



Letting Projection Chart

As of: 6/1/16



	JUL 2016	AUG 2016	SEP 2016	OCT 2016	NOV 2016	DEC 2016	JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	Sum:
17BP Projects	\$ 0.0												\$ 0.0
TIP Bridge Replacement	\$ 29	\$ 49	\$ 1	\$ 14	\$ 1	\$ 11	\$ 12	\$ 31	\$ 4	\$ 1	\$ 3	\$ 26	\$ 183
TIP Projects	\$ 12	\$ 12	\$ 102	\$ 54	\$ 95	\$ 42	\$ 64	\$ 19	\$ 12	\$ 20	\$ 168	\$ 66	\$ 667
Design Build		\$ 335	\$ 217									\$ 62	\$ 613
Sum:	\$ 41	\$ 396	\$ 320	\$ 69	\$ 97	\$ 53	\$ 76	\$ 50	\$ 16	\$ 21	\$ 171	\$ 154	\$ 1,463



Letting Projection Chart

As of: 6/1/16

	JUL 2016	AUG 2016	SEP 2016	OCT 2016	NOV 2016	DEC 2016	JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	Sum:
17BP Projects	1												1
TIP Bridge Replacement	3	3	1	5	1	3	5	3	2	1	2	8	37
TIP Projects	1	4	10	5	3	3	7	3	2	3	6	6	53
Design Build		4	3									4	11
Sum:	5	11	14	10	4	6	12	6	4	4	8	18	102

gration Test - Let Summary Projection - V

As of: 6/1/16

MAJOR PROJECTS > \$20 MILLION SCHEDULED FOR July 2016 To June 2017									
LET DATE	Contract ID	TIP#	WBS#	FA#	County	DIV	Description	Latest Estimate	DB Flag
8/16/16	#	I-5507	43609.3.2	#	MECKLENBU	10	I-485 FROM I-77 TO US 74 (INDEPENDENCE BOULEVARD)	\$212,000,000	DB
8/16/16	C203862	U-2827B	34872.3.4	NHP-0421(087)	FORSYTH	8	Replace Bridges 178, 278, 286, 288, 291, 293, 305, 312, 313, 333b, US 158 / US 421 / NC 150 / I-40 Business, west of Fourth Street to east of Church Street. (COMB W/C 5620A)	\$102,700,000	DB
9/20/16	#	R-2247EC	34409.3.24	#	FORSYTH	9	RECONSTRUCT INTERCHANGE, US 52/FUTURE I-74 INTERCHANGE WITH NC 65 ON WINSTON-SALEM NORTHERN BELTWAY; (comb W/R-2247CD)	\$24,700,000	DB
9/20/16	C203792	U-2524D	34820.3.GVS	NHF-0708(53)	GUILFORD	7	GREENSBORO WESTERN LOOP FROM US 220 (BATTLEGROUND AVE) TO SR 2303 (LAWNDALE DR)	\$60,100,000	
10/18/16	C203803	U-3440	39010.3.2	#	CABARRUS	10	KANNAPOLIS - NC 3 FROM PROPOSED WEST SIDE BYPASS (U-2009) TO SR 1691 (LOOP RD)	\$24,200,000	
11/15/16	C203801	R-2915C	34518.3.FR3	STP-0221(41)	ASHE	11	US 221 FROM NORTH OF SOUTH FORK NEW RIVER TO SOUTH OF NC 194	\$62,600,000	
11/15/16	C203800	R-3100A	34522.3.FR3	STP-0016(52)	CATAWBA	12	NC 16 FROM NORTH OF SR 1814 (CALDWELL ROAD) TO SR 1895 (TOWER ROAD)	\$26,300,000	
12/20/16	#	R-4753	39999.3.FR1	STP-0107(10)	JACKSON	14	NC 107 FROM NORTH OF SR 1002 TO NC 281	\$22,500,000	
1/17/17	C203829	R-3100B	34522.3.FR4	STP-0016(53)	CATAWBA	12	NC 16 FROM NORTH OF SR 1801 (CLAREMONT ROAD) To NORTH OF SR1814 (CALDWELL ROAD)	\$20,200,000	
5/16/17	#	U-5526A	50081.3.1	NHPP-0074(153)	MECKLENBU	10	US 74 (INDEPENDENCE BOULEVARD) FROM I-277 TO WALLACE LANE CONVERT BUS LANES TO REVERSIBLE MANAGED LANES	\$20,900,000	
5/16/17		U-3109A	34900.3.GV2	STP-0119(9)	ALAMANCE	7	MEBANE - NC 119 RELOCATION FROM I-40/I-85 TO NORTH OF SR 1921 (MEBANE ROGERS ROAD/STAGE COACH ROAD)	\$44,200,000	
5/16/17		R-2707C	34497.3.6	#	CLEVELAND	12	US 74 BYPASS FROM WEST OF NC 226 TO WEST OF NC 150	\$58,000,000	
5/16/17		U-3330	36596.3.FR1	STP-0301(28)	NASH	4	ROCKY MOUNT - US 301 BYPASS FROM NC 43-48 (BENVENUE RD) TO SR 1836 (MAY DR)	\$26,700,000	
6/20/17		R-5703	46375.3.1	#	LENOIR	2	NC 148 (HARVEY PARKWAY), FROM NC 58 TO NC 11, CONSTRUCT MULTI-LANE FACILITY ON NEW LOCATION.	\$56,888,000	DB
July 2016 To June 2017 TOTAL COST ESTIMATE FOR PROJECTS > \$20 MIL								\$761,988,000	

gration Test - Let Summary Projection - V

As of: 6/1/16

BRIDGE PROJECTS > \$10 MILLION SCHEDULED FOR July 2016 To June 2017									
LET DATE	Contract ID	TIP#	WBS#	FA#	County	DIV.	Description	Latest Estimate	DB Flag
7/19/16	C203659	B-4490	33727.3.FS1	BRNHS-0024(24)	CUMBERLAN	6	REPLACE BRIDGE 116 OVER CSX RR, NORFOLK SOUTHERN RR, & HILLSBORO ST ON NC 24-210 (ROWAN STREET)	\$18,000,000	
8/16/16	C203789	B-4929	40233.3.1	#	PENDER	3	REPLACE BRIDGE 16 OVER INTRACOASTAL WATERWAY ON NC 50-210	\$46,000,000	
9/20/16	C203474	B-2500B	32635.3.FR7	BRNHF-0012(56)	DARE	1	RODANTHE ON NC 12 LONG-TERM IMPROVEMENTS (PHASE II)	\$174,400,000	DB
2/21/17	#	B-5937	46479.3.1	#	CURRITUCK	1	BRIDGE 16 OVER CURRITUCK SOUND ON US 158 BRIDGE REHABILITATION	\$28,920,000	
July 2016 To June 2017 TOTAL COST ESTIMATE FOR BRIDGES > \$10 MIL								\$267,320,000	


34 - BRIDGES AFFECTED BY 37 TIP BRIDGE PROJECTS

1 - BRIDGES AFFECTED BY 1 (17 BP, BK, BP) BRIDGE PRESERVATION PROJECTS


12 Month Totals For July 2016 To June 2017 \$1,462,590,534

Letting Projection Chart

As of: 6/1/16



	JUL 2016	AUG 2016	SEP 2016	OCT 2016	NOV 2016	DEC 2016	JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2017	OCT 2017	NOV 2017	DEC 2017	Sum:	
17BP Projects	\$ 0.0																			\$ 0.0
TIP Bridge Replacement	\$ 29	\$ 49	\$ 1	\$ 14	\$ 1	\$ 11	\$ 12	\$ 31	\$ 4	\$ 1	\$ 3	\$ 26	\$ 0	\$ 4	\$ 8	\$ 8	\$ 8	\$ 9		\$ 220
TIP Projects	\$ 12	\$ 12	\$ 102	\$ 54	\$ 95	\$ 42	\$ 64	\$ 19	\$ 12	\$ 20	\$ 168	\$ 66	\$ 12	\$ 18	\$ 7	\$ 159		\$ 34		\$ 898
Design Build		\$ 335	\$ 217									\$ 62			\$ 797					\$ 1,410
ARRA Rail																	\$ 0.0			\$ 0.0
Sum:	\$ 41	\$ 396	\$ 320	\$ 69	\$ 97	\$ 53	\$ 76	\$ 50	\$ 16	\$ 21	\$ 171	\$ 154	\$ 12	\$ 22	\$ 812	\$ 167	\$ 8	\$ 43		\$ 2,528



Letting Projection Chart

As of: 6/1/16

	JUL 2016	AUG 2016	SEP 2016	OCT 2016	NOV 2016	DEC 2016	JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2017	OCT 2017	NOV 2017	DEC 2017	Sum:	
17BP Projects	1																			1
TIP Bridge Replacement	3	3	1	5	1	3	5	3	2	1	2	8	1	3	4	2	5	6		58
TIP Projects	1	4	10	5	3	3	7	3	2	3	6	6	1	3	2	5		4		68
Design Build		4	3									4			5					16
ARRA Rail																	1			1
Sum:	5	11	14	10	4	6	12	6	4	4	8	18	2	6	11	7	6	10		144

gration Test - Let Summary Projection -

As of: 6/1/16

MAJOR PROJECTS > \$20 MILLION SCHEDULED FOR July 2016 To December 2017									
LET DATE	Contract ID	TIP#	WBS#	FA#	County	DIV	Description	Latest Estimate	DB Flag
8/16/16	#	I-5507	43609.3.2	#	MECKLENBU	10	I-485 FROM I-77 TO US 74 (INDEPENDENCE BOULEVARD)	\$212,000,000	DB
8/16/16	C203862	U-2827B	34872.3.4	NHP-0421(087)	FORSYTH	9	Replace Bridges 178, 278, 286, 288, 291, 293, 305, 312, 313, 3336. US 158 / US 421 / NC 150 / I-40 Business, west of Fourth Street to east of Church Street. (COMB W/C-5620A)	\$102,700,000	DB
9/20/16	#	R-2247EC	34409.3.24	#	FORSYTH	9	RECONSTRUCT INTERCHANGE US 52/FUTURE I-74 INTERCHANGE WITH NC 85 ON WINSTON-SALEM NORTHERN BELTWAY: (comb W/R-2247CD)	\$24,700,000	DB
9/20/16	C203792	U-2524D	34820.3.GVS	NHF-0708(53)	GUILFORD	7	GREENSBORO WESTERN LOOP FROM US 220 (BATTLEGROUND AVE) TO SR 2303 (LAWNDALE DR)	\$60,100,000	
10/18/16	C203803	U-3440	39010.3.2	#	CABARRUS	10	KANNAPOLIS - NC 3 FROM PROPOSED WEST SIDE BYPASS (U-2009) TO SR 1691 (LOOP RD)	\$24,200,000	
11/15/16	C203801	R-2915C	34518.3.FR3	STP-0221(41)	ASHE	11	US 221 FROM NORTH OF SOUTH FORK NEW RIVER TO SOUTH OF NC 194	\$62,600,000	
11/15/16	C203800	R-3100A	34522.3.FR3	STP-0016(52)	CATAWBA	12	NC 16 FROM NORTH OF SR 1814 (CALDWELL ROAD) TO SR 1895 (TOWER ROAD)	\$26,300,000	
12/20/16	#	R-4753	39999.3.FR1	STP-0107(10)	JACKSON	14	NC 107 FROM NORTH OF SR 1002 TO NC 281	\$22,500,000	
1/17/17	C203829	R-3100B	34522.3.FR4	STP-0016(53)	CATAWBA	12	NC 16 FROM NORTH OF SR 1801 (CLAREMONT ROAD) To NORTH OF SR1814 (CALDWELL ROAD)	\$20,200,000	
5/16/17	#	U-5526A	50081.3.1	NHPP-0074(153)	MECKLENBU	10	US 74 (INDEPENDENCE BOULEVARD) FROM I-277 TO WALLACE LANE CONVERT BUS LANES TO REVERSIBLE MANAGED LANES	\$20,900,000	
5/16/17		U-3109A	34900.3.GV2	STP-0119(9)	ALAMANCE	7	MEBANE - NC 119 RELOCATION FROM I-40/I-85 TO NORTH OF SR 1921 (MEBANE ROGERS ROAD/STAGE COACH ROAD)	\$44,200,000	
5/16/17		R-2707C	34497.3.6	#	CLEVELAND	12	US 74 BYPASS FROM WEST OF NC 226 TO WEST OF NC 150	\$58,000,000	
5/16/17		U-3330	36596.3.FR1	STP-0301(28)	NASH	4	ROCKY MOUNT - US 301 BYPASS FROM NC 43-48 (BENVENUE RD) TO SR 1836 (MAY DR)	\$26,700,000	
6/20/17		R-5703	46375.3.1	#	LENOIR	2	NC 148 (HARVEY PARKWAY), FROM NC 58 TO NC 11, CONSTRUCT MULTI-LANE FACILITY ON NEW LOCATION.	\$56,888,000	DB
9/19/17		R-2721	37673.3.GV2	#	WAKE	5	SOUTHERN WAKE FREEWAY FROM NC 55 SOUTH TO US 401 SOUTH	\$410,052,000	DB
9/19/17		R-2576	34470.3.GV3	#	CURRITUCK	1	MID-CURRITUCK BRIDGE, FROM COINJOCK TO COROLLA NCTA Project	\$383,281,000	DB
10/17/17		U-4751	40191.3.2	#	NEW HANOV	3	SR 1409 (MILITARY CUTOFF ROAD EXTENSION) FROM SR 1409 (MILITARY CUTOFF ROAD) TO US 17 IN WILMINGTON * PLANNING DOCUMENTFOR U-4751 INCLUDES R-3300 *	\$85,000,000	

gration Test - Let Summary Projection -

As of: 6/1/16

MAJOR PROJECTS > \$20 MILLION SCHEDULED FOR July 2016 To December 2017									
LET DATE	Contract ID	TIP#	WBS#	FA#	County	DIV.	Description	Latest Estimate	DB Flag
10/17/17		U-2579C	34839.3.GV6	#	FORSYTH	9	WINSTON-SALEM NORTHERN BELTWAY (EASTERN SECTION) FROM US 158 TO US 311 * SEE R-2247 FOR PLANNING DOCUMENT *	\$60,100,000	
July 2016 To December 2017 TOTAL COST ESTIMATE FOR PROJECTS > \$20 MIL								\$1,700,421,000	

BRIDGE PROJECTS > \$10 MILLION SCHEDULED FOR July 2016 To December 2017									
LET DATE	Contract ID	TIP#	WBS#	FA#	County	DIV.	Description	Latest Estimate	DB Flag
7/19/16	C203659	B-4490	33727.3.FS1	BRNHS-0024(24)	CUMBERLAN	6	REPLACE BRIDGE 116 OVER CSX RR, NORFOLK SOUTHERN RR, & HILLSBORO ST ON NC 24-210 (ROWAN STREET)	\$18,000,000	
8/16/16	C203789	B-4929	40233.3.1	#	PENDER	3	REPLACE BRIDGE 16 OVER INTRACOASTAL WATERWAY ON NC 50-210	\$46,000,000	
9/20/16	C203474	B-2500B	32635.3.FR7	BRNHF-0012(56)	DARE	1	RODANTHE ON NC 12 LONG-TERM IMPROVEMENTS (PHASE II)	\$174,400,000	DB
2/21/17	#	B-5937	46479.3.1	#	CURRITUCK	1	BRIDGE 16 OVER CURRITUCK SOUND ON US 158 BRIDGE REHABILITATION	\$28,920,000	
July 2016 To December 2017 TOTAL COST ESTIMATE FOR BRIDGES > \$10 MIL								\$267,320,000	


58 - BRIDGES AFFECTED BY 58 TIP BRIDGE PROJECTS

1 - BRIDGES AFFECTED BY 1 (17 BP, BK, BP) BRIDGE PRESERVATION PROJECTS


18 Month Totals For July 2016 To December 2017 \$2,527,904,534

Letting Projection Chart

As of: 6/1/16



	JUL 2016	AUG 2016	SEP 2016	OCT 2016	NOV 2016	DEC 2016	JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2017	OCT 2017	NOV 2017	DEC 2017	JAN 2018	FEB 2018	MAR 2018	APR 2018	MAY 2018	JUN 2018	Sum:
17BP Projects	\$ 0.0																								\$ 0.0
TIP Bridge Replacement	\$ 29	\$ 49	\$ 1	\$ 14	\$ 1	\$ 11	\$ 12	\$ 31	\$ 4	\$ 1	\$ 3	\$ 26	\$ 0	\$ 4	\$ 8	\$ 8	\$ 8	\$ 9	\$ 15	\$ 11	\$ 30	\$ 9	\$ 12	\$ 29	\$ 325
TIP Projects	\$ 12	\$ 12	\$ 102	\$ 54	\$ 95	\$ 42	\$ 64	\$ 19	\$ 12	\$ 20	\$ 168	\$ 66	\$ 12	\$ 18	\$ 7	\$ 159		\$ 34	\$ 54	\$ 89	\$ 4	\$ 20		\$ 109	\$ 1,173
Design Build		\$ 335	\$ 217									\$ 62			\$ 797					\$ 105					\$ 1,515
ARRA Rail																	\$ 0.0							\$ 0.0	\$ 0.0
Sum:	\$ 41	\$ 396	\$ 320	\$ 69	\$ 97	\$ 53	\$ 76	\$ 50	\$ 16	\$ 21	\$ 171	\$ 154	\$ 12	\$ 22	\$ 812	\$ 167	\$ 8	\$ 43	\$ 69	\$ 205	\$ 34	\$ 29	\$ 12	\$ 138	\$ 3,014



	JUL 2016	AUG 2016	SEP 2016	OCT 2016	NOV 2016	DEC 2016	JAN 2017	FEB 2017	MAR 2017	APR 2017	MAY 2017	JUN 2017	JUL 2017	AUG 2017	SEP 2017	OCT 2017	NOV 2017	DEC 2017	JAN 2018	FEB 2018	MAR 2018	APR 2018	MAY 2018	JUN 2018	Sum:
17BP Projects	1																								1
TIP Bridge Replacement	3	3	1	5	1	3	5	3	2	1	2	8	1	3	4	2	5	6	9	13	6	9	3	15	113
TIP Projects	1	4	10	5	3	3	7	3	2	3	6	6	1	3	2	5		4	7	3	2	4		8	92
Design Build		4	3									4			5					1					17
ARRA Rail																	1							1	2
Sum:	5	11	14	10	4	6	12	6	4	4	8	18	2	6	11	7	6	10	16	17	8	13	3	24	225

gration Test - Let Summary Projection - V

As of: 6/1/16

MAJOR PROJECTS > \$20 MILLION SCHEDULED FOR July 2016 To June 2018									
LET DATE	Contract ID	TIP#	WBS#	FA#	County	DIV	Description	Latest Estimate	DB Flag
8/16/16	#	I-5507	43609.3.2	#	MECKLENBU	10	I-485 FROM I-77 TO US 74 (INDEPENDENCE BOULEVARD)	\$212,000,000	DB
8/16/16	C203862	U-2627B	34872.3.4	NHP-0421(087)	FORSYTH	9	Replace Bridges 178, 278, 286, 288, 291, 293, 305, 312, 313, 3336, US 158 / US 421 / NC 150 / I-40 Business, west of Fourth Street to east of Church Street. (COMB W/C-5620A)	\$102,700,000	DB
9/20/16	#	R-2247EC	34409.3.24	#	FORSYTH	9	RECONSTRUCT INTERCHANGE US 52/FUTURE I-74 INTERCHANGE WITH NC 65 ON WINSTON-SALEM NORTHERN BELTWAY. (comb W/R-2247CD)	\$24,700,000	DB
9/20/16	C203792	U-2524D	34820.3.GVS	NHF-0708(53)	GUILFORD	7	GREENSBORO WESTERN LOOP FROM US 220 (BATTLEGROUND AVE) TO SR 2303 (LAWNDALE DR)	\$60,100,000	
10/18/16	C203803	U-3440	39010.3.2	#	CABARRUS	10	KANNAPOLIS - NC 3 FROM PROPOSED WEST SIDE BYPASS (U-2009) TO SR 1691 (LOOP RD)	\$24,200,000	
11/15/16	C203801	R-2915C	34518.3.FR3	STP-0221(41)	ASHE	11	US 221 FROM NORTH OF SOUTH FORK NEW RIVER TO SOUTH OF NC 194	\$62,600,000	
11/15/16	C203800	R-3100A	34522.3.FR3	STP-0016(52)	CATAWBA	12	NC 16 FROM NORTH OF SR 1814 (CALDWELL ROAD) TO SR 1895 (TOWER ROAD)	\$26,300,000	
12/20/16	#	R-4753	39999.3.FR1	STP-0107(10)	JACKSON	14	NC 107 FROM NORTH OF SR 1002 TO NC 281	\$22,500,000	
1/17/17	C203829	R-3100B	34522.3.FR4	STP-0016(53)	CATAWBA	12	NC 16 FROM NORTH OF SR 1801 (CLAREMONT ROAD) To NORTH OF SR1814 (CALDWELL ROAD)	\$20,200,000	
5/16/17	#	U-5526A	50081.3.1	NHPP-0074(153)	MECKLENBU	10	US 74 (INDEPENDENCE BOULEVARD) FROM I-277 TO WALLACE LANE CONVERT BUS LANES TO REVERSIBLE MANAGED LANES	\$20,900,000	
5/16/17		U-3109A	34900.3.GV2	STP-0119(9)	ALAMANCE	7	MEBANE - NC 119 RELOCATION FROM I-40/I-85 TO NORTH OF SR 1921 (MEBANE ROGERS ROAD/STAGE COACH ROAD)	\$44,200,000	
5/16/17		R-2707C	34497.3.6	#	CLEVELAND	12	US 74 BYPASS FROM WEST OF NC 226 TO WEST OF NC 150	\$58,000,000	
5/16/17		U-3330	36596.3.FR1	STP-0301(28)	NASH	4	ROCKY MOUNT - US 301 BYPASS FROM NC 43-48 (BENVENUE RD) TO SR 1836 (MAY DR)	\$26,700,000	
6/20/17		R-5703	46375.3.1	#	LENOIR	2	NC 148 (HARVEY PARKWAY), FROM NC 58 TO NC 11, CONSTRUCT MULTI-LANE FACILITY ON NEW LOCATION.	\$56,888,000	DB
9/19/17		R-2721	37673.3.GV2	#	WAKE	5	SOUTHERN WAKE FREEWAY FROM NC 55 SOUTH TO US 401 SOUTH	\$410,052,000	DB
9/19/17		R-2576	34470.3.GV3	#	CURRITUCK	1	MID-CURRITUCK BRIDGE, FROM COINJOCK TO COROLLA NCTA Project	\$383,281,000	DB
10/17/17		U-4751	40191.3.2	#	NEW HANOV	3	SR 1409 (MILITARY CUTOFF ROAD EXTENSION) FROM SR 1409 (MILITARY CUTOFF ROAD) TO US 17 IN WILMINGTON * PLANNING DOCUMENTFOR U-4751 INCLUDES R-3300 *	\$85,000,000	

gration Test - Let Summary Projection - V

As of: 6/1/16

MAJOR PROJECTS > \$20 MILLION SCHEDULED FOR July 2016 To June 2018									
LET DATE	Contract ID	TIP#	WBS#	FA#	County	DIV	Description	Latest Estimate	DB Flag
10/17/17		U-2579C	34839.3.GV6	#	FORSYTH	9	WINSTON-SALEM NORTHERN BELTWAY (EASTERN SECTION) FROM US 158 TO US 311 * SEE R-2247 FOR PLANNING DOCUMENT *	\$60,100,000	
2/20/18		U-2719	35869.3.1	#	WAKE	5	RALEIGH - I-440 / US 1, SOUTH OF SR 1313 (WALNUT STREET) TONORTH OF SR 1728 (WADE AVENUE) IN RALEIGH. WIDEN FROM FOURTO SIX LANES AND IMPROVE STORAGE AT LAKE BOONE TRAIL INTERCHANGE.	\$105,200,000	DB
2/20/18		I-0911A	34147.3.4	#	DAVIE	9	I-40 FROM .3 MILE WEST OF NC 801 IN DAVIE COUNTY TO 0.3 MILE WEST OF SR 1101 (HARPER ROAD/TANGLEWOOD PARK BUSINESS ROAD) IN FORSYTH COUNTY	\$58,000,000	
6/19/18		R-5021	41582.3.1	STP-0211(021)	BRUNSWICK	3	NC 211 FROM SR 1500 (MIDWAY ROAD) TO NC 87	\$58,200,000	
July 2016 To June 2018 TOTAL COST ESTIMATE FOR PROJECTS > \$20 MIL								\$1,921,821,000	

BRIDGE PROJECTS > \$10 MILLION SCHEDULED FOR July 2016 To June 2018									
LET DATE	Contract ID	TIP#	WBS#	FA#	County	DIV	Description	Latest Estimate	DB Flag
7/19/16	C203659	B-4490	33727.3.FS1	BRNHS-0024(24)	CUMBERLAN	6	REPLACE BRIDGE 116 OVER CSX RR, NORFOLK SOUTHERN RR, & HILLSBORO ST ON NC 24-210 (ROWAN STREET)	\$18,000,000	
8/16/16	C203789	B-4929	40233.3.1	#	PENDER	3	REPLACE BRIDGE 16 OVER INTRACOASTAL WATERWAY ON NC 50-210	\$46,000,000	
9/20/16	C203474	B-2500B	32635.3.FR7	BRNHF-0012(56)	DARE	1	RODANTHE ON NC 12 LONG-TERM IMPROVEMENTS (PHASE II)	\$174,400,000	DB
2/21/17	#	B-5937	46479.3.1	#	CURRITUCK	1	BRIDGE 16 OVER CURRITUCK SOUND ON US 158 BRIDGE REHABILITATION	\$28,920,000	
3/20/18	#	B-4491	38389.3.FR1	BRSTP-0059(005)	CUMBERLAN	6	REPLACE BRIDGE 22 OVER I-95B/US 301 ON NC 59	\$15,800,000	
July 2016 To June 2018 TOTAL COST ESTIMATE FOR BRIDGES > \$10 MIL								\$283,120,000	

117 - BRIDGES AFFECTED BY 113 TIP BRIDGE PROJECTS

1 - BRIDGES AFFECTED BY 1 (17 BP, BK, BP) BRIDGE PRESERVATION PROJECTS

24 Month Totals For July 2016 To June 2018 \$3,013,843,534