


PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

# U-2524 GUILFORD COUNTY

## GREENSBORO - WESTERN LOOP

### PROJECT BREAKDOWN MAP

LET			
I.D. NO. / D.S.R. NO.	U-2524 AE 34820	U-2524 F 34820	U-2524 BC 34820
PROJECT ENGINEER	GOODNIGHT	C. HOUSER	T. HOUSER
PROJECT DESCRIPTION	INTERCHANGE AT RELOCATED HIGH POINT ROAD (U-24 12)	INTERCHANGE AT LEWISTON-FLEMING ROAD EXTENSION	BRYAN BLVD. INTERCHANGE RAMP REVISIONS
COUNTY / DIVISION	GUILFORD / DIV. 7	GUILFORD / DIV. 7	GUILFORD / DIV. 7
LENGTH	1.5 Miles		
TYPE OF CONTRACT			
REMARKS	TO BE LET UNDER U-24 12B		
BEGIN R/W ACQUISITION (T.I.P.)	01-09	PY	
BEGIN R/W ACQUISITION (PRODUCTION)			
PROPOSED LETTING (T.I.P.)	08-12	PY	FY-15
PROPOSED LETTING (PRODUCTION)			
EST. COMP. DATE (T.I.P.)	03-15		
ESTIMATED R/W COST	\$ 2,500,000		
ESTIMATED CONSTRUCTION COST	\$ 12,100,000	\$ 15,000,000	\$ 9,900,000



U-2524

	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	LET	
I.D. NO. / D.S.R. NO.	U-2524 AA 34820	U-2524 AB 34820	U-2524 AC 34820	U-2524 BA 34820	U-2524 BB 34820	U-2524 C 34820	U-2524 D 34820	U-2524 G 34820
PROJECT ENGINEER	SPEER	C. HOUSER	C. HOUSER	C. HOUSER	C. HOUSER	C. HOUSER	HAMIDI	HAMIDI
PROJECT DESCRIPTION	SR 1546 (GUILFORD COLLEGE RD) FROM S. OF SR 1541 (WENDOVER AVE.) TO N. OF SR 1560 (SAPP RD.)	NORTH IF I-85 NEAR GROOMETOWN TO NORTH OF NORFOLK SOUTHERN RAILROAD	NORFOLK SOUTHERN RAILROAD TO SOUTH OF I-40 INTERCHANGE	SOUTH OF I-40 INTERCHANGE TO NORTH OF SR 2147	NORTH OF SR 2147 TO NORTH OF BRYAN BLVD.	BRYAN BLVD. TO EAST OF BATTLEGROUND AVE.	EAST OF BATTLEGROUND AVE. TO EAST OF LAWDALE DR.	
COUNTY / DIVISION	GUILFORD / DIV. 7	GUILFORD / DIV. 7	GUILFORD / DIV. 7	GUILFORD / DIV. 7	GUILFORD / DIV. 7	GUILFORD / DIV. 7	GUILFORD / DIV. 7	GUILFORD / DIV. 7
LENGTH	1.19 Miles	2.757 Miles	2.469 Miles	2.938 Miles	1.867 Miles	3.6 Miles	2.1 MILE	
TYPE OF CONTRACT								
REMARKS	RELOCATION OF GUILFORD COLLEGE ROAD		R/W UNDER U-2524 B					
BEGIN R/W ACQUISITION (T.I.P.)	1-97	9-00	9-00	11-00	11-00	09-11	09-11	
BEGIN R/W ACQUISITION (PRODUCTION)								
PROPOSED LETTING (T.I.P.)	9-98	11-03	11-03	7-03	7-03	09-13	FY-17	
PROPOSED LETTING (PRODUCTION)								
EST. COMP. DATE (T.I.P.)	9-01	7-08	7-08	3-08	3-08	03-18		
ESTIMATED R/W COST	\$ 3,300,000	\$ 9,700,000	\$ 12,200,000	\$ 16,500,000	\$ 14,700,000	\$ 6,590,000	\$ 11,773,000	
ESTIMATED CONSTRUCTION COST	\$ 6,700,000	\$ 95,100,000	\$ 41,400,000	\$ 74,700,000	\$ 40,300,000	\$ 138,400,000	\$ 54,600,000	