



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

ROY COOPER  
GOVERNOR

J. ERIC BOYETTE  
SECRETARY

May 18, 2022

**TIP Project:** R-2582A  
**Federal Project:** HP-NHF-158(29)  
**County:** Northampton  
**Description:** US 158 FROM I-95/NC 46 IN ROANOKE RAPIDS TO SR 1312 (ST. JOHN CHURCH ROAD) IN NORTHAMPTON COUNTY

**MEMORANDUM**

**TO:** C.W. Bridgers, P.E.  
Deputy Division Engineer  
Attention: Randy Midgett, P.E.  
Division Construction Engineer

**FROM:** Ayman Alqudwah, PE, CPM  
Signing and Delineation Regional Engineer

DocuSigned by:  
*Ayman Alqudwah*  
F32AC5CAF965472...

**SUBJECT:** Revised Support Information for Types A & B Signs and Revised Footing Elevations and Slopes for Overhead Sign Structures

We have revised sheets Sign-1, Sign-2, Sign- 2A, and Sign-2B of the signing plans. This change reflects the final support sizes, lengths and overhead sign structure footing elevations and slopes in accordance with the field data provided by the Resident Engineer. We also revised the quantities to reflect the new support weights.

The information shown on the revised plan sheets supersedes the information shown in the original plans and should be used by the Contractor in the fabrication and erection of the supports and overhead sign structures.

The estimated quantity changes due to this revision are as follows:

Desc. No.	Item Description	Current Qty	Revised Qty	Change In Qty	Contract Price	Cost Difference
4048	Reinf Conc Foundation	36	34	-2	\$850.00	\$1700.00
4060	Supports, Brkaway Stl Beam	20262	19861	-401	\$4.00	\$1604.00
4066	Supports, Simple Stl Beam	14824	13629	-1195	\$2.50	\$2987.50

**Cost Decrease: \$6291.50**

