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Exhibit A – Project Implementation Schedule 
Major Milestone Description Projected Start Projected End 

Implementation Phase Notice to Proceed (NTP) Nov 26 -- 
   

Project Kickoff Meeting Nov 26 -- 

   
Project Planning Documentation 
(Project Schedule, Project Management Plan, Master Test Plan)  

Nov 26 60 Calendar Days 
after NTP 

 

System Design   

Requirements Review / Business Rules Workshops Nov 26 Dec 26 

Bill of Materials Dec 26 Jan 27 

Third Party Hardware and Software Documentation Submitted Jan 27 Jan 27 

System Detailed Design Document (SDDD) Approval Feb 27 May 27 

RTCS Installation Design and Documentation Package Approval Mar 27 May 27 

Installation Plan Approved May 27 Jun 27 
   

RTCS, Installation and Test   

Major Milestones: Factory Acceptance Test (FAT) Jul 27 Aug 27 

NCTA OBO Interface Test Sep 27 Sep 27 

Maintenance Plan and Training Plan Sep 27 Oct 27 
   
Installation  Oct 27 May 28 
Installation and Commissioning Approved Ready for Go Live - Tolling  
Location 1 Installation and OIT Oct 27 Nov 27 

Major Milestone: 
Toll Zone commissioning for revenue service during Site Installation  
Test - Installation and Site Installation Test of Monroe Expressway 
Installation and Commissioning Approved Ready for Go Live - Tolling  
Locations 2 – 14.  

Dec 27 May 28 

Training Complete Sep 27 May 28 
   
Final Testing and Phase Closeout   

Start of Maintenance  Nov 27 

System Acceptance Test (SAT)  Jun 28 

As-Built System Detailed Design Document (SDDD) Approved  Aug 28 

As-Built Drawing Package Approved  Aug 28 
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1 GENERAL INSTRUCTIONS 
Proposers shall complete their Price Proposals in accordance with the following instructions: 

1. The Price Proposal Forms are provided in Excel format worksheets for ease of completion and 
checking.  

2. Proposers shall submit their Price Proposals on the Price Proposal Forms included as Exhibit B-2. 
Price Proposals shall be sealed and submitted separate from the Technical Proposal. 

3. The Price Proposal Forms shall constitute the full and complete Price Proposal for compensation 
for performance of the Contractor’s obligations and Work under the Monroe Expressway RTCS 
Project. 

4. Proposers must complete the Price Proposal Forms in their entirety. The Price Proposal Forms for 
the Project are as outlined in Table 1 below. 

5. Proposers should not fill in any grayed-out cells on the Price Proposal Forms, nor shall Proposers 
make any other entry on or alteration to the Price Proposal Forms other than in accordance with 
these Price Proposal Instructions. 

6. NCTA may waive or correct any error appearing in a Proposer’s completed Price Proposal Forms if 
the correct amount can be clearly ascertained from the information provided; however, NCTA is 
under no obligation to do so. In the event of an inconsistency between the amount stated in 
numbers and the amount stated in written words, the amount stated in written words will be 
controlled. In the event of a mathematical miscalculation, the correct sum will be controlled. 

7. An officer of the Proposer or an individual otherwise authorized in writing by an officer of the 
Proposer must sign and date Sheet 1 in the appropriate place as identified. 

8. All elements of the Price Proposal must be completed. If zero quantities are included for a line item 
in the Proposal, a zero must be entered into the corresponding cell. In addition, all items identified 
by NCTA in the Price Proposal Forms will be assumed to be included in the Price Proposal. 

9. NCTA reserves the right to reject Price Proposals that are not completed in accordance with the 
instructions set forth herein. 

10. Instructions for completion of each of the Price Proposal Forms are provided in Sections 2 through 
12 below. 

11. No price escalation will be allowed above the costs provided on the Price Proposal Sheets to 
complete this Work except as set forth in Section 12. 

12. The Price Proposal shall be inclusive of all costs, fees and applicable taxes needed to meet the 
requirements of the RFP, included in Part III, Scope of Work and Requirements.  All pricing 
shall be provided in dollar values relative to the expected time the work will be performed. No 
price escalation will be allowed above the costs provided on the Price Proposal Forms. 

2 INSTRUCTIONS ON COMPLETING THE PRICE PROPOSAL 
FORMS 
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1. The Price Proposal Forms, as detailed above, include pricing summary sheets (Sheets 1, 2, 3, 4, 
5, 6, and 7) and associated Backup information on Backup sheets for each pricing sheet. Backup 
sheets for each summary sheet are labeled to identify the corresponding summary pricing sheet; 
for example, Sheet 2-1 and Sheet 2-2 are Backup sheets to pricing Sheet 2. Backup sheets are 
located following summary sheets 1 through 7. The Additional Services Rates sheet 8-1 are 
standalone sheets and do not require a summary sheet. 

2. Table 1 below summarizes the Price Proposal forms that shall be completed by all Proposers. 
Each form is located on a unique sheet in an Excel workbook. The table provides the 
following information for each form: 

a. The sheet number (e.g. 2, 2-1, etc.) 

b. The sheet title is listed at the top of each sheet 
 

Table 1 – Price Proposal Form Summary 
 

Sheet 
Number Sheet Title 

1  Monroe Expressway RTCS Project Summary 

2 RSS Cost Summary 

2-1 Backup RSS  

2-2 Backup RSS Spares 

3 TRH Summary 

3-1 Backup TRH 

4 Toll System Implementation 
4-1 Backup Toll System Implementation 
5 RSS Maintenance 

5-1 Backup Base Contract and Optional Extensions: Monroe Expressway RTCS RSS 
Maintenance Cost Summary – Labor and Other Direct Cost Items by Month 

6 TRH Maintenance  

6-1 Backup Base Contract and Optional Extensions: Monroe Expressway RTCS TRH 
Maintenance Cost Summary – Labor and Other Direct Cost Items by Month 

7 Facility Maintenance 

7-1 Backup Base Contract and Optional Extensions: Monroe Expressway RTCS Facility 
Maintenance Cost Summary – Labor and Other Direct Cost Items by Month 

8-1 Labor Rates for Future Additional Services 

3. The Price Proposal Forms are password protected and shall not be unlocked by Proposers. 
Only in the unlocked cells may the Proposers enter data. 

4. Blue colored tabs represent summary sheets that do not require Proposer input. Green tabs 
represent worksheets that require Proposer input. 

5. On most sheets there are formulas that are automatically calculated based on data entered 
from elsewhere in the sheet or workbook. Font and background colors are used to indicate 
different types of cells as follows: 

• Black font – Indicates the cell cannot be altered by Proposer. 

• Red font – Indicates the Proposer should enter data. 
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• Light yellow background – Indicates a cell where Proposer is expected to or may input 
data 

• Light green background – Indicates that data has been entered into the cell. Light red 
and light-yellow background will change to light green when any non-zero data is 
entered. The background for any cells where the Proposer enters zero (0) will not 
change colors in this manner. 

6. While NCTA has made every effort to ensure the Price Proposal Forms contain accurate 
formulas and calculation, Proposers are required to independently verify that formulas and 
calculations are being performed correctly. 

 

3 TOTAL PROJECT COSTS 
The Proposer’s proposed total price shall be the aggregate of all costs included in Sheet 1. Sheet 1 will 
automatically roll-up and present the totals from Sheets 2 through Sheet 8. The total cost for the 
Implementation and Base Maintenance phases are aggregated in the row labelled “Total Implementation 
and Base Term Maintenance and Operations Cost”, which will be the value used for the selection 
process. The Optional Extension costs are informational and will be referenced at the time of Contract 
Extension. 

4 COMPLETION OF THE RSS COST SUMMARY - SHEETS 2, 2-1 
and 2-2 

The Proposer’s total price for the RSS Systems portion of the Implementation Phase shall be the 
aggregate of all costs included in Sheet 2 which covers all costs associated with the RSS System portion 
of the Work for the Monroe Expressway RTCS. 
 
The costs for Sheet 2 shall include (without limitation) all Equipment, supplies, Software, parts and 
materials, overhead, burden, profit, taxes, duties, fees, Contractor-acquired permits, licenses, warranties, 
and other items necessary to meet the Contractor contractual requirements associated with the RSS  
portion of the System.  
The prices on Sheet 2 and related Backup sheets shall not include charges and costs associated with the 
Operations and Maintenance Phase. These costs shall be provided on separate Price Proposal Sheets as 
described below. 
 
To complete Sheets 2, 2-1, and 2-2Proposers should do the following: 
 

1. Sheet 2. This sheet will be automatically populated from Sheet 2-1and 2-2. No Proposer input is 
required. 

2. Sheet 2-1. In the columns provided under each cost component, enter a description for each 
price element for each component in as much detail as space allows. Moving to the right in the 
2nd column (B) enter the quantity for each item and in the 3rd column (C) enter the unit costs. 
If the item is provided as a lump sum, the quantity should be shown as 1. Total item costs will 
be calculated automatically. Moving to the right, in the 5th column (E), enter the labor costs 
associated with each of the price elements. The costs for each price element will then 
automatically be calculated, and the summary will be shown in the appropriate line item on 
Sheet 2. The costs entered into this first table are to be costs for a Toll Location, each with two toll 
zones with the geometry described in this RFP, and a single toll vault.  

3. Sheet 2-2.The table on this sheet, titled “Initial RSS Spares and Miscellaneous” is provided to 
capture the cost of initial spares, any additional costs to accommodate deviations from the 
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typical zone geometry (such as a wider shoulder) and any other roadside installation costs 
which do not fall into a per location structure (such as a local storage facility during 
installation). 

5 COMPLETION OF TOLL RECONCILIATION HOST COST – 
SHEETS 3 AND 3-1 

The Proposer’s proposed total price for the Toll Reconciliation Host (TRH) portion of the 
Implementation Phase shall be the aggregate of all costs included in Sheet 3 which covers all costs 
associated with the TRH System portion of the Work for the Monroe Expressway RTCS. 
 
The costs for Sheet 3 shall include (without limitation) all servers, supplies, software, communication 
equipment parts and materials, contractor-acquired lease, licenses, warranties, and other items necessary 
to meet the Contractor contractual requirements associated with the TRH portion of the System.  
 
The prices on Sheet 3 and related Backup sheets shall not include charges and costs associated with the 
Operations and Maintenance Phase. These costs shall be provided on separate Price Proposal Sheets as 
described below. 

 
1. Sheet 3. This sheet will be automatically populated from Sheet 3-1. No Proposer input is 

required. 
2. Sheet 3-1. In the columns provided under each cost component, enter a description for each 

price element for each component in as much detail as space allows. Moving to the right in the 
3rd column (C) enter the quantity for each item and in the 4th column (D) enter the unit costs. 
If the item is provided as a lump sum, the quantity should be shown as 1. Total item costs will 
be calculated automatically. Moving to the right, in the 6th column (F), enter the labor costs 
associated with each of the price elements. The costs for each price element will then 
automatically be calculated, and the summary will be shown in the appropriate line item on 
Sheet 3. There are 4 separate tables in this sheet, which cover the 3 components of the TRH 
and licenses and warranties to be included in the Implementation Phase. All tables must be 
completed. If Proposers find there is not adequate space or categories to detail the TRH 
pricing for their project, they may use the optional Price Proposal Backup document to detail 
prices and correlate the aggregate to the free form rows provided in the existing TRH pricing 
tables.  

6 COMPLETION OF TOLL SYSTEM IMPLEMENTATION COST 
SHEETS 4 and 4-1 

The Proposer’s proposed total price for the RTCS (including RSS and TRH) portion of the 
Implementation Phase, excluding installation and materials costs, shall be the aggregate of all costs 
included in Sheet 4. This sheet covers all costs associated with the RTCS (RSS and TRH) for the Monroe 
Expressway RTCS to complete the implementation, such as project management, engineering and Design, 
and Testing. 
 
The total price shall include (without limitation) all overhead, burden, profit, taxes, duties, fees, 
warranties, and other items necessary for the Contractor to complete the Work. The costs shall also 
include (without limitation) all Equipment, supplies, Software, parts and materials, Contractor-acquired 
permits, licenses, warranties, and other items necessary to meet the Contractor contractual requirements 
associated with the RTCS (including RSS and TRH) Cost applicable to these sheets.  
The prices on Sheet 4 and related Backup shall not include charges and costs associated with the 
Operations and Maintenance Phase or costs otherwise covered on Sheets 2 and 3. These costs shall be 
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set forth on separate Price Proposal Forms as described in Section 2 above. 
 
Proposers shall complete Sheets 4 and 4-1 as follows: 

1. Sheet 4. This sheet requires no input from the Proposer and will automatically be populated 
by values in Sheet 4-1 Backup Toll System Implementation. 

2. Sheet 4-1. This Sheet contains 4 Tables, Toll System Project, Design, Testing and 
Implementation Documentation; Toll System Testing; Development and Testing Environment; 
and Insurance and Bonding. Proposers shall provide a price for direct costs and labor for each 
item in these 4 Tables, in relation to the corresponding units provided.  

7 COMPLETION OF ROADSIDE HARDWARE MAINTENANCE 
AND SOFTWARE SUPPORT SERVICES COST (BASE AND 
OPTIONAL EXTENSIONS) SHEETS 5, and 5-1 

The Proposer’s proposed total price for the RSS Hardware Maintenance and Software Support Services 
Cost shall be the aggregate of all costs included in Sheet 5. This sheet covers all costs associated with 
the Maintenance of the RSS for the Monroe Expressway RTCS. 
 
The costs shall include (without limitation) all Contractor management, administrative and support labor 
costs, as well as all direct costs associated with maintaining the RSS Hardware Maintenance and Software 
Support Services Cost system. The total price shall include (without limitation) all overhead, burden, 
profit, taxes, duties, fees, warranties, Equipment, supplies, Software, parts and materials, Contractor-
acquired permits, licenses, warranties, and all other items necessary to meet the Contractor 
contractual requirements associated with the RSS Hardware Maintenance and Software Support 
Services Cost Maintenance. All labor rates shall be final for each respective year. No Escalation will be 
allowed above the costs provided on these Price Proposal Forms. 
 
Proposers shall complete Sheets 5, 5-1 as follows: 

1. Sheet 5. This sheet is automatically populated from Sheet 5-1; it requires no input from the 
Proposer. 

2. Sheet 5-1. For the Base Contract for Maintenance (Years 1–5), as well as for the Optional 
Extension 1 (Years 6-8) and the Optional Extension 2 (Years 9-11) for Monroe Expressway 
RTCS, each year is identified with a corresponding set of Work elements. Starting in column 
(B), enter the monthly per-toll location cost associated with each price element for each year 
of the Base Contract Term and Optional Maintenance Phase. Proposers shall provide average 
per toll location cost for the project, considering the distribution of different zone 
geometries. 

8 COMPLETION OF TRH HARDWARE MAINTENANCE AND 
SOFTWARE SUPPORT SERVICES COST (BASE AND 
OPTIONAL EXTENSIONS) SHEETS 6, and 6-1 

The Proposer’s proposed total price for the TRH Hardware Maintenance and Software Support Services 
Cost shall be the aggregate of all costs included in Sheet 6. This sheet covers all costs associated with 
the Maintenance of the TRH for the Monroe Expressway RTCS. 
 
The costs shall include (without limitation) all Contractor management, administrative and support labor 
costs, as well as all direct costs associated with maintaining the Software Support Services. The total 
price shall include (without limitation) all overhead, burden, profit, taxes, duties, fees, warranties, 
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Equipment, supplies, Software, parts and materials, Contractor-acquired permits, licenses, warranties, 
and all other items necessary to meet the Contractor contractual requirements associated with the 
TRH Hardware Maintenance and Software Support Services Cost Maintenance. All labor rates shall be 
final for each respective year. No Escalation will be allowed above the costs provided on these Price 
Proposal Forms. 
 
Proposers shall complete Sheets 6, 6-1 as follows: 

1. Sheet 6. This sheet is automatically populated from Sheet 6-1; it requires no input from the 
Proposer. 

2. Sheet 6-1. For the Base Contract for Maintenance (Years 1–5), as well as for the Optional 
Extension 1 (Years 6-8) and the Optional Extension 2 (Years 9-11) for Monroe Expressway 
RTCS, each year is identified with a corresponding set of Work elements. Enter the monthly 
cost associated with each price element. The Total Monthly costs for each year will then 
automatically be calculated, and the summary will be shown in the appropriate line item on 
Sheet 6-1. Rates must be provided for each year of the Base Term and Optional Extension 
Maintenance Phases. *There are three expansion rows provided for each year of 
maintenance.  

9 COMPLETION OF FACILITY MAINTENANCE (BASE AND 
EXTENSIONS) SHEETS 7 and 7-1 

The Proposer’s proposed total price for the Facility Maintenance Cost shall be the aggregate of all costs 
included in Sheet 7. This sheet covers all costs associated with the Facility Maintenance for the Monroe 
Expressway RTCS. 
 
The costs shall include (without limitation) all Contractor management, administrative and support labor 
costs, as well as all direct costs associated with fulfilling all Facility Maintenance requirements in the 
Contract. The total price shall include (without limitation) all overhead, burden, profit, taxes, duties, 
fees, warranties, Equipment, supplies, Software, parts and materials, Contractor-acquired permits, 
licenses, warranties, and all other items necessary to meet the Contractor contractual requirements 
associated with Facility Maintenance. All labor rates shall be final for each respective year. No Escalation 
will be allowed above the costs provided on these Price Proposal Forms. 
 
Proposers shall complete Sheets 7, 7-1 as follows: 

1. Sheet 7. This sheet is automatically populated from Sheet 7-1; it requires no input from the 
Proposer. 

2. Sheet 7-1. For the Base Contract for Maintenance (Years 1–5), as well as for the Optional 
Extension 1 (Years 6-8) and the Optional Extension 2 (Years 9-11) for Monroe Expressway 
RTCS, each year is identified with a corresponding set of Work elements. Starting in column 
(C), enter the monthly per-toll location (qty. 7) cost associated with each price element. The 
Total Monthly costs for each year will then automatically be calculated, and the summary will 
be shown in the appropriate line item on Sheet 7-1. Enter the appropriate monthly rates for 
each year of the Base Contract Maintenance Term and the Optional Extension Maintenance 
Phases. 

10 COMPLETION OF ADDITIONAL SERVICES RATES SHEET 8-1 
On Sheet 9-1, the Proposer shall provide a listing of staff positions and loaded hourly labor rates for the 
purpose of providing pricing for future Work not currently included in Part III, Scope of Work and 
Requirements. All changes to the Contract involving labor shall use the hourly labor rates in this table. 
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All hourly labor rates shall be stated for the year 2028 and shall be inclusive of burden/overhead and 
profit. Hourly labor rates may be adjusted as detailed in Section 12 Cost Escalation. 

11 COST ESCALATION 
No escalation shall be permitted toward any costs provided in the Pricing Sheet for the Implementation 
and Base Maintenance Term. Optional Extension pricing will be finalized at the time of extension, and 
these values do not contribute toward the total contract value during initial procurement. The 
Additional Service Rates provided on sheet 9-1 may be adjusted though Change Orders, as needed.  
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 Pricing Sheets 

(An Excel version is “paper clipped” to this Exhibits file for ease of completion.)
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Exhibit C-1 
Proposal Cover Sheet  

(A Word version of the Proposal Cover Sheet is “paper clipped” to this Exhibits 
file for ease of completion.)  
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NORTH CAROLINA TURNPIKE AUTHORITY  

MONROE EXPRESSWAY 2026 ROADSIDE TOLL COLLECTION SYSTEM 
REQUEST FOR PROPOSALS 

Proposal Cover Sheet 
 
EXECUTION: In compliance with this Request for Proposal, and subject to all the conditions 
herein, the undersigned offers and agrees to furnish any or all Services or goods upon which 
prices are offered, at the price(s) offered herein, within the time specified herein. By executing 
this offer, I certify that this offer is submitted competitively and without collusion. 
 
Failure to execute/sign offer prior to submittal shall render Proposal invalid. Late offers are not 
acceptable. 
 
Offer valid for one hundred and eighty (180) calendar days from Proposal Due Date. 

 

Proposer Information  

• Legal Name of Proposer: 

• Street Address:  

• P.O. Box (if applicable):  

• City, State, and Zip Code: 

• Primary Telephone Number:  

• E-mail Address:  

Authorization  

• Print Name and Title of Signatory: 

• Authorized Signature:  

• Signature Date:  
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Exhibit C-2 
 List of Subcontractors and RS-2 Form 

(PDFs of all forms are presented below. A fillable PDF of the RS-2 Form and a 
Word version of the List of Subcontractors Form are both “paper clipped” to this 

Exhibits file for ease of completion.)  
 



Subconsultant Form RS-2 REV 1/15/08 

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 
SUBCONSULTANT   

TO BE USED WITH PROFESSIONAL SERVICES CONTRACT ONLY 
 RACE AND GENDER NEUTRAL 

 TIP No. and/or Type of Work (Limited Services) 

(Consultant/Firm Name and Federal Tax Id) 

(Subconsultant/Firm  Name and Federal Tax Id) 
SERVICE / ITEM DESCRIPTION Anticipated 

Utilization 

TOTAL UTILIZATION: 

SUBMITTED BY: RECOMMENDED BY: 
SUBCONSULTANT: CONSULTANT: 

*BY: *BY:

TITLE: TITLE: 

SPSF 
Status: Yes  No 

 “SUBCONCONSULTANT” (FORM RS-2) 
RACE AND GENDER NEUTRAL 

Instructions for completing the Form RS-2: 

1. Complete a Subconsultant Form RS-2 for each Subconsultant firm to be utilized by your firm.

2. Insert TIP Number and /or Type of Work (Limited Services)

3. Complete the Consultant/Firm name and Federal Tax ID Number for the primary firm information.

4. Complete the Subconsultant/Sub Firm name and Federal Tax ID Number for the sub firm information.

5. Enter Service/Item Description – describe work to be performed by the Sub Firm

6. Enter Anticipated Utilization – Insert dollar value or percent of work to the Subconsultant/Sub Firm

7. *Signatures of both Subconsultant and Prime Consultant are required on each RS-2 Form to be
submitted with the Letter of Interest (LOI) to be considered for selection

8. Complete “SPSF Status” section - Subconsultant shall check the appropriate box regarding SPSF
Status, check Yes if SPSF or No if not SPSF

In the event the firm has no subconsultant, it is required that this be indicated on this Subconsultant 
Form RS-2 form by entering the word “None” or the number “ZERO” and signing the form.  

Exhibit C-2: RS-2 Form

North Carolina Turnpike Authority (NCTA) Exhibit C-2, Page 1 of 1
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List of Subcontractors  
Please duplicate this page as necessary to provide the requested information. 
 

Requested Info. SUBCONTRACTOR SUBCONTRACTOR SUBCONTRACTOR 

Legal Name of Company    

Company’s FEID Number    

Company Contact Name    

Company Address    

City, State, Zip Code    

Company Telephone No.    

Company Fax Number    

Company E-mail address    

Legal Name of Principal(s)    

Address of Principal(s)    

City, State, Zip Code    

Telephone No. of Principal(s)    

Fax Number of Principal(s)    

E-mail address of Principal(s)    

Corporate Number (if 
applicable)    

License Number (if applicable)    

Status of License (if applicable)    
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Requested Info. SUBCONTRACTOR SUBCONTRACTOR SUBCONTRACTOR 

Work to be Performed    

Expected Percentage of Total 
Work    

 
 
By:                              Signature: (1)       

President or Vice President of Proposer      
 
 
Attest:         Signature: (2)       

Secretary (or Assistant Secretary) of Proposer      
 

 
AFFIX CORPORATE SEAL IN THE SPACE PROVIDED BELOW:   
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Exhibit C-3 
 Recent Client List 

(A Word version of the Recent Client List is “paper clipped” to this Exhibits file 
for ease of completion.)  
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# Name of Client including 
Address and Telephone # Project Name Project Description Start Date End Date Contract 

Amount 
001       
002       
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Exhibit C-4 
 Proposer Questions Form 

(A Word version of the Proposer Questions Form is “paper clipped” to this 
Exhibits file for ease of completion.)  

 



Monroe Expressway 2026 Roadside Toll Collection System RFP                                                                                                                       Exhibit C-4: Proposer Questions Form 

 

North Carolina Turnpike Authority (NCTA)                                                                                                                                                                             Exhibits 
C-4, Page 1 of 1 

Proposer Questions Form 
Proposers are to submit questions using this form. Insert more rows as necessary.  
 

# Page Section Section 
Description Proposer Question NCTA Response 

1.       

2.       

3.       

4.       

5.       

6.       

7.       

8.       
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North Carolina Turnpike Authority (NCTA)  Exhibit C-5 

Exhibit C-5 
 Non-Collusion Forms 

(Please complete a single form that is applicable to your firm structure. Fillable 
PDFs of the form are “paper clipped” to this Exhibits file for ease of 

completion.)
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Exhibit C-6 
 Acknowledgement of Receipt of Addenda  

(A Word version is “paper clipped” to this Exhibits file for ease of completion.)  
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Acknowledgement of Receipt of Addenda 
 

The Proposer shall acknowledge receipt of each addendum to this Request for Proposal by 
completing this form and including it in the Technical Proposal. 
 
Failure to confirm receipt of addenda may result in rejection of the Proposer’s Proposal. 
 
Note: Fill out both tables below and insert more rows as necessary.  
 
 

Addenda Number Addenda Date Acknowledged By 

   

   

   

   

   

 
Proposer Information and Signature of Acknowledgement 

Legal Name of Proposer: 

Print Name and Title of Signatory: 

Authorized Signature:  

Signed Date:  
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Exhibit C-7 
 HUB Supplemental Vendor Information Form 

(A fillable PDF version is “paper clipped” to this Exhibits file for ease of 
completion.)  
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Exhibit C-8 
 Requirements Conformance Matrix 

(An Excel version is “paper clipped” to this Exhibits file for ease of completion.)  
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Exhibit C-9 
Proposer Company Reference Form 

(A Word version of the Proposer Company Reference Form is “paper clipped” to 
this Exhibits file for ease of completion.)  
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Proposer Minimum Experience for AET/ORT 
Proposer shall use this form to clearly demonstrate how it meets the minimum qualification requirements for 
Proposals with regard to AET or ORT Proposer project experience. Each reference provided may be contacted by 
NCTA. Copy this form as needed to comply with the requirements outlined in the RFP for each of the 
Implementation and Operations and Maintenance Phase minimum requirements. NCTA may or may not contact 
references to obtain more information about the Proposer experience at NCTA sole discretion. 
 
Proposer’s Name: ___________________________________________________________________  
 
Please check off which qualifications requirement this reference is intended to address (you may check more than 
one box to cover both Implementation and Maintenance requirements as long as the explanation below is 
sufficiently detailed to cover both). 
 

 Implementation        Operations and Maintenance     
 

Reference Company/Agency Name:   
 

Address:   
 

City:   
 

State:                          Zip Code:   

Phone Number:   
 

Fax Number:   

Project Manager Reference:   
 

E-mail:   
 

Alternate Reference*:   

Phone Number:   
  

Fax Number:   

E-mail:   

Alternate Reference Role on Reference Project:   

*Must be completed in addition to the Project Manager reference 
 

Proposer’s role on project and years of participation (mm/dd/yy to mm/dd/yy):   
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Project location, scope, cost, start / end dates:   
 
 
 
 
 
 
 
 
Operational functionality, facility types (AET, ORT) number of lanes / plazas, revenue collected, etc.:  

 
 
 
 
 
 
 
 
Relevant equipment and systems used:  

 
 
 
 
 
 
 
 
 
Comparison to NCTA requirements:   
 
 
 
 
 
 
 
 
Installed System and Operations and Maintenance documented performance, as applicable:  
 
 
 
 
 
 
 
Key Personnel involved and role who are also proposed on NCTA project:  
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Exhibit C-10 
Surety Commitment Letter 

(A Word version of the Surety Commitment Letter is “paper clipped” to this 
Exhibits file for ease of completion.) 
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CONSENT OF SURETY 
 
TO: North Carolina Turnpike Authority  
 
 
We have reviewed the Proposal of     

                                   (Proposer)                                               
 
                                                               (Address) 
     
for the Monroe Expressway 2026 RTCS RFP for which Proposals will be received on:  
 
(Proposal Due Date) ____________________________________ 

 
and wish to advise that should this Proposal of the Proposer be accepted, and the Contract awarded to, 

such Proposer, this company agrees to become the surety and provide the Payment and Performance 

Bonds required by the Contract for both the Implementation Phase and Operations and Maintenance 

Phase. Such bonds will be in the amounts identified in the Price Proposal as referenced in the RFP Part I, 

Section 5.1 Notice of Award with terms of the bonds as also provided in that Section.  

 
We are duly authorized to do business in the State of North Carolina. 
 
      Surety Company/Address: 
 

____________________________________ 
 

____________________________________ 
 
      ____________________________________ 
 

____________________________________ 
       (Authorized Signature) 
 
ATTEST: 
 
___________________________________ 
[Attach Power of Attorney] 
 
(Affix Corporate Seal below this line. If no seal, write “No Seal” below this line and sign.) 

****************************************************************************************** 
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Exhibit D 
Payment Schedule  
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Payment Milestone
Pay Items (Paid as a percent of implementation costs, excluding costs of installation, 

materials and transition fees)
% Paid

Cum.
% Paid

Notice to Proceed Implementation Phase Notice to Proceed 5.00% 5.00%
Roadside Toll System Development and 
Administration

Project Management Documents Approved (PMP, Project Schedule and Baseline 
RTM)

3.00% 8.00%

Roadside Toll System Design
Design Documents Approved (System Detailed Design Document, Installation 
Drawings, Bill of Materials and RTM tracking all requirements to their design details)

12.00% 20.00%

Roadside Toll System Factory 
Acceptance Testing (FAT) and 
Installation Readiness

Testing Doumentation, Installation Planning and FAT Approved (MTP, All Test 
Procedures, updated RTM aligning all test procedures with requirements, Installation 
Plan, Transition Plan and Factory Acceptance Testing and Test Report Approved)

15.00% 35.00%

Operational Readiness Documentation
All Manuals and Third Part Documentation Approved and Training Plan, Training 
Materials Approved, Maintenance Plan and Disaster Recovery Plan Approved

5.00% 40.00%

Roadside Toll System Onsite 
Installation Testing (OIT)

Onsite Installation Testing Approved - First Site and Production TRH 7.00% 47.00%

Roadside Toll System Commissioning
Installation and Commissioning Approved Ready for Go Live - Contractor provides test 
results to NCTA proving operational readiness, Transition revenue impacts have been 
finalized, agreed to and paid to NCTA by the Contractor.

Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 1 2.50% 49.50%
Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 2 2.50% 52.00%
Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 3 2.50% 54.50%
Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 4 2.50% 57.00%
Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 5 2.50% 59.50%
Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 6 2.50% 62.00%
Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 7 2.50% 64.50%
Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 8 2.50% 67.00%
Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 9 2.50% 69.50%

Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 10 2.50% 72.00%

Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 11 2.50% 74.50%

Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 12 2.50% 77.00%

Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 13 2.50% 79.50%

Exhibit D: Payment Schedule

A-5

A-7b
A-7c
A-7d
A-7e

A-7j

A-7m

A-1

A-2

A-3

A-4

A-6

A-7f
A-7g
A-7h
A-7i

A-7

A-7a

A. Payments for Implementation Roadside Toll Collection System Design and Development (Notice to Proceed)

A-7k

A-7l

Payment Number

North Carolina Turnpike Authority (NCTA) Page 1 of 2  
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Payment Milestone
Pay Items (Paid as a percent of implementation costs, excluding costs of installation, 

materials and transition fees)
% Paid

Cum.
% Paid

Payment Number

Roadside Toll System Commissioning Installation and Commissioning Approved Ready for Go Live - Tolling Location 14 2.50% 82.00%

Training Execution All Training Complete 3.00% 85.00%

Roadside Toll System Acceptance
Operational and System Acceptance Test Approved, As-builts Approved and 
Implementation Phase Closed Out

15.00% 100.00%

% Paid
Cum.%

Paid

22.00% 22.00%

22.00% 44.00%

4.00% 48.00%
4.00% 52.00%
4.00% 56.00%
4.00% 60.00%
4.00% 64.00%
4.00% 68.00%
4.00% 72.00%
4.00% 76.00%
4.00% 80.00%
4.00% 84.00%
4.00% 88.00%
4.00% 92.00%
4.00% 96.00%
4.00% 100.00%

B-3g
B-3h
B-3i

B-3l Installation Approved - Tolling Location 12

A-8

Installation Approved - Tolling Location 2

A-9

Payment Number

Installation Approved - Tolling Location 4

A-7n

Installation Approved - Tolling Location 11

Installation Approved - Tolling Location 9

Installation Approved - Tolling Location 1

Installation Approved - Tolling Location 3

B. Payments Related to Hardware, Equipment and Installation

Hardware and Installation Pay Items (Paid as % of hardware and installation costs)

B-3m Installation Approved - Tolling Location 13
B-3n Installation Approved - Tolling Location 14

B-3j Installation Approved - Tolling Location 10
B-3k

Installation Approved - Tolling Location 6
Installation Approved - Tolling Location 7
Installation Approved - Tolling Location 8

B-3f

Materials Ordered and Verified: All Materials (including spares) Ordered (Purchase Order data correlated to the BOM and 
submitted to NCTA for approval)

B-3c
B-3d
B-3e Installation Approved - Tolling Location 5

B-1

B-2

B-3
B-3a
B-3b

Materials Received and Verified: All Materials (including spares) Received (Packing slips correlated to Purchase Orders 
correlated to the BOM and submitted to NCTA for approval. Subject to onsite verification of materials by NCTA)
Installation Approved (Installation Checklist completed by Contractor and Approved by NCTA)

North Carolina Turnpike Authority (NCTA) Page 2 of 2  
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Exhibit E 
Estimated Transition Impact Fees 

(An Excel version is “paper clipped” to this Exhibits file for completion.)  
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NORTH CAROLINA TURNPIKE AUTHORITY 

MONROE EXPRESSWAY 2026 ROADSIDE TOLL COLLECTION SYSTEM REQUEST FOR PROPOSALS

Proposal Cover Sheet



EXECUTION: In compliance with this Request for Proposal, and subject to all the conditions herein, the undersigned offers and agrees to furnish any or all Services or goods upon which prices are offered, at the price(s) offered herein, within the time specified herein. By executing this offer, I certify that this offer is submitted competitively and without collusion.



Failure to execute/sign offer prior to submittal shall render Proposal invalid. Late offers are not acceptable.



Offer valid for one hundred and eighty (180) calendar days from Proposal Due Date.



Proposer Information 

· Legal Name of Proposer:

· Street Address: 

· P.O. Box (if applicable): 

· City, State, and Zip Code:

· Primary Telephone Number: 

· E-mail Address: 

Authorization 

· Print Name and Title of Signatory:

· Authorized Signature: 

· Signature Date: 
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List of Subcontractors 

Please duplicate this page as necessary to provide the requested information.



		Requested Info.

		SUBCONTRACTOR

		SUBCONTRACTOR

		SUBCONTRACTOR



		Legal Name of Company

		

		

		



		Company’s FEID Number

		

		

		



		Company Contact Name

		

		

		



		Company Address

		

		

		



		City, State, Zip Code

		

		

		



		Company Telephone No.

		

		

		



		Company Fax Number

		

		

		



		Company E-mail address

		

		

		



		Legal Name of Principal(s)

		

		

		



		Address of Principal(s)

		

		

		



		City, State, Zip Code

		

		

		



		Telephone No. of Principal(s)

		

		

		



		Fax Number of Principal(s)

		

		

		



		E-mail address of Principal(s)

		

		

		



		Corporate Number (if applicable)

		

		

		



		License Number (if applicable)

		

		

		



		Status of License (if applicable)

		

		

		



		Work to be Performed

		

		

		



		Expected Percentage of Total Work

		

		

		









By:  					                     		Signature: (1) 					

[bookmark: _DV_M1920]President or Vice President of Proposer					

[bookmark: _DV_M1921]



Attest:  							Signature: (2) 					

[bookmark: _DV_M1922]Secretary (or Assistant Secretary) of Proposer					

[bookmark: _DV_M1923][bookmark: _DV_M1924]

[bookmark: _DV_M1925]

[bookmark: _DV_M1926][bookmark: _DV_M1927][bookmark: _DV_M1928][bookmark: _DV_M1935]AFFIX CORPORATE SEAL IN THE SPACE PROVIDED BELOW:  
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Subconsultant Form RS-2 REV 1/15/08 


NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 
SUBCONSULTANT   


TO BE USED WITH PROFESSIONAL SERVICES CONTRACT ONLY 
 RACE AND GENDER NEUTRAL 


 TIP No. and/or Type of Work (Limited Services) 


(Consultant/Firm Name and Federal Tax Id) 


(Subconsultant/Firm  Name and Federal Tax Id) 
SERVICE / ITEM DESCRIPTION Anticipated 


Utilization 


TOTAL UTILIZATION: 


SUBMITTED BY: RECOMMENDED BY: 
SUBCONSULTANT: CONSULTANT: 


*BY: *BY:


TITLE: TITLE: 


SPSF 
Status: Yes  No 


 “SUBCONCONSULTANT” (FORM RS-2) 
RACE AND GENDER NEUTRAL 


Instructions for completing the Form RS-2: 


1. Complete a Subconsultant Form RS-2 for each Subconsultant firm to be utilized by your firm.


2. Insert TIP Number and /or Type of Work (Limited Services)


3. Complete the Consultant/Firm name and Federal Tax ID Number for the primary firm information.


4. Complete the Subconsultant/Sub Firm name and Federal Tax ID Number for the sub firm information.


5. Enter Service/Item Description – describe work to be performed by the Sub Firm


6. Enter Anticipated Utilization – Insert dollar value or percent of work to the Subconsultant/Sub Firm


7. *Signatures of both Subconsultant and Prime Consultant are required on each RS-2 Form to be
submitted with the Letter of Interest (LOI) to be considered for selection


8. Complete “SPSF Status” section - Subconsultant shall check the appropriate box regarding SPSF
Status, check Yes if SPSF or No if not SPSF


In the event the firm has no subconsultant, it is required that this be indicated on this Subconsultant 
Form RS-2 form by entering the word “None” or the number “ZERO” and signing the form.  


Exhibit C-2: RS-2 Form
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		TIP No andor Type of Work Limited Services: 

		ConsultantFirm Name and Federal Tax Id: 

		SubconsultantFirm Name and Federal Tax Id: 

		SERVICE  ITEM DESCRIPTION, Row 1: 

		Anticipated Utilization, Row 1: 

		SERVICE  ITEM DESCRIPTION, Row 2: 

		Anticipated Utilization, Row 2: 

		TOTAL UTILIZATION: 

		SUBMITTED BY: SUBCONSULTANT:, Row 1: 

		RECOMMENDED BY: CONSULTANT:, Row 1: 

		*BY: 

		*BY_2: 

		TITLE: 

		Status: Off

		SPSF Status: Yes No: 

		Check Box1: Off

		Check Box2: Off
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		#

		Name of Client including Address and Telephone #

		Project Name

		Project Description

		Start Date

		End Date

		Contract Amount



		001

		

		

		

		

		

		



		002
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Proposer Questions Form

Proposers are to submit questions using this form. Insert more rows as necessary. 



		#

		Page

		Section

		Section Description

		Proposer Question

		NCTA Response



		1. 

		

		

		

		

		



		2. 

		

		

		

		

		



		3. 

		

		

		

		

		



		4. 

		

		

		

		

		



		5. 

		

		

		

		

		



		6. 

		

		

		

		

		



		7. 

		

		

		

		

		



		8. 
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CONSENT OF SURETY



TO: North Carolina Turnpike Authority 





We have reviewed the Proposal of    

                                   (Proposer)                                              



                                                               (Address)

    

for the Monroe Expressway 2026 RTCS RFP for which Proposals will be received on: 



(Proposal Due Date) ____________________________________



and wish to advise that should this Proposal of the Proposer be accepted, and the Contract awarded to, such Proposer, this company agrees to become the surety and provide the Payment and Performance Bonds required by the Contract for both the Implementation Phase and Operations and Maintenance Phase. Such bonds will be in the amounts identified in the Price Proposal as referenced in the RFP Part I, Section 5.1 Notice of Award with terms of the bonds as also provided in that Section. 



We are duly authorized to do business in the State of North Carolina.



						Surety Company/Address:



____________________________________



____________________________________



						____________________________________



____________________________________

							(Authorized Signature)



ATTEST:



___________________________________

[Attach Power of Attorney]



(Affix Corporate Seal below this line. If no seal, write “No Seal” below this line and sign.)

******************************************************************************************
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Monroe Expressway 2026 Roadside Toll Collection System RFP            Exhibit C-6: Acknowledgement of Receipt of Addenda



Acknowledgement of Receipt of Addenda



The Proposer shall acknowledge receipt of each addendum to this Request for Proposal by completing this form and including it in the Technical Proposal.



Failure to confirm receipt of addenda may result in rejection of the Proposer’s Proposal.



Note: Fill out both tables below and insert more rows as necessary. 





		Addenda Number

		Addenda Date

		Acknowledged By



		

		

		



		

		

		



		

		

		



		

		

		



		

		

		







		Proposer Information and Signature of Acknowledgement



		Legal Name of Proposer:



		Print Name and Title of Signatory:



		Authorized Signature: 



		Signed Date: 
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Exhibit C-7: HUB Supplemental Vendor Information 


RFP Name : __________________________ 


Vendor Name: __________________________ 


Historically Underutilized Businesses (HUBs) consist of minority, women, and disabled business firms that 
are at least fifty-one percent owned and operated by an individual(s) from one of these categories. Also 
included in this category are disabled business enterprises and non-profit work centers for the blind and 
severely disabled. 


Pursuant to G.S. 143B-1361(a), 143-48 and 143-128.4, the State invites and encourages participation in 
this procurement process by businesses owned by minorities, women, the disable, disabled business 
enterprises, and non-profit work centers for the blind and severely disabled. This includes utilizing 
individual(s) from these categories as subcontractors to perform the functions required in this Solicitation.  


The Vendor shall respond to questions below, as applicable. 


PART I: HUB CERTIFICATION 


Is Vendor a NC-certified HUB entity?    Yes     No  


If yes, provide Vendor #: _________________________ 


If no, does Vendor qualify for certification as HUB?   Yes     No 


Vendors that check “yes” will be referred to the HUB Office for assistance in acquiring 
certification. 


PART II: PROCUREMENT OF GOODS - SUPPLIERS 


For Goods procurements, are you using Tier 2 suppliers?   Yes     No 


If yes, then provide the following information: 


Company 
Name 


Company 
Address 


Website 
Address 


Contact 
Name 


Contact 
Email 


Contact 
Phone 


NC HUB 
certified? 


Percent 
of total 


bid 
price 
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PART III: PROCUREMENT OF SERVICES - SUBCONTRACTORS 


For Services procurements, are you using Subcontractors to perform any of the services being procured 
under this solicitation?    Yes     No 


If yes, then provide the following information: 


Company 
Name 


Company 
Address 


Website 
Address 


Contact 
Name 


Contact 
Email 


Contact 
Phone 


NC HUB 
certified? 


Percent 
of total 


bid 
price 


Need more information? 
Questions concerning the completion of this form should be presented during the Q&A period through the 
process defined in the Solicitation document. 


Questions concerning NC HUB certification, contact the North Carolina Office of Historically 
Underutilized Businesses at 984-236-0130 or huboffice.doa@doa.nc.gov 


. 



http://ncadmin.nc.gov/businesses/hub

http://ncadmin.nc.gov/businesses/hub

mailto:huboffice.doa@doa.nc.gov



		ATTACHMENT D: HUB Supplemental Vendor Information



		Solicitation: 

		Vendor Name: 

		Is Vendor a NCcertified HUB entity: Off

		If yes provide Vendor: 

		If no does Vendor qualify for certification as HUB: Off

		For Goods procurements are you using Tier 2 suppliers: Off

		Company NameRow1: 

		Company AddressRow1: 

		Website AddressRow1: 

		Contact NameRow1: 

		Contact EmailRow1: 

		Contact PhoneRow1: 

		NC HUB certifiedRow1: 

		Percent of total bid priceRow1: 

		Company NameRow2: 

		Company AddressRow2: 

		Website AddressRow2: 

		Contact NameRow2: 

		Contact EmailRow2: 

		Contact PhoneRow2: 

		NC HUB certifiedRow2: 

		Percent of total bid priceRow2: 

		Company NameRow3: 

		Company AddressRow3: 

		Website AddressRow3: 

		Contact NameRow3: 

		Contact EmailRow3: 

		Contact PhoneRow3: 

		NC HUB certifiedRow3: 

		Percent of total bid priceRow3: 

		For Services procurements are you using Subcontractors to perform any of the services being procured: Off

		No_4: Off

		Company NameRow1_2: 

		Company AddressRow1_2: 

		Website AddressRow1_2: 

		Contact NameRow1_2: 

		Contact EmailRow1_2: 

		Contact PhoneRow1_2: 

		NC HUB certifiedRow1_2: 

		Percent of total bid priceRow1_2: 

		Company NameRow2_2: 

		Company AddressRow2_2: 

		Website AddressRow2_2: 

		Contact NameRow2_2: 

		Contact EmailRow2_2: 

		Contact PhoneRow2_2: 

		NC HUB certifiedRow2_2: 

		Percent of total bid priceRow2_2: 

		Company NameRow3_2: 

		Company AddressRow3_2: 

		Website AddressRow3_2: 

		Contact NameRow3_2: 

		Contact EmailRow3_2: 

		Contact PhoneRow3_2: 

		NC HUB certifiedRow3_2: 

		Percent of total bid priceRow3_2: 
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Proposer Minimum Experience for AET/ORT

Proposer shall use this form to clearly demonstrate how it meets the minimum qualification requirements for Proposals with regard to AET or ORT Proposer project experience. Each reference provided may be contacted by NCTA. Copy this form as needed to comply with the requirements outlined in the RFP for each of the Implementation and Operations and Maintenance Phase minimum requirements. NCTA may or may not contact references to obtain more information about the Proposer experience at NCTA sole discretion.



Proposer’s Name: ___________________________________________________________________	



Please check off which qualifications requirement this reference is intended to address (you may check more than one box to cover both Implementation and Maintenance requirements as long as the explanation below is sufficiently detailed to cover both).



 Implementation			  		 Operations and Maintenance			 



		Reference Company/Agency Name:  





		Address:  





		City:  



		State:                          Zip Code:  



		Phone Number:  



		Fax Number:  



		Project Manager Reference:  





		E-mail:  





				Alternate Reference*:  



		Phone Number:  

	

		Fax Number:  



		E-mail:  



		Alternate Reference Role on Reference Project:  



		*Must be completed in addition to the Project Manager reference









		Proposer’s role on project and years of participation (mm/dd/yy to mm/dd/yy):  























		Project location, scope, cost, start / end dates:  



















		Operational functionality, facility types (AET, ORT) number of lanes / plazas, revenue collected, etc.: 



















		Relevant equipment and systems used: 





















		Comparison to NCTA requirements:  



















		Installed System and Operations and Maintenance documented performance, as applicable: 

















		Key Personnel involved and role who are also proposed on NCTA project: 
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Non-Collusion Affadavit, Debarment Certification, and Gift Ban Certification are required prior to bidding. Rev. 5-19-11 
Submit to the Prequalification Office.  
 


 


 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 


 
CORPORATION 


 


The prequalified bidder being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee has 
entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive 
bidding in connection with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bonafide employees or 
subcontractors and will not bid for the benefit of another contractor. 
 


By submitting this non-collusion affidavit, the Contractor is certifying his status under penalty of perjury under the laws of the 
United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes 
any required statements concerning exceptions that are applicable. 
 


N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 


SIGNATURE OF PREQUALIFIED BIDDER 
 


 
Full name of Corporation 


 
 
 


Address as Prequalified 
 
 
Attest  By  


Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 
Select appropriate title  Select appropriate title 


   
   
   


Print or type Signer's name  Print or type Signer's name 
   


   


  CORPORATE SEAL 
 
 
 


AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 


Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 


NOTARY SEAL 







Non-Collusion Affadavit, Debarment Certification, and Gift Ban Certification are required prior to bidding. Rev. 5-19-11 
Submit to the Prequalification Office.  
 


 


DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 


time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 


 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 


transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549.  A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 


 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 


any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 


 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 


he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 


 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 


transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous.  The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 


 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 


records in order to render in good faith the certification required by this provision.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 


 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 


bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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Submit to the Prequalification Office.  
 


 


DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 


voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 


judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 


 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 


entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 


 
d. Have not within a three-year period preceding this proposal had one or more public 


transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 


show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal.  An explanation will not necessarily result in denial of participation in a 
contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 


Check here if an explanation is attached to this certification. 
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Submit to the Prequalification Office.  
 


 


 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 


 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 


 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in 
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do 
the work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor. 
 
By submitting this non-collusion affidavit, the Contractor is certifying his status under penalty of perjury under the 
laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 
 


SIGNATURE OF PREQUALIFIED BIDDER 
 


Name of Prequalified Bidder   
  Individual name 


   


 
Trading and doing business as 


  


  Full name of Firm 


   


 
Address as Prequalified 


 
 


   
Signature of Witness   Signature of Prequalified Bidder, Individually 


   
Print or type Signer's name  Print or type Signer’s name 


   
 


AFFIDAVIT MUST BE NOTARIZED 
 


Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 


Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 


NOTARY SEAL 
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Submit to the Prequalification Office.  
 


 


DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 


time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 


 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 


transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549.  A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 


 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 


any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 


 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 


he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 


 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 


transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous.  The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 


 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 


records in order to render in good faith the certification required by this provision.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 


 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 


bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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Submit to the Prequalification Office.  
 


 


DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 


voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 


judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 


 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 


entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 


 
d. Have not within a three-year period preceding this proposal had one or more public 


transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 


show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal.  An explanation will not necessarily result in denial of participation in a 
contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 


Check here if an explanation is attached to this certification. 
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Submit to the Prequalification Office.  
 


 


 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 


 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 


 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee has 
entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive 
bidding in connection with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bonafide employees or 
subcontractors and will not bid for the benefit of another contractor. 
 
By submitting this non-collusion affidavit, the Contractor is certifying his status under penalty of perjury under the laws of the 
United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes 
any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 


SIGNATURE OF PREQUALIFIED BIDDER 
 


Name of Prequalified Bidder  
 Print or type name 


 
 


Address as Prequalified 
 
 


 
 Signature of Prequalified Bidder, Individually 
  
  
 Print or type Signer's Name 
  
  


Signature of Witness  
  
  


Print or type Signer’s name  
 


AFFIDAVIT MUST BE NOTARIZED 
 


Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 


Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 


NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 


time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 


 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 


transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549.  A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 


 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 


any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 


 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 


he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 


 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 


transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous.  The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 


 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 


records in order to render in good faith the certification required by this provision.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 


 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 


bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 


voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 


judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 


 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 


entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 


 
d. Have not within a three-year period preceding this proposal had one or more public 


transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 


show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal.  An explanation will not necessarily result in denial of participation in a 
contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 


Check here if an explanation is attached to this certification. 
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Submit to the Prequalification Office.  
 


 


 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 


 
LIMITED LIABILITY COMPANY 


 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in 
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do 
the work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor. 
 
By submitting this non-collusion affidavit, the Contractor is certifying his status under penalty of perjury under the 
laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 


SIGNATURE OF PREQUALIFIED BIDDER 
 
 


Full Name of Firm 
 
 


Address as Prequalified 
 
 


 
 


   
Signature of Witness  Signature of Member/Manager/Authorized Agent 


  Select appropriate title 
   
   


Print or type Signer's name  Print or type Signer's Name 
 


AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 


Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 


NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 


time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 


 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 


transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549.  A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 


 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 


any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 


 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 


he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 


 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 


transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous.  The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 


 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 


records in order to render in good faith the certification required by this provision.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 


 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 


bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 


voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 


judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 


 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 


entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 


 
d. Have not within a three-year period preceding this proposal had one or more public 


transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 


show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal.  An explanation will not necessarily result in denial of participation in a 
contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 


Check here if an explanation is attached to this certification. 
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NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 


 
PARTNERSHIP 


 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee has entered into any agreement, participated in any collusion, or otherwise taken any action which is in 
restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do the 
work with its own bonafide employees or subcontractors and will not bid for the benefit of another contractor. 
 
By submitting this non-collusion affidavit, the Contractor is certifying his status under penalty of perjury under the 
laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 


SIGNATURE OF PREQUALIFIED BIDDER 
 


 
Full Name of Partnership 


 


 
Address as Prequalified 


 


 
 By  


Signature of Witness  Signature of Partner 
 


 
   


Print or type Signer's name  Print or type Signer's name 
 
 


 
 
 


AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 


Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 


NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 


time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 


 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 


transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549.  A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 


 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 


any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 


 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 


he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 


 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 


transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous.  The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 


 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 


records in order to render in good faith the certification required by this provision.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 


 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 


bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 







Non-Collusion Affadavit, Debarment Certification, and Gift Ban Certification are required prior to bidding. Rev. 5-19-11 
Submit to the Prequalification Office.  
 


 


DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 


voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 


judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 


 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 


entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 


 
d. Have not within a three-year period preceding this proposal had one or more public 


transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 


show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal.  An explanation will not necessarily result in denial of participation in a 
contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 


Check here if an explanation is attached to this certification. 






1 Project Summary

		Sheet 1
Monroe Expressway RTCS Project Summary
(Summary Only - No Proposer Input Required)



		Implementation Phase 				 Total 
Cost Per Unit ($)		Qty.		Total Cost

		Monroe Expressway

		RSS-001 Expressway Toll Location: 2 Toll Zones (1 X 12' shoulder + 1 x 6' shoulder + 2 X 12' travel) + 1 Toll Vault - (Sheet2)				$   -		7		$   - 0

		RSS-002 Initial RSS Spares and Miscellaneous  - (Sheet2)				$   -		1		$   - 0

		TRH-001 Transaction Reconciliation Host  - (Sheet3)				$   -		1		$   - 0

		Implementation Materials and Installation Total:								$   - 0

		Toll System Implementation 

		TSI-001 Total Project, Design, Testing and Implementation Documentation - (Sheet4)				$   -		1		$   - 0

		TSI-002 Total Toll System Testing - (Sheet4)				$   -		1		$   - 0

		TSI-003 Total Development and Testing Environment - (Sheet4)				$   -		1		$   - 0

		TSI-004 Total Insurance and Bonding - (Sheet4)				$   -		1		$   - 0

		Implementation Phase, excluding Installation and Materials, Total Cost:								$   - 0



		Total Implementation Cost:								$   - 0

		Operations and Maintenance Phase - Base Contract 				Total Cost Per Unit ($)		Qty.		Total Cost

		Operations and Maintenance - Base Contract

		 RSS Maintenance - (Sheet5)				$   -		7		$   - 0

		 TRH Maintenance and Software Support Services - (Sheet6)				$   -		1		$   - 0

		 Facility Maintenance Cost - (Sheet7)				$   -		7		$   - 0



		Total Base Term Maintenance and Operations Cost:								$   - 0



		Total Implementation and Base Term Maintenance and Operations Cost:								$   - 0		Note: This number is the contract value used for Evaluation. 

		Operations and Maintenance Phase - Optional Extensions				Total Cost Per Unit ($)		Qty.		Total Cost

		Operations and Maintenance - Optional Extension 1

		 RSS Maintenance - (Sheet5)				$   -		7		$   - 0

		 TRH Maintenance and Software Support Services - (Sheet6)				$   -		1		$   - 0

		 Facility Maintenance Cost - (Sheet7)				$   -		7		$   - 0



		Total Extension 1 Maintenance Cost:								$   - 0

		Operations and Maintenance - Optional Extension 2

		 RSS Maintenance - (Sheet5)				$   -		7		$   - 0

		 TRH Maintenance and Software Support Services - (Sheet6)				$   -		1		$   - 0

		 Facility Maintenance Cost - (Sheet7)				$   -		7		$   - 0



		Total Extension 2 Maintenance Cost:								$   - 0

		Total Base and Extensions Maintenance Cost:								$   - 0









				Officer Signature                                                                                                                                              Date
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2 RSS Summary

		RSS Cost Summary
Monroe Expressway RTCS
(Summary Only - No Proposer Input Required)

		Pay Item		Description 		Unit		Unit Cost		Labor Cost 
Per Unit ($)		Total Cost Per Unit ($)



		RSS-001		 Expressway Toll Location: 2 Toll Zones (1 X 12' shoulder + 1 x 6' shoulder + 2 X 12' travel) + 1 Toll Vault		Each Expressway Toll Location		$   -		$   -		$   -

		RSS-002 		Initial RSS Spares and Miscellaneous 		Lump Sum 		$   -				$   -
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3 TRH Summary

		Sheet 3
TRH Cost Summary
Monroe Expressway RTCS
(Summary Only - No Proposer Input Required)

		Pay Item		Description 		Unit		Unit Cost		Labor Cost 
Per Unit ($)		Total Cost Per Unit ($)



		TRH-001 		Transaction Reconciliation Host 		TRH 		$   -		$   -		$   -
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4 Toll System Implementation

		Sheet 4
Toll System Implementation Cost Summary
Monroe Expressway RTCS
(Summary Only - No Proposer Input Required)

		Pay Item		Description 		Unit Cost		Labor Cost 
Per Unit ($)		Total Cost ($)



		TSI-001 		Total Project, Design, Testing and Implementation Documentation		$   -		$   -		$   -

		TSI-002 		Total Toll System Testing		$   -		$   -		$   -

		TSI-003 		Total Development and Testing Environment		$   -		$   -		$   -

		TSI-004 		Total Insurance and Bonding						$   -
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5 RSS Maintenance

		Sheet 5
Base Contract and Optional Extensions
Monroe Expressway RSS Maintenance Cost Summary
(Summary Only - No Proposer Input Required)

		Item #		Description of Items		Total Monthly Cost ($)		Total Annual Cost

				Base Contract Maintenance Costs

		1		Year 1 of Maintenance 		$   -		$   -

		2		Year 2 of Maintenance		$   -		$   -

		3		Year 3 of Maintenance		$   -		$   -

		4		Year 4 of Maintenance		$   -		$   -

		5		Year 5 of Maintenance		$   -		$   -

				Total per Toll Location 
Base Contract Cost (Maintenance Years 1-5)				$   -

		1		Year 1 of Maintenance 		$   -		$   -

		2		Year 2 of Maintenance		$   -		$   -

		3		Year 3 of Maintenance		$   -		$   -

				Total per Toll Location 
Optional Extension 1 Cost  (Maintenance Years 6-8)				$   -

		1		Year 1 of Maintenance 		$   -		$   -

		2		Year 2 of Maintenance		$   -		$   -

		3		Year 3 of Maintenance		$   -		$   -

				Total per Toll Location 
Optional Extension 2 Cost  (Maintenance Years 9-11)				$   -
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6 TRH Maint 

		Sheet 6
Base Contract and Optional Extensions
Monroe Expressway TRH Maintenance and Software Support Services
(Summary Only - No Proposer Input Required)

		Item #		Description of Items		Monthly Cost ($)		Total Annual Cost ($)

				Base Contract Maintenance Costs

		1		Year 1 of Maintenance 		$   -		$   -

		2		Year 2 of Maintenance		$   -		$   -

		3		Year 3 of Maintenance		$   -		$   -

		4		Year 4 of Maintenance		$   -		$   -

		5		Year 5 of Maintenance		$   -		$   -

				Total Expressway 
Base Contract Cost  (Maintenance Years 1-5)				$   -

		1		Year 1 of Maintenance 		$   -		$   -

		2		Year 2 of Maintenance		$   -		$   -

		3		Year 3 of Maintenance		$   -		$   -

				Total Expressway
Optional Extension 1 Cost  (Maintenance Years 6-8)				$   -

		1		Year 1 of Maintenance 		$   -		$   -

		2		Year 2 of Maintenance		$   -		$   -

		3		Year 3 of Maintenance		$   -		$   -

				Total Expressway
Optional Extension 2 Cost  (Maintenance Years 9-11)				$   -
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7 Facility Maintenance

		Sheet 7
Base Contract and Optional Extensions
Monroe Expressway Facility Maintenance Cost Summary
(Summary Only - No Proposer Input Required)

		Item #		Description of Items		Monthly Cost 
Per Toll Location($)		Total Annual Cost 
Per Toll Location($)

				Base Contract Maintenance Costs

		1		Year 1 of Maintenance 		$   -		$   -

		2		Year 2 of Maintenance		$   -		$   -

		3		Year 3 of Maintenance		$   -		$   -

		4		Year 4 of Maintenance		$   -		$   -

		5		Year 5 of Maintenance		$   -		$   -

				Total Per Toll Location
Base Contract Cost per Toll Location  (Maintenance Years 1-5)				$   -

		1		Year 6 of Maintenance 		$   -		$   -

		2		Year 7 of Maintenance		$   -		$   -

		3		Year 8 of Maintenance		$   -		$   -

				Total Per Toll Location
Optional Extension 1 Cost per Toll Location (Maintenance Years 6-8)				$   -

		1		Year 9 of Maintenance 		$   -		$   -

		2		Year 10 of Maintenance		$   -		$   -

		3		Year 11 of Maintenance		$   -		$   -

				Total Per Toll Location
Optional Extension 2 Cost per Toll Location (Maintenance Years 9-11)				$   -
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2-1 Backup RSS

		Sheet 2-1 Backup 
Monroe Expressway RTCS
 RSS Implementation Cost Schedule

		Lane Types & Item Description		Quantity per Toll Zone		Unit ($)		Total Unit ($) 		Labor ($)		Total Cost ($)

		 Expressway Toll Location: 2 Toll Zones (1 X 12' shoulder + 1 x 6' shoulder + 2 X 12' travel) + 1 Toll Vault

		1. Redundant Toll Zone Controller and In-lane Electronics										 

		Servers		0		$   - 0		$   - 0		$   - 0		$   - 0

		Cable and Connectors		0		$   - 0		$   - 0		$   - 0		$   - 0

		Labor, Sub-contractors & ODC's (if any required)		0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total Redundant Toll Zone Controller and In-lane Electronics						$   - 0		$   - 0		$   - 0

		2. AVI System

		ETC Reader Modules 		0		$   - 0		$   - 0		$   - 0		$   - 0

		ETC Antennas 		0		$   - 0		$   - 0		$   - 0		$   - 0

		AVI Cabinets		0		$   - 0		$   - 0		$   - 0		$   - 0

		Labor, Sub-contractors & ODC's (if any required)		0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total AVI System						$   - 0		$   - 0		$   - 0

		3. AVDC System

		Overhead Scanners		0		$   - 0		$   - 0		$   - 0		$   - 0

		Cables and Connectors		0		$   - 0		$   - 0		$   - 0		$   - 0

		Labor, Sub-contractors & ODC's (if any required)		0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total AVC System						$   - 0		$   - 0		$   - 0

		4.  ICPS

		Rear Cameras		0		$   - 0		$   - 0		$   - 0		$   - 0

		Front Cameras		0		$   - 0		$   - 0		$   - 0		$   - 0

		Illumination		0		$   - 0		$   - 0		$   - 0		$   - 0

		Servers		0		$   - 0		$   - 0		$   - 0		$   - 0

		Cables and Connectors		0		$   - 0		$   - 0		$   - 0		$   - 0

		Labor, Sub-contractors & ODC's (if any required)		0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total ICPS						$   - 0		$   - 0		$   - 0

		5. Communications Equipment

		LAN Switches		0		$   - 0		$   - 0		$   - 0		$   - 0

		Network accessories		0		$   - 0		$   - 0		$   - 0		$   - 0

		Cables and Connectors		0		$   - 0		$   - 0		$   - 0		$   - 0

		5G Cellular Modem and Router		0		$   - 0		$   - 0		$   - 0		$   - 0

		Labor, Sub-contractors & ODC's (if any required)		0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total Communications Equipment						$   - 0		$   - 0		$   - 0

		 6. Equipment Cabinets/Enclosures and Racks

		Equipment Cabinets/Enclosure		0		$   - 0		$   - 0		$   - 0		$   - 0

		Equipment Racks		0		$   - 0		$   - 0		$   - 0		$   - 0

		Cabinet HVAC		0		$   - 0		$   - 0		$   - 0		$   - 0

		UPS		0		$   - 0		$   - 0		$   - 0		$   - 0

		Labor, Sub-contractors & ODC's (if any required)		0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total Equipment Racks						$   - 0		$   - 0		$   - 0

		7. DVAS

		Cameras		0		$   - 0		$   - 0		$   - 0		$   - 0

		Servers		0		$   - 0		$   - 0		$   - 0		$   - 0

		Labor, Sub-contractors & ODC's (if any required)		0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total DVAS						$   - 0		$   - 0		$   - 0

		8. Independent Vehicle Detection

		Labor, Sub-contractors & ODC's (if any required)		0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total Independent Vehicle Detection						$   - 0		$   - 0		$   - 0

		8. Access Control and Security Monitoring

		Keys/Locks		0		$   - 0		$   - 0		$   - 0		$   - 0

		Interior cabinet security cameras		0		$   - 0		$   - 0		$   - 0		$   - 0

		Exterior security cameras and Other		0		$   - 0		$   - 0		$   - 0		$   - 0

		Labor, Sub-contractors & ODC's (if any required)		0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total Access Control and Security Monitoring System						$   - 0		$   - 0		$   - 0

		9. Traffic Control

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

				0		$   - 0		$   - 0		$   - 0		$   - 0

		Total Traffic Control						$   - 0		$   - 0		$   - 0

		RSS-001 Total 						$   - 0		$   - 0		$   - 0



		Note 1:  All hardware/software provided under this contract should be included in these costs.

		Note 2:  Use the additional rows as needed to itemize each component

		Note 3:  Single redundant zone controller is inclusive of two redundant units in all cases in the schedules.

		Note 4:  Costs must include all in-lane installation costs, including cost of installation check and inspection as detailed in the Scope of Work

		Note 5:  Contractor shall provide costs for the labor and additional parts needed to install and configure E-Zpass certified AVI Readers.

		Note 6: Assume all shoulder lanes shall be equipped with rear-only Image Capture & Processing Systems (ICPS), and sensors to trigger the cameras and detect and frame the vehicle traveling on the shoulder, as required to meet functional requirements.  
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2-2 RSS Spares

		Sheet 2-2 Backup 
Monroe Expressway
 RSS Spares

		Initial RSS Spares and Miscellaneous 

		Description of Items		Quantity Per Location		Unit ($)		Total Unit ($) 		Labor ($)		Total Cost ($)

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

				0		$   - 0		$   - 0				$   - 0

		RSS-002: Total Cost of Initial RSS Spares and Miscellaneous										$   - 0
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3-1 Backup TRH

		Sheet 3-1 Backup 
Monroe Expressway
TRH Implementation Cost Schedule

		Description of Items				# Unit		Unit ($)		Total Unit ($) 		Labor ($)		Total Cost ($)

		1		System Infrastructure: Servers and Peripherals										 

		TRH - servers/cloud cost, lease, install, configure and test				0		$   - 0		$   - 0		$   - 0		$   - 0

		TRH UPS and batteries (as applicable)				0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

		  Total System Hardware: Servers and Peripherals								$   - 0		$   - 0		$   - 0

		2		Communications Equipment

		Switches				0		$   - 0		$   - 0		$   - 0		$   - 0

		WAN Hardware and Installation				0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

		Total Communications Equipment								$   - 0		$   - 0		$   - 0

		3		Software (GUI, Back-end), Host System, MOMS, DVAS and License 

		Host Software (UI & Processing)				0		$   - 0		$   - 0		$   - 0		$   - 0

		System Monitoring				0		$   - 0		$   - 0		$   - 0		$   - 0

		DVAS				0		$   - 0		$   - 0		$   - 0		$   - 0

		Access Control Software				0		$   - 0		$   - 0		$   - 0		$   - 0

		OCR/ALPR Software				0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total Software (GUI, Back-end), Host System, MOMS, DVAS and License 								$   - 0		$   - 0		$   - 0

		4		Third Party Warranty and Licenses

		DB Licenses				0		$   - 0		$   - 0		$   - 0		$   - 0

		OS Licenses				0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

						0		$   - 0		$   - 0		$   - 0		$   - 0

		     Total Third Party Warranty and Licenses								$   - 0		$   - 0		$   - 0

		 Total TRH System Costs 								$   - 0		$   - 0		$   - 0
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4-1  Backup Toll System Imp

		Sheet 4-1 Backup
Monroe Expressway
Toll Collection System Project, Design, Testing and Implementation Documentation

		Pay Item		Description 		Unit		Unit Cost		Labor Cost 
Per Unit ($)		Total Cost Per Unit ($)



		DTI-001 		Program Management Plan 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-002 		Project Schedule		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-003 		Requirements Traceability Matrix  		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-004 		System Detailed Design Document  		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-005 		Installation Drawings 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-006 		Bill of Materials 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-007 		Master Test Plan 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-008 		Installation Plan		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-009 		Transition Plan		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-010 		Training Program, Plan and Materials		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-011 		System and Operations Manuals and Third Party Documentation 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-012 		Disaster Recovery Plan 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-013 		Maintenance Plan 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-014 		As-Built Documentation 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-015 		End of Contract Transition Plan 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-016 		Factory Acceptance Test Procedures 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-017		Onsite Installation Test Procedures 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-018		Site Installation Test Procedures 		Lump Sum		$   - 0		$   - 0		$   - 0

		DTI-019		System Acceptance Test Procedures 		Lump Sum		$   - 0		$   - 0		$   - 0

		TSI-001 		Total Project, Design, Testing and Implementation Documentation				$   -		$   -		$   -



		Toll System Testing

		Pay Item		Description 		Unit		Qty.		Unit Cost		Labor Cost 
Per Unit ($)		Total Cost Per Unit ($)		Total Cost ($)



		TEST-001 		Factory Acceptance Test & Report		Each System 		1		$   - 0		$   - 0		$   - 0		$   - 0

		TEST-002 		Onsite Installation Test & Report		Each System, Each Configuration 		1		$   - 0		$   - 0		$   - 0		$   - 0

		TEST-003 		Site Installation Test & Report		Each Toll Zone 		13		$   - 0		$   - 0		$   - 0		$   - 0

		TEST-004 		System Acceptance Test & Report		Each System 		1		$   - 0		$   - 0		$   - 0		$   - 0

		TSI-002 		Total Toll System Testing						$   -		$   -		$   -		$   -



		Development and Testing Environment 

		Pay Item		Description 		Unit		Unit Cost		Labor Cost 
Per Unit ($)		Total Cost Per Unit ($)



		DEV-001 		Development Environment 		Lump Sum		$   - 0		$   - 0		$   - 0

		DEV-002 		Test Environment 		Lump Sum		$   - 0		$   - 0		$   - 0

		DEV-003 		Integration Test Environment  		Lump Sum		$   - 0		$   - 0		$   - 0

		DEV-004 		UAT / Training Environment 		Lump Sum		$   - 0		$   - 0		$   - 0

		TSI-003 		Total Development and Testing Environment				$   -		$   -		$   -



		Insurance and Bonding

		Pay Item		Description 		Unit		Unit Cost		Labor Cost 
Per Unit ($)		Total Cost Per Unit ($)



		INS-001		Insurance		Lump Sum		$   - 0				$   - 0

		INS-002 		Payment and Performance Bond		Lump Sum		$   - 0				$   - 0

		TSI-004 		Total Insurance and Bonding								$   -
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5-1 Backup RSS Maint

		Sheet 5-1 Backup
Base Contract and Optional Extensions
Monroe Expressway
 Cost Summary - Labor and Other Direct Cost Items by Month

		Description of Items		Monthly Total ($) 
 Per Expressway Toll Location: 2 Toll Zones (1 X 12' shoulder + 1 x 6' shoulder + 2 X 12' travel) + 1 Toll Vault

		Base Contract Maintenance Costs

		Year 1 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 1 		$   -

		Year 2 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 2 		$   -

		Year 3 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 3 		$   -

		Year 4 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 4 		$   -

		Year 5 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 5 		$   -



		Optional Extension 1 Costs

		Year 6 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 6 		$   -

		Year 7 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 7 		$   -

		Year 8 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 8 		$   -



		Optional Extension 2 Costs

		Year 9 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 9 		$   -

		Year 10 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 10 		$   -

		Year 11 of Maintenance - Monthly Roadside Hardware Maintenance and Software Support Services

		Labor		$   - 0

		MOT		$   - 0

		Material, Tools and Occupancy		$   - 0

		Other		$   - 0

		Maintenance Payment of Performance Bond		$   - 0

		Total Monthly Year 11 		$   -
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6-1 Backup TRH Maint

		Sheet 6-1 Backup
Base Contract and Optional Extensions
Monroe Expressway
TRH Maintenance and Software Support Services - Fixed Cost Items by Month

		Description of Items		# Units		Unit ($)		Total Unit ($)		Labor ($)		Total Monthly 
Cost ($)

		Base Contract Maintenance Cost		EXP TRH

		Year 1 of Maintenance: TRH Maintenance and Software Support Services										 

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Patch Management and Testing		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 1 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Year 2 of Maintenance: TRH Maintenance and Software Support Services

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Upgrades		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 2 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Year 3 of Maintenance: TRH Maintenance and Software Support Services

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Upgrades		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 3 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Year 4 of Maintenance: TRH Maintenance and Software Support Services

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Upgrades		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 4 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Year 5 of Maintenance: TRH Maintenance and Software Support Services

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Upgrades		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 5 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Total Base Contract Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -



		Optional Extension - 1		  TRH

		Year 6 of Maintenance: TRH Maintenance and Software Support Services										 

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Patch Management and Testing		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 6 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Year 7 of Maintenance: TRH Maintenance and Software Support Services

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Upgrades		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 7 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Year 8 of Maintenance: TRH Maintenance and Software Support Services

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Upgrades		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 8 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Total Optional Extension -1  Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -



		Optional Extension - 2		 TRH

		Year 9 of Maintenance: TRH Maintenance and Software Support Services										 

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Patch Management and Testing		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 9 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Year 10 of Maintenance: TRH Maintenance and Software Support Services

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Upgrades		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 10 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Year 11 of Maintenance:  TRH Maintenance and Software Support Services

		Management/Supervision		0		$   - 0		$   -		$   - 0		$   -

		Cloud Cost and/or Server Maintenance		0		$   - 0		$   -		$   - 0		$   -

		System and Database Admin 		0		$   - 0		$   -		$   - 0		$   -

		System Monitoring		0		$   - 0		$   -		$   - 0		$   -

		Upgrades		0		$   - 0		$   -		$   - 0		$   -

		Network Management and ISP Fees		0		$   - 0		$   -		$   - 0		$   -

		OCR/ALPR License Fees		0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

				0		$   - 0		$   -		$   - 0		$   -

		Total Year 11 of Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -

		Total Optional Extension -2  Maintenance: TRH Maintenance and Software Support Services						$   -		$   -		$   -
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7-1 Backup Facility Maintenance

		
Sheet 7-1 Backup
Base Contract and Optional Extensions
Monroe Expressway Facilities Maintenance
Labor and Other Direct Cost Items by Month

		Description of Items		Unit		Monthly Total ($) Per Tolling Location
(2 Toll Zones per Location)

		Base Contract Maintenance Costs

		Year 1 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 1 				$   -

		Year 2 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 2 				$   -

		Year 3 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 3 				$   -

		Year 4 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 4 				$   -

		Year 5 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 5 				$   -

		Total Base Contract Cost  (Maintenance Years 1-5)				$   -



		Optional Extension 1 Costs

		Year 6 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 6 				$   -

		Year 7 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 7 				$   -

		Year 8 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 8 				$   -

		Total  Contract Extension 1 Cost  (Maintenance Years 6-8)				$   -



		Optional Extension 2 Costs

		Year 9 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 9 				$   -

		Year 10 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 10 				$   -

		Year 11 of Maintenance - Monthly Toll Facilities Maintenance

		Program Management/Administration		LumpSum		$   - 0

		Electrical Components		LumpSum		$   - 0

		Pest Control 		LumpSum		$   - 0

		Grounding and Ground System Testing		LumpSum		$   - 0

		Standby Generators		LumpSum		$   - 0

		Toll Vault/HVAC		LumpSum		$   - 0

		Total Monthly Year 11 				$   -

		Total  Contract Extension 2 Cost  (Maintenance Years 9-11)				$   -
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8-1 Additional Services Rates

		Sheet 8-1
Labor Rates for Future Additional Services 

		STAFF POSITION/CLASSIFICATION		LOADED HOURLY RATE

		CADD Technician		$   - 0

		Database Administrator		$   - 0

		Database Analyst		$   - 0

		Devops Engineer		$   - 0

		Data Engineer		$   - 0

		Electrician Helper		$   - 0

		Finance Manager (Design/Implementation)		$   - 0

		Finance Manager (Operations)		$   - 0

		Hardware Engineer/Lead		$   - 0

		Installation Manager		$   - 0

		Installation Supervisor		$   - 0

		Installation Technician		$   - 0

		Licensed Electrical Engineer		$   - 0

		Licensed Electrician		$   - 0

		Maintenance Manager		$   - 0

		Maintenance Supervisor		$   - 0

		Maintenance Technician		$   - 0

		Network Administrator		$   - 0

		Network Engineer		$   - 0

		Operations Manager 		$   - 0

		Project Manager		$   - 0

		Project Principal		$   - 0

		Quality Assurance Manager		$   - 0

		Senior Maintenance Technician		$   - 0

		Software Architect		$   - 0

		Software Development Engineer		$   - 0

		Software Development Manager		$   - 0

		Software Lead		$   - 0

		Software Programmer I		$   - 0

		Software Programmer II		$   - 0

		Software Programmer III		$   - 0

		System Administrator		$   - 0

		System Analyst		$   - 0

		Systems Engineer		$   - 0

		Technical Manager		$   - 0

		Solution Architect		$   - 0

		Technical Writer		$   - 0

		Test Manager		$   - 0

		Training Manager		$   - 0

		Transition Manager		$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0

				$   - 0
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Monroe Expressway RTCS
Estimated Transition Impact Fees

		Toll Zone and Day of Week		Estimated Number of Transactions Lost		Per Transaction Cost ($) 		Total Cost ($)

		M01		0		$0.32		$   - 0

		M02		0		$0.32		$   - 0

		M03		0		$0.38		$   - 0

		M04		0		$0.38		$   - 0

		M05		0		$0.23		$   - 0

		M06		0		$0.23		$   - 0

		M07		0		$0.67		$   - 0

		M08		0		$0.67		$   - 0

		M09		0		$0.31		$   - 0

		M10		0		$0.31		$   - 0

		M11		0		$0.68		$   - 0

		M12		0		$0.68		$   - 0

		M13		0		$0.51		$   - 0

		M14		0		$0.51		$   - 0

				Total Cost of Transition Impact Fees				$   - 0

		Note: Proposers are to fill in Cells B3 - B16



Monroe Expressway 2026 RTCS RFP		Exhibit E: Estimated Transtion Impact Fees


North Carolina Turnpike Authority (NCTA)		





Instructions

		Exhibit C-8:  Instructions for Completing Requirements Conformance Matrix 



		1)      The Proposer must complete and submit the Requirements Conformance Matrix for the functional requirements which is provided in Tab 2: RFP Part III Functional Reqs of this Exhibit C-8 file. 



		2)      The Matrix in Tab 2 covers each of the FUNCTIONAL requirements set forth in RFP Part III, Scope of Work and Requirements. *Note there may be gaps in the requirement numbering due to the removal of the non-functional requirements.*



		3)      Proposers shall not alter the requirements listed in the Requirements Conformance Matrix in any way and must use the provided Excel version of Exhibit C-8.  The Proposer shall submit BOTH a PDF version AND Excel version of the completed Matrix in Technical Proposal Section 8. *See submittal instructions in RFP Part IV, Section 1.1.I. I. Proposal Section 7: Adherence to the Scope of Work and Requirements, Terms and Conditions and Requirements Conformance Matrix



		4)      The following are instructions for completion of Part III of the Requirements Matrix worksheet:



		a)      There are four (4) columns in the RFP Part III Functional Requirements listed in the Requirements Conformance Matrix worksheet as follows:



		i.          No. (Column A): A sequential number that matches the requirement number in the Requirements.  

		ii.          Requirements (Column B): A description of each requirement. 

		iii.          Status (Column C): Proposer must select one of the four (4) response codes for each Requirement and enter it in this column as further detailed in item “b)” below. 

		iii.          Source (Column D): Indicate who will be providing the functionality; Proposer (P), Subcontractor (S), Third Party (T) and Not Applicable (NA).

		iv.        Subcontractor Name and/or 3rd Party Product/Vendor, If Applicable (Column E): If the functionality is
            provided by a Subcontractor or third party then please enter the name of the party/product.

		v.          Comments (Column F): This field must be completed if the Status code is entered as “E = not provided” for the particular requirement in order to explain why the Proposer is not complying with this Requirement.



		b)      Proposers must complete the Status (Column C) in the following manner:



		i.          Base Product = B: Enter an “B” in this column if the requirement described is already incorporated into the Proposer’s baseline system and is provided in the proposed Roadside Toll Collection System. 

		ii.          Base Modified = M: Enter an “M” in this column if the functionality exists and is provided in the proposed Roadside Toll Collection System but needs to be modified to meet the requirement.

		iii.          New Development = D: Enter a “D” if the Proposer’s baseline system does not currently have the required functionality but the functionality will be provided in the proposed Roadside Toll Collection System and will be developed to meet the requirement.

		iv.          Exception = E: Enter an “E” if the Proposer will not provide the functionality and will not meet the requirement as part of its Proposal. If any row in the Status column is completed as “E” then Proposer must provide an explanation in the Comments (column D) in the corresponding row. The comment field may reference information that is included elsewhere in the Proposal.  All Exceptions require an explanation.
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RFP Part III Functional Reqs

		No.		Requirements		Required Inputs

						Status		Source		If Applicable		Comments

						B-Base Product
M-Base Modified
D-New Development
E-Exception		P-Proposer
S-Sub
T-Third Party
NA-Not
Applicable		Subcontractor Name and/or
3rd Party Product/Vendor		Comment required if "Exception", optional otherwise.

		196		All Hardware and Equipment supplied under this Contract shall be new, Commercial Off-the-Shelf (COTS). Materials and products that have been previously used for development work or the Contractor’s internal Formal testing, or items that have been salvaged or rebuilt shall not be used in connection with this Contract.

		197		The RSS shall meet all functional requirements in all weather and lighting conditions.

		198		The RSS shall accurately capture and identify all vehicles that pass through the toll zone.

		199		The RSS shall be designed to ensure redundancy for critical functionality related to revenue collection.

		200		The RSS shall accurately identify the lane location of each transaction or buffered Transponder Read and identify if the vehicle straddled an adjacent lane or shoulder.

		201		The RSS shall assign a timestamp to all transactions or buffered Transponder records. The timestamp shall be associated with a defined event in the transaction formation process, to be determined during the design process.

		202		The transaction images produced by the RTCS shall support the OBO ICD and shall provide readable images of properly mounted and unobstructed license plates.

		203		The RSS shall accurately measure and report the travel speed for each vehicle associated with a Toll Transaction.

		204		The RSS shall use only gantry mounted equipment. No in-pavement sensors will be permitted.

		205		The RTCS shall support accurate assignment of fare to each transaction.

		206		All RTCS Software developed, furnished, and installed under this Contract shall be warranted, by the Contractor, against Software defects, security vulnerabilities, and deficiencies for the life of the Project.

		207		RTCS elements and subsystems shall be designed and installed in a manner that minimizes the need to close toll lanes for routine maintenance and minimizes the duration of any lane closures for maintenance.

		208		The Contractor shall provide, manage, and maintain all network Equipment within the RTCS and required to interface outward; including servers, switches, routers, and firewalls, and all network cabling.

		209		The RTCS shall include a minimum of two (2) network time servers each synchronized to a minimum of three (3) independent stratum 1-time servers.

		210		The RTCS shall synchronize all components of the RSS to within 1/1000 of a second.

		211		The RTCS shall support monitoring and collection of data on system and Equipment statuses continually 24 hours a day, 7 days a week.

		212		The RTCS shall generate a video record for all transactions generated using a frame rate and video quality that supports accurate identification of the vehicle and covers its complete traverse through the toll zone.

		213		The RTCS shall have a separate input for vehicle detection other than the AVDC system that will be used to identify variations and anomalies in the system’s ability to detect vehicles.

		214		The DVAS shall provide continuous video recording of the lane(s) at all times and retain the video recordings as defined in Part III, Section 5.4 Data Retention.

		215		All Toll Zones shall be capable of processing and creating lane transactions for a minimum 2,000 vehicles per lane per hour with no loss of data and with all vehicles with front and rear license plates and an AVI Transponder. Simulation Software shall be accepted as a method of compliance with this requirement to ensure the system is properly sized, coded and configured to achieve the highest level of system efficiency for processing all types of transactions that shall be processed on the NCTA toll roads.

		216		The RSS shall provide supplemental illumination (if needed) for image based (Toll Invoice) tolling that does not interfere with vehicle travel or distract drivers and shall not cause light pollution to areas adjacent to the roadway.

		217		The RTCS shall not delete any information included in the lane transaction. Data in the lane transaction can only be created and amended.

		218		All transactions shall be uniquely identified within the RTCS.

		219		When multiple Transponders are detected within a vehicle the system shall include all detected transponders in the transaction sent to the OBO.

		220		The RTCS shall generate records for all buffered Transponder reads.

		221		The RTCS shall allow toll lanes operational modes to be changed by authorized users from the operations center.

		222		All in-lane Equipment controllers and RSS electronics, devices, servers, and associated communications Equipment shall be installed inside environmentally controlled Equipment cabinets at the roadside. The Contractor shall purchase and install the cabinets per the Requirements of this Contract.

		223		All cabinets and enclosures that shall be installed outdoors shall be designed to withstand typical North Carolina area environmental conditions and shall not suffer any visible or functional degradation over the term of the Contract. 

		224		The cabinets shall have monitoring sensors (including humidity and temperature), and if environmental conditions inside the cabinets exceed the configurable threshold, alarms shall be generated and reported to the ITSM system. There shall be no loss of data in such conditions, and the integrity of the RSS shall be maintained.

		225		Access to all Equipment cabinets shall be recorded automatically and reported to the ITSM system. The data reported shall include, but not be limited to cabinet status, date, time of door open, time of door close, and any applicable alarm conditions.

		226		The Contractor’s services shall be designed, developed, implemented and maintained in a manner consistent with security requirements, defined as the requirements levied on Information Environments that are derived from laws, Executive Orders, directives, policies, standards, instructions, regulations, procedures, or organizational mission/business case needs to ensure that security and privacy protections are implemented in the collection, use, sharing, storage, transmittal, and disposal of information. Security requirements shall be supported in a manner that makes verification possible via analysis, observation, test, inspection, measurement, or other defined and achievable means. The Contractor shall meet the following requirements (where applicable):
•	18 U.S. Code § 2721 — Driver’s Privacy Protection Act 
•	N.C.G.S § 143B-1375 — Security 
•	N.C.G.S § 143B-1376. Statewide security standards 
•	N.C.G.S. §143B-1331 — Business Continuity Planning 
•	Functional Schedule for North Carolina State Agencies 
•	North Carolina Statewide Information Security Manual
•	NCDOT Policies, Standards, Guidelines and Procedures 
•	NCDIT-T Policies, Standards, Guidelines and Procedures 
•	NCTA Policies, Standards, Guidelines and Procedures 

NC Statewide Information Security Manual can be currently viewed at:  
https://it.nc.gov/statewide-information-security-policies 
The policy regarding data classification and handling can be currently viewed at:  
https://it.nc.gov/documents/statewide-policies/statewide-data-classification-handling-policy/open 
The Functional Schedule for North Carolina State Agencies can be currently viewed at:  
https://archives.ncdcr.gov/government/state-government-agencies/functional-schedule/functional-schedule-search-guide 
The definitions in the Statewide Glossary of Information Technology Terms apply to all statewide information technology policies and standards and can be currently viewed at:  
https://it.nc.gov/documents/statewide-glossary-information-technology-terms  
The NIST Glossary of Information Technology Terms can be used to supplement the Statewide Glossary of Information Technology Terms and can be currently viewed at:  https://csrc.nist.gov/glossary.

The Contractor shall also adhere to the standards listed in Attachment 2: State of North Carolina, Statewide Information Security Manual. 

Any exceptions to the standards described in this Requirement above and in Attachment 2: State of North Carolina, Statewide Information Security Manual shall be described in its Proposal by adding Appendix 3 in the Proposer’s Technical Proposal. The Contractor shall describe any exception to the security policy and why they are exempt. The Contractors shall identify only of those exceptions within the policy with an explanation. Categorical exception to the policy shall be considered non-compliance.

		227		The RSS shall capture at least one front and one rear unique color image of the vehicle and its license plate(s) for every vehicle that passes through a travel lane within a Toll Zone. 

		228		The RSS shall capture at least one rear unique color image of the vehicle and its license plate(s) for every vehicle that passes through a shoulder within a Toll Zone.

		229		The RSS shall use a  camera equipped with a shutter capable of a readout speed of 5ms or less and lens capable of framing a full 12-foot-wide lane and a minimum plate width of 250 pixels. The complete ICPS shall have coverage for all properly mounted rear license plates for all shoulder and lane areas within the toll zone and all front mounted license plates within the travel lanes.

		230		The histogram of the captured license plate region of interest (ROI) shall exhibit a bimodal distribution, with a minimum separation of 40 intensity levels (on an 8-bit scale) between the mode of the character pixels and the mode of the background pixels in the image transmitted to the OBO with no adjustments. 

		231		The histogram of the captured license plate region of interest (ROI) shall not exhibit “Left-Walled” or “Right-Walled” data indicating lost detail due to over or under exposure in the image transmitted to the OBO with no adjustments. 

		232		The RSS shall minimize image distortion by utilizing a maximum allowable pan or tilt angle for image capture of 30 degrees from the angle of incidence with the plate.  

		233		The Contractor shall cooperate with NCTA's OBO provider on image characteristics such as contrast, sharpness and clarity to optimize OBO ALPR performance.  

		234		The camera shall produce clear images that are without artifacts that impact the ability to read and process license plates. 

		235		The camera shall not produce visual artifacts due to vehicle and infrastructure lights, the sun, and reflections of vehicles. 

		236		The transaction images produced by the RTCS shall support the OBO ICD (found in Attachment 7) and shall provide readable images of properly mounted and unobstructed license plates.  

		237		The ICPS system shall be designed to protect against any single point of failure by providing redundant triggering and image capture functionality that will enable the ICPS subsystem to continue to capture images in the event of a failure and meet all functional requirements specified herein.

		238		Illumination components shall not introduce any Electro-Magnetic or Radio Frequency Interference into the RTCS or surrounding environment.

		239		The Contractor may select and integrate any AVI components that is available from any of the four (4) AVI vendors on the E-ZPass Group Approved list.

		240		The RSS shall capture properly mounted transponders and accurately correlate them to their associated vehicle as they pass through the toll zone in a travel lane (shoulders excluded).

		241		The AVI system shall detect and read all toll transponders to determine the tag agency, tag protocol, and unique transponder ID in accordance with the NCTA interoperability and business rules. The AVI system shall accurately correlate all properly mounted transponders to the correct vehicle.  These integration requirements shall include all the following anticipated protocols to be supported by the RSS in no specific order of precedence:

				a)        PS111 (TDM/IAG E-ZPass Group);

				b)        ISOB_80K (SeGo); and

				c)         ISOC (ISO 18000-63/6C).

		242		The AVI system shall use only Approved Equipment from current contracts as listed on the E-ZPass website, linked here, that meet the Requirements of this Project.  

		243		The Contractor shall furnish and install all Hardware, cabinets, cabling (including RF, communication, and power cables), connectors, and associated mounting fixtures to form a fully functioning AVI system that meets the Requirements of this SOW.

		244		The Contractor shall be responsible for the physical tuning AVI Equipment, and for integrating the AVI system into the Contractor in-lane design. All AVI installation, configuration, and tuning shall be in compliance with the AVI vendor requirements.

		245		The RSS integrated with the AVI system shall process Transponders mounted on vehicles traveling in stop and go and bumper-to-bumper traffic and vehicles traveling at speeds of up to 100 mph.

		246		The RSS shall perform 6C UII Validation and associated transponder read handling as defined in Attachment 1: NCTA Business Policies.

		247		The RSS for shall accurately detect the number of vehicle axles and include all data in the Toll Transaction.

		248		The RSS shall accurately measure and report the length, width and height of each vehicle associated with a Toll Transaction.

		249		The AVDC system shall determine the vehicle axle count as well as vehicle length, height and width to classify vehicles in accordance with the NCTA vehicle classification structure for all travel lanes and shall include the logic to handle the exceptions identified. Classification of vehicles traveling on the shoulder lanes is not required; however, the RSS shall detect vehicles that travel on the shoulder and trigger the Image Capture & Processing System (ICPS). 

		250		The AVDC system shall be of non-invasive type, not requiring direct installation via core cuts, saw cuts, or other installation methods that impact the road surface.

		251		The NCTA vehicle classification structure for AET Lanes is defined as:

				                i.        Class 1 defined as a vehicle with 2 axles

				              ii.        Class 2 defined as a vehicle with 3 axles

				            iii.        Class 3 defined as a vehicle with 4 or more axles

		252		 The AVDC system shall be provided with a redundant design that allows the subsystem to continue to operate and meet all functional requirements while experiencing any single point of failure.

		253		In the event of a power interruption, the Zone Controller shall open in the operational mode it was in before it was powered down.

		254		Authorized users shall be able to configure the operational mode both locally and remotely. Each time a mode change is requested, an alert message shall be sent to the ITSM system.

		255		When a lane is operating in a mode other than normal open mode (to be finalized during design), an alert shall be generated and sent to ITSM system at regular (configurable) intervals.

		256		The RTCS shall support various modes of operation that are managed and initiated by authorized users through the host.

		257		Transactions shall be processed according to different NCTA Business Policies either at the RSS level or the host level based on the mode of operation and the facility type. The Contractor shall be responsible for ensuring that all transactions are processed according to Attachment 1: NCTA Business Policies for NC Quick Pass and Roadside and transmitted correctly to the existing NCTA OBO.

		258		The RTCS shall provide functionality to operate in the following modes of operations:

				a)        Open mode: All transactions shall be processed normally in an open mode;

				b)        Maintenance mode: Transactions created in maintenance mode are processed as normal transactions but are identified as maintenance mode transactions and transmitted to the host. Transactions that occur during maintenance mode are not reported as traffic or revenue transactions; and 

				c)         Emergency mode: Transactions created during emergency mode shall be identified as emergency mode transactions and processed in accordance with NCTA Business Policies for NC Quick Pass and Roadside to be determined during the design. 

		259		The RTCS shall provide determination of the fare class at the tolling location or other supplemental systems prior to posting to the OBO based on the vehicle class.

		260		The fare class shall be determined in accordance with NCTA business rules and may vary by lane status including lane open, maintenance or closed statuses.

		261		The RTCS shall have a configurable default fare class to be used in the event classification data is not available.

		262		Tolls shall be assessed using the toll rates established for each tolling point. The RTCS shall support the toll rate and the NCTA vehicle classification structure based on the Toll Zone and facility. The initial toll rates shall be defined during RTCS design and shall be configurable to support periodic rate adjustments as Approved by NCTA.

		263		Images shall be captured and saved for all transactions, regardless of operating mode in accordance with the NCTA data retention policy as defined in Part III, Section 5.4 Data Retention.

		264		Images saved during ICPS loss of communication event shall be flagged and subsequently matched with the correct transaction data when communications resume with the Zone Controller. This matching can occur at the host but shall take place in a manner that does not interfere with or degrade real-time Zone Controller operations.

		265		In the event that the system captures vehicle images without any other supporting system data such as AVDC, these images shall be saved such that all non-valid Transponder transactions that occur during the AVDC malfunction can be subsequently pursued for collection. Sufficient data, such as image capture time stamps, shall be provided in the transactions to allow the TRH and OBO to process such transactions so that customers are not charged in error when lane operation is degraded.

		266		All parameters and settings required to run the Zone Controller application shall be maintained in configuration files. Access to configuration files required to support the Zone Controller operations shall be controlled, and access to these files shall be limited to authorized personnel.

		267		The configuration files shall be maintained at the host for configuration and version control. All Zone Controllers shall have default configuration files that shall allow the lane to start-up automatically.

		268		Authorized personnel shall be able to make changes to parameters and settings that are defined as configurable in this SOW and Requirements and in the Approved design documents. Authorized personnel shall be able to make changes to the configuration files in the field. Changes to configuration files shall be recorded in the ITSM. All changes made to the configuration files in the field shall be synchronized to the master configuration file that is maintained at the host.

		269		Each Zone Controller shall automatically back up its critical configuration files to a back-up server to be used to rebuild the master drive in the event of hard disk failures.

		270		The RTCS shall support exception handling in accordance with the NCTA business rules. Alarms shall be generated and reported to the ITSM system for all exceptions/errors.

		271		All messages generated at the Zone Controllers shall be transmitted to the host in real-time using a transport mechanism that performs error detection and correction to guarantee data transmission. All messages shall be uniquely identified and validated at the host to ensure there are no missing or duplicate messages. Failure of transmission of data to the host shall result in the generation and transmission of an alarm message to the ITSM system.

		272		All messages shall be confirmed as received by the OBO before they are flagged for write-over. In the event of communication failures, the messages shall be stored on the Zone Controller until the successful transmission is complete and verified.

		273		The Zone Controller shall transmit to the TRH or OBO all data, including but not limited to those identified below:

				a)        all transaction messages generated in the lanes;

				b)        all alarm and status messages generated in the lanes;

				c)         all lane operational, communication status and self-health messages;

				d)        all events generated in the lanes that are displayed on the roadway operations monitoring screen or are required at the host; and

				e)        all events required by the DVAS for real-time review or playback.

		274		All RSS Software shall be downloaded to the Zone Controllers from the host, and versions on each Zone Controller shall be maintained, tracked, and recorded.

		275		The RSS shall institute checks whereby it detects issues with the data it receives from the host, including but not limited to:

				a)        incorrect versions of the data received;

				b)        corrupted data received; and

				c)         missing files when a file was expected.

		276		The RSS shall support exception handling in accordance with the NCTA Business Rules Approved during the design. Alarms shall be generated and reported to the ITSM system for all exceptions/errors.

		277		Each Zone Controller shall self-monitor the system health of internal components and all associated in-lane Equipment devices for status. All RSS components, including AVI system, AVDC system, and ICPS, shall be continuously polled for status. The health of some digital devices shall be inferred from events.

		278		The RTCS shall generate a recovery message and restore its operational status if a device recovers after reporting a failure. Recovery messages shall be recorded against the original failure work order, shall be reported through the ITSM system, and shall be available to authorized staff. Recovery messages shall not close the associated failure/work order but shall serve as supporting evidence of an Equipment recovery.

		279		All alarm, health, and recovery messages shall be transmitted and reported to the ITSM system.

		280		If communications from the Zone Controller to any host is unavailable, an alarm message shall be generated and reported to the ITSM system.

		281		If the lane is operating in any mode other than the normal open mode, an alert message shall be generated at configurable intervals and reported to the ITSM system.

		282		The Zone Controller shall operate in a stand-alone mode for a minimum of ninety (90) Calendar Days if communications to the host is down. When operating in stand-alone mode, the last files downloaded from the host shall be used for processing vehicles.

		283		The Zone Controller shall have an available data port to permit onsite manual uploading of Software or other pertinent data required for continued operation until communications with the host is re-established.

		284		Upon re-establishing communications with the host, all back-logged messages, including manually transferred messages, shall be transmitted and synchronized to the host without affecting the real-time operations or degrading the lane operations.

		285		The Contractor shall provide an Access Control and Monitoring System (ACSMS) to monitor access to the cabinets and toll site area.

		286		The ACSMS shall provide a central management user interface for a user to remotely view security events and related videos. The interface shall provide convenient navigation of security events and related videos.

		287		The ACSMS shall provide an overhead camera that captures the cabinet pad area and parking area and is capable of flagging video associated with alerts for events such as a cabinet door opening or movement after hours.

		288		The ACSMS shall provide a camera (or multiple cameras) in each cabinet that captures individuals accessing the cabinet from each door. The cameras shall record video triggered by events such as the door opening or motion detection.

		289		All cabinets on the project shall share a single key that is unique to the project and not widely available (such as a number 2 key).

		290		The Contractor shall integrate the new RTCS with the existing Automatic Transfer Switch (ATS) and existing generator to enable detection of a utility power outage.

		291		The RTCS shall monitor the ATS and monitor ATS status and power status.

		292		The RTCS shall monitor generator status (on/off/fault).

		293		The RTCS shall monitor and report generator fuel and lubrication levels and provide remote access to this information.

		294		The Contractor shall design and implement a power circuit design that connects the new UPS  to the RTCS via both the utility service and the generator through the ATS.

		295		The Contractor shall supply a new UPS. All roadside Hardware, Equipment and Components required to operate the RTCS shall be on UPS.

		296		The new UPS shall be capable of receiving power from the utility power service and the backup generator via the ATS.

		297		The Contractor shall interface with the transfer switch and the Contractor-provided smart Power Distribution Units (PDUs) in the toll cabinetry to manage the roadside power distribution. Maintenance technicians shall have remote access to manage power to critical devices.

		298		The UPS shall support the RSS at each tolling location for a minimum of 2 hours on UPS battery power.

		299		The UPS shall provide all critical status updates to the ITSM including, “on battery”, “low battery” and “critical low battery” conditions.

		300		When utility power is restored, and Hardware/Equipment is no longer on the UPS, a notification shall be reported to the ITSM system.

		301		The RTCS shall alert TMC personnel via email within 10 seconds of a vehicle passing through a toll zone travelling in the wrong direction. The email shall identify the location and time of the event and include a link to a video recording of the event.

		302		The RTCS shall alert TMC personnel through a Contractor provided user interface within 10 seconds of a vehicle passing through a toll zone travelling in the wrong direction. The user interface alert shall be prominently displayed on the operator’s monitor and include the time and location of the event and a five (5) second looping video of the vehicle passing through the zone.

		303		The WWVD alerting system shall be capable of interfacing with third party systems provided by NCTA, such as a unified Advanced Traffic Management System.

		304		The TRH shall be hosted in the cloud or virtual machine host and accessible to NCTA via a virtual private network Approved by NCTA and operate on any commercially available web browser application.

		305		The TRH shall include redundancy in the TRH (including transaction processing, reporting, and system monitoring) expandable to other NCTA facilities in the future if NCTA decides to consolidate or move any of its facilities.

		306		The TRH shall be designed to allow for transaction processing, reporting processing, as well as system monitoring and auditing processing to occur simultaneously.    

		307		The Contractor shall provide, manage, and maintain all RTCS network Equipment including servers, switches, routers, and firewalls, and all network cabling required to operate the RTCS.

		308		The Contractor shall provide an IT Service Management System (ITSM) that monitors the RTCS and addresses all related requirements in this Contract.

		309		The RTCS shall monitor and collect data on system and Equipment statuses continually 24 hours a day, 7 days a week.

		310		The TRH shall provide an interface to access recorded color video of every toll lane and Toll Zone that allows for the visual identification of vehicle size and number of axles and length at all times of the day and under all environmental conditions. The frame rate shall be sufficient to clearly identify vehicle characteristics to support an audit.

		311		The Contractor shall provide associated data for Toll Transactions captured from the RTCS and sent to the NCTA OBO. The Contractor shall provide a Toll Transaction that is compliant with OBO to RTCS ICD as outlined in Attachment 7: OBO ICD. Refer to the current Interface control document as a reference for number of Web services and minimum data exchange elements. The Contractor shall describe its existing interface in its Technical Proposal.

		312		The RTCS shall be capable of transmitting transaction records to the OBO in near real time from when the transaction is formed in the lane.

		313		The RTCS shall be capable of implementing a delay to the delivery of transaction records to the OBO through a simple configuration setting.

		314		The RTCS shall conform to Attachment 7 for the transfer of Toll Transactions and all other necessary data from the TRH to the NCTA OBO.

		315		All transactions shall be uniquely identified and validated within the RTCS to ensure there are no missing or duplicate transactions prior to sending to the NCTA OBO.

		316		When multiple Transponders are detected within a vehicle the TRH shall include all detected transponders within the transaction record sent to the OBO.

		317		The RTCS shall account for every lane transaction that is the result of a buffered Transponder read for tracking and disposition which shall be reported to and auditable by NCTA.

		318		Transponder reads buffered during lane degradation where no other information or images are captured shall be sent to the NCTA OBO for processing as a transaction at the lowest toll class.

		319		The RTCS shall provide function to review the transaction accuracy, including the Toll Transactions sent to the OBO as well as transactions that were retained in the TRH for the purpose of:

				a) Audits conducted by the Contractor or NCTA and its agents.

				b) Provide an application or filtering capabilities that allows the Contractor or NCTA and its agents to select problem plates to be added to queue that requires manual image verification. The plates shall be added by the image verification Software or manually by an authorized user in the system.

				c) Support existing NCTA review and auditing processes to measure the system against the Performance Requirements.

				d) The Contractor shall be able to filter transactions including, but not limited to: 

				1.         ALPR confidence levels   

				2.        ALPR results based on location and Jurisdiction

				3.         Filtered criteria based random sampling for QA/QC (every XX transactions) 

				4.        System exceptions as defined in this SOW and Requirements 

				5.         Unusual occurrences as defined in this SOW and Requirements

				6.        Location

				7.         Date and Time

		320		The RTCS shall map transactions that are not subjected to audit for accuracy, defined as System Exceptions, including but not limited to:

				a)        auto flushes (tags read at the lane that did not correlate to a vehicle or lacks AVC data);

				b)        images that were not correlated to a transaction (video auto flush);

				c)         lane unavailable (transactions captured during a period of time when the system (lane or host) is deemed “unavailable”); and

				d)        transactions captured when in lane mode: maintenance.

		321		The RTCS shall map transactions to be used as indicators for potential lane issues, defined as Unusual Occurrences, including but not limited to:

				a)        AVI failed 6C UII Validation

				b)        class mismatch of Transponder versus lane AVC (only applicable to transaction with programmed Transponders [6C and TDM]);

				c)         transaction without images;

				d)        transaction with unusual number of axles (7+);

				e)        Wrong Way Vehicle (WWV);

				f)          speed over 100 mph; and

				g)        speed of 0 mph (not including auto flush transactions).

		322		The RTCS shall support manual audit and amendments to lane transactions.

		323		Interfaces shall allow authorized users to quickly search by various query criteria, including:

				a)        lane transaction number;

				b)        specific time and time range;

				c)         location (facility);

				d)        lane/Toll Zone;

				e)        class mismatch; and

				f)          any combination of these parameters.

		324		The RTCS shall automatically generate and track work orders for preventative maintenance, corrective maintenance, and emergency maintenance.

		325		The RTCS shall automatically alert maintenance staff once a work order has been generated.

		326		The RTCS shall support the assignment of maintenance priority levels based on the system configurable combination of severity level, facility, day and time.

		327		Data from the alerts, logs, Hardware and Software status, work orders, tickets and any items in the IT Service Management (ITSM) system shall not be deleted or modified for the duration of the Contract.

		328		The RTCS shall support the generation of ad-hoc work orders by authorized users.

		329		The RTCS shall track spares and inventory levels including serial numbers and associated warranty information for installed Equipment and inventoried Equipment.

		330		Error logs shall be transmitted to the ITSM system and available to authorized user in viewable form. Search and filter capability shall be provided to display and review up to one-hundred eighty (180) Calendar Days of data since the event.

		331		All work and diagnostics performed by Contractor staff on the RTCS shall be recorded and automatically reported to the ITSM system, including the technician identification, the time the maintenance was performed, and all status and recovery messages.

		332		Applicable industry standards and best practices for network and data communications shall be met.

		333		The Contractor shall supply all diagnostic Software and specialty tools required for support of maintenance activities, and NCTA will have full rights and access as further defined in the Contract to such diagnostic Software and specialty tools. 

		334		The Contractor’s services shall be designed, developed, implemented and maintained in a manner consistent with security requirements, defined as the requirements levied on Information Environments that are derived from laws, Executive Orders, directives, policies, standards, instructions, regulations, procedures, or organizational mission/business case needs to ensure that security and privacy protections are implemented in the collection, use, sharing, storage, transmittal, and disposal of information. Security requirements shall be supported in a manner that makes verification possible via analysis, observation, test, inspection, measurement, or other defined and achievable means. The Contractor shall meet the following requirements (where applicable):
•	18 U.S. Code § 2721 — Driver’s Privacy Protection Act 
•	N.C.G.S § 143B-1375 — Security 
•	N.C.G.S § 143B-1376. Statewide security standards 
•	N.C.G.S. §143B-1331 — Business Continuity Planning 
•	Functional Schedule for North Carolina State Agencies 
•	North Carolina Statewide Information Security Manual
•	NCDOT Policies, Standards, Guidelines and Procedures 
•	NCDIT-T Policies, Standards, Guidelines and Procedures 
•	NCTA Policies, Standards, Guidelines and Procedures 

NC Statewide Information Security Manual can be currently viewed at:  
https://it.nc.gov/statewide-information-security-policies 
The policy regarding data classification and handling can be currently viewed at:  
https://it.nc.gov/documents/statewide-policies/statewide-data-classification-handling-policy/open 
The Functional Schedule for North Carolina State Agencies can be currently viewed at:  
https://archives.ncdcr.gov/government/state-government-agencies/functional-schedule/functional-schedule-search-guide 
The definitions in the Statewide Glossary of Information Technology Terms apply to all statewide information technology policies and standards and can be currently viewed at:  
https://it.nc.gov/documents/statewide-glossary-information-technology-terms  
The NIST Glossary of Information Technology Terms can be used to supplement the Statewide Glossary of Information Technology Terms and can be currently viewed at:  https://csrc.nist.gov/glossary.

Any exceptions to the standards described in this Requirement above and in Attachment 2: State of North Carolina, Statewide Information Security Manual shall be described in its Proposal by adding Appendix 3 in the Proposer’s Technical Proposal. The Contractor shall describe any exception to the security policy and why they are exempt. The Contractors shall identify only of those exceptions within the policy with an explanation. Categorical exception to the policy shall be considered non-compliance.

		335		Remote access to all RTCS shall be VPN based and controlled through a central repository, with each user having a unique log-in. 

		336		All remote access to the RTCS shall require two-factor authentication.

		337		User sign-on, access, and access failures, both local and remote, to any element of the RTCS shall be recorded and tracked for security audit proposes and reported to the ITSM system. The RTCS shall continuously and automatically monitor for unauthorized access; access violations shall be reported to the ITSM system as Priority 1 alert. These reports shall be provided to NCTA within one (1) hour of discovery.

		338		The RTCS shall support access levels, user roles, and privileges to be defined in a matrix during RTCS design with NCTA input and Approval. The RTCS shall allow for additional changes to the access levels, user roles, and the addition of personnel in a secure manner.

		339		A system-level account shall be provided for NCTA security systems to perform “credentialed” scans. Additionally, NCDOT IT security can request the Contractor to perform vulnerability, anti-malware and intrusion detection scans and provide reports through the term of the Contract.

		340		The Contractor shall not circumvent NCTA Approved RTCS security. All access to the RTCS and Approved changes made shall be recorded, monitored, and available for review and audit. Specific requirements for this shall be developed by the Contractor during RTCS design.

		341		The Contractor is responsible for all Updates, patches and hotfixes for all Software developed, furnished and/or installed under this Contract which are needed to maintain functionality and system security. Critical Updates shall be tested and installed within thirty (30) Calendar Days of release. All applicable Updates shall be reviewed to determine if they are necessary and, if so, shall be tested and installed within ninety (90) Calendar Days of release.  

		342		The Contractor shall perform monthly vulnerability tests that are scheduled in the ITSM system, as well as every time a new Software release is deployed or new network Equipment, is added or replaced to evaluate the security risk to the RTCS and identify potential vulnerabilities. NCDOT IT security shall be a party to these security tests and shall be notified in advance of any scheduled tests.

		343		The Contractor is responsible for correcting all RTCS security deficiencies at the Contractor’s cost and ensuring that all security risks are mitigated to a level that is acceptable to NCTA and meets state guidelines.

		344		The Contractor shall provide at their cost an annual information security risk assessment to be performed by a third-party Approved by NCTA and in consultation with NCDOT IT security. The Contractor shall provide the assessment results to NCTA.
The Contractor, and third parties supporting the RTCS Information Environment, shall provide at their own cost applicable third-party risk assessment reports to NCTA that demonstrate the Contractor’s compliance to industry accepted guidelines (e.g., SOC 2 Type II, ISO 27001, etc.) before the Contractor is permitted to handle Restricted and Highly Restricted NCTA data, and annually thereafter. The Contractor shall adhere to the Statewide Information Security Manual Risk Assessment Policy, Section RA-2:  
https://it.nc.gov/documents/statewide-policies/scio-risk-assessment
https://it.nc.gov/documents/statewide-policies/statewide-data-classification-handling-policy/open 

		345		The TRH shall provide access to:

				a)        DVAS and ACSMS live and historical recordings;

				b)        Live and historical transaction records, including but not limited to video and images captured; 

				c)         Audit application for transaction reconciliation and transaction accuracy verification; 

				d)        User Interface screens and Operations reports;

				e)        ITSM;

				f)          ACSMS; and

				g)        All required local wide area (LAN), and wide area networks (WAN). 

		346		The Contractor shall provide a VPN client for system access that is approved for installation on NCDOT managed IT devices. NCTA staff and support will use this VPN client to access the RTCS, as applicable. 

		347		All Hardware and Equipment required to operate the TRH shall be on UPS, as applicable. The UPS shall be supplied by the Contractor.

		348		The UPS shall support the RTCS at each tolling location for a minimum of 2 hours on battery.

		349		The UPS shall provide all critical status updates to the ITSM including on battery, low battery and critical low battery.

		350		When utility power is restored, and Hardware/Equipment is no longer on the UPS, a notification shall be reported to the ITSM system.

		351		ACSMS shall consist of a standardized solution designed to manage physical access to facilities while continuously monitoring security-related events. The system shall:

				·        Detect all cabinet access events. 

				·        Record video of all toll equipment areas (24/7) and video of cabinet access from within the cabinet upon motion or activation of cabinet door.

				        ·     Notify users upon user-definable activity via email, interface alert, or SMS.

		352		The Contractor shall integrate with the NCTA OBO to transmit all toll transaction data and images.  

		353		The Contractor shall transmit all data directly from the RTCS to the NCTA OBO. The Contractor shall describe its architecture in its Technical Proposal.

		354		The Contractor shall conform to the OBO ICD provided as Attachment 7 to this RFP. This ICD is an initial draft, and it is expected that the Contractor will support the finalization of this ICD as part of the design, implementation and testing of this Project.

		355		The Contractor shall provide a summary report of all events captured at the roadside. This report at a minimum will include:

				·        Date

				·        Events transmitted to the OBO

				This report will look back ninety (90) Calendar Days and will be delivered daily.

		356		The Contractor shall provide an Interface Test Plan (ITP) as described in Part III, Section 3.6.1.  

		357		The Contractor shall provide data through its interfaces in open commercially available toolsets.

		358		The Contractor shall provide read only user access to all databases, data integration services for its provided RTCS required data dictionary for structured and unstructured data. For structured data that is typically in a RDMS or data lake, the Contractor shall include roadside lane transaction data, image processing, service management ticket data and other toll rate data. For unstructured data, NCTA will also have access to real time log files for its independent audit and review of such data using data integration services native to the selected cloud or virtual machine host platform. 

		359		The Contractor shall provide read-only access to its pertinent databases above 30 Calendar Days prior to the start of FAT and work with NCTA to establish access to its system via temporary access using a cloud or on-premises storage, with VPN or other access point.

		360		The cloud-based or virtual machine host infrastructure utilized to provide the collective system Host functionality shall be geographically and functionally redundant, and within the contiguous United States, such that service provision cannot be interrupted by the loss of a single cloud or virtual machine host site. 

		361		The Disaster Recovery System shall provide all necessary functions to support the Disaster Recovery Plan Requirements included in Part III, Section 3.9.

		362		The Disaster Recovery System shall support the RTCS to meet all functional and performance Requirements in Part III, Section 5 RTCS Functional Requirements and Section 7 Performance Requirements – Maintenance and Operations. 

		363		The Disaster Recovery System shall be accessible to NCTA and their supporting staff at all times.

		364		The Contractor is responsible to provide all network connectivity required between the Disaster Recovery System and all internal and external interfaces needed to support its operation.

		365		The Contractor shall be responsible for developing and submitting a comprehensive Disaster Recovery Architecture Plan, including Disaster Recovery Procedures, in accordance with current the versions of NIST CSF and the Statewide Security Manual for review and Approval by NCTA.

		366		If a cloud solution is provided, the cloud service provider shall configure the collective cloud-based environment in such a manner that disruption of service at a single location shall not interrupt cloud-based service provision in any way. If the Contractor implements the TRH as a virtual machine on physical servers, the Disaster Recovery system shall be in a replicated and fully available environment, outside a 50-mile radius from the primary TRH.

		367		The Recovery Time Objective (RTO) shall be five (5) hours.

		368		The Recovery Point Objective (RPO) shall be one (1) minute.

		369		Transactions and system logs shall be retained online in the TRH for ninety (90) Calendar Days and then archived and purged.

		370		DVAS video shall be retained online for ninety (90) Calendar Days and purged.

		371		Images shall be retained online in the TRH for ninety (90) Calendar Days and purged.

		372		Zone Controller storage shall be sized to hold a minimum of ninety (90) Calendar Days of one hundred percent (100%) of transactions, images and event data for each lane at the tolling location supported by the Zone Controller.  

		441		NCTA will have access to all maintenance and Software service records at any time for review and audit, upon reasonable notice. The Contractor shall provide monthly reports generated in the RTCS that permits NCTA to evaluate Contractor’s maintenance performance. The Contractor shall provide a template at least 180 Calendar Days prior to Go-Live for NCTA review and Approval.

		442		The Contractor’s maintenance manager shall maintain current, complete, and accurate records for all maintenance and Software support services activities. The Contractor’s maintenance manager shall institute procedures that make sure the maintenance staff enters complete information into the ITSM before closing a work order or trouble ticket.

		443		All preventive, pervasive, and predictive maintenance activities shall be reported in the same manner as corrective or emergency maintenance activities by the Contractor. The information shall be contained on the ITSM and shall be made available through various ITSM system reports.

		444		The Contractor and NCTA will utilize the ITSM for initiating the work orders. ITSM shall be utilized for recording and tracking all maintenance and Software support services performed on the RTCS. Additionally, all Equipment provided under this Contract shall be tracked through ITSM from the purchase to their disposal.

		445		In all cases, the Contractor is responsible for logging all reported maintenance activities into the ITSM. The Contractor shall also be responsible for documenting all information and issues related to a failure condition, including all actions taken to complete the correction into the ITSM.

		446		The work order shall contain as much information as possible in order for persons other than the technician or his supervisor to reasonably determine the fault, when it was worked on, the corrective action, and any other information pertaining to the individual maintenance event, including replacement of parts.

		447		All Maintenance performance metrics shall be recorded and tracked through the ITSM, and compliance to Performance Requirements shall be validated using ITSM reports.

		448		It is the Contractor’s responsibility to ensure that its maintenance staff has real-time access to the ITSM and that all the required connections are established and ongoing to ensure that the maintenance staff has secure remote access Approved by NCTA. Maintenance staff shall be trained in the use of the ITSM.

		462		Each AET Lane within a Toll Zone with all of its subsystems is properly functioning and available to collect revenue and send required transactions and images to the host 99.9% of the time excluding scheduled and Approved maintenance.

				Availability shall be calculated based on the following calculation:

				Availability = 1- (chargeable downtime min / (minutes in period-exception min in period))

		463		RTCS reports detailing the Lane availability along with ITSM and help desk tickets, work orders, and feedback from customers, BOS staff, NCTA staff, and consultants shall be utilized to identify availability failures.

		464		For any month in which all functions of the Toll Zones are not fully available and operational at least 99.9% of the time excluding scheduled and Approved maintenance. The Contractor shall be assessed 2.0 points for each 0.1% or portion thereof below the Performance Requirement.

		465		The Contractor shall create a single transaction for each vehicle which passes through a toll zone and send the transaction to the OBO. A single vehicle may include a vehicle and any additional attachment, such as a trailer. Errors in this metric shall be detected through the following: 
Detailed audits of toll zone video records (DVR) correlating transactions to vehicles, a video analytics system independent of the RTCS detection system, or another mutually agreed upon validation method.

		466		For any month in which the vehicle detection transaction accuracy falls below 99.9%, the Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement.

		467		The Contractor shall correctly build transactions by capturing and correlating images as specified in the functional requirements and providing the images to the OBO as specified in the ICD(s). Errors may be detected through the following:

				a)        Detailed audits of transactions

				b)        Response Codes and acknowledgements received from and sent to the OBO

		468		For any month in which the image transaction capture and transmission accuracy falls below 99.9%, the Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement.

		469		The Contractor shall correctly classify all vehicles according to the functional requirements in the Contract. The performance will be measured with automated audits using data analytics accompanied with detailed review.

		470		 For any month in which the classification accuracy falls below 99.5%, the Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement.

		471		 The RTCS shall provide images of sufficient image quality to achieve the Contractor’s desired automation rate and NCTA’s Requirements such that less than 0.1% of the images are rejected for reasons under the Contractor’s control. Reject reasons not under the Contractor’s control are:

				a)        the vehicle has no plate;

				b)        the plate is not in the normal camera field of view because it is not mounted in accordance with State laws;

				c)         the plate is covered by dirt, a trailer hitch, tailgate, or some other material such that the numbers/letters are not human-readable; or

				d)        the plate is damaged so that numbers/letters are not human readable.

		472		The number of images rejected for reasons within the Contractor’s control shall be compared to the number of images transactions produced at the lane that month to calculate whether or not the Contractor’s image quality met the standard.

		473		This metric will be reported by NCTA using data reported from the Image Verification Services, provided by others.

		474		For any month in which the requirement is not met, the Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement.

		475		The Contractor shall correctly read and assign properly mounted transponders to the correct vehicle and report the correct declared transponder status. The performance will be measured by NCTA with automated audits using data analytics accompanied with detailed review.

		476		For any month in which the AVI accuracy falls below 99.5%, the Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement.

		477		The Contractor shall process and transmit all transactions and associated images to NCTA’s OBO within four (4) hours after the vehicle travels through the tolling point.

				a)        System reporting detailing the transaction date/time and the date/time that the transaction was acknowledged by the OBO shall be compared to a matching TRH Report. The report shall show both the volume and percentage of both compliant and non-compliant transactions for each day as well as totals for the month.

				b)        The RTCS and OBO validate the transactions to ensure that they comply with the agreed-upon ICD, and transactions that do not meet the ICD shall be rejected as incomplete or inaccurate. Unless a rejected transaction is corrected and resubmitted within four (4) hours, they shall not meet this KPI.

		478		For any month in which 100% of the image transactions are not transmitted in accordance with the Approved ICD to the OBO within 4 hours, the Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement.

		479		The Contractor shall notify NCTA and NCDOT of all MOT activities during the maintenance period.

		480		The Contractor shall provide a schedule of all preventative and predictive maintenance MOT activities for the month by the 5th Calendar Day of the month.

		481		The Contractor shall provide a minimum of twelve (12) hours of notice prior to any changes to the monthly maintenance schedule.

		482		The Contractor shall conform to the latest version of the NCDOT Standard Specifications for Roads and Structures for regulations for MOT activities during the maintenance period.

		483		The Contractor shall perform in-lane testing of the WWVD and Notification system as part of all preventive maintenance events involving lane closures by driving a test vehicle through the toll zone opposite the direction of traffic, within the closure, and measure the detection and notification functionality according to the functional requirements.

				a)        The Contractor will be assessed 1.0 point for each Preventive Maintenance event involving a lane closure where WWVD and Notification Testing was not completed.

				b)        The Contractor will be assessed 1.0 point for each WWVD and Notification Test that does not meet the functional requirements outlined in this Contract.

		484		The Contractor shall support any event the provider of an external WWVD system conducts controlled testing and shall meet the applicable functional requirements outlined in this Contract. The Contractor will be assessed 1.0 point for each testing event not properly supported by the Contractor or when the test results do not meet the functional requirements outlined in this Contract.

				a)        The Contractor will be assessed 1.0 point for each testing event not properly supported by the Contractor

				b)        The Contractor will be assessed 1.0 point for each external WWVD test that the RTCS does not meet the functional requirements for notification outlined in this Contract.

		485		The Contractor shall complete all scheduled Preventative Maintenance for the RTCS and Facilities as detailed in Attachment 3: Preventative Maintenance Checklist.

				a)        The Contractor shall submit a monthly maintenance report with all Preventative Maintenance activities detailed.

		486		The Contractor will be assessed 1.0 point for each scheduled Preventive Maintenance that is not completed according to the schedule.
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Section II Roadway Support Sys

		No.								Required Inputs

						Status		If Applicable		Source		If Applicable		Comments

				Requirements		B-Base Product
M-Base Modified
D-New Development
N-Not Provided*		Customer Name and Location
		P-Proposer
S-Sub
T-Third Party
NA-Not Applicable		Subcontractor Name and/or
3rd Party Product/Vendor		Comment required if "Not Provided*", optional otherwise.

		2.   ROADWAY SUPPORT SYSTEM (RSS) – FUNCTIONAL REQUIREMENTS

				The Contractor’s RSS architecture shall have a fully redundant high availability primary and secondary RSS that meets the functional and Performance Requirements of the Scope of Work and Requirements. 																								B		P

		2.1          Roadway Support System (RSS) – General Requirements																										M		S

		370  		The Contractor’s central processing system architecture shall include a fully redundant highly available primary and secondary RSS that meets the functional and Performance Requirements of the Scope of Work and is accessible to Authorized Users of the NCTA System network.																								D		T

		371  		The functions of the Roadside Tolling Facility Server, Toll Host System, Central Image Servers (if provided), DVAS and the MOMS shall be part of the RSS.																								N		NA

		372  		The RSS shall support AET facilities. 

		373  		The toll collection process shall be administered and controlled by RSS provided by the Contractor.

		374  		The Contractor shall procure, furnish, and install all servers, storage and communications Hardware needed to support the Software that meets NCTA RTCS Requirements. 

		375  		The primary RSS shall be installed at the existing STOC building or at a Triangle Expressway Equipment vault location.  The location shall be determined during System Design and Approved by NCTA. 

		376  		The secondary RSS shall be hosted within the contiguous United States. All infrastructure required to support the secondary servers, including but not limited to UPS, air conditioning, security and backup generators shall be the responsibility of the Contractor. 

		377  		The primary and secondary RSS configuration shall meet the Performance and Disaster Recovery Requirements of the Contract guaranteeing availability as identified in Section 8. 

		378  		The secondary RSS shall be configured as a “hot stand-by” in an active-active state to allow continuous Operations in the event of a failure of the primary RSS. 

		379  		The secondary RSS environment shall mirror the primary System in all Hardware and Software configurations, be kept up to date and be capable of performing all functions of the primary RSS as described in this Scope of Work.

		380  		Unless otherwise noted, all Hardware and Software procured under this Scope of Work and Requirements shall be confirmed to be the latest model and version at the time of purchase.

		381  		All computers, servers and Hardware procured, furnished, and installed under this Contract shall have the most current and up-to-date current virus, firewall, spam protection and other security Software that protects from virus attacks, unauthorized intrusions and unauthorized access. Virus protection and other Software shall automatically obtain Updates according to a recommended (Configurable) Maintenance schedule.

		382  		Per Attachment 7:  North Carolina, Statewide Information Security Manual and as applicable, all computers, servers and Hardware shall automatically detect virus protection and security Updates according to a recommended (Configurable) Maintenance schedule and generate an Alert that is reported to MOMS. Virus protection and security Updates to workstations shall be automatic but Updates to servers shall be scheduled upon NCTA Approval. The System shall detect all unauthorized access and intrusions at all levels and report such events to the MOMS.

		383  		The System shall detect intrusion attempts and prevent all unauthorized access and intrusions at all levels and report such events to the MOMS. Any intrusion, compromise or breach must be reported to NCDOT IT Security immediately once detected.

		384  		A high level of redundancy shall be built into the RSS to support high availability Requirements.

		385  		The RSS shall support the following general functions: 

				a)      communicate with all the zone controllers in receiving transactions, alarms and other messages and transmitting TSLs, toll rate schedules, user identification lists (UIL), and configuration files as defined during System Detail Design phase;

				b)     provide real-time Roadway Operations monitoring screens and Dashboards to assist Maintenance and supervisory staff in observing transaction and event data in real-time, including reviewing DVAS image/video and data through these screens;

				c)      provide the ability to remotely operate and control the lanes through real time screens;

				d)     perform transaction processing and fare determination based on the facility type and transaction type.

				e)     interface with existing NCTA CSC Back Office per Attachment 8: NCTA CSC Back Office System RTCS File Exchanges – Interface Control Document to transmit images, transaction messages for further processing and fare schedules and toll rate data and receive TSL, and transaction processing disposition results;

				f)       process I-Toll dispositions for image-based transactions which were converted to I-Tolls at the existing NCTA CSC Back Office for Accounts in good standing, including the adjustment of toll rate posted per the Approved Business Rules;

				g)      perform Maintenance management functions of the System, including alarm notification and tracking, Equipment inventory, Maintenance history and other Maintenance related functions, incorporated into the MOMS;

				h)     provide an independent audit of successful receipt of all transactions from the zone controllers to the RSS;

				i)       provide various management reports that assess the operational performance of the System and transaction reconciliation reports as determined by NCTA during Design.

				j)       communicate with facility servers (if provided) in receiving transaction, alarm and other messages and transmitting TSLs, UIL and Violation Enforcement List (VEL) (if exercised);

				k)     communicate with the applicable image server(s) for tracking and reconciliation image transmission and transfer status;

				l)       provide the capability to manage toll rate/toll schedule and transmit the toll rates/toll schedules to the zone controllers and the existing NCTA CSC Back Office System;

				m)    (REQUIREMENT DELETED)

				n)     provide the capability to enter or obtain employee information defined in the Design phase such as employee ID, role and access privileges from Active Directory and, if required, to transmit the UIL to the zone controllers.

		2.1.1                 Roadway Support System (RSS) Hardware and Third-party Products

				The Work under this section shall include all labor, materi­als, and support Services to complete the Design; fabrication; integra­tion; packaging; delivery; testing, and Acceptance of the primary and redundant RSS Hardware and third-party Software in accordance with the Requirements of this Scope of Work and Requirements.

		386  		NCTA shall have ownership of all Hardware, third-party Software and firmware procured, developed, furnished, and installed as part of the RSS.

		387  		The Contractor is responsible for obtaining all required licenses in the name of NCTA. All licenses and media shall be provided to NCTA for all Hardware, third-party Software and firmware. The Contractor shall retain authorized copies (backups) for all Software media to use for periodic System Maintenance, Upgrades, or restore, as required. 

		388  		The Contractor shall furnish and install a complete, fully redundant, RSS Hardware configuration needed to support the redundancy and Performance Requirements of this Contract, including but not limited to: 

				a)      multi-processors

				b)     dual, redundant, hot-swappable power supplies;

				c)      storage devices; and

				d)     storage devices, backup library.

		389  		The RSS Hardware solution shall provide high-speed connectivity between all storage, databases, servers, and backup systems.  The Hardware solution shall provide for storage expansion and Upgrades.  A storage area network (SAN) is a preferred solution over a minimum-cost just a bunch of disks (JBOD) server solution.

		390  		The System Design and implementation shall ensure the RTCS continues to operate without data loss even if any unit of the server configuration fails. 

		391  		The Contractor shall provide a test environment that is independent and separate of the production environment to support testing, including new releases.

		392  		All components, supplies, Software and materials furnished under this Contract shall be new, COTS and field proven, and in revenue Operations for two (2) years.

		393  		The RSS server configuration, including all major Hardware elements, shall be of the latest Design and incorporate standard commercial products currently in production.

		394  		All components procured, furnished, and installed by the Contractor should be multi-sourced and readily available to NCTA.

		395  		All components procured, furnished, and installed by the Contractor should have the capability of sourcing from the same manufacturer or multiple suppliers. The intent is to increase compatibility and reduce maintainability problems.

		396  		Proof of purchase in the form of dated invoice and shipping bills shall be retained and furnished to NCTA in accordance with the Requirements of this Scope of Work and Requirements and Contract for all Hardware purchased by the Contractor. 

		397  		The RSS Hardware shall have a minimum manufacturer warranty for five (5) years.

		398  		The RSS Hardware shall be supported for the duration of the Contact after the date of Operational Test Acceptance. During the life of the Contract the Contractor is responsible for ensuring the System is operational in accordance with the Performance Requirements. 

		399  		The Contractor shall use proven server configurations that support future Upgrades to processors, memory, storage, operating System, database, and other System components. All third-party Hardware and Software and Contractor Software shall be Hardware neutral and shall perform without intervention on any Hardware platform. 

		400  		The System architecture shall have expansion capability to support a ten (10) year growth in traffic volumes in its installed Hardware which includes support of Bill by Mail tolling at the Tolling Locations. For the purposes of calculation, please refer to Attachment 1:  Future Project Transactions, for projected traffic data.  

		401  		The operating System for the RSS servers shall be a proven system used widely throughout the United States for intensive database Operations and shall be compatible with the Relational Database Management System (RDBMS) and other tools employed.

		402  		The operating System for the RSS servers shall consist of a multi-user, multi-tasking operating System. 

		403  		The operating System shall fully utilize the redundant RSS server architecture and shall support all peripherals defined in these specifications.

		404  		The operating System shall also support the proposed communications topology, redundant   RSS configuration, and Contractor’s application Software.

		405  		The Contractor shall provide and maintain supported versions of the operating System for the Contract Term and all Upgrades of the RSS shall be the Contractor responsibility. 

		406  		The operating System shall have a future Upgrade path and be supported for the Contract Term.

		407  		The Contractor shall provide a highly reliable and secure RDBMS for the storage of images, video, transaction data, image-based transaction data, audit data, and all other data, as applicable, for the retention period specified in the Scope of Work and Requirements.

		408  		Contractor shall provide the latest version of the RDBMS that is field-proven to operate in a transaction intensive environment.

		409  		The RDBMS architecture shall support the RSS functions for each of the Roadways and allow Authorized Users seamless access to all data. 

		410  		The RDBMS shall be compatible with the operating System and application Software, and shall support the redundant RSS server architecture.

		411  		The RDBMS shall have an Upgrade path and shall support Upgrades to operating system, application, memory, processors, etc.

		412  		The RDBMS shall have Maintenance and Upgrade Services from the 3rd party software provider for the Contract Term.  For example Microsoft Software Assurance or Oracle Software Update and License Support or typical shall be required.

		413  		The Contractor shall provide and maintain supported versions of the RDBMS for the Contract Term and all Upgrades of the RSS RDBMS to the latest supported version shall be the Contractor responsibility. 

		414  		The RDBMS shall be supported by the Contractor for the term of Contract.  

		415  		The secondary RSS shall perform all functions of the primary RSS as described in this Scope of Work and Requirements.

		416  		The Contractor shall keep all Software instances throughout all environments at the same software version, configuration and patch level.

		2.1.2                 Roadway Support System (RSS) Printers

		417  		The Contractor will not be required to procure, furnish, and install any printers for NCTA use as part of the RSS.

		418  		NCTA shall have the ability to print from the RSS interface to any printer connected to the NCTA System network. 

		2.1.3                 Roadway Support System (RSS) Uninterruptable Power Supply (UPS)

		419  		All Roadways Support System Hardware and Equipment shall be on UPS supplied by the Contractor and the Contractor shall furnish and install an electronic interface between the RSS and the UPS to monitor the UPS performance.  The MOMS shall detect the status of the UPS and Alert technicians when the System is on UPS.  

		420  		Software drivers or interfaces shall be developed, furnished, and installed where required to acquire, display, store and report all parameters provided as outputs from the UPS. The interface shall be designed to provide support for TCP/IP, SNMP, and/or a web interface that can be used to configure and administer the UPS, as well as support email-based alerting.

		2.1.4                 Image Server

				The Contractor’s image processing solution shall meet the functional and Performance Requirements of the Scope of Work. The Design shall support latency in the transfer of images to the existing NCTA CSC Back Office System and prevent loss of images and image-based transactions if there are communications or server issues.  If the Contractor’s solution includes the provision for a central image server as part of the RSS, then the central image server shall be located at a NCTA Approved location.

		421  		The image processing solution shall support, but not be limited to the following general functions: 

				a)      communicate with all of the roadside ICPS for the transmission, tracking, reconciliation and processing of all vehicle images and image-based transactions;

				b)     interface with existing NCTA CSC Back Office System for the processing and reconciliation of all vehicles images and image-based transactions;

				c)      support the transfer of images and image-based transactions to the existing NCTA CSC Back Office System without loss of any image or image-based transaction; and

				d)     provide reconciliation reports as determined by the NCTA during Design.

		2.1.5                 Data Backup

		422  		The RSS shall include data backup Software and Hardware that allows remote incremental and full back-up of data without manual intervention. Notification on the status of the backup process shall be transmitted to MOMS. 

		423  		The Contractor shall maintain local and remote backups and if there is a catastrophic failure that results in the loss of data, means shall be provided to restore the data and reconfigure the servers without disruption to the toll collection Operations.  

		424  		During the installation of the RSS servers, the Contractor shall create an image of the completed server configurations, as well as maintain regular local and remote backups. If there is a catastrophic failure that results in the loss of data, means shall be provided to reconfigure the servers without disruption to RSS Operations.  

		425  		The backup software shall be capable of displaying the backup data in a user-friendly and readable form as defined during the Design phase.

		426  		The Contractor shall provide a solution for data backup storage locally and off-site.

		2.1.6                 Archive and Purge Control Mechanisms

		427  		Provide the capability for fully automated and Configurable archival and purging of data, images, video and files in accordance with NCTA’s data retention Requirements.

		428  		Archival and purge routines shall be Configurable for each impacted data elements, including but not limited to:

				a)      data;

				b)     images;

				c)      video;

				d)     MOMS data;

				e)     System logs; and

				f)       interface files.

		429  		Servers shall retain transaction and summarized data, images, MOMS data and System logs, in accordance with the retention procedures, including but not limited to:    

				a)      Transaction data shall be retained online for ninety (90) Days and then archived and purged;

				b)     compressed images associated with Transponder-Based transactions shall be retained online thirty (30) Days and then archived and purged;

				c)      Image-Based Transactions and images (compressed image and region of interest) online for ninety (90) Days and then archived and purged;

				d)     compressed images associated with class mismatch transactions shall be retained online for a minimum of ninety (90) Days and then archived and purged;

				e)     DVAS video, security video, CCTV video and other video shall be retained online in accordance with the Requirements of the Scope of Work and Requirements.

				f)       summarized data shall be retained online for at least ten (10) years and then archived and purged;  

				g)      System logs shall be retained online on the System for ninety (90) Days and then archived and purged;

				h)     MOMS data shall be retained online for the Contract Term; and

				i)       all other data shall be retained on the System for ninety (90) Days and then archived and purged.

		430  		The status of the archival process shall generate a message to be transmitted to MOMS. No transactions shall be deleted unless confirmed to be successfully archived.

		431  		The Servers shall be sized to accommodate for the restoration of selected archived data (two months minimum). 

		432  		Authorized Users shall be able to generate queries from the restored data.

		2.1.7                 Maintenance Access and Application Access

		433  		Technicians and NCTA staff shall have ability to access the System and application as applicable. 

		2.1.7.1.                     Maintenance Access

		434  		The Contractor shall procure, furnish, and install the required keyboards, video monitors, mouse(s), and KVM switches over IP to allow technicians to access all servers, controllers, computers, and devices in order to perform diagnostics.

		435  		Authorized technicians shall be able to access the System through a secure virtual private network (VPN) connection provided by the Contractor and through any NCTA authorized workstation connected to the NCTA System network. 

		436  		All Maintenance Hardware and Software installed on the Roadside System and RSS shall comply with NCTA security Requirements. 

		2.1.7.2.                     NCTA Access

		437  		Authorized NCTA staff shall be able to access the RTCS through a secure virtual private network (VPN) connection provided by the Contractor and through any NCTA authorized workstation connected to the NCTA System network.

		438  		The RSS shall be a Graphical User Interface (GUI) application which shall be accessible by any NCTA authorized workstation connected to the NCTA System network.

		439  		Access to the application Software shall not require the installation of any Contractor supplied application Software on NCTA authorized workstations and shall be accessible via External networks with via Secure VPN access. Based on the user’s access privileges the appropriate menus shall be made available.

		440  		The Contractor shall procure, install, and configure two (2) workstations (each with two (2) 50-inch portable monitors) in the NCTA/NCDOT Transportation Building for use by Authorized NCTA staff to access the Traffic Management System.

		441  		The Contractor shall procure, install, and configure four (4) workstations in the STOC (each with two (2) 24-inch monitors) for use by Authorized NCTA staff to access the Traffic Management System.

		442  		The Contractor shall procure, install, and configure one (1) workstation in the CSC (with two (2) 24-inch monitors) for use by Authorized NCTA staff to access the Traffic Management System.

		2.1.8                 Roadway Support System (RSS) Software

		443  		The RSS Software shall support the functionality detailed in this section and shall meet the NCTA operational Requirements set forth in this Scope of Work and Requirements and Contract for the Contract Term.

		2.1.8.1.                     Data Communications and Interface Requirements

		444  		The RSS shall communicate with various other systems for the transmission and receipt of toll collection data based upon the Toll Facility in accordance with Approved ICD.  

		445  		All data; transactions; images; files, and messages transferred between all subsystems shall be guaranteed and have the required data validation protocols to confirm the accuracy and validity of data transfer.

		446  		The System shall support error detection and recovery process in accordance with the NCTA Business Rules Approved during the Design phase. Alarms shall be generated and reported to the MOMS for all exceptions/errors.

		447  		Authorized Users shall have the capability to correct the errors and re-process the data without compromising System security.

		448  		The RSS shall support the interfaces specified in this Scope of Work including, but not limited to:

				a)      Interface to the zone controllers: If the Contractor’s solution does not include a facility server, the RSS shall receive and store all the messages from the zone controllers in real-time. It shall transmit all data required by the zone controllers to support its operation, including the UIL and TSL. All data sent to and received from each zone controller and the RSS shall be acknowledged and confirmed.   

				b)     The VEL shall be transmitted from the RSS to the Roadside System to support onsite enforcement (if exercised). 

				c)      Interface to the facility servers (if provided):  If the Contractor’s solution includes a facility server, the RSS shall have the capability to transmit all data to and receive data from the facility servers as required in this Scope of Work to support lane Operations.  All data sent to and received from each facility server at the RSS shall be acknowledged and confirmed.

				d)     Interface to the existing NCTA CSC Back Office System: The RSS shall have the capability to transmit AVI transactions to the existing NCTA CSC Back Office System in real time and in batch mode (at Configurable intervals/transactions) in accordance with the Approved ICD. 

				e)     Interface to the image server(s): The RSS shall track and reconcile image transmission and transfer status.

				f)       Interface to the MOMS: The RSS shall interface with the MOMS to transmit alarms and RSS operational status including recovery messages.

				g)      Interface to the traffic detector servers for the receipt of traffic data. 

		449  		The RSS shall receive a comprehensive TSL from the existing NCTA CSC Back Office System once a day and incremental TSL Updates not more frequently than every ten (10) minutes (Configurable).  

		450  		Toll rate tables shall be transmitted to the NCTA CSC Back Office when rate changes are initiated on the RSS.

		2.1.8.2.                     Interface to the zone controllers

		451  		The RSS shall support the interface to the zone controllers to transmit and receive toll collection data including, but not limited to:  

				a)      transaction data;

				b)     ICPS images;

				c)      alarm messages;

				d)     remote Authorized User Operations;

				e)     TSL;

				f)       UIL;

				g)      toll rate schedules; and

				h)     configuration files.

		452  		All data sent to and received from each zone controller and the RSS shall be acknowledged and confirmed.

		2.1.8.3.                     Interface to the existing NCTA CSC Back Office  

		453  		The RSS shall communicate with the existing NCTA CSC Back Office per Attachment 8: NCTA CSC Back Office System RTCS File Exchanges – Interface Control Document in real time and in batch mode for the transmission and receipt of toll collection data including, but not limited to: 

				a)      Transaction data upon creation of the fully-formed, pursuable transaction;

				b)     Fully-formed image-based transactions, including image review results that include license plate number; jurisdiction and plate type (if applicable);

				c)      Processing of Image Toll (I-Toll) transaction dispositions and related fare adjustments for I‑Tolls which are determined and processed in the NCTA CSC Back Office using the fully-formed image-based transactions;

				d)     comprehensive TSL once a day and incremental TSL Updates not less often than every ten (10) minutes (Configurable); 

				e)     transaction reconciliation status;

				f)       Violation Enforcement List (VEL) (if exercised); and 

				g)      Other data files needed for NCTA CSC Back Office transaction processing.

		2.1.8.4.                     Interface to the Maintenance Online Management System (MOMS)

		454  		The RSS shall interface with MOMS to transmit alarms and RSS operational status including recovery messages and operational Alerts.

		2.1.8.5.                     Interface to the Traffic Management System

		455  		Toll rate and other traffic information obtained by the toll collection System shall be made available to other Traffic Management Systems (as applicable) in accordance with Approved ICDs. 

		2.1.9                 Version Tracking Requirements

		456  		The RSS shall maintain records of all versions of the TSL; UIL; toll rate schedules; lane configuration files; and lane executable programs that it received and/or created and that were successfully downloaded to the lanes. Receipt of files from the existing NCTA CSC Back Office, their version, time of receipt and processing status shall also be tracked.

		457  		The RSS shall maintain records of the last twenty (20) versions of the TSL, toll rate tables, VEL (if exercised), UIL, and lane configuration files that it received and/or created and that were successfully downloaded to the lanes. Receipt of files from the existing NCTA CSC Back Office System, their version, time of receipt and processing status shall also be tracked.

		458  		Reports and screens shall be made available to verify the versions and the file download status. Failure in the transmission of any data to a lane shall result in a failure message being logged and reported to the MOMS.

		459  		The System shall provide the capability to track the versions of lane executable programs installed at each Toll Zone location.

		2.1.10              Diagnostics

		460  		The RSS shall provide self-diagnosis functions to detect and report on the status and functioning of the RSS Hardware devices, third-party Software, communications, processes, tasks, and Software applications, as defined in the NCTA Approved Design Document.

		461  		All Hardware and Software failures detected shall be reported to the MOMS. 

		2.1.11              Data Security

		462  		The Contractor shall ensure that any data records, once entered into the System, cannot be deleted or changed.

		463  		Data records and files shall only be appended to and not edited or deleted. If manual intervention is required to complete the audit and verification process, only Authorized Users shall be permitted to Flag a file to ensure the integrity and provide a complete audit trail.

		464  		All System access/entry, logins, and modifications (for example, flagging actions) shall be recorded and unauthorized access shall be prevented, logged and reported to NCDOT IT Security within twelve (12) hours of detection.

		2.1.12              Transaction Audit and Verification

				It is critical that all messages from the zone controllers are transmitted to the RSS and a verification of this data transmission shall be performed by the System.

		465  		The Contractor shall perform automatic audit and verification process that confirms all data transmissions between the zone controller and RSS are successful. 

		466  		The Audit process shall be an independent validation of the end of day summary counts from the lane/zone controller to the detailed transaction data at the RSS. 

		467  		If the validation process fails for any reason, failure messages shall be created and reported to MOMS. If the audit process determines that transactions are missing, the missing sequence number shall be identified and reported to MOMS.

		468  		The RTCS shall perform an independent automatic audit and verification process that confirms all vehicles traveling through the toll lane are detected and reported as transactions; all transaction transmissions between the zone controller and RSS are successful and the System has the screens and reports to validate the audit trail. 

		469  		If the validation process fails for any reason, failure messages shall be created and reported to the MOMS. If the audit process determines that vehicles or transactions are missing, the missing information shall be identified and reported to the MOMS.

		470  		If the audit process is successful then the audit for the location for the Revenue Day shall be deemed “complete” and System shall track this status of the audit on reports. 

		471  		Once the Revenue Day is “complete” the data reported for that day should not change. Any condition for example toll waiving that result in changes to the data shall be identified and Authorized Users alerted.

		2.1.13              Data Summarization

		472  		In order to support the NCTA reporting Requirements, transaction data shall be summarized. The summarization details, including but not limited to summarization date, and status shall be recorded to provide an audit trail. 

		473  		In the event additional data is received that changes the summary counts previously generated, then an alarm message shall be generated and the System shall automatically re-summarize the data until a Configurable period has lapsed after which the re-summarization shall be performed manually. 

		2.1.14              Data Warehouse

		474  		The Contractor shall provide a replicated database environment independent and separate of the RSS production environment for reporting and analytics to which NCTA shall have full access.

		475  		The Contractor shall provide validation that any and all data replicated between the production database(s) and the replicated database is complete and accurate.

		476  		The replicated database environment shall be updated with all non-sensitive data (production data excluding any PII related data) at a minimum once per day.

		477  		Provide a schema architecture that is simple to understand so that Authorized Users familiar with query commands can effectively query data for export/input into common business intelligence tools for data reporting and analysis.  

		2.1.15              Fare Calculation

		478  		The RSS shall support fare calculation Business Rules by Toll Facility. Fares shall be determined in U.S. currency for the specified Toll Facility.

		479  		The RSS shall calculate the fare to be charged to the Customer Account based upon the toll locations; the payment method; the rate that was applicable for that transaction and any minimum/maximum criteria established by NCTA.

		480  		The fare due from a vehicle without a Transponder that is determined to be an image-based transaction shall be in accordance with the Business Rules established be NCTA during the Design phase.

		481  		The System shall assess a default toll amount if the cost cannot be determined.

		2.1.16              Transaction Pre-processing

		482  		The RSS shall ensure all transactions transmitted to the existing NCTA CSC Back Office are transactions that are pursuable and comply with the ICD specifications. 

		483  		The RSS shall pre-process all transactions in accordance with the Approved Business Rules in order to filter incorrect transactions that may result from Equipment failures and lane logic issues. 

		484  		Transactions that should not be processed further at the existing NCTA CSC Back Office shall be identified and Flagged and filtered at the RSS and not transmitted to the NCTA CSC Back Office.

		485  		The RSS shall identify exceptions, anomalies and other conditions determined during the Design phase in the event they have not been filtered at the zone controller, for example, same Transponder read within Configurable conditions.

		486  		In scenarios where multiple Transponders with valid status are reported, the System shall select one Transponder with valid status to be included the transaction (per the Approved Business Rules) and transmitted to the existing NCTA CSC Back Office System and the existing NCTA CSC Back Office will post the transaction in accordance with NCTA Business Rules.  NCTA CSC Back Office.  

		487  		In cases where a Transponder read and an Image-Based Transaction are created for a vehicle (in case of buffered reads or lane logic issues) then the RSS shall perform the filtering based upon Configurable parameters Approved during the Design phase. In case of buffered read transactions, the Transponder read time shall be used as the transaction time.

		488  		Alarm messages shall be created and reported to the MOMS in the event such exceptions identified in this section exceed a Configurable threshold. 

		2.1.17              Roadway Support System (RSS) Application Software

		489  		The Contractor shall develop, furnish, and install a single GUI application Software for the RTCS that supports all user functions for the RSS, including the MOMS, image review and DVAS. The System shall provide Single Sign On capability. All rules for password security such as characters and rotation are enforced and passed between network and application.  Any SSO exclusions shall be identified by the Contractor in System Detail Design phase.

		490  		A single GUI application shall be provided to access all RSS functions and reports. The System architecture shall provide the necessary databases to support the synchronization and transfer of the necessary data to support the single GUI requirement. 

		491  		Any NCTA authorized workstation connected to the NCTA System network shall be granted permission to access and run the GUI application.

		492  		The GUI application shall be compatible with the State Approved current version, or immediate prior State Approved version of Microsoft Office and releases of the following browsers, including but not limited to, Microsoft Internet Explorer.

		493  		Based on the user’s access privileges obtained from Active Directory the appropriate menus, screens, tabs, reports and other System functionality shall be made available.

		494  		Changes to the System data and System parameters shall be through screens and only Authorized Users shall have access to these screens.

		495  		All access to the application and changes to the data shall be recorded and tracked, and the System shall provide an audit trail for all data modifications and parameter changes. 

		496  		Authorized Users shall have access to the data modifications and parameter changes initiated by users.

		2.1.17.1.                  Graphical User Interface (GUI) Requirements

				The GUI Design must include accepted industry design standards for ease of readability, understanding and appropriate use of menu-driven Operations, user customization and intuitive operation.

		497  		The GUI Design and development shall incorporate human factors and usability engineering and be optimized for speed, as well as provide the following controls, including but not limited to:

				a)      menus (such as pull down, popup, cascading, leveling, etc.);

				b)     windows (allowing for multiple windows within the application, such as to navigate back without having to re-enter information) 

				c)      informational messages;

				d)     positive feedback;

				e)     provide warning and/or confirmation messages when appropriate as defined during the Detailed Design phase

				f)       exception handling and error dialogs, including logging the error;

				g)      control icons, links and action buttons;

				h)     data entry fields, combo boxes, check boxes;

				i)       provide the capability for the user to print screens

				j)       display (read-only) fields; and

				k)     general and context-specific help menus.

		498  		Data entry screens shall have Configurable mandatory fields that require data entry prior to continuing through the process.

		499  		Provide field-level validation (server-side enforced) and format verification upon exiting data fields applicable to pre-defined formats or standards, including but not limited to:

				a)      alpha-numeric;

				b)     date;

				c)      time;

				d)     special characters;

				e)     length;

				f)       lane and location ID; and

				g)      Transponder numbers.

		500  		Provide other formatting masks (server-side enforced) as configured by the System administrator (visible to certain users but masked for other users), which can be applied to any other field in the GUI.

		501  		Provide field-level “tooltips” or other interactive help, Configurable by the System administrator, that provide specific guidance on any field presented, including but not limited to:

				a)      alpha-numeric fields;

				b)     date fields;

				c)      time fields;

				d)     special characters;

				e)     username and password;

				f)       length restrictions;

				g)      lane and location ID; and

				h)     Transponder fields.

		502  		Online help shall be provided for each screen, each editable field and each selectable option within each screen.

		2.1.17.2.                  Screens and Report Access

		503  		Capability shall be provided to assign Roadside System Application screens and reports access privileges to users based on user level/role, as determined by NCTA. 

		504  		Based on the access levels/role a user is assigned to the appropriate menus, screens, tabs, reports and all other required user information shall be displayed.

		505  		For some screens, certain access levels/roles may only be allowed to view the contents and not allowed to enter any data.

		506  		Access privileges shall be set up to allow NCTA authorized personnel to make changes to the access privileges at any time, and shall be based upon access level/role and not at an individual user basis.

		2.1.17.3.                  Roadside System Screens and Reports

		507  		All data entered or generated in the System shall be retrievable through reports and screens.

		508  		Reports menu shall be organized by category of reports and shall be intuitive to users and easily accessible based on user access.

		509  		Data shall be summarized to improve report generation performance and to track changes in data for as-of-date reporting.

		510  		Reports and screens shall be made available through the System on demand and on an ad-hoc basis; shall have various selection and sort criteria, and shall be intuitively Configurable with user selected criteria from drop down data elements as defined during Detailed Design Phase.

		511  		The location selection criteria shall include Roadway; Tolling Location; lane, and direction of travel.

		512  		The date selection criteria shall include but are not limited to the ability to generate the same report by hour; day; date range; weekly; monthly; yearly, and year-to-date. 

		513  		Data shall be presented as an accumulation or individually for the selected criteria. This capability shall be Configurable and applicable to individual Tolling Location and different transaction types whereby the user can choose the data to be presented as an accumulation of Tolling Locations and/or payment types or as individual Tolling Locations and/or payment types. 

		514  		Reports developed shall allow NCTA to audit and reconcile the transaction data from RTCS to the transaction data at the RSS and the existing NCTA CSC Back Office in accordance with this Scope of Work and Requirements.  

		515  		Capability shall be provided to manipulate the report data to perform comparative analysis and statistical calculations.

		516  		The Contractor shall provide ad-hoc reporting tools supporting natural language and use of the tools to generate ad-hoc reports shall be documented.

		517  		Provide ad-hoc reporting tool capabilities to Authorized Users to allow the creation and execution of custom reports, including but not limited to:

				a)      drag-and-drop field functionality; 

				b)     drill down functionality;

				c)      filtering;

				d)     parameter prompting;

				e)     formula support;

				f)       grouping;

				g)      sorting; and

				h)     stored procedure and function support.

		518  		The ad-hoc reporting tool shall be COTS software and be the latest version at the time of Acceptance testing and field-proven to operate in a transaction intensive environment.

		519  		The ad-hoc software shall be compatible with operating System standards and shall be patched and Upgradeable to new versions of the software and operating System.

		520  		Ad-hoc report templates created by Authorized Users shall be made available to all Authorized Users. 

		521  		All reports shall show the status of the validation/audit process, as defined by NCTA and other relevant statuses that indicate items, including but not limited to whether: 

				a)      all data has been obtained from the lanes; 

				b)     the data has been re-summarized; 

				c)      the transactions have been transmitted to the existing NCTA CSC Back Office System; and 

				d)     the report is complete.

		522  		The date and time of the last transaction processed shall be included in all applicable reports.

		523  		Once the audit process is completed and Revenue Day is closed, the data on reports for the day shall not change unless data is re-summarized.

		524  		All reports shall include individual totals, sub-totals, and grand-totals as appropriate and such totals shall be maintained when data is exported to other formats.

		525  		Reports shall have the capability to select the date type, including but not limited to: 

				a)      revenue date;

				b)     transmission date; 

				c)      as-of date; 

				d)     process date; 

				e)     transaction date; or

				f)       a combination thereof, as designated by NCTA.

		526  		Reports shall use conditional formatting to identify exceptions and data that are outside the normal trend.

		527  		All reports and screens shall have the capability to be printed or saved in various formats (both compressed and uncompressed), formats to be Approved during the Design phase including but not limited to:

				a)      Portable Document Format (PDF);

				b)     plain text format (TXT);

				c)      rich text format (RTF);

				d)     Microsoft Excel (2010 version and later);

				e)     delimiter-separated values;

				f)       hypertext markup language (HTML), and

				g)      extensible markup language (XML).

		528  		A report generation feature shall be available for configuration and shall permit an individual with permission to request selected reports for auto delivery by email or to a designated server according to a routine or custom-specific interval.

		529  		Selected reports shall be automatically generated and made available to authorized personnel at the start of the Business Day or at other appropriate time as designated or requested by NCTA.

		530  		Data from summary reports scheduled to run daily shall be automatically exported daily to a specified file format and made available on the NCTA designated server. 

		531  		The System shall have the ability to drill down all high-level reports/screens to the next level of detail and to details as required.

		532  		Authorized Users shall have the ability to display and review the ICPS images and DVAS video and event details associated with the selected transaction from the drilled down details.  

		533  		Authorized Users shall also have the ability to view the contents of files that are received by the RSS and transmitted by the RSS in a readable format. If files are compressed or encrypted, the necessary Software tools shall be provided to view their contents. If the user selects a specific file, the contents of the file shall be displayed and the user shall have the ability to save the contents as a .csv file and in a useable Excel format. 

		534  		Where applicable, data shall also be presented in graph forms and chart types and the user shall be able to select presentation form from a variety of graphic styles. Report Designs shall be presented and finalized during the Design phase.

		535  		Data shall be organized and summarized in a manner to allow for report generations within thirty-five (35) seconds for daily reports when less than or equal to 30,000 rows (750 pages) in the report, and within seventy (70) seconds for weekly, monthly, and annual reports when less than or equal to 200,000 rows (8,000 pages) in the report, of a report generation request. The report execution time shall be based on the reporting server execution time statistics calculated during the execution of the report.

		536  		Additionally, after the deployment and implementation of the System, the need may arise to create additional reports and modify implemented reports and the Contractor shall support such additions and/or modifications. It is anticipated that no more than five (5) additional reports will be required for each Toll Facility type. 

		2.1.17.4.                  Roadway Support System (RSS) Reports

				The RSS shall provide reports to audit and reconcile the System and validate System performance.

		537  		Report Designs and templates shall be presented by the Contractor and reviewed by NCTA during the Design phase and Approved.

		538  		Additionally, after the deployment and implementation of the System, the need may arise to create additional reports and modify implemented reports and the Contractor shall support such additions and/or modifications. It is anticipated that no more than five (5) additional Roadside Support System reports will be required for each Toll Facility.

		539  		Traffic Reports: Peak hour (user-selectable); fifteen (15) minute increments, hourly; daily; weekly; monthly and comparative reports shall be provided that help NCTA gauge congestion, mobility, travel times and throughput. Average travel time, average toll rate, and minimum and maximum toll rate shall be included in the traffic reports. Provide the capability for user-selectable criteria for reporting as defined during Detail Design phase.

		540  		Average Lane Throughput Report: This report shall display hourly traffic volumes for each lane grouped for each tolling point within the selected Toll Facility.  Hourly traffic volumes shall be totaled by lane for the day for each tolling point to calculate the average lane throughput at each tolling point.

		541  		Counts and Percentages Report:  This report shall display vehicle counts and percentages of each count grouped by vehicle class category and vehicle class for each revenue category for example AVI and Image-based for each tolling point.  This is a daily report and is grouped by tolling point for the selected Toll Facility.  This report shall drill down to the Counts and Percentages by Direction Report.

		542  		Counts and Percentages by Direction Report: This report shall display vehicle counts and percentages of each count grouped by vehicle class category and vehicle class for each revenue category for example AVI and Image-based counts and percentages for each tolling point.  This is a daily report and is grouped by tolling point and direction for the selected Toll Facility.

		543  		Lane Traffic Counts and Statistics Reports: This report shall provide AM and PM traffic counts and statistics by hour for each Highway and tolling point by revenue category for example AVI and Image-based.  The report shall also include AM and PM peak hour statistics and provide a grand total by revenue category for all peak hour. The total percentage of AVI transactions with the AM/PM breakdown and identification on the AVI high hour and lane shall be included.

		544  		Finance Traffic Details Report: This report shall display traffic counts grouped by tolling point and vehicle class category and include grand totals for each vehicle class category.

		545  		Tolling Location by Lane Report: This report shows traffic counts by lane for each tolling point by vehicle class categories and vehicle classes. This report includes the summary by tolling point for the selected Toll Facility. This report is used by Operations staff in analyzing traffic volumes by lane and vehicle class.

		546  		Market Penetration Report: This report shows traffic counts by revenue category, for example AVI and Image-based for AM/PM peak hours and includes the AVI penetration percentage, and comparisons shown for EL, GP lanes and any other lane AVI penetration percentages available.  

		547  		Speed Bin Reports: This report shows the traffic count information per lane by user-definable speed bins.  This report is used by Operations staff to monitor traffic flows at various speeds.

		548  		Traffic Counts Report: This report shows traffic count information grouped by revenue category for example AVI and Image-based with breakdown by transaction types and sub-totaled by tolling point and vehicle class categories. The combined counts include a breakdown by revenue and nonrevenue transactions. This report shall drill down to the Traffic Counts by Direction Report.

		549  		Traffic Counts by Direction Report: This report shows traffic count information grouped by c revenue category for example AVI and Image-based with breakdown by transaction types and sub-totaled by tolling point, direction and vehicle class categories.  The combined counts include a breakdown by revenue and nonrevenue transactions.

		550  		Vehicle Count by Lane Mode Report: This report shall display tolling point, lane and detailed transaction information for vehicles that travel through a lane based on the date range, tolling point, lane and user-selectable lane mode.

		551  		Vehicles and Mileage Report: This report shows traffic counts for all vehicle classes in addition to vehicle class category for each revenue category between tolling points, average travel time between tolling points and total distance traveled for the selected criteria. The report includes a summary page with traffic between tolling points and total miles traveled.  Each summary shall be grouped by vehicle class category and revenue category, for example AVI and Image-based.

		552  		Transaction Audit Report: This report shows the status of the transaction transmission from the zone controllers to the RSS, the audit status, the failed transactions, all exceptions, and missing transaction sequence numbers at each of the Tolling Locations. The communication status between the zone controllers to all of the subsystems shall be displayed. The report shall also include the date the transactions were received at the RSS and the Days lagging. It also shows the transmission status of the transactions to the existing NCTA CSC Back Office. 

		553  		System Audit Trail Reports: Weekly and monthly reports shall be made available that show the modifications made by the users to system parameters and ability shall be provided to obtain the details of the modifications.

		554  		System Exceptions Report: The System Exceptions report shall display transactions that are considered exceptions, including but not limited to duplicate transactions; dual Transponders; RSS filtered transactions and non-interoperable Transponder reads. Exception handling errors and the disposition of these exceptions shall also be displayed along with the transaction.

		555  		Image Reconciliation Report: The Image Reconciliation report shall provide the ability to match transactions by type to images and to help identify missing images. These reports shall not only reconcile the actual images saved to what was expected but also verify that the images were successfully transmitted to the RSS for image review and image review results were obtained back.

		556  		Image Reconciliation Detail Report: This operational report list the information on the image-based transaction for a user defined transaction date/time range.  Capability shall be provided to show only records where an image is expected and if the image is expected if the image has arrived yet.

		557  		Transactions Reconciliation Reports: Yearly, quarterly, monthly, weekly, and daily reports that show AVI and image-based transaction transmission reconciliation for all of the tolling points. These reports shall validate that all of the AVI and image-based transactions received from the lanes were posted to the RSS and transmitted to the existing NCTA CSC Back Office System. Reports shall be available by transaction day and transmit day, and transmit day reports shall show the files transmitted and acknowledged by the receiving system. 

		558  		Fare Schedule Report: This report shall provide user-selectable criteria to include at a minimum, fare schedule and types of fares.  The fare amount for each vehicle class will be displayed by tolling point for the effective date selected.  The report shall be used by Operations and management staff to verify future, current and past versions of released and unreleased fare schedules based on the effective date selected.  Historical fare information shall be used in determining future changes in fares.  

		559  		Hardware Status Report: This report shows the Hardware status codes and descriptions based on the selected date range, Toll Facility, Lane and type of Hardware failure.  This report allows Maintenance staff to audit the state of all Hardware components in the lanes.

		560  		Transaction Number Gap Report: This report shall provide information on gaps in transaction numbers based on tolling point and lane for the specified date range.

		561  		Unusual Occurrence Report: This report shall be used to provide Operations and Maintenance staff with information regarding unusual occurrences with lane data to identify potential Hardware issues, software issues or other System anomalies.  The report shall include the Toll Facility and tolling point and may be filtered by unusual occurrence (UO) code.  This report includes lane number, transactions date and time, lane status transaction number and a description of the UO.

		562  		Lane Operations Report: This operational report lists and summarizes vehicle transactions and Equipment messages that are generated in the lanes.  This report is an audit tool that presents all lane activity for a specified location and desired transaction date and time period.   Numerous selection and filter criteria shall be provided to help identify problems. Detailed information regarding the transaction and event shall be included. 

		563  		Transponder Audit Report:  This report verifies that Transponders are properly read at each roadside Tolling Location

		564  		Transaction Reports: Daily, weekly, monthly, quarterly, and yearly transactions and reports showing traffic and vehicle class by payment type. Class mismatch transactions shall also be identified. Transaction reports shall be summarized and detailed. 

		565  		Transaction Summary Reports: These reports show daily, weekly, monthly, quarterly, yearly, and comparative transaction and revenue, by vehicle class and payment type. Transaction and revenue reports shall be summarized and detailed.  The summary data shall drill down to the Transaction Detail Report.

		566  		Transaction Detail Report: The transaction details shall be provided in this report including lane status, Equipment status, transaction status and various lane flags. Users shall be able to access the bit descriptions in all cases where information is coded. The report shall be used to investigate discrepancies and issues.  

		567  		Accounting Revenue and Associate Traffic Report: This report shows accounting revenue and traffic counts by Revenue Dates for the vehicle class categories.

		568  		Class Report: This report shows information related to traffic and revenue by vehicle class by transaction types, for example AVI, Image-based and Non-Revenue This report is used by management and Operations to report on traffic and revenue by vehicle class.

		569  		Executive Summary Traffic and Revenue Report: This report shows daily traffic counts and revenue amounts by revenue category, for example AVI and Image-based by vehicle class category, grouped by shift, selected day totals, previous day totals, percentage of increase/decrease and month to selected day totals.  This report is used to show the increase and/or decrease in traffic counts and revenue compared to the previous Days’ totals using the breakdown by revenue types.  Data in this report shall also be represented graphically to include selected day traffic and revenue statistics; daily revenue and traffic comparisons by vehicle class and revenue type including selected day; previous day; month to selected day average and prior week day. Backup of the summary data by facility and tolling point shall be included.

		570  		Finance Traffic and Revenue Details Report: This report shows traffic and revenue counts by tolling point and is grouped by vehicle class categories for the specified highway(s) selected.  This report provides Operations and management with traffic and revenue totals for each tolling point by vehicle class categories for a specified date range.

		571  		Traffic and Revenue Report: This report shows transaction by revenue category, for example AVI, Image-based and Non-Revenue for tolling points in each Toll Facility.  The data is grouped by vehicle class categories and tolling point.  A summary is provided at the end of the report by vehicle class category and transaction type.

		572  		Traffic and Revenue Comparison Report: This report shall provide a comparison of current year monthly traffic and revenue data with the previous year with percentage increase/decrease and includes selected Toll Facility and tolling point.  Similar to the traffic and revenue report above, the report includes a breakdown by vehicle class category.  The report is further divided into sub-groups by revenue category, for example AVI and Image-based.

		573  		Transponder Status List Transmission Report:  The TSL Transmission report shows the status of the TSL transmissions to the RSS and to all of the zone controllers. Summary information related to the number of Transponders, time acknowledged by the zone controller and other data shall be provided to verify results and Performance Requirements. Time of receipt from the existing NCTA CSC Back Office System, time of transmission to the zone controllers and the status of the transmission shall be displayed. Lanes not compliant to the Requirements shall be identified.

		574  		Image Transmission Summary Report: This operational report counts the number of images created in the lanes for a user defined image created date range and other criteria. Data displayed include the number of triggered, non-triggered and total images from the lanes and the date the images were received at the image server(s). For each received date, the total images, number of lag Days, the percentage of transactions received each day and a cumulative percentage shall be included.   

		575  		Image Transmission Detail Report: This operational report lists information on images from the lanes for a user defined lane created date.  Capability shall be included to show image records where it took longer than a user defined number of hours for the image to arrive at the image server(s).  

		576  		Image Processing Performance Report: The Image Processing Performance Report shall display OCR/ALPR and manual review performance statistics by jurisdiction. Problematic lanes, toll locations and jurisdictions shall be identified. The report shall also include a breakdown of the OCR/ALPR performance by confidence levels, if OCR/ALPR is used.  The report selection criteria shall include at a minimum jurisdiction, toll locations, lane and sortable by each selected criteria.  The selected criteria shall be defined during the Detail Design phase.

		577  		System Exceptions Report: The System Exceptions report shall display transactions that are considered exceptions, including but not limited to duplicate transactions, RSS filtered transactions and non-Interoperable Transponder reads. Exception handling errors and the disposition of these exceptions shall also be displayed along with the transaction. Additional information may include but not limited to operational mode schedule, configuration parameters, incident/override.

		578  		System Audit Reports: Weekly and monthly reports shall be made available that show the user access data and modifications made and ability shall be provided to obtain the details of the modifications.

		579  		File Transfer Performance: This operational report lists files that have been created and sent from the RSS by component for either the created date range or sent date range selected by the user.  Information displayed include, file information, created date and time, sent date and time and process time. This report verifies System compliance to Performance Requirements. File/data transmissions to the lanes shall include confirmation of successful delivery at each lane.

		2.1.17.5.                  Monthly Performance Reports

				The RSS shall provide reports to measure compliance to the stated Performance Requirements.

		580  		Availability – AET Lanes: This report will show each travel lane by location along with uptime, downtime, exception time, availability percentage calculated to 0.001 percent for the reporting period, and points assessed per travel lane. The report shall contain a summary, the information from which the Contractor’s Monthly Performance Scorecard is generated.

		581  		Availability – RSS: This report shall display a list of functional areas (to be determined during System Design) within the RSS along with a drill down to each of the components therein that contribute to the availability of the RSS along with uptime, downtime, exception time, and availability percentage calculated to 0.001 percent for the reporting period, and points assessed per line item. The report shall contain a summary, the information from which the Contractor’s Monthly Performance Scorecard is generated.

		582  		Completeness – Toll Facility Maintenance: (This report requires Maintenance schedules to be setup in MOMS for System tracking purposes) The report shall list each Toll Facility Maintenance activity scheduled within the reporting period, along with a value indicating if the task was completed or not and the points assessment for each (determined elsewhere). The report shall contain a summary, the information from which the Contractor’s Monthly Performance Scorecard is generated.

		583  		Operations – ITS Complete and Timely Data transmission: Report shall provide for each day during the reporting period; data statistics such as but not limited to: number of data intervals in period, number of data sets received, percentage of data sets received, max number of consecutive data sets lost, overall percentage of expected data received calculated to 0.01% for each day in the reporting period. The report shall contain a summary containing the monthly calculations which will be used on the Contractor’s Monthly Performance Scorecard.

		584  		Operations – AVI Transaction Transmission Timeliness: This report shall show for each day in the reporting period total AVI transactions sent to the CSC, total number of transactions not sent to the CSC within 120 minutes, and the percentage of transactions sent to the CSC later than 120 minutes. This report will also contain a summary showing the monthly totals for the counted items and the average for the calculated percentages. The summary information will be used on the Contractor’s Monthly Performance Scorecard.

		585  		Operations – Image Transaction Transmission Timeliness: This report shall show for each day in the reporting period total image transactions sent to CSC, total number of image transactions not sent to the CSC within 72 hours, and the percentage of transactions sent to the CSC later than 72 hours. This report will also contain a summary showing the monthly totals for the counted items and the average for the calculated percentages. The summary information will be used on the Contractor’s Monthly Performance Scorecard.

		586  		Operations – AVI Transaction Accuracy: This report will display the number of AVI transactions reviewed by the QA person(s), the number of AVI transactions that failed the QA accuracy check, and the System calculated accuracy calculated to 0.001 percent, as well as the amount of assessed points for the month. The data for the report will be provided by the NCTA (or designee) reviewer, and a screen for this information to be entered into the System will be required. This information, once collected and calculated by the System will be used on the Contractor’s Monthly Performance Scorecard.

		587  		Operations – Image Transaction Accuracy: This report will display the number of image based transactions reviewed by the QA person(s), the number of image based transactions that failed the QA accuracy check, and the System calculated accuracy calculated to 0.001 percent, as well as the amount of assessed points for the month. The data for the report will be provided by the NCTA (or designee) reviewer, and a screen for this information to be entered into the System will be required. This information, once collected and calculated by the System will be used on the Contractor’s Monthly Performance Scorecard.

		588  		Operations – Image Rejection Accuracy: This report will display the number of image based transactions reviewed by the QA person(s), the number of image based transactions that failed the QA Image Rejection accuracy check, and the System calculated accuracy calculated to 0.001 percent, as well as the amount of assessed points for the month. The data for the report will be provided by the NCTA (or designee) reviewer, and a screen for this information to be entered into the System will be required. This information, once collected and calculated by the System will be used on the Contractor’s Monthly Performance Scorecard.

		589  		Operations – Image Quality: This report will display for each day in the reporting period, the total number of images rejected, total number of images rejected for reasons under control of contractor (to be determined during System Design phase), and the percentage calculated to 0.001 percent. The report shall also have a summary showing the monthly totals of each plus the assessed points for the month. The summary information will be used on the Contractor’s Monthly Performance Scorecard.

		590  		Operations – CSC File Communications: This report will show for each day in the reporting period any endpoints (zone controllers, etc.) that require the TSL file along with a total number of times within the reporting period that the TSL was not received and applied within ten minutes. Each of these lines will also show the number of Updates not received and applied within ten minutes along with the value equal to the number of Updates received from the CSC minus the number of Updates received and applied. Last column in the body of the report is the number of points assessed for each day, the formula to be finalized during System Design.

		591  		Performance Reporting – Monthly Contractor’s Performance Scorecard: This report is intended to be a single page quick look at the performance of the contractor and System for the reporting period. The aforementioned reports will provide the data that will be used to populate this report, as sample of which is shown in Table 6.

		592  		Performance Reporting – Historical Performance:  This report will show the Contractor’s performance on each of the Performance Standards for the last twelve (12) months.

		2.1.17.6.                  Dashboards/Real-Time Monitoring

		593  		The Contractor shall provide real-time Dashboards applications developed during the Design phase to monitor the RTCS in a pictorial and Dashboard view. The Dashboards shall include but not be limited to real-time monitoring of tolling point traffic, Maintenance data, operational modes for Tolling Locations, incident modes/status and System performance monitoring. There should be at least one (1) screen that includes monitoring data/Dashboard for all Tolling Locations.

		594  		Authorized Users shall have the capability to configure and customize their Dashboard to display the relevant data/graphs and video. The capability for Dashboard displays that are layer Configurable by the user is highly encouraged.

		595  		The Dashboard view shall be Configurable and based on the Toll Facility type the appropriate Dashboard shall be displayed.

		596  		The Contractor shall provide Authorized Users the capability to view real time DVAS video and also playback recorded video via the Dashboard. The event data pertaining to the vehicle in the video shall be displayed on the video.

		597  		Authorized Users shall have the capability to drill down to each lane to review and monitor detailed events as they occur for each transaction.

		598  		The Dashboard shall provide full Tolling Location/lane monitoring which has continuous, current monitoring information for each lane including Equipment status.

		599  		Users shall have access to the detailed data and trending graphs directly from the pictorial and Dashboard view.

		600  		Users shall be able to easily maneuver through screens and view data, and different colors and pictures shall be used to bring critical events to the user’s attention. The use of tooltips is encouraged.

		601  		Summary data by payment type for all NCTA toll facilities and by Tolling Location shall be displayed and users shall have the ability to drill down to the details. If a specific Tolling Location is selected, transaction and event level data by lane shall be made available and users shall have the ability to view the DVAS real-time video and transaction images through this screen. Real-time video and images should have a Configurable refresh rate.

		602  		Display various comparative transaction, pricing and revenue trends, and forecasts.

		603  		All Priority 1 alarms shall be displayed in color and shall be audible to direct attention to the failure. Operational alerts shall also be displayed on the Dashboard.

		604  		Users shall be able to easily identify problems (traffic or Equipment) on the lanes and initiate MOMS work order from this interface.

		605  		In addition, the real-time monitoring shall provide detailed real-time information about the AVI System performance, the AVDC System performance, and the ICPS performance to assist in diagnosing and investigating problems. Data pertinent to traffic monitoring and Maintenance shall be displayed in real-time.

		2.1.17.7.                  Maintenance Remote Operations

		606  		The System shall provide the ability to allow Authorized Users to remotely operate the lanes to support the NCTA Operations, including but not limited to:

				a)      remote Update of security patches and Software Updates;

				b)     download TSL, UIL and toll rate schedules to selected zone controllers when there are issues;

				c)      manage power distribution systems; and

				d)     reboot the zone controller.

		2.1.17.8.                  User Management

				User setup and management is a critical task since the user access levels/roles created through the System determines what privileges and access rights each user is granted.

		607  		Access to the zone controllers, RSS, the MOMS, and the DVAS shall be controlled through the user access privileges set up through the user management module.

		608  		The user list shall be obtained from the NCTA Active Directory maintained by NCDOT IT or from an Approved source at regular intervals as defined during the Design phase.

		609  		Authorized Users shall have the capability to add new users into the System, to update/modify existing users, and to disable users.  

		610  		The user identification data shall include the user name, job designation and identification number.  Each user record shall also include a Configurable user expiration date in the System that is defaulted to three (3) years for permanent employees.  The default expiration date is one (1) year for seasonal employees.  The System shall monitor for user expiration dates and shall send Alerts to a supervisory role a Configurable number of Days in advance of the expiration date.

		611  		All users shall be assigned a user ID and a default password which they are required to change when first accessing the application. All RSS applications shall provide a single sign on capability.  All rules for password security as defined in Attachment 7: State of North Carolina, Statewide Information Security Manual are enforced and passed between network and application.  Any SSO exclusions shall be identified by the Contractor in System Detail Design phase.

		612  		Users shall have the ability to reset/change their password and all security controls shall be instituted to be compliant with standard security Requirements including but not limited to, strength of the password, the reuse of old password, and changing password at Configurable intervals.

		613  		All users who require access to the lanes, including Maintenance staff, shall be assigned a default PIN which they shall be required to change at first sign in. 

		614  		Access to all information on the NCTA toll collection network shall be limited to designated NCTA and Contractor personnel and shall be password/PIN controlled. User access security including sign-on facilities, access privileges, user role and different levels of access shall be provided for the application, database, files and directories and shall be fully user Configurable. Specific Requirements shall be developed during the System Design. 

		615  		Authorized Users shall have the ability to configure the access privileges based on user role for all menus, screens, tabs, functions and actions provided in the RSS and the Roadside Systems. All user lane and application privileges shall be maintained at the RSS and transmitted to other systems for user validation. 

		616  		The Contractor shall develop the matrix of access levels/user roles and allowed privileges during System Design with the NCTA input and Approval. The System shall allow for addition and changes to the access levels/user roles and addition of personnel in a secure manner. Authorized Users shall have the ability to activate, deactivate, and terminate user’s access to the System in accordance to Approved Business Rules.

		617  		The Contractor shall not circumvent the NCTA Approved System security. Specific Requirements shall be developed by the Contractor during System Design.

		618  		The System shall generate a user identification list (UIL) that is transmitted to the zone controllers each time there is a change that impact toll collection Operations. It shall at a minimum contain the user ID, password/PIN and access level. All access to the lane System shall be validated against this list.  The UIL shall become active upon receipt by the lane/zone controller. 

		2.1.17.9.                  Toll Rates and Schedule

		619  		The System shall provide Authorized Users the capability to create and manage toll rates and schedules. GUI capabilities shall incorporate human factors, exception handling, error dialog, general and context-specific help and be optimized for speed.

		620  		At a minimum, capability shall be provided to establish toll rates based on facility, tolling point, vehicle class, or payment type and shall support time of day and Holiday toll rates as defined during the Design phase.

		621  		Authorized Users shall have the capability to pre-establish the effective date/time the toll rates will be enabled. The System shall permit NCTA to schedule toll rates and changes in toll schedules in advance of the new rates becoming effective.

		622  		Authorized Users shall have the capability to establish a default toll rate to be used in the event of data unavailability or other conditions as determined by NCTA that would warrant the use of the default toll rate.

		623  		The System shall record and track the toll rate ID and toll schedule ID and their transmission status for audit purposes.

		2.1.17.10.              Configurable Parameters

		624  		The System shall provide the ability for Authorized Users to modify the Configurable System parameters.

		625  		Any configuration change shall result in the creation of an audit trail and each change shall be identified by a unique identifier.

		626  		Changes to Configurable parameters can be scheduled to take effect immediately or at a scheduled time as determined by the user.

		627  		The System shall record and track all changes to Configurable parameters for audit purposes.

		628  		When a new parameter takes effect, a notification shall be generated and reported to the MOMS.

		2.1.17.11.              Zone Controller Executable Download

		629  		The System shall have the capability to download zone controller executable files and all other files required by the lane for its Operations. All Software Updates shall be coordinated with NCTA.

		630  		Successful download of the files shall be verified and alarm messages generated if any file was not received by any zone controllers.

		631  		Where possible, once NCTA has Approved a Software release, all System application Updates shall be semi-automated requiring no action by Maintenance personnel. 

		2.1.17.12.              Maintenance Online Management System (MOMS)

				There shall be a single Maintenance Online Management System (MOMS) that supports the Roadway System Maintenance activities and Maintenance Operations. 

		2.1.17.13.              Maintenance Online Management System (MOMS) – General Requirements

		632  		Provide the MOMS that supports Maintenance Operations for all Software and Hardware provided under this Contract.

		633  		Provide a MOMS that monitors, Alerts and generates work orders in real-time for all processes, including but not limited to:

				a)      communications issues;

				b)     file transmission issues;

				c)      data exceptions;

				d)     Hardware issues;

				e)     Software issues or failures;

				f)       database issues;

				g)      issues with jobs, processes or data flows;

				h)     low storage space for each subsystem (Configurable thresholds);

				i)       CPU utilization (Configurable thresholds);

				j)       CPU load (Configurable thresholds);

				k)     mounts (if applicable); and

				l)       disk IOs.

		634  		Provide the MOMS that monitors, Alerts and tracks in real-time unusual activity triggered by users and systems, including but not limited to:

				a)      Image-Based Transactions above threshold;

				b)     class mismatch and flushed transactions above threshold; and

				c)      other activities that are not normal in daily toll Operations.

		635  		Provide the MOMS that includes but is not limited to the following:

				a)      receiving and monitoring status messages of all System Hardware and Software;

				b)     is capable of local work order manual entry or email entry by Authorized Users;

				c)      storing data in a relational database to allow for data recovery and flexibility in reporting the raw data (including via Ad-hoc reporting);

				d)     tracking device failures and service requests;

				e)     assigning priorities and actions to events;

				f)       notifying (automatically) Maintenance personnel via reports, text and email;

				g)      assigning work orders to Maintenance personnel;

				h)     reassigning (manually) work orders to other Maintenance personnel;

				i)       escalating (automatically) work orders to other Maintenance personnel;

				j)       recording time of acknowledgement by Maintenance personnel; 

				k)     recording time of acknowledgement by all subsequently assigned Maintenance personnel; 

				l)       recording time of repair; 

				m)    recording time of Equipment and process recovery;

				n)     recording completion of service calls;

				o)     providing automatic Alerts for work orders not closed out in specified time; 

				p)     maintaining and tracking Repair Maintenance Activity;

				q)     is capable of accepting and updating work orders via PDA/smart phones entries via secure communications; 

				r)      tracking all System application Software components and Hardware via an asset management module;

				s)      is user configurable to allow new equipment / devices to be added so that they may be selected from the application menus;

				t)      is capable of role-based security;

				u)     containing an automatic System exception reporting for all processes that are not running;

				v)      containing an automatic System workflow exception reporting for all items that are not processing correctly or are hung in the System;

				w)    providing a time stamp of every activity performed to a ticket throughout its life-cycle; and

				x)     providing hard copy reports on device failures and trouble resolution status detail which shall include all entries generated by technician or System since the ticket's initial creation, including but not limited to notifications, time recordings and attached documents.  The time recordings shall not be changeable by the Contractor without NCTA Approval and any changed information shall be tracked and auditable within MOMS.

		636  		Provide the MOMS that supports Maintenance functions, including but not limited to:

				a)      automatic System job/workflow/queue exception reporting and Alerting for all elements that are not processing correctly or are hung in the System;

				b)     issuing electronic notifications via email or text to Maintenance staff when problems are detected;

				c)      prioritization of failures and Alerts that is Configurable and Alert Authorized Users when configurations are changed;

				d)     for the calculation of response times, repair times, and down time from the data entered by the Maintenance staff and automatically generated by the System; and

				e)     scheduling of preventive Maintenance through the MOMS that generates automatic work orders at the scheduled times.

		637  		Provide a MOMS that supports asset management, including but not limited to:

				a)      tracking of all System Hardware and Software items;

				b)     tracking of all System Hardware and Software locations;

				c)      tracking of all System Hardware and Software versions;

				d)     tracking of all Maintenance and service agreements;

				e)     maintains a list of vendors from where products were procured;

				f)       associates the original purchase order number to the individual item;

				g)      associates the original vendor number to the individual item;

				h)     associates all warranty information to the individual item;

				i)       provides an Alert prior to warranty expiration; and

				j)       provides automatic Alert for spare parts levels.

		638  		The System will record all configuration data, and will be versioned after each System component change, including application of System patches.

		639  		Make all MOMS screens available to all Authorized Users from NCTA.

		640  		NCTA shall have the ability to configure the Priority level of each alarm and assign and change the escalation attributes.

		641  		Addition of alarms shall not require any changes to the MOMS and NCTA shall have the ability to indicate if an alarm should result in the generation of a work order and if an alarm should be considered in performance reporting.

		642  		Generating (automatically) daily, weekly and monthly Performance Reports as determined by NCTA during Design.

		643  		Provide the capability for Authorized Users to select MOMS operational, management and performance report configurations based on drop down entries based on the following but not limited to closed tickets, open tickets, tickets worked on by specific technicians, device type or other fields as defined during Detail Design Phase.

		644  		Provide Authorized Users with operational, management and Performance Reports from the MOMS that include but are not limited to:

				a)      summarized and detailed alarm history; 

				b)     Maintenance paging and response history;

				c)      work order status and tracking;

				d)     Equipment inventory and tracking; 

				e)     Equipment availability;

				f)       preventive Maintenance; 

				g)      pervasive Maintenance;

				h)     corrective Maintenance; 

				i)       response and repair times for each of the priorities;

				j)       Equipment use history;

				k)     Equipment repair history;

				l)       total System availability;

				m)    sub-system availability for the Roadside Systems and RSS; 

				n)     Equipment versions, Software versions, firmware versions and serial numbers for all Equipment installed under this Scope of Work and Requirements; 

				o)     incident logs and lost revenue estimates;

				p)     MTBF for the preceding and current Maintenance periods and cumulative;

				q)     Performance Reports detailing compliance to the Performance Requirements;

				r)      detailed list of parts replaced as a result of Maintenance actions, with an identification of warranty versus non-warranty replacement;

				s)      status of removed parts and Equipment with an aging status for parts under repair or replacement (serial numbers, being repaired in Maintenance shop, purchase replacement part);

				t)      Performance Reports;

				u)     an exceptions report summarizing all unusual or significant occurrences during the period;

				v)      trend analysis for repetitive failure;

				w)    status of spare parts inventory; and

				x)     staffing report detailing positions, staff hours worked and performance.

		645  		When spare parts inventory is reduced to a Configurable threshold quantity, automatic Alerts shall be generated.

		646  		Provide a MOMS that has the ability to receive information (success or failure), including but not limited to:

				a)      backup;

				b)     time synchronization;

				c)      synchronization of primary and secondary systems;

				d)     Software Updates; and

				e)     file downloads.

		647  		In order to ensure that all Tolling Locations are functional, all systems are operational, all the processes are working and file transfers are successful, Authorized Users shall have access to the MOMS screens that can verify the status of Tolling Locations, the System and various file transfers, including the files transmitted and received from the existing NCTA CSC Back Office.

		648  		Tolling Locations and System status shall be shown in a pictorial view with the capability to drill down to the device causing the Alert and its associated error logs.

		649  		The MOMS screen shall show if required files were transmitted to all the lanes and what version is in use.

		650  		Users shall have the ability to re-initiate download in the event transmissions were not successful.

		651  		Screens shall be available that show all the alarms generated by the various systems and subsystems, including the operating System and the database.

		652  		Failure of all devices, processes, programs, and scheduled tasks shall be forwarded to a MOMS screen that is accessible to authorized staff.

		653  		Various events and error logs shall be provided for each program that shall assist the system administrator to investigate problems.

		2.1.17.14.              System Health Monitoring Software

		654  		Provide a System health monitoring Software that includes but is not limited to:

				a)      tight integration with the MOMS;

				b)     network health monitoring;

				c)      Hardware health monitoring;

				d)     a Dashboard that graphically displays component’s health;

				e)     comprehensive log reporting and review capabilities; and

				f)       integration with existing NCTA monitoring software.

		2.1.18              Time Synchronization

		655  		The RSS server shall be synchronized to a certified source Approved by NCTA using standard network time protocol (NTP) at Configurable intervals but at a minimum every five (5) minutes.

		656  		The zone controllers; AVI systems; AVDC systems; ICPS; image server; OCR server; DVAS, and other servers needed to support the Requirements of this Scope of Work and Requirements shall be synchronized to a Contractor-provided primary Network Time Protocol (NTP) appliance within the RSS. Such appliance shall synchronize with the Authority's NTP source and a Stratum 0 or 1 time source. The Contractor shall also supply a secondary time source. Both the primary and secondary time synchronization sources shall be Approved by the Authority.

		657  		If needed, synchronization messages shall be sent to devices that do not support off-the-shelf time synchronization Software.

		658  		The time synchronization technique shall ensure that under no circumstance shall the possibility arise for duplicate or incorrect transaction time. The time synchronization precision format shall be hh:mm:ss:msms.

		659  		Alarm messages shall be generated when there are time synchronization failures and when time drifts are more than a Configurable threshold. 

		660  		The RTCS shall have the capability to handle Daylight Saving Time changes.

		2.1.19              General Requirements for Interfaces

				The Contractor is responsible for working with NCTA and the existing Contractors in Designing, developing, documenting, testing and implementing all required interfaces. Electronic interfaces are required to provide connectivity between the existing NCTA Systems (NCTA CSC Back Office), the RSS and Roadside Systems. The Contractor shall be responsible for developing the ICDs, and where changes to existing ICDs are required, these documents shall be modified by the Contractor as part of this Scope of Work based on the Contractor solution during the Design phase. The ICDs shall include requirements for data format and transmission, criteria for acknowledgement and validation of transmitted data and procedures for recording and reconciliation, as appropriate for each interface. It is expected that the latest version of the ICDs will be implemented at Go-Live and that the Contractor shall continue to update the ICDs as appropriate for the life of the Contract.

		661  		Provide electronic automated interfaces to the existing systems in accordance with these Requirements.

		662  		Provide for guaranteed transmission of data for all interfaces.

		663  		Provide for one hundred (100) percent reconciliation of the transmitted data and files. 

		664  		Provide the capability for Authorized Users to access and view the contents of files, including compressed or encrypted files, which are received and transmitted by the RSS in a readable format. Authorized Users shall have the capability to save the contents of such files.

		665  		Provide the capability for real-time alerting to the MOMS of interface and data transmission failures, including but not limited to:

				a)      MOMS Dashboard for managing and monitoring interfaces;

				b)     workflow user interface for managing and monitoring steps within each interface;

				c)      status and history of executions;

				d)     comprehensive scheduling of file transmissions;

				e)     comprehensive reporting for inbound and outbound transmissions;

				f)       tight integration with the MOMS and notification of failed transmissions;

				g)      notification of file transmission and receipt status; and 

				h)     capability to manually execute a failed transmission.

		666  		The Contractor shall utilize secure network protocols Approved by NCTA for the transfer of data and/or files via interfaces defined during the Design phase.

		667  		Provide the capability to transmit and receive multiple files during each scheduled batch.

		668  		Provide the capability to transmit and receive multiple files in a day.

		669  		Utilize file naming conventions that prevent the overwrite of data and/or files. For example, include the date and time of transmission and provide for unique identifiers.

		670  		Utilize file handling and processing methods that provide a complete log of the data and/or file transfer process. For example, files that are successfully processed are moved to a processed folder.

		671  		Validate records and identify errors in the received data and/or files, including but not limited to:

				a)      mandatory fields;

				b)     data formats;

				c)      data validity (such as tolling points and lane numbers);

				d)     duplicate records;

				e)     unexpected response;

				f)       checksum/record count verification; and

				g)      incorrect status.

		672  		Provide the capability to correct and re-transmit data and/or files.

		673  		Provide the capability to process re-transmitted data and/or files automatically or manually by Authorized Users as determined during the Design phase.

		674  		Provide the capability to transmit the error details to the transmitting entity, as well as record it in the MOMS.

		675  		Provide the ability to identify missing records/transactions/images and request the transmission of such missing records/transactions/images.

		676  		Reconcile the transmitted records to the records received and accepted by the receiving entity.

		677  		Provide the means to identify interface issues by validating the file transmission process, including but not limited to:

				a)      creation and transmission of data and/or a file at the scheduled time, even if there are no records to transmit;

				b)     determination if the data and/or a file was transmitted or received at the scheduled time;

				c)      creation of alerts to the MOMS if data and/or a file was not created or received at the scheduled time;

				d)     creation of alerts to the MOMS if received data and/or a file was not acknowledged;

				e)     creation of alerts to the MOMS if records in the received data and/or file had errors when processed;

				f)       provide details in real-time to the MOMS of each failed record; and

				g)      creation of alerts to the MOMS when a response has not been received for individual records within the expected duration.

		678  		Provide data and/or file transmission and reconciliation reports as described in these Requirements.

		679  		Provide a Dashboard that tracks the progress of data and/or file transmissions through each stage and their acknowledgements by the receiving entity, including but not limited to:

				a)      transactions eligible for transmission;

				b)     file and/or data created with file name;

				c)      file and/or data transmitted;

				d)     file and/or data received;

				e)     file and/or data accepted;

				f)       file and /or data rejected;

				g)      file and/or data re-transmitted;

				h)     number of records in the file and/or data set; and

				i)       number of failed records.

		680  		Provide the capability for Authorized Users to configure the relevant parameters related to file and/or data transmission for each interface.

		681  		Monitor the disk capacity where files and/or data are deposited and send an alert to the MOMS and interfaces entities (if applicable) if folders are near capacity (Configurable) or full.

		682  		Provide the capability to automatically archive successfully processed data and/or files after a Configurable number of Days.

		683  		Provide the data to reconcile file transmissions.

		684  		Conform to any existing ICDs, including any Updates required at the time of Design and develop all new ICDs that have been identified as “to be developed”. It is the Contractor’s responsibility to ensure all ICDs (including existing) are accurate, updated and meet the Requirements of the Scope of Work and Requirements before developing the interfaces. 

		2.1.19.1.                  Roadway Support System (RSS) Interface to the Existing NCTA CSC Back Office System

		685  		The Contractor shall Design and develop an interface from the RSS to the existing NCTA CSC Back Office System to transmit receive and acknowledge one hundred (100) percent of all transactional and tag data in accordance with the Attachment 8:  NCTA CSC Back Office System RTCS File Exchanges ICD (DRAFT) to be Approved during the Design phase. 

		686  		The interface shall be capable of transmitting AVI transactions, Exception List and toll rates to the existing NCTA CSC Back Office System.

		687  		The interface shall be capable of receiving TSL and VEL (if option is exercised) files from the existing NCTA CSC Back Office System.

		688  		The Contractor shall provide the capability to positively acknowledge (ACK) message receipt, negatively acknowledge or reject a message (NACK) and reconcile data transmissions to/from the RSS.

		2.1.19.2.                  Roadway Support System (RSS) to Facility Server Interface

				The provision of a facility server is optional but if the Contractor’s solution includes a facility server, then the Requirements in this section shall be met.

		689  		The Contractor shall Design and develop an interface from the RSS to the facility Servers (if applicable) to transmit, receive and acknowledge one hundred (100) percent of all data in accordance with the Approved ICD.

		690  		The interface shall be capable of sending TSL, VEL (if option is exercised), configuration files, software Updates and toll rates (if applicable) to the facility servers.

		691  		The interface shall be capable of receiving all transactions, alarms and event messages from the facility servers.

		692  		The Contractor shall provide the capability to reconcile the successful transmission and receipt of all data at the RSS.

		2.1.19.3.                  Roadway Support System (RSS) to Zone Controller Interface

		693  		The Contractor shall Design and develop an interface from the RSS to the zone controllers to transmit and acknowledge one hundred (100) percent of all data in accordance with the Approved ICD.

		694  		The interface shall be capable of sending TSL, VEL (if option is exercised), configurations files, software Updates and toll rates (if applicable) to the zone controller.

		695  		The interface shall be capable of receiving all transactions, alarms and event messages from the zone controller.

		696  		The Contractor shall provide the capability to reconcile the successful transmission and receipt of all data at the RSS.

		2.1.19.4.                  Image Server to Roadway Support System (RSS) Interface

				Reconciliation of images to the image-based transactions and the status of the transfer of images and image-based transactions shall be maintained and reported at the RSS.

		697  		The Contractor shall Design and develop an interface from the image server(s) to the RSS to transmit and track the status of the capture of images by the Roadside Systems for each image-based transaction and the subsequent transfer of images and image-based transactions to the existing NCTA CSC Back Office System. 

		698  		The interface shall be capable of sending image reconciliation and transfer status data to the RSS.

		699  		The Contractor shall provide the capability to reconcile the successful transmission and receipt of all images and image-based transactions at the existing NCTA CSC Back Office System.

		2.2          Interoperability 

		700  		The Contractor shall support expected growth of NCTA’s interoperable footprint such that it supports the inclusion of multiprotocol readers and Transponders. The Contractor solution shall allow for modifying and adapting the System Design to incorporate new readers and support the transition to the new Interoperable solution with limited interruptions to the revenue collection.

		701  		(REQUIREMENT DELETED)

		702  		The Contractor shall support the following Interoperable partners:

				a)      SunPass

				b)     PeachPass

				c)      E-ZPass

				ROADWAY SUPPORT SYSTEM (RSS) – FUNCTIONAL REQUIREMENTS

				Base Product - B		0

								Proposer - B		0

								Sub - B		0

								Third Party - B		0

								Not Applicable - B		0

				Base Modified - M		0

								Proposer - M		0

								Sub - M		0

								Third Party - M		0

								Not Applicable - M		0

				New Development - D		0

								Proposer - D		0

								Sub - D		0

								Third Party - D		0

								Not Applicable - D		0

				Not Provided - N		0

								Proposer - N		0

								Sub - N		0

								Third Party - N		0

								Not Applicable - N		0

				TOTAL REQUIREMENTS		0				0
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Section III RW Sys Transition

		No.				Required Inputs

						Compliance		Comments

				Requirements		Y - Yes
N - No 		If "Compliance = N" then Proposer must provide an explanation in this column

		2.   Roadside Toll Collection System Design and Documentation Requirements 

																						Y

		2.1          RTCS Project Management																				N

				The Contractor shall employ a project management system that is sufficiently detailed to enable NCTA to review and confirm that the Contractor has the necessary management, staff, and controls in place to meet the requirements of the Contract. 

																						Y

		2.1.1         Program Management Plan																				N

				The Program Management Plan describes how the Contractor plans to implement and manage the Project, including staffing, scheduling and communication procedures for controlling all correspondence, submittals, and other communications between the Contractor and NCTA, and communications with the Constructor, NCDOT and other third-party entities.













































































				ROADWAY SYSTEM TRANSITION

				Yes - Y		0

				No - N		0

				TOTAL REQUIREMENTS		0
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