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 Notice of Request for Proposals 
 

TITLE: Statewide Roadside Toll Collection System Request for Proposals  

ISSUING DATE: January 20, 2023 

ISSUING AGENCY: North Carolina Turnpike Authority 

 Background and Purpose 

The North Carolina Turnpike Authority (NCTA) is requesting written Technical and Price Proposals from 

qualified proposing contractors (“Proposers”) interested in providing a Roadside Toll Collection System 

(RTCS), inclusive of Express Lanes Types and All Electronic Tolling Lane Types, Intelligent Transportation 

Systems (ITS) and a Roadside System (RSS) with dynamic pricing capabilities for the Statewide Roadside 

Toll Collection Systems projects (“Projects”). The Project scope includes the installation, commissioning, 

and operations and Maintenance of the RTCS. The Projects allow for transponder and license plate-based 

tolling and will integrate into the NCTA back-office systems. The Project has three phases known as 1) 

Implementation Phase, 2) Installation and System Acceptance Phase, and 3) Operations and Maintenance 

Phase as described in Part IV, Terms and Conditions.   

NCTA, a business unit of the North Carolina Department of Transportation (NCDOT), was formed in 

2002 by the North Carolina General Assembly. The mission of NCTA is to supplement the traditional 

non-toll transportation system by accelerating the delivery of roadway projects using alternative financing 

options and facilitating the development, delivery, and operation of toll roads.  

NCTA currently operates approximately 36 miles of tolled expressway facilities on the North Carolina 

state highway network, including the Triangle Expressway near Raleigh and the Monroe Expressway near 

Charlotte. In addition, NCTA’s toll collection program provides back office Toll Transaction processing 

and customer service for the I-77 Express Lanes in Charlotte, which is an NCDOT public-private 

partnership project. There are several toll projects under construction or development in North Carolina, 

including I-485 Express Lanes, Complete 540 (an extension of the Triangle Expressway), the Mid-Currituck 

Bridge, US-74 Express Lanes, and I-77 Express Lanes South.  The Statewide Roadside Toll Collection 

System will be used for one or more of these projects. 

NCTA’s administrative and project development work is performed by professional teams comprised of 

NCTA staff, NCDOT staff, and consultants. This arrangement provides management oversight while 

assuring that necessary expertise is available when needed to advance projects in an efficient and timely 

manner. NCTA has primary responsibility for this Request for Proposals (RFP) process including defining 

the requirements addressed in this RFP, evaluating Proposals submitted by Proposers, and execution and 

oversight of the Contract. 
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The Project limits, details and responsibilities may vary from each project.  The following table presents a 

general description of typical roles and responsibilities for the project’s construction, operations, and 

maintenance of the Project. 

 

Table 1-1: Project Responsibility Matrix 

Item Responsible Party 

Construction 

Roadway Civil Construction Constructor or Concessionaire 

Most ITS Equipment and Network Constructor or Concessionaire 

Toll Facility Infrastructure (vaults, generator, propane 

tank, gantries, equipment pads, conduit) 
Constructor or Concessionaire 

Toll Collection Equipment RTCS Contractor(s) 

Automatic Vehicle Identification (AVI) Transponder 

Reader Equipment 

Vendors within the E-ZPass Next Generation ETC 

Equipment and Services contract 

Operations and Maintenance  

Roadway and Civil Infrastructure NCTA or NCDOT or Concessionaire 

Maintenance of RTCS, Transaction Reconciliation 

Host (TRH), ITS and Network  
RTCS Contractor(s) 

  

Level 1 and II Maintenance of AVI Transponder 

Reader Equipment 

RTCS Contractor(s), NCTA or other service 

provider to be procured prior to Project opening 

Level III Maintenance of Automatic Vehicle 

Identification (AVI) Transponder Reader Equipment 

Vendors within the E-ZPass Next Generation ETC 

Equipment and Services contract 

Toll Facility Infrastructure 
RTCS Contractor(s), NCTA or other service 

providers to be procured prior to Project opening 

 NCTA Facilities 

NCTA staff, NCDOT staff, and consultants provide management oversight for all NCTA projects from 

the following facilities: The NCDOT/NCTA Transportation Building (also known as the “Highway 

Building”), four NC Quick Pass® customer service centers, the NC Quick Pass Operations Center, the 

Metrolina Regional Transportation Management Center and the Statewide Traffic Operations Center.  
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NCDOT/NCTA Transportation Building 

The headquarters for the NCTA/NCDOT staff is at the State Transportation Building (“Highway 

Building”) located at 1 South Wilmington Street in downtown Raleigh, NC. 

NC Quick Pass Storefronts 

NCTA currently operates three storefronts in North Carolina, in Morrisville, Monroe, and Charlotte. 

The Morrisville Storefront, which serves the Raleigh/Durham region, is located just south of the 

Raleigh/Durham International Airport, and near the northern terminus of the Triangle Expressway. The 

Monroe Storefront opened in October of 2018 and is located approximately two (2) miles from the 

Monroe Expressway, midway between the project termini. Also opened in October of 2018, the Charlotte 

Storefront is located just inside the I-485 loop around Charlotte, near the midpoint of the I-77 Express 

Lanes. These storefronts are in the vicinity of NCTA toll facilities for customers to perform NC Quick 

Pass business activities in person. These storefronts are responsible for housing the following services:  

• Customer account creation and, closure, management, and maintenance; 

• NC Quick Pass Transponder inventory distribution and maintenance; 

• Account Conversion management; and 

• Walk-In Customer service (e.g. dispute resolution, account payments and replenishments). 

NC Quick Pass Operations Center 

NCTA currently operates two operations centers in North Carolina, in Morrisville co-located with the 

Morrisville Storefront, and Rocky Mount co-located with the other DMV buildings. The NC Quick Pass 

Operations Center houses the call center, account management activities, and back office operations 

activities. The NC Quick Pass Operations Center also provides office space for the CSC contractor 

management team, NCTA agency and consultant staff. 

Metrolina Regional Transportation Management Center (MRTMC) 

Highly trained NCTA operators monitor and manage traffic operations and coordinate incident response 

and maintenance/construction work for the Monroe Expressway from the Metrolina Regional 

Transportation Management Center (MRTMC) located in Charlotte at 2327 Tipton Dr. These operators 

are co-located with NCDOT- managed operators who oversee the Charlotte regional road network. The 

NCTA operators are responsible for monitoring the Monroe Expressway from 5:15am to 9:45pm, 5-days 

a week using closed-circuit TV (CCTV) cameras, vehicle detectors, and Toll Zone security cameras. 

Additionally, they monitor roadside toll technology and facilities.  

Statewide Transportation Operations Center (STOC) 

NCTA operators at the Statewide Transportation Operations Center (STOC) Traffic Management 

Center (TMC) monitor the Triangle Expressway and take over management of the Monroe Expressway 

during the hours the MRTMC is not staffed.  The STOC is located at the North Carolina National Guard’s 

Joint Force Headquarters at 1636 Gold Star Drive in Raleigh. The operators have the same duties, 

responsibilities, and tools at their disposal as the operators at the MRTMC. The STOC is staffed 24-hours 

a day, 7 days a week, 365 days a year. Like the MRTMC operators, although not yet decided, It is expected 

that NCTA and NCDOT operators at the MRTMC and STOC will have a role in the management of all 

projects procured under this agreement. 
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 NCTA Toll Program 

NCTA operates and manages the NC Quick Pass® Electronic Toll Collection (ETC) and Bill by Mail 

programs utilized for toll facilities in North Carolina. 

NC Quick Pass Transponder Accounts 

As of October 2022, there are more than 450,000 active prepaid NC Quick Pass Transponder Accounts. 

NC Quick Pass account holders have multiple Transponder options to fit specific travel needs, including 

paying tolls in other states. In addition, NC Quick Pass Transponder users receive a discounted toll rate 

on North Carolina toll facilities. 

NC Quick Pass maintains partnership agreements with E-ZPass®, Florida's SunPass® and Georgia's Peach 

Pass®. The partnership with E-ZPass allows more than 41 million drivers who have E-ZPass Transponders 

to use toll facilities in North Carolina, while also allowing all 19 states to accept NC Quick Pass as a form 

of payment. Similar agreements with SunPass and Peach Pass offer numerous toll payment options for 

travelers in the southeastern United States. 

Currently, approximately sixty-seven percent (67%) of tolls on the Triangle Expressway are paid via 

prepaid Transponder accounts. On the Monroe Expressway, approximately fifty percent (50%) of tolls are 

paid via prepaid Transponder accounts, a number expected to rise steadily as customers in the area 

become more familiar with the project. 

Bill by Mail 

Customers traveling toll roads in North Carolina without an NC Quick Pass Transponder Account (or 

interoperable Transponder) are invoiced at a higher toll rate through the Bill by Mail (BBM) program. The 

registered owner of the vehicle is identified by license plate, and an invoice is mailed to the address 

registered with the NC Division of Motor Vehicles (NCDMV). If the bill is not paid within thirty (30) days 

from the date of the invoice, the vehicle's registered owner could incur fees, civil penalties, DMV 

registration holds, and/or be turned over to a collection agency. 

NC Quick Pass Back Office System Technology and Operations  

The CSC operations contractor provides customer service support using the existing Commercial Back 

Office System (CBOS) provided by a separate contractor. The CBOS manages all the North Carolina toll 

collection system functionality and serves as an Electronic Toll Collection (ETC) clearing house for all Toll 

Transactions produced in the State. The current system provides functionality for:  

• Posting all Toll Transactions (ETC, image-based and interoperable) to Quick Pass and BBM accounts;  

• Customer service and customer interaction (website, Interactive Voice Recognition (IVR), email, 

text message, etc.);  

• Financial transactions and account replenishment;  

• Financial and lane transaction reconciliations;  

• Revenue management;  

• Inventory management; and  

• Reporting.  
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The CBOS maintains all NC Quick Pass Transponder and BBM accounts. Numerous interfaces required 

for interoperability, license plate lookup, document mailing, banking, credit card processing, collections, 

etc. are in place supporting on-going business processes.  

As part of this Project, the Contractor shall provide RTCS with a transaction database system for Toll 

Transactions and license plate number (LPN) images, and all traffic and revenue related data needed to 

provide reporting separate from the CBOS and Roadside System.  

NCTA expects to transition from an interface between the RTCS and Commercial Back Office System 

(CBOS) or to a NCTA provided Operations Back Office (OBO). NCTA does not have a timeline for the 

transition to the OBO at this time. NCTA will provide the Contractor a 60 Calendar Days’ notice to 

transition from the CBOS to the OBO. The Contractor shall provide design, development, integration, 

and testing of the transition to the OBO. At the time of the transition from the CBOS to the OBO, NCTA 

may also transition Image Verification Services (IVS) to the NCTA provided OBO. Image Verification 

Services will be annually renewed, and a determination will be made by NCTA each Fiscal Year for the 

Contractor to continue or discontinue providing Image Verification Services. 

 General Overview of RTCS Scope of Work 

As part of the Scope of Work (SOW) of this RFP, the Contractor shall be responsible to provide solutions 

and pricing to procure, furnish, design, test, install, operate and provide Level I, II and III Maintenance to 

address the RTCS, which shall include a Roadside System (RSS) and an Intelligent Transportation System 

(ITS). The Contractor is also responsible for all aspects required to create complete Toll Transactions for 

ETC (transponder-based) transactions and Bill by Mail (image-based) Toll Transactions, requirements 

detailed in Part III Scope of Work and transmitting Requirements within this RFP. Upon selection, the 

transactions from the RTCS to the CBOS and to a future NCTA OBO. Complete transactions are 

expected to be provided for processing, reporting, and reconciliation with the NCTA CBOS or OBO. 

Additionally, the Contractor shall be responsible for the implementation, maintenance, and operations 

scope of Digital Video Audit System (DVAS), Wrong Way Vehicle Detection (WWVD) system, Dynamic 

Pricing System (DPS) calculation, Image Review and verification services, and road sign display provided 

will vary, depending on selection for services of travel time and variable pricing information projects over 

the term of this Contract. The final scope and requirements of each project will be detailed within 

individual task orders, which will be assigned to the Contractor(s) under this Contract.  



Statewide Roadside Toll Collection System RFP  Part I - Administrative 

 

 

North Carolina Turnpike Authority (NCTA)                           Part I, Page 6 of 36 

 RFP Inquiries and Notices  

Any questions regarding this RFP shall be directed in writing to the contact person identified below in 

Part I, Administrative, Section 1.6. Only inquiries in writing will be accepted by NCTA, and only 

written responses will be binding upon NCTA. Any inquiries received after the deadline referenced in 

Table I-2: Procurement Schedule may or may not be answered by NCTA at NCTA’s sole 

determination. All answers to inquiries will be posted on the NCTA web site at 

https://connect.ncdot.gov/business/turnpike. Proposers shall use the form provided in Exhibit D-8, 

Forms when submitting questions to be addressed by NCTA. 

 Contact Person 

Mr. Chris Garlick is the contact person on this RFP. Any questions in regard to this RFP shall be directed 

in writing to Mr. Garlick by e-mail at svc_NCTA_SRTCS@ncdot.gov. 

 Information Posting  

It is the responsibility of all prospective Proposers interested in responding to this RFP to routinely check 

the NCTA website at https://connect.ncdot.gov/business/turnpike for any revisions, question responses, 

Addenda, and changes to schedule and announcements related to this RFP. NCTA also will develop an 

email distribution list of contact persons for those Proposers who attend the mandatory Pre-Proposal 

Scope of Services Meeting and will email this additional information to such contact persons; however, 

this does not relieve Proposers of the responsibility to be aware of all additional information related to 

this RFP posted via the website. NCTA and NCDOT grant permission to use its logo on Proposal 

Submittals.  

 Policy Statement  

This procurement shall be conducted in accordance with all applicable Federal and State laws and 

regulations, and the policies and procedures of NCTA, as those may be amended. All future amendments 

to any such laws, regulations and applicable NCTA policies and procedures shall be applicable to this 

procurement. A copy of the North Carolina Turnpike Authority Policies and Procedures for the 

Procurement of Commodities and Services (February 2009) may be obtained from NCTA.  

 Prohibited Communications During Evaluation  

During the evaluation period, from the date Proposals are opened through the date the contract is 

awarded, each Proposer submitting a Proposal (including its representatives, sub-contractors and/or 

suppliers) is prohibited from having any communications with any person inside or outside NCTA, any 

other government agency office, or body (including NCDOT, department secretary, agency head, 

members of the general assembly and/or governor’s office), or private entity, if the communication refers 

to the content of the Proposer’s Proposal or qualifications, the contents of another Proposer’s Proposal, 

another Proposer’s qualifications or ability to perform the contract, and/or the transmittal of any other 

communication of information that could be reasonably considered to have the effect of directly or 

indirectly influencing the evaluation of proposals and/or the award of the contract. A Proposer not in 

compliance with this provision shall be disqualified from contract award, unless it is determined in NCTA’s 

discretion that the communication was harmless, that it was made without intent to influence and that 

https://connect.ncdot.gov/business/turnpike
mailto:svc_NCTA_SRTCS@ncdot.gov
https://connect.ncdot.gov/business/turnpike
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the best interest of NCTA would not be served by the disqualification. A Proposer’s Proposal may be 

disqualified if its Sub-contractor and supplier engage in any of the foregoing communications during the 

time that the procurement is active (i.e., the issuance date of the procurement to the date of contract 

award). Only those discussions, communications or transmittals of information authorized or initiated by 

NCTA for this RFP or general inquiries directed to the contact person noted in Part I, Administrative, 

Section 1.6 in writing regarding requirements of the RFP (prior to Proposal submission) or the status of 

the Contract award (after submission) are excepted from this provision.   

  Cost Incurred Responsibility  

All costs incurred by any interested party in responding to this RFP shall be borne by such interested 

party. NCTA shall have no responsibility whatsoever for any associated direct or indirect costs. 

  Right to Reject 

NCTA retains the right and option to reject any and all Proposals. 

  Responsiveness of Proposals  

NCTA reserves the right to reject any Proposal as non-responsive if the Proposal fails to include any of 

the required information in the specified order, as further detailed in Part I, Administrative, Section 3 

Content of Proposal and Section 4 Submission of Proposal.  

  Right to Cancel  

NCTA reserves the right to cancel this RFP if it is determined to be in the best interest of NCTA to do 

so. 

  Right to Amend and Addenda 

NCTA reserves the right to amend, insert, or delete any item in this RFP if it is determined to be in the 

best interest of NCTA. If it becomes necessary to revise any part of this RFP, a written Addendum to the 

solicitation will be sent via email to the RFP email list and will be posted to NCTA’s website in accordance 

with Part I, Administrative, Section 1.7 Information Posting. NCTA expects to issue the last Addendum 

no later than the date for NCTA Inquiry Responses and Addendum (if required) Issued provided in Table 

I-2: Procurement Schedule. NCTA will not be bound by, and the Proposer shall not rely on, any oral or 

written communication or representation regarding the RFP documents, except to the extent that it is 

contained in an Addendum to these RFP documents or in the questions and answers as posted on the 

NCTA web site. In the case of a conflict between Addenda the latest Addendum shall apply. 

Proposers are required to confirm the receipt of all Addenda issued to this RFP by completing Exhibit 

D-11, Forms and including the completed form in the Proposal Section 7. 

  Written Clarifications  

NCTA may request written clarifications to Proposals. NCTA will identify in its request the due date for 

response. If the requested information is not received by the due date for response, the Proposer’s scores 

may be adversely affected.  
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  Oral and Referenced Explanations  

NCTA will not be bound by oral explanations or instructions given by anyone at any time during the 

Proposal process or after Contract award. NCTA will not consider Proposer referenced information not 

included in the Proposal; however, NCTA may consider other sources in the evaluation of Proposals, 

such as reference reviews, financial ratings and Proposer oral presentations, for example.   

  Oral Presentations and Interviews 

NCTA reserves the right to request oral presentations and interviews with Proposers if NCTA decides 

that oral presentation and interviews are in its best interests. If oral presentations and interviews are used, 

NCTA will develop a short list for the oral presentations and interviews based on the scores of the 

Technical Proposals. See Part I, Administrative, Section 5 Procurement Evaluation Process for more 

details. 

In advance of any oral presentations and interviews, Proposers will be given detailed instructions on what 

the format and content of the presentation and interview will be, including what functionality, if any shall 

be demonstrated.  

NCTA has determined that oral presentations and interviews will be held virtually via Microsoft Teams.   

  Proposal Submittal Deadline 

Complete and separate Technical Proposals and Price Proposals shall be delivered by mail or to the front 

desk of the North Carolina Department of Transportation (NCDOT) building location presented on the 

cover page of this RFP, before the due date and time provided in Table I-2: Procurement Schedule, 

where they will be logged in as received. NCTA will not accept Proposals delivered after the due date 

and time.  

  Submittal Responsibility 

The responsibility for submitting a Proposal to NCTA on or before the stated time and date will be solely 

and strictly the responsibility of the Proposer. NCTA will in no way be responsible for delays caused by 

the United States mail delivery, common carrier or caused by any other occurrence. 

  Waivers 

NCTA may waive minor informalities or irregularities in Proposals received where such is merely a matter 

of form and not substance, and the correction or waiver of which is not prejudicial to other Proposers. 

Minor irregularities are defined as those that will not have an adverse effect on NCTA’s interest and will 

not affect the price of the Proposals by giving a Proposer an advantage or benefit not enjoyed by other 

Proposers. 

  Modification or Withdrawal of Proposals 

NCTA will permit modifications to a Proposal after Proposal Submittal until the specified due date and 

time for accepting Proposals provided in Table I-2: Procurement Schedule. The Proposal may be picked 

up by a representative of the Proposer provided that the request to modify is in writing, is executed by 

the Proposer or the Proposer’s duly authorized representative and is submitted to NCTA. It is the 
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Proposer’s responsibility to resubmit a Proposal before the deadline in accordance with the instructions 

and requirements for Proposal submission detailed in this RFP. 

A Proposer may withdraw a Proposal without prejudice prior to the Submittal deadline provided in Table 

I-2, provided that the request is submitted in writing to the contact person noted in Part I, 

Administrative, Section 1.6 Contact Person, is executed by the Proposer or the Proposer’s duly 

authorized representative and is submitted with NCTA.  

  Confidentiality and RFP Ownership  

The North Carolina Turnpike Authority is a public agency of the State of North Carolina, subject to the 

North Carolina Public Records Act, Chapter 132 of the North Carolina General Statutes. NCTA may 

maintain confidential information, including any designated as trade secrets or otherwise proprietary, only 

in accordance with applicable Federal and State laws or regulations. NCTA, therefore, expects that 

Proposers will keep confidential information designations to a minimum. Any material labeled as 

confidential constitutes a representation by Proposer that it has made a reasonable effort in good faith to 

determine that such material is, in fact, a trade secret under G.S. § 132-1.2. Proposer are urged and 

cautioned to limit the marking of information as a trade secret or as confidential so far as is possible. 

Proposer, having formed a good faith opinion, upon consultation with legal or other knowledgeable 

advisors, that information submitted may contain a trade secret as defined in G.S. § 66-152 or other 

information exempted from the North Carolina Public Records Act pursuant to G.S. § 132-1.2, may so 

designate appropriate portions of Proposer Materials by marking the top and bottom of pages containing 

confidential information in boldface type “CONFIDENTIAL.” NCTA, however, may serve only as a 

custodian of information a Proposer deems confidential. NCTA shall not act as an arbiter or defender of 

any claims related to assertions of confidential information. If a request is made for disclosure of 

information submitted, or an action is brought to compel NCTA to disclose information marked 

confidential pursuant to G.S. § 132-1 et seq. NCTA will notify the affected Proposer of such request or 

action.  

In submitting Proposer Materials in response to this RFP, a Proposer agrees to: (i) defend its assertions of 

confidentiality by instituting appropriate legal proceedings, at its own expense and through its counsel, or 

intervening in an action brought against NCTA to compel disclosure, to defend its assertions of 

confidentiality; and (ii) hold the State and NCTA, and any officials or employees thereof harmless from 

any and all damages, costs, and attorney’s fees awarded against the State and NCTA arising out of any 

such actions. Nothing in this section shall preclude the State or NCTA from participating in the defense 

of such actions, at its option and expense through its counsel. NCTA shall have no liability to a Proposer 

with respect to the disclosure of any information, including confidential information, subject to an order 

by a court of competent jurisdiction pursuant to G.S. § 132-9 or any other applicable law.  

In accordance with G.S. § 136-28.5, bids and documents submitted in response to an advertisement or 

this RFP shall not be public record until the NCTA issues a decision to award or not to award the 

Contract. 
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  Contractual Obligations 

NCTA will not be required to evaluate or consider any additional terms and conditions submitted with a 

Proposal. This applies to any language appearing in or attached to the document as part of the Proposer’s 

Proposal. By execution and delivery of this RFP and Proposal, the Proposer agrees that any additional 

terms and conditions or changes to the terms and conditions, whether submitted purposely or 

inadvertently, shall have no force or effect unless such are specifically accepted by NCTA. Further, all 

exceptions must be taken in accordance with the instructions set forth in in Part I, Administrative, 

Section 3.2 Content of Technical Proposal (H. Proposal Section 6). 

  Proposer’s Bid 

By submitting a Proposal to NCTA, the Proposer agrees that the Contractor’s Technical Proposal and 

Price Proposal shall remain effective two hundred and forty (240) Calendar Days after the deadline for 

submitting the Proposal. If NCTA determines it is in the best interest, NCTA may request that Proposers 

extend the date through which the Price Proposals are valid. Requests by NCTA for time extensions of 

Price Proposal validity will not result in change to the prices as stated in the original Price Proposals unless 

so specified in the request to extend or subsequently agreed to by NCTA in writing.  

  Certificate to Transact Business in NC 

As a condition of Contract award, each out-of-state Contractor that is a corporation, limited-liability 

company or limited-liability partnership shall have received, and shall maintain throughout the term of the 

Contract, a Certificate of Authority to Transact Business in North Carolina from the North Carolina 

Secretary of State, as required by North Carolina law. 

 Disadvantaged, Minority, Women Business Enterprises (Race and Gender 

Neutral) 

1.26.1 Policy 

It is the policy of NCTA to comply with NCDOT’s Disadvantaged Business Enterprises (DBE) Program 

and ensure that small businesses have an equal opportunity to compete fairly for and to participate in the 

performance of contracts financed in whole or in part by federal and state funds. NCDOT sets DBE, 

Minority Business Enterprises (MBE) and Women Business Enterprises (WBE) utilization goals for all 

construction projects. This Contract, for goods and services specific to establishing and operating a toll 

collection system, is not a construction contract and does not contain utilization goals. However, the 

Contractor is encouraged to give every opportunity to allow DBE/MBE/WBE Subconsultant participation 

on all contracts and supplemental agreements.  

1.26.2 Obligation 

In compliance with Title VI, 23 CRF 200, 230, 635, 117(d) and (e) and 49 CFR Parts 21 and 26, the 

Proposer and Subconsultant shall not discriminate on the basis of race, religion, color, creed, national 

origin, age, disability or sex in the performance of this Contract. Failure by the Proposer to comply with 

these requirements is a material breach of this Contract, which will result in the termination of this 

Contract or such other remedy, as NCTA deems necessary. 

1.26.3 Participation 
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Due to the Scope of Work and Requirements for this Contract, specific goals are not established. 

However, NCTA encourages the utilization of Small Professional Services Firms (SPSF) Subconsultants 

and/or suppliers on professional services contracts let by NCDOT. All DBE/MBE and WBE firms currently 

certified by the NCDOT Unified Certification Program (UCP) automatically qualify as a Small Professional 

Services Firms. 

1.26.4 Listing of Subconsultants or Subcontractors 

NCTA encourages the use of Small Professional Services Firms. Small businesses determined to be eligible 

for participation in the SPSF program are those meeting size standards defined by Small Business 

Administration (SBA) regulations, 13 CFR Part 121 in Sector 54 under the North American Industrial 

Classification System (NAICS). The SPSF program is a race, ethnicity, and gender-neutral program 

designed to increase the availability of contracting opportunities for small businesses on federal, state or 

locally funded contracts. SPSF participation is not contingent upon the funding source.  

The Proposer, at the time of the Technical Proposal Submittal, shall submit a list of all known SPSF that 

will participate in the performance of the identified Work. The participation of each SPSF shall be 

submitted on a separate Subconsultant or Subcontractor Form RS-2. In the event the Proposer has no 

SPSF/Subconsultant or Subcontractor participation, the Proposer shall indicate this on the Subconsultant 

or Subcontractor Form RS-2 by entering the word 'none' or the number 'zero' and the form shall be 

signed and submitted with the Technical Proposal. Subconsultant or Subcontractor Form RS-2 is 

provided in Exhibit D-2, Forms. The form may also be accessed on the website at: 

https://connect.ncdot.gov/business/Turnpike/Pages/SRTCS.aspx.  

See form instructions for each requirement. For TIP, enter the “Type of Work”; for “Submitted by” enter 

Subcontractor name and name of person responsible for Subcontractor performance; for “Recommended 

by” enter name of prime Proposer and person responsible for delivery of Services. See instruction no. 7 

on form. A Subconsultant or Subcontractor Form RS-2 is required for all Subconsultants or 

Subcontractors whether or not they are considered a SPSF entity. 

1.26.5 Directory of Approved Transportation Firms 

For Subconsultants or Subcontractors to be considered for SPSF utilization, a firm must be certified as 

SPSF and prequalified through North Carolina's Prequalification Unit. Real-time information about firms 

that are prequalified and approved through North Carolina's Prequalification Unit, is available in the 

Directory of Firms. The Directory can be accessed at 

https://www.ebs.nc.gov/VendorDirectory/default.html.  

1.26.6 Reporting Participation 

When payments are made to Subconsultants or Subcontractors, including material suppliers, firms at all 

levels (Contractor, Subconsultants or Subcontractors) shall provide NCTA’s contract administrator (the 

addressee for invoices under this Contract) with an accounting of said payments. The accounting shall 

be listed on NCTA's Subcontractor Payment Information Form (Form DBE-IS). In the event the firm has 

no Subconsultant or Subcontractor participation, the firm shall indicate this on the Form DBE-IS by 

entering the word 'none' or the number 'zero' and the form shall be signed. Form DBE-IS may be 

accessed on the NCDOT website at 

https://connect.ncdot.gov/business/Turnpike/Pages/SRTCS.aspx
https://www.ebs.nc.gov/VendorDirectory/default.html
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https://connect.ncdot.gov/projects/planning/TransPlanManuals/MPO_Contractor%20_Payment_Form(DB

E-IS).pdf.  

A responsible fiscal officer of the payee Firm, or Subconsultant, who can attest to the date and amount of 

the payments shall certify that the accounting is correct on the Form DBE-IS by affixing his/her signature. 

This information shall be submitted as part of the requests for payments made to NCTA. 

  Federal Aid Requirements 

Due to the potential of Federal Aid in development of various portions of NCTA Roadside Toll Collection 

Systems, NCTA has provided related instructions and information in the Appendices to this Request for 

Proposals. Proposers shall also include the appropriate completed Non-Collusion Forms provided in 

Exhibit D-9, Forms in Proposal Section 7. 

Additionally, the FHWA's Buy America policies require a domestic manufacturing process for all steel or 

iron products that are permanently incorporated in a Federal-Aid highway construction project. 

  Insurance Requirements  

The Contractor, at all times during the Term of this Agreement, shall maintain the ability to secure 

insurance in such form as is satisfactory to NCTA, and will furnish NCTA with continuing evidence of 

insurance viability as provided below. Insurance must be secured according to Task Orders executed 

within this Contract. With respect to any insurance policy required pursuant to this Agreement, all such 

polices shall be issued by companies licensed to do business in the State of North Carolina and all such 

insurance shall meet all laws of the State of North Carolina. The Contractor shall at all times comply with 

the terms of such insurance policies, and all requirements of the insurer under any such insurance policies, 

except as they may conflict with existing North Carolina laws or this Contract.   

NCTA shall be named as an “additional insured” on all applicable coverage. The Contractor shall provide 

NCTA with certificates issued by the insurer showing the required coverage to be in effect and showing 

NCTA to be an additional insured. Such policies shall provide that the insurance is not cancelable except 

upon thirty (30) Calendar Days prior written Notice to NCTA. The certificates and policies shall provide 

that in the event of any material change in or cancellation of the policies reflecting the required coverage, 

thirty (30) Calendar Days advance Notice shall be given to NCTA or as provided in accordance with 

North Carolina law. Material change includes but is not limited to change in limits, coverage, or status of 

the policy. Copies of all insurance policies and endorsements shall be provided to NCTA upon request. 

NCTA reserves the right to review all insurance coverage and amounts of insurance coverage on an annual 

basis and to require the Contractor to adjust the insurance coverage and amounts of insurance coverage 

based on industry standards for contracts of this size and type. Contractor shall timely pay all premiums 

and deductibles when due for all insurance coverage required herein.  

The Contractor shall not commence any Work until it has obtained the following types of insurance, and 

a certificate of such insurance has been received and Approved by NCTA. Nor shall the Contractor allow 

any Subcontractor to commence Work until all insurance required of the Subcontractor has been 

obtained. The Contractor shall provide the required Certificates of Insurance to NCTA within fourteen 

(14) Calendar Days upon  Notice of Award for the initial  Technical And Price Proposal submitted to 

https://connect.ncdot.gov/projects/planning/TransPlanManuals/MPO_Contractor%20_Payment_Form(DBE-IS).pdf
https://connect.ncdot.gov/projects/planning/TransPlanManuals/MPO_Contractor%20_Payment_Form(DBE-IS).pdf
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NCTA.   Subsequent Certificates of Insurance shall be provided to NCTA within fourteen (14) Calendar 

Days after the Task Orders executed within this Contract. 

During the term of the Contract, the Contractor at its sole cost and expense shall provide commercial 

insurance of such type and with such terms and limits as may be reasonably associated with the Contract. 

As a minimum, the Contractor shall provide and maintain the following coverage and limits in its Technical 

Proposal and throughout the Contract Term: 

1. Worker’s Compensation - The Contractor shall provide and maintain Worker’s Compensation 

Insurance, as required by the laws of North Carolina, as well as employer’s liability coverage with minimum 

limits of $100,000.00, covering all of Contractor’s employees who are engaged in any Work under the 

Contract. If any Work is sublet, the Contractor shall require the Subcontractor to provide the same 

coverage for any of his employees engaged in any Work under the Contract; and 

2. Commercial General Liability Policy - Combined Single Limits: $1,000,000.00 per person, 

$3,000,000.00 per occurrence The Commercial General Liability Policy shall include contractual liability 

coverage and must be on an “occurrence” basis. A Comprehensive General Liability Policy may be 

substituted for the Commercial General Liability Policy if the Comprehensive General Liability Policy has 

been endorsed to insure contractual liability, broad form property damage, and personal injury liability. 

3. Business Automobile Liability Policy - To include liability coverage covering all owned, hired and non-

owned vehicles used in connection with the Contract. Combined Single Limits: $1,000,000.00 per person 

$3,000,000.00 per occurrence; and 

4. Professional Liability Policy- Any other provision herein to the contrary notwithstanding, the 

Professional Liability Policy must be with a company authorized to do business in the State of North 

Carolina, affording professional liability coverage for the professional services to be rendered in 

accordance with this Contract in the amount of at least one million dollars ($1,000,000). The Contractor 

shall maintain professional liability coverage for a minimum of three (3) years after completion of the 

Services rendered under this Contract. 

5. Technology Errors & Omissions- The Contractor shall maintain technology errors & omissions liability 

(or technology professional liability coverage) insurance, covering liability for all professional products and 

services performed, including liabilities arising from acts, errors or omissions in rendering computer or 

information technology services including (1) systems analysis (2) systems programming (3) data 

processing (4) systems integration (5) outsourcing development and design (6) systems design, consulting, 

development and modification (7) training services relating to computer Software or Hardware (8) 

management, repair and Maintenance of computer products, networks and systems (9) marketing, selling, 

servicing, distributing, installing and maintaining computer Hardware or Software (10) data entry, 

modification, verification, Maintenance, storage, retrieval or preparation of data output with a limit not 

less than ten million dollars ($10,000,000) per occurrence. This insurance shall provide coverage for 

Software copyright liability and contractual liability. Such Technology E&O insurance coverage may be met 

through or combined with the Professional Liability Insurance referenced in paragraph d; however, if 

combined then the coverage requirement for Technology E & O insurance shall be equal or greater than 

the combined aggregate. 
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6. Cyber Liability Insurance- The Contractor shall maintain Privacy and Network Security (Cyber Liability) 

insurance covering liability arising from (1) hostile action, or a threat of hostile action, with the intent to 

affect, alter, copy, corrupt, destroy, disrupt, damage, or provide unauthorized access/unauthorized use of 

a computer system including exposing or publicizing confidential electronic data or causing electronic data 

to be inaccessible (2) computer viruses, Trojan horses, disabling codes, trap doors, back doors, time 

bombs drop-dead devices, worms and any other type of malicious or damaging code (3) dishonest, 

fraudulent, malicious, or criminal use of a computer system by a person, whether identified or not, and 

whether acting alone or in collusion with other persons, to affect, alter, copy, corrupt, delete, disrupt, or 

destroy a computer system or obtain financial benefit for any party or to steal or take electronic data (4) 

denial of service for which the insured is responsible that results in the degradation of or loss of access 

to internet or network activities or normal use of a computer system (5) loss of service for which the 

insured is responsible that results in the inability of a third-party, who is authorized to do so, to gain access 

to a computer system and conduct normal internet or network activities (6) access to a computer system 

or computer system resources by an unauthorized person or persons or an authorized person in an 

unauthorized manner with a limit not less than ten million dollars ($10,000,000) per occurrence. This 

insurance shall provide coverage for personal injury (including emotional distress and mental anguish). 

Such Cyber Liability insurance coverage may be met through or combined with the Professional Liability 

Insurance referenced in the above paragraph 4 or the Technology Errors and Omissions Insurance 

referenced in paragraph 5 above; however, if combined then the coverage requirement for Cyber Liability 

insurance shall be equal or greater than the combined aggregate. 

Pertaining to the above paragraphs 4, 5, 6, if coverage is written on a claims made basis, such insurance 

shall be maintained in force at all times during the term of this Agreement and for a period of three (3) 

years thereafter for Services completed during the term of this Agreement. Additionally, if a sub-limit 

applies to any elements of coverage, the policy endorsement evidencing the coverage above must specify 

the coverage section and the amount of the sub-limit. 

Providing and maintaining adequate insurance coverage described herein is a material obligation of the 

Contractor and is of the essence of this Contract. The limits of coverage under each insurance policy 

maintained by the Contractor shall not be interpreted as limiting the Contractor’s liability and obligations 

under the Contract. 

Subcontractors Insurance: The Contractor shall either require each Subcontractor to obtain and 

maintain Workers’ Compensation Insurance, Commercial General Liability, Business Automobile Liability 

and Professional Liability coverage similar to those required above in this section for the Contractor, or 

any other coverage deemed necessary to the successful performance of the Contract, or cover 

Subcontractors under the Contractor’s policies. Such coverage shall be in effect at all times that a 

Subcontractor is performing Work under the Contract. The Contractor shall have responsibility to 

enforce Subcontractor compliance with these or similar insurance requirements; however, the Contractor 

shall upon request provide NCTA acceptable evidenced of insurance for any Subcontractor. The 

Contractor shall assume all reasonability for risks or casualties of every description, for any and all damage, 

loss or injury, to persons or property arising out of the nature of the Work, including but not limited to 

the negligence or failure of its Subcontractors (as well as Contractor’s employees) to comply with 

Contract Documents. 
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  Prevailing Wages 

Contractor shall pay or cause to be paid to applicable workers employed by it or its Subcontractors to 

perform the Work not less than the prevailing rates of wages, as provided in the statutes and 

regulations applicable to public work contracts, including the Davis-Bacon Act, and as provided in 

Appendix D – Standard Special Provision Minimum Wages. Contractor shall comply and cause 

its Subcontractors to comply with all laws pertaining to prevailing wages. For the purpose of applying 

such laws, the Project shall be treated as a public work paid for in whole or in part with public funds 

(regardless of whether public funds are actually used to pay for the Project). It is the Contractor’s sole 

responsibility to determine the wage rates required to be paid. In the event rates of wages and benefits 

change while this Contract is in effect, Contractor shall bear the cost of such changes and shall have no 

claim against NCTA on account of such changes.  

  Work Zone Safety Guidelines  

The Constructor and NCDOT have taken steps to maintain a safe and healthy work zone. The Contractor 

will be working as a NCTA Contractor in the Constructor’s work zone and is expected to follow the 

procedures and guidelines implemented by the Constructor and NCDOT as described in Part III, Scope 

of Work and Requirements, Section 2.10.10 Compliance to Standards and Section 2.10.7 General 

MOT Requirements and Conditions.  

 Schedule 
Below, Table I-2: Procurement Schedule provides a planned schedule for this RFP process, listed in the 

order of occurrence. NCTA reserves the right to change any or all of these dates as it deems necessary 

or convenient in its discretion. In the event of such a date change, Proposers will be notified in accordance 

with Part I, Administrative, Section 1.7 Information Posting. 
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Table I-2: Procurement Schedule 

Milestone Date 

RFP Issued January 20, 2023 

Mandatory Pre-Proposal Scope of Services Meeting 

February 2, 2023 (1:00 p.m. to 2:00 p.m. EDT). 

 

Interested parties are required to email the NCTA contact 

noted in Part I, Administrative, Section 1.6, to register for 

the meeting. This meeting will be held online via web conference. 

The meeting may be recorded by NCTA and all attendees must 

state name so the company may be counted present. See further 

details below. 

Proposer Questions Due February 17, 2023 (4:00 p.m. EDT) 

Proposals (Technical and Price) Due July 27, 2023 (4:00 p.m. EDT) 

Notification of Proposers Shortlisted for Oral 

Presentations (if selected) 
August 18, 2023 

Oral Presentations (Proposers to be notified as to 

the specific schedule within the time period 

identified) 

August 31, 2023 & September 1, 2023 

Ranking of Proposers for Negotiations Week of September 11, 2023 

Notice to Proceed / Award of Contracts End of September 2023 

 

Proposal Due Date: Technical Proposals and Price Proposals will be received by NCTA until the due 

date and time provided in Table I-2 above.  

Mandatory Pre-Proposal Scope of Services Meeting: NCTA will convene a MANDATORY Pre-

Proposal Virtual Scope of Services meeting for interested firms on the date and time presented in Table 

I-2 above. Interested parties are requested to email the NCTA contact noted in Part I, Administrative, 

Section 1.6 Contact Person to receive additional information. NCTA has elected to host the meeting 

online via web conference only. The purpose of the meeting is to present details of the RFP, discuss the 

approach to the procurement, and provide attendees with an opportunity to ask questions about the RFP, 

the procurement approach, or NCTA requirements.  

Attendance at the meeting is required for all Proposers who will submit Proposals for the 

Project.  

 Content of Proposal 

 General 

Proposals must be submitted in the format, including sections and heading descriptions, as instructed in 

this Part I, Section 3. To be considered, the Proposal must respond as instructed to all requirements in 

this Section of the RFP. Proposers must provide complete Technical and Price Proposals, including all 

Proposal sections, in accordance with the instructions. Omission of any section will render a Proposal 
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non-responsive and it will not be evaluated. Instructions on the content and form of the Technical and 

Price Proposals are included in this Section 3 Content of Proposal. Instructions on how to submit the 

Technical and Price Proposals are provided in Section 4 Submission of Proposal.  

All cost data relating to this Price Proposal should be kept separate from and not included in the Technical 

Proposal Submittal. The Technical Proposal and Price Proposal shall be submitted in two (2) separately 

sealed Submittals.  

 Content of Technical Proposal 

Proposals shall be prepared simply and economically, providing a straightforward, concise description of 

the Proposer’s ability to meet the requirements of the RFP. To that end, Technical Proposal Sections 1 

through 5 shall be limited to a combined total of 25 pages and Technical Proposal Section 6 shall be limited 

to a total of 50 pages. Portions of the Proposal that are excluded from these page limitations are shown 

below in Table 1-3: Proposal Page Limitations. 
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Table 1-3: Proposal Page Limitations 

Proposal Sections to be Completed 

by a Proposer 
Page Count Limitations 

Cover Letter Up to 2 pages 

Executive Summary Up to 2 pages 

Section 1: Firm Qualifications 

 

Limited to a combined total of 25 

printed pages (excluding all table of 

contents, list of tables, or list of 

figures) and a font of 12 point. 

Section 2: Key Team Qualifications 

Section 3: Approach to Scope of Work 

and Requirements 

Section 4: Approach to Product 

Roadmap 

Section 5: Approach to Implementation, 

Operations and Maintenance 

Section 6: Adherence to the Scope of 

Work and Requirements, Terms and 

Conditions and Requirements 

Conformance Matrix 

Limited to a total of 50 printed pages 

(excluding all table of contents, list of 

tables, list of figures, or Requirements 

Conformance Matrix) and a font of 12 

point. 

 

The Proposer shall describe how it will 

meet the Scope of Work and 

Requirements using the first section 

level sub header (e.g. 6.1). for Part III 

Scope of Work, Sections 3-6. 

Section 7: Forms & Submittals No limitations 

Price Proposal No limitations 

Appendix 1: Audited Financial 

Statements (Two Years) 
No limitations 

Appendix 2: Preliminary Bill of Materials 

(BOM) 
No limitations 

Appendix 3: Sample Reports, 

Dashboards and analytics 
No limitations 

 

The Technical Proposal shall be submitted in the format shown below. The cover sheet for the completed 

Proposal, provided as Exhibit D-1, Forms, shall be included at the front of the Technical Proposal 

package submitted to NCTA, as directed in this Section 3.2 below.  The Technical Proposal criteria below 

will be used to select Contractor(s).  However, Requirements will be provided for each Task Order 

executed within the Contract and the selection of Contractors to perform work will be based on the 

Requirements for each Project in accordance with the best interest and sole discretion of NCTA. 

Each lettered item designates a specific and separate section to be included in the Proposal: 

A. Cover Letter –  
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The Proposal shall include a cover letter signed by an officer of the firm with signature authority 

to enter into the proposed Contract with NCTA. This letter should be very brief and provide the 

corporate commitment that the Proposal meets the scope, schedule, and requirements of the 

RFP. The letter shall also include the name of the Project Principal and Contractor Project 

Manager. 

B. Executive Summary 

The executive summary shall be a brief overview, summarizing the Technical Proposal, and 

explaining how the Proposal being offered best addresses the evaluation criteria listed in this RFP. 

Describe your understanding of NCTA’s needs and your approach in developing the integration, 

the coordination with NCTA and other contractors, and how the System’s integrity will be 

protected and enhanced over the life of the Contract. Describe the amount of design and software 

development anticipated. Identify any Subcontractors and discuss their proposed roles on the 

Project. 

C. Proposal Section 1: Firm Qualifications 

Provide the following information regarding the Proposer’s qualifications, including 

Subcontractors. Provide the information in the specific format provided below:  

1. A brief history and description of the Proposer’s organizational structure, including size, 

number of employees, capability, and area(s) of specialization.  

2. A detailed discussion of the Proposer’s qualifications and experience related to Part III, 

Scope of Work and Requirements required by this RFP, including Subcontractors’ 

relevant experience in the following areas: 

a. Completed, in the last five (5) calendar years, at least one (1) project working in 

AET or Express Lanes with AVI and image-based tolling in North America;  

b. Developed, operated, and maintained, for at least one (1) active toll project in 

North America, dynamic pricing algorithms; 

c. Developed, designed, and implemented, in the last two (2) calendar years, at least 

one (1) Toll Transaction processing system, and experience with the design, 

development and implementation of cloud technologies or virtual machine 

environments.  

3. Annual revenues for the firm and for the subsidiary, division or group responsible for an 

typical Project that will be used to perform  this Contract.  For the purpose of this RFP, 

the Contractor shall assume a typical Project will be 10 AET or Express Lanes Toll Zones. 

However, the actual Task Orders issued within this Contract may vary significantly based 

on each Project. 

4. A copy of the Proposer’s audited financial statements for the past two consecutive years 

as Appendix 1 to the Proposal and note in your response to this item that it is provided 

in Appendix 1. If a Proposer does not produce audited financial statements, the Proposer 

shall submit any financial statements that it does have (e.g. lines of credit, statements 

compiled by an outside accounting firm, etc.) and any other information Proposer feels is 

pertinent in establishing the financial stability of its business/organization. NCTA reserves 
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the right to review other publicly available information with regard to the Proposer’s 

financial stability, as part of the evaluation. If a Proposer has questions about what evidence 

of the Proposer’s financial stability will be acceptable to NCTA, the Proposer should 

communicate with NCTA as set forth in Part I, Administrative, Section 1.15 Written 

Clarifications. 

5. A recent Client List using Exhibit D-3, Forms, including a detailed description of the 

size, total dollar value and specific services provided for each client to which the Proposer 

provided similar services within the past five (5) calendar years. Specify the name, address 

and telephone number of the individual responsible at the client organization for the 

supervision of such services. Include in Proposal Section 7 and note in your response to 

this item that it has been provided in Proposal Section 7. 

6. The Proposer Company Reference Forms, Part 1, using Exhibit D-4, Forms. Include in 

Proposal Section 7 and note in your response to this item that it is provided in Proposal 

Section 7. The completed forms must include at least two (2) references to demonstrate 

that the Proposer, in combination with its Subcontractors, has successfully developed and 

delivered at least one dynamically-priced toll project that includes AVI and image-based 

transactions, toll rate calculation, transaction packaging and processing, and ITS elements 

and devices such as variable toll message signs and detectors that were also integrated 

into the system. The Proposer shall have successfully maintained the implemented 

projects for at least one (1) calendar year.  NCTA may or may not conduct reference 

checks for information provided by Proposers. 

7. A detailed statement providing the Proposer background information relative to the 

following:  

a. Any criminal felony conviction, or conviction of any crime involving moral 

turpitude, including, but not limited to fraud, misappropriation or deception, of 

the Proposer, its officers or directors, or any of its employees or other personnel 

to provide Services on this Project, of which the Proposer has knowledge or a 

statement that it is aware of none; 

b. Any criminal investigation for any offense involving moral turpitude, including, but 

not limited to fraud, misappropriation, falsification or deception pending against 

the Proposer of which it has knowledge or a statement it is aware of none; 

c. Any regulatory sanctions levied against the Proposer or any of its officers, 

directors or its professional employees expected to provide Services on this 

Project by any state or federal regulatory agencies within the past three years or 

a statement that there are none. As used herein, the term “regulatory sanctions” 

includes the revocation or suspension of any license or certification, the levying of 

any monetary penalties or fines, and the issuance of any written warnings; 

d. Any regulatory investigations pending against the Proposer or any of its officers, 

directors or its professional employees expected to provide Services on this 

Project by any state or federal regulatory agencies of which the Proposer has 

knowledge or a statement that there are none; 
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e. Any civil litigation, arbitration, proceeding, or judgments pending against the 

Proposer during the three (3) years preceding submission of its proposal herein 

or a statement that there are none. 

The Proposer’s responses to these requests shall be considered to be continuing 

representations, and Proposer’s failure to notify NCTA within thirty (30) Calendar  Days 

of any criminal litigation, investigation or proceeding involving the Proposer or its then 

current officers, directors or persons providing Services under this contract during its 

term shall constitute a material breach of contract. The provisions of this paragraph shall 

also apply to any Subcontractor utilized by Proposer to perform Services under this 

Agreement. 

D. Proposal Section 2: Key Team Qualifications 

Provide the following information regarding the Proposer’s Key Team qualifications, including 

Subcontractors. Please number and provide the information in the specific format provided below.  

1. Using Table 1-4 below, identify the following Key Team Personnel on this Project. For 

Key Personnel positions other than the Project Principal, provide a brief narrative 

explaining other project commitments the individual may have that would restrict their 

full availability to the Project and also their expected working location, whether at the 

NCTA project office or the Project site. The Proposer shall identify a primary point of 

contact who will be the named person for the Project. The Proposer shall also identify a 

successor who will serve as a backup in the absence of the primary role, with full 

authorization of the primary role. The Contractor shall maintain a primary and successor 

role throughout the Term of the Contract. The successor shall meet the requirements of 

the Key Personnel, including all onsite requirements, when he/she assumes the primary 

Key Personnel role. For example, successor will meet all onsite requirements if he/she 

should become the primary Key Personnel. Please refer to position descriptions in Part 

III, Scope of Work and Requirements, Section 2.1.2 Staffing and Key Personnel.   

Projects will be in the State of North Carolina. 

 

Table 1-4: Key Team Personnel Roles and Commitments 

Project Principal: 

Primary Successor 

  

Contractor Project Manager: 

Primary Successor 

  

Technical Manager: 
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Primary Successor 

  

Installation/Maintenance Manager: 

 Primary  Successor 

  

Quality Assurance Manager: 

Primary Successor 

  

Test Manager: 

 Primary  Successor 

  

 

2. Describe the experience of each Key Team Member and how it relates specifically to this 

Project.  The resources will be available throughout the Term of the Agreement.  Any 

changes in Key Personnel shall be presented in writing to NCTA for review and approval 

prior to making such change. 

3. Provide resumes (not to exceed two (2) pages per team member), for each of the Key 

Project Team Members. (Include in Proposal Section 7 and note in your response to this 

item that it has been provided in Proposal Section 7.) 

4. Proposers must complete at least one (1) Key Team References form (Reference Form 

Part 2) provided in Exhibit D-5, Forms, for each Key Team member. (Include in 

Proposal Section 7 and note in your response to this item that it has been provided in 

Proposal Section 7.) 

5. Complete the List of Subcontractors Form from Exhibit D-2, Forms, which includes 

Subcontractor name, address, Work to be performed, and expected percentage of total 

Work value to be performed. Also complete the RS-2 Form for each Subcontractor as 

further instructed in Part I, Administrative, Section 1.26.4 Listing of Subconsultants or 

Subcontractors. Include both the completed list of Subcontractors and the RS-2 Form in 

Proposal Section 7 and note in your response to this item that they have been provided 

in Proposal Section 7. 
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E. Proposal Section 3: Approach to Scope of Work and Requirements 

Provide responses to the items below regarding the Proposer’s approach to the Scope of Work 

and Requirements. Please number responses and provide the information in the specific format 

provided below.  

1. Discuss Proposer’s technical approach to satisfying all of the Requirements for the RTCS 

with focus on a commercially available system that has sufficient redundancy and reliability 

to meet the Requirements. With the aid of drawings, describe how the Proposer’s 

solution will meet the availability Requirements.  Drawings shall be provided as an 

Appendix and not counted towards the Technical Proposal page limitation. 

2. Discuss the Proposer’s technical approach to providing optimal performance for toll 

system Equipment while meeting the Performance Requirements as specified in Part III, 

Scope of Work and Requirements. Provide typical Proposers solution drawings for 

toll zones equipment layout.  Drawings shall be provided as an Appendix and not counted 

towards the Technical Proposal page limitation.  The Contractor shall provide specific 

drawings for each Project as outlined in each Scope of Work. 

3. Discuss the Proposer’s approach to meeting all data summarization, data warehouse 

Requirements as outlined in Sections 4.3.1.4 Data Summarization and 4.3.1.5 Data 

Warehouse of Part III- Scope of Work and Requirements, and External Interfaces 

and Data Requirements as outlined in Section 4.3.1.6 of the Part III, Scope of Work 

and Requirements. 

4. Discuss the Proposer’s approach to managing toll rates, fare schedules and fare 

determination for the Express Lanes implementation to meet Performance Requirements 

as specified in Part III, Scope of Work and Requirements. Please include the 

following: 

a. A detailed description of the Dynamic Pricing System features that will be 

delivered with the RTCS. Include in Proposal Appendix 3 screenshots of 

graphical user interface (GUI) and provide sample reports.  Note: Dynamic 

Pricing Systems may or may not be included in Task Orders issued on the 

Contract. However, the Contractor shall describe its functionality and 

how it will be Proposed on Task Orders or how its Proposed System can 

operate without it. 

b. A description of the functionality of the dynamic pricing algorithm, 

including:  

i. Identification of the use of different inputs to manage traffic 

performance in the Express Lanes or AET Lanes, to maintain an 

acceptable level of service during peak travel periods.  

ii. A detailed discussion of additional features of time of day and 

current and future dynamic pricing systems on Express Lanes or 

AET Lanes and Contractor-provided tools, including: 

• the ability to accurately model performance of Express 

Lanes and AET Lanes; 
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• the capability to add roadways to the Express Lanes and 

AET Lanes network; 

• the ability to monitor and control Travel Time Message 

Signs and to obtain inputs including data from traffic 

detectors; 

• the ability to monitor and control TRS and to obtain 

inputs including data from traffic detectors, and; 

• the flexibility of the module to use static, time of day, 

and/or dynamic pricing simultaneously on multiple AET 

Lanes and Express Lanes facilities managed by the 

Contractor’s RTCS solution. 

5. Specifically address how the Proposer’s RTCS solution and architecture will 

accommodate changes in technology given anticipated Upgrades, growth, and technology 

advances during the Contract Term.    

6. Identify all third-party software and vendor with version numbers including operating 

system, database, security Software, monitoring tools and Software for the Proposer’s 

solution. Also identify other Proposer projects where such Software is deployed and in 

operations collecting revenue.  The Proposer shall also describe any planned changes to 

third-party software planned during this Contract. 

7. Describe the Contractor’s system security compliance with NCDOT IT Communication 

& Security Policies as described in Section Error! Reference source not found.  and  A

ttachment 2: State of North Carolina, Statewide Information Security Manual 

included in Part III, Scope of Work and Requirements.  The Proposer shall describe 

its plan and how it continuously monitors security threats and outline its plan to identify, 

respond, mitigate and recover from any threats.  At a minimum, the Proposer shall 

describe its patching management program including frequency, determination of when 

and how patches are performed and its change process to evaluate the risk of changes to 

any Hardware or Software in the RTCS to ensure the RTCS will operate and meet all 

Requirements throughout the Term of the Contract. 

8. Provide a preliminary bill of materials (BOM) in Proposal Appendix 2 that meets the 

requirements set forth and described in Part III, Scope of Work and Requirements 

for both AET LANES and Express Lanes. (Note in your response to this item that 

it has been provided in Proposal Appendix 2). The BOM shall fully match the Equipment 

and third-party products in the Price Proposal. (Do not include any pricing in this version 

of the BOM). Identify a second source for each type of Equipment where possible.   The 

Contractor shall provide an updated BOM for each Project with specific components for 

each Project in the Task Order. 

9. Describe clearly and with the aid of diagrams and flow charts the proposed System 

transaction processing logic from the initial sensor detection and transaction creation until 

the Toll Transaction and any related meta data or transactions is posted to the BOS; all 

updates are made to the Toll Transaction including the timing of such updates and how 

Toll Transactions are reconciled in the RTCS and between the RTCS and the BOS. Explain 
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how the Proposer’s System processes and frames vehicle transactions. Provide a diagram 

that identifies framing logic, timing and event processing with specific emphasis on vehicle 

spacing and the associated Performance Requirements of Part III, Scope of Work and 

Requirements. Details of the System’s ability to handle single point of failures within 

each subsystem and handling of degraded mode operations and their impact on 

transaction processing and toll revenue shall be explained.  

10. Discuss the Proposer’s Design approach and tools available for ensuring and confirming:  

a. That there are no missing Toll Transactions and associated meta data and all 

vehicles are accurately captured and reported, including during failover from the 

primary controller to the secondary controller; 

b. Receipt of all transactions at the TRH; 

c. Guaranteed successful transmission of all AVI transactions to the CBOS/OBO; 

d. Guaranteed successful transmission of all image-based transactions and images to 

the NCTA CBOS/OBO; 

e. Guaranteed successful transmission of all transactions to the  NCTA CBOS/OBO, 

and;  

f. That all errors, exceptions, missing, and failed transactions are identified and 

reported as further set forth in Part III, Scope of Work and Requirements.  

11. Provide details of the Proposer’s solution to the transaction reconciliation and audit 

process described in Part III, Scope of Work and Requirements. 

12. Explain the Proposer’s solution and the flexibility in the Design to address national 

interoperability requirements relating to integrating with the E-ZPass approved 

multiprotocol readers and/or the use of multiprotocol Transponders, modifying and 

adapting the Design to incorporate new readers, antennas types and locations, and 

supporting the transition to a new national interoperability solution with limited 

interruptions to revenue collection.   The Proposer shall describe in detail the locations 

and experience with multiple protocols and the specific configuration in revenue 

operations that any multiprotocol the Proposer has deployed is in operations collecting 

revenue. 

13. Discuss the Proposer’s approach to integrating the NCTA-provided AVI System in order 

to meet Performance Requirements as further set forth in Part III, Scope of Work 

and Requirements.  

a. Provide description of experience integrating the Proposer’s RTCS solution with 

the Kapsch Janus MPR II reader using each of the following protocols in a 

multiprotocol environment:  

• PS111 (TDM/IAG E-ZPass Group) 

• ISOB_80K (SeGo) 

• ISOC (ISO 18000-63/6C) 



Statewide Roadside Toll Collection System RFP  Part I - Administrative 

 

 

North Carolina Turnpike Authority (NCTA)                           Part I, Page 26 of 36 

b. Describe any logic incorporated into the Proposer’s solution to prevent cross 

lane reads and false reads and to account for multiple Transponders in vehicles. 

14. Discuss the Proposer’s Automatic Vehicle Detection and Classification (AVDC) system 

solution for Express Lanes using the use case scenarios as outlined in Part III, Scope of 

Work and Requirements. 

15. Discuss the Proposer’s response ability to interface with a NCTA provided CBOS and 

future OBO that will support the existing Projects using web services. The Proposer 

shall use the ICD provided in Attachment 6 NCTA CBOS to RSS ICD-v2 as a reference 

to discuss how it would integrate to a NCTA provided CBOS/OBO.   The Proposer shall 

describe its approach to integration with API’s, testing and validation of such new systems 

or services.  The Proposer shall include API’s in its Technical Proposal if available and 

describe how the Proposer will work with NCTA to transition to future new services or 

upgrades to existing services. 

16. Discuss Proposer’s adherence to the Performance Requirements and explain how the 

Proposer will meet or exceed these Requirements set forth in Part III, Scope of Work 

and Requirements. Provide actual examples, if available, of how each of the 

Performance Requirements was met or exceeded on similar projects and how the 

performance was measured. Identify if any Services provided will be performed outside 

the United States.  

17. Discuss Proposer’s approach to testing and System Acceptance, as described in Part III, 

Scope of Work and Requirements. Please address: 

a. Proposer’s overall test plan approach;  

b. Phased approach to testing the lane solutions; 

c. Plans for Factory Acceptance Test (FAT), including test site location and 

configuration; 

d. Approach to Onsite Installation Testing (OIT)  

e. Approach to Site Installation Test (SIT); 

f. Approach to Operational Acceptance Test (OAT) of the Project and how the 

Proposer plans to conduct the accuracy and performance testing within the 

constraints of live traffic, and; 

g. Approach to System Acceptance Test (SAT). 

F. Proposal Section 4: Approach to Product Roadmap and Quality Assurance 

Provide responses to the items below regarding the Proposer’s approach the Product Roadmap. 

1. Discuss Contractor approach to roadmap including integrations (e.g. SDK), new features 

and planned product roadmap through the Term of Agreement.  The Product roadmap 

shall describe vision, direction, and priorities of the Product or supporting documents.  

The Product Roadmap shall describe any additional non-tolling markets that could benefit 

NCTA or NCDOT in mobility and Transportation systems and networks. 

2. The Contractor shall describe its approach to public and private API’s available in its 

products and services available for its product.   The Contractor shall describe what 

services are available at NTP with a written ICD or API available to NCTA or its Partners.  
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The Vendor shall also describe planned new API’s and when the API/ICD will be available 

to NCTA. 

3. The Proposer shall provide its RTCS Product Roadmap and shall describe the product 

investments or new products expected and timing of any new RTCS roadmaps during the 

agreement.  The Proposer shall describe in detail its current baseline and its planned 

Roadmap including those features that are included at no additional cost to NCTA in this 

Contract and for all Task Orders issued by NCTA.  The Proposer shall also describe any 

features or changes in its Roadmap that is planned but will result in additional cost to 

NCTA. 

4. The Proposer shall provide its anticipated schedule for Upgrades, patches and updates, 

upon which pricing is based. Specifically, address what Software and application Upgrades 

and updates are included in the Maintenance Services pricing (e.g. operating System and 

relational database management Systems) and on what frequency. If there is no second 

source available, the Proposer shall describe its plan to mitigate and provide a second 

source should the primary Equipment not include any information regarding actual cost 

or price.be available.   If the Equipment is provided by the Contractor, a second source 

provided by the Contractor is acceptable, the Proposer shall describe how it mitigates 

risk to NCTA should the Contractor no longer be available to provide that Equipment.   

5. The Proposer shall describe the Quality Control Plan and the Firm’s procedures and 

techniques for Quality Control and Quality Assurance in all areas, including development 

of the System Requirements, functional requirements, business rules and design 

documentation; hardware procurement; software development; implementation and 

testing; commissioning; Maintenance and Operations; and trouble ticket tracking. Each 

Proposer shall specifically address Quality Control (how quality is being ensured) and 

Quality Assurance (assurance that Quality Control is effectively being performed).  NCTA 

desires that the Proposer include existing company Quality Control Plans and only tailor 

as required for this Contract. 

6. Specifically address the Proposer’s approach to coordination of the Design with the 

Constructor given that the construction of the project is currently underway. Provide 

examples of similar experience and lessons learned to enhance communication and 

coordination that will be applied to the benefit of NCTA. 

7. The Proposer shall specifically address what elements, such as processes, procedures, 

communications, meetings, issues tracking, and Quality Control will be in place during the 

installation process to ensure timely communication and resolution of problems. 

8. Provide a The Proposer shall provide a Contractor Organizational Chart that shows 

planned staffing for all levels of a typical AET and Express Lanes Project.  The Contractor 

Organization chart shall provide a view for its product support and life cycle and a typical 

project implementation.  The Proposer shall only include ONE Contractor Organizational 

Chart to support Express Lanes and AET Lanes. 

G. Proposal Section 5: Approach to Implementation, Operations and Maintenance  and 

Life Cycle Costs  
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Provide responses to the items below regarding the Proposer’s approach to Operations and 

Maintenance. Please number and provide the information in the specific format provided below. 

1. Discuss the Proposer’s approach to Maintenance that will meet or exceed all Maintenance 

Services and warranty requirements as specified in Part III, Scope of Work and 

Requirements. 

2. Discuss the installation process and how Proposer intends to meet the installation 

requirements of Part III, Scope of Work and Requirements while meeting the 

schedule requirements for a typical AET and Express Lanes implementation. 

3. Discuss the Plan for coordination with NCTA and Proposer’s Operations responsibilities. 

4. Discuss the Proposer’s training approach for the Proposer’s Maintenance staff and for 

NCTA staff to meet all Requirements. 

5. Discuss the Proposers approach to total life cycle, how product pricing is developed 

evaluated and updated and any changes to the pricing in the future for implementation 

and operations and maintenance of the project. 

6. Discuss the Proposers approach to how its solution provides a low total life cycle costs 

including minimal preventative and corrective maintenance while meeting all 

Requirements. 

7. Describe the Proposer’s technical solution, planned automation levels, staffing approach, 

and overall approach for image-based transaction processing to ensure that the key 

performance and accuracy requirements are met or exceeded, as stated in Part III, 

Scope of Work and Requirements. 

H. Proposal Section 6: Adherence to the Part III, Scope of Work and Requirements, 

Terms and Conditions and Requirements Conformance Matrix - 

1. The Proposer must complete and submit the Excel version of the Requirements 

Conformance Matrix which is provided in PDF form in Exhibit D-6, Forms. The matrix 

covers each of the functional and technical requirements set forth in Part III, Scope of 

Work and Requirements. The Excel version of the Requirements Conformance 

Matrix is attached to the posted PDF of the RFP. 

2. Proposers are not to alter the Requirements listed in the Requirements Conformance 

Matrix in any way and must use the worksheets provided. The Proposer shall submit a 

PDF version of the completed matrix in this Proposal Section 6, in addition to submitting 

the Excel version of the matrix on a USB flash drive, as directed in Part I, 

Administrative, Section 4.1 Submission of Technical Proposal. 

3. If a Proposer indicates in the Requirements Conformance Matrix that a Technical 

Requirement is not provided (“N”), the specific Requirement(s) to which exception is 

taken must also be separately identified and explained in this Proposal Section 6. For each 

of the “N” items, indicate a description of the exception taken in the comment’s column 

of the Requirements Conformance Matrix and provide a more detailed explanation in this 

Proposal Section 6, including the Section and Requirement number. 
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4. The Proposer must submit its Proposal, including the Price Proposal, on the basis of the 

terms and conditions set out in Part IV, Terms and Conditions. NCTA may reject 

any Proposal that is conditioned on the negotiation of Terms and Conditions set out in 

Part IV, Terms and Conditions or to other provisions of the RFP as specifically 

identified above. 

5. In Proposal Section 6, Proposers may identify and describe any key assumptions made 

related only to Part III, Scope of Work and Requirements. Part III, Scope of 

Work and Requirements assumptions may be considered during the Proposal 

evaluation process at the sole discretion of NCTA. No assumptions regarding the terms 

and conditions of the Contract shall be included in the Proposal. An “assumption” is a 

Proposer’s stated expectation or supposition that would require a change to an RFP term 

and condition or the addition or deletion of an RFP term and condition. 

6. The Proposer must clearly identify any proposed exceptions to the Terms and Conditions 

in this Proposal Section 6, which will be considered in accordance with Part I, 

Administrative, Section 1.23 Contractual Obligations. The Contractor waives the right 

to raise new exceptions and alternatives during and after negotiations, however, any 

details not yet defined in the documents by NCTA may still be negotiated.  

7. The Proposer shall use the allotted page count in this section to detail their adherence to 

the requirements contained in this RFP. Page count does not include Requirements 

Conformance Matrix. 

I. Proposal Section 7: Forms and Submittals –  

Proposers shall provide all Proposal forms required to be submitted as part of the RFP in Section 

7 of the Proposal, unless otherwise specifically directed. Proposers shall submit properly 

completed forms that have been provided in Exhibit D, Forms. Please refer to Table 1-5 below 

for a Forms and Submittals checklist. The checklist identifies the location of the form or the 

Submittal requirement in the RFP and also where the form or Submittal is to be included in the 

Proposal. 

Proposers shall not modify any of the forms unless specifically instructed by NCTA to do so. 

Completion of forms will be checked during the initial Pass/Fail screening of the submitted 

Proposals. Proposals not adhering to this requirement may be considered as non-compliant. 

 



Statewide Roadside Toll Collection System RFP  Part I - Administrative 

 

 

North Carolina Turnpike Authority (NCTA)                           Part I, Page 30 of 36 

Table 1-5: Forms and Submittal Checklist 

Form # Form/Submittal Name 
Location in 

RFP 

Location of Form/Submittal 

in Proposal 

Forms to be Submitted 

D-1 Proposal Cover Sheet Exhibit D-1 
Technical Proposal Envelope 

with Original of Proposal 

D-2 
List of Subcontractors and 

RS-2 Form  
Exhibit D-2 Technical Proposal Section 7 

D-3 Recent Client List Exhibit D-3 Technical Proposal Section 7 

D-4 Reference Forms Part 1 Exhibit D-4 Technical Proposal Section 7 

D-5 Reference Forms Part 2 Exhibit D-5 Technical Proposal Section 7 

D-6 
Requirements Conformance 

Matrix 
Exhibit D-6 Technical Proposal Section 6 

D-7 Price Proposal Form Exhibit D-7 Price Proposal Envelope 

D-8 Proposer Questions Form Exhibit D-8 
N/A: To be used for submission 

of Proposer questions to NCTA 

D-9 Non-Collusion Forms Exhibit D-9 Technical Proposal Section 7 

D-10 Surety Commitment Letter Exhibit D-10 Technical Proposal Section 7 

D-11 
Acknowledgment of Receipt 

of Addenda 
Exhibit D-11 Technical Proposal Section 7 

Other Proposal Submittals 

N/A Resumes See Part I-3.2 Technical Proposal Section 7 

    

N/A 
Contractor Organization 

Chart 
See Part I-3.2 Technical Proposal Section 7 

    

 

J. Proposal Appendices - The Proposer shall submit the following materials in the form of 

Proposal Appendices: 

• Appendix 1 – Audited Financial Statements (Two Years) 

• Appendix 2 – Preliminary Bill of Materials (BOM) that details all Equipment and third-

party products provided and will become the basis for the complete, Approved parts list, 

including spare parts for AET Lanes and Express Lanes. 
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• Appendix 3 – Sample Reports and Analytics and Dashboards including Data Dictionary or 

API for analytics products. 

 Submission of Proposal 

All Technical and Price Proposals shall be submitted in sealed envelopes or boxes, bearing on the outside 

the following information, and delivered to the address provided on the front page of this RFP: 

Technical or Price Proposal:  

STATEWIDE ROADSIDE TOLL COLLECTION SYSTEM 

 

Submitted By:  

PROPOSER’S NAME  

PROPOSER’S ADDRESS  

CITY, STATE, ZIP CODE 

PROPOSER’S PHONE NUMBER  

 

 Submission of Technical Proposal 

1. Form of Technical Proposal. Submit Technical Proposals in printed form and on a USB flash 

drive. 

a. The hard copy of the Technical Proposal shall be included in one (1) volume only so that 

only one (1) three ring binder is required for the Technical Proposal. Proposers may 

submit Technical Proposal Appendices in a separate volume or volumes, depending upon 

size of documents and personal preferences. 

b. On a separate USB flash drive, Proposers shall also submit a redacted electronic copy of 

the Technical Proposal (Proprietary and Confidential Information Excluded). Any 

proprietary information identified as confidential and proprietary in accordance with G.S. 

§ 132-1.2 and the Terms and Conditions of this RFP, should be excluded. 

c. The electronic copy shall be provided in a searchable (NOT SCANNED) *.pdf format. 

All Sections listed in Table 1-3 (Cover Letter, Executive Summary, Proposal Sections 1 – 

7, and Appendices) shall be a separate *.pdf file. Any Proposal Exhibits or information 

prepared either as graphics or with other programs such as scheduling programs shall be 

viewable in a *.pdf file without any other software required for Proposal review, with the 

exception of the Conformance Matrix and the Price Proposal, which shall also be provided 

in Excel. The Excel version of the Requirements Conformance Matrix shall be included 

on the Technical Proposal USB flash drive.  

2. Page Presentation. Technical Proposal text shall be single-spaced, a minimum of 12-point Times 

New Roman font, printed on both sides of the page. Each page header and/or footer should 

include the Proposer’s name and Technical Proposal section, along with page numbers and date 

of the Proposal.  NCTA will not be responsible for reviewing portions of proposals with illegible 
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text.  Headers and footers may be in different size font from that specified but no less than 9 point 

font. 

3. Number of Copies. One (1) hard copy and five (5) USB flash drives containing of all portions 

of the Technical Proposal shall be provided. The copy with the original cover letter and cover 

sheet should be marked “Original”.  

4. Easy to Read and Cross-Reference. The Proposers need not duplicate or quote in detail from 

attached reference materials provided that a summary is included in the technical section and a 

clear and easy means to locate references to the information is provided. The reference shall 

include the document name, page number(s) in the document, and paragraph numbers(s) or line 

number(s) where the referenced information is located. Underlining, boxing, highlighting, etc. that 

will call attention to referenced information in a manner that will assist in locating it is 

recommended. 

5. Writing Style. Proposal Documentation should provide an example of what project design 

documentation will look like. NCTA prefers economy of words, direct writing, active voice, and 

minimum of marketing superlatives.  NCTA also prefers facts and written evidence with 

references or data that supports Proposers statements or assertions in the document. 

6. Trade Secrets and Confidential Information. NCTA is a public agency of the State of North 

Carolina, subject to the North Carolina Public Records Act, Chapter 132 of the North Carolina 

General Statutes. NCTA may maintain confidential information, including any designated as trade 

secrets or otherwise proprietary, only in accordance applicable Federal and State laws or 

regulations. NCTA, therefore, expects that Proposers will keep confidential information 

designations to a minimum. 

 A Proposer, having formed a good faith opinion, upon consultation with legal or other 

knowledgeable advisors that information submitted may contain a trade secret as defined in G.S. 

§ 66-152 or other information exempted from the North Carolina Public Records Act pursuant 

to G.S. § 132-1.2, may so designate appropriate portions of its Proposal by marking the top and 

bottom of pages containing confidential information in boldface type “CONFIDENTIAL.” NCTA, 

however, may serve only as a custodian of information a Proposer deems confidential. NCTA 

shall not act as an arbiter or defender of any claims related to assertions of confidential 

information. If a request is made for disclosure of information submitted, or an action is brought 

to compel NCTA to disclose information marked confidential pursuant to G.S. § 132-1 et seq. 

NCTA will notify the affected Proposer of such request or action. 

In submitting a Proposal in response to this RFP, a Proposer agrees to: (i) defend its assertions of 

confidentiality by instituting appropriate legal proceedings, at its own expense and through its 

counsel, or intervening in an action brought against NCTA to compel disclosure, to defend its 

assertions of confidentiality; and (ii) hold the State and NCTA, and any officials or employees 

thereof harmless from any and all damages, costs, and attorney’s fees awarded against the State 

and NCTA arising out of any such actions. Nothing in this section shall preclude the State or 

NCTA from participating in the defense of such actions, at its option and expense through its 

counsel. NCTA shall have no liability to a Proposer with respect to the disclosure of any 

information, including confidential information, subject to an order by a court of competent 

jurisdiction pursuant to G.S. § 132-9 or any other applicable law. 
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In accordance with G.S. § 136-28.5, bids and documents submitted in response to an 

advertisement or this RFP shall not be public record until the NCTA issues a decision to award 

or not to award the Contract. 

 Price Proposal Content and Format 

1. Separate and Sealed: the copies of the Price Proposal shall be submitted in a sealed envelope, 

separate from the Technical Proposal.  

2. Price Proposals shall be submitted using the Price Proposal Workbook included as Exhibit D-7, 

Forms. The Price Proposal submitted in Exhibit D-7 shall be based on Unit Prices for the Scope 

of Work to meet all Requirements.  The Prices shall be the maximum Price for the Term of the  

Agreement unless NCTA and the Contractor agree in writing due to a material change in Scope 

of Work. 

3. Proposers shall complete the Price Proposal Workbook in accordance with Exhibit C, Price 

Proposal Instructions. 

4. One (1) original and one (1) hard copy of the Price Proposal shall be submitted by the Proposer.  

5. The original Price Proposal envelope shall be marked “Original”. Each copy shall be numbered 

“Copy 2 of 2”. 

 

6. One (1) USB flash drive containing the Price Proposal in electronic format shall be provided. The 

file format for the electronic copy of the Price Proposal shall be Microsoft Excel and PDF. The 

USB flash drive containing the Price Proposal shall be clearly labeled with the same nomenclature 

identified for the outside of the sealed Price Proposal envelope.  

7. Proposers shall not include any assumptions in their Price Proposals. If the Proposer includes 

assumptions in its Price Proposal, NCTA may reject the Proposal. Assumptions should be 

provided in the manner set forth in this Part I Administrative, Section 3.2 Content of Technical 

Proposal (Proposal Section 6).   

8. Any costs for Work that is not provided in the Price Proposal will be assumed as no charge to 

NCTA. 

 Procurement Evaluation Process  
An evaluation and negotiation process will be conducted as set forth in this Section 5 using a Best Value 

process to allow NCTA to award the Contract to the Proposer(s) providing the Best Value and 

recognizing that Best Value may result in award to other than the lowest price or highest technically 

qualified Proposal. By using this method, the overall ranking may be adjusted up or down by the 

Evaluation Committee when considered with or traded-off against other non-price factors. "Best Value" 

procurement methods are authorized by G.S. §143-135.9 and in accordance with NCTA Policies and 

Procedures adopted by the NCTA Board February 18, 2009.  

Pursuant to G.S. §143-135.9, the award decision is made based on multiple factors, including: total cost 

of ownership, meaning the cost of acquiring, operating, maintaining, and supporting a product or service 

over its projected lifetime; the evaluated technical merit of the Contractor’s offer; the Contractor’s past 



Statewide Roadside Toll Collection System RFP  Part I - Administrative 

 

 

North Carolina Turnpike Authority (NCTA)                           Part I, Page 34 of 36 

performance; and the evaluated probability of performing the specifications stated in the solicitation on 

time, with high quality, and in manner that accomplishes the stated business objectives and maintains 

industry standards compliance. The intent of “Best Value” Information Technology procurement is to 

enable Contractors to offer and the Agency to select the most appropriate solution to meet the business 

objectives defined in the solicitation and to keep all parties focused on the desired outcome of 

procurement.   

 Technical Proposal Pass / Fail Screening 

In response to this RFP, each Proposer shall submit a Technical Proposal in strict compliance with the 

Requirements outlined herein. Immediately following the Technical Proposal due date, as detailed in Table 

1-2, an NCTA representative shall validate the completeness of each Technical Proposal, including all 

Technical Proposal sections, correctly completed forms and required information. Technical Proposals 

which are incomplete may be rejected.   Note: Proposers are advised that NCTA is not obligated to ask 

for, or accept after the Technical Proposal due date, data that is essential for a complete and thorough 

evaluation of the Technical Proposal.  

 Technical Proposal Evaluation 

1. The evaluation process will consist of a quantitative scoring and ranking of the Technical Proposals 

in order to ascertain which Proposer best meets NCTA's needs for the RTCS. The Technical 

Proposals will be evaluated on their material content and their responsiveness and degree of 

adherence to Part III, Scope of Work and Requirements set forth in this document. The 

Evaluation Committee will review and evaluate the Technical Proposals and the other related 

Contract information submitted to ensure that the Proposer understands the Part III, Scope of 

Work and Requirements and has clearly expressed its intent to meet the requirements of the 

Contract.  

2. Preliminary Technical Scoring. Following Technical Proposal review, the Evaluation 

Committee will score the Technical Proposals with maximum potential technical score points for 

each Technical Proposal as shown in Table I-6 below.  

3. Oral Presentations and Interviews. NCTA may invite compliant Proposers to participate in 

oral presentations and interviews. The oral presentations and interviews and any required 

demonstrations conducted therein will provide an opportunity for the Evaluation Committee to 

further its understanding of the Technical Proposals.    

4. Technical Scoring. The Evaluation Committee will provide a single technical scoring based on 

Technical Proposal and Oral Presentations. The scoring will consider both the Technical Proposal 

and the results of the oral presentations and interviews and demonstrations if conducted, with 

maximum potential technical score points for each Technical Proposal as shown in Table I-6 

below.  

 Technical Proposal Scoring 

The overall Technical Proposals are scored as shown in Table 1-6 below: 
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Table 1-6: Technical Proposal Elements and Maximum Possible Points 

Breakdown 
 

Technical Proposal Elements 
Maximum 

Possible Points 

Proposal Section 1: Firm Qualifications 5 

Proposal Section 2: Key Team Qualifications 5 

Proposal Section 3: Approach to Scope of 

Work and Requirements 
20 

Proposal Section 4: Approach to Product 

Roadmap and Quality Assurance 
20 

Proposal Section 5: Approach to 

Implementation, Operations and Maintenance 
10 

Proposal Section 6: Adherence to the Scope of 

Work and Requirements, Terms and 

Conditions and Requirements Conformance 

Matrix 

40 

Maximum Possible Technical Points 100 

 

 Price Proposals  

After compilation of the updated scores for Technical Proposal Scoring following the oral presentations 

and interviews, the Evaluation Committee will open the sealed Price Proposals only for those Proposals 

with a technical score that meets the minimum requirement of 70 points or more. 

As a Best Value Contract, price will be evaluated based on a combination of anticipated cost to NCTA, 

the overall quality of the Technical Proposal and the implementation approach. The pricing will also be 

viewed in terms of any innovation proposed by the bidder as well as the bidder’s proven reliability and 

ability to meet the required performance standards.   

 Negotiations and Best and Final Offers (BAFOs) 

NCTA reserves the right to negotiate with multiple Proposers concurrently or in serial at its sole 

discretion that are determined to be in a competitive range based upon the evaluation process described 

above. NCTA may select none, one, or more than one Proposer. Finalist Proposers may be requested to 

provide Best and Final Offers (BAFOs) in response. If BAFOs are requested, NCTA will evaluate the 

BAFOs and adjust its evaluation of the Proposer’s respective Proposal accordingly.  The BAFO will be 

based on unit prices as established in the Price Proposal. 

 Award and Execution of Contract 

 Notification of Award 

Following evaluation and negotiations, NCTA may execute a Contract with one or more successful 

Proposers.  NCTA will notify the successful Proposers in writing via a Notification of Award letter via 
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email.   NCTA will issue an original Contract for execution by the successful Proposer. After the Contract 

is executed by NCTA, a duplicate copy will be mailed back to the Contractor. 

Originals. The original copy will be retained in the NCTA Office. On Federal-Aid projects, a true copy 

will be sent to the Federal Highway Administration. 

Bonding Requirements. The Proposer shall submit a letter from an existing Surety company with the 

Price Proposal that the Proposer can provide bonding capacity of at least $20,000,000 for a Project over 

a 2-year period. The form for this letter is included as Exhibit D-10, Forms.  

All bid and performance bonds will be handled using the following procedures for each Project.   The 

Payment and Performance Bonds shall be provided with the Project after the issuance of 

each Task Order.  

Payment and Performance Bonds: 

a. Successful Proposers will have fourteen (14) Calendar Days after receipt of the Notification 

of Award for each Project to furnish the performance and payment bonds and insurance. If 

the successful Proposer NCTA may negotiate with multiple awarded Contractors.  The 

NCTA award of, or continuation of any Contract for or related to its toll RTCS is subject to 

the availability of funding.  

b. For each Project, the RTCS Contractor shall obtain Contract payment and performance 

bonds in an amount equal to 100 percent of the Contract Proposal Price for the 

Implementation Phase and for one year of Operations and Maintenance as further set forth in 

the paragraphs immediately below. The Operations and Maintenance Phase commence 

following the completion of the Go-Live.  

c. Bonding must be continuous in that the Operations and Maintenance Bond associated with 

the Project must be provided prior to the release of the Implementation Phase Bond for that 

roadway and specific project. The initial bonding level for the Operations and Maintenance 

Phase shall be provided at 100 percent of Year 1 of Operations and Maintenance. The value 

of the bond for each year beyond Year I shall be in the amount of 100 percent of the estimated 

Operations and Maintenance Costs for the upcoming Operations and Maintenance Year.  

 Proposer Debrief   
Once a Contract has been awarded, all Proposers will be afforded the opportunity for a debriefing with 

NCTA regarding the relative merits of their Technical and Price Proposal Submittals.  

 Protest Procedure 
Each Proposer, by submitting its Proposal, expressly recognizes the limitation on its rights to protest 

contained herein, expressly waives all other rights and remedies, and agrees that the decision on any 

protest, as provided herein, shall be final and conclusive. These provisions are included in these RFP 

documents expressly in consideration for such waiver and agreement by the Proposers. If a Proposer 

disregards, disputes, or does not follow the exclusive protest remedies set forth in these RFP documents, 

it shall indemnify, defend, and hold NCTA and NCDOT, and their respective Board members, directors, 

officials, employees, Agents, representative, and consultants, harmless from and against all liabilities, 

expenses, costs, fees, and damages incurred or suffered as a result of such Proposer actions. The 
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submission of a Proposal shall be deemed the Proposer’s irrevocable and unconditional agreement with 

such indemnification obligation. 

1. Any request for a protest meeting shall be in writing and filed with the NCTA Executive Director 

at the address specified below and shall be received within thirty (30) consecutive Calendar Days 

from the date of the Contract award. Any protest not set forth in writing, including oral 

objections, is not a protest and shall be null and void. 

NCTA Executive Director  

1578 Mail Service Center 

Raleigh, NC 27699-1578 

2. All protests shall include the following: 1) Name and Address of Protestor; 2) RFP Name and date 

of issuance; 3) Specific reasons for protest; and 4) Supporting exhibits, evidence or documents to 

support the protest. 

3. If the protest does not contain this information or if the Executive Director determines that a 

meeting would serve no purpose, the Executive Director may, within ten (10) consecutive 

Calendar Days from the date of receipt of the letter, respond in writing to the Proposer and 

refuse the protest meeting request. 

4. If the protest meeting is granted, the Executive Director shall attempt to schedule the meeting 

within thirty (30) consecutive Calendar Days after receipt of the letter, or as soon as possible 

thereafter. Within ten (10) consecutive Calendar Days from the date of the protest meeting, the 

Executive Director shall respond to the Proposer in writing with the Executive Director's 

decision. 

5. The Executive Director may appoint a designee to act on the Executive Director’s behalf with 

regard to these protest procedures. 

6. All Proposals shall be irrevocable until the final administrative and judicial disposition of a protest. 
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1. Defined Terms 

Term Definition 

Acceptance 

Approval of a Phase or a test by NCTA, based on meeting 

certain conditions and test requirements, including 

Approvals, set forth in Part III, Scope of Work and 

Requirements and the Agreement.  

Addendum or Addenda 
A document created to capture any clarification, update, 

amendment, addition, deletion or modification made to 

the RFP during the procurement process. 

Agreement 

Also referred to as the “Contract.”  It is the written 

Contract between NCTA and the respective Contractor 

covering all parts of this Project.  

Agreement Term 

The duration of the Agreement, including any authorized 

renewals and extensions. Also referred to as “Contract 

Term.”  

Amendment 
Change in the Agreement executed in writing made by 

adding, altering, or omitting a certain part or terms.  

Appendix 
A collection of supplementary material for reference 

purposes only. 

Attachment 
Any documentation, appended to this Contract, which 

does not establish a requirement for Deliverables. 

Business Day 
A day, excluding NCTA observed Holidays, Saturdays, and 

Sundays. 

Calendar Day 
Every day, including weekends and Holidays, beginning at 

12:00:00 a.m. and ending at 11:59:59 p.m. 

Commercial Back Office System 

(CBOS) 

Customer account management system including all 

business interfaces to process payments for prepaid 

accounts, invoice customers, process payments for post-

paid customers, and maintain customer accounts. The 

CBOS also interfaces with Interoperable Agencies in 

participating programs and to specialized third-party 

aggregators such as mobile applications, fleet, or 

commercial drivers. 

 

NCTA Provided system that validates transactions 

received from the Contractor TRH in accordance with 

the Attachment 1: NCTA Business Policies, 

performs business processes including license plate image 

review, transaction filtering prior to sending transactions 

to the CBOS, and determines if the vehicle is part of a toll 

agency’s prepaid program or if a bill will need to be sent 

to the registered owner of the vehicle through a post-paid 

invoicing program. Please refer to OBO for additional 

information. 
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Term Definition 

Constructor 
The person, firm, corporation or entity undertaking the 

execution of the civil design, and infrastructure 

construction for NCTA or NCDOT Projects. 

Contract See “Agreement.”  

Contract Documents 

All of the documents that make up the Contract, including 

but not limited to:  

• Executed Agreement, including RFP, all executed 

RFP Addenda, BAFO, and Amendments;  

• Part I, Administrative; 

• Part II, Defined Terms and Acronyms; 

• Part III, Scope of Work and Requirements, as 

conformed;  

• Part IV, Terms and Conditions; 

• Contractor’s Technical Proposal 

• Contractor’s Price Proposal 

• Other Proposer Materials  

Contract Term See “Agreement Term.” 

Contractor(s) 
The person, firms, corporation or entities undertaking the 

execution of the Work with whom NCTA has entered 

into an Agreement.  

Deliverable(s) 

All Documentation and any items of any nature submitted 

by the Contractor to the NCTA’s Contractor Project 

Manager for review and approval pursuant to the terms of 

this Agreement. See “Submittal.”  

Department/Division of Motor 

Vehicles (DMV) 

An authority responsible for motor vehicles registrations 

and provides ownership data to NCTA for vehicle owner 

identification. See “NCDMV.” 

Equipment See “Hardware.”  

Evaluation Committee 

The Committee NCTA will use to evaluate Proposer 

Materials as described in this RFP, to determine the Best 

Value Proposer.  

Exhibit 
A supplement to this Contract that establishes 

requirements for Deliverables. 

Express Lane 

A limited access expressway lanes or roadways separated 

from adjacent general-purpose lanes and employing 

payment of tolls to manage demand. 

Extra Work Orders 

Changes resulting in additions or deletions to the type or 

value of Services provided pursuant to this Agreement as 

directed by NCTA. 
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Term Definition 

Go-Live 

The date in which live Operations commence. When all 

Toll Zones on a contract Project are commissioned, and 

all RTCS systems are sending correct data transmission to 

and from the NCTA CBOS in full revenue service and 

successfully collecting revenue at all Toll Zones. 

Hardware 

An all-inclusive term to mean the Equipment, Hardware, 

associated peripherals, associated firmware, electrical and 

other materials and supplies necessary or furnished by the 

Contractor to provide Services pursuant to the Contract 

Documents.  

Holidays 
Days that are designated by NCTA as Holidays for 

purposes of this Agreement.  

Implementation Phase 

The phase of the Project, which begins at Implementation 

Phase Notice to Proceed and ends at Onsite Installation 

Test, that includes but is not limited to, the System 

Design, development, installation, Factory Acceptance 

Test and Operations Installation Test. 

Installation and Acceptance Phase 

The phase of the Project, which begins at Installation and 

Acceptance Notice to Proceed and ends at Systems 

Acceptance.  The Installation and Acceptance Phase 

includes all installation, commissioning, Go-Live and 

Operations Acceptance Testing and System Acceptance 

Testing. 

Intelligent Transportation System 

(ITS) 

A broad range of diverse technologies, including 

information processing, communications, control and 

electronics, which, when applied to our transportation 

system, can save time, money and lives. 

Key Performance Indicators (KPIs) 
Technical performance measurements or metrics used to 

evaluate Contractor performance.  

Level 1 Maintenance 

Level I Maintenance is defined as assignment and triage of 

incidents and issues and reporting and monitoring.  Level I 

Maintenance teams will communicate directly with the 

Contractor. 

Level II Maintenance 

Corrective and preventative maintenance that requires 

minor Software configuration, Equipment replacement and 

configuration, planned shutdown and minor preventative 

actions including analysis of log files to ensure that the 

systems operate in accordance with the Performance 

Requirements. 

Level III Maintenance 

Corrective and preventative maintenance for all patch 

management, Software changes and major changes to the 

system functionality. Level III Maintenance also includes 

24/7 remote support for Level 1 and II maintenance staff 

provided by others. 
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Term Definition 

Liquidated Damages 

Damages, whose amount the parties designate during the 

formation of a contract, for the injured party to collect as 

compensation upon a specific breach.  

Maintenance 

 

Services performed by the Contractor pursuant to Part 

III, Scope of Work and Requirements. May also be 

referred to as “Maintenance Services”.  

Maintenance Phase 
The Project phase which begins upon Go Live. Also 

known as “Maintenance” and “Operations”. 

Maintenance Services 

The Maintenance and related Services required to be 

furnished by the Contractor, pursuant to the Contract 

Documents. See “Maintenance Phase”.  

NCTA Designated 

Representatives 

Person or persons authorized by NCTA to represent 

NCTA in all dealings with the Contractor.  

North Carolina Department of 

Transportation (NCDOT) 

A governmental agency in North Carolina responsible for 

building, repairing, and operating highways, bridges, and 

other modes of transportation, including ferries in the U.S. 

state of North Carolina.  

North Carolina Division of Motor 

Vehicles (NCDMV) 
See “Department/Division of Motor Vehicles (DMV).”  

North Carolina Turnpike 

Authority (NCTA) 

A Business Unit of NCDOT, responsible for 

supplementing the traditional non-toll transportation 

system serving the citizens of North Carolina by 

accelerating the delivery of roadway projects using 

alternative financing options and facilitating the 

development, delivery and operation of an integrated, 

creative system of toll roads.  

Notice 

A formal communication addressing legal and Contractual 

matters, not applicable to daily Implementation and 

Operation and Maintenance communications.  

Notice to Proceed (NTP) 

The written authorization by NCTA designating the date 

and time for the Contractor to commence Work.   There 

are two Notice to Proceed phases, an Implementation 

Phase Notice to Proceed and an Installation and System 

Acceptance Notice to Proceed. 

Operational Back Office (OBO) 

The Contractor shall provide Transactions in accordance 

with the CBOS Interface. Upon Notice from NCTA, the 

Contractor will post transactions to the NCTA Provided 

OBO and stop sending the transactions to the CBOS. 

 

NCTA Provided system that validates transactions 

received from the Contractor TRH in accordance with 

the Attachment 1: NCTA Business Policies, 

performs business processes including license plate image 

review, transaction filtering prior to sending transactions 

to the CBOS, and determines if the vehicle is part of a toll 
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Term Definition 

agency’s prepaid program or if a bill will need to be sent 

to the registered owner of the vehicle through a post-paid 

invoicing program.  

Operations Phase 

Services performed under this Agreement as defined by 

Task Order, which may include Maintenance, Image 

Review and Transaction Processing. 

Order of Precedence 
The order in which Agreement documents control in the 

event of a conflict or ambiguity in such documents.  

Performance Requirements 

The required level of performance standards for this 

Contract as set forth in Part IV, Terms and 

Conditions and Part III, Scope of Work and 

Requirements.  

Plan(s) 

Contractor Deliverable that identifies approach to a 

particular aspect of the Work submitted for Approval in 

accordance with Part III, Scope of Work and 

Requirements. 

Price Proposal 
Contractor pricing provided in response to this RFP and 

in accordance with the instructions provided herein.  

Project 

The total Work set forth in Part III, Scope of Work 

and Requirements and as further set forth and detailed 

in the Agreement Documents. When used in the context 

of a specific Toll Facility, this will be a specific Project that 

will be contracted to selected providers. 

Proposal See “Proposer Materials.” 

Proposer 
An entity that has submitted Proposer Materials in 

response to this RFP.  

Proposer Materials 
Documentation submitted by the Proposer in response to 

this RFP.  

Quality Assurance (QA) 

A process which occurs after the final Work product is 

complete, to ensure the Work was completed as 

expected and required.  

Quality Control (QC) 
A process which occurs before a final product is produced 

or presented, to ensure the Work product is accurate.  

Request for Proposal 

Also referred to as the “RFP,” this document describes 

the procurement process and provides the scope of 

services. The RFP forms the basis for the Agreement.  

Requirements 

Each of the required Work activities in numbered form as 

set for in Part III, Scope of Work and Requirements 

that the Contractor shall perform, including but not 

limited to technical, functional, Project management, 

Operations and Maintenance and Performance.  
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Term Definition 

Requirements Traceability Matrix 

(RTM) 

The structured collection of information that summarizes 

the requirements of the RTCS submitted by the 

Contractor for Approval by NCTA and that serves to 

track completion of Design, development and testing as 

further described in Part III, Scope of Work and 

Requirements.  

Roadside System (RSS) 

Detects and captures Toll Transactions and helps to 

identify the vehicle using the toll facilities. The RSS has 

Roadside Equipment (RSE) that is used to provide 

information about the vehicle to collect tolls in the 

operation’s back office and CBO. Currently, RSS is made 

up of in lane technologies that capture Radio Frequency 

Identification (RFID) by way of a Transponder affixed to 

the vehicle for prepaid account holders and license plate 

images by way of cameras as the method of identifying 

customers without prepaid accounts – this latter method 

also serves as a backstop when RFID does not work, and 

is used for toll collection enforcement. 

Services 

The duties and obligations undertaken by the Contractor 

to fulfill, the Part III, Scope of Work and 

Requirements, terms and conditions of the Agreement. 

Software 

All computer programs, media, procedures, rules and 

associated Documentation pertaining to the control and 

operation of the data processing and data storage for the 

System, as further set forth in Part III, Scope of Work 

and Requirements. Software includes all associated 

features and functions described in Part III, Scope of 

Work and Requirements, including all Updates, 

derivative works, enhancements, modifications or 

Upgrades thereto, and all error corrections, patches and 

bug fixes provided by the Contractor and which is made 

part of the System, as well as all related or ancillary data 

files, modules, libraries, tutorial and demonstration 

programs, and other components thereof, all source and 

object code, firmware and all Documentation.  

Subconsultant See “Subcontractor”. 

Subcontractor 

Any person, firm or corporation, other than the 

Contractor’s employees, who contracts to furnish labor, 

or labor and materials, at the Site(s) or in connection with 

the Services, whether directly or indirectly, on the 

Contractor’s behalf and whether or not in privity with the 

Contractor. Also referred to as “Subconsultant”.  

Submittal See “Deliverable.” 

System Maintenance 

 

Part of the Contractor-provided support of the Hardware 

Systems and System Software during the Maintenance 

Phase.  
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Term Definition 

Technical Proposal 

A Proposer’s written response to the RFP, which provides 

a straightforward, concise description of the Proposer’s 

ability to meet the Requirements of the RFP.   

Toll Facility 
A collection of Tolling Locations within limits of a roadway 

or roadway segment.  

Toll Zone A single Tolling Location covering one direction of traffic.  

Tolling Location 

 

One or more Toll Zones located in close proximity 

covering tolling in opposite directions of traffic.  

Toll Transaction 

ETC or Bill-By-Mail(also known as Image) transaction data 

that is used to create record of all vehicles and other 

required ancillary data required to meet all Requirements 

in this Scope of Work. Toll Transactions shall include all 

data as required to meet the Scope of Work and transmit 

all data defined in the CBOS/OBO ICD. 

Transponder 

In-vehicle radio frequency device, supported by NCTA 

(e.g. NC Quick Pass) and those of NCTA’s 

interoperability partners, read by the RTCS RF antenna(s) 

and reader Equipment in in a toll lane.  

Transaction Reconciliation Host 

(TRH) 

Receives and records transaction and images from RSS 

before forwarding to CBOS/OBO. TRH will download 

TSL files to the RSS and support additional features 

detailed in the Scope of Work. 

Updates 

Generally, refers to a patch released for existing Software 

to fix any identified bugs, errors or security issues; may 

also include providing support for new Hardware, as well 

as performance tuning.  

Upgrade 

Generally, refers to transforming existing Software to a 

new version; provides new features and functionalities 

rather than fixing existing bugs, errors or security issues 

but does not include significant new functionality.  

Work See “Services.” 

2. Acronyms 

Acronym Meaning 

ACSMS Access Control and Security Monitoring Systems 

AET All Electronic Tolling Lane Type 

AI Artificial Intelligence 

ALPR Automated License Plate Recognition 

AVDC Automatic Vehicle Detection and Classification 

AVI Automatic Vehicle Identification 

AWS Amazon Web Services 
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Acronym Meaning 

BOM Bill of Materials 

CAD Computer Aided Design 

CBOS Commercial Back Office System 

CCTV Closed Circuit Television 

CEMS Critical Environmental Monitoring System 

COTS Commercial-Off-The-Shelf 

CSC Customer Service Center 

CSWRD Conformed Scope of Work and Requirements Documents 

DB Database 

DMS Dynamic Message Sign 

DP Disaster Recovery 

DPS Dynamic Pricing System 

DVAS Digital Video Audit System 

DW Data Warehousing 

EL Express Lanes 

ERD Entity Relationship Management  

ETC Electronic Toll Collection 

ETL Extract, Transform, and Load 

FAT Factory Acceptance Test 

FHWA Federal Highway Administration 

FIFO First-In/First-Out 

FPSL Full Plate Status List 

FTSL Full Transponder Status List 

GDP Google Data Platform 

GP General Purpose 

GUI Graphical User Interface 

HOV High Occupancy Vehicle 

HVAC Heating, Ventilation, and Air Conditioning 

IAG Inter-Agency Group (E-ZPass governing group) 

ICD Interface Control Document 

ICPS Image Capture and Processing System 

IEEE Institute of Electrical and Electronics Engineers 

IP Internet Protocol 

ISP Internet Service Providers 

ITP Interface Test Plan 

ITS  Intelligent Transportation Systems 

ITSL Incremental Transponder Status List 

ITSM IT Service Management  
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Acronym Meaning 

IVS Image Verification Services 

KPI Key Performance Indicator 

LAN Local Area Network 

LC Lane Controller 

LOV Low Occupancy Vehicle 

MAN Metro Area Network 

MIR Manual Image Review 

ML Machine Learning 

MMFO Multi-Mode Fiber Optic 

MOT Maintenance of Traffic  

MPR Multi-Protocol Reader 

MRTMC Metrolina Regional Transportation Management Center 

MTBF Mean Time Between Failure 

MTP Master Test Plan 

MUTCD Manual on Uniform Traffic Control Devices 

MVD Microwave Vehicle Detection 

NC North Carolina 

NCDIT North Carolina Department of Information Technology  

NCDOT North Carolina Department of Transportation 

NCTA North Carolina Turnpike Authority 

NDA Non-Disclosure Agreement 

NEC National Electrical Code 

NTP Notice to Proceed 

OAT Operational Acceptance Testing 

OBO Operational Back Office 

OCR Optical Character Recognition 

ODBC Open Database Connectivity 

OIT Onsite Installation Testing 

OSHA Occupational Safety and Health Administration 

PDF Portable Document Format 

PDU Power Distribution Units  

PII Personally, Identifiable Information 

PM Project Manager 

PMP Program Management Plan 

QA Quality Assurance 

QC Quality Control  

RDMS Rapid Data Management System 

RF Radio Frequency 
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Acronym Meaning 

RFI Request for Information 

RFID Radio Frequency Identification 

RFP Request for Proposal 

ROI Region of Interest  

RSS Roadside System 

RTCS Roadside Toll Collection System 

RTM Requirements Traceability Matrix 

SAT System Acceptance Test 

SDDD System Detailed Design Document 

SFTP Secure File Transfer Protocol 

SHP State Highway Patrol 

SIT Site Installation Test 

SLD Straight Line Diagram  

SMS text Short Message Service  

SNMP Simple Network Management Protocol 

SOV Single Occupant Vehicles 

SOW Scope of Work  

SPD Surge Protector Devices  

SRTCS Statewide Roadside Toll Collection System 

STIP Statewide Transportation Improvement Project 

STOC Statewide Transportation Operations Center  

TL Tolling Location  

TMC Transportation Management Center 

TRS Toll Rate Sign  

TRH Transaction Reconciliation Host 

TSL Transponder Status List 

TTRR Time to Respond and Repair 

UL  Underwriter Laboratory  

UPS Uninterruptible Power Supply 

US United States 

USB Universal Serial Bus 

VEL Violation Enforcement List 

VLAN Virtual Local Area Network 

VOD Vehicle Occupancy Detection  

VPN Virtual Private Network 

WAN Wide Area Network 

WBS Work Breakdown Structure 

WWV Wrong Way Vehicle 
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Acronym Meaning 

WWVD Wrong Way Vehicle Detection  

ZC Zone Controller 
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 Scope of Work Overview  

 Roadside Toll Collection System Description 

The Roadside Toll Collection System (RTCS) includes two critical components, the Roadside System 

(RSS), the Transaction Reconciliation Host (TRH) with its supporting subsystems including an interface to 

the NCTA provided Commercial Back Office System (CBOS) and future Operational Back Office (OBO) 

provided by others. The RTCS has All Electronic Tolling and Express Lane Types in various lane 

configurations depending on the project. The RTCS is expected to integrate to the NCTA Operational 

Back Office (OBO) for the successful transmission of complete Toll Transactions. NCTA desires a future 

system high-level architecture, as described below, that is coordinated and integrated but loosely coupled 

so that commercial-off-the-shelf (COTS) products may be Upgraded. The below terminology is intended 

to identify the various functional components of a toll collection system to provide the Contractor a vision 

of NCTA’s future RTCS. 

The RSS detects and captures Toll Transactions and helps identify vehicles traveling on the toll facilities. 

This RSS has Roadside Equipment (RSE) that is used to provide information about the vehicle to collect 

tolls in the CBOS/OBO. It is made up of in-lane technologies that capture Radio Frequency Identification 

(RFID) signals from Transponders affixed to the vehicle for prepaid account holders and technologies that 

capture license plates, primarily for drivers without a prepaid account. These technologies are also used 

as a backstop when RFID does not work and as roadside enforcement.  

This Transaction Reconciliation Host (TRH) provides transaction processing and reporting, the RTCS 

interface to the CBOS/OBO and additional features such as image verification processes or Dynamic 

Pricing as defined for a specific Project. The NCTA provided CBOS/OBO validates the transaction 

received from the RTCS in accordance with NCTA business policies. It performs business processes 

including license plate lookup and determines if the vehicle is part of the NC Quick Pass prepaid program 

or bill the registered owner through a post-paid invoicing program. The CBOS initially and the future the 

OBO will be the system of record for the transaction records and expected revenue. It shall be a 

transaction database system for Toll Transactions, license plate number (LPN) images, and all traffic and 

revenue related data needed to provide reporting separate from the CBOS and RSS. The CBOS/OBO 

shall support integrations by others for DMV LPN lookups, reports and data streaming tools including 

artificial intelligence and machine learning (AI/ML) instances provided by others.  

After the transition to the OBO, the CBOS receives the transactions transmitted from the OBO. It is the 

customer account management system that maintains customer accounts and includes all business 

interfaces to collect payments from customers with and without prepaid accounts and invoice these 

customers. The CBOS also connects with all external business interfaces to be interoperable with other 

Toll Operators in participating programs or specialized third-party aggregators such as fleet or commercial 

drivers.  

The ITS provides monitoring and data collection capabilities. It is inclusive of Closed-Circuit Television 

(CCTV) cameras, Dynamic Message Signs (DMS), Toll Rate Signs (TRS)(Express Lanes Types), and 

Microwave Vehicle Detectors (MVD). The ITS may be integrated to the RTCS for system health 

monitoring purposes and to provide traffic data that can be used for travel time and pricing calculation.   
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 Summary of Scope of Work 

The Scope of Work (SOW) involves design, installation, commissioning, and operations and maintenance 

of the RTCS and ITS for AET and Express Lanes systems. The RTCS is the overall system provided as part 

of this Agreement and includes the RSS and TRH, which encompasses all toll collection systems functions 

including dynamic pricing capabilities, as applicable. The ITS components will be included as specified in 

each Project’s Scope of Work. 

The Contractor shall be responsible to provide the services detailed in their proposal as they apply to the 

Scope of Work released as a Task Order for each Project within the term of this Contract. 

 

The RSS shall be located at the tolling locations and shall include, but not be limited to, the following: 

• Zone Controller (ZC). 

• Automated Vehicle Identification (AVI) system provided by NCTA for integration by the 

Contractor; 

• Image Capture & Processing Systems (ICPS). 

• Automatic Vehicle Detection and Classification (AVDC). 

• Access Control and Security Monitoring System (ACSMS) for tolling locations and Equipment 

cabinets; 

• Critical Environmental Monitoring System (CEMS) for tolling locations and Equipment cabinets. 

• IT Service Management (ITSM) systems (ITSM). 

• Additional subsystems detailed in Project specific task orders, such as features to support Express 

Lanes operations; and 

• Supporting electronics, devices, and associated communications Equipment. 

 

The Contractor TRH is expected to include the following:  

• Redundant toll host system (including transaction processing, reporting, image verification 

services, and automated image processing) expandable to other NCTA facilities in the future if 

NCTA decides to consolidate or move any of its facilities; 

• Interfaces for all applicable external elements 

• Integrated Digital Video Audit System (DVAS); 

• TRH for Toll Transactions. 

• Audit application for transaction reconciliation. 

• Operations reports, analytics and dashboards. 

• IT Service Management systems (ITSM). 

• All required local wide area (LAN), and wide area networks (WAN), and; 

• Critical Environmental Monitoring System (CEMS).  
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The ITS shall include the following:  

• Integration of Closed-Circuit Television (CCTV) cameras used for monitoring of toll rate 

messages, Dynamic Message Signs (DMS) used for travel time messages, Toll Rate Signs (TRS), 

and Microwave Vehicle Detectors (MVD) to the RTCS; 

• Traffic data collection process to be used by the DPS algorithm for pricing determination and post 

travel time and pricing messages on the DMS and the TRS, and;  

• Traffic data monitoring and reporting. 

The RTCS procured under this Contract does not include: 

• Operational Back Office (OBO) 

• Customer Service Center facilities or associated staffing. 

• Commercial Back Office System (CBOS). 

• Transponders. 

• Construction of the gantries, toll Equipment pads, conduit, line power, pavement and other Toll 

Zone infrastructure at the RTCS tolling points; 

 Contractor shall coordinate its RTCS and NCTA CBOS/OBO design, delivery and operations and 

maintenance, as defined by Task Order. 

The Contractor shall coordinate with NCTA and the Design-Build Team (the “Constructor”), for all 

RTCS construction-related activities anticipated for the RTCS Project(s). The Contractor shall provide 

RTCS design specifications to the Constructor and shall be required to review the engineering design, 

provide feedback, and identify potential impacts to the RTCS installation and performance. 

The Contractor shall be responsible for furnishing and mobilizing all required Equipment, facilities, and 

resources to carry out this SOW and to meet Contract Requirements. These may include but are not 

limited to:  

a. Mobilization; 

b. Local office space defined as office space in the NCTA specific proximity for a Project;  

c. Installation Equipment storage;  

d. Demobilization and remove all site debris; 

e. All permits, licenses, fees, insurance and bonds;  

f. Coordination and cooperation with NCTA, third parties, Constructor, and E-ZPass Group 

agencies;  

g. Maintenance of Traffic (MOT);  

h. Development and production of documentation,  

i. Design drawings, plans, and schedules;  

j. Training;  

k. Testing;  and  

l. Safety. 

The Contractor shall conform to NCTA Business Policies found in Attachment 1. The Requirements 

intend to permit the Contractor the flexibility in the design and development of the RTCS to reflect 

innovation and state-of-the-art proven technology that is fully capable of meeting the required operational, 
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performance, and Contractual Requirements. Further, NCTA intends to provide the Contractor with a 

set of Performance Requirements, as detailed in Section 5.3 of Part III, Scope of Work and 

Requirements. 

 Roadside Toll Collection System Project, Design, Testing 

and Implementation Documentation Requirements  

 General Documentation Requirements 

The Contractor is required to provide various Project, Hardware, Software, Requirements, Design, 

Testing, Installation, and Maintenance documentation that include Contractor-developed documentation 

and third-party documentation. All documentation provided under this Contract shall meet the 

Requirements described below. 

1  The Contractor shall use an NCTA-provided online, electronic document management system 

(such as SharePoint) that is accessible to both NCTA and the Contractor by username and 

password, to control all project-related documents, submissions, and drawings.  

2  The Contractor shall maintain a Deliverable tracking list that accurately tracks all Contractor 

submissions, NCTA’s review comments, resubmissions, and final approval. 

3  Each document shall be properly titled, date updated, numbered by revision and version, and 

shall incorporate signature blocks for authorship and approvals. The Contractor shall provide a 

logical indexing system making use of documents metadata for ease of access for NCTA to 

locate documents in the electronic document management system. 

4  Updated submissions of the document shall also include the red-lined version showing all 

revisions to the document since the last submission.  

5  The Contractor shall submit a minimum of a preliminary draft, a final draft, and a 100% final to 

NCTA for review and approval. NCTA will provide new comments in two iterations, provided 

that the Contractor provides the Deliverables in accordance with the Project Schedule. 

Additional iterations may be necessary to resolve comments. All final documents shall 

incorporate all NCTA’s review comments to NCTA’s satisfaction. Each subsequent submission 

of a Deliverable shall also include NCTA’s comments review log with the resolution of each 

comment updated by the Contractor. 

6  NCTA will review and approve all documents submitted under the Contract. For documents 

containing less than one hundred (100) pages, NCTA will review and provide comments on 

preliminary draft documents within ten (10) Business Days. For documents containing more 

than one hundred (100) pages, NCTA will review and provide comments on preliminary draft 

documents within fifteen (15) Business Days. NCTA will review and provide comments on all 

final drafts and final documents within ten (10) Business Days. When multiple documents are 

submitted to NCTA simultaneously, or within one week of each other, the number of Business 

Days required for review shall be adjusted to reflect the overlapping submissions. 

7  The Contractor shall submit an electronic version of all Contractor-developed documentation 

for NCTA review and approval unless directed by NCTA to provide hard copies. Acceptable 

electronic formats are Microsoft Office 365 Suite (or most current version), unsecured PDF 

and professional CAD applications for Contractor-prepared documentation. 
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8  The Contractor is required to update documentation as changes occur through the 

Implementation and Maintenance Phase and shall maintain a document submittals list on the 

electronic document management site identifying all versions of documents, the date submitted, 

the nature of changes and provide relevant updates to NCTA as they are published.   

9  The documentation package for all submittals as applicable shall include all required electronic 

media to install, operate, and maintain the RTCS/Deliverable/document being supplied. 

 RTCS Project Management Plan 

The Contractor shall employ a project management system that is sufficiently detailed to enable NCTA 

to review and confirm that the Contractor has the necessary management, staff, and controls in place to 

meet the Requirements of the Contract. This project management system shall be detailed in full in the 

Project Management Plan, which shall be followed for each Project awarded by Task Order under this 

Contract. 

2.2.1 Program Management 

The Program Management Plan describes how the Contractor plans to implement and manage the Project, 

including staffing, scheduling, and communication procedures for controlling all correspondence, 

submittals, and other communications between the Contractor and NCTA, and communications with the 

Constructor, NCDOT and other third-party entities.  

10  The Program Management Plan shall, at a minimum, include the following elements: 

a) Project scope and key Deliverables; 

b) a description of the management and organization of the program, an organization chart, 

identification of key team personnel and their responsibilities, percentage commitment 

to the Project, task leads for each functional area and location and identification of the 

resources and key personnel during the Contract to be used in fulfilling the 

Requirements of the Contract; 

c) Project team (Contractor, Subcontractors, NCTA, NCTA representatives, NCDOT) 

contact information; 

d) a succession plan for key personnel (All successors should be familiar with the Project 

and be able to engage in the Project, if necessary, should key personnel no longer be on 

the project);  

e) a description of the Project planning, documentation and reporting methods to be 

utilized, both for use within the Contractor’s staff and externally to NCTA and other 

entities; 

f) a description of the process for communication, escalation, and resolution of project 

issues with NCTA; 

g) meeting schedules with NCTA and other entities including the form of the meeting; 

h) inclusion of the approved Project Schedule; 

i) a description of the process for reporting, updating and tracking the Project Schedule 

and Project performance; 
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j) a description of the coordination process with NCTA, and NCDOT during the tolling 

facility infrastructure Implementation Phase; 

k) a description of the coordination process with NCTA, and NCDOT during the 

installation drawing review process; 

l) approach to change management, consistent with Contract Requirements, including a 

description of the process for documenting and submitting change requests, the 

approval process and how the change management approach shall be integrated into 

daily Project management; 

m) approach to document control, including Software NCTA will use to access the 

documents;  

n) approach to risk management; 

o) approach to QA and QC; 

p) documenting the invoice submission, invoice backup information, verification, and 

approval process; 

q) a section with all approved Project forms including but not limited to, meeting agenda, 

meeting notes, action items tracking log, monthly progress report, and invoices; and 

r) an emergency contact list and succession plan. 

11  The Contractor shall identify the tools and products used to manage the Project, including the 

Software development lifecycle and the internal controls instituted by the Contractor to 

guarantee successful delivery of the Project. 

12  The Contractor shall develop and submit the communication procedures to NCTA for review 

and approval that address the following, including but not limited to:  

a) Correspondence - correspondence shall be identified as to originator and designated 

receiver and include the form of transmission; 

b) Document control - tracking of document versions and changes including naming 

conventions; 

c) Invoices - all invoices shall be submitted with accompanying backup information as 

required by the Contract and consistent with NCTA processes and invoicing and 

auditing policies. The Contractor shall work with NCTA to develop the appropriate 

invoice and back-up materials as a part of the PMP development; 

d) Submittals - all submittals shall be delivered as an enclosure to the Contractor's 

submittal letter. Each submittal letter shall be limited to a single subject or item. The 

Contractor's letter shall identify the contract number, contract name, and subject of 

the submittal; 

e) Contract Number and Contract Name - all items of correspondence, invoices, 

submittals and documentation shall contain the contract number and the designated 

contract name, and; 

f) Comments Log - process for validating that all comments provided by NCTA on 

Contractor Deliverables are successfully addressed.  
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13  The Contractor shall provide a Requirements Traceability Matrix (RTM) for each Project within 

10 Business Days after the issuance of each Task Order unless otherwise agreed to by NCTA 

and the Contractor in Writing.   

The RTM shall include, but not limited to: 

a) listing and categorization of all functional and technical Requirements; 

b) identification of the source of all Requirements; 

c) additional derived requirements required to verify by inspection, test, demonstration or 

analysis Requirements for this Contract. 

d) identification of the design section of the SDDD that addresses the Requirement; and 

e) identification of the test procedure that addresses the Requirement. 

2.2.2 Staffing and Key Personnel 

14  The Contractor is responsible for maintaining and assigning a competent and qualified 

professional who speaks fluent English to meet the requirements of the Contract. 

15  The Contractor shall ensure key personnel is readily accessible to NCTA or their authorized 

representatives during the Contractor’s performance of this Contract. 

16  The Contractor is required to provide sufficient staff at all times to meet the Project 

Requirements and Contract. The following are designated as key personnel for this Project and 

are subject to the approval, replacement, and removal requirements of NCTA for key 

personnel. 

a) Project Principal – responsible for the overall conduct and performance of the Project; 

oversight of the Project; the performance of the Contractor Project Manager and a 

point of contact for any escalated project issues that cannot be resolved by the 

Contractor Project Manager. The Project Principal shall have experience in Express 

Lanes projects in the last five (5) calendar years. 

b) Contractor Project Manager – responsible for all daily work, the overall execution and 

delivery of the Project and the Contractor contact person on the Project. The 

Contractor Project Manager shall have worked as Project Manager for a minimum of 

three (3) similar All-Electronic Roadside Toll Collection projects, including an Express 

Lane project, in the past five (5) calendar years. 

c) Technical Manager - responsible for the management of all the design, development and 

implementation of the technology solution and resources related to the RTCS, including 

the ITS, RSS, and interfaces to a NCTA provided CBOS/OBO. The Technical Manager 

shall serve as the overall RTCS solution architect, including management of Software 

development, backlog, on-going Hardware/Software maintenance, Equipment and 

systems and information security as required to satisfy the requirements of the 

Contract. The Technical Manager shall be one hundred percent (100%) dedicated to 

the Project during the design, development, and commissioning of the Project. The 

Technical Manager shall have worked in an equivalent position for on a minimum of two 

(2) similar transaction processing projects that include cloud or virtual machine 

deployments in the last two (2) calendar years. 
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d) Installation/Maintenance Manager – responsible for the installation, commissioning, and 

subsequent Maintenance Services of the RTCS, including ITS, RSS, and interfaces to a 

NCTA provided CBOS/OBO. The Installation/Maintenance Manager shall work 

primarily in the applicable project area but shall need to attend regular meetings at the 

NCTA Raleigh offices and be available in Raleigh or project vicinity Monday through 

Friday from 8 a.m. eastern to 5 p.m. eastern or additional days or times as required to 

complete the work. During the installation and maintenance of the Project, the 

Installation/Maintenance Manager shall be one hundred percent (100%) dedicated to the 

Project. The Installation/Maintenance Manager shall have worked in an equivalent 

position on a minimum of two (2) similar transaction processing projects that include 

cloud or virtual machine deployments in the last two (2) calendar years. 

e) Quality Assurance Manager – responsible for consistent quality throughout the design, 

development, testing, and implementation of the Project through good QA and QC 

practices, similar all-electronic roadside toll collection projects, and transaction 

processing projects in the past five (5) calendar years. 

f) Test Manager – responsible for the overall planning and implementation of the Project’s 

testing program. The Test Manager shall be one hundred percent (100%) dedicated to 

the Project during the development of testing plans and procedures and during the 

testing of the Project. The Test Manager shall have worked in an equivalent position on 

a minimum of two (2) similar all-electronic roadside toll collection, and transaction 

processing projects in the past five (5) calendar years. 

2.2.3 Cooperation with Other Contractors and Providers 

17  The Contractor shall cooperate to the fullest extent with NCTA and NCDOT to ensure the 

Project Implementation and Maintenance Services do not conflict with or cause any interruption 

in capability, service or safety issues to the traveling public or customers.  

18  The Contractor shall cooperate with the Constructor, NCTA, NCDOT, existing contractors, 

and external parties, as directed by NCTA, to support any activity related to the RSS 

Implementation, including but not limited to: 

a) NCTA employees; 

b) NCTA Designated Representatives; 

c) other third parties, as directed by NCTA; 

d) law enforcement; 

e) inspectors; 

f) auditors, and; 

g) all contractors. 

19  The Contractor shall cooperate with and immediately notify NCTA of any customer complaints 

and RTCS defects identified in the toll lanes or facilities that come to the Contractor’s attention 

during implementation, testing, or maintenance.  
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20  The Contractor shall provide and maintain a current emergency contact list for NCTA’s use at 

all times for handling emergencies and escalations. The emergency contact list shall name 

primary and secondary (multiple secondary contacts as applicable) points of contact for each 

anticipated emergency type. The emergency contact list shall name the Contractor’s preferred 

points of contact in order of precedence and shall include, at a minimum, the Contractor’s 

project manager, installation manager, technical manager, and other support staff. The purpose 

of the emergency contact list is to ensure the Contractor can be reached outside normal 

working hours to address urgent matters. 

2.2.4 Monthly Report and Progress Meeting During the Implementation Phase 

Monthly project reports and progress meetings shall enable NCTA and the Contractor to monitor the 

status, progress, and quality of the work performed on the project and to take proactive steps to ensure 

the successful delivery of the Project. 

21  The Contractor shall provide and maintain a schedule for monthly progress meetings at a 

location designated by NCTA. The meeting shall be scheduled no later than the 20th day of the 

following month and shall cover progress up to the 15th of the current month. 

22  No less than five (5) Business Days prior to the meeting, the Contractor shall submit a draft 

monthly progress report to NCTA for the period covering the previous reporting period. 

NCTA will review and comment on the progress report prior to or during the meeting. 

23  The Contractor shall obtain Updated installation status prior to the monthly meeting and include 

such Updates in the Project Implementation Schedule which shall be submitted with the monthly 

progress report 

24  The format of the monthly progress report shall be agreed upon as one of the initial project 

tasks upon NTP and shall be incorporated by the Contractor into the Program Management 

Plan. 

25  The monthly progress report shall include but not be limited to the following items 

a) a summary outlining progress and status, and percentage of work performed for each 

task as compared to planned activities in the Project Schedule. Comments shall be 

included where appropriate. The summary shall also identify key milestones met and 

missed in the period.  

b) an analysis of all critical path tasks, potential risks associated with the tasks, and 

proposed contingency/workaround plan to circumvent or mitigate delays to the Project. 

c) identification of any approved changes to approved milestone dates and approved 

Project Schedule, clearly noting the details and identifying the Contract Amendment. 

d) a discussion of schedule compliance and an updated Project Schedule showing current 

status against the baseline approved Project Schedule. Past due tasks shall be updated, 

and actual dates shall be recorded for completed tasks. 

e) construction/installation coordination status;  

f) an updated action items list that tracks the status of all outstanding action items, 

activities and issues that need decision/resolution; 
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g) an updated Deliverables list showing submission dates, current version, current review 

status, responsible party, and due date; 

h) a payment request, if applicable. Payment requests must identify the payment milestone, 

number, and dollar amount. Payment requests shall be made for completed and 

approved milestone payments only; 

i) a list of change requests (Contractor and NCTA initiated) and their status; 

j) the previous monthly final meeting minutes; and 

k) a six (6) week look-ahead schedule. 

26  No more than five (5) Business Days after the meeting, the Contractor shall submit the final 

monthly progress report and draft meeting minutes for NCTA’s review and approval. 

2.2.5 Project Meetings 

27  In addition to the monthly progress meeting, weekly or bi-weekly project status meetings, as 

applicable and approved by NCTA, and other regularly scheduled installation and ad-hoc project 

meetings shall be required during the course of the Project to address specific Deliverables, 

work items, maintenance procedures, and issues as they arise. 

28  The Contractor shall perform the following tasks related to all meetings, including but not 

limited to: 

a) develop and coordinate the Project meeting schedule; 

b) distribute notices of project meetings in accordance with document control 

requirements; 

c) prepare the agenda in coordination with NCTA; 

d) attend the meeting with all required staff in attendance; 

e) prepare minutes of the meeting and forward them to NCTA within five (5) Business 

Days after the meeting date; and 

f) maintain an action item list for each type of meeting, identifying issues that need to be 

resolved at the project level. 

2.2.6 Project Schedule 

The Project Schedule is a comprehensive list of Project milestones, activities, and Deliverables, with 

intended start and finish dates, including a detailed Work Breakdown Structure (WBS) that identifies 

project tasks down to the work package level and the activities required to complete the work package 

Deliverables. 
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29  The Contractor shall provide and maintain a detailed Project Schedule for the Project in 

Microsoft Project format (Project 365 or above) that lists all project activities and tasks in the 

Contract, including but not limited to:  

a) requirements; 

b) design; 

c) development; 

d) testing; 

e) installation; 

f) transition; and 

g) deployment and acceptance of the RTCS at the various RSS locations. 

30  The Project Schedule shall include coordination with Constructor, NCDOT, existing 

contractors, and NCTA and shall clearly document all interfacing tasks. 

31  The Project Schedule shall identify all milestones and tasks, starting with the NTP through the 

date of acceptance for the entire duration of the contract. 

32  The Project Schedule shall be resource loaded, shall include all draft submissions and review 

cycles, and shall include all tasks required of NCTA, NCDOT and other contractors with critical 

tasks.  

33  The Project Schedule shall identify all critical path tasks and shall be used to manage the Project. 

34  The baseline for the Project Schedule shall be submitted to NCTA for approval ten (10) Business 

Days after NTP. Once approved, the baseline Project Schedule shall only be modified by 

Contract Amendment.  

35  The Contractor shall maintain status and update the Project Schedule at least once a month, as 

identified in the requirements for the monthly progress report. 

36  The Contractor shall obtain approval from NCTA for any and all changes to the approved 

Baseline Project Schedule and associated milestones. In accordance with the Contract process 

for changes and amendments, schedule changes are not considered approved unless an 

Amendment is executed.   

 System Detailed Design Document (SDDD) 

NCTA expects the Contractor to propose a baseline product for the RTCS, and that some custom 

development shall be required. To ensure the design requirements for the RTCS are fully understood by 

NCTA and the Contractor, a series of requirements and design review steps are specified following a 

sequential design process or waterfall model, as presented in Figure 1.  

Conformed 
Scope of Work 

& Requirements 
Document 
(CSWRD)

Requirements 
Traceability 

Matrix (RTM)

System Detailed Design 
Document (SDDD)

Master Test Plan (MTP) & Test 
Procedures

 

Figure 1: System Design Approach 
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Requirements derived during the design process shall become part of the Contract Conformed Scope of 

Work and Requirements Documents (CSWRD) including the Requirements Traceability Matrix (RTM), 

the System Detailed Design Document (SDDD), and the Master Test Plan (MTP). The RTM allows for 

verification that the requirements are addressed in the design and documented in the SDDD as well as 

verification that requirements are traced to test procedures that validate the developed RTCS meets the 

Contract Requirements. The RTM shall be the basis for all design, development, and testing efforts and 

documentation to be developed by the Contractor to meet the Requirements set forth in this Contract.   

37  The Contractor shall establish and maintain an effective Software design and development 

program along with a documented Software development life cycle to ensure compliance with 

the Requirements of the Contract. 

38  Prior to conducting any workshops, requirements reviews, focus group meetings, and design 

reviews, the Contractor shall develop the necessary documentation for NCTA review and 

submit such documentation ten (10) Business Days prior to such meetings.  

2.3.1 System Detailed Design Review  

Based on the RTM and Business Policies documents, the Contractor shall design the RTCS and the SDDD 

for NCTA to review and provide comments. The Contractor shall conduct a review meeting with NCTA 

demonstrating how the RTCS design shall meet the Contract Requirements. Upon the submittal of an 

Updated SDDD, one more review cycle shall take place. 

39  The NCTA Business Policies for NC Quick Pass and Roadside and the RTM shall be used to 

develop the SDDD. NCTA will provide the NCTA Business Policies for NC Quick Pass and 

Roadside within ten (10) Business Days after NTP. 

40  The Contractor shall schedule design meetings with NCTA to understand the design 

requirements fully. 

41  The Contractor shall demonstrate pre-production working products (such as beta versions) 

during the design review process, and stakeholders shall be walked through the workflow, 

utilizing screens and data flow diagrams.  

42  The Contractor shall trace how the RTCS design meets the SDDD, the NCTA Business Policies 

Document, and the Contract Requirements using the RTM.  

43  The RTM shall map all requirements to Contractor documentation and/or testing as applicable. 

 

 

2.3.2 System Detailed Design Document (SDDD) 

44  The Contractor shall develop and submit a System Detailed Design Document (SDDD) that 

describes the design specifications of all Hardware and Software provided as part of the RTCS 

to meet the approved Contract Requirements. The SDDD shall demonstrate that the 

Contractor understands the functional, technical, and Performance Requirements of the RTCS 

and has the processes, Hardware and Software design in place to provide a high-quality and 

reliable product that meets the Requirements of the Contract. 
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45  The Contractor shall provide detailed drawings of Equipment rack space layout for NCTA 

review/approval (verification) for consistency with the toll Equipment pad design. 

46  The SDDD shall include the use of diagrams, figures, tables, and examples, and it shall apply to 

all environments, including production, Quality Assurance, training, and testing environments. 

47  The SDDD shall include but not be limited to: 

a) System architecture, including overall system design concept; 

b) lane layout electrical and logic diagrams; 

c) image-processing details and image review screens; 

d) dashboard layouts and design; 

e) the requirements for all peripheral device Interfaces and control;  

f) roadside server design, including sizing and processing calculations; 

g) storage system design, including sizing and processing calculations; 

h) data backup systems design, including sizing and processing calculations; 

i) network sizing and design details including IP scheme; 

j) Uninterruptable Power Supply (UPS) sizing information detailing all Equipment on the 

UPS(s) and their total power requirements; 

k) high availability design, including servers, storage, network, database, and application; 

l) Disaster Recovery (DR) design, including servers, storage, network, database, data 

resiliency, and application. 

m) business continuity design, including cameras, AVI Equipment, and other associated 

Equipment near a tolling point in the case of catastrophic damage to the gantry at a 

damaged Toll Zone; 

n) Hardware dependencies and inter-dependencies; 

o) detailed infrastructure Software design, 

p) detailed operating systems design; 

q) detailed peripherals configurations, including requirements for all peripheral device 

Interfaces and control; 

r) all internal RTCS Interfaces; 

s) all custom-developed Software; 

t) all Software provided by the Contractor or a third party; 

u) Software dependencies and inter-dependencies; 

v) detailed database design, schema and data modeling, including sizing and processing 

calculations; 

w) Entity Relationship Diagram (ERD); 
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x) data flow diagrams, state diagrams and data queues; 

y) module level descriptions and interaction among various modules;  

z) detailed description to the module and/or process level for all the functions according 

to the functional requirements of the RTCS; 

aa) lane logic and vehicle framing design and rules with illustrations; 

bb) degraded mode of operations and impacts of failures on system operations; 

cc) transaction audit and pre-processing; 

dd) transaction processing design, including sizing and processing calculations; 

ee) detailed interface specifications between all Software components; 

ff) design RTCS system interfaces including electronic interface to the NCTA provided 

CBOS/OBO; 

gg) detailed data management design and processes, including summarization, archiving and 

purging; 

hh) all user interfaces (including reports and screen formats); 

ii) system data dictionaries; 

jj) application performance monitoring design; 

kk) access/identity security methodology; 

ll) ACSMS layout and interconnections;  

mm) environmental specifications; 

nn) specification sheets for all Equipment; 

oo) a logical division and an index of all contents within the SDDD, and;   

pp) upon the completion of the Software development, and prior to the start of the RTCS 

formal testing, the Contractor shall submit the final updated SDDD that includes all 

changes/clarifications made during the Software development and validation activities. 

48  

The Contractor shall submit an updated SDDD on an annual basis throughout the Contract 

Term that includes all changes/clarifications made during the just-completed year. The 

Contractor shall use the approval of System Acceptance as the anniversary date to deliver an 

SDDD as described above. 

 Installation Drawings 

Equipment shall be installed on infrastructure and overhead structures/toll gantries that shall be designed 

and constructed by the Constructor. 
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49  The Contractor shall provide the installation requirements including acceptable tolerances for 

the system Equipment, including all related plans and documents. The Contractor shall be fully 

responsible for the accuracy of its installation requirements.   

50  The Contractor shall prepare and submit the RTCS Installation Design Requirements package 

to NCTA for review in accordance with the approved Project Schedule. 

51  The Contractor shall develop a half-size (11’’ by 17”) set of drawings providing sufficient and 

accurate detail to install the system components. 

52  In addition, the drawing shall contain notes and other detail defining specific processes that 

cannot be graphically depicted. The notes shall also be used to delineate specifications, 

tolerances, special conditions, or any other factor required to install and integrate a fully 

functional system. 

53  The Contractor shall indemnify all related parties as more fully described in the Part IV, 

Terms and Conditions for any damages that result from reliance on the installation 

requirements provided by the Contractor. 

54  The Contractor shall submit shop drawings detailing the installation design that shall be used 

onsite for installation work. Detailed drawings shall be provided for each site where Equipment 

procured and supplied under the Contract shall be installed. 

55  The drawings shall include but not be limited to the following: 

a) lane Equipment layout for each tolling location type; 

b) placement of the Equipment on the toll gantry; 

c) lane geometry and dimensions of actual size and placement of all roadside 

Equipment; 

d) Equipment brackets mounting detail to the mounting arm; 

e) a detailed drawing showing the Equipment mounting brackets and details of their 

installation to the gantry; 

f) specifications and tolerances; 

g) detailed installation drawing for each piece of Equipment; 

h) details related to the range of Equipment adjustments; 

i) conduit and cable schedule showing all conduits, cables, and wires used for each 

RTCS location; 

j) detailed conduit layout for power and communications;  

k) all junction boxes and panels; 

l) any specific infrastructure limitations (i.e., the proximity of rebar); 

m) placement of overhead sensors; 

n) details describing the termination process for each termination; 
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o) lightning and surge suppression system; 

p) a graphical diagram of the network connectivity and data flow; 

q) detailed interconnection diagrams for all systems; 

r) detailed electrical schematics;  

s) detailed communications layout; 

t) Equipment rack layout, including power panels and connection to the UPS; 

u) detailed cabinet/vault/Equipment rack layout and interconnections; 

v) detailed cabinet/vault Equipment rack space requirements; 

w) a detailed diagram of the network connectivity, including IP scheme; 

x) server set-up and configuration; 

y) other Hardware installation and connections; and 

z) floor loading calculations. 

56  The Contractor shall use only the latest approved drawing version for installation. 

57  

The Contractor shall provide the installation requirements for the Equipment, including all 

related plans and documents. The Contractor shall certify the installation requirements 

provided as accurate and appropriate for its intended purpose, to the satisfaction and approval 

of NCTA. 

58  During installation, the Contractor shall maintain a redline version of the drawing package that 

is submitted to NCTA upon the completion of the installation.  

59  Documentation shall include memos denoting changes or modifications to Requirements. 

60  
The Contractor shall submit detailed component level network drawings showing all WAN, 

LAN and VLAN connections, including connection to the RSS, the TRH, NC Quick Pass 

Operations Center, MRTMC, NCTA OBO/CBOS and the STOC. 

61  
The Contractor shall utilize a predefined range of IP addresses provided by NCTA. An IP 

schematic shall be submitted that shows all the IP addresses for all Contractor supplied 

Equipment on the network.   

62  
The Contractor shall submit detailed bill of materials for the TRH including configuration 

instructions, including storage device mirroring, virtual private clouds, back-up devices and 

configuration, and network configuration, security provisions, and testing.  

63  
The Contractor shall submit detailed instructions on the installation and configuration of the 

operating system, database, third-party Software, and application Software on the servers as 

customized for NCTA operations.  

64  
The Contractor shall submit detailed network drawings showing all WAN, LAN and VLAN 

connections, including all interface connections and IP addresses for all Equipment on the 

network. 
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65  All testing required to verify successful installation shall also be documented. 

66  

The Contractor shall secure the services of a fully qualified engineering design firm(s) for the 

purpose of performing any necessary infrastructure-related engineering design (civil, structural, 

electrical, mechanical, and architectural) and the preparation of related plans and 

documentation under the Contract for any design that impacts life safety. The Contractor shall 

submit the name of the engineering design firms in its proposal for NCTA approval. Any changes 

to the engineering firm shall be required by the Contractor. 

67  
All design work shall be performed under the direct supervision of a licensed engineer of the 

appropriate discipline in the State of North Carolina. All design professionals shall be licensed 

and authorized to practice in the State of North Carolina. 

68  

The Contractor’s design submittals shall not be required to be signed / sealed by a licensed 

engineer. However, should the Contractor provide custom manufactured infrastructure that is 

structural in nature or other structure(s) or appurtenances (e.g., Equipment mounting brackets, 

Equipment arms, etc.) that have the potential to impact life safety, the Contractor shall secure 

the services of a fully-qualified engineering design firm(s) licensed in North Carolina for the 

purpose of performing engineering design and the preparation of related plans and 

documentation under the Contract.  

69  In addition, any electrical work performed in an occupied building shall require the seal of a 

licensed engineer of the appropriate discipline in the State of North Carolina. 

 

 

 Bill of Materials (BOM) 

70  The Contractor shall include the Bill of Materials (BOM) for all Equipment and Hardware supplied 

for the RTCS. The second manufacturer source, if available, for all Equipment and Hardware 

shall be included with any exceptions noted and explained.  

71  Prior to purchase of any Equipment and as part of its design, the Contractor shall submit the 

final BOM to NCTA for Approval. No Equipment shall be purchased by the Contractor prior to 

approval of the BOM and the design, unless otherwise authorized in writing by NCTA authorized 

representative. 

72  The Contractor shall provide an initial BOM and Updates to the BOM whenever Equipment and 

Hardware changes occur and at a minimum on a semi-annual basis over the Contract Term. All 

Equipment and Hardware changes shall be subject to the approval of NCTA.   
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 Master Test Plan 

73  The Contractor shall provide a Master Test Plan (MTP) no later than sixty (60) Calendar Days 

after NTP. The Master Test Plan shall also describe how The Contractor shall execute each of 

the test activities as outlined in these requirements. The MTP shall describe testing planned by 

the Contractor in each test, entry and exit test criteria, test tools, test roles and responsibilities. 

The MTP shall include test cases based on the NCTA provider use cases.  The test cases shall 

then be made up of test procedures with step-by-step instructions to verify the use cases. The 

Contractor shall provide FAT test cases and test procedures with the MTP for NCTA review 

and approval. The Contractor shall provide test procedures for OIT, SIT, OAT, and SAT at least 

thirty (30) Calendar Days prior to the start of each respective test. 

74  The Master Test Plan shall detail the Contractor’s plan to perform each of the tests in order to 

satisfy NCTA use cases as described in Attachment 4: Use Cases.  

a) Factory Acceptance Test (FAT); 

b) Onsite Installation Testing (OIT); 

c) Site Installation Test (SIT); 

d) Operations Acceptance Test (OAT); and 

e) System Acceptance Test (SAT). 

75  During each testing in the MTP, the Contractor shall use testing data encompassing at least 24 

hours of image-based transactions to demonstrate it can meet the accuracy and timeliness 

Requirements set forth in this Contract. It is desired that the Contractor captures images from 

an existing NCTA roadway and use a statistically significant sample size, representative of 

production, from the data collected for testing purposes in FAT, OIT, SIT. This Requirement 

shall also be verified by test during the entire duration of each of the OAT and SAT as defined 

in the MTP.  The statistically significant sample shall be proposed to the NCTA for its review 

and approval in the MTP. 

76  The Contractor shall demonstrate its image review process during each test described in the 

Master Test Plan (using technology and manual image verification) to demonstrate how it shall 

meet the accuracy and timeliness Requirements during the Maintenance Phase.  

77  The Contractor shall demonstrate during the test program the image review process and uses, 

license plate data, QA and QC processes such as double-blind verification if necessary and 

demonstrate its efficiencies to confirm it can meet the Performance Requirements set forth in 

this SOW and Requirements.  

78  The Contractor shall plan and execute a baseline test known as Factory Acceptance Test (FAT).  

The FAT is intended confirm that the use cases as described in Attachment 4: Use Cases, 

as well as additional use cases and workflows needed to operate the system, are validated using 

the Contractor baseline system. The definition of the testing required for FAT can be 

found in Attachment 4: Use Cases. The Contractor shall propose additional use cases in 

its response to the Proposal to validate that the system can meet all use cases as a baseline 

functional and working system. The FAT shall be conducted at the Contractor’s test 

facilities in the continental US.  
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79  The Contractor shall demonstrate performance of the system with a combination of vehicles 

and test transactions and simulated data provided by the Contractor. The Contractor shall 

provide a list of all simulators planned to be used in its Master Test Plan (MTP).  The Contractor 

shall provide access to all test simulators and schedule a workshop at least thirty (30) Calendar 

Days prior to the start of FAT to demonstrate how the simulator works and validate the inputs, 

processes and outputs of such simulator prior to its use on the system.   

80  For OIT and SIT, NCTA will provide interfaces that to allow both OIT and SIT to be conducted 

as end-to-end tests with all interfaces tested. NCTA participation in the OIT and SIT end-to-

end testing requires all elements of information from the FAT to be available in accordance with 

the Project Schedule. Any such deviation of this schedule or in complete data may impact NCTA 

readiness of its interfaces during the OIT or SIT. 

81  The Contractor shall plan and execute a baseline test known as Onsite Installation Test. (OIT).  

The purpose of the OIT is intended to validate that the system meets all use cases as outlined 

in Attachment 4: Use Cases and proposed by the Contractor in its proposal at a single 

NCTA-provided facility. The definition of the testing required for OIT can be found in 

Attachment 4: Use Cases. NCTA and the Contractor may choose to conduct the OIT on 

additional facilities as mutually agreed and if it benefits both parties. The OIT shall also configure 

the system to verify that the RTCS can meet all NCTA Business Policies. The Contractor shall 

propose any exceptions that must be simulated in the MTP. 

82  The Contractor shall develop and implement an operations Site Installation Test (SIT). The 

purpose of the SIT is intended to validate that the system meets all use cases as outlined in 

Attachment 4: Use Cases and proposed by the Contractor in its proposal at a NCTA 

provided toll location with the purpose of validating the RTCS in accordance with the 

Requirements during the transition from the installation to the Operations Phase, as well as 

demonstrate that the system can perform and meet all Performance Requirements. The 

definition of the testing required for SIT can be found in Attachment 4: Use Cases.  

The Contractor shall provide additional testing resources that support the transition from the 

period of 2 weeks prior to Go-Live through a period of 3 weeks after Go-Live of the last 

commissioned Toll Zone. If there are Priority 1 issues, the SIT shall continue until NCTA agrees 

that the Priority 1 issue is resolved. The SIT commissioning test requires transactions created 

from the RTCS and post to the CBOS accounts and meets all Performance Requirements.  The 

Contractor shall meet all Performance Requirements whether interfacing to the OBO or CBOS. 

83  The Contractor shall plan and execute a baseline test known as Operations Acceptance Test 

(OAT) immediately following the Go-Live. The purpose of the OAT is intended to validate that 

the system meets all use cases as outlined in Attachment 4: Use Cases and proposed by the 

Contractor in its proposal in a NCTA provided facility. The definition of the testing 

required for OAT can be found in Attachment 4: Use Cases. The OAT shall be 

conducted on all lane configurations using controlled vehicles and live traffic and meet all 

requirements as outlined in Section 5.3 of Part III, Scope of Work and Requirements for 

a period of sixty (60) continuous Calendar Days.  
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84  The Contractor shall plan and execute a baseline test known as System Acceptance Test (SAT) 

immediately following NCTA approval of the OAT. The purpose of the SAT is intended to 

resolve any remaining punch list items, review and fully transition the system to a target 

operating model and to confirm that the system meets all requirements in accordance with 

Section 5.3 of Part III, Scope of Work and Requirements for a period of thirty (30) 

continuous Calendar Days. The definition of the testing required for SAT can be found 

in Attachment 4: Use Cases. 

 

2.6.1.1 Interface Test Plan 

85  The Contractor shall provide an Interface Test Plan (ITP) no later than thirty (30) Calendar 

Days after NTP for all external interfaces that shall connect to the NCTA systems. The Interface 

Test Plan shall describe all testing required to transfer data to NCTA to meet the Requirements 

set forth in this Contract.  

86  The Contractor shall demonstrate data from its RTCS to all external interfaces during FAT. The 

results from FAT shall be provided in the form of test cases, test procedures and actual test 

data from its interfaces that NCTA can use for its internal testing. The test cases shall be 

provided in the ITP and approved by NCTA and should cover, at a minimum: 

a) success testing for normal transaction posting that test NCTA Business Policies; 

b) failure testing when data fails to be sent or be received from the Contractor system, and; 

c) exception scenarios that include system behaviors in the NCTA CBOS/OBO ICD that 

demonstrate error or failure reporting. 

 Training Program and Plan 

The Contractor shall provide comprehensive training for all aspects of the RTCS, including RSS, TRH, and 

ITS. The training should include, but not be limited to the operations, system monitoring, problem 

detection and resolution, reconciliation and audit, and Maintenance of the RTCS. The training program 

shall recognize and incorporate the plan for NCTA to operate the toll collection system. As such NCTA 

operations staff shall be fully trained to successfully perform all aspects of the RTCS operations. The 

Contractor is required to provide all training documentation including all manuals defined 

for Level 1, Level II, and Level III Maintenance Services.  The Contractor shall train NCTA 

or its designated staff on how to provide Level 1, and Level II Maintenance Services. 

87  The Contractor shall develop and submit a Training Plan for NCTA approval in accordance with 

the approved Project Schedule that describes the approach to training supervisors, auditors, 

administrators, end-users, maintenance, and support personnel. 

88  The Training Plan shall describe the plan for training new personnel and shall outline the required 

operational/maintenance and system knowledge for each position to be gained from the training.  

89  For each position/user type, the plan shall include a training instructor guide, training manual, 

and other materials to be used in training. The Training Plan also shall include a schedule for 

follow-up training and continuing education for staff. 
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90  The Training Plan shall provide a plan for cross-training staff from other areas of operations or 

management for the peak period, emergency, or temporary assignments to provide for staff 

redundancy. The Training Plan also shall include the training schedule for regular staff training 

and continuing education/training.  

91  The Training Plan shall address the following areas including but not limited to: 

a) overall description of the training program; 

b) training techniques; 

c) training delivery schedule; 

d) names and descriptions of each training class; 

e) purpose of each training class; 

f) who should attend the class; 

g) qualification requirements for the trainer; 

h) minimum qualifications for personnel attending the class; 

i) duration of the class; 

j) training materials, including syllabus, schedule, training goals, manuals, guides, other 

support materials and techniques to be used; 

k) data preparation, such as users and test transactions; 

l) trainee assessment and scoring methods;  

m) trainee surveys and feedback;  

n) required Equipment; and 

o) facility requirements. 

92  Courses shall be limited to a maximum of eight (8) hours per Business Day for NCTA staff 

trained. 

93  The Contractor shall be responsible for maintaining a training database baseline and supporting 

data files that can be restored at the beginning of each training session. 

94  The Contractor shall provide up to 5 separate training modules to address the training needs 

of NCTA program to support the project. Multiple sessions of some or all modules may be 

required, based on demand and class size limitations. The Contractor and NCTA will determine 

specific training modules during the system design.   

Examples of training modules might be: NCTA Auditor Training, System Overview Training, and 

TMC Operator Training. 

95  The Contractor shall be solely responsible for supplying all items necessary, including but not 

limited to training documentation, Software, Hardware, and any other Equipment required to 

complete the delivery of the training program. 

96  The Contractor’s program shall include but not be limited to instruction, models/devices, 

manual, diagrams and component manuals and catalogs as required. 
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97  The Contractor’s training shall be hands on and use actual Hardware and Software in the training 

environment. 

98  The Contractor shall agree that NCTA staff, or their representatives, may attend any training 

sessions and may make recordings and/or copies of all training program materials for their use 

in training new employees. 

 Manual Requirements 

Various manuals shall be provided as described below to allow NCTA to understand the operations of 

the RTCS, including the RSS and interface to the NCTA provided CBOS/OBO. New manuals developed 

under this Contract that are not standard commercial catalogs or manuals, shall meet the Requirements 

set forth in this Section 2.8 of Part III, Scope of Work and Requirements. 

99  The Contractor shall submit the Project manuals to NCTA for review and approval in 

accordance with the approved Project Schedule.  

100  Each manual shall include, but not be limited to a title sheet; revision history; table of contents; 

list of illustrations (if applicable); and list of reference drawings and exhibits (if applicable). 

101  All manuals shall have a consistent look and feel and shall be professionally written and presented 

in clear and organized fashion. 

102  All manuals prepared for NCTA under this Contract shall be produced, or editable, using 

Microsoft Office 2019 Suite (our most current version). In addition, electronic copies of manuals 

shall be provided in native file format and unsecured PDF, if requested by NCTA. 

103  Any special Software required to produce scalable typefaces or other graphs shall be provided 

by the Contractor as part of the documentation for the manuals. 

2.8.1 Manual Submissions 

104  The Contractor shall submit electronic copies of all manuals listed in Table 1: List of Manuals 

below. 

105  All manuals shall be maintained in electronic format in the NCTA-provided document 

management system. 

Table 1:  List of Manuals 

Manual Name 

RTCS (includes ITS) Maintenance Manual including any host 

systems provided by the Contractor 

Standard Operating Procedures for Image Review Manual 

RTCS Reconciliation and Audit Manual 

RTCS (includes ITS) User Manual 

2.8.2 RTCS Maintenance Manual 
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106  The Contractor shall submit the RTCS Maintenance Manual prepared for properly trained 

technical personnel assigned to the maintenance of the Hardware and Software installed as part 

of this Project. 

107  The RTCS Maintenance Manual shall document information required to support roadside 

maintenance and repair activities, including but not limited to: 

a) RSS Equipment layout for each tolling location type; 

b) ITS Equipment layout throughout the project; 

c) schematics and layouts of the Hardware in the cabinets, Equipment racks, and the 

interconnection diagrams;  

d) parts lists required to service each piece of Hardware installed under this Project; 

e) a general and detailed description and concepts of RSS, ITS, and TRH operations and 

functions; 

f) detailed RTCS monitoring activities, specialty tools, and schedule; 

g) detailed Software monitoring activities and troubleshooting procedures; 

h) maintenance instructions to repair and replace parts and modules; 

i) mechanical functions and installation of all Hardware; 

j) listing of all event and error logs; 

k) testing and basic troubleshooting procedures; and  

l) preventative, pervasive, and corrective maintenance procedures. 

108  The RTCS Maintenance Manual shall document information required to support including but 

not limited to: 

a) all dashboards, monitoring screens, notifications and data that needs to be checked; 

b) listing of all jobs/process, their dependencies, and their schedule; 

c) listing of all folders and directories that need to be checked;  

d) details related to the activity that needs to be checked; 

e) frequency of the validations; 

f) actions to take when results are not as expected; 

g) notification and escalation process; 

h) basic troubleshooting procedures; and  

i) creation of work orders in ITSM system. 

109  The RTCS Maintenance Manual shall provide a description of the tools and Software for 

personnel to record the monitoring activity and instructions to use the tools/Software.  

110  The RTCS Maintenance Manual shall document information required to maintain and repair 

activities including but not limited to: 
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a) detailed Hardware maintenance activities and schedule; 

b) detailed database maintenance activities and schedule; 

c) detailed Software monitoring activities and schedule; 

d) detailed monitoring procedures for file transfers and exception handling; 

e) detailed procedures and processes for all maintenance activities; 

f) detailed procedures for backup, archiving and purging of data; 

g) detailed procedures for testing Disaster Recovery systems; 

h) detailed schedule for desktop and peripheral preventive maintenance activities; 

i) the detailed schedule for all preventative maintenance activities; 

j) technical contact lists for all external interfaces and NCTA system integrators; 

k) Large-size logic diagrams and mechanical assembly diagrams do not have to be reduced 

or incorporated into the manuals if these drawings are provided with the manuals and 

presented in a useable and durable form; 

l) technical contact lists for Hardware and Software providers; and 

m) details and copies of all third-party system support agreements. 

111  Standard service manuals for commercial products used for the Equipment shall be acceptable 

if they contain sufficient information to service and maintain the Equipment properly. This 

information shall be included in the RTCS Maintenance Manual. 

112  Photographic documentation of Equipment with appropriate labels and callouts are satisfactory 

if they contain sufficient information to identify components, parts, and features properly. 

2.8.3 Standard Operating Procedures for Image Review Manual 

113  Standard Operating Procedures (SOPs) shall provide a description of NCTA policies and 

detailed, step-by-step procedures for every task that the image review personnel must perform 

in the operation of the RTCS. Screenshots shall be included in the detailed description of the 

task. 

114  Standard Operating Procedures shall integrate the TRH application with the associated manual 

procedures required to complete each task, including but not limited to: 

a) image review clerk activities; 

b) image review supervisor activities; 

c) image review QA management; 

d) audit and reconciliation; and 

e) operations monitoring. 

2.8.4 RTCS Reconciliation and Audit Manual 
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115  The Reconciliation and Audit Manual shall detail all procedures used to reconcile the data within 

RTCS and audit the toll operations. 

116  The reconciliation of transactions and revenue within the RTCS and reconciliation of 

transactions to the NCTA CBOS shall be fully described. 

117  Investigation of variances, discrepancies, unusual occurrences, and system exceptions processing 

shall be described.  

118  A detailed description of the screens, reports, and functions shall be provided and shall allow a 

qualified auditor to access, understand, and work with all financial aspects of the RTCS. 

119  A complete description of all audit procedures and a non-technical description of the screens, 

reports, and functions shall be provided. 

120  The manual shall contain illustrations and pictorial diagrams to demonstrate the step-by-step 

operations required for performing the audit and reconciliation functions. 

121  The manual shall contain QC and audit procedures to ensure that the Performance 

Requirements are met. 

122  Samples of all reports and analytics shall be included in an attachment to the Reconciliation and 

Audit Manual with any specific instructions that may be applicable to a given report and analytics. 

Reports and analytics included in the submittal shall have correct and accurate data, and this 

manual shall be used to train the auditors to validate the RTCS. 

2.8.5 RTCS User Manual 

The Contractor shall develop and provide a comprehensive set of system documentation and user manuals 

for the RTCS users. The RTCS User Manual shall include RSS and ITS. At a minimum, the documentation 

shall include all user and training manuals, screen layouts, reports definitions, and data flow diagrams. 

123  The Contractor shall provide an RTCS User Manual to be used by NCTA staff to operate the 

RTCS as well as for training purposes. 

124  The Contractor shall develop a separate manual for each job category that details all the 

processes, procedures, and policies developed by the Contractor and approved by NCTA 

required to fulfill the requirements of each specific job description. 

125  The manual shall include screen images detailing the step-by-step activities that need to be 

completed in order to fulfill a specific functionality. 

126  The manual shall not include any information that could jeopardize the integrity of toll 

operations or the toll collection system. 

127  Each user manual shall include but not be limited to: 

a) step-by-step actions to take to complete an operation; 

b) screen images detailing the step-by-step activities needed to fulfill a specific functionality; 

c) flowcharts to provide NCTA staff with a clear understanding of the workflow; 

d) all screens, reports, and data fields, clearly explained using sample formats applicable to 

the RTCS; and 

e) samples of all reports and analytics, included in the manual or as an attachment to the 

RTCS User Manual, with any specific instructions that may apply to a given report or 

analytics. 
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2.8.6 Third-Party Documentation 

Third-Party documentation includes standard commercial documentation for third-party provided 

Hardware, Software, Services, and materials.  

128  The Contractor shall catalog all third-party documentation and include the catalog with the 

third-party document submissions.  

129  The Contractor shall provide and maintain the standard, commercially available, Updated 

documentation for third-party provided Hardware, Software, services, and materials provided 

under this Contract. This set of third-party documentation shall be retained at the NCTA offices 

for the duration of this Contract and upon the termination of the Contract. 

130  All Updated documents shall show the revisions and include a version of the clean document. 

131  An electronic copy of all third-party COTS Hardware and Software installation and user 

manuals, with Updates, shall be provided to NCTA. Acceptable electronic formats are Microsoft 

Office 2019 Suite (or most current version), unsecured PDF and professional CAD applications.   

132  Documentation shall include sufficient detail to describe the configuration of the Software as it 

was installed by the Contractor for the RTCS. These should include any customization or 

modifications made to the Software or configurations specific to the NCTA environments. 

 

 Disaster Recovery Plan 

The Disaster Recovery Plan shall be a comprehensive, documented statement of actions to be taken 

before, during, and after a disaster to protect and recover the information technology data, assets, and 

facilities of the RTCS. 

133  The Contractor shall develop and submit a Disaster Recovery Plan and subsequent Disaster 

Recovery (DR) procedures that describe the approach, as well as activities and procedures that 

take place in the event of a disaster for each element of the RTCS.  

134  The Disaster Recovery Plan shall document the Contractor’s approach to recovering from a 

disaster, including but not limited to: 

a) events that constitute a disaster and party responsible for the declaration of a disaster; 

b) assessment of disaster risks; 

c) mitigation of disaster risks; 

d) preparations in the event of a disaster; 

e) disaster declaration and DR process to invoke; 

f) organization chart illustrating DR team members, roles and responsibilities; 

g) notification contact list, including contact information; 

h) notification protocol; 

i) sites and Equipment for DR, presented in a diagram format; 
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j) DR process initiation and completion checklist; 

k) Software and data replication processes; 

l) detailed logistical processes for activation of DR site and systems; 

m) detailed technical processes for activation of DR site and systems; 

n) detailed procedures for failover and failback of the host including a checklist for ensuring 

that it failed over and failed back properly; 

o) detailed operational functions for activation of DR site; and  

p) detailed technical processes for reactivation of primary site (or moving to a new primary 

site if the original primary site is destroyed), operations and systems. 

135  The Disaster Recovery Plan shall be tested no less than annually with NCTA participation.  The 

Contractor shall schedule the test no less than twenty (20) Calendar Days prior to the start of 

the Disaster Recovery Plan test. 

136  The Disaster Recovery Plan shall include an emergency response management plan, and the 

Contractor shall follow the procedures set forth in this plan when an emergency situation is 

invoked. 

137  The Contractor shall respond to any emergency and repair the RTCS, as notified by NCTA or 

otherwise, that may arise that has already or could potentially damage the RTCS. The 

Contractor shall be prepared to put forth all necessary resources to divert or correct an 

emergency condition. 

138  Such emergency conditions shall be handled in accordance with the policies and procedures 

established by NCTA. The following are a few examples of emergency conditions: 

a) weather-related; 

b) vehicle accident; 

c) conditions that invoke the Disaster Recovery Plan; 

d) third-party (power outage or communication failure); 

e) vandalism that causes parts of the RTCS to be inoperable; and 

f) detection of security breaches, discovered vulnerabilities and activities that pose a 

security threat to the toll collection system. 

 Installation and Transition Plan 

The Contractor shall submit an Installation and Transition Plan that identifies its approach to installation 

and drawing package submissions, and covers the major elements of the installation, including coordination 

with Constructor and existing systems. The plan shall also detail the transition of the RTCS into 

operations. 

2.10.1 Installation Program 

The Contractor shall have an installation program that addresses all aspects of the installation of the RTCS, 

inclusive of the RSS and ITS, including all installation design, submissions, and coordination.  

139  The Contractor is responsible for the design, procurement, installation, cabling, configuration, 

check-off, and testing of all Hardware, Equipment, communications, and Software and fixtures 

provided by the Contractor as part of the RTCS at each of the tolling locations. 
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140  The Contractor shall install any RSS servers and Hardware in the cabinets provided by the 

Constructor and approved by NCTA.   

141  The Contractor shall work with NCTA to test the WAN and the connections to the NCTA 

CBOS/OBO. Testing shall include expected traffic loads and all types of production operation 

data. 

 

2.10.2 Installation Requirements 

142  The Contractor shall develop an Installation Plan that documents all installation-related activities 

for the project. The Installation Plan shall be the master document from which the elements of 

the RTCS shall be installed. 

143  The Installation Plan shall include and define, at a minimum, the following items: 

a) The installation schedule detailing all activities, shifts, and resources for the installation 

of the RTCS including third-party and Constructor activities. Once the baseline schedule 

is approved by NCTA, the Constructor shall provide Updates during the installation 

periods identifying all schedule changes and work progress in the form of percentage 

completions shall be submitted to NCTA for approval. 

b) The minimum resource allocation requirement for any installation and segment 

including sequencing of Toll Zone and ITS installation, testing and Go-Live. 

c) How the Contractor manages delivery and staging of the RTCS Equipment to be 

installed, including any staging, installation, and testing performed by the Contractor or 

third-party facilities and their subsequent delivery and installation at the production 

sites. 

d) The coordination between other contractors, including the Constructor, and service 

providers. 

e) Coordination of any travel lane or shoulder lane closures with NCTA and NCDOT 

Division 10 for the duration of the Project. 

f) Coordination activities as applicable to other third-party entities for the various 

interfaces. 

g) Testing of the Contractor-provided LAN and WAN communications for connection to 

the NCTA provided CBOS/OBO. 

h) QC, QA inspection, and testing processes including validation of Contractor installation 

to the Requirements of the Contract installation drawings. 

i) The order in which Equipment items are to be installed with estimated durations. 

j) Special or unique installation requirements. 
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k) A detailed component list and a description of how each item version number and serial 

number shall be recorded for each installation and configuration into the ITSM system. 

l) A record keeping method such as the daily work reports identifying, at a minimum, the 

date, location, weather conditions, staff on site and classification, tasks completed, 

visitors, MOT, issues and resolution, and communications to other parties. These daily 

reports shall be delivered at the end of each work week to NCTA for review during 

the upcoming week installation meeting. 

m) Contractor Organization Chart defining key team personnel, roles and responsibilities, 

and contact information. All Subcontractors shall be identified. 

n) Contingency Plan: A detailed contingency plan shall be prepared for reopening closures 

to public traffic. A general contingency plan shall be included in the Installation Plan; 

however, a site-specific contingency plan shall be submitted to NCTA before work at 

the job site begins. 

2.10.3 RSS Installation Requirements 

144  The Contractor’s installation responsibilities for the RSS shall include but not be limited to: 

a) Furnish and install clean, uninterruptable power to all RSS Equipment on the 

overhead structures/toll gantries and in the toll Equipment cabinets.  

b) Furnish and install separate ground wires for the RSS, Surge Protection Devices 

(SPD), junction boxes, pull boxes, conduits, and other such items as required by the 

installation standards and requirements. 

c) Furnish and install all connecting conduit from wire ways and conduits provided and 

installed by others and/or stubbed out conduits to the Equipment on the toll gantries. 

The Constructor shall install the conduits from the toll Equipment pads to the 

foundation of overhead structures/toll gantries. 

d) Furnish and install all wiring for all in-lane Equipment and connections to the 

Equipment racks in roadside cabinets. This includes the proper termination of all 

power, communication, and RF cables and/or wiring (copper or fiber-optic) required 

to connect the individual components into a fully operational system as specified by 

the manufacturer. 

e) Furnish, and install the cables necessary for terminating and connecting the RSS 

Equipment on the toll gantry to the electronics in the Equipment cabinets. Cable 

lengths shall include sufficient service loops to facilitate maintenance. 

f) Furnish and install all Equipment racks required for the in-lane electronics and toll 

network communications in the toll Equipment cabinets. 

g) Furnish and install all electronics and other devices in their respective Equipment 

racks as required to provide a fully operational system. 



Statewide Roadside Toll Collection System RFP                                                          Part III – Scope of Work and Requirements 

North Carolina Turnpike Authority (NCTA)                           Part III, Page 30 of 104 

h) Furnish and install all Zone Controller computers and other servers (Hardware and 

Software) into the Equipment racks and test the connection between the Zone 

Controller, and the NCTA provided CBOS/OBO. 

i) Furnish and install all Equipment mounting brackets to support structures for the 

installation of all RSS Equipment on the overhead structures/toll gantries. 

j) Furnish and install the AVDC system Equipment, overhead mounted Equipment and 

controllers as specified by the manufacturer. Includes all NCTA approved materials, 

Equipment and supplies required to complete the system.  

k) Calibrate and test the AVDC system in full accordance with the manufacturer’s 

guidelines. 

l) Install all NCTA-provided AVI readers on the gantries, in the toll Equipment pads, 

or at approved NCTA locations. 

m) Install the AVI system Equipment, including antennas, readers, related Equipment, 

cables, and any support brackets required. All AVI mounting Hardware, junction 

boxes, and cables shall be procured and supplied by the Contractor. 

n) Time synchronize the new RSS with the AVI system, including the provision of 

required cables as needed. 

o) Validate all cable and wire terminations via a test process to ensure that the cable is 

connected to the correct location on each end and that the cable/wire is properly 

terminated.  

p) Power up and provide a field check out/installation acceptance test of all systems, to 

be witnessed and approved by NCTA or its Designated Representative. Provide the 

completed installation checklist as described in this SOW and Requirements. 

q) Furnish and install the ICPS Equipment, including cameras, ICPS illumination, and any 

video controller Equipment, sensors, Software, controllers/servers, or specialty 

Equipment associated with the ICPS. Configure and tune the cameras to meet the 

Performance Requirements of the SOW and Requirements. 

r) Calibrate and test the ICPS in full accordance with the manufacturer’s guidelines and 

to meet the image processing requirements specified in the SOW and Requirements.  

s) Furnish, install, calibrate, and test the DVAS cameras and Equipment. 

t) Integrate, calibrate, and test the toll related ITS elements that are provided by the 

Contractor to the ITSM system. 

u) Transaction Status Indicator (TSI) HOV indicator beacons for Express Lane facilities.  

 v) All other items, materials, and Equipment to complete installation in accordance with 

the Contract. 

2.10.4 Operational Back Office (OBO) Interface Requirements  
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The Contractor is to interface with a NCTA provided OBO operations identified in this Part III, Scope 

of Work and Requirements. NCTA intends to provide an initial CBOS interface but will transition to 

a NCTA-provided OBO during the Term of the Contract. The Contractor shall provide design, testing, 

installation, and transition support services to transition to the NCTA OBO.   

145  The Contractor shall integrate to a NCTA provided OBO with Toll Transaction data, DVAS, 

ITSM, and all images and image services.  

146  The Contractor shall transmit all data directly from the RSS and ITS Equipment to the OBO or 

the Contractor shall provide a on-premises or cloud-based TRH for its systems to serve as an 

aggregator prior to sending to the NCTA OBO. The Contractor shall describe its architecture 

in its Technical Proposal. 

147  The Contractor shall provide an interface to all elements of the OBO. The Proposer shall 

include in its Technical Proposal ICD’s and other related information on how the Contractor 

will integrate with the OBO. 

2.10.5 Installation Checklists 

148  The Contractor shall develop an installation checklist that tracks the progress and completion 

of all RTCS installation activities for the RSS and ITS systems. 

149  The checklist shall be the document detailing those items required for the installation crew and 

technical team to complete the installation process for all Equipment and components, including 

terminations, connections, and configurations.  

150  A copy of the checklist signed and approved by the Contractor, attesting to the completeness 

of the installation, shall be provided to NCTA after the completion of the installation activities 

for each lane at each Tolling Location.  

151  The Contractor shall conduct a final inspection of all installations and certify the installation 

work.   

152  NCTA reserves the right to obtain the services of a certified engineer to witness the Contractor 

inspection and conduct an independent inspection. The Contractor shall coordinate and support 

such inspections at each tolling location.  

153  The checklist shall identify all non-conformances, discrepancies, and exceptions, and the 

Contractor shall be responsible for all corrections.  

154  The checklist shall document all changes identified during the installation process, and all such 

changes shall be approved by NCTA or its designated representative.  

2.10.6  Electrical Work 

155  Electrical work to be performed under this Contract shall include, but not be limited to the 

following general items of work: 

a) Provide and install Surge Protection Devices (SPD) as required to protect all toll collection 

Equipment and electronics. 

b) Install junction boxes and terminate new cable and conduit attachment devices, where 

applicable.  

c) Bond all conduits, manhole frames, and other conductive items to the grounding system in 

conformance with the NEC.   
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156  All electrical work shall be performed in accordance with the applicable regulations and 

approved by NCTA and NCDOT. Appropriate NEC compliance shall be adhered to with all 

electrical articles for installation pertaining to wiring, enclosures, and other electrical Equipment 

in hazardous locations. UL labels shall be provided for all electrical panel boards, enclosures, 

and accessories.   

157  All electrical Equipment must be inspected prior to installation for defects that could damage 

the Equipment or harm personnel. Any Equipment found to have defects shall not be installed 

but shall instead be replaced with a fully functioning replacement.     

158  All electrical Equipment shall be properly grounded for safety. Equipment shall be furnished with 

grounding pads or grounding lugs. All ground connections shall be cleaned immediately prior to 

connection. 

159  The Contractor shall provide all grounding material required for installation of the Contractor 

Equipment and all installations shall be in compliance with the applicable standards. 

2.10.7 General MOT Requirements and Conditions 

160  The Contractor shall cooperate with NCTA, NCDOT  and the Constructor, as applicable, to 

minimize the required number of lane closures and to maximize the use of other scheduled lane 

closures. The Contractor shall transmit all lane closure requests to NCTA for approval.  

161  The Contractor shall work with NCTA and agree to a reasonable plan for scheduling and 

approving lane closures, including a procedure for advance notice of cancellations of lane 

closures and allowable conditions for such cancellations as described in this SOW and 

Requirements.  

162  Requirement Removed 

163  Requirement Removed 

164  For all lane closures, the Contractor shall conform to the latest versions of the NCDOT 

Standard Specifications for Roads and Structures and the NCDOT Roadway Standard Drawings 

for regulations for MOT activities during the maintenance period.   

The NCDOT Standard Specifications for Roads and Structures and the NCDOT Roadway 

Standard Drawings are located at: 

https://connect.ncdot.gov/resources/Specifications/Pages/default.aspx 

165  By 12:00 p.m. Tuesday, the Contractor shall submit to NCTA and NCDOT  a written closure 

schedule that details the schedule of planned closures for the following week period, defined as 

Sunday 12:00 p.m. through the following Sunday 12:00 p.m. 

166  Requirement Removed 

167  Requirement Removed 

168  The closure schedule request shall show the locations and times of the proposed closures. The 

closure schedule shall be submitted in the format requested by NCTA and NCDOT  and must 

be made in accordance with NCDOT lane closure requirements and in observation of the lane 

closure restriction for designated legal holidays. Closure charts for freeway/Express Lane and 

multilane requirements and the lane closure restriction for designated legal holidays may be 

obtained upon request from NCTA. 

https://connect.ncdot.gov/resources/Specifications/Pages/default.aspx
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169  Closure schedules requests submitted to NCTA with incomplete or inaccurate information shall 

be rejected and returned for correction and resubmittal. The Contractor shall be notified by 

NCTA and/or NCDOT  of disapproved closures or closures that require coordination with 

other parties as a condition of approval. 

170  Closure schedule request amendments, including adding additional closures, shall be submitted 

by 12:00 p.m. to NCTA and NCDOT , in writing, at least three (3) Business Days in advance of 

a planned closure. Approval of closure schedule amendments shall be at the discretion of NCTA. 

NCTA will be notified of canceled closures two (2) Business Days before the date of the closure. 

Closures that are canceled due to unsuitable weather may be rescheduled at the discretion of 

NCTA. 

171  Any work involving removal/relocation of Equipment (both existing Equipment and the 

Contractor’s Equipment), loosening or removal of nuts/screws, cables, connectors, etc., shall be 

done with appropriate lane closures during a nighttime period or off-peak hours and in 

accordance with NCTA approved lane closures. 

172  If extended lane closures (lane closure exceeding 2 hours) are required, the lane closures shall 

be completed between the hours of 11:00 P.M. EST and 6:00 A.M. EST, excluding holiday periods 

as set forth in the lane closure requirements.    

173  Lane closures scheduled for less than 2 hours shall be approved by NCTA and NCDOT  in 

accordance with the documentation provided on the website, and shall not occur during peak 

traffic times, and shall be solely at NCTA’s and NCDOT’s discretion. 

 

2.10.8 Installation and Construction Coordination and Meetings 

The Contractor shall coordinate all installation activities with NCTA to ensure all RTCS Equipment 

specifications are addressed in the design and installation of all roadway infrastructure. During installation 

and construction meetings, it shall be required that both NCTA and NCDOT be represented to clearly 

define and develop the installation requirements, methodology, timetables, test plans, roles, and 

contingency plans. The Contractor is responsible for coordinating with NCTA any meetings necessary 

with the Constructor or other NCTA contractors to meet the Requirements of this Contract. 

174  The Contractor shall schedule, manage, and attend weekly installation meetings during the active 

design and installation of the Project and report on the progress of the installation. The 

Contractor shall identify and communicate any issues regarding system construction and 

installation immediately upon discovery to the Constructor, NCDOT and NCTA.  

175  The Contractor shall ensure that the appropriate personnel is present at these meetings who 

can represent the Contractor’s interest and provide the information necessary in a meaningful 

manner. 

176  Prior to the meeting, the Contractor shall Update the installation schedule based on the 

construction schedule, and all changes shall be identified. 
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177  The Contractor shall prepare and distribute a meeting agenda at least forty-eight (48) hours 

prior to the scheduled meeting. The meeting agenda shall consist of those items pertaining to 

the installation and schedule for the previous and current week’s installation efforts and for an 

agreed to “look ahead” period. The meeting agenda should include any potential risk items 

identified and corresponding mitigation efforts. 

178  It is the Contractor’s responsibility to make sure all issues that arose during the installation 

activity for the week are addressed and resolved or are scheduled for resolution. 

179  At these meetings, the Contractor shall also be prepared to address any issues or questions 

raised by the Constructor, other contractors, and NCTA or its representatives. 

180  The Contractor shall document the meeting discussions and distribute the meeting minutes 

within one (1) Business Day to everyone from the team invited to the meeting. It shall be up to 

the recipients of the meeting minutes to distribute to other interested parties. The Contractor 

shall also record and maintain an action items list that tracks all installation-related issues. 

181  The Contractor shall install racks, enclosures, and UPS within the cabinets in accordance with 

applicable North Carolina State building codes.  

182  The Contractor shall adhere to the latest version of the NCDOT Standard Specifications 

for Roads and Structures, NCDOT Roadway Standard Drawings. 

2.10.9 Construction Coordination  

The Contractor shall coordinate all installation activities with NCTA, the Constructors, any 

Subcontractors, and NCDOT to ensure all RTCS Equipment specifications are addressed in the design 

and installation of all roadway infrastructure. 

183  The Contractor shall coordinate all installation activities with NCTA, NCDOT, and the 

Constructor where applicable.  

184  Prior to the start of any installation activities the Contractor, including any Subcontractors, shall 

complete the safety orientation provided by the Constructor. 

185  The Contractor shall participate in the design and installation of the infrastructure on the 

Roadway, including but not limited to: 

a) review and reach consensus on all toll and ITS Equipment submittals; 

b) review and reach a consensus of the ITS network design provided by the Constructor; 

c) support and supply all information requested by the Constructor and civil designer in 

the form of a Request for Information (RFI); 

d) review and reach consensus on all Constructor-provided drawings with respect to the 

RSS; and 

e) of such drawings related to the RSS. 
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2.10.10 Compliance to Standards 

The Contractor shall adhere to all installation standards, applicable laws, ordinances, and codes as 

required. 

186  The Contractor shall meet all electrical codes, traffic control, seismic considerations, 

calibration, configuration, and environmental requirements of and including but not limited to: 

a) Equipment manufacturer’s; 

b) National Electrical Code (NEC); 

c) UL standards;  

d) NCTA; 

e) NCDOT; 

f) FHWA; 

g) MUTCD;  

h) IEEE (Institute of Electrical and Electronics Engineers);  

i) OSHA requirements; and  

j) any local authorities having jurisdiction. 

187  The Contractor shall adhere to the latest NCDOT Roadway Standard Drawings, the latest 

NCDOT Standard Specifications. 

 

The NCDOT Standard Specifications for Roads and Structures and the NCDOT 

Roadway Standard Drawings are located at: 

https://connect.ncdot.gov/resources/Specifications/Pages/default.aspx 

188  The Contractor shall be responsible for all costs associated with any permits, plan reviews, and 

inspections related to RTCS work. 

189  It shall also be the Contractor’s responsibility to procure all documentation required to install 

and adhere to the proper installation standards, law, ordinance, or codes. 

190  The Contractor shall procure services of Subcontractors qualified to work in this industry. If a 

Contractor’s component requires a Contractor-approved installer, the Contractor shall use an 

approved component installer, including qualified Contractor staff. 

 

 Maintenance Plan 

The Contractor shall submit a Maintenance Plan that describes how the Contractor plans to maintain the 

entire System including Level I, II, and III Maintenance and any required coordination with NCTA and 

NCDOT in accordance with the Requirements of the Contract.  The Contractor shall have appropriate 

documentation available to all maintenance and Software support personnel, as required to perform their 

respective duties. 

2.11.1.1 Maintenance Plan 

191  The Maintenance Plan defines the approach to services, staffing, and resources to fulfill the 

maintenance requirements. The Maintenance Plan shall include: 

a) organizational structure, organizational chart, and job descriptions and responsibilities; 

https://connect.ncdot.gov/resources/Specifications/Pages/default.aspx
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b) detailed matrix of responsibilities (NCTA and Contractor); 

c) staffing plan; 

d) approach to staffing and training; 

e) detailed system monitoring requirements; 

f) coverage and personnel locations; 

g) third-party system support agreements overview; 

h) schedule of all system maintenance activities; 

i) all system maintenance related communication methods; 

j) maintenance procedures, communication protocols, and approval processes for system 

and Software Upgrades, scheduled maintenance activities, Software releases, change 

management and scheduled downtime; 

k) maintenance procedures and communications protocols for unscheduled downtime; 

l) communication protocol for coordination with NCTA operations and third-party 

entities; 

m) communication protocol for coordination with NCTA’s existing system integrators; 

n) trouble reporting processes; 

o) escalation processes; 

p) spare parts levels and reorder thresholds, Equipment and Software warranty tracking 

and return material processes; 

q) monitoring the ITSM dashboards; 

r) monitoring maintenance performance for compliance to Performance Requirements; 

s) sample maintenance reports; 

t) Equipment obsolescence/replacement/refresh schedule; 

u) Upgrades to third-party Software and tools; 

v) process in place to meet maintenance Performance Requirements; and 

w) pervasive methodology and activities. 

192  The Maintenance Plan shall detail the Contractor’s Software maintenance and warranty program 

including the approach to services, staffing, and resources to fulfill the Software maintenance 

requirements including but not limited to: 

a) all Software maintenance related communication methods; 

b) approach to receiving and prioritizing Software defects (bugs); 

c) reporting, categorization, prioritization, remediation and disposition of Software defects; 
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d) maintenance procedures, communication protocols, and approval processes for Software 

Upgrades, Software releases, testing, scheduled maintenance activities, change management 

and scheduled downtime; 

e) Software Updates and testing to comply with interoperability specification changes, and 

third-party interface changes; 

f) Software and security Updates, remediation and testing to be compliant to NCTA Audit 

Requirements; and 

193  The Maintenance Plan shall detail the Contractor preventative maintenance program in 

accordance with this SOW and Requirements. 

194  

The Contractor shall provide a preventive maintenance schedule as part of the Maintenance 

Plan. The schedule shall detail the preventive maintenance to be performed on each Equipment 

item and system. The schedule shall provide a description of the work to be performed, 

expected duration, and the frequency. 

 As-Built Documentation 

2.12.1 As-Built System Detailed Design Document 

195  Within ten (10) Business Days after the approval of the System Acceptance Test (SAT) and 

prior to NCTA acceptance of the RTCS, the Contractor shall submit the As-Built SDDD that 

includes all Software and Hardware changes made during the RTCS development, 

implementation, and testing. 

2.12.2 As-Built Drawings  

196  The Contractor shall Update the latest drawings with red lines as changes are incorporated 

during the installation and check-out process. At the completion of the installation of the RTCS, 

the Contractor shall gather all red line drawings into a single package. 

197  The red-line drawings shall be verified and then incorporated into a final As-Built Drawing 

package. This final As-Built Drawing package shall include installation drawings, shop drawings 

and sketches, and other drawing types that may have been used to install the RTCS.  

198  All other documentation used regarding the installation shall also be finalized and submitted as 

part of the As-Built Drawing submittal. 

 

 End of Contract Transition Plan 

The Contractor acknowledges that the services it provides under the terms of the Contract are vital to 

the successful operation of the RTCS and that said services shall be continued without interruption. Upon 

the end of the Contract, a successor (NCTA, or a new contractor) may be responsible for providing these 

Services. The Contractor agrees to exercise its best efforts and cooperation to affect an orderly and 

efficient transition to a successor in accordance with Part IV, Terms and Conditions. The Contractor 

shall provide an end of Contract Transition Plan no later than one hundred twenty (120) Calendar Days 

after Go-Live for each Project for NCTA review and approval. The end of Contract Transition Plan shall 

be updated at least sixty (60) Calendar Days prior to the End of the Contract or notice by NCTA of 

termination of the Contract. 
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199  Upon NCTA’s written notice, the Contractor shall furnish transition services prior to the end 

of the Contract Term. The Contractor shall develop with the successor contractor or NCTA 

staff, a Contract Transition Plan describing the nature and extent of transition services required. 

200  The Contract Transition Plan and dates for transferring responsibilities for each division of work 

shall be submitted within thirty (30) Calendar Days of such notice. Upon completion of NCTA 

review, both parties shall meet and resolve any additional requirements/differences. 

201  The Contractor shall provide sufficient experienced RTCS technical and Software support 

personnel in each division of work during the entire transition period to ensure that the quality 

of services is maintained at the levels required by this Contract. 

202  The Contractor shall provide sufficient staff to help the successor maintain the continuity and 

consistency of the Services required by the Contract. The Contractor shall allow the successor 

to conduct onsite interviews with the employees. 

203  The Contractor shall provide the necessary Software and systems support services to assist the 

successor contractor in setting up the systems, transfer of appropriate licenses and third-party 

Software, and transition of all data required to sustain uninterrupted service as directed by 

NCTA. 

204  The Contractor shall make all necessary provisions for transferring any leases or sub-leases held 

by the Contractor to NCTA, including without limitation, all keys, security codes, and other 

codes and other facility access information or devices. 

205  The Contractor shall make all other records, documents, data, and Software which are licensed 

to NCTA and pertaining to the Services rendered for this Agreement available within thirty (30) 

Calendar Days upon written notice or as otherwise provided in the executed license 

Agreement. 

206  The Contractor shall make all operational records, documents, data, systems, specialty tools 

and Equipment, and facilities required to support and maintain daily services being rendered 

under this Agreement available before the date of such termination, suspension, or expiration. 

 Constructor Design Support 
As part of a typical Design-Build Contract, the Constructor is responsible for the design and construction 

of all roadway and Toll Zone infrastructure where the Contractor will install, test, and commission the 

RTCS.  While the specific Requirements may vary with each Project Task Order, the Contractor shall 

meet all Requirements if asked to provide in a Task Order for each Project.   The Contractor shall provide 

pricing in each Task Order. 

 General Design Requirements 

207  The Contractor shall work with NCTA and provide input into the civil design and/or 

construction schedule, and requirements for all civil construction work to be performed by 

others on the project, including toll gantry, toll Equipment pads, roadway/pavement, and conduit 

relative to the aspects that integrate with the design and installation of the RTCS.  
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208  The Contractor shall cooperate and provide support as needed to the civil design and 

construction efforts. During civil design, Contractor support is anticipated to include responses 

to information requests for clarification on proposed designs as well as actively reviewing the 

civil plans and drawings. 

209  During construction, the Contractor shall provide review and comment on shop drawings or 

similar within the context of the RTCS functional and Performance Requirements. 

210  During installation, the Contractor shall provide verification and comment on RTCS related 

elements that the Constructor is responsible for installing. 

211  Upon approval of shop drawings or similar design elements by the Contractor, within the 

context of system function and performance, the Contractor shall assume responsibility for 

those elements to the extent that if the civil work is installed as designed and does not meet the 

Performance Requirements of this SOW and Requirements, the Contractor shall be responsible 

for the costs of redesign, civil rework, and additional Equipment costs as further set forth in the 

Contract. 

212  The Contractor shall review and comment on the Constructor infrastructure installation and 

confirm it is in compliance with the approved civil drawings. A site acceptance checklist, based 

on the approved civil drawings, shall be generated by NCTA. The site acceptance checklist shall 

be reviewed and approved by the Contractor, and signed by the Contractor and NCTA, prior 

to site acceptance.  

213  The Contractor shall be responsible for ensuring that the locations, positions, installation, 

connections and other elements of the Contractor inputs identified on the design and installation 

drawings provided by the Constructor, for all Contractor and NCTA-provided Equipment, 

whether in-roadway, structure/toll gantry mounted, or in or around the toll Equipment pads, or 

otherwise located, are accurate and correct. 

214  The Contractor shall also ensure that the installed roadway, infrastructure, structures/toll 

gantries, and toll Equipment pads meet the design requirements provided by the Contractor and 

shall certify this in writing. 

215  The Constructor will provide these components in accordance with the Contractor approved 

design plans. Any changes to the configuration by the Contractor shall be adjusted or moved by 

the Contractor at no additional cost to NCTA. 

3.1.1 Toll Gantry 

216  The Contractor shall coordinate in-lane Equipment design, installation specifications, structural 

requirements and drawings for mounting the Equipment to the overhead toll gantry at each 

RTCS location as it relates to the Contractor’s Equipment requirements to the Constructor, 

including but not limited to: Equipment mounting locations and installation instructions for 

mounting structure and mounting brackets, conduit, junction box, electrical requirements, wind 

load, Equipment load and power calculations, deflection and vibration limits for the various tolling 

Equipment, as well as Contractor Requirements related to special electrical grounding and 

isolated circuit integrity by Equipment. 

217  The Contractor shall also review and provide comments on all aspects of toll gantry design 

drawings submitted by the Constructor that is related to the RTCS Equipment required to meet 

the Requirements of this SOW and Requirements, when applicable. 
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218  The Contractor shall be responsible for all necessary installation and mounting Hardware 

required to install the toll Equipment on each gantry at each lane as specified in this Part III, 

Scope of Work and Requirements. 

3.1.2 Toll Equipment Pad  

219  The toll Equipment pads shall house the RSS Equipment cabinets, racks, enclosures, and UPS 

provided by the Contractor. All RSS electronics, devices, servers, and associated 

communications Equipment shall be installed in the Equipment racks and enclosures.  

220  The Contractor shall review and comment on all aspects of toll Equipment pad design drawings, 

power specifications, electrical and cabling design, circuit breaker and switches, and grounding 

design submitted by the Constructor that are related to the RSS Equipment, when applicable.   

221  The Contractor shall coordinate with the Constructor for the installation of the toll Equipment 

pads and shall ensure consistency with the detailed drawings of Equipment rack space layout 

provided by the Contractor. 

222  The Constructor will procure, furnish, and install the conduits between the toll Equipment pad 

and the demarcation point on the toll gantry. The Contractor shall procure, furnish, and install 

any additional conduit required in addition to the Constructor installed conduit on the gantry to 

the Equipment and between the various components on the toll gantry.   

3.1.3 Communications 

223  The Constructor will provide, terminate, and test the fiber connections from Toll Zone to Toll 

Zone. The Contractor is responsible for all network Equipment/switching at the Toll Zone and 

is responsible for all elements of the Local Area Network (LAN). The Contractor is responsible 

for Wide Area Network (WAN) connections to the NCTA CBOS.  

224  The Contractor is responsible for the RTCS WAN communications. RTCS WAN design must 

be approved by NCTA and shall conform to Section Error! Reference source not found. 4.2.1 G

eneral RSS Functional Requirements and 4.3.1 Transaction Reconciliation Host 

(TRH) and Attachment 4: State of North Carolina, Statewide Information Security 

Manual included in Part III, Scope of Work and Requirements. All networking Equipment 

at the toll sites and other locations necessary to provide full communication capabilities to meet 

the Requirements in this SOW, such as the host and DR, shall be provided by the Contractor.  

225  The Contractor shall allocate a range of IPv4 class C addresses, and all networking addressing 

shall be coordinated with NCTA. The Contractor provided LAN Equipment shall be capable of 

supporting IPv6 addresses. 

226  Network monitoring Software shall be procured, furnished, and installed on the host servers to 

monitor the RTCS network status and communications, including the connection to the NCTA 

CBOS. All network alarms shall be reported to the ITSM. The Software tool shall utilize the 

Simple Network Management Protocol (SNMP) to poll devices real-time for status where 

possible. 

227  If communications to any element of the RTCS are down, an alarm shall be generated and 

reported to ITSM system. 

228  The Contractor shall provide network security at all RTCS locations and shall comply with the 

security policy as described in Section Error! Reference source not found. and Attachment 2
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: State of North Carolina, Statewide Information Security Manual included in Part 

III, Scope of Work and Requirements. 

229  The LAN within a toll site shall be connected by CAT6 (or higher) cabling. The LAN connections 

from the gantry to the roadside Equipment may either be CAT6 or multi-mode fiber-optic 

(MMFO) cable, according to the Contractor's design. The Contractor shall be responsible for 

providing and obtaining the WAN connectivity from any primary or secondary host locations 

to the NCTA CBOS.  

230  The RSS at the Toll Zones shall be connected and communicate to the NCTA provided 

CBOS/OBO. 

231  The Contractor shall coordinate with NCTA, NCDOT IT, and the Constructor regarding 

demarcation points between the onsite fiber network and Internet Service Providers (ISPs). The 

Contractor shall coordinate with NCTA and the Constructor regarding overall network design 

and splicing for the physical network between the Toll Zones. Once network design is finalized, 

the Contractor shall certify in writing that network design meets all RTCS needs. 

232  The Contractor may install the secondary host at a Contractor location within the contiguous 

United States as approved by NCTA. The Contractor is responsible for securing the 

connectivity from such a secondary location to the NCTA CBOS.  

233  The Contractor shall work with NCTA in designing the network communication interfaces 

between the RSS, ITS and TRH systems that compromise the RTCS. 

234  The Contractor shall make final acceptance of the physical network that shall be designed and 

installed by the Constructor. The site final acceptance shall be based on the completion of all 

items on an NCTA developed and approved installation checklist. 

3.1.4 Intelligent Transportation System  

235  The Contractor shall assist NCTA in reviewing all aspects of the ITS design revisions, 

construction submittals, catalog cuts, etc.   

236  The Contractor shall design, furnish, install, and commission additional ITS devices if deemed 

necessary to meet the Performance Requirements. The Contractor shall be responsible for any 

additional costs. 

237  The Contractor shall also coordinate and be available onsite as needed during the acceptance 

test of the ITS performed by the Constructor and shall be responsible for signing off that the 

ITS is performing in accordance with the Contractor’s Requirements. 

238  The Contractor shall complete the commissioning and integration of the ITS to the RTCS.  

239  The Contractor shall be responsible for the integration of ITS to existing tools used by the 

Statewide Traffic Operations Center (STOC) and the Metrolina Regional Transportation 

Management Center (MRTMC).  

3.1.5 Wrong-Way Vehicle Detection System  

If Deployed, the Contractor shall integrate Wrong-Way Vehicle Detection Systems with its RTCS.  The 

current NCTA standard for WWDD can be found in Attachment 10: ITS Standard Drawings. 
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240  The Contractor shall coordinate and be available onsite as needed during the acceptance test 

of the unique WWVD system performed by the Constructor and shall be responsible for signing 

off that the system is performing in accordance with the Contractor’s Requirements. 

241  The Contractor shall be responsible for integrating the WWVD system to the RTCS and 

meeting all WWVD Performance Requirements. 

3.1.6 Wrong Way Vehicle Detection and Notification 

The Contractor shall provide a Wrong Way Vehicle Notification System as part of their RTCS solution 

which adheres to the following requirements. 

242  The RTCS shall alert TMC personnel via email within 10 seconds of a vehicle passing through 

a toll zone travelling in the wrong direction. The email shall identify the location and time of 

the event and include a link to a video recording of the event. 

243  The RTCS shall alert TMC personnel through a Contractor provided user interface within 10 

seconds of a vehicle passing through a toll zone travelling in the wrong direction. The user 

interface alert shall be prominently displayed on the operator’s monitor and include the time 

and location of the event and a five (5) second looping video of the vehicle passing through 

the zone. 

 

3.1.7 Express Lanes Time Signs (Express Lane Types only) 

244  The RTCS shall calculate average speed and travel time information for the Express Lanes and 

general-purpose lanes along an entire corridor. 

245  The RTCS shall display the average speed and travel time on the two speed/travel time signs.   

 RTCS (includes RSS and ITS) Functional Requirements 

 NCTA Business Policies and Operational Concepts 

246  The NCTA Business Policies for NC Quick Pass and Roadside includes operations concepts, 

business policies, business rules and concept of operations for this Project and the NCTA 

systems roadside and customer service center and can be found in Attachment 1: NCTA 

Business Policies. All specific requirements that differ or expand upon these documents are 

included in this Part III, Scope of Work and Requirements.   NCTA may update the 

NCTA Business Policies from time to time throughout the Contract Term.  The 

Contractor shall review and adhere to all Business Policies.  The Contractor may request 

reimbursement from NCTA if new functionality not contemplated in the Requirements is added 

to meet new Business Policies in accordance with the dispute resolution provisions as outlined 

in this Agreement. 
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 RSS Functional Requirements 

4.2.1 General RSS Functional Requirements 

247  All Hardware and Equipment supplied under this Contract shall be new, Commercial Off-the-

Shelf (COTS). Materials and products that have been previously used for development work or 

the Contractor’s internal Formal testing, or items that have been salvaged or rebuilt shall not 

be used in connection with this Contract. 

248  The RSS shall meet all functional requirements in all weather and lighting conditions. 

249  The RSS shall accurately capture and identify all vehicles that pass through the toll zone. 

250  The RSS shall accurately identify the lane location of each transaction or buffered Transponder 

Read and identify if the vehicle straddled an adjacent lane or shoulder. 

251  The RSS shall assign a timestamp to all transactions or buffered Transponder records. The 

timestamp must be associated with a defined event in the transaction formation process, to be 

determined during the design process.  

252  The RSS shall capture at least one front and one rear unique color image of the vehicle and its 

license plate(s) for every vehicle that passes through a toll lane or Toll Zone.  

253  The transaction images produced by the RSS must support the CBOS/OBO ICD and must 

provide readable images of properly mounted and unobstructed license plates.  

254  The RSS shall capture properly mounted transponders and accurately correlate them to their 

associated vehicle as they pass through the toll zone. 

255  (Express Lanes Excluded) The RSS for AET Zones shall accurately detect the number of 

vehicle axles and include all data in the Toll Transaction. 

256  The RSS shall accurately measure and report the length of each vehicle associated with a Toll 

Transaction. 

257  The RSS shall accurately measure and report the travel speed for each vehicle associated with 

a Toll Transaction. 

258  (AET Lanes Excluded) The Express Lanes RSS must use only gantry mounted equipment. 

No in-pavement sensors will be permitted for Express Lane installations. 

259  The RSS shall support accurate assignment of fare to each transaction.  

260  All RSS Software developed, furnished, and installed under this Contract shall be warranted, by 

the Contractor, against Software defects, security vulnerabilities, and deficiencies for the life of 

the Project. 

261  RSS elements and subsystems shall be designed and installed in a manner that minimizes the 

need to close toll lanes for routine maintenance and minimizes the duration of any lane closures 

for maintenance. 

262  The Contractor shall provide, manage, and maintain all network Equipment within the RSS and 

required to interface outward; including servers, switches, routers, and firewalls, and all network 

cabling. 
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263  The RTCS shall include a minimum of two (2) network time servers each synchronized to a 

minimum of three (3) independent stratum 1-time servers. 

264  The RTCS shall synchronize all components of the RTCS to within 1/1000 of a second.  

265  The RSS shall support monitoring and collection of data on system and Equipment statuses 

continually 24 hours a day, 7 days a week. 

266  The RSS shall generate a video record for all transactions generated using a frame rate and video 

quality that supports accurate identification of the vehicle and covers its complete traverse 

through the toll zone. 

267  Requirement Removed 

268  The DVAS shall provide continuous video recording of the lane(s) at all times and retain the video 

recordings as defined in this Contract. DVAS recordings shall be retained for 90 days. 

269  All toll lanes and Toll Zones shall be capable of operating without any communications to the 

RTCS TRH for up to 90 Calendar Days while storing all lane transactions and images to be 

processed when communications are restored. 

270  All Toll Zones shall be capable of processing and creating lane transactions for a minimum 2,000 

vehicles per lane per hour with no loss of data and with all vehicles with front and rear license 

plates and an AVI Transponder. Toll Zones may have one or more Equipment lanes and shall 

meet the above Requirement for all AET or Express Lanes.  Simulation Software shall be accepted 

as a method of compliance with this requirement to ensure the system is properly sized, coded 

and configured to achieve the highest level of system efficiency for processing all types of 

transactions that shall be processed on the NCTA toll roads. 

271  The RTCS shall provide supplemental illumination (if needed) for image based (Bill by Mail) tolling 

that does not interfere with vehicle travel or distract drivers and shall not cause light pollution 

to areas adjacent to the roadway. 

272  The RSS shall support time-of-day and Dynamic Toll Rate (DTR) scheduling configurable in five 

(5) minute time intervals. 

273  The RSS shall support fare override functions so that the Contractor and NCTA can override 

the toll roads to discount the toll rate from 0% to 100% to be CLOSED or to a pre-determined 

rate manually or automatically based on certain conditions. 

274  The RSS shall receive, and process Transponder and license plate data files as required to meet 

all Requirements. This data is required to complete the Toll Transaction and send to the 

CBOS/OBO in accordance with the Requirements and NCTA Business Policies for NC Quick 

Pass and Roadside. 

The license plate and Transponder interface consist of Full Transponder Status List (FTSL), 

Incremental Transponder Status List (ITSL), Full Plate Status List (FPSL) as outlined in CBOS/OBO 

to RTCS ICD in Attachment 6: NCTA CBOS to RSS ICD.   

275  The RTCS shall not delete any information included in the lane transaction. Data in the lane 

transaction can only be created and amended. 

276  All transactions shall be uniquely identified within the RSS. 

277  When multiple Transponders are detected within a vehicle the system shall assign a single 

Transponder to the transaction as determined by NCTA business rules. NCTA Transponders 
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shall be first priority followed by away agency Transponders. Away agency Transponder priorities 

shall start at the lowest agency number and work to the higher number. The additional 

Transponder record(s) shall be retained and identified as additional. 

278  The RSS shall generate records for all buffered Transponder reads. 

279  The RTCS shall allow toll lanes operational modes to be changed by authorized users from the 

operations center. 

280  All in-lane Equipment controllers and RSS electronics, devices, servers, and associated 

communications Equipment shall be installed inside environmentally controlled Equipment 

cabinets at the roadside. The Contractor shall purchase and install the cabinets per the 

Requirements of this Contract. 

281  All cabinets and enclosures that shall be installed outdoors shall be designed to withstand typical 

North Carolina area environmental conditions and shall not suffer any visible or functional 

degradation over the term of the Contract.   

282  The cabinets shall have monitoring sensors (including humidity and temperature), and if 

environmental conditions inside the cabinets exceed the configurable threshold, alarms shall be 

generated and reported to the ITSM system. There shall be no loss of data in such conditions, 

and the integrity of the RTCS shall be maintained. 

283  All cabinets and enclosures shall be configured to “fail secure” in the event of power outages.  

The Contractor shall maintain a set of all keys to be used in the event of a “fail secure” incident 

and access to Equipment is necessary. 

284  Access to all Equipment cabinets shall be recorded automatically and reported to the ITSM 

system. The data reported shall include, but not be limited to cabinet status, date, time of door 

open, time of door close, and any applicable alarm conditions. 

285  The Contractor’s services shall be designed, developed, implemented and maintained in a manner 

consistent with security requirements, defined as the requirements levied on Information 

Environments that are derived from laws, Executive Orders, directives, policies, standards, 

instructions, regulations, procedures, or organizational mission/business case needs to ensure 

that security and privacy protections are implemented in the collection, use, sharing, storage, 

transmittal, and disposal of information. Security requirements shall be supported in a manner 

that makes verification possible via analysis, observation, test, inspection, measurement, or other 

defined and achievable means. The Contractor shall meet the following requirements (where 

applicable): 

• 18 U.S. Code § 2721 — Driver’s Privacy Protection Act  

• N.C.G.S § 143B-1375 — Security  

• N.C.G.S § 143B-1376. Statewide security standards  

• N.C.G.S. §143B-1331 — Business Continuity Planning  

• Functional Schedule for North Carolina State Agencies  

• North Carolina Statewide Information Security Manual 
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• NCDOT Policies, Standards, Guidelines and Procedures  

• NCDIT-T Policies, Standards, Guidelines and Procedures  

• NCTA Policies, Standards, Guidelines and Procedures  

NC Statewide Information Security Manual can be currently viewed at:   

https://it.nc.gov/statewide-information-security-policies. 

 

The policy regarding data classification and handling can be currently viewed at:   

https://it.nc.gov/documents/statewide-data-classification-and-handling-policy.   

 

The Functional Schedule for North Carolina State Agencies can be currently viewed at:   

https://archives.ncdcr.gov/documents/functional-schedule-state-agencies.   

 

The definitions in the Statewide Glossary of Information Technology Terms apply to all 

statewide information technology policies and standards and can be currently viewed at:   

https://it.nc.gov/documents/statewide-glossary-information-technology-terms.   

 

The NIST Glossary of Information Technology Terms can be used to supplement the Statewide 

Glossary of Information Technology Terms and can be currently viewed at:   

https://csrc.nist.gov/glossary. 
 
The Contractor shall also adhere to the standards listed in Attachment 2: State of North 

Carolina, Statewide Information Security Manual.     

Any exceptions to the standards described in this Requirement above and in Attachment 2: 

State of North Carolina, Statewide Information Security Manual shall be described in 

its proposal by adding Attachment 4 compliance in the Proposer’s Technical Proposal. The 

Contractor shall describe any exception to the security policy and why they are exempt. The 

Contractors shall identify only of those exceptions within the policy with an explanation. 

Categorical exception to the policy shall be considered non-compliance. 

4.2.2 RSS Additional Requirements 

4.2.2.1 Automatic Vehicle Identification (AVI) System Integration 

286  The Contractor shall integrate the RTCS with an AVI system at the tolling locations as specified 

in this SOW and Requirements.   If specified in a specific Task Order, NCTA may elect to include 

the procurement, acquisition, installation testing and operations readiness of AVI system 

Equipment by the Contractor.   These integration requirements shall include all the following 

anticipated protocols to be supported by the RTCS in no specific order of precedence: 

a) PS111 (TDM/IAG E-ZPass Group); 

b) ISOB_80K (SeGo); and 

c) ISOC (ISO 18000-63/6C). 

287  The Contractor shall furnish and install all Hardware, cabling (including RF, communication, and 

power cables), connectors, and associated mounting fixtures to form a fully functioning AVI 

system that meets the Requirements of this SOW. 

https://it.nc.gov/statewide-information-security-policies
https://it.nc.gov/documents/statewide-data-classification-and-handling-policy
https://archives.ncdcr.gov/documents/functional-schedule-state-agencies
https://it.nc.gov/documents/statewide-glossary-information-technology-terms
https://csrc.nist.gov/glossary
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288  The Contractor shall be responsible for the physical tuning AVI Equipment, and for integrating 

the AVI system into the Contractor in-lane design. All AVI installation, configuration, and tuning 

shall be in compliance with the AVI vendor requirements. 

289  The RTCS integrated with the AVI system shall process Transponders mounted on vehicles 

traveling in stop and go and bumper-to-bumper traffic and vehicles traveling at speeds of up to 

100 mph. This requirement may be testing at a closed facility but not on any NCTA roadways 

due to safety reasons unless otherwise permitted in writing by NCTA. 

4.2.2.2  Automatic Vehicle Detection and Classification (AVDC) System 

290  The AVDC system shall determine the vehicle axle count as well as vehicle length, height and 

width to classify vehicles in accordance with the NCTA vehicle classification structure for all 

travel lanes and shall include the logic to handle the exceptions identified. Classification of vehicles 

traveling on the shoulder lanes is not required; however, the RTCS shall detect vehicles that 

travel on the shoulder and trigger the Image Capture & Processing System (ICPS). The vehicle 

classification structure for each facility type is defined in requirements 291 and 292. 

291  (AET Lanes Excluded) The NCTA vehicle classification structure for the Express Lanes is 

defined as: 

a) Low Occupancy Vehicle (LOV) defined as two-axle motor vehicles other than 

motorcycles, without trailers, not larger than L:22’ W:8.5’ H:12’, with less than 3 

occupants 

b) Registered High Occupancy Vehicle (HOV) defined as two-axle motor vehicles, 

without trailers, not larger than L:22’ W:8.5’ H:12’, pre-registered as HOV, with three or 

more occupants for future occupancy and rideshare discount programs 

c) Motorcycles defined as motor vehicles with two or three wheels, not larger than a LOV 

d) Transit Vehicles defined as recognized non-profit transit agency buses, rubber wheeled 

trolleys, and vans used for mass transportation under applicable laws 

e) First Responder Vehicles defined as law enforcement vehicles, emergency fire and 

rescue vehicles and emergency medical service vehicles 

f) Extended Vehicles defined as two-axle motor vehicles exceeding the length of a LOV 

or two-axle motor vehicles traveling with a one-axle trailer 

292  (Express Lanes Excluded) The NCTA vehicle classification structure for AET Lanes is defined 

as: 

a) Class 1 defined as a vehicle with 2 axles 

b) Class II defined as a vehicle with 3 axles 

c) Class III defined as a vehicle with 4 or more axles 

293  The Contractor shall design, procure, furnish and install a secondary sensor and Equipment that 

are part of the AVDC system as a back-up to support image capture and vehicle framing in the 

event any element of the primary system fails or is degraded. The RTCS shall determine the 

conditions (configurable) that invoke the use of the secondary sensors and Equipment. 

294  In the event there is a class mismatch between the AVDC system and the Transponder class. The 

RTCS shall default to the AVDC class and flag the transaction as an unusual occurrence as defined 

in this SOW and Requirements.  
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4.2.2.3 Zone Controller 

295  Storage shall be sized to hold a minimum of ninety (90) days of one hundred percent (100%) of 

transactions, images and event data for each lane at the tolling location supported by the Zone 

Controller.   

296  In the event of a power interruption, the Zone Controller shall open in the operational mode it 

was in before it was powered down.  

297  Authorized users shall locally connect to the Equipment and remotely connected by authorized 

Software configure the next operating mode and to gracefully shutdown the Zone Controller. 

Each time a mode change is requested, an alert message shall be sent to the ITSM system. 

298  When a lane is operating in a mode other than normal open mode (to be finalized during design), 

an alert shall be generated and sent to ITSM system at regular (configurable) intervals. 

299  The RTCS shall support various modes of operation that are managed and initiated by authorized 

users through the host. 

300  Transactions shall be processed according to different NCTA Business Policies either at the RSS 

level or the host level based on the mode of operation and the facility type. The Contractor shall 

be responsible for ensuring that the AVI and image-based transactions are processed according 

to NCTA Business Policies for NC Quick Pass and Roadside and transmitted correctly to the 

existing NCTA CBOS. 

301  The RTCS shall provide functionality to operate in the following modes of operations: 

a) Open mode: All transactions shall be processed normally in an open mode; 

b) Maintenance mode: Transactions created in maintenance mode are processed as normal 

transactions but are identified as maintenance mode transactions and transmitted to the 

host. Transactions that occur during maintenance mode are not reported as traffic or 

revenue transactions; and  

c) Emergency mode: Transactions created during emergency mode shall be identified as 

emergency mode transactions and processed in accordance with NCTA Business 

Policies for NC Quick Pass and Roadside to be determined during the design.  

4.2.2.4 Transponder Data Requirements 

302  The RTCS shall capture the raw Transponder class obtained from the Transponder data and 

map that to the NCTA mapped class for each of the toll facilities in accordance with the 

CBOS/OBO ICD. Attachment 6 NCTA CBOS to RSS ICD for reference only. 

303  The RTCS shall retain the raw Transponder class and include that in the transaction data along 

with the mapped class for each RTCS facility in accordance with NCTA Business Policies 

Document.  

304  If a Transponder has a raw Transponder class that is not mapped to the NCTA class, then the 

RTCS shall apply the class as defined by the business rules. 
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4.2.2.5 Revenue Class (NCTA Class) 

305  The assignment of the revenue vehicle class in normal operations and in the degraded mode of 

operations shall be in accordance with the NCTA Business Policies for NC Quick Pass and 

Roadside. If no classification data is obtained, a configurable default revenue class shall be assigned 

to the transaction, and the transaction shall be flagged. 

306  The revenue vehicle class shall be one of the factors used to determine the fare for a transaction 

as defined by the NCTA Business Policies for NC Quick Pass and Roadside. Flags in the 

transaction shall identify which class was used as the revenue vehicle class. 

307  The RTCS shall cap the maximum and minimum (configurable) inferred axles and class and to 

charge a set toll rate per classification. 

308  Transactions shall include the AVDC class, raw NCTA interoperable partner Transponder class 

(if applicable), mapped interoperable partner Transponder class (if applicable), and revenue 

vehicle class. The revenue vehicle class assigned in accordance with NCTA business rules shall 

be used to determine the toll amount transmitted to the NCTA CBOS interface. 

4.2.2.6 Fare Determination 

309  The RTCS shall provide determination of the fare class at the tolling location or other 

supplemental systems prior to posting to the CBOS/OBO based on the vehicle class. 

310  The fare class shall be determined in accordance with NCTA business rules and may vary by 

payment method and lane status including lane open, maintenance or closed statuses 

311  The RTCS shall have a configurable default fare class to be used in the event classification data is 

not available.  

312  Tolls shall be assessed using the toll rates and schedules established for each tolling point. The 

RTCS shall support the toll rate and the NCTA vehicle classification structure based on the Toll 

Zone and facility. The initial toll rates shall be defined during RTCS design and shall be 

configurable to support periodic rate adjustments as approved by NCTA. 

313  The RTCS shall provide toll rates by payment type, for example, AVI, image-based, and non-

revenue, vehicle class, lane health, agency code, and location-based on NCTA business rules.    

314  Home (NCTA-issued) non-revenue Transponders shall be charged $0.00 (configurable) fare, but 

away non-revenue Transponders shall be charged the normal fare based on vehicle class and 

location. 

4.2.2.7 Saving Images 

315  Images shall be captured and saved for all transactions, regardless of operating mode in 

accordance with the NCTA data retention policy. 

316  Images saved during ICPS loss of communication event shall be flagged and subsequently matched 

with the correct transaction data when communications resume with the Zone Controller. This 

matching can occur at the host but shall take place in a manner that does not interfere with or 

degrade real-time Zone Controller operations. 
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317  In the event that the system captures vehicle images without any other supporting system data 

such as AVDC, these images shall be saved such that all non-valid Transponder transactions that 

occur during the AVDC malfunction can be subsequently pursued for collection. Sufficient data, 

such as image capture time stamps, shall be provided in the transactions to allow the TRH and 

CBOS/OBO to process such transactions so that customers are not charged in error when lane 

operation is degraded. 

4.2.2.8 Configuration Files 

318  All parameters and settings required to run the Zone Controller application shall be maintained 

in configuration files. Access to configuration files required to support the Zone Controller 

operations shall be controlled, and access to these files shall be limited to authorized personnel. 

319  The configuration files shall be maintained at the host for configuration and version control. All 

Zone Controllers shall have default configuration files that shall allow the lane to start-up 

automatically. 

320  Authorized personnel shall be able to make changes to parameters and settings that are defined 

as configurable in this SOW and Requirements and in the approved design documents. 

Authorized personnel shall be able to make changes to the configuration files in the field. Changes 

to configuration files shall be recorded in the ITSM. All changes made to the configuration files 

in the field shall be synchronized to the master configuration file that is maintained at the host. 

321  Each Zone Controller shall automatically back up its critical configuration files to a back-up server 

to be used to rebuild the master drive in the event of hard disk failures. 

4.2.2.9 Transmitting Data 

322  The RTCS shall support exception handling in accordance with the NCTA business rules. Alarms 

shall be generated and reported to the ITSM system for all exceptions/errors. 

323  All messages generated at the Zone Controllers shall be transmitted to the host in real-time using 

a transport mechanism that performs error detection and correction to guarantee data 

transmission. All messages shall be uniquely identified and validated at the host to ensure there 

are no missing or duplicate messages. 

Failure of transmission of data to the host shall result in the generation and transmission of an 

alarm message to the ITSM system.  

324  All messages shall be confirmed as received by the CBOS/OBO before they are flagged for write-

over. In the event of communication failures, the messages shall be stored on the Zone 

Controller until the successful transmission is complete and verified. 

325  The Zone Controller shall transmit to the TRH or CBOS/OBO all data, including but not limited 

to those identified below:  

a) all transaction messages generated in the lanes; 

b) all alarm and status messages generated in the lanes; 

c) all lane operational, communication status and self-health messages; 

d) all events generated in the lanes that are displayed on the roadway operations monitoring 

screen or are required at the host; and 

e) all events required by the DVAS for real-time review or playback. 
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4.2.2.10 Receiving Data 

326  The RTCS shall rate the AVI transactions based on Transponder Status List (TSL) and any other 

interoperable agency lists and shall support every interoperable agency and its assigned 

Transponder number range as described in the national interoperability specifications. 

327  The RTCS shall accept comprehensive and incremental (changes Updated on a configurable 

interval, but not more frequently than every ten minutes) TSL in accordance with the established 

business rules and shall activate the lists upon receipt after validation of the files. 

328  All RTCS Software shall be downloaded to the Zone Controllers from the host, and versions on 

each Zone Controller shall be maintained, tracked, and recorded. 

329  The RSS shall institute checks whereby it detects issues with the data it receives from the host, 

including but not limited to:  

a) incorrect versions of the data received; 

b) corrupted data received; and 

c) missing files when a file was expected. 

330  The RTCS shall support exception handling in accordance with the NCTA Business Rules 

approved during the design. Alarms shall be generated and reported to the ITSM system for all 

exceptions/errors. 

4.2.2.11 Monitor All Lane Equipment for Device Status 

331  Each Zone Controller shall self-monitor the system health of internal components and all 

associated in-lane Equipment devices for status. All RTCS components, including AVI system, 

AVDC system, and ICPS, shall be continuously polled for status. The health of some digital 

devices shall be inferred from events. 

332  The RTCS shall generate a recovery message and restore its operational status if a device 

recovers after reporting a failure. Recovery messages shall be recorded against the original failure 

work order, shall be reported through the ITSM system, and shall be available to authorized staff. 

Recovery messages shall not close the associated failure/work order but shall serve as supporting 

evidence of an Equipment recovery. 

333  All alarm, health, and recovery messages shall be transmitted and reported to the ITSM system. 

334  If communications from the Zone Controller to any host is unavailable, an alarm message shall 

be generated and reported to the ITSM system. 

335  If the lane is operating in any mode other than the normal open mode, an alert message shall be 

generated at configurable intervals and reported to the ITSM system. 

4.2.2.12 Stand-Alone Mode of Operations 

336  The Zone Controller shall operate in a stand-alone mode for a minimum of ninety (90) Calendar 

Days if communications to the host is down. When operating in stand-alone mode, the last files 

downloaded from the host shall be used for processing vehicles. 
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337  The Zone Controller shall have an available data port to permit onsite manual uploading of 

Software, TSL, or other pertinent data required for continued operation until communications 

with the host is re-established. Devices utilized to download the TSL to the lanes shall have the 

capability of synchronizing the current versions whereby a new TSL is Updated on the device 

within an hour. 

338  Upon re-establishing communications with the host, all back-logged messages, including manually 

transferred messages, shall be transmitted and synchronized to the host without affecting the 

real-time operations or degrading the lane operations. 

4.2.2.13 Uninterruptible Power Supply (UPS) 

339  All roadside Hardware and Equipment required to operate the RSS shall be on UPS. The UPS 

shall be supplied by the Contractor. 

340  The Contractor shall interface with the transfer switch and the Contractor-provided smart 

Power Distribution Units (PDUs) in the toll cabinetry to manage the roadside power 

distribution. Maintenance technicians shall have remote access to manage power to critical 

devices. 

341  The UPS shall support the RTCS at each tolling location for a minimum of 2 hours on battery. 

342  The UPS shall provide all critical status updates to the ITSM including on battery, low battery 

and critical low battery.  

343  When utility power is restored, and Hardware/Equipment is no longer on the UPS, a 

notification shall be reported to the ITSM system. 

 RSS Support Functional Requirements 

4.3.1 Transaction Reconciliation Host (TRH) 

344  The TRH shall be accessible to NCTA via a virtual private network approved by NCTA and 

operate on NCTA provided workstations.  

345  The TRH shall include redundancy in the TRH (including transaction processing, reporting, image 

verification services, and automated image processing) expandable to other NCTA facilities in the 

future if NCTA decides to consolidate or move any of its facilities. This redundant TRH shall be 

located at a Contractor provided facility separate from the TRH.  

346  The TRH shall be designed to allow for transaction processing, image verification processing, 

reporting processing, as well as system monitoring and auditing processing to occur 

simultaneously.      

347  The Contractor shall provide, manage, and maintain all RTCS network Equipment within the TRH 

including servers, switches, routers, and firewalls, and all network cabling required to connect to 

the associated RSS. 

348  The RTCS shall monitor and collect data on system and Equipment statuses continually 24 hours 

a day, 7 days a week. 

349  The TRH shall provide an interface to access recorded color video of every toll lane and Toll 

Zone that allows for the visual identification of vehicle size and number of axles and length at all 
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times of the day and under all environmental conditions. The frame rate shall be sufficient to clearly 

identify vehicle characteristics to support an audit. 

350  The TRH shall provide time-of-day and Dynamic Toll Rate (DTR) fare scheduling configurable in 

five (5) minute time intervals. 

351  The TRH shall provide fare override functions so that the Contractor and NCTA can override 

the toll roads to discount the toll rate from 0% to 100% to be CLOSED or to a pre-determined 

rate manually or automatically based on certain conditions. 

352  The TRH shall accommodate use of grace periods to account for the time between when a 

customer sees a Toll Rate Sign (TRS) and the time they pass under a toll point, as applicable. TRS 

data shall be made available to the CBOS and to CSR’s, available for review for at least one hundred 

eighty (180) Calendar Days. The history shall be viewed using a browser-based access that does 

not require any applications loaded on the CSR workstations. 

353  The Contractor shall calculate the average speed of travel and travel time within each toll segment 

(i.e. between Toll Zones). 

354  The Contractor shall calculate the average speed of travel and travel time between Toll Rate Sign 

(TRS) locations and the next toll gantry. 

355  The Contractor shall provide associated data for Toll Transactions captured from the RTCS and 

sent to the NCTA CBOS/OBO. The Contractor shall provide an Toll Transaction that is compliant 

with CBOS/OBO to RTCS ICD as outlined in Attachment 6: NCTA CBOS to RSS ICD.  

During the design, NCTA will work with contractor to convert the current data exchange method 

from file transfer to web services between RTCS and CBOS/OBO. Refer to the current Interface 

control document as a reference for number of Web services and minimum data exchange 

elements. The Contractor shall describe its existing interface in its Technical Proposal. 

356  The Contractor shall receive, and process Transponder and license plate data files as required to 

meet all Requirements. This data is required to complete the Toll Transaction and send to the 

CBOS/OBO in accordance with the Requirements and NCTA Business Policies for NC Quick 

Pass and Roadside. 

The license plate and Transponder interface consist of Full Transponder Status List (FTSL), 

Incremental Transponder Status List (ITSL), Full Plate Status List (FPSL) as outlined in CBOS/OBO 

to RTCS ICD in Attachment 6: NCTA CBOS to RSS ICD.   

357  The RTCS shall conform to the CBOS/OBO ICDs for the transfer of Toll Transactions and all 

other necessary data from the RTCS hosts to the NCTA CBOS/OBO. 

358  All transactions shall be uniquely identified and validated within the RTCS to ensure there are no 

missing or duplicate transactions prior to sending to the NCTA CBOS/OBO. 

359  When multiple Transponders are detected within a vehicle the TRH shall be capable of indicating 

which Transponder is assumed to be the valid Transponder for processing by the CBOS and also 

include the other Transponders in the Roadway Transaction Files or web services that is sent to 

the NCTA CBOS/OBO, as determined by NCTA. 

360  The RTCS shall account for every lane transaction that is the result of a buffered Transponder 

read for tracking and disposition which shall be reported to and auditable by NCTA. 

361  Transponder reads buffered during lane degradation where no other information or images are 

captured shall be sent to the NCTA CBOS for processing as a transaction at the lowest toll class. 
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362  The RTCS shall provide function to review the transaction accuracy, including the Toll 

Transactions sent to the CBOS as well as transactions that were retained in the CBOS/OBO for 

the purpose of: 

a) Audits conducted by the Contractor or NCTA and its agents. 

b) Provide an application or filtering capabilities that allows the Contractor or NCTA and its agents 

to select problem plates to be added to queue that requires manual image verification. The plates 

shall be added by the image verification Software or manually by an authorized user in the system. 

c) Support existing NCTA review and auditing processes to measure the system against the 

Performance Requirements. 

d) The Contractor shall be able to filter AVI and images-based transactions including, but not 

limited to:  

1. ALPR confidence levels    

2. ALPR results based on location and Jurisdiction 

3. Manual image review results based on location and jurisdiction 

4. Contractor rejected images 

5. Image-based transactions by vehicle class as defined in the NCTA Business Policies 

for NC Quick Pass and Roadside 

6. Filtered criteria based random sampling for QA/QC (every XX transactions)  

7. System exceptions as defined in this SOW and Requirements  

8. Unusual occurrences as defined in this SOW and Requirements 

9. Location 

10. Date and Time 

363  The RTCS shall map transactions that are not subjected to audit for accuracy, defined as System 

Exceptions, including but not limited to: 

a) auto flushes (tags read at the lane that did not correlate to a vehicle or lacks AVC data); 

b) images that were not correlated to a transaction (video auto flush); 

c) lane unavailable (transactions captured during a period of time when the system (lane or 

host) is deemed “unavailable”); and  

d) transactions captured when in lane mode: maintenance. 

364  The RTCS shall map transactions to be used as indicators for potential lane issues, defined as 

Unusual Occurrences, including but not limited to: 

a) AVI unrecognized or unknown from the CBOS FTSL file; 

b) class mismatch of Transponder versus lane AVC (only applicable to transaction with 

programmed Transponders [6C and TDM]); 

c) transaction without images; 

d) transaction with unusual number of axles (7+); 

e) Wrong Way Vehicle (WWV); 

f) speed over 100 mph; and 

g) speed of 0 mph (not including auto flush transactions). 

365  The RTCS shall support manual audit and amendments to lane transactions. 

366  Interfaces shall allow authorized users to quickly search by various query criteria, including: 

a) lane transaction number; 

b) specific time and time range; 

c) location (facility); 
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d) lane/Toll Zone; 

e) class mismatch; and 

f) any combination of these parameters. 

367  The RTCS shall support the remote monitoring of Toll Zones by authorized users. Remote 

monitoring shall at a minimum include: 

a) observing lane transactions as they are created; 

b) being able to look at past lane transactions; 

c) reviewing ICPS images; 

d) security and environment conditions; 

e) monitoring of dynamic pricing, and travel time; 

f) observing Equipment status; and 

g) observing system status. 

368  The RTCS shall automatically generate and track work orders for preventative maintenance, 

corrective maintenance, and emergency maintenance. 

369  The RTCS shall automatically alert maintenance staff once a work order has been generated. 

370  The RTCS shall support the assignment of maintenance priority levels based on the system 

configurable combination of severity level, facility, day and time. 

371  Data from the alerts, logs, Hardware and Software status, work orders, tickets and any items in 

the IT Service Management (ITSM) system shall not be deleted or modified for the duration of the 

Contract. 

372  The RTCS shall support the generation of ad-hoc work orders by authorized users. 

373  The RTCS shall track spares and inventory levels including serial numbers and associated warranty 

information for installed Equipment and inventoried Equipment. 

374  If applicable. the Contractor shall provide images and video stream of toll rate signs with playback 

capability. 

375  Error logs shall be transmitted to the ITSM system and available to authorized user in viewable 

form. Search and filter capability shall be provided to display and review up to one-hundred eighty 

(180) Calendar Days of data since the event. 

376  All work and diagnostics performed by Contractor staff on the RTCS shall be recorded and 

automatically reported to the ITSM system, including the technician identification, the time the 

maintenance was performed, and all status and recovery messages. 

377  Applicable industry standards and best practices for network and data communications shall be 

met. 

378  The Contractor shall supply all diagnostic Software and specialty tools required for support of 

maintenance activities, and NCTA will have full rights and access as further defined in the Contract 

to such diagnostic Software and specialty tools.  

379  Transaction data, Images, DVAS video and system logs shall be retained online for ninety (90) Days 

and then archived and purged. 

380  Summarized data shall be retained for at least 10 years and then archived and purged. 

381  The Contractor’s services shall be designed, developed, implemented and maintained in a manner 

consistent with security requirements, defined as the requirements levied on Information 
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Environments that are derived from laws, Executive Orders, directives, policies, standards, 

instructions, regulations, procedures, or organizational mission/business case needs to ensure that 

security and privacy protections are implemented in the collection, use, sharing, storage, 

transmittal, and disposal of information. Security requirements shall be supported in a manner that 

makes verification possible via analysis, observation, test, inspection, measurement, or other 

defined and achievable means. The Contractor shall meet the following requirements (where 

applicable): 

• 18 U.S. Code § 2721 — Driver’s Privacy Protection Act  

• N.C.G.S § 143B-1375 — Security  

• N.C.G.S § 143B-1376. Statewide security standards  

• N.C.G.S. §143B-1331 — Business Continuity Planning  

• Functional Schedule for North Carolina State Agencies  

• North Carolina Statewide Information Security Manual 

• NCDOT Policies, Standards, Guidelines and Procedures  

• NCDIT-T Policies, Standards, Guidelines and Procedures  

• NCTA Policies, Standards, Guidelines and Procedures  

NC Statewide Information Security Manual can be currently viewed at:   

https://it.nc.gov/statewide-information-security-policies. 

 

The policy regarding data classification and handling can be currently viewed at:   

https://it.nc.gov/documents/statewide-data-classification-and-handling-policy.   

 

The Functional Schedule for North Carolina State Agencies can be currently viewed at:   

https://archives.ncdcr.gov/documents/functional-schedule-state-agencies.   

 

The definitions in the Statewide Glossary of Information Technology Terms apply to all 

statewide information technology policies and standards and can be currently viewed at:   

https://it.nc.gov/documents/statewide-glossary-information-technology-terms.   

 

The NIST Glossary of Information Technology Terms can be used to supplement the Statewide 

Glossary of Information Technology Terms and can be currently viewed at:   

https://csrc.nist.gov/glossary. 
 
The Contractor shall also adhere to the standards listed in Attachment 2: State of North 

Carolina, Statewide Information Security Manual.     

Any exceptions to the standards described in this Requirement above and in Attachment 2: 

State of North Carolina, Statewide Information Security Manual shall be described in its 

proposal by adding Attachment 4 compliance in the Proposer’s Technical Proposal. The 

Contractor shall describe any exception to the security policy and why they are exempt. The 

Contractors shall identify only of those exceptions within the policy with an explanation. 

Categorical exception to the policy shall be considered non-compliance. 

382  Remote access to all RTCS shall be VPN based and controlled through a central repository, with 

each user having a unique log-in.  

383  All remote access to the RTCS shall require two-factor authentication. 

https://it.nc.gov/statewide-information-security-policies
https://it.nc.gov/documents/statewide-data-classification-and-handling-policy
https://archives.ncdcr.gov/documents/functional-schedule-state-agencies
https://it.nc.gov/documents/statewide-glossary-information-technology-terms
https://csrc.nist.gov/glossary
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384  User sign-on, access, and access failures, both local and remote, to any element of the RTCS shall 

be recorded and tracked for security audit proposes and reported to the ITSM system. The RTCS 

shall continuously and automatically monitor for unauthorized access; access violations shall be 

reported to the ITSM system as Priority 1 alert. These reports shall be provided to NCTA within 

one (1) hour of discovery. 

385  The RTCS shall support access levels, user roles, and privileges to be defined in a matrix during 

RTCS design with NCTA input and approval. The RTCS shall allow for additional changes to the 

access levels, user roles, and the addition of personnel in a secure manner. 

386  A system-level account shall be provided for NCTA security systems to perform “credentialed” 

scans. Additionally, NCDOT IT security can request the Contractor to perform vulnerability, anti-

malware and intrusion detection scans and provide reports through the term of the Contract. 

387  The Contractor shall not circumvent NCTA approved RTCS security. All access to the RTCS and 

approved changes made shall be recorded, monitored, and available for review and audit. Specific 

requirements for this shall be developed by the Contractor during RTCS design. 

388  The Contractor is responsible for all Updates, patches and hotfixes for all Software developed, 

furnished and/or installed under this Contract which are needed to maintain functionality and 

system security. Critical Updates shall be tested and installed within thirty (30) Calendar Days of 

release. All applicable Updates shall be reviewed to determine if they are necessary and, if so, shall 

be tested and installed within ninety (90) Calendar Days of release.   

389  The Contractor shall perform monthly vulnerability tests that are scheduled in the ITSM system, 

as well as every time a new Software release is deployed or new network Equipment, is added or 

replaced to evaluate the security risk to the RTCS and identify potential vulnerabilities. NCDOT 

IT security shall be a party to these security tests and shall be notified in advance of any scheduled 

tests. 

390  The Contractor is responsible for correcting all RTCS security deficiencies at the Contractor’s 

cost and ensuring that all security risks are mitigated to a level that is acceptable to NCTA and 

meets state guidelines. 

391  The Contractor shall provide at their cost an annual information security risk assessment to be 

performed by a third-party approved by NCTA and in consultation with NCDOT IT security. 

The Contractor shall provide the assessment results to NCTA. 

The Contractor, and third parties supporting the RTCS Information Environment, shall provide 

at their own cost applicable third-party risk assessment reports to NCTA that demonstrate the 

Contractor’s compliance to industry accepted guidelines (e.g., SOC 2 Type II, ISO 27001, 

FedRAMP, PCI DSS, etc.) before the Contractor is permitted to handle Restricted and Highly 

Restricted NCTA data, and annually thereafter. The Contractor shall adhere to the Statewide 

Information Security Manual Risk Assessment Policy, Section RA-2:   

https://files.nc.gov/ncdit/documents/Statewide_Policies/SCIO_Risk_Assessment.pdf 

https://it.nc.gov/documents/statewide-data-classification-and-handling-policy 

392  The TRH shall provide access to: 

a) DVAS and ACSMS live and historical recordings; 

b) Live and historical transaction records, including but not limited to video and images 

captured;  

https://csrc.nist.gov/glossary/term/information_environment
https://files.nc.gov/ncdit/documents/Statewide_Policies/SCIO_Risk_Assessment.pdf
https://it.nc.gov/documents/statewide-data-classification-and-handling-policy
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4.3.1.1 Critical Environmental Monitoring System (CEMS) 

393  The Contractor shall provide a Critical Environmental Monitoring System (CEMS), which shall 

consist of an environmental monitoring unit for the HVAC and other environmental 

conditions. The environments monitored shall vary as appropriate depending on the enclosure 

type (roadside cabinet, or Equipment enclosure) and shall include: 

a) HVAC status (on/off); 

b) temperature; 

c) humidity; 

d) utility power; 

e) UPS power; 

f) smoke detector; and 

g) carbon monoxide detector. 

394  The CEMS shall provide historical reports and trends for the monitored conditions. 

395  The CEMS shall interface with ITSM system to generate and transmit alarms, alerts, recovery 

messages, and operational status. The CEMS shall also be accessible through the TRH interface 

for real-time and historical monitoring purposes. 

396  The CEMS shall be accessible from the MRTMC and STOC via a virtual private network approved 

by NCTA and on a NCTA provided workstation.  

4.3.1.2 Access Control and Security Monitoring System (ACSMS) 

397   The Contractor shall furnish and install an Access Control and Security Monitoring System 

(ACSMS) for access and monitoring all Tolling Locations and equipment enclosures/vaults 

and roadside cabinets. 

398   The ACSMS shall interface with MOMS to generate and transmit alarms, Alerts, recovery 

messages and operational status. 

399   The ACSMS shall maintain access information and video logs of access events. 

400   The ACSMS shall include proximity cards, readers, and access management software for all 

secure locations defined in future Task Orders. 

401  The ACSMS shall have the ability to query and report the quantity and assignment of active 

cards in the System. 

402  The Contractor shall provide sufficient quantities of proximity cards for the Contract Term. 

403  The Contractor shall update the ACSMS to disable access within 2 hours of becoming aware 

of an employee’s change in employment status. 

c) Audit application for transaction reconciliation and transaction accuracy verification;  

d) Operations reports, analytics and dashboards; 

e) ITSM 

f) CEMS 

g) ACSMS 

h) All required local wide area (LAN), and wide area networks (WAN) 
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404  The ACSMS shall be capable of providing escalated Alerts for unusual monitored events, 

including forced door openings and parking lot movements after hours via motion detection 

in areas of interest. 

4.3.1.3 Uninterruptible Power Supply (UPS) 

405  All Hardware and Equipment required to operate the TRH shall be on UPS. The UPS shall be 

supplied by the Contractor. 

406  The Contractor shall interface with the transfer switch and the Contractor-provided smart 

Power Distribution Units (PDUs) to manage the TRH power distribution. Maintenance 

technicians shall have remote access to manage power to critical devices. 

407  The UPS shall support the RTCS at each tolling location for a minimum of 2 hours on battery. 

408  The UPS shall provide all critical status updates to the ITSM including on battery, low battery 

and critical low battery.  

409  When utility power is restored, and Hardware/Equipment is no longer on the UPS, a 

notification shall be reported to the ITSM system. 

4.3.1.4  Data Summarization 

410  In order to support NCTA reporting functions, the Contractor shall provide a data dictionary 

and entity relationship diagram complete with defined tables, primary keys, and joins. The 

Contractor shall provide the data dictionary and views listed below.  

411  Data Dictionary: Reference the baseline data dictionary provided in Attachment 3: Data 

Dictionary and fill in the Contractor compliance column as part of the Proposal. This dictionary 

should then be used to track Contractor development and additional fields through the duration 

of the Contract. 

412  Transaction Detail Data View: Listing of transaction identification and all corresponding 

datapoints as listed in the data dictionary. Parameters shall include start date/time, end 

date/time, facility, and Toll Zone. This view shall be used by NCTA to create transaction 

summary reports, conduct detailed audits of transactions to assess system performance and 

functionality. 

413  Finance Traffic Details Data View: Summary of total transactions that occurred in the lane 

grouped by vehicle class, transaction type and location with search parameters of start 

date/time, end date/time, facility, and Toll Zone. This view should also include a summary of 

assigned fares associated with the transactions in the counts. This view shall be used by NCTA 

to report on roadway usage. 

414  Transactions Sent to CBOS Data View: Summary of total transactions sent to the CBOS 

grouped by vehicle class, transaction type and location with search parameters of start 

date/time, end date/time, facility, Toll Zone and timestamp reference (transaction time or time 

sent to CBOS). This view should also include a summary of assigned fares associated with the 

transactions in the counts and any dispositions received from the CBOS. This view shall be used 

by NCTA to track transactions sent to CBOS from a financial perspective. This dashboard also 

provides a transaction reconciliation for the Contractor provided system including data sent or 

received from the Contractor provided system with external interfaces. 
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415  Image Verification Services Data View (if provided): Total number of reviewed images 

grouped by number of image reviews complete (confirmed value sent to CBOS), number of 

images escalated, number of images rejected and number of images skipped with search 

parameters for start date/time, end date/time, facility, reviewer, and timestamp reference 

(transaction date or review date). This view shall be used by NCTA to monitor image review 

trends and Contract compliance. 

416  Rejected Image Data View: Total number of rejected images grouped by reject reason, with 

search parameters of start date/time, end date/time, facility, Toll Zone and timestamp reference 

(transaction time or review time). This view shall be used by NCTA to track trends of reject 

reasons and ensure Contractor compliance with image quality requirements. This view shall be 

used by NCTA to monitor image rejection trends and Contract compliance. 

417  Image Transaction Trend Data View: Summary of image-based transactions, image video 

clips, system logs, and image files, showing counts and percentages of images processed using 

ALPR or MIR, grouped by jurisdiction with search parameters of start date and end date. This 

view shall be used by NCTA to monitor image processing performance base on license plate 

jurisdiction.  

418  Maintenance Ticket Detail Data View: List of maintenance ticket identification and all 

corresponding datapoints listed in the data dictionary. This view shall be used by NCTA to 

create maintenance activity summary reports to analyze trends and Contract compliance.  

419  Maintenance Ticket Summary Data View: Summary of all maintenance tickets grouped 

by priority and response/repair times with search parameters for facility, Toll Zone, lane, device 

type, start date/time, and end date/time. This view shall be used by NCTA to analyze 

maintenance trends and Contract compliance. 

420  Equipment Tracking Detail Data View: List of Equipment serial numbers and all associated 

datapoints listed in the data dictionary. Search parameters for Equipment location, Equipment 

name, Equipment status and Equipment warranty end date. This view shall be used by NCTA to 

track and monitor the Contractor’s Equipment inventory and Equipment performance. 

421  Vehicle Density and Speed Data View: List of MVD data by direction and location that 

includes speed, density and occupancy by lane and at 5-15-minute intervals. Search parameters 

include Equipment location, name, status, Toll Zone, toll lane, Express Lane or general-purpose 

lane, date, direction, speed range from 0 through 999 and density from 0 through 999. 

422  Detailed documentation of all data elements listed in this Section 4.3.1.4 shall be provided to 

NCTA by the Contractor no later than thirty (30) Calendar Days after NTP. 

4.3.1.5  Data Warehouse 

423  The Contractor shall provide a replicated database environment independent and separate of 

the host production environment for reporting and analytics to which NCTA will have full 

access. 

424  The Contractor shall provide validation that any and all data replicated between the production 

database(s) and the replicated database is complete and accurate. 

425  The replicated database environment shall be Updated with all non-sensitive data (production 

data excluding any Personally Identifiable Information (PII) related data) at a minimum once per 

day. 
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426  The data warehouse shall house all data elements listed in the Requirements under Section 

4.3.1.4  Data Summarization of Part III Scope of Work and Requirements. 

427  The Contractor shall support the connection of outside interfaces to the data warehouse for 

NCTA data collection, management and analysis purposes. 

4.3.1.6  External Interfaces and Data Requirements 

428  The Contractor shall provide, an Interface Test Plan (ITP) as described in Section 2.6.1.1 of 

Part III, Scope of Work and Requirements. 

429  The Contractor shall provide data through its interfaces in open commercially available toolsets. 

430  The Contractor shall provide access to the following data types, at a minimum, as described 

below: 

a) microservices, webservices or Batch files: includes AVI or image-based transaction 

data required to meet the Performance Requirements; 

b) streaming data that may include video from DVAS or CCTV, system monitoring 

devices used in ITSM or another related diagnostics tool; 

c) structured data that includes data from DPS that includes TRS displayed data, 

transaction data, service records or pricing data; 

d) unstructured data that includes log files, data or other low-level information or 

unstructured data that can be used for audit purposes or diagnostics of system 

issues; and 

e) any additional data types shall be described by the Contractor in its proposal. 

431  NCTA anticipates using cloud infrastructure tools and related edge analytics tools to build data 

pipelines to be able to independently review the results provided by the Contractor for the 

purpose of audit and compliance. NCTA is migrating to a Microsoft Azure platform for its CBOS 

modernization project. However, NCTA may also use AWS or GDP cloud infrastructure tools 

or edge data analytics tools, and ETL’s to retrieve such data. 

432  The Contractor shall provide read only user access to all databases, data integration services 

for its provided RTCS required data dictionary for structured and unstructured data. For 

structured data that is typically in a RDMS or data lake, the Contractor shall include roadside 

lane transaction data, image review, service management ticket data, Express Lanes pricing and 

other toll rate data. For unstructured data, NCTA will also have access to real time log files for 

its independent audit and review of such data using data integration services native to the 

selected cloud platform.   
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433  The Contractor shall provide read-only access to its pertinent databases above 30 days prior to 

the start of FAT and work with NCTA to establish access to its system via temporary access 

using a cloud storage, VPN or other access point. The Contractor shall make the read-only 

access available for NCTA to extract structured data from an Open Database Connectivity 

(ODBC) connection or cloud-based solution (depending on the Contractor’s architecture) for 

all structured data. 

For unstructured data including logs, the Contractor shall make such data available using the 

cloud native data integration services in its raw formats. NCTA plans to create data driven 

workflows from these endpoints for its audit and data transaction analytics and analysis. The 

Contractor shall not restrict any tool (custom or COTS) to access any data from the RTCS and 

shall coordinate access with NCTA at its request through the entire duration of the Contract.   

NCTA may use multiple cloud storage tiers including S3, Microsoft Azure Blobs, Google Cloud 

Storage, Web Services, or SFTP to access its data from the RTCS. 

434  The Contractor shall describe in the proposal how NCTA can access both structured (RDMS) 

and unstructured (txt files, log files etc.) and video streams for any data from the RTCS. The 

Contractor shall provide a list of all data types, brief description and purpose available on how 

it is used to meet the requirements, and recommended data format and availability. At a 

minimum, all data shall be retrievable no greater than 24 hours after it is created in the RTCS. 

NCTA desires that this data is received near real time and expects to use edge analytics tools 

to capture such data as it is needed in a streaming manner to monitor and audit its system in 

lieu of just coping all data for post analysis. Depending on the Contractors architecture and data 

availability, NCTA may retrieve all data or only data available. 

4.3.1.7 TRH Disaster Recovery System 

435  The Contractor shall provide a system, redundant to the primary TRH, which prevents the loss 

of any function or data in the event of total or partial failure or loss of the primary TRH. This 

system will be referred to as the Disaster Recovery System in this Contract. 

436  The Disaster Recovery System shall provide all necessary functions to support the Disaster 

Recovery Plan requirements included in Section 2.9 Disaster Recovery Plan. 

437  The Disaster Recovery System shall support the RTCS to meet all functional and performance 

requirements in Section 4 RTCS (includes RSS and ITS) Functional Requirements and Section 6 

Performance Requirements – Operations and Maintenance.   

438  The Disaster Recovery System shall be accessible to NCTA and their supporting staff at all times.  

439  The hosted location of the Disaster Recovery System must be within the contiguous United 

States and must be approved by NCTA. 

440  The Contractor is responsible to provide all network connectivity required between the 

Disaster Recovery System and all internal and external interfaces needed to support its 

operation. 
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4.3.2 Dynamic Pricing System 

4.3.2.1 Dynamic Pricing System Core Function Requirements 

441  The DPS shall calculate toll rates, based on configured pricing plans through time of day(calendar) 

pricing or traffic volume(density) data in the system. 

442  The DPS shall provide functionality to support directional tolling, zone based tolling, and tolling 

segments. Tolling segments is a rate determined between two Toll Zone and toll rates are 

expected to be charged based on vehicle travel at the Toll Zone. The DPS shall support future 

trip building. At Go-Live, NCTA anticipates that all toll rates will be calculated for each toll 

segment. The Contractor shall support changes to the toll scheme including the adoption of zone 

or trip building pricing. 

443  The DPS shall update rates during each pricing interval. A pricing interval shall be from five (5) 

minutes to one hour, in five (5) minute increments. 

444  The DPS shall provide toll rates to the CBOS/OBO via GUI and system for historical purposes. 

The toll rate schedule shall meet all data retention requirements as specified in Part III, Scope 

of Work and Requirements. 

445  The DPS shall determine average rates for the pricing intervals defined in this Section for each 

day of the week, based on the most recent 90 days. This may be used for NCTA future toll rate 

determination. The DPS shall use this as default toll rates if directed by NCTA. 

446  The DPS shall either provide the time of day (preconfigured) toll rates to the Toll Rate Sign or 

the pre-computed toll rates based on traffic volumes and density.  

447  The DPS shall include or exclude toll rates for Toll Zones which are not operational or 

suspended in toll collection. 

448  The DPS shall adjust rates as specified by pricing plans from NCTA for different lane modes and 

events such as toll suspension as directed by NCTA. 

449  The DPS shall support at least twenty (20) different pricing plans. The DPS shall load different 

pricing plans and schedule or make pricing plans active as required. 

450  The DPS shall have Software algorithms that can use or filter density information from the ITS 

devices in order to calculate estimated travel times and toll rates. 

451  The DPS shall be capable of consuming and processing traffic volume, speed and density data 

from the roadway to be used in DPS software algorithms.  

4.3.2.2 Toll Rate Sign (TRS) 

452  The Express Lanes toll facility shall use dynamic pricing with full matrix TRS modules/signs, 

integrated with the RTCS and controlled by the Contractor. These are required to inform 

motorists of the price in effect on the tolled Express Lanes so that motorists can choose their 

travel option. The Contractor shall provide all equipment necessary to integrate and make the 

TRS operational to meet all Requirements.  

453  The RTCS shall use available data to correlate the rate seen on a TRS by a driver to the 

corresponding transaction at the downstream toll zone. Possible methods include: 
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a) an evaluation of travel times indicated by ITS at the TRS points and the subsequent tolling 

point (if available), or 

b) an analysis of speed data gathered by roadside traffic sensors. 

454  The Contractor shall provide a sign control system which, in normal operations, communicates 

with the pricing system and controls the TRS display. 

455  Authorized personnel shall have access to the TRS through a secure and authorized user 

network interface to directly control the TRS manually and override system messages. When 

operating in manual override mode an alarm message shall be generated and sent to ITSM system 

at configurable intervals.  The Contractor shall leverage native functionality (where possible) in the 

variable TRS boards. 

456  The status of the TRS and the data on the TRS shall be displayed on the TRH 

dashboard/operations monitoring screen in real-time.  The Contractor shall also provide a feed to 

the CBOS/OBO to display this dashboard or other data as NCTA choses. 

457  Loss of communications or failure of any component of the TRS, including the TRS camera 

shall be detected and reported to ITSM system and be displayed on the operations monitoring 

screen as a Priority 1 event. 

458  These TRS cameras shall be integrated into the RTCS by the Contractor to record 

the data displayed on the TRS upon every change in message and at configurable intervals. 

The recorded frames shall be displayed on the operations monitoring screen and available for 

review. 

459  The TRS and the TRS cameras shall be synchronized to the same time source as the Toll Zone 

Controllers.  

460  The TRS camera shall have fixed view presets and also be able to pan/tilt/zoom to accommodate 

when the TRS is not functioning and temporary roadside signing is used to communicate 

temporary toll rates. 

 

4.3.3 Image Verification Services  

The Contractor shall provide Image Verification Services that integrates with the RTCS. The Contractor 

shall transition the IVS to the NCTA OBO at the direction of NCTA. The Contractor shall describe how 

it will provide Image Verification Services within the RTCS solution. The Contractor shall also describe in 

writing how IVS will be transitioned to a NCTA provided OBO at the direction of NCTA. NCTA reserves 

its rights to provide IVS within the OBO and not renew IVS by the Contractor. The Contractor shall 

provide a RTCS that allows IVS to be conducted by NCTA in the OBO at no additional cost to NCTA. 

NCTA will provide the Contractor 60 Calendar Days’ notice to transition to continue with Image 

Verification Services. 

461  The Contractor shall provide image verification services to return the license plate number 

(LPN), jurisdiction and plate type according to NCTA Business Policies. Each plate type shall 

have an assigned code, which could contain up to three (3) digits as agreed to by NCTA and the 

Contractor during design. 
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462  The Contractor shall provide all resources and training needed for review and processing of 

images throughout the term of the Contract. The Contractor shall provide training materials 

including plate identification, plate types of repository and training materials provided to its staff 

or management for image review through the testing period. 

463  The Contractor shall provide a disaster recovery environment (multiple locations) and shall 

expand/reduce processing for image verification services. 

464  The RTCS shall create a Region of Interest (ROI) from the image used to determine the license 

plate data, showing an enlarged view of the license plate with the license plate data clearly 

readable to the unaided eye. The ROI shall meet the CBOS/OBO ICD specifications. 

465  The RTCS shall provide Automatic License Plate Recognition (ALPR) and identify license plate 

information, including license plate type, alphanumeric characters, stacked characters, vanity 

plates and jurisdiction of origin, to be included in the lane transaction message. 

466  The RTCS shall provide image sets for image-based Toll Transactions which conform to the 

most recent CBOS/OBO ICD. This shall include the inset or modified version of any image or 

Region of Interest (ROI) used to create a human readable image that goes on the Bill by Mail 

invoice. 

 Maintenance Responsibilities and Services 
NCTA and Contractor’s responsibilities for providing Maintenance Services and associated 

communications during the Maintenance Phase of the Contract are described herein. Maintenance shall 

be divided into three Maintenance levels as described below.  

1. Level I Maintenance is defined as assignment and triage of incidents and issues and reporting and 

monitoring.  

2. Level II Maintenance means corrective and preventative maintenance that requires minor Software 

configuration, Equipment replacement and configuration, planned shutdown and minor 

preventative actions including analysis of log files to ensure that the systems operate in accordance 

with the Performance Requirements. 

3. Level III Maintenance means corrective and preventative maintenance for all patch management, 

Software changes and major changes to the system functionality. Level III Maintenance also 

includes 24/7 remote support for Level 1 and II maintenance staff. 

The Contractor shall provide Maintenance Services for all work described below, as applicable to the 

subject Task Order: 

a) Roadside Equipment; 

b) System Hardware Maintenance (servers, storage, network switches, firewalls, routers, etc.); 

c) System administration;  

d) Software support services; 

e) Network administration; 

f) Database administration; 

g) Monitoring services; 

h) Preventive maintenance.;  

i) Corrective maintenance.; 

j) Security and Confidentiality; 

k) ITS Maintenance; and 
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l) Facility Maintenance. 

NCTA under a separate contract shall perform the following services, including but not limited to: 

a) Federated IT Service Management system; 

b) Ongoing participation with NCTA’s maintenance staff and involvement in meetings and processes; 

c) Provision of an ample spare parts inventory to meet all Performance Requirements if required by 

NCTA; and  

d) Level 1, II, III CBOS/OBO Maintenance. 

NCTA does not reimburse the Contractor for the cost of tolls incurred, nor shall any “non-revenue” 

Transponders be provided for the Contractor’s use on NCTA toll facilities. 

The Contractor shall be responsible for coordinating with the Constructor for any ITS Equipment failures 

which occur during the manufacturer’s warranty period for ITS elements provided by others. 

The Contractor shall provide complete Maintenance Services for: 

a) All maintenance work for a base period of up to 5 years; and 

b) All maintenance work for two optional 3-year periods. 

 

Sample Project Implementation and Maintenance Phases Timeline 

Project Implementation 

through Operations and 

Maintenance Period 

 

5-Year Base 

Maintenance 

Contract Period 

Maintenance Year 1 

through 

Maintenance Year 5 

3-Year Optional 

Maintenance Period 

Maintenance Year 6 

through 

Maintenance Year 8 

(1st Optional 

Maintenance Period) 

3-Year Optional 

Maintenance Period 

Maintenance Year 9 

through 

Maintenance Year 11 

(2nd Optional 

Maintenance Period) 

Contractor Responsible for 

All Maintenance Work and 

Costs prior to Go-Live. See 

Part IV, Terms and 

Conditions for Additional 

Details. 

Contractor Responsible for All Maintenance Work 

with Payment Based on Price Proposal. See Part IV, Terms, and 

Conditions for Additional Details. 

Figure 2: Project Implementation Phases 

 Roadway Maintenance Services – General Requirements 

467  The Contractor shall provide all maintenance activities associated with the RTCS maintenance 

and Software support services throughout the term of the Contract as further set forth in this 

SOW and Requirements. 

468  Hardware, Software, and RTCS Maintenance Services shall be provided from GO-Live of RTCS 

through the end of Contract Term (including extensions) as further set forth in Part IV, Terms 

and Conditions with full warranties as further set forth therein.  
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469  The Contractor shall provide a Software license and associated escrow as further set forth in 

Part IV, Terms, and Conditions. 

470  In the Operations and Maintenance Phase, maintenance shall include all services required to 

maintain the RTCS, including Hardware, Equipment, Software, and components at the required 

performance levels. NCTA will not be charged any additional amounts beyond those included 

in the approved price proposal for all services related to maintenance; notwithstanding the 

foregoing, force majeure events shall be as set forth in the Contract as further set forth in Part 

IV, Terms and Conditions. 

471  All Equipment mounting Hardware and brackets provided as a part of this SOW and 

Requirements shall be included under Maintenance Services and, as such, shall be warrantied for 

the life of the Contract. 

472  If required by the Contractor, services for fiber-optic/utility location shall be invoiced to NCTA 

as cost plus $250 per locate. 

473   If required by the Contractor, NCTA approved repair or other services that fall outside the 

Maintenance Services described herein shall be invoiced at the service rates as defined in Exhibit 

D-7.   

5.1.1 RTCS Warranty Program 

474  The Contractor shall be responsible for the development, implementation, and administration 

of a warranty program for all Hardware, Contractor developed, and third-party Software as 

further set forth in Part IV, Terms and Conditions.  

475  The Contractor shall maintain warranty records and service agreements for all Hardware and 

third-party Software and shall review and implement Software Upgrades and available patch 

reports to keep the RTCS current per the approved Management Plan and as further set forth 

in Part IV, Terms and Conditions.  

5.1.2 Detailed Maintenance Requirements 

The Maintenance Services shall include monitoring, preventive, pervasive, corrective, security-related and 

emergency maintenance services, and certain Upgrades and enhancements to be performed on all 

elements of the RTCS. All Maintenance Requirements are listed as the Contractor shall provide a 

Maintenance Plan and all other related maintenance Deliverables as specified in this Part III, Scope of 

Work and Requirements. 

476  Detailed assignments of levels to incident types shall be in accordance with the requirements 

and shall be defined and approved during the design of the project. 

477  The Contractor shall monitor ITSM system work orders and initiate corrective actions to meet 

requirements for the response to maintenance events and incidents that are under the 

Contractor’s responsibility. 

478  As part of the Software support services, Contractor shall develop and test Software as required 

to accommodate corrective actions, changes to business rules, or configurations. The scope 

shall include the provision of evidence packages detailing the planned changes for NCTA’s 

review and approval, including installation of new Software and confirmation of successful 

installation per the approved Management Plan. 
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5.1.2.1 Maintenance Requirements 

The Maintenance Services shall include monitoring; preventive; pervasive; corrective; security related and 

emergency Maintenance Services and certain Upgrades and Enhancements to be performed on all 

elements of the Roadway System. Maintenance scope will be determined with each Task Order.  

479  All Maintenance incidents, activities and monitoring include, but are not limited to: 

a) monitoring the RTCS for failures and alarms and confirm an ITSM system work order 

has been created for each failure as defined in the system design; 

b) acknowledging and responding to work orders assigned to the Contractor; 

c) creation and assignment of a work order in ITSM system if a work order has not been 

created; 

d) performing the necessary maintenance and closing the ITSM system work order upon 

confirmation that the failure has been successfully corrected; 

e) monitoring and maintenance of the production, data warehouse, and test environments; 

f) Updates to operating system and Software infrastructure in the production, data 

warehouse and test environments; 

g) performing preventive maintenance in accordance with an approved Maintenance Plan; 

h) general Equipment and Hardware maintenance, replacement and spare parts inventory 

in ITSM system; 

i) general inspection and maintenance of roadside infrastructure;  

j) ongoing monitoring, Updates, maintenance tasks related to roadside subsystems, 

operations, controllers, servers and storage systems; 

k) address and resolve third-party Software issues (OS, third-party, peripheral and 

infrastructure Software); 

l) backup system monitoring (verification of successful backups), maintaining (applying 

Updates when needed) and managing (backup media rotation, offsite storage, etc.); 

m) monitoring, updating and general maintenance and troubleshooting of LAN 

communications and associated devices; 

n) monitoring, updating, and general maintenance and troubleshooting of both active and 

redundant LAN/WAN communications and associated devices; 

o) deployment of RTCS Software to the production data warehouse and test 

environments; 

p) maintaining the ongoing relationship (support and maintenance agreements) with third-

party vendors; 

q) performing Software licensing renewals; 

r) HOV indicator beacon; 
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s) performance of all system administrative functions at regular intervals if not automated 

and recording and tracking such activities as preventive maintenance work orders 

through ITSM system; 

t) continuous monitoring of system operations to verify RTCS is functional; security 

posture is adequate; processes are being executed as scheduled; files are transmitted as 

specified, and RTCS is operating to Contract Performance Requirements; 

u) manual retrieval of data from the Zone Controllers and download of the Transponder 

status list and toll rate and schedule files in the event of extended communications 

failure;  

v) re-establishing or re-installing system files, programs and parameters, as required, 

following a failure or damage to the RTCS and returning lanes to fully operational 

condition. 

w) performing Disaster Recovery procedures as needed and return lanes, host and TRH 

to fully operational condition when disaster recovery situation is initiated, and;  

x) analyzing anomalies and periodic, daily, and weekly trends to identify problems and 

initiating an investigation and subsequent correction.  

480  Work orders and alerts assigned to the Contractor, as defined during the design; 

a) development of defect fixes, security fixes, performance fixes and corrections to the 

Software and applications as identified during audits; 

b) Updates to all Software drivers to meet any new standard operating system Upgrades 

as they become available;  

c) Software changes that are necessary or required to meet the system requirements, 

parameter changes, or lane configuration changes; 

d) source code maintenance; 

e) perform internal testing prior to releasing fixes to production; 

f) ongoing Software warranty maintenance as set-forth in the Contract; and 

g) change management and configuration management tasks prior to Software and 

Hardware changes. 

5.1.3 Upgrades and Enhancements 

481  The Contractor shall provide in electronic format all patches and Updates made to the RTCS 

Software. 

482  Upgrades and enhancements shall be proposed by the Contractor or requested of the 

Contractor in accordance with the change order/extra work order process as set forth in Part 

IV, Terms, and Conditions. Examples of Upgrades and enhancements include but are not 

limited to: accommodating major changes to standards, statutes, or interoperability Equipment 

or the addition of new Equipment or functionality providing demonstrable benefits in 

performance, costs or productivity. 



Statewide Roadside Toll Collection System RFP                                                          Part III – Scope of Work and Requirements 

North Carolina Turnpike Authority (NCTA)                           Part III, Page 70 of 104 

483  Software modifications required to maintain and support the RTCS as a part of the normal 

course of business shall not be considered Upgrades or enhancements paid for by NCTA. 

These modifications include but are not limited to: patches and security Updates, version 

changes; configuration or parameter changes; minor changes to Software or code, such as 

changes to the existing ICDs; Software modifications required to ensure RTCS is compliant to 

existing standards and changes for the Contractor’s benefit that improve the Contractor’s ability 

and efficiency to maintain and support the RTCS. 

5.1.4 Audits 

484  The Contractor shall, upon request, support NCTA in any audit activity relating to NCTA’s 

RTCS or operations. In addition, the Contractor shall conduct audits in accordance with the 

Contractor’s QA and QC program. All deficiencies identified through the audit process shall be 

successfully corrected by the Contractor. These audits may include, but are not limited to, the 

following: 

a) internal control procedures; 

b) revenue/transaction reporting; 

c) financial audit; and 

d) system processing and performance. 

5.1.5 RTCS Hardware Maintenance and Software Support Services 

The Requirements in this section describe Hardware Maintenance and Software Support Services. The 

Proposers shall describe how it will perform all Levels of Maintenance Services in its Proposal. 

485  Monitoring and troubleshooting of the RSS including, but not be limited to: 

a) Zone Controllers; 

b) AVI system; 

c) AVDC system; 

d) Interface to future VOD system provided by others; 

e) ICPS components and controllers; 

f) OCR/ALPR Software;  

g) Dynamic pricing system; 

h) Card readers; 

i) Image-based transaction alarms;  

j) DVAS cameras and system; 

k) ACSMS cameras and system; 

l) inspection, test, and repair of cables, wiring and terminations; 
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 m) Contractor supplied network Equipment; and 

 n) all Roadside Contractor and third-party Software. 

486  The Contractor shall perform automated routine diagnostics on all in-lane peripherals and in-

lane subsystems. 

487  The Contractor shall provide inspection and maintenance of environmental control devices, 

UPS, generators, and CEMS monitoring devices specified in the Task Order.. 

488  The Contractor shall monitor and maintain RSS Software processes, operations, and interfaces 

to the host, TRH and to NCTA CBOS/OBO. 

489  The Contractor shall monitor real-time roadway operations screens and dashboards and 

responding to issues. 

490  The Contractor shall analyze periodic, daily, and weekly trends to identify problems, including 

but not limited to: 

a) a high number of transactions without Transponder; 

b) a high number of class mismatch transactions; 

c) abnormal changes in traffic counts and class; 

d) a high number of exceptions or unusual occurrences as described in this SOW; 

e) transaction exceptions; 

f) a high number of invalid Transponder transactions; 

g) abnormal changes in Transponder counts and status changes; and 

h) a high number of rejected images. 

5.1.6 Monitoring and System Administration Services 

The requirements in this Section 5.1.6 describe the monitoring and system administration services. 

491  All RTCS administrative functions, if not automated, shall be performed by the Contractor at 

regular intervals as part of the RTCS preventive Maintenance Services according to the approved 

Maintenance Plan to ensure system performance is optimized. All such system administrative 

functions shall be scheduled as preventive maintenance work orders through ITSM system and 

tracked.  

492  Continuous monitoring of system operations shall be performed by the Contractor in 

conjunction with NCTA to verify that the system is functional, security posture is adequate, 

processes are being executed as scheduled, files are transmitted as specified, and system is 

operating to Contract Performance Requirements.  

493  Continuous monitoring of operations, including but not be limited to: 

a) confirming and verifying receipt of all the ITSM system messages and alerts; 
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b) verifying the ITSM system is receiving and processing system events and reporting the 

correct status; 

c) evaluating sample transactions data for exception; 

d) confirming data and image transmission to the host; 

e) verifying processes, programs and scheduled jobs are successful; 

f) reviewing comparative reports to identify system degradation; 

g) confirming the successful transfer of Transponder status list to the lanes; 

h) reviewing OCR/ALPR or manual image processing results and poor-quality images; 

i) monitoring the DVAS video and event data; 

j) verifying security access cameras are operational; 

k) reviewing sample images from each tolling location; 

l) monitoring traffic detectors; 

m) correcting performance issues identified; 

n) evaluating storage requirements; 

o) verify time synchronization is occurring as configured and system clocks are not drifting 

beyond acceptable threshold; and 

p) reviewing error logs and alerts. 

494  Provide continuous 24x7 system administration services coverage on the RTCS to ensure that 

it is performing and shall continue to perform at a satisfactory level. 

495  System administration services shall include monitoring and corrective action to ensure system 

performance is in accordance with Requirements of this SOW. This shall include but is not 

limited to: 

a) monitoring host Hardware at the TRH servers, storage devices and backup systems; 

b) verifying processes, programs, and scheduled jobs are successful; 

c) all transactions and images are successfully transmitted to the receiving systems;  

d) all messages described in the ICD are being successfully exchanged between the RTCS, 

and NCTA CBOS/OBO; 

e) confirm applications are functional and available to authorized users; 

f) all scheduled reports are successfully generated and available to authorized users; 

g) all processes are functioning, and data and images are moving successfully through the 

queues; 

h) all third-party interfaces are functioning and successfully exchanging files; 

i) scheduling of preventive, corrective and predictive maintenance activities; 
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j) any daily, weekly, or periodic maintenance required to maintain the RTCS at required 

performance levels (for example: indexing and tuning databases; archiving and purging 

in accordance with NCTA’s retention policy); 

k) maintaining and updating records of all maintenance events and activities in the ITSM 

system;  

l) third-party Software or firmware Upgrades in conjunction with NCTA, as required and 

to be compliant to security requirements including but not limited to performing 

security Software Upgrades, database Upgrades, and operating system Upgrades; 

m) contact with NCTA, operations and contractors regarding system issues, performance, 

security posture, Software release, and maintenance scheduling; 

n) approved manual actions, adjustments and Updates to the system data based on 

predefined criteria to correct issues and as authorized by NCTA; 

o) re-establishment or re-installation of system files, programs, and parameters, as 

required, following a failure or damage to the system; 

p) monitoring of error logs and system logs; 

q) maintenance of up-to-date Software backups (all system Software and data);  

r) installation of new Software and confirmation of successful installation; 

s) assisting NCTA operations staff as requested by NCTA;  

t) troubleshooting RTCS issues; 

u) creation of ad-hoc data queries requested by NCTA; 

v) generation of queries as requested by NCTA; and 

w) analysis of data as requested by NCTA. 

496  Software support services shall include monitoring and corrective action to ensure system 

performance is in accordance with Requirements of this SOW, to include database management 

and operation. This shall include but is not limited to investigation and analysis of errors and 

exceptions and taking corrective action, including correcting the problem and reprocessing the 

data, monitoring of notifications, and initiating corrective actions on application programs to 

meet the requirements listed below: 

a) Updates to the RTCS and application to support Upgrades to Hardware or third-party 

Software; 

b) Updates to the RTCS and application to support all changes to business rules and RTCS 

configurable parameters, and deploy changes in production; 

c) attend interoperability meetings as requested by NCTA; 

d) Updates to the RTCS and application to support minor changes to NCTA interoperable 

partner and national interoperability ICD; 

e) Updates to the RTCS and application to support the addition of new interoperable 

agencies; 
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f) Updates to the RTCS and application to support changes to continue its compliance to 

Updated security requirements; and 

g) Updates to the RTCS and application to support legislative and statutory changes. 

h) As part of the Software support services, the Contractor shall develop, and test 

Software as required in accordance with NCTA change order process to accommodate 

corrective action and changes to Business Rules. The Contractor shall include the 

provision of evidence packages detailing changes for NCTA’s review and approval, 

installation of new Software and confirmation of successful installation. 

i) As part of the network administration, the Contractor shall monitor all network alerts 

and alarms, as well as to detect intrusion attempts and prevent intrusions. 

497  The Contractor shall Upgrade and Update the network security and provide the required 

Software and monitoring tools to ensure the RTCS is always in compliance with the most recent 

penetration and vulnerability test requirements. 

5.1.7 Types of Maintenance  

5.1.7.1 Preventive Maintenance 

498  The Contractor shall be capable of providing and performing onsite preventive maintenance on 

the Roadside System Hardware, RSS Hardware, host Hardware, Contractor LAN/WAN 

communications Equipment, and Software in accordance with the approved Maintenance Plan.   

499  The Contractor shall inspect all Contractor installed Equipment, both major components and 

support components (fans, cables, connectors, cabinets, Equipment racks, storage units) that 

constitute the RTCS and shall make such repairs, cleaning, adjustments, and replacements of 

components as necessary to maintain the Equipment in normal operating condition in 

accordance with the approved Maintenance Plan. 

500  The Contractor shall include in the Maintenance Plan their preventative maintenance program, 

which includes a schedule of all preventative maintenance activities requiring lane closures for 

the upcoming month at least five (5) Business Days before the beginning of the month. 

501  preventive maintenance shall be performed by the Contractor during the normal working hours 

when maintenance technicians are scheduled to be onsite. NCTA approved diagnostic aids, 

tools, and Equipment to perform preventive maintenance Equipment analysis shall be provided 

by the Contractor, as necessary.   

502  Preventive maintenance requiring lane closure shall be scheduled by the Contractor for off-peak 

travel periods, evenings, Saturdays, and Sundays and coordinated with NCTA, so that the work 

shall not interfere with normal traffic flow unless otherwise approved by NCTA. 

503  The Contractor shall provide changes to the approved Maintenance Plan schedule as soon as 

changes become known due to weather, contractor availability, or any other reason. 

504  In addition to required ongoing Contractor monitoring, the servers and data processing units 

shall be periodically checked by the Contractor to verify that storage space is not reaching limits, 

disks are not fragmented or damaged, Software being used is of latest version per the 

configuration management and data is being processed and transferred in an appropriate 

manner. 
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505  Transaction and image processing volumes and times shall be monitored by the Contractor and 

Systems optimized for performance with NCTA approval to meet all Contractual Requirements. 

506  Report generation times, system access times, and system response time shall be monitored by 

the Contractor to ensure performance meets the Contractual Requirements. 

507  The Contractor shall include all Equipment and systems as part of the preventive maintenance 

in accordance with the original Equipment manufacturer’s guidelines. Any variations or 

exceptions shall be noted by the Contractor and approved in advance by NCTA. 

508  The Contractor shall provide a preventive maintenance schedule, to be approved by NCTA, as 

detailed in the Maintenance Plan.  

509  The preventive maintenance schedule shall be entered by the Contractor into the ITSM system, 

and work orders shall be automatically created to alert Contractor staff of required preventive 

maintenance. Failure of the Contractor to perform required preventive maintenance in 

accordance with the approved schedule shall result in monthly fee adjustments, as specified 

below in the maintenance Performance Requirements. 

5.1.7.2 Corrective Maintenance 

510  All work performed by the Contractor to correct Software defects or problems to meet the 

requirements of the Contract shall be considered as corrective maintenance. Such problems 

include but are not limited to: 

a) failure of subsystem functions and devices; 

b) problems identified by the users, including the TMC, and customers; 

c) interface issues and devices; 

d) failure of processes and programs;   

e) data reconciliation issues; 

f) report issues; 

g) application failures; 

h) RTCS network issues; 

i) inadequate security posture; 

j) degraded RTCS or component performance; and 

k) non-conforming availability or MTBF. 

511  Contractor shall notify NCTA before any corrective maintenance is performed. 

512  Notwithstanding the foregoing, for the repeated failure of Equipment, components, or systems, 

the Contractor shall undertake an investigation. If the problem is determined by NCTA to be a 

pervasive defect, the Contractor shall be responsible for resolution as set forth in Part IV, 

Terms and Conditions. 
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5.1.8 Incident and Revenue Loss Reporting  

513  The Contractor shall immediately notify NCTA of any incident or event whereby the potential 

or actual loss of revenue occurred. The Contractor shall take immediate action to rectify the 

condition and return the RTCS to normal functioning.  

514  A monthly incident report shall be provided by the Contractor that includes a breakdown of 

lost transaction data and revenue by roadway for each incident. If the condition is determined 

to be due to the fault of the Contractor, damages shall be assessed in accordance with the Part 

IV, Terms of the Contract.   

5.1.9 Spare Parts  

This Section 5.1.9 details the Contractor’s responsibilities regarding spare part management for the 

duration of the Maintenance Phase.  

515  Contractor shall be responsible for the inventory of all spare parts at the storage facility and shall 

be insured in this regard as set forth in the Contract. The Contractor shall account for all spare 

parts and shall provide safeguards against theft, damage, or loss of the spare parts.  

 

516  The spares facility and storage area shall be secured and connected to an up-to-date security 

network System with alarm notification monitored by the Contractor. Further, it is required that 

NCTA shall have full and unrestricted access to the Maintenance and or storage facility.  

 

5.1.9.1 Procurement and Control of Spare Parts 

517  Thirty (30) Calendar Days prior to placing the RTCS in revenue collection, the Contractor shall 

have purchased and have on hand, an adequate inventory of spare parts to maintain the system 

in accordance with all system availability KPIs.  

518  The spare parts shall be purchased on behalf of NCTA and shall be owned by NCTA.   

519  Any spare parts that are lost or damaged due to the negligence, intentional act, or omission of 

the Contractor or its employees, Subcontractors, agents, or invitees shall be replaced by the 

Contractor at its sole cost.  

5.1.9.2 Spare Parts Inventory Management 

520   

Contractor shall be responsible for the inventory of all spare parts at the storage facility and 

shall be insured in this regard as set forth in the Contract. The Contractor shall account for all 

spare parts and shall provide safeguards against theft, damage, or loss of the spare parts. 

521   

The spares facility and storage area shall be secured and connected to an up-to-date security 

network System with alarm notification monitored by the Contractor. Further, it is required 

that NCTA shall have full and unrestricted access to the Maintenance and or storage facility. 

522  The Contractor shall ensure that only spare parts and Equipment required to service the 

Roadway System and WAN/MAN/LAN communications spare Equipment are stored at this 

facility and shall only be used for NCTA Roadway Systems. 
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5.1.9.3 Spare Part Inventory and Tracking 

523   The Contractor shall be responsible for the Maintenance of an adequate spare parts inventory 

during the Contract Period. The Contractor is responsible for monitoring and identifying the 

existing spare parts inventory, ordering spare parts as required, and proposing the quantity 

needed to maintain the required performance and maintaining all applicable data in the ITSM. 

524  The Contractor shall also be responsible for tracking of all warranty replacement for Contractor 

provided Equipment through returned material authorization process. If the replaced part is 

under warranty, the part shall be immediately replaced with a new part. If the replaced part is 

out of warranty, Contractor shall make every effort to repair the replaced item to a usable 

status and place the part back into spares inventory. 

525  If the Contractor is unable to repair the part, a new part shall be purchased and placed into 

spares inventory. The details of the repair efforts, including problem, status, inventory, and 

repair disposition, shall be included in the ITSM inventory and repair database. 

5.1.10 Notifications  

526  The entry of a problem (either by the RTCS or an authorized user) into the ITSM system or 

the presence of a failure notification shall constitute the start of the acknowledgment time for 

purposes of measuring the Contractor’s acknowledgment time and response/repair time. 

527  For purposes of measurement of performance and for the development of maintenance policy 

and procedures, notification of RTCS malfunctions, problems and discrepancies may be provided 

to the Contractor in three (3) different methods, summarized below. 

a) Verbal Notification: Defined as an in-person notification or telephone call to the 

Contractor’s designated maintenance personnel. In all cases, the first conversation with, 

or notification of the Contractor shall signify the start of the response time for purposes 

of measuring the Contractor’s response time. All verbal notifications shall be recorded 

in ITSM system by the Contractor. 

b) Written Notification: Defined as a written description of a problem or condition, 

typically provided by NCTA or its representatives by email. The time of receipt email 

shall signify the start of the response time for purposes of measuring the Contractor’s 

response time. All written notifications shall be recorded in ITSM system by the 

Contractor. 

c) ITSM System Notification: Defined as an automatic notification through the ITSM system 

identifying a problem within the RTCS that is the maintenance responsibility of the 

Contractor and sending out an automatic work order message by email or text to a 

Contractor’s maintenance staff to respond to the failure. In addition to the Contractor 

notification, the work order shall be posted on the ITSM system and available via 

reports. The presence of an ITSM system notification in the RTCS shall constitute the 

start of the acknowledgement time for purposes of measuring the Contractor’s 

acknowledgement and response time. 

d) Generation of Alert: Defined as automatic creation of an alert identifying a problem 

within the RTCS that is the maintenance responsibility of the Contractor. The 

generation of the automatic alert in the RTCS shall constitute the start of the 

acknowledgement time for purposes of measuring the Contractor’s acknowledgement 

time. 
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528  The Contractor shall provide NCTA TMC with any requests for lane closures to address 

emergency corrective repairs. The request shall be submitted immediately after the system 

failure is detected.  

5.1.11 Maintenance and Software Support Records 

529  NCTA will have access to all maintenance and Software service records at any time for review 

and audit, upon reasonable notice. The Contractor shall provide monthly reports generated in 

the RTCS that permits NCTA to evaluate Contractor’s maintenance performance. The 

Contractor shall provide a template at least 180 Calendar Days prior to Go-Live for NCTA 

review and approval. 

530  The Contractor’s maintenance manager shall maintain current, complete, and accurate records 

for all maintenance and Software support services activities. The Contractor’s maintenance 

manager shall institute procedures that make sure the maintenance staff enters complete 

information into the ITSM before closing a work order or trouble ticket. 

531  All preventive, pervasive, and predictive maintenance activities shall be reported in the same 

manner as corrective or emergency maintenance activities by the Contractor. The information 

shall be contained on the ITSM and shall be made available through various ITSM system reports. 

5.1.12 Recording of Maintenance Activities 

532  The Contractor and NCTA will utilize the ITSM for initiating the work orders. ITSM shall be 

utilized for recording and tracking all maintenance and Software support services performed on 

the RTCS. Additionally, all Equipment provided under this Contract shall be tracked through 

ITSM from the purchase to their disposal.  

533  In all cases, the Contractor is responsible for logging all reported maintenance activities into the 

ITSM. The Contractor shall also be responsible for documenting all information and issues 

related to a failure condition, including all actions taken to complete the correction into the 

ITSM. 

534  The work order shall contain as much information as possible in order for persons other than 

the technician or his supervisor to reasonably determine the fault, when it was worked on, the 

corrective action, and any other information pertaining to the individual maintenance event, 

including replacement of parts. 

535  All Maintenance performance metrics shall be recorded and tracked through the ITSM, and 

compliance to Performance Requirements shall be validated using ITSM reports.  

536  It is the Contractor’s responsibility to ensure that its maintenance staff has real-time access to 

the ITSM and that all the required connections are established and ongoing to ensure that the 

maintenance staff has secure remote access approved by NCTA. Maintenance staff shall be 

trained in the use of the ITSM.  

 

5.1.13 Maintenance Staffing and Maintenance Staff Training 
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5.1.13.1 Maintenance Staffing Requirements 

537  The Contractor shall be responsible for maintaining an adequate level of technical staff to 

perform Maintenance and Software support services on the RTCS. The Contractor shall ensure 

that sufficient staffing is available to cover all maintenance activities identified in this SOW and 

Requirements at all times but particularly during the following periods: 

a) weekends; 

b) holidays; 

c) personnel on vacation/sick time; 

d) after regularly scheduled work hours (on-call); and 

e) unexpected emergency or crisis. 

5.1.13.2 Maintenance Staff Training Program 

538  The Contractor shall provide comprehensive training for the Contractor maintenance staff, 

including but not be limited to, the following: 

a) a thorough understanding and operating knowledge of the ITSM system is required of 

all maintenance personnel; 

b) an in-depth understanding of the RTCS, design, and operations, including all Equipment, 

Software, interfaces, file transfers, and interconnections; 

c) use of maintenance documentation such as maintenance manuals, drawings, Contractor 

manuals, and parts list; 

d) functions of the RTCS monitoring tools used to manage the system monitoring tasks; 

e) preventive maintenance of all systems and sub-systems; 

f) Troubleshooting, diagnostics, repair, testing, and maintenance follow up; 

g) system logs, errors logs, and processing of exceptions; 

h) system dataflow and workflow queues; 

i) review of the dashboard data and analysis; 

j) discussion on the areas of responsibility; 

k) special use maintenance and monitoring tools; and 

l) queries and reports. 

5.1.13.3 Maintenance Staff Training Materials and Ongoing Education 

539  Training material shall consist of maintenance manuals, Contractor manuals, and any other 

documentation that provides for the efficient and effective maintenance of the RTCS and its 

components. 
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540  NCTA will have the right to make recordings and copies of all training program materials. The 

Contractor shall provide releases from all employees/contractors to allow unlimited, royalty-

free use and copies of recordings. 

5.1.14 Security and Confidentiality 

541  All Contractor personnel shall be subject to appropriate security and background checks to the 

satisfaction of NCTA. The Contractor shall obtain written approval from NCTA for all service 

personnel, and each Contractor personnel shall be required to sign an acceptable use 

agreement. 

542  The Services and Work performed under the Contract are considered highly confidential, and 

the Contractor personnel shall at all times comply with NCTA security and privacy 

requirements. 

543  NCTA will identify and designate a primary point of contact for the Contractor. Under most 

circumstances, The Contractor shall limit communication with NCTA authorized staff and to 

NCTA’s designated point of contact unless otherwise directed by NCTA. 

544  Discussion by the Contractor of any services or work performed under the Contract with the 

media, in oral presentations, in written publications, or in any other form, not related to this 

Contract shall be approved in advance by NCTA. The Contractor personnel shall be required 

to sign a Non-Disclosure Agreement (NDA) at NTP, or when first beginning work on this 

Project. 

5.1.15 RTCS Hardware Maintenance and Software Support Services  

Monitoring and maintenance functions described below shall be performed by the Contractor and tracked 

in the ITSM.  

545  The Operations Center shall monitor the RTCS for failures and alarms and confirm an ITSM 

system work order has been created for each failure as defined regardless of the Maintenance 

level.  

546  The Contractor shall perform the necessary maintenance and close the work order upon 

confirmation that the failure has been successfully corrected. The Contractor shall notify 

network control that the repair action is complete, and the work order has been closed. 

547  The Contractor shall perform Maintenance Services for all daily, weekly, and scheduled 

preventive maintenance on all RTCS Hardware as defined in the Task Order.  

548  The Contractor shall inspect and test cables, wiring, and terminations to detect problems and 

degradation. Any item not in compliance with Contract Requirements shall be replaced by the 

Contractor at no cost to NCTA unless such failure is considered non-chargeable, as described 

in Section 6.10 Non-Chargeable and Chargeable Failures of Part III, Scope of Work and 

Requirements.   

549  The Contractor shall maintain the RTCS LAN/WAN that includes all Contractor network 

connections in the toll Equipment cabinets and interconnections between the toll Equipment 

cabinets as defined per project in future Task Orders. .  
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550  The Contractor shall perform any maintenance, daily, weekly, or periodic, required to maintain 

the RTCS at required performance levels (for example: archival and purging in accordance with 

NCTA’s retention policy). 

551  The Contractor shall retrieve data manually from the Zone Controllers and download the 

Transponder status list and toll rate and schedule files in the event there is an extended 

communications failure.  

552  The Contractor shall re-establish or re-install system files, programs, and parameters, as 

required, following a failure or damage to the System and return lanes to fully operational 

condition. 

553  The Contractor shall perform DR procedures as needed and return lanes to fully operational 

condition.  

554  As part of the Software support services, the Contractor shall develop and test Software as 

required to accommodate corrective action, changes to business rules or lane configurations. 

The scope shall include the provision of evidence packages detailing changes for NCTA review 

and approval, installation of new Software and confirmation of successful installation. 

 Intelligent Transportation System (ITS) Maintenance  

The requirements in this Section describe the Services to be provided by the Contractor under the 

category of Intelligent Transportation System (ITS) Maintenance. The ITS maintenance Scope of Work 

will be defined in Task Orders.  In this Contract, TRS signs are different from Dynamic Message Signs 

(DMS) which are used by operators to communicate travel conditions and emergencies to customers and 

are part of the ITS and are maintained by others. Details and associated pricing for ITS Maintenance 

services will be determined in each project Task Order, as applicable. 

5.2.1 General 

5.2.1.1 ITS Maintenance Requirements 

555  The requirements in Section 5.1.7 Types of Maintenance of Part III Scope of Work and 

Requirements, shall apply to ITS Equipment and subsystems. 

556  The requirements in Section 2.10.7 General MOT Requirements and Conditions of Part III 

Scope of Work and Requirements, shall apply to ITS Equipment and subsystems. 

557  All ITS maintenance activity shall be maintained in RTCS, ITSM system, and inventory tracking 

systems. NCTA will at its discretion change its ITSM and inventory tracking systems at its own 

discretion at any time in the Contract. The Contractor shall support by a change order a 

transition to another ITSM and inventory tracking system. 
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 System Change and Release Management Process 

558  The Contractor shall meet the Release and Change Management process as defined in 

in Attachment 11: NCTA Change and Release Management Process. The Contractor shall meet 

with NCTA and provide documentation to support proposed Contractor changes and 

Department Changes that affect the RTCS. The Contractor shall participate and provide 

resources through the testing and release process as defined below and throughout the Term of 

the Contract. 

a) Development and Unit Testing  

b) Regression Testing  

c) Performance Testing  

d) IT Security Testing  

e) Rollout and backout plan 

f) Post-implementation validation  
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559  The Contractor shall build, provide NCTA (including designated agents) access and maintain the 

following DevOps pipeline as requested below during the Term of the Contract. The Devops 

pipeline with configured, tested and available nonproduction environments will streamline 

release management minimize defects and increase efficiencies to the business and technical 

operations. The Contractor shall provide the following environments. The Proposer shall 

describe its Dev-ops approach including how it will meet the requirements below in its 

Technical Proposal. The minimum required Environments are below, the Proposer shall 

describe additional environments if required in its Technical Proposal. 

 

Development Environment 

The Contractor shall establish and maintain this environment on their own for developers who 

are responsible for development of software code, unit testing, automation test code, and 

merge the changes into the release branch once it's peer-reviewed and approved. 

 

Test Environment 

The Contractor shall establish and maintain this environment on their own for testers who are 

responsible for functional and regression (Automation) testing of software build deployed to 

test environment. This environment will not be integrated end to end and it will be used only to 

test their own software product. The Contractor should cover both automation and manual 

testing and produce test results. 

 

Integration Test Environment 

The Contractor shall set up and maintain this integration test environment for integration 

testing of the software package delivered. The software package built and delivered to NCTA 

will be picked up and deployed using automation. The Contractor shall train NCTA how to use 

and access releases from this environment. 

UAT / Training Environment 

The Contractor shall set up and maintain this UAT / training environment to test end to end 

test transaction flow, all functionalities.  The UAT/Training Environment shall be similar 

configuration with production. The software package built and delivered to NCTA will be 

picked up and deployed using automation.  The contractor QA team certified package will be 

deployed in this environment. 

 

Production Environment 

The Contractor shall setup and maintain the production environment for NCTA. All changes to 

this production environment are controlled and only approved changes by NCTA should be 

implemented in the production environment. 

 

Continuous Integration / Continuous Delivery Pipeline: 

The Contractor shall create the below pipeline model to assist NCTA migrate to a NCTA 

DevOps service management organization.  The Contractor shall setup environments, provide 

NCTA (and its designated agents) access to environments and train NCTA (and its designated 

agents) on the use of its environments.  The Contractor shall also work with NCTA to 

determine how to streamline and refine the DevOps environment to provide efficient releases.   

The diagram below is intended to provide a DRAFT vision for the Dev-Ops Pipeline.   The 

Proposer shall describe how it will support this DevOps pipeline in its Technical Proposal. 
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560  NCTA uses Service Now IT Service Management System. The Contract shall integrate into the 

Service Now IT service management system for the creation, updates, and closure of all 

incidents, change orders, and configuration in the RTCS.  

561  The Contractor shall allow NCTA to add agent-based monitoring to the Contractor provided 

RTCS to monitor its applications, infrastructure, database and network systems including all 

external interfaces for the RTCS. 

 Maintenance Traffic Requirements 

562   

The Contractor shall conform to all applicable MOT requirements detailed in Section 2.10.7 

General MOT Requirements and Conditions and those within the Performance Requirements 

throughout the entire Maintenance and Operations phase. Location specific requirements will 

be provided within future Task Orders. 

 

 Performance Requirements – Maintenance and Operations  

The Contractor shall provide a RTCS that is designed to meet the Requirements set forth in this SOW 

and Requirements during Maintenance and operations. 

NCTA requires the Contractor to continuously maintain and operate the RTCS in accordance with the 

standards of performance identified in these Performance Requirements and further, that the Contractor 

fully meets these Performance Requirements beginning with the first month of maintenance and 

operations. In addition, as part of the Operational and Acceptance Test (OAT), the Contractor shall 

validate that the RTCS meets the performance identified in these Performance Requirements. 

NCTA intends to focus on the outcomes from the RTCS by minimizing the number of Performance 

Requirements to be tracked, monitored, and reported while still maintaining high confidence in the RTCS 

performance. This is done by closely aligning performance measurement to the timely transmission of 
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accurate and complete transactions to NCTA existing CBOS and availability of the RTCS instead of 

focusing on the intermediate steps in the process. 

The Contractor’s performance shall be monitored by NCTA and shall be rated based on the Contractor’s 

ability to meet these Performance Requirements. The Contractor shall use the approved measurement 

and reporting methods developed collaboratively with NCTA during the design, to report on the 

Contractor’s performance against these Performance Requirements.  

These Performance Requirements reflect the minimum tolerable performance expected of the Contractor 

to avoid unnecessary impact to NCTA, customers, or the general public.   

NCTA will utilize a points-based performance scorecard to track the Contractor’s compliance with the 

Performance Requirements. If the Contractor fails to meet these Performance Requirements, NCTA will 

assess non-compliance points for each failure. Non-compliance points shall be summed, the total of which 

shall determine any performance adjustments to be made to the Contractor’s monthly invoice as further 

detailed below. The Contractor is also subject to direct damages for actual revenue loss. 

The Contractor shall use best efforts to minimize the impacts that result from failure to meet the 

Performance Requirements, regardless of whether invoice adjustments are made. Furthermore, the 

Contractor shall take corrective action to immediately remedy any failures to meet the Performance 

Requirements and provide a corrective action plan to NCTA for approval that documents the corrective 

action taken to prevent future reoccurrence of the problem associated with the non-compliance. The 

corrective action plan shall identify the problem including root cause analysis, resolution to the issue and 

when the issue shall be resolved and verified. The corrective action plan shall also include all evidence 

required to resolve the corrective action. The corrective action plan shall be submitted in the form as 

shown in the attached file. The Contractor shall add additional fields as required. 

A summary of the RTCS Performance Requirements is provided in below in Table 2, including 

measurement frequency and non-compliance points for each Performance Requirement. Additional 

detailed information about the Performance Requirements is provided in Part III, Scope of Work and 

Requirements. 

 General Performance Requirements 

The Contractor shall be required to meet all operational Performance Requirements detailed herein and, 

as part of the monthly invoice, provide reports that show compliance to the defined Performance 

Requirements including details of failures that resulted in the non-compliance. 

563  NCTA will conduct a review of the Contractor’s performance on a monthly basis, utilizing a 

combination of reports generated by the RTCS, including ITSM systems, and other approved 

reports provided by the Contractor, as determined by NCTA to be necessary. The Contractor 

shall provide systems, processes and procedures to meet all Performance Requirements. 

564  The Contractor shall immediately notify NCTA of any failure observed by the Contractor 

whereby actual loss of revenue occurred, or the potential for losses exist.  
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565  If the resolution of any failure is under the Contractor’s control and/or responsibility, the 

Contractor shall take action to correct the failure condition and return the RTCS to normal 

functioning in accordance with the Contract. If the failure condition is determined to be due to 

the Contractor’s fault and it results in failure to meet the Performance Requirements, NCTA 

will assess non-compliance points for each failure as described in this performance section and 

may be subject to other remedies in accordance with the Contract. 

566  For failure to maintain spare parts inventory at adequate levels for the month, the Contractor 

may be subject to monthly fee adjustment of $500 per month for each failure to maintain spare 

parts inventory per the counts required. 

6.1.1 Performance Measurement 

The performance shall be measured in categories that align with the primary functions of the RTCS. These 

categories are: 

a) Availability 

b) Operations 

c) Response and Repair 

Each of these categories represents a group of functions within the RTCS, and each function includes 

individual Key Performance Indicators (KPIs), which shall be used to measure the Contractor’s 

performance in meeting the Performance Requirements.  

The specific method of measuring the Contractor’s performance shall vary depending on the KPI being 

measured but shall generally be measured against the Performance Requirement on a monthly basis. 

Regardless of how a KPI is measured, the Contractor shall provide reporting for all Performance 

Requirements monthly. 

The amount by which the KPI is missed matters in determining how well the RTCS is performing, so the 

non-compliance points for a particular failure are increased as the deviation from the KPI increases. For 

example, if the Express Lane is required to be available 99.9% of the time and the actual availability was 

measured to be 99.85%, the Contractor would be assessed 1 non-compliance point. If the availability were 

measured to be 99%, the Contractor would be assessed 10 non-compliance points. 

If a KPI exceeds the Requirement, points shall be subtracted from any assessed points for the month.  

Points do not carry over from month to month. If the points accumulated from exceeding the performance 

applicable performance KPIs exceed non-compliance points, the score card shall show a 0 non-compliance 

points. The Contractor shall not be entitled to any bonus payments for exceeding Performance 

Requirements. 

Below, Table 2: RTCS Performance Requirements provides a summary of the KPIs for the Contractor. 

A detailed description of each KPI and its associated Performance Requirements are provided in the 

subsequent sections. 
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Table 2: RTCS Performance Requirements 

 Category KPI Performance 

Requirement 

Measurement  

Frequency 

Points* 

1 Availability AET/Express Lanes Each lane (travel lanes 

and shoulders) 99.9% of 

the time, excluding 

scheduled and Approved 

maintenance. 

Monthly 1 point for each 

0.1% or portion 

thereof below the 

requirement for 

each zone 

2 Availability Toll Reconciliation 

Host (TRH) 

All components of the 

TRH 99.9% of the time, 

excluding scheduled and 

Approved maintenance. 

Monthly 

 

1 point for each 0.1% 

or portion thereof 

below the 

requirement  

3 Operations AVI Transaction 

Complete and Timely 

Transmission to CBOS 

or OBO. 

Within 4 hours of the 

transaction date/time for 

99.995% of the 

transactions. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

4 Operations Image Transaction 

posted to OBO ready 

for Image Verification 

Services if IVS is not 

provided by the 

Contractor. 

Within 4 hours of the 

transaction date/time for 

99.995% of the 

transactions. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

5 Operations Image Transaction 

Complete and Timely 

Transmission to OBO 

if image verification 

services are provided 

by the Contractor. 

Within 120 hours of the 

transaction date/time for 

99.995% of the 

transactions. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

6 Operations Vehicle Detection Create one transaction 

for each vehicle that 

passes through a zone at 

an accuracy of 99.9% or 

more 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

7 Operations AVI Transaction 

Capture and 

Correlation 

Capture and correlate 

AVI transponders at an 

accuracy rate of 99.90% 

or more. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

8 Operations Image Capture and 

Transmission Accuracy 

Provide front and rear 

overview images and ROI 

for all transactions (AVI 

and Image-Based) to 

OBO 99.95% or more. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

9 Operations Image Transaction 

Accuracy (Only when 

IVS is included) 

Provide accurate and 

complete license plate 

information and images at 

an accuracy rate of 

99.80% or more. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 
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10 Operations Classification Accuracy Provide vehicle 

classification at an 

accuracy rate of 99.80% 

or more. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

11 Operations Image Rejection 

Accuracy (Only when 

IVS is included) 

Correctly reject images 

that cannot be pursued 

for revenue with an 

accuracy rate of 98.50% 

or more. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

12 Operations Image Quality   0.1% or less of the 

images are rejected for 

reasons under the 

Contractor’s control.     

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

13 Operations Tag File Processing File processing time 

requirements must be 

met each day 

 

Monthly 1 point for each day 

where file processing 

requirements are not 

met 

14 Operations OBO or CBOS File 

Communications 

File processing time 

requirements must be 

met  

 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

15 Operations Maintenance MOT 

Notification and 

Approval by NCTA 

Provide NCTA and 

NCDOT staff with MOT 

schedules and MOT plans 

ahead of placement of 

lane closures for any type 

of maintenance. 

Monthly 1 point for each 

instance of a MOT 

that is placed without 

a documented 

notification to NCTA 

and NCDOT and 

prior Approval from 

NCTA 

16 Operations Maintenance MOT 

Setup 

All MOT of NCTA 

facilities shall be in 

accordance with NCDOT 

standards. 

Monthly 1 point for each 

instance of a MOT 

that is placed out of 

accordance with 

NCDOT standards 

17 Response 

and Repair 

Time to Respond and 

Repair 

All Work Orders shall be 

responded to and 

repaired within the 

response time applicable 

to the priority level. 

Monthly 1 point for each 

Work Order that 

fails to meet the 

applicable Response 

and Repair Time 

18 Response 

and Repair 

Acknowledgement of 

all priorities 

The Contractor shall 

acknowledge receipt of all 

priority events within 

thirty (30) minutes of 

failure/event notification.   

Monthly 1 point for each 

percentage point less 

than 95% of failure or 

priority events shall 

be acknowledged 

within thirty (30) 

minutes of receipt 

19 Wrong Way 

Vehicle 

Successful testing of 

the Wrong Way 

The Contractor shall 

successfully test the 

Monthly 1 Point for each 

Wrong Way Vehicle 
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Detection 

and 

Notification 

Vehicle Detection and 

Notification Systems 

Wrong Way Vehicle 

Detection and 

Notification System to 

ensure compliance to the 

Functional Requirements. 

Detection and 

Notification test 

which does not meet 

the requirements of 

this Contract. This 

test must be 

conducted during 

every Preventive 

Maintenance event 

which requires a lane 

closure or any time 

an external WWVD 

system integrated 

with the RTCS is 

tested by others. 

 

Table 3: Additional Express Lane Performance Requirements 

 
Category KPI 

Performance 

Requirement 

Measurement  

Frequency 
Points* 

20  Availability Toll Rate Dynamic 

Message Signs and 

Cameras 

99.95% of the time, 

excluding scheduled and 

Approved maintenance. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement for the 

aggregate availability 

of the system 

21  Availability Dynamic Pricing 

System 

Functioning as per system 

design 99.95% of the 

time, excluding scheduled 

and Approved 

maintenance. 

Monthly 1 point for each 0.1% 

or portion thereof 

below the 

requirement 

* The point values showing in these Tables reflect the number of non-compliance points assessed for each deviation 

from the KPI. Additional points shall be assessed for failures in consecutive months and shall escalate as described 

in the Performance Scorecard. 

Each KPI is assigned a weighted point value, as shown in the above Table 2 and 3. The value of the non-

compliance points (“points”) assigned depends on the severity of the failure and its potential impact on 

NCTA’s business. 

The Contractor shall design and develop performance measurement reports, including the Monthly 

Performance Scorecard.  An example of a Monthly Performance Scorecard is provided in Table 4.  Failure 

to comply with the Performance Requirement for each KPI shall result in the KPI’s associated non-

compliance points being applied to the Contractor’s Monthly Performance Scorecard. If the accumulated 

non-compliance points reach a specified threshold, the Contractor’s invoice for the month shall be 

adjusted by a percentage of the total invoice value, as shown in Table 2.   The Contractor shall develop 

a Proposed Contractor’s Monthly Performance Scorecard and include it for NCTA review and approval 

in the Maintenance Plan.  
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Table 4: Contractor’s Monthly Performance Scorecard 

Reporting Period: mm/dd/yyyy to mm/dd/yyyy 

(EXAMPLE ONLY) 

Category Key Performance Indicator Points 

Availability Equipment Lanes System 0 

 Toll Rate Dynamic Message Signs and Cameras (if applicable) 0 

 Roadside Systems (RSS)  

 Dynamic Pricing System (if applicable) 0 

 TOTAL No. of Points Assessed  0 

Operations AVI Transaction Complete and Timely Transmission 0 

 Image Transaction Posted 0 

 Image Transaction Complete and Timely Transmission 0 

 AVI Transaction Accuracy 0 

 Image Transaction Accuracy 0 

 Image Rejection Accuracy 0 

 Image Quality  0 

 OBO/CBOS File Communication  0 

 Wrong-Way Vehicle Detection and Notification 0 

 TOTAL No. of Points Assessed  0 

Response and Repair Time to Respond and Repair 0 

 TOTAL No. of Points Assessed  0 

 TOTAL No. of Points Assessed – ALL CATEGORIES 0 

 
PERFORMANCE ADJUSTMENT PERCENTAGE BASED ON 

PERFORMANCE LEVEL 
0 % 

 RTCS Performance Requirement Details 

These KPIs are based on performance that is measured in calendar hours, days and minutes as applicable. 

Any issues outside of the Contractor’s control that affects its ability to meet a KPI should be noted, 

documented appropriately and with sufficient detail and discussed as part of monthly RTCS performance 

reviews.  

NCTA places a great deal of importance on the controls the Contractor has in place for the RTCS and 

the effectiveness of those controls. NCTA will monitor the Contractor’s performance for compliance 

with the Performance Requirements. The Contractor shall be required to meet all RTCS Performance 

Requirements as detailed in these requirements. 

6.2.1 AET/Express Lanes Availability 

Tolls are collected 24 hours a day, 7 days a week less scheduled maintenance work as approved by NCTA. 

The Express Toll Lanes are viewed as a function; a combination of Hardware and Software that builds 

accurate and complete transactions. This requirement shall measure the function; thus, if one of two 

redundant components are not working, yet the component still performs the function as approved in 

design, it would not be counted against availability.  
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567  Each AET or Express Lane within a Toll Zone with all of its subsystems is properly functioning 

and available to collect revenue and send required transactions and images to the host 99.9% of 

the time excluding scheduled and approved maintenance.  

Availability shall be calculated based on the following calculation:  

Availability = 1- (chargeable downtime min / (minutes in period-exception min in period)) 

a) RTCS reporting detailing the Express Lane availability along with ITSM and help desk 

tickets, work orders, and feedback from customers, CBOS staff, NCTA staff, and consultants 

shall be utilized to identify availability failures. 

b) For any month in which all components of the Toll Zones are not fully available and 

operational at least 99.9% of the time excluding scheduled and approved maintenance, The 

Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the 

Performance Requirement. 

6.2.2 TRH Availability 

Tolls are collected 24 hours a day, 7 days a week, and as such the TRH must achieve a high degree of 

availability. The Contractor shall meet all Requirements and design the TRH such that it allows other 

NCTA staff and contractors access and other transactions to post and be processed on the TRH without 

degradation. The Contractor shall describe how it meets this requirement in its Proposal. 

568  The TRH with all of its devices, Software, applications, and processes are properly functioning 

and available to the authorized users, successfully transmitting transactions to the existing 

NCTA CBOS/OBO systems, communicating with the in-lane systems and reporting device 

health statuses 99.9% of the time excluding scheduled and approved maintenance. 

Availability shall be calculated based on the following calculation:  

Availability = 1- (chargeable downtime min / (minutes in period-exception min in period)) 

a) System reporting detailing the TRH availability along with ITSM and help desk tickets, 

work orders, and feedback from customers, CBOS staff, NCTA staff and consultants 

shall be utilized to identify availability failures. 

b) For any month in which all components of the TRH are not fully available and 

operational at least 99.9% of the time excluding scheduled and approved maintenance, 

Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the 

Performance Requirement. 

6.2.3 AVI Transaction Complete and Timely Transmission 

The Contractor shall be responsible for the timely processing of AVI transactions. NCTA is subject to 

statutory requirements and is obligated to customers and interoperable agencies to process all 

transactions in a timely manner. The Contractor’s performance in this area has a direct impact on NCTA’s 

revenue stream. 

569  The Contractor shall process and transmit all AVI transactions to the NCTA provided 

CBOS/OBO within four (4) hours after the vehicle travels through the tolling point. 
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a) System reporting detailing the transaction date/time and the date/time that the 

transaction was acknowledged by the CBOS/OBO shall be compared to a matching 

CBOS Report. 

b) The CBOS/OBO validates the transactions to ensure that they comply with the agreed-

upon ICD, and transactions that do not meet the ICD shall be rejected as incomplete 

or inaccurate.  Unless a rejected transaction is corrected and resubmitted with in the 

four (4) hour transmission period, they shall not meet this KPI. 

570  For any month in which 99.995% of the AVI transactions are not transmitted in accordance with 

the approved ICD to the CBOS/OBO, The Contractor shall be assessed 1.0 point for each 0.1% 

or portion thereof below the Performance Requirement. 

6.2.4 Image Transaction Complete and Timely Transmission without IVS 

The Contractor shall be responsible for the timely processing of image transactions. NCTA is subject to 

statutory requirements and is obligated to customers and interoperable agencies to process all 

transactions in a timely manner. The Contractor’s performance in this area has a direct impact on NCTA’s 

revenue stream.  

571  The Contractor shall process and transmit all image transactions to NCTA developed 

CBOS/OBO within four (4) hours after the vehicle travels through the tolling point.  

a) System reporting detailing the transaction date/time and the date/time that the 

transaction was acknowledged by the CBOS/OBO shall be compared to a matching 

TRH Report. 

b) The RTCS and CBOS/OBO validates the transactions to ensure that they comply with 

the agreed-upon ICD, and transactions that do not meet the ICD shall be rejected as 

incomplete or inaccurate. Unless a rejected transaction is corrected and resubmitted 

within the one four (4) hour transmission period, they shall not meet this KPI. 

572  For any month in which 99.995% of the image transactions are not transmitted in accordance 

with the approved ICD to the CBOS within 4 hours, the Contractor shall be assessed 1.0 point 

for each 0.1% or portion thereof below the Performance Requirement. 

6.2.5 Image Transaction Complete and Timely Transmission with IVR 

The Contractor shall be responsible for the timely processing of image transactions. NCTA is subject to 

statutory requirements and is obligated to customers and interoperable agencies to process all 

transactions in a timely manner. The Contractor’s performance in this area has a direct impact on NCTA’s 

revenue stream.  

573  The Contractor shall process and transmit all image transactions to NCTA developed 

CBOS/OBO within one hundred-twenty (120) hours after the vehicle travels through the tolling 

point. This includes entering all required plate data or rejecting the plate if it meets the criteria 

to be rejected. 
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c) System reporting detailing the transaction date/time and the date/time that the 

transaction was acknowledged by the CBOS/OBO shall be compared to a matching 

TRH Report. 

d) The RTCS and CBOS/OBO validates the transactions to ensure that they comply with 

the agreed-upon ICD, and transactions that do not meet the ICD shall be rejected as 

incomplete or inaccurate. Unless a rejected transaction is corrected and resubmitted 

within the one hundred-twenty (120) hour transmission period, they shall not meet this 

KPI. 

574  For any month in which 99.995% of the image transactions are not transmitted in accordance 

with the approved ICD to the CBOS within 120 hours, the Contractor shall be assessed 1.0 

point for each 0.1% or portion thereof below the Performance Requirement. 

6.2.6 Vehicle Detection Accuracy 

The Contract shall be required to generate exactly one transaction for each vehicle which passes through 

a toll zone. Errors can result in lost revenue or inaccurate billing and customer service disputes. 

575  The Contractor shall create a single transaction for each vehicle which passes through a toll 

zone. A single vehicle may include a vehicle and any additional attachment, such as a trailer. 

Errors in this metric may be detected through the following. 

a) Detailed audits of toll zone video records (DVR) correlating transactions to vehicles. 

b) Customer feedback for missing or duplicate transactions.  

c) Data analytics used to detect missing or duplicate transactions. 

576  For any month in which the vehicle detection transaction accuracy falls below 99.9%, the 

Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the Performance 

Requirement. 

 

6.2.7 AVI Transaction Accuracy 

The Contractor shall be required to process AVI transactions accurately. Errors can result in the 

customers being charged at the incorrect rate or necessitate image review when the Transponder is not 

read, such errors impact customer service, public perception and NCTA costs. 

577  The Contractor shall correctly read and assign properly mounted transponders to the correct 

vehicle and report the correct transponder status. Errors may be detected through the 

following: 

a) Detailed audits, potentially using data analytics. 

b) Feedback from customers, CBOS staff, NCTA staff, and consultants shall be utilized to 

identify inaccurate transactions. 

c) NCTA will utilize trend reporting to identify transactions, or lanes/Toll Zones for 

further review to identify possibly inaccurate transactions. 
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d) Transactions rejected by the CBOS/OBO shall also be reviewed. 

e) NCTA may conduct unannounced controlled testing in live traffic as well. 

578  For any month in which the AVI transaction accuracy falls below 99.9%, the Contractor shall be 

assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement. 

6.2.8 Image Capture and Transmission Accuracy 

The contractor must accurately capture and correlate images for all transactions and submit the correct 

images to the CBOS/OBO for processing.  

579  The Contractor shall correctly build transactions by capturing and correlating images as 

specified in the functional requirements and providing the images to the CBOS/OBO as specified 

in the ICD(s). OCR data, including license plate number, jurisdiction and plate type must be 

provided for all image-based transactions. Operational costs for OCR processing will not be 

provided for transactions determined to have inaccurate OCR data. Errors may be detected 

through the following:  

a) Detailed audits of transactions. 

b) Feedback from customers, NCTA staff, and consultants shall be utilized to identify 

inaccurate transactions. 

c) NCTA will utilize trend reporting to identify transactions, or lanes/Toll Zones for 

further review to identify possibly inaccurate transactions. 

d) Transactions rejected by the CBOS/OBO shall also be reviewed. 

e) NCTA may conduct unannounced controlled testing in live traffic as well. 

580  For any month in which the image transaction capture and transmission accuracy falls below 

99.95%, the Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the 

Performance Requirement. 

 

6.2.9 Image Transaction Accuracy 

If Image Validation Services are included in the Contractor scope, this metric will also assess the accuracy 

of the data produced within that process.  

581  The Contractor shall correctly build image transactions by capturing and correlating images as 

specified in the functional requirements and providing the images to the CBOS/OBO as specified 

in the ICD(s). If IVR services are included in the contract, this metric also includes the accurate 

designation of License Plate Number, jurisdiction and Plate Type. This metric also assesses 

Contractor accuracy in determining whether a transaction is pursuable for collection, based on 

content within the images. Errors may be detected through the following: 

f) Detailed audits of transactions. 
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g) Feedback from customers, NCTA staff, and consultants shall be utilized to identify 

inaccurate transactions. 

h) NCTA will utilize trend reporting to identify transactions, or lanes/Toll Zones for 

further review to identify possibly inaccurate transactions. 

i) Transactions rejected by the CBOS/OBO shall also be reviewed. 

j) NCTA may conduct unannounced controlled testing in live traffic as well. 

582  For any month in which the image transaction posting falls below 99.8%, the Contractor shall 

be assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement. 

 

6.2.10 Classification Accuracy 

The Contractor must accurately classify all vehicles for proper fare assignment. Incorrect classification 

assignment can result in incorrect fare assignment which can impact NCTA’s revenues and public trust.  

583  The Contractor shall correctly classify all vehicles according to the functional requirements in 

the Contract. Errors may be detected through the following: 

a) Detailed audits, potentially using data analytics. 

b) Feedback from customers, CBOS staff, NCTA staff, and consultants shall be utilized to 

identify inaccurate transactions. 

c) NCTA will utilize trend reporting to identify transactions, or lanes/Toll Zones for 

further review to identify possibly inaccurate transactions. 

d) Transactions rejected by the CBOS/OBO shall also be reviewed. 

e) NCTA may conduct unannounced controlled testing in live traffic as well. 

584  For any month in which the transaction accuracy falls below 99.8%, the Contractor shall be 

assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement. 

 

6.2.11 Image Verification Services - Rejection Accuracy 

If the Contract Scope includes Image Verification Services, the Contractor shall be required to process 

image transactions accurately. The incorrect rejection of images results in the inability to collect a toll for 

that transaction and therefore has a direct impact on NCTA’s revenues and can impact the reliability of 

data used to measure system performance and detect issues. 

585  The Contractor shall  determine  the correct reject reason for all images which do not meet 

the criteria for identification. 

a) The correct reject reason code shall be selected 98.5% of the time. 
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b) A statistically significant sample set of rejected image transactions shall be selected 

by the RTCS (random sample) based on the number of images reviewed that month 

and provided to NCTA for their review of the image review outputs 

c) Feedback from customers, CBOS staff, NCTA staff, and consultants shall be utilized 

to identify inaccurate or incomplete transactions. 

d) NCTA will utilize trend reporting to identify transactions, or lanes/Toll Zones for 

further review to identify possibly inaccurate transactions. 

e) Transactions rejected by the CBOS shall also be reviewed. 

f) NCTA may conduct unannounced controlled testing in live traffic as well. 

586  For any month in which the image rejection accuracy falls below 98.5%, The Contractor shall 

be assessed 1.0 point for each 0.1% or portion thereof below the Performance Requirement. 

6.2.12 Image Quality 

The Contractor shall be paid for the capture of images of sufficient quality for image review processing. If 

the image quality is poor, image review shall take longer, and ultimately, images may be rejected. The 

Contractor’s performance in this area has a direct impact on NCTA’s revenue stream.  

587  The RTCS shall provide images of sufficient image quality to achieve the Contractor’s desired 

automation rate and NCTA’s Requirements such that less than 0.1% of the images are rejected 

for reasons under the Contractor’s control. Reject reasons not under the Contractor’s control 

are: 

a) the vehicle has no plate; 

b) the plate is not in the normal camera field of view because it is not mounted in 

accordance with State laws; 

c) the plate is covered by dirt, a trailer hitch, tailgate, or some other material such that 

the numbers/letters are not human-readable; or 

d) the plate is damaged so that numbers/letters are not human readable. 

588  The number of images rejected for reasons within the Contractor’s control shall be compared 

to the number of images transactions produced at the lane that month to calculate whether or 

not the Contractor’s image quality met the standard. 

589  For any month in which the requirement is not met, the Contractor shall be assessed 1.0 point 

for each 0.1% or portion thereof below the Performance Requirement. 

6.2.13 Tag File Processing  

NCTA CBOS/OBO shall create daily Transponder Status List (TSL) files. Receipt of files from NCTA 

CBOS/OBO, their version, time of receipt, and processing status shall also be tracked. The Contractor 

shall provide NCTA or their designee access adequate to validate the application of Updates to files at 

locations within the system of their choosing. 

590  The Contractor shall receive, process transmit and apply 100% of the TSL files to all Zone 

Controllers as applicable in accordance to these requirements.  
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a) Daily Full TSL Files – Files transmitted once daily with a full list of transponders and 

corresponding statuses must be processed in all Zone Controllers within 15 minutes of receipt 

from the CBOS/OBO. 

b) Incremental TSL Files – Incremental updates to the TSL file will be provided throughout 

each day according to the project ICD. These files must be processed at all Zone 

controllers within 10 minutes of receipt from CBOS/OBO.  

591  The contractor will be assessed 1 point for each day the system fails to meet the processing 

requirements for a single Full or Incremental TSL file. 

6.2.14 Commercial Back Office System (CBOS) File Communications 

NCTA CBOS/OBO shall create daily files such as periodic tolls rate files and transaction disposition files. 

Receipt of files from NCTA CBOS/OBO, their version, time of receipt, and processing status shall also 

be tracked. Updates to some or all of these files shall happen at intervals of no less than ten (10) minutes. 

The Contractor shall provide NCTA or their designee access adequate to validate the application of 

Updates to files at locations within the system of their choosing. 

592  The Contractor shall receive, process, transmit and apply the files and Updates. 99.95% shall be 

processed within 2 hours and 100% shall be processed within 24 hours.  

593  For any month in which the requirement is not met, the Contractor shall be assessed 1.0 point 

for each 0.1% or portion thereof below the Performance Requirement. 

6.2.15 Preventive and Corrective MOT 

The Contractor shall be required to notify NCTA and NCDOT of all MOT placed on the projects during 

the maintenance periods. NCTA must approve all MOT before work commences. For all Priority failures 

/ events that require MOT for repair, the mean time to repair clock shall not start until NCTA Approval 

for MOT is granted. 

594  The Contractor shall notify NCTA and NCDOT of all MOT activities during the maintenance 

period. 

a) The Contractor shall provide a schedule of all preventative and predictive maintenance MOT 

activities for the month by the 5th calendar day of the month. 

b) The Contractor shall provide a minimum of twelve (12) hours of notice prior to any changes 

to the monthly maintenance schedule. 

595  The Contractor shall conform to the latest version of the NCDOT Standard Specifications 

for Roads and Structures for regulations for MOT activities during the maintenance period. 

 

6.2.16 Wrong Way Vehicle Detection and Notification 

596  The Contractor shall perform in-lane testing of the WWVD and Notification system as part 

of all preventive maintenance events involving lane closures by driving a test vehicle through 

the toll zone opposite the direction of traffic, within the closure, and measure the detection 

and notification functionality according to the functional requirements. 
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a) The Contractor will be assessed 1.0 point for each Preventive Maintenance event 

involving a lane closure where WWVD and Notification Testing was not completed.  

b) The Contractor will be assessed 1.0 point for each WWVD and Notification Test that 

does not meet the functional requirements outlined in this Contract.  

597  The Contractor must support any event the provider of an external WWVD system conducts 

controlled testing and must meet the applicable functional requirements outlined in this 

Contract. The Contractor will be assessed 1.0 point for each testing event not properly 

supported by the Contractor or when the test results do not meet the functional 

requirements outlined in this Contract. 

1  a) The Contractor will be assessed 1.0 point for each testing event not properly 

supported by the Contractor 

1  b) The Contractor will be assessed 1.0 point for each external WWVD test that the RTCS 

does not meet the functional requirements for notification outlined in this Contract. 

 

6.2.17 Toll Rate Message Signs and Camera Availability 

The Toll Signs (TRS) are NCTA’s only direct communication link to the traveling public. Errors or inaction 

within this subsystem can cause extreme consequences in terms of cost and reputation, thus availability 

of this subsystem is vital. The TRS audit cameras are key to properly monitoring the TRS. 

598  Each TRS and TRS audit camera must be operating and displaying the toll amount accurately 

99.95% of the time excluding scheduled and approved maintenance. 

Availability shall be calculated based on the following calculation: 

 

Availability = 1- (chargeable downtime min / (minutes in period - exception min in period)) 

a) System reporting detailing the TRS and TRS audit cameras availability along with ITSM 

system and help desk tickets, work orders, and feedback from customers, CBOS staff, 

NCTA staff and consultants shall be utilized to identify availability failures. 

b) For any month in which all TRS and TRS audit cameras are not fully available and 

operational at least 99.95% of the time excluding scheduled and approved maintenance, 

Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the 

Performance Requirement. 

6.2.18 Dynamic Pricing System (DPS) Availability 

Toll Rates are determined based density and speed for the general-purpose lanes and Express Lanes. The 

toll rates are generated based on time-of-day historical volumes or rates or any dynamically created price 

based on density of general purpose and Express Lanes. The Contractor shall provide dynamically created 

prices by the Contractor provided Dynamic Pricing System. The Contractor shall support the integration 

of dynamic pricing by an external system provided by NCTA. 
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599  The DPS with all of its devices, Software, applications and processes 

properly functioning and available to the authorized users, successfully communicating with 

the in-lane systems 99.95% of the time excluding scheduled and approved maintenance. 

 

Availability shall be calculated based on the following calculation: 

 

Availability = 1- (chargeable downtime min / (minutes in period-exception min in period)) 

a) System reporting detailing the DPS availability along with ITSM and help desk tickets, 

work orders and feedback from customers, CBOS staff, NCTA staff and consultants 

shall be utilized to identify availability failures. 

b) For any month in which all required traffic data is not transmitted 99.5% if the time, the 

Contractor shall be assessed 1.0 point for each 0.1% or portion thereof below the 

Performance Requirement. 

 Non-Compliance Performance Adjustments 

The Contractor’s performance score shall be generated and determined each month by adding the points 

assessed for non-compliance in each performance category, as described below in Table 5. A performance 

adjustment shall be made to the monthly invoice in each month that the Contractor exceeds the allowable 

number of non-compliance points. The maximum monthly adjustment amount that may be made by NCTA 

to the Contractor’s monthly invoice is 25%.  

Table 5: Non-Compliance Adjustments 

Performance 

Level 

Non-

Compliance 

Points 

Monthly 

Adjustment 

Percentage 

Level 1 0 – 25 0% 

Level 2 26 – 40 5% 

Level 3 41 – 50 10% 

Level 4 51 – 60 15% 

Level 5 61 – 70 20% 

Level 6 > 70 25% 

 

 Escalation 

Non-compliance points shall accrue as follows: 

The first month that a specific Performance Requirement is not met shall result in the assessment of the 

initial value of the non-compliance points assigned in Table 5: Non-Compliance Adjustments. 

1. If a specific Performance Requirement is not met again for a second consecutive month, the non-

compliance points shall be double the points assessed for all failures of that Performance 

Requirement for that month. 
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2. If a specific Performance Requirement is not met again for a third consecutive month (and for 

subsequent consecutive non-compliant months thereafter), the non-compliance points shall be set 

at quadruple the points assessed for all failures of that Performance Requirement for that month 

(and assessed quadruple the points for any subsequent non-compliant months.) 

 

The following scenario is provided as an example: 

Month 
Required 

KPI 

Actual 

KPI 
Missed Points 

Escalation 

Assessed 

Actual 

Points 

Assessed 

1 99.95% 99.45% 0.50% 5 1x 5 

2 99.95% 99.55% 0.40% 4 2x 8 

3 99.95% 99.65% 0.30% 3 4x 12 

4 99.95% 99.75% 0.20% 2 4x 8 

 

 Direct Damages 

The Contractor may be charged with direct damages related to Performance Requirement failures as 

defined in the Contract Documents. 

 Maintenance Priorities, Response and Repair Times 

Response and repair time is defined as the combined time from when a failure occurred  to when the 

repair or correction of the failure occurred, the period of time beginning when the failure occurred (failure 

time) and ending when the fault condition is corrected and returned to normal operations. 

600  Response and repair times for every maintenance event shall be recorded in the ITSM system 

and reported, and such reports shall be provided to NCTA in accordance with the reporting 

Requirements of this SOW and Requirements. 

601  The Contractor shall post a weekly schedule identifying personnel and times for onsite and on-

call maintenance. NCTA approval is required for any change in Contractor staff. The Contractor 

shall provide to NCTA the Updated active personnel list and contact information when there 

is a change in personnel. 

602  Response to calls and repair times shall be determined by priority, as described below. 

Contractor failure to meet the response and repair time criteria described below shall result in 

Performance Scorecard Point Assessments, as specified in this Section. 

603  Regardless of coverage, onsite or on-call service, the Contractor shall acknowledge receipt of a 

maintenance issue within ITSM system within thirty (30) minutes after the failure notification 

was recorded or the problem was reported. 

604  The priority of failures shall be defined during the design. Time to respond and complete repair 

is determined by priority and is defined as below. 
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605  Priority 1: Defined as any malfunction or fault that results in the immediate loss of revenue; 

security breach; closure of lanes outside of NCTA lane closure requirements; hazard to 

personnel or driving public; loss of audit data; loss of functionality that impacts Interoperable 

Agencies or failure that negatively impacts the RTCS (RSS and ITS) operations. For RTCS (RSS 

and ITS) maintenance, this priority shall have a two (2) hour time to respond and complete 

repair. 

606  Priority 2: Defined as any malfunction or fault that degrades the RTCS performance but not the 

operational ability of the RTCS. It includes, but is not limited to, inaccurate reporting, inability 

to reconcile revenue or loss of system functionality that impacts access to data.  For RTCS (RSS 

and ITS) maintenance, this priority shall have a four (4) hour time to respond and complete 

repair. 

607  Priority 3: Defined as any action or event that has the potential to result in a malfunction or 

degrading of the System performance but has not impacted performance and is not anticipated 

to impact performance immediately, including, but not limited to loss of redundancy in any 

redundant System components.  For RTCS (RSS and ITS) maintenance, this priority shall have a 

twenty-four (24) hour time to respond and complete repair. 

608  Outages and tasks performed under the approved preventive maintenance period shall be 

defined as Priority 4. The RTCS shall be available and fully operational within the approved time 

schedule for such activities and upon completion of the preventive maintenance period. Delays 

and problems associated with not completing scheduled preventive maintenance within the 

window specified may be included in the Performance Requirement calculations. Any failures 

generated or resulting from preventive maintenance activities shall be accounted for as priorities 

1, 2, or 3 and be addressed in accordance with these requirements.  

 NCTA Identified Anomalies and Research Requests 

In addition to the Contractor’s monitoring of the RTCS performance, NCTA will also review system and 

performance data and perform tests as deemed necessary. NCTA may identify data that may indicate a 

failure to meet one (1) or more of the Performance Standards. As a result of NCTA’s activities, NCTA 

may request that the Contractor research and/or provide additional data, identify the extent of the 

problem or explanation related to anomalies or trends identified by NCTA. 

609  The Contractor shall respond and fulfill NCTA’s requests for research, analysis, and/or 

explanation and provide feedback/report within one (1) week or one (1) month as agreed to by 

NCTA.   

 Corrective Actions 

Failure to meet a Performance Requirement does not relieve the Contractor of the Requirement to 

complete the activity associated with the Performance Requirement. The Contractor shall identify the 

failure condition, take immediate action to remedy the condition, and ensure that corrective action is 

taken to prevent repeated failures in the future. This shall be documented in an  ITSM system knowledge 

base that includes technical bulletins. The technical bulletins shall be posted and available for NCTA or 

Contractor staff to review and Update. For example, if the Contractor fails to completely and accurately 

transmit the transactions to the existing CBOS within the time required by the Performance Requirement, 

the transactions must still be completely and accurately transmitted and the Contractor must identify the 
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root cause of the failure, identify the extent of the problem and provide a plan to prevent future 

occurrences. 

610  Any failure to meet a Performance Requirement that requires the completion of a specific 

action(s), which is not completed in accordance with the requirement, does not relieve the 

Contractor of the responsibility to perform in accordance with the RTCS requirements. The 

required specific action(s) must be completed within 48 hours. For example, if the Contractor 

fails to transmit all transaction files to the agency within four (4) hours, the files must still be 

sent to the agency.   

611  The Contractor shall develop a corrective action plan for each failure to meet a Performance 

Requirement identifying the root cause(s) and providing a plan to rectify the current situation, 

if applicable, and prevent future occurrences.  

612  The corrective action provided by the Contractor shall be in a format approved by NCTA. 

613  The Contractor shall submit a corrective action plan for each failure to meet a Performance 

Standard for NCTA’s review and approval. Until NCTA approves the corrective action plan, 

the failure cannot be considered resolved. 

614  The corrective action plan shall identify the subsystem(s), component(s), processes, and 

activities associated with the failure to meet a Performance Requirement in sufficient detail to 

allow NCTA to understand the issue and why the proposed solution shall prevent future 

occurrences. The RTCS elements include but are not limited to the elements below: 

a) vehicle throughput rate; 

b) Transponder capture rate; 

c) Transponder reporting accuracy; 

d) vehicle detection accuracy; 

e) Transponder association accuracy; 

f) vehicle classification accuracy; 

g) image capture reporting accuracy; 

h) license plate extraction (OCR/ALPR) accuracy, if provided; 

i) image review accuracy 

j) image quality; 

k) assignment of the correct toll to the transaction; 

l) transaction processing requirements; 

m) false read processing; 

n) image transaction transmission requirements; 

o) AVI transaction transmission requirement; 
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p) Toll Zone and Toll Facility speed accuracy; and 

q) ITSM system. 

 Non-Chargeable and Chargeable Failures 

For purposes of calculating Performance Requirements, chargeable, and non-chargeable failures are 

defined as follows: 

a) Non-Chargeable Failures are those failures that are identified in the following Section 6.10. Non-

compliance points shall not be assessed for non-chargeable failures. 

b) Chargeable Failures are any failures not specifically identified as non-chargeable. Non-compliance 

points shall be assessed for chargeable failures. 

  Non-Chargeable Failures 

615  Non-chargeable failures shall include: 

a) Force majeure, as defined in the Contract documents; 

b) vandalism; 

c) RTCS component failures caused by externally applied stress conditions outside of the 

requirements of this SOW and Requirements; 

d) RTCS component failures caused by environmental or operating conditions outside of 

the Requirements of this SOW and Requirements; 

e) normal operating adjustments as allowed in the MTP or Maintenance Plan, as applicable; 

f) failures where NCTA have approved to waive a chargeable failure in advance; and 

g) failures that are customer or NCTA user induced or are caused by a third-party service 

provider not under the contractor’s control as determined by NCTA. 

 Performance Reporting 

The Contractor shall provide NCTA a monthly RTCS performance report package that includes the 

Contractor’s performance reports and monthly scorecard. The Contractor’s performance report package 

shall include a series of reports detailing the Contractor’s performance against each Performance 

Requirement and details related to the failure events that resulted in the non-compliance. The 

Contractor’s performance report package shall contain all information necessary for NCTA to verify the 

Contractor's performance as reported by the Contractor. 

616  The Contractor shall describe in detail how the performance against a requirement shall be 

tracked, tested, and reported, identifying specific reports and data elements. In the case of a KPI 

which cannot be tracked by the RTCS, the form of manual tracking or testing must be described 

and included in the Maintenance Plan.  
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617  The Contractor shall prepare and submit to NCTA the performance report package on an 

agreed-upon Day each month as defined in these requirements. 

618  The performance report package shall include a performance scorecard calculating the non-

compliance points assessed that month, if applicable, a series of reports, one (1) per 

Performance Requirement detailing the Contractor’s performance against the requirement that 

month supporting the scorecard for each KPI and a historical report detailing the Contractor’s 

performance against each requirement for the most recent twelve (12) months. See Section 

6.1.1 Performance Measurement for details on these reports. Copies of all corrective action 

plans related to failures for that month must be approved and included. 

619  The Contractor shall provide the required performance report package to NCTA before an 

invoice is considered for payment.  

620  Performance reporting by the Contractor and any associated adjustments related to 

Performance Requirements shall begin for the period beginning on the first Day of the 

Operations and Maintenance Phase and shall continue for the duration of the Contract. 
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 Contract Terms and Conditions 

 Payment Terms and Conditions 

1. Payment terms are net thirty (30) Calendar Days after receipt of a correct invoice. NCTA is 

responsible for all payments under the Contract. A “correct” invoice is one that contains an 

accurate description of the amounts due, is in the Approved format, has no errors, includes all 

required supporting information including payment Approvals, and meets all other Requirements 

for invoicing set forth in Part III, Scope of Work and Requirements. 

2. The Contractor shall invoice NCTA for the Implementation Phase based on milestone payments 

set forth in Exhibit B, Payment Schedule for each Project.  Exhibit B is provided for 

references and the Contractor shall not completed Exhibit B in its Price Proposal. 

3. The Contractor shall invoice NCTA in the Operations and Maintenance Phase in accordance with 

the amounts set forth in the Approved Contractor Price Proposal Exhibit D-7, Forms for 

monthly Operations and Maintenance payments. Adjustments to these payments may be made 

for Contractor performance below required Performance Requirements as further set forth in 

Part III, Scope of Work and Requirements. 

4. NCTA may exercise any and all rights of set off as permitted in the Set Off Debt Collection Act 

(Chapter 105A-1 et. seq. of the N.C. General Statutes) and applicable Administrative Rules. Upon 

Contractor’s written request of not less than thirty (30) Calendar Days and Approval by NCTA, 

NCTA may: 

a. Forward the Contractor’s payment check(s) or other mutually acceptable means directly 

to any person or entity designated by the Contractor, or 

b. Include any person or entity designated in writing by Contractor as a joint payee on the 

Contractor’s payment check(s), however 

c. In no event shall such Approval and action obligate NCTA to anyone other than the 

Contractor and the Contractor shall remain responsible for fulfillment of all Contract 

obligations. 

 Contract Term 

The term of the Contract will commence on the upon Notice of Award for each Project with a base term 

followed by an optional Operations and Maintenance Phase extension(s). The phases are further described 

as follows: 

1. Implementation Phase – The Implementation Phase shall begin upon issuance of Implementation 

Phase Notice of Award for a total of five (5) years.  

2. Installation and System Acceptance Phase - The Installation and System Acceptance Phase shall 

begin after completion of the Onsite Installation Test and shall continue until System Acceptance 

is complete. 
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3. Operations and Maintenance Phase – The Operations and Maintenance Phase shall begin upon 

Go-Live and shall continue through the end of the base Contract Term for a period of up to five 

(5) years.  

4. Options to Extend Maintenance – The Optional Extension Phase includes two (2) three (3)-year 

optional Maintenance extensions to be executed at the sole discretion of NCTA, with the first 

extension commencing upon the end of the base Contract Term. 

For each Project, the Contractor shall be issued a Notice to Proceed for the Implementation Phase. A 

second Notice to Proceed will be issued for the Installation and Acceptance Phase and Operations and 

Maintenance Phase approximately 210 Calendar Days prior to Go-Live based on the Construction 

Contract schedule. The 210 Calendar Day period constitutes a 90 Calendar Day notice for mobilization 

and purpose of equipment and a 120-calendar installation period of all Toll Zones to be ready for Go-

Live. Any work including for and not limited Software, Equipment and Services shall be 

conducted by the Contractor prior to the Installation and Acceptance Phase will be done 

solely by the Contractor. Any work regarding equipment order planning, maintenance plans, 

test plans including the Master Test Plan and all documentation shall be completed in the 

Implementation Phase. The Contractor shall demonstrate in its Project Schedule how it will 

conduct all work required to prepare for the Installation and Acceptance Phase and 

Operations and Maintenance Phase during the Implementation Phase. 

Any additional facilities or roadways considered as additions to Part III, Scope of Work and 

Requirements will not change the overall duration of the base term and options to extend, as described 

above.    NCTA shall update the Effective Date after the Contract has been fully executed by the 

Contractor and by NCTA and all Approvals required by NCTA contracting procedures have been 

obtained.  

  Damages 

1.3.1 Liquidated Damages 

1. Liquidated damages per Calendar Day shall be assessed for the Contractor’s failure to successfully 

complete the Factory Acceptance Test described in Part III, Scope of Work and 

Requirements by the Factory Acceptance Test, and the completion of all Toll Zone 

commissioning for revenue service during Site Installation Test milestone date set forth in Exhibit 

A, Project Implementation Schedule each Project, subject to the limits set forth herein. 

The total and cumulative amount assessed by NCTA for liquidated damages shall not exceed the 

grand total cost for the Implementation Phase for each road as identified in Exhibit D-7 Price 

Proposal, Tab one (1) Project Summary, line six (6) Total Implementation Phase price, or as 

modified by any Change Orders or Extra Work Orders. The amounts reflect an estimate of 

impacts due to delays in open of toll traffic based on official traffic and revenue estimates. The 

liquidated damages per Calendar Day shall be $5,000. 

Liquidated damages may be assessed in the form of a Lane Rental Fee for unauthorized lane 

closures during the Implementation Phase that require general purpose lane closures.   

Unauthorized lane closures include closures which are outside of closures allowed in the 

Approved Installation Plan for each Project. 
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The Lane Rental Fee shall be assessed as $500 per 15-minute period, per travel lane. The fee will 

accrue at the start of each 15-minute period (e.g., a 16-minute lane closure will accrue a $1,000 

lane rental fee). The lane rental fee will be deducted from Contractor’s invoice or any other 

monies due to the Contractor for Work performed. The deduction will be based on the applicable 

rate for any and all closures, whether Work is performed or not. The fee will not be assessed for 

delays due to conditions beyond the control and fault of the Contractor, including force majeure 

events.  

2. Payment adjustments will be assessed not as a penalty, but as liquidated damages for not meeting 

the Operations and Maintenance Performance Standard Requirements set forth in Part III, 

Scope of Work and Requirements, Section 7 Performance Requirements for the RTCS and 

Monthly Fee Adjustments. If in the performance of the Services the Contractor does not meet or 

exceed the Performance Requirements identified therein, NCTA shall reduce the amount it would 

otherwise pay to the Contractor for such Services subject to the reduction amounts and limits 

set forth in therein. 

3. NCTA may recover any and all liquidated damages by deducting the amount thereof from any 

monies due or that may become due the Contractor(s), notwithstanding any liens, Notices of liens 

or actions of Subcontractors, and if said monies are insufficient to cover said damages,  then the 

Contractor or the Surety shall promptly pay any remaining amounts due on demand. 

4. In the event that liquidated damages are disallowed for any reason whatsoever, NCTA shall be 

entitled its actual damages including any and all consequential or incidental damages. 

5. Nothing herein contained shall be construed as limiting NCTA’s rights to recover from the 

Contractor any and all other amounts due or that may become due to NCTA, or any and all costs 

and expenses sustained by NCTA for improper performance hereunder, or for breach or 

breaches in any other respect including, but not limited to, defective workmanship or materials. 

1.3.2 Actual Damages 

1. The Contractor acknowledges that its performance after Go-Live is critical to the operation of 

NCTA in so much as the Services to be provided pursuant to this Agreement directly involve 

NCTA’s revenue and customer service. The Contractor agrees that the actual damages set forth 

below are fair and reasonable and shall be incurred by the Contractor in the event of 

unsatisfactory performance. 

2. The Contractor shall reimburse NCTA for toll revenue, which NCTA identifies as having been 

lost due to the fault of the Contractor and cannot be recovered. NCTA may choose, in its sole 

discretion, to recover such lost toll revenue that has been demonstrated and documented by 

NCTA to have been lost due to the sole fault of the Contractor, from the Contractor by deducting 

such amounts from payments otherwise due and owing from NCTA to the Contractor. Lost 

revenue includes, but is not limited to, such events as lost transactions; lost images; lost data; 

transactions that are not able to be collected upon due to delays caused solely by the Contractor 

in Contractor processing; delays solely caused by the Contractor in escalation or customer 

notifications that exceed statutory Requirements.  

3. The Contractor shall be responsible for any other costs incurred, which are the results of its 

improper handling of these Services, including such things as special mailings to customers to notify 
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them of a mistake in their monthly statements due to transaction gathering and processing failures 

and inaccuracies. 

1.3.3 Risk of Loss 

The Contractor assumes the following distinct and several risks without limitation, whether they arise 

from acts or omissions (whether negligent or not) of the Contractor or of any of its Subcontractors and 

suppliers, excepting those risks which arise from negligent acts or omissions of NCTA: 

1. The risk of loss or damage to any property of NCTA arising out of or alleged to have arisen out 

of or in connection with the performance of Services pursuant to this Agreement; the risk of loss 

or damage to any property of the Contractor’s agents, employees, and Subcontractors arising out 

of, or alleged to have arisen out of, or in connection with the performance of Services pursuant 

to this Agreement. 

2. The risk of loss for all Equipment until installed by the Contractor, subject to NCTA’s Approval 

of the installed Equipment. Title and ownership of the Equipment (other than the Software), and 

the right to possess and use the Software pursuant to the rights and licenses granted to NCTA 

under this Agreement, shall pass to NCTA upon delivery, subject, in the case of such title and 

ownership, to the Equipment conforming to the Requirements set forth in Part III, Scope of 

Work and Requirements.  

 Audits and Financial Reporting 

1.4.1 Annual Audited Financial Statements 

The Contractor shall submit on an annual basis its current audited financial report, financial statements, 

and any associated notes for the term of the Contract. 

1.4.2 Audit and Examination of Records 

1. Definition of Records 

a. Contract Records shall include, but not be limited to, all information, communications 

and data, whether in writing or stored on a computer, computer disks, microfilm, writings, 

working papers, drafts, computer printouts, field notes, charts or any other data 

compilations, books of account, photographs, videotapes and audiotapes supporting 

documents, any other papers or preserved data in whatever form, related to the Contract 

or the Contractor's performance of the Contract determined necessary or desirable by 

NCTA for any purpose. 

b. Proposal Records shall include, but not be limited to, any material relating to the 

determination or application of Equipment rates, home and field overhead rates, related 

time schedules, labor rates, efficiency or productivity factors, arithmetic extensions, 

quotations from Subcontractors, or material suppliers, profit contingencies and any 

manuals standard in the industry that may be used by the Contractor in determining a 

price. 

2. Pursuant to G.S. 147-64.7, NCTA, the State Auditor, appropriate Federal officials, and their 

respective authorized employees or Agents are authorized to examine all books, records, and 

accounts of the Contractor insofar as they relate to transactions with any department, board, 
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officer, commission, institution, or other authority of the State of North Carolina pursuant to the 

performance of this Contract or to costs charged to this Contract. Additional audit or reporting 

Requirements may be required by any authority, if in NCTA’s opinion, such requirement is 

imposed by Federal or State law or regulation. The State Auditor and internal auditors of NCTA 

may audit the records of the Contractor during and after the term of the Contract to verify 

accounts and data affecting fees and performance. 

 

3. NCTA reserves and is granted the right (at any time and from time to time, for any reason 

whatsoever) to review, audit, copy, examine and investigate in any manner, any Contract Records 

(as herein defined) or Proposal Records (as hereinafter defined) of the Contractor or any 

Subcontractor. By submitting a response to the RFP, Contractor or any Subcontractor submits 

to and agrees to comply with the provisions of this section. 

4. If NCTA requests access to or review of any Contract Documents or Proposal Records and 

Contractor refuses such access or review, Contractor shall be in default under its Contract with 

NCTA, and such refusal shall, without any other or additional actions or omissions, constitute 

grounds for suspension, termination or disqualification of Contractor. These provisions shall not 

be limited in any manner by the existence of any Contractor claims or pending litigation relating 

to the Contract. Disqualification or suspension of the Contractor for failure to comply with this 

section shall also preclude the Contractor from acting in the future as a Subcontractor of another 

contractor doing work for NCTA during the period of disqualification or suspension. 

Disqualification shall mean the Contractor is not eligible for and shall be precluded from doing 

future work for NCTA until reinstated by NCTA. 

5. Final Audit for Project Closeout: The Contractor shall permit NCTA, at NCTA'S option, to 

perform or have performed an audit of the records of the Contractor and any or all 

Subcontractors to support the compensation paid the Contractor. The audit will be performed 

as soon as practical after completion and Acceptance of the contracted Services. In the event 

funds paid to the Contractor under the Contract are subsequently determined to have been 

inadvertently paid by NCTA because of accounting errors or charges not in conformity with the 

Contract, the Contractor agrees that such amounts are due to NCTA upon demand. Final 

payment to the Contractor shall be adjusted for audit results. 

6. Contractor shall preserve all Proposal Records and Contract Records for the entire term of the 

Contract and for a period of three (3) years after the later of: (i) Final Acceptance of the Project 

by NCTA, (ii) until all claims (if any) regarding the Contract are resolved, or (iii) expiration of the 

Proposal Records and Contract Records' status as public records. 

 Contractor Cooperation 

1. During the course of this Agreement, NCTA may undertake or award other agreements for 

additional work, including but not limited to separate agreements with different contractors, 

including the civil construction work and Constructor related to Part III, Scope of Work 

and Requirements, including but not limited to the roadway, gantries and shelters and 

associated Work. It is critical that close coordination with interfacing contractors occurs 

throughout the term of this Agreement. Contractor shall fully cooperate with NCTA and the 
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parties to all other contracts and carefully integrate and schedule its own work with said 

parties. 

2. NCTA will expect all contractors to comply with all technical specifications, special provisions 

and other terms and conditions applicable to the Contract(s) at all times during the 

performance of the Contract(s). In the event of a dispute between contractors, clarifications 

may be sought from NCTA; provided Contract Terms, conditions or obligations shall remain 

in effect, excepting in instances wherein a Change Order or other Contract modification is 

duly executed in writing in accordance with this Part IV, Terms and Conditions; however 

contractors shall engage in all efforts to resolve disputes prior to participation of NCTA and 

further, such participation by NCTA does not imply or represent a NCTA responsibility for 

resolution or payment of claims that arise out of a dispute between two contractors. 

3.  Interface Control Document Development and Ongoing Cooperation Requirements 

a. The Contractor shall fully cooperate with NCTA and its designated contractor(s) as 

necessary to develop interface control documents (ICDs) as set forth in Part III, 

Scope of Work and Requirements. The ICDs shall specify all specifications, 

parameters, System Requirements, programming interfaces and all other elements to 

effectively and completely interface the RTCS components being provided by the 

various interfacing contractors. The Contractor shall be responsible for its respective 

roles and responsibilities as set forth in Part III, Scope of Work and 

Requirements. 

b. In the event that the elements comprising the RTCS do not properly interface with 

each other, and the Contractor’s and the interfacing contractors’ collective efforts to 

correct same are untimely or unsuccessful, or the interfacing contractors fail to 

cooperate with the other NCTA designated and/or interfacing contractor(s) to the 

satisfaction of NCTA and as determined at NCTA’s sole discretion then, in addition 

to NCTA’s other available remedies, NCTA shall have the right to, in whole or in 

part, withhold and/or require a refund of payments to the Contractor and/or the 

interfacing contractors involved in developing the ICD.  

4. Additional Coordination and Cooperation Requirements 

a. It is anticipated that work by one or more contractors of NCTA, may be in progress 

adjacent to or within the limits of this Project during progress of the Work on this 

Contract. The Contractor shall work closely with NCTA and any other contractors 

who will be working for NCTA for the purpose of coordinating any activity which 

may affect both contractors. Examples of this Work include but are not limited to 

installation of toll Equipment, Equipment testing, power and conduit installation and 

Maintenance and protection of traffic. 

b. Should problems in coordination with other contractors occur the Contractor shall 

make NCTA aware of these problems immediately and shall take steps to address 

the problems and mitigate any delays or additional costs. Contractor shall not commit 

or permit any act that will interfere with the performance of Work by any other 

contractor or by NCTA. 
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c. Contractor shall cooperate with all other contractors or forces performing 

construction or work of any other nature within or adjacent to the limits of the Work 

specified in order to avoid any delay or hindrance to the other contractors or forces. 

NTCA reserves the right to perform other or additional Work at or near the site 

(including material sources) at any time, by the use of other forces. 

d. Each contractor shall be responsible to the other for all damage to Work to persons 

or property caused to the other by their Operations, and for loss caused the other 

due to unnecessary delays or failure to finish the Work within the time specified for 

completion. Modifications to the Approved Project Schedule and Time Extensions 

will be subject to the Time Extensions and Schedule Changes provisions set forth in 

Part IV, Terms and Conditions, Section 2.5.  

5. Contractor Responsibility for Design 

Upon Approval of the Design, including toll related civil infrastructure design by the 

Contractor, Contractor shall assume responsibility for the Design to the extent that if the 

civil work is installed as designed and the RTCS does not meet the Performance 

Requirements of this Contract, the Contractor shall be responsible for the costs of redesign, 

civil rework and additional Equipment costs and any other costs associated with the sub-

standard performance. 

 Warranties 

1.6.1 System Warranty during Maintenance Phase 

A full System warranty shall be provided by the Contractor on all System Equipment, Hardware and 

Software for the term of the Maintenance Phase and any extensions thereof. As a result, during the 

Maintenance Phase NCTA shall not pay any additional charges above the prices set forth in the 

Contractor’s agreed-to Price Proposal for Maintenance Phase Work, other than Work related to agreed-

to Force Majeure events or agreed-to out of scope work requested by NCTA, pursuant to Part IV, 

Terms and Conditions, Section 2.3 Change Orders, and Section 2.4 Extra Work Orders. 

Notwithstanding the foregoing, in the period after installation and prior to Acceptance, all Maintenance 

and Support Work shall also be at Contractor’s sole expense. Such Work shall be at no charge to NCTA 

and shall include replacement, whether pre-or post-Acceptance, on any unit of Equipment, Hardware or 

Software, or part or component thereof, which NCTA deems defective or insufficient, or which NCTA 

deems to have failed to comply with Part III, Scope of Work and Requirements. All transportation, 

labor and fees associated with restocking cancelled or returned orders shall also be the responsibility of 

the Contractor. All defective Equipment replaced by the Contractor will become the property of the 

Contractor. 

The provisions of this Section 1.6.1 shall survive the expiration, cancellation, or termination of this 

Agreement. 

1.6.2 Software Warranties 

1. The Software needed to operate the System shall be as set forth in Part III, Scope of Work 

and Requirements. NCTA’s Acceptance of the Software shall occur in accordance with the 

provisions of Part III, Scope of Work and Requirements. The Contractor warrants that, 
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upon NCTA’s Acceptance of and for the Contract Term, including any extensions thereof, the 

Software and each module or component and function thereof shall:  

a. be free from defects in materials and workmanship under normal use;  

b. remain in good working order, be free from viruses; trap doors; disabling devices; Trojan 

horses; disabling codes; back doors; time bombs; drop-dead devices; worms, and any 

other type of malicious or damaging code or other technology or means which has the 

ability to interfere with the use of the System by NCTA or its designees, or permit access 

to NCTA’s computing systems without its knowledge or contrary to its system 

connectivity policies or procedures;  

c. not interfere with toll collection; 

d. operate and function fully, properly and in conformity with the warranties in this 

Agreement, and 

e. meet the Requirements set forth in sub-paragraphs 2 through 14 of this Section 1.6.2. 

2. The Contractor represents and warrants that upon NCTA’s Acceptance of and for the Contract 

Term, including any extensions, the Software will: 

a. operate fully and correctly in the operating environment identified in Part III, Scope of 

Work and Requirements, including by means of the full and correct performance of 

the Software, and all Updates, Enhancements, or new releases of the Software, on or in 

connection with the Equipment, any Updates, Enhancements, or new releases to such 

Equipment, and any other Software used by or in connection with any such Equipment;  

b. be fully compatible and interface completely and effectively with the Equipment, including 

other Software programs provided to NCTA hereunder, such that the other Software 

and Equipment combined will perform and continuously attain the standards identified in 

Part III, Scope of Work and Requirements, and  

c. accurately direct the operation of the System, as required by Part III, Scope of Work 

and Requirements, and the descriptions, specifications and Documentation set forth 

therein and herein. 

3. During the term of the Contract, including any extensions, the Contractor shall provide Services 

to maintain the Software provided hereunder in good working order, keeping it free from defects 

such that the System shall perform in accordance with this Agreement, the Part III, Scope of 

Work and Requirements, and the warranties set forth herein. 

4. The Contractor shall provide technical support and shall remedy any failure, malfunction, defect 

or non-conformity in Software, in accordance with Part III, Scope of Work and 

Requirements, but in any event not later than the deadline(s) in Part III, Scope of Work and 

Requirements for Maintenance Coverage and Repair Times. 

5. The Contractor shall provide NCTA the most current release of all Software available on the 

date of delivery to maintain optimum performance pursuant to this Agreement. 

6. The Contractor shall promptly provide Notice to NCTA in writing of any defects or malfunctions 

in the Software provided hereunder, regardless of the source of information. The Contractor 
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shall promptly correct all defects or malfunctions in the Software or Documentation discovered 

and shall promptly provide NCTA with corrected copies of same, without additional charge. If 

Software can only be corrected in conjunction with additional or revised Hardware, the 

Contractor shall provide such Hardware to NCTA, and the cost of such Hardware shall be borne 

solely by the Contractor. 

7. No Updates or enhancements shall adversely affect the performance of the System, in whole or 

in part, or result in any failure to meet any Requirements of Part III, Scope of Work and 

Requirements. 

8. The Contractor shall ensure continued satisfactory performance by the current operating System 

of the Software in accordance with all provisions of this Section1.6.2. 

9. With regard to Software, the Contractor shall provide Software Services in accordance with Part 

III, Scope of Work and Requirements. 

10. The Contractor shall obtain Maintenance agreements for third-party Software in accordance with 

Section 1.6.3 Third-Party Warranties. The Contractor shall secure such Maintenance agreements 

for the same duration and upon the same terms and conditions as the Maintenance provisions 

between the Contractor and NCTA. All third-party contracts and licenses shall be assignable to 

NCTA. 

11. In the event that the Software does not satisfy the conditions of performance set forth in Part 

III, Scope of Work and Requirements, the Contractor is obligated to promptly repair or 

replace such Software at the Contractor’s sole cost and expense or, if expressly agreed to in 

writing by NCTA, provide different Equipment or Software, and perform Services required to 

attain the Performance Requirements set forth in Part III, Scope of Work and 

Requirements. 

12. In the event of any defect in the media upon which any tangible portions of the Software are 

provided, the Contractor shall provide NCTA with a new copy of the Software. 

13. Without releasing the Contractor from its obligations for warranty (during an applicable warranty 

period), support or Maintenance of the Software, NCTA shall have the right to use and maintain 

versions of the Software provided by the Contractor which are one or more levels behind the 

most current version of such Software and to refuse to install any Updates or enhancements if, in 

NCTA’s discretion, installation of such Updates or enhancements would interfere with its 

Operations. The Contractor shall not, however, be responsible or liable for the effect of any error 

or defect in the version of the Software then in use by NCTA that occurs after the Contractor 

has both (i) offered, by written Notice to NCTA, a suitable correction (by way of Update, 

enhancement or otherwise) of such error or defect and (ii) provided NCTA a reasonable 

opportunity to implement such existing correction, provided that the Contractor establishes that 

neither the implementation nor the use of such correction would limit, interfere with, adversely 

affect, or materially alter the Interoperability, functionality or quality of the System. 

14. All provisions of this Section 1.6.2 referring or relating to obligations to be performed pursuant 

to an applicable warranty period that extends beyond the term hereof, shall survive the expiration, 

cancellation, or termination of this Agreement. 

1.6.3 Third-Party Warranties 
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In addition to the foregoing warranties, the Contractor shall assign to NCTA, and NCTA shall have the 

benefit of, any and all Subcontractors’ and suppliers’ warranties and representations with respect to the 

System and Services provided hereunder. The Contractor’s agreements with Subcontractors, suppliers 

and any other third parties shall require that such parties (a) consent to the assignment of such warranties 

and representations to NCTA, (b) agree to the enforcement of such warranties and representations by 

NCTA in its own name, and (c) furnish to NCTA, the warranties set forth herein.  At NCTA’s request, 

the Contractor shall provide supporting documentation which confirms that these warranties are 

enforceable in NCTA’s name. 

1.6.4 Services Warranties 

The Contractor warrants that all Services shall be performed in a high-quality, professional manner by 

qualified and skilled personnel in compliance with NCTA’s Requirements as set forth in Part III, Scope 

of Work and Requirements. In the event NCTA determines that any Services do not conform to the 

foregoing warranty, NCTA shall be entitled to elect one of the following remedies: (i) reperformance of 

the Services by the Contractor until NCTA deems them to be in conformity with the warranty in this 

Section1.6.4, at no charge to NCTA; (ii) refund from the Contractor for all fees paid in connection with 

the Services, which NCTA deems were not as warranted, subject to the provisions of Part IV, Terms 

and Conditions, Section 1.3.1 Liquidated Damages, such that the Contractor is not required to refund 

fees for non-provision of Services for which Liquidated Damages have been assessed, (iii) reimbursement 

by the Contractor for NCTA’s costs and expenses incurred in having the Services re-performed by NCTA 

or someone other than the Contractor. Notwithstanding the foregoing, nothing in this Section 1.6.4 shall 

be construed to limit NCTA’s rights pursuant to Part IV, Terms and Conditions, Section 2.6.2 

Termination for Cause.  

1.6.5 Data Accuracy 

The Contractor acknowledges and understands that the data and/or information it collects, processes 

and/or provides to NCTA will be relied upon by to NCTA and other persons or entities that are now or 

will in the future be under Agreement with NCTA. Should information derived and provided by 

Contractor be inaccurate and cause NCTA to incur damages or additional expenses, NCTA shall notify 

Contractor and the Contractor shall immediately place any applicable insurance carrier on Notice of a 

potential claim. This provision shall survive termination of this Agreement and the Contractor agrees to 

waive any applicable limitation periods consistent with enforcement of this provision. 

1.6.6 Additional Warranties 

The Contractor warrants the following: 

1. All guarantees and warranties made herein are fully enforceable by NCTA acting in its own name. 

2. The Equipment and Systems the Contractor installs and places into operation will not result in 

any damage to existing facilities, walls or other parts of adjacent, abutting or overhead buildings,  

structures, surfaces, or any physical/mental damage to any individual utilizing any units(s) of 

Equipment. 

3. All provided Equipment is new and unused. 

4. Warranties provided in this Section 1.6 are in addition to warranties set forth in the General 

Conditions. 
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5. UNLESS MODIFIED BY AMENDMENT OR THE SOLICITATION DOCUMENTS, THE 

WARRANTIES IN THIS SECTION 1.6 ARE IN LIEU OF ALL OTHER WARRANTIES, EXPRESS 

OR IMPLIED, OR WHETHER ARISING BY COURSE OF DEALING OR PERFORMANCE, 

CUSTOM, USAGE IN THE TRADE OR PROFESSION OR OTHERWISE, INCLUDING, BUT 

NOT LIMITED TO, IMPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A 

PARTICULAR PURPOSE AND NO OTHER REPRESENTATIONS OR WARRANTIES HAVE 

FORMED THE BASIS OF THE BARGAIN HEREUNDER. 

1.6.7 Pervasive Defects 

The Contractor agrees to promptly remedy, at no cost to NCTA, any defects determined by NCTA to 

be Pervasive, such that if NCTA determines that any Equipment, component, sub-component or Software 

is experiencing continued or repetitive failure that requires constant replacement or repair, the 

Contractor agrees that a “Pervasive Defect” shall be deemed to be present in such affected types of 

Equipment or Software. The Contractor shall perform an investigation of the issues and prepare a report 

that includes a reason for the failure and their Plan for remedy. Such correction shall be in a manner 

satisfactory to NCTA and that permanently addresses the problem and corrects the defect so that such 

defect does not continue to occur.  

The obligations set forth in this section shall be in addition to any warranty obligations set forth in this 

Agreement. The provisions of this section shall survive the expiration or earlier termination of this 

Agreement. 

1.6.8 General Guaranty 

Neither Acceptance of the System and Services or payment therefor, nor any provision in this Agreement, 

nor partial or entire use of the System and Services by NCTA shall constitute an Acceptance of System 

and Services not performed in accordance with this Agreement or relieve the Contractor of liability for 

any express or implied warranties or responsibility for faulty materials or workmanship. 

 Software and License 

A Software license and escrow agreement shall be attached to the final Contract as Exhibit E. The license 

and escrow agreement shall include the terms and conditions set forth below in this Section 1.7.  

1.7.1 Description of License 

The Contractor hereby grants to NCTA, for purposes of operating the System, an unlimited, fully-paid-

up, royalty-free, perpetual, universal, irrevocable, non-exclusive license:  (i) to use, maintain, disclose, 

modify, adapt, and improve any and all Software and other Equipment; notwithstanding the foregoing, any 

modifications not made by the Contractor, its Subcontractors or agents shall be subject to Contractor 

validation in order to continue to maintain applicable warranties. (ii) to use all resulting versions, 

modifications, adaptations and improvements of any and all Software and other Equipment; (iii) to make, 

have made, use, distribute and display copies, reproductions, and derivative works of any and all Software 

and Documentation; and (iv) to permit any other person or entity providing services to NCTA to do any 

and all of the foregoing (i) through (iii). The foregoing license includes the right to use any Systems, 

processes, methods, applications, technical data specifications and other Documentation (including those 

provided by the Contractor, any third-party or currently used by NCTA) comprised or practiced by the 
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Equipment or that are necessary or useful to operate the System.  

Third Party Software that can be purchased directly from a commercial third-party provider by NCTA 

and a license can be issued directly to NCTA may be excluded from Software subject to the terms in 

Section 1.7.1 of this Terms and Conditions. Any custom Software associated with the third party required 

for NCTA to use the Third-Party Software to meet all Requirements shall be included in the unlimited, 

fully-paid-up, royalty-free, perpetual, universal, irrevocable, non-exclusive license described in this Section. 

1.7.2 Scope of License 

All rights and licenses granted to NCTA under this Agreement shall be exercisable at any time by NCTA 

and each of the persons and entities provided Services by the Contractor. The license shall permit NCTA 

to add at any time, entities or persons to receive Contractor Services with no additional license fees 

charged to NCTA. The foregoing shall apply to NCTA, and such persons and entities and their respective 

successors and assigns. Contractor shall include, without requirement of any payment or provision of any 

consideration other than or in addition to that which is expressly specified by this Agreement, the right 

of NCTA and each other person or entity referred to in this subparagraph:  

1. to utilize the System (including all Equipment or related Documentation), in whole or in part, in 

connection with Services provided by or to NCTA or such other persons or entities, without 

regard to present or future location, including for purposes of technical support, Maintenance or 

repair;  

2. to make multiple copies of the Software and related Documentation for purposes of the exercise 

of NCTA’s rights and licenses hereunder; 

3. to use the Software and related Documentation on or in connection with multiple processors, 

components obtained by or on behalf of NCTA from the Contractor or from third parties, and 

Systems (including the System) utilized by NCTA or any person or entity providing Services to or 

on behalf of NCTA;  

4. to maintain and modify the Software subject to the Contractor validation set forth in Section 

1.7.1. Description of License subparagraph (i) and to use the resulting versions and modifications 

thereof;    

5. to sell or distribute user technology, device, or method permitting public access to and use of the 

user Interface of the System, to any person or entity, and   

6. to exercise any and all such rights and licenses under this Agreement through the services of its 

employees, agents, independent contractors or Subcontractors, or such other persons or entities 

as it may employ or engage in its own discretion, and to disclose the Software and related 

Documentation, in whole or in part, to such persons or entities for such purposes. 

For the avoidance of doubt, nothing in this Agreement shall restrict or preclude NCTA from providing to 

any other person or entity, or any such other person or entity from using, any of the Equipment, Software 

or other materials provided to NCTA hereunder by the Contractor, in connection with the provision of 

any products or Services to or on behalf of NCTA, or to any person or entity providing Services to or 

on behalf of NCTA.   
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Pre-existing Contractor Software shall remain the property of the Contractor and nothing in this 

Agreement shall be construed to provide title to such Software to NCTA, subject to the License provided 

as set forth in Section 1.7.1. Description of License. 

1.7.3 Escrow  

1. Establishing the Escrow 

Upon execution of the Contract the parties shall enter into a Software escrow agreement, prior 

to depositing the Software and related Documentation into escrow, the Contractor shall submit 

the name of the escrow agent to NCTA for its Approval. In the event that the escrow agent 

requires its own form of escrow agreement, the form of escrow agreement used by the escrow 

agent shall be subject to the prior written Approval of NCTA and if not Approved by NCTA then 

another escrow agent shall be selected. If the escrow agent’s form of escrow agreement is 

Approved by NCTA, said escrow agreement shall be used. 

2. Deposits 

Pursuant to the terms of the escrow agreement, the Contractor shall deposit with the escrow 

agent, without charge to NCTA, all Deposit Materials (as hereinafter defined) necessary or useful 

to: (i) use, reproduce, modify, repair and maintain the Software; (ii) operate, modify, repair and 

Maintain the Equipment, and (iii) operate, use, modify, repair and maintain the System in 

accordance with this Agreement. Access to and rights in the materials in the escrow shall be 

governed by the terms and conditions hereof and as further defined in the escrow agreement.  

Materials so deposited (“Deposit Materials”) shall include but not be limited to: all Software 

programs (including all source and object code with respect thereto); configuration files; ICDs; 

operator’s and user’s manuals, and other associated Documentation; reports; control files, 

utilities, and packages; operating Systems; database Systems; network packages; Maintenance items 

(including test programs and program specifications); functional Documentation, compilers, 

instructions for generating the Software, and any proprietary Software tools that are necessary in 

order to maintain the Software and other Equipment. A list of all deposit materials shall accompany 

the Deposit Materials. 

Contractor shall deposit a complete set of Deposit Materials upon the Acceptance of the first 

Roadway System Implementation Phase and shall make deposit Updates no less frequently than 

quarterly or when major Updates are made to Software pursuant to the following paragraph, 

whichever occurs first.  

In the event the Contractor revises or supplements any of the Deposit Materials or creates 

additional materials related to the System, the Contractor shall deposit a complete set of such 

revised, supplemented, or additional Deposit Materials with the above named escrow agent within 

thirty (30) Calendar Days of such revision, supplement or addition and shall indicate with each 

deposit which documents and which pages have been revised, supplemented or added since the 

last deposit. Any deposits made pursuant to the two preceding sentences shall become part of 

the Deposit Materials. 

The Contractor shall provide Notice to NCTA confirming and describing the content of any 

deposits made within thirty (30) Calendar Days of such deposits, certifying that all such deposits 

are complete and include accurate copies of the required materials.  
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To the extent the Software includes components developed by third parties, the Contractor shall 

ensure that the Deposit Materials include copies of license agreements, computer programs, disks 

and Documentation for all Software obtained by the Contractor from third parties. At the 

Contractor’s expense, the Contractor shall ensure that all third-party licenses are transferable to 

NCTA at the time of any release of the escrow provided for hereunder. 

3. Payment for Costs of Escrow 

The Contractor shall be responsible for payment of all costs arising in connection with the 

establishment and maintenance of the escrow, referred to in this Section 1.7.3, throughout the 

Contract Term, including any fees of the escrow agent, and NCTA shall not be charged by the 

Contractor for its time in compiling and depositing Deposit Materials. The Contractor’s obligation 

to maintain the escrow in place shall continue after the expiration or termination of the Contract 

Term until the Contractor receives Notice from NCTA that the escrow is no longer required, 

pursuant to paragraph 5 below, Release of Escrow Deposits. 

4. Verification of Escrow Deposits 

From time to time while the escrow is in place, NCTA may, at its sole discretion, verify directly 

or hire a firm qualified and mutually and reasonably acceptable to both parties, to provide 

verification of the applicable escrow deposits at NCTA’s expense, and to prepare a report. The 

agreement between NCTA and such firm will include non-disclosure provisions deemed 

appropriate by NCTA. Should any deficiencies or differences be noted between the System 

implemented under this Agreement and the applicable deposits delivered to the escrow agent, 

NCTA shall provide Notice to the Contractor and shall provide the Contractor with a copy of 

the audit report. Within thirty (30) Calendar Days after its receipt of such notification and 

accompanying audit report, the Contractor shall deliver to the Escrow Agent for deposit the 

applicable Deposit Materials necessary to make the escrow deposits consistent with the System. 

5. Release of Escrow Deposits 

Except as may be otherwise provided in the escrow agreement, the Deposit Materials are to 

remain in escrow unless or until the withdrawal of such Deposit Materials is permitted pursuant 

to Part IV, Terms and Conditions, Section 2.6.2 of this Agreement, or upon end of the 

Contract, whether due to termination for cause or expiration, at which time such Deposit 

Materials shall be provided to NCTA subject to the limitations contained in the confidentiality 

provisions, and the terms of the escrow agreement, and shall be incorporated into the licenses 

granted to NCTA hereunder.   

In addition, effective upon any release of the Deposit Materials to NCTA, the Contractor hereby 

grants to NCTA  and its designees a perpetual, irrevocable, universal, non-exclusive, fully-paid-up, 

royalty-free license to use, reproduce, adapt, modify, enhance and reverse engineer the source 

code form of the Software and all Deposit Materials for the purpose of supporting and maintaining 

the System, and for using, making, and having made derivatives of the Software and Deposit 

Materials in connection therewith. The license granted hereunder shall cover the full definition of 

Software, including components directly owned, developed or licensed by the Contractor, as well 

as components owned, developed or licensed by any Contractor affiliates, licensors, Contractor 

parties, including third-party Software suppliers. 
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 Authority of the Contractor Project Manager 

The Contractor hereby authorizes the NCTA Contractor Project Manager (“Contractor Project 

Manager”) to determine in the first instance all questions of any nature whatsoever arising out of, under, 

or in connection with, or in any way related to or on account of, this Agreement including, without 

limitation:  questions as to the value, acceptability and of the Services; questions as to either party’s 

fulfillment of its obligations under this Agreement; negligence, fraud or misrepresentation before or 

subsequent to execution of this Agreement; questions as to the interpretation of Part III, Scope of 

Work and Requirements; and claims for damages, compensation and losses.  

1. The NCTA Contractor Project Manager shall act as the Designated Representative of NCTA in 

all matters relating to the Project. 

2. The NCTA Contractor Project Manager may give orders to the Contractor to do Work that 

they determine to be necessary for the Contractor to fulfill the Contractor’s obligations under 

this Agreement.  

3. If requested by the Contractor, the NCTA Contractor Project Manager will promptly provide 

appropriate explanations and reasons for his determinations and orders hereunder.  

4. The Contractor shall be bound by all determinations or orders and shall promptly obey and follow 

every order of the NCTA Contractor Project Manager, including the withdrawal or modification 

of any previous order and regardless of whether the Contractor agrees with the NCTA 

Contractor Project Manager’s determination or order. Orders shall be in writing, unless not 

practicable, in which event any oral order must be confirmed in writing by the Contractor Project 

Manager as soon thereafter as practicable. 

 Key Team Personnel 

The Contractor has designated an individual Project Principal, who is an officer authorized to sign the 

Agreement and any Amendments to the Agreement and to speak for and make commitments on behalf 

of the Contractor. The Contractor shall designate a project manager (“Contractor Project Manager”), 

identified in the Proposal, who shall act as the primary point of contact in all matters on behalf of 

Contractor. The Contractor Project Manager shall assign other individuals as contacts with regard to 

specific functional areas of the Work, subject to the Approval of NCTA. NCTA shall have input into 

determining who shall be assigned as Project Manager for Contractor and the Contractor may not change 

the Contractor Project Manager without consulting with NCTA and obtaining Approval from NCTA as 

set forth in the following paragraph. 

1. The Contractor’s Proposal identifies certain job categories as “Key Team Personnel” for the 

Agreement. Key Team Personnel for this Project are identified in the Contractor’s Proposal and 

shall be Approved as part of the Project Management Plan as set forth in Part III, Scope of 

Work and Requirements. Key Team Personnel shall be required to work in the position 

indicated in the Proposal and Approved Project Management Plan unless Approval is obtained 

from NCTA. The Contractor shall obtain NCTA’s prior Approval to any desired changes in Key 

Team Personnel or any significant reduction in the level of effort for such Key Team Personnel, 

which consent shall not be unreasonably withheld. Should NCTA determine during the term of 

the Agreement that the list of Key Team Personnel does not include personnel essential to the 
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successful performance of the Work, NCTA may require the Contractor to add any existing job 

category to such list. 

2. If NCTA becomes dissatisfied with the performance of any person designated as Key Team 

Personnel performing under this Agreement, NCTA shall notify Contractor in writing. Within ten 

(10) Business Days of receipt of such Notice, the Contractor shall either propose a replacement 

person for evaluation and Approval by NCTA or present to NCTA a Plan for correcting the 

incumbent's performance deficiencies within a period of thirty (30) Calendar Days thereafter. If 

either NCTA rejects the Plan presented by Contractor or the incumbent's performance 

deficiencies are not corrected to NCTA's satisfaction within the thirty (30) Calendar Day plan 

period Approved by NCTA, then the Contractor shall, within ten (10) Business Days after 

rejection of the Plan or expiration of the thirty (30) Business Day plan period, propose to NCTA 

a replacement person for evaluation and Approval by NCTA. 

 Phases of the Project and Acceptance 

1.10.1 Phases of the Project  

The Contractor shall perform all planning, Design and Software development, testing and installation 

Services and complete and have Approval for all corresponding Submittals, Deliverables and Milestones 

required in Part III, Scope of Work and Requirements for the Implementation Phase for a Project. 

The Implementation Phase shall begin at Notice to Proceed and shall be continue until completion of 

Onsite Installation Test. The Installation and System Acceptance Phase shall begin after completion of the 

Onsite Installation Test and shall continue until System Acceptance is complete, as further defined in this 

Agreement and in Part III, Scope of Work and Requirements.  

The Contractor’s Operations and Maintenance Phase responsibilities at a typical Project shall begin upon 

System Acceptance and shall continue until the expiration of the Initial Contract Term, and also shall 

include any Contract renewals or extensions thereof. Commencement of this Phase shall not relieve the 

Contractor of any of its responsibilities to complete all Requirements set forth in Part III, Scope of 

Work and Requirements of the Implementation Phase and does not waive any of the rights of NCTA 

in this regard.   

 Acceptance of Implementation Phase and Installation and System 

Acceptance Phase 

Provisional Acceptance for the Implementation Phase of a project will be achieved when NCTA, in its sole 

discretion, determines that Contractor has complied with the completion Requirements set forth for that 

Phase under the Agreement, including in Part III, Scope of Work and Requirements, pursuant to 

Section1.10.3 below.  

Final Acceptance of the Implementation Phase will be considered by NCTA to have occurred, when NCTA 

has received and Approved all Project documents, drawings, Software, interface data, test data, manuals 

and other Deliverables for the Implementation Phase, and Contractor shall have successfully completed 

the Acceptance Testing and when in NCTA’s sole discretion Contractor has met all other obligations 

under the Agreement, including in Part III, Scope of Work and Requirements, pursuant to Section 

1.10.4 below.   
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Project Acceptance will be considered to have occurred when NCTA, in its sole discretion, determines 

that Contractor has complied with all of the completion Requirements set forth for the Project for both 

the Implementation and Operations and Maintenance Phases, pursuant to Section 1.10. 5 below. 

NCTA’s beneficial use of the Project Deliverables during any phase prior to Project Acceptance shall not 

constitute Acceptance of any Deliverable, nor shall such use give rise to equitable claim for adjustment. 

1.11.1 Provisional Acceptance 

NCTA, in its sole discretion, may grant a Provisional Acceptance of the Implementation Phase if it deems 

that the Work on the Implementation Phase is substantially complete, and the following conditions have 

been met: 

1. Contractor has passed NCTA Commissioning test and Go-Live has been Approved, as set forth 

in Part III, Scope of Work and Requirements; 

2. Contractor, in NCTA’s sole determination, has substantially passed and has been given Provisional 

Approval of the Acceptance test; and 

3. A punch list of items not yet in compliance with Part III, Scope of Work and Requirements 

has been delivered by the Contractor and has been verified by NCTA and Approved as being 

complete. 

NCTA shall issue a written Notice of Provisional Acceptance upon satisfaction of the conditions listed 

above in items 1 through 3. The occurrence of Provisional Acceptance shall not relieve the Contractor of 

any of its continuing obligations hereunder.   

1.11.2 Final Acceptance of Implementation Phase and Installation and System 

Acceptance Phase 

Final Acceptance of the Implementation and Installation and System Acceptance Phase shall be deemed to 

have occurred when all of the following conditions have been met: 

 

1. The Contractor shall provide a Final Acceptance letter Certification to close out the Phase.  The 

Certification shall include but not be limited to: total costs associated with the Phase, date of 

Work completion and any additional required information contained in item 2 through 8 below, 

if applicable; 

2. Successful completion and Approval of the Acceptance Test(s), as applicable, by NCTA, as defined 

in Part III, Scope of Work and Requirements; 

3. Delivery by the Contractor and Approval by NCTA of all Deliverables, including As-Built 

Documentation/Drawings, as defined in Part III, Scope of Work and Requirements; 

4. Any and all punch list items have been satisfactorily completed and Approved by NCTA; 

5. An Affidavit has been delivered to NCTA signed by the Contractor, stating all debts and claims of 

suppliers and Subcontractors have been paid and/or settled;  

6. All Contractor claims for the Phase are deemed to be resolved by NCTA, and the Contractor 

has submitted a statement that no such requests or protests will be applied for; any and all claims 

under this Agreement are resolved, and that no such claims will be made;  
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7. All of Contractor’s other obligations under the Agreement shall have been satisfied in full or 

waived in writing by NCTA; and 

8. NCTA shall have delivered to the Contractor a Notice of Final Acceptance for the Phase. 

1.11.3 Project Acceptance of All Phases  

Project Acceptance shall mean the Final Acceptance for all Phases, including both Implementation 

Installation and System Acceptance Phase , and shall be deemed to have occurred when all of the following 

conditions have been met: 

 

1. The Contractor shall provide a Project Acceptance letter Certification to close out the 

Agreement. The Certification shall include but not be limited to: total costs associated with the 

Agreement, date of Work completion and any additional required information contained in item 

2 through 9 below, if applicable; 

2. The Implementation Phase has been Accepted and closed out in accordance with Part IV, Terms 

and Conditions, Section 1.10.4 

3. The Contractor has met all End of Contract and transition Requirements pursuant to Part IV, 

Terms and Conditions, Section 2.7 End of Contract and Transition and Part III, Scope of 

Work and Requirements; 

4. The Contractor has deposited all current escrow materials required under this Agreement, 

including all necessary Documentation and support materials;   

5. The Contractor has provided NCTA with all required materials, fixtures, furnishings, Equipment 

and Software; Documentation and manuals, either owned by or licensed to NCTA, pursuant to 

this Agreement. All such materials have been verified by NCTA to be in good, working order; 

6. An Affidavit has been delivered to NCTA, signed by the Contractor, stating all debts and claims 

of suppliers and Subcontractors have been paid and/or settled; 

7.  All Contractor claims for the Phase are deemed to be resolved by NCTA, and the Contractor 

has submitted a statement that no such requests or protests will be applied for; any and all claims 

under this Agreement are resolved, and that no such claims will be made; 

8. All Requirements identified in Part III, Scope of Work and Requirements shall be verified 

and Certified by the Contractor to be successfully delivered, and shall be Approved by NCTA;  

9. All the Contractor’s other obligations under the Agreement shall have been satisfied in full or 

waived by NCTA; and  

1.11.4 Project Completion 

Project Completion shall be deemed to have occurred when all obligations under this Agreement have 

been successfully performed by the Contractor, including but not limited to all retentions owed to the 

Contractor have been released by NCTA and, when NCTA has delivered a Notice of Project completion 

to the effect of the foregoing. 

 Order of Precedence 

The Contract is subject to the terms and conditions of this solicitation, which, in case of conflict, shall 

have the following Order of Precedence: 
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1. Executed Contract Amendments, including all Exhibits and Attachments         

2. RFP Part IV, Terms and Conditions Sections 1 and 2, including Addenda 

3. RFP Part I, Administrative 

4. RFP Part III, Conformed Scope of Work and Requirements, including all Attachments and 

Addenda 

5. RFP Part IV, Terms and Conditions, Section 3 General Terms and Conditions 

6. Contractor’s Price Proposal 

7. Contractor’s Technical Proposal, including Exhibits and Appendices other than Price Proposal 

1.12 Assurances  

In the event that criminal or civil investigation, litigation, arbitration or other proceedings disclosed to the 

State pursuant to Part I, Administrative, Section 3.2 Content of Technical Proposal, or of which NCTA 

otherwise becomes aware, during the term of the Agreement, causes NCTA to be reasonably concerned 

about: 

1. The ability of the Contractor or its Subcontractor to continue to perform the Agreement in 

accordance with its terms and conditions, or 

1. Whether the Contractor or its Subcontractor in performing Services is engaged in conduct which 

is similar in nature to conduct alleged in such investigation, litigation, arbitration or other 

proceedings, which conduct would constitute a breach of the Agreement or violation of law, 

regulation or public policy, then the Contractor shall be required to provide NCTA all reasonable 

assurances requested by NCTA to demonstrate that: the Contractor or its Subcontractors 

hereunder will be able to continue to perform the Agreement in accordance with its terms and 

conditions, and the Contractor or its Subcontractors will not engage in conduct in performing 

Services under the Agreement which is similar in nature to the conduct alleged in any such 

litigation, arbitration or other proceedings. 

 Contract Changes and Termination 

 General 

The following Contract changes are allowable within the scope of this Contract: 

1. Task Orders – NCTA anticipates issuing Task Orders for Work required to provision new 

systems, enhance Software, Upgrade Equipment, enhance or otherwise improve Operations and 

Maintenance Services for needed activities in accordance with labor rates proposed and set forth 

in the Price Proposal. 

2. Change Orders – NCTA anticipates using Change Orders to address variances in the original 

quantities tabulated or scope pursuant to the Task Order. 

3. Extra Work Orders –NCTA anticipates issuing Extra Work Orders to address variances in the 

specifications or Part III, Scope of Work and Requirements beyond that of the Approved 

SDDD and for which there is no appropriate pay item or category. Extra Work Orders will be 

issued within the sole discretion of NCTA, and such additional Work may be subject to a new 

competitive procurement as deemed to be in the best interest of NCTA. 
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4. Time Extensions – NCTA anticipates issuing Time Extensions, as necessary, to modify Project 

milestones for reasons out of the control of the Contractor. Unless otherwise agreed to by NCTA 

in writing, the Contractor’s Payment Schedule and Price Proposal, including labor rates identified 

in the Price Proposal, shall apply to all of the above Contract changes.  

5. Cost for Additional Work - Unless otherwise agreed to by NCTA in writing, the Contractor’s 

Payment Schedule and Price Proposal, including labor rates identified in the Price Proposal, shall 

apply to all of the above Contract changes discussed in this section. If cost for additional Work 

and/or Services cannot be established on the basis of the Price Proposal or the Payment Schedule, 

a catalog or market price of a commercial product sold in substantial quantities, or on the basis 

of prices set by law or regulation, the Contractor is required to submit to NCTA detailed cost 

breakdown, including information on labor and materials costs, overhead and other indirect costs.  

 Task Orders 

1. NCTA will use Task Orders to provision new systems and Services under this Contract. Task 

Orders will reference applicable requirements and pricing information within this RFP and provide 

supplementary information relative to the Project. Examples of this type of work include: 

a. Implementation and maintenance of a multi-zone RTCS on a new facility. 

b. Replacement of an existing RTCS on an existing facility. 

c. Provisioning of Level 1 and 2 maintenance services for RTCS facilities.  

 Change Orders 

1.  A Change Order will be a change in Design or Work needed to maintain operation of NCTA 

Roadside Toll Collection System after Acceptance of the original System by NCTA. Examples of 

this type of work include: 

a. Software modifications and Upgrades to improve reliability, diagnostics, ITSM, Inventory 

Management, interfaces to traffic management, or other tasks directly related to toll 

collection. 

b. Hardware Upgrades to provide better data storage and handling, such as replaced, 

improved or expanded hard drives, routers, etc., or prototype new Equipment to test 

System modifications. This does not include Updates or Upgrades required to meet 

required System or transaction growth or modifications currently included in the Scope 

of Work and Requirements. 

2. NCTA may elect to have the Contractor perform the Change Order Work. In this case, the 

Contractor shall provide a detailed Technical and Price Proposal for the order and await Approval 

and Notice to Proceed from NCTA before incurring any expenses for which the Contractor 

expects reimbursement. 

 Extra Work Orders 

An Extra Work Order will ONLY be a change in the Scope of Work and Requirements requiring different 

functionality, Hardware or Software than that covered by the existing Contract or a change to a Contract 

Term and condition with an impact. Some examples include: 

1. System change to replace the selected AVI system; 
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2. System changes to radically alter the vehicle classification structure; 

3. Large scale changes in Hardware platforms or operating Systems beyond changes covered in 

Upgrades or Maintenance Task Orders; 

4. Changes to insurance or legal requirements. 

 Time Extensions, Schedule Changes and Submittals 

2.5.1 Time Extensions and Schedule Changes 

1. Within fourteen (14) Calendar Days of Notice to Proceed the Contractor shall submit a 

Preliminary Project Implementation Schedule for Approval in accordance with the Requirements 

set forth in Part III, Scope of Work and Requirements. The Approved Preliminary Project 

Implementation Schedule at the time of the execution of the Agreement shall be included as 

Exhibit A, Preliminary Project Implementation Schedule.  

2. The Contractor shall clearly label each Update against the Approved Preliminary Project 

Implementation Schedule, pursuant to the Requirements of the Approved Project Management 

Plan. Submission of the monthly Updates against the Approved Schedule for the Implementation 

Phase shall not release or relieve the Contractor from full responsibility for completing the Work 

within the time set forth in the Approved Implementation Schedule. If the Contractor causes 

delays and fails or refuses to implement measures sufficient to bring its Work back into conformity 

with the current Approved Schedule, its right to proceed with any or all portions of the associated 

Work may be terminated under the provisions of the Contract. However, in the event that 

NCTA, in its sole determination, should permit the Contractor to proceed, NCTA’s permission 

shall in no way operate as a waiver of its rights nor shall it deprive NCTA of its rights under any 

other provisions of the Contract. 

3. NCTA will Approve Time Extensions ONLY for Force Majeure causes or acts by NCTA which 

have been documented to have impeded the Contractor’s Project progress.  

4. Any changes to the Approved Implementation Schedule require Approval and an Amendment to 

the Contract. 

5. Unless otherwise expressly agreed to by NCTA, the Contractor shall not receive extra 

compensation or damages for any time extension Approved by NCTA for completion of additional 

and/or altered Work. However, the Contractor shall be fully compensated for such Work as 

agreed upon by NCTA and the Contractor in the Change Order or the supplemental agreements. 

2.5.2 Submittals 

Contractor’s Submittal requirements and Submittal schedule shall be as set out in Contractor’s Approved 

Program Management Plan, as required in Part III, Scope of Work and Requirements. The baseline 

schedule Approved after Notice to Proceed shall establish accepted dates by which Contractor shall 

submit required permits, documents, and applications, including all necessary documents in support 

thereof. NCTA’s written Approval will be required for these Submittals. NCTA will Approve or reject 

such Submittals, providing an explanation of any reasons for rejection in a form agreed to in the Project 

Management Plan. In any instance where NCTA does not provide Approval, rejection or written 

notification of an extended review period by the due date specified in the Approved Baseline Schedule, 

the Contractor shall notify NCTA in writing that NCTA response is due. NCTA’s right to extend the 
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review period is intended to allow flexibility in special circumstances where the nature of the Submittal 

requires more involved review, and not as a diminution of NCTA’s obligation to promptly review 

Submittals. NCTA reserves the right to reject Submittals that are not complete or correct and to extend 

the review period accordingly. 

Contractor shall not be held responsible for delays in schedule due to delays in Approvals and permits 

completely beyond the control of the Contractor. Notwithstanding the foregoing, Contractor shall make 

every effort to work around and mitigate the impact of delay. 

 Contract Termination 

2.6.1 Termination General Requirements 

1. The Contract issued for Roadside Toll Collection Services will terminate at the end of the 

Contract Term(s) set forth above, inclusive of any Operations and Maintenance and or extension 

periods as noted in Part IV, Terms and Conditions, Section 1.2 Contract Terms. 

2. NCTA may terminate the Contract(s), in whole or in part, for default subject to the default 

provisions set forth below. 

3. Any required Notices of termination made under this Contract shall be transmitted via U.S. Mail, 

Certified Return Receipt Requested, or personal delivery to the Contractor’s Representative. The 

period of Notice for termination shall begin on the Calendar Day the return receipt is signed and 

dated or upon personal delivery to the Contractor(s) contract administrator. 

4. The parties may mutually terminate this Contract by written agreement at any time. 

5. NCTA may terminate this Contract, in whole or in part, pursuant to the Terms and Conditions 

in the Solicitation Documents. 

6. NCTA will notify the Contractor(s) at least ninety (90) Calendar Days prior to the termination 

of the Contract in the absence of cause. This notification will require the Contractor(s) to initiate 

actions in preparation for leaving the NCTA Project site and handing off Operations to 

replacement entities. These actions shall include: 

a. Acknowledgement of receipt of End of Contract notification, and 

b. Act in accordance with Part IV, Terms and Conditions, Section 2.7 End of Contract 

and Transition. 

2.6.2 Termination for Cause 

1. In the event any Equipment, Hardware Software, or Services furnished by the Contractor during 

performance of any Contract Term fails to conform to any material requirement of the Contract, 

and the failure is not cured within the specified time after providing written Notice thereof to 

Contractor, NCTA may cancel and procure the Work or Services from other sources; holding 

Contractor liable for any excess costs occasioned thereby. The rights and remedies of NCTA 

provided above shall not be exclusive and are in addition to any other rights and remedies 

provided by law or under the Contract. The Contractor shall not be relieved of liability to NCTA 

for damages sustained by NCTA arising from Contractor’s breach of this Contract; and NCTA 

may, in its discretion, withhold any payment due as a setoff until such time as the damages are 
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finally determined or as agreed by the parties. Voluntary or involuntary Bankruptcy or receivership 

by Contractor shall be cause for termination. 

2. “Cause” shall mean a material breach of this Agreement by the Contractor. Without limiting the 

generality of the foregoing and in addition to those instances referred to elsewhere in this 

Agreement as a breach, a material breach shall include the following: 

a. the Contractor failed to transmit and process transactions and data in accordance with 

this Agreement; 

b. the Contractor materially inhibited NCTA’s collection of toll revenue;  

c. the Contractor has not submitted acceptable Deliverables to NCTA on a timely basis; 

d. the Software/Equipment proves incapable of meeting the functional and/or Performance 

Requirements set forth in Part III, Scope of Work and Requirements; 

e. the Contractor refused or failed, except in cases for which an extension of time is 

provided, to supply enough properly skilled workers or proper materials to properly 

perform the Services required under this Agreement; 

f. the Contractor failed to make prompt payment to Subcontractors or suppliers for 

materials or labor; 

g. the Contractor has become insolvent (other than as interdicted by the bankruptcy laws), 

or has assigned the proceeds received from this Agreement for the benefit of its creditors, 

or it has taken advantage of any insolvency statute or debtor/creditor law or if the 

Contractor’s property or affairs have been put in the hands of a receiver; 

h. any case, proceeding or other action against the Contractor is commenced in bankruptcy, 

or seeking reorganization, liquidation or any relief under any bankruptcy, insolvency, 

reorganization, liquidation, dissolution or other similar act or law of any jurisdiction, which 

case, proceeding or other action remains undismissed, undischarged or unbonded for a 

period of thirty (30) Calendar Days; 

i. the Contractor fails to maintain insurance policies and coverages or fails to provide proof 

of insurance or copies of insurance policies as required by this Agreement; 

j. any warranty, representation, certification, financial statement or other information made 

or furnished to induce NCTA to enter into this Agreement, or made or furnished, at any 

time, in or pursuant to the terms of this Agreement or otherwise by the Contractor, or 

by any person who guarantees or who is liable for any obligation of the Contractor under 

this Agreement, shall prove to have been false or misleading in any material respect when 

made; 

k. any intentional violation by the Contractor of the ethics provisions, or applicable laws, 

rules or regulations;  

l. the Contractor has failed to obtain the Approval of NCTA where required by this 

Agreement; 

m. the Contractor’s Audited Financial Statements or those of its parent company submitted 

to NCTA do not fairly represent the Contractor or its parent’s true financial position;  
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n. the Contractor has failed in the representation of any warranties stated herein; 

o. the Contractor makes a statement to any representative of NCTA indicating that the 

Contractor cannot or will not perform any one or more of its obligations under this 

Agreement;  

p. the Contractor fails to remedy Pervasive Defects; 

q. any act or omission of the Contractor or any other occurrence which makes it improbable 

at the time that the Contractor will be able to perform any one or more of its obligations 

under this Agreement;   

r. any suspension of or failure to proceed with any part of the Services by the Contractor 

which makes it improbable that the Contractor will be able to perform any one or more 

of its obligations under this Agreement;  

s. a pattern of repeated failures to meet the performance metric or metrics as defined in 

Part III, Scope of Work and Requirements; 

t. the suspension or revocation of any license, permit, or registration necessary for the 

performance of the Contractor’s obligations under this Agreement, or 

u. the default in the performance or observance of any of the Contractor’s other obligations 

under this Agreement and the continuance thereof for a period of thirty (30) Calendar 

Days after Notice given to the Contractor by NCTA. 

3. Cure/Warning Period: Prior to terminating the Contract(s) for cause, NCTA will issue a Notice 

of cure/warning to the Contractor(s) thirty (30) Days prior to the termination date. The Notice 

will be transmitted via U.S. Mail Certified Return Receipt Requested or personal delivery to the 

Contractor(s) Representative, and the period of Notice for termination shall begin on the date 

the Return Receipt is signed and dated or upon personal delivery to the Contractor contract 

administrator. The Notice will specify the corrective actions/work required to be taken by the 

Contractor to come into compliance with the terms and conditions of the Contract(s). If the 

corrective actions/work is performed within the cure/warning period, in a manner acceptable to 

NCTA, the Contract will remain in effect in accordance with the terms and conditions thereof. 

4. Termination Without Notice of Cure/Warning: If NCTA has issued two Notices of cure/warning 

to the Contractor, upon the issuance of the third or subsequent Notice, NCTA reserves the right 

to terminate the Contract without further Notice. The failure of NCTA to exercise this right on 

any occasion shall not be deemed a waiver of any future right. 

5. In case NCTA does not pay within 120 days of invoice receipt and approval by NCTA, the 

Contractor shall be allowed to inform NCTA that Contractor intends to terminate the Contract 

if NCTA does not pay all invoices over 120 days late within the next 60 days. The Contractor 

may request payment for the damage from not receiving compensation for any invoice over 120 

days late. The Contractor shall be able to terminate the Contract if it is not paid any amount due 

for a period of 120 days in order to avoid excessive economic distress.   
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2.6.3 Termination for Convenience Without Cause 

NCTA may terminate the Contract(s) without cause, in whole or in part by giving ninety (90) days prior 

Notice in writing to the Contractor. The Contractor shall be entitled to sums due as compensation for 

Deliverables provided and Services performed in conformance with the Contract. In the event the 

Contract is terminated for the convenience of NCTA, NCTA will pay for all Work performed and 

products delivered in conformance with the Contract up to the date of termination. This is an incidental 

item within Part III, Scope of Work and Requirements, but without separate compensation. 

 End of Contract and Transition  

If the Agreement is not renewed at the end of this term or is canceled prior to its expiration, for any 

reason, the Contractor shall cooperate with NCTA to facilitate a smooth succession to NCTA’s selected 

successor for the Services, whether the successor is NCTA or a third-party. Transition Services provided 

prior to end of Contract shall be provided as set forth in Section 2.3.12 of Part III, Scope of Work 

and Requirements. The Contractor shall perform such Work without additional compensation.  

The Contractor must also provide for up to six (6) months after the expiration or cancellation of the 

Agreement, all reasonable transition assistance requested by the State, to allow for the expired or 

canceled portion of the Services to continue without interruption or adverse effect, and to facilitate the 

orderly transfer of such Services to the State or its designees. Such transition assistance will be deemed 

by the parties to be governed by the terms and conditions of the Agreement, (notwithstanding this 

expiration or cancellation) except for those Contract Terms or conditions that do not reasonably apply 

to such transition assistance. The State shall pay the Contractor for any resources utilized in performing 

such transition assistance at the most current rates provided by the Agreement for Contract performance. 

If the State cancels the Agreement for cause, then the State will be entitled to offset the cost of paying 

the Contractor for the additional resources the Contractor utilized in providing transition assistance with 

any damages the State may have otherwise accrued as a result of said cancellation. 

 General Terms and Conditions 

 Standards 

1. Any Deliverables shall meet all applicable State and Federal requirements, such as State or Federal 

Regulation, and NC Chief Information Officer’s (CIO) policy or regulation. The Contractor will 

provide and maintain a Quality Assurance system or program that includes any Deliverables and 

will tender or provide to the State only those Deliverables that have been inspected and found to 

conform to the requirements of this Contract. All Deliverables are subject to operation, 

certification, testing and inspection, and any accessibility requirements as required: 

a. Site Preparation: The Contractor shall provide NCTA complete site requirement 

specifications for the Deliverables, if any. These specifications shall ensure that the 

Deliverables to be installed shall operate properly and efficiently within the site 

environment. The Contractor shall advise NCTA of any site requirements for any 

Deliverables required by NCTA’s specifications. Any alterations or modification in site 

preparation which are directly attributable to incomplete or erroneous specifications 
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provided by the Contractor and which would involve additional expenses to NCTA, shall 

be made at the expense of the Contractor. 

b. Specifications: The apparent silence of the specifications as to any detail, or the apparent 

omission of detailed description concerning any point, shall be regarded as meaning that 

only the best commercial practice is to prevail and only material and workmanship of the 

first quality may be used. Upon any Notice of noncompliance issued by NCTA, Contractor 

shall supply proof of compliance with the specifications within ten (10) Calendar Days. 

Contractor shall provide written Notice of its intent to deliver alternate or substitute 

products, goods or Deliverables. Alternate or substitute products, goods or Deliverables 

may be accepted or rejected at the sole discretion of NCTA; and any such alternates or 

substitutes shall be accompanied by Contractor’s Certification and evidence satisfactory 

to NCTA that the function, characteristics, performance, and endurance will be equal or 

superior to the original Deliverables specified. All alternates or substitutes are subject to 

Approval by NCTA. 

 Acceptance Criteria 

1. NCTA shall have the obligation to notify Contractor, in writing ten (10) Calendar Days following 

provision, performance (under a provided milestone or otherwise as agreed) or delivery of any 

Services or other Deliverables described in the Contract are not acceptable. The Notice shall 

specify in reasonable detail the reason(s) a given Deliverable is unacceptable. Acceptance by 

NCTA shall not be unreasonably withheld; but may be conditioned or delayed as required for 

installation and/or testing of Deliverables. Final Acceptance is expressly conditioned upon 

completion of any applicable inspection and testing procedures. Should a Deliverable fail to meet 

any specifications or Acceptance criteria, NCTA may exercise any and all rights hereunder. 

Deliverables discovered to be defective or failing to conform to the specifications may be rejected 

upon initial inspection or at any later time if the defects or errors contained in the Deliverables 

or non-compliance with the specifications were not reasonably ascertainable upon initial 

inspection. If Contractor fails to promptly cure or correct the defect or replace or reperform the 

Deliverables, NCTA reserves the right to cancel the Contract, contract with a different 

contractor, and to invoice the original Contractor for any differential in price over the original 

Contract price. 

 Personnel 

Contractor shall not substitute key personnel assigned to the performance of the Contract without 

prior written approval by the NCTA Contract Administrator. The individuals designated as key 

personnel for purposes of the Contract are those specified in the Contractor’s offer. Any desired 

substitution shall be noticed to the NCTA’s Contract Administrator in writing accompanied by the 

names and references of Contractor’s recommended substitute personnel.  NCTA will approve or 

disapprove the requested substitution in a timely manner.  NCTA may, in its sole discretion, terminate 

the Services of any person providing Services under the Contract. Upon such termination, NCTA may 

request acceptable substitute personnel or terminate the Contract Services provided by such personnel.  
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1. Unless otherwise expressly provided in the Contract, Contractor will furnish all of its own 

necessary management, supervision, labor, facilities, furniture, computer and telecommunications 

Equipment, Software, supplies and materials necessary for the Contractor to provide and deliver 

the Services and other Deliverables. 

2. Contractor personnel shall perform their duties on the premises of NCTA, during NCTA’s 

regular work days and normal work hours, except as may be specifically agreed otherwise, 

established in the specification, or statement of work. 

3. The Contract shall not prevent Contractor or any of its personnel supplied under the Contract 

from performing similar Services elsewhere or restrict Contractor from using the personnel 

provided to NCTA, provided that: 

a. Such use does not conflict with the terms, specifications or any amendments to the 

Contract, or 

b. Such use does not conflict with any procurement law, regulation or policy, or 

c. Such use does not conflict with any non-disclosure Contract, or term thereof, by and 

between the State and Contractor or Contractor’s personnel. 

4. Unless otherwise provided by NCTA, the Contractor shall furnish all necessary personnel, 

Services, and otherwise perform all acts, duties and responsibilities necessary or incidental to the 

accomplishment of the tasks specified in the Contract. The Contractor shall be legally and 

financially responsible for its personnel including, but not limited to, any deductions for social 

security and other withholding taxes required by state or federal law. The Contractor shall be 

solely responsible for acquiring any Equipment, furniture, and office space not furnished by NCTA 

necessary for the Contractor to comply with the Contract. The Contractor personnel shall 

comply with any applicable State facilities or other security rules and regulations. 

 Subcontracting 

1. The Contractor may subcontract the performance of required Services with other contractors 

or third parties, or change Subcontractors, only with the prior written consent of NCTA. 

Contractor shall provide NCTA with complete copies of any agreements made by and between 

Contractor and all Subcontractors. The Contractor remains solely responsible for the 

performance of its Subcontractors. Subcontractors, if any, shall adhere to the same standards 

required of the Contractor. Any contracts made by the Contractor with a Subcontractor shall 

include an affirmative statement that NCTA is an intended third-party beneficiary of the contract; 

that the Subcontractor has no agreement with NCTA; and that NCTA shall be indemnified by the 

Contractor for any claim presented by the Subcontractor. Notwithstanding any other term herein, 

Contractor shall timely exercise its contractual remedies against any non-performing 

Subcontractor and, when appropriate, substitute another Subcontractor. 

 Contractor’s Representation 

1. Contractor warrants that qualified personnel shall provide Services in a professional manner. 

“Professional manner” means that the personnel performing the Services will possess the skill and 

competence consistent with the prevailing business standards in the information technology 

industry. Contractor agrees that it will not enter into any agreement with a third-party that might 

abridge any rights of NCTA under this Contract. Contractor will serve as the prime Contractor 

under this Contract. Should NCTA approve any Subcontractor(s), the Contractor shall be legally 
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responsible for the performance and payment of the Subcontractor(s). Names of any third-party 

contractors or Subcontractors of Contractor may appear for purposes of convenience in 

Contract Documents; and shall not limit Contractor’s obligations hereunder. Third-party 

Subcontractors, if approved, may serve as Subcontractors to Contractor.  Contractor will retain 

executive representation for functional and technical expertise as needed in order to incorporate 

any work by third-party Subcontractor(s). 

2. Intellectual Property: Contractor represents that it has the right to provide the Services and other 

Deliverables without violating or infringing any law, rule, regulation, copyright, patent, trade secret 

or other proprietary right of any third-party. Contractor also represents that its Services and 

other Deliverables are not the subject of any actual or threatened actions arising from, or alleged 

under, any intellectual property rights of any third-party. 

3. Inherent Services: If any Services or other Deliverables, functions, or responsibilities not 

specifically described in this Contract are required for Contractor’s proper performance, 

provision and delivery of the Services and other Deliverables pursuant to this Contract, or are an 

inherent part of or necessary sub-task included within the Services, they will be deemed to be 

implied by and included within the scope of the Contract to the same extent and in the same 

manner as if specifically described in the Contract.   

4. Contractor warrants that it has the financial capacity to perform and to continue to perform its 

obligations under the Contract; that Contractor has no constructive or actual knowledge of an 

actual or potential legal proceeding being brought against Contractor that could materially 

adversely affect performance of this Contract; and that entering into this Contract is not 

prohibited by any Contract, or order by any court of competent jurisdiction. 

 Software and Intellectual Property 

3.6.1 Internal/Embedded Software License and Escrow 

1. This section on Software licenses and Software in escrow applies to any source code developed 

or modified specifically for NCTA, application customizations and configuration settings, internal 

embedded Software, firmware and unless otherwise provided in this NCTA RFP, or in an 

attachment hereto: 

2. Deliverables comprising goods, Equipment or products (Hardware) may contain Software for 

internal operation, or as embedded Software or firmware that is generally not sold or licensed as 

a severable Software product. Software may be provided on separate media or may be included 

within the Hardware at or prior to delivery. Such Software is proprietary, copyrighted, and may 

also contain valuable trade secrets and may be protected by patents. 

3. Contractor grants NCTA an unrestricted license to NCTA to use any non-commercial Software 

provided under this Contract, for any reasonable purpose for NCTA toll Operations. NCTA shall 

have a worldwide, nonexclusive, non-sublicensable license to use such Software and/or 

Documentation for its internal use. NCTA may make and install copies of the Software to support 

any NCTA use on the NCTA System. 

4. The Contractor shall provide to NCTA an executable copy of all Software developed for NCTA, 

to include source code Documentation and application information. Included with the provision 
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of source code, the Contractor shall demonstrate to NCTA that the provided executables are 

the correct Software for the Systems as delivered. 

3.6.2 Software Maintenance/Support Services 

1. This general requirement applies unless otherwise provided in NCTA’s solicitation document or 

in an attachment hereto. 

2. For the first year and all subsequent Contract years, Contractor agrees to provide the following 

Services for the current version and one previous version of any Software provided with the 

Deliverables, commencing upon installation of the Deliverables or delivery of the Software: 

a. Error Correction: Upon NCTA verification of an error or defect Software, the 

Contractor shall use reasonable efforts to correct or provide a working solution for the 

error or defect Contractor's expense. NCTA shall comply with all reasonable instructions 

or requests of Contractor in attempts to correct an error or defect in the Program. 

Contractor and the State shall act promptly and in a reasonably timely manner in 

communicating error or defect logs, other related information, proposed solutions or 

workarounds, and any action as may be necessary or proper to obtain or effect 

Maintenance Services under this paragraph. 

b. Contractor shall notify NCTA of any material errors or defects in the Deliverables known 

or made known to Contractor from any source during the Contract Term that could 

cause the production of inaccurate or otherwise materially incorrect, results. Contractor 

shall initiate actions as may be commercially necessary or proper to effect corrections of 

any such errors or defects. 

c. Updates: Contractor shall provide to NCTA, at no additional charge, all new releases and 

bug fixes (collectively referred to as “Changes”) for any Software Deliverable developed 

or published by Contractor and made generally available to its other customers at no 

additional charge. All such Updates shall be a part of the Program and Documentation 

and, as such, shall be governed by the provisions of this Contract. 

d. Telephone Assistance: Contractor shall provide NCTA with telephone access to technical 

support engineers for assistance in the proper installation and use of the Software, and to 

report and resolve Software errors and defects in accordance with Requirements of this 

RFP. 

3.6.3 Patent, Copyright and Trade Secret Protection 

1. Contractor has created, acquired or otherwise has rights in, and may, in connection with the 

performance of Services for NCTA, employ, provide, create, acquire or otherwise obtain rights 

in various concepts, ideas, methods, methodologies, procedures, processes, know-how, 

techniques, models, templates and general purpose consulting and Software tools, utilities and 

routines (collectively, the “Contractor Technology”). To the extent that any Contractor 

Technology is contained in any of the Deliverables including any derivative works, the Contractor 

hereby grants NCTA a royalty-free, fully paid, worldwide, perpetual, non-exclusive license to use 

such Contractor Technology in connection with the Deliverables for NCTA’s purposes. 



Statewide Roadside Toll Collection System RFP  Part IV – Terms and Conditions 

 

 

North Carolina Turnpike Authority (NCTA)                                                                                                 Part IV, Page 30 of 40 

2. Contractor shall not acquire any right, title and interest in and to the copyrights for goods, any 

and all Software, technical information, specifications, drawings, records, Documentation, data or 

derivative works thereof, or other work products provided by NCTA to Contractor. NCTA 

hereby grants Contractor a royalty-free, fully paid, worldwide, perpetual, non-exclusive license 

for Contractor’s internal use to non-confidential Deliverables originated and prepared by the 

Contractor for delivery to NCTA. 

3. The Contractor, at its own expense, shall defend any action brought against the State to the 

extent that such action is based upon a claim that the Services or Deliverables supplied by the 

Contractor, or the operation of such Deliverables pursuant to a current version of Contractor-

supplied Software, infringes a patent, or copyright or violates a trade secret in the United States. 

The Contractor shall pay those costs and damages finally awarded against the State in any such 

action. Such defense and payment shall be conditioned on the following: 

a. That the Contractor shall be notified within a reasonable time in writing by NCTA of any 

such claim; and, 

b. That the Contractor shall have the sole control of the defense of any action on such claim 

and all negotiations for its settlement or compromise provided, however, that NCTA 

shall have the option to participate in such action at its own expense. 

4. Should any Services or Software supplied by Contractor, or the operation thereof become, or in 

the Contractor’s opinion are likely to become, the subject of a claim of infringement of a patent, 

copyright, or a trade secret in the United States, NCTA shall permit the Contractor, at its option 

and expense, either to procure for NCTA the right to continue using the goods/Hardware or 

Software, or to replace or modify the same to become non- infringing and continue to meet 

procurement specifications in all material respects. If neither of these options can reasonably be 

taken, or if the use of such goods/Hardware or Software by NCTA shall be prevented by 

injunction, the Contractor agrees to take back such goods/Hardware or Software, and refund any 

sums NCTA has paid Contractor less any reasonable amount for use or damage and make every 

reasonable effort to assist NCTA in procuring substitute Deliverables. If, in the sole opinion of 

NCTA, the return of such infringing Deliverables makes the retention of other items of 

Deliverables acquired from the Contractor under this Contract impractical, NCTA shall then have 

the option of terminating the Contract, or applicable portions thereof, without penalty or 

termination charge. The Contractor agrees to take back such Deliverables and refund any sums 

NCTA has paid Contractor less any reasonable amount for use or damage. 

5. Contractor will not be required to defend or indemnify NCTA if any claim by a third-party against 

NCTA for infringement or misappropriation (i) results from the State’s alteration of any 

Contractor-branded product or Deliverable, or (ii) results from the continued use of the good(s) 

or Services and Deliverables after receiving Notice they infringe a trade secret of a third-party. 

6. Nothing stated herein, however, shall affect Contractor's ownership in or rights to its preexisting 

intellectual property and proprietary rights. 

3.6.4 Tolls Data Ownership and Security 

1. All data, records, and operations history information shall remain property of NCTA at all times 

during the life of the Contract and after Contract termination. 
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2. The Contractor(s) shall ensure that no unauthorized personnel will have access to individual 

facilities, cabinets, data and records, payment histories, any personal information of existing or 

potential NCTA toll customers. Paper records shall be locked when not in use; Systems shall 

have secure password and ID controls for any data access. Contractor shall comply with the 

North Carolina Statewide Information Security Manual. Currently found at 

http://it.nc.gov/document/statewide-information-security-manual, as may be amended from time 

to time throughout the term of the Contract. 

 Other General Provisions 

3.7.1 Governmental Restrictions 

1. In the event any restrictions are imposed by governmental requirements that necessitate 

alteration of the material, quality, workmanship, or performance of the Deliverables offered prior 

to delivery thereof, the Contractor shall provide written notification of the necessary alteration(s) 

to NCTA. NCTA reserves the right to accept any such alterations, including any price adjustments 

occasioned thereby, or to cancel the Contract. NCTA may advise Contractor of any restrictions 

or changes in specifications required by North Carolina legislation, rule or regulatory authority 

that require compliance by the State. In such event, Contractor shall use its best efforts to comply 

with the required restrictions or changes. If compliance cannot be achieved by the date specified 

in the Contract, NCTA may terminate this Contract and compensate Contractor for sums due 

under the Contract. 

3.7.2 Prohibition Against Contingent Fees and Gratuities: 

1. Contractor warrants that it has not paid, and agrees not to pay, any bonus, commission, fee, or 

gratuity to any employee or official of the State for the purpose of obtaining any contract or award 

issued by the State. Contractor further warrants that no commission or other payment was or 

will be received from or paid to any third-party contingent on the award of any contract by the 

State, except as shall be expressly communicated to NCTA in writing prior to Acceptance of the 

Contract or award in question. Each individual signing below warrants that he or she is duly 

authorized by their respective Party to sign this Contract and bind the Party to the terms and 

conditions of this Contract. Contractor and their authorized signatory further warrant that no 

officer or employee of the State has any direct or indirect financial or personal beneficial interest, 

in the subject matter of this Contract; obligation or contract for future award of compensation 

as an inducement or consideration for making this Contract. Subsequent discovery by the State 

of non-compliance with these provisions shall constitute sufficient cause for immediate 

termination of all outstanding contracts. Violations of this provision may result in debarment of 

the bidder(s) or Contractor(s) as permitted by State or Federal law. 

 

2. Gift Ban - By Executive Order 24, issued by Governor Perdue, and G.S. § 133-32, it is unlawful 

for any vendor or contractor ( i.e., architect, bidder, contractor, construction manager, design 

professional, engineer, landlord, offeror, seller, Subcontractor, supplier, or vendor), to make gifts 

or to give favors to any State employee of the Governor’s cabinet agencies (i.e., Administration, 

Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 

Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 

Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors 

http://it.nc.gov/document/statewide-information-security-manual
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and contractors who: (a) have a contract with a governmental agency; or (b) have performed 

under such a contract within the past year; or (c) anticipate bidding on such a contract in the 

future. For additional information regarding the specific requirements and exemptions, vendors 

and contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 

3.7.3 Equal Employment Opportunity 

1. Contractor shall comply with all Federal and State requirements concerning fair employment and 

employment of the disabled and concerning the treatment of all employees without regard to 

discrimination by reason of race, color, religion, sex, national origin or physical disability. 

3.7.4 Inspection at Contractor’s Site 

1. NCTA reserves the right to inspect, during Contractor’s regular business hours at a reasonable 

time, upon Notice of not less than two (2) weeks, and at its own expense, the prospective 

Deliverables comprising Equipment or other tangible goods, or the plant or other physical facilities 

of a prospective Contractor prior to Contract award, and during the Contract Term as necessary 

or proper to ensure conformance with the specifications/Requirements and their adequacy and 

suitability for the proper and effective performance of the Contract. 

3.7.5 Advertising / Press Release 

1. The Contractor absolutely shall not publicly disseminate any information concerning the Contract 

without prior written Approval from the State or its Agent. For the purpose of this provision of 

the Contract, the Agent is the NCTA Contract Administrator unless otherwise named in the 

solicitation documents. 

3.7.6 Confidentiality 

1. To promote maximum competition in the State competitive bidding process, the State may 

maintain the confidentiality of certain types of information described in G.S. § 132-1 et. seq. Such 

information may include trade secrets defined by G.S. § 66-152 and other information exempted 

from the Public Records Act pursuant to G.S. § 132-1.2. Contractor may designate appropriate 

portions of its response as confidential, consistent with and to the extent permitted under the 

Statutes and Rules set forth above, by marking the top and bottom of pages containing confidential 

information with a legend in boldface type “CONFIDENTIAL”. By so marking any page, the 

Contractor warrants that it has formed a good faith opinion, having received such necessary or 

proper review by counsel and other knowledgeable advisors that the portions marked confidential 

meet the Requirements of the Rules and Statutes set forth above. However, under no 

circumstances shall price information be designated as confidential. The State may serve as 

custodian of Contractor’s confidential information and not as an arbiter of claims against 

Contractor’s assertion of confidentiality. If an action is brought pursuant to G.S. § 132-9 to compel 

the State to disclose information marked confidential, the Contractor agrees that it will intervene 

in the action through its counsel and participate in defending the State, including any public 

official(s) or public employee(s). The Contractor agrees that it shall hold the State and any 

official(s) and individual(s) harmless from any and all damages, costs, and attorneys’ fees awarded 

against the State in the action. The State agrees to promptly notify the Contractor in writing of 

any action seeking to compel the disclosure of Contractor’s confidential information. The State 

shall have the right, at its option and expense, to participate in the defense of the action through 
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its counsel. The State shall have no liability to Contractor with respect to the disclosure of 

Contractor’s confidential information ordered by a court of competent jurisdiction pursuant to 

G.S. § 132-9 or other applicable law. 

a. Care of Information: Contractor agrees to use commercial best efforts to safeguard and 

protect any data, documents, files, and other materials received from the State or NCTA 

during performance of any contractual obligation from loss, destruction or erasure. 

b. Contractor warrants that all its employees and any approved third-party contractors or 

Subcontractors are subject to a non-disclosure and confidentiality agreement enforceable 

in North Carolina. Contractor will, upon request of the State, verify and produce true 

copies of any such agreements. Production of such agreements by Contractor may be 

made subject to applicable confidentiality, non-disclosure or privacy laws; provided that 

Contractor produces satisfactory evidence supporting exclusion of such agreements from 

disclosure under the N.C. Public Records laws in G.S. § 132-1 et. seq. The State may, in 

its sole discretion, provide a non-disclosure and confidentiality agreement satisfactory to 

the State for Contractor’s execution. The State may exercise its rights under this 

subparagraph as necessary or proper, in its discretion, to comply with applicable security 

regulations or statutes including, but not limited to 26 USC 6103 and IRS Publication 1075, 

(Tax Information Security Guidelines for Federal, State, and Local Agencies), HIPAA, 42 

USC 1320(d) (Health Insurance Portability and Accountability Act), any implementing 

regulations in the Code of Federal Regulations, and any future regulations imposed upon 

the Office of Information Technology Services or the N.C. Department of Revenue 

pursuant to future statutory or regulatory Requirements. 

c. Nondisclosure: Contractor agrees and specifically warrants that it, its officers, directors, 

principals and employees, and any Subcontractors, shall hold all information received 

during performance of this Contract in the strictest confidence and shall not disclose the 

same to any third-party without the express written approval of the State. 

d. Contractor shall protect the confidentiality of all information, data, instruments, studies, 

reports, records and other materials provided to it by NCTA or maintained or created 

in accordance with this Contract. No such information, data, instruments, studies, 

reports, records and other materials in the possession of Contractor shall be disclosed in 

any form without the prior written consent of NCTA. Contractor will have written 

policies governing access to and duplication and dissemination of all such information, 

data, instruments, studies, reports, records and other materials. 

e. All Project materials, including Software, data, and Documentation created during the 

performance or provision of Services hereunder that are not licensed to the State or are 

not proprietary to the Contractor are the property of the State of North Carolina and 

must be kept confidential or returned to the State, or destroyed. Proprietary Contractor 

materials shall be identified to the State by Contractor prior to use or provision of 

Services hereunder and shall remain the property of the Contractor. Derivative Works 

of any Contractor proprietary materials prepared or created during the performance of 

provision of Services hereunder shall be subject to a perpetual, royalty free, nonexclusive 

license to the State. 

3.7.7 Deliverables 
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1. Deliverables, as used herein, shall comprise all Hardware, Contractor Services, professional 

services, Software and provided modifications to the Software, and incidental materials, including 

any goods, Software or Services access license, data, reports and Documentation provided or 

created during the performance or provision of Services hereunder. Hardware, Custom Software 

first requested and developed for the State and other Deliverables not subject to owner licensing 

or leasing are the property of the State of North Carolina. Proprietary Contractor materials 

licensed to the State shall be identified to the State by Contractor prior to use or provision of 

Services hereunder and shall remain the property of the Contractor.  Deliverables include "Work 

Product" and means any expression of Licensor’s findings, analyses, conclusions, opinions, 

recommendations, ideas, techniques, know-how, Designs, programs, enhancements, and other 

technical information; but not source and object code or Software. 

3.7.8 Late Delivery, Back Order 

1. Contractor shall advise NCTA immediately upon determining that any Deliverable will not, or 

may not, be delivered at the time or place specified. Together with such Notice, Contractor shall 

state the projected delivery time and date. In the event the delay projected by Contractor is 

unsatisfactory, NCTA shall so advise Contractor and may proceed to procure substitute 

Deliverables or Services. 

3.7.9 Assignment 

1. Contractor may not assign this Contract or its obligations hereunder except as permitted by this 

paragraph. Contractor shall provide reasonable Notice of not less than thirty (30) Calendar Days 

prior to any consolidation, acquisition, or merger. Any assignee shall affirm this Contract atoning 

to the terms and conditions agreed, and that Contractor shall affirm that the assignee is fully 

capable of performing all obligations of Contractor under this Contract. An assignment may be 

made, if at all, in writing by the Contractor, Assignee and the State setting forth the foregoing 

obligation of Contractor and Assignee. 

3.7.10 Insurance Coverage 

1. During the term of the Contract, the Contractor at its sole cost and expense shall provide 

commercial insurance of such type and with such terms and limits as may be reasonably associated 

with the Contract. As a minimum, the Contractor shall provide and maintain the coverage and 

limits, as set forth in Part I, Administrative, Section 1.28, Insurance Requirements. 

3.7.11 Dispute Resolution  

1. In the event of any dispute whatsoever arising out of or relating to the Contract Documents, the 

Work or the Project, the disputing party must furnish a written Notice to the other party, setting 

forth in detail the dispute. Such Notice must be addressed to the other party’s Project Manager. 

Within five (5) Days after the receipt of the Notice by the receiving Project Manager, the two 

Project Managers shall meet in NCTA’s offices to attempt to resolve the dispute. If the Project 

Managers cannot resolve the dispute then, within fourteen (14) Days after the date of written 

Notice by either Project Manager to the Executive Director of NCTA and the Project Principal, 

the Executive Director of NCTA and the Project Principal shall meet in NCTA’s offices to attempt 

to resolve the dispute. If the Executive Director of NCTA and the Project Principal cannot resolve 
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the dispute or otherwise agree to extend the time within which to attempt to resolve the dispute, 

then either Party may pursue those remedies as allowed under this Contract. 

3.7.12 Default 

1. In the event any Deliverable furnished by the Contractor during performance of any Contract 

Term fails to conform to any material requirement of the Contract specifications, Notice of the 

failure is provided by NCTA and the failure is not cured within ten (10) Days, or Contractor fails 

to meet the requirements of paragraph 3.2, Acceptance Criteria, NCTA may cancel the Contract.  

Default may be cause for debarment. NCTA reserves the right to require performance guaranties 

from the Contractor without expense to the State. The rights and remedies of NCTA provided 

above shall not be exclusive and are in addition to any other rights and remedies provided by law 

or under the Contract. NCTA allows for ten (10) Days to rectify a problem and thirty (30) Days 

to cure a termination. 

2. If Contractor fails to deliver or provide correct Services or other Deliverables within the time 

required by this Contract, NCTA may provide written Notice of said failure to Contractor, and 

by such Notice may require payment of liquidated damages as penalty. 

3. Contractor will use reasonable efforts to mitigate delays, costs or expenses arising from 

assumptions in the Contractor’s bid documents that prove erroneous or are otherwise invalid. 

4. Contractor shall provide a Plan to cure any default if requested by NCTA. The Plan shall state the 

nature of the default, the time required for cure, any mitigating factors causing or tending to cause 

the default, and such other information as the Contractor may deem necessary or proper to 

provide. 

3.7.13 Waiver of Default 

1. Waiver by either party of any default or breach by the other Party shall not be deemed a waiver 

or any subsequent default or breach and shall not be construed to be a modification or novation 

of the terms of this Contract, unless so stated in a writing and signed by authorized representatives 

of NCTA and the Contractor, and made as an Amendment in accordance with the terms of this 

Contract. 

3.7.14 Limitation of Contractor’s Liability 

1. Where Deliverables are under NCTA’s exclusive management and control, the Contractor shall 

not be liable for direct damages caused by NCTA’s failure to fulfill any responsibilities of assuring 

the proper use, management and supervision of the Deliverables and programs, audit controls, 

operating methods, office procedures, or for establishing all proper checkpoints necessary for 

NCTA’s intended use of the Deliverables. 

2. The Contractor’s liability for damages to NCTA for any cause whatsoever, and regardless of the 

form of action, whether in contract or in tort, shall be limited to the total value of each Task 

Order awarded to the Contractor under the Contract. 

3. The foregoing limitation of liability shall not apply to the payment of costs and damage awards 

referred to in the paragraph entitled "Patent, Copyright, and Trade Secret Protection", to claims 

covered by other specific provisions calling for liquidated damages or specifying a different limit of 
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liability, or to claims for injury to persons or damage to property caused by Contractor’s 

negligence or willful or wanton conduct. This limitation of liability does not apply to the receipt 

of court costs or attorney’s fees that might be awarded by a court in addition to damages after 

litigation based on this Contract. 

4. For avoidance of doubt, the parties agree that the liquidated and actual damages provisions and 

the Warranty Terms set forth in this Contract are intended to provide the sole and exclusive 

remedy available to NCTA under the Contract for the Contractor’s failure to comply with the 

requirements stated herein. 

3.7.15 Contractor’s Liability for Injury to Persons or Damage to Property 

1. The Contractor shall be liable for damages arising out of personal injuries and/or damage to real 

or tangible personal property of NCTA, employees of NCTA, persons designated by NCTA for 

training, or person(s) other than Agents or employees of the Contractor, designated by NCTA 

for any purpose, prior to, during, or subsequent to delivery, installation, Acceptance, and use of 

the Deliverables either at the Contractor’s site or at NCTA’s place of business, provided that the 

injury or damage was caused by the fault or negligence of the Contractor. 

2. The Contractor agrees to indemnify, defend and hold NCTA and the State and its Officers, 

employees, Agents and assigns harmless from any liability relating to personal injury or injury to 

real or personal property of any kind, accruing or resulting to any other person, firm or 

corporation furnishing or supplying Work, Services, materials or supplies in connection with the 

performance of this Contract, whether tangible or intangible, arising out of the ordinary 

negligence, willful or wanton negligence, or intentional acts of the Contractor, its officers, 

employees, agents, assigns or Subcontractors, in the performance of this Contract. 

3. Contractor shall not be liable for damages arising out of or caused by an alteration or an 

attachment not made or installed by the Contractor, or for damage to alterations or attachments  

that  may  result  from  the  normal  operation  and  Maintenance  of  the Contractor’s goods. 

3.7.16 General Indemnity 

1. The Contractor shall hold and save NCTA, its officers, Agents and employees, harmless from 

liability of any kind, including all claims and losses, with the exception of consequential damages, 

as normally construed, accruing or resulting to any other person, firm or corporation furnishing 

or supplying Work, Services, materials or supplies in connection with the negligent performance 

of this Contract or Contractor’s breach of Contract, negligence or willful misconduct. The 

foregoing indemnification and defense by the Contractor shall be conditioned upon the following: 

a. NCTA shall give Contractor written Notice within thirty (30) Days after it has actual 

knowledge of any such claim(s) or action(s) filed; and 

b. The Contractor shall have the sole control of the defense of any such claim(s) or action(s) 

filed and of all negotiations relating to settlement or compromise thereof, provided, 

however, that NCTA shall have the option to participate at their own expense in the 

defense of such claim(s) or action(s) filed. 

3.7.17 Changes 
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1. This Contract is awarded subject to shipment of quantities, qualities, and prices indicated in the 

Contract, and all conditions and instructions of the Contract or Proposal on which it is based. 

Any changes made to this Contract or purchase order proposed by the Contractor are hereby 

rejected unless accepted in writing by NCTA. NCTA shall not be responsible for Deliverables or 

Services delivered other than those specified in the Contract or the Proposal on which it is based. 

3.7.18 Time is of the Essence 

1. Time is of the essence in the performance of this Contract. Contractor and NCTA will mutually 

develop and agree to a schedule of implementation, testing, Maintenance, etc. Contractor and 

Subcontractors will be required to adhere to the Approved schedule. 

3.7.19 Date and Time Warranty 

1. The Contractor warrants that any Deliverable, whether Hardware, firmware, middleware, custom 

or commercial Software, or internal components, subroutines, and interface therein which 

performs any date and/or time data recognition function, calculation, or sequencing, will provide 

accurate date/time data and leap year calculations. This warranty shall survive termination or 

expiration of the Contract. 

3.7.20 Independent Contractors 

1. Contractor and its employees, officers and executives, and Subcontractors, if any, shall be 

independent Contractors and not employees or Agents of the State. This Contract shall not 

operate as a joint venture, partnership, trust, authority or any other business relationship. 

3.7.21 Transportation 

1. Transportation of Deliverables shall be FOB Destination unless otherwise specified in this RFP. 

Freight, handling, hazardous material charges, and distribution and installation charges shall be 

included in the total price of each item. Any additional charges shall not be honored for payment 

unless authorized in writing by NCTA. In cases where parties, other than the Contractor ship 

materials against this Contract, the shipper shall be instructed to show the purchase order number 

on all packages and shipping manifests to ensure proper identification and payment of invoices. A 

complete packing list shall accompany each shipment. 

3.7.22 Notices 

1. Any Notices required under this Contract should be delivered to the Contractor or NCTA. 

Unless otherwise specified in the Solicitation Documents, any Notices shall be delivered in writing 

by U.S. Mail, Commercial Courier or by hand. 

3.7.23 Titles and Headings 

1. Titles and Headings in this Contract are used for convenience only and do not define, limit or 

proscribe the language of terms identified by such Titles and Headings. 
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3.7.24 Amendment 

1. This Contract may not be amended orally or by performance. Any Amendment must be made in 

written form and signed by duly authorized representatives of NCTA and Contractor in 

conformance with Contract requirements. 

3.7.25 Taxes 

1. The State of North Carolina is exempt from Federal excise taxes and no payment will be made 

for any personal property taxes levied on the Contractor or for any taxes levied on employee 

wages. Agencies of the State may have additional exemptions or exclusions for Federal or State 

taxes. Evidence of such additional exemptions or exclusions may be provided to Contractor by 

Agencies, as applicable, during the term of this Contract. Applicable State or local sales taxes shall 

be invoiced as a separate item and not included in the Price Proposal. 

3.7.26 Governing Laws, Jurisdiction, and Venue 

1. This Contract is made under and shall be governed and construed in accordance with the laws of 

the State of North Carolina. The place of this Contract or purchase order, its situs and forum, 

shall be Wake County, North Carolina, where all matters, whether sounding in contract or in 

tort, relating to its validity, construction, interpretation and enforcement shall be determined. 

Contractor agrees and submits, solely for matters relating to this Contract, to the jurisdiction of 

the courts of the State of North Carolina and stipulates that Wake County shall be the proper 

venue for all matters. 

2. Except to the extent the provisions of the Contract are clearly inconsistent therewith, the 

applicable provisions of the Uniform Commercial Code as modified and adopted in North 

Carolina shall govern this Contract. To the extent the Contract entails both the supply of "goods" 

and "Services," such shall be deemed "goods" within the meaning of the Uniform Commercial 

Code, except when deeming such Services as "goods" would result in a clearly unreasonable 

interpretation. 

3.7.27 Force Majeure 

1. Neither party shall be deemed to be in default of its obligations hereunder if and so long as it is 

prevented from performing such obligations as a result of events beyond its reasonable control, 

including without limitation, fire, power failures, any act of war, hostile foreign action, nuclear 

explosion, riot, strikes or failures or refusals to perform under subcontracts, civil insurrection, 

earthquake, hurricane, tornado, or other catastrophic natural event or act of God. Force Majeure 

events shall not otherwise limit NCTA's rights to enforce contracts. 

3.7.28 Compliance with Laws 

1. The Contractor shall comply with all laws, ordinances, codes, rules, regulations, and licensing 

requirements that are applicable to the conduct of its business, including those of Federal, State, 

and local agencies having jurisdiction and/or authority. 

3.7.29 Severability 

1. In the event that a court of competent jurisdiction holds that a provision or requirement of this 

Contract violates any applicable law, each such provision or requirement shall be enforced only 
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to the extent it is not in violation of law or is not otherwise unenforceable and all other provisions 

and Requirements of this Contract shall remain in full force and effect. All promises, requirement, 

terms, conditions, provisions, representations, guarantees and warranties contained herein shall 

survive the expiration or termination date unless specifically provided otherwise herein, or unless 

superseded by applicable Federal or State statute, including statutes of repose or limitation. 

3.7.30 Federal Intellectual Property Bankruptcy Protection Act 

1. The Parties agree that NCTA shall be entitled to all rights and benefits of the Federal Intellectual 

Property Bankruptcy Protection Act, Public Law 100-506, codified at 11 U.S.C. 365(n) and any 

amendments thereto. 

3.7.31 Ineligible Contractors 

1. As provided in G.S. § 147-86.59 and G.S. § 147-86.82, the following companies are ineligible to 

contract with the State of North Carolina or any political subdivision of the State: a) any company 

identified as engaging in investment activities in Iran, as determined by appearing on the Final 

Divestment List created by the State Treasurer pursuant to G.S. § 147-86.58, and b) any company 

identified as engaged in a boycott of Israel as determined by appearing on the List of restricted 

companies created by the State Treasurer pursuant to G.S. § 147-86.81. A contract with the State 

or any of its political subdivisions by any company identified in a) or b) above shall be void ab 

initio. 

3.7.32 Availability of Funds 

1. Any and all payments to Contractor are expressly contingent upon and subject to the 

appropriation, allocation and availability of funds to NCTA for the purposes set forth in this 

Contract. If this Contract is funded in whole or in part by Federal funds, the Agency’s performance 

and payment shall be subject to and contingent upon the continuing availability of said Federal 

funds for the purposes of the Contract. If the term of this Contract extends into fiscal years 

subsequent to that in which it is approved, such continuation of the Contract is expressly 

contingent upon the appropriation, allocation and availability of funds by the N.C. Legislature for 

the purposes set forth in the Contract. If funds to effect payment are not available, the Agency 

will provide written notification to Contractor. If the Contract is terminated under this paragraph, 

Contractor agrees to take back any affected Deliverables and Software not yet delivered under 

this Contract, terminate any Services supplied to the Agency under this Contract, and relieve 

NCTA of any further obligation thereof. The State shall remit payment for Deliverables and 

Services accepted prior to the date of the aforesaid Notice in conformance with the payment 

terms. 

3.7.33 E-Verify 

1. Pursuant to G.S. § 143-133.3, the State shall not enter into a contract unless the awarded 

Contractor and each of its Subcontractors comply with the E-Verify Requirements of N.C. 

General Statutes, Chapter 64, Article 2. Contractors are directed to review the foregoing laws. 

Any awarded Contractor must submit a certification of compliance with E-Verify to the awarding 

agency, and on a periodic basis thereafter as may be required by the State. 
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3.7.34 Historically Underutilized Businesses  

1. Pursuant to N.C.G.S. §§ 143-48 and 143-128.4 and any applicable Executive Order, the State of 

North Carolina and NCTA invites and encourages participation in this procurement process by 

businesses owned by minorities, women, disabled, disabled business enterprises and non-profit 

work centers for the blind and severely disabled. Additional information may be found at: 

http://ncadmin.nc.gov/businesses/hub/.  

3.7.35 No Waiver 

1. Notwithstanding any other language or provision in the Contract, nothing herein is intended nor 

shall be interpreted as a waiver of any right or remedy otherwise available to NCTA under 

applicable law. The waiver by NCTA of any right or remedy on any one occasion or instance shall 

not constitute or be interpreted as a waiver of that or any other right or remedy on any other 

occasion or instance.  

3.7.36 Entire Agreement 

1. This RFP and any documents incorporated specifically by reference represent the entire 

agreement between the parties and supersede all prior oral or written statements or agreements. 

This RFP, any addenda hereto, and the Contractor’s Proposal Documents are incorporated herein 

by reference as though set forth verbatim.  

2. All promises, Requirements, terms, conditions, provisions, representations, guarantees, and 

warranties contained herein shall survive the contract expiration or termination date unless 

specifically provided otherwise herein, or unless superseded by applicable Federal or State statutes 

of limitation.  

3.7.37 Sovereign Immunity 

1. Notwithstanding any other term or provision in the Contract, nothing herein is intended nor shall 

be interpreted as waiving any claim or defense based on the principle of sovereign immunity or 

other State or Federal constitutional provision or principle that otherwise would be available to 

NCTA under applicable law.  
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