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May 24 2002
Division 00005

8.1402212
NHF-64(73)
Wake
R-2547BB R-2547C R-2547CC

Proposal Length  15.510  KM

Type of Work Design-Build.

Location US-64 (Knightdale Bypass) from East of New Hope Rd to existing US-64
East of Knightdale.

Est Const Progress…. FY-2002..05% of Bid
FY-2003..44% of Bid
FY-2004..32% of Bid
FY-2005..19% of Bid

RPN 001 C200376 4 Bidders DBE Goal 10.00%
Estimate 160,700,000.00

Date Available Jul 01 2002
Final Completion Aug 01 2005

$ Totals % Diff
* North Carolina Constructors Longmont, CO 131,016,664.00 -18.5
* Bond Executed Improperly
* No Power of Attorney
Knightdale Contracting, LLC Wilson, NC 142,038,798.00 -11.6
Granite Construction Co Watsonville, CA 147,615,651.00   -8.1
Shirley/Clark Design Build, LLC Bethesda, MD 188,107,800.00 +17.1

Quality Adjusted Price Ranking

Proposal Technical    Quality Price Quality Adjusted
                              Score      Credit %            Proposal                         Value                            Price
North Carolina
Constructors            89             9.5 131,016,664.00 12,446,583.08 118,570,080.92
Granite
Construction Co      91            10.5 147,615,651.00 15,499,643.36 132,116,007.65
Knightdale
Contracting, LLC     78              4.0              142,038,798.00   5,681,551.92 136,357,246.08
Shirley/Clark
Design Build, LLC   74              2.0 188,107,800.00   3,762,156.00 184,345,644.00


