
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 17, 2024
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 10, 2024

PS&E REVIEW DATE : TUESDAY, AUGUST 27, 2024
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5372 0.224 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 120109 ON SR 1706 (MARTIN LUTHER
KING JR. AVENUE), OVER US 29 (NORTH CANNON
BOULEVARD)

46087.3.1

C204384
CABARRUS
LATEST PRELIMINARY ESTIMATE: $8,700,000 (6/13/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN)   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

DAVID STUTTS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0063 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 030087 ON NC 742 OVER RICHARDSON
CREEK

67063.3.1

C204969
ANSON
LATEST PRELIMINARY ESTIMATE: $7,700,000 (4/4/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
LUTHER G. HAYWOOD

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5808 4.106 MI CULVERT, DRAINAGE,

GRADING, PAVING,
WIDENING, STRUCTURES

US 158 - FROM SR 1002 (ACORN HILL ROAD) TO US 158
PASQUOTANK COUNTY LINE, MODERNIZE ROADWAY.

46972.3.1
FA#: 0158076
C204854
PASQUOTANK, GATES
LATEST PRELIMINARY ESTIMATE: $19,700,000 (9/28/23)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 MODIFIED PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
RYAN SHOOK
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 17, 2024
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 10, 2024
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-3422A 1.622 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
RETAINING WALLS

SR 1003 (CAMDEN ROAD) FROM PROPOSED
FAYETTEVILLE OUTER LOOP(U-2519) TO JUST WEST OF
SR 1112 (ROCKFISH ROAD).

39001.3.2

C204988
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $27,600,000 (7/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
SEAN MATUSZEWSKI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-4015A 1.056 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

SR 1556 (GALLIMORE DAIRY RD.) FROM NC 68 -
EASTCHESTER DR (LYNNWOOD SMITH EXPY.) TO SOUTH
OF AIRPARK RD. IN GREENSBORO.

35013.3.4

C204821
GUILFORD
LATEST PRELIMINARY ESTIMATE: $15,200,000 (3/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/RIPARIAN BUFFER AUTHORIZATION PERMITS (IN) FEMA-NFIP (IN) 
UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)  ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRIAN KEITH KETNER
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



RESURFACING AND ADD-ON PROJECTS 
PLAN TURN-IN DATE:  October 17, 2024 
LETTING DATE:  December 17, 2024  UPDATED 11/05/24 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.12.03.10231 
2025CPT.12.03.20231 
Div. 12 Cleveland 
C205004 

17.90 mi. Shoulder Reconstruction, 
Resurfacing and Milling  

1 section of NC 18 
1 section of NC 216 
5 sections of Secondary roads 
2 lanes 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.07.09.20011 
Div. 7 Alamance 
C205003 

18.85 mi. Shoulder Reconstruction, 
Resurfacing and Milling 

15 sections of Secondary roads 
2 lanes 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.08.07.20191 
Div. 8 Chatham 
C205005 

28.775 mi. Shoulder Reconstruction, 
Resurfacing and Milling 

11 sections of Secondary roads 
2 lanes 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.05.08.20921.1 
2025CPT.05.08.20922.1 
Div. 5 Wake 
C205006 

19.012 mi. Shoulder Reconstruction, 
Resurfacing and Milling 

84 sections of Secondary roads 
2 lanes 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.08.06.10191 
Div. 8 Chatham 
C205008 

16.439 mi. Shoulder Reconstruction, 
Resurfacing and Milling 

1 section of US 1 and 6 ramps 
1 section of US 64 Bus. 
2 sections of NC 42 



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 21, 2025
PS&E TURN IN DATE : TUESDAY, OCTOBER 15, 2024
PS&E REVIEW DATE : TUESDAY, OCTOBER 1, 2024
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0086 0.256 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE  500070 ON US 301 OVER NEUSE RIVER

67086.3.1

C204972
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $10,200,000 (11/15/23) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
RUSSELL ELLIOTT BROADWELL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5709C 9.608 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 211 FROM 0.40 MILES NORTH OF SR 1225 (ASHEMONT
ROAD) TO EAST OF SR 1244 (WEST PALMER STREET) / SR
1311 (MOCKINGBIRD HILL ROAD) IN RAEFORD.  WIDEN TO
MULTI-LANES.

50205.3.4

C204992
HOKE
LATEST PRELIMINARY ESTIMATE: $139,700,000 (8/7/24)
RALEIGH LETTING (LET) (8 WEEK ADVERTISEMENT)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) RAILROAD AGREEMENT
(IN) UTILITY AGREEMENT (IN)  ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
TERRY FARR
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5809A 8.214 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
NC 45 WASHINGTON COUNTY LINE TO US 17 AT MIDWAY.
MODERNIZE ROADWAY.

46976.3.2
FA#: 4697601
C204835
BERTIE
LATEST PRELIMINARY ESTIMATE: $13,200,000 (1/4/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN)   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
ROGER DALE BULLOCK
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 21, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4405B 1.908 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 401 (RAEFORD ROAD) FROM EAST OF NC 162 (BUNCE
ROAD) TO EAST OF BRIGHTON ROAD IN FAYETTEVILLE.
CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.

39049.3.3
FA#: STPDA-0401(301)
C204797
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $52,600,000 (2/2/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY 
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
KHALED AL-AKHDAR
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-4709 0.748 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1112 (ROCKFISH ROAD) FROM WEST OF SR 1115
(GOLFVIEW ROAD) TO SR 1596 (MAIN STREET) AND SR
1115 (GOLFVIEW ROAD) FROM SR 1112(ROCKFISH ROAD)
TO SR 1596 (MAIN STREET).

39073.3.1

C204760
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $22,251,000 (3/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN)  ROW CERTIFICATION
(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
SEAN MATUSZEWSKI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 18, 2025
PS&E TURN IN DATE : TUESDAY, NOVEMBER 12, 2024
PS&E REVIEW DATE : TUESDAY, OCTOBER 29, 2024

PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.277 MI BRIDGE PRESERVATION,
BRIDGE REHABILITATION

 BRIDGE 507 OVER NORTH FORK NEW RIVER ON SR 1644
(MCNEIL ROAD), BRIDGE 19 OVER BIG HORSE CREEK ON
NC 194, BRIDGE 32 OVER HELTON CREEK ON NC 194, AND
BRIDGE 478 OVER NORTH FORK NEW RIVER ON SR 1514
(WEST DEEP FORD ROAD) IN ASHE COUNTY.

15BPR.133.3

C204567
ASHE
LATEST PRELIMINARY ESTIMATE: $9,100,000                        
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5766 0.213 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 82 OVER THE DAN RIVER ON SR 1674
(SHEPPARD MILL ROAD)

45722.3.1

C204978
STOKES
LATEST PRELIMINARY ESTIMATE: $10,000,000 (1/5/24)                        (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
401/404 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

BAT TREE CLEARING
MORATORIUM (4/1 - 10/15)

RYAN C. NEWCOMB
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0100 0.210 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800040 ON NC 226 OVER N FORK FIRST
BROAD CREEK

67100.3.1

C204883
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $7,600,000 (5/31/24)                        (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN)  ROW
CERTIFICATION (REQUIRED)
CLAUDIA W. LEE

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 18, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0152 0.189 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 290076 OVER I-40 ON SR 1436
(PINEBROOK SCHOOL ROAD).

51600.3.1
FA#: 5160001
DAVIE
LATEST PRELIMINARY ESTIMATE: $5,800,000 (10/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
JEREMY LANE KEATON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HI-0018 17.663 MI BRIDGE PRESERVATION,

PAVEMENT
REHABILITATION

US 74 (FUTURE I-74) FROM 0.11 MILES EAST OF US 701
BUSINESSTO 0.17 MILES WEST OF NC 214.

49989.3.1
FA#: 0074(247)
C204994
COLUMBUS
LATEST PRELIMINARY ESTIMATE: $32,900,000 (1/23/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) 
ROW CERTIFICATION (IN)
BARRY ALEX HENDERSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5919 4.170 MI PAVEMENT

REHABILITATION
I-77 - IREDELL COUNTY FROM MILEMARKER 52.6
MILEMARKER 56.8 PAVEMENT REHABILITATION.

45926.3.1
FA#: 4592601
C204989
IREDELL
LATEST PRELIMINARY ESTIMATE: $12,300,000 (1/16/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5979 0.695 MI DRAINAGE, GRADING,
STRUCTURES, LIGHTING/
ELECTRICAL

US 74 / FUTURE I-74 AT US 1 (EXIT 311) INTERCHANGE
IMPROVEMENTS

46963.3.1
FA#: 0074227
C204940
RICHMOND
LATEST PRELIMINARY ESTIMATE: $8,800,000 (10/2/23)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 2 - UTILITY AGREEMENT (IN)  ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) CONSTRUCTION CONSULTATION (PENDING)

GREGORY S. DAVIS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5536 1.130 MI DRAINAGE, GRADING,

PAVING
LEWISVILLE - GREAT WAGON ROAD (NEW ROUTE) FROM
SR 1001 (SHALLOWFORD ROAD) TO SR 1308 (LEWISVILLE-
VIENNA ROAD)

44108.3.1

C204980
FORSYTH
LATEST PRELIMINARY ESTIMATE: $22,000,000 (2/2/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) MUNICIPAL AGREEMENT 
(PENDING)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
CONNIE KELLEY JAMES
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 18, 2025
PS&E TURN IN DATE : TUESDAY, DECEMBER 10, 2024
PS&E REVIEW DATE : TUESDAY, NOVEMBER 26, 2024

PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.158 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION OF BRIDGES 910001 AND 910538
CARRYING SR2911 (NEW BERN AVE.) OVER CRABTREE
CREEK AND CLNA RAILROAD

15BPR.144.3

C204967
WAKE
LATEST PRELIMINARY ESTIMATE: $5,350,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED)  

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5833 0.578 MI DRAINAGE, GRADING,

PAVING, STRUCTURE,
RETAINING WALLS

REPLACE BRIDGE 29 OVER I-77 ON US 21 BUSINESS

45786.3.1
FA#: 0021035
C204733
YADKIN
LATEST PRELIMINARY ESTIMATE: $17,300,000 (12/11/23)
RALEIGH LETTING (LET)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
DAVID STUTTS
REGIONAL

DELAYED FROM: 1/21/25  RIGHT OF WAY
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5845 0.369 MI DRAINAGE, GRADING,

PAVING
REPLACE BRIDGE 25 OVER BUFFALO CREEK ON SR 2033
(OAK GROVE ROAD)

45798.3.1

C204938
CLEVELAND
LATEST PRELIMINARY ESTIMATE: $6,400,000 (10/30/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN)   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

JOSHUA B. WHITE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5895 0.322 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, STRUCTURE

US 25/70, REPLACE BRIDGE 560067 OVER THE FRENCH
BROAD RIVER.

48088.3.1

C204766
MADISON
LATEST PRELIMINARY ESTIMATE: $15,600,000 (11/21/23) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) FEMA-NFIP (IN)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

TREE CLEARING MORATORIUM
(10/16 - 3/30)

DAVID STUTTS
REGIONAL

DELAYED FROM: 12/17/24  EXTERNAL ACTIONS
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5930B 2.300 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
NEW ROUTE - CHATHAM PARK WAY, NORTH OF
PROPOSED GRANT DRIVETO US 15/ US 501. CONSTRUCT
ROADWAY ON NEW LOCATION.

48548.3.3

C204933
CHATHAM
LATEST PRELIMINARY ESTIMATE: $27,700,000 (3/7/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED)

JEFFREY A. STRODER 
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5943 6.200 MI SIGNALS CLAYTON - SIGNAL SYSTEM
45862.3.1
FA#: 4586201
C204974
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $4,500,000 (1/23/24)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
DIMITRI O. GAMBRELL
REGIONAL

DELAYED FROM: 1/21/25  EXTERNAL ACTIONS
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, APRIL 15, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.000 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 76 OVER SR 3556
(PEARSON BRIDGE ROAD) ON US 25; BRIDGE 113 OVER
NC 146 ON I-26; BRIDGE 53 OVER FRENCH BROAD RIVER
ON NC 146; AND BRIDGE 278 OVER FRNECH BROAD RIVER
ON SR 1348 (MEADOW ROAD) IN BUNCOMBE COUNTY

15BPR.128.3

C204454
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $5,200,000                        
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  

TIMOTHY SHERRILL

DELAYED FROM: 3/18/25  EXTERNAL ACTIONS
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.000 MI BRIDGE PRESERVATION  BRIDGE 960068 CARRYING NC 268 OVER WARRIOR

CREEK IN WILKESCOUNTY.
15BPR.149.3
WILKES
LATEST PRELIMINARY ESTIMATE: $1,579,600                        
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   

TIMOTHY SHERRILL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5614 0.398 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 9 OVER BLOUNTS CREEK ON SR 1112

45569.3.1
FA#: 1112019
C204711
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $17,200,000 (8/13/24)                        
RALEIGH LETTING (LET)
404/CAMA/NEUSE RIVER BUFFER AUTHORIZATION/401 PERMITS (IN) USCG
PERMIT (PENDING) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

PRIMARY NURSERY AREA
MORATORIUM (2/15 - 9/30)

DAVID STUTTS
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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TENTATIVE LETTING : TUESDAY, APRIL 15, 2025
PS&E TURN IN DATE : TUESDAY, JANUARY 7, 2025

PS&E REVIEW DATE : TUESDAY, DECEMBER 24, 2024
PAGE : 2 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0153 0.455 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE 070024 ON NC11 OVER CASHIE RIVER

67153.3.1
BERTIE
LATEST PRELIMINARY ESTIMATE: $6,100,000 (12/14/23)                        (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  ROW CERTIFICATION
(REQUIRED)
DAVID STUTTS

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HE-0002 1.516 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
NEW ROUTE CONSTRUCT ACCESS ROAD FROM THE FUJI
BIOPHARMACEUTICAL PARCEL TO THE EXTENSION OF
BUMGARDNER ROAD.

49745.3.1

C204898
WAKE
LATEST PRELIMINARY ESTIMATE: $9,690,000 (10/2/23)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)
MARK S. GALLO
DIVISION

DELAYED FROM: 3/18/25  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0033 0.459 MI CULVERT, DRAINAGE,

GRADING, PAVING,
SIGNALS

EXTENSION OF AIRPORT BOULEVARD (SR 3126) FROM
GARDEN SQUARELANE TO CHURCH ST (SR 1637) IN
MORRISVILLE  CONSTRUCT ROADWAY ON NEW
LOCATION.

49618.3.1
FA#: 3126001
C204765
WAKE
LATEST PRELIMINARY ESTIMATE: $11,100,000 (10/9/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
401/404 PERMITS (IN)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
LAMIN JAH
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, APRIL 15, 2025
PS&E TURN IN DATE : TUESDAY, JANUARY 7, 2025

PS&E REVIEW DATE : TUESDAY, DECEMBER 24, 2024
PAGE : 3 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5831B 8.300 MI PAVEMENT
REHABILITATION

I-26 FROM TENNESSEE STATE LINETO MILE MARKER 9.
REHABILITATE PAVEMENT.

53037.3.3
FA#: 5303701
MADISON
LATEST PRELIMINARY ESTIMATE: $18,900,000 (2/29/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRENDAN MERITHEW
STATEWIDE

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5880 0.819 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
SIGNING, STRUCTURES

I-40/US 311 AT NC 109 (THOMASVILLE ROAD)/
CLEMMONSVILLE ROADSPLIT-DIAMOND INTERCHANGE IN
WINSTON-SALEM. CONVERT HALF DIAMOND
INTERCHANGE AT NC 109 TO FULL DIAMOND AND
REMOVE CONNECTOR ROADS AND HALF DIAMOND
INTERCHANGE AT CLEMMONSVILLE ROAD.

53080.3.1
FA#: 5308001
C204975
FORSYTH
LATEST PRELIMINARY ESTIMATE: $26,600,000 (12/14/23)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT
(PENDING)  ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (IN)

BAT TREE CLEARING
MORATORIUM (4/1 - 10/15)

RYAN C. NEWCOMB
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5901 0.163 MI DRAINAGE, GRADING,

PAVING
NC 89 (WEST PINE STREET) SURRY COUNTY AT SR 1397
(ROUND PEAK CHURCH ROAD) INTERSECTION. IMPROVE
INTERSECTION.

48416.3.1
FA#: 4841601
SURRY
LATEST PRELIMINARY ESTIMATE: $7,700,000 (5/15/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5760 2.034 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

KERNERSVILLE SOUTHERN LOOP, AT US 421/BUSINESS 40
TO NC 66 (WEST MOUNTAIN STREET) IN KERNERSVILLE.
WIDEN BIG MILL FARM ROAD AND SR 2649 (HOPKINS
ROAD) AND CONSTRUCT INTERCHANGE ATUS 421 / NC
150/ BUSINESS 40

46381.3.1

C205012
FORSYTH
LATEST PRELIMINARY ESTIMATE: $71,500,000 (1/18/24)                        
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
CONNIE KELLEY JAMES
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
W-5704E 1.490 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1700 (COVERED BRIDGE ROAD) BETWEEN 0.1 MILE
EAST OF SR 1003 (BUFFALO ROAD) AND 0.1 MILE WEST OF
SR 2685 (HELENA LANE).

44850.3.5
FA#: HSIP-1700(22)
C204857
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $14,500,000 (2/9/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.000 MI BRIDGE PRESERVATION  SR 1620 (FLETCHER MARTIN ROAD) OVER FRENCH
BROAD RVR/ NSRR- STRUCTURE 100007 IN BUNCOMBE
COUNTY.

15BPR.122.3

C205011
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $2,850,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-4838 0.595 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD
TRACKS ON US 70 BUSINESS

38608.3.1

C204814
WAYNE
LATEST PRELIMINARY ESTIMATE: $7,800,000 (7/25/23) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(PENDING)  ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (REQUIRED)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

B-5985B 0.122 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

NC 41/NC 72/SR 1600 REPLACE BRIDGE 770175 OVER
LUMBER RIVERON SR 1600 (W 5 TH STREET).

47749.3.3
FA#: 4774902
ROBESON
LATEST PRELIMINARY ESTIMATE: $9,000,000 (3/28/24)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
DAVID STUTTS
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HE-0013 0.568 MI DRAINAGE, GRADING,
PAVING

CONSTRUCT AN INDUSTRIAL ACCESS ROAD AND
ROADWAY IMPROVEMENTS ALONG US 15 / US 501
(ABERDEEN ROAD) AT THE LAURINGURG-SCOTLAND
INDUSTRIAL SITE.

50700.3.1
SCOTLAND
LATEST PRELIMINARY ESTIMATE: $7,300,000 (4/10/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
GREGORY S. DAVIS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5739 10.500 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
NC 46 FROM NC 48 IN GASTON TO THE VIRGINIA STATE
LINE UPGRADE AND WIDEN EXISTING FACILITY.

50197.3.1
FA#: 5019701
NORTHAMPTON
LATEST PRELIMINARY ESTIMATE: $33,200,000 (4/11/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
ROGER DALE BULLOCK
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5963A 4.012 MI DRAINAGE, GRADING,

PAVING
NEW ROUTE (CHATHAM PARK WAY) FROM US 15 / US 501
SOUTH OF PITTSBORO TO US 64 BUSINESS. CONSTRUCT
2-LANE ROADWAY ON NEW LOCATION.

48599.3.2
CHATHAM
LATEST PRELIMINARY ESTIMATE: $66,100,000 (7/19/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED) UTILITY AGREEMENT (REQUIRED)
JEFFREY A. STRODER
DIVISION

DELAYED FROM: 3/18/25  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 20, 2025
PS&E TURN IN DATE : TUESDAY, FEBRUARY 11, 2025
PS&E REVIEW DATE : TUESDAY, JANUARY 28, 2025

PAGE : 3 of 6

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-2519F 34.000 MI GRADING, ITS FAYETTEVILLE OUTER LOOP INSTALL ITS ALONG FULL
LENGTH OF I-295 FROM WEST OF EXIT 34 TO I-95
INTERCHANGE TO THE SOUTH.

34817.3.20
FA#: 0295009
C204996
ROBESON, CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $6,000,000 (2/16/24)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN)
KHALED AL-AKHDAR
STATEWIDE

DELAYED FROM: 2/18/25  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-3609B 2.358 MI CULVERT, DRAINAGE,

GRADING, PAVING,
SIGNALS

US 13 (BERKELEY BOULEVARD) FROM SR 1003 (NEW
HOPE ROAD) TO US 70 BYPASS WITH INTERSECTION
IMPROVEMENTS AT SR 1572 (SAULSTON ROAD). WIDEN
TO FOUR LANES.

39026.3.2
WAYNE
LATEST PRELIMINARY ESTIMATE: $31,900,000 (2/22/24)
DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) MUNICIPAL AGREEMENT
(REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-3628 1.340 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 24 / NC 27 COURTHOUSE WEST OF NC 22 (MCNEILL
STREET) TO US 15 / US 501 IN CARTHAGE WIDEN TO
THREE LANES WITH CURB AND GUTTER AND BICYCLE /
PEDESTRIAN ACCOMMODATIONS

44672.3.1
FA#: 4467201
MOORE
LATEST PRELIMINARY ESTIMATE: $6,900,000 (6/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) 
MUNICIPAL AGREEMENT (REQUIRED) UTILITY AGREEMENT (REQUIRED)

MICHAEL RICKETTS
REGIONAL

DELAYED FROM: 3/18/25  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5777 0.264 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 127 FROM 1ST AVENUE SOUTHEAST TO 2ND AVENUE
SOUTHEAST ADD TURN LANES.

50189.3.1
FA#: 5018901
CATAWBA
LATEST PRELIMINARY ESTIMATE: $6,500,000 (8/31/23)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 3 - MUNICIPAL AGREEMENT (IN) UTILITY
AGREEMENT (PENDING)  UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (IN) ROW CERTIFICATION (IN)
LEE A. BRYSON
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5797 1.304 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS, STRUCTURES

SR 1997 (FAYETTEVILLE ROAD) FROM FARRINGTON
STREET TO EAST 22ND STREET. WIDEN TO MULTI-LANES.

44367.3.1
ROBESON
LATEST PRELIMINARY ESTIMATE: $38,700,000 (3/12/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
CRAIG FREEMAN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HI-0016 9.561 MI BRIDGE PRESERVATION,
PAVEMENT
REHABILITATION

US-74 (FUTURE I-74) 1 MILE EAST OF NC 41 TO LUMBER
RIVER BRIDGES. PAVEMENT REHABILITATION. (COMB W/
HI-0017).

49987.3.1
FA#: 0074244
C204930
COLUMBUS, ROBESON
LATEST PRELIMINARY ESTIMATE: $10,000,000 (2/23/23)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
JOHN GAUTHIER
STATEWIDE
COMBINED PROJECT: HI-0016, HI-0017 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS AND FA
NO.

HI-0017 3.087 MI BRIDGE PRESERVATION,
PAVEMENT
REHABILITATION

US 74 (FUTURE I-74) FROM THE SCOTLAND COUNTY LINE
TO I-74/US 74 BUSINESS. PAVEMENT REHABILITATION.
(COMB W/HI-0016).

49988.3.1
FA#: 4998831
C204931
ROBESON
LATEST PRELIMINARY ESTIMATE: $6,800,000 (4/4/23)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
JOHN GAUTHIER
STATEWIDE
COMBINED PROJECT: HI-0016, HI-0017 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS AND FA
NO.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-6146 1.191 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

US 74 (F)(WILKINSON BOULEVARD)FROM MARKET STREET
TO SR 2015(ALBERTA AVENUE) GASTON COUNTY (COMB
W/B-5857) WIDEN TO SIXLANES.

48392.3.2
GASTON
LATEST PRELIMINARY ESTIMATE: $43,500,000 (2/18/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
BRYAN SOWELL
REGIONAL
COMBINED PROJECT: B-5857, U-6146, UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

B-5857 0.086 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
RIVER ON US 29/US 74.(COMB W/U-6146).

45810.3.1

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $11,800,000 (6/9/22) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 0.000 MI BRIDGE REHABILITATION  REHAB BRG 500608 ON SR1923 OVER NEUSE RIVER
REHAB BRG 500042 ON US 70 OVER I-95

15BPR.108.3
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $2,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5541 0.473 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE BRIDGE 236 OVER SR 1513 ON I-40

55041.3.1

C205015
HAYWOOD
LATEST PRELIMINARY ESTIMATE: $36,600,000 (4/24/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
ZACHARY THOMAS SHULER
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5716 0.426 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 140 OVER DAN RIVER ON SR 1138

45672.3.1
FA#: BRZ-1138(021)
C204829
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $12,300,000 (10/2/23)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
DANIEL DAGENHART
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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B-5777 0.406 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE BRIDGE 58 OVER US 64 ON NC 109.

45733.3.1

C205016
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $8,600,000 (5/3/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED)  UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (PENDING) ROW
CERTIFICATION (IN)
RYAN C. NEWCOMB

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5831 0.371 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 850006 OVER NC 268, SOUTHERN
RAILROAD TRACKS, AND THE YADKIN RIVER ON I-77.

45784.3.1
FA#: NHP-0077(006)
SURRY
LATEST PRELIMINARY ESTIMATE: $24,000,000 (4/15/24)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
DAVID STUTTS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5876 0.453 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE BRIDGE 83 AND 84 OVER SECOND BROAD RIVER
ON US 74 BYPASS

48070.3.1
FA#: NHP-0074(181)
C204439
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $14,600,000 (4/3/24)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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B-5995 0.180 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 57 OVER DAWSON CREEK ON SR 1302

48190.3.1
FA#: BRZ-1302(083)
C204742
PAMLICO
LATEST PRELIMINARY ESTIMATE: $5,900,000 (5/6/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/CAMA/USCG PERMITS (REQUIRED)   ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
CASEY K. WHITLEY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0015 0.000 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

BRIDGE 280067 & 280068 0N I-85 BUS OVER SR 1192

67015.3.1
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $30,800,000 (3/20/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED)

GEORGE BOULES

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0099 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP

67099.3.1
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $8,200,000 (9/12/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) BAT MORATORIUM (4/15 - 10/15)

CLAUDIA W. LEE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0155 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE 780163 ON US158 OVER HOGAN'S CREEK

67155.3.1
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $9,100,000 (5/13/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  

SUZANA M. MATTA

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HE-0016 1.447 MI DRAINAGE, GRADING,
PAVING

NEW ROUTE FROM 0.5 MILES EAST OF BRUNSWICK
COUNTY LINE TO 1.5 MILES EAST OF BRUNSWICK COUNTY
LINE ON US 74.

51325.3.1

C204970
BRUNSWICK
LATEST PRELIMINARY ESTIMATE: $9,400,000 (1/24/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRIAN JOSEPH HARDING
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0008I 0.814 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1006 (OLD STAGE ROAD) AT SR 1006 (OLD STAGE
ROAD) AND SR2736 (ROCK SERVICE STATION ROAD)
INTERSECTION IMPROVEMENTS.

49367.3.9
WAKE
LATEST PRELIMINARY ESTIMATE: $11,200,000 (5/13/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
LAMIN JAH
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0025 0.270 MI DRAINAGE, GRADING,

PAVING, SIGNALS
GREYLOCK RIDGE ROAD FROM EAST JOHN STREET TO
TANK TOWN ROAD. EXTEND ROADWAY.

49491.3.1

C205013
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $7,500,000 (10/28/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (IN)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
TERRY BURLESON
BONUSALLOC

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5898 0.541 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

FUTURE I-73 / US 220 AT US 311 / NC 135 INTERCHANGE.
REPLACE BRIDGE  780074 AND UPGRADE INTERCHANGE.

46860.3.1
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $23,000,000 (6/19/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY 
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRANDON GREEN
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5707 0.726 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, WIDENING,
RETAINING WALLS

ROGERS ROAD (SR 2052) GRADE SEPARATION OVER CSX
RAILROAD (CROSSING NO. 633905Y) AT MILE POST
S142.53.

44643.3.1
WAKE
LATEST PRELIMINARY ESTIMATE: $42,500,000 (2/5/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)
MUNICIPAL AGREEMENT (IN)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5725 0.210 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, STRUCTURE

KANNAPOLIS TRAIN STATION SECOND PLATFORM AND
PEDESTRIAN OVERPASS

47603.3.1

C204340
CABARRUS
LATEST PRELIMINARY ESTIMATE: $13,500,000 (5/8/24)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) MUNICIPAL-
RAIL AGREEMENT (IN) UTILITY AGREEMENT (IN)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRAD SMYTHE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4758 4.419 MI DRAINAGE, GRADING,
PAVING, RESURFACING,
SIGNALS, STRUCTURE,
WIDENING

SR 1818 (JOHNSON STREET ) / SR 1850 (SANDY RIDGE
ROAD) FROMSR 1820 (SKEET CLUB ROAD) TO SOUTH OF
I-40 IN HIGH POINT

40251.3.1
FA#: 0710027
C204971
GUILFORD
LATEST PRELIMINARY ESTIMATE: $70,400,000 (1/17/24)
RALEIGH LETTING (LET)
404/401/RIPARIAN BUFFER AUTHORIZATION PERMITS (IN) FEMA-NFIP (IN)
UTILITY AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
MICHAEL KENT O'CONNOR
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5743 0.758 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS

NC 42 / SR 2194 (DUBLIN SQUARE ROAD) FROM SR 2237
(EAST SALISBURY STREET) TO NORTH OF US 64 / NC 49
(DIXIE DRIVE) IN ASHEBORO. WIDEN TO THREE LANES.

50165.3.1
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $13,600,000 (5/14/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
JEFFREY A. STRODER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5789 0.587 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
SIGNALS, WIDENING

NC 53 (WESTERN BOULEVARD) AT SR 2714
(JACKSONVILLE PARKWAY). IMPROVE INTERSECTION.

44361.3.2
FA#: 4436101
ONSLOW
LATEST PRELIMINARY ESTIMATE: $8,000,000 (4/2/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
ZACHARY R. HOWARD
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5810 1.823 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

SR 1514 (BAMBOO ROAD); SR 1523 (WILSON RIDGE). FROM
US 421/US 221 TO SR 1522 (DEERFIELD ROAD).
MODERNIZE ROADWAY.

44383.3.1
FA#: 4438301
C204504
WATAUGA
LATEST PRELIMINARY ESTIMATE: $42,400,000 (5/10/24)
DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5899 0.976 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
NEW ROUTE FROM FORUM PARKWAY CONNECTOR FROM
SR 3955 (FORUM PARKWAY) TO NC 66 (UNIVERSITY
PARKWAY) IN RURAL HALL. CONSTRUCT 2-LANE
ROADWAY ON NEW LOCATION

44689.3.1
FORSYTH
LATEST PRELIMINARY ESTIMATE: $16,000,000 (5/13/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
CONNIE KELLEY JAMES
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6018 0.969 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

NC 62 FROM SR 1154 (KERSEY VALLEY ROAD) TO SR 1162
(WEANT ROAD) IN ARCHDALE. IMPROVE INTERCHANGE
AREA AND REALIGN SR 1154 AND SR 1162
INTERSECTIONS.

47163.3.1

C204798
GUILFORD
LATEST PRELIMINARY ESTIMATE: $24,100,000 (6/19/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN)  ROW CERTIFICATION
(IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
BRANDON GREEN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.000 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 660268 OVER EDWARDS
CREEK ON US 17. BRIDGE 660253 OVER NEW RIVER ON US
17 BYP.

15BPR.107.3
ONSLOW
LATEST PRELIMINARY ESTIMATE: $2,088,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.000 MI BRIDGE PRESERVATION  BRIDGES 14, 45 AND 49 IN CARTERET COUNTY AND

BRIDGE 25 IN PAMLICO COUNTY 150014 CARRYING NC 101
OVER ICWW 150045 CARRYING US 70 OVER SALTERS
CREEK 150049 CARRYING SR1101 OVER WHITE OAK
RIVER 680015 CARRYING NC 33 OVER ICWW

15BPR.131.3
CRAVEN, PAMLICO, CARTERET
LATEST PRELIMINARY ESTIMATE: $1,600,500
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.152 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION OF BRIDGE 8 IN SWAIN COUNTY

CARRYING US 19/ 74 OVER LITTLE TENNESSEE RIVER
(FONTANA LAKE)

15BPR.159.3

C204993
SWAIN
LATEST PRELIMINARY ESTIMATE: $5,346,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

DELAYED FROM: 1/21/25  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

P-5709 1.091 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, SIGNALS,
STRUCTURE, TRACKBED

GRADE SEPARATION AT FRANKLIN BOULEVARD
CROSSING (722959A), AND CLOSE O'FERRELL STREET
CROSSING (722961B) AT NCRR/NSR-NCLINE IN
GREENSBORO.

46920.3.1
GUILFORD
LATEST PRELIMINARY ESTIMATE: $26,800,000 (5/2/24)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) RAILROAD AGREEMENT (REQUIRED) UTILITY
AGREEMENT (IN) ROW CONSULTATION (IN) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
BRAD SMYTHE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

P-5731 1.271 MI DRAINAGE, GRADING,
PAVING

EAST 5TH AVENUE CONSTRUCT A GRADE SEPARATION
OF THE RAIL LINE AND EAST 7TH AVENUE.

47610.3.1
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $68,800,000 (6/17/24)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
BRAD SMYTHE
DIVISION
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

U-6058 0.260 MI DRAINAGE, GRADING,
PAVING

US 70 (LIVE OAK STREET) AT NC 101 CONSTRUCT ONE
LANE ROUNDABOUT.

47482.3.1
FA#: 4748201
CARTERET
LATEST PRELIMINARY ESTIMATE: $6,300,000 (5/13/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CATHRINE A. HOSSACKMEYER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-3300A 6.593 MI DRAINAGE, GRADING,
PAVING

US 17 HAMPSTEAD BYPASS FROM US 17 BYPASS SOUTH
OF HAMPSTEADTO NC 210

40237.3.2
NEW HANOVER, PENDER
LATEST PRELIMINARY ESTIMATE: $222,000,000 (5/28/24)
DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK ADVERTISEMENT) (FUTURE BUILD NC BOND)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
TRACE ROBINSON HOWELL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-3430B 0.587 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
SR 1001 (CONNELLY SPRINGS ROAD). CONSTRUCT NEW
PARALLEL BRIDGE OVER CATAWBA RIVER.

34544.3.3

C204956
CALDWELL, BURKE
LATEST PRELIMINARY ESTIMATE: $22,900,000 (8/9/23) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FERC PERMIT (REQUIRED) FEMA-NFIP (IN)
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED)

TREE CLEARING MORATORIUM
(10/16 - 3/30)

ELISE F. BIELEN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-4463A 2.384 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS

NC 43 CONNECTOR FROM US 17 TO SOUTH OF US 70

35601.3.4
CRAVEN
LATEST PRELIMINARY ESTIMATE: $43,400,000 (5/13/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
CATHRINE A. HOSSACKMEYER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5600 2.603 MI DRAINAGE, GRADING,
PAVING

NC 116 TO US 23 BUSINESS. FROM US 23 BUSINESS, SR
1432 (SKYLAND DRIVE) TO WEST OF MUNICIPAL DRIVE.
CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.
UPGRADE ROADWAY.

45818.3.1
FA#: STP-0107(013)
JACKSON
LATEST PRELIMINARY ESTIMATE: $101,900,000 (6/10/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5857 1.000 MI DRAINAGE, GRADING,

PAVING, SIGNALS
US 17 BUSINESS SOUTH OF SHALLOTTE AND US 17
BUSINESS NORTH OF SHALLOTTE. CONVERT
INTERSECTIONS TO REDUCED CONFLICT
INTERSECTIONS.

47545.3.1
BRUNSWICK
LATEST PRELIMINARY ESTIMATE: $26,200,000 (4/16/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
ZACHARY R. HOWARD

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5302 1.153 MI DRAINAGE, GRADING,

PAVING, SIGNALS
US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO
SOUTH OF SR 2538 (MECHANICAL BOULEVARD/GARNER
STATION BOULEVARD) IN GARNER. CONVERT TO
REDUCED CONFLICT INTERSECTIONS.

48000.3.1

C204512
WAKE
LATEST PRELIMINARY ESTIMATE: $24,700,000 (5/31/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)
JOHN W. BRAXTON JR
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6005 0.933 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 65 (BETHANIA-RURAL HALL ROAD), FROM US 52 TO SR
3983 (NORTHRIDGE DRIVE) IN RURAL HALL. WIDEN TO
MULTILANES.

47140.3.1
FORSYTH
LATEST PRELIMINARY ESTIMATE: $14,000,000 (5/24/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (IN)  ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (PENDING)
RYAN C. NEWCOMB
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

B-6051 0.963 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

US 29 / US 74 REPLACE BRIDGE 350091 OVER CATAWBA
RIVER.(COMB W/U-6143).

48708.3.1
FA#: 0029074
C204773
GASTON
LATEST PRELIMINARY ESTIMATE: $76,000,000 (7/2/24)
RALEIGH LETTING (LET)
404/401/FERC/RIPARIAN BUFFER AUTHORIZATION PERMITS (IN) UTILITY
AGREEMENT (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION (REQUIRED)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
DAVID STUTTS
REGIONAL
COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

U-6143 0.000 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON
BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND
RIGHT-TURN LANE ON NC 7 (EAST CATAWBA STREET)
AND EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON
US 74 (WILKINSON BOULEVARD).(COMB W/ B-6051).

48326.3.1
FA#: 0007005
C204773
GASTON
LATEST PRELIMINARY ESTIMATE: $7,200,000 (7/2/24)
RALEIGH LETTING (LET)
404/401/FERC/RIPARIAN BUFFER AUTHORIZATION PERMITS (IN) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
DAVID STUTTS
REGIONAL
COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.332 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

 REHAB BRG 170091 ON NC127 OVER CATAWBA RIVER
REHAB BRG 170139 ON NC16 OVER CATAWBA RIVER

15BPR.119.3

C204977
CATAWBA
LATEST PRELIMINARY ESTIMATE: $3,100,000
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 2.893 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
 BRIDGE PRESERVATION. BRIDGE 353 OVER US 17
BUSINESS / TARRIVER ON US 17 IN BEAUFORT COUNTY

15BPR.137.3

C204955
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $10,151,900
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BP10-R013 0.315 MI BRIDGE REPLACEMENT  REPLACE MECKLENBURG BRIDGE 590165
BP10.R013.3

C204991
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $7,300,000 (3/4/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
YANWEI MA

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BR-0090 0.167 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 630036 ON NC 561 OVER FISHING
CREEK

67090.3.1

C204832
NASH
LATEST PRELIMINARY ESTIMATE: $7,100,000 (6/17/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (REQUIRED)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (IN)
KIM L. GILLESPIE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0092 0.277 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
CREEK

67092.3.1
ORANGE
LATEST PRELIMINARY ESTIMATE: $5,400,000 (6/10/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JON GAILLARD

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-6001 0.000 MI PAVEMENT

REHABILITATION
I-87 /FUTURE I-87 /US 64/ US 264 FRANKLIN/WAKE
COUNTIES FROM SR 1003 (ROLESVILLE ROAD) TO NASH
COUNTY LINE. PAVEMENT REHABILITATION.

47956.3.1
FA#: 1003186
WAKE, FRANKLIN
LATEST PRELIMINARY ESTIMATE: $40,400,000 (7/15/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CALEB RAY WHITBY
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-2588B 4.400 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 191 FROM SR 1381 (MOUNTAIN ROAD) TO NC 280
SOUTH OF MILLS RIVER

34473.3.5
FA#: 0191014
HENDERSON
LATEST PRELIMINARY ESTIMATE: $148,300,000 (7/9/24)
DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)
404/401 PERMITS (IN) FEMA-NFIP (IN) 2 - MUNICIPAL AGREEMENT
(REQUIRED) UTILITY AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
KENNETH J. MCDOWELL
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5759 3.193 MI GRADING, PAVING,

SIGNALS, RETAINING
WALLS, STRUCTURES

NC 115 FROM US 421 TO 2ND STREET. WIDEN TO TWO
LANES WITH MEDIAN. CONSTRUCT BIKE LANES AND
SIDEWALKS.

44691.3.1

C204976
WILKES
LATEST PRELIMINARY ESTIMATE: $50,600,000 (12/8/23)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5840 2.704 MI DRAINAGE, GRADING,

PAVING
NC 9 FROM US 74 TO NC 108. CONSTRUCT PAVED
SHOULDERS.

47083.3.1
POLK
LATEST PRELIMINARY ESTIMATE: $13,800,000 (7/15/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JARED M BOND
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-4913A 0.000 MI DRAINAGE, GRADING,
PAVING

SR 3174(IDLEWILD ROAD) FROM SR 3175(STALLINGS
ROAD) TO I-485. WIDEN TO FOUR LANES.

40543.3.2
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $14,100,000 (3/22/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RANDY BOWERS
DIVISION

DELAYED FROM: 6/17/25  FUNDING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5798B 0.869 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
SR 1102 (GILLIS HILL ROAD) FROM SOUTH OF CELTIC
DRIVE TO NORTH OF SR 1112 (STONEY POINT ROAD).
WIDEN TO MULTI-LANES.

44369.3.3
HOKE, CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $17,400,000 (6/17/24)
RALEIGH LETTING (LET)
404/401 MODIFIED PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
KHALED AL-AKHDAR
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-4700CA 0.424 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321 FROM SR 1160 (MOUNT HERMAN ROAD. (COMB W/
U-4700CB AND U-4700CC). UPGRADE INTERSECTION TO
SUPERSTREET DESIGN.

35993.3.5
FA#: NHP-0321(037)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $7,200,000 (10/3/23)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
REGIONAL
COMBINED PROJECT: U-4700CA, U-4700CB, U-4700CC UNDER ONE CONTRACT, WBS: EACH PROJECTS USES
ITS OWN WBS AND FA. DELAYED FROM: 2/18/25  EXTERNAL ACTIONS
U-4700CB 0.549 MI DRAINAGE, GRADING,

PAVING, SIGNALS
US 321-AT SR 1809/1952 (PINE MOUNTAIN ROAD).
UPGRADE INTERSECTION TO SUPERSTREET DESIGN -
WITHIN THE LIMITS OF U-4700C.(COMB W/U-4700CA AND
U-4700CC). WIDEN TO SIX LANES.

35993.3.9
FA#: NHP-0321(046)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $12,000,000 (10/3/23)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
STATEWIDE
COMBINED PROJECT: U-4700CA, U-4700CB, U-4700CC UNDER ONE CONTRACT, WBS: EACH PROJECTS USES
ITS OWN WBS AND FA. DELAYED FROM: 2/18/25  EXTERNAL ACTIONS

U-4700CC 0.563 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321- FROM SR 1108 (MISSION ROAD). UPGRADE
INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE
LIMITS OF U-4700C. (COMB W/U-4700CA AND U-4700CB).

35993.3.10
FA#: NHP-0321(045)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $8,300,000 (10/3/23)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
STATEWIDE
COMBINED PROJECT: U-4700CA, U-4700CB, U-4700CC UNDER ONE CONTRACT, WBS: EACH PROJECTS USES
ITS OWN WBS AND FA. DELAYED FROM: 2/18/25  EXTERNAL ACTIONS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.000 MI BRIDGE PRESERVATION  BRIDGE 590363 OVER CATAWBA RIVER ON NC 16 NB
BRIDGE 590541OVER CATAWBA RIVER ON NC 16 SB.

15BPR.116.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $5,500,000
RALEIGH LETTING (LET)
FERC PERMIT (REQUIRED)   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0004 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
BRIDGE 060066 ON US 264 OVER PUNGO RIVER

67004.3.1
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $17,000,000 (5/13/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/CAMA PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED)

CATHRINE A. HOSSACKMEYER

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0060 0.426 MI DRAINAGE, GRADING,

GUARDRAIL, PAVING,
STRUCTURES

BRIDGE 000014 ON NC 87 OVER CANE CREEK

67060.3.1

C204936
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $9,200,000 (6/19/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  UTILITY
CERTIFICATION (IN) ROW CERTIFICATION (PENDING)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0140 0.380 MI DRAINAGE, GRADING,

PAVING
REPLACE 280087 AND 280089 ON I85BUSN,US29,US70
OVER WSSB RAILROAD

67140.3.1
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $14,400,000 (7/23/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RYAN C. NEWCOMB

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HI-0005 11.000 MI BRIDGE PRESERVATION,
PAVEMENT
REHABILITATION

I-285/US 52/NC 8 FROM SR 3010 (OLD US 52) IN DAVIDSON
COUNTY TO SR 4205 (S. MAIN ST.) IN FORSYTH COUNTY

49996.3.1
FA#: 0285003
FORSYTH, DAVIDSON
LATEST PRELIMINARY ESTIMATE: $28,800,000 (9/18/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DANIEL C. ULRICH
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0007 0.739 MI DRAINAGE, GRADING,

PAVING, SIGNALS
HL-0007 - NC 55 AT SR 1191 (TECHNOLOGY DRIVE) / SR
6107 (EAST WILLIAMS STREET) IN APEX. CONVERT
INTERSECTION TO ALTERNATIVE INTERSECTION.

49366.3.1
FA#: 4936601
WAKE
LATEST PRELIMINARY ESTIMATE: $31,500,000 (5/6/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
JOHN W. BRAXTON JR
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

R-5763 3.582 MI DRAINAGE, GRADING,
PAVING

SR 1540 (WILSON ROAD)FROM SR 1504 (OLD US 64) TO US
276.UPGRADE ROADWAY

44638.3.1
TRANSYLVANIA
LATEST PRELIMINARY ESTIMATE: $58,100,000 (6/14/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) 2 - MUNICIPAL
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
DIVISION
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R-5863 1.181 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

UPGRADE US 64 BUSINESS FROM US 64 TO SR 1307 (MAIN
ST.).

47516.3.1

C204836
CLAY
LATEST PRELIMINARY ESTIMATE: $13,900,000 (8/6/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
KEITH ROGERS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5906 0.405 MI DRAINAGE, GRADING,

PAVING, SIGNALS
INTERSECTION IMPROVEMENTS. SR 2195 (TORRENCE
CHAPEL ROAD) AND SR 5544 (WEST CATAWBA AVENUE) IN
CORNELIUS.

46451.3.1
FA#: 2195001
C204505
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $17,600,000 (6/18/24)
DIVISION DESIGN RALEIGH LET (DDRL)
401 PERMIT (IN) 404 PERMIT (REQUIRED) UTILITY AGREEMENT (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
RANDY BOWERS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5717 10.474 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

SR 1227/SR 1208 (S. MILLS ROAD) SR 1224/SR1223 (OLD
SWAMP ROAD) AT NC 343 IN CAMDEN COUNTY TO NC 168
IN CURRITUCK COUNTY. (COMB W/R-5717B). WIDEN AND
INTERSECTION IMPROVEMENTS.

50213.3.1
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $37,700,000 (8/26/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)  UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) ROW
CERTIFICATION (IN)
ROGER DALE BULLOCK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

R-5717B 0.123 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 140013 OVER JOYCE CREEK. (COMB W/
R-5717).

50213.3.3
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $1,900,000 (8/9/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
RYAN SHOOK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.037 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 970068 OVER US 301 ON
NC 42.

15BPR.143.3
WILSON
LATEST PRELIMINARY ESTIMATE: $548,400
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0098 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 780183 ON US 29 BUS OVER US 29 BYP

67098.3.1
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $6,700,000 (10/28/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED) ROW CERTIFICATION (IN)
LINDSAY HELENE CROCKER

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5993 9.500 MI BRIDGE REHABILITATION,

GUARDRAIL, ITS,
PAVEMENT
REHABILITATION,
SIGNING

I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF
NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.

47948.3.GV1
FA#: NHPIM-0040(093)
DURHAM
LATEST PRELIMINARY ESTIMATE: $49,800,000 (9/4/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CALEB RAY WHITBY
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5714 1.149 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 601 FROM US 52 TO SR 1365 (FORREST DRIVE)
UPGRADE ROADWAY

50210.3.1

C204834
SURRY
LATEST PRELIMINARY ESTIMATE: $29,800,000 (9/11/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5875 2.411 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1203 (ALLEN STREET) FROM SR 1467 (STANTONSBURG
ROAD) TO US 13 (DICKINSON AVENUE EXTENSION). WIDEN
TO MULTI-LANES

44677.3.1
PITT
LATEST PRELIMINARY ESTIMATE: $63,100,000 (9/13/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CASEY K. WHITLEY
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6105 0.469 MI DRAINAGE, GRADING,

PAVING
SR 2415 (BAILEY ROAD) FROM POOLE PLACE DRIVE TO US
21 (STATESVILLE ROAD) IN CORNELIUS - CONSTRUCT
ROADWAY ON NEW LOCATION

48173.3.1
FA#: STBGDA-2415(001
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $11,500,000 (10/9/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
YANWEI MA
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6187 1.184 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REALIGNMENT AND EXTENSION OF SR 1630 (BALTIMORE
ROAD) FROM SOUTH OF US 158 TO A NEW INTERCHANGE
AT I-40.

48647.3.1
DAVIE
LATEST PRELIMINARY ESTIMATE: $53,900,000 (8/28/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RYAN C. NEWCOMB
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0141 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE 780123 ON SR2150 OVER US220, US311

67141.3.1
FA#: 5160401
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $13,500,000 (9/17/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED)

DANIEL DAGENHART
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5717 0.693 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

NORFOLK SOUTHER H LINE CROSSING 734742W AT SR
1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
GRADE SEPARATION.

46929.3.1

C204886
DURHAM
LATEST PRELIMINARY ESTIMATE: $30,700,000 (10/2/23)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) RAILROAD
AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (PENDING)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

N/A 0.050 MI BRIDGE PRESERVATION  BRIDGE 227 IN CUMBERLAND CO.
15BPR.146.3
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $1,166,200
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL
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U-5835 1.500 MI DRAINAGE, GRADING,
PAVING

US 221 BUSINESS FROM US 221/NC 226 TO GEORGIA
AVENUE. WIDENEXISTING ROADWAY.

50227.3.1
FA#: 5022711
MCDOWELL
LATEST PRELIMINARY ESTIMATE: $22,700,000 (2/20/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CLAUDIA W. LEE
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5956 0.861 MI DRAINAGE, GRADING,

PAVING
US 29 - REALIGN UNION CEMETERY ROAD TO INTERSECT
US 29 AT ROCK HILL CHURCH ROAD AND ELIMINATE THE
CURRENT INTERSECTION OF UNION CEMETERY ROAD
AND CABARRUS AVENUE BY CREATING A CUL-DE-SAC.

46891.3.1
CABARRUS
LATEST PRELIMINARY ESTIMATE: $21,900,000 (8/21/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RANDY BOWERS
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
W-5710X 0.680 MI DRAINAGE, GRADING,

PAVING
SR 2042 (OAKDALE ROAD), SR 2108 (SUNSET
BOULEVARD), SR 2025(MIRANDA ROAD) AND SR 2040
(LAWING ROAD) NEAR CHARLOTTE SAFETY
IMPROVEMENTS (MP: 1.177 - 1.177)

44856.3.24
FA#: HSIP-2042(002)
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $8,500,000 (8/29/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DUSTIN LYNN SIMPSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BR-0031 0.134 MI DRAINAGE, GRADING,
PAVING, STRUCTURE,
RETAINING WALLS

BRIDGE 550226 ON SR 1310 OVER NANTAHALA RIVER

67031.3.1

C204863
MACON
LATEST PRELIMINARY ESTIMATE: $3,000,000 (3/12/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401/FERC PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (IN)

TROUT MORATORIUM (10/15 -
4/15)

OLIVIA PILKINGTON
COMBINED PROJECT: BR-0031, BR-0052, BR-0053 UNDER ONE CONTRACT. EACH PROJECT USES ITS OWN
WBS

BR-0052 0.184 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

BRIDGE 550227 ON SR 1310 OVER NANTAHALA RIVER

67052.3.1

C204863
MACON
LATEST PRELIMINARY ESTIMATE: $2,900,000 (3/12/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401/FERC PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION
(REQUIRED)
OLIVIA PILKINGTON
COMBINED PROJECT: BR-0031, BR-0052, BR-0053 UNDER ONE CONTRACT. EACH PROJECT USES ITS OWN
WBS

BR-0053 0.124 MI DRAINAGE, GRADING,
PAVING, STRUCTURE,
RETAINING WALLS

BRIDGE 550228 ON SR 1310 OVER NANTAHALA RIVER.

67053.3.1

C204863
MACON
LATEST PRELIMINARY ESTIMATE: $3,600,000 (3/12/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) FERC PERMIT (REQUIRED) FEMA-NFIP (IN)
ROW CERTIFICATION (REQUIRED)

TROUT MORATORIUM (10/15 -
4/15)

OLIVIA PILKINGTON
COMBINED PROJECT: BR-0031, BR-0052, BR-0053 UNDER ONE CONTRACT. EACH PROJECT USES ITS OWN
WBS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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DESIGN -  BUILD PROJECTS

I-5719C 0.000 MI DRAINAGE, GRADING,
PAVING

50135.3.3 
FA#: 5013503
GASTON
LATEST PRELIMINARY ESTIMATE: $186,316,000 (9/5/24)
CMGC PRECON AWARD
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORA A. MCCANN, EIT
STATEWIDE
 -----------------------------------------------------------------------------------------------------------------------------------------------------------------------

RECONSTRUCTION OF THE PIEDMONT NORTHERN RAILROAD 
BRIDGE, TWO NORFOLK SOUTHERN RAILROAD BRIDGES, AND 
SR 2213 (GROVE STREET) BRIDGE WITHIN THE LIMITS OF 
SECTION A.



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5719B 0.000 MI DRAINAGE, GRADING,
PAVING

I- 85, FROM NC 7 (MCADENVILLE ROAD / MAIN STREET) TO
NC 273. WIDEN TO EIGHT LANES. (COMB W/U-5800).

50135.3.2
FA#: 5013502
C205001
GASTON
LATEST PRELIMINARY ESTIMATE: $360,526,000 (9/5/24)
DESIGN BUILD LET (DBL) (GARVEE BOND)

(INFRA GRANT)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORA A. MCCANN, EIT
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

DESIGN - BUILD PROJECTS

COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, ONE WBS (50135.3.2) AND FA# (5013502).

U-5800 0.000 MI DRAINAGE, GRADING,
PAVING

NC 7 AT INTERSECTION OF NC 7/US 74 AND NC 7/US 29.
CONSTRUCT NORTHBOUND THROUGH LANE AND
INTERSECTION IMPROVEMENTS.  (COMB W/I-5719B).

44372.3.1
FA#: 4437201
C205001
GASTON
LATEST PRELIMINARY ESTIMATE: $19,700,000 (4/22/24)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORA A. MCCANN, EIT
REGIONAL
COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, ONE WBS (50135.3.2) AND FA (5013502).
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	13MLL - Formatted Let List (11)
	13MLL - Formatted Let List
	4/15/25
	4/15/25   15BPR.128
	4/15/25   15BPR.149
	4/15/25   B-5614
	4/15/25   BR-0153
	4/15/25   HE-0002
	4/15/25   HL-0033
	4/15/25   I-5831B
	4/15/25   I-5880
	4/15/25   R-5901
	4/15/25   U-5760
	4/15/25   W-5704E



	13MLL - Formatted Let List (13)
	13MLL - Formatted Let List
	5/20/25
	5/20/25   15BPR.122
	5/20/25   B-4838
	5/20/25   B-5857
	5/20/25   B-5985B
	5/20/25   HE-0013
	5/20/25   HI-0016
	5/20/25   HI-0017
	5/20/25   R-5739
	5/20/25   R-5963A
	5/20/25   U-2519F
	5/20/25   U-3609B
	5/20/25   U-3628
	5/20/25   U-5777
	5/20/25   U-5797
	5/20/25   U-6146


	13MLL - Combined Projects
	5/20/25
	5/20/25   B-5857
	5/20/25   HI-0016
	5/20/25   HI-0017
	5/20/25   U-6146



	13MLL - Formatted Let List (14)
	13MLL - Formatted Let List
	6/17/25
	6/17/25   15BPR.108
	6/17/25   B-5541
	6/17/25   B-5716
	6/17/25   B-5777
	6/17/25   B-5831
	6/17/25   B-5876
	6/17/25   B-5995
	6/17/25   BR-0015
	6/17/25   BR-0099
	6/17/25   BR-0155
	6/17/25   HE-0016
	6/17/25   HL-0008I
	6/17/25   HL-0025
	6/17/25   I-5898
	6/17/25   P-5707
	6/17/25   P-5725
	6/17/25   U-4758
	6/17/25   U-5743
	6/17/25   U-5789
	6/17/25   U-5810
	6/17/25   U-5899
	6/17/25   U-6018



	13MLL - Formatted Let List (15)
	13MLL - Formatted Let List
	7/15/25
	7/15/25   15BPR.107
	7/15/25   15BPR.131
	7/15/25   15BPR.159
	7/15/25   B-6051
	7/15/25   P-5709
	7/15/25   P-5731
	7/15/25   R-3300A
	7/15/25   R-3430B
	7/15/25   R-4463A
	7/15/25   R-5600
	7/15/25   R-5857
	7/15/25   U-5302
	7/15/25   U-6005
	7/15/25   U-6058
	7/15/25   U-6143


	13MLL - Combined Projects
	7/15/25
	7/15/25   B-6051
	7/15/25   U-6143



	13MLL - Formatted Let List (16)
	13MLL - Formatted Let List
	8/19/25
	8/19/25   15BPR.119
	8/19/25   15BPR.137
	8/19/25   BP10-R013
	8/19/25   BR-0090
	8/19/25   BR-0092
	8/19/25   I-6001
	8/19/25   R-2588B
	8/19/25   R-5759
	8/19/25   R-5840
	8/19/25   U-4700CA
	8/19/25   U-4700CB
	8/19/25   U-4700CC
	8/19/25   U-4913A
	8/19/25   U-5798B


	13MLL - Combined Projects
	8/19/25
	8/19/25   U-4700CA
	8/19/25   U-4700CB
	8/19/25   U-4700CC



	13MLL - Formatted Let List (17)
	13MLL - Formatted Let List
	9/16/25
	9/16/25   15BPR.116
	9/16/25   BR-0004
	9/16/25   BR-0060
	9/16/25   BR-0140
	9/16/25   HI-0005
	9/16/25   HL-0007
	9/16/25   R-5717
	9/16/25   R-5717B
	9/16/25   R-5763
	9/16/25   R-5863
	9/16/25   U-5906


	13MLL - Combined Projects
	9/16/25
	9/16/25   R-5717
	9/16/25   R-5717B



	13MLL - Formatted Let List (18)
	13MLL - Formatted Let List
	10/21/25
	10/21/25   15BPR.143
	10/21/25   BR-0098
	10/21/25   I-5993
	10/21/25   R-5714
	10/21/25   U-5875
	10/21/25   U-6105
	10/21/25   U-6187


	13MLL - Combined Projects

	13MLL - Formatted Let List (19)
	13MLL - Formatted Let List
	11/18/25
	11/18/25   15BPR.146
	11/18/25   BR-0031
	11/18/25   BR-0052
	11/18/25   BR-0053
	11/18/25   BR-0141
	11/18/25   P-5717
	11/18/25   U-5835
	11/18/25   U-5956
	11/18/25   W-5710X


	13MLL - Combined Projects
	11/18/25
	11/18/25   BR-0031
	11/18/25   BR-0052
	11/18/25   BR-0053



	13MLL - Formatted Let List (21)
	13MLL - Formatted Let List
	6/17/25
	6/17/25   I-5719B
	6/17/25   U-5800


	13MLL - Combined Projects
	6/17/25
	6/17/25   U-5800






