
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 2.893 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 353 OVER US 17
BUSINESS / TARRIVER ON US 17 IN BEAUFORT COUNTY

15BPR.137.3

C204955
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $10,400,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (IN)  
RAILROAD CERTIFICATION (IN)
TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.043 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 330078 OVER I-40 ON US

52/ US 311/ NC 8.
15BPR.148.3

C205152
FORSYTH
LATEST PRELIMINARY ESTIMATE: $975,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0060 0.426 MI DRAINAGE, GRADING,

GUARDRAIL, PAVING,
STRUCTURES

BRIDGE 000014 ON NC 87 OVER CANE CREEK

67060.3.1

C204936
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $9,600,000 (11/7/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HI-0005 11.000 MI PAVEMENT
REHABILITATION

I-285/US 52/NC 8 FROM SR 3010 (OLD US 52) IN DAVIDSON
COUNTY TO SR 4205 (S. MAIN STREET) IN FORSYTH
COUNTY PAVEMENT REHABILITATION

49996.3.1
FA#: 0285003
C205098
FORSYTH, DAVIDSON
LATEST PRELIMINARY ESTIMATE: $14,200,000 (10/2/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
DANIEL C. ULRICH
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0033 0.459 MI CULVERT, DRAINAGE,

GRADING, PAVING,
SIGNALS

EXTENSION OF AIRPORT BOULEVARD (SR 3126) FROM
GARDEN SQUARELANE TO CHURCH ST (SR 1637) IN
MORRISVILLE  CONSTRUCT ROADWAY ON NEW
LOCATION.

49618.3.1
FA#: 3126001
C204765
WAKE
LATEST PRELIMINARY ESTIMATE: $11,100,000 (10/9/24)
DIVISION DESIGN RALEIGH LET (DDRL)
401/404 PERMITS (IN) UTILITY AGREEMENT (IN) 3 - MUNICIPAL AGREEMENT
(IN) RENEWAL CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION
(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
KYRILLOS HELMY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-6001 13.400 MI PAVEMENT

REHABILITATION
I-87 /FUTURE I-87 /US 64/ US 264 FRANKLIN/WAKE
COUNTIES FROM SR 1003 (ROLESVILLE ROAD) TO NASH
COUNTY LINE. PAVEMENT REHABILITATION.

47956.3.1
FA#: 4795603
C205088
WAKE, FRANKLIN
LATEST PRELIMINARY ESTIMATE: $39,400,000 (7/24/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN)   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
CALEB WHITBY
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-3609B 2.358 MI CULVERT, DRAINAGE,
GRADING, PAVING,
SIGNALS

US 13 (BERKELEY BOULEVARD)TEST FROM SR 1003 (NEW
HOPE ROAD)TO US 70 BYPASS WITH INTERSECTION
IMPROVEMENTS AT SR 1572 (SAULSTON ROAD). WIDEN
TO FOUR LANES.

39026.3.2

C205035
WAYNE
LATEST PRELIMINARY ESTIMATE: $32,300,000 (1/15/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) 2 - MUNICIPAL AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
NORWOOD ADDISON GAINEY
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5797 1.304 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS

SR 1997 (FAYETTEVILLE ROAD) FROM FARRINGTON
STREET TO EAST 22ND STREET. WIDEN TO SIX LANES
AND MODERNIZE ROADWAY.

44367.3.1

C205036
ROBESON
LATEST PRELIMINARY ESTIMATE: $45,400,000 (5/27/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN) UTILITY 
CONSTRUCTION AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
CRAIG FREEMAN
DIVISION

DELAYED FROM: 1/20/26  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6105 0.467 MI DRAINAGE, GRADING,

PAVING
SR 2415 (BAILEY ROAD) FROM POOLE PLACE DRIVE TO US
21 (STATESVILLE ROAD) IN CORNELIUS - CONSTRUCT
ROADWAY ON NEW LOCATION.

48173.3.1
FA#: STBGDA-2415(001
C205095
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $11,500,000 (10/9/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
YANWEI MA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



RESURFACING AND ADD-ON PROJECTS 
PLAN TURN-IN DATE: December 16, 2025 
LETTING DATE:  February 17, 2026  UPDATED 12/22/2025 

PROJECT LENGTH TYPE DESCRIPTION 
2026CPT.10.09.10601 
2026CPT.10.09.20601 
Division 10 Mecklenburg 
C205168 

13.60 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

2 sections US 21, 1 section NC 
24, 1 section NC 51, and 14 
sections of secondary roads 
2 lanes 

2026CPT.08.08.10471 
2026CPT.08.08.20471 
2026CPT.08.08.10831 
2026CPT.08.08.20831 
Division 8 Hoke/Scotland 
C205166 

 21.80 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

1 section US 401 both 
directions, 1 section NC 79, and 
4 sections of secondary roads 
2 lanes 

2026CPT.09.09.10851 
2026CPT.09.09.20851 
Division 9 Stokes  
C205169 

24.946 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

2 sections of NC 268 and  
3 sections of secondary roads 
2 and 4 lanes 

2026CPT.05.08.20391.1 
Division 5 Granville 
C205167 

17.404 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

10 sections of secondary roads 
2 lanes 

2025CPT.12.05.10491 
2025CPT.12.05.20491 
Division 12 Iredell 
C205172 

29.512 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

1 Section US 70 and 37 sections 
of secondary roads 
2 lanes 

2026CPT.08.09.10621 
2026CPT.08.09.20621 
Division 8 Montgomery 
C205173 

14.416 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

1 section NC 134, 1 section NC 
731, 1 section NC 109, 1 section 
US 220 ALT, and 5 sections of 
secondary roads 
2 lanes 

2026CPT.09.07.10801 
2026CPT.09.08.20801 
Division 9 Rowan 
C205170 

29.668 mi. Shoulder Reconstruction, Milling and 
Resurfacing  

1 section US 29 both directions 
and 13 sections of secondary 
roads 
2 and 4 lanes 

2026CPT.12.02.10181 
2026CPT.12.02.20181 
Division 12 Catawba 
C205171 

14.62 mi. Shoulder Reconstruction, Milling and 
Resurfacing 

1 section US 321 BUS and 7 
sections of secondary roads 
2 lanes 

2026CPT.05.12.10911.1 
2026CPT.05.12.20911.1 
2026CPT.05.12.201912.1 
Division 5 Vance 
C205174 

16.828 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

1 Section US 1 BUS and 4 
sections of secondary roads 
2 lanes 
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HI-0014 4.554 MI PAVEMENT
REHABILITATION

US 264 FROM THE WILSON COUNTY LINE TO I-95.
PAVEMENT REHABILITATION.

49985.3.1
FA#: 4998501
C205156
WILSON
LATEST PRELIMINARY ESTIMATE: $10,600,000 (2/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
TONY C. COGGINS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0008I 0.814 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1006 (OLD STAGE ROAD) AT SR 2736 (ROCK SERVICE
STATION ROAD). INTERSECTION IMPROVEMENTS.

49367.3.9

C205038
WAKE
LATEST PRELIMINARY ESTIMATE: $10,500,000 (6/30/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
ANDREW D. MUSSELMAN
BONUSALLOC

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0025 0.270 MI DRAINAGE, GRADING,

PAVING, SIGNALS
GREYLOCK RIDGE ROAD FROM EAST JOHN STREET TO
TANK TOWN ROAD. EXTEND ROADWAY.

49491.3.1

C205013
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $7,900,000 (12/3/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) 2 - RAILROAD AGREEMENT 
(PENDING) MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION 
(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (PENDING)
TERRY BURLESON
BONUSALLOC

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-2519F 34.000 MI GRADING, ITS FAYETTEVILLE OUTER LOOP INSTALL ITS ALONG FULL
LENGTH OF I-295 FROM WEST OF EXIT 34 TO I-95
INTERCHANGE TO THE SOUTH.

34817.3.20
FA#: 0295009
C204996
ROBESON, CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $11,600,000 (6/24/25)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED 5 - RAILROAD AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
KHALED AL-AKHDAR
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5302 1.153 MI DRAINAGE, GRADING,

PAVING, SIGNALS
US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO
SOUTH OF SR 2538 (MECHANICAL BOULEVARD/GARNER
STATION BOULEVARD) IN GARNER. CONVERT TO
REDUCED CONFLICT INTERSECTIONS.

48000.3.1

C204512
WAKE
LATEST PRELIMINARY ESTIMATE: $24,700,000 (5/31/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT
(PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JOHN W. BRAXTON JR
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HS-2401P 2.027 MI DRAINAGE, GRADING,
PAVING

AT SR 1157 (POWELL ROAD) NEAR MURFREESBORO.
UPGRADE ROADWAYTO REDUCED CONFLICT
INTERSECTION.

50973.3.17
FA#: 5097316
C205153
HERTFORD
LATEST PRELIMINARY ESTIMATE: $5,100,000 (1/27/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN)   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
JUSTIN R. SMITH
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5717 0.694 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

NORFOLK SOUTHERN H LINE CROSSING NO. 734 742W AT
SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
GRADE SEPARATION.

46929.3.1

C204886
DURHAM
LATEST PRELIMINARY ESTIMATE: $41,500,000 (9/3/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN) RAILROAD AGREEMENT (PENDING)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-4753 0.900 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
SIGNING

SR 1556 (WAYNE MEMORIAL DRIVE) FROM SR 1003 (NEW
HOPE ROAD)TO I-42 (FORMERLY US-70) IN GOLDSBORO.
WIDEN TO FOUR LANES.

39927.3.1

C205130
WAYNE
LATEST PRELIMINARY ESTIMATE: $21,900,000 (12/16/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 3 - MUNICIPAL AGREEMENT (IN) 5 - UTILITY
AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION
(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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W-5704E 1.490 MI DRAINAGE, GRADING,
PAVING, SIGNALS

SR 1700 (COVERED BRIDGE ROAD) BETWEEN 0.1 MILE
EAST OF SR 1003 (BUFFALO ROAD) AND 0.1 MILE WEST OF
SR 2685 (HELENA LANE).

44850.3.5
FA#: HSIP-1700(22)
C204857
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $16,100,000 (12/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) CONSTRUCTION 
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION 
(IN) RAILROAD CERTIFICATION (IN)
NORWOOD ADDISON GAINEY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 19, 2026
PS&E TURN IN DATE : TUESDAY, FEBRUARY 10, 2026
PS&E REVIEW DATE : TUESDAY, JANUARY 27, 2026

PAGE : 1 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

A-0009CD 1.511 MI DRAINAGE, GRADING,
PAVING, CULVERTS,
RETAINING WALLS

NC 28, FROM WEST OF SR 1228 (STECOAH ROAD) TO SR
1235 (GUNTERS GAP ROAD). UPGRADE ROADWAY.

32572.3.19
FA#: 0028011
C205159
CHEROKEE
LATEST PRELIMINARY ESTIMATE: $48,900,000 (4/9/25)
DIVISION DESIGN RALEIGH LET (DDRL) (LANDS & TRIBAL PROJECTS GRAN
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(PENDING) RAILROAD CERTIFICATION (PENDING)
LUIS P. HEMMER
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5833 0.578 MI DRAINAGE, GRADING,

PAVING, STRUCTURE,
RETAINING WALLS

REPLACE BRIDGE 980029 OVER I-77 ON US 21 BUSINESS

45786.3.1
FA#: 0021035
C204733
YADKIN
LATEST PRELIMINARY ESTIMATE: $19,300,000 (2/6/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
DAVID STUTTS
REGIONAL

DELAYED FROM: 3/17/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-6047 0.100 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 145 OVER FLOYDS CREEK ON SR 2125

48390.3.1
FA#: BRZ-2125(003)
C204877
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $3,000,000 (12/12/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) 3 - UTILITY CONSTRUCTION 
AGREEMENT (IN) CONSTRUCTION CONSULTATION (PENDING) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (PENDING)

BAT MORATORIUM (4/15 - 10/15)

CLAUDIA G WILLIAMS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BR-0004 0.521 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

BRIDGE 060066 ON US 264 OVER PUNGO RIVER

67004.3.1

C205106
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $18,600,000 (9/15/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/CAMA PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT
(REQUIRED) CONSTRUCTION CONSULTATION (PENDING) ROW 
CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) 
RAILROAD CERTIFICATION (IN)
CATHRINE A HOSSACK

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0140 0.380 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE 280087 AND 280089 ON I85BUSN,US29,US70
OVER WSSB RAILROAD

67140.3.1

C205091
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $14,900,000 (4/21/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
JEREMY LANE KEATON

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0168 0.365 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

REPLACE BRIDGE 330289 ON SR4000 OVER US52

67168.3.1

C205160
FORSYTH
LATEST PRELIMINARY ESTIMATE: $19,800,000 (3/26/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN)   ROW CERTIFICATION (PENDING) UTILITY CERTIFICATION (IN) RAILROAD 
CERTIFICATION (IN) CONSTRUCTION CONSULTATION (PENDING) UTILITY AGREEMENT (IN)
JOEL P. PERLIN

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5405D 4.260 MI DRAINAGE, GRADING,
PAVING

PAVEMENT RECONSTRUCTION AND RESURFACING ON
I-77 RAMPS AT  US 21 (SUNSET BOULEVARD) SR 2143
(HARRIS BOULEVARD.), NC 73 (SAM FURR ROAD), SR 2153
(GRIFFITH STREET) AND SR 1109 (WILLIAMSON ROAD).

45454.3.12

C205138
IREDELL, MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $10,600,000 (8/7/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
JASON CURTIS BROOKS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5707 0.726 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, WIDENING,
RETAINING WALLS

CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052
(ROGERS ROAD EXTENSION) CROSSING (633905Y) IN
WAKE FOREST.

44643.3.1

C204338
WAKE
LATEST PRELIMINARY ESTIMATE: $39,800,000 (1/17/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)
MUNICIPAL AGREEMENT (IN)  ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 19, 2026
PS&E TURN IN DATE : TUESDAY, FEBRUARY 10, 2026
PS&E REVIEW DATE : TUESDAY, JANUARY 27, 2026

PAGE : 4 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-6051 0.963 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

US 29 / US 74 REPLACE BRIDGE 350091 OVER CATAWBA
RIVER.(COMB W/U-6143).

48708.3.1
FA#: 0029074
GASTON
LATEST PRELIMINARY ESTIMATE: $76,600,000 (4/28/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FERC PERMIT (PENDING) UTILITY CONSTRUCTION
AGREEMENT (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (REQUIRED)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
REGIONAL
COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

U-6143 1.055 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON
BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND
RIGHT-TURN LANE ON NC 7 (EAST CATAWBA STREET)
AND EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON
US 74 (WILKINSON BOULEVARD).(COMB W/ B-6051).

48326.3.1
FA#: 0007005
GASTON
LATEST PRELIMINARY ESTIMATE: $7,300,000 (4/28/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (REQUIRED)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
REGIONAL
COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 1.758 MI BRIDGE PRESERVATION  BRIDGES 14, 45 AND 49 IN CARTERET COUNTY 150014
CARRYING NC 101 OVER ICWW 150045 CARRYING US 70
OVER SALTERS CREEK 150049 CARRYING SR1101 OVER
WHITE OAK RIVER

15BPR.131.3
CRAVEN, PAMLICO, CARTERET
LATEST PRELIMINARY ESTIMATE: $7,400,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5995 0.180 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 57 OVER DAWSON CREEK ON SR 1302

48190.3.1
FA#: BRZ-1302(083)
C204742
PAMLICO
LATEST PRELIMINARY ESTIMATE: $6,300,000 (5/9/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/USCG PERMITS (IN) CAMA PERMIT (REQUIRED)  CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CASEY K. WHITLEY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BP7-R001 0.000 MI  REPLACE ROCKINGHAM BR780023
BP7.R001.3
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $15,200,000 (12/2/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
   ROW CERTIFICATION (IN)

DANIEL DAGENHART

ADDED  FUNDING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 16, 2026
PS&E TURN IN DATE : TUESDAY, MARCH 10, 2026
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PAGE : 2 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0005 0.625 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

BRIDGE 060075 ON NC 33 OVER CHOCOWINITY CREEK

67005.3.1

C204816
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $13,200,000 (8/29/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/USCG/404/401 PERMITS (IN) FEMA-NFIP (IN)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HE-0016 1.447 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NEW ROUTE ALONG NORTH SIDE OF US 74 FROM 0.5
MILES EAST OF BRUNSWICK COUNTY LINE TO 1.5 MILES
EAST OF BRUNSWICK COUNTY LINE. CONSTRUCT ROAD
ON NEW LOCATION AND CONSTRUCT INTERSECTIONS
WITH US 74 ON EAST AND WEST TERMINI.

51325.3.1

C204970
BRUNSWICK
LATEST PRELIMINARY ESTIMATE: $11,400,000 (1/22/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN)  ROW CERTIFICATION
(PENDING) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRIAN JOSEPH HARDING
ECON DEV

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5748B 0.633 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
CSX SG LINE AT SR 1300(HELMS ROAD) INTERSECTION
CONSTRUCT GRADE SEPARATION AND CLOSE AT-GRADE
CROSSING AT SR 1432(TORY PATH).

48336FRA.3.1
UNION
LATEST PRELIMINARY ESTIMATE: $24,200,000 (5/17/24)
RALEIGH LETTING (LET) (CONS RAIL INFRA SAFETY INITIATI
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (PENDING)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 16, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5858 0.880 MI DRAINAGE, GRADING,
PAVING

NC 24 CARTERET COUNTY. AT NC 58 INTERSECTION IN
CAPE CARTERET. INTERSECTION IMPROVEMENTS.

47546.3.1
FA#: 4754601
CARTERET
LATEST PRELIMINARY ESTIMATE: $10,600,000 (2/17/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/CAMA PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
CATHRINE A HOSSACK
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5711 0.795 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN
DRIVE TO US 220 BUSINESS IN ASHEBORO. WIDEN TO A
THREE LANE FACILITY.

50160.3.1
FA#: 5016001
C204990
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $9,600,000 (12/18/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) RAILROAD AGREEMENT (IN) RAILROAD AGREEMENT 
(PENDING) UTILITY AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (PENDING)
JEFFREY A. STRODER
DIVISION

DELAYED FROM: 4/21/26  EXTERNAL ACTIONS
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5743 0.758 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS

NC 42 FROM SR 2237 (EAST SALISBURY STREET) TO
NORTH OF US 64/ NC 49 (DIXIE DRIVE) IN ASHEBORO.
WIDEN TO THREE LANES.

50165.3.1

C205157
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $13,700,000 (2/12/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)  ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
JEFFREY A. STRODER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6043 0.250 MI DRAINAGE, GRADING,
PAVING

US 29/US 74 (FRANKLIN BOULEVARD) FROM SR 2200 (COX
ROAD) TO400 FEET EAST OF LINEBERGER ROAD. ADD
LANE IN THE EASTBOUNDDIRECTION.

46984.3.1
FA#: 4698401
C205158
GASTON
LATEST PRELIMINARY ESTIMATE: $7,900,000 (3/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
LEE A. BRYSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

B-5857 0.086 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
RIVER ON US 29/US 74.(COMB W/U-6146).

45810.3.1

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $11,800,000 (6/9/22) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
FERC/404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN)
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-6146 1.191 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

US 74 (F)(WILKINSON BOULEVARD)FROM MARKET STREET
TO SR 2015(ALBERTA AVENUE) GASTON COUNTY (COMB
W/B-5857) WIDEN TO SIXLANES.

48392.3.2

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $46,100,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (PENDING) UTILITY
AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
REGIONAL
COMBINED PROJECT: B-5857, U-6146, UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0019 0.379 MI DRAINAGE, GRADING,
PAVING, RESURFACING,
STRUCTURE

BRIDGE 350056 ON NC 275 OVER SF CATAWBA RIVER

67019.3.1

C204817
GASTON
LATEST PRELIMINARY ESTIMATE: $13,700,000 (12/20/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) FEMA-NFIP (IN) UTILITY AGREEMENT 
(REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION 
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0099 0.205 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP

67099.3.1

C205070
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $8,200,000 (9/12/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)

BAT MORATORIUM (4/15 - 10/15)

CLAUDIA G WILLIAMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0035 0.190 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 780177 OVER MATRIMONY CREEK ON
SR 1535 (PRICE ROAD) IN EDEN

50639.3.1
FA#: 5063901
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $4,900,000 (3/19/25)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) 3 - MUNICIPAL AGREEMENT 
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
EMILY FERREIRA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HL-0007 0.739 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST
WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO
INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1
FA#: 4936601
C205100
WAKE
LATEST PRELIMINARY ESTIMATE: $28,000,000 (9/2/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JOHN W. BRAXTON JR
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5716 0.300 MI DRAINAGE, GRADING,

PAVING
I-40 AND SR 1007 (LENOIR RHYNE BOULEVARD)
INTERCHANGE; INTERCHANGE IMPROVEMENTS;
CONSTRUCT RAMP IN THE NORTHEAST QUADRANT

50133.3.1
CATAWBA
LATEST PRELIMINARY ESTIMATE: $13,300,000 (6/11/25)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JON LOUGHRY
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5934 4.700 MI PAVEMENT

REHABILITATION
I-95 FROM SR 1770 (SUNSET AVENUE)(MILEMARKER 137.4)
TO SR 1544 (NORTH HALIFAX ROAD)(MILEMARKER 142.1)
PAVEMENT REHABILITATION

45876.3.1
FA#: 0095073
NASH
LATEST PRELIMINARY ESTIMATE: $5,500,000 (2/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
TONY C. COGGINS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026
PAGE : 3 of 5
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P-5731 1.271 MI DRAINAGE, GRADING,
PAVING

ENORFOLK SOUTHERN, CROSSING 722306Y (EAST 7TH
AVENUE) IN LEXINGTON. CONSTRUCT GRADE
SEPARATION IN VICINITY OF 5TH STREET AND CLOSE
CROSSING 722306Y.

47610.3.1
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $63,600,000 (1/29/25)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRAD SMYTHE
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5724B 0.000 MI DRAINAGE, GRADING,

PAVING
US 15/US 501 FROM NORTH OF US 64 BUSINESS TO
POWELL PLACE LANE. MILL AND RESURFACE FROM
NORTH OF US 64 BUSINESS TO LAUNIS STREET AND
WIDEN FROM LAUNIS STREET TO POWELL PLACE LANE.

50217.3.3
CHATHAM
LATEST PRELIMINARY ESTIMATE: $27,200,000 (10/28/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL 
AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (PENDING)  ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5796 0.846 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
US 13/NC 42/NC 561 (MEMORIAL DRIVE) FROM PEACHTREE
STREET TO NC 42. WIDEN TO THREE LANES.

46881.3.1
HERTFORD
LATEST PRELIMINARY ESTIMATE: $20,300,000 (3/14/25)
DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL 
AGREEMENT (REQUIRED) RAILROAD AGREEMENT (PENDING)  ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
ROGER DALE BULLOCK
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-4714AC 1.886 MI DRAINAGE, GRADING,
PAVING

SR 1009 (JOHN STREET-OLD MONROE ROAD), FROM EAST
OF I-485 TO WEST OF MORNINGSIDE MEADOW LANE.

39078.3.9
MECKLENBURG, UNION
LATEST PRELIMINARY ESTIMATE: $40,700,000 (1/9/25)
RALEIGH LETTING (LET) (8 WEEK AD) (FUTURE BUILD NC BOND)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA, UNDER ONE CONTRACT, USE ONE CON WBS 39078.3.9.

U-4714BA 0.000 MI DRAINAGE, GRADING,
PAVING

SR 1009 (JOHNSTREET / OLD MONROE ROAD) WEST OF
MORNINGSIDE MEADOW LANE TO INDIAN TRAIL ROAD.
WIDEN TO MULTI-LANES.

39078.3.10
UNION
LATEST PRELIMINARY ESTIMATE: $22,555,000 (10/1/25)
RALEIGH LETTING (LET) (8 WEEK AD)
404/401 PERMITS (IN)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA, UNDER ONE CONTRACT, USE ONE CON WBS 39078.3.9.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-4700CA 0.424 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321 FROM SR 1160 (MOUNT HERMAN ROAD.UPGRADE
INTERSECTIONTO SUPERSTREET DESIGN.

35993.3.5
FA#: NHP-0321(037)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $8,200,000 (6/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY 
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
REGIONAL
COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN
WBS AND FA.

U-4700CB 0.549 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321-AT SR 1809/1952 (PINE MOUNTAIN ROAD).
UPGRADE INTERSECTION TO REDUCED CONFLICT
INTERSECTION - WITHIN THE LIMITS OF U-4700C.

35993.3.9
FA#: NHP-0321(046)
CALDWELL
LATEST PRELIMINARY ESTIMATE: $16,400,000 (6/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
STATEWIDE
COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN
WBS AND FA.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 18, 2026
PS&E TURN IN DATE : TUESDAY, MAY 12, 2026

PS&E REVIEW DATE : TUESDAY, APRIL 28, 2026
PAGE : 1 of 2
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N/A 0.461 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 660268 OVER EDWARDS
CREEK ON US 17. BRIDGE 660253 OVER NEW RIVER ON US
17 BYP.

15BPR.107.3
ONSLOW
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.406 MI BRIDGE PRESERVATION  BRIDGE 590363 OVER CATAWBA RIVER ON NC 16 NB

BRIDGE 590541OVER CATAWBA RIVER ON NC 16 SB.
15BPR.116.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
FERC PERMIT (REQUIRED)   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.000 MI  REPLACE GUILFORD BR400052
17BP.7.R.114
GUILFORD
LATEST PRELIMINARY ESTIMATE: $6,300,000 (1/21/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)

DANIEL DAGENHART

ADDED  FUNDING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0092 0.277 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
CREEK

67092.3.1

C205085
ORANGE
LATEST PRELIMINARY ESTIMATE: $5,600,000 (7/2/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
JON GAILLARD

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HL-0065 2.390 MI DRAINAGE, GRADING,
PAVING

US 221A (CHARLOTTE ROAD/MAIN STREET) CONSTRUCT
COMPLETE STREET TO INCLUDE INTERSECTION
IMPROVEMENTS, MULTI-USE PATH, SIDEWALKS, AND
IMPROVED TRANSIT FACILITIES.

50685.3.1
FA#: 5068501
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $23,800,000 (7/8/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) 3 - MUNICIPAL AGREEMENT (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
HANNAH K. SMITH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5993 9.500 MI BRIDGE REHABILITATION,

GUARDRAIL, ITS,
PAVEMENT
REHABILITATION,
SIGNING

I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF
NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.

47948.3.GV1
FA#: NHPIM-0040(093)
DURHAM
LATEST PRELIMINARY ESTIMATE: $50,700,000 (4/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CALEB WHITBY
STATEWIDE

DELAYED FROM: 5/19/26  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5810 1.823 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

SR 1514 (BAMBOO ROAD); SR 1523 (WILSON RIDGE). FROM
US 421/US 221 TO SR 1522 (DEERFIELD ROAD).
MODERNIZE ROADWAY.

44383.3.1
FA#: 4438301
C204504
WATAUGA
LATEST PRELIMINARY ESTIMATE: $54,700,000 (6/26/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION 
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-4676A 0.182 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

SR 1001 (OAKWOODS RD.) FROM FOREST HILL DRIVE TO
NC 268 (E.MAIN ST.). PROPOSED ROADWAY WIDENING;
MULTIUSE PATHS; AND NEW BRIDGE OVER CUB CREEK

33831.3.3
FA#: 3383101
WILKES
LATEST PRELIMINARY ESTIMATE: $8,800,000 (8/6/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (PENDING) UTILITY AGREEMENT
(REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
J. HEATH SLAUGHTER
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BF-0002 0.000 MI DRAINAGE, GRADING,

PAVING
ECUSTA TRAIL, TRANSYLVANIA COUNTY LINE TO LAMB
CREEK. CONSTRUCT GREENWAY.

50701.3.1
FA#: 5070101
TRANSYLVANIA
LATEST PRELIMINARY ESTIMATE: $29,100,000 (9/23/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  ROW CERTIFICATION 
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
LONNIE R WATKINS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HN-0033 0.478 MI DRAINAGE, GRADING,

PAVING
NC 55 AND SR 1744 (OLD SEVEN SPRINGS ROAD/INDIAN
SPRINGS ROAD) INTERSECTION IN MOUNT OLIVE.
CONSTRUCT ROUNDABOUT.

51515.3.1
FA#: 5151501
WAYNE
LATEST PRELIMINARY ESTIMATE: $4,500,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JAMES CARLTON GREEN
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HN-0040 0.303 MI DRAINAGE, GRADING,
PAVING

SR 1908 (FIRE DEPT. ROAD) AT BUFFALO ROAD
INTERSECTION NORTH OF WILSON'S MILLS. CONSTRUCT
ROUNDABOUT.

51758.3.1
FA#: 5175801
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $5,000,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JAMES CARLTON GREEN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-4409A 0.000 MI DRAINAGE, GRADING,

PAVING
REPLACE BRIDGE 100488 ON I-40 OVER SR 2500 (BLUE
RIDGE ROAD).

38714.3.3
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $7,000,000 (8/14/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRENDAN MERITHEW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5995 9.570 MI PAVEMENT

REHABILITATION
I-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO
SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION.
INCLUDE I-5996.

47950.3.1
FA#: NHPIM-0040(077)
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $54,600,000 (10/17/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
STEPHEN REID DAVIDSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5100B 0.772 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVEMENT MARKINGS,
PAVING, SIDEWALK,
SIGNING, TRAFFIC SIGNAL
UPGRADES

SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY
SCHOOL ROAD) TO NC 150. WIDEN TO FOUR LANES.

41890.3.4
FA#: 4189001
IREDELL
LATEST PRELIMINARY ESTIMATE: $10,500,000 (8/13/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5728 0.575 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
SIGNALS, WIDENING

US 17 BUSINESS (MARINE BOULEVARD) AT SR 1308 (BELL
FORK ROAD)IN JACKSONVILLE IMPROVE INTERSECTION

54019.3.1
FA#: 5401901
ONSLOW
LATEST PRELIMINARY ESTIMATE: $6,900,000 (4/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) 2 - MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
ZACHARY R. HOWARD
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5834 1.900 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 3116 (MILLS GAP ROAD) FROM US 25
(HENDERSONVILLE ROAD) TO SR 3157 (WESTON ROAD).
UPGRADE EXISTING ROADWAY.

50226.3.1
FA#: 5022601
C204855
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $37,600,000 (5/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRENDAN MERITHEW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-5965 0.233 MI DRAINAGE, GRADING,
PAVING

US 29 (FRANKLIN BOULEVARD) AND NC 274 CONSTRUCT
INTERSECTION IMPROVEMENTS

45979.3.1
FA#: 4597901
C205131
GASTON
LATEST PRELIMINARY ESTIMATE: $8,700,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10.474 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

SR 1227/SR 1208 (S. MILLS ROAD) SR 1224/SR1223 (OLD
SWAMP ROAD) AT NC 343 IN CAMDEN COUNTY TO NC 168
IN CURRITUCK COUNTY. (COMB W/R-5717B). WIDEN AND
INTERSECTION IMPROVEMENTS.

50213.3.1
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $38,100,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) UTILITY CONSTRUCTION
AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (IN)
ROGER DALE BULLOCK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

R-5717B 0.123 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 140013 OVER JOYCE CREEK. (COMB W/
R-5717).

50213.3.3
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $2,200,000 (8/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) FEMA-NFIP (IN) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT
(REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RYAN SHOOK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

R-5717
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BL-0080 0.002 MI CULVERT, DRAINAGE,
GRADING, PAVING

HUNTERSVILLE CONSTRUCT GREENWAY CULVERT
UNDER US 21.

50808.3.1
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $3,250,000 (4/3/23)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0174 0.364 MI DRAINAGE, GRADING,

PAVING
REPLACE BRIDGE 700037 ON NC53 OVER ANGOLA CREEK

67174.3.1
PENDER
LATEST PRELIMINARY ESTIMATE: $8,900,000 (9/10/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
DEREK PIELECH

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0020 0.265 MI DRAINAGE, GRADING,

PAVING
REPLACE BRIDGE 960730 OVER YADKIN RIVER ON SR 1185
(CURTIS BRIDGE ROAD)

50351.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $13,100,000 (6/6/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5715 2.539 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-77 AND THE NC 73 INTERCHANGE UPGRADE EXISTING
INTERCHANGETO SPLIT DIAMOND CONFIGURATION

50128.3.1
FA#: NHPP-077-1(220)2
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $79,900,000 (4/24/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5810 1.756 MI DRAINAGE, GRADING,

PAVING
US 17 FROM SR 1119 (RALPH TAYLOR ROAD) TO SR 1205
(HOLLY CREEK ROAD). ACCESS MANAGEMENT.

46978.3.1
FA#: 4697801
MARTIN
LATEST PRELIMINARY ESTIMATE: $13,100,000 (9/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
JUSTIN R. SMITH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5771 1.787 MI CULVERT, DRAINAGE,

GRADING, PAVING,
SIGNALS, SIGNING,
RETAINING WALLS

US 21 FROM SR 2136 (GILEAD ROAD) TO HOLLY POINT
DRIVE. WIDEN TO FOUR LANES.

50183.3.1
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $32,100,000 (8/9/23)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) FEMA-NFIP 
(REQUIRED) UTILITY CONSTRUCTION AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BL-0119 0.200 MI DRAINAGE, GRADING,
PAVING

MCDOWELL CREEK GREENWAY FROM NC 73 IN
HUNTERSVILLE. CONSTRUCT PEDESTRIAN BRIDGE OVER
NC 73 NEAR LINDHOLM DRIVE.

51704.3.1
FA#: 5170401
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $6,100,000 (10/23/25)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: BL-0119, U-5765, WBS UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-5765 1.056 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
WIDENING, SIGNING,
CULVERTS, RETAINING
WALLS

NC 73(SAM FURR ROAD) FROM SR 5544(WEST CATAWBA
AVENUE) TO SR 2316(NORTHCROSS DRIVE). WIDEN TO
SIX LANES.

50178.3.1
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $44,300,000 (8/30/24)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) FEMA-NFIP (IN) MUNICIPAL AGREEMENT 
(REQUIRED) UTILITY CONSTRUCTION AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION 
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
REGIONAL
COMBINED PROJECT: BL-0119, U-5765, WBS UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 0.496 MI BRIDGE PRESERVATION  BRIDGES 74 & 257 IN MOORE CO.
15BPR.153.3
MOORE
LATEST PRELIMINARY ESTIMATE: $1,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   ROW CERTIFICATION (N/A) UTILITY
CERTIFICATION (N/A) RAILROAD CERTIFICATION (N/A)
TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0038 0.306 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
 SR 1745 (BEND OF THE RIVER ROAD) REPLACE BRIDGE
630110 OVER THE TAR RIVER RESERVOIR.

50636.3.1
FA#: 5063601
NASH
LATEST PRELIMINARY ESTIMATE: $6,500,000 (10/8/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HE-0017 1.081 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1711 (BETHUNE DRIVE) AT EAST OF US 401
INTERSECTION IN FAYETTEVILLE. PART OF ROUTE ON
NEW LOCATION. INSTALL SIGNAL AT US 401 (RAMSEY
STREET) INTERSECTION AND EXTEND SR 1711 (BETHUNE
DRIVE).

51679.3.1
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $7,300,000 (10/13/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CRAIG FREEMAN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-2513AC 1.742 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-26, I-240 WIDEN TO SIX LANE FREEWAY.

34165.3.8
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $284,200,000 (7/1/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) 7 - UTILITY AGREEMENT (REQUIRED) 2 - MUNICIPAL
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
OLIVIA PILKINGTON
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5958 7.100 MI DRAINAGE, GRADING,

PAVING
I-40/I-85 FROM WEST OF SR 1114(BUCKHORN ROAD)TO
WEST OF SR 1006 (ORANGE GROVE ROAD) PAVEMENT
REHABILITATION

45910.3.1
FA#: NHPIM-
ORANGE
LATEST PRELIMINARY ESTIMATE: $9,500,000 (4/19/21)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TRUNG NGUYEN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5709 1.091 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, SIGNALS,
STRUCTURE, TRACKBED

GRADE SEPARATION AT FRANKLIN BOULEVARD
CROSSING (722959A), AND CLOSE O'FERRELL STREET
CROSSING (722961B) AT NCRR/NSR-NCLINE IN
GREENSBORO.

46920.3.1

C205082
GUILFORD
LATEST PRELIMINARY ESTIMATE: $27,300,000 (6/16/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (IN) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (PENDING)
BRAD SMYTHE
REGIONAL

DELAYED FROM: 4/21/26  EXTERNAL ACTIONS
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5759 3.193 MI GRADING, PAVING,
SIGNALS, RETAINING
WALLS, STRUCTURES

NC 115 FROM US 421 TO 2ND STREET. WIDEN TO TWO
LANES WITH MEDIAN. CONSTRUCT BIKE LANES AND
SIDEWALKS.

44691.3.1

C204976
WILKES
LATEST PRELIMINARY ESTIMATE: $69,100,000 (10/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6078 0.301 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
UTILITIES

NC 275 AT INTERSECTION OF NC 275 AND NC 274,
INTERSECTION OF NC 275 AND SR 1327 (FAIRVIEW ROAD),
AND INTERSECTION OF SR1456 (WHITE JENKINS ROAD),
AND SR 1327 (FAIRVIEW ROAD). IMPROVE INTERSECTIONS
AND CLOSE INTERSECTION OF NC 275 AND

47525.3.1
FA#: 4752501
GASTON
LATEST PRELIMINARY ESTIMATE: $7,600,000 (9/3/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) 7 - UTILITY CONSTRUCTION
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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B-5876 0.453 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE BRIDGE 83 AND 84 OVER SECOND BROAD RIVER
ON US 74 BYPASS

48070.3.1

C204439
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $14,600,000 (4/3/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0101 0.284 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK

67101.3.1

C205104
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $7,800,000 (11/11/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY AGREEMENT 
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED)
CLAUDIA G WILLIAMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0069 0.000 MI REPLACE BRIDGE 960012 OVER REDDIES RIVER ON US

421 BUSINESS(D STREET)
50739.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $21,100,000 (11/13/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)

RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5826B 2.760 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174
(PEE DEE ROAD). UPGRADE ROADWAY.

47098.3.3
FA#: 4709801
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $13,600,000 (5/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

DELAYED FROM: 6/16/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-3422B 1.901 MI DRAINAGE, GRADING,

PAVING
SR 1003 (CAMDEN ROAD) FROM JUST WEST OF SR 1112
(ROACKFISH ROAD) TO SR 1596 (HOPE MILLS ROAD).

39001.3.3
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $54,000,000 (9/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (PENDING) MUNICIPAL 
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW 
CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) 
RAILROAD CERTIFICATION (PENDING)
SEAN MATUSZEWSKI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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TENTATIVE LETTING : TUESDAY, JANUARY 19, 2027
PS&E TURN IN DATE : TUESDAY, OCTOBER 13, 2026

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 29, 2026
PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.105 MI BRIDGE PRESERVATION  BRIDGE 269 OVER I-440 ON LASSITER MILL ROAD AND
BRIDGE 270OVER I-440 ON SR 1005 (SIX FORKS ROAD) IN
WAKE COUNTY. BRIDGE PRESERVATION.

15BPR.103.3
WAKE
LATEST PRELIMINARY ESTIMATE: $2,500,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0147 0.150 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE 630205 ON US64BUS OVER TAR RIVER
OVERFLOW

67147.3.1
NASH
LATEST PRELIMINARY ESTIMATE: $3,200,000 (11/17/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED UTILITY AGREEMENT (PENDING)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
LEE MAI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
FF-0001 0.189 MI DRAINAGE, GRADING,

PAVING
REPLACE STRUCTURES 470114 AND 470115 (FERRY
RAMPS) OVER SILVER LAKE ON NC 12 AT THE OCRACOKE
FERRY TERMINAL.

50801.3.1
HYDE
LATEST PRELIMINARY ESTIMATE: $19,400,000 (6/18/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
LEE MAI
NON-STI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 19, 2027
PS&E TURN IN DATE : TUESDAY, OCTOBER 13, 2026

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 29, 2026
PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HL-0006 1.531 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
WIDENING

US 401, SR 1393 (HILLTOP-NEEDMORE ROAD)/SR 2751
(HILLTOP ROAD)/ SR 2752 (AIR PARK ROAD)
INTERSECTION AND SR 1375 (LAKE WHEELER ROAD)
INTERSECTION IN FUQUAY-VARINA. CONVERT TO
REDUCED-CONFLICT INTERSECTIONS AND REALIGN SR
2751 TO INTERSECTION OPPOSITE SR 1375.

49365.3.1
FA#: 4936501
WAKE
LATEST PRELIMINARY ESTIMATE: $41,200,000 (10/8/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
JOHN W. BRAXTON JR
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-3306AC 0.520 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, SIGNALS,
WIDENING

I-40 AT NC 86 INTERSECTION. UPGRADE TO A REDUCED
CONFLICT INTERSECTION FROM NORTHWOOD DRIVE TO
RAMP C/D AT I-40 INTERCHANGE.

34178.3.9
FA#: 0040106
ORANGE
LATEST PRELIMINARY ESTIMATE: $7,300,000 (12/17/25)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (IN) MUNICIPAL
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)
LAYLA MCDANIEL
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5900 13.000 MI PAVEMENT

REHABILITATION
I-40 FROM MILE MARKER 73 TO MILE MARKER 86.
PAVEMENT REHABILITATION.

45867.3.1
FA#: 4586701
MCDOWELL
LATEST PRELIMINARY ESTIMATE: $30,100,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 19, 2027
PS&E TURN IN DATE : TUESDAY, OCTOBER 13, 2026

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 29, 2026
PAGE : 3 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5901 5.000 MI PAVEMENT
REHABILITATION

I-240, FROM MILEMARKER 4 TO MILEMARKER 9.
PAVEMENT REHABILITATION.

45868.3.1
FA#: 0240007
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $21,000,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5998 4.280 MI PAVEMENT

REHABILITATION
I-540 FROM I-40 IN DURHAM TO US 70 IN RALEIGH.
PAVEMENT REHABILITATION.

47953.3.1
FA#: 4795301
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $24,500,000 (2/8/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BETH ANN QUINN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-6011A 0.473 MI DRAINAGE, GRADING,

PAVING
US 74 CONVERT AT-GRADE INTERSECTION OF US 74 AND
SR 2225 (CREEK ROAD) TO GRADE SEPARATION.

48690.3.2
FA#: 4869001
ROBESON
LATEST PRELIMINARY ESTIMATE: $9,200,000 (10/21/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
BARRY ALEX HENDERSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 17, 2026
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BL-0078 5.040 MI DRAINAGE, GRADING,
PAVING

ECUSTA TRAIL FROM US 64 TO TRANSYLVANIA COUNTY
LINE. CONSTRUCT GREENWAY.

50817.3.1
FA#: 5081701
C205139
HENDERSON
LATEST PRELIMINARY ESTIMATE: $34,000,000 (10/27/25)
DESIGN BUILD LET (DBL) (LANDS & TRIBAL PROJECTS GRAN
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 20, 2026
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HB-0001A 100.000 MI DRAINAGE, GRADING,
PAVING

US 64 BROADBAND FOR TRAVELER INFORMATION
SYSTEMS AND ITS INSTALLATION FROM I-95
INTERCHANGE TO NC 12.

49475.3.2
FA#: 0001156
DARE, EDGECOMBE, NASH, TYRRELL, WASHINGTON, MARTIN
LATEST PRELIMINARY ESTIMATE: $29,700,000 (10/3/25)
DESIGN BUILD LET (DBL) (MEGA GRANT)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
KHALED AL-AKHDAR
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 15, 2026
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5701 3.560 MI DRAINAGE, GRADING,
PAVING

I-40/US 64; FROM I-440/US 1/US 64 TO SR 1009 (LAKE
WHEELER ROAD) IN RALEIGH WIDEN FROM SIX TO EIGHT
LANES. (COMB W/I-5703).

50119.3.1
FA#: NHPP-040-4(156)2
WAKE
LATEST PRELIMINARY ESTIMATE: $166,800,000 (10/28/25)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701, UNDER ONE CONTRACT, USE ONE CON WBS 50120.3.1.

I-5703 0.000 MI DRAINAGE, GRADING,
PAVING

I-40 AND I-440/US 1/US 64 INTERSECTION RECONSTRUCT
INTERCHANGE. (COMB W/I-5701).

50120.3.1
FA#: 5012001
WAKE
LATEST PRELIMINARY ESTIMATE: $280,400,000 (10/28/25)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701, UNDER ONE CONTRACT, USE ONE CON WBS 50120.3.1.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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