
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 1.278 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 45 OVER SALTERS
CREEK ON US 70, BRIDGE 14 OVER THE INTERCOASTAL
WATERWAY ON NC 101, AND BRIDGE 49 OVER WHITE OAK
RIVER ON SR 1101 (WETHERINGTON LANDING ROAD) IN
CARTERET COUNTY

15BPR.131.3

C205185
CARTERET
LATEST PRELIMINARY ESTIMATE: $5,801,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0035 0.190 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 780177 OVER MATRIMONY CREEK ON
SR 1535 (PRICE ROAD) IN EDEN

50639.3.1
FA#: 5063901
C205194
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $4,900,000 (3/19/25)
RALEIGH LETTING (LET)
DEQ PUBLIC WATER SUPPLY/404/401 PERMITS (IN) MUNICIPAL AGREEMENT 
(IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
EMILY FERREIRA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5716 0.300 MI DRAINAGE, GRADING,

PAVING
I-40 AT SR 1007 (LENOIR RHYNE BOULEVARD) IN HICKORY.
CONSTRUCT INTERCHANGE IMPROVEMENTS.

50133.3.1
FA#: 0402166
C205195
CATAWBA
LATEST PRELIMINARY ESTIMATE: $13,300,000 (6/11/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
NATHAN ADIMA, PE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5934 4.700 MI BRIDGE PRESERVATION,
PAVEMENT
REHABILITATION

I-95 FROM SR 1770 (SUNSET AVENUE) (MILE MARKER
137.4) TO SR1524 (RED OAK BATTLEBORO ROAD) (MILE
MARKER 142.9). REHABILITATE PAVEMENT AND BRIDGES
630121, 630201, 630202, 630218, 630219, 630220.45876.3.1 (ROADWAY)

45876.3.2 (BRIDGE)
FA#: 0095073
NASH
LATEST PRELIMINARY ESTIMATE: $7,500,000 (5/20/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
TONY C. COGGINS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



RESURFACING AND ADD-ON PROJECTS 
PLAN TURN-IN DATE: May 21, 2026 
LETTING DATE: July 21, 2026  UPDATED 6/1/2026 

PROJECT LENGTH TYPE DESCRIPTION 

W03293 - Helene 
Emergency Project 
Division 14 Polk 
C205225 

1.157 mi. Grading, Drainage, Paving, and Retaining 
Walls 

US 176 from 0.1 miles north of 
Thompson Road to 0.8 miles 
east of Bear Creek Lane 



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 18, 2026
PS&E TURN IN DATE : TUESDAY, MAY 12, 2026

PS&E REVIEW DATE : TUESDAY, APRIL 28, 2026
PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.461 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 660268 OVER EDWARDS
CREEK ON US 17. BRIDGE 660253 OVER NEW RIVER ON US
17 BYP.

15BPR.107.3

C205220
ONSLOW
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.227 MI CULVERT, DRAINAGE,

GRADING, PAVING
 BRIDGE 400052 OVER DEEP RIVER TRIBUTARY 1 ON SR
1332 (SCIENTIFIC STREET)

17BP.7.R.114

C205202
GUILFORD
LATEST PRELIMINARY ESTIMATE: $5,500,000 (5/13/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN) MUNICIPAL
AGREEMENT (IN) RAILROAD AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
DANIEL DAGENHART

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-6047 0.100 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800145 OVER FLOYDS CREEK ON SR
2125 (HARRIS HENRIETTA ROAD) NEAR FOREST CITY.

BAT MORATORIUM (4/15 - 10/15)

48390.3.1
FA#: BRZ-2125(003)
C204877
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $3,000,000 (12/17/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) 3 - UTILITY CONSTRUCTION 
AGREEMENT (IN) REVISED CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
CLAUDIA G WILLIAMS
DIVISION

DELAYED FROM: 6/16/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0099 0.205 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP

67099.3.1

C205070
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $8,200,000 (4/2/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

BAT MORATORIUM (4/15 - 10/15)

CLAUDIA G WILLIAMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0065 1.907 MI DRAINAGE, GRADING,

PAVING, SIGNALS
US 221 ALTERNATE (CHARLOTTE ROAD / MAIN STREET)
FROM MAPLE STREET / US 221 (SOUTH MAIN STREET) IN
RUTHERFORDTON TO SR 2169 (OAKLAND ROAD) IN
SPINDALE. CONSTRUCT COMPLETE STREET WITH
INTERSECTION IMPROVEMENTS AND PEDESTRIAN
ACCOMODATIONS.

50685.3.1
FA#: 5068501
C205219
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $23,800,000 (7/8/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
NON-REPORTING NWP 14 PERMIT (IN) UTILITY AGREEMENT (REQUIRED) 3 -
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (PENDING) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (IN)
HANNAH K. SMITH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-6011A 0.473 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
US 74 (FUTURE I-74) AT SR 2225(CREEK ROAD) NORTH OF
ORRUM. UPGRADE AT-GRADE INTERSECTION TO
INTERCHANGE.

48690.3.2
FA#: 4869001
C205205
ROBESON
LATEST PRELIMINARY ESTIMATE: $9,200,000 (10/21/25)
DIVISION DESIGN RALEIGH LET (DDRL)
DEQ PUBLIC WATER SUPPLY PERMIT (PENDING)  CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
BARRY ALEX HENDERSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 18, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5810 1.825 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, SIGNALS,
WIDENING, STRUCTURES

SR 1514 (BAMBOO ROAD); SR 1523 (WILSON RIDGE). FROM
US 421/US 221 TO SR 1522 (DEERFIELD ROAD).
MODERNIZE ROADWAY.

44383.3.1
FA#: 4438301
C204504
WATAUGA
LATEST PRELIMINARY ESTIMATE: $56,800,000 (3/18/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN)  ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
PS&E REVIEW DATE : TUESDAY, MAY 26, 2026

PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-4676A 0.353 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

SR 1001 (OAKWOODS RD.) FROM FOREST HILL DRIVE TO
NC 268 (E.MAIN ST.). PROPOSED ROADWAY WIDENING;
MULTIUSE PATHS; AND NEW BRIDGE OVER CUB CREEK

33831.3.3
FA#: 3383101
WILKES
LATEST PRELIMINARY ESTIMATE: $8,400,000 (3/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) FEMA-NFIP (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
J. HEATH SLAUGHTER
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HN-0033 0.478 MI DRAINAGE, GRADING,

PAVING
NC 55 AND SR 1744 (OLD SEVEN SPRINGS ROAD/INDIAN
SPRINGS ROAD) INTERSECTION IN MOUNT OLIVE.
CONSTRUCT ROUNDABOUT.

51515.3.1
FA#: 5151501
C205203
WAYNE
LATEST PRELIMINARY ESTIMATE: $4,500,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
DEQ PUBLIC WATER SUPPLY PERMIT (PENDING)  CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JAMES CARLTON GREEN
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HN-0040 0.303 MI DRAINAGE, GRADING,

PAVING
SR 1908 (FIRE DEPT. ROAD) AT BUFFALO ROAD
INTERSECTION NORTH OF WILSON'S MILLS. CONSTRUCT
ROUNDABOUT.

51758.3.1
FA#: 5175801
C205204
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $5,000,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
DEQ PUBLIC WATER SUPPLY PERMIT (PENDING)  CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JAMES CARLTON GREEN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
PS&E REVIEW DATE : TUESDAY, MAY 26, 2026

PAGE : 2 of 3
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I-5995 9.436 MI PAVEMENT
REHABILITATION

I-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO
SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION.

47950.3.1
FA#: NHPIM-0040(077)
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $44,900,000 (3/16/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
STEPHEN REID DAVIDSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5711 0.795 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN
DRIVE TO US 220 BUSINESS IN ASHEBORO. WIDEN TO A
THREE LANE FACILITY.

50160.3.1
FA#: 5016001
C204990
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $9,700,000 (3/6/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 REVISED PERMITS (IN) UTILITY AGREEMENT (IN) 2 - RAILROAD
AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION
(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JEFFREY A. STRODER
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5728 0.575 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
SIGNALS, WIDENING

US 17 BUSINESS (MARINE BOULEVARD) AT SR 1308 (BELL
FORK ROAD)IN JACKSONVILLE. CONSTRUCT
INTERSCTION IMPROVEMENTS.

54019.3.1
FA#: 5401901
C205206
ONSLOW
LATEST PRELIMINARY ESTIMATE: $6,800,000 (3/6/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 3 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
ZACHARY R. HOWARD
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4700CA 0.424 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321 FROM SR 1160 (MOUNT HERMAN ROAD.UPGRADE
INTERSECTIONTO SUPERSTREET DESIGN.

35993.3.5
FA#: NHP-0321(037)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $8,200,000 (6/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(PENDING) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
REGIONAL
COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, EACH PROJECTS USES ITS OWN WBS AND FA.
DELAYED FROM: 8/18/26  UTILITIES

U-4700CB 0.549 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321 AT SR 1809 / SR 1952 (PINE MOUNTAIN ROAD) IN
HUDSON.INSTALL REDUCED CONFLICT INTERSECTION.

35993.3.9
FA#: NHP-0321(046)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $16,400,000 (6/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(PENDING) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
STATEWIDE
COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, EACH PROJECTS USES ITS OWN WBS AND FA.

DELAYED FROM: 8/18/26  UTILITIES

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 20, 2026
PS&E TURN IN DATE : TUESDAY, JULY 14, 2026
PS&E REVIEW DATE : TUESDAY, JUNE 30, 2026

PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0174 0.354 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 700037 ON NC 53 OVER ANGOLA
CREEK.

52219.3.1
FA#: 5221901
PENDER
LATEST PRELIMINARY ESTIMATE: $8,900,000 (9/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
DEREK PIELECH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5707 0.726 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, WIDENING,
RETAINING WALLS

CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052
(ROGERS ROAD EXTENSION) CROSSING (633905Y) IN
WAKE FOREST.

44643.3.1

C204338
WAKE
LATEST PRELIMINARY ESTIMATE: $39,800,000 (1/17/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN) 
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5796 0.846 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
US 13/NC 42/NC 561 (MEMORIAL DRIVE) FROM PEACHTREE
STREET TO NC 42. WIDEN TO THREE LANES.

46881.3.1

C205208
HERTFORD
LATEST PRELIMINARY ESTIMATE: $20,300,000 (3/14/25)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL 
AGREEMENT (REQUIRED) RAILROAD AGREEMENT (PENDING) CONSTRUCTION 
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION 
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

JOHN S. ABEL
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5810 1.775 MI DRAINAGE, GRADING,
PAVING

US 17 FROM SR 1119 (RALPH TAYLOR ROAD) TO SR 1205
(HOLLY CREEK BOULEVARD) MANAGEMENT.

46978.3.1
FA#: 4697801
MARTIN
LATEST PRELIMINARY ESTIMATE: $13,100,000 (9/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JUSTIN R. SMITH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BL-0119 0.200 MI DRAINAGE, GRADING,
PAVING

MCDOWELL CREEK GREENWAY FROM NC 73 IN
HUNTERSVILLE. CONSTRUCT PEDESTRIAN BRIDGE OVER
NC 73 NEAR LINDHOLM DRIVE.

51704.3.1
FA#: 5170401
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $6,100,000 (10/23/25)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) UTILITY
CONSTRUCTION AGREEMENT (PENDING) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

I-5715 2.539 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-77 AT NC 73. UPGRADE INTERCHANGE TO SPLIT
DIAMOND CONFIGURATION.

50128.3.1
FA#: NHPP-077-1(220)2
C205223
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $79,900,000 (4/24/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY CONSTRUCTION 
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
STATEWIDE
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-5765 1.056 MI DRAINAGE, GRADING, NC 73 (SAM FURR ROAD) FROM SR 5544 (WEST CATAWBA
AVENUE) TOSR 2316 / SR 2141 (NORTHCROSS DRIVE).
WIDEN TO SIX LANES.

50178.3.1

C205223
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $44,300,000 (8/30/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN) UTILITY 
CONSTRUCTION AGREEMENT (PENDING) CONSTRUCTION CONSULTATION 
(PENDING) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
REGIONAL
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

PAVING, SIGNALS,
WIDENING, SIGNING,
CULVERTS, RETAINING
WALLS



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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N/A 0.496 MI BRIDGE PRESERVATION  BRIDGES 74 & 257 IN MOORE CO.
15BPR.153.3

C205221
MOORE
LATEST PRELIMINARY ESTIMATE: $1,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.273 MI BRIDGE PRESERVATION  REPLACE BRIDGE 101 ON SR1002 OVER BIG CRABTREE

CREEK IN MITCHELL COUNTY
17BP.13.R.184
MITCHELL
LATEST PRELIMINARY ESTIMATE: $6,000,000 (4/8/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN)

MARK HILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0140 0.380 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE 280087 AND 280089 ON I85BUSN,US29,US70
OVER WSSB RAILROAD

67140.3.1

C205091
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $14,900,000 (4/21/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (REQUIRED)
JEREMY LANE KEATON

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HB-0038 0.306 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

 SR 1745 (BEND OF THE RIVER ROAD) REPLACE BRIDGE
630110 OVER THE TAR RIVER RESERVOIR.

50636.3.1
FA#: 5063601
C205226
NASH
LATEST PRELIMINARY ESTIMATE: $6,500,000 (10/8/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HE-0017 1.081 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1711 (BETHUNE DRIVE) AT EAST OF US 401
INTERSECTION IN FAYETTEVILLE. PART OF ROUTE ON
NEW LOCATION. INSTALL SIGNAL AT US 401 (RAMSEY
STREET) INTERSECTION AND EXTEND SR 1711 (BETHUNE
DRIVE).

51679.3.1
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $6,400,000 (5/12/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CRAIG FREEMAN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-2513AC 1.742 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

I-26 / I-240 FROM NORTH OF I-40 TO SR 3548 (HAYWOOD
ROAD). WIDEN TO SIX LANE FREEWAY.

34165.3.8

C205222
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $284,200,000 (7/1/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) 7 - UTILITY AGREEMENT (PENDING) 2 - MUNICIPAL
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (PENDING) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (PENDING)
OLIVIA PILKINGTON
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5958 7.100 MI DRAINAGE, GRADING,
PAVING

I-40/I-85 FROM WEST OF SR 1114(BUCKHORN ROAD)TO
WEST OF SR 1006 (ORANGE GROVE ROAD) PAVEMENT
REHABILITATION

45910.3.1
FA#: 4591031
C205227
ORANGE
LATEST PRELIMINARY ESTIMATE: $26,000,000 (3/13/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TRUNG NGUYEN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5759 3.193 MI GRADING, PAVING,

SIGNALS, RETAINING
WALLS, STRUCTURES

NC 115 FROM US 421 TO 2ND STREET IN NORTH
WILKESBORO. WIDENTO TWO LANES WITH MEDIAN.
CONSTRUCT BIKE LANES AND SIDEWALKS.

44691.3.1

C204976
WILKES
LATEST PRELIMINARY ESTIMATE: $69,100,000 (10/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5857 0.086 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
RIVER ON US 29/US 74.(COMB W/U-6146).

45810.3.1

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $11,800,000 (6/9/22) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
FERC/404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN) 
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-6146 1.191 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

US 29/US 74 (WILKINSON BOULEVARD)FROM MARKET
STREET TO SR 2015 (ALBERTA AVENUE). (COMB W/
B-5857).

48392.3.2

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $46,100,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT 
(IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
REGIONAL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

N/A 0.000 MI DRAINAGE, GRADING,
PAVING

PEDESTRIAN IMPROVEMENTS - COMPANION PROJECT 
WITH U-6146, B-5857.

47897
GASTON
LATEST PRELIMINARY ESTIMATE: $0
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 

BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS. 

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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B-5876 0.453 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE BRIDGE 810083 AND BRIDGE 810084 OVER
SECOND BROAD RIVER ON US 74 BYPASS NEAR
RUTHERFORDTON.

48070.3.1

C204439
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $18,700,000 (10/31/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0101 0.284 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK

67101.3.1

C205104
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $6,700,000 (4/2/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY AGREEMENT 
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN)
CLAUDIA G WILLIAMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0069 0.269 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

REPLACE BRIDGE 960012 OVER REDDIES RIVER ON US
421 BUSINESS(D STREET)

50739.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $21,100,000 (11/13/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-4409A 0.173 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 100488 ON I-40 OVER SR 2500 (BLUE
RIDGE ROAD) IN BLACK MOUNTAIN.

38714.3.3
FA#: 3871401
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $7,000,000 (8/14/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRENDAN MERITHEW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5993 9.500 MI BRIDGE REHABILITATION,

GUARDRAIL, ITS,
PAVEMENT
REHABILITATION,
SIGNING

I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF
NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.

47948.3.GV1
FA#: NHPIM-0040(093)
C204395
DURHAM
LATEST PRELIMINARY ESTIMATE: $50,700,000 (4/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
CALEB WHITBY
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5711 0.310 MI DRAINAGE, GRADING,

PAVEMENT MARKINGS,
PAVING, SIGNALS,
SIGNING

US 21 - AT INTERSECTION OF US 21 AND SR 2375
(HOUSTON ROAD)/SR 1312 (FLOWER HOUSE ROAD).
REALIGN AND SIGNALIZE.

50207.3.1
IREDELL
LATEST PRELIMINARY ESTIMATE: $5,200,000 (4/30/25)
DIVISION DESIGN RALEIGH LET (DDRL)
   ROW CERTIFICATION (IN)

BRYAN SOWELL
REGIONAL

ADDED  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5826B 2.760 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174
(PEE DEE ROAD). UPGRADE ROADWAY.

47098.3.3
FA#: 4709801
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $13,600,000 (5/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-3422B 1.901 MI DRAINAGE, GRADING,

PAVING
SR 1003 (CAMDEN ROAD) FROM JUST WEST OF SR 1112
(ROACKFISH ROAD) TO SR 1596 (HOPE MILLS ROAD).

39001.3.3
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $54,000,000 (9/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) RAILROAD
CERTIFICATION (PENDING)
SEAN MATUSZEWSKI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.105 MI BRIDGE PRESERVATION  BRIDGE 269 OVER I-440 ON LASSITER MILL ROAD AND
BRIDGE 270OVER I-440 ON SR 1005 (SIX FORKS ROAD) IN
WAKE COUNTY. BRIDGE PRESERVATION.

15BPR.103.3
WAKE
LATEST PRELIMINARY ESTIMATE: $2,500,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.406 MI BRIDGE PRESERVATION  BRIDGE 590363 OVER CATAWBA RIVER ON NC 16 NB

BRIDGE 590541OVER CATAWBA RIVER ON NC 16 SB.
15BPR.116.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
FERC PERMIT (REQUIRED)   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0147 0.150 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE 630205 ON US64BUS OVER TAR RIVER
OVERFLOW

67147.3.1
NASH
LATEST PRELIMINARY ESTIMATE: $3,200,000 (11/17/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
LEE MAI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
FF-0001 0.189 MI DRAINAGE, GRADING,

PAVING
REPLACE STRUCTURES 470114 AND 470115 (FERRY
RAMPS) OVER SILVER LAKE ON NC 12 AT THE OCRACOKE
FERRY TERMINAL.

50801.3.1
HYDE
LATEST PRELIMINARY ESTIMATE: $19,600,000 (11/21/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
LEE MAI
NON-STI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5900 13.000 MI PAVEMENT
REHABILITATION

I-40 FROM MILE MARKER 73 TO MILE MARKER 86.
PAVEMENT REHABILITATION.

45867.3.1
FA#: 4586701
MCDOWELL
LATEST PRELIMINARY ESTIMATE: $30,100,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5901 5.000 MI PAVEMENT

REHABILITATION
I-240, FROM MILEMARKER 4 TO MILEMARKER 9.
PAVEMENT REHABILITATION.

45868.3.1
FA#: 0240007
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $21,000,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5998 4.280 MI PAVEMENT

REHABILITATION
I-540 FROM I-40 IN DURHAM TO US 70 IN RALEIGH.
PAVEMENT REHABILITATION.

47953.3.1
FA#: 4795301
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $24,900,000 (12/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BETH ANN QUINN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-6043 0.250 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, STRUCTURES

US 29 / US 74 (FRANKLIN BOULEVARD) FROM SR 2200
(COX ROAD) TO EAST OF LINEBERGER ROAD IN
GASTONIA. CONSTRUCT ADDITIONALEASTBOUND LANE.

46984.3.1
FA#: 4698401
C205158
GASTON
LATEST PRELIMINARY ESTIMATE: $7,900,000 (3/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) FEMA-NFIP (REQUIRED) UTILITY AGREEMENT
(PENDING) MUNICIPAL AGREEMENT (PENDING)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)
LEE A. BRYSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-4714AC 1.843 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS

SR 1010 (JOHN STREET) / SR 1009 (OLD MONROE ROAD)
FROM EASTOF I-485 TO WEST OF MORNINGSIDE MEADOW
LANE IN MATTHEWS. WIDEN TO MULTI-LANES.

39078.3.9

C205184
MECKLENBURG, UNION
LATEST PRELIMINARY ESTIMATE: $40,700,000 (1/9/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
DELAYED FROM: 7/21/26  UTILITIES

U-4714BA 1.437 MI DRAINAGE, GRADING,
PAVING

SR 1009 (OLD MONROE ROAD) FROM WEST OF
MORNINGSIDE MEADOW LANE TO INDIAN TRAIL ROAD IN
MATTHEWS. WIDEN TO MULTI-LANES.

39078.3.10

C205184
UNION
LATEST PRELIMINARY ESTIMATE: $22,555,000 (10/1/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) MUNICIPAL 
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (PENDING) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
DELAYED FROM: 7/21/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 0.203 MI BRIDGE PRESERVATION  REHAB BRG 350159 ON I85 OVER CATAWBA RIVER
15BPR.118.3
GASTON
LATEST PRELIMINARY ESTIMATE: $2,900,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0005 0.625 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

BRIDGE 060075 ON NC 33 OVER CHOCOWINITY CREEK

67005.3.1

C204816
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $13,200,000 (8/29/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/USCG/404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0016 0.000 MI DRAINAGE, GRADING,

PAVING
NC 32 PRESERVATION OF BRIDGE 930015 ON NC 32 OVER
ALBEMARLESOUND.

50923.3.1
WASHINGTON
LATEST PRELIMINARY ESTIMATE: $60,900,000 (3/19/26)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DAVID STUTTS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5888B 0.185 MI BRIDGE REHABILITATION REHABILITATE SIX BRIDGES ON I - 40 BETWEEN MILE
POINT 37 AND MILE POINT 44 AT THE HAYWOOD-
BUNCOMBE COUNTY LINE: BRIDGES100024, 100071,
100156 ,100164, 100210, AND 100215.

46408.3.3
FA#: NHPIM-0040(086)
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $8,900,000 (2/20/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5947A 0.000 MI PAVEMENT

REHABILITATION
I-73/ I-74/ US220 FROM RICHMOND COUNTY LINE TO NC
211.

45894.3.2
FA#: NHPIM-0073(055)
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $19,800,000 (1/5/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GREGORY S. DAVIS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5717 0.694 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

NORFOLK SOUTHERN H LINE CROSSING NO. 734 742W AT
SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
GRADE SEPARATION.

46929.3.1

C204886
DURHAM
LATEST PRELIMINARY ESTIMATE: $41,500,000 (9/3/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(PENDING) 2 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION
(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5100B 0.772 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVEMENT MARKINGS,
PAVING, SIDEWALK,
SIGNING, TRAFFIC SIGNAL
UPGRADES

SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY
SCHOOL ROAD) TO NC 150. WIDEN TO FOUR LANES.

41890.3.4
FA#: 4189001
C205209
IREDELL
LATEST PRELIMINARY ESTIMATE: $10,500,000 (8/13/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (IN)
RITCHIE NARAIDU
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5718 1.300 MI DRAINAGE, GRADING,

PAVING
SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD
BEULAH ROAD) IN SELMA. WIDEN TO THREE LANES

50472.3.1
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $25,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5753 4.446 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

SR 1305, US 401 TO PLANK ROAD; AND SR 1418, US 401 TO
SR 1406 (ROCKFISH ROAD) WIDEN TO MULTILANES.

51078.3.1
HOKE
LATEST PRELIMINARY ESTIMATE: $62,100,000 (1/13/26)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) 2 - FEMA-NFIP (IN)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
ANDREW S. FOLZ
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-6014 1.485 MI DRAINAGE, GRADING,
PAVING, SIGNALS

SR 1716 (GRAHAM-HOPEDALE ROAD) FROM SR 1720
(WEST HANOVER ROAD) TO MORNINGSIDE DRIVE IN
BURLINGTON. WIDEN TO A THREE LANE FACILITY WITH
BICYCLE/PEDESTRIAN ACCOMMODATIONS.

47159.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $19,200,000 (12/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
SUZANA M. MATTA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5717 10.474 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
SR 1227/SR 1208 (S. MILLS ROAD) SR 1224/SR1223 (OLD
SWAMP ROAD) AT NC 343 IN CAMDEN COUNTY TO NC 168
IN CURRITUCK COUNTY. (COMB W/R-5717B). WIDEN AND
INTERSECTION IMPROVEMENTS.

50213.3.1
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $38,100,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) UTILITY CONSTRUCTION
AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
ROGER DALE BULLOCK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).

R-5717B 0.123 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 140013 OVER JOYCE CREEK. (COMB W/
R-5717).

50213.3.3
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $2,200,000 (8/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) FEMA-NFIP (IN) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RYAN SHOOK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
PS&E TURN IN DATE : TUESDAY, DECEMBER 8, 2026
PS&E REVIEW DATE : TUESDAY, NOVEMBER 24, 2026

PAGE : 1 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.133 MI BRIDGE PRESERVATION  BRIDGE 459 AND BRIDGE 460 OVER US 74 / US 29 ON SR
5901 (BILLY GRAHAM PARKWAY); AND BRIDGE 489 OVER
I-277 ON SR 3998 (SOUTH BOULEVARD) IN MECKLENBURG
COUNTY

15BPR.132.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $4,300,000
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0020 0.265 MI DRAINAGE, GRADING,

PAVING
REPLACE BRIDGE 960730 OVER YADKIN RIVER ON SR 1185
(CURTIS BRIDGE ROAD)

50351.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $13,100,000 (6/6/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

DELAYED FROM: 10/20/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HI-0013 14.531 MI PAVEMENT

REHABILITATION
US 264 FROM THE US 64 / US 264 SPLIT TO THE WILSON
COUNTY LINE. PAVEMENT REHABILITATION.

49984.3.1
FA#: 4998401
NASH
LATEST PRELIMINARY ESTIMATE: $32,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
TONY C. COGGINS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
PS&E TURN IN DATE : TUESDAY, DECEMBER 8, 2026
PS&E REVIEW DATE : TUESDAY, NOVEMBER 24, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HL-0007 0.739 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST
WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO
INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1
FA#: 4936601
C205100
WAKE
LATEST PRELIMINARY ESTIMATE: $28,000,000 (9/2/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JOHN W. BRAXTON JR
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5921 8.850 MI PAVEMENT

REHABILITATION
I-85, CLEVELAND COUNTY LINE TO MILE MARKER 17.0
REHABILITATE PAVEMENT.

45928.3.1
FA#: 4592801
GASTON
LATEST PRELIMINARY ESTIMATE: $26,400,000 (2/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
JOSHUA B. WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5925 7.900 MI PAVEMENT

REHABILITATION
I-26 IN HENDERSON COUNTY FROM MILEMARKER 50 TO
POLK COUNTY LINE. PAVEMENT REHABILITATION.

45934.3.1
FA#: 0026022
HENDERSON
LATEST PRELIMINARY ESTIMATE: $34,200,000 (3/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
PS&E TURN IN DATE : TUESDAY, DECEMBER 8, 2026
PS&E REVIEW DATE : TUESDAY, NOVEMBER 24, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5926 7.100 MI PAVEMENT
REHABILITATION

I-26 POLK COUNTY FROM HENDERSON COUNTY LINE TO
MILEMARKER 65. PAVEMENT REHABILITATION.

45935.3.1
FA#: 4593501
POLK
LATEST PRELIMINARY ESTIMATE: $29,300,000 (3/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5844 1.205 MI DRAINAGE, GRADING,

PAVING
NC 62 FROM SR 1430 (RAMADA ROAD) TO US 70 (CHURCH
STREET) IN BURLINGTON, WIDEN TO A THREE-LANE
FACILITY.

50234.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $18,500,000 (2/2/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
NISHANT M. SHAH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
PS&E TURN IN DATE : TUESDAY, DECEMBER 8, 2026
PS&E REVIEW DATE : TUESDAY, NOVEMBER 24, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BL-0080 0.002 MI CULVERT, DRAINAGE,
GRADING, PAVING

HUNTERSVILLE CONSTRUCT GREENWAY CULVERT
UNDER US 21. (COMB W/U-5771).

50808.3.1

C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $3,250,000 (4/3/23)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
DELAYED FROM: 10/20/26  STRATEGIC LETTING

U-5771 1.787 MI CULVERT, DRAINAGE,
GRADING, PAVING,
SIGNALS, SIGNING,
RETAINING WALLS

US 21 FROM SR 2136 (GILEAD ROAD) TO SR 6028 (HOLLY
POINT DRIVE) IN HUNTERSVILLE. WIDEN TO FOUR LANES.

50183.3.1

C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $44,700,000 (6/20/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) FEMA-NFIP
(REQUIRED) UTILITY CONSTRUCTION AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
RADHA ATTALURI
REGIONAL
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
DELAYED FROM: 10/20/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, APRIL 20, 2027
PS&E TURN IN DATE : TUESDAY, JANUARY 12, 2027

PS&E REVIEW DATE : TUESDAY, DECEMBER 29, 2026
PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.137 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 000075 OVER I-40 & I-85
ON SR 1158; BRIDGE 000379 OVER HAW RIVER ON US 70.

15BPR.150.3
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $3,200,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BF-0002 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
ECUSTA TRAIL, TRANSYLVANIA COUNTY LINE TO LAMB
CREEK. CONSTRUCT GREENWAY.

50701.3.1
FA#: 5070101
TRANSYLVANIA
LATEST PRELIMINARY ESTIMATE: $29,100,000 (9/23/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
LONNIE R WATKINS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0074 0.274 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE BRIDGE 240091 AND 240092 ON US 70 OVER S.
PR. SLOCUM CREEK

67074.3.1
CRAVEN
LATEST PRELIMINARY ESTIMATE: $9,400,000 (3/11/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (PENDING)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
ALLYN KIM GILLESPIE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, APRIL 20, 2027
PS&E TURN IN DATE : TUESDAY, JANUARY 12, 2027

PS&E REVIEW DATE : TUESDAY, DECEMBER 29, 2026
PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0092 0.277 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
CREEK

67092.3.1

C205085
ORANGE
LATEST PRELIMINARY ESTIMATE: $5,600,000 (7/2/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
JON GAILLARD

DELAYED FROM: 8/18/26  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5724B 0.000 MI DRAINAGE, GRADING,

PAVING
US 15/US 501 FROM NORTH OF US 64 BUSINESS TO
POWELL PLACE LANE IN PITTSBORO. MILL AND
RESURFACE FROM NORTH OF US 64 BUSINESS TO
LAUNIS STREET AND WIDEN FROM LAUNIS STREET TO
POWELL PLACE LANE.

50217.3.3
CHATHAM
LATEST PRELIMINARY ESTIMATE: $24,200,000 (4/8/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (PENDING) FEMA-NFIP (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5911 0.491 MI DRAINAGE, GRADING,

PAVING, WIDENING
NC 48 AT NC 4 IN ROCKY MOUNT. CONSTRUCT
ROUNDABOUT.

44642.3.1
FA#: 4464201
NASH
LATEST PRELIMINARY ESTIMATE: $8,500,000 (3/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 
2 -MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION 
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY 
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, APRIL 20, 2027
PS&E TURN IN DATE : TUESDAY, JANUARY 12, 2027

PS&E REVIEW DATE : TUESDAY, DECEMBER 29, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5965 0.233 MI DRAINAGE, GRADING,
PAVING

US 29 (FRANKLIN BOULEVARD) AND NC 274 CONSTRUCT
INTERSECTION IMPROVEMENTS

45979.3.1
FA#: 4597901
C205131
GASTON
LATEST PRELIMINARY ESTIMATE: $5,300,000 (3/30/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) 3 - MUNICIPAL
AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
REGIONAL

DELAYED FROM: 9/15/26  EXTERNAL ACTIONS
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 18, 2027
PS&E TURN IN DATE : TUESDAY, FEBRUARY 9, 2027
PS&E REVIEW DATE : TUESDAY, JANUARY 26, 2027

PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.372 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION OF BRIDGES 345 AND 259 IN
FORSYTH COUNTY BRIDGE 330345 ON US 421/ I40 BUS
OVER SALEM AVENUE AND NSRR BRIDGE 330259 ON US
421/ I40 BUS OVER EDEN, HAWTHORN, ANDCLOVERDALE
STREETS

15BPR.114.3
FORSYTH
LATEST PRELIMINARY ESTIMATE: $8,300,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0141 0.455 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
SR 2150 (RIVER ROAD) REPLACE BRIDGE 780123  OVER US
220 / US 311.

51604.3.1
FA#: 5160401
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $7,800,000 (4/16/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
DANIEL DAGENHART
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5709 1.091 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, SIGNALS,
STRUCTURE, TRACKBED

GRADE SEPARATION AT FRANKLIN BOULEVARD
CROSSING (722959A), AND CLOSE O'FERRELL STREET
CROSSING (722961B) AT NCRR/NSR-NCLINE IN
GREENSBORO.

46920.3.1

C205082
GUILFORD
LATEST PRELIMINARY ESTIMATE: $27,300,000 (6/16/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (IN) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (PENDING)
BRAD SMYTHE
REGIONAL

DELAYED FROM: 11/17/26  EXTERNAL ACTIONS
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 18, 2027
PS&E TURN IN DATE : TUESDAY, FEBRUARY 9, 2027
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5899 0.388 MI DRAINAGE, GRADING,
PAVING

NC 210 AT SR 1560 (WATTS LANDING ROAD)
INTERSECTION IN SURFCITY. IMPROVE INTERSECTION.

48355.3.1
FA#: 4835501
PENDER
LATEST PRELIMINARY ESTIMATE: $7,500,000 (2/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
ZACHARY R. HOWARD
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027
PS&E TURN IN DATE : TUESDAY, MARCH 9, 2027

PS&E REVIEW DATE : TUESDAY, FEBRUARY 23, 2027
PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5707 0.564 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-40 FROM NC 55 (ALSTON AVENUE) TO I-885 (DURHAM
FREEWAY/TRIANGLE EXPRESSWAY) IN DURHAM.
CONSTRUCT WESTBOUND AUXILIARY LANE.

50123.3.1
FA#: 0404160
DURHAM
LATEST PRELIMINARY ESTIMATE: $11,700,000 (4/28/26)
RALEIGH LETTING (LET) (8 WEEK AD)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
RENEWAL CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
EMILY FERREIRA
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5748B 0.633 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
CSX SG LINE AT SR 1300(HELMS ROAD) INTERSECTION
CONSTRUCT GRADE SEPARATION AND CLOSE AT-GRADE
CROSSING AT SR 1432(TORY PATH).

48336FRA.3.1
UNION
LATEST PRELIMINARY ESTIMATE: $24,200,000 (5/17/24)
RALEIGH LETTING (LET) (CONS RAIL INFRA SAFETY INITIATI
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (PENDING)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-2817 3.800 MI DRAINAGE, GRADING,

PAVING
SR 1700 (EVANS STREET / OLD TAR ROAD) FROM SR 1711
(WORTHINGTON ROAD) IN WINTERVILLE TO US 264
ALTERNATE (GREENVILLE BOULEVARD) IN GREENVILLE

34868.3.4
PITT
LATEST PRELIMINARY ESTIMATE: $117,700,000 (5/12/26)
DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK AD)
404/401 MODIFIED PERMITS (REQUIRED) 2 - FEMA-NFIP (REQUIRED) 5 -
UTILITY AGREEMENT (REQUIRED) 8 - MUNICIPAL AGREEMENT (REQUIRED) 2
- MUNICIPAL AGREEMENT (IN) RAILROAD AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (PENDING)
CASEY K. WHITLEY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BO-2418 0.000 MI NORTH-SOUTH CONNECTOR CONSTRUCT GREENWAY /
SIDEPATH USING EXISTING ROAD AND SIDEWALK ALONG
NORTH GREENE STREET FROM 1STSTREET TO MUMFORD
ROAD IN GREENVILLE.

51133.3.1
FA#: 5113301
C205201
PITT
LATEST PRELIMINARY ESTIMATE: $3,285,000 (9/25/23)
EXPRESS DESIGN BUILD (EDBL)

CATHRINE A HOSSACK
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 20, 2026
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BP13-R052 0.000 MI STRUCTURE REMOVAL,
BRIDGE REPLACEMENT

 EXPRESS DESIGN BUILD  - REPLACEMENT OF
RUTHERFORD STRUCTURE 800239 ON SR-1325
(NANNYTOWN RD.)

BP13.R052.3

C205224
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $0 (STATE BRIDGE PROGRAM)
DESIGN BUILD LET (DBL)

MARK HILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 17, 2026
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HB-0001A 100.000 MI DRAINAGE, GRADING,
PAVING

US 64 BROADBAND FOR TRAVELER INFORMATION
SYSTEMS AND ITS INSTALLATION FROM I-95
INTERCHANGE TO NC 12.

49475.3.2
FA#: 0001156
DARE, EDGECOMBE, NASH, TYRRELL, WASHINGTON, MARTIN
LATEST PRELIMINARY ESTIMATE: $29,700,000 (10/3/25)
DESIGN BUILD LET (DBL) (MEGA GRANT)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION (IN)
RAILROAD CERTIFICATION (REQUIRED)
KHALED AL-AKHDAR
STATEWIDE

DELAYED FROM: 10/20/26  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 15, 2026
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5701 3.560 MI DRAINAGE, GRADING,
PAVING

I-40/US 64; FROM I-440/US 1/US 64 TO SR 1009 (LAKE
WHEELER ROAD) IN RALEIGH WIDEN FROM SIX TO EIGHT
LANES. (COMB W/I-5703).

50119.3.1
FA#: NHPP-040-4(156)2
C205177
WAKE
LATEST PRELIMINARY ESTIMATE: $163,100,000 (2/11/26)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).

I-5703 0.000 MI DRAINAGE, GRADING,
PAVING

I-40 AND I-440/US 1/US 64 INTERSECTION RECONSTRUCT
INTERCHANGE. (COMB W/I-5701).

50120.3.GV1
FA#: 5012001
WAKE
LATEST PRELIMINARY ESTIMATE: $330,900,000 (2/11/26)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 9, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

F-5704 0.000 MI DRAINAGE, GRADING,
PAVING

SILVER LAKE REPLACEMENT VESSEL. NC 12 CEDAR
ISLAND-OCRACOKEFERRY. REPLACE M/V SILVER LAKE
SOUND CLASS FERRY.

47550.3.1
CARTERET, HYDE
LATEST PRELIMINARY ESTIMATE: $25,600,000 (1/13/25)
CMGC PRECON AWARD
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BROOKS N. BRASWELL
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HB-0039 0.000 MI BRIDGE REPLACEMENT US 17/US 76/US 421.  REPLACE BRIDGE 640013 (CAPE
FEAR MEMORIAL BRIDGE) OVER CAPE FEAR RIVER.

50603.3.1
FA#: 5060301
NEW HANOVER
LATEST PRELIMINARY ESTIMATE: $1,002,300,000 (10/3/25)
DESIGN BUILD LET (DBL) (GARVEE BOND)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DAVID LEONARD
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5718 0.000 MI I-77 FROM THE SOUTH CAROLINA STATE LINE TO I-277 /

NC 16 (BROOKSHIRE FREEWAY). WIDEN EXISTING
FREEWAY TO TEN LANES BY CONSTRUCTING MANAGED
LANES AND RECONSTRUCT THE I-277 INTERCHANGES.

49020.3.7
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $2,658,900,000 (7/17/25)
DESIGN BUILD LET (DBL)
 3 - FEMA-NFIP (REQUIRED)  

ALAN SHAPIRO
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------


	Non Combined
	7/21/26
	7/21/26   15BPR.131
	7/21/26   HB-0035
	7/21/26   I-5716
	7/21/26   I-5934

	8/18/26
	8/18/26   15BPR.107
	8/18/26   17BP.7.R.114
	8/18/26   B-6047
	8/18/26   BR-0099
	8/18/26   HL-0065
	8/18/26   I-6011A
	8/18/26   U-5810

	9/15/26
	9/15/26   B-4676A
	9/15/26   HN-0033
	9/15/26   HN-0040
	9/15/26   I-5995
	9/15/26   U-5711
	9/15/26   U-5728

	10/20/26
	10/20/26   BR-0174
	10/20/26   P-5707
	10/20/26   R-5796
	10/20/26   R-5810

	11/17/26
	11/17/26   15BPR.153
	11/17/26   17BP.13.R.184
	11/17/26   BR-0140
	11/17/26   HB-0038
	11/17/26   HE-0017
	11/17/26   I-2513AC
	11/17/26   I-5958
	11/17/26   R-5759

	12/15/26
	12/15/26   B-5876
	12/15/26   BR-0101
	12/15/26   HB-0069
	12/15/26   I-4409A
	12/15/26   I-5993
	12/15/26   R-5711
	12/15/26   R-5826B
	12/15/26   U-3422B

	1/19/27
	1/19/27   15BPR.103
	1/19/27   15BPR.116
	1/19/27   BR-0147
	1/19/27   FF-0001
	1/19/27   I-5900
	1/19/27   I-5901
	1/19/27   I-5998
	1/19/27   U-6043

	2/16/27
	2/16/27   15BPR.118
	2/16/27   BR-0005
	2/16/27   HB-0016
	2/16/27   I-5888B
	2/16/27   I-5947A
	2/16/27   P-5717
	2/16/27   R-5100B
	2/16/27   R-5718
	2/16/27   U-5753
	2/16/27   U-6014

	3/16/27
	3/16/27   15BPR.132
	3/16/27   HB-0020
	3/16/27   HI-0013
	3/16/27   HL-0007
	3/16/27   I-5921
	3/16/27   I-5925
	3/16/27   I-5926
	3/16/27   U-5844

	4/20/27
	4/20/27   15BPR.150
	4/20/27   BF-0002
	4/20/27   BR-0074
	4/20/27   BR-0092
	4/20/27   R-5724B
	4/20/27   U-5911
	4/20/27   U-5965

	5/18/27
	5/18/27   15BPR.114
	5/18/27   BR-0141
	5/18/27   P-5709
	5/18/27   R-5899

	6/15/27
	6/15/27   I-5707
	6/15/27   P-5748B
	6/15/27   U-2817


	Combined
	9/15/26
	9/15/26   U-4700CA
	9/15/26   U-4700CB

	10/20/26
	10/20/26   BL-0119
	10/20/26   I-5715
	10/20/26   U-5765

	11/17/26
	11/17/26   B-5857
	11/17/26   U-6146

	1/19/27
	1/19/27   U-4714AC
	1/19/27   U-4714BA

	2/16/27
	2/16/27   R-5717
	2/16/27   R-5717B

	3/16/27
	3/16/27   BL-0080
	3/16/27   U-5771


	Alternative Delivery
	7/21/26
	7/21/26   BO-2418

	10/20/26
	10/20/26   BP13-R052

	11/17/26
	11/17/26   HB-0001A

	12/15/26
	12/15/26   I-5701
	12/15/26   I-5703

	3/9/27
	3/9/27   F-5704

	6/15/27
	6/15/27   HB-0039
	6/15/27   I-5718





