
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 16, 2026
PS&E TURN IN DATE : TUESDAY, MARCH 10, 2026

PS&E REVIEW DATE : TUESDAY, FEBRUARY 24, 2026
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5995 0.180 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 680057 OVER DAWSON CREEK ON SR 
1302 (JANIEROROAD) IN ARAPAHOE.

48190.3.1
FA#: BRZ-1302(083)
C204742
PAMLICO
LATEST PRELIMINARY ESTIMATE: $6,300,000 (5/9/24)
DIVISION DESIGN RALEIGH LET (DDRL)
CAMA/404/401/USCG PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)

ANADROMOUS FISH
MORATORIUM (2/1 - 9/30)

CASEY K. WHITLEY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-6047 0.100 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800145 OVER FLOYDS CREEK ON SR
2125 (HARRIS HENRIETTA ROAD) IN FOREST CITY.

48390.3.1
FA#: BRZ-2125(003)
C204877
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $3,000,000 (12/17/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) 3 - UTILITY CONSTRUCTION 
AGREEMENT (IN) REVISED CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)

BAT MORATORIUM (4/15 - 10/15)

CLAUDIA G WILLIAMS
DIVISION

DELAYED FROM: 5/19/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BP7-R001 0.350 MI BRIDGE PRESERVATION  REPLACE ROCKINGHAM BR780023
BP7.R001.3

C205186
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $15,200,000 (12/2/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
DANIEL DAGENHART

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

SCHEDULE CHANGE IS PENDING - MOVING TO AUG 2026 



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 16, 2026
PS&E TURN IN DATE : TUESDAY, MARCH 10, 2026

PS&E REVIEW DATE : TUESDAY, FEBRUARY 24, 2026
PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HE-0016 1.447 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NEW ROUTE ALONG NORTH SIDE OF US 74 FROM 0.5
MILES EAST OF BRUNSWICK COUNTY LINE TO 1.5 MILES
EAST OF BRUNSWICK COUNTY LINE. CONSTRUCT ROAD
ON NEW LOCATION AND CONSTRUCT INTERSECTIONS
WITH US 74 ON EAST AND WEST TERMINI.

51325.3.1

C204970
BRUNSWICK
LATEST PRELIMINARY ESTIMATE: $11,400,000 (1/22/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRIAN JOSEPH HARDING
ECON DEV

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5858 0.880 MI DRAINAGE, GRADING,

PAVING
NC 24 CARTERET COUNTY. AT NC 58 INTERSECTION IN
CAPE CARTERET. INTERSECTION IMPROVEMENTS.

47546.3.1
FA#: 4754601
C205182
CARTERET
LATEST PRELIMINARY ESTIMATE: $10,600,000 (2/17/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
CATHRINE A HOSSACK
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5743 0.758 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS

NC 42 FROM SR 2237 (EAST SALISBURY STREET) TO
NORTH OF US 64/ NC 49 (DIXIE DRIVE) IN ASHEBORO.
WIDEN TO THREE LANES.

50165.3.1

C205157
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $13,700,000 (2/12/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JEFFREY A. STRODER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



RESURFACING AND ADD-ON PROJECTS 
PLAN TURN-IN DATE: April 20, 2026 
LETTING DATE: June 16, 2026  UPDATED 5/4/2026 

PROJECT LENGTH TYPE DESCRIPTION 

2026CPT.13.09.20111 
Division 13 Buncombe 
C205211 

24.65 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

36 sections secondary roads 
2 lanes 

2026CPT.03.11.10711 
2026CPT.03.11.20711 
2026CPT.03.11.20712 
3C.071102 
3C.071103 
3C.071104 
3C.071105 
36249.5093 (Surf City) 
50975.3.52  
Division 3 Pender 
C205212 

26.59 mi. Shoulder Reconstruction, Milling, 
Resurfacing, and Rumble Strips 

1 Section 421 both North and 
South and 15 sections 
secondary roads 
2 lanes 

2026CPT.03.09.10651 
2026CPT.03.09.20651 
2026CPT.03.09.20652 
50975.3.33 
50975.3.40 
Division 3 New Hanover 
C205213 

22.56 
miles 

Shoulder Reconstruction, Milling, 
Resurfacing, and Rumble Strips 

4 Sections of US 117, 3 sections 
of NC133, 7 sections secondary 
roads, 43 sections of secondary 
roads  
2 lanes 



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026
PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 1.278 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 45 OVER SALTERS
CREEK ON US 70, BRIDGE 14 OVER THE INTERCOASTAL
WATERWAY ON NC 101, AND BRIDGE 49 OVER WHITE OAK
RIVER ON SR 1101 (WETHERINGTON LANDING ROAD) IN
CARTERET COUNTY

15BPR.131.3

C205185
CARTERET
LATEST PRELIMINARY ESTIMATE: $5,801,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0019 0.379 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
STRUCTURE

BRIDGE 350056 ON NC 275 OVER SF CATAWBA RIVER

67019.3.1

C204817
GASTON
LATEST PRELIMINARY ESTIMATE: $12,500,000 (4/13/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0035 0.190 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 780177 OVER MATRIMONY CREEK ON
SR 1535 (PRICE ROAD) IN EDEN

50639.3.1
FA#: 5063901
C205194
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $4,900,000 (3/19/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) DEQ PUBLIC WATER SUPPLY PERMIT (PENDING)
MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
EMILY FERREIRA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026
PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5716 0.300 MI DRAINAGE, GRADING,
PAVING

I-40 AT SR 1007 (LENOIR RHYNE BOULEVARD) IN HICKORY.
CONSTRUCT INTERCHANGE IMPROVEMENTS.

50133.3.1
FA#: 0402166
C205195
CATAWBA
LATEST PRELIMINARY ESTIMATE: $13,300,000 (6/11/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
NATHAN ADIMA, PE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5934 4.700 MI BRIDGE PRESERVATION,

PAVEMENT
REHABILITATION

I-95 FROM SR 1770 (SUNSET AVENUE) (MILE MARKER
137.4) TO SR1524 (RED OAK BATTLEBORO ROAD) (MILE
MARKER 142.9). REHABILITATE PAVEMENT AND BRIDGES
630121, 630201, 630202, 630218, 630219, 630220.45876.3.1 (Roadway)

45876.3.2 (Bridge)
FA#: 0095073
NASH
LATEST PRELIMINARY ESTIMATE: $6,500,000 (2/24/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
TONY C. COGGINS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026
PAGE : 3 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4714AC 1.843 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
CULVERTS

SR 1010 (JOHN STREET) / SR 1009 (OLD MONROE ROAD)
FROM EASTOF I-485 TO WEST OF MORNINGSIDE MEADOW
LANE IN MATTHEWS. WIDEN TO MULTI-LANES.

39078.3.9

C205184
MECKLENBURG, UNION
LATEST PRELIMINARY ESTIMATE: $40,700,000 (1/9/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-4714BA 1.437 MI DRAINAGE, GRADING,
PAVING

SR 1009 (OLD MONROE ROAD) FROM WEST OF
MORNINGSIDE MEADOW LANE TO INDIAN TRAIL ROAD IN
MATTHEWS. WIDEN TO MULTI-LANES.

39078.3.10

C205184
UNION
LATEST PRELIMINARY ESTIMATE: $22,555,000 (10/1/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) MUNICIPAL 
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (PENDING) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

SCHEDULE CHANGE IS PENDING - MOVING TO JAN 2027 

SCHEDULE CHANGE IS PENDING - MOVING TO JAN 2027 



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 18, 2026
PS&E TURN IN DATE : TUESDAY, MAY 12, 2026

PS&E REVIEW DATE : TUESDAY, APRIL 28, 2026
PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.461 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 660268 OVER EDWARDS
CREEK ON US 17. BRIDGE 660253 OVER NEW RIVER ON US
17 BYP.

15BPR.107.3

C205220
ONSLOW
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.258 MI BRIDGE PRESERVATION  REPLACE GUILFORD BR400052
17BP.7.R.114

C205202
GUILFORD
LATEST PRELIMINARY ESTIMATE: $5,500,000 (5/13/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) RAILROAD AGREEMENT
(PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (PENDING)
DANIEL DAGENHART

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0092 0.277 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
CREEK

67092.3.1

C205085
ORANGE
LATEST PRELIMINARY ESTIMATE: $5,600,000 (7/2/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
JON GAILLARD

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 18, 2026
PS&E TURN IN DATE : TUESDAY, MAY 12, 2026

PS&E REVIEW DATE : TUESDAY, APRIL 28, 2026
PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0099 0.205 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP

67099.3.1

C205070
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $8,200,000 (4/2/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

BAT MORATORIUM (4/15 - 10/15)

CLAUDIA G WILLIAMS

DELAYED FROM: 7/21/26  PLANNING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0065 2.390 MI DRAINAGE, GRADING,

PAVING, SIGNALS
US 221A (CHARLOTTE ROAD/MAIN STREET) IN
RUTHERFORDTON. CONSTRUCT COMPLETE STREET.

50685.3.1
FA#: 5068501
C205219
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $23,800,000 (7/8/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) 3 - MUNICIPAL 
AGREEMENT (IN) CONSTRUCTION CONSULTATION (PENDING) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (IN)
HANNAH K. SMITH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-6011A 0.473 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
US 74 (FUTURE I-74) AT SR 2225(CREEK ROAD) NORTH OF
ORRUM. UPGRADE AT-GRADE INTERSECTION TO
INTERCHANGE.

48690.3.2
FA#: 4869001
C205205
ROBESON
LATEST PRELIMINARY ESTIMATE: $9,200,000 (10/21/25)
DIVISION DESIGN RALEIGH LET (DDRL)
DEQ PUBLIC WATER SUPPLY PERMIT (PENDING) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

BARRY ALEX HENDERSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 18, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5810 1.823 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

SR 1514 (BAMBOO ROAD); SR 1523 (WILSON RIDGE). FROM
US 421/US 221 TO SR 1522 (DEERFIELD ROAD).
MODERNIZE ROADWAY.

44383.3.1
FA#: 4438301
C204504
WATAUGA
LATEST PRELIMINARY ESTIMATE: $56,800,000 (3/18/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN)  ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-4700CA 0.424 MI DRAINAGE, GRADING,

PAVING, SIGNALS
US 321 FROM SR 1160 (MOUNT HERMAN ROAD.UPGRADE
INTERSECTIONTO SUPERSTREET DESIGN.

35993.3.5
FA#: NHP-0321(037)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $8,200,000 (6/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(PENDING) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
REGIONAL
COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, EACH PROJECTS USES ITS OWN WBS
AND FA.

U-4700CB 0.549 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321 AT SR 1809 / SR 1952 (PINE MOUNTAIN ROAD) IN
HUDSON.INSTALL REDUCED CONFLICT INTERSECTION.

35993.3.9
FA#: NHP-0321(046)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $16,400,000 (6/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(PENDING) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
STATEWIDE
COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, EACH PROJECTS USES ITS OWN WBS
AND FA.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
PS&E REVIEW DATE : TUESDAY, MAY 26, 2026

PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-4676A 0.182 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

SR 1001 (OAKWOODS RD.) FROM FOREST HILL DRIVE TO
NC 268 (E.MAIN ST.). PROPOSED ROADWAY WIDENING;
MULTIUSE PATHS; AND NEW BRIDGE OVER CUB CREEK

33831.3.3
FA#: 3383101
WILKES
LATEST PRELIMINARY ESTIMATE: $8,400,000 (3/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (REQUIRED) FEMA-NFIP 
(IN) CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION
(REQUIRED)J. HEATH SLAUGHTER
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HN-0033 0.478 MI DRAINAGE, GRADING,

PAVING
NC 55 AND SR 1744 (OLD SEVEN SPRINGS ROAD/INDIAN
SPRINGS ROAD) INTERSECTION IN MOUNT OLIVE.
CONSTRUCT ROUNDABOUT.

51515.3.1
FA#: 5151501
C205203
WAYNE
LATEST PRELIMINARY ESTIMATE: $4,500,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
DEQ PUBLIC WATER SUPPLY PERMIT (PENDING)  CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JAMES CARLTON GREEN
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HN-0040 0.303 MI DRAINAGE, GRADING,

PAVING
SR 1908 (FIRE DEPT. ROAD) AT BUFFALO ROAD
INTERSECTION NORTH OF WILSON'S MILLS. CONSTRUCT
ROUNDABOUT.

51758.3.1
FA#: 5175801
C205204
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $5,000,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
DEQ PUBLIC WATER SUPPLY PERMIT (PENDING)  CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JAMES CARLTON GREEN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5995 9.436 MI PAVEMENT
REHABILITATION

I-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO
SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION.

47950.3.1
FA#: NHPIM-0040(077)
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $44,900,000 (3/16/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
STEPHEN REID DAVIDSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5711 0.795 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN
DRIVE TO US 220 BUSINESS IN ASHEBORO. WIDEN TO A
THREE LANE FACILITY.

50160.3.1
FA#: 5016001
C204990
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $9,700,000 (3/6/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 REVISED PERMIT (PENDING) UTILITY AGREEMENT (IN) 2 - RAILROAD
AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION
(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JEFFREY A. STRODER
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5728 0.575 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
SIGNALS, WIDENING

US 17 BUSINESS (MARINE BOULEVARD) AT SR 1308 (BELL
FORK ROAD)IN JACKSONVILLE. CONSTRUCT
INTERSCTION IMPROVEMENTS.

54019.3.1
FA#: 5401901
C205206
ONSLOW
LATEST PRELIMINARY ESTIMATE: $6,800,000 (3/6/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 3 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (PENDING) UTILITY
CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)
ZACHARY R. HOWARD
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5965 0.233 MI DRAINAGE, GRADING,
PAVING

US 29 (FRANKLIN BOULEVARD) AND NC 274 CONSTRUCT
INTERSECTION IMPROVEMENTS

45979.3.1
FA#: 4597901
C205131
GASTON
LATEST PRELIMINARY ESTIMATE: $5,300,000 (3/30/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 3 - MUNICIPAL AGREEMENT (REQUIRED)  ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 20, 2026
PS&E TURN IN DATE : TUESDAY, JULY 14, 2026
PS&E REVIEW DATE : TUESDAY, JUNE 30, 2026

PAGE : 1 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0174 0.354 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 700037 ON NC 53 OVER ANGOLA
CREEK.

52219.3.1
PENDER
LATEST PRELIMINARY ESTIMATE: $8,900,000 (9/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
DEREK PIELECH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0020 0.265 MI DRAINAGE, GRADING,

PAVING
REPLACE BRIDGE 960730 OVER YADKIN RIVER ON SR 1185
(CURTIS BRIDGE ROAD)

50351.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $13,100,000 (6/6/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5707 0.726 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, WIDENING,
RETAINING WALLS

CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052
(ROGERS ROAD EXTENSION) CROSSING (633905Y) IN
WAKE FOREST.

44643.3.1

C204338
WAKE
LATEST PRELIMINARY ESTIMATE: $39,800,000 (1/17/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)
MUNICIPAL AGREEMENT (IN)  ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5796 0.846 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

US 13/NC 42/NC 561 (MEMORIAL DRIVE) FROM PEACHTREE
STREET TO NC 42. WIDEN TO THREE LANES.

46881.3.1

C205208
HERTFORD
LATEST PRELIMINARY ESTIMATE: $20,300,000 (3/14/25)
DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) RAILROAD AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
ROGER DALE BULLOCK
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5810 1.775 MI DRAINAGE, GRADING,

PAVING
US 17 FROM SR 1119 (RALPH TAYLOR ROAD) TO SR 1205
(HOLLY CREEK BOULEVARD) MANAGEMENT.

46978.3.1
FA#: 4697801
MARTIN
LATEST PRELIMINARY ESTIMATE: $13,100,000 (9/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)
JUSTIN R. SMITH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BL-0080 0.002 MI CULVERT, DRAINAGE,
GRADING, PAVING

HUNTERSVILLE CONSTRUCT GREENWAY CULVERT
UNDER US 21. (COMB W/U-5771).

50808.3.1

C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $3,250,000 (4/3/23)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-5771 1.787 MI CULVERT, DRAINAGE,
GRADING, PAVING,
SIGNALS, SIGNING,
RETAINING WALLS

US 21 FROM SR 2136 (GILEAD ROAD) TO SR 6028 (HOLLY
POINT DRIVE) IN HUNTERSVILLE. WIDEN TO FOUR LANES.

50183.3.1

C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $44,700,000 (6/20/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) FEMA-NFIP
(REQUIRED) UTILITY CONSTRUCTION AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
RADHA ATTALURI
REGIONAL
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

SCHEDULE CHANGE IS PENDING - MOVING TO MAR 2027 

SCHEDULE CHANGE IS PENDING - MOVING TO MAR 2027 
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PAVING
MCDOWELL CREEK GREENWAY FROM NC 73 IN
HUNTERSVILLE. CONSTRUCT PEDESTRIAN BRIDGE OVER
NC 73 NEAR LINDHOLM DRIVE.

51704.3.1
FA#: 5170401
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $6,100,000 (10/23/25)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

I-5715 2.539 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-77 AT NC 73. UPGRADE INTERCHANGE TO SPLIT
DIAMOND CONFIGURATION.

50128.3.1
FA#: NHPP-077-1(220)2
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $79,900,000 (4/24/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
STATEWIDE
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

BL-0119 0.200 MI DRAINAGE, GRADING,

U-5765 1.056 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
WIDENING, SIGNING,
CULVERTS, RETAINING
WALLS

NC 73 (SAM FURR ROAD) FROM SR 5544 (WEST CATAWBA
AVENUE) TOSR 2316 / SR 2141 (NORTHCROSS DRIVE).
WIDEN TO SIX LANES.

50178.3.1
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $44,300,000 (8/30/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (REQUIRED)
UTILITY CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
REGIONAL
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 0.496 MI BRIDGE PRESERVATION  BRIDGES 74 & 257 IN MOORE CO.
15BPR.153.3

C205221
MOORE
LATEST PRELIMINARY ESTIMATE: $1,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   ROW CERTIFICATION (N/A) UTILITY
CERTIFICATION (N/A) RAILROAD CERTIFICATION (N/A)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.273 MI BRIDGE PRESERVATION  REPLACE BRIDGE 101 ON SR1002 OVER BIG CRABTREE

CREEK IN MITCHELL COUNTY
17BP.13.R.184
MITCHELL
LATEST PRELIMINARY ESTIMATE: $6,000,000 (4/8/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN)

MARK HILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0140 0.380 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE 280087 AND 280089 ON I85BUSN,US29,US70
OVER WSSB RAILROAD

67140.3.1

C205091
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $14,900,000 (4/21/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED)
JEREMY LANE KEATON

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HB-0038 0.306 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

 SR 1745 (BEND OF THE RIVER ROAD) REPLACE BRIDGE
630110 OVER THE TAR RIVER RESERVOIR.

50636.3.1
FA#: 5063601
NASH
LATEST PRELIMINARY ESTIMATE: $6,500,000 (10/8/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HE-0017 1.081 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1711 (BETHUNE DRIVE) AT EAST OF US 401
INTERSECTION IN FAYETTEVILLE. PART OF ROUTE ON
NEW LOCATION. INSTALL SIGNAL AT US 401 (RAMSEY
STREET) INTERSECTION AND EXTEND SR 1711 (BETHUNE
DRIVE).

51679.3.1
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $7,300,000 (10/13/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CRAIG FREEMAN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-2513AC 1.742 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
I-26, I-240 WIDEN TO SIX LANE FREEWAY.

34165.3.8

C205222
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $284,200,000 (7/1/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) 7 - UTILITY AGREEMENT (REQUIRED) 2 - MUNICIPAL
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
OLIVIA PILKINGTON
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5958 7.100 MI DRAINAGE, GRADING,
PAVING

I-40/I-85 FROM WEST OF SR 1114(BUCKHORN ROAD)TO
WEST OF SR 1006 (ORANGE GROVE ROAD) PAVEMENT
REHABILITATION

45910.3.1
FA#: 4591031
ORANGE
LATEST PRELIMINARY ESTIMATE: $26,000,000 (3/13/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TRUNG NGUYEN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5709 1.091 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, SIGNALS,
STRUCTURE, TRACKBED

GRADE SEPARATION AT FRANKLIN BOULEVARD
CROSSING (722959A), AND CLOSE O'FERRELL STREET
CROSSING (722961B) AT NCRR/NSR-NCLINE IN
GREENSBORO.

46920.3.1

C205082
GUILFORD
LATEST PRELIMINARY ESTIMATE: $27,300,000 (6/16/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (IN) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (PENDING)
BRAD SMYTHE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5759 3.193 MI GRADING, PAVING,

SIGNALS, RETAINING
WALLS, STRUCTURES

NC 115 FROM US 421 TO 2ND STREET. WIDEN TO TWO
LANES WITH MEDIAN. CONSTRUCT BIKE LANES AND
SIDEWALKS.

44691.3.1

C204976
WILKES
LATEST PRELIMINARY ESTIMATE: $69,100,000 (10/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-6078 0.301 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
UTILITIES

NC 275 AT INTERSECTION OF NC 275 AND NC 274,
INTERSECTION OF NC 275 AND SR 1327 (FAIRVIEW ROAD),
AND INTERSECTION OF SR1456 (WHITE JENKINS ROAD),
AND SR 1327 (FAIRVIEW ROAD). IMPROVE INTERSECTIONS
AND CLOSE INTERSECTION OF NC 275 AND

47525.3.1
FA#: 4752501
GASTON
LATEST PRELIMINARY ESTIMATE: $7,600,000 (9/3/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) 7 - UTILITY CONSTRUCTION
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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B-5857 0.086 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
RIVER ON US 29/US 74.(COMB W/U-6146).

45810.3.1

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $11,800,000 (6/9/22) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
FERC/404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN) 
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN
WBS.

U-6146 1.191 MI CURB AND GUTTER, US 29/US 74 (WILKINSON BOULEVARD)FROM MARKET
STREET TO SR 2015 (ALBERTA AVENUE). (COMB W/
B-5857).

48392.3.2

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $46,100,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT 
(IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
REGIONAL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN
WBS.

N/A 0.000 MI DRAINAGE, GRADING,
PAVING

PEDESTRIAN IMPROVEMENTS - COMPANION PROJECT 
WITH U-6146, B-5857.

47897
GASTON
LATEST PRELIMINARY ESTIMATE: $0
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 

BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS. 

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS
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B-5876 0.453 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE BRIDGE 810083 AND 810084 OVER SECOND
BROAD RIVER ONUS 74 BYPASS IN RUTHERFORDTON.

48070.3.1

C204439
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $18,700,000 (10/31/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0101 0.284 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK

67101.3.1

C205104
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $6,700,000 (4/2/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY AGREEMENT
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN)
CLAUDIA G WILLIAMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0069 0.269 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 960012 OVER REDDIES RIVER ON US
421 BUSINESS(D STREET)

50739.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $21,100,000 (11/13/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-4409A 0.173 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 100488 ON I-40 OVER SR 2500 (BLUE
RIDGE ROAD) IN BLACK MOUNTAIN.

38714.3.3
FA#: 3871401
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $7,000,000 (8/14/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRENDAN MERITHEW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5993 9.500 MI BRIDGE REHABILITATION,

GUARDRAIL, ITS,
PAVEMENT
REHABILITATION,
SIGNING

I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF
NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.

47948.3.GV1
FA#: NHPIM-0040(093)
C204395
DURHAM
LATEST PRELIMINARY ESTIMATE: $50,700,000 (4/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
CALEB WHITBY
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5826B 2.760 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174
(PEE DEE ROAD). UPGRADE ROADWAY.

47098.3.3
FA#: 4709801
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $13,600,000 (5/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

DELAYED FROM: 9/15/26 PLANNING
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U-3422B 1.901 MI DRAINAGE, GRADING,
PAVING

SR 1003 (CAMDEN ROAD) FROM JUST WEST OF SR 1112
(ROACKFISH ROAD) TO SR 1596 (HOPE MILLS ROAD).

39001.3.3
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $54,000,000 (9/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) RAILROAD
CERTIFICATION (PENDING)
SEAN MATUSZEWSKI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 0.105 MI BRIDGE PRESERVATION  BRIDGE 269 OVER I-440 ON LASSITER MILL ROAD AND
BRIDGE 270OVER I-440 ON SR 1005 (SIX FORKS ROAD) IN
WAKE COUNTY. BRIDGE PRESERVATION.

15BPR.103.3
WAKE
LATEST PRELIMINARY ESTIMATE: $2,500,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.406 MI BRIDGE PRESERVATION  BRIDGE 590363 OVER CATAWBA RIVER ON NC 16 NB

BRIDGE 590541OVER CATAWBA RIVER ON NC 16 SB.
15BPR.116.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
FERC PERMIT (REQUIRED)   

DAVID STUTTS

DELAYED FROM: 8/18/26  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0147 0.150 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE 630205 ON US64BUS OVER TAR RIVER
OVERFLOW

67147.3.1
NASH
LATEST PRELIMINARY ESTIMATE: $3,200,000 (11/17/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
LEE MAI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
FF-0001 0.189 MI DRAINAGE, GRADING,

PAVING
REPLACE STRUCTURES 470114 AND 470115 (FERRY
RAMPS) OVER SILVER LAKE ON NC 12 AT THE OCRACOKE
FERRY TERMINAL.

50801.3.1
HYDE
LATEST PRELIMINARY ESTIMATE: $19,600,000 (11/21/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
LEE MAI
NON-STI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 19, 2027
PS&E TURN IN DATE : TUESDAY, OCTOBER 13, 2026

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 29, 2026
PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5900 13.000 MI PAVEMENT
REHABILITATION

I-40 FROM MILE MARKER 73 TO MILE MARKER 86.
PAVEMENT REHABILITATION.

45867.3.1
FA#: 4586701
MCDOWELL
LATEST PRELIMINARY ESTIMATE: $30,100,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5901 5.000 MI PAVEMENT

REHABILITATION
I-240, FROM MILEMARKER 4 TO MILEMARKER 9.
PAVEMENT REHABILITATION.

45868.3.1
FA#: 0240007
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $21,000,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5998 4.280 MI PAVEMENT

REHABILITATION
I-540 FROM I-40 IN DURHAM TO US 70 IN RALEIGH.
PAVEMENT REHABILITATION.

47953.3.1
FA#: 4795301
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $24,900,000 (12/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BETH ANN QUINN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 19, 2027
PS&E TURN IN DATE : TUESDAY, OCTOBER 13, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6043 0.250 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, STRUCTURES

US 29 / US 74 (FRANKLIN BOULEVARD) FROM SR 2200
(COX ROAD) TO EAST OF LINEBERGER ROAD IN
GASTONIA. CONSTRUCT ADDITIONALEASTBOUND LANE
AND EXTEND EXISTING CULVERT.

46984.3.1
FA#: 4698401
C205158
GASTON
LATEST PRELIMINARY ESTIMATE: $7,900,000 (3/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) FEMA-NFIP (REQUIRED) UTILITY AGREEMENT
(PENDING) MUNICIPAL AGREEMENT (PENDING)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)
LEE A. BRYSON
DIVISION

DELAYED FROM: 8/18/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
PS&E TURN IN DATE : TUESDAY, NOVEMBER 10, 2026
PS&E REVIEW DATE : TUESDAY, OCTOBER 27, 2026

PAGE : 1 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.203 MI BRIDGE PRESERVATION  REHAB BRG 350159 ON I85 OVER CATAWBA RIVER
15BPR.118.3
GASTON
LATEST PRELIMINARY ESTIMATE: $2,900,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0005 0.625 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

BRIDGE 060075 ON NC 33 OVER CHOCOWINITY CREEK

67005.3.1

C204816
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $13,200,000 (8/29/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/USCG/404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0016 0.000 MI DRAINAGE, GRADING,

PAVING
NC 32 PRESERVATION OF BRIDGE 930015 ON NC 32 OVER
ALBEMARLESOUND.

50923.3.1
WASHINGTON
LATEST PRELIMINARY ESTIMATE: $60,900,000 (3/19/26)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DAVID STUTTS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
PS&E TURN IN DATE : TUESDAY, NOVEMBER 10, 2026
PS&E REVIEW DATE : TUESDAY, OCTOBER 27, 2026

PAGE : 2 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5888B 0.185 MI BRIDGE REHABILITATION REHABILITATE SIX BRIDGES ON I - 40 BETWEEN MILE
POINT 37 AND MILE POINT 44 AT THE HAYWOOD-
BUNCOMBE COUNTY LINE: BRIDGES100024, 100071,
100156 ,100164, 100210, AND 100215.

46408.3.3
FA#: NHPIM-0040(086)
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $8,900,000 (2/20/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5947A 0.000 MI PAVEMENT

REHABILITATION
I-73/ I-74/ US220 FROM RICHMOND COUNTY LINE TO NC
211.

45894.3.2
FA#: NHPIM-0073(055)
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $19,800,000 (1/5/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GREGORY S. DAVIS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5717 0.694 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

NORFOLK SOUTHERN H LINE CROSSING NO. 734 742W AT
SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
GRADE SEPARATION.

46929.3.1

C204886
DURHAM
LATEST PRELIMINARY ESTIMATE: $41,500,000 (9/3/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(PENDING) 2 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION
(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

DELAYED FROM: 8/18/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
PS&E TURN IN DATE : TUESDAY, NOVEMBER 10, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5100B 0.772 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVEMENT MARKINGS,
PAVING, SIDEWALK,
SIGNING, TRAFFIC SIGNAL
UPGRADES

SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY
SCHOOL ROAD) TO NC 150. WIDEN TO FOUR LANES.

41890.3.4
FA#: 4189001
C205209
IREDELL
LATEST PRELIMINARY ESTIMATE: $10,500,000 (8/13/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (IN)
RITCHIE NARAIDU
DIVISION

DELAYED FROM: 9/15/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5718 1.300 MI DRAINAGE, GRADING,

PAVING
SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD
BEULAH ROAD) IN SELMA. WIDEN TO THREE LANES

50472.3.1
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $25,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5753 4.446 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

SR 1305, US 401 TO PLANK ROAD; AND SR 1418, US 401 TO
SR 1406 (ROCKFISH ROAD) WIDEN TO MULTILANES.

51078.3.1
HOKE
LATEST PRELIMINARY ESTIMATE: $62,100,000 (1/13/26)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) 2 - FEMA-NFIP (IN)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
ANDREW S. FOLZ
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
PS&E TURN IN DATE : TUESDAY, NOVEMBER 10, 2026
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PAGE : 4 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6014 1.485 MI DRAINAGE, GRADING,
PAVING, SIGNALS

SR 1716 (GRAHAM-HOPEDALE ROAD) FROM SR 1720
(WEST HANOVER ROAD) TO MORNINGSIDE DRIVE IN
BURLINGTON. WIDEN TO A THREE LANE FACILITY WITH
BICYCLE/PEDESTRIAN ACCOMMODATIONS.

47159.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $19,200,000 (12/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
SUZANA M. MATTA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
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PAGE : 5 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5717 10.474 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

SR 1227/SR 1208 (S. MILLS ROAD) SR 1224/SR1223 (OLD
SWAMP ROAD) AT NC 343 IN CAMDEN COUNTY TO NC 168
IN CURRITUCK COUNTY. (COMB W/R-5717B). WIDEN AND
INTERSECTION IMPROVEMENTS.

50213.3.1
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $38,100,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) UTILITY CONSTRUCTION
AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
ROGER DALE BULLOCK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).

R-5717B 0.123 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 140013 OVER JOYCE CREEK. (COMB W/
R-5717).

50213.3.3
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $2,200,000 (8/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) FEMA-NFIP (IN) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RYAN SHOOK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.133 MI BRIDGE PRESERVATION  BRIDGE 459 AND BRIDGE 460 OVER US 74 / US 29 ON SR
5901 (BILLY GRAHAM PARKWAY); AND BRIDGE 489 OVER
I-277 ON SR 3998 (SOUTH BOULEVARD) IN MECKLENBURG
COUNTY

15BPR.132.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $4,300,000
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HI-0013 14.531 MI PAVEMENT

REHABILITATION
US 264 FROM THE US 64 / US 264 SPLIT TO THE WILSON
COUNTY LINE. PAVEMENT REHABILITATION.

49984.3.1
FA#: 4998401
NASH
LATEST PRELIMINARY ESTIMATE: $32,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TONY C. COGGINS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0007 0.739 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST
WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO
INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1
FA#: 4936601
C205100
WAKE
LATEST PRELIMINARY ESTIMATE: $28,000,000 (9/2/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JOHN W. BRAXTON JR
EXEMPT

DELAYED FROM: 10/20/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
PS&E TURN IN DATE : TUESDAY, DECEMBER 8, 2026
PS&E REVIEW DATE : TUESDAY, NOVEMBER 24, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5921 8.850 MI PAVEMENT
REHABILITATION

I-85, CLEVELAND COUNTY LINE TO MILE MARKER 17.0
REHABILITATE PAVEMENT.

45928.3.1
FA#: 4592801
GASTON
LATEST PRELIMINARY ESTIMATE: $26,400,000 (2/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
JOSHUA B. WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5925 7.900 MI PAVEMENT

REHABILITATION
I-26 IN HENDERSON COUNTY FROM MILEMARKER 50 TO
POLK COUNTY LINE. PAVEMENT REHABILITATION.

45934.3.1
FA#: 0026022
HENDERSON
LATEST PRELIMINARY ESTIMATE: $34,200,000 (3/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5926 7.100 MI PAVEMENT

REHABILITATION
I-26 POLK COUNTY FROM HENDERSON COUNTY LINE TO
MILEMARKER 65. PAVEMENT REHABILITATION.

45935.3.1
FA#: 4593501
POLK
LATEST PRELIMINARY ESTIMATE: $29,300,000 (3/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5844 1.205 MI DRAINAGE, GRADING,
PAVING

NC 62 FROM SR 1430 (RAMADA ROAD) TO US 70 (CHURCH
STREET) IN BURLINGTON, WIDEN TO A THREE-LANE
FACILITY.

50234.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $18,500,000 (2/2/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
NISHANT M. SHAH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, APRIL 20, 2027
PS&E TURN IN DATE : TUESDAY, JANUARY 12, 2027
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PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.137 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 000075 OVER I-40 & I-85
ON SR 1158; BRIDGE 000379 OVER HAW RIVER ON US 70.

15BPR.150.3
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $3,200,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BF-0002 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
ECUSTA TRAIL, TRANSYLVANIA COUNTY LINE TO LAMB
CREEK. CONSTRUCT GREENWAY.

50701.3.1
FA#: 5070101
TRANSYLVANIA
LATEST PRELIMINARY ESTIMATE: $29,100,000 (9/23/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
LONNIE R WATKINS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0074 0.274 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE BRIDGE 240091 AND 240092 ON US 70 OVER S.
PR. SLOCUM CREEK

67074.3.1
CRAVEN
LATEST PRELIMINARY ESTIMATE: $9,400,000 (3/11/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (PENDING)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
ALLYN KIM GILLESPIE

ADDED  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, APRIL 20, 2027
PS&E TURN IN DATE : TUESDAY, JANUARY 12, 2027
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

P-5725 0.210 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, STRUCTURE

KANNAPOLIS TRAIN STATION IMPROVEMENTS.
CONSTRUCT VARIOUS TRACK AND SAFETY
IMPROVEMENTS.

47603.3.1

C204340
CABARRUS
LATEST PRELIMINARY ESTIMATE: $13,900,000 (3/12/26)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) UTILITY 
AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRAD SMYTHE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5724B 0.000 MI DRAINAGE, GRADING,

PAVING
US 15/US 501 FROM NORTH OF US 64 BUSINESS TO
POWELL PLACE LANE IN PITTSBORO. MILL AND
RESURFACE FROM NORTH OF US 64 BUSINESS TO
LAUNIS STREET AND WIDEN FROM LAUNIS STREET TO
POWELL PLACE LANE.

50217.3.3
CHATHAM
LATEST PRELIMINARY ESTIMATE: $24,200,000 (4/8/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) FEMA-NFIP
(REQUIRED) MUNICIPAL AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT
(PENDING)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5911 0.491 MI DRAINAGE, GRADING,

PAVING, WIDENING
NC 48 AT NC 4 IN ROCKY MOUNT. CONSTRUCT
ROUNDABOUT.

44642.3.1
FA#: 4464201
NASH
LATEST PRELIMINARY ESTIMATE: $8,500,000 (3/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 2 -
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 18, 2027
PS&E TURN IN DATE : TUESDAY, FEBRUARY 9, 2027
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PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.372 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION OF BRIDGES 345 AND 259 IN
FORSYTH COUNTY BRIDGE 330345 ON US 421/ I40 BUS
OVER SALEM AVENUE AND NSRR BRIDGE 330259 ON US
421/ I40 BUS OVER EDEN, HAWTHORN, ANDCLOVERDALE
STREETS

15BPR.114.3
FORSYTH
LATEST PRELIMINARY ESTIMATE: $8,300,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0141 0.455 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
SR 2150 (RIVER ROAD) REPLACE BRIDGE 780123  OVER US
220 / US 311.

51604.3.1
FA#: 5160401
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $7,800,000
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
DANIEL DAGENHART
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5899 0.388 MI DRAINAGE, GRADING,

PAVING
NC 210 AT SR 1560 (WATTS LANDING ROAD)
INTERSECTION IN SURFCITY. IMPROVE INTERSECTION.

48355.3.1
FA#: 4835501
PENDER
LATEST PRELIMINARY ESTIMATE: $7,500,000 (2/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
ZACHARY R. HOWARD
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

(4/16/26)



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 20, 2026
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BP13-R052 0.000 MI STRUCTURE REMOVAL,
BRIDGE REPLACEMENT

 EXPRESS DESIGN BUILD  - REPLACEMENT OF
RUTHERFORD STRUCTURE 800239 ON SR-1325
(NANNYTOWN RD.)

BP13.R052.3
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $0 (STATE BRIDGE PROGRAM)
DESIGN BUILD LET (DBL)

MARK HILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0001A 100.000 MI DRAINAGE, GRADING,

PAVING
US 64 BROADBAND FOR TRAVELER INFORMATION
SYSTEMS AND ITS INSTALLATION FROM I-95
INTERCHANGE TO NC 12.

49475.3.2
FA#: 0001156
DARE, EDGECOMBE, NASH, TYRRELL, WASHINGTON, MARTIN
LATEST PRELIMINARY ESTIMATE: $29,700,000 (10/3/25)
DESIGN BUILD LET (DBL) (MEGA GRANT)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION (IN)
RAILROAD CERTIFICATION (REQUIRED)
KHALED AL-AKHDAR
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5701 3.560 MI DRAINAGE, GRADING,
PAVING

I-40/US 64; FROM I-440/US 1/US 64 TO SR 1009 (LAKE
WHEELER ROAD) IN RALEIGH WIDEN FROM SIX TO EIGHT
LANES. (COMB W/I-5703).

50119.3.1
FA#: NHPP-040-4(156)2
C205177
WAKE
LATEST PRELIMINARY ESTIMATE: $163,100,000 (2/11/26)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).

I-5703 0.000 MI DRAINAGE, GRADING,
PAVING

I-40 AND I-440/US 1/US 64 INTERSECTION RECONSTRUCT
INTERCHANGE. (COMB W/I-5701).

50120.3.GV1
FA#: 5012001
WAKE
LATEST PRELIMINARY ESTIMATE: $330,900,000 (2/11/26)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

F-5704 0.000 MI DRAINAGE, GRADING,
PAVING

SILVER LAKE REPLACEMENT VESSEL. NC 12 CEDAR
ISLAND-OCRACOKEFERRY. REPLACE M/V SILVER LAKE
SOUND CLASS FERRY.

47550.3.1
CARTERET, HYDE
LATEST PRELIMINARY ESTIMATE: $25,600,000 (1/13/25)
CMGC PRECON AWARD
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BROOKS N. BRASWELL
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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