
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 17, 2026
PS&E TURN IN DATE : TUESDAY, AUGUST 11, 2026

PS&E REVIEW DATE : TUESDAY, JULY 28, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0140 0.546 MI BRIDGE PRESERVATION,
DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE 280087 AND 280089 ON US 29/64/70 OVER WSSB
RAILROAD.

67140.3.1

C205091
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $20,900,000 (7/10/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (IN)  ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JEREMY LANE KEATON

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-2513AC 1.742 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

I-26 / I-240 FROM NORTH OF I-40 TO SR 3548 (HAYWOOD
ROAD). WIDEN TO SIX LANE FREEWAY.

34165.3.8

C205222
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $284,200,000 (7/1/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) DEQ WASTEWATER COLLECTION SYSTEM PERMIT (PENDING) 
2 - MUNICIPAL AGREEMENT (PENDING) 7 - UTILITY AGREEMENT (IN) 
MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)OLIVIA PILKINGTON
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5958 7.700 MI BRIDGE REHABILITATION,

ITS, PAVEMENT
REHABILITATION

I-40 / I-85 FROM WEST OF SR 1114 (BUCKHORN ROAD) TO
WEST OFSR 1006 (ORANGE GROVE ROAD). PAVEMENT
AND BRIDGE REHABILITATION.

45910.3.1 (ROADWAY)
45910.3.2 (BRIDGE)
FA#: 4591031 
C205227

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

ORANGE
LATEST PRELIMINARY ESTIMATE: $26,000,000 (3/13/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
TRUNG NGUYEN
STATEWIDE
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R-5759 3.193 MI CULVERT, DRAINAGE,
GRADING, PAVING,
SIGNALS, STRUCTURE,
WALLS

NC 115 / US 421 BUSINESS (STATESVILLE ROAD) FROM US
421 TO NC 18 (2ND STREET) IN NORTH WILKESBORO.
WIDEN TO TWO LANES WITH MEDIAN AND PEDESTRIAN
ACCOMMODATIONS.

44691.3.1

C204976
WILKES
LATEST PRELIMINARY ESTIMATE: $69,100,000 (10/9/25)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN) 
FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN) 4 - UTILITY AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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B-5857 0.086 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
RIVER ON US 29/US 74.(COMB W/U-6146).

45810.3.1

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $17,200,000 (7/6/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
FERC/404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN) 
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-6146 1.191 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

US 29 / US 74 (WILKINSON BOULEVARD) FROM SR 2209
(MARKET STREET) TO SR 2015 (ALBERTA AVENUE) IN
GASTONIA. WIDEN TO SIX LANES.

48392.3.2

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $32,000,000 (7/6/26)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN) 
FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
REGIONAL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

N/A 0.000 MI DRAINAGE, GRADING,
PAVING

PEDESTRIAN IMPROVEMENTS - COMPANION PROJECT 
WITH U-6146, B-5857.

47897
GASTON
LATEST PRELIMINARY ESTIMATE: $0
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
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U-5765 1.056 MI DRAINAGE, GRADING, NC 73 (SAM FURR ROAD) FROM SR 5544 (WEST CATAWBA
AVENUE) TOSR 2316 / SR 2141 (NORTHCROSS DRIVE) IN
HUNTERSVILLE. WIDENTO SIX LANES.

50178.3.1

C205223
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $61,900,000 (7/7/26)
RALEIGH LETTING (LET) (BUILD NC BOND)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN) 
3 -UTILITY AGREEMENT (IN) UTILITY CONSTRUCTION AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
REGIONAL
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
DELAYED FROM: 10/20/26  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

BL-0119 0.200 MI DRAINAGE, GRADING,
PAVING

MCDOWELL CREEK GREENWAY. CONSTRUCT
PEDESTRIAN BRIDGE OVER NC 73 NEAR LINDHOLM DRIVE
IN HUNTERSVILLE.

51704.3.1
FA#: 5170401
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $6,500,000 (7/7/26)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
DELAYED FROM: 10/20/26  STRATEGIC LETTING

I-5715 2.539 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-77 AT NC 73. UPGRADE INTERCHANGE TO SPLIT
DIAMOND CONFIGURATION.

50128.3.1
FA#: NHPP-077-1(220)2
C205223
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $83,700,000 (6/15/26)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) 
UTILITY CONSTRUCTION AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
STATEWIDE
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
DELAYED FROM: 10/20/26  STRATEGIC LETTING

PAVING, SIGNALS,
WIDENING, SIGNING,
CULVERTS, RETAINING
WALLS



RESURFACING AND ADD-ON PROJECTS  
PLAN TURN-IN DATE: September 21, 2026 
LETTING DATE: November 17, 2026  UPDATED 10/01/2026 

PROJECT LENGTH TYPE DESCRIPTION 
2027CPT.09.01.10291 
2027CPT.09.01.20291 
Division 9 Davidson 
C205253 

34.701 mi. Milling, Resurfacing, and Shoulder 
Reconstruction 

1 section of NC 150, 2 sections 
of US 29, 5 sections with ramps, 
and 15 sections of secondary 
roads 
2 lanes 

2027CPT.10.05.10601 
2027CPT.10.05.20601 
Division 10 Mecklenburg 
C205251 

14.270 mi. Milling and Resurfacing 1 section of US 29, 1 section of 
NC 51, 1 section of NC 16, and 
6 sections of secondary roads 
2 lanes 

2027CPT.05.07.20921 
Division 5 Wake 
C205252 

7.210 mi. Milling, Resurfacing, and Shoulder 
Reconstruction 

1 section of secondary road 
4 lanes 

2027CPT.08.05.10631 
2027CPT.08.05.20631 
Division 8 Moore 
C205255 

25.576 mi. Milling, Resurfacing, and Shoulder 
Reconstruction 

1 section of NC 73, 1 section of 
NC 211, 1 section of NC 690, 
and 5 sections of secondary 
roads 
2 lanes 

2027CPT.08.01.10631 
2027CPT.08.01.20631 
Division 8 Moore 
C205254 

15.256 mi. Milling, Resurfacing, and Shoulder 
Reconstruction 

1 section of NC 24, and 7 
sections of secondary roads 
2 lanes 
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5711 0.310 MI DRAINAGE, GRADING,
PAVEMENT MARKINGS,
PAVING, SIGNALS,
SIGNING

US 21 AT SR 2375 (HOUSTON ROAD) / SR 1312 (FLOWER
HOUSE ROAD) IN TROUTMAN. REALIGN AND SIGNALIZE
INTERSECTION.

50207.3.1

C205235
IREDELL
LATEST PRELIMINARY ESTIMATE: $5,200,000 (4/30/25)
DIVISION DESIGN RALEIGH LET (DDRL)
DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN) 
404/401 PERMITS (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY 
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

BRYAN SOWELL
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-3422B 1.732 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1003 (CAMDEN ROAD) FROM WEST OF SR 1112
(ROCKFISH ROAD) TO SR 1596 (HOPE MILLS ROAD) IN
HOPE MILLS. WIDEN TO FOUR LANES.

39001.3.3

C205231
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $54,000,000 (9/25/25)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
SEAN MATUSZEWSKI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 UTILITY AGREEMENT (IN)
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N/A 0.406 MI BRIDGE PRESERVATION BRIDGE 590363 OVER CATAWBA RIVER ON NC 16 NB 
BRIDGE 590541OVER CATAWBA RIVER ON NC 16 SB.

15BPR.116.3

C205256
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
FERC PERMIT (PENDING)   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0147 0.150 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

REMOVE BRIDGE 630205 ON US64 BUS OVER TAR RIVER
OVERFLOW.

67147.3.1

C205248
NASH
LATEST PRELIMINARY ESTIMATE: $3,200,000 (11/17/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)

 
UTILITY AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN)LEE MAI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
FF-0001 0.207 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE STRUCTURES 470114 AND 470115 (FERRY
RAMPS) OVER SILVER LAKE ON NC 12 AT THE OCRACOKE
FERRY TERMINAL.

50801.3.1
FA#: RAMP012
C205238
HYDE
LATEST PRELIMINARY ESTIMATE: $19,600,000 (11/21/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
LEE MAI
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (PENDING)
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HN-0040 0.303 MI DRAINAGE, GRADING,
PAVING

SR 1908 (FIRE DEPARTMENT ROAD) AT SR 1003 (BUFFALO
ROAD) NORTH OF WILSON'S MILLS. CONSTRUCT
ROUNDABOUT AND REALIGN SR 1938 (LITTLE DIVINE
ROAD).

51758.3.1
FA#: 5175801
C205204
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $5,000,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 3 - UTILITY AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JAMES CARLTON GREEN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5900 13.000 MI BRIDGE REHABILITATION,

PAVEMENT
REHABILITATION

I-40 FROM WEST OF SR 1103 (CATAWBA AVENUE / BAT
CAVE ROAD) AT THE OLD FORT EXIT (EXIT 73) TO EAST OF
SR 1001 (SUGAR HILL ROAD) AT THE MARION EXIT (EXIT
81). REHABILITATE PAVEMENT AND BRIDGES 580012,
580016, 580030, 580031, 580089, 580091, 580100, 580102.

45867.3.1 (ROADWAY)
45867.3.2 (BRIDGE)
FA#: 4586701 
C205249

MCDOWELL
LATEST PRELIMINARY ESTIMATE: $30,100,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5901 5.000 MI PAVEMENT

REHABILITATION
I-240 FROM JUST EAST OF I-26 / I-240 INTERCHANGE
(NEAR MILEMARKER 4.0) TO JUST WEST OF I-40 / I-24
INTERCHANGE (MILE MARKER 9.0) IN ASHEVILLE.
PAVEMENT REHABILITATION.

45868.3.1
FA#: 0240007
C205239
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $21,000,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-4714AC 1.843 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
CULVERTS

SR 1010 (JOHN STREET) / SR 1009 (OLD MONROE ROAD)
FROM EASTOF I-485 TO WEST OF MORNINGSIDE MEADOW
LANE IN MATTHEWS. WIDEN TO MULTI-LANES.

39078.3.9

C205184
MECKLENBURG, UNION
LATEST PRELIMINARY ESTIMATE: $48,600,000 (8/26/26)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)

404/401/DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN) 
MUNICIPAL AGREEMENT (IN) 3 - UTILITY CONSTRUCTION AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-4714BA 1.437 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
RETAINING WALLS

SR 1009 (OLD MONROE ROAD) FROM WEST OF
MORNINGSIDE MEADOW LANE TO INDIAN TRAIL ROAD IN
MATTHEWS. WIDEN TO MULTI-LANES.

39078.3.10

C205184
UNION
LATEST PRELIMINARY ESTIMATE: $39,500,000 (8/26/26)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401//DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN) 
DEQ PUBLIC WATER SUPPLY PERMIT (PENDING) 
MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN) UTILITY CONSTRUCTION AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 0.105 MI BRIDGE PRESERVATION BRIDGE 269 OVER I-440 ON LASSITER MILL ROAD AND 
BRIDGE 270 OVER I-440 ON SR 1005 (SIX FORKS ROAD) IN 
WAKE COUNTY. BRIDGE PRESERVATION.

15BPR.103.3

C205237
WAKE
LATEST PRELIMINARY ESTIMATE: $2,500,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0005 0.625 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

BRIDGE 060075 ON NC 33 OVER CHOCOWINITY CREEK

67005.3.1

C204816
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $13,200,000 (8/29/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/USCG/404/401 PERMITS (IN) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0101 0.284 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK

67101.3.1

C205104
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $6,700,000 (4/2/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) FEMA-NFIP (IN) UTILITY AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
HANNAH K. SMITH

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
PS&E TURN IN DATE : TUESDAY, NOVEMBER 10, 2026
PS&E REVIEW DATE : TUESDAY, OCTOBER 27, 2026

PAGE : 2 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5947A 13.000 MI BRIDGE PRESERVATION,
PAVEMENT
REHABILITATION

I-73 / I-74 AND US 220 FROM THE RICHMOND COUNTY LINE
TO NC 211 IN MONTGOMERY COUNTY. REHABILITATE
PAVEMENT AND BRIDGES 610259, 610260, 610007, 610008,
610017, 610018, 610021, AND 610023.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5717 0.694 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

NORFOLK SOUTHERN H LINE CROSSING NO. 734 742W AT
SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
GRADE SEPARATION.

46929.3.1

C204886
DURHAM
LATEST PRELIMINARY ESTIMATE: $41,500,000 (9/3/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $19,800,000 (1/5/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
GREGORY S. DAVIS
STATEWIDE

45894.3.2 (ROADWAY)
45894.3.5 (BRIDGE)
FA#: NHPIM-0073(055) 
C205240

 RAILROAD AGREEMENT (IN)
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R-5100B 0.772 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVEMENT MARKINGS,
PAVING, SIDEWALK,
SIGNING, TRAFFIC SIGNAL
UPGRADES

SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY
SCHOOL ROAD) TO NC 150. WIDEN TO FOUR LANES.

41890.3.4
FA#: 4189001
C205209
IREDELL
LATEST PRELIMINARY ESTIMATE: $13,600,000 (7/29/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT
(PENDING)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION (PENDING)
RAILROAD CERTIFICATION (IN)
RITCHIE NARAIDU
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5718 1.300 MI CULVERT, DRAINAGE,

GRADING, PAVING
SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD
BEULAH ROAD) IN SELMA. WIDEN TO THREE LANES

50472.3.1

C205241
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $25,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY
DIVISION

U-6014 1.485 MI DRAINAGE, GRADING,
PAVING, SIGNALS

SR 1716 (GRAHAM-HOPEDALE ROAD) FROM SR 1720
(WEST HANOVER ROAD) TO MORNINGSIDE DRIVE IN
BURLINGTON. WIDEN TO A THREE LANE FACILITY WITH
BICYCLE/PEDESTRIAN ACCOMMODATIONS.

47159.3.1

C205242
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $19,200,000 (12/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (REQUIRED) 
UTILITY AGREEMENT (PENDING) MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
SUZANA M. MATTA
DIVISION
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PAGE : 4 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5717 10.474 MI DRAINAGE, GRADING,
PAVING, CULVERTS

SR 1224/SR 1223 (OLD SWAMP ROAD) FROM NC 343 TO
THE CAMDEN-CURRITUCK COUNTY LINE, AND SR 1218 /
SR 1227 (SOUTH MILLS ROAD) FROM THE COUNTY LINE
TO US 168 IN MOYOCK. (COMB W/R-5717B). WIDEN AND
INTERSECTION IMPROVEMENTS.

50213.3.1

C205257
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $38,100,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/CAMA PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) 
2 -UTILITY CONSTRUCTION AGREEMENT (PENDING) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RYAN SHOOK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).

R-5717B 0.123 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 140013 OVER JOYCE CREEK ON SR 1224
(OLD SWAMP ROAD). COMBINED WITH R-5717.

50213.3.3
CAMDEN
LATEST PRELIMINARY ESTIMATE: $2,200,000 (8/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
CAMA/404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (REQUIRED) 
2 - UTILITY CONSTRUCTION AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RYAN SHOOK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.133 MI BRIDGE PRESERVATION  BRIDGE 459 AND BRIDGE 460 OVER US 74 / US 29 ON SR
5901 (BILLY GRAHAM PARKWAY); AND BRIDGE 489 OVER
I-277 ON SR 3998 (SOUTH BOULEVARD) IN MECKLENBURG
COUNTY

15BPR.132.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $4,300,000
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0016 3.496 MI DRAINAGE, GRADING,

PAVING
BRIDGE 930015 OVER THE ALBEMARLE SOUND ON NC 32.
BRIDGE PRESERVATION.

50923.3.1
FA#: 5092331
CHOWAN, WASHINGTON
LATEST PRELIMINARY ESTIMATE: $60,900,000 (3/19/26)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DAVID STUTTS
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0020 0.265 MI DRAINAGE, GRADING,

PAVING
REPLACE BRIDGE 960730 OVER YADKIN RIVER ON SR 1185
(CURTIS BRIDGE ROAD)

50351.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $13,600,000 (9/22/26)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HE-0017 1.081 MI DRAINAGE, GRADING,
PAVING, SIGNALS

BETHUNE DRIVE EXTENSION. SR 1711 (BETHUNE DRIVE)
EAST OF US401 IN FAYETTEVILLE. INSTALL SIGNAL AT US
401 (RAMSEY STREET) INTERSECTION AND EXTEND SR
1711 (BETHUNE DRIVE).

51679.3.1
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $6,400,000 (5/12/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) 
RAILROAD CERTIFICATION (PENDING)
CRAIG FREEMAN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HI-0013 14.531 MI PAVEMENT

REHABILITATION
US 264 FROM THE US 64 / US 264 SPLIT TO THE WILSON
COUNTY LINE. PAVEMENT REHABILITATION.

49984.3.1
FA#: 4998401
NASH
LATEST PRELIMINARY ESTIMATE: $32,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
TONY C. COGGINS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0007 0.739 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST
WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO
INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1
FA#: 4936601
C205100
WAKE
LATEST PRELIMINARY ESTIMATE: $28,000,000 (9/2/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/NEUSE RIVER BUFFER AUTHORIZATION PERMITS (IN) 
MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JOHN W. BRAXTON JR
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5921 8.850 MI PAVEMENT
REHABILITATION

I-85 FROM THE CLEVELAND COUNTY LINE TO MILE
MARKER 14.0. REHABILITATE PAVEMENT.

45928.3.1
FA#: 4592801
GASTON
LATEST PRELIMINARY ESTIMATE: $26,400,000 (2/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JOSHUA B. WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5925 7.900 MI PAVEMENT

REHABILITATION
I-26 IN HENDERSON COUNTY FROM MILEMARKER 50 TO
POLK COUNTY LINE. PAVEMENT REHABILITATION.

45934.3.1
FA#: 0026022
HENDERSON
LATEST PRELIMINARY ESTIMATE: $34,200,000 (3/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5926 7.100 MI PAVEMENT

REHABILITATION
I-26 POLK COUNTY FROM HENDERSON COUNTY LINE TO
MILEMARKER 65. PAVEMENT REHABILITATION.

45935.3.1
FA#: 4593501
POLK
LATEST PRELIMINARY ESTIMATE: $29,300,000 (3/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5826B 2.760 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174
(PEE DEE ROAD). UPGRADE ROADWAY.

47098.3.3
FA#: 4709801
C205230
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $13,600,000 (5/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) 
UTILITY AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5844 1.205 MI DRAINAGE, GRADING,

PAVING
NC 62 FROM SR 1430 (RAMADA ROAD) TO US 70 (CHURCH
STREET) IN BURLINGTON, WIDEN TO A THREE-LANE
FACILITY.

50234.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $18,500,000 (2/2/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (IN)
NISHANT M. SHAH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BL-0080 0.002 MI CULVERT, DRAINAGE,
GRADING, PAVING

HUNTERSVILLE CONSTRUCT GREENWAY CULVERT
UNDER US 21. (COMB W/U-5771).

50808.3.1
FA#: 5080801
C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $3,250,000 (4/3/23)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)  
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TYDIRA H. INGRAM
DIVISION
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-5771 1.787 MI CULVERT, DRAINAGE,
GRADING, PAVING,
SIGNALS, SIGNING,
RETAINING WALLS

US 21 FROM SR 2136 (GILEAD ROAD) TO SR 6028 (HOLLY
POINT DRIVE) IN HUNTERSVILLE. WIDEN TO FOUR LANES.

50183.3.1

C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $44,700,000 (6/20/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) FEMA-NFIP (IN) 
UTILITY CONSTRUCTION AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TYDIRA H. INGRAM
REGIONAL
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.203 MI BRIDGE PRESERVATION  REHAB BRG 350159 ON I85 OVER CATAWBA RIVER
15BPR.118.3
GASTON
LATEST PRELIMINARY ESTIMATE: $2,900,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.137 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 000075 OVER I-40 & I-85

ON SR 1158; BRIDGE 000379 OVER HAW RIVER ON US 70.
15BPR.150.3
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $3,200,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5876 0.453 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE BRIDGE 800083 AND BRIDGE 800084 OVER
SECOND BROAD RIVER ON US 74 BYPASS NEAR
RUTHERFORDTON.

48070.3.1

C204439
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $18,700,000 (10/31/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BF-0002 7.803 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

EECUSTA TRAIL, TRANSYLVANIA COUNTY LINE TO LAMB
CREEK NEAR BREVARD. CONSTRUCT GREENWAY.

50701.3.1
FA#: 5070101
TRANSYLVANIA
LATEST PRELIMINARY ESTIMATE: $29,100,000 (9/23/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
LONNIE R WATKINS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0074 0.274 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE BRIDGE 240091 AND 240092 ON US 70 OVER S.
PR. SLOCUM CREEK

67074.3.1
CRAVEN
LATEST PRELIMINARY ESTIMATE: $9,400,000 (3/11/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (PENDING) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
ALLYN KIM GILLESPIE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0092 0.277 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
CREEK

67092.3.1

C205085
ORANGE
LATEST PRELIMINARY ESTIMATE: $5,600,000 (7/2/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
JON GAILLARD

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HB-0069 0.269 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

REPLACE BRIDGE 960012 OVER REDDIES RIVER ON US
421 BUSINESS(D STREET)

50739.3.1
FA#: FBRG111
C205229
WILKES
LATEST PRELIMINARY ESTIMATE: $21,100,000 (11/13/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5993 9.500 MI BRIDGE REHABILITATION,

GUARDRAIL, ITS,
PAVEMENT
REHABILITATION,
SIGNING

I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF
NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.

47948.3.GV1
FA#: NHPIM-0040(093)
C204395
DURHAM
LATEST PRELIMINARY ESTIMATE: $50,700,000 (4/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
CALEB WHITBY
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5706A 0.404 MI DRAINAGE, GRADING,

PAVING, STRUCTURE,
RETAINING WALLS

NORFOLK SOUTHERN H LINE,CROSSING AT GLOVER
ROAD (734735L). CONSTRUCT GRADE SEPARATION.

46918.3.2
DURHAM
LATEST PRELIMINARY ESTIMATE: $28,500,000 (8/26/26)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 
RAILROAD AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
BRAD SMYTHE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5724B 1.799 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
WIDENING

US 15/US 501 FROM NORTH OF US 64 BUSINESS TO
POWELL PLACE LANE IN PITTSBORO. MILL AND
RESURFACE FROM NORTH OF US 64 BUSINESS TO
LAUNIS STREET AND WIDEN FROM LAUNIS STREET TO
POWELL PLACE LANE.

50217.3.3

C205243
CHATHAM
LATEST PRELIMINARY ESTIMATE: $24,200,000 (4/8/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 
MUNICIPAL AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (PENDING) 
FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5899 0.388 MI DRAINAGE, GRADING,

PAVING
NC 210 AT SR 1560 (WATTS LANDING ROAD) IN SURF CITY.
CONSTRUCT INTERSECTION IMPROVEMENTS.

48355.3.1
FA#: 4835501
PENDER
LATEST PRELIMINARY ESTIMATE: $7,500,000 (2/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
ZACHARY R. HOWARD
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5911 0.491 MI DRAINAGE, GRADING,

PAVING, WIDENING
NC 48 AT NC 4 IN ROCKY MOUNT. CONSTRUCT
ROUNDABOUT.

44642.3.1
FA#: 4464201
NASH
LATEST PRELIMINARY ESTIMATE: $8,500,000 (3/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 
2 -MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-5965 0.233 MI DRAINAGE, GRADING,
PAVING

US 29 (FRANKLIN BOULEVARD) AT NC 274 (BESSEMER
CITY ROAD) /SR 2466 (WEST GARRISON BOULEVARD) IN
GASTONIA. CONSTRUCT INTERSECTION IMPROVEMENTS.

45979.3.1
FA#: 4597901
C205131
GASTON
LATEST PRELIMINARY ESTIMATE: $5,300,000 (3/30/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) 
3 - MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 0.496 MI BRIDGE PRESERVATION  BRIDGES 74 & 257 IN MOORE CO.
15BPR.153.3

C205221
MOORE
LATEST PRELIMINARY ESTIMATE: $1,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0141 0.455 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
SR 2150 (RIVER ROAD) REPLACE BRIDGE 780123  OVER US
220 / US 311.

51604.3.1
FA#: 5160401
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $7,800,000 (4/16/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
DANIEL DAGENHART
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5888B 0.185 MI BRIDGE REHABILITATION REHABILITATE SIX BRIDGES ON I - 40 BETWEEN MILE

POINT 37 AND MILE POINT 44 AT THE HAYWOOD-
BUNCOMBE COUNTY LINE: BRIDGES100024, 100071,
100156 ,100164, 100210, AND 100215.

46408.3.3
FA#: NHPIM-0040(086)
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $8,900,000 (2/20/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

DELAYED FROM: 2/16/27  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5998 4.280 MI PAVEMENT
REHABILITATION

I-540 FROM I-40 IN DURHAM TO US 70 IN RALEIGH.
PAVEMENT REHABILITATION.

47953.3.1
FA#: 4795301
C205250
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $24,900,000 (12/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BETH ANN QUINN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5709 1.091 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, SIGNALS,
STRUCTURE, TRACKBED

GRADE SEPARATION AT FRANKLIN BOULEVARD
CROSSING (722959A), AND CLOSE O'FERRELL STREET
CROSSING (722961B) AT NCRR/NSR-NCLINE IN
GREENSBORO.

46920.3.1

C205082
GUILFORD
LATEST PRELIMINARY ESTIMATE: $27,300,000 (6/16/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) 
MUNICIPAL AGREEMENT (IN) MUNICIPAL AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (PENDING)
BRAD SMYTHE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027
PS&E TURN IN DATE : TUESDAY, MARCH 9, 2027

PS&E REVIEW DATE : TUESDAY, FEBRUARY 23, 2027
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5707 0.564 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-40 FROM NC 55 (ALSTON AVENUE) TO I-885 (DURHAM
FREEWAY/TRIANGLE EXPRESSWAY) IN DURHAM.
CONSTRUCT WESTBOUND AUXILIARY LANE.

50123.3.1
FA#: 0404160
DURHAM
LATEST PRELIMINARY ESTIMATE: $11,700,000 (4/28/26)
RALEIGH LETTING (LET) (8 WEEK AD)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) 
RENEWAL CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
EMILY FERREIRA
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5796 0.846 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
US 13 / NC 42 / NC 561 (MEMORIAL DRIVE) FROM
PEACHTREE STREET TO NC 42. WIDEN TO THREE LANES.

46881.3.1

C205208
HERTFORD
LATEST PRELIMINARY ESTIMATE: $20,300,000 (3/14/25)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 
MUNICIPAL AGREEMENT (REQUIRED) RAILROAD AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
JOHN S. ABEL
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5753 4.446 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

SR 1305, US 401 TO PLANK ROAD; AND SR 1418, US 401 TO
SR 1406 (ROCKFISH ROAD) WIDEN TO MULTILANES.

51078.3.1
HOKE
LATEST PRELIMINARY ESTIMATE: $62,100,000 (1/13/26)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) 2 - FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
ANDREW S. FOLZ
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027
PS&E TURN IN DATE : TUESDAY, MARCH 9, 2027

PS&E REVIEW DATE : TUESDAY, FEBRUARY 23, 2027
PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6043 0.250 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, STRUCTURES

US 29 / US 74 (FRANKLIN BOULEVARD) FROM SR 2200
(COX ROAD) TO EAST OF LINEBERGER ROAD IN
GASTONIA. CONSTRUCT ADDITIONALEASTBOUND LANE.

46984.3.1
FA#: 4698401
C205158
GASTON
LATEST PRELIMINARY ESTIMATE: $8,100,000 (8/31/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (REQUIRED) MUNICIPAL AGREEMENT (IN) 
UTILITY AGREEMENT (PENDING)  ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)
LEE A. BRYSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 20, 2027
PS&E TURN IN DATE : TUESDAY, APRIL 13, 2027

PS&E REVIEW DATE : TUESDAY, MARCH 30, 2027
PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5950 0.195 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGES 330007 AND 330295 OVER SALEM
CREEK ON NC 67(WESTBOUND SILAS CREEK PARKWAY)
IN WINSTON-SALEM.

45985.3.1
FA#: 4598501
FORSYTH
LATEST PRELIMINARY ESTIMATE: $9,000,000 (6/9/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) 
MUNICIPAL AGREEMENT (REQUIRED) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TYLER A. WOOTEN
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0018 0.495 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
BRIDGE 330048 ON NC 8 OVER US 52

67018.3.1
FORSYTH
LATEST PRELIMINARY ESTIMATE: $21,000,000 (5/28/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) 2 - UTILITY AGREEMENT (IN) MUNICIPAL
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (IN)
SAMIRA JASIM

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0019 0.379 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
STRUCTURE

BRIDGE 350056 ON NC 275 OVER SF CATAWBA RIVER

67019.3.1

C204817
GASTON
LATEST PRELIMINARY ESTIMATE: $12,500,000 (4/13/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 20, 2027
PS&E TURN IN DATE : TUESDAY, APRIL 13, 2027

PS&E REVIEW DATE : TUESDAY, MARCH 30, 2027
PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0040 0.303 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

NC 9 BRIDGE 740037 OVER GREEN RIVER. REPLACE
BRIDGE.

52189.3.1
FA#: 5218901
POLK
LATEST PRELIMINARY ESTIMATE: $5,700,000 (2/4/26)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (REQUIRED) FEMA-NFIP
(IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
LEE MAI
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0049 0.142 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, STRUCTURE

BRIDGE 890034 ON CONCORD AVE OVER US 74, NC 200

67049.3.1

C205119
UNION
LATEST PRELIMINARY ESTIMATE: $9,000,000 (4/29/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (REQUIRED) 
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5737 0.510 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALLS, STRUCTURES,
TRACKBED

CSX S LINE AT SR 2108 (MILLBROOK ROAD) IN RALEIGH.
CONSTRUCT GRADE SEPARATION AND CLOSE CROSSING
630605A.

48153.3.1
FA#: 4815301
WAKE
LATEST PRELIMINARY ESTIMATE: $29,800,000 (6/5/26)
RALEIGH LETTING (LET) (CONS RAIL INFRA SAFETY INITIATIVE (CRISI))
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) MUNICIPAL AGREEMENT 
(REQUIRED) RENEWAL CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION 
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRAD SMYTHE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

EMILY FERREIRA



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 20, 2027
PS&E TURN IN DATE : TUESDAY, APRIL 13, 2027

PS&E REVIEW DATE : TUESDAY, MARCH 30, 2027
PAGE : 3 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-3467 4.688 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

NC 84 (WEDDINGTON ROAD) FROM NC 16 (PROVIDENCE
ROAD) TO SR 1008 (WAXHAW-INDIAN TRAIL ROAD) IN
WESLEY CHAPEL. CONSTRUCT FOUR LANE ROADWAY,
PART ON NEW LOCATION.

39019.3.1
UNION
LATEST PRELIMINARY ESTIMATE: $103,300,000 (4/29/24)
RALEIGH LETTING (LET) (BUILD NC BOND)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 3 -
FEMA-NFIP (REQUIRED) REVISED CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (PENDING)
JON GAILLARD
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6078 0.301 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
UTILITIES

NC 275 AT NC 274 (BESSEMER CITY ROAD); NC 275 AT SR
1327 (FAIRVIEW ROAD) AND  SR 1456 (WHITE JENKINS
ROAD) IN GASTONIA.CONSTRUCT INTERSECTION
IMPROVEMENTS AND CLOSE INTERSECTION AT NC 275
AND SR 1456 (WHITE JENKINS ROAD).

47525.3.1
FA#: 4752501
GASTON
LATEST PRELIMINARY ESTIMATE: $7,400,000 (6/24/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) 7 - UTILITY CONSTRUCTION
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 17, 2027
PS&E TURN IN DATE : TUESDAY, MAY 11, 2027

PS&E REVIEW DATE : TUESDAY, APRIL 27, 2027
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4700A 4.768 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, SIGNALS,
WIDENING, SIGNING,
UTILITIES, CULVERTS,
STRUCTURES

US 321 FROM US 70 IN HICKORY TO US 321A (COMBINED
WITH B-4450: TO REPLACE BRIDGE 367 OVER CATAWBA
RIVER ON US 321)

35993.3.6
FA#: NHP-0321(039)
BURKE, CALDWELL, CATAWBA
LATEST PRELIMINARY ESTIMATE: $287,400,000 (7/1/26)
DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK AD)
DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM/404/401 PERMITS (REQUIRED) 
FERC PERMIT (PENDING) 3 - UTILITY AGREEMENT (REQUIRED) 2 -MUNICIPAL AGREEMENT (REQUIRED) 
2 - RAILROAD AGREEMENT (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)

LEE A. BRYSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5998 2.367 MI DRAINAGE, GRADING,

PAVING
NC 42, FROM SR 1003 (BUFFALO ROAD) TO WILSON
COUNTY LINE. MODERNIZE ROADWAY.

47135.3.1
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $30,100,000 (6/29/26)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
DONALD WEBSTER EDGE
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 17, 2027
PS&E TURN IN DATE : TUESDAY, MAY 11, 2027

PS&E REVIEW DATE : TUESDAY, APRIL 27, 2027
PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6013 0.594 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 119 FROM SR 1981 (TROLLINGWOOD-HAWFIELDS
ROAD) / SR 2126(OLD HILLSBOROUGH ROAD) TO LOWES
BOULEVARD IN MEBANE. WIDENTO MULTILANES.

47158.3.1

C204888
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $10,600,000 (7/14/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)
SUZANA M. MATTA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6110 0.500 MI DRAINAGE, GRADING,

PAVING
US 70 AT SR 1711(NORTH OAK FOREST ROAD) IN
GOLDSBORO. CONSTRUCT INTERSECTION
IMPROVEMENTS.

48334.3.1
FA#: 4833401
WAYNE
LATEST PRELIMINARY ESTIMATE: $13,600,000 (2/12/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 2 -
UTILITY CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DONALD WEBSTER EDGE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 21, 2027
PS&E TURN IN DATE : TUESDAY, JUNE 15, 2027
PS&E REVIEW DATE : TUESDAY, JUNE 1, 2027

PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0177 0.545 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 980186 ON SR1605 OVER YADKIN RIVER

67177.3.1
YADKIN
LATEST PRELIMINARY ESTIMATE: $16,800,000 (4/8/26)                        (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) 3 - MUNICIPAL AGREEMENT (REQUIRED)
FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
HOANG DIEU

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0036 0.161 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE TWO BRIDGES ON SIXTEENTH STREET IN
WINSTON-SALEM. BRIDGE 330390 OVER THE RAIL
CORRIDOR AND BRIDGE 330244 OVER US 52 / NC 8.

50946.3.1
FA#: 5094601
FORSYTH
LATEST PRELIMINARY ESTIMATE: $10,900,000 (7/6/26)                        
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) UTILITY CONSTRUCTION AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
WILLIAM BLANTON
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HI-0005A 0.502 MI BRIDGE PRESERVATION I-85. I-285 / US 52 / NC 8. PRESERVE BRIDGES 280147,

280152, 280513, 280515, 280516, 280136, 330027, 330028,
330053, AND 330054

49996.3.2
FA#: 4999601
FORSYTH, DAVIDSON
LATEST PRELIMINARY ESTIMATE: $15,400,000 (8/27/26)                        
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 2 - RAILROAD AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
DANIEL C. ULRICH
STATEWIDE

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 21, 2027
PS&E TURN IN DATE : TUESDAY, JUNE 15, 2027
PS&E REVIEW DATE : TUESDAY, JUNE 1, 2027

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5710 0.764 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

US 74 (EASTWOOD ROAD) AT SR 1409 (MILITARY CUTOFF
ROAD) IN WILMINGTON. CONVERT AT-GRADE
INTERSECTION TO AN INTERCHANGE.

50115.3.1
FA#: NHPP-0074(159)
NEW HANOVER
LATEST PRELIMINARY ESTIMATE: $60,200,000 (6/2/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
ALEX STEWART
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5761 0.646 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 3 (DALE EARNHARDT BOULEVARD) AT US 29 / US 601
(CANNON BOULEVARD) IN KANNAPOLIS. CONSTRUCT
INTERSECTION IMPROVEMENTS.

50174.3.1
CABARRUS
LATEST PRELIMINARY ESTIMATE: $20,600,000 (2/5/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY CONSTRUCTION AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
DONALD CHARLES GRIFFITH
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 19, 2027
PS&E TURN IN DATE : TUESDAY, JULY 13, 2027
PS&E REVIEW DATE : TUESDAY, JUNE 29, 2027

PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5531 0.293 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

BRIDGE 76 OVER BUFFALO CREEK ON NC 150

55031.3.1
CLEVELAND
LATEST PRELIMINARY ESTIMATE: $8,500,000 (9/29/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (PENDING) UTILITY AGREEMENT
(REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORA A. MCCANN, EIT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-6040 0.351 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
US 70 REPLACE BRIDGE 580127 OVER SOUTHERN
RAILROAD.

48389.3.1

C205105
MCDOWELL
LATEST PRELIMINARY ESTIMATE: $4,200,000 (9/29/22) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
HANNAH K. SMITH
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0028 0.350 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
BRIDGE 550023 ON US 64 OVER NANTAHALA RIVER

67028.3.1
MACON
LATEST PRELIMINARY ESTIMATE: $12,800,000 (9/14/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
ALLYN KIM GILLESPIE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 19, 2027
PS&E TURN IN DATE : TUESDAY, JULY 13, 2027
PS&E REVIEW DATE : TUESDAY, JUNE 29, 2027

PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0080 0.197 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 400331 OVER US 29 / US 70 / US 220 ON
SULLIVAN STREET.

51602.3.1
FA#: 5160201
GUILFORD
LATEST PRELIMINARY ESTIMATE: $9,700,000 (4/15/26)                        
RALEIGH LETTING (LET)
NO PERMITS REQUIRED UTILITY AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
JACOB G BALDWIN
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0145 0.143 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
NC 208, BRIDGE 560033 OVER SHELTON LAUREL CREEK.
REPLACE BRIDGE.

52145.3.1
FA#: 5214501
MADISON
LATEST PRELIMINARY ESTIMATE: $2,200,000 (2/4/26)                        
RALEIGH LETTING (LET)
404/401 MODIFIED PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

BAT MORATORIUM (4/15 - 10/15)

WESLEY BROOKS CARTNER
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5959 0.690 MI DRAINAGE, GRADING,

PAVING
SR 1521 (KELLY DRIVE) FROM SR 1519 (NASH STREET) TO
NORTHEAST OF CENTRAL CAROLINA COMMUNITY
COLLEGE. CONSTRUCT 3-LANE REALIGNMENT OF KELLY
DRIVE.

48593.3.1
LEE
LATEST PRELIMINARY ESTIMATE: $8,200,000 (9/10/26)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
JERRY P. PAGE
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 19, 2027
PS&E TURN IN DATE : TUESDAY, JULY 13, 2027
PS&E REVIEW DATE : TUESDAY, JUNE 29, 2027

PAGE : 3 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6117 30.000 MI DRAINAGE, GRADING,
PAVING

APEX TOWNWIDE SIGNAL SYSTEM

48370.3.1
FA#: 4837001
WAKE
LATEST PRELIMINARY ESTIMATE: $8,500,000 (6/23/26)                        
RALEIGH LETTING (LET) (BUILD NC BOND)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JOEL P. PERLIN
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 19, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HB-0001A 100.000 MI DRAINAGE, GRADING,
PAVING

US 64 BROADBAND FOR TRAVELER INFORMATION
SYSTEMS AND ITS INSTALLATION FROM I-95
INTERCHANGE TO NC 12.

49475.3.2
FA#: 0001156
C205244
DARE, EDGECOMBE, NASH, TYRRELL, WASHINGTON, MARTIN
LATEST PRELIMINARY ESTIMATE: $29,700,000 (10/3/25)
DESIGN BUILD LET (DBL) (MEGA GRANT)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION (IN)
RAILROAD CERTIFICATION (REQUIRED)
HOANG DIEU
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 9, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

F-5704 0.000 MI FERRY VESSEL SILVER LAKE REPLACEMENT VESSEL. NC 12 CEDAR
ISLAND-OCRACOKEFERRY. REPLACE M/V SILVER LAKE
SOUND CLASS FERRY.

47550.3.1
CARTERET, HYDE
LATEST PRELIMINARY ESTIMATE: $25,600,000 (1/13/25)
CMGC PRECON AWARD

BROOKS N. BRASWELL
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5701 3.560 MI DRAINAGE, GRADING,
PAVING

I-40/US 64; FROM I-440/US 1/US 64 TO SR 1009 (LAKE
WHEELER ROAD) IN RALEIGH WIDEN FROM SIX TO EIGHT
LANES. (COMB W/I-5703).

50119.3.1
FA#: NHPP-040-4(156)2
C205177
WAKE
LATEST PRELIMINARY ESTIMATE: $163,100,000 (2/11/26)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).

I-5703 0.000 MI DRAINAGE, GRADING,
PAVING

I-40 AND I-440/US 1/US 64 INTERSECTION RECONSTRUCT
INTERCHANGE. (COMB W/I-5701).

50120.3.GV1
FA#: 5012001
WAKE
LATEST PRELIMINARY ESTIMATE: $330,900,000 (2/11/26)
DESIGN BUILD LET (DBL) (GARVEE BOND)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) FEMA-
NFIP (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HB-0039 0.000 MI BRIDGE REPLACEMENT US 17/US 76/US 421.  REPLACE BRIDGE 640013 (CAPE
FEAR MEMORIAL BRIDGE) OVER CAPE FEAR RIVER.

50603.3.1
FA#: 5060301
NEW HANOVER
LATEST PRELIMINARY ESTIMATE: $1,002,300,000 (10/3/25)
DESIGN BUILD LET (DBL) (GARVEE BOND)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DAVID LEONARD
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5718 0.000 MI DRAINAGE, GRADING,

PAVING
I-77 FROM THE SOUTH CAROLINA STATE LINE TO I-277 /
NC 16 (BROOKSHIRE FREEWAY). WIDEN FREEWAY TO TEN
LANES BY CONSTRUCTING MANAGED LANES AND
RECONSTRUCT THE I-277 INTERCHANGES.

49020.3.8
FA#: 4902001
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $2,658,900,000 (9/15/26)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
BRETT D. CANIPE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------


	12MLL - November 2026
	11/17/26
	Non Combined
	11/17/26   BR-0140
	11/17/26   I-2513AC
	11/17/26   I-5958
	11/17/26   R-5759

	Combined
	11/17/26   B-5857
	11/17/26   U-6146
	11/17/26 WBS 47897
	11/17/26   BL-0119
	11/17/26   I-5715
	11/17/26   U-5765

	Add On List


	12MLL - December 2026
	Non Combined
	12/15/26
	12/15/26   R-5711
	12/15/26   U-3422B



	12MLL - January 2027
	1/19/27
	Non Combined
	1/19/27   15BPR.116
	1/19/27   BR-0147
	1/19/27   FF-0001
	1/19/27   HN-0040
	1/19/27   I-5900
	1/19/27   I-5901

	Combined
	1/19/27   U-4714AC
	1/19/27   U-4714BA



	12MLL - February 2027
	2/16/27
	Non Combined
	2/16/27   15BPR.103
	2/16/27   BR-0005
	2/16/27   BR-0101
	2/16/27   I-5947A
	2/16/27   P-5717
	2/16/27   R-5100B
	2/16/27   R-5718
	2/16/27   U-6014

	Combined
	2/16/27   R-5717
	2/16/27   R-5717B



	12MLL - March 2027
	3/16/27
	Non Combined
	3/16/27   15BPR.132
	3/16/27   HB-0016
	3/16/27   HB-0020
	3/16/27   HE-0017
	3/16/27   HI-0013
	3/16/27   HL-0007
	3/16/27   I-5921
	3/16/27   I-5925
	3/16/27   I-5926
	3/16/27   R-5826B
	3/16/27   U-5844

	Combined
	3/16/27   BL-0080
	3/16/27   U-5771



	12MLL - April 2027
	Non Combined
	4/20/27
	4/20/27   15BPR.118
	4/20/27   15BPR.150
	4/20/27   B-5876
	4/20/27   BF-0002
	4/20/27   BR-0074
	4/20/27   BR-0092
	4/20/27   HB-0069
	4/20/27   I-5993
	4/20/27   P-5706A
	4/20/27   R-5724B
	4/20/27   R-5899
	4/20/27   U-5911
	4/20/27   U-5965



	12MLL - May 2027
	Non Combined
	5/18/27
	5/18/27   15BPR.153
	5/18/27   BR-0141
	5/18/27   I-5888B
	5/18/27   I-5998
	5/18/27   P-5709



	12MLL - June 2027
	Non Combined
	6/15/27
	6/15/27   I-5707
	6/15/27   R-5796
	6/15/27   U-5753
	6/15/27   U-6043



	12MLL - July 2027
	Non Combined
	7/20/27
	7/20/27   B-5950
	7/20/27   BR-0018
	7/20/27   BR-0019
	7/20/27   BR-0040
	7/20/27   BR-0049
	7/20/27   P-5737
	7/20/27   U-3467
	7/20/27   U-6078



	12MLL - August 2027
	Non Combined
	8/17/27
	8/17/27   U-4700A
	8/17/27   U-5998
	8/17/27   U-6013
	8/17/27   U-6110



	12MLL - September 2027
	Non Combined
	9/21/27
	9/21/27   BR-0177
	9/21/27   HB-0036
	9/21/27   HI-0005A
	9/21/27   U-5710
	9/21/27   U-5761



	12MLL - October 2027
	Non Combined
	10/19/27
	10/19/27   B-5531
	10/19/27   B-6040
	10/19/27   BR-0028
	10/19/27   BR-0080
	10/19/27   BR-0145
	10/19/27   R-5959
	10/19/27   U-6117



	12MLL - Alternative Delivery
	Alternative Delivery
	1/19/27
	1/19/27   HB-0001A

	3/9/27
	3/9/27   F-5704

	3/16/27
	3/16/27   I-5701
	3/16/27   I-5703

	6/15/27
	6/15/27   HB-0039
	6/15/27   I-5718






