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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: SEPTEMBER 18, 2018 AT 2:00 PM

CONTRACT ID C204252      

WBS 42376.3.1,  50127.3.1

LOCATION I-77/SR-2136/US-21 DIVERGING DIAMOND INTERCHANGE IN
HUNTERSVILLE.

ROUTE NO. I 77

MILES 1.163

T.I.P. NO. U-5114, I-5714

FEDERAL-AID NO. STATE FUNDED, NHPP-077-1(219)23

COUNTY MECKLENBURG

TYPE OF WORK GRADING, DRAINAGE, PAVING, SIGNALS, RET WALLS, & STRUCTURE.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

INCLUDES ADDENDUM No. 1 DATED 09-07-2018
INCLUDES ADDENDUM No. 2 DATED 09-11-2018



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204252 IN MECKLENBURG COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204252 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 

contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 

him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 

construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 

the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 

the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 

as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C204252 in Mecklenburg County, for the unit 

or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 

of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

9/11/2018
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(4-17-12) 108 SP1 G07 C 

 

The date of availability for this contract is October 29, 2018. 

 

The completion date for this contract is February 28, 2022. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may become 

chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work included in this contract and shall place and maintain traffic 

on same. 

 

The date of availability for this intermediate contract time is October 29, 2018. 

 

The completion date for this intermediate contract time is September 1, 2021. 

 

The liquidated damages for this intermediate contract time are Two Thousand Dollars 

($ 2,000.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 

and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER  2  AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on I-77 General Purpose Lanes, I-77 

Express Lanes and I-77 Ramps during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday thru Friday 

6:00 am to 9:00 pm 

 

Saturday thru Sunday 

9:00 am to 6:00 pm 

 

In addition, the Contractor shall not close or narrow a lane of traffic on I-77 General Purpose 

Lanes, I-77 Express Lanes and I-77 Ramps, detain and/or alter the traffic flow on or during 

holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, 

including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 

 

2. For New Year's Day, between the hours of 6:00 am December 31st and 9:00 pm 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

9:00 pm the following Tuesday. 

 

3. For Easter, between the hours of 6:00 am Thursday and 9:00 pm Monday. 

 

4. For Memorial Day, between the hours of 6:00 am Friday and 9:00 pm Tuesday. 

 

5. For Independence Day, between the hours of 6:00 am the day before Independence Day 

and 9:00 pm the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 

of 6:00 am the Thursday before Independence Day and 9:00 pm the Tuesday after 

Independence Day. 

 

6. For Labor Day, between the hours of 6:00 am Friday and 9:00 pm Tuesday. 

 

7. For Thanksgiving Day, between the hours of 6:00 am Tuesday and 9:00 pm Monday. 

 

8. For Christmas, between the hours of 6:00 am the Friday before the week of Christmas 

Day and 9:00 pm the following Tuesday after the week of Christmas Day. 
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9. For NASCAR events, occurring at the Charlotte Motor Speedway, between the hours 

of 6:00 am the Thursday before the first event until 9:00 pm the day after the last 

event. 

 

10.   For Carolina Panthers Games, occurring at Bank of America Stadium between three 

(3) hours before the start of and three (3) hours after the end of the game. 
 

11.  For Charlotte Hornets Games, occurring at Spectrum Center between three (3) hours 

before the start of and three (3) hours after the end of the game. 
 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor begins 

to install all traffic control devices for lane closures according to the time restrictions listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is required 

to complete the removal of all traffic control devices for lane closures according to the time 

restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are Two Thousand Five Hundred Dollars ($ 2,500.00) per fifteen (15) 

minute time period. 

 

INTERMEDIATE CONTRACT TIME NUMBER  3  AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on SR 2136 (Gilead Road, US 21 (Statesville 

Road) and Reese Boulevard during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday thru Friday 

6:00 am to 9:00 pm 

 

Saturday thru Sunday 

9:00 am to 9:00 pm 

 

In addition, the Contractor shall not close or narrow a lane of traffic on SR 2136 (Gilead Road, 

US 21 (Statesville Road) and Reese Boulevard, detain and/or alter the traffic flow on or during 

holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, 

including the following schedules: 
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HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 

 

2. For New Year's Day, between the hours of 6:00 am December 31st and 9:00 pm 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

9:00 pm the following Tuesday. 

 

3. For Easter, between the hours of 6:00 am Thursday and 9:00 pm Monday. 

 

4. For Memorial Day, between the hours of 6:00 am Friday and 9:00 pm Tuesday. 

 

5. For Independence Day, between the hours of 6:00 am the day before Independence Day 

and 9:00 pm the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 

of 6:00 am the Thursday before Independence Day and 9:00 pm the Tuesday after 

Independence Day. 

 

6. For Labor Day, between the hours of 6:00 am Friday and 9:00 pm Tuesday. 

 

7. For Thanksgiving Day, between the hours of 6:00 am Tuesday and 9:00 pm Monday. 

 

8. For Christmas, between the hours of 6:00 am the Friday before the week of Christmas 

Day and 9:00 pm the following Tuesday after the week of Christmas Day. 

 

9. For NASCAR events, occurring at the Charlotte Motor Speedway, between the hours 

of 6:00 am the Thursday before the first event until 9:00 pm the day after the last 

event. 

 

10.   For Carolina Panthers Games, occurring at Bank of America Stadium between three 

(3) hours before the start of and three (3) hours after the end of the game. 
 

11.  For Charlotte Hornets Games, occurring at Spectrum Center between three (3) hours 

before the start of and three (3) hours after the end of the game. 
 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor begins 

to install all traffic control devices for lane closures according to the time restrictions listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is required 

to complete the removal of all traffic control devices for lane closures according to the time 

restrictions stated above and place traffic in the existing traffic pattern. 
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The liquidated damages are One Thousand Two Hundred Fifty Dollars ($ 1,250.00) per fifteen 

(15) minute time period. 

 

INTERMEDIATE CONTRACT TIME NUMBER  4  AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 D 

 

The Contractor shall complete the required work of installing, maintaining and removing the traffic 

control devices for road closures and restoring traffic to the existing traffic pattern.  The Contractor 

shall not close all NB I-77 General Purpose Lanes and NB I-77 Express Lanes, all SB I-77 

General Purpose Lanes and SB I-77 Express Lanes, all NB I-77 General Purpose Lanes, all 

SB I-77 General Purpose Lanes, all SB I-77 Express Lanes, or all NB I-77 Express Lanes 

during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday thru Sunday 

5:00 am to 11:00 pm 

 

The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for road closures according to the time restrictions stated 

herein. 

 

The completion time for this intermediate contract time will be the time the Contractor is required 

to complete the removal of traffic control devices required for the road closures according to the 

time restrictions stated herein and restore traffic to the existing traffic pattern 

 

The liquidated damages are Five Thousand Dollars ($ 5,000.00) per fifteen (15) minute time 

period. 

 

INTERMEDIATE CONTRACT TIME NUMBER  5  AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 10-15-13) 108 SP1 G14 E 

 

The Contractor shall complete the required work of installing, maintaining and removing the traffic 

control devices for road closures and restoring traffic to the existing traffic pattern.  The Contractor 

shall not close SR 2136 (Gilead Road), US 21 (Statesville Road) or I-77 Ramps during the 

following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday thru Sunday 

5:00 am to 11:00 pm 

 

The maximum allowable time for overhead sign structure installation is thirty (30) minutes for 

SR 2136 (Gilead Road), US 21 (Statesville Road) and I-77 Ramps.  The Contractor shall reopen 

the travel lanes to traffic until any resulting traffic queue is depleted. 

 

The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for the road closures according to the time restrictions 

stated herein. 
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The completion time for this intermediate contract time will be the time the Contractor is required 

to complete the removal of traffic control devices required for the road closures according to the 

time restrictions stated herein and restore traffic to the existing traffic pattern. 
 

The liquidated damages are One Thousand Two Hundred Fifty Dollars ($ 1,250.00) per fifteen 

(15) minute time period. 
 

INTERMEDIATE CONTRACT TIME NUMBER  6  AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase I, Step #10 as shown on Sheet 

TMP-3A and shall place and maintain traffic on same. 
 

The date of availability for this intermediate contract time is the date the Contractor elects to begin 

the work. 
 

The completion date for this intermediate contract time is the date which is fourteen (14) 

consecutive calendar days after and including the date the Contractor begins this work. 
 

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day. 
 

INTERMEDIATE CONTRACT TIME NUMBER  7  AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase II, Steps #6A thru #6G as shown on 

Sheet TMP-3B and shall place and maintain traffic on same. 
 

The date of availability for this intermediate contract time is the date the Contractor elects to begin 

the work. 
 

The completion date for this intermediate contract time is the date which is one hundred thirty 

(130) consecutive calendar days after and including the date the Contractor begins this work. 
 

The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day. 
 

INTERMEDIATE CONTRACT TIME NUMBER  8  AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase II, Step #6D as shown on Sheet  

TMP-3B and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to begin 

the work. 

 

The completion date for this intermediate contract time is the date which is three (3) consecutive 

calendar days after and including the date the Contractor begins this work. 

 

The Day and Time Restrictions of Intermediate Contract Time #4 will apply during this 

Intermediate Contract Time. 
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The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER  9  AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase II, Step #6E as shown on Sheet  

TMP-3B and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to begin 

the work. 

 

The completion date for this intermediate contract time is the date which is three (3) consecutive 

calendar days after and including the date the Contractor begins this work. 

 

The Day and Time Restrictions of Intermediate Contract Time #4 will apply during this 

Intermediate Contract Time. 

 

The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER  10  AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 F 

 

The Contractor shall complete the work required of Phase III, Steps #5 thru #8 as shown on Sheet 

TMP-3B and shall place and maintain traffic on same. 

 

The time of availability for this intermediate contract time is the Friday at 12:00 am (Midnight) 

that the Contractor elects to begin the work. 

 

The completion time for this intermediate contract time is the following Sunday at 8:00 am after 

the time of availability. 

 

The liquidated damages are One Thousand Two Hundred Fifty Dollars ($ 1,250.00) per fifteen 

(15) minute time period. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 
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Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2018 Standard Specifications): 

 

Line #  Description 
  42 — Asphalt Concrete Base Course, Type B25.0 C 

  43 — Asphalt Concrete Intermediate Course, Type I19.0 C 

  44 — Asphalt Concrete Surface Course, Type S9.5 C 

      

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2018 Standard Specifications). 

 

Line # Description 
95 thru 99 Guardrail 

100 thru 104 Fencing 

109 thru 135 Signing 

159 thru 164, 166, 183 thru 192 Long-Life Pavement Markings 

165, 167 thru 169 Removable Tape 

193 Permanent Pavement Markers 

196 thru 219 Lighting 

220 thru 273 Utility Construction 

274 thru 306 Erosion Control 

307 thru 361 Signals/ITS System 
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FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.2375 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

2019 (7/01/18 - 6/30/19) 34% of Total Amount Bid 

2020 (7/01/19 - 6/30/20) 39% of Total Amount Bid 

2021 (7/01/20 - 6/30/21) 24% of Total Amount Bid 

2022 (7/01/21 - 6/30/22) 3% of Total Amount Bid 
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DISADVANTAGED BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G61 

 

Description 

 

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 

policy of ensuring nondiscrimination in the award and administration of contracts financed in 

whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 

 

Definitions 

 

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 

meet the DBE goal.  No submittal of a Letter of Intent is required. 

 

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet 

the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 

a previously committed DBE firm. 

 

Contract Goal Requirement - The approved DBE participation at time of award, but not greater 

than the advertised contract goal. 

 

DBE Goal - A portion of the total contract, expressed as a percentage that is to be performed by 

committed DBE subcontractor. 

 

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed DBE participation along with a listing of the committed 

DBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for DBE certification, such that an applicant 

is required to apply only once for a DBE certification that will be honored by all recipients of 

USDOT funds in the state and not limited to the Department of Transportation only.  The 

Certification Program is in accordance with 49 CFR Part 26. 
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

Forms and Websites Referenced in this Provision 

 

DBE Payment Tracking System - On-line system in which the Contractor enters the payments made 

to DBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

DBE firms working on the project.  This form is for paper bid projects only.  

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

DBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 

will meet this DBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D

BE%20Subcontractors%20(Federal).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where DBEs quoted on the project.  This sheet is submitted with good faith effort 

packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE Goal 

 

The following DBE goal for participation by Disadvantaged Business Enterprises is established 

for this contract: 

 

Disadvantaged Business Enterprises 13.0 % 

 

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 

set forth above as the DBE goal. 

 

(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during 

the performance of the contract.  Any DBE participation obtained shall be reported to the 

Department. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be found at the 

following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of DBE Subcontractors 

 

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the 

life of the contract.  Only those identified to meet the DBE goal will be considered committed, 

even though the listing shall include both committed DBE subcontractors and additional DBE 

subcontractors.  Additional DBE subcontractor participation submitted at the time of bid will be 

used toward the Department’s overall race-neutral goal.  Only those firms with current DBE 

certification at the time of bid opening will be acceptable for listing in the bidder's submittal of 

DBE participation.  The Contractor shall indicate the following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite, 

the bidding software of Bid Express®. 

 

(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in Expedite, 

the bidder may use the dropdown menu to access the name and address of the DBE 

firm. 
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(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 

DBE participation. 

 

(3) The bidder shall be responsible for ensuring that the DBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified 

at the time of the bid-letting, that DBE's participation will not count towards 

achieving the DBE goal. 

 

(B) Paper Bids 

 

(1) If the DBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

DBE participation, including the names and addresses on Listing of DBE 

Subcontractors contained elsewhere in the contract documents in order for 

the bid to be considered responsive.  Bidders shall indicate the total dollar 

value of the DBE participation for the contract. 

 

(b) If bidders have no DBE participation, they shall indicate this on the Listing 

of DBE Subcontractors by entering the word “None” or the number “0.”  

This form shall be completed in its entirety.  Blank forms will not be 

deemed to represent zero participation. Bids submitted that do not have 

DBE participation indicated on the appropriate form will not be read 

publicly during the opening of bids.  The Department will not consider these 

bids for award and the proposal will be rejected. 

 

(c) The bidder shall be responsible for ensuring that the DBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm 

is not certified at the time of the bid-letting, that DBE’s participation will 

not count towards achieving the corresponding goal. 

 

(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 

required for the zero goal, however any DBE participation that is achieved during 

the project shall be reported in accordance with requirements contained elsewhere 

in the special provision. 

 

DBE Prime Contractor 

 

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 

responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 

bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 

it performs on the contract with its own forces.  However, all the work that is performed by the 

DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE bidder 

shall list itself along with any DBE subcontractors, if any, in order to receive credit toward the 

DBE goal. 
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For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 

work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 

DBE participation with DBE subcontractors or documented through a good faith effort. 

 

DBE prime contractors shall also follow Sections A and B listed under Listing of 

DBE Subcontractor just as a non-DBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each DBE that will be used to meet the 

DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  This 

documentation shall be submitted on the Department’s form titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 

DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation 

will not count toward meeting the DBE goal.  If the lack of this participation drops the commitment 

below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 

on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 

holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 

later than 10:00 a.m. on the next official state business day. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 

submit to the Department documentation of adequate good faith efforts made to reach the 

DBE goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the 

State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 

situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. 

on the next official state business day.  If the contractor cannot send the information electronically, 

then one complete set and 5 copies of this information shall be received under the same time 

constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  This 

documentation may include written subcontractor quotations, telephone log notations of verbal 

quotations, or other types of quotation documentation. 
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Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient DBE participation.  Adequate good faith efforts also mean that the bidder actively 

and aggressively sought DBE participation.  Mere pro forma efforts are not considered good faith 

efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the 

capability to perform the work of the contract.  The bidder must solicit this interest within 

at least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to DBEs within the Division and surrounding 

Divisions where the project is located.  The bidder must determine with certainty if the 

DBEs are interested by taking appropriate steps to follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 

that the DBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate DBE participation, even when the prime contractor might otherwise 

prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 

a solicitation. 

 

(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  

make a portion of the work available to DBE subcontractors and suppliers and 

to select those portions of the work or material needs consistent with the available 

DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence 

of such negotiation includes the names, addresses, and telephone numbers of DBEs 

that were considered; a description of the information provided regarding the plans 

and specifications for the work selected for subcontracting; and evidence as to why 

additional agreements could not be reached for DBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
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a firm’s price and capabilities as well as contract goals into consideration.  

However, the fact that there may be some additional costs involved in finding and 

using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 

contract DBE goal, as long as such costs are reasonable.  Also, the ability or desire 

of a prime contractor to perform the work of a contract with its own organization 

does not relieve the bidder of the responsibility to make good faith efforts.  Bidding 

contractors are not, however, required to accept higher quotes from DBEs if the 

price difference is excessive or unreasonable. 

 

(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 

in specific groups, organizations, or associates and political or social affiliations 

(for example, union vs. non-union employee status) are not legitimate causes for the 

rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 

 

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 

opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the DBE goal. 

 

(2) The bidders’ past performance in meeting the DBE goals. 

 

(3) The performance of other bidders in meeting the DBE goal.  For example, when 

the apparent successful bidder fails to meet the DBE goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the DBE goal, but meets or exceeds the average 

DBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 
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If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort 

has been made to meet the DBE goal. 

 

Non-Good Faith Appeal 
 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or at 

DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting DBE Participation Toward Meeting DBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed DBE will be counted toward the 

contract goal requirement.  The total dollar value of participation by a committed DBE will 

be based upon the value of work actually performed by the DBE and the actual payments 

to DBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting DBE participation for 

services or purchases that involves the use of a joint check.  Notification shall be through 

submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall 

be in accordance with the Department's Joint Check Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 

may be counted toward the contract goal requirement.  Work that a DBE subcontracts to a 

non-DBE firm does not count toward the contract goal requirement.  If a DBE contractor 

or subcontractor subcontracts a significantly greater portion of the work of the contract 

than would be expected on the basis of standard industry practices, it shall be presumed 

that the DBE is not performing a commercially useful function.  The DBE may present 

evidence to rebut this presumption to the Department.  The Department's decision on the 

rebuttal of this presumption is subject to review by the Federal Highway Administration 

but is not administratively appealable to USDOT. 

 

(D) Joint Venture 

 

When a DBE performs as a participant in a joint venture, the Contractor may count toward 

its contract goal requirement a portion of the total value of participation with the DBE in 

the joint venture, that portion of the total dollar value being a distinct clearly defined 

portion of work that the DBE performs with its forces. 
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(E) Suppliers 

 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 

materials and supplies required to complete the contract and obtained from a DBE regular 

dealer and 100 percent of such expenditures from a DBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its DBE requirement the following expenditures to 

DBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a DBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing 

bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) DBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to DBEs 

that perform a commercially useful function in the work of a contract.  A DBE performs a 

commercially useful function when it is responsible for execution of the work of the 

contract and is carrying out its responsibilities by actually performing, managing, and 

supervising the work involved.  To perform a commercially useful function, the DBE shall 

also be responsible with respect to materials and supplies used on the contract, for 

negotiating price, determining quality and quantity, ordering the material and installing 

(where applicable) and paying for the material itself.  To determine whether a DBE is 

performing a commercially useful function, the Department will evaluate the amount of 

work subcontracted, industry practices, whether the amount the firm is to be paid under the 

contract is commensurate with the work it is actually performing and the DBE credit 

claimed for its performance of the work, and any other relevant factors. 
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(B) DBE Utilization in Trucking 

 

The following factors will be used to determine if a DBE trucking firm is performing 

a commercially useful function: 

 

(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 

shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 

(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The DBE receives credit for the total value of the transportation services it provides 

on the contract using trucks it owns, insures, and operates using drivers it employs. 

 

(4) The DBE may subcontract the work to another DBE firm, including an owner-

operator who is certified as a DBE.  The DBE who subcontracts work to another 

DBE receives credit for the total value of the transportation services the 

subcontracted DBE provides on the contract. 

 

(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 

to credit for the total value of transportation services provided by the non-

DBE subcontractor not to exceed the value of transportation services provided by 

DBE-owned trucks on the contract.  Additional participation by non-DBE 

subcontractors receives credit only for the fee or commission it receives as a result 

of the subcontract arrangement.  The value of services performed under subcontract 

agreements between the DBE and the Contractor will not count towards the DBE 

contract requirement. 

 

(6) A DBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the DBE has exclusive use of and 

control over the truck.  This requirement does not preclude the leased truck from 

working for others during the term of the lease with the consent of the DBE, so long 

as the lease gives the DBE absolute priority for use of the leased truck.  This type 

of lease may count toward the DBE’s credit as long as the driver is under the DBE’s 

payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted/leased to and their own company name if it is not 

identified on the truck itself.  Magnetic door  signs are not permitted. 

 

DBE Replacement 

 

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute 

DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 

DBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 

to perform the work of the terminated subcontractor with another DBE subcontractor, a non-DBE 
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subcontractor, or with the Contractor’s own forces or those of an affiliate.  A DBE may only be 

terminated after receiving the Engineer’s written approval based upon a finding of good cause for 

the termination.  The prime contractor must give the DBE firm 5 days to respond to the prime 

contractor’s notice of termination and advise the prime contractor and the Department of the 

reasons, if any, why the firm objects to the proposed termination of its subcontract and why the 

Department should not approve the action. 

 

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 

approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

The Contractor shall comply with the following for replacement of a committed DBE: 

 

(A) Performance Related Replacement 

 

When a committed DBE is terminated for good cause as stated above, an additional DBE 

that was submitted at the time of bid may be used to fulfill the DBE commitment.  A good 

faith effort will only be required for removing a committed DBE if there were no additional 

DBEs submitted at the time of bid to cover the same amount of work as the DBE that was 

terminated. 

 

If a replacement DBE is not found that can perform at least the same amount of work as 

the terminated DBE, the Contractor shall submit a good faith effort documenting the steps 

taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 

in the contract. 

 

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 

(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed. 

 

(3) A list of reasons why DBE quotes were not accepted. 

 

(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed DBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement DBE participation 

equal to the remaining work to be performed by the decertified firm.  The 
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participation equal to the remaining work performed by the decertified firm will 

count toward the contract goal requirement. 

 

(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall 

take all necessary and reasonable steps to replace the DBE subcontractor with 

another DBE subcontractor to perform at least the same amount of work to meet 

the DBE goal requirement.  If a DBE firm is not found to do the same amount of 

work, a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed DBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work 

to the same extent as the DBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by DBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed DBE, the 

Contractor shall seek participation by DBEs unless otherwise approved by the Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a DBE, the Contractor shall seek additional 

participation by DBEs equal to the reduced DBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 

agreements involving DBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for DBE credit. 
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Reporting Disadvantaged Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms, 

including material suppliers and contractors at all levels (prime, subcontractor, or second tier 

subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end 

of the following month.  Failure to submit this information accordingly may result in the following 

action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 

monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value 

of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s DBE Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 

 

CERTIFICATION FOR FEDERAL-AID CONTRACTS: 
(3-21-90)  SP1 G85 

 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of 

his or her knowledge and belief, that: 

 

(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 

employee of any Federal agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in connection with the awarding of 

any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
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entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

 

(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 

agency, a Member of Congress, an officer or employee of Congress, or an employee of 

a Member of Congress in connection with this Federal contract, grant, loan, or cooperative 

agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 

Form to Report Lobbying, in accordance with its instructions. 

 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making 

or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 

fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and 

not more than $100,000 for each such failure. 

 

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 

require that the language of this certification be included in all lower tier subcontracts, which 

exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 

 

CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 

 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 

conditioning, or electrical work in this contract, he will be required to sublet such work to a 

contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 

(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 

the General Statutes (licensing of electrical contractors). 

 

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 
(11-22-94) 108-5 SP1 G100 

 

To report bid rigging activities call:     1-800-424-9071 

 

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 

through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 

rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 

activities. 

 

The hotline is part of the DOT's continuing effort to identify and investigate highway construction 

contract fraud and abuse is operated under the direction of the DOT Inspector General.  All 

information will be treated confidentially and caller anonymity will be respected. 
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CARGO PREFERENCE ACT: 
(2-16-16)   

 

Privately owned United States-flag commercial vessels transporting cargoes are subject to the 

Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.  

Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 

 (b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor 

agrees- 

 

" (1) To utilize privately owned United States-flag commercial vessels to ship at least 50 

percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 

and tankers) involved, whenever shipping any equipment, material, or commodities 

pursuant to this contract, to the extent such vessels are available at fair and reasonable rates 

for United States-flag commercial vessels.  

 

(2) To furnish within 20 days following the date of loading for shipments originating within 

the United States or within 30 working days following the date of loading for shipments 

originating outside the United States a legible copy of a rated, 'on-board' commercial ocean 

bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 

section to both the Contracting Officer (through the prime contractor in the case of 

subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 

Development, Maritime Administration, Washington, DC 20590. 

 

(3) To insert the substance of the provisions of this clause in all subcontracts issued 

pursuant to this contract." 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 D 

 

Subsurface information is available on the roadway and structure portions of this project. 

 

PORTABLE CONCRETE BARRIER - (Partial Payments for Materials): 
(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121 

 

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 

the delivered cost of portable concrete barrier, provided that these materials have been delivered 

on the project and stored in an acceptable manner, and further provided the documents listed in 

Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 

 

The provisions of Subarticle 109-5(B) of the 2018 Standard Specifications will apply to the 

portable concrete barrier. 

 

REMOVABLE PAVEMENT MARKINGS - (Partial Payments for Materials): 
(7-1-95) (Rev. 8-16-11) 1205-10 SP1 G124 

 

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 

the delivered cost of pavement marking tape, provided that these materials have been delivered on 

or in the vicinity of the project, stored in an acceptable manner, not to exceed the shelf life 

recommended by the manufacturer, and further provided the documents listed in  

Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 
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The Contractor shall be responsible for the material and the satisfactory performance of the 

material when used in the work. 

 

The provisions of Article 109-6 of the 2018 Standard Specifications will not apply to removable 

pavement marking materials. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, except 

for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 

covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 

104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

COOPERATION BETWEEN CONTRACTORS: 
(7-1-95) 105-7 SP1 G133 

 

The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications. 

 

I-3311C, I-5405, I-4750AA (C203406) is currently under construction and located within the 

project limits.  I-3311C, I-5405, I-4750AA will not be completed prior to the date of availability. 

 

U-5771, U-5767 is anticipated for a December 15, 2020 Letting and is located adjacent to this 

project. 

 

The Contractor on this project shall cooperate with the Contractor working within or adjacent to 

the limits of this project to the extent that the work can be carried out to the best advantage of all 

concerned. 
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TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
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Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 
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(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of 0.5 inch that occurs within a 24 hour period.  

Additional monitoring may be required at the discretion of Division of 

Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 
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(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 
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(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III-A Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
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(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 
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If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 

that may be needed for protection of rare or unique resources or where special environmental 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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conditions exist at the site which have led to additional requirements being placed in the DWQ’s 

401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 

or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 

Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 

environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

I-77 TOLLING FEES (SPECIAL) 

 

The Contractor shall be responsible for the payment of all tolls incurred during construction of 

the project, including tolls incurred to access the median once toll collection begins on I-77.  The 

Contractor shall also be responsible for the cost of any transponders purchased and any late fees 

and / or penalties. No separate payment will be made for this item. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard 

Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.  

 

BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 

 

Open burning is not permitted on any portion of the right-of-way limits established for this project.  

Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 

the project at locations within the project limits, off the project limits or at any waste or borrow 

sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 

burning, according to state or local rules and regulations. 

 

TEMPORARY PAVEMENT: 
(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A(Rev) 

 

Construct the temporary pavement required on this project in accordance with the plans or as 

directed by the Engineer. 

 

After the temporary pavement has served its purpose, remove the portions deemed unsuitable for 

use as a permanent part of the project as directed by the Engineer.  Place pavement and earth 

material removed in embankments or dispose of in waste areas furnished by the Contractor. 

 

Payment for the construction of the temporary pavement will be made at the contract unit prices 

for the various items involved. 

 

No direct payment will be made for removing the earth material and pavement, as the cost of same 

shall be included in the lump sum price bid for Grading.  Such price and payment will be full 

compensation for the work of removing earth and pavement and for placing earth material and 

pavement in embankments or disposing of earth material and pavement in waste areas. 

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
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Measurement and Payment 
 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 

 

30-INCH HDPE WITH WRAPPED JOINTS: 
 

Description 

 

The work covered by this special provision applies to 30-inch HDPE with Wrapped Joints. 

 

Construction Methods And Materials 
 

Work shall be in accordance with Section 300 Pipe Installation and materials in accordance 

with section 310 Pipe Culverts of the NCDOT Standard Specifications. Joint wrap shall be 

installed in accordance with Section 300 Pipe Installation and be in accordance with Article 

1056 for Type 4 Geotextile for materials of the NCDOT Standard Specifications. The HDPE 

pipe shall have an interior smooth wall. The pipe gasket and wrap at the pipe joints shall provide 

a water tight seal. 

 

Submittals 
 

For all 30-inch HDPE with Wrapped Joints, the Contractor shall submit the manufacturer’s 

certification and shop drawings for the 30-inch HDPE with Wrapped Joints and those 

products to be used in the installation and/or fabrication. 

 

All submittals shall be made a minimum of two weeks prior to construction or placing an 

order for materials for review by the Engineer. 

 

Measurement and Payment 
 

The quantity of 30-inch HDPE with Wrapped Joints will be measured and paid for in accordance 

with section 310-6 Measurement and Payment, of the NCDOT Standard Specifications.  

 

Payment will be made under: 

Pay Item        Pay Unit 

30” HDPE Pipe Culverts With Wrapped Joints   Linear Foot 
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FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 

 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these provisions, 

the plans, and as directed. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Flowable Fill 1000-6 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 

flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 

in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 

cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 

compensation for all work covered by this provision including, but not limited to, the mix design, 

furnishing, hauling, placing and containing the flowable fill. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 

 

BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or 

aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 

bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 

natural ground as required.  For bridge approach fills behind end bents with mechanically 

stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 

reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 

contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 

Roadway Detail Drawing No. 422D10. 
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Define bridge approach fill types as follows: 

 

Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 

422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 

 

Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.01; 

 

Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.02 and 

 

Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 

Roadway Detail Drawing No. 422D10. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Geotextiles, Type 1 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

 

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 

Class V or Class VI select material for standard and modified approach fills.  For an approach fill 

behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 

the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 

MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 

Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 

drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 

 

Construction Methods 

 

Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 

when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 

approach fill dimensions and foundation material are approved. 

 

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 

backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 

reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 

wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 

an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 

reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  

Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 

kinks, folds, wrinkles or creases. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
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other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 

parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 

needed.  Contact the Engineer when existing or future obstructions such as foundations, 

pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 

reinforcement. 

 

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 

2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 

beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 

accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 

accordance with 2018 Roadway Standard Drawing No. 815.03. 

 

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 

pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 

in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 

loads. 

 

Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 

approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 

compact fine aggregate to a density of at least 98%.  Compact select material for standard or 

modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 

compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 

reinforcement or drains when placing and compacting select material or aggregate.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 

drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 

damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 

beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 

shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 

422D10. 

 

Measurement and Payment 

 

Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 

Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 

lump sum price for each approach fill will be full compensation for providing labor, tools, 

equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 

materials, installing geotextiles and drains, compacting backfill and supplying select material, 

aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 

incidentals necessary to construct approach fills behind bridge end bents. 

 

The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 

compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 

designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 

connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 

incidental to the contract unit price for MSE Retaining Wall No. __. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Type I Standard Approach Fill, Station ____ Lump Sum 

Type II Modified Approach Fill, Station ____ Lump Sum 

Type III Reinforced Approach Fill, Station ____ Lump Sum 

 

AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 5-8, Article 505-1 DESCRIPTION, lines 4-6, replace the paragraph with the following: 

 

Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil 

stabilization and place Class IV subgrade stabilization at locations shown in the plans and as 

directed. 

 

Undercut natural soil materials if necessary to construct aggregate subgrades.  Define “subbase” 

as the portion of the roadbed below the Class IV subgrade stabilization.  For Type 2 aggregate 

subgrades, undercut subbases as needed.  The types of aggregate subgrade with thickness and 

compaction requirements for each are as shown below. 

 

Type 1 – A 6 to 24 inch thick aggregate subgrade with Class IV subgrade stabilization compacted 

to 92% of AASHTO T 180 as modified by the Department or to the highest density that can be 

reasonably obtained. 

 

Type 2 – An 8 inch thick aggregate subgrade on a proof rolled subbase with Class IV subgrade 

stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, line 12, insert the following after the 

first sentence of the first paragraph: 

 

For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before 

installing geotextile for soil stabilization. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, lines 16-17, replace the last sentence 

of the first paragraph with the following: 

 

Compact ABC as required for the type of aggregate subgrade constructed. 

 

Page 5-8, Article 505-4 MEASUREMENT AND PAYMENT, line 26, insert the following after 

the last sentence of the first paragraph: 

 

Undercut Excavation of natural soil materials from subbases for Type 2 aggregate subgrades will 

be measured and paid in accordance with Article 225-7 or 226-3.  No measurement will be made 

for any undercut excavation of fill materials from subbases. 



C204252    U-5114, I-5714 R-7 Mecklenburg County 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 553.33 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on August 1, 2018. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following:  

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 

“S9.5B”. 
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Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade B 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22  6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 

 

 

 

 

 

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 

replace with the following:  

 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A,  

S9.5B, S9.5C,  

I19.0C, B25.0C 

PG 64-22 PG 64-22A PG 58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
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Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 

the following:  

 

TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28. 

 

 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher. 
 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 

Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 

Asphalt Concrete Surface Course, Type S9.5D Ton 

 

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 

following:  

 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 
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S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 

B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces. 

 

REINFORCED CONCRETE PAVEMENT: 
  

 

Description 

 

Furnish and install the reinforced concrete pavement in accordance with the details in the plans, 

the applicable requirements of Section 710 of the 2018 Standard Specifications, and at locations 

shown in the plans. 

 

Provide high early strength concrete that meets the requirements of Article 1000-5 of the 2018 

Standard Specifications 

 

Measurement and Payment 

 

Reinforced Concrete Pavement will be measured and paid in square yards, measured along the 

surface of the completed and accepted work. Such price includes, but is not limited to, removal of 

existing pavement, excavating and backfilling, sawing the existing driveway, furnishing and 

placing concrete, reinforcing, and constructing and sealing joints. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

8” Reinforced Concrete Pavement Square Yards 

 

RIGHT OF WAY MARKERS: 

 

Install steel right of way markers as directed by the Engineer. 

 

The Department will supply caps and markers.  The iron rod shall be supplied by the Contractor. 

 

Right Of Way Markers will be measured and paid as the actual number installed and accepted.  

Such payment will be full compensation for all materials, labor, and equipment necessary to 

complete the work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Right Of Way Markers Each 
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SPECIAL NON-STANDARD DRAINAGE STRUCTURES 

 

Description 

 

The work covered by this special provision applies to modification of existing structures to 

non-standard special drainage structures and the construction of new non-standard special 

drainage structures. 

 
Construction Methods and Materials 

 

Work shall be in accordance with Section 414 Box Culvert Excavation, Section 420 Concrete 

Structures, Section 425 Fabricating and Placing Reinforcement, Section 830 Brick Masonry 

Construction, Section 832 Reinforced Brick Masonry Construction, and Section 1040 Masonry 

of the NCDOT Standard Specifications. 

 

Install 6” bedding #57 stone beneath all drainage structure bases where applicable. 

 

Use cast in place concrete, brick masonry, block masonry or precast concrete for non-standard 

special drainage structure construction. 

 

Concrete for the structure shall be as per the Standard Specification Section 1000 except that the 

minimum compressive strength at 28 days shall be 3,600 psi. Fill concrete shall be class A or B 

as described in Section 1000 Portland Cement Concrete Production and Delivery of the NCDOT 

Standard Specifications. 

 

Materials shall be as described in this provision or described in Article 840-2 Materials of the 

NCDOT Standard Specifications. 

 

Methods shall be as described in Article 840-3 Construction Methods of the NCDOT Standard 

Specifications. 

 

Submittals 

 

For all Non-Standard Drainage Structures, the Contractor shall submit the manufacturer’s 

certification and shop drawings for the Non-Standard Drainage Structures and those products 

to be used in the installation and/or fabrication. 

 

When a designed structure is not provided in the contract documents, the Contractor shall be 

responsible for the design of the Non-Standard Drainage Structures which are subject to review, 

comments, and approval. Submit two sets of detailed plans for review. Include all details in the 

submittal, including the size and spacing of the required reinforcement necessary to build the 

Non-Standard Drainage Structure. A North Carolina Registered Professional Engineer shall seal 

the submittal, which includes plans and design calculations. The submittal must show the 

proposed openings (top and sides) and reinforcing for pipe connections, structure openings, and 

precast holes for steps, if necessary. 

 

All submittals shall be made a minimum of two weeks prior to construction or placing an order 

for materials for review by the Engineer. 
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Measurement and Payment 

 

The quantity of non-standard drainage structures will be measured and paid for in accordance 

with section 840-4 Measurement and Payment, of the NCDOT Standard Specifications. 

 

There will be no separate payment for Non-Standard Drainage Structures.  The payment for all 

work covered by this special provision will be made under the standard items listed on the 

drainage summary sheet in the plans and on the Engineer’s estimate.  Such payment will be full 

compensation for all elements of work required to construct the structures in accordance with 

the specifications including, but is not limited to furnishing labor, materials, excavation, stone 

bedding, hauling, disposal of materials; transporting and placing concrete, brick masonry, 

precast units, mortar, grout, reinforcing steel, hardware, castings and miscellaneous metal; 

fabrication, welding, and galvanizing  to construct  cast  in place concrete, brick masonry, block 

masonry or precast concrete walls, weep holes, catch basins, junction boxes, spring boxes, 

manholes, concrete aprons and non-standard drainage structures, with all necessary steps, 

and other hardware, and connection of piping to the structure. 

 

Fabricated steel and gray iron cast frames, grates, manhole rings and covers shall be measured 

and paid separately in accordance with the contract. 

 

MODIFIED CONCRETE FLUME WITH CONCRETE OUTLET: 
(3-19-96)(Rev. 6-17-08) 825 SP8 R10 

 

At locations shown in the plans, construct concrete flumes, concrete curb, and apron in accordance 

with the details in the plans.  Use materials meeting the requirements of Section 825 of the 

2018 Standard Specifications except that the concrete must be Class B or of higher compressive 

strength. 

 

Each concrete flume, concrete curb, and apron completed and accepted will be paid at the contract 

unit price per each for Modified Concrete Flume.  Such price and payment will be full 

compensation for all materials, labor, equipment, tools, removing and disposing of the temporary 

slope drains, and any other incidentals necessary to complete the work satisfactorily. 

 

The concrete curb and ditch outside the pay limits of the apron will be measured and paid in 

accordance with Section 846 and 850 of the 2018 Standard Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Modified Concrete Flume Each 

 

PEDESTRIAN REFUGE ISLAND (PASS THRU) 
 

Description 

 

Pedestrian refuge islands (pass-thru) will be constructed in the median areas at locations 

shown on the plans. 
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Method And Materials 
 

The work of constructing the colored concrete (rose-red color) pedestrian refuge areas in 

monolithic islands will be performed in accordance with Sections 846, 848, and 852 of the 

Standard Specifications using materials shown in the NCDOT Standards and built as detailed in 

the Plans and as directed by the Engineer. 

 

All, heavy-duty color hardener, curing compound, release agent, and gloss sealer shall be in 

accordance with, and shall conform to, the manufacture and American Concrete Institute (ACI) 

standards and specifications. 

 

 

Measurement And Basis Of Payment 

 

The pedestrian refuge island (pass-thru) will be measured from the edge of pavement on one 

side of the pass-thru to the opposite edge of pavement on the other side of the pass-thru. The 

Contractor shall obtain approval from the Engineer that the concrete color and forms are 

constructed to Plan, prior to placing concrete. The concrete, thus approved, shall be measured 

on a Square Yard basis. 

 

The pedestrian refuge island (pass-thru) shall be paid for on a Square Yard basis, measured 

as above, and shall include all labor, equipment, materials, and incidentals required to 

satisfactorily complete the work, including but not limited to Portland Cement Concrete, 

formwork, incorporation of the heavy-duty color hardener, curing compound, release agent, 

and gloss sealer. 

 

 

Payment will be made under: 

 

Pedestrian Refuge Island (Pass Thru)............................................................................... SY 

 

ADJUST CONCRETE MONOLITHIC ISLAND GRADE TO DRAIN TO DROP INLET: 
 

Description 

 

The work covered by this special provision applies to adjusting the monolithic island at -L- Sta. 

54+34 to drain to the drop inlet. 

 

Construction Methods And Materials 

 

Work shall be in accordance with Section 852 Traffic Islands and Medians of the NCDOT 

Standard Specifications. Materials shall be as described in this provision or described in Article 

852-2 Materials of the NCDOT Standard Specifications. 

 

Methods shall be as described in Article 852-3 Construction Methods of the NCDOT Standard 

Specifications and install per standard detail 852.06 in the Standard Drawings. The contractor 

shall ensure that the surface water will drain to the drop inlet as shown on the plans with no 

ponding condition along the edge of the monolithic island. 
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Measurement And Payment 
 

There will be no separate payment for Adjust Concrete Monolithic Island Grade to Drain to Drop 

Inlet. The payment for all work covered by this special provision will be made under the 

standard items listed for traffic islands and medians. 

 

MODIFIED CONCRETE CURB AND GUTTER: 
  

Description 

 

Construct Modified Concrete Curb and Gutter as shown on the plans and details,   in accordance 

with the applicable requirements of Section 846 of the Standards Specifications, and as directed 

by the Engineer. 

 

Measurement and Payment 

 

__’-__” Modified Concrete Curb and Gutter will be measured and paid for in Linear Feet.  Such 

price and payment will include all materials, tools, labor, equipment and incidentals necessary to 

complete the work. 

 

Payment will be made under: 

 

Pay Item                       Pay Unit 

__’-__” Modified Concrete Curb and Gutter                           LF 

             

 

CONVERT EXISTING CATCH BASIN TO TRAFIC BEARING JUNCTION BOX: 
(1-1-02) (Rev. 7-18-06) 840, 859 SP8 R50 

 

At the proper phase of construction, convert the existing catch basin at locations indicated in the 

plans or where directed, to traffic bearing junction box in accordance with the details in the plans 

and the applicable requirements of Sections 840 and 859 of the 2018 Standard Specifications. 

 

Convert Existing Catch Basin to Traffic Bearing Junction Box will be measured and paid as each, 

completed and accepted.  Such price and payment is considered full compensation for all 

equipment, materials, labor, tools, and incidentals necessary to complete each conversion 

satisfactorily. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Convert Existing Catch Basin to Traffic Bearing Junction Box Each 
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GUARDRAIL END UNITS, TYPE - TL-3: 
(4-20-04) (Rev. 7-1-17) 862 SP8 R65 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 

plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 

Article 106-2 of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans, and details 

and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-3 Each 

 

  

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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CHAIN LINK FENCING 

 

Description 
 

Furnish and erect 48”chain link fencing in  accordance with the plans, Section 866 of the 2018 

Standard Specifications, and the provisions herein. 

 
Construction Methods 

 
Furnish and erect 48” chain link fencing anchored to the top of retaining walls as detailed in the 

plans and at location shown in the plans. 

 
Measurement and Payment 

 
Chain Link Fence will be measured and paid as the actual number of linear feet of chain link 

fence measured along the top of the fence to the nearest 0.1 of a foot. Such price and payment 

will be full compensation for fabricating, furnishing, installing, anchoring, fabric, line posts, 

terminal posts, and all incidentals necessary to satisfactorily erect and install the chain link fence. 

 
Payment will be made under: 

 

Pay Item Pay Unit 

Chain Link Fence Linear Foot 

 

HANDRAIL: 
(11-28-17) 866 SP 

 

Furnish, install, and paint handrail in accordance with the Town of Huntersville Standard Drawing 

700.1, the plans and as directed by the Engineer. 

 
Measurement and Payment 

 
Handrail will be measured and paid as the actual number of linear feet of handrail measured along 

the top of the handrail to the nearest 0.1 of a foot. Such price and payment will be full 

compensation for fabricating, furnishing, installing, painting, anchoring, and all incidentals 

necessary to satisfactorily install the Handrail. 

 
Payment will be made under: 

 

Pay Item Pay Unit 

Handrail (Huntersville Standard Drawing 700.1) Linear Foot 
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FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12) (Rev. 1-16-18) 9, 14, 17 SP9 R05 

 

Description 

 

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 

message signs (DMS) and high mount and light standards supported by metal poles or upright 

trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 

beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with nuts 

and washers on the exposed ends of rods and nuts and a plate or washers on the other ends of rods 

embedded in the foundation. 

 

Construct concrete foundations with the required resistances and dimensions and install anchor 

rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 

consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 

temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 

a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 

“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 

 

This provision does not apply to foundations for signal pedestals; see Section 1743 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing No. 1743.01. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Conduit 1091-3 

Grout, Type 2 1003 

Polymer Slurry 411-2(B)(2) 

Portland Cement Concrete 1000 

Reinforcing Steel 1070 

Rollers and Chairs 411-2(C) 

Temporary Casings 411-2(A) 

 

Provide Type 3 material certifications in accordance with Article 106-3 of the 2018 Standard 

Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 

blocking at least 12" above the ground and protect it at all times from damage; and when placing 

in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign 

materials.  Load, transport, unload and store foundation and anchor rod assembly materials so 

materials are kept clean and free of damage.  Bent, damaged or defective materials will be rejected. 

 

Use conduit type in accordance with the contract.  Use Class A concrete for footings and pedestals, 

Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams and wings 

including portions of drilled piers above bottom of wings elevations.  Corrugated temporary 

casings may be accepted at the discretion of the Engineer.  A list of approved polymer slurry 

products is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Provide anchor rod assemblies in accordance with the contract consisting of the following: 

 

(A) Straight anchor rods, 

 

(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 

 

(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 

 

Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 

Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 

a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 

with Article 1076-4 of the 2018 Standard Specifications.  It is not necessary to galvanize nuts, 

plates and washers embedded in concrete. 

 

Construction Methods 

 

Install the required size and number of conduits in foundations in accordance with the plans and 

accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, level 

and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an Ordinary 

Surface finish in accordance with Subarticle 825-6(B) of the 2018 Standard Specifications for 

portions of foundations exposed above finished grade.  Do not remove anchor bolt templates or 

pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until concrete 

attains a compressive strength of at least 3,000 psi. 

 

(A) Drilled Piers 

 

Before starting drilled pier construction, hold a predrill meeting to discuss the installation, 

monitoring and inspection of the drilled piers.  Schedule this meeting after the Drilled Pier 

Contractor has mobilized to the site.  The Resident or Division Traffic Engineer, Contractor 

and Drilled Pier Contractor Superintendent will attend this predrill meeting. 

 

Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 20 

ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

 

Check for correct drilled pier alignment and location before beginning drilling.  Check 

plumbness of holes frequently during drilling. 

 

Construct drilled piers with the minimum required diameters shown in the plans.  Install 

piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 

Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 

on the subsurface conditions encountered, drilling through rock and boulders may be 

required.  Do not use blasting for drilled pier excavations. 

 

Contain and dispose of drilling spoils and waste concrete as directed and in accordance 

with Section 802 of the 2018 Standard Specifications.  Drilling spoils consist of all 

materials and fluids removed from excavations. 
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If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 

with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  

If it becomes necessary to replace a temporary casing during drilling, backfill the 

excavation, insert a larger casing around the casing to be replaced or stabilize the 

excavation with polymer slurry before removing the temporary casing. 

 

If temporary casings become stuck or the Contractor proposes leaving casings in place, 

temporary casings should be installed against undisturbed material.  Unless otherwise 

approved, do not leave temporary casings in place for mast arm poles and cantilever signs.  

The Engineer will determine if casings may remain in place.  If the Contractor proposes 

leaving temporary casings in place, do not begin drilling until a casing installation method 

is approved. 

 

Use polymer slurry and additives to stabilize holes in accordance with the slurry 

manufacturer’s recommendations.  Provide mixing water and equipment suitable for 

polymer slurry.  Maintain the required slurry properties at all times except for sand content. 

 

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 

bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 

after filling holes with slurry, at least every 4 hours thereafter and immediately before 

placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 

excavation meet the required polymer slurry properties.  If any slurry test results do not 

meet the requirements, the Engineer may suspend drilling until both samples from a sample 

set meet the required polymer slurry properties. 

 

Remove soft and loose material from bottom of holes using augers to the satisfaction of 

the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 

accordance with Subarticle 411-4(E) of the 2018 Standard Specifications except for the 

following: 

 

(1) Inspections for tip resistance and bottom cleanliness are not required, 

(2) Temporary casings may remain in place if approved, and 

(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 

(4) If applicable, concrete placement may be stopped at bottom of grade beam or wings 

elevations for grade beam or wing construction. 

 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 

concrete until a concrete placement procedure is approved.  If applicable, temporary 

casings and fluids may be removed when concrete placement is paused or stopped in 

accordance with the exceptions above provided holes are stable.  Remove contaminated 

concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes are 

unstable, do not remove temporary casings until a procedure for placing anchor rod 

assemblies and conduit or constructing grade beams or wings is approved. 

 

Use collars to extend drilled piers above finished grade.  Remove collars after Drilled Pier 

concrete sets and round top edges of piers. 
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If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 

be required in accordance with Article 411-5 of the 2018 Standard Specifications.  

A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 

2018 Standard Specifications and drilled pier acceptance is based in part on the criteria in 

Article 411-6 of the 2018 Standard Specifications except for the top of pier tolerances in 

Subarticle 411-6(C) of the 2018 Standard Specifications. 

 

If a drilled pier is under further investigation, do not grout core holes, backfill around the 

pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 

drilled pier is accepted, dewater and grout core holes and backfill around the pier with 

approved material to finished grade.  If the Engineer determines a pier is unacceptable, 

remediation is required in accordance with Article 411-6 of the 2018 Standard 

Specifications.  No extension of completion date or time will be allowed for remediation 

of unacceptable drilled piers or post repair testing. 

 

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 

and number of vertical reinforcing bars and the minimum compressive strength of the 

concrete mix at 28 days. 

 

(B) Footings, Pedestals, Grade Beams and Wings 

 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 

accepted submittals and Section 410 of the 2018 Standard Specifications.  If unstable, 

caving or sloughing materials are anticipated or encountered, shore foundation excavations 

as needed with an approved method.  Notify the Engineer when foundation excavation is 

complete.  Do not place concrete or reinforcing steel until excavation dimensions and 

foundation material are approved. 

 

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 

with the dimensions shown in the plans and in accordance with Section 825 of the 

2018 Standard Specifications.  Use forms to construct portions of pedestals and grade 

beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 

for pedestal and grade beam edges exposed above finished grade.  Place concrete against 

undisturbed soil or backfill and fill in accordance with Article 410-8 of the 2018 Standard 

Specifications.  Proper compaction around footings and wings is critical for foundations to 

resist uplift and torsion forces. 

 

(C) Anchor Rod Assemblies 

 

Size anchor rods for design and the required projection above top of foundations.  

Determine required anchor rod projections from nut, washer and base plate thicknesses, 

the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the distance 

of one nut thickness between top of foundations and bottom of leveling nuts. 

 

Protect anchor rod threads from damage during storage and installation of anchor rod 

assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 

leveling nut locations.  Turn nuts with the effort of one workman using an ordinary wrench 
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without a cheater bar.  Report any thread damage to the Engineer that requires extra effort 

to turn nuts. 

 

Arrange anchor rods symmetrically about center of base plate locations as shown in the 

plans.  Set anchor rod elevations based on required projections above top of foundations.  

Securely brace and hold rods in the correct position, orientation and alignment with a steel 

template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 

assembly in accordance with the following procedure: 

 

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 

top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  

If necessary, lower leveling nuts to level the template in all directions or 

if applicable, lower nuts to tilt the template so the metal pole or upright truss will 

lean as shown in the plans.  If leveling nuts and washers are not in full contact with 

the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 

nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of washers.  

High mount luminaires may be attached before erecting metal poles but do not 

attach cables, mast arms or trusses to metal poles or upright trusses at this time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 

surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 

other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 

washers are not in full contact with the base plate, replace washers with galvanized 

beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 

a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  

Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 

(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 

contact with the base plate or any nut is not in firm contact with a washer.  If any 

washers are replaced, repeat (7) and (8). 
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(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 

intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 

top nuts and base plate with ink or paint that is not water-soluble.  Use the  

turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 

top nuts in increments for a total turn that meets the following nut rotation 

requirements: 

NUT ROTATION REQUIREMENTS 

(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 

≤ 1 1/2 1/3 turn (2 flats) 

> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles and 

upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench calibrated 

within the last 12 months to check nuts in the presence of the Engineer.  Completely 

erect mast arm poles and cantilever signs and attach any hardware before checking 

top nuts for these structures.  Check that top nuts meet the following torque 

requirements: 

TORQUE REQUIREMENTS 

Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 

1 270 

1 1/8 380 

1 1/4 420 

≥ 1 1/2 600 

If necessary, retighten top nuts in the presence of the Engineer with a calibrated 

torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 

nuts. 

(13) Do not grout under base plate. 

 

Measurement and Payment 

 

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 

paid for elsewhere in the contract. 

 

No payment will be made for temporary casings that remain in drilled pier excavations.  

No payment will be made for PIT.  No payment will be made for further investigation of defective 

piers.  Further investigation of piers that are not defective will be paid as extra work in accordance 

with Article 104-7 of the 2018 Standard Specifications.  No payment will be made for remediation 

of unacceptable drilled piers or post repair testing. 

 

OVERHEAD AND DYNAMIC MESSAGE SIGN FOUNDATIONS:  
(1-16-18)  SP9 R07 

 

Description 

Sign foundations include foundations for overhead and dynamic message signs (DMS) supported 

by metal poles or upright trusses.  Sign foundations consist of footings with pedestals or drilled 
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piers with or without grade beams or wings, conduit and anchor rod assemblies.  Construct sign 

foundations in accordance with the contract and accepted submittals.  Define “cantilever sign” as 

an overhead cantilever sign support in accordance with Figure 1-1 of the AASHTO Standard 

Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals. 

Materials 

Use sign foundation materials that meet the Foundations and Anchor Rod Assemblies for Metal 

Poles provision. 

Subsurface Conditions 

Assume the following soil parameters and groundwater elevation for sign foundations unless these 

subsurface conditions are not applicable to sign locations: 

(A) Unit weight (γ) = 120 pcf, 

(B) Friction angle (ϕ) = 30°, 
(C) Cohesion (c) = 0 psf and 

(D) Groundwater 7 feet below finished grade. 

A subsurface investigation is required if the Engineer determines these assumed subsurface 

conditions do not apply to a sign location and the sign cannot be moved.  Subsurface conditions 

requiring a subsurface investigation include but are not limited to weathered or hard rock, boulders, 

very soft or loose soil, muck or shallow groundwater.  No extension of completion date or time 

will be allowed for subsurface investigations. 

Subsurface Investigations 

Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring 

in accordance with ASTM D1586 at each sign location requiring a subsurface investigation.  

Rough grade sign locations to within 2 feet of finished grade before beginning drilling.  Drill 

borings to 2 drilled pier diameters below anticipated pier tip elevations or refusal, whichever is 

higher. 

Use the computer software gINT version V8i or later manufactured by Bentley Systems, Inc. with 

the current NCDOT gINT library and data template to produce SPT boring logs.  Provide boring 

logs sealed by a geologist or engineer licensed in the state of North Carolina. 

Sign Foundation Designs 

Design sign foundations for the wind zone and clearances shown in the plans and the slope of 

finished grade at each sign location.  Use the assumed soil parameters and groundwater elevation 

above for sign foundation designs unless a subsurface investigation is required.  For sign locations 

requiring a subsurface investigation, design sign foundations for the subsurface conditions at each 

sign location.  Design footings, pedestals, drilled piers, grade beams and wings in accordance with 

the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and 

Traffic Signals.  In some instances, conflicts with drainage structures may dictate sign foundation 

types. 

Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for 

Highway Bridges.  Do not use an allowable bearing pressure of more than 3,000 psf for footings. 

Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO 

Standard Specifications for Highway Bridges except reduce ultimate side resistance by 25% for 

uplift.  Use the computer software LPILE version 2016 or later manufactured by Ensoft, Inc. to 

analyze drilled piers.  Provide drilled pier designs with a horizontal deflection of less than 1" at 

top of piers.  For cantilever signs with single drilled pier foundations supporting metal poles, use 

wings to resist torsion forces.  Provide drilled pier designs with a factor of safety of at least 2.0 for 

torsion. 

For drilled pier sign foundations supporting upright trusses, use dual drilled piers connected with 

a grade beam having a moment of inertia approximately equal to that of either pier.  The Broms’ 
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method is acceptable to analyze drilled piers with grade beams instead of LPILE.  Use a safety 

factor of at least 3.5 for the Broms’ design method in accordance with C13.6.1.1 of the AASHTO 

Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic 

Signals. 

Submit boring logs, if any, working drawings and design calculations for acceptance in accordance 

with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing plan 

views, required foundation dimensions and elevations and typical sections with reinforcement, 

conduit and anchor rod assembly details.  Include all boring logs, design calculations and LPILE 

output for sign foundation design submittals.  Have sign foundations designed, detailed and sealed 

by an engineer licensed in the state of North Carolina. 

Construction Methods 

Construct footings, pedestals, drilled piers, grade beams and wings and install anchor rod 

assemblies for sign foundations in accordance with the Foundations and Anchor Rod Assemblies 

for Metal Poles provision. 

 

Measurement and Payment 

Overhead Footings will be measured and paid in cubic yards.  Sign foundations will be measured 

as the cubic yards of foundation concrete for footings, pedestals, drilled piers, grade beams and 

wings shown in the accepted submittals.  The contract unit price for Overhead Footings will be 

full compensation for providing labor, tools, equipment and foundation materials, stabilizing or 

shoring excavations, supplying and placing concrete, reinforcing steel, conduit, anchor rod 

assemblies and any incidentals necessary to construct sign foundations.  Subsurface investigations 

required by the Engineer will be paid as extra work in accordance with Article 104-7 of the 2018 

Standard Specifications. 

Payment will be made under: 

Pay Item  Pay Unit 

Overhead Footings Cubic Yard 

 

HIGH STRENGTH CONCRETE FOR DRIVEWAYS: 
(11-21-00) (Rev. 1-17-12) 848 SP10 R02 

 

Use high early strength concrete for all driveways shown in the plans and as directed by the 

Engineer.  Provide high early strength concrete that meets the requirements of Article 1000-5 of 

the 2018 Standard Specifications. 

 

Measurement and payment will be in accordance with Section 848 of the 2018 Standard 

Specifications. 

 

TEMPORARY SHORING: 
(2-20-07) (Rev. 1-16-18)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 

Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 

directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 

at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 

when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 
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the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 

provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 

for temporary shoring at locations shown in the plans and as directed.  Positive protection is 

required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 

Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 

of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 

at least one helix steel plate followed by extensions with only central shafts (no helixes) 

and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 

for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 

Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 

anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 

wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 

the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, welded wire grid 

or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 
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(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01.  Define “concrete 

barrier” as unanchored or anchored PCB or an approved equal.  Define “temporary 

guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing 

No. 862.02. 

 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2018 Standard Specifications.  Use Class IV select material for temporary guardrail.  Use neat 

cement grout for Type 2 grout for ground anchors.  Use Class A concrete that meets Article 450-

2 of the 2018 Standard Specifications or Type 1 grout for drilled-in piles.  Provide untreated timber 

with a thickness of at least 3 inches and a bending stress of at least 1,000 pounds per square inch 

for timber lagging.  Provide steel bracing that meets ASTM A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 

it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 

unload and store anchor materials so materials are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 
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(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 

Specifications.  Splice bars in accordance with Article 1070-9 of the 2018 Standard 

Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 

that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 

couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 

to connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 

walls with separate reinforcement and facing components, provide connectors (e.g., 

bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 

the Wire Wall Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

 

(3) Geogrid Reinforcement 

 

Use geogrids with a roll width of at least 4 feet and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 

 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals.  Geogrids are typically approved for ultimate tensile 

strengths in the machine direction (MD) and cross-machine direction (CD) or short-

term design strengths for a 3-year design life in the MD based on material type.  

Define material type from the website above for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of temporary shoring 

except for barrier above temporary walls.  Concrete barrier with the minimum required 

clear distance is required above temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 

of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 

working drawings and design calculations for temporary shoring designs in accordance 

with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing 

plan views, shoring profiles, typical sections and details of temporary shoring design and 

construction sequence.  Do not begin shoring construction until a design submittal is 

accepted. 

 



C204252    U-5114, I-5714 R-29 Mecklenburg County 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

 

(a) Unit weight (γ) = 120 pcf; 

(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring.  This traffic surcharge does not apply 

to construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  For LRFD shoring 

designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 

the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 

per foot applied 18 inches above top of shoring if concrete barrier is above and next 
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to shoring or temporary guardrail is above and attached to shoring.  For anchored 

shoring designs, apply traffic impact load as horizontal load (PH1) in accordance 

with Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 

 

Extend cantilever, braced and anchored shoring at least 32 inches above top of 

shoring if shoring is designed for traffic impact.  Otherwise, extend shoring at least 

6 inches above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 3 

inches if the horizontal distance to the closest edge of pavement or structure is less 

than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 

cantilever and braced shoring in accordance with the plans and AASHTO Guide 

Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 feet 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 

a clearance of at least 6 inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are also 

required between shoring backfill and backfill or natural ground on top of and at 

the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 

inches except for walls on structures or rock as determined by the Engineer.  Use 

a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 

whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 

reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 

limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 

use geotextile properties approved by the Department or default values in 

accordance with the AASHTO LRFD specifications.  For geogrid reinforcement, 

use approved geogrid properties available from the website shown elsewhere in this 

provision.  If the website does not list a short-term design strength for an approved 

geogrid, use a short-term design strength equal to the ultimate tensile strength 

divided by 3.5 for the geogrid reinforcement.  Use geosynthetic properties for the 
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direction reinforcement will be installed, a 3-year design life and shoring backfill 

to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 

maximum horizontal clearance between geogrids of 3 feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 

24 inch long legs.  Locate geotextile or geogrid reinforcement so reinforcement 

layers are at the same level as the horizontal legs of welded wire facing.  Use 

vertical reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 feet 

back behind facing into shoring backfill. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least 3 feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 

Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard 

Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and 

862.03. 
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(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 

the accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except 

that a pile driving equipment data form is not required.  Piles may be installed with 

a vibratory hammer as approved by the Engineer. 

 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment.  When this occurs, a revised design submittal 

may be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3 inches of contact in the horizontal direction between 

the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 

the current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 
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(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  

Perform density and flow field tests in the presence of the Engineer in 

accordance with American National Standards Institute/American 

Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud 

Balance) and ASTM C939 (Flow Cone), respectively. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor.  Attain the minimum required 

installation torque and penetration before terminating anchor installation.  When 

replacing a helical anchor, embed last helix of the replacement anchor at least 3 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

 

(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 

between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 
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(b) Anchor Test Results 

 

Submit PDF files of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design or 

installation methods.  If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 

 

Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans and accepted submittals and cover geotextiles with at least 3" of shoring 

backfill.  Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18 inches with seams oriented perpendicular to the wall face.  Hold 

geotextiles in place with wire staples or anchor pins as needed. 

 

Place reinforcement within 3 inches of locations shown in the plans and accepted 

submittals.  Before placing shoring backfill, pull reinforcement taut so it is in tension and 

free of kinks, folds, wrinkles or creases.  Install reinforcement with the direction shown in 

the plans and accepted submittals.  For temporary wire walls with separate reinforcement 

and facing components, attach welded wire grid or metallic strip reinforcement to welded 

wire facing as shown in the accepted submittals.  Do not splice or overlap reinforcement 

so seams are parallel to the wall face.  Contact the Engineer when unanticipated existing 

or future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere 

with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2018 Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 

compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 

a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 
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acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geotextile or geogrid 

reinforcement is not permitted.  Do not operate heavy equipment on reinforcement until it 

is covered with at least 8 inches of shoring backfill.  Replace any damaged reinforcement 

to the satisfaction of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2018 Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless otherwise 

required. 

 

Measurement and Payment 

 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 

as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 

measured as the square feet of exposed shoring face area with the shoring height equal to the 

difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 

the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 

shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 

 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 

 

No payment will be made for temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 

proposals will be accepted based solely on revising or eliminating shoring locations shown in the 

plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 

or site conditions. 

 

PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 

 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

2018 Standard Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Temporary Shoring Square Foot 
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WATER FILLED BARRIER: 
(11-19-13) 1170 SP11 R25 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 11-17, Article 1170-4 MEASUREMENT AND PAYMENT, lines 32-35, replace the 

fourth paragraph with the following: 

 

Remove and Reset Water Filled Barrier will be measured and paid as the number of linear feet of 

barrier moved from one location on the project to another location on the project.  Measurement 

will be made by counting the number of barrier units moved during any one move and multiplying 

by the length of a unit.  Where barrier units are moved more than once, each move will be measured 

separately.  Whenever the Engineer directs the Contractor to move barrier units from an installed 

location to a stock pile either on or off the project and then back to another installed location, the 

complete move from the first installed location to the next installed location will be measured as 

2 moves.  

 

Page 11-17, Article 1170-4 MEASUREMENT AND PAYMENT, line 38, replace “Reset Water 

Filled Barrier” with “Remove and Reset Water Filled Barrier”.  

 

ROADWAY LIGHTING FOUNDATIONS:  

(1-16-18) 
 

SP14 R04 
 

Description 

Roadway lighting foundations include foundations for high mount and light standards.  High 

mount foundations for high mount standards and standard foundations for light standards consist 

of drilled piers or footings with pedestals, conduit and anchor rod assemblies.  Construct roadway 

lighting foundations in accordance with the contract, 2018 Roadway Standard Drawings and 

accepted submittals.  Define “high mount foundation” as a drilled pier including the conduit and 

anchor rod assembly that meets 2018 Roadway Standard Drawing No. 1402.01.  Define “standard 

foundation” as a drilled pier or footing with pedestal including the conduit and anchor rod 

assembly that meets 2018 Roadway Standard Drawing No. 1405.01. 

Materials 

Use roadway lighting foundation materials that meet the Foundations and Anchor Rod Assemblies 

for Metal Poles provision.  Provide metal shrouds for median mounted light standards in 

accordance with Subarticle 1400-4(I) of the 2018 Standard Specifications. 

Roadway Lighting Foundations 

(A) High Mount Foundations 

Construct high mount foundations for the wind zone and high mount heights shown in the 

plans unless the following assumed site conditions are not applicable to high mount 

locations: 

(E) Soil with unit weight (γ) ≥ 120 pcf and friction angle (ϕ) ≥ 30°, 
(F) Groundwater at least 7 feet below finished grade and 

(G) Slope of finished grade 6:1 (H:V) or flatter. 

A subsurface investigation and high mount foundation design are required if the Engineer 

determines these assumed site conditions do not apply to a high mount location and the 

high mount cannot be moved.  Subsurface conditions requiring a high mount foundation 

design include but are not limited to weathered or hard rock, boulders, very soft or loose 

soil, muck or shallow groundwater.  No extension of completion date or time will be 

allowed for subsurface investigations or high mount foundation designs. 
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(B) Standard Foundations 

Construct standard foundation types for the light standard types shown in the plans and the 

site conditions at each light standard location.  When weathered or hard rock, boulders or 

obstructions conflict with standard foundations, submit an alternate standard foundation 

design for acceptance in accordance with Article 105-2 of the 2018 Standard 

Specifications.  No extension of completion date or time will be allowed for alternate 

standard foundations. 

Subsurface Investigations 

Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring 

in accordance with ASTM D1586 at each high mount location requiring a subsurface investigation.  

Rough grade high mount locations to within 2 ft of finished grade before beginning drilling.  Drill 

borings to 2 drilled pier diameters below anticipated pier tip elevations or refusal, whichever is 

higher. 

Use the computer software gINT version V8i or later manufactured by Bentley Systems, Inc. with 

the current NCDOT gINT library and data template to produce SPT boring logs.  Provide boring 

logs sealed by a geologist or engineer licensed in the state of North Carolina. 

 

High Mount Foundation Designs 

Design high mount foundations for the wind zone and high mount heights shown in the plans and 

the slope of finished grade and subsurface conditions at each high mount location.  Design drilled 

piers, footings and pedestals in accordance with the AASHTO Standard Specifications for 

Structural Supports for Highway Signs, Luminaires and Traffic Signals. 

Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO 

Standard Specifications for Highway Bridges.  Use the computer software LPILE version 2016 or 

later manufactured by Ensoft, Inc. to analyze drilled piers.  Provide drilled pier designs with a 

horizontal deflection of less than 0.5" at top of piers. 

Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for 

Highway Bridges.  Do not use an allowable bearing pressure of more than 3,000 psf for footings. 

Submit boring logs, working drawings and design calculations for acceptance in accordance with 

Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing plan views, 

required foundation dimensions and elevations and typical sections with reinforcement, conduit 

and anchor rod assembly details.  Include all boring logs, design calculations and LPILE output 

for high mount foundation design submittals.  Have high mount foundations designed, detailed 

and sealed by an engineer licensed in the state of North Carolina. 

 

Construction Methods 

Grade around roadway lighting locations with cut and fill slopes as shown on 2018 Roadway 

Standard Drawing No. 1402.01 or 1405.01.  Construct drilled piers, footings and pedestals and 

install anchor rod assemblies for roadway lighting foundations in accordance with the Foundations 

and Anchor Rod Assemblies for Metal Poles provision. 

For median mounted light standards, place concrete for median barriers and underlying pedestals 

in the same pour.  Construct concrete barriers in accordance with the contract and make concrete 

median barriers continuous through standard foundations.  Coordinate construction of median 

mounted light standards with sign structures, concrete barriers, drainage structures, etc. to avoid 

conflicts. 

 

Measurement and Payment 

High Mount Foundations will be measured and paid in cubic yards.  High mount foundations will 
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be measured as the cubic yards of concrete shown on 2018 Roadway Standard Drawing No. 

1402.01 for the high mount height and wind zone shown in the plans.  All other high mount 

foundations will be measured as the cubic yards of foundation concrete for drilled piers, footings 

and pedestals shown in the accepted submittals.  Subsurface investigations and high mount 

foundation designs required by the Engineer will be paid as extra work in accordance with Article 

104-7 of the 2018 Standard Specifications. 

Standard Foundation ____ will be measured and paid in units of each.  Standard foundations will 

be measured as the number of each standard foundation type.  Alternate standard foundations will 

be measured as 1.5 times the number of each standard foundation type replaced. 

The contract unit prices for High Mount Foundations and Standard Foundation ____ will be full 

compensation for providing labor, tools, equipment and foundation materials, stabilizing or 

shoring excavations, supplying and placing concrete, reinforcing steel, conduit, anchor rod 

assemblies and any incidentals necessary to construct roadway lighting foundations. 

 

Payment will be made under: 

 

Pay Item  Pay Unit 

High Mount Foundations Cubic Yard 

Standard Foundation ____ Each 

 

PERMANENT SEEDING AND MULCHING: 
(7-1-95) 1660 SP16 R02 

 

The Department desires that permanent seeding and mulching be established on this project as 

soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain an 

early stand of vegetation on this project, the Contractor's attention is called to the following: 

 

For all permanent seeding and mulching that is satisfactorily completed in accordance with the 

requirements of Section 1660 in the 2018 Standard Specifications and within the following 

percentages of elapsed contract times, an additional payment will be made to the Contractor as an 

incentive additive.  The incentive additive will be determined by multiplying the number of acres 

of seeding and mulching satisfactorily completed times the contract unit bid price per acre for 

Seeding and Mulching times the appropriate percentage additive. 

 

Percentage of Elapsed Contract Time Percentage Additive 

0% - 30% 30% 

30.01% - 50% 15% 

 

Percentage of elapsed contract time is defined as the number of calendar days from the date of 

availability of the contract to the date the permanent seeding and mulching is acceptably completed 

divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(2-12-18)  Z-4 

 

Revise the 2018 Standard Specifications as follows: 

 

 

Division 7 

Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “724-4”.  

 

Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “725-3”.  

 

 

Division 8 

Page 8-23, lines 3, 6, 11 and 13, Section 836, SLUICE GATE, replace article number “8366” 

with “836”.  

 

 

Division 10 

Page 10-69, Table 1046-1 WIRE DIAMETER, rename RECYCLED PLASTIC AND 

COMPOSITE OFFSET BLOCK PROPERTIES 

 

Page 10-162, line 1, Article 1080-50 PAINT FOR VERTICAL MARKERS, replace article 

number “1080-50” with “1080-10”.  

 

Page 10-162, line 5, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, replace 

article number “1080-61” with “1080-11”.  

 

Page 10-162, line 22, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING 

STEEL, replace article number “1080-72” with “1080-12”.  

 

Page 10-163, line 25, Article 1080-83 FIELD PERFORMANCE AND SERVICES, replace 

article number “1080-83” with “1080-13”.  

 

 

 



C204252    U-5114, I-5714 SSP-6 Mecklenburg County 

 

STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 

 

Replace Article 103-4(B) with the following: 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined 

by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
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Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
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2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 
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 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  

 

 

TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  
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Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 



C204252    U-5114, I-5714 SSP-12 Mecklenburg County 

 

disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 

EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 

 

1. The goals and timetables for minority and female participation, expressed in percentage 

terms for the Contractor’s aggregate workforce in each trade on all construction work in the 

covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 

Female participation”. 

 

 These goals are applicable to all the Contractor’s construction work (whether or not it is 

Federal or federally assisted) performed in the covered area.  If the Contractor performs 

construction work in a geographical area located outside of the covered area, it shall apply the 

goals established for such geographical area where the work is actually performed.  With regard 

to this second area, the Contractor also is subject to the goals for both its federally involved and 

nonfederally involved construction. 

 

 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 

60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 

action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to 

meet the goals.  The hours of minority and female employment and training must be substantially 

uniform throughout the length of the contract, and in each trade and the Contractor shall make a 

good faith effort to employ minorities and women evenly on each of its projects.  The transfer of 

minority or female employees or trainees from Contractor to Contractor or from project to project 

for the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the 

executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 

measured against the total work hours performed. 

 

2. As used in this Notice and in the contract resulting from this solicitation, the “covered area” 

is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 

AND FEMALE PARTICIPATION 

 

Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 
Bertie County Bladen County Alexander County 

Camden County Hoke County Anson County 

Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 

Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 

Perquimans County  Cleveland County 

 Area  027  24.7% Iredell County 

Area 024   31.7% Chatham County Lincoln County 

Beaufort County Franklin County Polk County 

Carteret County Granville County Rowan County 

Craven County Harnett County Rutherford County 

Dare County Johnston County Stanly County 

Edgecombe County Lee County  

Green County Person County Area 0480  8.5% 
Halifax County Vance County Buncombe County 

Hyde County Warren County Madison County 

Jones County   

Lenoir County Area  028   15.5% Area  030   6.3% 

Martin County Alleghany County Avery County 

Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 

Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 

Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 

Wayne County Surry County McDowell County 

Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 

Area   025   23.5%  Swain County 

Columbus County  Transylvania County 

Duplin County  Yancey County 

Onslow County   

Pender County   

   

 

______________________________________________________________________________ 
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SMSA Areas 

 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 

 Orange County Forsyth County 

Area   9200   20.7% Wake County Guilford County 

Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 

 Alamance County Yadkin County 

Area 2560    24.2%   

Cumberland County  Area  1520   18.3% 
  Gaston County 

  Mecklenburg County 

  Union County 

   

   

 

______________________________________________________________________________ 

 

 

Goals for Female 

 

 

Participation in Each Trade 

 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 

 

I. General  
II. Nondiscrimination  

III. Nonsegregated Facilities  

IV. Davis-Bacon and Related Act Provisions  
V. Contract Work Hours and Safety Standards Act Provisions  

VI. Subletting or Assigning the Contract  

VII. Safety: Accident Prevention  
VIII. False Statements Concerning Highway Projects  

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  

X. Compliance with Governmentwide Suspension and Debarment Requirements  
XI. Certification Regarding Use of Contract Funds for Lobbying 

 

ATTACHMENTS 

 

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 

intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all lower 
tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement or 

agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service 
provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 

subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  

FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, 
rental agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 

the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 
on the contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress payments, 
withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by the contracting 

agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 

term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 

 

II. NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  

29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 

construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  
41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary 

of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure 

compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as 

amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements. 
 

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure 

equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  

41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. 

The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 

incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide 

equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 
b. The contractor will accept as its operating policy the following statement: 
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 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 

recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 

must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and responsibility 
to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 

recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO 
policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement will be 

met, the following actions will be taken as a minimum: 

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 
every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 

conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 

locating and hiring minorities and women. 
d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment 

and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, 

employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity 

Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which 
the project work force would normally be derived. 

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 

employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 

referred to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 

implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 

such implementation violates Federal nondiscrimination provisions. 
c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures 

with regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, 
including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 

national origin, age or disability. The following procedures shall be followed: 

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage 

practices. 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 

actions reviewed, such corrective action shall include all affected persons. 
d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations under 

this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the investigation 

indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 
current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 

involved. 
b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full 

use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event 

a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision. The 
contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 

 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 
d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 

eligible employees to apply for such training and promotion. 

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 
cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 

association acting as agent, will include the procedures set forth below: 

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 
minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 

paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually 
bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 

within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 
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d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, 

religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of a 
union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining 

agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice prevents the 

contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and comply 

with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable accommodation 
in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 

race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 
10. Assurance Required by 49 CFR 26.13(b): 

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The 
contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the 

contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other 

remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records shall 

be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 

reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.  
a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the project; 

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and 
women; and 

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 

work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or any 

part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last payroll 

period preceding the end of July. 
 

III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, religion, 

sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, under the 

contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating areas, time 

clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or sleeping 

areas to assure privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 

(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 

Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 
may elect to apply these requirements to other projects.  

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 
revisions to conform to the FHWA-1273 format and FHWA program requirements. 
 

1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 

and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 

Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 

attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 

such laborers and mechanics.  
  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 

laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, 

regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and 

mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually 

performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the employer's 

payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination (including any 

additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon  
poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place 

where it can be easily seen by the workers.  



C204252    U-5114, I-5714 SSP-21 Mecklenburg County 

 

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination 
and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer 

shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met:  
(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction industry; and 

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage 
determination. 

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting 

officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards 

Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve, 

modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify 
the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer 

do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, 

to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will issue a 

determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period 
that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 

paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 

classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed 

as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or 
an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 

mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 

The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 

program. 
2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor, 

withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or any other 

federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the 

contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including 

any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the contracting 
agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, 

or guarantee of funds until such violations have ceased.  

3. Payrolls and basic records 

a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 

security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 

and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under  

29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 

commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 

communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 

registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and 

wage rates prescribed in the applicable programs.  
b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency. 

The payrolls submitted shall set out accurately and completely all of the information required to be maintained under  
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the 

payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's social 

security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available for 
this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site. The 

prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain 

the full social security number and current address of each covered worker, and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an investigation 

or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime contractor to require a 

subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without weekly submission to 
the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her agent 

who pays or supervises the payment of the persons employed under the contract and shall certify the following:  
(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  

29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 

information is correct and complete; 
(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 

been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 

directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 
(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 

classification of work performed, as specified in the applicable wage determination incorporated into the contract. 
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(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section 
1001 of title 18 and section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 

transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required 

records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, take such 

action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  

a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they performed 
when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 

Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State 

Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an 
apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office of 

Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 

employment as an apprentice.  
  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the 

contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 

registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 

classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the 

registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where 

a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as 

a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must 

be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that 

a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination. 
  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 

Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 

applicable predetermined rate for the work performed until an acceptable program is approved. 
b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 

rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 

evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 
  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 

Training Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as 

a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance 

with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 

fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full 

fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan 

approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for 
the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the 

registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. 

  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 

employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 
d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs 

which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs 
are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under 

such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than 

permitted by the terms of the particular program. 
5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 

reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 

subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment 
as a contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 

29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 
9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 

disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  

29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's 
firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
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b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 

the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. 
As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 
 

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment 
of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to 

work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half 

times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 
2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 

the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 

be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory), 
for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and 

guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on which such 

individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required 
by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 

of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 

federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as 

may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided 
in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section and 
also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 

compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 
elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 

may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 

before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 
a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 

rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 

subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees  
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from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 
(2) the prime contractor remains responsible for the quality of the work of the leased employees;  

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 
statements of compliance and all other Federal regulatory requirements. 

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 

available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 
limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 

manufactured products which are to be purchased or produced by the contractor under the contract provisions. 
3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 

the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 

(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized 

representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract. 
Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all 

pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 

their own self-performance requirements. 
 

VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as 

it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the 

safety of the public and to protect property in connection with the performance of the work covered by the contract. 
2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 

the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 

which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  

Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry 
to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry 

out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 

statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 

misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness 

of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily 
available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 

used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 

maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  
Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or 

cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related 

project approved by the Secretary of Transportation; or 
Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 

to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 
contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of Section 

508 of the Clean Water Act or Section 306 of the Clean Air Act. 

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 
agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 

 

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
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This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 

defined in 2 CFR Parts 180 and 1200. 
 

1. Instructions for Certification – First Tier Participants: 

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction. 

The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The certification or 

explanation will be considered in connection with the department or agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person from participation in this 

transaction.  

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 

other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if any 
time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 

changed circumstances.  

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 
in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between a grantee 

or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any 

covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has 

entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 

Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such 

as subcontractors and suppliers).  
f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 

not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 

Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 

covered transactions exceeding the $25,000 threshold.  

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 

A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 

transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 

Administration. 

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings.  

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 

transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 

cause or default. 
 

* * * * * 
 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  
(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 

transactions by any Federal department or agency;  

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission 
of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction 

or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 

falsification or destruction of records, making false statements, or receiving stolen property;  
(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission 

of any of the offenses enumerated in paragraph (a)(2) of this certification; and  

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 
terminated for cause or default.  

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 

explanation to this proposal.  
2. Instructions for Certification - Lower Tier Participants:  

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 

more - 2 CFR Parts 180 and 1200) 
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  

b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it 

is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including 

suspension and/or debarment.  

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the 
prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 

in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in 
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 
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Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 

transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and 

suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 

excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 

covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 

A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 

transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 

Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 

by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower 

tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in 

addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue 

available remedies, including suspension and/or debarment. 
 

* * * * * 
 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 
proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency. 

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach 

an explanation to this proposal. 
 

* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 

to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 

loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 

contract, grant, loan, or cooperative agreement. 
b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 

officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 

Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 

of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 

 



C204252    U-5114, I-5714 SSP-27 Mecklenburg County 

 

STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

MINIMUM WAGES 

GENERAL DECISION NC180101 01/05/2018  NC101 
Z-101 

Date:  January 5, 2018 
 

General Decision Number:  NC180101 01/05/2018  NC101 
 

Superseded General Decision Numbers:  NC20170101 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 

Alamance Forsyth Randolph 

Anson Gaston Rockingham 

Cabarrus Guilford Stokes 

Chatham Mecklenburg Union 

Davie Orange Yadkin 

Durham Person  

 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 

projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 

commercial navigation, bridges involving marine construction; and other major bridges). 

 

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.35 for calendar year 

2018 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and 

any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, the 

contractor must pay all workers in any classification listed on this wage determination at least 

$10.35 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for 

all hours spent performing on the contract for calendar year 2018. The EO minimum wage rate 

will be adjusted annually. Please note that this EO applies to the above-mentioned types of 

contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but 

it does not apply to contracts subject only to the Davis-Bacon Related Acts, including those set 

forth at 29 CFR 5.1(a)(2) – (60).  Additional information on contractor requirements and worker 

protections under the EO is available at www.dol.gov/whd/govcontracts. 

 

Modification Number Publication Date 

0 01/05/2018 
 

SUNC2014-003 11/14/2014 

 Rates Fringes 

BLASTER 18.64  

CARPENTER 13.68 .05 

CEMENT MASON/CONCRETE FINISHER 13.93  

ELECTRICIAN   

Electrician 18.79 2.72 

Telecommunications Technician 15.19 1.25 

IRONWORKER 13.30  

LABORER   

Asphalt Raker and Spreader 12.78  
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 Rates Fringes 

Asphalt Screed/Jackman 14.50  

Carpenter Tender 12.51 .27 

Cement Mason/Concrete Finisher Tender 11.04  

Common or General 10.40 .01 

Guardrail/Fence Installer 13.22  

Pipelayer 12.43  

Traffic Signal/Lighting Installer 15.65 .24 

PAINTER   

Bridge 23.77  

POWER EQUIPMENT OPERATORS   

Asphalt Broom Tractor 10.00  

Bulldozer Fine 16.13  

Bulldozer Rough 14.36  

Concrete Grinder/Groover 17.92  

Crane Boom Trucks 18.19  

Crane Other 19.83  

Crane Rough/All-Terrain 19.10  

Drill Operator Rock 14.28  

Drill Operator Structure 20.89  

Excavator Fine 16.95  

Excavator Rough 13.63  

Grader/Blade Fine 19.84  

Grader/Blade Rough 15.47  

Loader 2 Cubic Yards or Less 13.31  

Loader Greater Than 2 Cubic Yards 16.19  

Material Transfer Vehicle (Shuttle Buggy) 15.44  

Mechanic 17.51  

Milling Machine 15.22  

Off-Road Hauler/Water Tanker 11.83  

Oiler/Greaser 14.16  

Pavement Marking Equipment 12.05  

Paver Asphalt 15.97  

Paver Concrete 18.20  

Roller Asphalt Breakdown 12.79  

Roller Asphalt Finish 13.76  

Roller Other 12.08  

Scraper Finish 12.65  

Scraper Rough 11.50  

Slip Form Machine 19.60  

Tack Truck/Distributor Operator 14.82  

TRUCK DRIVER   

GVWR of 26,000 Lbs or Less 11.45  

GVWR of 26,000 Lbs or Greater 13.57 .03 
 

Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 

to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 

solicitation was issued) on or after January 1, 2017.  If this contract is covered by the EO, the 

contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 

up to 56 hours of paid sick leave each year.  Employees must be permitted to use paid sick leave 

for their own illness, injury or other health-related needs, including preventive care; to assist a 
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family member (or person who is like family to the employee) who is ill, injured, or has other 

health-related needs, including preventive care; or for reasons resulting from, or to assist a family 

member (or person who is like family to the employee) who is a victim of, domestic violence, 

sexual assault, or stalking.  Additional information on contractor requirements and worker 

protections under the EO is available at www.dol.gov/whd/govcontracts. 

 

Unlisted classifications needed for work not included within the scope of the classifications listed 

may be added after award only as provided in the labor standards contract clauses  

(29 CFR 5.5(a)(1)(ii)). 
 

The body of each wage determination lists the classification and wage rates that have been found 

to be prevailing for the cited type(s) of construction in the area covered by the wage determination. 

The classifications are listed in alphabetical order of "identifiers" that indicate whether the 

particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted 

average rate) or a union average rate (weighted union average rate). 
 

Union Rate Identifiers 
 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with 

characters other than "SU" or "UAVG" denotes that the union classification and rate were 

prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 

an abbreviation identifier of the union which prevailed in the survey for this classification, which 

in this example would be Plumbers. 0198 indicates the local union number or district council 

number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 

internal number used in processing the wage determination. 07/01/2014 is the effective date of the 

most current negotiated rate, which in this example is July 1, 2014. 
 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 

agreement (CBA) governing this classification and rate. 
 

Survey Rate Identifiers 
 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 

classification in the survey and the published rate is derived by computing a weighted average rate 

based on all the rates reported in the survey for that classification.  As this weighted average rate 

includes all rates reported in the survey, it may include both union and non-union rates. Example: 

SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average 

calculation of rates and are not majority rates. LA indicates the State of Louisiana.  

2012 is the year of survey on which these classifications and rates are based. The next number, 

007 in the example, is an internal number used in producing the wage determination.  

5/13/2014 indicates the survey completion date for the classifications and rates under that 

identifier. 
 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 
 

Union Average Rate Identifiers 
 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 

for those classifications; however, 100% of the data reported for the classifications was union data. 

EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union 

average rate. OH indicates the state. The next number, 0010 in the example, is an internal number 
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used in producing the wage determination. 08/29/2014 indicates the survey completion date for 

the classifications and rates under that identifier. 
 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 

average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 

WAGE DETERMINATION APPEALS PROCESS 
 

1.) Has there been an initial decision in the matter?  This can be: 
 

 * an existing published wage determination 

 * a survey underlying a wage determination 

 * a Wage and Hour Division letter setting forth a position on a wage determination matter 

 * a conformance (additional classification and rate) ruling 
 

On survey related matters, initial contact, including requests for summaries of surveys, should be 

with the Wage and Hour Regional Office for the area in which the survey was conducted because 

those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 

from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 

followed. 
 

With regard to any other matter not yet ripe for the formal process described here, initial contact 

should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 

Wage and Hour Division 

U. S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 

action) can request review and reconsideration from the Wage and Hour Administrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 
 

Wage and Hour Administrator 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

The request should be accompanied by a full statement of the interested party's position and by 

any information (wage payment data, project description, area practice material, etc.) that the 

requestor considers relevant to the issue. 
 

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly 

to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

4.) All decisions by the Administrative Review Board are final. 
 

END OF GENERAL DECISION 
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STANDARD SHORING: (1-16-18) 

 

Description 

Standard shoring includes standard temporary shoring and standard temporary mechanically 

stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 

plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 

required.  Construct standard shoring based on actual elevations and shoring dimensions in 

accordance with the contract and Geotechnical Standard Detail No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 

shoring detail (Geotechnical Standard Detail No. 1801.01).  Define “standard temporary wall” as 

a temporary MSE wall with geotextile or geogrid reinforcement that meets the standard 

temporary wall detail (Geotechnical Standard Detail No. 1801.02).  Define “standard temporary 

geotextile wall” as a standard temporary wall with geotextile reinforcement and “standard 

temporary geogrid wall” as a standard temporary wall with geogrid reinforcement. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to the Standard Specifications. 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Neat Cement Grout, Type 1 1003 

Portland Cement Concrete, Class A 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material for 

temporary guardrail.  Use Class A concrete that meets Article 450-2 of the Standard 

Specifications or grout for drilled-in piles. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge 

case and traffic impact at each standard temporary shoring location, use sheet piles with the 

minimum required section modulus or H-piles with the sizes shown in Geotechnical Standard 

Detail No. 1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of 

at least 1,000 psi for timber lagging. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 
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(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope 

and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 

walls. 

(B) Standard Temporary Walls 

Use welded wire reinforcement for welded wire facing, struts and wires with the 

dimensions and minimum wire sizes shown in Geotechnical Standard Detail No. 1801.02.  

Provide Type 2 geotextile for separation and retention geotextiles.  Do not use more than 

4 different reinforcement strengths for each standard temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area 

of at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 

groundwater elevation, slope or surcharge case and shoring backfill to be used in 

the reinforced zone at each standard temporary geotextile wall location, provide 

geotextiles with ultimate tensile strengths as shown in Geotechnical Standard 

Detail No. 1801.02. 

(2) Geogrid Reinforcement 

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 

Based on actual wall height, groundwater elevation, slope or surcharge case and 

shoring backfill to be used in the reinforced zone at each standard temporary 

geogrid wall location, provide geogrids for geogrid reinforcement with short-term 

design strengths as shown in Geotechnical Standard Detail No. 1801.02.  

Geogrids are typically approved for ultimate tensile strengths in the machine 

direction (MD) and cross-machine direction (CD) or short-term design strengths 

for a 3-year design life in the MD based on material type.  Define material type 

from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

If the website does not list a short-term design strength for an approved geogrid, 

use a short-term design strength equal to the ultimate tensile strength divided by 

3.5 for the geogrid reinforcement. 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx
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distance is not available, set concrete barrier next to and up against traffic side of 

standard shoring except for barrier above standard temporary walls.  Concrete barrier 

with the minimum required clear distance is required above standard temporary walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 

standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 

shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 

pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 

Before beginning standard shoring construction, survey existing ground elevations in the 

vicinity of standard shoring locations to determine actual shoring or wall heights (H).  

Submit a standard shoring selection form for each location at least 7 days before starting 

standard shoring construction.  Standard shoring selection forms are available from: 

connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

Construction Methods 

Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 

surcharge case and traffic impact at each standard temporary shoring location, install 

piles with the minimum required embedment and extension for each shoring section in 

accordance with Geotechnical Standard Detail No. 1801.01.  For concrete barrier above 

and next to standard temporary shoring and temporary guardrail above and attached to 

standard temporary shoring, use “surcharge case with traffic impact” in accordance with 

Geotechnical Standard Detail No. 1801.01.  Otherwise, use “slope or surcharge case with 

no traffic impact” in accordance with Geotechnical Standard Detail No. 1801.01.  If 

refusal is reached before driven piles attain the minimum required embedment, use 

drilled-in H-piles with timber lagging for standard temporary shoring. 

(B) Standard Temporary Walls Installation 

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 

geogrid reinforcement and shoring backfill in the reinforced zone at each standard 

temporary wall location, construct walls with the minimum required reinforcement length 

and number of reinforcement layers for each wall section in accordance with 

Geotechnical Standard Detail No. 1801.02.  For standard temporary walls with pile 

foundations in the reinforced zone, drive piles through reinforcement after constructing 

temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at 

acute corners as directed by the Engineer.  Place geosynthetics as shown in Geotechnical 

Standard Detail No. 1801.02.  Place separation geotextiles between shoring backfill and 

backfill, natural ground or culverts along the sides of the reinforced zone perpendicular to 

the wall face.  For Class V or VI select material in the reinforced zone, place separation 

geotextiles between shoring backfill and backfill or natural ground on top of and at the 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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back of the reinforced zone. 

Measurement and Payment 

Standard shoring will be measured and paid in accordance with the Temporary Shoring 

provision. 

 
 

022246 
4/26/2018
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SOLDIER PILE RETAINING WALLS (5-16-17) 

1.0 GENERAL

Construct soldier pile retaining walls consisting of driven or drilled-in steel H-piles with 
either precast concrete panels in between piles or a cast-in-place reinforced concrete face 
attached to front of piles unless required otherwise in the plans.  Timber lagging is typically 
used for temporary support of excavations during construction.  Provide cast-in-place 
reinforced concrete coping as required.  Design and construct soldier pile retaining walls 
based on actual elevations and wall dimensions in accordance with the contract and accepted 
submittals.  Use a prequalified Cantilever Wall Contractor to construct soldier pile retaining 
walls.  Define “soldier pile wall” as a soldier pile retaining wall.  Define “panel” as a precast 
concrete panel and “concrete facing” as a cast-in-place reinforced concrete face.  Define 
“pile” as a steel H-pile and “coping” as cast-in-place concrete coping. 

2.0 MATERIALS

Refer to the Standard Specifications. 

Item Section 
Flowable Fill, Excavatable 1000-6 
Geosynthetics 1056 
Joint Materials 1028 
Masonry 1040 
Grout, Type 1 1003 
Portland Cement Concrete 1000 
Reinforcing Steel 1070 
Retaining Wall Panels 1077 
Select Material 1016 
Shoulder Drain Materials 816-2 
Steel H-Piles 1084-1 
Untreated Timber 1082-2 
Welded Stud Shear Connectors 1072-6 

Provide Type 2 geotextile for separation geotextiles and Class VI select material (standard 
size No. 57 stone) for leveling pads and backfilling.  Use Class A concrete for concrete facing 
and coping and Class A concrete that meets Article 450-2 of the Standard Specifications or 
grout for drilled-in piles.  Use untreated timber with a thickness of at least 3" and a bending 
stress of at least 1,000 psi for timber lagging. 

Unless required otherwise in the contract, produce panels with a smooth flat final finish that 
meets Article 1077-11 of the Standard Specifications.  When noted in the plans, produce 
panels with an exposed aggregate finish that meets Article 1077-12 of the Standard 
Specifications.  Produce panels within 1/4" of the panel dimensions shown in the accepted 
submittals.  Damaged panels with excessive discoloration, chips or cracks as determined by 
the Engineer will be rejected.   

For soldier pile walls with panels, galvanize piles in accordance with Section 1076 of the 
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Standard Specifications.  When noted in the plans, paint galvanized piles in accordance with 
Article 442-12 of the Standard Specifications.  Apply the following system to paint 
galvanized piles gray with waterborne paints that meet Article 1080-11 of the Standard 
Specifications.  For painting galvanized piles other colors, contact the Materials and Tests 
(M&T) Unit for an appropriate paint system. 

GRAY PAINT SYSTEM FOR GALVANIZED PILES 

Coat Color Dry/Wet Film Thickness (Mils)

Min. Max. 

Intermediate Brown 3.0 DFT 5.0 DFT 

Stripe White 4.0 WFT 7.0 WFT 

Topcoat Gray 2.0 DFT 4.0 DFT 

Total 5.0 DFT 9.0 DFT 

Store steel materials on blocking at least 12" above the ground and protect it at all times from 
damage; and when placing in the work make sure it is free from dirt, dust, loose mill scale, 
loose rust, paint, oil or other foreign materials.  Load, transport, unload and store soldier pile 
wall materials so materials are kept clean and free of damage.  Bent, damaged or defective 
materials will be rejected. 

3.0 PRECONSTRUCTION REQUIREMENTS

A. Soldier Pile Wall Surveys 

The Retaining Wall Plans show a plan view, typical sections, details, notes and an 
elevation or profile view (wall envelope) for each soldier pile wall.  Before beginning 
soldier pile wall design, survey existing ground elevations shown in the plans and other 
elevations in the vicinity of soldier pile wall locations as needed.  For proposed slopes 
above or below soldier pile walls, survey existing ground elevations to at least 10 ft 
beyond slope stake points.  Based on these elevations, finished grades and actual soldier 
pile wall dimensions and details, submit revised wall envelopes for acceptance.  Use 
accepted wall envelopes for design. 

B. Soldier Pile Wall Designs 

For soldier pile wall designs, submit 11 copies of working drawings and 3 copies of 
design calculations and a PDF copy of each at least 30 days before the preconstruction 
meeting.  Do not begin soldier pile wall construction until a design submittal is accepted. 

Use a prequalified Cantilever Wall Design Consultant to design soldier pile walls.  
Provide designs sealed by a Design Engineer approved as a Geotechnical Engineer (key 
person) for the Cantilever Wall Design Consultant. 

Design soldier pile walls in accordance with the plans and Article 11.8 of the AASHTO 
LRFD Bridge Design Specifications unless otherwise required.  Design soldier pile walls 
for seismic if walls are located in seismic zone 2 based on Figure 2-1 of the Structure 
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Design Manual.  Design soldier pile walls for a maximum deflection of 2" or 1.5% of H, 
whichever is less, with H as shown in the plans. 

When noted in the plans, design soldier pile walls for a live load (traffic) surcharge of 
250 lb/sf in accordance with Article 11.5.6 of the AASHTO LRFD specifications.  For 
steel beam guardrail with 8 ft posts above soldier pile walls, analyze walls for a horizontal 
load (PH1) of 300 lb/ft of wall in accordance with Figure 3.11.6.3-2(a) of the AASHTO 
LRFD specifications.  For concrete barrier rail above soldier pile walls, analyze walls for 
a PH1 of 500 lb/ft of wall in accordance with Figure 3.11.6.3-2(a). 

When a rock mass shear strength (Sm) is noted in the plans, analyze piles using the 
equation shown in Figure 3.11.5.6-2 of the AASHTO LRFD specifications to calculate 
the passive resistance of the rock ( P�����).  Use a maximum H-pile spacing of 10 ft.  At the 

Contractor’s option, use driven or drilled-in piles for soldier pile walls with concrete 
facing unless otherwise required.  For soldier pile walls with panels, use drilled-in piles 
unless noted otherwise in the plans.  Use concrete or grout for embedded portions of 
drilled-in piles.  Install drilled-in piles by excavating holes with diameters that will result 
in at least 3" of clearance all around piles. 

Provide temporary support of excavations for excavations more than 4 ft deep and timber 
lagging in accordance with the AASHTO Guide Design Specifications for Bridge 
Temporary Works.  At the Contractor’s option and when noted in the plans, provide 
temporary slopes instead of temporary support of excavations.  Do not extend temporary 
slopes outside right-of-way or easement limits.  Except for fill sections or when using 
temporary slopes, backfill voids behind panels, lagging and piles with No. 57 stone.  
Place separation geotextile between No. 57 stone and overlying fill or pavement sections 
except when concrete pavement, full depth asphalt or cement treated base is placed 
directly on stone. 

At the Contractor’s option, use panels or concrete facing unless required otherwise in the 
plans.  Design panels and concrete facing in accordance with the plans and Section 5 of 
the AASHTO LRFD Bridge Design Specifications.  Provide reinforcing steel of sufficient 
density to satisfy Article 5.7.3.4 of the AASHTO LRFD specifications.  Use panels or 
concrete facing with the dimensions shown in the plans and attach facing to front of H-
piles with welded stud shear connectors. 

Use No. 57 stone for aggregate leveling pads.  Use 6" thick leveling pads beneath panels 
and concrete facing.  Unless required otherwise in the plans, embed top of leveling pads 
at least 12" below bottom of walls shown in the plans. 

Provide wall drainage systems consisting of geocomposite sheet drains, an aggregate 
shoulder drain and outlet components.  Place sheet drains with a horizontal spacing of no 
more than 10 ft and center drains between adjacent piles.  Attach sheet drains to front of 
timber lagging or back of panels or concrete facing and connect drains to aggregate 
leveling pads.  Locate a continuous aggregate shoulder drain along the base of panels or 
concrete facing in front of piles and leveling pads.  Provide aggregate shoulder drains 
and outlet components in accordance with Standard Drawing No. 816.02 of the Roadway 
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Standard Drawings. 

Unless required otherwise in the plans, use cast-in-place reinforced concrete coping at 
top of soldier pile walls with panels.  Use coping dimensions shown in the plans and at 
the Contractor’s option, connect coping to panels with dowels or extend coping down 
back of panels.  When concrete barrier rail is required above soldier pile walls, use 
concrete barrier rail with moment slab as shown in the plans. 

Submit working drawings and design calculations for acceptance in accordance with 
Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 
views, wall profiles with pile locations, typical sections and details of piles, drainage, 
temporary support, leveling pads, panels and concrete facing.  If necessary, include 
details on working drawings for coping, concrete barrier rail with moment slab and 
obstructions extending through walls or interfering with piles, barriers or moment slabs.  
Submit design calculations including deflection calculations for each wall section with 
different surcharge loads, geometry or material parameters.  Include analysis of 
temporary conditions in design calculations.  When designing soldier pile walls with 
computer software, a hand calculation is required for the tallest wall section. 

C. Soldier Pile Wall Construction Plan 

Submit 4 copies and a PDF copy of a soldier pile wall construction plan at least 30 days 
before the preconstruction meeting.  Do not begin soldier pile wall construction until the 
construction plan submittal is accepted.  Provide project specific information in the 
soldier pile wall construction plan including a detailed construction sequence.  For driven 
piles, submit proposed pile driving methods and equipment in accordance with Subarticle 
450-3(D)(2) of the Standard Specifications.  For drilled-in piles, submit installation 
details including drilling equipment and methods for stabilizing and filling holes.  
Provide details in the construction plan of excavations including temporary support and 
any other information shown in the plans or requested by the Engineer. 

If alternate construction procedures are proposed or necessary, a revised soldier pile wall 
construction plan submittal may be required.  If the work deviates from the accepted 
submittal without prior approval, the Engineer may suspend soldier pile wall construction 
until a revised plan is accepted. 

D. Preconstruction Meeting 

Before starting soldier pile wall construction, hold a preconstruction meeting to discuss 
the construction and inspection of the soldier pile walls.  If this meeting occurs before all 
soldier pile wall submittals have been accepted, additional preconstruction meetings may 
be required before beginning construction of soldier pile walls without accepted 
submittals.  The Resident or Bridge Maintenance Engineer, Bridge Construction 
Engineer, Geotechnical Operations Engineer, Contractor and Cantilever Wall Contractor 
Superintendent will attend preconstruction meetings. 

4.0 CONSTRUCTION METHODS

GT-2.
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Control drainage during construction in the vicinity of soldier pile walls.  Direct run off away 
from soldier pile walls and areas above and behind walls.  Contain and maintain No. 57 stone 
and backfill and protect material from erosion. 

Notify the Engineer before blasting in the vicinity of soldier pile walls.  Perform blasting in 
accordance with the contract.  Unless required otherwise in the plans, install foundations 
located behind soldier pile walls before beginning wall construction if the horizontal distance 
to the closest foundation is less than the height of the tallest wall section. 

Install soldier pile walls in accordance with the accepted submittals and as directed.  Do not 
excavate behind soldier pile walls unless a temporary slope is shown in the accepted 
submittals.  If overexcavation occurs and is not approved, repair walls with an approved 
method and a revised soldier pile wall design or construction plan may be required. 

A. Piles 

If a temporary slope is shown in the accepted submittals, excavate the slope before 
installing piles.  Otherwise, install piles before excavating for soldier pile walls.  Weld 
stud shear connectors to piles in accordance with Article 1072-6 of the Standard 
Specifications. 

Install piles within 1" of horizontal and vertical alignment shown in the accepted 
submittals and with no negative batter (piles leaning forward).  Minimize alignment 
variations between piles for soldier pile walls with concrete facing since variations can 
result in thicker concrete facing in some locations in order to provide the minimum 
required facing thickness elsewhere.  Locate piles so the minimum required concrete 
facing thickness, if applicable, and roadway clearances are maintained for variable pile 
alignments. 

Install piles to the required elevations in accordance with Subarticles 450-3(D) and 450-
3(E) of the Standard Specifications.  Piles may be installed with a vibratory hammer as 
approved by the Engineer.  Do not splice piles.  If necessary, cut off piles at elevations 
shown in the accepted submittals along a plane normal to the pile axis. 

Use pile excavation to install drilled-in piles.  If overexcavation occurs, fill to required 
elevations with No. 57 stone before setting piles.  After filling holes with concrete or 
grout to the elevations shown in the accepted submittals, remove any fluids and fill 
remaining portions of holes with flowable fill.  Cure concrete or grout at least 7 days 
before excavating. 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain the 
required penetration.  When this occurs, a revised soldier pile wall design or construction 
plan submittal may be required.  When a minimum pile penetration into rock is noted in 
the plans, rock is as determined by the Engineer.  

B. Excavation 

If a temporary slope is shown in the accepted submittals, excavate the slope as shown.  
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Otherwise, excavate in front of piles from the top down in accordance with the accepted 
submittals.  Excavate in staged horizontal lifts with a maximum height of 5 ft.  Use timber 
lagging or an alternate approved method for temporary support of excavations in 
accordance with the accepted submittals. 

Install temporary support within 24 hours of excavating each lift unless otherwise 
approved.  The installation may be delayed if it can be demonstrated that delays will not 
adversely affect excavation stability.  If excavation faces will be exposed for more than 
24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect 
excavation faces from changes in moisture content. 

If an excavation becomes unstable at any time, suspend soldier pile wall construction and 
temporarily stabilize the excavation by immediately placing an earth berm up against the 
unstable excavation face.  When this occurs, repair walls with an approved method and 
a revised soldier pile wall design or construction plan may be required. 

Remove flowable fill and material in between piles as necessary to install timber lagging.  
Position lagging with at least 3" of contact in the horizontal direction between the lagging 
and pile flanges.  Do not excavate the next lift until temporary support for the current lift 
is accepted. 

C. Wall Drainage Systems 

Install wall drainage systems as shown in the accepted submittals and in accordance with 
Section 816 of the Standard Specifications.  Place geocomposite sheet drains with the 
geotextile side facing away from wall faces.  Secure sheet drains so drains are in 
continuous contact with surfaces to which they are attached and allow for full flow the 
entire height of soldier pile walls.  Discontinuous sheet drains are not allowed.  If splices 
are needed, overlap sheet drains at least 12" so flow is not impeded.  Connect sheet drains 
to aggregate leveling pads by embedding drain ends at least 4" into No. 57 stone. 

D. Leveling Pads, Panels, Coping and Concrete Facing 

Construct aggregate leveling pads at elevations and with dimensions shown in the 
accepted submittals.  Compact leveling pads with a vibratory compactor to the 
satisfaction of the Engineer. 

Set panels against pile flanges as shown in the accepted submittals.  Position panels with 
at least 2" of contact in the horizontal direction between the panels and pile flanges.  If 
contact cannot be maintained, remove panels, fill gaps with joint filler and reset panels.  
Securely support panels until enough No. 57 stone or backfill is placed to hold panels in 
place. 

Construct coping as shown in the accepted submittals and Subarticle 452-3(C) of the 
Standard Specifications.  When single faced precast concrete barrier is required in front 
of and against soldier pile walls, stop coping just above barrier so coping does not 
interfere with placing barrier up against wall faces.  If the gap between a single faced 
barrier and wall face is wider than 2", fill gap with Class V select material (standard size 
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No. 78M stone).  Otherwise, fill gap with backer rod and seal joint between barrier and 
soldier pile wall with silicone sealant. 

Construct concrete facing in accordance with the accepted submittals and Section 420 of 
the Standard Specifications.  Do not remove forms until concrete attains a compressive 
strength of at least 2,400 psi.  Unless required otherwise in the plans, provide a Class 2 
surface finish for concrete facing that meets Subarticle 420-17(F) of the Standard 
Specifications.  Construct concrete facing joints at a spacing of 10 ft to 12 ft unless 
required otherwise in the plans.  Make 1/2" thick expansion joints that meet Article 420-
10 of the Standard Specifications for every third joint and 1/2" deep grooved contraction 
or sawed joints that meet Subarticle 825-10(B) or 825-10(E) respectively for the 
remaining joints.  Stop reinforcing steel for concrete facing 2" on either side of expansion 
joints. 

If a brick veneer is required, construct brick masonry in accordance with Section 830 of 
the Standard Specifications.  Anchor brick veneers to soldier pile walls with approved 
brick to concrete type anchors in accordance with the manufacturer’s instructions.  Space 
anchors no more than 16" apart in the vertical direction and no more than 32" apart in the 
horizontal direction with each row of anchors staggered 16" from the row above and 
below. 

Seal joints above and behind soldier pile walls between coping or concrete facing and 
concrete slope protection with silicone sealant. 

E. Backfill 

For fill sections or if a temporary slope is shown in the accepted submittals, backfill 
behind piles, panels and concrete facing in accordance with Article 410-8 of the Standard 
Specifications.  Otherwise, backfill voids behind panels, lagging and piles with No. 57 
stone as shown in the accepted submittals.  Ensure all voids between panels and lagging 
and between piles, lagging and excavation faces are filled with No. 57 stone.  Compact 
stone to the satisfaction of the Engineer.  When separation geotextiles are required, 
overlap adjacent geotextiles at least 18" and hold separation geotextiles in place with 
wire staples or anchor pins as needed. 

F. Pile Coatings 

For soldier pile walls with panels, clean exposed galvanized or painted surfaces of piles 
with a 2,500 psi pressure washer after wall construction is complete.  Repair galvanized 
surfaces that are exposed and damaged in accordance with Article 1076-7 of the Standard 
Specifications.  Repair painted surfaces that are exposed and damaged by applying 4.0 to 
7.0 mils wet film thickness of a topcoat to damaged areas with brushes or rollers.  Use 
the same paint for damaged areas that was used for the topcoat when painting piles 
initially.  Feather or taper topcoats in damaged areas to be level with surrounding areas. 

5.0 MEASUREMENT AND PAYMENT

Soldier Pile Retaining Walls will be measured and paid in square feet.  Soldier pile walls will 
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be measured as the square feet of wall face area with the pay height equal to the difference 
between top of wall and top of leveling pad elevations.  Define “top of wall” as top of coping 
or top of panels or concrete facing for soldier pile walls without coping. 

The contract unit price for Soldier Pile Retaining Walls will be full compensation for 
providing designs, submittals, labor, tools, equipment and soldier pile wall materials, 
installing piles, excavating, backfilling, hauling and removing excavated materials and 
supplying temporary support of excavations, wall drainage systems, leveling pads, panels, 
concrete facing, No. 57 stone, geotextiles and any incidentals necessary to construct soldier 
pile walls.  The contract unit price for Soldier Pile Retaining Walls will also be full 
compensation for coping, pile coatings, backer rod and silicone sealant, No. 78M stone and 
brick veneers, if required.  No additional payment will be made and no extension of 
completion date or time will be allowed for repairing overexcavations or unstable 
excavations or thicker concrete facing. 

The contract unit price for Soldier Pile Retaining Walls does not include the cost for ditches, 
fences, handrails, barrier or guardrail associated with soldier pile walls as these items will be 
paid for elsewhere in the contract. 

Where it is necessary to provide backfill material behind soldier pile walls from sources other 
than excavated areas or borrow sources used in connection with other work in the contract, 
payment for furnishing and hauling such backfill material will be paid as extra work in 
accordance with Article 104-7 of the Standard Specifications.  Placing and compacting such 
backfill material is not considered extra work but is incidental to the work being performed. 

Payment will be made under: 

Pay Item Pay Unit 
Soldier Pile Retaining Walls Square Foot 

042642 
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031499 

PROJECT SPECIAL PROVISIONS 

GEOENVIRONMENTAL 

 

CONTAMINATED SOIL (8/12/2016) 

The Contractor’s attention is directed to the fact that soil contaminated with petroleum 

hydrocarbon compounds exist within the project area.  The known areas of contamination are 

indicated on corresponding plans sheets. Information relating to these contaminated areas, 

sample locations, and investigation reports will be available at the following web address by 

navigating to the correct letting year and month then selecting, “Plans and Proposals”, 

“Mecklenburg U5114”, “GeoEnv Postings”: 

 

http://dotw-xfer01.dot.state.nc.us/dsplan/ 

 

Petroleum contaminated soil may be encountered during any earthwork activities on the project.  

The Contractor shall only excavate those soils that the Engineer designates necessary to 

complete a particular task.  The Engineer shall determine if soil is contaminated based on 

petroleum odors and unusual soil staining.  Contaminated soil not required to be excavated is to 

remain in place and undisturbed.  Undisturbed soil shall remain in place, whether contaminated 

or not.  The Contractor shall transport all contaminated soil excavated from the project to a 

facility licensed to accept contaminated soil. 

 

In the event that the Contractor chooses to stockpile the soil temporarily, the stockpile shall be 

created within the property boundaries of the source material and in accordance with the 

Stockpile Containment Detail found in the plans.  If the volume of contaminated material 

exceeds available space on site, the Contractor shall obtain a permit from the NCDENR UST 

Section’s Regional Office for off-site temporary storage. Stockpiling contaminated soil will be 

incidental to the project. The Contractor shall provide disposal manifests and weigh tickets to the 

Engineer for review and approval.  The Engineer will in turn provide the GeoEnvironmental 

Section with a copy of the disposal manifests and weigh tickets for their records. 

 

Measurement and Payment: 

The quantity of contaminated soil hauled, and disposed of shall be the actual number of tons of 

material, which has been acceptably transported and weighed with certified scales as 

documented by disposal manifests and weigh tickets. The quantity of contaminated soil, 

measured as provided above, shall be paid for at the contract unit price per ton for “Hauling and 

Disposal of Petroleum Contaminated Soil”.  

 

The above price and payment shall be full compensation for all work covered by this section, 

including, but not limited to loading, transportation, weighing, laboratory testing, disposal, 

equipment, decontamination of equipment, labor, and personal protective equipment.  

 

 

Payment shall be made under: 

 

Pay Item Pay Unit 

Hauling and Disposal of Petroleum Contaminated Soil Ton 
 

8/12/2016
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CONTAMINATED SOIL – FLY ASH (6/4/2018)

The contractor’s attention is directed to the fact that fly ash is present within the project area in 
areas indicated on the plan sheets (Parcel 26).  Information and investigation reports relating to 
this contaminated area will be available at the following web address by navigating to the correct 
letting year and month then selecting, “Plans and Proposals”, “Mecklenburg U-5114”, “GeoEnv 
Postings”:

http://dotw-xfer01.dot.state.nc.us/dsplan/

Fly ash is anticipated to be encountered during earthwork activities on the project.  The Contractor 
shall only excavate fly ash that the Engineer designates necessary to complete a particular task.  
Fly ash not required to be excavated is to remain in place and undisturbed.  Undisturbed soils shall 
remain in place, whether it contains fly ash or not.  All final grades with exposed fly ash shall be 
undercut and backfilled with clean backfill (borrow excavation) sufficient to support vegetation.  
The Contractor shall follow the pipe installation details that are proposed to be installed at Parcel 
26; matting for erosion control shall be placed on top of the clean backfill with grass seeding 
according to the seeding specifications.  For installation of the temporary skimmer basin on Parcel 
26, the fly ash shall be excavated and removed from the site and then replaced by clean backfill 
when the skimmer basin is determined to be removed.  Geotextile for soil stabilization shall be 
placed across the entire basin during its operation as to not allow fly ash to be eroded and washed 
offsite.

The Contractor shall haul off all excavated fly ash to a proper disposal site/landfill.  The fly ash 
shall not be stockpiled on site and must be placed in trucks and hauled off immediately.  Hauling 
and disposal of fly ash will be paid for per ton of material disposed.  No separate payment will be 
made for landfill fees.  All clean backfill used in construction of the pipe will be paid for under 
Borrow Excavation.  The liner for the skimmer basin will be paid for under Geotextile for Soil 
Stabilization.  All other materials associated with the construction of the pipe will be paid for under 
their respective pay items in the contract.   

Payment will be made under:

Pay Item Pay Unit

Fly Ash Hauling and Disposal TN
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               12/8/2017 

THERMOPLASTIC PAVEMENT MARKING MATERIAL (HRM): 
1-26-2017 (Rev 1-16-18) 

 
 

This work shall consist of applying NCDOT approved thermoplastic pavement marking material 
with highly reflective media on asphalt pavements in accordance with Section 1205 of the 2018 
Standard Specifications. 

 
 

Page 12-13, Article 1205-10 MEASUREMENT AND PAYMENT, add the following: 
 

Thermoplastic Pavement Marking Lines,    ”,    mils(Highly Reflective Media) will be measured 
and paid as the actual number of linear feet of pavement marking lines that have been satisfactorily 
place and accepted. The quantity of solid lines will be the summation of the linear feet of solid 
line measured end-to-end of the line. The quantity of skip or broken lines will be the summation 
of the linear feet derived by multiplying the nominal length of a line by the number of marking 
lines satisfactorily placed. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
Thermoplastic Pavement Marking Lines,    ”, mils 
(Highly Reflective Media) 

Linear Foot 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

01-26-17 Thermoplastic Pavement Marking Material (HRM) 1 of 1 
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ADA COMPLIANT PEDESTRIAN TRAFFIC CONTROL DEVICES: 

(10/31/2017) 

 

Description 

 

Furnish, install, and maintain all ADA compliant pedestrian traffic control devices for existing 

sidewalks that are disrupted, closed, or relocated by planned work activities.  

The ADA compliant pedestrian traffic control devices used to either close, redirect, divert or 

detour pedestrian traffic are Pedestrian Channelizing Devices.  

 

Construction Methods 

 

The ADA compliant pedestrian traffic control devices involved in the closing or redirecting of 

pedestrians as designated on the Transportation Management Plan (TMP) shall be manufactured 

and assembled in accordance with the requirements of the Americans with Disabilities Act 

(ADA) and be on the NCDOT approved products list.  

 

Pedestrian Channelizing Devices shall be manufactured and assembled to be connected as to 

eliminate any gaps that allow pedestrians to stray from the channelizing path. Any Pedestrian 

Channelizing Devices used to close or block a sidewalk shall have a “SIDEWALK CLOSED” 

sign affixed to it and any audible warning devices, if designated on the TMP. 

 

Measurement and Payment 

 

The measurement and payment for the Pedestrian Channelizing Devices will be by the linear 

foot. 

 

Payment for each of these devices is dependent upon satisfactory installation and acceptance by 

the Engineer. The unit prices include any costs associated with installation, maintenance and 

removal of the devices from the project. 

 

Payment will be made under: 

Pay Item         Pay Unit 

 

Pedestrian Channelizing Devices…………………………………….…Linear Foot 
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PROJECT SPECIAL PROVISIONS  

LIGHTING 

1.00 DESCRIPTION 

The work covered by this Section consists of furnishing, installing, connecting, and placing into 

satisfactory operating condition a renovated roadway system lighting at the location shown on 

the plans.  Perform all work in accordance with these Special Provisions, the Plans, the National 

Electrical Code, and North Carolina Department of Transportation "Standard Specifications for 

Roads and Structures" (2018 Standard Specifications).  

 

Perform all work in conformance with Division 14 of the 2018 Standard Specifications except as 

modified or added to by these Special Provisions. Install all bore pits outside the clear zone, as 

defined in the AASHTO Roadside Design Guide or as directed by the Engineer.  

 

In addition to the requirements of Division 1400, other specific Sections of the 2018 Standard 

Specifications applicable to the work on this project are listed below. 

 

 Section 1401  High Mount Standard and Portable Drive Unit 

 Section 1404  Light Standards 

 Section 1409  Electrical Duct 

 Section 1410  Feeder Circuits 

 Section 1411  Electrical Junction Boxes 

  

2.00 COORDINATION WITH STATEWIDE LIGHTING MAINTENANCE FIRM 

 

2.10 DESCRIPTION 

 

The existing lighting system installed at the I-77/Gilead Road interchange is being monitored 

and maintained by Brady/Trane Services (Brady) under a Statewide service agreement.  As part 

of the service agreement with Brady, a smart lighting control system (GE LightGrid) has been 

installed at this interchange to monitor the power usage and status of the lighting system.  The 

smart lighting control system consists of a wireless gateway installed at the control panel 

location and smart nodes installed on each luminaire. 

 

The Contractor shall coordinate with Brady at 919-232-5764 or 

warranty.request@bradyservices.com to have Brady turn the smart lighting control system on 

and off for the roadway lighting system reconfiguration, installation and testing, troubleshoot 

communication issues and incorporate new smart nodes installed on new luminaires into the 

LightGrid infrastructure.  Brady shall bill the contractor directly for these services. 

 

2.20 MATERIALS 

 

No materials are required for this section. 

 

2.30 CONSTRUCTION METHODS 

 

As a function of the LightGrid system, the Contractor is unable to turn the lights on for testing 

during the day using the Hand-Off-Auto switch in the existing control panel.  The existing 
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luminaires are powered 24/7 and the smart node installed on each luminaire has an integral 

photocontrol, preventing the luminaire from operating during daylight hours.   

 

The Contractor shall notify Brady at least two weeks prior to beginning the construction work for 

the reconfiguration of the existing lighting system.   Brady will remotely turn all of the lights on 

for 24/7 operation for the duration of the lighting construction.  This will allow the Contractor to 

turn the lighting circuits on and off during the day via the existing breakers in the existing 

control panel.  When not in conflict and where construction allows, the lighting circuits shall be 

energized at night. 

 

As part of this contract, the Contractor shall provide new GE LightGrid smart nodes for each 

new luminaire.  See Section 5.00 of these Project Special Provisions for smart node 

requirements.  The Contractor shall coordinate with Brady to have these new smart nodes added 

to the existing gateway to allow for proper communication of the GE LightGrid system.  

 

The Contractor shall notify Brady again when work is complete.  At that point Brady will 

remotely confirm that there is communication between the original smart nodes, the newly 

installed smart nodes and the gateway, and return the system to normal dusk to dawn operation. 

 

In the event that this reconfiguration project causes a communication failure of some or all smart 

nodes or the gateway, the Contractor shall coordinate with Brady to troubleshoot and resolve the 

failure. 

 

2.40 MEASUREMENT AND PAYMENT 

 

The Contractor will be reimbursed by the Department for the actual verified cost of charges by 

Brady for LightGrid service charges.  The service charges may include: efforts by Brady/Trane 

Services to place the GE LightGrid system into 24/7 operation and return the system to normal 

dusk to dawn operation, efforts required to add new smart nodes into the existing GE LightGrid 

infrastructure, efforts by Brady to troubleshoot communication issues with the LightGrid system 

and efforts for commissioning of the new smart nodes installed as part of this project.   

 

3.00 LIGHT STANDARD LIGHT EMITTING DIODE (LED) LUMINAIRES 

 

3.10 DESCRIPTION  

 

Furnish, install and place into satisfactory operation luminaire, either on a bracket arm or directly 

mounted to the standard, complete with all light sources, drivers, wiring inside standard from 

circuit conductors to luminaire, in-line breakaway fuseholders and fuses and ground wiring at the 

pole on light standards less than 55 ft. in height. 

 

Type 
HPS Replacement 

Equivalent 
Color Temp 

Min. % of initial 

output at 70k hours 

Min. Maintained 

Delivered Lumens 

185W LED 250W 3500K ±500K 83% 15,500 

285W LED 400W 3500K ±500K 83% 19,150 
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Third party certified photometric files in IES format are required to be submitted with the catalog 

cuts for the proposed LED roadway luminaire.  Photometric files must show that proposed 

luminaire will meet or exceed the design shown in the plans. 

 

The manufacturer shall state the Light Loss Factor (LLF) used in the photometric calculations for 

the proposed luminaire.  LLF shall be calculated as follows: 

 LLF = Lamp Lumen Depreciation (LLD) x Luminaire Dirt Depreciation (LDD) 

 Lamp Lumen Depreciation (LLD) shall be the value calculated and reported 

by the manufacturer based on the LM-80 and TM-21 reports for the proposed 

fixture for 70,000 hours at 25° C. 

 Luminaire Dirt Depreciation (LDD) = 0.90 

 

3.20 MATERIALS  

 

3.21 LUMINAIRE REQUIREMENTS   

 

A. General Requirements  

 LM-79 photometric test reports shall be provided for all LED luminaires.  LM-79 

luminaire photometric reports shall be produced by an independent test laboratory 

and include the following: 

 Name of test laboratory.  The test laboratory must hold National Voluntary 

Laboratory Accreditation Program (NVLAP) accreditation for the IES 

LM-79 test procedure or must be qualified, verified, and recognized 

through the U.S. Department of Energy’s CALiPER program. 

 Report number 

 Date 

 Complete luminaire catalog number.  Catalog number tested must match 

the catalog number of the luminaire submitted, except for variations which 

do not affect performance. 

 Description of luminaire, LED light source(s), and LED driver(s) 

 Goniophotometry 

 Colorimetry  

 

 LM-80 lumen maintenance test report shall be provided for each respective LED 

light source. 

 Luminaire shall be constructed of a single piece die cast aluminum housing.  Each 

luminaire shall be finished gray in color unless otherwise noted. 

 The luminaire shall have a 7 pin ANSI C136.41 compliant photocontrol 

receptacle for future expansion capabilities.  

 Provide a summary of reliability testing performed for LED driver. 

 Luminaires maximum total power consumption shall not exceed the values shown 

in the table above.  Nominal luminaire input wattage shall account for nominal 

applied voltage and any reduction in driver efficiency due to sub-optimal driver 

loading. 

 Luminaire shall have a maximum Backlight, Uplight & Glare (BUG) rating of 3-

0-3 and an IESNA distribution of Type II or Type III as required to meet the 
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spacing, the average maintained footcandle level and the average to minimum 

uniformity ratio requirements shown on the plans.  The same BUG rating and 

distribution type shall be used throughout the project. 

 Minimum Ingress Protection (IP) dust and moisture ratings for the luminaire 

electrical components (driver and surge protection) and luminaire optical 

components shall be IP65 and IP66, respectively, as specified in ANSI C136.25. 

 Luminaire shall have external and internal labels per ANSI C136.15 and ANSI 

C136.22, respectively. Internal label shall identify the manufacturer, year and 

month of manufacture and the manufacturer’s part number. 

 Luminaire shall have an internal bubble level. 

 Luminaires shall start and operate in -20°C to +40°C ambient. 

 Luminaires shall be rated for continuous service at an ambient temperature of 

40°C (104°F)  

 Electrically test fully assembled luminaires before shipment from factory.  

 Effective Projected Area (EPA) and weight of the luminaires shall not exceed 1.4 

square feet and 46 lbs.  

 Luminaires shall be designed for ease of electrical component replacement. 

 Luminaires shall be rated for minimum 2G vibration, minimum, per ANSI 

C136.31. 

 LED light sources and drivers shall be RoHS compliant.  

 The luminaire manufacturer shall have no less than five (5) years of experience in 

manufacturing LED-based lighting products and the manufacturing facility must 

be ISO 9001 certified. 

 Luminaire shall have a 1.25” to 2.0” adjustable tenon mount for connection to 

luminaire bracket arm assembly. 

 Pole hardware, nuts, bolts, and washers, etc. shall be made from 18-8 stainless 

steel, or steel conforming to ASTM A307 galvanized in accordance with ASTM 

A153. 

 Grommets shall be installed in cable entry holes.  Cable entry holes shall be free 

from sharp edges which might cut conductors or an ungloved hand.  

 All conductors inside the luminaire shall be neatly secured with tie-wraps as 

needed to prevent pinch points and assist in trouble shooting. 

 

B. Driver 

 Shall be 0V-10V dimmable. 

 Rated case temperature shall be suitable for operation in the luminaire operating 

in the ambient temperature range of -20°C to +40°C. 

 Shall be rated for 480VAC at 50/60 Hz, and shall operate normally for input 

voltage fluctuations of ± 10%.  

 Shall have a minimum Power Factor (PF) of 0.90 at full input power and across 

specified voltage range.   

 Shall provide UL Class II output. 

 

C. Surge Suppression 

 Integral surge protection shall meet ANSI/IEEE C62.45 procedures based on 

ANSI/IEEE C62.41.2 definitions for standard and optional waveforms for 
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location category C-High 10kV/10kA test, IEC 61000-4-2 (Electrostatic 

Discharge) 8kV Air/4kV Contact test and IEC 61000-4-4 (Fast Transients). 

 

D. Electromagnetic interference 

 Luminaires shall have a maximum Total Harmonic Distortion (THD) of 20% at 

full input power and across specified voltage range. 

 Luminaires shall comply with FCC 47 CFR part 15 non-consumer RFI/EMI 

standards. 

 

E. Electrical safety testing 

 Luminaires shall be listed for wet locations. 

 Luminaires shall be UL listed and labeled. 

 

F. Finish 

 Luminaires shall be painted with a corrosion resistant polyester powdered paint 

with a minimum 2.0 mil thickness. 

 Luminaires shall exceed a rating of six per ASTM D1654 after 1000 hours of salt 

spray fog testing per ASTM B117.   

 The coating shall exhibit no greater than 30% reduction of gloss per ASTM D523, 

after 500 hours of QUV testing at ASTM G154 Cycle 6. 

 Exterior surfaces shall be smooth and free of burrs. 

 

G. Thermal management 

 Mechanical design of protruding external surfaces (heat sink fins) on roadway 

luminaries shall facilitate hose-down cleaning and discourage debris 

accumulation. 

 Liquids or moving parts will not be allowed for thermal management. 

 

H. Color Quality 

 Minimum Color Rendering Index (CRI) of 70 with a Correlated Color 

Temperature (CCT) of 3000K to 4000K  

 

I. Optics 

 Transmissive optical components shall be applied in accordance with OEM 

design guidelines to ensure suitability for the thermal/mechanical/chemical 

environment. 

 

J. The following shall be in accordance with corresponding sections of ANSI C136.37 

 All internal components shall be assembled and pre-wired using modular 

electrical connections. 

 Terminal blocks shall be used for incoming AC lines. Terminal blocks shall be 

easily accessible to installers or repair personnel.  Wire nuts are prohibited inside 

the luminaire housing. 
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K. Latching and hinging 

 Refractor and housing door holders and hinges shall be designed to maintain 

positive control of door to the luminaire body so as not to allow the accidental 

disengagement of either door. 

 Drivers shall be mounted to a housing door designed to be opened from the 

bottom of the luminaire.  Housing door shall allow easy removal for 

troubleshooting/repair on the ground. 

 

L. Manufacturer or local sales representative shall provide installation and 

troubleshooting support via telephone and/or email.  

 

3.30  WARRANTY  

 

Provide a minimum ten-year warranty covering maintained integrity and functionality of the 

luminaire housing, wiring, and connections, LED light source(s) and LED driver.  Negligible 

light output from more than 10 percent of the LED packages constitutes luminaire failure.  

 

Warranty period shall begin after project acceptance by the Department.  Supplier shall furnish 

documentation of warranty procedures to the Contractor stating that warranty is for NCDOT. 

 

3.40 CONSTRUCTION METHODS  

 

Level and secure each luminaire in all directions.  Adjust any luminaires, as directed by the 

Engineer, to provide optimal illumination distribution. 

 

All LED packages on all luminaires must be operating normally at contract completion. Any 

luminaire displaying improper operating characteristics prior to contract completion will be 

replaced by the Contractor at no additional cost to the Department.  

 

3.50 MEASUREMENT AND PAYMENT  

 

The roadway luminaries measured as provided above will be paid for at the contract unit price 

per each “Roadway Light Standard Luminaires – LED”.  Such price and payment will be 

considered full compensation for providing and installing the LED roadway luminaire on the 

bracket arm, wiring inside the standard from the circuit conductors to the LED roadway 

luminaire, in-line breakaway fuseholders with fuses and ground wiring at the pole on the light 

standard. 

 

Payment will be made under: 

 

 Roadway Light Standard Luminaire – ____LED………………………. Each 
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4.00 RELOCATE HIGH MOUNT LIGHT STANDARDS 

 

4.10 DESCRIPTION 

 

The work covered by this section consists of providing all equipment, labor and materials 

necessary to move an existing high mount light standard to a new foundation at the location 

shown on the plans. This section also includes storage of materials to be reused, and removal of 

the existing foundation.   Construction of a new foundation is not included in this section. Refer 

to Standard Provision titled Roadway Lighting Foundations (SP14 R04) for foundation 

requirements. 

 

4.20    MATERIALS 

   

Reuse existing materials, including the high mount standard shaft, lowering device head frame, 

luminaire carrier ring, luminaires and smart nodes, winch assembly, hoist cables, enclosed circuit 

breaker, connectors and branch circuitry. Replace materials that are to be reused if they are 

damaged during relocation.  Materials damaged during relocation will be replaced with new 

materials at no additional cost to the Department. 

 

The Contractor is responsible for the storage and protection of the reused materials against loss 

or damage. Refer to Section 6.00 of these Special Provisions for luminaire and smart node 

storage requirements. 

 

The Contractor shall provide new anchor bolts, nuts and washers. The Contractor shall verify 

that the anchor bolts furnished on the project are equal to the existing anchor bolts.  The 

Department will provide the specifications of the existing anchor bolts upon request. 

 

4.30   CONSTRUCTION METHODS 

 

Dismount the high mount light standard from the existing foundation and reinstall on a new 

foundation.  Use rope or web slings when hoisting or lifting the high mount light standard to 

prevent damage or marking.  If the light standards are to be stored between dismounting and 

reinstalling, provide proper transportation and supports to prevent warping.  Provide protection 

against the elements.  Refer to Section 6.00 of these Project Special Provisions if the high mast 

luminaires and smart nodes are to be stored between removal and reinstallation. 

 

The existing high mount light standard shall be kept in operation until such time that it is in 

conflict with construction.  The Contractor shall schedule high mount standard relocation work 

as directed by the Engineer to cause minimal disruption of traffic. 

 

All other lighting operating from the same lighting control panel as the relocated high mount 

light standard shall remain operational while the high mount standard is relocated or stored. 

 

Remove or abandon existing concrete high mount light standard foundations.  Dispose of the 

removed concrete, reinforcing steel, and anchor bolts in manner acceptable to the Engineer.  

Backfill the holes with suitable material and compact the material as required. 
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Abandon or remove the conductors and conduit as required by construction. Install new feeder 

circuitry as shown on the plans. 

 

Refer to Section 1400-10 of the 2108 Standard Specifications for abandonment requirements. 

 

After relocation of the high mount light standard, the operation of the lowering device shall be 

demonstrated by the Contractor by raising and lowering the carrier ring with luminaires a 

minimum of two (2) times.  The raising and lowering demonstration shall include latching and 

latching at the top and connection of test cables at the bottom.  Twisting of the cables, failure of 

the carrier ring to latch or unlatch, unlevelness of the carrier ring or hang up of the guide arms 

shall be sufficient reason for the Engineer not to accept the relocated high mount. 

 

4.40   MEASUREMENT AND PAYMENT 

   

The quantity of relocated high mount light standards to be paid for will be the actual number 

which have been removed from existing locations and installed at the proposed locations in a 

satisfactory manner and have been accepted by the Engineer. 

 

Relocated high mount light standards measured as provided above will be paid for at the contract 

unit bid price per each “Relocate High Mount Light Standard”.  Such price and payment will be 

considered full compensation for disconnecting circuitry, disassembly, transportation, storage, 

reassembly, installation on a new foundation, connection of new circuitry, removal of 

foundation, disposing of concrete, backfilling, compaction and all incidentals necessary to 

complete the work. 

 

Payment will be made under: 

 

 Relocate High Mount Light Standard   ……………………………….Each 

 

5.00 SMART CONTROL NODE 

 

5.10 DESCRIPTION 

 

The Contractor shall provide new smart nodes for each new LED luminaire installed on the 

project.  The smart node will be used to interface with the Department’s Statewide lighting 

control system. 

 

5.20 MATERIALS 

 

The smart node shall be a GE LightGrid version 2.0 (or higher) node rated for the same service 

voltage as the luminaire.  No other materials are required for this section. 

 

5.30 CONSTRUCTION METHODS 

 

For existing smart nodes on existing luminaires, the Contractor is responsible for keeping each 

respective smart node with its respective luminaire.  If the smart nodes are removed from the 

luminaire, the Contractor must institute a tagging system so that the same smart node can be 
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reinstalled on the same luminaire. See Section 3.00 of these Project Special Provisions for light 

standard luminaire construction methods.   

 

For new luminaires, the Contractor shall provide and install a new GE LightGrid smart control 

node. 

 

Install the smart node on the seven-pin photocell receptacle of the luminaire.  The smart node 

utilizes a twist-lock connection to ensure positive connection to the luminaire. 

 

Coordinate with Brady to have these new smart nodes added to the existing LightGrid gateway.  

See Section 2.00 of these Project Special Provisions. 

 

5.40 MEASUREMENT AND PAYMENT 

 

Smart Control Node will be measured and paid for as the actual number of new smart control 

nodes provided, installed and accepted. 

 

Payment will be made under: 

 

Smart Control Node …………………....………………………. Each 

 

6.00 LUMINAIRE STORAGE 

 

6.10 DESCRIPTION 

 

The work covered in this section consists of providing all equipment, labor, materials and 

transportation necessary to transport and store LED luminaires and LightGrid smart nodes at a 

bonded and climate controlled warehouse facility. 

 

6.20 MATERIALS 

 

The Contractor shall provide pallets and straps for storing and transporting the luminaire and 

smart nodes. 

 

6.30 CONSTRUCTION METHODS 

 

Should storage of the LED luminaires and corresponding smart nodes be necessary during the 

project, the Contractor is required to store the luminaires and smart nodes in a bonded, climate 

controlled warehouse facility. 

 

The Contractor shall securely strap the luminaires with smart nodes to a pallet, and transport the 

pallet(s) to the warehouse facility.  If the smart nodes are removed from the luminaires during 

storage, the Contractor must institute a tagging system so that the same smart node can be 

reinstalled on the same luminaire. The Contractor shall provide proof to the Department that a 

bonded and climate controlled warehouse is being used.  Bonding and climate control are 

required in order for the Department to maintain the warranty provided by Brady for any of the 

existing luminaires and smart nodes which are reused and reinstalled as part of this project. 
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When luminaires are to be reinstalled, the Contractor shall retrieve the luminaires and smart 

nodes from the warehouse facility and reinstall. 

 

6.40 MEASUREMENT AND PAYMENT 

 

The luminaires to be stored and reinstalled will be paid for at the contract lump sum unit price 

“Luminaire Storage”.  Such price and payment will be considered full compensation for storing 

the removed luminaires and smart nodes in a bonded, climate controlled warehouse.  It also 

includes transportation of the luminaires to and from the warehouse. 

 

Payment will be made under: 

 

 Luminaire Storage……………………..………………………………Lump Sum 
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License Number. F-0991 

900 W. Trade St., Suite 715 

Charlotte, NC 28202-1144 

(704) 372-1885           (Seal) 

 

 

 

 

 

PROJECT SPECIAL PROVISIONS 

Utility Construction 

 

Revise the 2018 Standard Specifications as follows: 

Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2:  

add the following sentences: 

The utility owner is Charlotte Water. The contact person is Bill Deal and he can be reached by 

phone at 980-722-0786. 

 

Temporary Water Service 

The Contractor will be responsible for furnishing, installing, maintaining and removing all 

temporary service lines during the course of cleaning and lining operations.  The temporary lines 

shall be leak free and installed in a neat and orderly fashion.  The Contractor shall be responsible 

for protection of the temporary line and shall provide the personnel necessary to immediately 

respond to all water line breaks, leaks and outages associated with the project.  A 24-hour 

“hotline” shall be established by the Contractor for customers to call when a problem arises with 

the temporary water system. Contractor needs to have a response crew onsite during service 

installation which serves the hospital or any facilities providing emergency services. The 

Contractor shall also take all necessary precautions to protect the temporary water system from 

freezing and shall submit a plan to the Engineer at the pre-construction conference detailing the 

protection procedures.  

 

DOCUMENT NOT CONSIDERED FINAL 
UNLESS ALL SIGNATURES COMPLETED 
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The Contractor shall furnish a schedule and detailed by-pass plan at least three weeks prior to 

moving to a new project site.  This plan must show, in detail, all 2-inch and larger service 

connections, size of temporary pipe to be used, location of feed for temporary pipe, the 

approximate location of the temporary pipe with respect to the roadways and sidewalks and all 

existing and proposed fire hydrants necessary to provide continuous fire protection.  Fire 

protection must be maintained at all times during construction, according to the regulations set 

forth in the Design Manual.  Temporary fire hydrants must be placed beside each existing 

hydrant and meet the approval of the Huntersville Fire Department, prior to its use. This plan 

will be reviewed by Charlotte Water, as well as the Huntersville Fire Department, to insure 

adequate supply for domestic services and fire protection. 

 

Prior to installing any temporary service lines, the Contractor shall verify the need for such lines, 

especially on streets with multiple water mains. All costs associated with verification of service 

tap locations shall be included in the various pay items. Any costs incurred by installing 

temporary water lines that are not needed shall be at the Contractor’s expense.  

 

Plastic temporary piping will be allowed, if properly placed so as to prevent its damage by 

traffic. All temporary service pipe crossing streets and/or commercial driveways must cross in a 

fashion that will not create a traffic hazard.  Boring, punching or trenching may be required when 

crossing streets with high traffic volume. Temporary piping crossing sidewalks or wheel chair 

access ramps must be ramped in compliance with the ADA or buried.  Any temporary bypass 

lines crossing a driveway shall be covered with a rubber ramp or bituminous cold patch provided 

by the Contractor.  When temporary paving is used to ramp temporary services lines, it must be 

compacted by a roller or compaction device to minimize tracking.  Piping must be buried when 

so directed by Charlotte Water.  Any leaks on the temporary water service lines shall be repaired 

immediately. All temporary bypass piping connected to fire hydrants shall be constructed in such 

a manner that if necessary, can be easily removed so the fire hydrant can be used for firefighting 

purposes with minimal effort.  All such connections to the fire hydrants must be compatible with 

Huntersville Fire Department for each fire hydrant outlet used.  When necessary, the Contractor 

shall make below ground taps for bypass connections where fire hydrants cannot be used or are 

not available.  

 

Direct connections to the existing water system will not be allowed until chlorination is complete 

and each section of the by-pass line, including service lines, has passed bacteriological and 

turbidity testing.  A Reduced Pressure (RP) Principle Backflow Preventer shall be installed, with 

proper support and tested for the purpose of filling, flushing, testing, disinfection and sampling. 

All dead end temporary services lines shall be equipped with a blow-off.   

 

All temporary service lines must be NSF Standard 61 certified for potable water applications. 

The pipe, hoses and other materials which are to be furnished by the Contractor for use as 

temporary service pipe shall be clean, water tight and fully adequate to withstand the existing 

pressure and all other conditions of use and shall be approved by Charlotte Water.  Care shall be 

exercised throughout the installation of all temporary pipe and service fittings to avoid any 

possible contaminations of any mains or services.  
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Temporary service lines longer than 750 linear feet must have a supply at each end. Temporary 

service lines must have a main line shut off valve at least every 500 feet.  Fire protection must be 

maintained at all times during construction.  

 

Upon activation of the newly installed pipe, the Contractor shall remove all temporary service 

lines and shall leave all streets, sidewalks, and adjacent properties in a condition of equal or 

better than original. Prior to installing the meter and connecting the customer to the rehabilitated 

system, the existing service line shall be thoroughly flushed to remove any deposits collected 

during cleaning.  

 

All piping used to provide temporary water service during construction shall be NSF Standard 61 

certified for use in potable water. The temporary service line may be PVC pipe but must be 

equipped with restrained joints. The PVC temporary service line shall be Certa-Lok Yelomine or 

C-900/RJ by CertainTeed, or an approved equal. Flexible hoses shall be Super Aquaduct by 

Angus Flexible Pipelines or an approved equal. 

 

Measurement and Payment:  

Payment for temporary water services shall be lump sum, and paid for under the contract price 

for “Temporary Water Services”.  Such price and payments will be full compensation for all 

labor, materials, excavation, backfilling and any incidentals necessary to complete the work, as 

required.   

 

Pay Item                                                                              Pay Unit 

Temporary Water Services        LS 
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PROJECT SPECIAL PROVISIONS 

 

 
 

1.1 PROJECT SPECIAL PROVISIONS 

Unless otherwise indicated in these special provisions, all materials and requirements for proposed 

water and sewer lines shall at a minimum meet the standards and requirements outlined in the 2018 

NCDOT Standard Specifications. 

1.2 NOISE AND VIBRATION REQUIREMENTS 

Site preparation and excavating and the construction, demolition, alteration or repair of any 

building or structure located on a site that is within 1,000 feet of an occupied residence shall not 

be conducted other than between the hours of 7 a.m. and 8 p.m., Monday through Saturday, and 

between the hours of 12 p.m. and 8 p.m. on Sunday, unless such work is entirely within a 

completely enclosed area so as not to be audible beyond the property line of the lot upon which 

the work is conducted. The Chief of Police or designee may approve exceptions in cases of 

urgent necessity in the interest of public safety. See Town of Huntersville Code of Ordinances 

Chapter 93.41 for more information. 

Unless specifically listed as a pay item, all costs for noise abatement and limited work hours 

shall be considered incidental and included in the costs of the work. 

1.3 CONNECTION TO EXISTING SANITARY SEWERS 

In cases where construction will disrupt the existing sewer flow, prior to beginning Work, the 

Contractor shall prepare and submit a plan and schedule indicating how the existing flow will be 

handled and the time frame in which he intends to work. The Department in conjunction with the 

Contractor shall be responsible for notifications of all customers affected by interruptions. 

Interruptions shall be scheduled at a time most convenient to the public. Work may be required at 

night, weekends and holidays, as determined by CLTWater. Customers shall be notified at least 

72 hours (not including weekends/holidays) prior to interruption of service. 

There will be no separate measurement or payment for "Connection to Existing Sewer" with 

the exception of SPU-03 TEMPORARY SANITARY SEWER BYPASS PUMPING. 

1.4 WATER CONNECTIONS 

Direct connections to the existing water system, regardless of size or type, will not be allowed 

until: 

1. Chlorination is complete, 

2. The new water line has passed all lab tests, 

3. The  new  water  line  has  been  approved  for  connections  and  activation  by  the 

Department and CLTWater. 

1.5 INTERRUPTION OF WATER SERVICE 

The Contractor shall maintain continuous service to all users, except when a planned water 
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line/service outage with a specified duration has been approved by the Department and CLTWater. 
 

Only then can the Contractor interrupt service. Do not interrupt service to hospitals, emergency 

service, first response facilities, or facilities designated by the Department. 

When a scheduled water service outage is needed, the Contractor shall develop and forward to the 

Department for approval, a shutdown scenario for each scheduled outage. Contractor shall notify 

the Department at least 10 working days in advance to schedule the Work. The scenarios shall 

indicate the Work to be accomplished, materials to be installed, a traffic control plan, valves, fire 

hydrants and air releases to be operated, the date, starting time and duration of the outage with the 

address and business name of customers whose services will be affected. 

The Contractor is required to have all materials and equipment on the job site seventy-two (72) 

hours prior to planned service interruption. The Contractor shall provide adequate work force 

during this time to complete the required connection and refill and return the existing water line to 

service. The Town of Huntersville Fire Department shall be notified of interruptions of water lines 

72 hours prior to interruption. 

The Contractor shall operate all valves required to isolate the existing mains as directed by the 

Department. Test shut downs will be required to confirm operation of valves and isolation of water 

line. The Contractor shall be required to dispose of water from the isolated main and to dispose of 

air during the filling operation. Neither the Department nor CLTWater will not be responsible for 

delays, rescheduling, etc., resulting from incomplete isolation of the mains. 

The Department in conjunction with the Contractor shall be responsible for notifying all customers 

affected by the interruption of service. Service interruptions shall be scheduled at a time most 

convenient to the public. 

All costs associated with this item, including equipment, labor and material, shall be considered 

incidental and included in the costs of the pay items in the Proposal. 
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SPECIAL PROVISION PAY ITEM DESCRIPTIONS FOR WATER LINE AND 

SANITARY SEWER CONSTRUCTION 

The bid for each pay item shall include the cost of all materials, equipment, labor and all else 

required to complete that pay item as specified. 

Materials shall be new, in good condition and free from defects. 

Materials, equipment, labor, permits, fees or incidentals required to complete Work for which there 

is no clearly described pay item shall have their cost incorporated into the pay items listed below. 

No separate payment for this Work will be made. 

Payment will be made according to the unit price or lump sum bid in the Proposal. 

Abbreviations used in the Plans, Specifications, and Bid Form include, but are not limited to: 

1. LS = lump sum 

2. EA = each 

3. LF = linear foot 

4. VF = vertical foot 

5. CY = cubic yard 

6. LBS = pounds 

7. SF = square foot 

8. TN = ton 

Pay items require the Contractor to make submittals to the Department. Water and sanitary sewer 

related submittals require the approval of the Department 

The following items shall be considered incidental to the work. There shall be no direct payment 

for this work: 

1.  For special scheduling, special requirements, and manufacturing lead times necessary 

to complete the Project in an orderly manner. 

3. For limited work hours, including night and weekend work relating to utilities. 

4. For operation of existing valves and test shutdowns, as needed or directed by the 

Department. 

5. For installation of lockout/tagout devices on all isolation valves or as directed by the 

Department. 

6. For pot holing (test pit) existing utilities ahead of construction and determining if a 

conflict exists. 

7. For use of steel traffic plates as needed or required by the Department. 

8. For pipe deflection called out by the Plans, required by field conditions, or directed by 

the Department. 

9. For temporary fittings, valves, piping, and other appurtenances required to properly 

install and test the pipe. 

10. For temporary blow-offs. Contractor shall submit to and receive approval from the 

Department for a testing plan. Testing plan shall include the location of RP jumpers, 
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chlorine injection points, flushing points and sample points. All temporary blow-offs 

shall be set-up to serve as lab sample points. 

11. For the cost to properly dispose of residual chlorinated water. 

12. For maintaining pedestrian traffic safety and ADA requirements. 

13. For compliance with Town of Huntersville Noise Ordinance. 

14. For furnishing, removing, hauling, storing, placing and compacting of in-situ backfill 

material. 

15. For pipeline bedding type called out on the Plans and Specifications. 

16. For all erosion control measures required but not addressed in the erosion control plan. 

17. For restoring the site to a condition equal to or better than original conditions. 

18. For compliance with applicable OSHA regulations. 

19. For construction layout and surveying required for the water and sewer installation. 

20. For testing required by the Plans and Specifications, including the requirements of the 

herein. 

21. For keeping the pipeline and service tubing clean and free of debris, including the use 

of temporary plugs, caps and other devices. 

22. For removal of excess spoils from the jobsite or incorporation of excess spoils in the 

Project. 

23. For connections to existing sewer lines, manholes, and laterals using transition style 

couplings with stainless steel shear bands and clamps as approved by the Department. 

24. For temporary support, relocation, removal and replacement of existing utilities. 

Damage to existing utilities caused by this Work shall be repaired in accordance with 

the requirements of the utility owner. However, the cost for such repairs shall be borne 

by the Contractor at no additional cost to the Department. 

25. For adherence to the provisions of the 1985 Underground Damage Prevention Act. 

26. For  connecting  the  new/activated  or  relocated  water  services  to  existing  meter 

assemblies and to new meter assemblies and to existing service piping. 

27. For concrete thrust collars and blocking as detailed on the Drawings. 

28. For removal of valve boxes as indicated on the Drawings. 

 

SP-001 RECONNECT TO EXISTING 6” FIRE LINE  

1.0 DESCRIPTION 

This item includes furnishing all materials, equipment, labor and incidentals necessary to disconnect 

existing 6” fire line from existing water lines and reconnect to new water lines once installed, tested, 

and accepted by the Department, in accordance with Plans and Specifications.   

2.0 MATERIALS AND METHODS 

All gate valves, piping and appurtenances provided shall be of the materials and manufacturers 

specified herein and in the details. 
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3.0 MEASUREMENT 

The quantity of reconnected 6” water lines to be paid for will be the actual number of 6” fire lines 

disconnected from the existing water line and reconnected to the new water line and accepted.   Shall 

make use of existing hydrant valve and include removal and disposal of existing hydrant piping 

between the valve and the hydrant. 

4.0 PAYMENT 

The quantity of reconnected 6” fire line connections, measured as provided above, will be paid for at 

the Contract unit price per each for each applicable “existing 6” water line” connected to regardless 

of piping length required to complete connection.  Such payments will be full compensation for all 

Work covered by this Project Special Provision.  

Payment will be made under: 

SPU-001.01 RECONNECT TO EXISTING 6” WATER LINE ..................................................... EA 

 

 

SP-002 WATER LINE CONNECTION/ACTIVATION 

1.0 DESCRIPTION 

This item includes furnishing all new materials, equipment, labor, and incidentals required to 

permanently direct connect the new, tested, and approved water lines to the existing system and to 

install temporary jumpers between new, untested, non-approved water lines and the existing 

system where necessary. 

2.1 MATERIALS AND METHODS 

Direct Connection: Direct connections to the existing water system, regardless of size or type, will 

not be allowed until: 

1. Chlorination is complete, 

2. The new water line has passed all lab tests, 

3. The new water line has been approved for connection and activation by the Department 

and CLTWater. 

Upon successful completion of the hydrostatic, leakage and disinfection tests the Contractor, at the 

direction of the Department, shall connect the newly installed water line to the existing system at 

the locations identified on the Plans. This pay item shall include flushing as directed by the 

Department.  Line stops and piping shall be paid under applicable NCDOT Pay item. 

Temporary Jumper Connection: Only one temporary jumper connection to the existing water 

system, regardless of size or type, will be allowed until after chlorination is complete and the new 

water line has passed all lab tests and has been approved for connection/activation by the 

Department and CLTWater. 

This pay item shall include the cost of testing the RP double check valve by a certified technician 

and cost associated with the set-up, operation and maintenance of the Reduced Pressure (RP) 

Principle Backflow Preventer. 
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For installations where the source of water is from a fire hydrant, the cost of a temporary flexible 

hose from fire hydrant to RP Jumper shall be included in the cost of this pay item. Associated 

traffic control and trenching for driveways and side streets shall be included in this pay item if 

necessary. 

3.0 MEASUREMENT 

The quantity of Water line Connections to be paid for will be inclusive of all water line connections 

indicated on the Contract Drawings completed and accepted. 

4.0 PAYMENT 

The quantity of Water line Connections measured as provided above, will be paid for at the 

Contract lump sum price for "Water line Connection/Activation" for all work on this project. Such 

payment will be full compensation for all Work covered by this Project Special Provision. 

Payment will be made under: 

SP-002.01 WATER LINE CONNECTION/ACTIVATION ............................................................LS 

 

 

SP-003 TEMPORARY SANITARY SEWER BYPASS PUMPING 

1.0 DESCRIPTION 

This item, Temporary Sanitary Sewer Bypass Pumping, shall include the cost of all materials, 

equipment, labor and all else required to complete this pay item as specified. 

This is a lump sum pay item. It includes everything associated with the installation, operation, 

maintenance, and removal of a temporary sanitary sewer bypass pumping operation. There are no 

separate pay items associated with this Work. The Work, in its entirety, is payable only through 

this lump sum pay item. 

2.1 MATERIALS AND METHODS 

 

Contractor shall maintain continuous sanitary service to all users, except when a planned outage 

with a specified duration has been preapproved by the Department and CLTWater. 

The Contractor shall not be permitted to plug or sever sewer lines without a fully functional and 

approved bypass pumping operation. 

A temporary sanitary sewer bypass pumping operation will cover two scenarios: mainline sewer 

bypass (pump from manhole to manhole) and service lateral bypass (cut-in tank/pump to manhole). 

The cut-in tank/pump scenario shall have the ability, via valves, to divert flow from the user to the 

cut-in tank or directly to the mainline sewer. 

The number and size of pumps, pipes, and connections utilized in the bypass pumping operation 

shall be designed, scheduled, and installed such that if the largest pump is taken out of service, the 

remaining pump can maintain bypass flows without a surcharge that results in an overflow of 

sewage. 

Prior to existing sanitary sewer flows being bypassed, the Contractor shall develop a temporary 

sanitary sewer bypass pumping operation plan that meets with the approval of the Department. 

Contractor's proposed temporary sanitary sewer bypass pumping operation shall be designed and 

sealed by a North Carolina Professional Engineer using Engineering judgment. 
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Contractor shall submit the temporary sanitary sewer bypass pumping operation plan to the 

Department for review. Include the following items: 

1. Sealed 11" x 17" sheets for plan view, prepared and sealed by a Registered North 

Carolina Professional Engineer 

2.  Scale: 1" = 40' 

3. Show location, size and number of pumps 

4. Show above ground temporary force mains and buried temporary force mains 

5. Label force main size, length, material type and thickness 

6. Show phasing and duration for which force main and pumps will remain in service 

7. Show all associated traffic and pedestrian control 

Contractor is responsible for determining peak flows, including wet weather flows, to be handled 

by the temporary sanitary sewer bypass pumping operation. 

Contractor shall be responsible for monitoring the bypass pumping operation at all times it is 

operational. 'Monitoring' shall be defined as the continuous presence of the Contractor's qualified 

personnel at the site of the bypass pumping operation, until all sewage flows are conveyed by the 

new, permanent, activated sanitary sewer system. 

The Contractor shall make all repairs and provide additional support services and protection when 

the temporary sanitary sewer bypass pumping operation has been damaged by vandalism or other 

events. 

The Contractor shall immediately notify the Department in the event a surcharge occurs that results 

in an overflow of sewage. 

The Contractor shall be responsible for paying fines and cleanup operations associated with 

overflow violations attributed to the bypass pumping operation at no additional cost to the 

Department or CLTWater. 
 

All asphalt and concrete Work associated with the temporary sanitary sewer bypass pumping 

operation, including trenched force main, temporary surfaces, steel plates, saw cutting, removal 

and disposal of asphalt and concrete, and installation of cold patch are included in this pay item. 

Ingress and egress to properties shall be maintained at all times. Pedestrian and vehicular traffic 

shall be maintained at all times. Temporary sanitary sewer bypass pumping operation shall meet 

ADA requirements and any NCDOT traffic control requirements. 

Precautions shall be taken to ensure the temporary sanitary sewer bypass pumping operation does 

not damage public or private properties. In the event damage occurs, Contractor shall make 

provisions to correct such damage at no additional cost to the Department or CLTWater. 

The Contractor shall respond, with personnel and equipment, within the following time limits to 

Town of Huntersville, the Department, CLTWater and user complaints. 

1. 15 - minutes for weekday regular hour complaints 

2. 1 - hour for night/weekend complaints 

Contractor shall be responsible for the development and distribution of letters and other 

communications to the users: 
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1. Contractor shall develop and submit to the Department for their prior review a letter 

for notification of temporary sanitary sewer service operation. 

2. Contractor shall develop and submit to the Department for their prior review a letter 

notifying impacted users of planned (and prior approved) sanitary sewer service 

interruption. 

3. All communication to the users shall include the basic information required to be on 

the temporary water service installation signs. 

The bypass pumping operation shall comply with applicable noise ordinances. 

3.0 MEASUREMENT 

Temporary Sanitary Sewer Bypass Pumping is a lump sum item that will be measured by the 

complete installation and acceptance of the Temporary Sanitary Sewer Bypass Pumping as 

described above. 

4.0 PAYMENT 

Temporary Sanitary Sewer Bypass Pumping Operation, measured as provided above, will be paid 

for at the lump sum Contract unit price for "Temporary Sanitary Sewer Bypass Pumping." Such 

payment will be full compensation for all Work covered by this Project Special Provision. 

Payment will be made under: 

SP-003.01 TEMPORARY SANITARY SEWER BYPASS PUMPING...................................... LS 
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General: 

The following utility companies have facilities that will be in conflict with the construction 

of this project: 

A. Duke Energy – Power Distribution & Transmission  

B. ElectriCities of NC, Inc. – Power Distribution  

C. Piedmont Natural Gas (PNG) – Gas (Distribution/Transmission) 

D. AT&T – Communications  

E. CenturyLink (f.k.a. Level 3 Communications) – Communications  

F. Charter/Spectrum (f.k.a DukeNet) – Communications  

G. Charter/Spectrum – CATV  

The conflicting facilities of these concerns will be adjusted prior to the date of availability 

(DOA), unless otherwise noted and are therefore listed in these special provisions for the 

benefit of the Contractor.  All utility work listed herein will be done by the utility owners.  

All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

1) Duke Energy – Power Distribution & Transmission  

a) Duke Energy Distribution is currently located aerially on the north side of the 

overpass with 2 distribution crossings at 21+00 and 33+50, YEB.  They will 

relocate further north of the interchange to allow ample room for construction and 

overhead (OH) sign structures.  They will replace the 2 overhead crossings over 

Gilead Road approximately at their same locations.  The contractor will need to use 

caution installing OH sign structures near Station 33+50, Y-line and 13+60, RPB.   

b) Duke Energy stops their aerial facilities at the crossing located at 21+00.  They do 

continue into the U-5114 project.  Coordinate with U-5114 for final tie points 

between the two projects.  They should be complete by January 18, 2019. 

c) Duke Energy has underground (UG) primary lines from Reese Blvd. to their aerial 

crossing at 21+00 on the south side, which services the hospital and lighting system 
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in that vicinity.  Duke will adjust the UG lines from 14+00 to 16+00 RT, Y-line, to 

avoid the drainage.     

d) Duke’s UG facilities along Y-11 (Reese Blvd.) on the east side will also remain in 

place.  The contractor will use caution when installing the new drainage structure 

at Station 8+20 RT. 

e) Contact persons for Duke Energy Distribution are Larry Robinson at (336) 209-

6631, Larry.Robinson2@duke-energy.com and Larry Morris at (803) 283-5084, 

Larry.Morris@duke-energy.com. 

 

f) Duke Energy Transmission crosses I-77 south of the interchange and crosses Gilead 

Road near Station 34+00 over US 21.  There is one pole in conflict, which is 

relocating as part of the adjacent project U-5114.  Coordinate with U-5114 for final 

tie points between the two projects.  They will be complete by DOA. The 2 lattice 

structures on I-5714 will remain in place. 

g) Contractor needs to use caution when installing OH sign structure near Station 

25+40 RPD. 

h) Contact person for Duke Energy Transmission is Jeremy Sabo at (704) 382-8396, 

Jeremy.Sabo@duke-energy.com. 

 

2) ElectriCities of NC, Inc. – Power Distribution 

a) ElectriCities is attached to Duke Energy’s poles, so they will relocate to the north 

side of the interchange.  They require 3 weeks’ notice for scheduling purposes and 

2-3 weeks for cutovers, which will begin after Duke Energy completes the interstate 

crossing installation on behalf of ElectriCities.  ElectriCities should be completed 

by January 18, 2019.  Contractor will need to confirm their progress.  

b) ElectriCities continues west on the north side underground from their aerial 

attachment at 19+85 LT, YWB, to Reese Blvd (Y-10).  The UG lines will remain 

in place and are outside the right of way.   

c) Contact person for ElectriCities is Stuart Britt at (704) 659-2171, 

sbritt@electricities.org. 

 

3) Piedmont Natural Gas (PNG) – Gas Distribution & Transmission 

a) PNG has an existing 4-in steel high pressure transmission line beginning on the 

north side of the Y-line and crosses to the south side at approximately 18+00.  It 

crosses under I-77 and continues into project U-5114. PNG is currently relocating 

this line off the project limits; however, it will not be completed until February 

2019.  Contractor will use caution installing facilities around this line until it is 

abandoned in place.   

b) There is an abandoned 4-in plastic gas line that parallels Y-line from 23+20 to US 

21.  This line is not in service.  

c) PNG has a 4-in plastic distribution gas line running along the south side of the Y-

line feeding the hospital from Station 9+00 to17+20 RT. This will be relocated by 

mid-September 2018. 
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d) PNG has a plastic distribution line on the north side of the Y-line from 16+00 to 

21+00 LT outside the C/A, which will remain in place.  It is not in conflict.  

e) Contact person for PNG is Paul Lemons at (704) 587-6868, 

paul.lemons@piedmontng.com.  PNG consultant is Matt Bare with WK Dickson at 

(704) 334-5348, mbare@wkdickson.com. 

 

4) AT&T – Communications  

a) AT&T has UG duct bank and direct buried lines along the existing north side of the 

Y-line.  Their duct bank system is attached to the existing bridge.  AT&T will retain 

their existing conduit system throughout the project limits.  They will sleeve their 

conduit through the manholes and fill the manholes with sand at Stations 23+50 RT 

and 30+50 RT on YEB.  The manholes will not be accessed in the future.  They 

will reuse the existing conduit system on the existing bridge and replace the cables 

to account for any upgrades and future expansions.  AT&T will install new cables 

and fiber through the project to their newly located manhole under U-5114.  AT&T 

will need approximately 60 days to complete design and issue a construction ticket 

and then will need 120 days to complete all new cutovers, which should be 

complete by March 2019.  Contractor should confirm status of relocations. 

b) The contractor will use caution when installing drainage at approximately Stations 

18+00 RT, Y-line and 22+60 LT, YEB.   

c) Contractor will need to use caution when installing the signal at Station 31+90 LT, 

YWB. 

d) AT&T has an aerial crossing over I-77 north of the existing bridge.  They will 

remove this line.  They need approximately 2 weeks’ notice and 1-2 weeks to 

complete the removal.  This should be complete by mid-September 2018. 

e) Contact person for AT&T is Danny Little at (704) 254-4289, 

dflittle@carolina.rr.com.   

 

5) Century Link (CL) (f.k.a. Level 3 Communications) – Communications  

a) CL has buried fiber on the south side of the L-line and goes aerial across I-77 on 

Duke’s poles on the north side.  They go back UG after crossing I-77.  They will 

relocate UG from Reese Blvd. to Station 25+00 and attach to Duke’s newly 

relocated crossing over I-77.  They will dip UG at approximately Station 33+00 LT 

and continue on the north side into U-5114.  They require 4-6 weeks after the power 

companies are complete with their relocation.  Century Link can begin their 

underground relocation portion while Duke/ElectriCities are performing their 

work.  Century Link should be complete by February 22, 2019.  CL requires 2-3 

weeks’ notification to begin relocations.  Need to ensure they are notified close to 

Duke’s and ElectriCities’ completion. 

b) Contact person for CL is Michael Casey at 980-215-5007, 

michael.e.casey@centurylink.com. 
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6) Charter-Spectrum (CS-1) (f.k.a Duke Net) – Communications  

a) CS-1 has buried fiber outside the project limits servicing the hospital.  This will 

remain in place.  They cross the Y-line and I-77 on Duke’s poles.  Duke Energy 

will be responsible for relocating the aerial facilities along with power.   

b) Contact person for CS-1 is Marc Osborne at (704) 969-6160, 

marc.osborne@charter.com. 

 

7) Charter-Spectrum (CS-2) – CATV  

a) CS-2 has buried and aerial facilities throughout the project limits.  They will 

relocate to Duke’s new pole line.  It will take them 4-5 weeks to complete 

relocations. They cannot begin work until Duke, ElectriCities, and CenturyLink are 

complete. They should be complete by March 22, 2019 with 3-4 weeks’ notification 

to schedule crews and materials.   

b) CS-2 will replace their UG cable on the south side from Duke’s newly installed 

pole at 21+00 RT, Y-line, to their existing handhold around 20+00 RT.   

c) CS-2 will adjust their buried cables on the north side from 19+00 to 20+10 LT, Y-

Line, out of cut limits.  They will need 2 weeks’ notification for this work.  

Contractor needs to use caution when installing signal pole at Station 21+00 LT, 

YWB.  The remaining UG lines on the north side will remain in place. 

d) Contact person for CS-2 is David Eddins at (704) 378-2856, 

david.eddins@charter.com.   
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General: 

The following utility companies have facilities that will be in conflict with the 

construction of this project: 

A) Duke Energy – Power (Distribution)

B) Duke Energy – Power (Transmission)

C) ElectriCities – Power (Distribution)

D) AT&T Communications

E) Windstream Communications

F) Charter Communications

G) TPRC Broadband Communications

H) Piedmont Natural Gas – (Distributation)

I )  Piedmont Natural Gas – (Transmission) 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor.  All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 

Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Duke Energy – Power (Distribution)

1) Duke Energy Distribution has power poles in conflict through the project limits.

Scheduled start date is October 1, 2018 with an expected completion date of
November 5, 2018. There two areas that temporary lines will be installed to

allow for construction shown on Sheets UO-2, UO-3 and UO-4.  Once

construction in these areas are completed the lines can be moved to the

permanent location.

2) Contact person for Duke Energy Distribution is Mr. Larry Robinson at

336-209-6631 larry.robinson@duke-energy.com.
B) Duke Energy – Power (Transmission)

1) Duke Energy Transmission has power poles in conflict at the intersection of US
21 and Gilead Rd. and is to have their relocation complete prior to the project
availability date.
Contact person for Duke Energy Transmission is Ms. Lisa Plumley at
980-373-1219 lisa.plumley@duke-energy.com
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C) ElectriCities – Power (Distribution)

1) ElectriCities Distribution has power poles in conflict throughout the project limits

and is to have their relocation complete prior to the project available date.

2) Contact person for ElectriCities Distribution is Mr. Stuart Britt at 704-659-2171

sbritt@electricities.org.

D) AT&T Communications

1) AT&T Communications is attached to power poles throughout the project limits

and will re-attach to new power poles when set. Relocation is expected to be

complete prior to the project availability date.

2) AT&T Communications contact person is Mr. Danny Little at 704-254-4289

dflittle@carolina.rr.com.

E) Windstream Communications

1) Windstream Communications is attached to power poles throughout the project

limits and will re-attach to new power poles when set. Relocation is expected to

be complete prior to the project availability date.

2) Windstream Communications contact person is Mr.Steve Carter at 704-589-9728

steven.carter@windstream.com.

F) Charter Communications

1) Charter Communications is attached to power poles throughout the project limits

and will re-attach to new power poles when set. Relocation is expected to be

complete prior to the project availability date.
2) Charter Communications contact person is Mr. David Eddins at 704-378-2856

david.eddins@charter.com .

G) TPRC Broadband Communications

1) TPRC Broadband Communications has underground vaults and hand holes in

conflict on US21 at approx. 52+25 L-Rt. These vaults and hand holes have been

relocated to area of planting strip between proposed sidewalk and C&G at that

same location.

2) TPRC Broadband Communications contact person is Mr. Howard Tipton at 704-

534-9856. htipton@mscon.com

H) Piedmont Natural Gas – (Distribution)

1) Piedmont Natural Gas Distribution has conflicts with various proposed storm

drain structures throughout the project. PNG is to contract out their relocation
work to Mears Construction and plans to begin relocations by August 24,
2018 and taking 3 weeks to complete leaving an estimated completion date of,
or before, September 14, 2018.

2)

UbO-6
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I) Piedmont Natural Gas – (Transmission)

1) Piedmont Natural Gas Transmission has a high pressure transmission line

running down US 21 and are to abandon and leave in place as part of their

relocation for the U-5714 project. Relocation is expected to be complete prior to

the project availability date.

2) Piedmont Natural Gas Transmission contact is Mr. Matt Bare at 704-334-5348

mbare@wkdickson.com.

UbO-7
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Project Special Provisions 

Erosion Control 

STABILIZATION REQUIREMENTS: 

(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective August 1, 2016 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (West) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 

 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 



I-5714/U-5114 EC-2 Mecklenburg County 

 

6/5/2018 

Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  

 

 

 

 

 



I-5714/U-5114 EC-3 Mecklenburg County 

 

6/5/2018 

Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 
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Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

TEMPORARY SEEDING: 
 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 

determine the exact dates for using each kind of seed. 
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FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 

 

SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 

degree of slope prevents the use of a sod seeder. 

 

MOWING: 
 

The minimum mowing height on this project shall be six inches. 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  
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SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 
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ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 
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(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 
 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 

specified, over previously prepared areas as directed. 

 



I-5714/U-5114 EC-10 Mecklenburg County 

 

6/5/2018 

Materials 
 

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 

synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 

between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting shall 

be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure.  The mat shall have the following minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation (Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM D4355 >80 % 

Porosity (Permanent Net) ECTC Guidelines >85 % 

Maximum Permissible Shear 

Stress (Vegetated) 

Performance Bench 

Test 

>8.0 lb/ft2 

Maximum Allowable Velocity 

(Vegetated) 

Performance Bench 

Test 

>16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification. 

 

Construction Methods 
 

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard Specifications. 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

Measurement and Payment 
 

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 

yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat is 

installed and accepted.  Overlaps will not be included in the measurement, and will be considered 

as incidental to the work.  Such payment shall be full compensation for furnishing and installing 

the mat, including overlaps, and for all required maintenance. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 

 

SKIMMER BASIN WITH BAFFLES: 

 

Description 

 

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 

the erosion control plans.  See the Skimmer Basin with Baffles Detail sheet provided in the 

erosion control plans.  Work includes constructing sediment basin, installation of temporary 

slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, 

providing and placing stone pad on bottom of basin underneath skimmer device, providing and 

placing a geotextile spillway liner, providing coir fiber mat stabilization for the skimmer outlet, 

disposing of excess materials, removing temporary slope drain, coir fiber baffles, geotextile liner 

and skimmer device, backfilling basin area with suitable material and providing proper drainage 

when basin area is abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 

shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 
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Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basin according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 

plans.  Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.  

Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 

1640 of the Standard Specifications. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 PVC 

pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 

detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling connection 

and skimmer according to manufacturer recommendations.  The coupling shall be rigid and non-

buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope included with the 

skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 

or metal post.  Clean out skimmer device when it becomes clogged with sediment and/or debris 

and is unable to float at the top of water in skimmer basin.  Take appropriate measures to avoid ice 

accumulation in the skimmer device.  Construct a stone pad of Class B stone directly underneath 

the skimmer device at bottom of basin.  The pad shall be a minimum of 12” in height, and shall 

have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for the primary spillway is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 

of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be placed 
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to the bottom and across the entire width of the basin according to the Skimmer Basin with Baffles 

detail.  Place sealant inside basin around barrel pipe on top of geotextile with a minimum width of 

6 in. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 

and 1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all 

bare side slope sections immediately upon the completion of seeding and in accordance with 

Article 1631-3 of the Standard Specifications. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 

Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as the 

maximum number of each size skimmer acceptably installed and in use at any one time during the 

life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” Skimmer is 

considered incidental to the measurement of the quantity of __” Skimmer and no separate payment 

will be made.  No separate payment shall be made if __” Skimmer, barrel and/or arm pipe(s) are 

damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 
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Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 

fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 

velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.  

Installation shall follow the detail provided in the plans and as directed.  Work includes furnishing 

materials, installation of coir fiber wattles, matting installation, PAM application, and removing 

wattles. 

 

Materials 

 

Coir Fiber Wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft3 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 

 

Anchors:  Stakes shall be used as anchors. 
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Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environmental Quality Division of Water Resources web site as an approved PAM product for use 

in North Carolina. 

 

Construction Methods 

 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 

and at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the 

downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 

according to the detail.  Install a minimum of 2 stakes on the upstream side of the wattle according 

to the detail provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. 

with no more than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according 

to the detail provided in the plans. 

 

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 

ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow 

over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  

PAM applications shall be done during construction activities after every rainfall event that is 

equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles 

are removed, and shall remove and dispose of silt accumulations at the wattles when so directed 

in accordance with the requirements of Section 1630 of the Standard Specifications. 
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Measurement and Payment 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 

which are installed and accepted.  Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to install the Coir Fiber Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the coir fiber wattles. Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Coir Fiber Wattle Linear Foot 

 

SILT FENCE WATTLE BREAK: 

(8-21-12) 1605,1630  

 

Description 

 

Silt fence wattle breaks are tubular products consisting of excelsior fibers encased in synthetic 

netting and used in conjunction with temporary silt fence at the toe of fills to intercept runoff.  Silt 

fence wattle breaks are to be placed at locations shown on the plans or as directed.  Installation 

shall follow the detail provided in the plans and as directed.  Work includes furnishing materials, 

installation, maintenance and removing silt fence wattle breaks. 

 

Materials 

 

Wattle shall meet the following specifications: 

 

100% Curled Wood (Excelsior) Fibers 

Minimum Diameter 12 in. 

Minimum Length 10 ft 

Minimum Density 2.5 lb/ft3 +/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. ± 10% per 10 ft. length  

 

Anchors:  Stakes shall be used as anchors. 
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Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" 

in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be 

placed.  Secure silt fence wattle breaks to the soil by wire staples approximately every linear foot 

and at the end of each wattle.  Install at least 4 stakes on the downslope side of the wattle with a 

maximum spacing of 2 linear feet, and according to the detail.  Install at least 2 stakes on the 

upslope side of the silt fence wattle break according to the detail provided in the plans.  Drive 

stakes into the ground at least 10" with no more than 2" projecting from the top of the wattle.  

Drive stakes at an angle according to the detail provided in the plans. 

 

Install temporary silt fence in accordance with Section 1605 of the Standard Specifications and 

overlap each downslope side of silt fence wattle break by 6". 

 

Maintain the silt fence wattle breaks until the project is accepted or until the silt fence wattle breaks 

are removed, and remove and dispose of silt accumulations at the silt fence wattle breaks when so 

directed in accordance with Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Wattle will be measured and paid as the actual number of linear feet of wattles installed and 

accepted.  Such price and payment will be full compensation for all work covered by this provision, 

including, but not limited to, furnishing all materials, labor, equipment and incidentals necessary 

to install the silt fence wattle break. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Wattle Linear Foot 

COIR FIBER WATTLE BARRIER: 

(5-20-13) 1630  

 

Description 

 

Coir fiber wattle barriers are tubular products consisting of coir fibers (coconut fibers) encased in 

coir fiber or synthetic netting and used at the toe of fills or on slopes to intercept runoff.  Coir fiber 

wattle barriers are to be placed at locations shown on the plans or as directed.  Installation shall 
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follow the detail provided in the plans and as directed.  Work includes furnishing materials, 

installation, maintenance and removing coir fiber wattle barriers. 

 

Materials 

 

Coir fiber wattle shall meet the following specifications: 

 

Inner Material 100% Coir (Coconut) Fibers 

Minimum Diameter 18" 

Minimum Length 10 ft. 

Minimum Density 5 lb./c.f. ± 10% 

Net Material Coir (Coconut) or Synthetic 

Net Openings 2" x 2" 

Net Strength 90 lb. 

Minimum Weight 10 lb./ft. ± 10% 

 

Stakes shall be used as anchors.  Provide hardwood stakes a minimum of 2-ft long with 

a 2" x 2" nominal square cross section.  One end of the stake shall be sharpened or beveled to 

facilitate driving down into the underlying soil. 

 

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in 

length with a throat of 1" in width. 

 

Construction Methods 

 

Align coir fiber wattle barriers in an overlapping and alternating pattern.  Excavate a trench the 

entire length of each wattle with a depth of 2" to 3" for the wattle to be placed.  Secure coir fiber 

wattle barriers to the soil by wire staples approximately every linear foot and at the end of each 

wattle.  Install at least 4 stakes on the downslope side of the wattle with a maximum spacing of 

2 linear feet and according to the detail.  Install at least 2 stakes on the upslope side of the coir 

fiber wattle barriers according to the detail provided in the plans.  Drive stakes into the ground at 

least 10" with no more than 2" projecting from the top of the wattle.  Drive stakes at an angle 

according to the detail provided in the plans. 

 

For coir fiber wattle barriers used to reduce runoff velocity for large slopes, use a maximum 

spacing of 25 ft. for the barrier measured along the slope. 

 

Maintain the coir fiber wattle barriers until the project is accepted or until the coir fiber wattle 

barriers are removed, and remove and dispose of silt accumulations at the coir fiber wattle barriers 

when so directed in accordance with Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir 

fiber wattle barrier installed and accepted.  Such price and payment will be full compensation for 
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all work covered by this provision, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the coir fiber wattle barrier. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Barrier Linear Foot 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 

runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 

locations shown on the plans or as directed.  Installation shall follow the detail provided in the 

plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 

Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 

Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 

Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 

the Standard Specifications for these stone sizes. 

 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 

Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina Department 

of Environmental Quality Division of Water Resources web site as an approved PAM product for 

use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 
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Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 

A and matting where the water is going to flow over.  PAM applications shall be done during 

construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 

this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 

 

Description 

 

This work consists of furnishing, installing, maintaining and removing any and all temporary 

pipe used on this project in conjunction with the culvert construction. 

 

Construction Methods 

 

The Contractor shall install temporary pipe in locations shown on the plans in such a manner 

approved by the Engineer.  The temporary pipe shall provide a passageway for the stream through 

the work-site.  The minimum size requirements will be as stated on the erosion control plans. 

 

 



I-5714/U-5114 EC-21 Mecklenburg County 

 

6/5/2018 

Measurement and Payment 

 

__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 

temporary pipe approved by the Engineer and measured in place from end to end.  Such price and 

payment will be full compensation for all work covered by this section including but not limited 

to furnishing all materials required for installation, construction, maintenance, and removal of 

temporary pipe. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Temporary Pipe Linear Foot 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 
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Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

CONCRETE WASHOUT STRUCTURE: 
(12-05-16) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   
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Materials 

 

Item Section 
Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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1. 2018 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 
The 2018 Standard Specifications are revised as follows: 
1.1. GENERAL REQUIREMENTS – Construction Methods (1700-3(K)) 

Page 17-4, revise sentence starting on line 14 to read “Modify existing electrical services, as 
necessary, to meet the grounding requirements of the NEC, these Standard Specifications, Standard 
Drawings, and the project plans.”   

Page 17-4, revise sentence beginning on line 21 to read “Furnish and install additional ground rods 
to grounding electrode system as necessary to meet the Standard Specifications, Standard Drawings, 
and test requirements.”  

1.2. WOOD POLES – Construction Methods (1720-3) 
Page 17-18, revise sentence starting on line 13 to read “On new Department-owned poles, install 

a grounding system consisting of #6 AWG solid bare copper wire that is mechanically crimped using 
an irreversible compression tool with die to a single ground rod installed at base of pole or to the 
electrical service grounding electrode system located within 10 feet of the pole.” 

 

 

2. SIGNAL HEADS 
2.1. MATERIALS 
A. General 

Fabricate vehicle signal head housings and end caps from die-cast aluminum.  Fabricate 16-
inch pedestrian signal head housings and end caps from die-cast aluminum.  Provide visor 
mounting screws, door latches, and hinge pins fabricated from stainless steel.  Provide interior 
screws, fasteners, and metal parts fabricated from stainless steel. 

Fabricate tunnel and traditional visors from sheet aluminum. 

Paint all surfaces inside and outside of signal housings and doors.  Paint outside surfaces of 
tunnel and traditional visors, wire outlet bodies, wire entrance fitting brackets and end caps when 
supplied as components of messenger cable mounting assemblies, pole and pedestal mounting 
assemblies, and pedestrian pushbutton housings.  Have electrostatically-applied, fused-polyester 
paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 
to 3.5 mils thick.  Do not apply paint to the latching hardware, rigid vehicle signal head mounting 
brackets for mast-arm attachments, messenger cable hanger components or balance adjuster 
components. 

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 
baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 
“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 
pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material.  
Provide UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that 
is highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated 
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into the plastic material before molding the signal head housings and end caps.  Ensure the plastic 
formulation provides the following physical properties in the assembly (tests may be performed 
on separately molded specimens): 

 

Test Required Method 
Specific Gravity 1.17 minimum ASTM D 792 
Flammability Self-extinguishing ASTM D 635 
Tensile Strength, yield, PSI 8500 minimum ASTM D 638 
Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 
For pole mounting, provide side of pole mounting assemblies with framework and all other 

hardware necessary to make complete, watertight connections of the signal heads to the poles and 
pedestals.  Fabricate the mounting assemblies and frames from aluminum with all necessary 
hardware, screws, washers, etc. to be stainless steel.  Provide mounting fittings that match the 
positive locking device on the signal head with the serrations integrally cast into the brackets.  
Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the 
hubs capped on the lower plate and 1 ½-inch horizontal hubs.  Ensure that the assemblies provide 
rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads.  
Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum 
of ten Number 14 AWG conductors.  

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the 
positive locking device on the signal head with serrations integrally cast into the slipfitter.  Provide 
stainless steel hardware, screws, washers, etc.  Provide a minimum of six 3/8 X 3/4-inch long 
square head bolts for attachment to pedestal.  Provide a center post for multi-way slipfitters. 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 
inclusion on the Department’s Qualified Products List for traffic signal equipment.  

1. Sample submittal, 

2. Third-party independent laboratory testing results for each submitted module with evidence of 
testing and conformance with all of the Design Qualification Testing specified in section 6.4 
of each of the following Institute of Transportation Engineers (ITE) specifications: 

• Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 
Supplement  

• Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 
Signal Supplement 

• Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 
Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories.  
They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories.  
Independent laboratory tests from other laboratories may be considered as part of the QPL 
submittal at the discretion of the Department,) 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  
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5. Submittal of manufacturer’s design and production documentation for the model, including but 
not limited to, electrical schematics, electronic component values, proprietary part numbers, 
bill of materials, and production electrical and photometric test parameters. 

6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 
traffic signal modules. 

In addition to meeting the performance requirements for the minimum period of 60 months, 
provide a written warranty against defects in materials and workmanship for the modules for a 
period of 60 months after installation of the modules.  During the warranty period, the 
manufacturer must provide new replacement modules within 45 days of receipt of modules that 
have failed at no cost to the State.  Repaired or refurbished modules may not be used to fulfill the 
manufacturer’s warranty obligations.  Provide manufacturer’s warranty documentation to the 
Department during evaluation of product for inclusion on Qualified Products List (QPL). 

B. Vehicle Signal Heads 
Comply with the ITE standard “Vehicle Traffic Control Signal Heads”.  Provide housings with 

provisions for attaching backplates. 

Provide visors that are 10 inches in length for 12-inch vehicle signal heads. 

Provide a termination block with one empty terminal for field wiring for each indication plus 
one empty terminal for the neutral conductor.  Have all signal sections wired to the termination 
block.  Provide barriers between the terminals that have terminal screws with a minimum Number 
8 thread size and that will accommodate and secure spade lugs sized for a Number 10 terminal 
screw. 

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads.  
Mount the termination block in the red section on five-section vehicle signal heads. 

Furnish vehicle signal head interconnecting brackets.  Provide one-piece aluminum brackets 
less than 4.5 inches in height and with no threaded pipe connections.  Provide hand holes on the 
bottom of the brackets to aid in installing wires to the signal heads.  Lower brackets that carry no 
wires and are used only for connecting the bottom signal sections together may be flat in 
construction. 

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance 
adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make 
complete, watertight connections of the vehicle signal heads to the messenger cable.  Fabricate 
messenger cable hanger components, wire outlet bodies and balance adjuster components from 
stainless steel or malleable iron galvanized in accordance with ASTM A153 (Class A) or ASTM 
A123.  Provide serrated rings made of aluminum.  Provide messenger cable hangers with U-bolt 
clamps.  Fabricate washers, screws, hex-head bolts and associated nuts, clevis pins, cotter pins, U-
bolt clamps and nuts from stainless steel. 

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 
hardware necessary to make complete, watertight connections of the vehicle signal heads to the 
mast arms and to provide a means for vertically adjusting the vehicle signal heads to proper 
alignment.  Fabricate the mounting assemblies from aluminum, and provide serrated rings made 
of aluminum.  Provide stainless steel cable attachment assemblies to secure the brackets to the 
mast arms.  Ensure all fastening hardware and fasteners are fabricated from stainless steel. 
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Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of 
an assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic 
signal sections.  Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology 
for red and yellow indications and indium gallium nitride (InGaN) for green indications.  Install 
the ultra bright type LEDs that are rated for 100,000 hours of continuous operation from -40°F to 
+165°F.  Design modules to have a minimum useful life of 60 months and to meet all parameters 
of this specification during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 
connection to the existing terminal block in a standard signal head.  Do not provide other types of 
crimped terminals with a spade adapter. 

Ensure the power supply is integral to the module assembly.  On the back of the module, 
permanently mark the date of manufacture (month & year) or some other method of identifying 
date of manufacture. 

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 
LED.  Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 
smooth outer surface. 

1. LED Circular Signal Modules 
Provide 12-inch circular sections modules.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic 
Signal Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the 
Department) for each module that appears on the 2018 or most recent Qualified Products List.  
In addition, provide manufacturer’s certification in accordance with Article 106-3 of the 
Standard Specifications, that each module meets or exceeds the ITE “Vehicle Traffic Control 
Signal Heads – Light Emitting Diode (LED) Circular Signal Supplement” dated June 27, 2005 
(hereafter referred to as VTCSH Circular Supplement) and other requirements stated in this 
specification. 

Provide modules that meet the following requirements when tested under the procedures 
outlined in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165  F Nominal Wattage at 77  F 

12-inch red circular 17 11 

12-inch green circular 15 15 

For yellow circular signal modules, provide modules tested under the procedures outlined 
in the VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for 
the 12-inch circular module. 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 
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2. LED Arrow Signal Modules 
Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED 

modules purchased for use on the State Highway System shall appear on the current NCDOT 
Traffic Signal Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the 
Department) for each module that appears on the 2018 or most recent Qualified Products List.  
In addition, provide manufacturer’s certification in accordance with Article 106-3 of the 
Standard Specifications, that each module meets or exceeds the requirements for 12-inch 
omnidirectional modules specified in the ITE “Vehicle Traffic Control Signal Heads – Light 
Emitting Diode (LED) Vehicle Arrow Traffic Signal Supplement” dated July 1, 2007 
(hereafter referred to as VTCSH Arrow Supplement) and other requirements stated in this 
specification. 

Provide modules that meet the following requirements when tested under the procedures 
outlined in the VTCSH Arrow Supplement:  

Module Type Max. Wattage at 165  F Nominal Wattage at 77  F 

12-inch red arrow 12 9 

12-inch green arrow 11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in 
the VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

C. Pedestrian Signal Heads 
Provide pedestrian signal heads with international symbols that meet the MUTCD. Do not 

provide letter indications. 

Comply with the ITE standard for “Pedestrian Traffic Control Signal Indications” and the 
following sections of the ITE standard for “Vehicle Traffic Control Signal Heads” in effect on the 
date of advertisement:  

• Section 3.00 - “Physical and Mechanical Requirements” 

• Section 4.01 - “Housing, Door, and Visor: General” 

• Section 4.04 - “Housing, Door, and Visor: Materials and Fabrication” 

• Section 7.00 - “Exterior Finish” 
Provide a double-row termination block with three empty terminals and number 10 screws for 

field wiring.  Provide barriers between the terminals that accommodate a spade lug sized for 
number 10 terminal screws.  Mount the termination block in the hand section.  Wire all signal 
sections to the terminal block. 

Where required by the plans, provide 16-inch pedestrian signal heads with traditional three-
sided, rectangular visors, 6 inches long. 
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Provide 2-inch diameter pedestrian push-buttons with weather-tight housings fabricated from 
die-cast aluminum and threading in compliance with the NEC for rigid metal conduit.  Provide a 
weep hole in the housing bottom and ensure that the unit is vandal resistant. 

Provide push-button housings that are suitable for mounting on flat or curved surfaces and that 
will accept 1/2-inch conduit installed in the top.  Provide units that have a heavy duty push-button 
assembly with a sturdy, momentary, normally-open switch.  Have contacts that are electrically 
insulated from the housing and push-button.  Ensure that the push-buttons are rated for a minimum 
of 5 mA at 24 volts DC and 250 mA at 12 volts AC. 

Provide standard R10-3 signs with mounting hardware that comply with the MUTCD in effect 
on the date of advertisement.  Provide R10-3E signs for countdown pedestrian heads and R10-3B 
for non-countdown pedestrian heads. 

Design the LED pedestrian traffic signal modules (hereafter referred to as modules) for 
installation into standard pedestrian traffic signal sections that do not contain the incandescent 
signal section reflector, lens, eggcrate visor, gasket, or socket.  Provide modules that consist of an 
assembly that uses LEDs as the light source in lieu of an incandescent lamp.  Use LEDs that are 
of the latest aluminum indium gallium phosphorus (AlInGaP) technology for the Portland Orange 
hand and countdown displays.  Use LEDs that are of the latest indium gallium nitride (InGaN) 
technology for the Lunar White walking man displays.  Install the ultra-bright type LEDs that are 
rated for 100,000 hours of continuous operation from -40°F to +165°F.  Design modules to have 
a minimum useful life of 60 months and to meet all parameters of this specification during this 
period of useful life. 

Design all modules to operate using a standard 3 - wire field installation.  Provide spade 
terminals crimped to the lead wires and sized for a #10 screw connection to the existing terminal 
block in a standard pedestrian signal housing.  Do not provide other types of crimped terminals 
with a spade adapter. 

Ensure the power supply is integral to the module assembly.  On the back of the module, 
permanently mark the date of manufacture (month & year) or some other method of identifying 
date of manufacture. 

Provide modules in the following configuration: 16-inch displays which have the solid 
hand/walking man overlay on the left and the countdown on the right.  All makes and models of 
LED modules purchased for use on the State Highway System shall appear on the current NCDOT 
Traffic Signal Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the 
Department) for each module that appears on the 2018 or most recent Qualified Products List.  In 
addition, provide manufacturer’s certification in accordance with Article 106-3 of the Standard 
Specifications, that each module meets or exceeds the ITE “Pedestrian Traffic Control Signal 
Indicators - Light Emitting Diode (LED) Signal Modules” dated August 04, 2010 (hereafter 
referred to as PTCSI Pedestrian Standard) and other requirements stated in this specification. 

  

DocuSign Envelope ID: 5FF748DA-8F5A-4EA4-8677-507BC414354D



I-5714 TS-10 Mecklenburg County 
 

Version 18.1 10 print date: 04/24/18 
 

Provide modules that meet the following requirements when tested under the procedures 
outlined in the PTCSI Pedestrian Standard:  

Module Type Max. Wattage at 165  F Nominal Wattage at 77  F 

Hand Indication 16 13 

Walking Man Indication 12 9 

Countdown Indication 16 13 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

Provide module lens that is hard coated or otherwise made to comply with the material 
exposure and weathering effects requirements of the Society of Automotive Engineers (SAE) J576.  
Ensure all exposed components of the module are suitable for prolonged exposure to the 
environment, without appreciable degradation that would interfere with function or appearance. 

Ensure the countdown display continuously monitors the traffic controller to automatically 
learn the pedestrian phase time and update for subsequent changes to the pedestrian phase time. 

Ensure the countdown display begins normal operation upon the completion of the preemption 
sequence and no more than one pedestrian clearance cycle. 

D. Signal Cable 
Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide 

the following conductor insulation colors: 

• For 16-4 cable: white, yellow, red, and green 

• For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black 
stripe tracer, and green with black stripe tracer.  Apply continuous stripe tracer on conductor 
insulation with a longitudinal or spiral pattern. 

Provide a ripcord to allow the cable jacket to be opened without using a cutter.  IMSA 
specification 19-1 will not be acceptable.  Provide a cable jacket labeled with the IMSA 
specification number and provide conductors constructed of stranded copper. 
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3. JUNCTION BOXES 
 
3.1. DESCRIPTION 

Furnish and install junction boxes (pull boxes) with covers, graded stone, grounding systems and 
all necessary hardware. 

3.2. MATERIAL 
Refer to Division 10. 

Item Section 
Junction Box ............................................................................................ 1098-5 
Graded Stone ..................................................................................................545 
Furnish material, equipment and hardware under this section that is pre-approved on the ITS and 

Signals QPL. 

A. Standard Size Junction Box 
Provide standard size junction boxes and covers with minimum inside dimensions of 16"(l) x 

10"(w) x 10"(d). 

B. Oversized Junction Box 
Provide oversized junction boxes and covers with minimum inside dimensions of 28"(l) x 15"(w) 

x 22"(d). 

C. Special Oversized Heavy-Duty Junction Box 
Provide special oversized heavy-duty junction boxes and covers with minimum inside dimensions 

of 36"(l) x 24"(w) x 24"(d). 

3.3. CONSTRUCTION METHODS 
Install standard size junction boxes as shown in the plans and where underground splicing of 

electrical cables is necessary.  Install standard size junction boxes within 3 feet of pole or pole 
foundation where transitioning from below ground to a riser assembly.  Install standard size junction 
boxes within 5 feet of each end of each lateral run of conduit for electrical cables. 

When lateral runs for electrical cables are greater than 150 feet, install additional junction boxes 
to ensure distances between junction boxes does not exceed 150 feet. 

Install oversized junction boxes for fiber-optic cables at locations shown in the plans. 

Provide real world coordinates for all junction boxes and equipment cabinets installed or used 
under this project.  Provide the coordinates in feet units using the North Carolina State Plane 
coordinate system (1983 North American Datum also known as NAD ’83).  Furnish coordinates that 
do not deviate more than 1.7 feet in the horizontal plane and 3.3 feet in the vertical plane.  Global 
positioning system (GPS) equipment able to obtain the coordinate data within these tolerances may be 
used.  Submit cut sheets on the GPS unit proposed to collect the data for approval by the Engineer. 

Provide both a digital copy and hard copy of all information regarding the location (including, but 
not limited to, manufacturer, model number, and NCDOT inventory number) in the Microsoft® 
spreadsheet provided by the Department, shown by example below. 
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Submit coordinate information in a spreadsheet provided by the Department and in accordance 
with the below table. 

NCDOT 
Inv # Name Location Latitude Longitude Manufacturer Model # 

05-0134 Equipment 
Cabinet 

US 70 at 
Raynor Rd./ 

Auburn- 
Knightdale 

-78.5500 35.6873 McCain Type-332 

05-0134 Junction Box # 
1 (Phase 2 
Side) 

US 70 at 
Raynor Rd./ 

Auburn- 
Knightdale 

-78.5516 35.6879 Quazite PG1118BA12(Box) 
PG118HA00(Cover) 

05-0134 Junction Box # 
2 (Phase 2 
Side) 

US 70 at 
Raynor Rd./ 

Auburn- 
Knightdale 

-78.5506 35.6876 Quazite PG1118BA12(Box) 
PG118HA00(Cover) 

05-0134 Junction Box # 
3 (Near 
Cabinet) 

US 70 at 
Raynor Rd./ 

Auburn- 
Knightdale 

-78.5501 35.6873 Quazite PG1118BA12(Box) 
PG118HA00(Cover) 

05-0134 Junction Box # 
4 (Phase 6 
Side) 

US 70 at 
Raynor Rd./ 

Auburn- 
Knightdale 

-78.5486 35.6873 Quazite PG1118BA12(Box) 
PG118HA00(Cover) 

05-0134 Junction Box # 
5 (Phase 6 
Side) 

US 70 at 
Raynor Rd./ 

Auburn- 
Knightdale 

-78.5493 35.6876 Quazite PG1118BA12(Box) 
PG118HA00(Cover) 

05-0134 Junction Box # 
6 (Phase 4 
Side) 

US 70 at 
Raynor Rd./ 

Auburn- 
Knightdale 

-78.5503 35.6879 Quazite PG1118BA12(Box) 
PG118HA00(Cover) 

 

3.4. MEASUREMENT AND PAYMENT 
Junction Box ( ) will be measured and paid in actual number of junction boxes of each size and 

type furnished, installed and accepted. 

No measurement will be made of covers, washed stone and grounding systems as these will be 
incidental to furnishing and installing junction boxes. 

Payment will be made under: 

Pay Item Pay Unit 
Junction Box (Standard Size) ..........................................................................................................Each 
Junction Box (Oversized Heavy Duty) ...........................................................................................Each 
Junction Box (Special Oversized Heavy Duty) ..............................................................................Each 
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4. CONTROLLERS WITH CABINETS 
4.1. DESCRIPTION 

Furnish and install controllers with cabinets and all necessary hardware. Furnish all pole or 
foundation mounting hardware, detector sensor cards, external electrical service disconnects, one 
Corbin Number 2 cabinet key, one police panel key, conflict monitors or malfunction management 
units, surge protection, grounding systems, AC/DC isolator cards and all necessary hardware. 

4.2. MATERIAL 
Furnish material, equipment and hardware under this section that is pre-approved on the ITS and 

Signals QPL. 

4.3. MATERIALS – GENERAL CABINETS 
Provide a moisture resistant coating on all circuit boards. 

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between each 
load switch field terminal and equipment ground.  Electrical performance is outlined below. 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 
185  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185  F 6500 A 

Maximum Energy Rating at 185  F 80 J 

Voltage Range 1 mA DC Test at 77  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 
77  F 395 V 

Typical Capacitance (1 MHz) at 77  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 
radio frequency interference filter between the stages of the device.  Ensure that a maximum 
continuous current is at least 10A at 120V.  Ensure that the device can withstand a minimum of 20 
peak surge current occurrences at 20,000A for an 8x20 microsecond waveform.  Provide a maximum 
clamp voltage of 395V at 20,000A with a nominal series inductance of 200µh.  Ensure that the voltage 
does not exceed 395V.  Provide devices that comply with the following: 
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Frequency (Hz) Minimum Insertion Loss (dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 

 

4.4. MATERIALS – TYPE 170E CABINETS 
A. Type 170 E Cabinets General 

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet 
Assembly Specification (dated July 2008), except as required herein. 

Furnish model 336S pole mounted cabinets configured for 8 vehicle phases, 4 pedestrian 
phases, and 6 overlaps.  Do not reassign load switches to accommodate overlaps unless shown on 
electrical details.  Provide 336S pole mounted cabinets that are 46” high with 40” high internal 
rack assemblies. 

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 
and 6 overlaps.  When overlaps are required, provide auxiliary output files for the overlaps.  Do 
not reassign load switches to accommodate overlaps unless shown on electrical details. 

Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, 
and model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) 
model 2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, 
one (1) DC isolator (located in slot I14), and four (4) model 430 flash transfer relays (provide 
seven (7) model 430 flash transfer relays if auxiliary output file is installed) with each cabinet. 

B. Type 170 E Cabinet Electrical Requirements 
Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict 

monitor initiated flashing operation, the controller starts up in the programmed start up phases and 
start up interval. 

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or 
container and placed in the cabinet drawer.  

All AC+ power is subject to radio frequency signal suppression. 
Provide surge suppression in the cabinet for each type of cabinet device.  Provide surge 

protection for the full capacity of the cabinet input file.  Provide surge suppression devices that 
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operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression 
devices provide both common and differential modes of protection. 

Provide a pluggable power line surge protector that is installed on the back of the PDA (power 
distribution assembly) chassis to filter and absorb power line noise and switching transients.  
Ensure the device incorporates LEDs for failure indication and provides a dry relay contact closure 
for the purpose of remote sensing.  Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A 

Maximum Clamp Voltage……………………….395VAC 

Operating Current………………………………..15 amps 

Response Time…………………………………..< 5 nanoseconds 

 

Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device 
meets the following specifications: 

 

Peak Surge Current (6 times, 8x20µs)   

(Differential Mode)………………………….400A 

(Common Mode)……………………………1,000A 

Occurrences (8x20µs waveform)………………..500 min @ 200A 

Maximum Clamp Voltage     

(Differential Mode @400A)…………………35V 

(Common Mode @1,000A)………………….35V 

Response Time…………………………………..< 5 nanoseconds 

Maximum Capacitance…………………………..35 pF 

 

Provide a data communications surge suppressor for each communications line entering or 
leaving the cabinet.  Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 min @ 2,000A 

Maximum Clamp Voltage……………………….Rated for equipment protected 

Response Time…………………………………..< 1 nanosecond 

Maximum Capacitance………………………….1,500 pF 

Maximum Series Resistance…………………….15Ω 

DocuSign Envelope ID: 5FF748DA-8F5A-4EA4-8677-507BC414354D



I-5714 TS-16 Mecklenburg County 
 

Version 18.1 16 print date: 04/24/18 
 

 

Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the 
device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 @ 2,000A 

Maximum Clamp Voltage……………………….30V 

Response Time…………………………………..< 1 nanosecond 

 

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure 
the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Maximum Clamp Voltage………………………350VAC 

Response Time…………………………………..< 200 nanoseconds 

Discharge Voltage ………………………………<200 Volts @ 1,000A 

Insulation Resistance……………………………≥100 MΩ 

 

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to 
withstand maximum overcurrents which could occur before protective device thresholds are 
attained and current flow is interrupted. 

If additional surge protected power outlets are needed to accommodate fiber transceivers, 
modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum 
rating of 15 A / 125 VAC, 60 Hz.  Provide a strip that has a minimum of 3 grounded outlets.  
Ensure the power outlet strip plugs into one of the controller unit receptacles located on the rear 
of the PDA.   Ensure power outlet strip is mounted securely; provide strain relief if necessary. 

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide 
the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure 
the door switches apply DC ground to the Input File when either the front door or the rear door is 
open. 
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Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent 

fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide 
sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet.  
Conveniently locate the fixtures so as not to interfere with a technician’s ability to perform work 
on any devices or terminals in the cabinet.  Provide a protective diffuser to cover exposed bulbs.  
Install 16 watt T-4 lamps in the fluorescent fixtures.  Provide a door switch to provide power to 
each fixture when the respective door is open.  Wire the fluorescent fixtures to the 15 amp ECB 
(equipment circuit breaker). 

 
 

Furnish a police panel with a police panel door.  For model 336S cabinets, mount the police 
panel on the rear door.  Ensure that the police panel door permits access to the police panel when 
the main door is closed.  Ensure that no rainwater can enter the cabinet even with the police panel 
door open.  Provide a police panel door hinged on the right side as viewed from the front.  Provide 
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a police panel door lock that is keyed to a standard police/fire call box key.  In addition to the 
requirements of LA Specification No. 54-053-08, provide the police panel with a toggle switch 
connected to switch the intersection operation between normal stop-and-go operation (AUTO) and 
manual operation (MANUAL).  Ensure that manual control can be implemented using inputs and 
software such that the controller provides full programmed clearance times for the yellow 
clearance and red clearance for each phase while under manual control. 

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control 
the intersection.  Provide sufficient room in the police panel for storage of a hand control and cord. 

Ensure the 336S cabinet Input File is wired as follows: 

 

336S Cabinet 
Port-Bit/C-1 Pin Assignment 

Slot # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

C-1 
(Spares) 59 60 61 62 63 64 65 66 75 76 77 78 79 80 

Port 

C-1 

3-2 

56 

1-1 

39 

3-4 

58 

1-3 

41 

3-1 

55 

1-2 

40 

3-3 

57 

1-4 

42 

2-5 

51 

5-5 

71 

5-6 

72 

5-1 

67 

5-2 

68 

6-7 

81 

Port 

C-1 

2-1 

47 

1-5 

43 

2-3 

49 

1-7 

45 

2-2 

48 

1-6 

44 

2-4 

50 

1-8 

46 

2-6 

52 

5-7 

73 

5-8 

74 

5-3 

69 

5-4 

70 

6-8 

82 

 

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together 
on the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on 
the rear of the PDA. 

Provide detector test switches mounted at the top of the cabinet rack or other convenient 
location which may be used to place a call on each of eight phases based on the chart below.  
Provide three positions for each switch: On (place call), Off (normal detector operation), and 
Momentary On (place momentary call and return to normal detector operation after switch is 
released).  Ensure that the switches are located such that the technician can read the controller 
display and observe the intersection. 

Connect detector test switches for cabinets as follows: 
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336S Cabinet 332 Cabinet 

Detector Call Switches Terminals Detector Call Switches Terminals 

Phase 1   I1-F Phase 1   I1-W 

Phase 2   I2-F Phase 2   I4-W 

Phase 3   I3-F Phase 3   I5-W 

Phase 4   I4-F Phase 4   I8-W 

Phase 5   I5-F Phase 5   J1-W 

Phase 6   I6-F Phase 6   J4-W 

Phase 7   I7-F Phase 7   J5-W 

Phase 8   I8-F Phase 8   J8-W 

 

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent 
contacts per side, dual-sided with 0.156-inch contact centers.  Provide the PCB 28/56 connector 
contacts with solder eyelet terminations.  Ensure all connections to the PCB 28/56 connector are 
soldered to the solder eyelet terminations.   

Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector 
pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and 
U of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2, 
which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an 
additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown 
below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and 
yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires 
for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for 
optional use. 

 P1 P2 P3 

PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO 

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114 

2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105 

3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120 

4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111 

 

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as 
specified in LA Specification No. 54-053-08.   

Provide a P20 connector that mates with and is compatible with the red interface connector 
mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface 
connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that 
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removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition 
and place the cabinet into flashing operation. 

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded 
wires.  Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable 
braided sleeve around the wires to organize and protect the wires. 

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict 
monitor as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 
through 16 of the P20 connector.  When no auxiliary output file is installed in the cabinet, provide 
wires for channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused 
wires with ring type lugs, insulated, and bundled for optional use. 

 P20 Connector 
PIN FUNCTION CONN TO PIN FUNCTION CONN TO 
1 Channel 15 Red 119 2 Channel 16 Red 110 
3 Channel 14 Red 104 4 Chassis GND 01-9 
5 Channel 13 Red 113 6 N/C  
7 Channel 12 Red AUX 101 8 Spec Function 1  
9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114 
11 Channel 9 Red AUX 121 12 Channel 8 Red 107 
13 Channel 7 Red 122 14 Channel 6 Red 134 
15 Channel 5 Red 131 16 Channel 4 Red 101 
17 Channel 3 Red 116 18 Channel 2 Red 128 
19 Channel 1 Red 125 20 Red Enable 01-14 

 
Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.  

When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage 
socket located on the Input Panel or on the rear of the PDA. 

Do not wire pin 12 of the load switch sockets. 

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the 
Power Distribution Assembly (PDA) is a four-pole relay and K2 on the PDA is a two-pole relay. 

Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit 
breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000 
RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature 
on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the 
circuit breaker manufacturer to provide gang tripping operation. 
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Ensure auxiliary output files are wired as follows: 

AUXILIARY OUTPUT FILE 
TERMINAL BLOCK TA ASSIGNMENTS 

POSITION FUNCTION 

1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3 
(OLE) 

2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3 
(OLF) 

3 Flash Transfer Relay Coils 

4 AC - 

5 Power Circuit 5 

6 Power Circuit 5 

7 Equipment Ground Bus 

8 NC 

 

Provide four spare load resistors mounted in each cabinet.  Ensure each load resistor is rated 
as shown in the table below.  Wire one side of each load resistor to AC-.  Connect the other side 
of each resistor to a separate terminal on a four (4) position terminal block.  Mount the load 
resistors and terminal block either inside the back of Output File No. 1 or on the upper area of the 
Service Panel. 
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ACCEPTABLE LOAD RESISTOR 
VALUES 

VALUE (ohms) WATTAGE 

1.5K – 1.9 K 25W (min) 

2.0K – 3.0K 10W (min) 

 

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 
AC isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation 
Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1. 

C. Type 170 E Cabinet Physical Requirements 
Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door 

as specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal 
Panel as specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the 
Service Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs 
as specified in LA Specification No. 54-053-08. 

Furnish unpainted, natural, aluminum cabinet shells.  Ensure that all non-aluminum hardware 
on the cabinet is stainless steel or a Department approved non-corrosive alternate. 

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure 
and doors are fabricated from 0.125-inch minimum thickness aluminum sheet and meet the same 
standards as the cabinet and doors.  

Provide front and rear doors with latching handles that allow padlocking in the closed position.  
Furnish 0.75-inch minimum diameter stainless steel handles with a minimum 0.5-inch shank.  
Place the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and 
key.  Provide an additional 4.0 inches minimum gripping length. 

Provide Corbin #2 locks on the front and rear doors.  Provide one (1) Corbin #2 and one (1) 
police master key with each cabinet.  Ensure main door locks allow removal of keys in the locked 
position only. 

Provide a surge protection panel with 16 loop surge protection devices and designed to allow 
sufficient free space for wire connection/disconnection and surge protection device replacement.  
For model 332 cabinets, provide an additional 20 loop surge protection devices.  Provide an 
additional two AC+ interconnect surge devices to protect one slot and eight DC surge protection 
devices to protect four slots.  Provide no protection devices on slot I14.  

For pole mounted cabinets, mount surge protection devices for the AC+ interconnect inputs, 
inductive loop detector inputs, and low voltage DC inputs on a swing down panel assembly 
fabricated from sturdy aluminum.  Attach the swing down panel to the bottom rear cabinet rack 
assembly using thumb screws.  Ensure the swing down panel allows for easy removal of the input 
file without removing the surge protection panel assembly or its parts.  Have the surge protection 
devices mounted horizontally on the panel and soldered to the feed through terminals of four 14 
position terminal blocks with #8 screws mounted on the other side.  Ensure the top row of terminals 
is connected to the upper slots and the bottom row of terminals is connected to the bottom slots.  
Provide a 15-position copper equipment ground bus attached to the field terminal side (outside) of 
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the swing down panel for termination of loop lead-in shield grounds.  Ensure that a Number 4 
AWG green wire connects the surge protection panel assembly ground bus to the main cabinet 
equipment ground. 

 

 
For base mounted cabinets, mount surge protection panels on the left side of the cabinet as 

viewed from the rear.  Attach each panel to the cabinet rack assembly using bolts and make it 
easily removable.  Mount the surge protection devices in vertical rows on each panel and connect 
the devices to one side of 12 position, double row terminal blocks with #8 screws.  For each surge 
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protection panel, terminate all grounds from the surge protection devices on a copper equipment 
ground bus attached to the surge protection panel.  Wire the terminals to the rear of a standard 
input file using spade lugs for input file protection. 

Provide permanent labels that indicate the slot and the pins connected to each terminal that 
may be viewed from the rear cabinet door.  Label and orient terminals so that each pair of inputs 
is next to each other.  Indicate on the labeling the input file (I or J), the slot number (1-14) and the 
terminal pins of the input slots (either D & E for upper or J & K for lower). 

Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below 
controller mounting section of the cabinet.  Ensure the shelf is designed to fully expose the table 
surface outside the controller at a height approximately even with the bottom of the controller.  
Ensure the shelf has a storage bin interior which is a minimum of 1 inch deep and approximately 
the same dimensions as the shelf.  Provide an access to the storage area by lifting the hinged top 
of the shelf.  Fabricate the shelf and slide from aluminum or stainless steel and ensure the assembly 
can support the 2070E controller plus 15 pounds of additional weight.  Ensure shelf has a locking 
mechanism to secure it in the fully extended position and does not inhibit the removal of the 2070E 
controller or removal of cards inside the controller when fully extended.  Provide a locking 
mechanism that is easily released when the shelf is to be returned to its non-use position directly 
under the controller. 

D. Model 2018 Enhanced Conflict Monitor 
Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.  

Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict 
monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated 
March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 
210 monitor unit and other requirements stated in this specification.  

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin 
EE and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict 
programming card shall be floating.  Ensure that the absence of the conflict programming card will 
cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until 
the programming card is properly inserted and the conflict monitor is reset. 

Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically 
display the status of the monitor under normal conditions and to provide a comprehensive review 
of field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the 
channels that were active during a conflict condition and the channels that experienced a failure 
for all other per channel fault conditions detected.  Ensure that these indications and the status of 
each channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the 
following: 

• AC Power (Green LED indicator) 

• VDC Failed (Red LED indicator) 

• WDT Error (Red LED indicator) 

• Conflict (Red LED indicator) 

• Red Fail (Red LED indicator) 
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• Dual Indication (Red LED indicator) 

• Yellow/Clearance Failure (Red LED indicator) 

• PCA/PC Ajar (Red LED indicator) 

• Monitor Fail/Diagnostic Failure (Red LED indicator) 

• 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 
18 channels) 

Provide a switch to set the Red Fail fault timing.  Ensure that when the switch is in the ON 
position the Red Fail fault timing value is set to 1350 +/- 150 ms (2018 mode).  Ensure that when 
the switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150 ms (210 
mode). 

Provide a switch to set the Watchdog fault timing.  Ensure that when the switch is in the ON 
position the Watchdog fault timing value is set to 1.0 +/- 0.1 s (2018 mode).  Ensure that when the 
switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1 s (210 mode). 

Provide a jumper or switch to set the AC line brown-out levels.  Ensure that when the jumper 
is present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 
Vrms, the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing 
value is set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch 
is in the OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore 
voltage threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17 ms 
(210 mode). 

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure 
that when the jumper is not present or the switch is in the OFF position the Watchdog Latch 
function is disabled.  In this mode of operation, a Watchdog fault will be reset following a power 
loss, brownout, or power interruption.  Ensure that when the jumper is present or the switch is in 
the ON position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog 
fault will be retained until a Reset command is issued.  

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  
Ensure that when the jumper is not present pin #EE (output relay common) will be considered 
‘Active’ at a voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms 
(Caltrans mode).  Ensure that when the jumper is present pin #EE (output relay common) will be 
considered ‘Active’ at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 
Vrms (Failsafe mode). 

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict 
monitor with a red interface connector mounted on the front of the monitor.  Ensure the connector 
is a 20 pin, right angle, center polarized, male connector with latching clip locks and polarizing 
keys.  Ensure the right angle solder tails are designed for a 0.062” thick printed circuit board.  
Keying of the connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the 
connector has two rows of pins with the odd numbered pins on one row and the even pins on the 
other row.  Ensure the connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating 
length of the connector pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.  
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Ensure the red interface connector pins on the monitor have the following functions: 

 

Pin # Function Pin # Function 

 1 Channel 15 Red  2 Channel 16 Red 

 3 Channel 14 Red  4 Chassis Ground 

 5 Channel 13 Red  6 Special Function 2 

 7 Channel 12 Red  8 Special Function 1 

 9 Channel 10 Red 10 Channel 11 Red 

11 Channel 9 Red 12 Channel 8 Red 

13 Channel 7 Red 14 Channel 6 Red 

15 Channel 5 Red 16 Channel 4 Red 

17 Channel 3 Red 18 Channel 2 Red 

19 Channel 1 Red 20 Red Enable 

 

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a 
latching fault condition and place the cabinet into flashing operation.  
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Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only 
Red Fail Monitoring when either input is sensed active.  A Special Function input shall be sensed 
active when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms.  A Special 
Function input shall be sensed not active when the input voltage is less than 50 Vrms or the 
duration is less than 250 ms.  A Special Function input is undefined by these specifications and 
may or may not be sensed active when the input voltage is between 50 Vrms and 70 Vrms or the 
duration is between 250 ms and 550 ms. 

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the 
following requirements: 

• consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on” 
condition;  

• consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off” 
condition (no valid signal);   

• consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms 
and 500 ms to be undefined by these specifications;   

• consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 
ms as an “on” condition; 

• consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms 
as an “off” condition; and 

• consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration 
between 200 ms and 500 ms to be undefined by these specifications. 

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES 
and the following additional faults.  Ensure the conflict monitor will trigger upon detection of a 
fault and will remain in the triggered (in fault mode) state until the unit is reset at the front panel 
or through the external remote reset input for the following failures: 

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no “on” 
voltage signal is detected on any of the green, yellow, or red inputs to a given monitor channel.  
If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor channel for a 
period greater than 1000 ms when used with a 170 controller and 1500 ms when used with a 
2070 controller, ensure monitor will trigger and put the intersection into flash.  If the absence 
of any indication condition lasts less than 700 ms when used with a 170 controller and 1200 
ms when used with a 2070 controller, ensure conflict monitor will not trigger.  Red fail 
monitoring shall be enabled on a per channel basis by the use of switches located on the conflict 
monitor.  Have red monitoring occur when all of the following input conditions are in effect:  

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70 
Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and  

b) Neither Special Function 1 nor Special Function 2 inputs are active. 

c) Pin #EE (output relay common) is not active 
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2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a 
green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy).  If a channel fails 
to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second) 
following the detection of an “on” signal at a Green input for that channel, ensure that the 
monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing 
yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches 
located on the conflict monitor.  This fault shall not occur when the channel is programmed 
for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common) 
is active. 

3. Dual Indications on the Same Channel: In this condition, more than one indication (R,Y,G) 
is detected as “on” at the same time on the same channel.  If dual indications are detected for 
a period greater than 500 ms, ensure that the conflict monitor triggers and displays the proper 
failure indication (Dual Ind fault).  If this condition is detected for less than 200 ms, ensure 
that the monitor does not trigger.  G-Y-R dual indication monitoring shall be enabled on a per 
channel basis by the use of switches located on the conflict monitor.  G-Y dual indication 
monitoring shall be enabled for all channels by use of a switch located on the conflict monitor.  
This fault shall not occur when the Red Enable signal is inactive or pin #EE (output relay 
common) is active. 

4. Configuration Settings Change: The configuration settings are comprised of (as a minimum) 
the permissive diode matrix, dual indication switches, yellow disable jumpers, any option 
switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict monitor 
compares the current configuration settings with the previous stored configuration settings on 
power-up, on reset, and periodically during operation.  If any of the configuration settings are 
changed, ensure that the conflict monitor triggers and causes the program card indicator to 
flash.  Ensure that configuration change faults are only reset by depressing and holding the 
front panel reset button for a minimum of three seconds.  Ensure the external remote reset input 
does not reset configuration change faults.  

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz 
± 20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure 
the conflict monitor will resume normal operation when the AC Line voltage returns above the 
“restore” level.  Ensure the AC Power indicator will remain illuminated when the AC voltage 
returns above the “restore” level.  Should an AC Line power interruption occur while the monitor 
is in the fault mode, then upon restoration of AC Line power, the monitor will remain in the fault 
mode and the correct fault and channel indicators will be displayed. 

Provide a flash interval of at least 6 seconds and at most 10 seconds in duration following a 
power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will 
suspend all fault monitoring functions, close the Output relay contacts, and flash the AC indicator 
at a rate of 4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the 
flash interval after at least 6 seconds if the Watchdog input has made 5 transitions between the 
True and False state and the AC Line voltage is greater than the “restore” level.  If the watchdog 
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input has not made 5 transitions between the True and False state within 10 ± 0.5 seconds, the 
monitor shall enter a WDT error fault condition. 

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches 
using the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the 
NCHRP 3-54 research project for protected-permissive left turn signal displays.  Ensure the 
conflict monitor will operate in the FYA mode and FYAc (Compact) mode as specified below to 
monitor each channel pair for the following fault conditions: Conflict, Flash Rate Detection, Red 
Fail, Dual Indication, and Clearance.  Provide a switch to select between the FYA mode and FYAc 
mode.  Provide a switch to select each FYA phase movement for monitoring. 

FYA mode 

FYA Signal 
Head Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red 

Yellow 
Arrow 

Channel 9 
Yellow 

Channel 10 
Yellow 

Channel 11 
Yellow 

Channel 12 
Yellow 

Flashing 
Yellow 
Arrow 

Channel 9 
Green 

Channel 10 
Green 

Channel 11 
Green 

Channel 12 
Green 

Green 
Arrow 

Channel 1 
Green Channel 3 Green Channel 5 Green Channel 7 Green 

 
FYAc mode 

FYA Signal 
Head Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red 

Yellow 
Arrow 

Channel 1 
Yellow 

Channel 3 
Yellow 

Channel 5 
Yellow 

Channel 7 
Yellow 

Flashing 
Yellow 
Arrow 

Channel 1 
Green Channel 3 Green Channel 5 Green Channel 7 Green 

Green 
Arrow 

Channel 9 
Green 

Channel 9 
Yellow 

Channel 10 
Green 

Channel 10 
Yellow 

 

If a FYA channel pair is enabled for FYA operation, the conflict monitor will monitor the FYA 
logical channel pair for the additional following conditions: 

1. Conflict:  Channel conflicts are detected based on the permissive programming jumpers 
on the program card.  This operation remains unchanged from normal operation except for 
the solid Yellow arrow (FYA clearance) signal. 
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2. Yellow Change Interval Conflict:  During the Yellow change interval of the Permissive 
Turn channel (flashing Yellow arrow) the conflict monitor shall verify that no conflicting 
channels to the solid Yellow arrow channel (clearance) are active.  These conflicting 
channels shall be determined by the program card compatibility programming of the 
Permissive Turn channel (flashing Yellow arrow).  During the Yellow change interval of 
the Protected Turn channel (solid Green arrow) the conflict monitor shall verify that no 
conflicting channels to the solid Yellow arrow channel (clearance) are active as determined 
by the program card compatibility programming of the Protected Turn channel (solid Green 
arrow). 

3. Flash Rate Detection:  The conflict monitor unit shall monitor for the absence of a valid 
flash rate for the Permissive turn channel (flashing Yellow arrow).  If the Permissive turn 
channel (flashing Yellow arrow) is active for a period greater than 1600 milliseconds, 
ensure the conflict monitor triggers and puts the intersection into flash.  If the Permissive 
turn channel (flashing Yellow arrow) is active for a period less than 1400 milliseconds, 
ensure the conflict monitor does not trigger.  Ensure the conflict monitor will remain in the 
triggered (in fault mode) state until the unit is reset at the front panel or through the external 
remote reset input.  Provide a jumper or switch that will enable and disable the Flash Rate 
Detection function.  Ensure that when the jumper is not present or the switch is in the OFF 
position the Flash Rate Detection function is enabled.  Ensure that when the jumper is 
present or the switch is in the ON position the Flash Rate Detection function is disabled. 

4. Red Monitoring or Absence of Any Indication (Red Failure):  The conflict monitor unit 
shall detect a red failure if there is an absence of voltage on all four of the inputs of a FYA 
channel pair (RA, YA, FYA, GA). 

5. Dual Indications on the Same Channel:  The conflict monitor unit shall detect a dual 
indication if two or more inputs of a FYA channel pair (RA, YA, FYA, GA) are “on” at 
the same time. 

6. Short/Missing Yellow Indication Fault (Clearance Error):  The conflict monitor unit 
shall monitor the solid Yellow arrow for a clearance fault when terminating both the 
Protected Turn channel (solid Green arrow) interval and the Permissive Turn channel 
(flashing Yellow arrow) interval. 

Ensure that the conflict monitor will log at least nine of the most recent events detected by the 
monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum 
the time, date, type of event, status of each field signal indication with RMS voltage, and specific 
channels involved with the event.  Ensure the conflict monitor will log the following events: 
monitor reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that 
shows all channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 
2 seconds prior to the current fault trigger point.  Ensure the display resolution of the inputs for 
the signal sequence log is not greater than 50 ms. 

For conflict monitors used within an Ethernet communications system, provide a conflict 
monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor 
by a local notebook computer and remotely via a workstation or notebook computer device 
connected to the signal system local area network.  The Ethernet port shall be electrically isolated 
from the conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  
Integrate monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date 
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from a network server in order to synchronize the on-board times between the conflict monitor and 
the controller.  Furnish and install the following Windows based, graphic user interface software 
on workstations and notebook computers where the signal system client software is installed: 1) 
software to view and retrieve all event log information, 2) software that will search and display a 
list of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict 
monitor’s network parameters such as IP address and subnet mask.   

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female 
connector) on the front panel of the conflict monitor in order to provide communications from the 
conflict monitor to the 170/2070 controller or to a Department-furnished laptop computer.  
Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis 
Ground.  Ensure that the controller can receive all event log information through a controller 
Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module 
(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm 
Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide 
a Windows based graphic user interface software to communicate directly through the same 
monitor RS-232C/D compliant port to retrieve and view all event log information to a Department-
furnished laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor 
to function as a DCE device with pin connections as follows: 

Conflict Monitor RS-232C/D (DB-9 Female) Pinout 

Pin Number Function I/O 

1 DCD O 

2 TX Data O 

3 RX Data I 

4 DTR I 

5 Ground - 

6 DSR O 

7 CTS I 

8 RTS O 

9 NC - 
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MONITOR BOARD EDGE CONNECTOR 

Pin # Function (Back Side) Pin # Function (Component Side) 

1 Channel 2 Green A Channel 2 Yellow 
2 Channel 13 Green B Channel 6 Green 
3 Channel 6 Yellow C Channel 15 Green 
4 Channel 4 Green D Channel 4 Yellow 
5 Channel 14 Green E Channel 8 Green 
6 Channel 8 Yellow F Channel 16 Green 
7 Channel 5 Green H Channel 5 Yellow 
8 Channel 13 Yellow J Channel 1 Green 
9 Channel 1 Yellow K Channel 15 Yellow 
10 Channel 7 Green L Channel 7 Yellow 
11 Channel 14 Yellow M Channel 3 Green 
12 Channel 3 Yellow N Channel 16 Yellow 
13 Channel 9 Green P Channel 17 Yellow 
14 Channel 17 Green R Channel 10 Green 
15 Channel 11 Yellow S Channel 11 Green 
16 Channel 9 Yellow T Channel 18 Yellow 
17 Channel 18 Green U Channel 10 Yellow 
--  --  
18 Channel 12 Yellow V Channel 12 Green 
19 Channel 17 Red W Channel 18 Red 
20 Chassis Ground X Not Assigned 
21 AC- Y DC Common 
22 Watchdog Timer Z External Test Reset 
23 +24VDC AA +24VDC 
24 Tied to Pin 25 BB Stop Time (Output) 
25 Tied to Pin 24 CC Not Assigned 
26 Not Assigned DD Not Assigned 
27 Relay Output, Side #3, N.O. EE Relay Output, Side #2, 

Common 
28 Relay Output, Side #1, N.C. FF AC+ 

 

                --  Slotted for keying between Pins 17/U and 18/V 

 

DocuSign Envelope ID: 5FF748DA-8F5A-4EA4-8677-507BC414354D



I-5714 TS-33 Mecklenburg County 
 

Version 18.1 33 print date: 04/24/18 
 

CONFLICT PROGRAM CARD PIN ASSIGNMENTS 

Pin # Function (Back Side) Pin # Function (Component Side) 

1 Channel 2 Green A Channel 1 Green 
2 Channel 3 Green B Channel 2 Green 
3 Channel 4 Green C Channel 3 Green 
4 Channel 5 Green D Channel 4 Green 
5 Channel 6 Green E Channel 5 Green 
6 Channel 7 Green F Channel 6 Green 
7 Channel 8 Green H Channel 7 Green 
8 Channel 9 Green J Channel 8 Green 
9 Channel 10 Green K Channel 9 Green 
10 Channel 11 Green L Channel 10 Green 
11 Channel 12 Green M Channel 11 Green 
12 Channel 13 Green N Channel 12 Green 
13 Channel 14 Green P Channel 13 Green 
14 Channel 15 Green R Channel 14 Green 
15 Channel 16 Green S Channel 15 Green 
16 N/C T PC AJAR 
17 Channel 1 Yellow U Channel 9 Yellow 
18 Channel 2 Yellow V Channel 10 Yellow 
19 Channel 3 Yellow W Channel 11 Yellow 
20 Channel 4 Yellow X Channel 12 Yellow 
21 Channel 5 Yellow Y Channel 13 Yellow 
22 Channel 6 Yellow Z Channel 14 Yellow 
23 Channel 7 Yellow AA Channel 15 Yellow 
24 Channel 8 Yellow BB Channel 16 Yellow 
--  --  
25 Channel 17 Green CC Channel 17 Yellow 
26 Channel 18 Green DD Channel 18 Yellow 
27 Channel 16 Green EE PC AJAR (Program Card) 
28 Yellow Inhibit Common FF Channel 17 Green 

 

                --  Slotted for keying between Pins 24/BB and 25/CC 
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4.5. MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 
Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” and 

Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 
CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 
Erratum 1. 

4.6. MATERIALS – TYPE 2070E CONTROLLERS 
Furnish model 2070E controller units that conform to CALTRANS Transportation Electrical 

Equipment Specifications (TEES) (dated March 12, 2009, plus Errata 1 dated January 21, 2010 and 
Errata 2 dated December 5, 2014) except as required herein.  

The Department will provide software at the beginning of the burning-in period.  Contractor shall 
give 5 working days notice before needing software.  Program software provided by the Department. 
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Provide model 2070E controllers with OS-9 release 1.3.1 or later with kernel edition #380 or later 
operating software and device drivers, composed of the unit chassis and at a minimum the following 
modules and assemblies: 

• MODEL 2070-1E, CPU Module, Single Board, with 8Mb Datakey (blue in color)  
• MODEL 2070-2E+, Field I/O Module (FI/O) 

• Note: Configure the Field I/O Module to disable both the External WDT Shunt/Toggle 
Switch and SP3 (SP3 active indicator is “off”) 

• MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 
• MODEL 2070-4A, Power Supply Module, 10 AMP 
• MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

4.7. CONSTRUCTION METHODS 
A. General 

Remove existing controllers and cabinets where required.  Remove maintenance diary from 
cabinet and place in new cabinet or deliver to the Engineer.  Take existing equipment out of service 
only at the time directed. 

Locate new cabinets so as not to obstruct sight distance of vehicles turning on red. 
Install controllers, cabinets, detector sensor units and hardware that provide required phasing, color 

sequence, flash sequence, interconnection, railroad clearance and preemption and emergency vehicle 
clearance and preemption. 

Stencil signal inventory number on cabinet side facing roadway.  Use 3-inch black characters. 
Provide external electrical service disconnect at all new and existing cabinet locations unless 

otherwise specified. 
Do not program controller for late night flashing operation at railroad preemption installations.  

For all other installations, do not program controller for late night flashing operation unless otherwise 
directed.  Ensure all signal heads for same approach flash concurrently during flashing operation. 

Provide serial number and cabinet model number for each new controller and controller cabinet 
installed. 

Install pole mounted cabinets so height to cabinet middle is 4 feet. 
Activate controllers with proposed phasing and timing. 

B. System Interconnection 
When interconnection of signals is required (via fiber optics, ethernet, wireless, etc.), install 

communications interface equipment and hardware for signals.  Demonstrate proper operation of 
interconnection using manual commands and upload/download capability to each local controller from 
the respective master controller after interconnection is complete. 

Program telemetry command sequences and enable devices necessary for testing of 
communication between local controllers and field master controllers and between field master 
controllers and Department-furnished central computer.  Where master controllers are not used, 
demonstrate proper operation of interconnection between local intersections controllers and a central 
system server. 
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C. Workshop 
Provide enclosed workshop to set up and test new controllers and cabinets before installation.  

Locate workshop within Division responsible for project administration.  Ensure workshop provides 
protection from weather and sufficient space to house 2 test observers, all necessary test equipment 
and material, controllers and cabinets. 

Configure and test each controller and cabinet to match the proposed signal design.  Ensure all 
equipment furnished and installed or modified by the Contractor at each location operates in full 
compliance with the plans and project special provisions.  Test each controller and cabinet for proper 
color sequence, flashing operation, phase timings, preemption, coordination and conflict monitor 
programming or malfunction management unit programming.  Ensure that simultaneous conflicting 
phase outputs will cause the cabinet to revert to flashing operation.  For intersections with any type of 
preemption, submit a completed Preemption Test Procedure Checklist.  The checklist is located on the 
Department’s website. 

Test the cabinet and controller for eight hours minimum.  Following this test and before 
installation, the Engineer will inspect the equipment in operation.  The Engineer may require other 
tests to ensure proper operation.  These tests shall be at no additional cost to the Department. 

4.8. MEASUREMENT AND PAYMENT 
Controller ( ) will be measured and paid as the actual number of each type of controllers 

without cabinets furnished, installed and accepted. 

Replace Conflict Monitor will be measured and paid as the actual number of conflict monitors 
replaced and accepted. 

No measurement will be made of conflict monitors, malfunction management units, external 
electrical service disconnect, grounding systems, modems, meter bases and workshop as these will be 
incidental to furnishing and installing controllers with cabinets. 

Payment will be made under: 

Pay Item Pay Unit 
Controller (Type 2070E) .................................................................................................................Each 
Replace Conflict Monitor ...............................................................................................................Each 
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5. REMOVE SPREAD SPECTRUM RADIO 

5.1. DESCRIPTION 
Remove spread spectrum radio system and all necessary hardware and signage. 

5.2. CONSTRUCTION METHODS 
Replace the existing spread spectrum radio assemblies with a 900 MHz Serial/Ethernet Spread 

Spectrum Radio to communication with the 2070E controllers during construction.  Remove the 
existing spread spectrum radio systems and return the equipment to Division 10 Traffic Services 
between 8:00 a.m. and 12:00 p.m., Monday through Thursday. 

After fiber optic cable construction is complete and the closed loop system is communicating over 
to fiber, remove the 900 MHz Serial/Ethernet Spread Spectrum Radio assemblies shown in the Project 
Plans.  Return the equipment to Division 10 Traffic Services between 8:00 a.m. and 12:00 p.m., 
Monday through Thursday. 

5.3. MEASUREMENT AND PAYMENT 
Remove 900MHz Radio will be measured and paid for as the actual number of 900 MHz radio 

assemblies removed and returned to the Division. 

No measurement will be made of antennas, radios, power supplies, disconnect/snap switch, signs, 
decals, Ethernet cable, coaxial cable, lightning arrestor, radio frequency signal jumper, coaxial cable 
power divider (splitter), coaxial cable connectors, coaxial cable shield grounding system with 
weatherproofing or other necessary hardware as these are incidental to the radio. 

Payment will be made under: 

Pay Item Pay Unit 
Remove 900MHz Radio .................................................................................................................. Each 
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6. VIDEO IMAGING LOOP EMULATOR DETECTOR SYSTEMS 

6.1. DESCRIPTION 
Design, furnish, provide training, and install video imaging loop emulator detection systems with 

all necessary hardware in accordance with the plans and specifications. 

Unless otherwise specified in the contract, all loop emulator detection equipment will remain the 
property of the contractor.  The existing equipment at the intersection of SR 2136 (Gilead Road) at 
Reese Boulevard (10-1753) will remain the property of the Department. 

6.2. MATERIALS 
A. General 

Material and equipment furnished under this section must be pre-approved on the 
Department’s QPL by the date of installation except miscellaneous hardware such as cables and 
mounting hardware do not need to be pre-approved. 

Used equipment will be acceptable provided the following conditions have been met: 

• Equipment is listed on the current QPL. 

• Equipment is in good working condition. 

• Equipment is to remain the property of the contractor. 
Ensure that software is licensed for use by the Department and by any other agency responsible 

for maintaining or operating the loop emulation system.  Provide the Department with a license to 
duplicate and distribute the software as necessary for design and maintenance support. 

Design and furnish video imaging loop emulator detection systems that detect vehicles at 
signalized intersections by processing video images and providing detection outputs to the signal 
controller in real time (within 112 milliseconds of vehicle arrival). 

Furnish all required camera sensor units, loop emulator processor units, hardware and software 
packages, cabling, poles, mast arms, harnesses, camera mounting assemblies, surge protection 
panels, grounding systems, messenger cable and all necessary hardware.  Furnish systems that 
allow the display of detection zones superimposed on an image of the roadway on a Department-
furnished monitor or laptop computer screen.  Ensure detection zones can be defined and data 
entered using a simple keyboard or mouse and monitor, or using a laptop PC with software. 

Provide design drawings showing design details and camera sensor unit locations for review 
and acceptance before installation.  Provide mounting height and location requirements for camera 
sensor units on the design based on site survey.  Design video imaging loop emulator detection 
systems with all necessary hardware.  Indicate all necessary poles, spans, mast arms, luminaire 
arms, cables, camera mounting assemblies and hardware to achieve the required detection zones 
where Department owned poles are not adequate to locate the camera sensor units.  Do not design 
for the installation of poles in medians. 

Obtain the Engineer’s approval before furnishing video imaging loop emulator detection 
systems.  The contractor is responsible for the final design of video imaging loop emulator 
detection systems.  Review and acceptance of the designs by the Department does not relieve the 
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contractor from the responsibility to provide fully functional systems and to ensure that the 
required detection zones can be provided. 

Provide the ability to program each detection call (input to the controller) with the following 
functions: 

• Full Time Delay – Delay timer is active continuously, 

• Normal Delay – Delay timer is inhibited when assigned phase is green (except when 
used with TS 2 and 170/2070E controllers), 

• Extend – Call is extended for this amount of time after vehicle leaves detection area, 

• Delay Call/Extend Call – This feature uses a combination of full time delay and extend 
time on the same detection call.  Ensure operation is as follows: Vehicle calls are 
received after the delay timer times out.  When a call is detected, it is held until the 
detection area is empty and the programmed extend time expires.  If another vehicle 
enters the detection area before the extend timer times out, the call is held and the 
extend time is reset.  When the extend timer times out, the delay timer has to expire 
before another vehicle call can be received. 

Provide the ability to program each detection zone as one of the following functions: 

• Presence detector, 

• Directional presence detector, 

• Pulse detector, 

• Directional pulse detector. 
Ensure previously defined detector zones and configurations can be edited. 

Provide each individual system with all the necessary equipment to focus and zoom the camera 
lenses without the need to enter the camera enclosure. 

Provide systems that allow for the placement of at least 8 detection zones within the combined 
field of view of a single camera sensor unit.  Provide a minimum of 8 detection outputs per camera. 

Provide detection zones that can be overlapped.  Ensure systems reliably detect vehicles when 
the horizontal distance from the camera sensor unit to the detection zone area is less than ten times 
the mounting height of the sensor.  Ensure systems detect vehicles in multiple travel lanes. 

Ensure systems can detect vehicle presence within a 98 to 102 percent accuracy (up to 2 percent 
of the vehicles missed and up to 2 percent of false detection) for clear, dry, daylight conditions, a 
96 to 105 percent accuracy (up to 4 percent of the vehicles missed and up to 5 percent false 
detection) for dawn and dusk conditions, and a 96 percent accuracy (up to 4 percent of the vehicles 
missed) for night and adverse conditions (fog, snow, rain, etc.) using standard sensor optics and in 
the absence of occlusion. 

Repair and replace all failed components within 72 hours. 

The Department may conduct field-testing to ensure the accuracy of completed video imaging 
loop emulator detection systems. 
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B. Loop Emulator System 
Furnish loop emulator systems that receive and simultaneously process information from 

camera sensor units, and provides detector outputs to signal controllers. 

Ensure systems provide the following: 

• Operate in a typical roadside environment and meet the environmental specifications and 
are fully compatible with NEMA TS 1, NEMA TS 2, or Type 170/2070E controllers and 
cabinets, 

• provide a “fail-safe” mode whereby failure of one or more of the camera sensor units or 
power failure of the loop emulator system will cause constant calls to be placed on the 
affected vehicle detection outputs to the signal controller, 

• provide compensation for minor camera movement of up to 2 percent of the field of view at 
400 feet without falsely detecting vehicles, 

• process the video at a minimum rate of 30 times per second, 

• provide separate wired connectors inside the controller cabinet for video recording each 
camera, 

• provide remote video monitoring with a minimum refresh rate at 1 frame per second over a 
standard dial-up telephone line, 

• provide remote video detection monitoring. 
Furnish camera sensor units that comply with the following: 

• have an output signal conforming to EIA RS-170 standard, 

• have a nominal output impedance of 75 ohms, 

• be immune to bright light sources, or have built in circuitry or protective devices to prevent 
damage to the sensor when pointed directly at strong light sources, 

• be housed in a light colored environmental enclosure that is water proof and dust tight, and 
that conforms to NEMA-4 specifications or better, 

• simultaneously monitor at least five travel lanes when placed at the proper mounting 
location with a zoom lens, 

• have a sunshield attached to the environmental enclosure to minimize solar heating, 

• meet FCC class B requirements for electromagnetic interference emissions, 

• have a heater attached to the viewing window of the environmental enclosure to prevent ice 
and condensation in cold weather. 

Where coaxial video cables and other cables are required between the camera sensor and other 
components located in the controller cabinet, furnish surge protection in the controller cabinet. 

If furnishing coaxial communications cable comply with the following, as recommended by 
the approved loop emulator manufacturer: 
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• Number 20 AWG, solid bare copper conductor terminated with crimped-on BNC 
connectors (do not use BNC adapters) from the camera sensor to the signal controller 
cabinet. 

• Number 22 AWG, stranded bare copper conductor terminated with crimped-on BNC 
connectors (do not use BNC adapters) from the camera sensor unit to the junction box, and 
within the signal controller cabinet. 

Furnish power cable appropriately sized to meet the power requirements of the sensors.  At a 
minimum, provide three conductor 120 VAC field power cable. 

As determined during the site survey, furnish sensor junction boxes with nominal 6 x 10 x 6 
inches dimensions at each sensor location.  Provide terminal blocks and tie points for coaxial cable. 

C. Video Imaging Loop Emulator System Support 
Furnish video imaging loop emulator systems with either a simple keyboard or a mouse with 

monitor and appropriate software, or with system software for use on department-owned laptop 
PCs.  Ensure the system is Windows 2000 and Windows XP compatible. 

Provide Windows 2000 and Windows XP compatible personal computer software, if needed, 
to provide remote video and video detection monitoring. 

Ensure systems allow the user to edit previously defined detector configurations.  When a 
vehicle is within a detection zone, provide for a change in color or intensity of the detection zone 
perimeter or other appropriate display changes on the Department-furnished monitor or laptop 
computer screen. 

Provide cabling and interconnection hardware with 6-foot minimum length interconnection 
cable to interface with the system. 

Provide all associated equipment manuals and documentation. 

6.3. CONSTRUCTION METHODS 
Arrange and conduct site surveys with the system manufacturer’s representative and Department 

personnel to determine proper camera sensor unit selection and placement.  Provide the Department 
at least 3 working days notice before conducting site surveys.  Upon completion of the site surveys 
the Department will provide revised plans reflecting the findings of the site survey. 

Before beginning work at locations requiring video imaging loop emulator detection systems, 
furnish system software.  Upon activation of detection zones, provide detector configuration files.  
Ensure that up-to-date detection configuration files are furnished for various detection zone 
configurations that may be required for construction phasing. 

Place into operation loop emulator detection systems.  Configure loop emulator detection systems 
to achieve required detection in designated zones.  Have a certified manufacturer’s representative on 
site to supervise and assist with installation, set up, and testing of the system. 

Install the necessary processing and communications equipment in the signal controller cabinet.  
Make all necessary modifications to install equipment, cabling harnesses, and camera sensor interface 
panels with surge suppression. 

Perform modifications to camera sensor unit gain, sensitivity, and iris limits necessary to complete 
the installation. 
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Do not install camera sensor units on signal poles unless approved by the Engineer. 

Install the necessary cables from each sensor to the signal controller cabinet along signal cabling 
routes.  Install surge protection and terminate all cable conductors. 

Relocate camera sensor units and reconfigure detection zones as necessary according to the plans 
for construction phases. 

Provide at least 8 hours of training on the set up, operation, troubleshooting, and maintenance of 
the loop emulator detection system to a maximum of ten Department personnel.  Arrange for training 
to be conducted by the manufacturer’s representative at an approved site within the Division 
responsible for administration of the project.  Thirty days before conducting training submit a detailed 
course curriculum, draft manuals and materials, and resumes.  Obtain approval of the submittal before 
conducting the training.  At least one week before beginning training, provide three sets of complete 
documentation necessary to maintain and operate the system.  Do not perform training until installation 
of loop emulator detection systems is complete. 

6.4. MEASUREMENT AND PAYMENT 
Site Survey will be measured and paid for as the actual number of site surveys, arranged, 

conducted, and accepted. 

Cameral without Internal Loop Emulator Processing Unit will be measured and paid for as the 
actual number of cameras without internal loop emulator processing units furnished, installed, and 
accepted. 

External Loop Emulator Processing Unit will be measured and paid for as the actual number of 
external loop emulator processing units furnished, installed, and accepted. 

Relocate Camera Sensor Unit will be measured and paid for as the actual number of camera sensor 
units relocated with detection zones reconfigured installed, and accepted. 

No measurement will be made of video imaging loop emulator system support or training, power 
and video cables, and trenching as these items will be considered incidental to furnishing and installing 
video imaging loop emulator detection systems. 

Payment will be made under: 

Pay Item Pay Unit 
Site Survey ....................................................................................................................................... Each 
Camera without Internal Loop Emulator Processing Unit ............................................................... Each 
External Loop Emulator Processing Unit ........................................................................................ Each 
Relocate Camera Sensor Unit .......................................................................................................... Each 
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7. GPS UNIT 

7.1. DESCRIPTION 
Furnish and install a GPS unit in the traffic signal cabinet for time synchronization in accordance 

with the plans and specifications.  Comply with the provisions of Section 1700 of the 2018 Standard 
Specifications for Roads and Structures. 

7.2. MATERIALS 
Provide Trimble Acutime GG Smart Antenna, or an approved equivalent, for time synchronization 

that is compatible with Oasis 2070 controller software.  

7.3. CONSTRUCTION METHODS 
Mount GPS antenna on pole adjacent to cabinet at a minimum height of 10’ insuring that the 

antenna can acquire enough satellites to be accurate.  Use ¾” rigid metallic conduit with appropriate 
fittings for mounting the antenna and running the lead-in cable.  Provide GPS antenna lead-in cable 
that is not more than 50’ in length.  Provide a drip loop in the cable before it enters the conduit.  Insure 
the cable entry point into the conduit is waterproof.  If a pole is not within 30’ of the cabinet, the GPS 
antenna may be mounted to the top of the cabinet, while insuring that the connection point into the 
cabinet is waterproof. 

7.4. MEASUREMENT AND PAYMENT 
GPS Unit will be measured and paid for as the actual number of GPS units furnished, installed, and 

accepted. 

No measurement will be made for interface cables and connectors, as these are considered incidental 
to furnishing and installing the GPS unit assemblies. 

Payment will be made under: 

Pay Item Pay Unit 
GPS Unit .........................................................................................................................................Each 
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8. TRAFFIC SIGNAL SUPPORTS 

8.1. METAL TRAFFIC SIGNAL SUPPORTS – ALL POLES 
A. General 

Furnish and install metal poles with mast arms, grounding systems, and all necessary hardware.  
The work covered by this special provision includes requirements for the design, fabrication, and 
installation of both standard and custom/site specifically designed metal traffic signal supports and 
associated foundations.  

Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay 
braces.  Provide designs of completed assemblies with hardware that equals or exceeds AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic 
Signals 6th Edition, 2013 (hereafter called 6th Edition AASHTO), including the latest interim 
specifications.  Provide assemblies with a round or near-round (18 sides or more) cross-section, or 
a multi sided cross section with no less than six sides.  The sides may be straight, convex, or 
concave. 

Pole heights shown on signal plans are estimated from available data for bid purposes.  Prior 
to furnishing metal signal poles, use field measurements and adjusted cross-sections to determine 
whether pole heights are sufficient to obtain required clearances.  If pole heights are not sufficient, 
the Contractor should immediately notify the Engineer of the required revised pole heights. 

Ensure that metal signal poles permit cables to be installed inside poles and any required mast 
arms.  For holes in the poles and arms used to accommodate cables, provide full-circumference 
grommets.  Arm flange plate wire access holes should be deburred, non grommeted, and oversized 
to fit around the 2” diameter grommeted shaft flange plate wire access hole. 

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-
dip galvanized per Section 1076.  Design structural assemblies with weep holes large enough and 
properly located to drain molten zinc during the galvanization process.  Provide hot-dip 
galvanizing on structures that meets or exceeds ASTM Standard A-123.  Provide galvanizing on 
hardware that meets or exceeds ASTM Standard A-153.  Ensure that threaded material is brushed 
and retapped as necessary after galvanizing.  Perform repair of damaged galvanizing that complies 
with the following: 

Repair of Galvanizing .................................................................. Article 1076-7 

Standard Drawings for Metal Poles are available that supplement these project special 
provisions.  These drawings are located on the Department’s website: 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx 

Comply with article 1098-1B of the 2018 Standard Specifications for Road and Structures, 
hereinafter referred to as the Standard Specifications for submittal requirements.  Furnish shop 
drawings for approval.  Provide the copies of detailed shop drawings for each type of structure as 
summarized below.  Ensure that shop drawings include material specifications for each component 
and identify welds by type and size on the detail drawing only, not in table format.  Do not release 
structures for fabrication until shop drawings have been approved by NCDOT.  Provide an 
itemized bill of materials for all structural components and associated connecting hardware on the 
drawings. 
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Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL) 
submittals.  All shop drawings must include project location description, signal inventory 
number(s) and a project number or work order number on the drawings. 

Summary of information required for metal pole review submittal: 

Item Hardcopy 
Submittal 

Electronic 
Submittal Comments / Special Instructions 

Sealed, Approved Signal 
Plan/Loading Diagram 

1 1 All structure design information needs to reflect 
the latest approved signal plans 

Custom Pole Shop 
Drawings 

4 sets 1 set 

 

Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block.  All drawings must have a unique drawing 
number for each project and identified for 
multiple pages. 

Standard Pole Shop 
Drawings (from the QPL) 

4 sets 1 set Submit drawings on 11” x 17” format media.  
Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block.  All drawings must have a unique drawing 
number for each project and identified for 
multiple pages. 

Structure Calculations 1 set 1 set Not required for Standard QPL Poles 

Standard Pole Foundation 
Drawings 

1 set 1 set Submit drawings on 11” x 17” format media.   
Submit a completed Standard Foundation 
Selection form for each pole using foundation 
table on Metal Pole Drawing M-8. 

Custom Foundation 
Drawings 

4 sets 1 set Submit drawings on 11” x 17” format media.  
Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block.  All drawings must have a unique drawing 
number for each project and identified for 
multiple pages.  

If QPL Poles are used, include the corresponding 
QPL pole shop drawings with this submittal. 

Foundation Calculations  1 1 Submit copies of LPILE input, output and pile 
tip deflection graph per Section 11.4 of this 
specification for each foundation. 

Not required for Standard QPL Poles 

Soil Boring Logs and 
Report 

1 1 Report should include a location plan and a soil 
classification report including soil capacity, water 
level, hammer efficiency, soil bearing pressure, 
soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 
Professional Engineer licensed in the state of North Carolina.  All geotechnical information must 
be sealed by either a Professional Engineer or geologist licensed in the state of North Carolina.  
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Include a title block and revision block on the shop drawings and foundation drawings showing 
the NCDOT inventory number. 

Shop drawings and foundation drawings may be submitted together or separately for 
approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 
approved.  Boring reports should include the following: Engineer’s summary, boring location 
maps, soil classification per AASHTO Classification System, hammer efficiency, and Metal Pole 
Standard Foundation Selection Form.  Incomplete submittals will be returned without review. The 
Reviewer has the right to request additional analysis and copies of the calculations to expedite the 
approval process. 

B. Materials 
Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM 

A 595 Grade A tubes.  For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM 
A709 Gr 50 min.  Provide pole and arm shafts that are round in cross section or multisided tubular 
shapes and have a uniform linear taper of 0.14 in/ft.  Construct shafts from one piece of single ply 
plate or coil so there are no circumferential weld splices.  Galvanize in accordance with AASHTO 
M 111 or an approved equivalent. 

Use the submerged arc process or other NCDOT previously approved process suitable for pole 
shaft and arms to continuously weld pole shafts and arm shafts along their entire length.  The 
longitudinal seam weld will be finished flush to the outside contour of the base metal.  Ensure 
shafts have no circumferential welds except at the lower end joining the shaft to the pole base and 
arm base.  Use full penetration groove welds with backing ring for all tube-to-transverse-plate 
connections in accordance with 6th Edition AASHTO.  Provide welding that conforms to Article 
1072-18 of the Standard Specifications, except that no field welding on any part of the pole will 
be permitted unless approved by a qualified engineer. 

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details.  Fabricate 
anchor bases and mast arm connecting plates from plate steel meeting, as a minimum, the 
requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr50, or an approved 
equivalent.  Conform to the applicable bolt pattern and orientation as shown on Metal Pole 
Standard Drawing Sheet M2. 

Ensure all hardware is galvanized steel or stainless steel.  The Contractor is responsible for 
ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not 
create a dissimilar metal corrosive reaction. 

Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm 
plate and pole plate.  Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when 
arm lengths are greater than 50’-0” long. 

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length.  
Provide 10” minimum thread projection at the top of the rod, and 8” minimum at the bottom of the 
rod.  Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and 
Anchor Rod Assemblies for Metal Poles provision. 

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the 
requirements of AASHTO M 232 (ASTM A 153).  Ensure end caps for poles or mast arms are 
constructed of cast aluminum conforming to Aluminum Alloy 356.0F. 
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Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the 
embedded end with 2 washers and 2 nuts.  Provide a base plate template that matches the bolt 
circle diameter of the anchor bolt lock plate.  Construct plates and templates from ¼” minimum 
thick steel with a minimum width of 4”.  Galvanizing is not required for both plates. 

Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt.  For nuts, use AASHTO 
M291 grade 2H, DH, or DH3 or equivalent material.  For flat washers, use AASHTO M293 or 
equivalent material. 

C. Construction Methods 
Erect signal support poles only after concrete has attained a minimum allowable compressive 

strength of 3000 psi.  Install anchor rod assemblies in accordance with the Foundations and Anchor 
Rod Assemblies for Metal Poles provision. 

For further construction methods, see construction methods for Metal Pole with Mast Arm. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 
electrodes. 

For holes in the poles used to accommodate cables, install grommets before wiring pole or 
arm.  Do not cut or split grommets. 

Attach the terminal compartment cover to the pole by a sturdy chain or cable.  Ensure the chain 
or cable is long enough to permit the cover to hang clear of the compartment opening when the 
cover is removed, and is strong enough to prevent vandalism.  Ensure the chain or cable will not 
interfere with service to the cables in the pole base. 

Attach cap to pole with a sturdy chain or cable.  Ensure the chain or cable is long enough to 
permit the cap to hang clear of the opening when the cap is removed. 

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article 
1076-7 “Repair of Galvanizing.” 

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between 
the base plate and top of foundation for debris and pest control. 

Install a ¼” thick plate for concrete foundation tag to include: concrete grade, depth, diameter, 
and reinforcement sizes of the installed foundation. 

8.2. METAL POLE UPRIGHTS (VERTICAL MEMBERS) 
A. Materials 

• Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade 
A or an approved equivalent.  

• Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent. 

• Have shafts that are continuously welded for the entire length by the submerged arc 
process, and with exposed welds ground or rolled smooth and flush with the base metal.  
Provide welding that conforms to Article 1072-18 of the Standard Specification except that 
no field welding on any part of the pole will be permitted. 

• Have Shafts with no circumferential welds except at the lower end joining the shaft to the 
base. 
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• Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the 
requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr 50, or an 
approved equivalent. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for 
bonding and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger 
cables to the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole 
Standard Drawing Sheet M6 for construction details. 

Have poles permanently stamped above the hand holes with the identification tag details as 
shown on Metal Pole Standard Drawing Sheet M2. 

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic 
conduit (Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent 
to isolate conductors feeding luminaires. 

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no 
transverse butt welds.  Fabrication of two ply pole shafts is unacceptable with the exception of 
fluted shafts.  Provide tapers for all shafts that begin at base and that have diameters which decrease 
uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length. 

Provide four anchor nuts and four washers for each anchor bolt.  Ensure that anchor bolts have 
required diameters, lengths, and positions, and will develop strengths comparable to their 
respective poles.   

Provide a terminal compartment with cover and screws in each pole that encompasses the hand 
hole and contains a 12-terminal barrier type terminal block.  Provide two terminal screws with a 
removable shorting bar between them for each termination.  Furnish terminal compartment covers 
attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure that the chain or 
cable is long enough to permit the cover to hang clear of the compartment opening when the cover 
is removed, and is strong enough to prevent vandals from being able to disconnect the cover from 
the pole.  Ensure that the chain or cable will not interfere with service to the cables in the pole 
base. 

Install grounding lugs that will accept #4 or #6 AWG wire to electrically bond messenger 
cables to the pole.  Refer to Metal Pole Standard Drawing Sheet M6 for construction details. 

For each pole, provide a 1/2-inch minimum thread diameter, coarse thread stud and nut for 
grounding which will accommodate #6 AWG ground wire.  Ensure that the lug is electrically 
bonded to the pole and is conveniently located inside the pole at the hand hole. 

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  
Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 
cap attached to the pole with a sturdy chain or cable approved by the Engineer.  Ensure that the 
chain or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap 
is removed. 

When required by the plans, furnish couplings 42 inches above the bottom of the base for 
mounting of pedestrian pushbuttons.  Provide mounting points consisting of 1-1/2 inch internally 
threaded half-couplings that comply with the NEC and that are mounted within the poles.  Ensure 
that couplings are essentially flush with the outside surfaces of the poles and are installed before 
any required galvanizing.  Provide a threaded plug in each mounting point.  Ensure that the surface 
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of the plug is essentially flush with the outer end of the mounting point when installed and has a 
recessed hole to accommodate a standard wrench. 

1. MAST ARM POLE SHAFTS 
Ensure that allowable pole deflection does not exceed that allowed per 6th Edition AASHTO.  

Ensure that maximum angular rotation of the top of the mast arm pole does not exceed 1 degree 
40 minutes (1°40'). 

B. Construction Methods 
Install metal poles, hardware, and fittings as shown on the manufacturer’s installation 

drawings.  Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes 
(1°40') of vertical.  Install poles with the manufacturer’s recommended “rake.”  Use threaded 
leveling nuts to establish rake if required. 

8.3. MAST ARMS 
Provide pole plates and associated gussets and fittings for attachment of required mast arms.  As 

part of each mast arm attachment, provide a cable passage hole in the pole to allow passage of signal 
cables from the pole to the arm. 

Ensure that allowable mast arm deflection does not exceed that allowed per 6th Edition AASHTO.  
Also, when arm is fully loaded, tip of the arm shall not go below the arm attachment point with the 
pole for all load conditions per 6th Edition AASHTO. 

Furnish all arm plates and necessary attachment hardware, including bolts and brackets.   

Provide two extra bolts for each arm. 

Provide grommet holes on the arms to accommodate cables for the signals. 

Provide arms with weatherproof connections for attaching to the shaft of the pole. 

Provide hardware that is galvanized steel, stainless steel, or corrosive-resistant aluminum. 

Provide a removable end cap with stainless steel attachment screws for the end of each mast arm.  
Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 
cap attached to the arm with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 
or cable is long enough to permit the cap to hang clear of the arm end opening when the cap is removed. 

A. Materials 
After all fabricating, cutting, punching, and welding are completed, hot-dip galvanize the 

structure in accordance with the AASHTO M 111 or an approved equivalent. 

B. Construction Methods 
Install horizontal-type arms with sufficient manufactured rise to keep arm from deflecting 

below the arm attachment height. 

Attach cap to the mast arm with a sturdy chain or cable.  Ensure that the chain or cable is long 
enough to permit the cap to hang clear of the arm opening when the cap is removed. 

For mast arm poles, use full penetration welds with back-up ring at the pole base and at the 
arm base connection. 
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8.4. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES 
Analysis procedures and formulas shall be based on AASHTO 6th Edition, latest ACI code and the 

Drilled Shafts: Construction Procedures and Design Methods FHWA-NHI-10-016 manual.  Design 
methods based on engineering publications or research papers needs to have prior approval from 
NCDOT.  The Department reserves the right to accept or disapprove any method used for the analysis. 

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design. 

Foundation design for lateral load shall not exceed 1” lateral deflection at top of foundation. 

For lateral analysis, use LPILE Plus V6.0 or later.  Inputs, results and corresponding graphs are to 
be submitted with the design calculations. 

Skin Friction is to be calculated using the α-method for cohesive soils and the β-method for 
cohesion-less soils (Broms method will not be accepted).  Detailed descriptions of the “α” and “β” 
methods can be found in FHWA-NHI-10-016. 

Omit first 2.5ft for cohesive soils when calculating skin friction. 

When hammer efficiency is not provided, assume a value of 0.70. 

Design all custom foundations to carry the maximum capacity of each metal pole. 

When poor soil conditions are encountered which could create an excessively large foundation 
design, consideration may be given to allowing an exemption to the maximum capacity design.  The 
contractor must gain approval from the engineer before reducing a foundation’s capacity.  On projects 
where poor soil is known to be present, it is advisable that the contractor consider getting foundations 
approved before releasing poles for fabrication. 

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope 
other than 8H: 1V or flatter. 

A. Description 
Furnish and install site-specific, non-standard foundations for NCDOT metal poles with all 

necessary hardware in accordance with the plans and specifications. 

B. Soil Test and Foundation Determination 
1. General 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed 
material.  Drilled piers are of straight shaft type and vertical. 

Some standard drilled piers for supporting poles with mast arms may require wing walls to 
resist torsional rotation.  Based upon this provision and the results of the required soil test, a drilled 
pier length and wing wall requirement may be determined and constructed in accordance with the 
plans. 

For non-standard site-specific poles, the contractor-selected pole fabricator will determine if 
the addition of wing walls is necessary for the supporting foundations. 

2. Soil Test 
Perform a soil test at each proposed metal pole location.  Complete all required fill placement 

and excavation at each signal pole location to finished grade before drilling each boring.  Soil tests 
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performed that are not in compliance with this requirement may be rejected and will not be paid.  
Drill one boring to a depth of 26 feet within a 25-foot radius of each proposed foundation. 

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 
5, 7.5, 10, 15, 20 and 26 feet.  Discontinue the boring if one of the following occurs: 

• A total of 100 blows have been applied in any 2 consecutive 6-in. intervals. 

• A total of 50 blows have been applied with < 3-in. penetration. 
Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route 

or SR #), (Street Name), ________ County, Signal Inventory No. _____”.  Label borings with “B- 
N, S, E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection.  
Pole numbers should be made available to the Drill Contractor.  Include pole numbers in the boring 
label if they are available.  If they are not available, ensure the boring labels can be cross-
referenced to corresponding pole numbers.  For each boring, submit a legible (hand written or 
typed) boring log signed and sealed by a licensed Geologist or Professional Engineer registered in 
North Carolina.  Include on each boring the SPT blow counts and N-values at each depth, depth 
of the boring, hammer efficiency, depth of water table and a general description of the soil types 
encountered using the AASHTO Classification System. 

3. Standard Foundation Determination 
Use the following method for determining the Design N-value: 

NAVG = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

Total Number of N-values 

 

Y = (N@1’)2 + (N@2.5’)2 +  ……... (N@Deepest Boring Depth)2 

 

Z = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

 

NSTD DEV =        (Total Number of N-values x Y) – Z2         0.5 

(Total Number of N-values) x (Total Number of N-values – 1)  
Design N-value equals lesser of the following two conditions: 

NAVG – (NSTD DEV  x 0.45) 

Or 
Average of First Four N-Values =   (N@1’ + N@2.5’ + N@5’ + N@7.5’) 

4 

Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use 
average of N-values collected for second condition.  Do not include the N-value at the 
deepest boring depth for above calculations if the boring is discontinued at or before 
the required boring depth because of criteria listed in Section 2 above.  Use N-value of 
zero for weight of hammer or weight of rod.  If N-value is greater than 50, reduce N-
value to 50 for calculations. 
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If non-standard site-specific poles are shown on the plans, submit completed boring logs 
collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from 
the plans to the contractor-selected pole fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 
used and a non-standard foundation may be required.  In such case, contact the Engineer. 

• The Design N-value is less than 4. 

• The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater 
than the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for 
the additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole.  If the slope around 
the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 
10 feet from the top of an embankment slope, the Contractor is responsible for providing slope 
information to the foundation designer and to the Engineer so it can be considered in the design. 

The “Metal Pole Standard Foundation Selection Form” may be found at: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

If assistance is needed, contact the Engineer. 

4. Non-Standard Foundation Design 
Design non-standard foundations based upon site-specific soil test information collected in 

accordance with Section 2 (Soil Test) above.  Design drilled piers for side resistance only in 
accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges.  Use 
the computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled 
piers.  Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with 
the current NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled 
pier foundation for each pole with a length and diameter that result in a horizontal lateral movement 
of less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch 
at the edge of the pier.  Contact the Engineer for pole loading diagrams for standard poles to be 
used for non-standard foundation designs.  Submit any non-standard foundation designs including 
drawings, calculations, and soil boring logs to the Engineer for review and approval before 
construction.   

C. Drilled Pier Construction 
Construct drilled pier foundations in accordance with the Foundations and Anchor Rod 

Assemblies for Metal Poles provision. 

8.5. CUSTOM DESIGN OF TRAFFIC SIGNAL SUPPORTS 
A. General 

Design traffic signal supports with foundations consisting of metal strain poles or metal poles 
with mast arms. 

The lengths of the metal signal poles shown on the plans are estimated from available data 
for bid purposes.  Determine the actual length of each pole from field measurements and adjusted 
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cross-sections.  Furnish the revised pole heights to the Engineer.  Use all other dimensional 
requirements shown on the plans. 

Ensure each pole includes an identification tag with information and location positions as 
defined on Metal Pole Standard Drawing Sheets M2, M3 and M4.  All pole shaft tags must 
include the NCDOT Inventory number followed by the pole number shown on the traffic signal 
or ITS (non-signalized locations) plan. 

Design all traffic signal support structures using the following 6th Edition AASHTO 
specifications: 

• Design for a 50 year service life as recommended by Table 3.8.3-2. 

• Use the wind pressure map developed from 3-second gust speeds, as provided in Article 
3.8. 

• Ensure signal support structures include natural wind gust loading and truck-induced gust 
loading in the fatigue design, as provided for in Articles 11.7.1.2 and 11.7.1.3, 
respectively.  Designs need not consider periodic galloping forces. 

• Assume the natural wind gust speed in North Carolina is 11.2 mph.  For natural wind 
fatigue stress calculations, utilize a drag coefficient (Cd) computed for 11.2 mph wind 
velocity and not the basic wind speed velocity. 

• Design for Category II fatigue, as provided for in Article 11.6, unless otherwise specified. 

• Calculate all stresses using applicable equations from Section 5.  The Maximum 
allowable stress ratios for all signal support designs are 0.9.  

• Conform to article 10.4.2 and 11.8 for all deflection requirements.  
Ensure that the design permits cables to be installed inside poles and mast arms.  

Unless otherwise specified by special loading criteria, the computed surface area for ice load 
on signal heads is: 

• 3-section, 12-inch, Surface area: 26.0 ft2 (17.0 ft2 without back plate) 

• 4-section, 12-inch, Surface area: 32.0 ft2 (21.0 ft2 without back plate) 

• 5-section, 12-inch, Surface area: 42.0 ft2 (29.0 ft2 without back plate) 

The ice loading for signal heads defined above includes the additional surface area that back 
plates will induce.  Special loading criteria may be specified in instances where back plates will 
not be installed on signal heads.  Refer to the Loading Schedule on each Metal Pole Loading 
Diagram for revised signal head surface areas.  The pole designer should revise ice loads 
accordingly in this instance.  Careful examination of the plans when this is specified is important 
as this may impact sizing of the metal support structure and foundation design which could affect 
proposed bid quotes.  All maximum stress ratios of 0.9 still apply. 

Assume the combined minimum weight of a messenger cable bundle (including messenger 
cable, signal cable and detector lead-in cables) is 1.3 lbs/ft.  Assume the combined minimum 
diameter of this cable bundle is 1.3 inches. 

Ensure that designs provide a removable pole cap with stainless steel attachment screws for 
each pole top and mast arm end. 
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B. Metal Poles 
Submit design drawings for approval including pre-approved QPL pole drawings.  Show all 

the necessary details and calculations for the metal poles including the foundation and 
connections.  Include NCDOT inventory number on design drawings.  Include as part of the 
design calculations the ASTM specification numbers for the materials to be used.  Provide the 
types and sizes of welds on the design drawings.  Include a Bill of Materials on design drawings.  
Ensure design drawings and calculations are signed, dated, and sealed by the responsible 
professional engineer licensed in the state of North Carolina.  Immediately bring to the attention 
of the Engineer any structural deficiency that becomes apparent in any assembly or member of 
any assembly as a result of the design requirements imposed by these specifications, the plans, or 
the typical drawings.  Said Professional Engineer is wholly responsible for the design of all poles 
and arms.  Review and acceptance of these designs by the Department does not relieve the said 
Professional Engineer of his responsibility.  Do not fabricate the assemblies until receipt of 
the Department’s approval of the design drawings. 

For mast arm poles, provide designs with provisions for pole plates and associated gussets 
and fittings for mast arm attachment.  As part of each mast arm attachment, provide a grommeted 
2” diameter hole on the shaft side of the connection to allow passage of the signal cables from 
the pole to the arm. 

Where ice is present, assume wind loads as shown in Figure 3.9.4.2-3 of the 6th Edition 
AASHTO Specification for Group III loading. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for 
bonding and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond 
messenger cables to the pole in order to provide an effective ground fault circuit path.  Refer to 
Metal Pole Standard Drawing Sheet M6 for construction details. 

Design tapers for all pole shafts that begin at the base with diameters that decrease uniformly 
at the rate of 0.14 inch per foot of length. 

Design a base plate on each pole. The minimum base plate thickness for all poles is 
determined by the following criteria: 

Case 1  Circular or rectangular solid base plate with the upright pole welded to the top 
surface of base plate with full penetration butt weld, and where no stiffeners are provided.  A 
base plate with a small center hole, which is less than 1/3 of the upright diameter, and located 
concentrically with the upright pole, may be considered as a solid base plate. 
The magnitude of bending moment in the base plate, induced by the anchoring force of each 
anchor bolt is M = (P x D1) / 2, where 

M = bending moment at the critical section of the base plate induced by one anchor bolt 

P = anchoring force of each anchor bolt 

D1 = horizontal distance between the anchor bolt center and the outer face of the upright, 
or the difference between the bolt circle radius and the outside radius of the upright 

Locate the critical section at the face of the anchor bolt and perpendicular to the bolt circle 
radius. The overlapped part of two adjacent critical sections is considered ineffective. 
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Case 2  Circular or rectangular base plate with the upright pole socketed into and attached to 
the base plate with two lines of fillet weld, and where no stiffeners are provided, or any base 
plate with a center hole that is larger in diameter than 1/3 of the upright diameter. 

The magnitude of bending moment induced by the anchoring force of each anchor bolt is M 
= P x D2, 

Where P = anchoring force of each anchor bolt 

D2 = horizontal distance between the face of the upright and the face of the anchor 
bolt nut 

Locate the critical section at the face of the anchor bolt top nut and perpendicular to the 
radius of the bolt circle.  The overlapped part of two adjacent critical sections is considered 
ineffective. 

If the base plate thickness calculated for Case 2 is less than Case 1, use the thickness 
calculated for Case 1. 

The following additional owner requirements apply concerning pole base plates. 

• Ensure that whichever case governs as defined above, the anchor bolt diameter is set to 
match the base plate thickness.  If the minimum diameter required for the anchor bolt 
exceeds the thickness required for the base plate, set the base plate thickness equal to the 
required bolt diameter. 

• For dual mast arm supports, or for single mast arm supports 50’ or greater, use a minimum 8 
bolt orientation with 2” diameter anchor bolts, and a 2” thick base plate. 

• For all metal poles with mast arms, use a full penetration groove weld with a backing ring to 
connect the pole upright component to the base. Refer to Metal Pole Standard Drawing Sheet 
M4. 
Ensure that designs have anchor bolt holes with a diameter 1/4 inch larger than the anchor 

bolt diameters in the base plate. 

Ensure that the anchor bolts have the required diameters, lengths, and positions, and will 
develop strengths comparable to their respective poles. 

Provide designs with a 6 x 12-inch hand hole with a reinforcing frame for each pole. 
Provide designs with a terminal compartment with cover and screws in each pole that 

encompasses the hand hole and contains provisions for a 12-terminal barrier type terminal block. 

For each pole, provide designs with provisions for a 1/2-inch minimum thread diameter, 
coarse thread stud and nut for grounding which will accommodate a #6 AWG ground wire.  
Ensure the lug is electrically bonded to the pole and is conveniently located inside the pole at the 
hand hole. 

When required, design couplings on the pole for mounting pedestrian pushbuttons at a height 
of 42 inches above the bottom of the base.  Provide mounting points consisting of 1-1/2 inch 
internally threaded half-couplings that comply with the NEC that are mounted within the poles.  
Ensure the couplings are essentially flush with the outside surfaces of the poles and are installed 
before any required galvanizing.  Provide a threaded plug for each half coupling.  Ensure that the 
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surface of the plug is essentially flush with the outer end of the mounting point when installed 
and has a recessed hole to accommodate a standard wrench. 

C. Mast Arms 
Design all arm plates and necessary attachment hardware, including bolts and brackets as 

required by the plans. 

Design for grommeted holes on the arms to accommodate the cables for the signals if 
specified. 

Design arms with weatherproof connections for attaching to the shaft of the pole. 

Always use a full penetration groove weld with a backing ring to connect the mast arm to the 
pole.  Refer to Metal Pole Standard Drawing Sheet M5. 

Capacity of tapped flange plate must be sufficient to develop the full capacity of the 
connecting bolts.  In all cases the flange plate of both arm and shaft must be at least as thick as 
the arm connecting bolts are in diameter.  

8.6. POLE NUMBERING SYSTEM 
A. New Poles 

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole 
Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”. 

8.7. MEASUREMENT AND PAYMENT 
Metal Pole with Single Mast Arm will be measured and paid for as the actual number of metal 

poles with single mast arms furnished, installed, and accepted. 

Soil Test will be measured and paid for as the actual number of soil tests with SPT borings drilled 
furnished and accepted. 

Drilled Pier Foundation will be measured and paid for as the actual volume of concrete poured in 
cubic yards of drilled pier foundation furnished, installed and accepted. 

Mast Arm with Metal Pole Design will be measured and paid for as the actual number of designs 
for mast arms with metal poles furnished and accepted. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 
will be considered incidental to designing signal support structures. 

Payment will be made under: 

Pay Item Pay Unit 
Metal Pole with Single Mast Arm ..................................................................................................Each 
Soil Test ..........................................................................................................................................Each 
Drilled Pier Foundation........................................................................................................ Cubic Yard 
Mast Arm with Metal Pole Design .................................................................................................Each 
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9. ETHERNET EDGE SWITCH 
Furnish and install a managed Ethernet edge switch as specified below that is fully compatible, 

interoperable, and completely interchangeable and functional within the existing Division traffic 
signal system communications network. 

9.1. DESCRIPTION 
A. Ethernet Edge Switch 

Furnish and install a hardened, field Ethernet edge switch (hereafter “edge switch”) for traffic 
signal controllers as specified below.  Ensure that the edge switch provides wire-speed, fast 
Ethernet connectivity at transmission rates of 100 megabits per second from each remote ITS 
device location to the routing switches. 

Contact the Division to arrange for the programming of the new Field Ethernet Switches with 
the necessary network configuration data, including but not limited to, the Project IP Address, 
Default Gateway, Subnet Mask and VLAN ID information.  Provide a minimum five (5) days 
working notice to allow the Division to program the new devices. 

B. Network Management 
Ensure that the edge switch is fully compatible with the Division’s existing Network 

Management Software. 

9.2. MATERIALS 
A. General 

Ensure that the edge switch is fully compatible and interoperable with the trunk Ethernet 
network interface and that the edge switch supports half and full duplex Ethernet communications. 

Furnish an edge switch that provide 99.999% error-free operation, and that complies with the 
Electronic Industries Alliance (EIA) Ethernet data communication requirements using single-
mode fiber-optic transmission medium and copper transmission medium.  Ensure that the edge 
switch has a minimum mean time between failures (MTBF) of 10 years, or 87,600 hours, as 
calculated using the Bellcore/Telcordia SR-332 standard for reliability prediction. 

B. Standards 
Ensure that the edge switch complies with all applicable IEEE networking standards for 

Ethernet communications, including but not limited to: 

• IEEE 802.1D standard for media access control (MAC) bridges used with the Spanning 
Tree Protocol (STP); 

• IEEE 802.1Q standard for port-based virtual local area networks (VLANs); 

• IEEE 802.1P standard for Quality of Service (QoS); 

• IEEE 802.1w standard for MAC bridges used with the Rapid Spanning Tree Protocol 
(RSTP); 

• IEEE 802.1s standard for MAC bridges used with the Multiple Spanning Tree Protocol; 

• IEEE 802.1x standard for port based network access control, including RADIUS; 
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• IEEE 802.3 standard for local area network (LAN) and metropolitan area network (MAN) 
access and physical layer specifications; 

• IEEE 802.3u supplement standard regarding 100 Base TX/100 Base FX; 

• IEEE 802.3x standard regarding flow control with full duplex operation; 

• IFC 2236 regarding IGMP v2 compliance; 

• IEEE 802.1AB Link Layer Discovery Protocol (LLDP); 

• IEEE 802.3ad Ethernet Link Aggregation; 

• IEEE 802.3i for 10BASE-T (10 Mbit/s over Fiber-Optic); 

• IEEE 802.3ab for 1000BASE-T (1Gbit/s over Ethernet); and 

• IEEE 802.3z for 1000BASE-X (1 Gbit/s Ethernet over Fiber-Optic). 

C. Functional 
Ensure that the edge switch supports all Layer 2 management features and certain Layer 3 

features related to multicast data transmission and routing.  These features shall include, but not 
be limited to:  

• An STP healing/convergence rate that meets or exceeds specifications published in the 
IEEE 802.1D standard. 

• An RSTP healing/convergence rate that meets or exceeds specifications published in the 
IEEE 802.1w standard. 

• An Ethernet edge switch that is a port-based VLAN and supports VLAN tagging that meets 
or exceeds specifications as published in the IEEE 802.1Q standard, and has a minimum 
4-kilobit VLAN address table (254 simultaneous). 

• A forwarding/filtering rate that is a minimum of 14,880 packets per second for 10 megabits 
per second and 148,800 packets per second for 100 megabits per second. 

• A minimum 4-kilobit MAC address table. 

• Support of Traffic Class Expediting and Dynamic Multicast Filtering. 

• Support of, at a minimum, snooping of Version 2 & 3 of the Internet Group Management 
Protocol (IGMP). 

• Support of remote and local setup and management via telnet or secure Web-based GUI 
and command line interfaces. 

• Support of the Simple Network Management Protocol version 3 (SNMPv3).  Verify that 
the Ethernet edge switch can be accessed using the resident EIA-232 management port, a 
telecommunication network, or the Trivial File Transfer Protocol (TFTP). 

• Port security through controlling access by the users.  Ensure that the Ethernet edge switch 
has the capability to generate an alarm and shut down ports when an unauthorized user 
accesses the network. 

• Support of remote monitoring (RMON-1 & RMON-2) of the Ethernet agent. 
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• Support of the TFTP and SNTP. Ensure that the Ethernet edge switch supports port 
mirroring for troubleshooting purposes when combined with a network analyzer. 

D. Physical Features 
Ports: Provide 10/100/1000 Mbps auto-negotiating ports (RJ-45) copper Fast Ethernet ports 

for all edge switches.  Provide auto-negotiation circuitry that will automatically negotiate the 
highest possible data rate and duplex operation possible with attached devices supporting the IEEE 
802.3 Clause 28 auto-negotiation standard. 

Optical Ports: Ensure that all fiber-optic link ports operate at 1310 or 1550 nanometers in 
single mode.  Provide Type LC connectors for the optical ports, as specified in the Plans or by the 
Engineer.  Do not use mechanical transfer registered jack (MTRJ) type connectors. 

Provide an edge switch having a minimum of two optical 100/1000 Base X ports capable of 
transmitting data at 100/1000 megabits per second.  Ensure that each optical port consists of a pair 
of fibers; one fiber will transmit (TX) data and one fiber will receive (RX) data.  Ensure that the 
optical ports have an optical power budget of at least 15 dB. 

Copper Ports: Provide an edge switch that includes a minimum of four copper ports.  Provide 
Type RJ-45 copper ports and that auto-negotiate speed (i.e., 10/100/1000 Base) and duplex (i.e., 
full or half).  Ensure that all 10/100/1000 Base TX ports meet the specifications detailed in this 
section and are compliant with the IEEE 802.3 standard pinouts.  Ensure that all Category 5E 
unshielded twisted pair/shielded twisted pair network cables are compliant with the EIA/TIA-568-
B standard. 

Port Security: Ensure that the edge switch supports/complies with the following (remotely) 
minimum requirements: 

• Ability to configure static MAC addresses access; 

• Ability to disable automatic address learning per ports; know hereafter as Secure Port. 
Secure Ports only forward; and 

• Trap and alarm upon any unauthorized MAC address and shutdown for programmable 
duration. Port shutdown requires administrator to manually reset the port before 
communications are allowed. 

E. Management Capabilities 
Ensure that the edge switch supports all Layer 2 management features and certain Layer 3 

features related to multicast data transmission and routing.  These features shall include, but not 
be limited to: 

• An STP healing/convergence rate that meets or exceeds specifications published in the 
IEEE 802.1 D standards; 

• An RSTP healing/convergence rate that meets or exceeds specifications published in the 
IEEE 802.1w standard; 

• An Ethernet edge switch that is a port-based VLAN and supports VLAN tagging that meets 
or exceeds specifications as published in the IEEE 802.1Q standard, and has a minimum 
4-kilobit VLAN address table (254 simultaneous); 
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• A forwarding/filtering rate that is a minimum of 14,880 packets per second for 10 megabits 
per second, 148,800 packets per second for 100 megabits per second and 1,488,000 packets 
per second for 1000 megabits per second; 

• A minimum 4-kilobit MAC address table; 

• Support of Traffic Class Expediting and Dynamic Multicast Filtering; 

• Support of, at a minimum, snooping of Version 2 & 3 of the Internet Group Management 
Protocol (IGMP); 

• Support of remote and local setup and management via telnet or secure Web-based GUI 
and command line interfaces; and 

• Support of the Simple Network Management Protocol (SNMP). Verify that the Ethernet 
edge switch can be accessed using the resident EIA-232 management port, a 
telecommunication network, or the Trivial File Transfer Protocol (TFTP). 

Network Capabilities: Provide an edge switch that supports/complies with the following 
minimum requirements: 

• Provide full implementation of IGMPv2 snooping (RFC 2236); 

• Provide full implementation of SNMPv1, SNMPv2c, and/or SNMPv3; 

• Provide support for the following RMON–I groups, at a minimum: 

- Part 1: Statistics - Part 3: Alarm  

- Part 2: History - Part 9: Event  

• Provide support for the following RMON–2 groups, at a minimum: 

- Part 13: Address Map - Part 17: Layer Matrix   

- Part 16: Layer Host - Part 18: User History   

• Capable of mirroring any port to any other port within the switch; 

• Meet the IEEE 802.1Q (VLAN) standard per port for up to four VLANs; 

• Meet the IEEE 802.3ad (Port Trunking) standard for a minimum of two groups of four 
ports; 

• Password manageable; 

• Telnet/CLI; 

• HTTP (Embedded Web Server) with Secure Sockets Layer (SSL); and 

• Full implementation of RFC 783 (TFTP) to allow remote firmware upgrades. 
Network Security: Provide an edge switch that supports/complies with the following (remotely) 

minimum network security requirements: 

• Multi-level user passwords; 

• RADIUS centralized password management (IEEE 802.1X); 
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• SNMPv3 encrypted authentication and access security; 

• Port security through controlling access by the users: ensure that the Ethernet edge switch 
has the capability to generate an alarm and shut down ports when an unauthorized user 
accesses the network;  

• Support of remote monitoring (RMON-1&2) of the Ethernet agent; and  

• Support of the TFTP and SNTP. Ensure that the Ethernet edge switch supports port 
mirroring for troubleshooting purposes when combined with a network analyzer. 

F. Electrical Specifications 
Ensure that the edge switch operates and power is supplied with 115 volts of alternating current 

(VAC).  Ensure that the edge switch has a minimum operating input of 110 VAC
 
and a maximum 

operating input of 130 VAC.  Ensure that if the device requires operating voltages other than 120 
VAC, supply the required voltage converter.  Ensure that the maximum power consumption does 
not exceed 50 watts.  Ensure that the edge switch has diagnostic light emitting diodes (LEDs), 
including link, TX, RX, speed (for Category 5E ports only), and power LEDs. 

G. Environmental Specifications 
Ensure that the edge switch performs all of the required functions during and after being 

subjected to an ambient operating temperature range of -30 degrees to 165 degrees Fahrenheit as 
defined in the environmental requirements section of the NEMA TS 2 standard, with a 
noncondensing humidity of 0 to 95%. 

Provide certification that the device has successfully completed environmental testing as 
defined in the environmental requirements section of the NEMA TS 2 standard.  Provide 
certification that the device meets the vibration and shock resistance requirements of Sections 2.1.9 
and 2.1.10, respectively, of the NEMA TS 2 standard.  Ensure that the edge switch is protected 
from rain, dust, corrosive elements, and typical conditions found in a roadside environment.  

The edge switch shall meet or exceed the following environmental standards: 

• IEEE 1613 (electric utility substations) 

• IEC 61850-3 (electric utility substations) 

• IEEE 61800-3 (variable speed drive systems) 

• IEC 61000-6-2 (generic industrial) 

• EMF – FCC Part 15 CISPR (EN5502) Class A 
H. Ethernet Patch Cable 

Furnish a factory pre-terminated/pre-connectorized Ethernet patch cable with each edge switch.  
Furnish Ethernet patch cables meeting the following physical requirements: 

• Five (5)-foot length 

• Category 5e or better 

• Factory-installed RJ-45 connectors on both ends 

• Molded anti-snag hoods over connectors 

• Gold plated connectors 

DocuSign Envelope ID: 5FF748DA-8F5A-4EA4-8677-507BC414354D



I-5714 TS-62 Mecklenburg County 
 

Version 18.1 62 print date: 04/24/18 
 

Furnish Fast Ethernet patch cords meeting the following minimum performance requirements: 

• TIA/EIA-568-B-5, Additional Transmission Performance Specifications for 4-pair 100 Ω 
Enhanced Category 5 Cabling 

• Frequency Range:    1-100 MHz 

• Near-End Crosstalk (NEXT):   30.1 dB 

• Power-sum NEXT:    27.1 dB 

• Attenuation to Crosstalk Ratio (ACR):  6.1 dB 

• Power-sum ACR:     3.1 dB 

• Return Loss:     10dB 

• Propagation Delay:     548 nsec 

9.3. CONSTRUCTION METHODS 
A. General 

Ensure that the edge switch is UL listed. 

Verify that network/field/data patch cords meet all ANSI/EIA/TIA requirements for Category 
5E and Category 6 four-pair unshielded twisted pair cabling with stranded conductors and RJ45 
connectors. 

Contact the Signal Shop a minimum of 5 days prior to installation for the most current edge 
switch IP Address, VLAN, subnet mask, default gateway and configuration files. 

B. Edge Switch 
Mount the edge switch inside each field cabinet by securely fastening the edge switch to the 

upper end of the right rear vertical rail of the equipment rack using manufacturer-recommended or 
Engineer-approved attachment methods, attachment hardware and fasteners.   

Ensure that the edge switch is mounted securely in the cabinet and is fully accessible by field 
technicians without blocking access to other equipment.  Verify that fiber-optic jumpers consist of 
a length of cable that has connectors on both ends, primarily used for interconnecting termination 
or patching facilities and/or equipment. 

9.4. MEASURMENT AND PAYMENT 
Ethernet edge switch will be measured and paid as the actual number of Ethernet edge switches 

furnished, installed, and accepted.  

No separate measurement will be made for Ethernet patch cable, power cord, mounting hardware, 
nuts, bolts, brackets, or edge switch programming as these will be considered incidental to furnishing 
and installing the edge switch. 

Payment will be made under: 

Pay Item Pay Unit 
Ethernet Edge Switch .......................................................................................................................Each 
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10. COMMUNICATIONS SYSTEM SUPPORT EQUIPMENT 

10.1. DESCRIPTION 
Furnish communications system support equipment with all necessary hardware in accordance 

with the plans and specifications. 

10.2. MATERIALS 
A. General 

Furnish equipment with test probes/leads, batteries (for battery-operated units), line cords 
(for AC-operated units), and carrying cases.  Provide operating instructions and maintenance 
manuals with each item. 

Before starting any system testing or training, furnish all communications system support 
equipment. 

B. Fiber-Optic Support Equipment 
1. Ethernet Edge Switch (For Emergency Restoration) 

Furnish Ethernet Edge Switch identical to the type installed in the traffic signal controller 
cabinets to be used for emergency restoration of the system and the fiber-optic communications 
system. 

C. Wireless Radio Support Equipment 
1. Wireless Radio Modem 

Furnish wireless radio modem identical to the type installed in the traffic signal controller 
cabinets to be used for emergency restoration of the system and the wireless communications 
system. 
2. Lightning Arrestor 

Furnish wireless radio lightning arrestors identical to the type installed in the traffic signal 
controller cabinets to be used for emergency restoration of the transient voltage suppression 
equipment. 

10.3. MEASUREMENT AND PAYMENT 
Furnish Ethernet Edge Switch will be measured and paid for as the actual number of Ethernet 

Edge Switch furnished and accepted. 

Furnish Wireless Radio Modem will be measured and paid for as the actual number of wireless 
radio modems furnished and accepted. 

Furnish Wireless Lightning Arrestor will be measured and paid for as the actual number of 
wireless radio lightning arrestors furnished and accepted. 

Payment will be made under: 

Pay Item Pay Unit 
Furnish Ethernet Edge Switch ........................................................................................................Each 
Furnish Wireless Radio Modem .....................................................................................................Each 
Furnish Wireless Lightning Arrestor ..............................................................................................Each 
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11. CCTV CAMERA ASSEMBLY 

11.1. DESCRIPTION 
Furnish and install High Definition (1080p) CCTV field equipment described in these Project 

Special Provisions.  Ensure that the equipment is fully compatible with all features of the existing 
VideoPro video management software currently in use by the Department in this Region.  Contact the 
Division 10 Traffic Engineer to confirm the CCTV locations prior to beginning construction. 

11.2. MATERIALS 
A. General 

Furnish and install new CCTV camera assemblies at the locations shown on the Project 
Plans.  Each assembly consists of the following: 

• One Dome CCTV camera that contains, in a single enclosed unit, the following 
functionality and accessories: 

• CCTV color digital signal processing camera unit with zoom lens, filter, control 
circuit, and accessories. 

• Motorized pan, tilt, and zoom. 

• Pole-mount camera attachment assembly. 

• All necessary cable, connectors and incidental hardware to make a complete 
and operable system. 

• Built-in video encoder capable of H.264/MPEG-4 compression for video-over-
IP transmission. 

• A lightning arrestor installed in-line between the CCTV camera and the equipment cabinet 
components, 

• A NEMA Type 4 enclosure constructed of aluminum with a clear acrylic dome or approved 
equal Camera Unit housing. 

B. Camera and Lens 
1. Camera 

Furnish new Complementary Metal-Oxide-Semiconductor (CMOS) sensor-equipped color 
cameras.  Furnish cameras that meet the following minimum requirements: 

• Video format: NTSC compatible resolution, user selectable up to a 
maximum of 1920x1080 (1080p), 

• Focus: Automatic with manual override, Electronic Image 
Stabilization (EIS), 

• White balance: Automatic through the lens with manual override, 

• Shutter: Electronic shutter with manual control from 1/2 of a 
second to 1/30,000th of a second, 
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• Overexposure protection: The camera must have built-in circuitry or a 
protection device to prevent any damage to the 
camera when pointed at strong light sources, 
including the sun, 

• Sensitivity: 0.6 lux at 90% scene reflectance 

• Input/Output Connection: Single 10BASE-T/100BASE-T compatible outdoor-
rated Cat5e cable for video, control, and Power over 
Ethernet; IP66-rated RJ45 connector, 

• Power: High Power over Ethernet (High PoE), 74W max 

2. Zoom Lens 
Furnish each camera with a motorized zoom lens that is integrated in a high 

performance dome system, or approved equivalent, with automatic iris control and manual 
override.  Furnish lenses that meet the following optical specifications: 

• Aperture ....................................f/1.6 – f/2.9, 

• Focal length:..............................4.45 mm (wide) and 89 mm (tele.), minimum, 

• Horizontal viewing angle: .........55.4° (wide) and 2.9° (tele), minimum, 

• Zoom .........................................30X optical, 12X digital, minimum 

• Preset positioning: .....................64 Presets, minimum. 
The lens must be capable of both automatic and remote manual control iris and focus 

override operation.  The lens must be equipped for remote control of zoom and focus, including 
automatic movement to any of the preset zoom and focus positions.  Mechanical or electrical 
means must be provided to protect the motors from overrunning in extreme positions.  The 
operating voltages of the lens must be compatible with the outputs of the camera control. 

C. Camera Housing 
Furnish new dome style enclosure for the CCTV assemblies.  Equip each housing with a 

mounting assembly for attachment to the camera pole.  The enclosures must be equipped with 
a sunshield and a strip heater, and be fabricated from corrosion resistant aluminum and finished 
in a neutral color of weather resistant enamel.  The enclosure must meet or exceed NEMA 4X 
and IP66 ratings.  The viewing area of the enclosure must be constructed of clear acrylic, 
polycarbonate, or an approved equivalent.   

Furnish removable dome enclosures that are secured to the camera housing using stainless 
steel set screws.  Ensure that camera housing assembly is completely sealed with a rubber O-
ring gasket to prevent dust and moisture intrusion. 

Environmental Operating Conditions: -50ºF to 122ºF, 10-100% RH (condensing) 
humidity. 

D. Pan and Tilt Unit 
Equip each new dome style assembly with a pan and tilt unit.  The pan and tilt unit must 

be integral to the high performance integrated dome system.  The pan and tilt unit must be 
rated for outdoor operation, provide dynamic braking for instantaneous stopping, prevent drift, 
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and have minimum backlash.  The pan and tilt units must meet or exceed the following 
specifications: 

• Pan: .................................................Continuous 360 Degrees, 

• Tilt: ..................................................Up/down 180 degrees minimum, 

• Motors: ............................................Two-phase induction type, continuous duty, 
instantaneous reversing, 

• Preset Positioning: ..........................64 PTZ presets per camera. 

E. Video Ethernet Encoder 
Furnish cameras with a built-in digital video Ethernet encoder to allow video-over-IP 

transmission.  The encoder units must be built into the camera housing and require no 
additional equipment to transmit encoded video over IP networks.   

Encoders must have the following minimum features: 

• Network Interface: ..........................Ethernet 10/100Base-T (RJ-45 connector) 

• Protocols: ........................................IPv4, IPv6, HTTP, HTTPS, SSL, QoS, FTP, SMTP, 
UPnP, SNMP v2c/v3, DNS, NTP, RTSP, RTP, TCP, 
UDP, IGMP, and DHCP, 

• Security: ..........................................SSL, SSH, 802.1x, HTTPS encryption with password 
controlled browser interface 

• Video Streams: ................................2 simultaneous streams, user configurable 

• Compression: ..................................H.264 (MPEG-4 Part 10/AVC) 

• Resolution .......................................Scalable; NTSC-compatible 320x176 to 1920x1080 
(HDTV 1080p, 16:9 aspect ratio) 

• Frame Rate: .....................................1-30 FPS programmable (full motion) 

• Bandwidth .......................................30 kbps – 6 Mbps, configurable depending on 
resolution 

• Edge Storage: ..................................SD/SDHC/SDXC slot supporting up to 64GB memory 
card 

F. Ethernet Cable 
Provide, at a minimum, Category 5 Enhanced (5e) Ethernet cable that complies with 

ANSI/TIA-568-B-5 standards for four-pair shielded twisted copper for Ethernet 
communications.  The cable shall meet all of the mechanical requirements of ANSI/ECEA S-
80-576.  The Ethernet cable must be rated for medium-power, network-powered broadband 
communications circuits and must be Type BMU network-powered broadband 
communications medium-power cable.  

Provide 4-pair twisted copper Ethernet cable and connectors rated for an ambient operating 
temperature range of -30º F to 165º F.  The cable shall be shielded, outdoor-rated and have a 
UV-resistant jacket.  The void between the insulated copper pairs and the polyethylene outer 
jacket shall be injected with a water resistant flooding compound. 
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G. Surge Suppression 
Protect all equipment with metal oxide varistors connecting each power conductor to 

ground. 

11.3. CONSTRUCTION METHODS 
A. General 

Mount CCTV camera units at a height sufficient to adequately see traffic in all directions and 
as approved by the Engineer.  The maximum attachment height for cameras is 30 feet above ground 
level. 

Mount the CCTV camera units such that a minimum 5 feet of clearance is maintained between 
the camera and the top of the pole. 

Obtain approval of the camera locations and orientation from the Engineer prior to installing 
the CCTV camera assemblies. 

Mount CCTV cameras on the side of poles nearest intended field of view.  Avoid occluding 
the view with the pole. 

B. Electrical and Mechanical Requirements 
Install Power over Ethernet (PoE) injector in traffic signal cabinet, and run an outdoor-rated 

Cat5e Ethernet cable from the traffic signal cabinet, up the riser, to the CCTV assembly.  Take all 
precautions necessary to ensure the Ethernet cable is not damaged during storage and installation.  
Do not step on the cable nor run over the cable with vehicles or equipment.  Do not pull the cable 
over or around obstructions or along the ground.  Install the cables according to the latest version 
of the manufacturer’s cable installation procedures and the industry-accepted installation 
standards, codes, and practices, or as directed by the Engineer. 

Ground all equipment as called for in the Standard Specifications, these Special Provisions, 
and the Project Plans. 

Install surge protectors on all ungrounded conductors entering the CCTV enclosure.  House 
the protectors in a small, ventilated weatherproof cabinet attached near the CCTV attachment point 
in a manner approved by the Engineer. 

Furnish all tools, equipment, materials, supplies, and hardware necessary to install a fully 
operational CCTV camera system as depicted in the Project Plans. 

11.4. MEASUREMENT AND PAYMENT 
CCTV camera assembly will be measured and paid as the actual number of CCTV assemblies 

furnished, installed, integrated, and accepted.  No separate measurement will be made for Ethernet 
cables, connectors, CCTV camera attachment assemblies, conduit, condulets, risers, grounding 
equipment, surge protectors, CCTV control software, Power over Ethernet (PoE) injectors, or any 
other equipment or labor required to install the CCTV assembly. 

Payment will be made under: 

Pay Item Pay Unit 
CCTV Camera Assembly ................................................................................................................Each 

DocuSign Envelope ID: 5FF748DA-8F5A-4EA4-8677-507BC414354D



I-5714 TS-68 Mecklenburg County 
 

Version 18.1 68 print date: 04/24/18 
 

12. TESTING & ACCEPTANCE 

12.1.  GENERAL TEST PROCEDURE 
Test the CCTV in a series of design approval and functional tests.  The results of each test must 

meet the specified requirements.  These tests shall not damage the equipment.  The Engineer will reject 
equipment that fails to fulfill the requirements of any test.  Resubmit rejected equipment after 
correcting non conformities and re-testing; completely document all diagnoses and corrective actions.  
Modify all equipment furnished under this contract, without additional cost to the Department, to 
incorporate all design changes necessary to pass the required tests. 

Provide 4 copies of all test procedures and requirements to the Engineer for review and approval 
at least 30 days prior to the testing start date. 

Use only approved procedures for the tests.  Include the following in the test procedures: 

• A step by step outline of the test sequence, showing a test of every function of the 
equipment or system tested, 

• A description of the expected nominal operation, output, and test results, and the pass / fail 
criteria, 

• An estimate of the test duration and a proposed test schedule, 

• A data form to record all data and quantitative results obtained during the test, and 

• A description of any special equipment, setup, manpower, or conditions required by the 
test. 

Provide all necessary test equipment and technical support.  Use test equipment calibrated to 
National Institute of Standards and Technology (NIST) standards.  Provide calibration documentation 
upon request. 

Conform to these testing requirements and the requirements of these specifications.  The Engineer 
will reject all equipment not tested according to these requirements.  It is the Contractor’s 
responsibility to ensure the system functions properly even after the Engineer accepts the CCTV test 
results.   

Provide 4 copies of the quantitative test results and data forms containing all data taken, 
highlighting any non-conforming results and remedies taken, to the Engineer for approval.  An 
authorized representative of the manufacturer must sign the test results and data forms. 

12.2.  CCTV SYSTEM COMPATIBILITY TEST 
Compatibility Tests are applicable to CCTV cameras and video encoders/decoders that the 

Contractor wishes to furnish but are of a different manufacturer or model series than the existing 
units in the Division office.  If required, the Compatibility Test shall be completed and accepted 
by the Engineer prior to approval of the material submittal. 

The Compatibility Test shall be performed in a laboratory environment at a facility chosen by 
the Engineer based on the type of unit being tested.  Provide notice to the Engineer with the 
material submitted that a Compatibility Test is requested.  The notice shall include a detailed test 
plan that will show compatibility with existing equipment.  The notice shall be given a minimum 
of 15 calendar days prior to the beginning of the Compatibility Test. 
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The Contractor shall provide, install, and integrate a full-functioning unit to be tested.  The 
Department will provide access to existing equipment to facilitate these testing procedures.  The 
Contractor is responsible for configuring proposed equipment at the Division office and for 
proving compatibility. The Engineer will determine if the Compatibility Test was acceptable for 
each proposed device. 

12.3.  OPERATIONAL FIELD TEST (ON-SITE COMMISSIONING) 
A. CCTV System 

Perform the following local operational field tests at the camera assembly field site in 
accordance with the test plans.  A laptop computer shall provide camera control and positioning.  
After installing the camera assembly, including the camera hardware, Ethernet field switch, power 
supply, and connecting cables: 

• Furnish all equipment, appliances, and labor necessary to test the installed cable and to 
perform the following tests before any connections are made, 

• Verify that physical construction has been completed, 

• Inspect the quality and tightness of ground and surge protector connections, 

• Check the power supply voltages and outputs, 

• Connect devices to the power sources, 

• Verify installation of specified cables and connections between the camera, PTZ, Ethernet 
field switch, and control cabinet, 

• Perform the CCTV assembly manufacturer’s initial power-on test in accordance with the 
manufacturer’s recommendation, 

• Set the VLAN, IP address, default gateway and subnet mask for the camera and Ethernet 
field switch, 

• Verify the presence and quality of the video image with a portable NTSC-approved 
monitor, 

• Exercise the pan, tilt, zoom, focus, iris opening, and manual iris control selections, and the 
operation, preset positioning, and power on/off functions, 

• Demonstrate the pan and tilt speeds and extent of movement to meet all applicable 
standards, specifications, and requirements, 

• Verify proper voltage of all power supplies, 

• Interconnect the communication interface device with the communication network’s 
assigned fiber-optic trunk cable and verify that there is a transmission LED illuminated, 
and 

• Verify that the CCTV camera’s built-in digital video Ethernet encoder is properly encoding 
its video signal. 

Approval of Operational Field Test results does not relieve the Contractor to conform to the 
requirements in these Project Special Provisions.  If the CCTV system does not pass these tests, 
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document a correction or substitute a new unit as approved by the Engineer.  Re-test the system 
until it passes all requirements. 

B. Fiber-optic Communications 
Conduct optical time domain reflectometer (OTDR) tests on the cable on the reel and after the 

cable is installed and terminated.  Provide written notification a minimum of ten days before 
beginning fiber-optic cable testing. 

After splicing is completed, perform bi-directional OTDR tests on each fiber, including unused 
fibers, to ensure the following:  

• Fusion splice loss does not exceed 0.05 dB, 

• Terminations and connections have a loss of 0.5 dB or less, and 

• Reflection loss is 40 dB or greater for each connector. 
Install a 1,000-foot pre-tested launch cable between the OTDR and fiber-optic cable to be 

tested. 

If exceeded, remake splices until the loss falls below 0.05 dB.  The Department will record 
each attempt for purposes of acceptance. 

Furnish durable labeled plots and electronic copies on a CD or DVD of test results for each 
fiber including engineering calculations demonstrating that OTDR test results meet or exceed the 
attenuation requirements and that optical properties of the cable have not been impaired.  Include 
digital photographs that clearly show the workmanship for each splice.  Label all test results (plots 
and discs) with the manufacturer and model number of the OTDR testing equipment.  

Provide a tabular summary or spreadsheet detailing and comparing the loss budget and actual 
loss calculations per link.  Provide test results for fiber-optic cable that demonstrates the loss 
budget where the fiber originates and the point where the fiber meets an electronic device. 

If any fiber exceeds the maximum allowable attenuation or if the fiber-optic properties of the 
cable have been impaired, take approved corrective action including replacement of complete 
segments of fiber-optic cable if required.  Corrective action will be at no additional cost to the 
Department. 

C. Wireless Ethernet Communication 
Perform the following tests on each wireless Ethernet radio link bidirectionally: 

• Output power (milliwatts), 

• Minimum, maximum and average RSSI (Received Signal Strength Indication), 

• Minimum, maximum and average CCQ (Client Connection Quality), 

• Minimum, maximum and average VSWR (Voltage Standing Wave Ratio), 

• Short and long message polling tests (minimum 100 polls each), 
Provide a hard copy print-out of the results of each test listed above to the Engineer.  Document 

each test with the following additional information: 

• Test software version number, 
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• Test date and time, 

• MAC address, 

• IP address, 

• Model number, 

• Description of tested link, 

• Number of short and long message polls transmitted, 

12.4.  30-DAY OBSERVATION PERIOD 
The 30-Day Observation Period shall not be considered part of work to be completed by the project 

completion date. 

Upon successful completion of all project work, the component tests, the System Test, and the 
correction of all deficiencies, including minor construction items, the 30-day Observation Period may 
commence.  This observation consists of a 30-day period of normal, day-to-day operations of the new 
field equipment in operation with the new central equipment without any failures.  The purpose of this 
period is to ensure that all components of the system function in accordance with the Project Plans and 
these Project Special Provisions. 

Respond to system or component failures (or reported failures) that occur during the 30-day 
Observation Period within twenty-four (24) hours.  Correct said failures within forty-eight (48) hours. 

Any failure that affects a major system component as defined below for more than forty-eight (48) 
hours will suspend the timing of the 30-day Observation Period beginning at the time when the failure 
occurred.  After the cause of such failures has been corrected, timing of the 30-day Observation Period 
will resume. 

System or component failures that necessitate a redesign of any component or failure in any of the 
major system components exceeding a total of three (3) occurrences will terminate the 30-day 
Observation Period and cause the 30-day Observation Period to be restarted from day zero when the 
redesigned components have been installed and/or the failures corrected. 

The major system components are: 

• CCTV Camera, PTZ, and built-in digital video Ethernet encoder, 

• Fiber-optic Communications Cables and Splices, 

• Wireless Ethernet transceivers including repeaters, and 

• Local Area Network including Ethernet switches and bridges. 

12.5.  FINAL ACCEPTANCE 
Final system acceptance is defined as the time when all work and materials described in the Project 

Plans and these Project Special Provisions have been furnished and completely installed by the 
Contractor; all parts of the work have been approved and accepted by the Engineer; and the 30-day 
observation period has been successfully completed. 
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The project will be ready for final acceptance upon the satisfactory completion of all tests detailed 
in this Section of the Project Special provisions; the rectification of all punch-list discrepancies; and 
the submittal of all project documentation. 

12.6.  MEASUREMENT AND PAYMENT 
There will be no direct payment for the work covered in this section. 

Payment for this work will be covered in the applicable sections of these Project Special Provisions 
at the contract unit price for other items furnished on this Project. 
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1. 2018 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2018 Standard Specifications are revised as follows: 

1.1. GENERAL REQUIREMENTS – Construction Methods (1700-3(K)) 

Page 17-4, revise sentence starting on line 14 to read “Modify existing electrical services, as 

necessary, to meet the grounding requirements of the NEC, these Standard Specifications, Standard 

Drawings, and the project plans.”   

Page 17-4, revise sentence beginning on line 21 to read “Furnish and install additional ground rods 

to grounding electrode system as necessary to meet the Standard Specifications, Standard Drawings, 

and test requirements.”  

2. SIGNAL HEADS 

2.1. MATERIALS 

A. General: 

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 12-inch 

and 16-inch pedestrian signal head housings and end caps from die-cast aluminum. Fabricate 9-inch 

pedestrian signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

visor mounting screws, door latches, and hinge pins fabricated from stainless steel. Provide interior 

screws, fasteners, and metal parts fabricated from stainless steel. 

Fabricate tunnel and traditional visors from sheet aluminum.  

Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of 

tunnel and traditional visors, wire outlet bodies, wire entrance fitting brackets and end caps when 

supplied as components of messenger cable mounting assemblies, pole and pedestal mounting 

assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester 

paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 to 

3.5 mils thick. Do not apply paint to the latching hardware, rigid vehicle signal head mounting 

brackets for mast-arm attachments, messenger cable hanger components or balance adjuster 

components. 

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 

baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 

“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 

pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 
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Test Required Method 

Specific Gravity 1.17 minimum ASTM D 792 

Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 

For pole mounting, provide side of pole mounting assemblies with framework and all other 

hardware necessary to make complete, watertight connections of the signal heads to the poles and 

pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary 

hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the 

positive locking device on the signal head with the serrations integrally cast into the brackets. 

Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the 

hubs capped on the lower plate and 1 ½-inch horizontal hubs. Ensure that the assemblies provide 

rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads. 

Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum 

of ten Number 14 AWG conductors.  

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive 

locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless 

steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head 

bolts for attachment to pedestal. Provide a center post for multi-way slipfitters. 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 

inclusion on the Department’s Qualified Products List for traffic signal equipment.  

1. Sample submittal, 

2. Third-party independent laboratory testing results for each submitted module with evidence of 

testing and conformance with all of the Design Qualification Testing specified in section 6.4 

of each of the following Institute of Transportation Engineers (ITE) specifications: 

• Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 

Supplement  

• Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow 

Traffic Signal Supplement 

• Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 

Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories. 

They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories. 

Independent laboratory tests from other laboratories may be considered as part of the QPL 

submittal at the discretion of the Department, 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  

5. Submittal of manufacturer’s design and production documentation for the model, including 

but not limited to, electrical schematics, electronic component values, proprietary part 

numbers, bill of materials, and production electrical and photometric test parameters. 
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6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 

traffic signal modules. 

In addition to meeting the performance requirements for the minimum period of 60 months, 

provide a written warranty against defects in materials and workmanship for the modules for a 

period of 60 months after installation of the modules. During the warranty period, the manufacturer 

must provide new replacement modules within 45 days of receipt of modules that have failed at no 

cost to the State.  Repaired or refurbished modules may not be used to fulfill the manufacturer’s 

warranty obligations.  Provide manufacturer’s warranty documentation to the Department during 

evaluation of product for inclusion on Qualified Products List (QPL). 

B. Vehicle Signal Heads: 

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with 

provisions for attaching backplates. 

Provide visors that are 8 inches in length for 8-inch vehicle signal head sections. Provide visors 

that are 10 inches in length for 12-inch vehicle signal heads. 

Provide a termination block with one empty terminal for field wiring for each indication plus one 

empty terminal for the neutral conductor. Have all signal sections wired to the termination block. 

Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread 

size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.  

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads. 

Mount the termination block in the red section on five-section vehicle signal heads. 

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less 

than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom 

of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and 

are used only for connecting the bottom signal sections together may be flat in construction.  

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance 

adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make 

complete, watertight connections of the vehicle signal heads to the messenger cable.  Fabricate 

messenger cable hanger components, wire outlet bodies and balance adjuster components from 

stainless steel or malleable iron galvanized in accordance with ASTM A153 (Class A) or ASTM 

A123.  Provide serrated rings made of aluminum.  Provide messenger cable hangers with U-bolt 

clamps. Fabricate washers, screws, hex-head bolts and associated nuts, clevis pins, cotter pins, U-

bolt clamps and nuts from stainless steel. 

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 

hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast 

arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment. 

Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.  

Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms.  Ensure 

all fastening hardware and fasteners are fabricated from stainless steel. 

Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an 

assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal 

sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and 

yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright 

type LEDs that are rated for 100,000 hours of continuous operation from -40°F to +165°F. Design 
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modules to have a minimum useful life of 60 months and to meet all parameters of this specification 

during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 

connection to the existing terminal block in a standard signal head. Do not provide other types of 

crimped terminals with a spade adapter.   

Ensure the power supply is integral to the module assembly. On the back of the module, 

permanently mark the date of manufacture (month & year) or some other method of identifying date 

of manufacture.   

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 

LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 

smooth outer surface. 

1. LED Circular Signal Modules: 

Provide modules in the following configurations: 12-inch circular sections, and 8-inch circular 

sections. All makes and models of LED modules purchased for use on the State Highway System 

shall appear on the current NCDOT Traffic Signal Qualified Products List (QPL).  

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red circular 17 11 

8-inch red circular 13 8 

12-inch green circular 15 15 

8-inch green circular 12 12 

For yellow circular signal modules, provide modules tested under the procedures outlined in the 

VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch 

circular module and 13 Watts or less for the 8-inch circular module.    

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

2. LED Arrow Signal Modules 

Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 

Qualified Products List (QPL). 
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Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the 

ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 

Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and 

other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Arrow Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red arrow  12 9 

12-inch green arrow  11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in the 

VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

3. LED U-Turn Arrow Signal Modules: 

Provide modules in the following configurations: 12-inch left u-turn arrow signal modules and 

12-inch right u-turn arrow signal modules.   

Modules are not required to be listed on the ITS and Signals Qualified Products List.  Provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that have minimum maintained luminous intensity values that are not less than 

16% of the values calculated using the method described in section 4.1 of the VTCSH Circular 

Supplement. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red u-turn arrow 17 11 

12-inch green u-turn arrow 15 15 

For yellow u-turn arrow signal modules, provide modules tested under the procedures outlined in 

the VTCSH Circular Supplement to ensure power required at 77° F is 22 Watts or less. 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

C. Pedestrian Signal Heads: 

Provide pedestrian signal heads with international symbols that meet the MUTCD. Do not 

provide letter indications. 
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Comply with the ITE standard for “Pedestrian Traffic Control Signal Indications” and the 

following sections of the ITE standard for “Vehicle Traffic Control Signal Heads” in effect on the 

date of advertisement:  

• Section 3.00 - “Physical and Mechanical Requirements” 

• Section 4.01 - “Housing, Door, and Visor: General” 

• Section 4.04 - “Housing, Door, and Visor: Materials and Fabrication” 

• Section 7.00 - “Exterior Finish” 

Provide a double-row termination block with three empty terminals and number 10 screws for 

field wiring. Provide barriers between the terminals that accommodate a spade lug sized for number 

10 terminal screws. Mount the termination block in the hand section. Wire all signal sections to the 

terminal block. 

Where required by the plans, provide 16-inch pedestrian signal heads with traditional three-

sided, rectangular visors, 6 inches long. Where required by the plans, provide 12-inch pedestrian 

signal heads with traditional three-sided, rectangular visors, 8 inches long. 

Provide 2-inch diameter pedestrian push-buttons with weather-tight housings fabricated from 

die-cast aluminum and threading in compliance with the NEC for rigid metal conduit. Provide a 

weep hole in the housing bottom and ensure that the unit is vandal resistant. 

Provide push-button housings that are suitable for mounting on flat or curved surfaces and that 

will accept 1/2-inch conduit installed in the top. Provide units that have a heavy duty push-button 

assembly with a sturdy, momentary, normally-open switch. Have contacts that are electrically 

insulated from the housing and push-button. Ensure that the push-buttons are rated for a minimum of 

5 mA at 24 volts DC and 250 mA at 12 volts AC.  

Provide standard R10-3 signs with mounting hardware that comply with the MUTCD in effect 

on the date of advertisement. Provide R10-3E signs for countdown pedestrian heads and R10-3B for 

non-countdown pedestrian heads. 

Design the LED pedestrian traffic signal modules (hereafter referred to as modules) for 

installation into standard pedestrian traffic signal sections that do not contain the incandescent signal 

section reflector, lens, eggcrate visor, gasket, or socket.  Provide modules that consist of an assembly 

that uses LEDs as the light source in lieu of an incandescent lamp.  Use LEDs that are of the latest 

aluminum indium gallium phosphorus (AlInGaP) technology for the Portland Orange hand and 

countdown displays. Use LEDs that are of the latest indium gallium nitride (InGaN) technology for 

the Lunar White walking man displays. Install the ultra-bright type LEDs that are rated for 100,000 

hours of continuous operation from -40°F to +165°F.  Design modules to have a minimum useful life 

of 60 months and to meet all parameters of this specification during this period of useful life. 

Design all modules to operate using a standard 3 - wire field installation.  Provide spade 

terminals crimped to the lead wires and sized for a #10 screw connection to the existing terminal 

block in a standard pedestrian signal housing. Do not provide other types of crimped terminals with 

a spade adapter. 

Ensure the power supply is integral to the module assembly.  On the back of the module, 

permanently mark the date of manufacture (month & year) or some other method of identifying date 

of manufacture. 
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Provide modules in the following configuration: 16-inch displays which have the solid 

hand/walking man overlay on the left and the countdown on the right, and 12-inch displays which 

have the solid hand/walking man module as an overlay.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 

Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Pedestrian Traffic Control Signal Indicators - Light Emitting 

Diode (LED) Signal Modules” dated August 04, 2010 (hereafter referred to as PTCSI Pedestrian 

Standard) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the PTCSI Pedestrian Standard:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

Hand Indication 16 13 

Walking Man Indication 12 9 

Countdown Indication 16 13 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

Provide module lens that is hard coated or otherwise made to comply with the material exposure 

and weathering effects requirements of the Society of Automotive Engineers (SAE) J576.  Ensure all 

exposed components of the module are suitable for prolonged exposure to the environment, without 

appreciable degradation that would interfere with function or appearance. 

Ensure the countdown display continuously monitors the traffic controller to automatically learn 

the pedestrian phase time and update for subsequent changes to the pedestrian phase time.   

Ensure the countdown display begins normal operation upon the completion of the preemption 

sequence and no more than one pedestrian clearance cycle. 

D. Signal Cable: 

Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide 

the following conductor insulation colors: 

• For 16-4 cable: white, yellow, red, and green 

• For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black 

stripe tracer, and green with black stripe tracer. Apply continuous stripe tracer on conductor 

insulation with a longitudinal or spiral pattern. 

Provide a ripcord to allow the cable jacket to be opened without using a cutter. IMSA 

specification 19-1 will not be acceptable. Provide a cable jacket labeled with the IMSA specification 

number and provide conductors constructed of stranded copper. 
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3. CONTROLLERS WITH CABINETS 

3.1. MATERIALS – GENERAL CABINETS 

Provide a moisture resistant coating on all circuit boards. 

 

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between 

each load switch field terminal and equipment ground.  Electrical performance is outlined below. 

 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 

radio frequency interference filter between the stages of the device. Ensure that a maximum 

continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20 

peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum 

clamp voltage of 395V at 20,000A with a nominal series inductance of 200µh. Ensure that the 

voltage does not exceed 395V. Provide devices that comply with the following: 
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Frequency (Hz) Minimum Insertion Loss 

(dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 

 

3.2. MATERIALS – TYPE 170E CABINETS 

A. Type 170 E Cabinets General: 

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet 

Assembly Specification (dated July 2008), except as required herein. 

Furnish model 336S pole mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps.  Do not reassign load switches to accommodate overlaps unless shown on electrical 

details. Provide 336S pole mounted cabinets that are 46” high with 40” high internal rack 

assemblies. 

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps. When overlaps are required, provide auxiliary output files for the overlaps. Do not 

reassign load switches to accommodate overlaps unless shown on electrical details. 

Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and 

model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) model 

2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1) 

DC isolator (located in slot I14),  and four (4) model 430 flash transfer relays (provide seven (7) 

model 430 flash transfer relays if auxiliary output file is installed) with each cabinet. 

B. Type 170 E Cabinet Electrical Requirements: 

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict 

monitor initiated flashing operation, the controller starts up in the programmed start up phases and 

start up interval. 

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or 

container and placed in the cabinet drawer.  

All AC+ power is subject to radio frequency signal suppression. 

Provide surge suppression in the cabinet for each type of cabinet device. Provide surge 

protection for the full capacity of the cabinet input file. Provide surge suppression devices that 
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operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression 

devices provide both common and differential modes of protection.  

Provide a pluggable power line surge protector that is installed on the back of the PDA (power 

distribution assembly) chassis to filter and absorb power line noise and switching transients.  Ensure 

the device incorporates LEDs for failure indication and provides a dry relay contact closure for the 

purpose of remote sensing. Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A 

Maximum Clamp Voltage……………………….395VAC 

Operating Current………………………………..15 amps 

Response Time…………………………………..< 5 nanoseconds 

 

Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device 

meets the following specifications: 

 

Peak Surge Current (6 times, 8x20µs)   

(Differential Mode)………………………….400A 

(Common Mode)……………………………1,000A 

Occurrences (8x20µs waveform)………………..500 min @ 200A 

Maximum Clamp Voltage     

(Differential Mode @400A)…………………35V 

(Common Mode @1,000A)………………….35V 

Response Time…………………………………..< 5 nanoseconds 

Maximum Capacitance…………………………..35 pF 

 

Provide a data communications surge suppressor for each communications line entering or 

leaving the cabinet.  Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 min @ 2,000A 

Maximum Clamp Voltage……………………….Rated for equipment protected 

Response Time…………………………………..< 1 nanosecond 

Maximum Capacitance………………………….1,500 pF 

Maximum Series Resistance…………………….15Ω 
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Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the 

device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 @ 2,000A 

Maximum Clamp Voltage……………………….30V 

Response Time…………………………………..< 1 nanosecond 

 

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure the 

device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Maximum Clamp Voltage………………………350VAC 

Response Time…………………………………..< 200 nanoseconds 

Discharge Voltage ………………………………<200 Volts @ 1,000A 

Insulation Resistance……………………………≥100 MΩ 

 

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand 

maximum overcurrents which could occur before protective device thresholds are attained and 

current flow is interrupted. 

If additional surge protected power outlets are needed to accommodate fiber transceivers, 

modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum 

rating of 15 A / 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure 

the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA. 

Ensure power outlet strip is mounted securely; provide strain relief if necessary. 

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide 

the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure the 

door switches apply DC ground to the Input File when either the front door or the rear door is open. 
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Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent 

fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide 

sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently 

locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or 

terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4 

lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the 

respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit 

breaker). 

 

 

Furnish a police panel with a police panel door. For model 336S cabinets, mount the police panel 

on the rear door.  Ensure that the police panel door permits access to the police panel when the main 

door is closed. Ensure that no rainwater can enter the cabinet even with the police panel door open. 

Provide a police panel door hinged on the right side as viewed from the front. Provide a police panel 
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door lock that is keyed to a standard police/fire call box key. In addition to the requirements of LA 

Specification No. 54-053-08, provide the police panel with a toggle switch connected to switch the 

intersection operation between normal stop-and-go operation (AUTO) and manual operation 

(MANUAL). Ensure that manual control can be implemented using inputs and software such that the 

controller provides full programmed clearance times for the yellow clearance and red clearance for 

each phase while under manual control. 

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control 

the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.  

Ensure the 336S cabinet Input File is wired as follows: 

 

336S Cabinet 

Port-Bit/C-1 Pin Assignment 

Slot # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

C-1 

(Spares) 
59 60 61 62 63 64 65 66 75 76 77 78 79 80 

Port 

C-1 

3-2 

56 

1-1 

39 

3-4 

58 

1-3 

41 

3-1 

55 

1-2 

40 

3-3 

57 

1-4 

42 

2-5 

51 

5-5 

71 

5-6 

72 

5-1 

67 

5-2 

68 

6-7 

81 

Port 

C-1 

2-1 

47 

1-5 

43 

2-3 

49 

1-7 

45 

2-2 

48 

1-6 

44 

2-4 

50 

1-8 

46 

2-6 

52 

5-7 

73 

5-8 

74 

5-3 

69 

5-4 

70 

6-8 

82 

 

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on 

the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the 

rear of the PDA. 

Provide detector test switches mounted at the top of the cabinet rack or other convenient location 

which may be used to place a call on each of eight phases based on the chart below. Provide three 

positions for each switch: On (place call), Off (normal detector operation), and Momentary On 

(place momentary call and return to normal detector operation after switch is released). Ensure that 

the switches are located such that the technician can read the controller display and observe the 

intersection. 

Connect detector test switches for cabinets as follows: 
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336S Cabinet 332 Cabinet 

Detector Call Switches Terminals Detector Call Switches Terminals 

Phase 1   I1-F Phase 1   I1-W 

Phase 2   I2-F Phase 2   I4-W 

Phase 3   I3-F Phase 3   I5-W 

Phase 4   I4-F Phase 4   I8-W 

Phase 5   I5-F Phase 5   J1-W 

Phase 6   I6-F Phase 6   J4-W 

Phase 7   I7-F Phase 7   J5-W 

Phase 8   I8-F Phase 8   J8-W 

 

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent 

contacts per side, dual-sided with 0.156 inch contact centers.  Provide the PCB 28/56 connector 

contacts with solder eyelet terminations.   Ensure all connections to the PCB 28/56 connector are 

soldered to the solder eyelet terminations.   

Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector 

pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and U 

of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2, 

which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an 

additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown 

below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and 

yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires 

for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for 

optional use. 

 

 P1 P2 P3 

PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO 

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114 

2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105 

3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120 

4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111 

 

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as 

specified in LA Specification No. 54-053-08.   

Provide a P20 connector that mates with and is compatible with the red interface connector 

mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface 
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connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that 

removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition 

and place the cabinet into flashing operation. 

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.  

Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable braided 

sleeve around the wires to organize and protect the wires. 

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor 

as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of 

the P20 connector.  When no auxiliary output file is installed in the cabinet, provide wires for 

channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused wires with 

ring type lugs, insulated, and bundled for optional use. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.  

When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage socket 

located on the Input Panel or on the rear of the PDA. 

Do not wire pin 12 of the load switch sockets. 

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the 

Power Distribution Assembly (PDA) is a four pole relay and K2 on the PDA is a two pole relay. 

Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit 

breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000 

RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature 

on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the circuit 

breaker manufacturer to provide gang tripping operation. 

 

 P20 Connector 

PIN FUNCTION CONN TO PIN FUNCTION CONN TO 

1 Channel 15 Red 119 2 Channel 16 Red 110 

3 Channel 14 Red 104 4 Chassis GND 01-9 

5 Channel 13 Red 113 6 N/C  

7 Channel 12 Red AUX 101 8 Spec Function 1  

9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114 

11 Channel 9 Red AUX 121 12 Channel 8 Red 107 

13 Channel 7 Red 122 14 Channel 6 Red 134 

15 Channel 5 Red 131 16 Channel 4 Red 101 

17 Channel 3 Red 116 18 Channel 2 Red 128 

19 Channel 1 Red 125 20 Red Enable 01-14 
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Ensure auxiliary output files are wired as follows: 

 

AUXILIARY OUTPUT FILE 

TERMINAL BLOCK TA ASSIGNMENTS 

POSITION FUNCTION 

1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3 

(OLE) 

2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3 

(OLF) 

3 Flash Transfer Relay Coils 

4 AC - 

5 Power Circuit 5 

6 Power Circuit 5 

7 Equipment Ground Bus 

8 NC 

 

Provide four spare load resistors mounted in each cabinet.   Ensure each load resistor is rated as 

shown in the table below.   Wire one side of each load resistor to AC-.  Connect the other side of 

each resistor to a separate terminal on a four (4) position terminal block.  Mount the load resistors 

and terminal block either inside the back of Output File No. 1 or on the upper area of the Service 

Panel. 
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ACCEPTABLE LOAD RESISTOR 

VALUES 

VALUE (ohms) WATTAGE 

1.5K – 1.9 K 25W (min) 

2.0K – 3.0K 10W (min) 

 

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC 

isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation 

Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1. 

C. Type 170 E Cabinet Physical Requirements: 

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as 

specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal Panel as 

specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the Service 

Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs as 

specified in LA Specification No. 54-053-08. 

Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on 

the cabinet is stainless steel or a Department approved non-corrosive alternate.  

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure 

and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same 

standards as the cabinet and doors.  

Provide front and rear doors with latching handles that allow padlocking in the closed position. 

Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place 

the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key. 

Provide an additional 4.0 inches minimum gripping length. 

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1) 

police master key with each cabinet. Ensure main door locks allow removal of keys in the locked 

position only. 

Provide a surge protection panel with 16 loop surge protection devices and designed to allow 

sufficient free space for wire connection/disconnection and surge protection device replacement. For 

model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional 

two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to 

protect four slots. Provide no protection devices on slot I14.  

For pole mounted cabinets, mount surge protection devices for the AC+ interconnect inputs, 

inductive loop detector inputs, and low voltage DC inputs on a swing down panel assembly 

fabricated from sturdy aluminum. Attach the swing down panel to the bottom rear cabinet rack 

assembly using thumb screws. Ensure the swing down panel allows for easy removal of the input file 

without removing the surge protection panel assembly or its parts. Have the surge protection devices 

mounted horizontally on the panel and soldered to the feed through terminals of four 14 position 

terminal blocks with #8 screws mounted on the other side. Ensure the top row of terminals is 

connected to the upper slots and the bottom row of terminals is connected to the bottom slots. 

Provide a 15 position copper equipment ground bus attached to the field terminal side (outside) of 
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the swing down panel for termination of loop lead-in shield grounds. Ensure that a Number 4 AWG 

green wire connects the surge protection panel assembly ground bus to the main cabinet equipment 

ground. 

 

 

 

For base mounted cabinets, mount surge protection panels on the left side of the cabinet as viewed 

from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily 

removable. Mount the surge protection devices in vertical rows on each panel and connect the 
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devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge 

protection panel, terminate all grounds from the surge protection devices on a copper equipment 

ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input 

file using spade lugs for input file protection. 

Provide permanent labels that indicate the slot and the pins connected to each terminal that may 

be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to 

each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal 

pins of the input slots (either D & E for upper or J & K for lower).   

 Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller 

mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside 

the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a 

storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as 

the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the 

shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070L 

controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in 

the fully extended position and does not inhibit the removal of the 2070L controller or removal of 

cards inside the controller when fully extended. Provide a locking mechanism that is easily released 

when the shelf is to be returned to its non-use position directly under the controller. 

D. Model 2018 Enhanced Conflict Monitor: 

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.  

Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict 

monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated 

March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210 

monitor unit and other requirements stated in this specification.  

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin EE 

and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict 

programming card shall be floating.  Ensure that the absence of the conflict programming card will 

cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until 

the programming card is properly inserted and the conflict monitor is reset. 

      Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically 

display the status of the monitor under normal conditions and to provide a comprehensive review of 

field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the 

channels that were active during a conflict condition and the channels that experienced a failure for 

all other per channel fault conditions detected.  Ensure that these indications and the status of each 

channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the following: 

• AC Power (Green LED indicator) 

• VDC Failed (Red LED indicator) 

• WDT Error (Red LED indicator) 

• Conflict (Red LED indicator) 

• Red Fail (Red LED indicator) 

• Dual Indication (Red LED indicator) 
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• Yellow/Clearance Failure (Red LED indicator) 

• PCA/PC Ajar (Red LED indicator) 

• Monitor Fail/Diagnostic Failure (Red LED indicator) 

• 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18 

channels) 

Provide a switch to set the Red Fail fault timing.   Ensure that when the switch is in the ON 

position the Red Fail fault timing value is set to 1350 +/- 150 ms (2018 mode).  Ensure that when the 

switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150 ms (210 mode). 

Provide a switch to set the Watchdog fault timing.   Ensure that when the switch is in the ON 

position the Watchdog fault timing value is set to 1.0 +/- 0.1 s (2018 mode).  Ensure that when the 

switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1 s (210 mode). 

Provide a jumper or switch to set the AC line brown-out levels.   Ensure that when the jumper is 

present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms, 

the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is 

set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch is in the 

OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage 

threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17 ms (210 

mode). 

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure 

that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function 

is disabled.  In this mode of operation, a Watchdog fault will be reset following a power loss, 

brownout, or power interruption.  Ensure that when the jumper is present or the switch is in the ON 

position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog fault will 

be retained until a Reset command is issued.  

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  Ensure 

that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a 

voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).  

Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’ 

at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode). 

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor 

with a red interface connector mounted on the front of the monitor.  Ensure the connector is a 20 pin, 

right angle, center polarized, male connector with latching clip locks and polarizing keys.  Ensure 

the right angle solder tails are designed for a 0.062” thick printed circuit board.  Keying of the 

connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the connector has two rows 

of pins with the odd numbered pins on one row and the even pins on the other row.  Ensure the 

connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating length of the connector 

pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.  
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Ensure the red interface connector pins on the monitor have the following functions: 

 

Pin # Function Pin # Function 

 1 Channel 15 Red  2 Channel 16 Red 

 3 Channel 14 Red  4 Chassis Ground 

 5 Channel 13 Red  6 Special Function 2 

 7 Channel 12 Red  8 Special Function 1 

 9 Channel 10 Red 10 Channel 11 Red 

11 Channel 9 Red 12 Channel 8 Red 

13 Channel 7 Red 14 Channel 6 Red 

15 Channel 5 Red 16 Channel 4 Red 

17 Channel 3 Red 18 Channel 2 Red 

19 Channel 1 Red 20 Red Enable 

 

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a 

latching fault condition and place the cabinet into flashing operation.  
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Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red 

Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active 

when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function 

input shall be sensed not active when the input voltage is less than 50 Vrms or the duration is less 

than 250 ms. A Special Function input is undefined by these specifications and may or may not be 

sensed active when the input voltage is between 50 Vrms and 70 Vrms or the duration is between 250 

ms and 550 ms. 

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following 

requirements: 

• consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on” 

condition;  

• consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off” 

condition (no valid signal);   

• consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms and 

500 ms to be undefined by these specifications;   

• consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 ms 

as an “on” condition; 

• consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms as 

an “off” condition; and 

• consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration between 

200 ms and 500 ms to be undefined by these specifications. 

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and 

the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and 

will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through 

the external remote reset input for the following failures: 

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no 

“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor 

channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor 

channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms 

when used with a 2070 controller, ensure monitor will trigger and put the intersection into 

flash. If the absence of any indication condition lasts less than 700 ms when used with a 170 

controller and 1200 ms when used with a 2070 controller, ensure conflict monitor will not 

trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  Have red monitoring occur when all of the following input 

conditions are in effect:  

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70 

Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and  

b) Neither Special Function 1 nor Special Function 2 inputs are active. 
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c) Pin #EE (output relay common) is not active 

2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a 

green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy). If a channel fails 

to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second) 

following the detection of an “on” signal at a Green input for that channel, ensure that the 

monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing 

yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  This fault shall not occur when the channel is programmed 

for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common) 

is active. 

3. Dual Indications on the Same Channel: In this condition, more than one indication 

(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are 

detected for a period greater than 500 ms, ensure that the conflict monitor triggers and 

displays the proper failure indication (Dual Ind fault). If this condition is detected for less 

than 200 ms, ensure that the monitor does not trigger.  G-Y-R dual indication monitoring 

shall be enabled on a per channel basis by the use of switches located on the conflict monitor.  

G-Y dual indication monitoring shall be enabled for all channels by use of a switch located 

on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or 

pin #EE (output relay common) is active. 

4. Configuration Settings Change: The configuration settings are comprised of (as a 

minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any 

option switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict 

monitor compares the current configuration settings with the previous stored configuration 

settings on power-up, on reset, and periodically during operation.  If any of the configuration 

settings are changed, ensure that the conflict monitor triggers and causes the program card 

indicator to flash.  Ensure that configuration change faults are only reset by depressing and 

holding the front panel reset button for a minimum of three seconds.  Ensure the external 

remote reset input does not reset configuration change faults.  

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz ± 

20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure the 

conflict monitor will resume normal operation when the AC Line voltage returns above the “restore” 

level.  Ensure the AC Power indicator will remain illuminated when the AC voltage returns above 

the “restore” level.  Should an AC Line power interruption occur while the monitor is in the fault 

mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the 

correct fault and channel indicators will be displayed. 

Provide a flash interval of at least 6 seconds and at most 10 seconds in duration following a 

power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will suspend 

all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of 

4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the flash interval 

after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False 

state and the AC Line voltage is greater than the “restore” level.  If the watchdog input has not made 
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5 transitions between the True and False state within 10 ± 0.5 seconds, the monitor shall enter a 

WDT error fault condition. 

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using 

the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54 

research project for protected-permissive left turn signal displays.  Ensure the conflict monitor will 

operate in the FYA mode and FYAc (Compact) mode as specified below to monitor each channel 

pair for the following fault conditions: Conflict, Flash Rate Detection, Red Fail, Dual Indication, and 

Clearance.  Provide a switch to select between the FYA mode and FYAc mode.  Provide a switch to 

select each FYA phase movement for monitoring. 

 

FYA mode 

 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red 

Yellow 

Arrow 

Channel 9 

Yellow 

Channel 10 

Yellow 

Channel 11 

Yellow 

Channel 12 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 9 

Green 

Channel 10 

Green 

Channel 11 

Green 

Channel 12 

Green 

Green 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

 

 

FYAc mode 

 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red 

Yellow 

Arrow 

Channel 1 

Yellow 

Channel 3 

Yellow 

Channel 5 

Yellow 

Channel 7 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

Green 

Arrow 

Channel 9 

Green 

Channel 9 

Yellow 

Channel 10 

Green 

Channel 10 

Yellow 
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If a FYA channel pair is enabled for FYA operation, the conflict monitor will monitor the FYA 

logical channel pair for the additional following conditions: 

1. Conflict:  Channel conflicts are detected based on the permissive programming jumpers on 

the program card.  This operation remains unchanged from normal operation except for the 

solid Yellow arrow (FYA clearance) signal. 

2. Yellow Change Interval Conflict:  During the Yellow change interval of the Permissive 

Turn channel (flashing Yellow arrow) the conflict monitor shall verify that no conflicting 

channels to the solid Yellow arrow channel (clearance) are active.  These conflicting 

channels shall be determined by the program card compatibility programming of the 

Permissive Turn channel (flashing Yellow arrow).  During the Yellow change interval of the 

Protected Turn channel (solid Green arrow) the conflict monitor shall verify that no 

conflicting channels to the solid Yellow arrow channel (clearance) are active as determined 

by the program card compatibility programming of the Protected Turn channel (solid Green 

arrow). 

3. Flash Rate Detection:  The conflict monitor unit shall monitor for the absence of a valid 

flash rate for the Permissive turn channel (flashing Yellow arrow).   If the Permissive turn 

channel (flashing Yellow arrow) is active for a period greater than 1600 milliseconds, ensure 

the conflict monitor triggers and puts the intersection into flash. If the Permissive turn 

channel (flashing Yellow arrow) is active for a period less than 1400 milliseconds, ensure the 

conflict monitor does not trigger.  Ensure the conflict monitor will remain in the triggered (in 

fault mode) state until the unit is reset at the front panel or through the external remote reset 

input.  Provide a jumper or switch that will enable and disable the Flash Rate Detection 

function.  Ensure that when the jumper is not present or the switch is in the OFF position the 

Flash Rate Detection function is enabled.  Ensure that when the jumper is present or the 

switch is in the ON position the Flash Rate Detection function is disabled.   

4. Red Monitoring or Absence of Any Indication (Red Failure):  The conflict monitor unit 

shall detect a red failure if there is an absence of voltage on all four of the inputs of a FYA 

channel pair (RA, YA, FYA, GA).     

5. Dual Indications on the Same Channel:  The conflict monitor unit shall detect a dual 

indication if two or more inputs of a FYA channel pair (RA, YA, FYA, GA) are “on” at the 

same time.     

6. Short/Missing Yellow Indication Fault (Clearance Error):  The conflict monitor unit shall 

monitor the solid Yellow arrow for a clearance fault when terminating both the Protected 

Turn channel (solid Green arrow) interval and the Permissive Turn channel (flashing Yellow 

arrow) interval. 

Ensure that the conflict monitor will log at least nine of the most recent events detected by the 

monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum the 

time, date, type of event, status of each field signal indication with RMS voltage, and specific 

channels involved with the event.  Ensure the conflict monitor will log the following events: monitor 

reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that shows all 

channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds 

prior to the current fault trigger point.  Ensure the display resolution of the inputs for the signal 

sequence log is not greater than 50 ms.   
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For conflict monitors used within an Ethernet communications system, provide a conflict 

monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by 

a local notebook computer and remotely via a workstation or notebook computer device connected 

to the signal system local area network.  The Ethernet port shall be electrically isolated from the 

conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  Integrate 

monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date from a 

network server in order to synchronize the on-board times between the conflict monitor and the 

controller.  Furnish and install the following Windows based, graphic user interface software on 

workstations and notebook computers where the signal system client software is installed: 1) 

software to view and retrieve all event log information, 2) software that will search and display a list 

of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict 

monitor’s network parameters such as IP address and subnet mask.   

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female 

connector) on the front panel of the conflict monitor in order to provide communications from the 

conflict monitor to the 170/2070 controller or to a Department-furnished laptop computer.  

Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis 

Ground.  Ensure that the controller can receive all event log information through a controller 

Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module 

(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm 

Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide a 

Windows based graphic user interface software to communicate directly through the same monitor 

RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished 

laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor to function 

as a DCE device with pin connections as follows: 

  

Conflict Monitor RS-232C/D (DB-9 Female) Pinout 

Pin Number Function I/O 

1 DCD O 

2 TX Data O 

3 RX Data I 

4 DTR I 

5 Ground - 

6 DSR O 

7 CTS I 

8 RTS O 

9 NC - 
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MONITOR BOARD EDGE CONNECTOR 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 2 Yellow 

2 Channel 13 Green B Channel 6 Green 

3 Channel 6 Yellow C Channel 15 Green 

4 Channel 4 Green D Channel 4 Yellow 

5 Channel 14 Green E Channel 8 Green 

6 Channel 8 Yellow F Channel 16 Green 

7 Channel 5 Green H Channel 5 Yellow 

8 Channel 13 Yellow J Channel 1 Green 

9 Channel 1 Yellow K Channel 15 Yellow 

10 Channel 7 Green L Channel 7 Yellow 

11 Channel 14 Yellow M Channel 3 Green 

12 Channel 3 Yellow N Channel 16 Yellow 

13 Channel 9 Green P Channel 17 Yellow 

14 Channel 17 Green R Channel 10 Green 

15 Channel 11 Yellow S Channel 11 Green 

16 Channel 9 Yellow T Channel 18 Yellow 

17 Channel 18 Green U Channel 10 Yellow 

--  --  

18 Channel 12 Yellow V Channel 12 Green 

19 Channel 17 Red W Channel 18 Red 

20 Chassis Ground X Not Assigned 

21 AC- Y DC Common 

22 Watchdog Timer Z External Test Reset 

23 +24VDC AA +24VDC 

24 Tied to Pin 25 BB Stop Time (Output) 

25 Tied to Pin 24 CC Not Assigned 

26 Not Assigned DD Not Assigned 

27 Relay Output, Side #3, N.O. EE Relay Output,Side 

#2,Common 

28 Relay Output, Side #1, N.C. FF AC+ 

 

                --  Slotted for keying between Pins 17/U and 18/V 
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 1 Green 

2 Channel 3 Green B Channel 2 Green 

3 Channel 4 Green C Channel 3 Green 

4 Channel 5 Green D Channel 4 Green 

5 Channel 6 Green E Channel 5 Green 

6 Channel 7 Green F Channel 6 Green 

7 Channel 8 Green H Channel 7 Green 

8 Channel 9 Green J Channel 8 Green 

9 Channel 10 Green K Channel 9 Green 

10 Channel 11 Green L Channel 10 Green 

11 Channel 12 Green M Channel 11 Green 

12 Channel 13 Green N Channel 12 Green 

13 Channel 14 Green P Channel 13 Green 

14 Channel 15 Green R Channel 14 Green 

15 Channel 16 Green S Channel 15 Green 

16 N/C T PC AJAR 

17 Channel 1 Yellow U Channel 9 Yellow 

18 Channel 2 Yellow V Channel 10 Yellow 

19 Channel 3 Yellow W Channel 11 Yellow 

20 Channel 4 Yellow X Channel 12 Yellow 

21 Channel 5 Yellow Y Channel 13 Yellow 

22 Channel 6 Yellow Z Channel 14 Yellow 

23 Channel 7 Yellow AA Channel 15 Yellow 

24 Channel 8 Yellow BB Channel 16 Yellow 

--  --  

25 Channel 17 Green CC Channel 17 Yellow 

26 Channel 18 Green DD Channel 18 Yellow 

27 Channel 16 Green EE PC AJAR (Program Card) 

28 Yellow Inhibit Common FF Channel 17 Green 

 

                --  Slotted for keying between Pins 24/BB and 25/CC 

 

 

 

DocuSign Envelope ID: 37521FEA-8C38-43AF-B793-C77633BB6E8C



U-5114 TS-102 Mecklenburg County 

Version 18.1 102 print date: 06/13/18 

 

 

3.3. MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” 

and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 

CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 

Erratum 1. 

3.4. MATERIALS – TYPE 2070E CONTROLLERS 

Furnish model 2070E controller units that conform to CALTRANS Transportation Electrical 

Equipment Specifications (TEES) (dated March 12, 2009, plus Errata 1 dated January 21, 2010 and 

Errata 2 dated December 5, 2014) except as required herein.  

The Department will provide software at the beginning of the burning-in period. Contractor shall 

give 5 working days notice before needing software. Program software provided by the Department. 
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Provide model 2070E controllers with OS-9 release 1.3.1 or later with kernel edition #380 or 

later operating software and device drivers, composed of the unit chassis and at a minimum the 

following modules and assemblies: 

• MODEL 2070-1E, CPU Module, Single Board, with 8Mb Datakey (blue in color)  

• MODEL 2070-2E+, Field I/O Module (FI/O) 

• Note: Configure the Field I/O Module to disable both the External WDT 

Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

• MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

• MODEL 2070-4A, Power Supply Module, 10 AMP 

• MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

 

4. TRAFFIC SIGNAL SUPPORTS 

4.1. METAL TRAFFIC SIGNAL SUPPORTS – ALL POLES 

A. General: 

Furnish and install metal strain poles and metal poles with mast arms, grounding systems, and all 

necessary hardware. The work covered by this special provision includes requirements for the 

design, fabrication, and installation of both standard and custom/site specifically designed metal 

traffic signal supports and associated foundations.  

Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay 

braces.  Provide designs of completed assemblies with hardware that equals or exceeds AASHTO 

Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals 

6th Edition, 2013 (hereafter called 6th Edition AASHTO), including the latest interim specifications. 

Provide assemblies with a round or near-round (18 sides or more) cross-section, or a multi sided 

cross section with no less than six sides. The sides may be straight, convex, or concave. 

Pole heights shown on signal plans are estimated from available data for bid purposes.  Prior to 

furnishing metal signal poles, use field measurements and adjusted cross-sections to determine 

whether pole heights are sufficient to obtain required clearances.  If pole heights are not sufficient, the 

Contractor should immediately notify the Engineer of the required revised pole heights. 

Ensure that metal signal poles permit cables to be installed inside poles and any required mast 

arms.  For holes in the poles and arms used to accommodate cables, provide full-circumference 

grommets. Arm flange plate wire access holes should be deburred, non grommeted, and oversized to 

fit around the 2” diameter grommeted shaft flange plate wire access hole.  

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-dip 

galvanized per section 1076.  Design structural assemblies with weep holes large enough and properly 

located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing on 

structures that meets or exceeds ASTM Standard A-123.  Provide galvanizing on hardware that meets 

or exceeds ASTM Standard A-153.  Ensure that threaded material is brushed and retapped as necessary 

after galvanizing.  Perform repair of damaged galvanizing that complies with the following: 

Repair of Galvanizing ........................................................................Article 1076-7 

Standard Drawings for Metal Poles are available that supplement these project special 

provisions. These drawings are located on the Department’s website: 
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https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx 

Comply with article 1098-1B of the 2018 STANDARD SPECIFICATIONS FOR ROADS & 

STRUCTURES, hereinafter referred to as the Standard Specifications for submittal requirements. 

Furnish shop drawings for approval.  Provide the copies of detailed shop drawings for each type of 

structure as summarized below.  Ensure that shop drawings include material specifications for each 

component and identify welds by type and size on the detail drawing only, not in table format.  Do 

not release structures for fabrication until shop drawings have been approved by NCDOT.  

Provide an itemized bill of materials for all structural components and associated connecting 

hardware on the drawings. 

Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL) 

submittals. All shop drawings must include project location description, signal inventory number(s) 

and a project number or work order number on the drawings. 

Summary of information required for metal pole review submittal: 

 

Item Hardcopy 

Submittal 

Electronic 

Submittal 
Comments / Special Instructions 

Sealed, Approved Signal 

Plan/Loading Diagram 

1 1 All structure design information needs to reflect 

the latest approved signal plans 

Custom Pole Shop 

Drawings 

4 sets 1 set 

 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages. 

Standard Pole Shop 

Drawings (from the QPL) 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages. 

Structure Calculations 1 set 1 set Not required for Standard QPL Poles 

Standard Pole Foundation 

Drawings 

1 set 1 set Submit drawings on 11” x 17” format media.  

Submit a completed Standard Foundation 

Selection form for each pole using foundation 

table on Metal Pole Drawing M-8. 

Custom Foundation 

Drawings 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages.  

If QPL Poles are used, include the corresponding 

QPL pole shop drawings with this submittal. 
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Foundation Calculations  1 1 Submit copies of LPILE input, output and pile 

tip deflection graph per Section 11.4 of this 

specification for each foundation. 

Not required for Standard QPL Poles 

Soil Boring Logs and 

Report 

1 1 Report should include a location plan and a soil 

classification report including soil capacity, 

water level, hammer efficiency, soil bearing 

pressure, soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 

Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be 

sealed by either a Professional Engineer or geologist licensed in the state of North Carolina.  Include 

a title block and revision block on the shop drawings and foundation drawings showing the NCDOT 

inventory number. 

Shop drawings and foundation drawings may be submitted together or separately for 

approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 

approved.  Boring reports should include the following: Engineer’s summary, boring location maps, 

soil classification per AASHTO Classification System, hammer efficiency, and Metal Pole Standard 

Foundation Selection Form.  Incomplete submittals will be returned without review. The Reviewer 

has the right to request additional analysis and copies of the calculations to expedite the approval 

process.  

 

B. Materials: 

Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM A 

595 Grade A tubes.  For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM A709 

Gr 50 min.  Provide pole and arm shafts that are round in cross section or multisided tubular shapes 

and have a uniform linear taper of 0.14 in/ft.  Construct shafts from one piece of single ply plate or 

coil so there are no circumferential weld splices.  Galvanize in accordance with AASHTO M 111 or 

an approved equivalent. 

Use the submerged arc process or other NCDOT previously approved process suitable for pole 

shaft and arms to continuously weld pole shafts and arm shafts along their entire length. The 

longitudinal seam weld will be finished flush to the outside contour of the base metal.  Ensure shafts 

have no circumferential welds except at the lower end joining the shaft to the pole base and arm 

base. Use full penetration groove welds with backing ring for all tube-to-transverse-plate 

connections in accordance with 6th Edition AASHTO.  Provide welding that conforms to Article 

1072-18 of the Standard Specifications, except that no field welding on any part of the pole will be 

permitted unless approved by a qualified engineer. 

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details. Fabricate 

anchor bases and mast arm connecting plates from plate steel meeting, as a minimum, the 

requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr50, or an approved 

equivalent. Conform to the applicable bolt pattern and orientation as shown on Metal Pole Standard 

Drawing Sheet M2. 
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Ensure all hardware is galvanized steel or stainless steel.  The Contractor is responsible for 

ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not 

create a dissimilar metal corrosive reaction. 

Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm 

plate and pole plate.  Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when 

arm lengths are greater than 50’-0” long. 

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length. 

Provide 10” minimum thread projection at the top of the rod, and 8” minimum at the bottom of the 

rod.  Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and 

Anchor Rod Assemblies for Metal Poles provision.  

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the 

requirements of AASHTO M 232 (ASTM A 153). Ensure end caps for poles or mast arms are 

constructed of cast aluminum conforming to Aluminum Alloy 356.0F. 

Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the embedded 

end with 2 washers and 2 nuts. Provide a base plate template that matches the bolt circle diameter of 

the anchor bolt lock plate. Construct plates and templates from ¼” minimum thick steel with a 

minimum width of 4”. Galvanizing is not required for both plates. 

Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt. For nuts, use AASHTO M291 

grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO M293 or equivalent 

material. 

C. Construction Methods: 

Erect signal support poles only after concrete has attained a minimum allowable compressive 

strength of 3000 psi. Install anchor rod assemblies in accordance with the Foundations and Anchor 

Rod Assemblies for Metal Poles provision. 

For further construction methods, see construction methods for Metal Strain Pole, or Metal Pole 

with Mast Arm. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 

electrodes. 

For holes in the poles used to accommodate cables, install grommets before wiring pole or arm. 

Do not cut or split grommets. 

Attach the terminal compartment cover to the pole by a sturdy chain or cable. Ensure the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandalism. Ensure the chain or cable will not interfere 

with service to the cables in the pole base. 

Attach cap to pole with a sturdy chain or cable. Ensure the chain or cable is long enough to 

permit the cap to hang clear of the opening when the cap is removed. 

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article 

1076-7 “Repair of Galvanizing.” 

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between the 

base plate and top of foundation for debris and pest control. 
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Install a ¼” thick plate for concrete foundation tag to include: concrete grade, depth, diameter, 

and reinforcement sizes of the installed foundation. 

4.2. METAL POLE UPRIGHTS (VERTICAL MEMBERS) 

A. Materials: 

• Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade 

A or an approved equivalent.  

• Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent. 

• Have shafts that are continuously welded for the entire length by the submerged arc 

process, and with exposed welds ground or rolled smooth and flush with the base metal.  

Provide welding that conforms to Article 1072-18 of the Standard Specification except that 

no field welding on any part of the pole will be permitted. 

• Have Shafts with no circumferential welds except at the lower end joining the shaft to the 

base. 

• Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the 

requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr 50, or an 

approved equivalent. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 

and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 

the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 

Drawing Sheet M6 for construction details. 

Have poles permanently stamped above the hand holes with the identification tag details as shown 

on Metal Pole Standard Drawing Sheet M2. 

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic conduit 

(Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent to isolate 

conductors feeding luminaires. 

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no 

transverse butt welds.  Fabrication of two ply pole shafts is unacceptable with the exception of fluted 

shafts.  Provide tapers for all shafts that begin at base and that have diameters which decrease 

uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length. 

Provide four anchor nuts and four washers for each anchor bolt.  Ensure that anchor bolts have 

required diameters, lengths, and positions, and will develop strengths comparable to their respective 

poles.   

Provide a terminal compartment with cover and screws in each pole that encompasses the hand 

hole and contains a 12-terminal barrier type terminal block.  Provide two terminal screws with a 

removable shorting bar between them for each termination.  Furnish terminal compartment covers 

attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure that the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandals from being able to disconnect the cover from the 

pole.  Ensure that the chain or cable will not interfere with service to the cables in the pole base. 

Install grounding lugs that will accept #4 or #6 AWG wire to electrically bond messenger cables 

to the pole. Refer to Metal Pole Standard Drawing Sheet M6 for construction details. 
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For each pole, provide a 1/2 inch minimum thread diameter, coarse thread stud and nut for 

grounding which will accommodate #6 AWG ground wire.  Ensure that the lug is electrically bonded 

to the pole and is conveniently located inside the pole at the hand hole. 

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  

Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 

cap attached to the pole with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 

or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap is 

removed. 

When required by the plans, furnish couplings 42 inches above the bottom of the base for mounting 

of pedestrian pushbuttons. Provide mounting points consisting of 1-1/2 inch internally threaded half-

couplings that comply with the NEC and that are mounted within the poles.  Ensure that couplings are 

essentially flush with the outside surfaces of the poles and are installed before any required 

galvanizing.  Provide a threaded plug in each mounting point.  Ensure that the surface of the plug is 

essentially flush with the outer end of the mounting point when installed and has a recessed hole to 

accommodate a standard wrench. 

1. STRAIN POLE SHAFTS 

Provide 2 messenger cable (span wire) clamps and associated hardware for attachment of 

messenger cable.  Ensure that diameter of the clamp is appropriate to its location on the pole and is 

appropriately designed to be adjustable from 1’-6” below the top, down to 6’-6” below the top of the 

pole.  Do not attach more than one support cable to a messenger cable clamp. 

Provide a minimum of three (3) 2 inch (50 mm) holes equipped with an associated coupling and 

weatherhead on the messenger cable load side of the pole to accommodate passage of signal cables 

from inside the pole.  Provide galvanized threaded plugs for all unused couplings at pole entrance 

points.  Refer to Metal Pole Standard Drawing Sheet M3 for fabrication details. 

Ensure that allowable pole deflection does not exceed that allowed per 6th Edition AASHTO. 

Ensure maximum deflection at the top of the pole does not exceed 2.5 percent of the pole height. 

B. Construction Methods: 

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings. 

Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes (1°40') of 

vertical. Install poles with the manufacturer’s recommended “rake.”  Use threaded leveling nuts to 

establish rake if required. 

4.3. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES 

Analysis procedures and formulas shall be based on AASHTO 6th Edition, latest ACI code and 

the Drilled Shafts: Construction Procedures and Design Methods FHWA-NHI-10-016 manual.  

Design methods based on engineering publications or research papers needs to have prior approval 

from NCDOT.  The Department reserves the right to accept or disapprove any method used for the 

analysis. 

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design. 

Foundation design for lateral load shall not exceed 1” lateral deflection at top of foundation.  

For lateral analysis, use LPILE Plus V6.0 or later. Inputs, results and corresponding graphs are to 

be submitted with the design calculations.  
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Skin Friction is to be calculated using the α-method for cohesive soils and the β-method for 

cohesion-less soils (Broms method will not be accepted). Detailed descriptions of the “α” and 

“β” methods can be found in FHWA-NHI-10-016. 

Omit first 2.5ft for cohesive soils when calculating skin friction.  

When hammer efficiency is not provided, assume a value of 0.70. 

Design all custom foundations to carry the maximum capacity of each metal pole.  For standard 

case strain poles only, if a custom foundation is designed, use the actual shear, axial and moment 

reactions from the Standard Foundation Selection Table shown on Standard Drawing No. M8.  

When poor soil conditions are encountered which could create an excessively large foundation 

design, consideration may be given to allowing an exemption to the maximum capacity design. The 

contractor must gain approval from the engineer before reducing a foundation’s capacity.  On 

projects where poor soil is known to be present, it is advisable that the contractor consider getting 

foundations approved before releasing poles for fabrication. 

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope 

other than 8H: 1V or flatter. 

A. Description: 

Furnish and install foundations for NCDOT metal poles with all necessary hardware in 

accordance with the plans and specifications. 

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized 

intersections in North Carolina.  If the plans call for a standard pole, then a standard foundation may 

be selected from the plans.  However, the Contractor is not required to use a standard foundation.  If 

the Contractor chooses to design a non-standard site-specific foundation for a standard pole or if the 

plans call for a non-standard site-specific pole, design the foundation to conform to the applicable 

provisions in the NCDOT Metal Pole Standard Drawings and Section B7 (Non-Standard Foundation 

Design) below.  If non-standard site specific foundations are designed for standard QPL approved 

strain poles, the foundation designer must use the design moment specified by load case on Metal 

Pole Standard Drawing Sheet M8.  Failure to conform to this requirement will be grounds for 

rejection of the design. 

If the Contractor chooses to design a non-standard foundation for a standard pole and the soil test 

results indicate a standard foundation is feasible for the site, the Contractor will be paid the cost of 

the standard foundation (drilled pier and wing wall, if applicable). Any additional costs associated 

with a non-standard site-specific foundation including additional materials, labor and equipment will 

be considered incidental to the cost of the standard foundation. All costs for the non-standard 

foundation design will also be considered incidental to the cost of the standard foundation. 

B. Soil Test and Foundation Determination: 

1. General: 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material. 

Drilled piers are of straight shaft type and vertical.  

Some standard drilled piers for supporting poles with mast arms may require wing walls to resist 

torsional rotation. Based upon this provision and the results of the required soil test, a drilled pier 

length and wing wall requirement may be determined and constructed in accordance with the plans. 
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For non-standard site-specific poles, the contractor-selected pole fabricator will determine if the 

addition of wing walls is necessary for the supporting foundations. 

2. Soil Test: 

Perform a soil test at each proposed metal pole location.  Complete all required fill placement 

and excavation at each signal pole location to finished grade before drilling each boring. Soil tests 

performed that are not in compliance with this requirement may be rejected and will not be paid. 

Drill one boring to a depth of 26 feet within a 25 foot radius of each proposed foundation. 

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 

5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs: 

• A total of 100 blows have been applied in any 2 consecutive 6-in. intervals. 

• A total of 50 blows have been applied with < 3-in. penetration. 

Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route or 

SR #), (Street Name), ________ County, Signal Inventory No. _____”. Label borings with “B- N, S, 

E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection. Pole 

numbers should be made available to the Drill Contractor. Include pole numbers in the boring label 

if they are available. If they are not available, ensure the boring labels can be cross-referenced to 

corresponding pole numbers. For each boring, submit a legible (hand written or typed) boring log 

signed and sealed by a licensed Geologist or Professional Engineer registered in North Carolina. 

Include on each boring the SPT blow counts and N-values at each depth, depth of the boring, 

hammer efficiency, depth of water table and a general description of the soil types encountered using 

the AASHTO Classification System. 

 

3. Standard Foundation Determination: 

Use the following method for determining the Design N-value: 

NAVG = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

Total Number of N-values 

 

Y = (N@1’)2 + (N@2.5’)2 +  ……... (N@Deepest Boring Depth)2 

 

Z = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

 

NSTD DEV =        (Total Number of N-values x Y) – Z2         0.5 

(Total Number of N-values) x (Total Number of N-values – 1)  

Design N-value equals lesser of the following two conditions: 

NAVG – (NSTD DEV  x 0.45) 

Or 

Average of First Four N-Values =   (N@1’ + N@2.5’ + N@5’ + N@7.5’) 
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Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use 

average of N-values collected for second condition. Do not include the N-value at the 

deepest boring depth for above calculations if the boring is discontinued at or before 

the required boring depth because of criteria listed in Section 2 above. Use N-value of 

zero for weight of hammer or weight of rod. If N-value is greater than 50, reduce N-

value to 50 for calculations. 

If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use 

standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard 

Foundations Chart (sheet M 8) based on the Design N-value and the predominant soil type. For each 

standard pole location, submit a completed “Metal Pole Standard Foundation Selection Form” 

signed by the Contractor’s representative. Signature on form is for verification purposes only. 

Include the Design N-value calculation and resulting drilled pier length, “L,” on each form. 

If non-standard site-specific poles are shown on the plans, submit completed boring logs 

collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from the 

plans to the contractor-selected pole fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 

used and a non-standard foundation may be required. In such case, contact the Engineer. 

• The Design N-value is less than 4. 

• The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than 

the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for the 

additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole. If the slope around 

the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10 

feet from the top of an embankment slope, the Contractor is responsible for providing slope 

information to the foundation designer and to the Engineer so it can be considered in the design. 

The “Metal Pole Standard Foundation Selection Form” may be found at:  

http://www.ncdot.gov/doh/preconstruct/highway/geotech/formdet/misc/MetalPole.pdf 

If assistance is needed, contact the Engineer. 

4. Non-Standard Foundation Design: 

Design non-standard foundations based upon site-specific soil test information collected in 

accordance with Section 2 (Soil Test) above.  Design drilled piers for side resistance only in 

accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges. Use the 

computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. 

Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the 

current NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier 

foundation for each pole with a length and diameter that result in a horizontal lateral movement of 

less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch at the 

edge of the pier.  Contact the Engineer for pole loading diagrams for standard poles to be used for 

DocuSign Envelope ID: 37521FEA-8C38-43AF-B793-C77633BB6E8C



U-5114 TS-112 Mecklenburg County 

Version 18.1 112 print date: 06/13/18 

non-standard foundation designs.  Submit any non-standard foundation designs including drawings, 

calculations, and soil boring logs to the Engineer for review and approval before construction.   

C. Drilled Pier Construction: 

Construct drilled pier foundations in accordance with the Foundations and Anchor Rod 

Assemblies for Metal Poles provision. 

4.4. POLE NUMBERING SYSTEM 

A. New Poles 

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole 

Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”. 

B. Reused Poles 

Do not remove the original identification tag(s) from the pole shaft and/or mast arm sections.  

Add a new identification tag based on the new location for any reused poles and/or mast 

arms. 

4.5. MEASUREMENT AND PAYMENT 

Actual number of metal strain signal poles (without regard to height or load capacity) furnished, 

installed and accepted. 

Actual number of soil tests with SPT borings drilled furnished and accepted. 

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed 

and accepted. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 

will be considered incidental to designing signal support structures. 

Payment will be made under: 

Metal Strain Signal Pole .................................................................................................................Each 

Soil Test ..........................................................................................................................................Each 

Drilled Pier Foundation........................................................................................................ Cubic Yard 
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MAINTENANCE AND PROTECTION OF TRAFFIC (8-13-04) 
BENEATH PROPOSED STRUCTURE AT STATION__26+20.73 YEB________________ 

1.0 GENERAL 

Maintain traffic on I-77 as shown in Traffic Control Plans and as directed by the Engineer. 

Provide a minimum temporary vertical clearance of 17’-0” at all times during construction. 

Submit plans and calculations for review and approval for protecting traffic and bracing 
girders, as described herein, at the above station before beginning work at this location.  Have 
the drawings and design calculations prepared, signed, and sealed by a North Carolina 
Registered Professional Engineer. The approval of the Engineer will not relieve the 
Contractor of the responsibility for the safety of the method or equipment. 

2.0 PROTECTION OF TRAFFIC 

Protect traffic from any operation that affords the opportunity for construction materials, 
equipment, tools, etc. to be dropped into the path of traffic beneath the structure. Based on 
Contractor means and methods determine and clearly define all dead and live loads for this 
system, which, at a minimum, shall be installed between beams or girders over any travelway 
or shoulder area where traffic is maintained. Install the protective system before beginning 
any construction operations over traffic. In addition, for these same areas, keep the overhang 
falsework in place until after the rails have been poured.  

3.0 BRACING GIRDERS 

Brace girders to resist wind forces, weight of forms and other temporary loads, especially 
those eccentric to the vertical axis of the member during all stages of erection and 
construction.  Before casting of intermediate diaphragms, decks, or connecting steel 
diaphragms do not allow the horizontal movement of girders to exceed ½ inch. 

4.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items will be full compensation for 
the above work. 
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TEMPORARY BENTS (9-30-11)  

When girder erection requires the use of temporary bents, design, construct, maintain and 
afterwards remove the temporary bents in accordance with the Standard Specifications and this 
Special Provision.  For the purpose of this Special Provision, the term “temporary bents” includes 
girder erection temporary bents, vertical shoring and proprietary shoring systems.   

Temporary bents for structures over railroads shall maintain a minimum horizontal clearance of 
25’ from center of track. 

Design temporary bents in accordance with the 1995 AASHTO Guide Design Specification for 
Bridge Temporary Works (including the 2008 Interim Revisions) and the Project Special Provision 
entitled “Falsework and Formwork”.  The design calculations and detailed drawings of the 
structural components shall be signed and sealed by a North Carolina Registered Professional 
Engineer.   

Submit design calculations and detailed drawings of temporary bents to the Engineer for review 
and approval.  The detailed drawings shall show the position of the temporary bents in relationship 
to the existing travel way, the location of the temporary bents with respect to the ends of the girders, 
the top of support elevations for setting girders in the cambered position, and a girder erection 
procedure.  For stream crossings, determine the bent stability assuming a scour depth equal to 
250% of the pile diameter or width below the existing bed elevation.  The Engineer may require a 
more detailed analysis of scour depth for temporary bents containing more than a single row of 
piles. 

Include all material specifications for new and used materials in the detail drawings.  In addition, 
show the location of the used materials indicating condition of the material, the location and 
geometry of existing but unused holes, attachments left over from previous use and any other 
irregularities in the material. Account for the condition of all used materials in the design 
calculations.   

For all manufactured components, provide engineering data supplied by the manufacturer.  For 
proprietary shoring systems, evaluate differential leg loading. 

Provide access to all new and used materials for inspection prior to assembly. 

Before the temporary bent is loaded, the contractor shall inspect the bent in the presence of the 
Engineer, and submit a written statement certifying that the erected bent complies with the 
approved detailed drawings.  Any condition or material that does not comply with the accepted 
drawings, or any other condition deemed unsatisfactory by the Engineer, is cause for rejection until 
corrections are made. 

Remove temporary bents in such a manner as to permit the structure to uniformly and gradually 
take the stresses due to its own weight.  During removal do not disturb or otherwise damage the 
finished work. 

Unless otherwise specified, temporary bents will not be directly measured.  Payment will be full 
compensation at the contract unit prices for the various pay items requiring temporary bents. 
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STEEL REINFORCED ELASTOMERIC BEARINGS   (6-22-16) 

 

The 2018 Standard Specifications shall be revised as follows: 
In Section 1079-2(A) – Elastomeric Bearings add the following after the second paragraph: 

Internal holding pins are required for all shim plates when the contract plans indicate the structure 
contains the necessary corrosion protection for a corrosive site. 

Repair laminated (reinforced) bearing pads utilizing external holding pins via vulcanization.  
Submit product data for repair material and a detailed application procedure to the Materials and 
Tests Unit for approval before use and annually thereafter. 
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DISC BEARINGS (2-3-14) 

1.0 GENERAL 

This item consists of furnishing, fabrication and installation of disc bearings in accordance 
with AASHTO LRFD Bridge Design Specifications, the Standard Specifications, the 
recommendations of the manufacturer, the details shown on the plans and as specified herein. 
Disc Bearings consist of a polyether urethane structural element (elastomeric disc) confined 
by upper and lower steel bearing plates.  Equip disc bearings with a shear restriction 
mechanism (shear pin) to prevent movement of the disc.  Supply disc bearings as fixed 
bearings and guided expansion bearings as designated by the Contract Documents. 

Fixed disc bearings allow rotation but no longitudinal or transverse movement in the bearing 
plane.  Fixed bearings consist of a steel sole plate, an elastomeric disc, a shear pin, a steel 
upper bearing plate, a steel lower bearing plate, a steel masonry plate, a preformed bearing 
pad, anchor bolts, nuts and washers. 

Guided expansion disc bearings allow rotation and only longitudinal movement in the 
bearing plane.  Guided expansion disc bearings consist of a steel sole plate, a polished 
stainless steel sheet welded to the bottom of the sole plate within the sliding region, a steel 
upper bearing plate, a layer of virgin polytetrafluoroethylene (PTFE) material bonded to the 
top and sides of the upper plate within the sliding regions, guide bars welded to the bottom 
of the sole plate surrounding the sliding region to restrict transverse movement, polished 
stainless steel sheets welded to the sides of the guide bars within the sliding regions, an 
elastomeric disc, a shear pin, a steel lower bearing plate, a steel masonry plate, a preformed 
bearing pad, anchor bolts, nuts, washers, pipe sleeves, a closure plate, grout and various sizes 
of standard pipe, and any other necessary material as detailed on the plans.  Align the 
stainless steel sheet on the bottom of the sole plate with the PTFE material on the top of the 
upper bearing plate.  Align the PTFE material on the sides of the upper bearing plate with 
the stainless steel sheets on the sides of the guide bars. 

2.0 MATERIALS 

Use disc bearings produced by the same manufacturer. 

Use AASHTO M270 Grade 50W (345W) or Grade 50 (345) for all steel plates except the 
stainless steel sheets in the disc bearings.  Clean, coat, and seal the plates in the disc bearing 
assemblies except for the areas with special facings and the areas that come in contact with 
the elastomer disc, in accordance with the Special Provision for “Thermal Sprayed Coatings 
(Metallization)”.  The surfaces shall be coated to a thickness of 8 mils minimum on all 
external parts.  Repair surfaces that are abraded or damaged after the application of 
metallizing in accordance with the Special Provision for “Thermal Sprayed Coatings 
(Metallization)”. 

Provide anchor bolts and nuts in accordance with the Standard Specifications. 

When the maximum plan dimension of the sheet is 12" or less, provide a stainless steel sheet 
in expansion disc bearings that is at least 16 gage or 1/16".  When the maximum plan 
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dimension is greater than 12", provide a stainless steel sheet that is at least 11 gage or 1/8". 
Ensure that all stainless steel sheets are in conformance with ASTM A240/A167 Type 304 
and polished to a minimum #8 mirror surface finish. 

Blast clean the surfaces of the steel sole plate and the steel guide bars that will be attached to 
the stainless steel sheets to a near white condition in accordance with the Standard 
Specifications.  Position and clamp the back of the stainless steel sheets in contact with the 
steel sole plate and the steel guide bars.  Apply the stainless steel sheets to the blast cleaned 
surfaces of the steel sole plate and the steel guide bars as soon as possible after blasting and 
before any visible oxidation of the blast cleaned surfaces occurs.  Weld the stainless steel 
sheets continuously around the perimeter using a tungsten inert gas, wire-fed welder. 

For the PTFE sheets bonded to the top and side sliding surfaces of the steel upper bearing 
plate, used as mating surfaces for the stainless steel sheets attached to the steel sole plate and 
the guide bars, provide an unfilled virgin PTFE sheet (recessed) or a glass-fiber filled PTFE 
sheet, resulting from skiving billets formed under hydraulic pressure and heat.  Provide resin 
that conforms to the requirements of ASTM D4894 or D4895. 

To bond the PTFE sheets and the steel upper bearing plate, use heat cured high temperature 
epoxy capable of withstanding temperature of –320°F to 500°F. 

Weld the guide bars in expansion bearings to the bottom of the sole plate.  Alternatively, 
integrate the guide bars and sole plate from the same piece of steel, ensuring that the required 
dimensions are provided.  Provide 1/16” clearances between the stainless steel sheets 
attached to the side sliding surfaces of the guide bars and the PTFE sheet attached to the side 
sliding surface of the steel upper bearing plate. 

Mold the polyether urethane structural element (elastomeric disc) from a polyether urethane 
compound.  The top and bottom surfaces of the disc shall be roughened.  Ensure that the 
physical properties of the polyether urethane conform to the following requirements: 

Physical Property ASTM Test 
Method 

Requirements 
Min. Max. 

Hardness, Type D 
Durometer 

D2240 60 64

Tensile Stress psi  
At 100% elongation 
At 200% elongation 

D412
2000 
3700 

- - - - 

Tensile Strength psi  D412 5000 - - - - 

Ultimate Elongation %  D412 220 - - - - 

Compression Set  % 
22 hrs. at 158°F 

D395 - - - - 40 
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3.0 DESIGN 

Design the disc bearings for the loads and movements shown on the contract plans.  However, 
use the anchor bolt size, length, spacing and masonry plate thickness as shown on the contract 
plans and provide an overall bearing height within ½ inch of the bearing assembly height 
shown on the contract plans.  Either combine and cast the sole plate and upper bearing plate 
(for fixed bearings), the sole plate and guide bars (for expansion bearings), and the lower 
bearing plate and masonry plate (for fixed and expansion bearings) as a single unit or weld 
together prior to the installation of the disc. 

Ensure access and removal of anchor bolt nut is not in conflict with the upper bearing plate, 
guide bars or sole plate. 

When designing the bearings, use the following allowable bearing stresses: 

 On polyether urethane structural element:  5000 psi 

 On PTFE Sliding Surface, filled or unfilled PTFE (recessed):  3500 psi 

Submit eight sets of shop drawings and one set of design calculations for review, comments 
and acceptance.  Have a North Carolina Registered Professional Engineer check and seal the 
shop drawings and design calculations. 

After the Engineer reviews the drawings and, if necessary, corrections are made, submit one 
22" x 34" reproducible set of the working drawings. 

4.0 SAMPLING AND TESTING 

A. Sampling 

The manufacturer is responsible for randomly selecting and testing sample bearings from 
completed lots of bearings.  The manufacturer is also responsible for certifying that the 
completed bearings and their components have been tested and are in compliance with the 
requirements of this Special Provision.  The manufacturer shall furnish the results of the tests 
to the Materials and Tests Engineer. 

B. Testing 

1. Proof Load Test 

Load a test bearing to 150% of the bearing’s rated design capacity and simultaneously 
subject it to a rotational range of 0.02 radians (1.146°) for a period of 1 hour. 

Have the bearing visually examined both during the test and upon disassembly after 
the test.  Any resultant visual defects, such as extruded or deformed elastomer or 
PTFE, damaged seals or rings, or cracked steel is cause for rejection. 

Keep continuous and uniform contact between the polyether urethane element and 
the bearing plates and between the stainless steel sheets and the PTFE sheets (for 
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expansion bearings) for the duration of the test.  Any observed lift-off or separation 
is cause for rejection. 

2. Sliding Coefficient of Friction 

For all guided expansion bearings, measure the sliding coefficient of friction at the 
bearing’s design capacity in accordance with the test method described below, and 
on the fifth and fiftieth cycles, at a sliding speed of 1 in/min. 

Calculate the sliding coefficient of friction as the horizontal load required to maintain 
continuous sliding of one bearing, divided by the bearing’s vertical design capacity. 

The test results are evaluated as follows: 

 A maximum measured sliding coefficient of friction of 3%. 

 A visual examination both during and after the test.  Any resultant visual defects, 
such as bond failure, physical destruction, cold flow of PTFE to the point of 
debonding, or damaged components is cause for rejection of the lot. 

Using undamaged test bearings in the work is permitted. 

3. Test Method 

The test method and equipment shall meet the following requirements: 

a. Arrange the test to determine the coefficient of friction on the first movement of 
the manufactured bearing. 

b. Clean the bearing surface prior to testing. 

c. Conduct the test at maximum working stress for the PTFE surface with the test 
load applied continuously for 12 hours prior to measuring friction. 

d. Determine the first movement static and dynamic coefficient of friction of the test 
bearing at a sliding speed of less than 1 in/min, not to exceed: 

0.04 unfilled PTFE 

0.08 filled PTFE 

e. Subject the bearing specimen to 100 movements of at least 1 inch of relative 
movement and, if the test facility permits, the full design movement at a speed of 
less than 1 ft/min.  Following this test determine the static and kinetic coefficient 
of friction again.  The specimen is considered a failure if it exceeds the values 
measured in (d) above or if it shows any signs of bond failure or other defects. 

Bearings represented by test specimens passing the above requirements are approved 
for use in the structure subject to on-site inspection for visible defects. 
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5.0 INSTALLATION 

Store disc bearings delivered to the bridge site upright and under cover on a platform above 
the ground surface.  Protect the bearings from injury at all times and, before placing the 
bearings, dry and clean all dirt, oil, grease or other foreign substances from the bearing.  Do 
not disassemble the bearings during installation, except at the manufacturer’s direction.  Lift 
bearing assemblies by their bottom surfaces only, unless lifting brackets that have been 
designed and approved by the manufacturer are used.  Ensure that the polyether urethane 
disc is not exposed to direct flame or sparks.  Place the bearings in accordance with the 
recommendations of the manufacturer, Contract Drawings, and as directed by the Engineer.  
If there is any discrepancy between the recommendations of the manufacturer, Special 
Provisions, and Contract Drawings, the Engineer is the sole judge in reconciling any such 
discrepancy. 

Provide preformed bearing pads under the masonry plates in accordance with Article  
1079-1 of the Standard Specifications. 

Do not install any bearing before the Engineer approves it. 

6.0 BASIS OF PAYMENT 

Payment for all disc bearings will be at the lump sum contract price bid for “Disc Bearings” 
which includes full compensation for furnishing all disc bearings, labor, materials, tools, 
equipment, testing and incidentals required to complete the work in accordance with the 
Standard Specifications, this Special Provision, the manufacturer’s requirements and as 
directed by the Engineer. 
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THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-2017) 

1.0 DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the 
Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on the 
plans or by other Special Provisions.  Use only Arc Sprayed application methods to apply TSC.  
The Engineer must approve other methods of application. 

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests 
Unit website. 

2.0 QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal 
Sprayed Coatings (Metallization) Program.  

3.0 MATERIALS 
 

Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings 
(Metallization) Program. 

4.0 SURFACE PREPARATION AND TSC APPLICATION 
 
Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal 
Sprayed Coatings (Metallization) Program.  Apply TSC with the alloy to the thickness specified 
on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.   

5.0 INSPECTION AND TESTING 

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings 
(Metallization) Program. 

6.0 REPAIRS 

Perform all shop repairs in accordance with the procedures outlined in the  
Thermal Sprayed Coatings (Metallization) Program.    

Repairs associated with field welding shall be made by removing the existing metallizing by blast 
or power tool cleaning.  Affected areas shall be addressed as follows: 

 For Marine Environments, incorporate a minimum surface preparation in accordance with 
SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy mastic 
coating applied in accordance with the manufacturer’s recommendation. Apply a minimum 
of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.    

 For Non-Marine Environments, incorporate a minimum surface preparation in accordance 
with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved organic 
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zinc-rich coating applied in accordance with  the manufacturer’s recommendation. Apply 
a minimum of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area. 

1. Minor localized areas less than or equal to 0.1 ft2 with exposed substrate shall 
be repaired as outlined above for marine and non-marine environments.  

2. Large localized areas greater than 0.1 ft2 with exposed substrate shall require 
the Contractor to submit a detailed repair procedure to the Engineer for review 
and approval.   

 

 Repair methods for areas where the substrate has not been exposed shall be mutually 
agreed upon between the Contractor and TSC Contractor as approved by the Engineer.  

7.0 TWELVE MONTH OBSERVATION PERIOD 

All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be 
evaluated twelve (12) months after project acceptance for defective materials and workmanship.  

8.0 BASIS OF PAYMENT 

The contract price bid for the metal component to which the TSC is applied will be full 
compensation for the thermal sprayed coating. 
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EXPANSION JOINT SEALS (9-30-11) 

1.0 GENERAL 

The work covered by this Special Provision consists of furnishing and installing the 
expansion joint seals as shown on the contract drawings.  All materials, labor, equipment and 
incidentals necessary for the proper installation of the expansion joint seals are included. 

2.0 MATERIAL 

Provide expansion joint seals capable of accommodating a total movement measured parallel 
to the centerline of the roadway as shown on plans. 

Provide an elastomeric component for each expansion joint seal that is a continuous unit for 
the entire length of the joint.  Do not field splice the elastomeric component.  Only vulcanized 
shop splicing of the elastomeric component is permitted.  The minimum length of an 
elastomeric component before shop splicing is 20 feet.  However, one piece shorter than 20 
feet is permitted.  Provide an elastomeric component that is clearly shop marked to indicate 
the top side and joint location of the elastomeric component.  On skewed bridges, or under 
unsymmetrical conditions, clearly mark the left side of the elastomeric component.  Left is 
defined as being on the left when facing in the direction of increasing station.  Inspect the 
seals upon receipt to ensure that the marks are clearly visible upon installation. 

Make sure the convolution of the gland does not project above the top of the hold-down 
plates when the joint opening is in the most compressed condition. Use either elastic 
polychloroprene (neoprene) or ethyl propylene diene monomer (EPDM) for the elastomer 
that meets the following minimum properties: 

 

 ASTM 
TEST METHOD 

REQUIREMENTS 

Hardness, Durometer -  
Shore A 

D2240 
60 ± 5, Neoprene (upward 

corrugated shape -  
fabric reinforced) 

  75 ± 5, EPDM and Neoprene 
(upward non-corrugated 
shape) 

  80 ± 5, EPDM (upward corrugated 
shape-fabric reinforced) 

Tensile Strength D412 2000 psi (min.) 

Elongation at Break D412 250% (min.) 

Width of Gland in 
Relaxed Condition 

N/A 10"  0.25" 
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Thickness of Upturned 
portion of gland 

N/A 
0.25" non-corrugated shape, 

-0.032" to +0.032" 

Thickness of Upturned 
portion of gland 

N/A 
0.1875" corrugated shape, 

-0.032" to +0.032" 

Thickness of Flat 
portion of gland 

N/A 0.1563", -0.032" to +0.032"  

For fabric reinforced glands, submit one unreinforced sample per lot number, up to 500 feet 
of Expansion Joint Seal, to the Engineer for testing. 

Only field splice hold-down plates at crown points, at abrupt changes in the deck slab cross 
slope, and on lane lines.  Splicing within travel lanes is not permitted and splicing on edge 
lines is not required.  Field splice hold-down plates between the edge line and gutter upturn 
and where necessary for proper installation and alignment is permitted.  Show all splice 
locations on the working drawings for approval.  For the location of lane markings at the 
expansion joint seal, see the Structure plans.  At the splice locations, locate the hold-down 
bolts 3 inches from the end of the hold-down plate.  At splice locations where changes in 
deck slab cross slope occur, cut the ends of hold-down plates parallel to the bridge centerline 
for skews less than 80 and greater than 100. 

Do not use welded shop splices in hold-down plates. 

3.0 SHOP DRAWINGS 

Submit nine sets of working drawings to the Engineer for review, comments and acceptance.  
Show complete details drawn to scale and include: 

 The proposed template details including the makeup of the template 

 The proposed method of holding the base angle assembly in place while concrete is cast 
around it 

 The proposed procedure to correct for the effects of beam movement and rotation when 
setting width of joint opening 

 The proposed chronology of installation including the sequence and direction of the 
concrete casting 

 The details of cross connectors between base angles, such as steel bars with slots bolted 
to angles, to maintain evenness between the adjacent base angles while accommodating 
movement that occurs when concrete is cast.  Indicate when bolts are loosened to allow 
movement. 

 The proposed method for removing the hold-down plate 

 A section detail through the joint showing horizontal offset dimensions of the base angles 
from the centerline joint.  This detail is required when the vertical face of the joint 
opening is not perpendicular to the roadway surface (e.g. when the roadway grade is 
significant). 
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Have someone other than the one who prepares the drawing check all detailed drawings and 
include the signatures of both the drafter and checker on each sheet of the drawings.  The 
Engineer returns unchecked drawings to the Contractor.  Provide all completed drawings 
well in advance of the scheduled installation time for the expansion joint seal. 

4.0 INSTALLATION 

Provide supports for the base angle assembly at a maximum spacing of 9 feet.  Place supports 
near field splices of base angles to ensure that field splices are straight and even.  Provide 
base angles with ½" diameter weep holes at 12 inch centers to allow bleeding of trapped air 
and/or water.  Do not obstruct the weep holes with falsework.  Make the bottom of the trough 
parallel to grade and the sides parallel to the sides of the expansion joint seal. 

For damaged areas, depressions, spalls, cracks, or irregularities of curbs or decks adjacent to 
the expansion joint, submit a proposed method of repair and repair material specifications 
for approval. 

If the Engineer deems any aspects of the expansion joint seals unacceptable, make necessary 
corrections. 

5.0 INSPECTION 

When concrete is cast, use a non-aluminum, 10 foot, true to line straight edge to check and 
grade the top of the slab on each side of the joint to ensure smooth transition between spans. 

Watertight Integrity Test 

 Upon completion of an expansion joint seal, perform a water test on the top surface 
to detect any leakage.  Cover the roadway section of the joint from curb to curb, or 
barrier rail to barrier rail, with water, either ponded or flowing, not less than 1 inch 
above the roadway surface at all points.  Block sidewalk sections and secure an 
unnozzled water hose delivering approximately 1 gallon of water per minute to the 
inside face of the bridge railing, trained in a downward position about 6 inches above 
the sidewalks, such that there is continuous flow of water across the sidewalk and 
down the curb face of the joint. 

 Maintain the ponding or flowing of water on the roadway and continuous flow across 
sidewalks and curbs for a period of 5 hours.  At the conclusion of the test, the 
underside of the joint is closely examined for leakage.  The expansion joint seal is 
considered watertight if no obvious wetness is visible on the Engineer’s finger after 
touching a number of underdeck areas.  Damp concrete that does not impart wetness 
to the finger is not a sign of leakage. 

 If the joint system leaks, locate the place(s) of leakage and take any repair measures 
necessary to stop the leakage at no additional cost to the Department. Use repair 
measures recommended by the manufacturer and approved by the Engineer prior to 
beginning corrective work. 

 If measures to eliminate leakage are taken, perform a subsequent water integrity test 
subject to the same conditions as the original test.  Subsequent tests carry the same 
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responsibility as the original test and are performed at no extra cost to the 
Department. 

6.0 BASIS OF PAYMENT 

Basis of payment for all expansion joint seals will be at the lump sum contract price for 
“Expansion Joint Seals” which price and payment will be full compensation for furnishing 
all material, including any steel accessory plates for sidewalks, medians and rails, labor, 
tools, and incidentals necessary for installing the expansion joint seal in place and including 
all materials, labor, tools and incidentals for performing the original watertight integrity test. 
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FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein.  
Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic 
or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary 
structure that functions as a work platform that supports construction personnel, materials, 
and tools, but is not intended to support the structure.  Scaffolding systems that are used to 
temporarily support permanent structures (as opposed to functioning as work platforms) are 
considered to be falsework under the definitions given.  Shoring is a component of falsework 
such as horizontal, vertical, or inclined support members.  Where the term “temporary 
works” is used, it includes all of the temporary facilities used in bridge construction that do 
not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 
final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions.  The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices 
on the plans. Revise the plan and notify the Engineer if any change to materials or material 
strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 
 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework and 
forms on the working drawings.  Include falsework footing settlements, joint take-up, 
and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 
 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers 
and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 
be cast through the girder top flange and located, measuring along the top of the member, 1’-
2 ½” from the edge of the top flange.  Hanger hardware and rods must have a minimum safe 
working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 
of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel bears on the 
girder bottom flange, no closer than 4 inches from the bottom of the member.  However, for 
72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 
transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 
geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and 
advise the girder producer of the proposed details.  Failure to notify the Engineer of hanger 
type and hanger spacing on prestressed concrete girder casting drawings may delay the 
approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 
the manufacturer’s stated safe working load.  Use of dual leg hangers (such as Meadow Burke 
HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 

ST-17
DocuSign Envelope ID: AE698770-FC82-4B15-B173-E0F7F4A732FC



Project TIP #:  I-5714        Mecklenburg County  

falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 
be no differential settlement between the girders and the deck forms during placement of deck 
concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 
such devices used as part of the falsework or formwork that remains in the permanent 
structure.  If the plan notes indicate that the structure contains the necessary corrosion 
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  
Electroplating will not be allowed.  Any coating required by the Engineer will be 
considered incidental to the various pay items requiring temporary works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 AASHTO 

Guide Design Specifications for Bridge Temporary Works except as noted herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in 
North Carolina.  
 

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 25 YR (mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   

B. Review and Approval 
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The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved.  Such approval does not relieve the Contractor of 
the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 
structures, make sure that the calculated deflection of falsework flexural members does not 
exceed 1/240 of their span regardless of whether or not the deflection is compensated by 
camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period of its 
use.  Certify that the manufactured devices have been maintained in a condition to allow them to 
safely carry their rated loads.  Clearly mark each piece so that its capacity can be readily 
determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement.  Inspect other temporary works at least once a month to ensure that they are 
functioning properly.  Have a North Carolina Registered Professional Engineer inspect the 
cofferdams, shoring, sheathing, support of excavation structures, and support systems for load 
tests prior to loading. 

B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 
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The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 
of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  If 
preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in other 
high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works will 
be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

8.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision.  For this provision, “submittals” refers to only those listed in this 
provision.  The list of submittals contained herein does not represent a list of required 
submittals for the project.  Submittals are only necessary for those items as required by the 
contract.  Make submittals that are not specifically noted in this provision directly to the 
Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all copies 
to the Engineer.  State the reason for the proposed variation in the submittal.  To minimize 
review time, make sure all submittals are complete when initially submitted.  Provide a 
contact name and information with each submittal.  Direct any questions regarding submittal 
requirements to the Engineer, Structures Management Unit contacts or the Geotechnical 
Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 
provide the name, address and telephone number of the facility where fabrication will 
actually be done if different than shown on the title block of the submitted working drawings.  
This includes, but is not limited to, precast concrete items, prestressed concrete items and 
fabricated steel or aluminum items. 

9.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
State Structures Engineer State Structures Engineer 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Structures Management Unit Structures Management Unit 
1581 Mail Service Center 1000 Birch Ridge Drive 
Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 

mrorie@ncdot.gov            (Madonna Rorie) 
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For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 
Eastern Regional Geotechnical Eastern Regional Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Eastern Regional Office Eastern Regional Office 
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
Raleigh, NC  27699-1570 Garner, NC  27529 
 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  
Western Regional Geotechnical  
Manager  
North Carolina Department  
of Transportation  
Geotechnical Engineering Unit  
Western Regional Office  
5253 Z Max Boulevard  
Harrisburg, NC  28075 
 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical Construction 
Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 

      Primary Structures Contact:  James Bolden   (919) 707 – 6408  
  (919) 250 – 4082 facsimile 

   jlbolden@ncdot.gov 
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Secondary Structures Contacts:  Emmanuel Omile  (919) 707 – 6451 
   Madonna Rorie   (919) 707 – 6508 

      
Eastern Regional Geotechnical Contact (Divisions 1-7): 
   Chris Kreider   (919) 662 – 4710 
   ckreider@ncdot.gov 
 
Western Regional Geotechnical Contact (Divisions 8-14): 
   Eric Williams        (704) 455 – 8902 
   ewilliams3@ncdot.gov 
 

10.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  At 
the same time, submit the number of hard copies shown below of the same complete 
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 
Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management Unit.  
The second table in this section covers “Geotechnical Submittals”.  The Engineer will receive 
review comments and drawing markups for these submittals from the Geotechnical 
Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit.  Provide additional 
copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 
Structures 

Management 
Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 7 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 6 9 0 “Foam Joint Seals” 
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Expansion Joint Seals 
(hold down plate type with base 
angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

2, then 9 0 
“Modular Expansion Joint 

Seals” 

    

 

Expansion Joint Seals 
(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) 

8 0 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed Structure 

8 0 
“Maintenance and Protection 
of Traffic Beneath Proposed 

Structure at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric Bearings 
4,5 

7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 4 8 0 “Disc Bearings” 

Overhead and Digital Message Signs 
(DMS) (metalwork and foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast Reinforced 
Concrete Box Culvert at 

Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 
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Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 Articles 1078-8 and 1078-11 

Removal of Existing Structure 
over Railroad 

5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

2, then 
1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular expansion 
joint seals) 

2, then 
1 reproducible 

0 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast items) 10 0 
Article 1077-2 &      “Sound 

Barrier Wall” 

Sound Barrier Wall Steel Fabrication 

Plans 5 
7 0 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, Maintenance 
and Removal of Temporary 
Structure at Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Articles refer to the Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications are 
not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of Proposed 
Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Copies 
Required by 
Geotechnical 
Engineering 

Unit  

Copies 
Required by 
Structures 

Management 
Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   1 
calculations 

2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   1 
calculations 

2 drawings 
“Temporary Shoring” & 

“Temporary Soil Nail Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Subarticles refer to the Standard 
Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal electronically 
(PDF via email), US mail or other delivery service to the appropriate Geotechnical Engineering Unit 
regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (8-15-05) 

 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
regulations (OSHA). 
 
Submit all items listed below to the Engineer prior to beginning crane operations involving critical 
lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart 
capacity for the radius at which the load will be lifted or requires the use of more than one crane. 
Changes in personnel or equipment must be reported to the Engineer and all applicable items listed 
below must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and 
rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 
certified by NC CCO (National Commission for the Certification of Crane Operators), or 
satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency 
Program. Other approved nationally accredited programs will be considered upon 
request. All crane operators shall also have a current CDL medical card. Submit a list of 
anticipated critical lifts and corresponding crane operator(s). Include current certification 
for the type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 
and medical evaluations for each operator.  
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GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and 
place grout in accordance with the manufacturer’s recommendations, the applicable sections 
of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 
the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 
grease and other foreign matter.  Saturate concrete surfaces with clean water and remove 
excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 
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REMOVE EXISTING BRIDGE RAIL SPECIAL 

1.0 DESCRIPTION 

This special provision addresses removal of existing parapet and 1 bar metal rail on both  
overhangs of bridge 356 as detailed in EXISTING BRIDGE RAIL RETROFIT DETAILS 
plan sheets for this project. Rail is to be removed to the top of existing concrete deck so as 
to avoid damage to the existing concrete deck. Existing reinforcement is to be cut flush with 
the top of existing concrete deck.  

2.0 REMOVAL OF EXISTING STRUCTURE 

See section 402-2 of the standard specifications. See section 402-2 C for Requirements for 
Partial Removal. Repair of damage to the existing deck as a result of removing the rail will 
be incidental to this item. 

3.0  MEASUREMENT AND PAYMENT 

Pay Item          Pay Unit 

 

REMOVE EXISTING BRIDGE RAIL      Lump Sum 
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ADHESIVELY ANCHORED 2’-6” CONCRETE PARAPET SPECIAL 

1.0 DESCRIPTION 

This special provision addresses installation of 1’-2” x 2’-6” concrete parapet adhesively 
anchored to the existing concrete deck of bridge 356 as detailed in EXISTING BRIDGE 
RAIL RETROFIT DETAILS plan sheets for this project. Vertical bars are to be adhesively 
anchored 6” into the existing 8” concrete deck. The contractor is to use means and methods 
to avoid damage to transverse reinforcement in the existing bridge deck. The contractor is 
required to locate the existing reinforcement by nondestructive methods prior to drilling 
holes. The adhesive anchoring system selected is to develop a minimum of 12.5 kips pull out  
strength.  

2.0 MATERIALS 

For 2’-6” concrete parapet see section, see section 460-2 of the standard specifications.  

For Adhesively anchored reinforcement, see section 420-13 of the standard specifications. 

3.0 CONSTRUCTION METHODS 

For 2’-6” concrete parapet see section, see section 460-3 of the standard specifications.  

For Adhesively anchored reinforcement, see section 420-13 of the standard specifications. 
 

4.0  MEASUREMENT AND PAYMENT 

Pay Item          Pay Unit 

ADHESIVELY ANCHORED 2’-6” CONCRETE PARAPET   LIN. FT. 
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ADHESIVELY ANCHORED CONCRETE BARRIER  RAIL                        SPECIAL 

1.0 DESCRIPTION 

This special provision addresses installation of concrete barrier rail adhesively anchored to 
the existing concrete deck of bridge 356 as detailed in EXISTING BRIDGE RAIL 
RETROFIT DETAILS plan sheets for this project. Vertical bars are to be adhesively 
anchored 6” into the existing 8” concrete deck. The contractor is to use means and methods 
to avoid damage to transverse reinforcement in the existing bridge deck. The contractor is 
required to locate the existing reinforcement by nondestructive methods prior to drilling 
holes. The adhesive anchoring system selected is to develop a minimum of 12.5 kips pull out  
strength.  

2.0 MATERIALS 

For concrete barrier rail see section, see section 460-2 of the standard specifications.  

For Adhesively anchored reinforcement, see section 420-13 of the standard specifications. 

3.0 CONSTRUCTION METHODS 

For concrete barrier rail see section, see section 460-3 of the standard specifications.  

For Adhesively anchored reinforcement, see section 420-13 of the standard specifications. 
 

4.0  MEASUREMENT AND PAYMENT 

Pay Item          Pay Unit 

ADHESIVELY ANCHORED CONCRETE BARRIER RAIL   LIN. FT. 
  

ST-33
DocuSign Envelope ID: AE698770-FC82-4B15-B173-E0F7F4A732FC



Project TIP #:  I-5714        Mecklenburg County  

ADHESIVELY ANCHORED VERTICAL CONCRETE RAIL SPECIAL 

1.0 DESCRIPTION 

This special provision addresses installation of 1’-2” x 3’-6” concrete rail adhesively 
anchored to the existing concrete deck of bridge 356 as detailed in EXISTING BRIDGE 
RAIL RETROFIT DETAILS plan sheets for this project. Vertical bars are to be adhesively 
anchored 6” into the existing 8” concrete deck. The contractor is to use means and methods 
to avoid damage to transverse reinforcement in the existing bridge deck. The contractor is 
required to locate the existing reinforcement by nondestructive methods prior to drilling 
holes. The adhesive anchoring system selected is to develop a minimum of 12.5 kips pull out  
strength.  

2.0 MATERIALS 

For 2’-6” concrete parapet, see section see section 460-2 of the standard specifications.  

For Adhesively anchored reinforcement, see section 420-13 of the standard specifications. 

3.0 CONSTRUCTION METHODS 

For 2’-6” concrete parapet, see section see section 460-3 of the standard specifications.  

For Adhesively anchored reinforcement, see section 420-13 of the standard specifications. 
 

4.0  MEASUREMENT AND PAYMENT 

Pay Item          Pay Unit 

ADHESIVELY ANCHORED VERTICAL CONCRETE RAIL   LIN. FT. 
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County : Mecklenburg

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0028000000-N TYPE I STANDARD APPROACH FILL
STATION **********
(26+20.73 -YEB-)

0003

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,650225 0036000000-E UNDERCUT EXCAVATION0004

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0005

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0006

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80240 0134000000-E DRAINAGE DITCH EXCAVATION0007

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140240 0141000000-E BERM DITCH CONSTRUCTION0008

HR     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10260 0192000000-N PROOF ROLLING0009

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,000265 0195000000-E SELECT GRANULAR MATERIAL0010

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,275270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0011

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

267SP  0199000000-E TEMPORARY SHORING0012

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,405SP  0255000000-E GENERIC GRADING ITEM
FLY ASH HAULING AND DISPOSAL

0013

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  0255000000-E GENERIC GRADING ITEM
HAULING AND DISPOSAL OF
PETROLEUM CONTAMINATED SOIL

0014

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,765300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0015

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,410300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0016

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

456310 0354000000-E ***" RC PIPE CULVERTS, CLASS
*****
(15", V)

0017
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,316310 0366000000-E 15" RC PIPE CULVERTS, CLASS
III

0018

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

768310 0372000000-E 18" RC PIPE CULVERTS, CLASS
III

0019

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

568310 0378000000-E 24" RC PIPE CULVERTS, CLASS
III

0020

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

272310 0384000000-E 30" RC PIPE CULVERTS, CLASS
III

0021

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

604310 0390000000-E 36" RC PIPE CULVERTS, CLASS
III

0022

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

132310 0402000000-E 48" RC PIPE CULVERTS, CLASS
III

0023

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(12")

0024

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,280310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0025

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,220310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0026

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

536310 0448400000-E 24" RC PIPE CULVERTS, CLASS IV0027

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

232310 0448500000-E 30" RC PIPE CULVERTS, CLASS IV0028

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

776310 0448600000-E 36" RC PIPE CULVERTS, CLASS IV0029

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116310 0582000000-E 15" CS PIPE CULVERTS, 0.064"
THICK

0030

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(15", 0.064")

0031

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

436SP  0986000000-E GENERIC PIPE ITEM
30" HDPE PIPE CULVERTS WITH
WRAPPED JOINTS

0032

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,488340 0995000000-E PIPE REMOVAL0033

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,600505 1099500000-E SHALLOW UNDERCUT0034
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TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,750505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0035

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,852520 1121000000-E AGGREGATE BASE COURSE0036

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200545 1220000000-E INCIDENTAL STONE BASE0037

GAL    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,311600 1275000000-E PRIME COAT0038

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,500607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0039

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,630607 1308000000-E MILLING ASPHALT PAVEMENT, ***"
TO ******"
(0" TO 3")

0040

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,680607 1330000000-E INCIDENTAL MILLING0041

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22,930610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0042

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20,015610 1503000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0043

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,010610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0044

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,135620 1575000000-E ASPHALT BINDER FOR PLANT MIX0045

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

700654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0046

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

740SP  1891000000-E GENERIC PAVING ITEM
8" REINFORCED CONCRETE
PAVEMENT

0047

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

99SP  2021000000-N GENERIC GRADING ITEM
RIGHT OF WAY MARKERS

0048

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217815 2022000000-E SUBDRAIN EXCAVATION0049

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

836815 2026000000-E GEOTEXTILE FOR SUBSURFACE
DRAINS

0050

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34815 2033000000-E SUBDRAIN FINE AGGREGATE0051
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CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

133815 2036000000-E SUBDRAIN COARSE AGGREGATE0052

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,036815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0053

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4815 2070000000-N SUBDRAIN PIPE OUTLET0054

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24815 2077000000-E 6" OUTLET PIPE0055

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6838 2209000000-E ENDWALLS0056

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7.3840 2253000000-E PIPE COLLARS0057

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

393SP  2275000000-E FLOWABLE FILL0058

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

207840 2286000000-N MASONRY DRAINAGE STRUCTURES0059

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140.2840 2308000000-E MASONRY DRAINAGE STRUCTURES0060

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2354000000-N FRAME WITH GRATE, STD 840.220061

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34840 2364000000-N FRAME WITH TWO GRATES, STD
840.16

0062

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7840 2365000000-N FRAME WITH TWO GRATES, STD
840.22

0063

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7840 2366000000-N FRAME WITH TWO GRATES, STD
840.24

0064

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0065

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0066

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

57840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0067

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

63840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0068

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19840 2396000000-N FRAME WITH COVER, STD 840.540069
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5852 2440000000-N CONCRETE TRANSITIONAL SECTION
FOR CATCH BASIN

0070

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21852 2451000000-N CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0071

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130846 2535000000-E **"X **" CONCRETE CURB
(8" X 12")

0072

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,170846 2538000000-E **'-**" CONCRETE CURB & GUTTER
(2'-0")

0073

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,875846 2542000000-E 1'-6" CONCRETE CURB & GUTTER0074

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,340846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0075

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  2570000000-N MODIFIED CONCRETE FLUME0076

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,610848 2591000000-E 4" CONCRETE SIDEWALK0077

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

88848 2605000000-N CONCRETE CURB RAMPS0078

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,590848 2612000000-E 6" CONCRETE DRIVEWAY0079

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

475850 2619000000-E 4" CONCRETE PAVED DITCH0080

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,560852 2627000000-E 4" CONCRETE ISLAND COVER0081

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,780852 2647000000-E 5" MONOLITHIC CONCRETE ISLANDS
(SURFACE MOUNTED)

0082

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

840852 2655000000-E 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0083

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130SP  2738000000-E GENERIC PAVING ITEM
PEDESTRIAN REFUGE ISLAND
(PASS THRU)

0084

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,390SP  2752000000-E GENERIC PAVING ITEM
1'-6" MODIFIED CONCRETE CURB &
GUTTER

0085

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150SP  2752000000-E GENERIC PAVING ITEM
2'-6" MODIFIED CONCRETE CURB &
GUTTER

0086



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 6 of 23 ITEMIZED PROPOSAL FOR CONTRACT NO. C204252Sep 06, 2018 10:30 am

County : Mecklenburg

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8858 2800000000-N ADJUSTMENT OF CATCH BASINS0087

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2815000000-N ADJUSTMENT OF DROP INLETS0088

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16858 2830000000-N ADJUSTMENT OF MANHOLES0089

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11858 2845000000-N ADJUSTMENT OF METER BOXES OR
VALVE BOXES

0090

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1859 2893000000-N CONVERT EXISTING CATCH BASIN
TO JUNCTION BOX WITH MANHOLE

0091

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1859 2920000000-N CONVERT EXISTING DROP INLET TO
CATCH BASIN

0092

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5859 2938000000-N CONVERT EXISTING DROP INLET TO
JUNCTION BOX WITH MANHOLE

0093

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  2995000000-N GENERIC DRAINAGE ITEM
CONVERT EXISTING CATCH BASIN
TO TRAFFIC BEARING JUNCTION
BOX

0094

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,150862 3030000000-E STEEL BEAM GUARDRAIL0095

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15862 3150000000-N ADDITIONAL GUARDRAIL POSTS0096

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4862 3210000000-N GUARDRAIL END UNITS, TYPE
CAT-1

0097

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30098

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

701863 3360000000-E REMOVE EXISTING GUARDRAIL0099

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

883866 3536000000-E CHAIN LINK FENCE, 48" FABRIC0100

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

74866 3542000000-E METAL LINE POSTS FOR 48" CHAIN
LINK FENCE

0101

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14866 3548000000-E METAL TERMINAL POSTS FOR 48"
CHAIN LINK FENCE

0102

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

585SP  3575000000-E GENERIC FENCING ITEM
CHAIN LINK FENCE

0103
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

750SP  3575000000-E GENERIC FENCING ITEM
HANDRAIL HUNTERSVILLE STANDARD
DRAWING 700.1

0104

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130876 3628000000-E RIP RAP, CLASS I0105

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

133876 3649000000-E RIP RAP, CLASS B0106

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,155876 3656000000-E GEOTEXTILE FOR DRAINAGE0107

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1873 3659000000-N PREFORMED SCOUR HOLES WITH
LEVEL SPREADER APRON

0108

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2902 4054000000-E PLAIN CONCRETE SIGN FOUNDA-
TIONS

0109

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

197SP  4057000000-E OVERHEAD FOOTING0110

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,832903 4060000000-E SUPPORTS, BREAKAWAY STEEL BEAM0111

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,951.9903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0112

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2903 4079000000-N SUPPORTS, BARRIER (SMALL)0113

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(14+50 -RPB- LT)

0114

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(20+50 -Y-)

0115

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(24+50 -Y-)

0116

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(25+00 -RPD-)

0117

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(29+50 -Y- LT)

0118

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(32+75 -Y- LT)

0119
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(34+00 -Y-)

0120

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(43+00 -L-)

0121

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(47+50-L-LT)

0122

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(52+00 -L-)

0123

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3904 4096000000-N SIGN ERECTION, TYPE D0124

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

195904 4102000000-N SIGN ERECTION, TYPE E0125

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14904 4108000000-N SIGN ERECTION, TYPE F0126

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1904 4110000000-N SIGN ERECTION, TYPE ***
(GROUND MOUNTED)
(A)

0127

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(A)

0128

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(B)

0129

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(D)

0130

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(F)

0131

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16907 4138000000-N DISPOSAL OF SUPPORT, STEEL
BEAM

0132

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0133

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11907 4192000000-N DISPOSAL OF SUPPORT, U-CHANNEL0134
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1907 4237000000-N STOCKPILE SIGN, D, E OR F0135

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,74611104400000000-E WORK ZONE SIGNS (STATIONARY)0136

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,76511104405000000-E WORK ZONE SIGNS (PORTABLE)0137

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44211104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0138

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

911154415000000-N FLASHING ARROW BOARD0139

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

511204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0140

DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16511204422000000-N PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0141

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

83511304430000000-N DRUMS0142

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5011354435000000-N CONES0143

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54411454445000000-E BARRICADES (TYPE III)0144

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

108SP  4447000000-E PEDESTRIAN CHANNELIZING DE-
VICES

0145

DAY    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18011504455000000-N FLAGGER0146

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

711604465000000-N TEMPORARY CRASH CUSHIONS0147

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1511604470000000-N REMOVE & RESET TEMPORARY CRASH
CUSHION

0148

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1011654480000000-N TMA0149

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,72011704485000000-E PORTABLE CONCRETE BARRIER0150

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,36011704490000000-E PORTABLE CONCRETE BARRIER
(ANCHORED)

0151

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,93011704500000000-E REMOVE & RESET PORTABLE CONC-
RETE BARRIER

0152

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,22011704505000000-E REMOVE & RESET PORTABLE CONC-
RETE BARRIER (ANCHORED)

0153
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66611704507000000-E WATER FILLED BARRIER0154

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380SP  4508000000-E REMOVE & RESET WATER FILLED BA
RRIER

0155

HR     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8511904510000000-N LAW ENFORCEMENT0156

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5011804516000000-N SKINNY DRUM0157

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,84712514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0158

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4012054695000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

0159

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

51012054700000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

0160

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11712054721000000-E THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

0161

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22512054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0162

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7312054726110000-E HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL
(90 MILS)

0163

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,81212054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

0164

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,67012054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

0165

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56612054780000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(II)

0166

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48612054780000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(IV)

0167

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3212054800000000-N COLD APPLIED PLASTIC PAVEMENT
MARKING CHARACTER, TYPE **
(IV)

0168
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1612054805000000-N COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(IV)

0169

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

232,73912054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0170

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47,79212054815000000-E PAINT PAVEMENT MARKING LINES
(6")

0171

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22,13512054820000000-E PAINT PAVEMENT MARKING LINES
(8")

0172

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,46812054825000000-E PAINT PAVEMENT MARKING LINES
(12")

0173

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,11012054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0174

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21412054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0175

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84012054845000000-N PAINT PAVEMENT MARKING SYMBOL0176

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

98,48512054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0177

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,80412054855000000-E REMOVAL OF PAVEMENT MARKING
LINES (6")

0178

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,33112054860000000-E REMOVAL OF PAVEMENT MARKING
LINES (8")

0179

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34712054865000000-E REMOVAL OF PAVEMENT MARKING
LINES (12")

0180

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,29612054870000000-E REMOVAL OF PAVEMENT MARKING
LINES (24")

0181

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31212054875000000-N REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

0182

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (12", 120MILS) (HRM)

0183

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,153SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90MILS) (HRM)

0184
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,002SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120MILS) (HRM)

0185

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24,066SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120MILS) (HRM)

0186

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,681SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90MILS) (HRM)

0187

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,756SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (6", 120MILS) (HRM)

0188

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24,908SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (6", 90MILS) (HRM)

0189

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,464SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120MILS) (HRM)

0190

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,730SP  4890000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90MILS) (HRM)

0191

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SP  4895000000-N GENERIC PAVEMENT MARKING ITEM
IN LANE ROUTE SHIELDS

0192

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,38912534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0193

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

312644915000000-E 7' U-CHANNEL POSTS0194

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

312644955000000-N OBJECT MARKERS (END OF ROAD)0195

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28SP  5025000000-E HIGH MOUNT FOUNDATIONS0196

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

814045050000000-N LIGHT STANDARDS, TYPE MTLT
************
(45' SA, 15' ARM)

0197

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  5070000000-N STANDARD FOUNDATION *********
(TYPE R1)

0198

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  5070000000-N STANDARD FOUNDATION *********
(TYPE R2)

0199
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38514095155000000-E ELECTRICAL DUCT, TYPE BD, SIZE
*****
(2")

0200

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40014095160000000-E ELECTRICAL DUCT, TYPE JA, SIZE
*****
(2")

0201

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43014095160000000-E ELECTRICAL DUCT, TYPE JA, SIZE
*****
(3")

0202

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31014095160000000-E ELECTRICAL DUCT, TYPE JA, SIZE
*****
(4")

0203

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,00014105170000000-E ** #8 W/G FEEDER CIRCUIT
(2)

0204

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40514105175000000-E ** #6 W/G FEEDER CIRCUIT
(2)

0205

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

78014105180000000-E ** #4 W/G FEEDER CIRCUIT
(2)

0206

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,48514105205000000-E ** #8 W/G FEEDER CIRCUIT IN
*****" CONDUIT
(2, 1.5)

0207

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

79514105210000000-E ** #6 W/G FEEDER CIRCUIT IN
*****" CONDUIT
(2, 1.5)

0208

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,07514105215000000-E ** #4 W/G FEEDER CIRCUIT IN
*****" CONDUIT
(2, 1.5)

0209

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

114115240000000-N ELECTRICAL JUNCTION BOXES
************
(CS36)

0210

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

314115240000000-N ELECTRICAL JUNCTION BOXES
************
(HM18)

0211

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

414115240000000-N ELECTRICAL JUNCTION BOXES
************
(IG18)

0212

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

414115240000000-N ELECTRICAL JUNCTION BOXES
************
(IG36)

0213
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

814115240000000-N ELECTRICAL JUNCTION BOXES
************
(LS18)

0214

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.14135255000000-N PORTABLE LIGHTING0215

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  5260000000-N GENERIC LIGHTING ITEM
LUMINAIRE STORAGE

0216

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  5270000000-N GENERIC LIGHTING ITEM
RELOCATE HIGH MOUNT LIGHT
STANDARD

0217

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  5270000000-N GENERIC LIGHTING ITEM
ROADWAY LIGHT STANDARD
LUMINAIRE 185W LED

0218

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  5270000000-N GENERIC LIGHTING ITEM
SMART CONTROL NODE

0219

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6215105325400000-E 4" WATER LINE0220

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28715105325800000-E 8" WATER LINE0221

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2015105326000000-E 10" WATER LINE0222

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,76515105326200000-E 12" WATER LINE0223

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,31115105326600000-E 16" WATER LINE0224

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5715105327400000-E 24" WATER LINE0225

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27,57915105329000000-E DUCTILE IRON WATER PIPE
FITTINGS

0226

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

815155540000000-E 6" VALVE0227

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315155546000000-E 8" VALVE0228

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415155558000000-E 12" VALVE0229

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155558600000-E 16" VALVE0230

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155589100000-E 1" AIR RELEASE VALVE0232
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155589200000-E 2" AIR RELEASE VALVE0233

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

715155643000000-E **" WATER METER
(1")

0234

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

715155643100000-E 3/4" WATER METER0235

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155643150000-E 1-1/2" WATER METER0236

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

515155643200000-E 2" WATER METER0237

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415155648000000-N RELOCATE WATER METER0238

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

515155649000000-N RECONNECT WATER METER0239

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155656100000-E RELOCATE **" RPZ BACKFLOW PRE-
VENTION ASSEMBLY
(1")

0240

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155656210000-E RELOCATE 2" RPZ BACKFLOW PRE-
VENTION ASSEMBLY

0241

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

715155666000000-N FIRE HYDRANT0242

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155672000000-N RELOCATE FIRE HYDRANT0243

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38015155673000000-E FIRE HYDRANT LEG0244

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155678600000-E 8" LINE STOP0245

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315155678800000-E 10" LINE STOP0246

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155679000000-E 12" LINE STOP0247

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25815155686000000-E **" WATER SERVICE LINE
(2")

0248

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18615155686000000-E **" WATER SERVICE LINE
(4")

0249

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,05515155686500000-E WATER SERVICE LINE0250

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,61815205691300000-E 8" SANITARY GRAVITY SEWER0251
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12215205691500000-E 12" SANITARY GRAVITY SEWER0252

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115205768000000-N SANITARY SEWER CLEAN-OUT0253

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2715205768500000-E SEWER SERVICE LINE0254

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1015255775000000-E 4' DIA UTILITY MANHOLE0255

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115255776000000-E 5' DIA UTILITY MANHOLE0256

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3215255781000000-E UTILITY MANHOLE WALL 4' DIA0257

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

97015305800000000-E ABANDON 6" UTILITY PIPE0258

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,41015305801000000-E ABANDON 8" UTILITY PIPE0259

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,40215305802000000-E ABANDON 10" UTILITY PIPE0260

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,26415305804000000-E ABANDON 12" UTILITY PIPE0261

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2015305815000000-N REMOVE WATER METER0262

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415305815500000-N REMOVE FIRE HYDRANT0263

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415305816000000-N ABANDON UTILITY MANHOLE0264

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315305828000000-N REMOVE UTILITY MANHOLE0265

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40215405835000000-E **" ENCASEMENT PIPE
(48")

0266

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1015405835600000-E 12" ENCASEMENT PIPE0267

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12515405836400000-E 36" ENCASEMENT PIPE0268

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40215505872500000-E BORE AND JACK OF **"
(48")

0269

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  5882000000-N GENERIC UTILITY ITEM
RECONNECT TO EXISTING 6" WATER
LINE

0270
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  5912000000-N GENERIC UTILITY ITEM
TEMPORARY SANITARY SEWER BY-
PASS PUMBING

0271

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  5912000000-N GENERIC UTILITY ITEM
TEMPORARY WATER SERVICE

0272

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  5912000000-N GENERIC UTILITY ITEM
WATER LINE CONNECTION/ACTIVA-
TION

0273

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23,63016056000000000-E TEMPORARY SILT FENCE0274

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,27516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0275

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,75016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0276

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,33016106012000000-E SEDIMENT CONTROL STONE0277

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50.516156015000000-E TEMPORARY MULCHING0278

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,70016206018000000-E SEED FOR TEMPORARY SEEDING0279

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15.516206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0280

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

73016226024000000-E TEMPORARY SLOPE DRAINS0281

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6029000000-E SAFETY FENCE0282

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,26016306030000000-E SILT EXCAVATION0283

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22,47516316036000000-E MATTING FOR EROSION CONTROL0284

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155SP  6037000000-E COIR FIBER MAT0285

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

465SP  6038000000-E PERMANENT SOIL REINFORCEMENT
MAT

0286

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,70016326042000000-E 1/4" HARDWARE CLOTH0287

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SP  6045000000-E **" TEMPORARY PIPE
(18")

0288
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  6045000000-E **" TEMPORARY PIPE
(24")

0289

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316396070000000-N SPECIAL STILLING BASINS0290

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160SP  6071010000-E WATTLE0291

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950SP  6071012000-E COIR FIBER WATTLE0292

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  6071014000-E COIR FIBER WATTLE BARRIER0293

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

470SP  6071020000-E POLYACRYLAMIDE (PAM)0294

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

81016406071030000-E COIR FIBER BAFFLE0295

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  6071050000-E **" SKIMMER
(1-1/2")

0296

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  6071050000-E **" SKIMMER
(2")

0297

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3816606084000000-E SEEDING & MULCHING0298

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22.516606087000000-E MOWING0299

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55016616090000000-E SEED FOR REPAIR SEEDING0300

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.516616093000000-E FERTILIZER FOR REPAIR SEEDING0301

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

95016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0302

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2816656108000000-E FERTILIZER TOPDRESSING0303

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2016676114500000-N SPECIALIZED HAND MOWING0304

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  6117000000-N RESPONSE FOR EROSION CONTROL0305

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SP  6117500000-N CONCRETE WASHOUT STRUCTURE0306

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4317057048500000-E PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

0307

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,00017057060000000-E SIGNAL CABLE0308
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14317057120000000-E VEHICLE SIGNAL HEAD (12", 3
SECTION)

0309

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

817057132000000-E VEHICLE SIGNAL HEAD (12", 4
SECTION)

0310

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317057144000000-E VEHICLE SIGNAL HEAD (12", 5
SECTION)

0311

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70017107252000000-E MESSENGER CABLE (1/4")0312

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,90017107264000000-E MESSENGER CABLE (3/8")0313

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,00017157279000000-E TRACER WIRE0314

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,90017157300000000-E UNPAVED TRENCHING (**********)
(1, 2")

0315

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,00017157300000000-E UNPAVED TRENCHING (**********)
(2, 2")

0316

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5017157300000000-E UNPAVED TRENCHING (**********)
(4, 2")

0317

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

95017157301000000-E DIRECTIONAL DRILL (**********)
(1, 2")

0318

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,00017157301000000-E DIRECTIONAL DRILL (**********)
(2, 2")

0319

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80017157301000000-E DIRECTIONAL DRILL (**********)
(3, 2")

0320

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8417167324000000-N JUNCTION BOX (STANDARD SIZE)0321

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4917167348000000-N JUNCTION BOX (OVER-SIZED, HEA-
VY DUTY)

0322

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3117207360000000-N WOOD POLE0323

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3417217372000000-N GUY ASSEMBLY0324

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317227396000000-E 1/2" RISER WITH WEATHERHEAD0325

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2217227420000000-E 2" RISER WITH WEATHERHEAD0326
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217227432000000-E 2" RISER WITH HEAT SHRINK
TUBING

0327

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,50017257444000000-E INDUCTIVE LOOP SAWCUT0328

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38,00017267456000000-E LEAD-IN CABLE (************)
(14-2)

0329

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  7481000000-N SITE SURVEY0330

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  7481240000-N CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

0331

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  7481260000-N EXTERNAL LOOP EMULATOR PRO-
CESSING UNIT

0332

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39SP  7481280000-N RELOCATE CAMERA SENSOR UNIT0333

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,00017307516000000-E COMMUNICATIONS CABLE (**FIBER)
(24)

0334

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75017307528000000-E DROP CABLE0335

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1017317540000000-N SPLICE ENCLOSURE0336

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1117317552000000-N INTERCONNECT CENTER0337

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1317337566000000-N DELINEATOR MARKER0338

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7574500000-N FURNISH WIRELESS RADIO MODEM0339

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7574550000-N FURNISH WIRELESS LIGHTNING
ARRESTOR

0340

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1117367575142010-N 900MHZ SERIAL/ETHERNET SPREAD
SPECTRUM RADIO

0341

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7575200000-N GPS UNIT0342

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18SP  7576000000-N METAL STRAIN SIGNAL POLE0343

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  7588000000-N METAL POLE WITH SINGLE MAST
ARM

0344

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24SP  7613000000-N SOIL TEST0345
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CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144SP  7614100000-E DRILLED PIER FOUNDATION0346

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  7631000000-N MAST ARM WITH METAL POLE DE-
SIGN

0347

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7817457636000000-N SIGN FOR SIGNALS0348

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2217437642100000-N TYPE I POST WITH FOUNDATION0349

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3017437642200000-N TYPE II PEDESTAL WITH FOUND-
ATION

0350

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

917507684000000-N SIGNAL CABINET FOUNDATION0351

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

917517696000000-N CONTROLLERS WITH CABINET
(************************)
(TYPE 2070E, BASE MOUNTED)

0352

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217517696000000-N CONTROLLERS WITH CABINET
(************************)
(TYPE 2070E, POLE MOUNTED)

0353

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5417517708000000-N DETECTOR CARD (***********)
(TYPE 2070E)

0354

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

917537901000000-N CABINET BASE EXTENDER0355

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SP  7980000000-N GENERIC SIGNAL ITEM
CCTV CAMERA ASSEMBLY

0356

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5SP  7980000000-N GENERIC SIGNAL ITEM
CONTROLLER (TYPE 2070E)

0357

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  7980000000-N GENERIC SIGNAL ITEM
ETHERNET EDGE SWITCH

0358

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  7980000000-N GENERIC SIGNAL ITEM
FURNISH ETHERNET EDGE SWITCH

0359

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SP  7980000000-N GENERIC SIGNAL ITEM
REMOVE 900MHZ RADIO

0360

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7980000000-N GENERIC SIGNAL ITEM
REPLACE CONFLICT MONITOR

0361

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,290460 8504000000-E CONCRETE BARRIER RAIL WITH
MOMENT SLAB

0362
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155572200000-E 12" TAPPING SLEEVE & VALVE0386

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

715255782000000-E UTILITY MANHOLE WALL 5' DIA0387

WALL ITEMS

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,792.5SP  8802014000-E SOLDIER PILE RETAINING WALLS0363

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280453 8802040000-E CIP GRAVITY RETAINING WALLS0364

STRUCTURE ITEMS

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.410 8091000000-N FOUNDATION EXCAVATION FOR BENT
** AT STATION ************
(1, 26+20.73 -YEB-)

0365

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,292420 8147000000-E REINFORCED CONCRETE DECK SLAB0366

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,495420 8161000000-E GROOVING BRIDGE FLOORS0367

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

341.7420 8182000000-E CLASS A CONCRETE (BRIDGE)0368

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(26+20.73 -YEB-)

0369

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47,002425 8217000000-E REINFORCING STEEL (BRIDGE)0370

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,426425 8238000000-E SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0371

LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950,000440 8280000000-E APPROX ........ LBS STRUCTURAL
STEEL

0372

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 14 X 73)

0373

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,960450 8384000000-E HP14X73 STEEL PILES0374
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

737.28460 8475000000-E TWO BAR METAL RAIL0375

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

371.3460 8503000000-E CONCRETE BARRIER RAIL0376

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

401.45460 8517000000-E 1'-**"X *****" CONCRETE PARA-
PET
(1'-2" X 2-6")

0377

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

660462 8531000000-E 4" SLOPE PROTECTION0378

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8654000000-N DISC BEARINGS0379

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0380

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8706000000-N EXPANSION JOINT SEALS0381

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
REMOVE EXISTING BRIDGE RAIL

0382

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350.79SP  8867000000-E GENERIC STRUCTURE ITEM
ADHESIVELY ANCHORED 2'-6"
CONCRETE PARAPET

0383

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350.83SP  8867000000-E GENERIC STRUCTURE ITEM
ADHESIVELY ANCHORED CONCRETE
BARRIER RAIL

0384

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

403.96SP  8867000000-E GENERIC STRUCTURE ITEM
ADHESIVELY ANCHORED VERTICAL
CONCRETE RAIL

0385

Total Amount Of Bid For Entire Project :1030/Sep06/Q2051976.21/D1840803182010/E386



Vendor 1 of 3: BLYTHE DEVELOPMENT CO (3740)
Call Order 010 (Proposal: C204252)

Bid Information
Proposal County: MECKLENBURG

Vendor Address: 1415 E. Westinghouse Blvd.

Signature Check: L.JACK_BLYTHE_3740

Time Bid Received: October 02, 2018 12:56 PM

Amendment Count: 0

Bid Checksum: 139FE3A3

Bid Total: $30,854,850.00

Items Total: $30,854,850.00

Time Total: $0.00

Bidding Errors:
Item Warning : item 0000100000-N (Line# 0001) quantity
Item Warning : item 0043000000-N (Line# 0005) quantity
Item Warning : item 0354000000-E (Line# 0017) quantity
Item Warning : item 0366000000-E (Line# 0018) quantity
Item Warning : item 0372000000-E (Line# 0019) quantity
Item Warning : item 0378000000-E (Line# 0020) quantity
Item Warning : item 0390000000-E (Line# 0022) quantity
Item Warning : item 0402000000-E (Line# 0023) quantity
Item Warning : item 0448000000-E (Line# 0024) quantity
Item Warning : item 0448200000-E (Line# 0025) quantity
Item Warning : item 0448300000-E (Line# 0026) quantity
Item Warning : item 0448400000-E (Line# 0027) quantity
Item Warning : item 0448600000-E (Line# 0029) quantity
Item Warning : item 2286000000-N (Line# 0059) quantity
Item Warning : item 5816000000-N (Line# 0264) quantity
Item Warning : item 6070000000-N (Line# 0290) quantity

Letting of 10/02/2018 NCDOT Detailed Bid Report

NCDOT Page 72 of 102

DBE GOAL SET: 13.00%
DBE GOAL OBT: 13.12%



Vendor 1 of 3: BLYTHE DEVELOPMENT CO (3740)
Call Order 010 (Proposal: C204252)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC18128863

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 10/1/2018 11

Surety Name: surety2000

Bond Agency Name: Liberty Mutual Insurance
Company

Letting of 10/02/2018 NCDOT Detailed Bid Report

NCDOT Page 73 of 102



Bidder 1 of 3

Vendor 3740's Bid Information for Call 010, Letting L181002, 10/02/18

Blythe Development Co (3740)
Call Order 010 (Proposal ID C204252)

LIST OF DBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
4898    BULLINGTON CONSTRUCTION INC Sub     143,737.00

417 FOXGLOVE LANE  , INDIAN TRAIL, NC 28079
5796    A1 PAVEMENT MARKING LLC Sub     746,414.03

238 N BIVENS RD  , MONROE, NC 28110
12278   CLIFTON CONSTRUCTION CO INC Sub 50,392.00

1435 GIDDENSVILLE ROAD  , FAISON, NC 28341
7334    RRC CONCRETE INC Sub   1,283,732.70

1432 NORTH SHARON AMITY ROAD  , CHARLOTTE, NC 28211
11103   DIAMOND TRUCKING OF NC INC Sub     812,572.92

5009 BEATTIES FORD RD STE 107-281  , CHARLOTTE, NC 28216
7138    EXPRESS LOGISTICS SERVICES INC Sub     212,176.88

P.O. BOX 19761  , CHARLOTTE, NC 28219
4761    TRAFFIC CONTROL SAFETY SERVICES Sub     800,000.00

POST OFFICE BOX 24511  , WINSTON-SALEM, NC 27114
TOTAL: $4,049,025.53

13.12%
Vendor 3740's Bid Information for Call 010, Letting L181002, 10/02/18

Blythe Development Co (3740)
Call Order 010 (Proposal ID C204252)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED

Letting of 10/02/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 80 of 112

COMMITTED

COMMITTED

COMMITTED

COMMITTED
COMMITTED

COMMITTED

COMMITTED



Bidder 1 of 3

NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC18128863
Surety Registry Agency: surety2000

Verified?: Yes
Surety Agency: Liberty Mutual Insurance Company

Bond Execution Date: 10/1/2018 11
Bond Amount:   $1,542,742.50 (Five Percent of Bid)

Letting of 10/02/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 81 of 112



                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |  1,450,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |    210,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0028000000-N  TYPE I     |               |                |              |

|0003|STANDARD APPROACH FILL   |LUMP           |LUMP            |     66,287.49|

|    |STATION **********       |               |                |              |

|    |(26+20.73 -YEB-)         |               |                |              |

+------------------------------------------------------------------------------+

|    |0036000000-E  UNDERCUT   |               |                |              |

|0004|EXCAVATION               |      3,650.000|        40.00000|    146,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0043000000-N  GRADING    |               |                |              |

|0005|                         |LUMP           |LUMP            |  3,410,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0050000000-E  SUPPLEMENTA|               |                |              |

|0006|RY CLEARING & GRUB-BING  |          1.000|     4,000.00000|      4,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0007|DITCH EXCAVATION         |         80.000|        12.00000|        960.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0141000000-E  BERM DITCH |               |                |              |

|0008|CONSTRUCTION             |        140.000|         5.25000|        735.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0192000000-N  PROOF      |               |                |              |

|0009|ROLLING                  |         10.000|       170.00000|      1,700.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |0195000000-E  SELECT     |               |                |              |

|0010|GRANULAR MATERIAL        |      5,000.000|        52.00000|    260,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0011|FOR SOIL STABILIZA-TION  |     14,275.000|         1.90000|     27,122.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0199000000-E  TEMPORARY  |               |                |              |

|0012|SHORING                  |        267.000|       160.00000|     42,720.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |0255000000-E  GENERIC    |               |                |              |

|0013|GRADING ITEM FLY ASH     |      2,405.000|        77.50000|    186,387.50|

|    |HAULING AND DISPOSAL     |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0255000000-E  GENERIC    |               |                |              |

|0014|GRADING ITEM HAULING AND |        100.000|        54.00000|      5,400.00|

|    |DISPOSAL OF PETROLEUM    |               |                |              |

|    |CONTAMINATED SOIL        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0015|CONDITIONING MATE- RIAL, |      1,765.000|        37.00000|     65,305.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0016|CONDITIONING GEO-        |      6,410.000|         2.60000|     16,666.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0354000000-E  ***" RC    |               |                |              |

|0017|PIPE CULVERTS, CLASS     |        456.000|        55.00000|     25,080.00|

|    |***** (15", V)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0366000000-E  15" RC PIPE|               |                |              |

|0018|CULVERTS, CLASS   III    |      1,316.000|        50.00000|     65,800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0372000000-E  18" RC PIPE|               |                |              |

|0019|CULVERTS, CLASS   III    |        768.000|        53.00000|     40,704.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0378000000-E  24" RC PIPE|               |                |              |

|0020|CULVERTS, CLASS   III    |        568.000|        71.00000|     40,328.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0384000000-E  30" RC PIPE|               |                |              |

|0021|CULVERTS, CLASS   III    |        272.000|        84.00000|     22,848.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0390000000-E  36" RC PIPE|               |                |              |

|0022|CULVERTS, CLASS   III    |        604.000|       130.00000|     78,520.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0402000000-E  48" RC PIPE|               |                |              |

|0023|CULVERTS, CLASS   III    |        132.000|       210.00000|     27,720.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448000000-E  ****" RC   |               |                |              |

|0024|PIPE CULVERTS, CLASS  IV |         80.000|        57.00000|      4,560.00|

|    |(12")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0025|CULVERTS, CLASS IV       |      5,280.000|        52.00000|    274,560.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448300000-E  18" RC PIPE|               |                |              |

|0026|CULVERTS, CLASS IV       |      2,220.000|        57.00000|    126,540.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448400000-E  24" RC PIPE|               |                |              |

|0027|CULVERTS, CLASS IV       |        536.000|        76.00000|     40,736.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448500000-E  30" RC PIPE|               |                |              |

|0028|CULVERTS, CLASS IV       |        232.000|        90.00000|     20,880.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448600000-E  36" RC PIPE|               |                |              |

|0029|CULVERTS, CLASS IV       |        776.000|       142.00000|    110,192.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0582000000-E  15" CS PIPE|               |                |              |

|0030|CULVERTS, 0.064"  THICK  |        116.000|        60.00000|      6,960.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0031|ELBOWS, *****"    THICK  |          6.000|       425.00000|      2,550.00|

|    |(15", 0.064")            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0986000000-E  GENERIC    |               |                |              |

|0032|PIPE ITEM 30" HDPE PIPE  |        436.000|        80.00000|     34,880.00|

|    |CULVERTS WITH WRAPPED    |               |                |              |

|    |JOINTS                   |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0033|REMOVAL                  |      1,488.000|        16.00000|     23,808.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1099500000-E  SHALLOW    |               |                |              |

|0034|UNDERCUT                 |      4,600.000|        19.00000|     87,400.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |1099700000-E  CLASS IV   |               |                |              |

|0035|SUBGRADE STABILIZA-  TION|      9,750.000|        30.00000|    292,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1121000000-E  AGGREGATE  |               |                |              |

|0036|BASE COURSE              |      1,852.000|        30.50000|     56,486.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0037|STONE BASE               |        200.000|        31.00000|      6,200.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1275000000-E  PRIME COAT |               |                |              |

|0038|                         |      1,311.000|         3.00000|      3,933.00|

|    |                         |GAL            |                |              |

+------------------------------------------------------------------------------+

|    |1297000000-E  MILLING    |               |                |              |

|0039|ASPHALT PAVEMENT,        |      7,500.000|         3.50000|     26,250.00|

|    |***"DEPTH (1-1/2")       |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1308000000-E  MILLING    |               |                |              |

|0040|ASPHALT PAVEMENT, ***"TO |      1,630.000|         5.25000|      8,557.50|

|    |******" (0" TO 3")       |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0041|MILLING                  |      1,680.000|        20.00000|     33,600.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1491000000-E  ASPHALT    |               |                |              |

|0042|CONC BASE COURSE, TYPE   |     22,930.000|        70.50000|  1,616,565.00|

|    |B25.0C                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1503000000-E  ASPHALT    |               |                |              |

|0043|CONC INTERMEDIATE        |     20,015.000|        70.50000|  1,411,057.50|

|    |COURSE, TYPE I19.0C      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1523000000-E  ASPHALT    |               |                |              |

|0044|CONC SURFACE COURSE,     |     19,010.000|        68.50000|  1,302,185.00|

|    |TYPE S9.5C               |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0045|BINDER FOR PLANT MIX     |      3,135.000|       620.00000|  1,943,700.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0046|PLANT MIX, PAVEMENT      |        700.000|       135.00000|     94,500.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1891000000-E  GENERIC    |               |                |              |

|0047|PAVING ITEM 8" REINFORCED|        740.000|        87.25000|     64,565.00|

|    |CONCRETE PAVEMENT        |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2021000000-N  GENERIC    |               |                |              |

|0048|GRADING ITEM RIGHT OF WAY|         99.000|       135.00000|     13,365.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2022000000-E  SUBDRAIN   |               |                |              |

|0049|EXCAVATION               |        217.000|        25.00000|      5,425.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2026000000-E  GEOTEXTILE |               |                |              |

|0050|FOR SUBSURFACE     DRAINS|        836.000|         9.00000|      7,524.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2033000000-E  SUBDRAIN   |               |                |              |

|0051|FINE AGGREGATE           |         34.000|        55.00000|      1,870.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2036000000-E  SUBDRAIN   |               |                |              |

|0052|COARSE AGGREGATE         |        133.000|        65.00000|      8,645.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2044000000-E  6"         |               |                |              |

|0053|PERFORATED SUBDRAIN PIPE |      1,036.000|        15.00000|     15,540.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2070000000-N  SUBDRAIN   |               |                |              |

|0054|PIPE OUTLET              |          4.000|       350.00000|      1,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2077000000-E  6" OUTLET  |               |                |              |

|0055|PIPE                     |         24.000|        40.00000|        960.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2209000000-E  ENDWALLS   |               |                |              |

|0056|                         |          6.000|     1,610.00000|      9,660.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2253000000-E  PIPE       |               |                |              |

|0057|COLLARS                  |          7.300|       800.00000|      5,840.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2275000000-E  FLOWABLE   |               |                |              |

|0058|FILL                     |        393.000|       375.00000|    147,375.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0059|DRAINAGE STRUCTURES      |        207.000|     2,085.00000|    431,595.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0060|DRAINAGE STRUCTURES      |        140.200|       255.00000|     35,751.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2354000000-N  FRAME WITH |               |                |              |

|0061|GRATE, STD 840.22        |          1.000|       670.00000|        670.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2364000000-N  FRAME WITH |               |                |              |

|0062|TWO GRATES, STD    840.16|         34.000|       725.00000|     24,650.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2365000000-N  FRAME WITH |               |                |              |

|0063|TWO GRATES, STD    840.22|          7.000|       670.00000|      4,690.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2366000000-N  FRAME WITH |               |                |              |

|0064|TWO GRATES, STD    840.24|          7.000|       660.00000|      4,620.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2367000000-N  FRAME WITH |               |                |              |

|0065|TWO GRATES, STD    840.29|          6.000|       670.00000|      4,020.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0066|GRATE & HOOD, STD        |         19.000|       775.00000|     14,725.00|

|    |840.03, TYPE ** (E)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0067|GRATE & HOOD, STD        |         57.000|       800.00000|     45,600.00|

|    |840.03, TYPE ** (F)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0068|GRATE & HOOD, STD        |         63.000|       800.00000|     50,400.00|

|    |840.03, TYPE ** (G)      |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2396000000-N  FRAME WITH |               |                |              |

|0069|COVER, STD 840.54        |         19.000|       485.00000|      9,215.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2440000000-N  CONCRETE   |               |                |              |

|0070|TRANSITIONAL SECTION FOR |          5.000|     1,135.00000|      5,675.00|

|    |CATCH BASIN              |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2451000000-N  CONCRETE   |               |                |              |

|0071|TRANSITIONAL SECTION FOR |         21.000|     1,090.00000|     22,890.00|

|    |DROP INLET               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2535000000-E  **"X **"   |               |                |              |

|0072|CONCRETE CURB (8" X 12") |        130.000|        30.00000|      3,900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2538000000-E  **'-**"    |               |                |              |

|0073|CONCRETE CURB & GUTTER   |      1,170.000|        26.00000|     30,420.00|

|    |(2'-0")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2542000000-E  1'-6"      |               |                |              |

|0074|CONCRETE CURB & GUTTER   |      5,875.000|        21.50000|    126,312.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2549000000-E  2'-6"      |               |                |              |

|0075|CONCRETE CURB & GUTTER   |     17,340.000|        24.50000|    424,830.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2570000000-N  MODIFIED   |               |                |              |

|0076|CONCRETE FLUME           |          1.000|     2,900.00000|      2,900.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2591000000-E  4" CONCRETE|               |                |              |

|0077|SIDEWALK                 |      9,610.000|        60.00000|    576,600.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2605000000-N  CONCRETE   |               |                |              |

|0078|CURB RAMPS               |         88.000|     1,995.00000|    175,560.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2612000000-E  6" CONCRETE|               |                |              |

|0079|DRIVEWAY                 |      1,590.000|       110.00000|    174,900.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2619000000-E  4" CONCRETE|               |                |              |

|0080|PAVED DITCH              |        475.000|       112.00000|     53,200.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2627000000-E  4" CONCRETE|               |                |              |

|0081|ISLAND COVER             |      1,560.000|        67.50000|    105,300.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2647000000-E  5"         |               |                |              |

|0082|MONOLITHIC CONCRETE      |      1,780.000|        80.00000|    142,400.00|

|    |ISLANDS(SURFACE MOUNTED) |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2655000000-E  5"         |               |                |              |

|0083|MONOLITHIC CONCRETE      |        840.000|        96.00000|     80,640.00|

|    |ISLANDS(KEYED IN)        |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2738000000-E  GENERIC    |               |                |              |

|0084|PAVING ITEM PEDESTRIAN   |        130.000|       200.00000|     26,000.00|

|    |REFUGE ISLAND (PASS THRU)|SY             |                |              |

+------------------------------------------------------------------------------+

|    |2752000000-E  GENERIC    |               |                |              |

|0085|PAVING ITEM 1'-6"        |      1,390.000|        22.00000|     30,580.00|

|    |MODIFIED CONCRETE CURB & |               |                |              |

|    |GUTTER                   |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2752000000-E  GENERIC    |               |                |              |

|0086|PAVING ITEM 2'-6"        |        150.000|        33.00000|      4,950.00|

|    |MODIFIED CONCRETE CURB & |               |                |              |

|    |GUTTER                   |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2800000000-N  ADJUSTMENT |               |                |              |

|0087|OF CATCH BASINS          |          8.000|       800.00000|      6,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2815000000-N  ADJUSTMENT |               |                |              |

|0088|OF DROP INLETS           |          1.000|       800.00000|        800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2830000000-N  ADJUSTMENT |               |                |              |

|0089|OF MANHOLES              |         16.000|       800.00000|     12,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2845000000-N  ADJUSTMENT |               |                |              |

|0090|OF METER BOXES OR  VALVE |         11.000|       650.00000|      7,150.00|

|    |BOXES                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2893000000-N  CONVERT    |               |                |              |

|0091|EXISTING CATCH BASIN  TO |          1.000|       755.00000|        755.00|

|    |JUNCTION BOX WITH MANHOLE|EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2920000000-N  CONVERT    |               |                |              |

|0092|EXISTING DROP INLET      |          1.000|     1,025.00000|      1,025.00|

|    |TOCATCH BASIN            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2938000000-N  CONVERT    |               |                |              |

|0093|EXISTING DROP INLET      |          5.000|     1,000.00000|      5,000.00|

|    |TOJUNCTION BOX WITH      |               |                |              |

|    |MANHOLE                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2995000000-N  GENERIC    |               |                |              |

|0094|DRAINAGE ITEM CONVERT    |          1.000|     1,500.00000|      1,500.00|

|    |EXISTING CATCH BASIN TO  |               |                |              |

|    |TRAFFIC BEARING JUNCTION |               |                |              |

|    | BOX                     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BEAM |               |                |              |

|0095|GUARDRAIL                |      1,150.000|        20.65000|     23,747.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0096|GUARDRAIL POSTS          |         15.000|        50.00000|        750.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3210000000-N  GUARDRAIL  |               |                |              |

|0097|END UNITS, TYPE     CAT-1|          4.000|       810.00000|      3,240.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3287000000-N  GUARDRAIL  |               |                |              |

|0098|END UNITS, TYPE TL-3     |          4.000|     3,520.00000|     14,080.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3360000000-E  REMOVE     |               |                |              |

|0099|EXISTING GUARDRAIL       |        701.000|         1.15000|        806.15|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3536000000-E  CHAIN LINK |               |                |              |

|0100|FENCE, 48" FABRIC        |        883.000|        13.50000|     11,920.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3542000000-E  METAL LINE |               |                |              |

|0101|POSTS FOR 48" CHAINLINK  |         74.000|        73.00000|      5,402.00|

|    |FENCE                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3548000000-E  METAL      |               |                |              |

|0102|TERMINAL POSTS FOR 48"   |         14.000|       235.00000|      3,290.00|

|    |CHAIN LINK FENCE         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3575000000-E  GENERIC    |               |                |              |

|0103|FENCING ITEM CHAIN LINK  |        585.000|        31.25000|     18,281.25|

|    |FENCE                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3575000000-E  GENERIC    |               |                |              |

|0104|FENCING ITEM HANDRAIL    |        750.000|       105.50000|     79,125.00|

|    |HUNTERSVILLE STANDARD    |               |                |              |

|    |DRAWING 700.1            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3628000000-E  RIP RAP,   |               |                |              |

|0105|CLASS I                  |        130.000|        52.30000|      6,799.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0106|CLASS B                  |        133.000|        52.40000|      6,969.20|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0107|FOR DRAINAGE             |      1,155.000|         3.00000|      3,465.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |3659000000-N  PREFORMED  |               |                |              |

|0108|SCOUR HOLES WITH    LEVEL|          1.000|     1,120.00000|      1,120.00|

|    |SPREADER APRON           |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4054000000-E  PLAIN      |               |                |              |

|0109|CONCRETE SIGN FOUNDA-    |          2.000|       900.00000|      1,800.00|

|    |TIONS                    |CY             |                |              |

+------------------------------------------------------------------------------+

|    |4057000000-E  OVERHEAD   |               |                |              |

|0110|FOOTING                  |        197.000|     1,200.00000|    236,400.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |4060000000-E  SUPPORTS,  |               |                |              |

|0111|BREAKAWAY STEEL BEAM     |      2,832.000|         6.15000|     17,416.80|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0112|3-LB STEEL U-CHANNEL     |      2,951.900|         8.00000|     23,615.20|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4079000000-N  SUPPORTS,  |               |                |              |

|0113|BARRIER (SMALL)          |          2.000|       560.00000|      1,120.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0114|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     55,000.00|

|    |AT STA ****** (14+50     |               |                |              |

|    |-RPB- LT)                |               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0115|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     52,000.00|

|    |AT STA ****** (20+50 -Y-)|               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0116|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     25,000.00|

|    |AT STA ****** (24+50 -Y-)|               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0117|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     59,000.00|

|    |AT STA ****** (25+00     |               |                |              |

|    |-RPD-)                   |               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0118|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     46,000.00|

|    |AT STA ****** (29+50 -Y- |               |                |              |

|    |LT)                      |               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0119|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     45,000.00|

|    |AT STA ****** (32+75 -Y- |               |                |              |

|    |LT)                      |               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0120|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     32,500.00|

|    |AT STA ****** (34+00 -Y-)|               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0121|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     83,000.00|

|    |AT STA ****** (43+00 -L-)|               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0122|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     32,000.00|

|    |AT STA ******            |               |                |              |

|    |(47+50-L-LT)             |               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0123|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     65,000.00|

|    |AT STA ****** (52+00 -L-)|               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4096000000-N  SIGN       |               |                |              |

|0124|ERECTION, TYPE D         |          3.000|       280.00000|        840.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0125|ERECTION, TYPE E         |        195.000|        85.00000|     16,575.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4108000000-N  SIGN       |               |                |              |

|0126|ERECTION, TYPE F         |         14.000|       170.00000|      2,380.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4110000000-N  SIGN       |               |                |              |

|0127|ERECTION, TYPE ***       |          1.000|     1,120.00000|      1,120.00|

|    |(GROUND MOUNTED) (A)     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0128|ERECTION, RELOCATE TYPE  |          6.000|       840.00000|      5,040.00|

|    |**** (GROUND MOUNTED) (A)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0129|ERECTION, RELOCATE TYPE  |          2.000|       335.00000|        670.00|

|    |**** (GROUND MOUNTED) (B)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0130|ERECTION, RELOCATE TYPE  |          3.000|       280.00000|        840.00|

|    |**** (GROUND MOUNTED) (D)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0131|ERECTION, RELOCATE TYPE  |          3.000|       280.00000|        840.00|

|    |**** (GROUND MOUNTED) (F)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4138000000-N  DISPOSAL OF|               |                |              |

|0132|SUPPORT, STEEL    BEAM   |         16.000|       560.00000|      8,960.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0133|SIGN SYSTEM, U-   CHANNEL|        117.000|         2.25000|        263.25|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4192000000-N  DISPOSAL OF|               |                |              |

|0134|SUPPORT, U-CHANNEL       |         11.000|         2.25000|         24.75|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4237000000-N  STOCKPILE  |               |                |              |

|0135|SIGN, D, E OR F          |          1.000|       560.00000|        560.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0136|SIGNS (STATIONARY)       |      1,746.000|        10.00000|     17,460.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0137|SIGNS (PORTABLE)         |      1,765.000|        11.00000|     19,415.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0138|SIGNS (BARRICADE         |        442.000|         9.00000|      3,978.00|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0139|ARROW BOARD              |          9.000|     2,335.00000|     21,015.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4420000000-N  PORTABLE   |               |                |              |

|0140|CHANGEABLE MESSAGE   SIGN|          5.000|    11,000.00000|     55,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4422000000-N  PORTABLE   |               |                |              |

|0141|CHANGEABLE MESSAGE   SIGN|        165.000|        80.00000|     13,200.00|

|    |(SHORT TERM)             |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0142|                         |        835.000|        50.00000|     41,750.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0143|                         |         50.000|        20.00000|      1,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0144|(TYPE III)               |        544.000|        30.00000|     16,320.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4447000000-E  PEDESTRIAN |               |                |              |

|0145|CHANNELIZING DE-   VICES |        108.000|        40.00000|      4,320.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4455000000-N  FLAGGER    |               |                |              |

|0146|                         |        180.000|       260.00000|     46,800.00|

|    |                         |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4465000000-N  TEMPORARY  |               |                |              |

|0147|CRASH CUSHIONS           |          7.000|     9,210.00000|     64,470.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4470000000-N  REMOVE &   |               |                |              |

|0148|RESET TEMPORARY CRASH    |         15.000|     2,800.00000|     42,000.00|

|    |CUSHION                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0149|                         |         10.000|    13,890.00000|    138,900.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4485000000-E  PORTABLE   |               |                |              |

|0150|CONCRETE BARRIER         |      1,720.000|        30.00000|     51,600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4490000000-E  PORTABLE   |               |                |              |

|0151|CONCRETE BARRIER         |      1,360.000|        41.00000|     55,760.00|

|    |(ANCHORED)               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4500000000-E  REMOVE &   |               |                |              |

|0152|RESET PORTABLE CONC- RETE|      5,930.000|         5.00000|     29,650.00|

|    |BARRIER                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4505000000-E  REMOVE &   |               |                |              |

|0153|RESET PORTABLE CONC- RETE|      1,220.000|        13.50000|     16,470.00|

|    |BARRIER (ANCHORED)       |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4507000000-E  WATER      |               |                |              |

|0154|FILLED BARRIER           |        666.000|        80.00000|     53,280.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4508000000-E  REMOVE &   |               |                |              |

|0155|RESET WATER FILLED       |        380.000|         5.20000|      1,976.00|

|    |BARRIER                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4510000000-N  LAW        |               |                |              |

|0156|ENFORCEMENT              |         85.000|        45.00000|      3,825.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |4516000000-N  SKINNY DRUM|               |                |              |

|0157|                         |         50.000|        35.00000|      1,750.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4650000000-N  TEMPORARY  |               |                |              |

|0158|RAISED PAVEMENT          |      1,847.000|        12.00000|     22,164.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4695000000-E  THERMOPLAST|               |                |              |

|0159|IC PAVEMENT MARKINGLINES |         40.000|         2.30000|         92.00|

|    |(8", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4700000000-E  THERMOPLAST|               |                |              |

|0160|IC PAVEMENT MARKINGLINES |        510.000|         7.50000|      3,825.00|

|    |(12", 90 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4721000000-E  THERMOPLAST|               |                |              |

|0161|IC PAVEMENT              |        117.000|       140.00000|     16,380.00|

|    |MARKINGCHARACTER (120    |               |                |              |

|    |MILS)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4725000000-E  THERMOPLAST|               |                |              |

|0162|IC PAVEMENT MARKINGSYMBOL|        225.000|       195.00000|     43,875.00|

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4726110000-E  HEATED-IN-P|               |                |              |

|0163|LACE THERMOPLASTIC       |         73.000|       465.00000|     33,945.00|

|    |PAVEMENT MARKING SYMBOL  |               |                |              |

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4770000000-E  COLD       |               |                |              |

|0164|APPLIED PLASTIC PAVEMENT |      1,812.000|         6.00000|     10,872.00|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(4") (II)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4770000000-E  COLD       |               |                |              |

|0165|APPLIED PLASTIC PAVEMENT |      3,670.000|         5.15000|     18,900.50|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(4") (IV)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4780000000-E  COLD       |               |                |              |

|0166|APPLIED PLASTIC PAVEMENT |        566.000|        12.00000|      6,792.00|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(8") (II)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4780000000-E  COLD       |               |                |              |

|0167|APPLIED PLASTIC PAVEMENT |        486.000|        10.50000|      5,103.00|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(8") (IV)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4800000000-N  COLD       |               |                |              |

|0168|APPLIED PLASTIC PAVEMENT |         32.000|        90.00000|      2,880.00|

|    |MARKING CHARACTER, TYPE  |               |                |              |

|    |** (IV)                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4805000000-N  COLD       |               |                |              |

|0169|APPLIED PLASTIC PAVEMENT |         16.000|       255.00000|      4,080.00|

|    |MARKING SYMBOL, TYPE **  |               |                |              |

|    |(IV)                     |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0170|PAVEMENT MARKING LINES   |    232,739.000|         0.30000|     69,821.70|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4815000000-E  PAINT      |               |                |              |

|0171|PAVEMENT MARKING LINES   |     47,792.000|         0.50000|     23,896.00|

|    |(6")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4820000000-E  PAINT      |               |                |              |

|0172|PAVEMENT MARKING LINES   |     22,135.000|         0.60000|     13,281.00|

|    |(8")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4825000000-E  PAINT      |               |                |              |

|0173|PAVEMENT MARKING LINES   |      5,468.000|         3.40000|     18,591.20|

|    |(12")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4835000000-E  PAINT      |               |                |              |

|0174|PAVEMENT MARKING LINES   |      4,110.000|         5.60000|     23,016.00|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4840000000-N  PAINT      |               |                |              |

|0175|PAVEMENT MARKING         |        214.000|        62.00000|     13,268.00|

|    |CHARAC-TER               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4845000000-N  PAINT      |               |                |              |

|0176|PAVEMENT MARKING SYMBOL  |        840.000|        72.60000|     60,984.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4850000000-E  REMOVAL OF |               |                |              |

|0177|PAVEMENT MARKING   LINES |     98,485.000|         0.90000|     88,636.50|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4855000000-E  REMOVAL OF |               |                |              |

|0178|PAVEMENT MARKING   LINES |      8,804.000|         1.35000|     11,885.40|

|    |(6")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4860000000-E  REMOVAL OF |               |                |              |

|0179|PAVEMENT MARKING   LINES |      2,331.000|         1.75000|      4,079.25|

|    |(8")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4865000000-E  REMOVAL OF |               |                |              |

|0180|PAVEMENT MARKING   LINES |        347.000|         2.60000|        902.20|

|    |(12")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4870000000-E  REMOVAL OF |               |                |              |

|0181|PAVEMENT MARKING   LINES |      1,296.000|         4.60000|      5,961.60|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4875000000-N  REMOVAL OF |               |                |              |

|0182|PAVEMENT MARKING         |        312.000|        75.00000|     23,400.00|

|    |SYMBOLS & CHARACTERS     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4890000000-E  GENERIC    |               |                |              |

|0183|PAVEMENT MARKING ITEM    |        600.000|         8.00000|      4,800.00|

|    |THERMOPLASTIC PAVEMENT   |               |                |              |

|    |MARKING LINES (12",      |               |                |              |

|    |120MILS) (HRM)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4890000000-E  GENERIC    |               |                |              |

|0184|PAVEMENT MARKING ITEM    |      2,153.000|         7.50000|     16,147.50|

|    |THERMOPLASTIC PAVEMENT   |               |                |              |

|    |MARKING LINES (12",      |               |                |              |

|    |90MILS) (HRM)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4890000000-E  GENERIC    |               |                |              |

|0185|PAVEMENT MARKING ITEM    |      6,002.000|        16.00000|     96,032.00|

|    |THERMOPLASTIC PAVEMENT   |               |                |              |

|    |MARKING LINES (24",      |               |                |              |

|    |120MILS) (HRM)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4890000000-E  GENERIC    |               |                |              |

|0186|PAVEMENT MARKING ITEM    |     24,066.000|         1.00000|     24,066.00|

|    |THERMOPLASTIC PAVEMENT   |               |                |              |

|    |MARKING LINES (4",       |               |                |              |

|    |120MILS) (HRM)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4890000000-E  GENERIC    |               |                |              |

|0187|PAVEMENT MARKING ITEM    |     15,681.000|         0.90000|     14,112.90|

|    |THERMOPLASTIC PAVEMENT   |               |                |              |

|    |MARKING LINES (4",       |               |                |              |

|    |90MILS) (HRM)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4890000000-E  GENERIC    |               |                |              |

|0188|PAVEMENT MARKING ITEM    |      6,756.000|         1.40000|      9,458.40|

|    |THERMOPLASTIC PAVEMENT   |               |                |              |

|    |MARKING LINES (6",       |               |                |              |

|    |120MILS) (HRM)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4890000000-E  GENERIC    |               |                |              |

|0189|PAVEMENT MARKING ITEM    |     24,908.000|         1.30000|     32,380.40|

|    |THERMOPLASTIC PAVEMENT   |               |                |              |

|    |MARKING LINES (6",       |               |                |              |

|    |90MILS) (HRM)            |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4890000000-E  GENERIC    |               |                |              |

|0190|PAVEMENT MARKING ITEM    |      1,464.000|         4.00000|      5,856.00|

|    |THERMOPLASTIC PAVEMENT   |               |                |              |

|    |MARKING LINES (8",       |               |                |              |

|    |120MILS) (HRM)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4890000000-E  GENERIC    |               |                |              |

|0191|PAVEMENT MARKING ITEM    |      3,730.000|         2.30000|      8,579.00|

|    |THERMOPLASTIC PAVEMENT   |               |                |              |

|    |MARKING LINES (8",       |               |                |              |

|    |90MILS) (HRM)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4895000000-N  GENERIC    |               |                |              |

|0192|PAVEMENT MARKING ITEM IN |          7.000|     2,100.00000|     14,700.00|

|    |LANE ROUTE SHIELDS       |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4905000000-N  SNOWPLOWABL|               |                |              |

|0193|E PAVEMENT MARKERS       |      1,389.000|        40.00000|     55,560.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4915000000-E  7'         |               |                |              |

|0194|U-CHANNEL POSTS          |          3.000|        60.00000|        180.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4955000000-N  OBJECT     |               |                |              |

|0195|MARKERS (END OF ROAD)    |          3.000|       600.00000|      1,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5025000000-E  HIGH MOUNT |               |                |              |

|0196|FOUNDATIONS              |         28.000|       660.00000|     18,480.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |5050000000-N  LIGHT      |               |                |              |

|0197|STANDARDS, TYPE MTLT     |          8.000|     4,640.00000|     37,120.00|

|    |************ (45' SA, 15'|               |                |              |

|    |ARM)                     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5070000000-N  STANDARD   |               |                |              |

|0198|FOUNDATION *********     |          6.000|       720.00000|      4,320.00|

|    |(TYPE R1)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5070000000-N  STANDARD   |               |                |              |

|0199|FOUNDATION *********     |          2.000|       800.00000|      1,600.00|

|    |(TYPE R2)                |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5155000000-E  ELECTRICAL |               |                |              |

|0200|DUCT, TYPE BD, SIZE *****|        385.000|        11.50000|      4,427.50|

|    |(2")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5160000000-E  ELECTRICAL |               |                |              |

|0201|DUCT, TYPE JA, SIZE *****|        400.000|        11.50000|      4,600.00|

|    |(2")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5160000000-E  ELECTRICAL |               |                |              |

|0202|DUCT, TYPE JA, SIZE *****|        430.000|        13.40000|      5,762.00|

|    |(3")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5160000000-E  ELECTRICAL |               |                |              |

|0203|DUCT, TYPE JA, SIZE *****|        310.000|        15.10000|      4,681.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5170000000-E  ** #8 W/G  |               |                |              |

|0204|FEEDER CIRCUIT (2)       |      1,000.000|         3.10000|      3,100.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5175000000-E  ** #6 W/G  |               |                |              |

|0205|FEEDER CIRCUIT (2)       |        405.000|         4.20000|      1,701.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5180000000-E  ** #4 W/G  |               |                |              |

|0206|FEEDER CIRCUIT (2)       |        780.000|         5.00000|      3,900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5205000000-E  ** #8 W/G  |               |                |              |

|0207|FEEDER CIRCUIT IN        |      4,485.000|        21.50000|     96,427.50|

|    |*****" CONDUIT (2, 1.5)  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5210000000-E  ** #6 W/G  |               |                |              |

|0208|FEEDER CIRCUIT IN        |        795.000|        23.00000|     18,285.00|

|    |*****" CONDUIT (2, 1.5)  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5215000000-E  ** #4 W/G  |               |                |              |

|0209|FEEDER CIRCUIT IN        |      1,075.000|        17.00000|     18,275.00|

|    |*****" CONDUIT (2, 1.5)  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5240000000-N  ELECTRICAL |               |                |              |

|0210|JUNCTION BOXES           |          1.000|     1,175.00000|      1,175.00|

|    |************ (CS36)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5240000000-N  ELECTRICAL |               |                |              |

|0211|JUNCTION BOXES           |          3.000|       542.00000|      1,626.00|

|    |************ (HM18)      |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5240000000-N  ELECTRICAL |               |                |              |

|0212|JUNCTION BOXES           |          4.000|       542.00000|      2,168.00|

|    |************ (IG18)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5240000000-N  ELECTRICAL |               |                |              |

|0213|JUNCTION BOXES           |          4.000|     1,175.00000|      4,700.00|

|    |************ (IG36)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5240000000-N  ELECTRICAL |               |                |              |

|0214|JUNCTION BOXES           |          8.000|       542.00000|      4,336.00|

|    |************ (LS18)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5255000000-N  PORTABLE   |               |                |              |

|0215|LIGHTING                 |LUMP           |LUMP            |    165,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |5260000000-N  GENERIC    |               |                |              |

|0216|LIGHTING ITEM LUMINAIRE  |LUMP           |LUMP            |        900.00|

|    |STORAGE                  |               |                |              |

+------------------------------------------------------------------------------+

|    |5270000000-N  GENERIC    |               |                |              |

|0217|LIGHTING ITEM RELOCATE   |          4.000|    28,270.00000|    113,080.00|

|    |HIGH MOUNT LIGHT STANDARD|EA             |                |              |

+------------------------------------------------------------------------------+

|    |5270000000-N  GENERIC    |               |                |              |

|0218|LIGHTING ITEM ROADWAY    |          8.000|       860.00000|      6,880.00|

|    |LIGHT STANDARD LUMINAIRE |               |                |              |

|    |185W LED                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5270000000-N  GENERIC    |               |                |              |

|0219|LIGHTING ITEM SMART      |          8.000|       115.00000|        920.00|

|    |CONTROL NODE             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5325400000-E  4" WATER   |               |                |              |

|0220|LINE                     |         62.000|        81.00000|      5,022.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5325800000-E  8" WATER   |               |                |              |

|0221|LINE                     |        287.000|        55.00000|     15,785.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326000000-E  10" WATER  |               |                |              |

|0222|LINE                     |         20.000|        73.00000|      1,460.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5326200000-E  12" WATER  |               |                |              |

|0223|LINE                     |      3,765.000|        72.50000|    272,962.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326600000-E  16" WATER  |               |                |              |

|0224|LINE                     |      2,311.000|       108.00000|    249,588.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5327400000-E  24" WATER  |               |                |              |

|0225|LINE                     |         57.000|       220.00000|     12,540.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5329000000-E  DUCTILE    |               |                |              |

|0226|IRON WATER PIPE          |     27,579.000|         7.00000|    193,053.00|

|    |FITTINGS                 |LB             |                |              |

+------------------------------------------------------------------------------+

|    |5540000000-E  6" VALVE   |               |                |              |

|0227|                         |          8.000|     1,160.00000|      9,280.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5546000000-E  8" VALVE   |               |                |              |

|0228|                         |          3.000|     1,545.00000|      4,635.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5558000000-E  12" VALVE  |               |                |              |

|0229|                         |          4.000|     2,665.00000|     10,660.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5558600000-E  16" VALVE  |               |                |              |

|0230|                         |          1.000|     6,440.00000|      6,440.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5589100000-E  1" AIR     |               |                |              |

|0232|RELEASE VALVE            |          1.000|     1,435.00000|      1,435.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5589200000-E  2" AIR     |               |                |              |

|0233|RELEASE VALVE            |          1.000|     2,450.00000|      2,450.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5643000000-E  **" WATER  |               |                |              |

|0234|METER (1")               |          7.000|       840.00000|      5,880.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5643100000-E  3/4" WATER |               |                |              |

|0235|METER                    |          7.000|       440.00000|      3,080.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5643150000-E  1-1/2"     |               |                |              |

|0236|WATER METER              |          2.000|     6,050.00000|     12,100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5643200000-E  2" WATER   |               |                |              |

|0237|METER                    |          5.000|     7,200.00000|     36,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5648000000-N  RELOCATE   |               |                |              |

|0238|WATER METER              |          4.000|       470.00000|      1,880.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5649000000-N  RECONNECT  |               |                |              |

|0239|WATER METER              |          5.000|       315.00000|      1,575.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5656100000-E  RELOCATE   |               |                |              |

|0240|**" RPZ BACKFLOW         |          2.000|       710.00000|      1,420.00|

|    |PRE-VENTION ASSEMBLY (1")|EA             |                |              |

+------------------------------------------------------------------------------+

|    |5656210000-E  RELOCATE 2"|               |                |              |

|0241|RPZ BACKFLOW PRE- VENTION|          1.000|       850.00000|        850.00|

|    |ASSEMBLY                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5666000000-N  FIRE       |               |                |              |

|0242|HYDRANT                  |          7.000|     3,190.00000|     22,330.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5672000000-N  RELOCATE   |               |                |              |

|0243|FIRE HYDRANT             |          1.000|     2,885.00000|      2,885.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5673000000-E  FIRE       |               |                |              |

|0244|HYDRANT LEG              |        380.000|        41.00000|     15,580.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5678600000-E  8" LINE    |               |                |              |

|0245|STOP                     |          2.000|     8,500.00000|     17,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5678800000-E  10" LINE   |               |                |              |

|0246|STOP                     |          3.000|    11,300.00000|     33,900.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5679000000-E  12" LINE   |               |                |              |

|0247|STOP                     |          1.000|    17,000.00000|     17,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 139FE3A3  Page  22



                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5686000000-E  **" WATER  |               |                |              |

|0248|SERVICE LINE (2")        |        258.000|        40.00000|     10,320.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5686000000-E  **" WATER  |               |                |              |

|0249|SERVICE LINE (4")        |        186.000|        55.00000|     10,230.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5686500000-E  WATER      |               |                |              |

|0250|SERVICE LINE             |      1,055.000|        28.00000|     29,540.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5691300000-E  8" SANITARY|               |                |              |

|0251|GRAVITY SEWER            |      1,618.000|        75.00000|    121,350.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5691500000-E  12"        |               |                |              |

|0252|SANITARY GRAVITY SEWER   |        122.000|       110.00000|     13,420.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5768000000-N  SANITARY   |               |                |              |

|0253|SEWER CLEAN-OUT          |          1.000|     1,235.00000|      1,235.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5768500000-E  SEWER      |               |                |              |

|0254|SERVICE LINE             |         27.000|        70.00000|      1,890.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5775000000-E  4' DIA     |               |                |              |

|0255|UTILITY MANHOLE          |         10.000|     2,750.00000|     27,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5776000000-E  5' DIA     |               |                |              |

|0256|UTILITY MANHOLE          |          1.000|     4,500.00000|      4,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5781000000-E  UTILITY    |               |                |              |

|0257|MANHOLE WALL 4' DIA      |         32.000|       185.00000|      5,920.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5800000000-E  ABANDON 6" |               |                |              |

|0258|UTILITY PIPE             |        970.000|        15.00000|     14,550.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5801000000-E  ABANDON 8" |               |                |              |

|0259|UTILITY PIPE             |      2,410.000|        15.00000|     36,150.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5802000000-E  ABANDON 10"|               |                |              |

|0260|UTILITY PIPE             |      3,402.000|        16.00000|     54,432.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5804000000-E  ABANDON 12"|               |                |              |

|0261|UTILITY PIPE             |      2,264.000|        18.25000|     41,318.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5815000000-N  REMOVE     |               |                |              |

|0262|WATER METER              |         20.000|       116.00000|      2,320.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5815500000-N  REMOVE FIRE|               |                |              |

|0263|HYDRANT                  |          4.000|     1,000.00000|      4,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5816000000-N  ABANDON    |               |                |              |

|0264|UTILITY MANHOLE          |          4.000|     1,100.00000|      4,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5828000000-N  REMOVE     |               |                |              |

|0265|UTILITY MANHOLE          |          3.000|     1,125.00000|      3,375.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5835000000-E  **"        |               |                |              |

|0266|ENCASEMENT PIPE (48")    |        402.000|       445.00000|    178,890.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5835600000-E  12"        |               |                |              |

|0267|ENCASEMENT PIPE          |         10.000|        75.00000|        750.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5836400000-E  36"        |               |                |              |

|0268|ENCASEMENT PIPE          |        125.000|       280.00000|     35,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5872500000-E  BORE AND   |               |                |              |

|0269|JACK OF **" (48")        |        402.000|     1,920.00000|    771,840.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5882000000-N  GENERIC    |               |                |              |

|0270|UTILITY ITEM RECONNECT TO|          1.000|       660.00000|        660.00|

|    |EXISTING 6" WATER LINE   |EA             |                |              |

+------------------------------------------------------------------------------+
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5912000000-N  GENERIC    |               |                |              |

|0271|UTILITY ITEM TEMPORARY   |LUMP           |LUMP            |     73,110.00|

|    |SANITARY SEWER BY- PASS  |               |                |              |

|    |PUMBING                  |               |                |              |

+------------------------------------------------------------------------------+

|    |5912000000-N  GENERIC    |               |                |              |

|0272|UTILITY ITEM TEMPORARY   |LUMP           |LUMP            |    232,000.00|

|    |WATER SERVICE            |               |                |              |

+------------------------------------------------------------------------------+

|    |5912000000-N  GENERIC    |               |                |              |

|0273|UTILITY ITEM WATER LINE  |LUMP           |LUMP            |      9,200.00|

|    |CONNECTION/ACTIVA- TION  |               |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0274|SILT FENCE               |     23,630.000|         2.10000|     49,623.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0275|EROSION CONTROL,    CLASS|      1,275.000|        55.00000|     70,125.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0276|EROSION CONTROL,    CLASS|      1,750.000|        55.00000|     96,250.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0277|CONTROL STONE            |      3,330.000|        43.00000|    143,190.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0278|MULCHING                 |         50.500|       900.00000|     45,450.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0279|TEMPORARY SEEDING        |      2,700.000|         3.35000|      9,045.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0280|FOR TEMPORARY SEED-ING   |         15.500|     1,005.00000|     15,577.50|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0281|SLOPE DRAINS             |        730.000|        11.00000|      8,030.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0282|FENCE                    |        200.000|         1.70000|        340.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0283|EXCAVATION               |      6,260.000|        11.00000|     68,860.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0284|EROSION CONTROL          |     22,475.000|         1.70000|     38,207.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0285|MAT                      |        155.000|         4.50000|        697.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6038000000-E  PERMANENT  |               |                |              |

|0286|SOIL REINFORCEMENT  MAT  |        465.000|         4.50000|      2,092.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0287|HARDWARE CLOTH           |      9,700.000|         3.35000|     32,495.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6045000000-E  **"        |               |                |              |

|0288|TEMPORARY PIPE (18")     |         40.000|        30.00000|      1,200.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6045000000-E  **"        |               |                |              |

|0289|TEMPORARY PIPE (24")     |         50.000|        40.00000|      2,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6070000000-N  SPECIAL    |               |                |              |

|0290|STILLING BASINS          |          3.000|       700.00000|      2,100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6071010000-E  WATTLE     |               |                |              |

|0291|                         |        160.000|         5.00000|        800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071012000-E  COIR FIBER |               |                |              |

|0292|WATTLE                   |        950.000|         8.00000|      7,600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071014000-E  COIR FIBER |               |                |              |

|0293|WATTLE BARRIER           |         30.000|        13.50000|        405.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0294|IDE (PAM)                |        470.000|        10.00000|      4,700.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6071030000-E  COIR FIBER |               |                |              |

|0295|BAFFLE                   |        810.000|         4.50000|      3,645.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071050000-E  **" SKIMMER|               |                |              |

|0296|(1-1/2")                 |          8.000|       750.00000|      6,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6071050000-E  **" SKIMMER|               |                |              |

|0297|(2")                     |          1.000|       800.00000|        800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0298|MULCHING                 |         38.000|     1,955.00000|     74,290.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0299|                         |         22.500|       140.00000|      3,150.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0300|REPAIR SEEDING           |        550.000|         4.00000|      2,200.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0301|FOR REPAIR SEEDING       |          1.500|     1,000.00000|      1,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0302|SUPPLEMENTAL SEEDING     |        950.000|         4.00000|      3,800.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0303|TOPDRESSING              |         28.000|     1,005.00000|     28,140.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0304|HAND MOWING              |         20.000|        75.00000|      1,500.00|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0305|FOR EROSION CONTROL      |         50.000|       400.00000|     20,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6117500000-N  CONCRETE   |               |                |              |

|0306|WASHOUT STRUCTURE        |         10.000|       950.00000|      9,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7048500000-E  PEDESTRIAN |               |                |              |

|0307|SIGNAL HEAD (16",        |         43.000|     1,150.00000|     49,450.00|

|    |1SECTION W/COUNTDOWN)    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7060000000-E  SIGNAL     |               |                |              |

|0308|CABLE                    |     35,000.000|         2.25000|     78,750.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7120000000-E  VEHICLE    |               |                |              |

|0309|SIGNAL HEAD (12", 3      |        143.000|       845.00000|    120,835.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7132000000-E  VEHICLE    |               |                |              |

|0310|SIGNAL HEAD (12", 4      |          8.000|     1,035.00000|      8,280.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7144000000-E  VEHICLE    |               |                |              |

|0311|SIGNAL HEAD (12", 5      |          3.000|     1,315.00000|      3,945.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7252000000-E  MESSENGER  |               |                |              |

|0312|CABLE (1/4")             |        700.000|         9.50000|      6,650.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7264000000-E  MESSENGER  |               |                |              |

|0313|CABLE (3/8")             |      5,900.000|        11.00000|     64,900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7279000000-E  TRACER WIRE|               |                |              |

|0314|                         |      9,000.000|         0.55000|      4,950.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0315|TRENCHING (**********)   |      4,900.000|         9.25000|     45,325.00|

|    |(1, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0316|TRENCHING (**********)   |      5,000.000|        11.00000|     55,000.00|

|    |(2, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0317|TRENCHING (**********)   |         50.000|        14.00000|        700.00|

|    |(4, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0318|DRILL (**********) (1,   |        950.000|        14.00000|     13,300.00|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0319|DRILL (**********) (2,   |      5,000.000|        17.30000|     86,500.00|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0320|DRILL (**********) (3,   |        800.000|        20.00000|     16,000.00|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7324000000-N  JUNCTION   |               |                |              |

|0321|BOX (STANDARD SIZE)      |         84.000|       385.00000|     32,340.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7348000000-N  JUNCTION   |               |                |              |

|0322|BOX (OVER-SIZED, HEA-VY  |         49.000|       576.00000|     28,224.00|

|    |DUTY)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7360000000-N  WOOD POLE  |               |                |              |

|0323|                         |         31.000|     1,205.00000|     37,355.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7372000000-N  GUY        |               |                |              |

|0324|ASSEMBLY                 |         34.000|       720.00000|     24,480.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7396000000-E  1/2" RISER |               |                |              |

|0325|WITH WEATHERHEAD         |          3.000|       215.00000|        645.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7420000000-E  2" RISER   |               |                |              |

|0326|WITH WEATHERHEAD         |         22.000|       600.00000|     13,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7432000000-E  2" RISER   |               |                |              |

|0327|WITH HEAT SHRINK         |          2.000|       635.00000|      1,270.00|

|    |TUBING                   |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7444000000-E  INDUCTIVE  |               |                |              |

|0328|LOOP SAWCUT              |      9,500.000|        10.00000|     95,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7456000000-E  LEAD-IN    |               |                |              |

|0329|CABLE (************)     |     38,000.000|         2.00000|     76,000.00|

|    |(14-2)                   |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 139FE3A3  Page  29



                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7481000000-N  SITE SURVEY|               |                |              |

|0330|                         |          6.000|     1,120.00000|      6,720.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481240000-N  CAMERA     |               |                |              |

|0331|WITHOUT INTERNAL LOOP    |         16.000|     3,460.00000|     55,360.00|

|    |EMULATOR PROCESSING UNIT |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481260000-N  EXTERNAL   |               |                |              |

|0332|LOOP EMULATOR PRO-       |          3.000|    10,400.00000|     31,200.00|

|    |CESSING UNIT             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481280000-N  RELOCATE   |               |                |              |

|0333|CAMERA SENSOR UNIT       |         39.000|       580.00000|     22,620.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7516000000-E  COMMUNICATI|               |                |              |

|0334|ONS CABLE (**FIBER) (24) |     10,000.000|         2.00000|     20,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7528000000-E  DROP CABLE |               |                |              |

|0335|                         |        750.000|         2.00000|      1,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7540000000-N  SPLICE     |               |                |              |

|0336|ENCLOSURE                |         10.000|     1,310.00000|     13,100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7552000000-N  INTERCONNEC|               |                |              |

|0337|T CENTER                 |         11.000|     1,050.00000|     11,550.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7566000000-N  DELINEATOR |               |                |              |

|0338|MARKER                   |         13.000|        80.00000|      1,040.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7574500000-N  FURNISH    |               |                |              |

|0339|WIRELESS RADIO MODEM     |          1.000|     2,385.00000|      2,385.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7574550000-N  FURNISH    |               |                |              |

|0340|WIRELESS LIGHTNING       |          1.000|       260.00000|        260.00|

|    |ARRESTOR                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7575142010-N  900MHZ     |               |                |              |

|0341|SERIAL/ETHERNET SPREAD   |         11.000|     4,035.00000|     44,385.00|

|    |SPECTRUM RADIO           |EA             |                |              |

+------------------------------------------------------------------------------+
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7575200000-N  GPS UNIT   |               |                |              |

|0342|                         |          1.000|     1,000.00000|      1,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7576000000-N  METAL      |               |                |              |

|0343|STRAIN SIGNAL POLE       |         18.000|    10,000.00000|    180,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7588000000-N  METAL POLE |               |                |              |

|0344|WITH SINGLE MAST   ARM   |          6.000|    16,100.00000|     96,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7613000000-N  SOIL TEST  |               |                |              |

|0345|                         |         24.000|     1,540.00000|     36,960.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7614100000-E  DRILLED    |               |                |              |

|0346|PIER FOUNDATION          |        144.000|       660.00000|     95,040.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |7631000000-N  MAST ARM   |               |                |              |

|0347|WITH METAL POLE DE-  SIGN|          6.000|       260.00000|      1,560.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7636000000-N  SIGN FOR   |               |                |              |

|0348|SIGNALS                  |         78.000|       365.00000|     28,470.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7642100000-N  TYPE I POST|               |                |              |

|0349|WITH FOUNDATION          |         22.000|     1,190.00000|     26,180.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7642200000-N  TYPE II    |               |                |              |

|0350|PEDESTAL WITH FOUND-     |         30.000|     1,695.00000|     50,850.00|

|    |ATION                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7684000000-N  SIGNAL     |               |                |              |

|0351|CABINET FOUNDATION       |          9.000|       735.00000|      6,615.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7696000000-N  CONTROLLERS|               |                |              |

|0352|WITH CABINET             |          9.000|    13,000.00000|    117,000.00|

|    |(************************|               |                |              |

|    |) (TYPE 2070E, BASE      |               |                |              |

|    |MOUNTED)                 |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7696000000-N  CONTROLLERS|               |                |              |

|0353|WITH CABINET             |          2.000|    13,625.00000|     27,250.00|

|    |(************************|               |                |              |

|    |) (TYPE 2070E, POLE      |               |                |              |

|    |MOUNTED)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7708000000-N  DETECTOR   |               |                |              |

|0354|CARD (***********) (TYPE |         54.000|       125.00000|      6,750.00|

|    |2070E)                   |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7901000000-N  CABINET    |               |                |              |

|0355|BASE EXTENDER            |          9.000|       520.00000|      4,680.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0356|SIGNAL ITEM CCTV CAMERA  |         10.000|     8,750.00000|     87,500.00|

|    |ASSEMBLY                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0357|SIGNAL ITEM CONTROLLER   |          5.000|     2,940.00000|     14,700.00|

|    |(TYPE 2070E)             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0358|SIGNAL ITEM ETHERNET EDGE|         13.000|     2,990.00000|     38,870.00|

|    |SWITCH                   |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0359|SIGNAL ITEM FURNISH      |          2.000|     1,455.00000|      2,910.00|

|    |ETHERNET EDGE SWITCH     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0360|SIGNAL ITEM REMOVE 900MHZ|         14.000|       115.00000|      1,610.00|

|    |RADIO                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0361|SIGNAL ITEM REPLACE      |          4.000|     1,330.00000|      5,320.00|

|    |CONFLICT MONITOR         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8504000000-E  CONCRETE   |               |                |              |

|0362|BARRIER RAIL WITH        |      1,290.000|       537.00000|    692,730.00|

|    |MOMENT SLAB              |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5572200000-E  12" TAPPING|               |                |              |

|0386|SLEEVE & VALVE           |          2.000|     6,150.00000|     12,300.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5782000000-E  UTILITY    |               |                |              |

|0387|MANHOLE WALL 5' DIA      |          7.000|       225.00000|      1,575.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                  25,686,835.64|

+------------------------------------------------------------------------------+

Section 0003       WALL ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8802014000-E  SOLDIER    |               |                |              |

|0363|PILE RETAINING WALLS     |      4,792.500|       308.00000|  1,476,090.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8802040000-E  CIP GRAVITY|               |                |              |

|0364|RETAINING WALLS          |        280.000|       200.00000|     56,000.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0003 Total                       |                   1,532,090.00|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8091000000-N  FOUNDATION |               |                |              |

|0365|EXCAVATION FOR BENT** AT |LUMP           |LUMP            |     43,260.00|

|    |STATION ************ (1, |               |                |              |

|    |26+20.73 -YEB-)          |               |                |              |

+------------------------------------------------------------------------------+

|    |8147000000-E  REINFORCED |               |                |              |

|0366|CONCRETE DECK SLAB       |     19,292.000|        33.35000|    643,388.20|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8161000000-E  GROOVING   |               |                |              |

|0367|BRIDGE FLOORS            |     19,495.000|         0.55000|     10,722.25|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8182000000-E  CLASS A    |               |                |              |

|0368|CONCRETE (BRIDGE)        |        341.700|       870.00000|    297,279.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0369|APPROACH SLABS,          |LUMP           |LUMP            |     94,160.00|

|    |STATION************      |               |                |              |

|    |(26+20.73 -YEB-)         |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0370|STEEL (BRIDGE)           |     47,002.000|         1.00000|     47,002.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8238000000-E  SPIRAL     |               |                |              |

|0371|COLUMN REINFORCING       |      1,426.000|         2.60000|      3,707.60|

|    |STEEL (BRIDGE)           |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8280000000-E  APPROX     |               |                |              |

|0372|........ LBS             |LUMP           |LUMP            |  1,717,100.00|

|    |STRUCTURALSTEEL          |               |                |              |

+------------------------------------------------------------------------------+

|    |8328200000-E  PILE       |               |                |              |

|0373|DRIVING EQUIPMENT SETUP  |         47.000|       120.00000|      5,640.00|

|    |FOR *** STEEL PILES (HP  |               |                |              |

|    |14 X 73)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8384000000-E  HP14X73    |               |                |              |

|0374|STEEL PILES              |      2,960.000|        74.50000|    220,520.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8475000000-E  TWO BAR    |               |                |              |

|0375|METAL RAIL               |        737.280|       107.00000|     78,888.96|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8503000000-E  CONCRETE   |               |                |              |

|0376|BARRIER RAIL             |        371.300|       115.00000|     42,699.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8517000000-E  1'-**"X    |               |                |              |

|0377|*****" CONCRETE PARA- PET|        401.450|       108.50000|     43,557.33|

|    |(1'-2" X 2-6")           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8531000000-E  4" SLOPE   |               |                |              |

|0378|PROTECTION               |        660.000|        92.00000|     60,720.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8654000000-N  DISC       |               |                |              |

|0379|BEARINGS                 |LUMP           |LUMP            |     37,200.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0380|BEARINGS                 |LUMP           |LUMP            |      4,800.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 09-12-18

                          Dept of Transportation              Revised:

Contract ID:  C204252               Project(s): STATE FUNDED

Letting Date: 10-02-18  Call Order: 010

Bidder: 3740 - Blythe Development Co

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8706000000-N  EXPANSION  |               |                |              |

|0381|JOINT SEALS              |LUMP           |LUMP            |     77,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0382|STRUCTURE ITEM REMOVE    |LUMP           |LUMP            |     43,500.00|

|    |EXISTING BRIDGE RAIL     |               |                |              |

+------------------------------------------------------------------------------+

|    |8867000000-E  GENERIC    |               |                |              |

|0383|STRUCTURE ITEM ADHESIVELY|        350.790|       148.50000|     52,092.32|

|    |ANCHORED 2'-6" CONCRETE  |               |                |              |

|    |PARAPET                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8867000000-E  GENERIC    |               |                |              |

|0384|STRUCTURE ITEM ADHESIVELY|        350.830|       160.00000|     56,132.80|

|    |ANCHORED CONCRETE BARRIER|               |                |              |

|    |RAIL                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8867000000-E  GENERIC    |               |                |              |

|0385|STRUCTURE ITEM ADHESIVELY|        403.960|       140.00000|     56,554.40|

|    |ANCHORED VERTICAL        |               |                |              |

|    |CONCRETE RAIL            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                   3,635,924.36|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                  30,854,850.00|

+------------------------------------------------------------------------------+
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:09-12-18

                     DBE COMMITMENT ITEMS                        PAGE: 38

PROPOSAL: C204252

LETTING:  L181002           CALL: 010

VENDOR: 3740   Blythe Development Co

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

DBE SUBCONTRACTOR: 4898 BULLINGTON CONSTRUCTION INC

Will Use Quote: Yes

0095 3030000000-E  STL BEAM GUA LF        1150.000       18.50000     21275.00

0096 3150000000-N  ADDIT GUARDR EA          15.000       44.00000       660.00

0097 3210000000-N  GR END TYPE  EA           4.000      725.00000      2900.00

0098 3287000000-N  GR END TYPE  EA           4.000     3150.00000     12600.00

0099 3360000000-E  REMOVE EXIST LF         701.000        1.00000       701.00

0100 3536000000-E  CHN LK FENCE LF         883.000       12.00000     10596.00

0101 3542000000-E  MET LINE PST EA          74.000       65.00000      4810.00

0102 3548000000-E  MET TERM PST EA          14.000      210.00000      2940.00

0103 3575000000-E  GENERIC FENC LF         585.000       28.00000     16380.00

0104 3575000000-E  GENERIC FENC LF         750.000       94.50000     70875.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    143,737.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   143,737

DBE SUBCONTRACTOR: 5796 A1 PAVEMENT MARKING LLC

Will Use Quote: Yes

0001 0000100000-N  MOBILIZATION LS           1.000    45000.00000     45000.00

0158 4650000000-N  TEMP RAISED  EA        1847.000       10.20000     18839.40

0159 4695000000-E  THERMO PVT M LF          40.000        2.00000        80.00

0160 4700000000-E  12"WIDE THER LF         510.000        6.50000      3315.00

0161 4721000000-E  THERMO PVT M EA         117.000      125.00000     14625.00

0162 4725000000-E  THERMO PVT S EA         225.000      175.00000     39375.00

0163 4726110000-E  HIP THERMO P EA          73.000      415.00000     30295.00

0164 4770000000-E  4" COLD APPL LF        1812.000        5.20000      9422.40

0165 4770000000-E  4" COLD APPL LF        3670.000        4.60000     16882.00

0166 4780000000-E  8" COLD APPL LF         566.000       10.40000      5886.40

0167 4780000000-E  8" COLD APPL LF         486.000        9.20000      4471.20

0168 4800000000-N  COLD APP PLA EA          32.000       80.00000      2560.00

0169 4805000000-N  COLD APPL PL EA          16.000      220.00000      3520.00

0170 4810000000-E  PAINT PVMT M LF      232739.000        0.25000     58184.75

0171 4815000000-E  PAINT PVMT M LF       47792.000        0.42000     20072.64

0172 4820000000-E  PAINT PVMT M LF       22135.000        0.50000     11067.50

0173 4825000000-E  PAINT PVMT M LF        5468.000        3.00000     16404.00

0174 4835000000-E  PAINT PVT MK LF        4110.000        5.00000     20550.00

0175 4840000000-N  PAINT PVT MK EA         214.000       55.00000     11770.00

0176 4845000000-N  PAINT PVT MK EA         840.000       65.00000     54600.00

0177 4850000000-E  LINE REMOVAL LF       98485.000        0.75000     73863.75

0178 4855000000-E  LINE REMOVAL LF        8804.000        1.15000     10124.60

0179 4860000000-E  LINE REMOVAL LF        2331.000        1.50000      3496.50

0180 4865000000-E  LINE REMOVAL LF         347.000        2.25000       780.75

0181 4870000000-E  LINE REMOVAL LF        1296.000        4.00000      5184.00

0182 4875000000-N  REMOVAL OF S EA         312.000       65.00000     20280.00

0183 4890000000-E  GENERIC PAVE LF         600.000        7.00000      4200.00
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:09-12-18

                     DBE COMMITMENT ITEMS                        PAGE: 39

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

0184 4890000000-E  GENERIC PAVE LF        2153.000        6.50000     13994.50

0185 4890000000-E  GENERIC PAVE LF        6002.000       14.00000     84028.00

0186 4890000000-E  GENERIC PAVE LF       24066.000        0.86000     20696.76

0187 4890000000-E  GENERIC PAVE LF       15681.000        0.78000     12231.18

0188 4890000000-E  GENERIC PAVE LF        6756.000        1.25000      8445.00

0189 4890000000-E  GENERIC PAVE LF       24908.000        1.15000     28644.20

0190 4890000000-E  GENERIC PAVE LF        1464.000        3.50000      5124.00

0191 4890000000-E  GENERIC PAVE LF        3730.000        2.00000      7460.00

0192 4895000000-N  GENERIC PAVE EA           7.000     1860.00000     13020.00

0193 4905000000-N  SNOWPLB PVMT EA        1389.000       34.50000     47920.50

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    746,414.03

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   746,414

DBE SUBCONTRACTOR: 12278 CLIFTON CONSTRUCTION CO INC

Will Use Quote: Yes

0005 0043000000-N  GRADING      LS           1.000     4000.00000      4000.00

0049 2022000000-E  SUBDRAIN EXC CY         217.000       30.00000      6510.00

0050 2026000000-E  GEOTEXTILE F SY         836.000        9.00000      7524.00

0051 2033000000-E  SUBDRAIN FIN CY          34.000       60.00000      2040.00

0052 2036000000-E  SUBDRAIN COA CY         133.000       70.00000      9310.00

0053 2044000000-E  6" PERF SUBD LF        1036.000       18.00000     18648.00

0054 2070000000-N  SUBDRN PIPE  EA           4.000      350.00000      1400.00

0055 2077000000-E  6" OUTLET PI LF          24.000       40.00000       960.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    50,392.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   50,392.

DBE SUBCONTRACTOR: 7334 RRC CONCRETE INC

Will Use Quote: Yes

0001 0000100000-N  MOBILIZATION LS           1.000    54000.00000     54000.00

0070 2440000000-N  CONC TRANS S EA           5.000     1012.40000      5062.00

0071 2451000000-N  CONC TRANS S EA          21.000      976.20000     20500.20

0076 2570000000-N  MODIFIED CON EA           1.000     2535.00000      2535.00

0077 2591000000-E  4" CONCRETE  SY        9610.000       54.80000    526628.00

0078 2605000000-N  CONCRETE CUR EA          88.000     1787.00000    157256.00

0079 2612000000-E  6" CONCRETE  SY        1590.000       98.00000    155820.00

0080 2619000000-E  4" CONCRETE  SY         475.000      100.10000     47547.50

0081 2627000000-E  4" CONC ISLA SY        1560.000       60.50000     94380.00

0082 2647000000-E  5" MONO CONC SY        1780.000       69.90000    124422.00

0083 2655000000-E  5" MONO CONC SY         840.000       85.90000     72156.00

0084 2738000000-E  GENERIC PAVI SY         130.000      180.20000     23426.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    1,283,732.70

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   1,283,7

DBE SUBCONTRACTOR: 11103 DIAMOND TRUCKING OF NC INC

Will Use Quote: Yes
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:09-12-18

                     DBE COMMITMENT ITEMS                        PAGE: 40

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

0004 0036000000-E  UNDERCUT EXC CY        3650.000       16.70000     60955.00

0005 0043000000-N  GRADING      LS           1.000   563907.52000    563907.52

0007 0134000000-E  DRAINAGE DIT CY          80.000        3.30000       264.00

0009 0192000000-N  PROOF ROLLIN HR          10.000       88.00000       880.00

0013 0255000000-E  GENERIC GRAD TON       2405.000        8.80000     21164.00

0014 0255000000-E  GENERIC GRAD TON        100.000        8.80000       880.00

0017 0354000000-E  ***" RC PIPE LF         456.000        6.28000      2863.68

0018 0366000000-E  15" RC PIPE  LF        1316.000        6.28000      8264.48

0019 0372000000-E  18" RC PIPE  LF         768.000        6.28000      4823.04

0020 0378000000-E  24" RC PIPE  LF         568.000        7.33000      4163.44

0022 0390000000-E  36" RC PIPE  LF         604.000       11.00000      6644.00

0023 0402000000-E  48" RC PIPE  LF         132.000       17.60000      2323.20

0024 0448000000-E  ***" RCP CUL LF          80.000        6.28000       502.40

0025 0448200000-E  15" RCP CULV LF        5280.000        6.28000     33158.40

0026 0448300000-E  18" RCP CULV LF        2220.000        6.28000     13941.60

0027 0448400000-E  24" RCP CULV LF         536.000        7.33000      3928.88

0029 0448600000-E  36" RCP CULV LF         776.000       11.00000      8536.00

0034 1099500000-E  SHALLOW UNDE CY        4600.000       10.62000     48852.00

0059 2286000000-N  MASNRY DRAIN EA         207.000       58.67000     12144.69

0264 5816000000-N  ABANDON UTIL EA           4.000      132.00000       528.00

0265 5828000000-N  REMOVE UTILI EA           3.000      293.33000       879.99

0283 6030000000-E  SILT EXCAVAT CY        6260.000        1.91000     11956.60

0290 6070000000-N  SPECIAL STIL EA           3.000       44.00000       132.00

0306 6117500000-N  CONC WASHOUT EA          10.000       88.00000       880.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    812,572.92

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   812,572

DBE SUBCONTRACTOR: 7138 EXPRESS LOGISTICS SERVICES INC

Will Use Quote: Yes

0010 0195000000-E  SELECT GRANU CY        5000.000       10.80000     54000.00

0015 0318000000-E  FND CONDIT M TON       1765.000        6.00000     10590.00

0017 0354000000-E  ***" RC PIPE LF         456.000        1.68000       766.08

0018 0366000000-E  15" RC PIPE  LF        1316.000        1.68000      2210.88

0019 0372000000-E  18" RC PIPE  LF         768.000        1.78000      1367.04

0020 0378000000-E  24" RC PIPE  LF         568.000        2.34000      1329.12

0021 0384000000-E  30" RC PIPE  LF         272.000        2.88000       783.36

0022 0390000000-E  36" RC PIPE  LF         604.000        3.42000      2065.68

0023 0402000000-E  48" RC PIPE  LF         132.000        4.98000       657.36

0024 0448000000-E  ***" RCP CUL LF          80.000        1.44000       115.20

0025 0448200000-E  15" RCP CULV LF        5280.000        1.68000      8870.40

0026 0448300000-E  18" RCP CULV LF        2220.000        1.78000      3951.60

0027 0448400000-E  24" RCP CULV LF         536.000        2.34000      1254.24

0028 0448500000-E  30" RCP CULV LF         232.000        2.88000       668.16

0029 0448600000-E  36" RCP CULV LF         776.000        3.42000      2653.92

0030 0582000000-E  15" CS PIPE  LF         116.000        3.78000       438.48

0032 0986000000-E  GENERIC PIPE LF         436.000        6.36000      2772.96

0035 1099700000-E  CLASS IV SUB TON       9750.000        6.00000     58500.00

0036 1121000000-E  AGGREGATE BA TON       1852.000        6.00000     11112.00

0037 1220000000-E  INCIDENTAL S TON        200.000        6.00000      1200.00
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:09-12-18

                     DBE COMMITMENT ITEMS                        PAGE: 41

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

0059 2286000000-N  MASNRY DRAIN EA         207.000        6.00000      1242.00

0105 3628000000-E  RIP RAP, CLA TON        130.000        7.00000       910.00

0106 3649000000-E  RIP RAP, CLA TON        133.000        7.00000       931.00

0108 3659000000-N  PREFORMED SC EA           1.000       35.00000        35.00

0251 5691300000-E  8" SANITARY  LF        1618.000        1.26000      2038.68

0252 5691500000-E  12" SANITARY LF         122.000        1.26000       153.72

0255 5775000000-E  4' DIA UTILI EA          10.000        6.00000        60.00

0256 5776000000-E  5' DIA UTILI EA           1.000        9.00000         9.00

0264 5816000000-N  ABANDON UTIL EA           4.000       30.00000       120.00

0275 6006000000-E  EROS CONTRL  TON       1275.000        7.00000      8925.00

0276 6009000000-E  EROS CONTRL  TON       1750.000        7.00000     12250.00

0277 6012000000-E  SEDIMENT CON TON       3330.000        6.00000     19980.00

0290 6070000000-N  SPECIAL STIL EA           3.000       72.00000       216.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    212,176.88

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   212,176

DBE SUBCONTRACTOR: 4761 TRAFFIC CONTROL SAFETY SERVICES, INC.

Will Use Quote: Yes

0001 0000100000-N  MOBILIZATION LS           1.000    35629.70000     35629.70

0109 4054000000-E  PLN CONC FOU CY           2.000      800.00000      1600.00

0110 4057000000-E  OVERHEAD FOO CY         197.000     1100.00000    216700.00

0111 4060000000-E  SUPPORT, BRE LB        2832.000        5.50000     15576.00

0113 4079000000-N  SUPPORT, BAR EA           2.000      500.00000      1000.00

0114 4082100000-N  SUPPORT, OVR LS           1.000    53000.00000     53000.00

0115 4082100000-N  SUPPORT, OVR LS           1.000    51000.00000     51000.00

0116 4082100000-N  SUPPORT, OVR LS           1.000    23000.00000     23000.00

0117 4082100000-N  SUPPORT, OVR LS           1.000    57000.00000     57000.00

0118 4082100000-N  SUPPORT, OVR LS           1.000    45000.00000     45000.00

0119 4082100000-N  SUPPORT, OVR LS           1.000    44000.00000     44000.00

0120 4082100000-N  SUPPORT, OVR LS           1.000    30000.00000     30000.00

0121 4082100000-N  SUPPORT, OVR LS           1.000    78000.00000     78000.00

0122 4082100000-N  SUPPORT, OVR LS           1.000    33000.00000     33000.00

0123 4082100000-N  SUPPORT, OVR LS           1.000    61000.00000     61000.00

0112 4072000000-E  SUPPORT, 3-L LF        2951.900        7.00000     20663.30

0124 4096000000-N  SIGN ERECTIO EA           3.000      250.00000       750.00

0125 4102000000-N  SIGN ERECTIO EA         195.000       75.00000     14625.00

0126 4108000000-N  SIGN ERECTIO EA          14.000      150.00000      2100.00

0127 4110000000-N  SIGN ERECTIO EA           1.000     1000.00000      1000.00

0128 4116100000-N  SIGN ERECT,  EA           6.000      750.00000      4500.00

0129 4116100000-N  SIGN ERECT,  EA           2.000      300.00000       600.00

0130 4116100000-N  SIGN ERECT,  EA           3.000      250.00000       750.00

0131 4116100000-N  SIGN ERECT,  EA           3.000      250.00000       750.00

0132 4138000000-N  DISPOSE SUPP EA          16.000      500.00000      8000.00

0133 4155000000-N  DISPOSE SIGN EA         117.000        2.00000       234.00

0134 4192000000-N  DISPOSE SUPP EA          11.000        2.00000        22.00

0135 4237000000-N  STOCKPILE SI EA           1.000      500.00000       500.00
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:09-12-18
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-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    800,000.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   800,000

TOTAL DBE COMMITMENT FOR VENDOR:           Entered:    13.12% or    4049025.53

                                          Required:    13.00% or    4011130.50

                                                               <GOAL MET>
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

    Item Warning : item 0000100000-N (Line# 0001) quantity overcommitted by DBE'

    Item Warning : item 0043000000-N (Line# 0005) quantity overcommitted by DBE'

    Item Warning : item 0354000000-E (Line# 0017) quantity overcommitted by DBE'

    Item Warning : item 0366000000-E (Line# 0018) quantity overcommitted by DBE'

    Item Warning : item 0372000000-E (Line# 0019) quantity overcommitted by DBE'

    Item Warning : item 0378000000-E (Line# 0020) quantity overcommitted by DBE'

    Item Warning : item 0390000000-E (Line# 0022) quantity overcommitted by DBE'

    Item Warning : item 0402000000-E (Line# 0023) quantity overcommitted by DBE'

    Item Warning : item 0448000000-E (Line# 0024) quantity overcommitted by DBE'

    Item Warning : item 0448200000-E (Line# 0025) quantity overcommitted by DBE'

    Item Warning : item 0448300000-E (Line# 0026) quantity overcommitted by DBE'

    Item Warning : item 0448400000-E (Line# 0027) quantity overcommitted by DBE'

    Item Warning : item 0448600000-E (Line# 0029) quantity overcommitted by DBE'

    Item Warning : item 2286000000-N (Line# 0059) quantity overcommitted by DBE'

    Item Warning : item 5816000000-N (Line# 0264) quantity overcommitted by DBE'

    Item Warning : item 6070000000-N (Line# 0290) quantity overcommitted by DBE'

This Bid contains 0 amendment files

 00001  09-06-18  REMOVE ITEM  ADD ITEM MODIFY ITEM

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------



Contract  Item Sheets For C204252        

Page :  1 of 24North Carolina Department Of TransportationOct 15, 2018 1:22 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 1,450,000.00 1,450,000.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 210,000.00 210,000.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumTYPE I STANDARD APPROACH FILL
STATION **********
(26+20.73 -YEB-)

SP  0028000000-N 66,287.49 66,287.490003
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,650UNDERCUT EXCAVATION225 0036000000-E 40.00 146,000.000004
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 3,410,000.00 3,410,000.000005
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 4,000.00 4,000.000006
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80DRAINAGE DITCH EXCAVATION240 0134000000-E 12.00 960.000007
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140BERM DITCH CONSTRUCTION240 0141000000-E 5.25 735.000008
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10PROOF ROLLING260 0192000000-N 170.00 1,700.000009
HR     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,000SELECT GRANULAR MATERIAL265 0195000000-E 52.00 260,000.000010
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,275GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 1.90 27,122.500011
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

267TEMPORARY SHORINGSP  0199000000-E 160.00 42,720.000012
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,405GENERIC GRADING ITEM
FLY ASH HAULING AND DISPOSAL

SP  0255000000-E 77.50 186,387.500013
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100GENERIC GRADING ITEM
HAULING AND DISPOSAL OF
PETROLEUM CONTAMINATED SOIL

SP  0255000000-E 54.00 5,400.000014
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,765FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 37.00 65,305.000015
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,410FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 2.60 16,666.000016
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

456***" RC PIPE CULVERTS, CLASS
*****
(15", V)

310 0354000000-E 55.00 25,080.000017
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,31615" RC PIPE CULVERTS, CLASS
III

310 0366000000-E 50.00 65,800.000018
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76818" RC PIPE CULVERTS, CLASS
III

310 0372000000-E 53.00 40,704.000019
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56824" RC PIPE CULVERTS, CLASS
III

310 0378000000-E 71.00 40,328.000020
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27230" RC PIPE CULVERTS, CLASS
III

310 0384000000-E 84.00 22,848.000021
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60436" RC PIPE CULVERTS, CLASS
III

310 0390000000-E 130.00 78,520.000022
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13248" RC PIPE CULVERTS, CLASS
III

310 0402000000-E 210.00 27,720.000023
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80****" RC PIPE CULVERTS, CLASS
IV
(12")

310 0448000000-E 57.00 4,560.000024
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,28015" RC PIPE CULVERTS, CLASS IV310 0448200000-E 52.00 274,560.000025
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,22018" RC PIPE CULVERTS, CLASS IV310 0448300000-E 57.00 126,540.000026
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

53624" RC PIPE CULVERTS, CLASS IV310 0448400000-E 76.00 40,736.000027
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23230" RC PIPE CULVERTS, CLASS IV310 0448500000-E 90.00 20,880.000028
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

77636" RC PIPE CULVERTS, CLASS IV310 0448600000-E 142.00 110,192.000029
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11615" CS PIPE CULVERTS, 0.064"
THICK

310 0582000000-E 60.00 6,960.000030
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6**" CS PIPE ELBOWS, *****"
THICK
(15", 0.064")

310 0636000000-E 425.00 2,550.000031
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

436GENERIC PIPE ITEM
30" HDPE PIPE CULVERTS WITH
WRAPPED JOINTS

SP  0986000000-E 80.00 34,880.000032
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,488PIPE REMOVAL340 0995000000-E 16.00 23,808.000033
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,600SHALLOW UNDERCUT505 1099500000-E 19.00 87,400.000034
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,750CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 30.00 292,500.000035
TON    
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1,852AGGREGATE BASE COURSE520 1121000000-E 30.50 56,486.000036
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200INCIDENTAL STONE BASE545 1220000000-E 31.00 6,200.000037
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,311PRIME COAT600 1275000000-E 3.00 3,933.000038
GAL    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,500MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

607 1297000000-E 3.50 26,250.000039
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,630MILLING ASPHALT PAVEMENT, ***"
TO ******"
(0" TO 3")

607 1308000000-E 5.25 8,557.500040
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,680INCIDENTAL MILLING607 1330000000-E 20.00 33,600.000041
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22,930ASPHALT CONC BASE COURSE, TYPE
B25.0C

610 1491000000-E 70.50 1,616,565.000042
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20,015ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

610 1503000000-E 70.50 1,411,057.500043
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,010ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

610 1523000000-E 68.50 1,302,185.000044
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,135ASPHALT BINDER FOR PLANT MIX620 1575000000-E 620.00 1,943,700.000045
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

700ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 135.00 94,500.000046
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

740GENERIC PAVING ITEM
8" REINFORCED CONCRETE
PAVEMENT

SP  1891000000-E 87.25 64,565.000047
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

99GENERIC GRADING ITEM
RIGHT OF WAY MARKERS

SP  2021000000-N 135.00 13,365.000048
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217SUBDRAIN EXCAVATION815 2022000000-E 25.00 5,425.000049
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

836GEOTEXTILE FOR SUBSURFACE
DRAINS

815 2026000000-E 9.00 7,524.000050
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34SUBDRAIN FINE AGGREGATE815 2033000000-E 55.00 1,870.000051
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

133SUBDRAIN COARSE AGGREGATE815 2036000000-E 65.00 8,645.000052
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,0366" PERFORATED SUBDRAIN PIPE815 2044000000-E 15.00 15,540.000053
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SUBDRAIN PIPE OUTLET815 2070000000-N 350.00 1,400.000054
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

246" OUTLET PIPE815 2077000000-E 40.00 960.000055
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6ENDWALLS838 2209000000-E 1,610.00 9,660.000056
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7.3PIPE COLLARS840 2253000000-E 800.00 5,840.000057
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

393FLOWABLE FILLSP  2275000000-E 375.00 147,375.000058
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

207MASONRY DRAINAGE STRUCTURES840 2286000000-N 2,085.00 431,595.000059
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140.2MASONRY DRAINAGE STRUCTURES840 2308000000-E 255.00 35,751.000060
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH GRATE, STD 840.22840 2354000000-N 670.00 670.000061
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34FRAME WITH TWO GRATES, STD
840.16

840 2364000000-N 725.00 24,650.000062
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7FRAME WITH TWO GRATES, STD
840.22

840 2365000000-N 670.00 4,690.000063
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7FRAME WITH TWO GRATES, STD
840.24

840 2366000000-N 660.00 4,620.000064
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6FRAME WITH TWO GRATES, STD
840.29

840 2367000000-N 670.00 4,020.000065
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

840 2374000000-N 775.00 14,725.000066
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

57FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

840 2374000000-N 800.00 45,600.000067
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

63FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

840 2374000000-N 800.00 50,400.000068
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19FRAME WITH COVER, STD 840.54840 2396000000-N 485.00 9,215.000069
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5CONCRETE TRANSITIONAL SECTION
FOR CATCH BASIN

852 2440000000-N 1,135.00 5,675.000070
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

852 2451000000-N 1,090.00 22,890.000071
EA     
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130**"X **" CONCRETE CURB
(8" X 12")

846 2535000000-E 30.00 3,900.000072
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,170**'-**" CONCRETE CURB & GUTTER
(2'-0")

846 2538000000-E 26.00 30,420.000073
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,8751'-6" CONCRETE CURB & GUTTER846 2542000000-E 21.50 126,312.500074
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,3402'-6" CONCRETE CURB & GUTTER846 2549000000-E 24.50 424,830.000075
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1MODIFIED CONCRETE FLUMESP  2570000000-N 2,900.00 2,900.000076
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,6104" CONCRETE SIDEWALK848 2591000000-E 60.00 576,600.000077
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

88CONCRETE CURB RAMPS848 2605000000-N 1,995.00 175,560.000078
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,5906" CONCRETE DRIVEWAY848 2612000000-E 110.00 174,900.000079
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4754" CONCRETE PAVED DITCH850 2619000000-E 112.00 53,200.000080
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,5604" CONCRETE ISLAND COVER852 2627000000-E 67.50 105,300.000081
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,7805" MONOLITHIC CONCRETE ISLANDS
(SURFACE MOUNTED)

852 2647000000-E 80.00 142,400.000082
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8405" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

852 2655000000-E 96.00 80,640.000083
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130GENERIC PAVING ITEM
PEDESTRIAN REFUGE ISLAND
(PASS THRU)

SP  2738000000-E 200.00 26,000.000084
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,390GENERIC PAVING ITEM
1'-6" MODIFIED CONCRETE CURB &
GUTTER

SP  2752000000-E 22.00 30,580.000085
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150GENERIC PAVING ITEM
2'-6" MODIFIED CONCRETE CURB &
GUTTER

SP  2752000000-E 33.00 4,950.000086
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8ADJUSTMENT OF CATCH BASINS858 2800000000-N 800.00 6,400.000087
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ADJUSTMENT OF DROP INLETS858 2815000000-N 800.00 800.000088
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16ADJUSTMENT OF MANHOLES858 2830000000-N 800.00 12,800.000089
EA     
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11ADJUSTMENT OF METER BOXES OR
VALVE BOXES

858 2845000000-N 650.00 7,150.000090
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONVERT EXISTING CATCH BASIN
TO JUNCTION BOX WITH MANHOLE

859 2893000000-N 755.00 755.000091
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONVERT EXISTING DROP INLET TO
CATCH BASIN

859 2920000000-N 1,025.00 1,025.000092
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5CONVERT EXISTING DROP INLET TO
JUNCTION BOX WITH MANHOLE

859 2938000000-N 1,000.00 5,000.000093
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC DRAINAGE ITEM
CONVERT EXISTING CATCH BASIN
TO TRAFFIC BEARING JUNCTION
BOX

SP  2995000000-N 1,500.00 1,500.000094
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,150STEEL BEAM GUARDRAIL862 3030000000-E 20.65 23,747.500095
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15ADDITIONAL GUARDRAIL POSTS862 3150000000-N 50.00 750.000096
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL END UNITS, TYPE
CAT-1

862 3210000000-N 810.00 3,240.000097
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL END UNITS, TYPE TL-3SP  3287000000-N 3,520.00 14,080.000098
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

701REMOVE EXISTING GUARDRAIL863 3360000000-E 1.15 806.150099
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

883CHAIN LINK FENCE, 48" FABRIC866 3536000000-E 13.50 11,920.500100
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

74METAL LINE POSTS FOR 48" CHAIN
LINK FENCE

866 3542000000-E 73.00 5,402.000101
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14METAL TERMINAL POSTS FOR 48"
CHAIN LINK FENCE

866 3548000000-E 235.00 3,290.000102
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

585GENERIC FENCING ITEM
CHAIN LINK FENCE

SP  3575000000-E 31.25 18,281.250103
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

750GENERIC FENCING ITEM
HANDRAIL HUNTERSVILLE STANDARD
DRAWING 700.1

SP  3575000000-E 105.50 79,125.000104
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130RIP RAP, CLASS I876 3628000000-E 52.30 6,799.000105
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

133RIP RAP, CLASS B876 3649000000-E 52.40 6,969.200106
TON    
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1,155GEOTEXTILE FOR DRAINAGE876 3656000000-E 3.00 3,465.000107
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1PREFORMED SCOUR HOLES WITH
LEVEL SPREADER APRON

873 3659000000-N 1,120.00 1,120.000108
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2PLAIN CONCRETE SIGN FOUNDA-
TIONS

902 4054000000-E 900.00 1,800.000109
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

197OVERHEAD FOOTINGSP  4057000000-E 1,200.00 236,400.000110
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,832SUPPORTS, BREAKAWAY STEEL BEAM903 4060000000-E 6.15 17,416.800111
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,951.9SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 8.00 23,615.200112
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SUPPORTS, BARRIER (SMALL)903 4079000000-N 560.00 1,120.000113
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(14+50 -RPB- LT)

906 4082100000-N 55,000.00 55,000.000114
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(20+50 -Y-)

906 4082100000-N 52,000.00 52,000.000115
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(24+50 -Y-)

906 4082100000-N 25,000.00 25,000.000116
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(25+00 -RPD-)

906 4082100000-N 59,000.00 59,000.000117
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(29+50 -Y- LT)

906 4082100000-N 46,000.00 46,000.000118
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(32+75 -Y- LT)

906 4082100000-N 45,000.00 45,000.000119
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(34+00 -Y-)

906 4082100000-N 32,500.00 32,500.000120
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(43+00 -L-)

906 4082100000-N 83,000.00 83,000.000121
LS     
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Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(47+50-L-LT)

906 4082100000-N 32,000.00 32,000.000122
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(52+00 -L-)

906 4082100000-N 65,000.00 65,000.000123
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SIGN ERECTION, TYPE D904 4096000000-N 280.00 840.000124
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

195SIGN ERECTION, TYPE E904 4102000000-N 85.00 16,575.000125
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SIGN ERECTION, TYPE F904 4108000000-N 170.00 2,380.000126
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGN ERECTION, TYPE ***
(GROUND MOUNTED)
(A)

904 4110000000-N 1,120.00 1,120.000127
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(A)

904 4116100000-N 840.00 5,040.000128
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(B)

904 4116100000-N 335.00 670.000129
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(D)

904 4116100000-N 280.00 840.000130
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(F)

904 4116100000-N 280.00 840.000131
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16DISPOSAL OF SUPPORT, STEEL
BEAM

907 4138000000-N 560.00 8,960.000132
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 2.25 263.250133
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11DISPOSAL OF SUPPORT, U-CHANNEL907 4192000000-N 2.25 24.750134
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1STOCKPILE SIGN, D, E OR F907 4237000000-N 560.00 560.000135
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,746WORK ZONE SIGNS (STATIONARY)11104400000000-E 10.00 17,460.000136
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,765WORK ZONE SIGNS (PORTABLE)11104405000000-E 11.00 19,415.000137
SF     
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442WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 9.00 3,978.000138
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9FLASHING ARROW BOARD11154415000000-N 2,335.00 21,015.000139
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5PORTABLE CHANGEABLE MESSAGE
SIGN

11204420000000-N 11,000.00 55,000.000140
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

165PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

11204422000000-N 80.00 13,200.000141
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

835DRUMS11304430000000-N 50.00 41,750.000142
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50CONES11354435000000-N 20.00 1,000.000143
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

544BARRICADES (TYPE III)11454445000000-E 30.00 16,320.000144
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

108PEDESTRIAN CHANNELIZING DE-
VICES

SP  4447000000-E 40.00 4,320.000145
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180FLAGGER11504455000000-N 260.00 46,800.000146
DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7TEMPORARY CRASH CUSHIONS11604465000000-N 9,210.00 64,470.000147
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15REMOVE & RESET TEMPORARY CRASH
CUSHION

11604470000000-N 2,800.00 42,000.000148
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10TMA11654480000000-N 13,890.00 138,900.000149
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,720PORTABLE CONCRETE BARRIER11704485000000-E 30.00 51,600.000150
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,360PORTABLE CONCRETE BARRIER
(ANCHORED)

11704490000000-E 41.00 55,760.000151
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,930REMOVE & RESET PORTABLE CONC-
RETE BARRIER

11704500000000-E 5.00 29,650.000152
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,220REMOVE & RESET PORTABLE CONC-
RETE BARRIER (ANCHORED)

11704505000000-E 13.50 16,470.000153
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

666WATER FILLED BARRIER11704507000000-E 80.00 53,280.000154
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380REMOVE & RESET WATER FILLED BA
RRIER

SP  4508000000-E 5.20 1,976.000155
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

85LAW ENFORCEMENT11904510000000-N 45.00 3,825.000156
HR     
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50SKINNY DRUM11804516000000-N 35.00 1,750.000157
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,847TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 12.00 22,164.000158
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

12054695000000-E 2.30 92.000159
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

510THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

12054700000000-E 7.50 3,825.000160
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

12054721000000-E 140.00 16,380.000161
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

225THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

12054725000000-E 195.00 43,875.000162
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

73HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL
(90 MILS)

12054726110000-E 465.00 33,945.000163
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,812COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

12054770000000-E 6.00 10,872.000164
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,670COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

12054770000000-E 5.15 18,900.500165
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

566COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(II)

12054780000000-E 12.00 6,792.000166
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

486COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(IV)

12054780000000-E 10.50 5,103.000167
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32COLD APPLIED PLASTIC PAVEMENT
MARKING CHARACTER, TYPE **
(IV)

12054800000000-N 90.00 2,880.000168
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(IV)

12054805000000-N 255.00 4,080.000169
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

232,739PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.30 69,821.700170
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47,792PAINT PAVEMENT MARKING LINES
(6")

12054815000000-E 0.50 23,896.000171
LF     
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22,135PAINT PAVEMENT MARKING LINES
(8")

12054820000000-E 0.60 13,281.000172
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,468PAINT PAVEMENT MARKING LINES
(12")

12054825000000-E 3.40 18,591.200173
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,110PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 5.60 23,016.000174
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

214PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 62.00 13,268.000175
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

840PAINT PAVEMENT MARKING SYMBOL12054845000000-N 72.60 60,984.000176
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

98,485REMOVAL OF PAVEMENT MARKING
LINES (4")

12054850000000-E 0.90 88,636.500177
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,804REMOVAL OF PAVEMENT MARKING
LINES (6")

12054855000000-E 1.35 11,885.400178
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,331REMOVAL OF PAVEMENT MARKING
LINES (8")

12054860000000-E 1.75 4,079.250179
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

347REMOVAL OF PAVEMENT MARKING
LINES (12")

12054865000000-E 2.60 902.200180
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,296REMOVAL OF PAVEMENT MARKING
LINES (24")

12054870000000-E 4.60 5,961.600181
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

312REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

12054875000000-N 75.00 23,400.000182
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (12", 120MILS) (HRM)

SP  4890000000-E 8.00 4,800.000183
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,153GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90MILS) (HRM)

SP  4890000000-E 7.50 16,147.500184
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,002GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120MILS) (HRM)

SP  4890000000-E 16.00 96,032.000185
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24,066GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120MILS) (HRM)

SP  4890000000-E 1.00 24,066.000186
LF     
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15,681GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90MILS) (HRM)

SP  4890000000-E 0.90 14,112.900187
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,756GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (6", 120MILS) (HRM)

SP  4890000000-E 1.40 9,458.400188
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24,908GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (6", 90MILS) (HRM)

SP  4890000000-E 1.30 32,380.400189
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,464GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120MILS) (HRM)

SP  4890000000-E 4.00 5,856.000190
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,730GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90MILS) (HRM)

SP  4890000000-E 2.30 8,579.000191
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7GENERIC PAVEMENT MARKING ITEM
IN LANE ROUTE SHIELDS

SP  4895000000-N 2,100.00 14,700.000192
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,389SNOWPLOWABLE PAVEMENT MARKERS12534905000000-N 40.00 55,560.000193
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37' U-CHANNEL POSTS12644915000000-E 60.00 180.000194
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3OBJECT MARKERS (END OF ROAD)12644955000000-N 600.00 1,800.000195
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28HIGH MOUNT FOUNDATIONSSP  5025000000-E 660.00 18,480.000196
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8LIGHT STANDARDS, TYPE MTLT
************
(45' SA, 15' ARM)

14045050000000-N 4,640.00 37,120.000197
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6STANDARD FOUNDATION *********
(TYPE R1)

SP  5070000000-N 720.00 4,320.000198
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2STANDARD FOUNDATION *********
(TYPE R2)

SP  5070000000-N 800.00 1,600.000199
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

385ELECTRICAL DUCT, TYPE BD, SIZE
*****
(2")

14095155000000-E 11.50 4,427.500200
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400ELECTRICAL DUCT, TYPE JA, SIZE
*****
(2")

14095160000000-E 11.50 4,600.000201
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

430ELECTRICAL DUCT, TYPE JA, SIZE
*****
(3")

14095160000000-E 13.40 5,762.000202
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310ELECTRICAL DUCT, TYPE JA, SIZE
*****
(4")

14095160000000-E 15.10 4,681.000203
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000** #8 W/G FEEDER CIRCUIT
(2)

14105170000000-E 3.10 3,100.000204
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

405** #6 W/G FEEDER CIRCUIT
(2)

14105175000000-E 4.20 1,701.000205
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

780** #4 W/G FEEDER CIRCUIT
(2)

14105180000000-E 5.00 3,900.000206
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,485** #8 W/G FEEDER CIRCUIT IN
*****" CONDUIT
(2, 1.5)

14105205000000-E 21.50 96,427.500207
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

795** #6 W/G FEEDER CIRCUIT IN
*****" CONDUIT
(2, 1.5)

14105210000000-E 23.00 18,285.000208
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,075** #4 W/G FEEDER CIRCUIT IN
*****" CONDUIT
(2, 1.5)

14105215000000-E 17.00 18,275.000209
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ELECTRICAL JUNCTION BOXES
************
(CS36)

14115240000000-N 1,175.00 1,175.000210
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3ELECTRICAL JUNCTION BOXES
************
(HM18)

14115240000000-N 542.00 1,626.000211
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4ELECTRICAL JUNCTION BOXES
************
(IG18)

14115240000000-N 542.00 2,168.000212
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4ELECTRICAL JUNCTION BOXES
************
(IG36)

14115240000000-N 1,175.00 4,700.000213
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8ELECTRICAL JUNCTION BOXES
************
(LS18)

14115240000000-N 542.00 4,336.000214
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumPORTABLE LIGHTING14135255000000-N 165,000.00 165,000.000215
LS     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC LIGHTING ITEM
LUMINAIRE STORAGE

SP  5260000000-N 900.00 900.000216
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GENERIC LIGHTING ITEM
RELOCATE HIGH MOUNT LIGHT
STANDARD

SP  5270000000-N 28,270.00 113,080.000217
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8GENERIC LIGHTING ITEM
ROADWAY LIGHT STANDARD
LUMINAIRE 185W LED

SP  5270000000-N 860.00 6,880.000218
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8GENERIC LIGHTING ITEM
SMART CONTROL NODE

SP  5270000000-N 115.00 920.000219
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

624" WATER LINE15105325400000-E 81.00 5,022.000220
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2878" WATER LINE15105325800000-E 55.00 15,785.000221
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2010" WATER LINE15105326000000-E 73.00 1,460.000222
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,76512" WATER LINE15105326200000-E 72.50 272,962.500223
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,31116" WATER LINE15105326600000-E 108.00 249,588.000224
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5724" WATER LINE15105327400000-E 220.00 12,540.000225
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27,579DUCTILE IRON WATER PIPE
FITTINGS

15105329000000-E 7.00 193,053.000226
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86" VALVE15155540000000-E 1,160.00 9,280.000227
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38" VALVE15155546000000-E 1,545.00 4,635.000228
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

412" VALVE15155558000000-E 2,665.00 10,660.000229
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116" VALVE15155558600000-E 6,440.00 6,440.000230
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11" AIR RELEASE VALVE15155589100000-E 1,435.00 1,435.000232
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12" AIR RELEASE VALVE15155589200000-E 2,450.00 2,450.000233
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7**" WATER METER
(1")

15155643000000-E 840.00 5,880.000234
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

73/4" WATER METER15155643100000-E 440.00 3,080.000235
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21-1/2" WATER METER15155643150000-E 6,050.00 12,100.000236
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

52" WATER METER15155643200000-E 7,200.00 36,000.000237
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4RELOCATE WATER METER15155648000000-N 470.00 1,880.000238
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5RECONNECT WATER METER15155649000000-N 315.00 1,575.000239
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2RELOCATE **" RPZ BACKFLOW PRE-
VENTION ASSEMBLY
(1")

15155656100000-E 710.00 1,420.000240
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1RELOCATE 2" RPZ BACKFLOW PRE-
VENTION ASSEMBLY

15155656210000-E 850.00 850.000241
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7FIRE HYDRANT15155666000000-N 3,190.00 22,330.000242
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1RELOCATE FIRE HYDRANT15155672000000-N 2,885.00 2,885.000243
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380FIRE HYDRANT LEG15155673000000-E 41.00 15,580.000244
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28" LINE STOP15155678600000-E 8,500.00 17,000.000245
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310" LINE STOP15155678800000-E 11,300.00 33,900.000246
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112" LINE STOP15155679000000-E 17,000.00 17,000.000247
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

258**" WATER SERVICE LINE
(2")

15155686000000-E 40.00 10,320.000248
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

186**" WATER SERVICE LINE
(4")

15155686000000-E 55.00 10,230.000249
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,055WATER SERVICE LINE15155686500000-E 28.00 29,540.000250
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,6188" SANITARY GRAVITY SEWER15205691300000-E 75.00 121,350.000251
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12212" SANITARY GRAVITY SEWER15205691500000-E 110.00 13,420.000252
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SANITARY SEWER CLEAN-OUT15205768000000-N 1,235.00 1,235.000253
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27SEWER SERVICE LINE15205768500000-E 70.00 1,890.000254
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

104' DIA UTILITY MANHOLE15255775000000-E 2,750.00 27,500.000255
EA     
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15' DIA UTILITY MANHOLE15255776000000-E 4,500.00 4,500.000256
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32UTILITY MANHOLE WALL 4' DIA15255781000000-E 185.00 5,920.000257
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

970ABANDON 6" UTILITY PIPE15305800000000-E 15.00 14,550.000258
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,410ABANDON 8" UTILITY PIPE15305801000000-E 15.00 36,150.000259
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,402ABANDON 10" UTILITY PIPE15305802000000-E 16.00 54,432.000260
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,264ABANDON 12" UTILITY PIPE15305804000000-E 18.25 41,318.000261
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20REMOVE WATER METER15305815000000-N 116.00 2,320.000262
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4REMOVE FIRE HYDRANT15305815500000-N 1,000.00 4,000.000263
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4ABANDON UTILITY MANHOLE15305816000000-N 1,100.00 4,400.000264
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3REMOVE UTILITY MANHOLE15305828000000-N 1,125.00 3,375.000265
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

402**" ENCASEMENT PIPE
(48")

15405835000000-E 445.00 178,890.000266
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1012" ENCASEMENT PIPE15405835600000-E 75.00 750.000267
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12536" ENCASEMENT PIPE15405836400000-E 280.00 35,000.000268
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

402BORE AND JACK OF **"
(48")

15505872500000-E 1,920.00 771,840.000269
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC UTILITY ITEM
RECONNECT TO EXISTING 6" WATER
LINE

SP  5882000000-N 660.00 660.000270
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC UTILITY ITEM
TEMPORARY SANITARY SEWER BY-
PASS PUMBING

SP  5912000000-N 73,110.00 73,110.000271
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC UTILITY ITEM
TEMPORARY WATER SERVICE

SP  5912000000-N 232,000.00 232,000.000272
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC UTILITY ITEM
WATER LINE CONNECTION/ACTIVA-
TION

SP  5912000000-N 9,200.00 9,200.000273
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23,630TEMPORARY SILT FENCE16056000000000-E 2.10 49,623.000274
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,275STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 55.00 70,125.000275
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,750STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 55.00 96,250.000276
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,330SEDIMENT CONTROL STONE16106012000000-E 43.00 143,190.000277
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50.5TEMPORARY MULCHING16156015000000-E 900.00 45,450.000278
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,700SEED FOR TEMPORARY SEEDING16206018000000-E 3.35 9,045.000279
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15.5FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 1,005.00 15,577.500280
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

730TEMPORARY SLOPE DRAINS16226024000000-E 11.00 8,030.000281
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SAFETY FENCESP  6029000000-E 1.70 340.000282
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,260SILT EXCAVATION16306030000000-E 11.00 68,860.000283
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22,475MATTING FOR EROSION CONTROL16316036000000-E 1.70 38,207.500284
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155COIR FIBER MATSP  6037000000-E 4.50 697.500285
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

465PERMANENT SOIL REINFORCEMENT
MAT

SP  6038000000-E 4.50 2,092.500286
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,7001/4" HARDWARE CLOTH16326042000000-E 3.35 32,495.000287
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40**" TEMPORARY PIPE
(18")

SP  6045000000-E 30.00 1,200.000288
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50**" TEMPORARY PIPE
(24")

SP  6045000000-E 40.00 2,000.000289
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SPECIAL STILLING BASINS16396070000000-N 700.00 2,100.000290
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160WATTLESP  6071010000-E 5.00 800.000291
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950COIR FIBER WATTLESP  6071012000-E 8.00 7,600.000292
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30COIR FIBER WATTLE BARRIERSP  6071014000-E 13.50 405.000293
LF     
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470POLYACRYLAMIDE (PAM)SP  6071020000-E 10.00 4,700.000294
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

810COIR FIBER BAFFLE16406071030000-E 4.50 3,645.000295
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8**" SKIMMER
(1-1/2")

SP  6071050000-E 750.00 6,000.000296
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1**" SKIMMER
(2")

SP  6071050000-E 800.00 800.000297
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38SEEDING & MULCHING16606084000000-E 1,955.00 74,290.000298
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22.5MOWING16606087000000-E 140.00 3,150.000299
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550SEED FOR REPAIR SEEDING16616090000000-E 4.00 2,200.000300
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.5FERTILIZER FOR REPAIR SEEDING16616093000000-E 1,000.00 1,500.000301
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 4.00 3,800.000302
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28FERTILIZER TOPDRESSING16656108000000-E 1,005.00 28,140.000303
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SPECIALIZED HAND MOWING16676114500000-N 75.00 1,500.000304
MHR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50RESPONSE FOR EROSION CONTROLSP  6117000000-N 400.00 20,000.000305
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10CONCRETE WASHOUT STRUCTURESP  6117500000-N 950.00 9,500.000306
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

17057048500000-E 1,150.00 49,450.000307
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,000SIGNAL CABLE17057060000000-E 2.25 78,750.000308
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

143VEHICLE SIGNAL HEAD (12", 3
SECTION)

17057120000000-E 845.00 120,835.000309
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8VEHICLE SIGNAL HEAD (12", 4
SECTION)

17057132000000-E 1,035.00 8,280.000310
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3VEHICLE SIGNAL HEAD (12", 5
SECTION)

17057144000000-E 1,315.00 3,945.000311
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

700MESSENGER CABLE (1/4")17107252000000-E 9.50 6,650.000312
LF     
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5,900MESSENGER CABLE (3/8")17107264000000-E 11.00 64,900.000313
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,000TRACER WIRE17157279000000-E 0.55 4,950.000314
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,900UNPAVED TRENCHING (**********)
(1, 2")

17157300000000-E 9.25 45,325.000315
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,000UNPAVED TRENCHING (**********)
(2, 2")

17157300000000-E 11.00 55,000.000316
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50UNPAVED TRENCHING (**********)
(4, 2")

17157300000000-E 14.00 700.000317
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950DIRECTIONAL DRILL (**********)
(1, 2")

17157301000000-E 14.00 13,300.000318
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,000DIRECTIONAL DRILL (**********)
(2, 2")

17157301000000-E 17.30 86,500.000319
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800DIRECTIONAL DRILL (**********)
(3, 2")

17157301000000-E 20.00 16,000.000320
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84JUNCTION BOX (STANDARD SIZE)17167324000000-N 385.00 32,340.000321
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49JUNCTION BOX (OVER-SIZED, HEA-
VY DUTY)

17167348000000-N 576.00 28,224.000322
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31WOOD POLE17207360000000-N 1,205.00 37,355.000323
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34GUY ASSEMBLY17217372000000-N 720.00 24,480.000324
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31/2" RISER WITH WEATHERHEAD17227396000000-E 215.00 645.000325
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

222" RISER WITH WEATHERHEAD17227420000000-E 600.00 13,200.000326
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22" RISER WITH HEAT SHRINK
TUBING

17227432000000-E 635.00 1,270.000327
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,500INDUCTIVE LOOP SAWCUT17257444000000-E 10.00 95,000.000328
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38,000LEAD-IN CABLE (************)
(14-2)

17267456000000-E 2.00 76,000.000329
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SITE SURVEYSP  7481000000-N 1,120.00 6,720.000330
EA     
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16CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

SP  7481240000-N 3,460.00 55,360.000331
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3EXTERNAL LOOP EMULATOR PRO-
CESSING UNIT

SP  7481260000-N 10,400.00 31,200.000332
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39RELOCATE CAMERA SENSOR UNITSP  7481280000-N 580.00 22,620.000333
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,000COMMUNICATIONS CABLE (**FIBER)
(24)

17307516000000-E 2.00 20,000.000334
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

750DROP CABLE17307528000000-E 2.00 1,500.000335
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPLICE ENCLOSURE17317540000000-N 1,310.00 13,100.000336
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11INTERCONNECT CENTER17317552000000-N 1,050.00 11,550.000337
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13DELINEATOR MARKER17337566000000-N 80.00 1,040.000338
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FURNISH WIRELESS RADIO MODEMSP  7574500000-N 2,385.00 2,385.000339
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FURNISH WIRELESS LIGHTNING
ARRESTOR

SP  7574550000-N 260.00 260.000340
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11900MHZ SERIAL/ETHERNET SPREAD
SPECTRUM RADIO

17367575142010-N 4,035.00 44,385.000341
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GPS UNITSP  7575200000-N 1,000.00 1,000.000342
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18METAL STRAIN SIGNAL POLESP  7576000000-N 10,000.00 180,000.000343
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6METAL POLE WITH SINGLE MAST
ARM

SP  7588000000-N 16,100.00 96,600.000344
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24SOIL TESTSP  7613000000-N 1,540.00 36,960.000345
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144DRILLED PIER FOUNDATIONSP  7614100000-E 660.00 95,040.000346
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6MAST ARM WITH METAL POLE DE-
SIGN

SP  7631000000-N 260.00 1,560.000347
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

78SIGN FOR SIGNALS17457636000000-N 365.00 28,470.000348
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22TYPE I POST WITH FOUNDATION17437642100000-N 1,190.00 26,180.000349
EA     
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30TYPE II PEDESTAL WITH FOUND-
ATION

17437642200000-N 1,695.00 50,850.000350
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9SIGNAL CABINET FOUNDATION17507684000000-N 735.00 6,615.000351
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9CONTROLLERS WITH CABINET
(************************)
(TYPE 2070E, BASE MOUNTED)

17517696000000-N 13,000.00 117,000.000352
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONTROLLERS WITH CABINET
(************************)
(TYPE 2070E, POLE MOUNTED)

17517696000000-N 13,625.00 27,250.000353
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54DETECTOR CARD (***********)
(TYPE 2070E)

17517708000000-N 125.00 6,750.000354
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9CABINET BASE EXTENDER17537901000000-N 520.00 4,680.000355
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10GENERIC SIGNAL ITEM
CCTV CAMERA ASSEMBLY

SP  7980000000-N 8,750.00 87,500.000356
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5GENERIC SIGNAL ITEM
CONTROLLER (TYPE 2070E)

SP  7980000000-N 2,940.00 14,700.000357
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13GENERIC SIGNAL ITEM
ETHERNET EDGE SWITCH

SP  7980000000-N 2,990.00 38,870.000358
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC SIGNAL ITEM
FURNISH ETHERNET EDGE SWITCH

SP  7980000000-N 1,455.00 2,910.000359
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14GENERIC SIGNAL ITEM
REMOVE 900MHZ RADIO

SP  7980000000-N 115.00 1,610.000360
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GENERIC SIGNAL ITEM
REPLACE CONFLICT MONITOR

SP  7980000000-N 1,330.00 5,320.000361
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,290CONCRETE BARRIER RAIL WITH
MOMENT SLAB

460 8504000000-E 537.00 692,730.000362
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

212" TAPPING SLEEVE & VALVE15155572200000-E 6,150.00 12,300.000386
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7UTILITY MANHOLE WALL 5' DIA15255782000000-E 225.00 1,575.000387
LF     
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4,792.5SOLDIER PILE RETAINING WALLSSP  8802014000-E 308.00 1,476,090.000363
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280CIP GRAVITY RETAINING WALLS453 8802040000-E 200.00 56,000.000364
SF     



Contract  Item Sheets For C204252        

Page :  23 of 24North Carolina Department Of TransportationOct 15, 2018 1:22 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumFOUNDATION EXCAVATION FOR BENT
** AT STATION ************
(1, 26+20.73 -YEB-)

410 8091000000-N 43,260.00 43,260.000365
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,292REINFORCED CONCRETE DECK SLAB420 8147000000-E 33.35 643,388.200366
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,495GROOVING BRIDGE FLOORS420 8161000000-E 0.55 10,722.250367
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

341.7CLASS A CONCRETE (BRIDGE)420 8182000000-E 870.00 297,279.000368
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(26+20.73 -YEB-)

422 8210000000-N 94,160.00 94,160.000369
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47,002REINFORCING STEEL (BRIDGE)425 8217000000-E 1.00 47,002.000370
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,426SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

425 8238000000-E 2.60 3,707.600371
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950,000APPROX ........ LBS STRUCTURAL
STEEL

440 8280000000-E 1,717,100.00 1,717,100.000372
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 14 X 73)

450 8328200000-E 120.00 5,640.000373
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,960HP14X73 STEEL PILES450 8384000000-E 74.50 220,520.000374
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

737.28TWO BAR METAL RAIL460 8475000000-E 107.00 78,888.960375
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

371.3CONCRETE BARRIER RAIL460 8503000000-E 115.00 42,699.500376
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

401.451'-**"X *****" CONCRETE PARA-
PET
(1'-2" X 2-6")

460 8517000000-E 108.50 43,557.330377
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6604" SLOPE PROTECTION462 8531000000-E 92.00 60,720.000378
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumDISC BEARINGSSP  8654000000-N 37,200.00 37,200.000379
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 4,800.00 4,800.000380
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumEXPANSION JOINT SEALSSP  8706000000-N 77,000.00 77,000.000381
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
REMOVE EXISTING BRIDGE RAIL

SP  8860000000-N 43,500.00 43,500.000382
LS     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350.79GENERIC STRUCTURE ITEM
ADHESIVELY ANCHORED 2'-6"
CONCRETE PARAPET

SP  8867000000-E 148.50 52,092.320383
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350.83GENERIC STRUCTURE ITEM
ADHESIVELY ANCHORED CONCRETE
BARRIER RAIL

SP  8867000000-E 160.00 56,132.800384
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

403.96GENERIC STRUCTURE ITEM
ADHESIVELY ANCHORED VERTICAL
CONCRETE RAIL

SP  8867000000-E 140.00 56,554.400385
LF     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $30,854,850.00

1322/Oct15/Q2051976.21/D1840803182010/E386
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