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-- STATE OF NORTH CAROLINA-- 
DEPARTMENT OF TRANSPORTATION 

RALEIGH, N.C. 
 

FINAL REQUEST FOR PROPOSALS 
 

DESIGN-BUILD PROJECT 
 

Hurricane Helene Emergency  
Express Design-Build  
Division 13 Group 6 
Bridge Replacements 

 
January 13, 2025 

 
 

VOID FOR BIDDING 
 

 
 
DATE AND TIME OF PRICE PROPOSAL OPENING:     January 21, 2025  AT 2:00 PM 
 
CONTRACT ID: C205023 
 
WBS ELEMENT NO.: DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR 
 
COUNTY:   Yancey  
 
ROUTE NO.  SR 1152 and SR 1153 
 
MILES:  N/A 
  
LOCATION:  Replacement of Bridges in Yancey County 
 
TYPE OF WORK:  DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK 

CONTAINED IN THE REQUEST FOR PROPOSALS 
 
NOTICE: 
 
ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN 
CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN 
SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING AS 
CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  NOT WITHSTANDING THESE LIMITATIONS ON BIDDING, THE 
PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING SOURCES. 
 
___________ 
                              5% BID BOND OR BID DEPOSIT REQUIRED 
___________ 



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C205023 
 

IN YANCEY COUNTY 
NORTH CAROLINA 

 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
  

RALEIGH, NORTH CAROLINA 
 

 
The Design-Build Team herein acknowledges that it has carefully examined the location of the 
proposed work to be known as Contract No. C205023, has carefully examined the Final Request 
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 
contract, and the forms of contract payment bond and contract performance bonds, which are 
acknowledged to be part of the Contract; and thoroughly understands the stipulations, 
requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 
their execution of the Contract and including any subsequent award to them by the Secretary of 
Transportation in accordance with this Contract to provide the necessary contract payment bond 
and contract performance bond within fourteen calendar days after the written notice of award is 
received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 
machinery, implements, appliances, tools, labor, and other means of construction, except as 
otherwise noted, to perform all the work and required labor to design, construct and complete all 
the work necessary for State Highway Contract No. C205023 in Yancey County by no later than 
the date(s) specified in the Final RFP, and any addenda thereto, and in accordance with the 
requirements of the Engineer, the Final RFP and Addenda thereto, the January 2024 NCDOT 
Standard Specifications for Roads and Structures, and specifications prepared by NCDOT, 
herein after referred to as the Department, at the price(s) bid by the Design-Build Team in their 
Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to 
the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 
preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 
sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 
made, nor the interpretations made or opinions of the Department as to the type of materials and 
conditions to be encountered at the project site.  The Design-Build Team is advised to make such 
independent investigations, as they deem necessary to satisfy their self as to conditions to be 
encountered on this project.  The Design-Build Team shall have no claim for additional 
compensation or for an extension of contract time for any reason resulting from the actual 
conditions encountered at the site differing from those indicated in any of the information or 
documents furnished by the Department except as may be allowed under the provisions of the 
Standard Specifications. 
 



The Design-Build Team shall assume full responsibility, including liability, for the project 
design, including the use of portions of the Department design, modification of such design, or 
other designs as may be submitted by the Design-Build Team. 
 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 
of all work performed under this contract, and shall indemnify and hold the Department harmless 
for any additional costs and all claims against the Department or the State which may arise due 
to errors or omissions of the Department in furnishing the preliminary project designs and 
information, and of the Design-Build Team in performing the work. 
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 
Specifications for Roads and Structures, January 2024, as well as, all design manuals, policy and 
procedures manuals, and AASHTO publications and guidelines referenced in the Request For 
Proposals, with all amendments and supplements thereto, are by reference, incorporated and 
made part of this contract; that, except as herein modified, all the designs, construction and, as 
applicable, construction engineering and inspection included in this contract is to be done in 
accordance with the documents noted above and under the direction of the Engineer. 
 

The contract is valid only when signed either by the Contract Officer or such other person as 
may be designated by the Secretary to sign for the Department of Transportation.  The conditions 
and provisions herein cannot be changed except by written approval as allowed by the Request 
for Proposals. 
 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 
certified check payable to the order of the Department of Transportation, for five percent of the 
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 
and the Design-Build Team shall fail to provide the required payment and performance bonds 
with the Department of Transportation, under the condition of this proposal, within 14 calendar 
days after the written notice of award is received by them, as provided in the Standard 
Specifications; otherwise said deposit will be returned to the Design-Build Team. 
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*** PROJECT SPECIAL PROVISIONS *** 

BUILD AMERICA, BUY AMERICA (BABA) 
(11-15-22)(Rev. 7-16-24) 106 DB1 G05 

Revise the Standard Specifications as follows: 

Page 1-48, Article 106-1 GENERAL REQUIREMENTS, add the following after line 49:  

(C) Build America, Buy America (BABA)

All manufactured products and construction materials permanently incorporated into any project 

shall meet requirements of the Build America, Buy America (BABA) Act of the Infrastructure 

Investment and Jobs Act (IIJA).  Before any material or product shown on the Department’s 

Build America, Buy America (BABA) List is included for payment on a monthly estimate, the 

Design-Build Team shall furnish the Engineer with a notarized certification certifying that the 

items conform to the BABA Act.  The Department’s Build America Buy America (BABA) List 

can be found on the Department’s website below: 

https://connect.ncdot.gov/letting/LetCentral/NCDOT%20BABA%20Materials%20List.pdf 

Each purchase order issued by the Design-Build Team or a subcontractor for items on the BABA 

List to be permanently incorporated into any project shall contain in bold print a statement 

advising the supplier that the manufactured products and construction materials shall be 

produced in the United States of America.  The Design-Build Team and all affected 

subcontractors shall maintain a separate file for BABA List items so that verification of the 

Design-Build Team’s efforts to purchase items produced in the United States can readily be 

verified by an authorized representative of the Department or the Federal Highway 

Administration (FHWA). 

CONTRACT TIME AND LIQUIDATED DAMAGES 
(4-17-12)(Rev. 1-16-24) DB1 G008C

The date of availability for this contract is March 3, 2025, except that the Design-Build Team 

shall only begin ground disturbing activities as allowed by this Request for Proposals (RFP).  

The Final Completion Date shall not be later than October 1, 2026. 

When observation periods are required by the special provisions, they are not a part of the work 

to be completed by the completion date and / or intermediate contract times. Should an 

observation period extend beyond the Final Completion Date, acceptable completion of the 

observation period shall be a part of the work covered by the performance and payment bonds.  

The liquidated damages for this contract are One Thousand One Hundred Dollars ($ 1,100.00) 

per calendar day.  
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INTERMEDIATE CONTRACT TIME NUMBERS 1, 2 & 3 AND LIQUIDATED 

DAMAGES 
(2-20-07) (Rev. 12-10-24)  AD G14 

 

Intermediate Contract Times #1, #2 and #3 are for the completion of work at each bridge site 

including but not limited to the construction of the proposed bridge, roadway and approach slab 

components, demolition and removal of any remaining existing bridge components, and salvage 

of the existing temporary bridge if required, without the need for subsequent lane closures.  

Liquidated Damages for Intermediate Contract Times #1, #2 & #3 are per calendar day as listed 

in the Table below: 

 
 

 

ICT 

Number 

 

 

County 

 

 

Structure # 

 

 

Route 

Intermediate 

Contract 

Time 

(Calendar 

Days) 

 

 

Liquidated 

Damages 

1 Yancey 990097 SR 1152 195 $1,100 

2 Yancey 990062 SR 1153 195 $600 

3 Yancey 990100 SR 1153 150 $600 

 

Removal of the temporary bridge, and regrading / removal of embankments for the temporary 

bridge are not included in Intermediate Contract Time #3, and not subject to associated 

Liquidated Damages. 

 

The date of availability for Intermediate Contract Times #1, #2 & #3 shall be defined in writing 

by the Design-Build Team to the Engineer a minimum of thirty (30) calendar days prior to 

beginning construction at any bridge site. 

 

ALTERNATE BIDS 
(12-17-24) 103 DB1 G15 

 

Revise the Standard Specifications as follows: 

 

Page 1-23, Subarticle 103-2(B)(5) Electronic Bids, lines 7-9, replace the last sentence of this 

subarticle with the following: 

 

Where the bidder submits a unit price other than zero for more than one item of an authorized 

alternate, the Department will determine the lowest total price based on the alternate bid and if 

there are multiple alternates at the lowest total price the alternate will be determined by the 

Department. 

 

MEASUREMENT AND PAYMENT  

This “Measurement and Payment” Project Special Provision does not apply to bridges for which 

the Design-Build Team has elected to forego the unit price bid approach and instead has elected 

to submit an alternate lump sum bid for the design and construction of a bridge.   

Reference is made to the following pay items listed on the Itemized Proposal Sheet: 

2
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Bridge Length (LF):  Bridge Length will be measured from fill face to fill face and paid in units 

of linear feet as measured along the centerline of the bridge of actual bridge length constructed.  

Work will include all materials, labor, and equipment to construct the superstructure portion of 

the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding 

asphalt wearing surface.  This work does not include bearing devices, anchors bolts or other such 

connection.   

Payment will be made under: 

 

Pay Item         Pay Unit 

 

Bridge Length Structure No. 990062      Linear Feet 

Bridge Length Structure No. 990097      Linear Feet 

Bridge Length Structure No. 990100      Linear Feet 

Foundation Length (LF): Foundation Length will be measured from the elevation at the top of 

the piles or columns atop drilled piers to the pile tip or drilled pier tip elevation actually installed 

at a given end bent or interior bent and will be paid for in units of linear feet.  The final 

foundation pay length per bent or end bent will be determined by adding the drilled pier lengths 

measured as defined above for the total number of piles or drilled piers per bent or end bent.  

Work will include all materials, labor, and equipment to install and construct the foundations, 

including pile auguring as necessary, regardless of the number of piles or columns/drilled piers 

per bent, including that portion of the piles or columns/drilled piers that extend into the end bent 

or interior bent cap.  In the event that additional interior bents are required beyond that specified 

in the Structures Scope of Work, the unit price bid for linear feet of Foundation Length for the 

closest interior bent will be used to compensate for the additional length of piles or 

columns/drilled piers. 

Payment will be made under: 

 

Pay Item         Pay Unit 

 

Foundation Length at End Bent #1 Structure No. 990062   Linear Feet 

Foundation Length at End Bent #2 Structure No. 990062   Linear Feet 

Foundation Length at End Bent #1 Structure No. 990097   Linear Feet 

Foundation Length at Interior Bent # Structure No. 990097   Linear Feet 

Foundation Length at End Bent #2 Structure No. 990097   Linear Feet 

Foundation Length at End Bent #1 Structure No. 990100   Linear Feet 

Foundation Length at End Bent #1 Structure No. 990100   Linear Feet 

 

Interior Bent Caps (Each):  Interior Bent Caps will be measured and paid for by each.  Work 

will include all material, labor, and equipment to construct each interior bent cap, including the 

necessary bearing devices, anchors bolts or other such connection.   

 

Payment will be made under: 

 

Pay Item         Pay Unit 

 

3
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Interior Bent Caps Structure No. 990097     Each 

End Bents (Each):  End Bents will be measured and paid for by each. Work will include all 

material, labor, and equipment to construct each end bent, including the necessary bearing 

devices, anchors bolts or other such connection, and wing walls.  

Payment will be made under: 

Pay Item         Pay Unit 

 

End Bents Structure No. 990062      Each 

End Bents Structure No. 990097      Each 

End Bents Structure No. 990100      Each 

 

Design and Construction of Bridges (LS):  Design and Construction of Bridges will be paid for 

as lump sum.  No measurement will be made.  Work will include all material, labor and 

equipment to complete all of the work required by the contract at all sites specified as bridges in 

this RFP, excluding those specific contract unit price items listed above.  Work will include all 

preconstruction activities including, but not limited to, design, permitting, asbestos assessment of 

existing bridge, utility coordination services and other preconstruction services, regardless of the 

final design, bridge length, foundation length, or number of interior bents.  Work will also 

include all other construction required by the contract including, but not limited to, erosion and 

sediment control, earthwork, drainage, pavement, signing, bridge approach fills, approach slabs, 

removal of all existing structure components, temporary shoring, guardrail and debris removal.  

Temporary shoring required solely to accommodate conflicting slopes from the temporary 

bridges will be paid for as Extra Work in accordance with Article 104-8(a) of the Standard 

Specifications. Work will also include all surveying and geotechnical investigative work as may 

be required by the contract.  Work will also include undercut of unsuitable subgrade soils to a 

limit of 250 CY.  Undercut beyond this limit will be paid for as Extra Work in accordance with 

Article 104-8(a) of the Standard Specifications. 

 

Streambank re-establishment/realignment will be required beneath the proposed bridge and to 

extend to the proposed up and downstream Right of Way limits or 30 feet each side of the 

centerline of the proposed bridge, whichever is greater. This work shall include channel re-

establishment, reshaping banks to a 1.5:1 or flatter slope, and armoring with appropriately sized 

stone as determined by the Design-Build Team and shall be included in the lump sum price for 

Design and Construction of Bridges. Work associated with re-establishing or stabilizing the 

stream channel outside of these limits may be included in the contract; however, such work will 

be paid for as Extra Work in accordance with Article 104-8(a) of the Standard Specifications. 

 

Work will also include debris removal and disposal from the stream and streambanks within the 

stream re-establishment limits above as well as any other locations as required by the Design-

Build Team’s operations. Storm debris may be disposed at a DEQ Active TDSR Site.  

 

https://ncdenr.maps.arcgis.com/apps/webappviewer/index.html?id=ff89064fe9514d759da54

b868d93afc5 
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Work will also include any additional materials and labor needed to provide up to a 1’-6” 

increase in the existing roadway grade to satisfy all contract requirements, including FEMA 

compliance, as applicable.  

 

Periodic inspections of existing temporary bridges will be performed by the Department.  If 

maintenance activities are required on the temporary bridges, the Department may require the 

Design-Build Team to perform those activities; however, this work would be paid for as Extra 

Work in accordance with Article 104-8(a) of the Standard Specifications.  

 

Payment will be made under: 

 

Pay Item          Pay Unit 

 

Design and Construction of Bridge No. 990062     Lump Sum 

Design and Construction of Bridge No. 990097     Lump Sum 

Design and Construction of Bridge No. 990100     Lump Sum 

Right of Way Acquisition (EA):  Right of Way Acquisition services will be paid for per each 

parcel from which a utility easement and/or right of way is required.  Work will include all labor 

and services necessary to acquire the easements/right of way as required by the Right of Way 

Scope of Work. 

Payment will be made under: 

Pay Item Pay Unit 

Right of Way Acquisition at Bridge No. 990062 Each 

Right of Way Acquisition at Bridge No. 990097 Each 

Right of Way Acquisition at Bridge No. 990100 Each 

Adjustments to Quantities and Payment  

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation 

Length and the quantity of Interior Bent Caps to be bid for the bridge site.  By submitting this 

Price Proposal, the Design-Build Team acknowledges that these quantities are intended for 

bidding purposes and may or may not be the final design quantities.  Unless otherwise noted in 

the Structures Scope of Work, in the event that the final design quantities for Bridge Length 

Foundation Length and Interior Bent Caps differ from those presented in the Itemized Proposal 

Sheet, adjustment will be made to the partial payments made to Design-Build Team per the 

applicable contract unit prices.   

 

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or 

right of way will be required across this bridge site.  By submitting this Price Proposal, the 

Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or 

may not be the final quantity.  In the event that the final quantity of impacted parcels differs from 

that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made 

to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition. 
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All contract pay items for this contract are considered minor contract items. 

No adjustments to the pay quantities will be made until such time that all pertinent design 

submittals are approved and all permits for the site have been obtained.   

In the event of any increase in any of the above quantities, the Design-Build Team will be 

required to demonstrate through the pertinent design submittals the need for the additional 

quantities.    

In the event of any decrease in any of the above quantities, the Design-Build Team will be 

eligible for an incentive for such reduction (reference the Project Special Provision entitled 

“Value Analysis”). This incentive and special provision do not apply to the line item for Right of 

Way Acquisition. 

If during the course of the design phase, the Design-Build Team proposes a span arrangement 

that eliminates the contract line item for Interior Bent Caps at this bridge site, then the provisions 

of Article 104-12 of the Standard Specifications will apply. 

Any bridge length specified in the Structure Scope of Work of 75 feet or less shall be cored slab 

unless otherwise specified therein. If during the course of the design, the Design-Build Team 

demonstrates to the Department’s satisfaction that a bridge that is specified in the Structure 

Scope of Work as 75 feet or less must be revised to a length in excess of 75 feet such that a cored 

slab design will not suffice, then adjustment will be made to the partial payments made to 

Design-Build Team per the unit price bid for linear feet of Bridge Length.  In addition, the 

provisions of Article 104-7 of the Standard Specifications will apply as to the change from a 

cored slab superstructure to the final design superstructure type. 

 

The Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep cored slab) 

or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility 

of the Design-Build Team. No additional compensation will be provided for any increase in 

specific size of superstructure or foundation type. However, if during the course of the design or 

permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the 

foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g. cored slab), as 

specified in the Structures Scope of Work will not be adequate, then the provisions of Article 

104-7 of the Standard Specifications will apply.  For bridges that are proposed as multiple span 

bridges in the Structure Scope of Work, cored slabs and box beams are considered to be the same 

superstructure type for this purpose.  

If during the course of the design or permitting phase, the Design-Build Team proposes a more 

economical foundation type or superstructure type from those specified in the Structures Scope 

of Work, then the provisions of Article 104-12 of the Standard Specifications will apply. 

In the event, that the width of superstructure specified in the Structures Scope of Work is 

inadequate, as demonstrated through the pertinent approved design submittals, then provisions of 

Article 104-7 of the Standard Specifications will apply.  In such case, the unit contract price bid 

per Each for Interior Bent and End Bents will be prorated based on the difference in length of 

cap needed for the bridge width stated herein and the final design bridge width.  If the Design-

Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an 
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additional pile, then the payment quantity for Foundation Length will be prorated based on the 

number of piles needed for the bridge width stated herein and that for final design bridge width.  

The payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the 

payment quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge 

length divided by the bridge length specified herein. No additional compensation for the lump 

sum item Design and Construction of Bridges will be provided for additional bridge width. 

If during the course of the design, the Design-Build Team determines that the existing roadway 

grade must be raised by more than 1'-6" to accommodate other contract requirements, then the 

provisions of Article 104-7 of the Standard Specifications will apply to the work items covered 

by the Design and Construction of Bridges line item to the extent needed beyond the 1'-6" grade 

change already accommodated in the lump sum price bid for Design and Construction of 

Bridges. 

DESIGN AND CONSTRUCTION ITEMIZATION 
(3-21-15) EDB 

Reference is made to the Measurement and Payment Project Special Provision and the pay item 

for Design and Construction of Bridges contained therein.  Within 30 days after award of the 

contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated 

costs associated with the work items contained in the amount bid for Design and Construction of 

Bridge.  The itemization shall, at a minimum, break out the costs for design, other 

preconstruction services, the summation of all typical roadway pay items and a breakdown of all 

typical bridge pay items. 

 

ALTERNATE LUMP SUM BID 

 

The Design-Build Team may provide an alternate lump sum bid for Bridge No. 990097. 

 

If the Design-Build Team elects to submit an alternate lump sum bid for the bridge, the Design- 

Build Team shall be solely responsible for all costs, including but not limited to, overruns, 

additional design, and any additional right-of-way, additional utility relocation, or additional 

mitigation costs that would not otherwise have been attributable to the bridge description 

specified in the Structures Scope of Work. The Design-Build Team also must forego any 

additional compensation that would have otherwise been afforded under the “Value Analysis” 

and “Measurement and Payment” Project Special Provisions. In addition, providing an alternate 

lump sum bid does not relieve the Design-Build Team of any contract requirements including 

permitting agency requirements, hydraulic design requirements, and FEMA compliance 

requirements. The bridge design shall not rely upon any design exceptions except to the extent 

that may be specifically permitted in the Roadway Scope of Work. 

 

With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis, 

the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work 

necessary at the applicable bridge site, including all pay items outlined in the Measurement and 

Payment” Project Special Provision. In the event that the design, upon which the alternate lump 

sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required 

to design and construct a bridge that does satisfy the Department that all contract and permit 

conditions (including FEMA) can and will be met, which may include the design and 
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construction of the bridge specified in the Structures Scope of Work for that site. Culverts will 

not be acceptable in lieu of bridges. 

 

The Design-Build Team is cautioned that the bridge description specified in the Structures Scope 

of Work was determined jointly by the Department and the regulatory and permitting agencies 

and variation therefrom will likely require subsequent concurrence from these agencies. The 

Design-Build Team is fully responsible for engaging the Department to understand the rationale 

for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump 

sum bid alternate afforded by this provision. 

 

To elect this option, the Design-Build Team shall enter a lump sum amount for all work required 

by the contract for the bridge site on the Itemized Proposal Sheet. The unit cost and amount for 

all other line items specific to that bridge shall be left blank on the Itemized Proposal Sheet. 

 

To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the 

specific unit price and lump sum items for the bridge site and the amount for the Alternate Lump 

Sum Bid for Bridge #990097 shall be left blank. 

 

Payment will be made under: 

 

Pay Item           Pay Unit 

Alternate Lump Sum Bid for Bridge #990097                Lump Sum 

 

MOBILIZATION 
(1-16-24) DB1 G15B 

Revise the Standard Specifications as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

Ten percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum 

amount for Mobilization. Partial payments for Mobilization will be made beginning with the first 

partial pay estimate paid on the contract in the amount of 40% of the mobilization. The 

additional 60% of the mobilization will be paid for in equal amounts over the next two partial 

payments.  

 

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1-23-14)(Rev 1-21-25) EDB1 G43 

 

(A) Submittal of Quantities 

 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 

which is found at the following link: 
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https://connect.ncdot.gov/letting/Design%20Build%20Resources/Express%20Design%20Build%20-

%20Fuel%20Usage%20Factor%20Chart%20and%20Estimate%20of%20Quantites.pdf 

 

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 

incorporating into the completed project and upon which the Price Proposal was based. 

The quantity breakdown shall include all items of work that appear in the Fuel Usage 

Factor Chart and Estimate of Quantities sheet. Only those items of work which are 

specifically noted in the Fuel Usage Factor Chart and Estimate of Quantities sheet will 

be subject to fuel price adjustments.  

 

Submittal - The submittal shall be delivered at the same time and location as the Price 

Proposal. The Fuel Usage Factor Chart and Estimate of Quantities sheet shall be 

attached to the electronic bid file. 

 

Trade Secret - Information submitted on the Fuel Usage Factor Chart and Estimate of 

Quantities sheet will be considered “Trade Secret” in accordance with the requirements 

of G.S. 66-152(3) until such time as the Price Proposal is opened.  

 

 

(B) Base Index Price 

 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 

payment estimates to determine fuel price adjustments. The Design-Build Team shall 

submit a payment request for quantities of work completed based on the work completed 

for that estimate period. The quantities requested for partial payment shall be reflective of 

the work actually accomplished for the specified period. The Design-Build Team shall 

certify that the quantities are reasonable for the specified period. The base index price for 

DIESEL #2 FUEL is $ 2.3148 per gallon. 

 

(C) Opt Out of Fuel Price Adjustment 

 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 

a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 

Estimate of Quantities sheet and the declination box shall be checked. Failure to complete 

and submit the Fuel Usage Factor Chart and Estimate of Quantities form will mean that 

the Design-Build Team is declining the Fuel Price Adjustments for this project.  

 

(D) Fuel Usage Factor for Asphalt Line Items  

 

 If the Design-Build Team elects to pursue reimbursement for Fuel Price Adjustments, the 

Design-Build Team shall select either the 0.90 or 2.90 Fuel Usage Factor for each 

individual asphalt line item by marking the appropriate Factor on the Fuel Usage Factor 

Chart and Estimate of Quantities sheet. If the Design-Build Team does not mark either 

Fuel Usage Factor or marks both Fuel Usage Factors for an asphalt line item, the 2.90 

Fuel Usage Factor shall be used for that asphalt line item. 

 

(E) Change Option  

 

9

https://connect.ncdot.gov/letting/Design%20Build%20Resources/Express%20Design%20Build%20-%20Fuel%20Usage%20Factor%20Chart%20and%20Estimate%20of%20Quantites.pdf
https://connect.ncdot.gov/letting/Design%20Build%20Resources/Express%20Design%20Build%20-%20Fuel%20Usage%20Factor%20Chart%20and%20Estimate%20of%20Quantites.pdf


C205023 Project Special Provisions    Yancey County 

(DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR) 
 

 

The proposer will not be permitted to change the option after the Price Proposal and the 

Fuel Usage Factor Chart and Estimate of Quantities sheet is submitted. 

 

(F) Failure to Submit  

 

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities 

sheet will result in the Price Proposal being considered irregular by the Department and 

the Price Proposal may be rejected. 

 

(G) Total Construction Cost Amount  

 

Submit the total construction cost amount on all Fuel Usage Factor Chart and Estimate 

of Quantities sheet submittals regardless of opting to pursue or not pursue reimbursement 

for Fuel Price Adjustments on this project. This value will be used to calculate 

compliance with the DBE or MBE/WBE project goals. 

 

INDIVIDUAL MEETINGS WITH PROPOSERS 
(9-1-11) DB1 G048 

 

The Department will provide one Question and Answer Session, which includes Hydraulic, 

Environmental & Geotechnical questions, to meet with each proposer individually to specifically 

address questions regarding the draft Requests for Proposals. 

 

CONFIDENTIAL QUESTIONS      
(1-5-07) DB1 G56B 
 

The Design-Build Team will be permitted to ask confidential questions of the Department, which 

neither the question nor answer will be shared with other proposing teams.  For the purpose of 

this provision, “confidential question” is defined as a private inquiry containing information 

whose disclosure could alert others to certain details of doing business in a particular manner.  

The Department will determine if the question is considered a confidential question. 

 

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the External RFP review with the individual teams. 

 

The Department will answer the confidential question verbally at the meeting if possible.  If 

not answered verbally during the meeting, the Department will answer the confidential 

question by subtle changes in the Final Request for Proposals, which will clarify the scope by 

either allowing or disallowing the request.  The revision will be made in such a manner as to 

not disclose the confidential question. 

 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 

requesting a meeting with the Contract Officer.  The request shall be in writing and provide 

sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 

magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 

answered.  
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After evaluation, the Contract Officer will respond to the question in writing to the Design-

Build Team only.  Other teams will not be notified of the question or answer. 

 

VALUE ANALYSIS  
(9-1-11) EDB1 G57 
 

Value Engineering Proposals, as specified in Article 104-12 of the 2024 Standard Specifications 

for Roads and Structures, and as modified in the Standard Special Provision entitled “Value 

Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the 

RFP issued by the Department, will be considered as Value Engineering Proposals. 

 

To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit 

Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span 

layout, span lengths, foundation types, or other such general information and how they differ 

from that specified in this RFP.  Therefore, full design packages for the proposed structure and 

that for the structure specified in this RFP are not required, but enough detail should be provided 

to clearly show the cost of both options (excluding design cost). 

 

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 

104-12 applies.   

 

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing 

the depth of foundations or to shorten the bridge length unless a change to the foundation type 

(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.  

Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial 

payments to the Design-Build Team in accordance with the Project Special Provision entitled 

“Measurement and Payment.”  However, as an incentive to the Design-Build Team to provide an 

economical structural design, the Design-Build Team will be paid a lump sum of 15% of the 

total partial payment adjustment attributable to the reduced pay item quantities for Foundation 

Depth and/or Bridge Length, as applicable.  Said lump sum payment will be made upon approval 

of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site. 

The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above 

for that bridge are less than $5,000.00. 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS  
(7-15-08) (Rev. 7-16-24) 108-2 DB1 G58 

 

The Design-Build Team's attention is directed to the Availability of Funds - Termination of 

Contracts Standard Special Provision found elsewhere in this RFP. The Department of 

Transportation's schedule of estimated completion progress for this project, as required by that 

Standard Special Provision, shall be as follows: 

 

  Fiscal Year       Progress (% of Dollar Value) 

 

2025 (07/01/24 - 06/30/25)    11% of Total Amount Bid 

2026 (07/01/25 - 06/30/26)    82% of Total Amount Bid 

 2027 (07/01/26 - 06/30/27)      7% of Total Amount Bid 
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In accordance with Article 108-2 of the Standard Specifications, the Design-Build Team shall 

also furnish its own progress schedule. Any acceleration of the progress as shown by the Design-

Build Team's progress schedule over the progress as shown above shall be subject to the 

approval of the Engineer. 

 

DISADVANTAGED BUSINESS ENTERPRISE 
(10-16-07) (Rev. 1-16-24) 102-15(J) SP1 G61 
 

DB1 G061 

 

Description 

 

The purpose of this special provision is to carry out the U.S. Department of Transportation’s 

policy of ensuring nondiscrimination in the award and administration of contracts financed in 

whole or in part with Federal funds. This provision is guided by 49 CFR Part 26. 

 

Definitions 

 

Additional DBE Subcontractors - Any DBE submitted at the time the Price Proposal is submitted 

that will not be used to meet the DBE goal. No submittal of a Letter of Intent is required. 

 

Committed DBE Subcontractor - Any DBE submitted at the time the Price Proposal is submitted 

that is being used to meet the DBE goal by submission of a Letter of Intent. Or any DBE used as 

a replacement for a previously committed DBE firm. 

 

Contract Goal Requirement - The approved DBE participation at time of award, but not greater 

than the advertised contract goal. 

 

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed DBE subcontractor(s). 

 

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Goal Confirmation Letter - Written documentation from the Department to the Proposer 

confirming the Design-Build Team’s approved, committed DBE participation along with a 

listing of the committed DBE firms. 

 

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 

that produces on the premises, the materials or supplies obtained by the Design-Build Team.  A 

firm that makes minor modifications to the materials, supplies, articles, or equipment is not a 

manufacturer. 

 

Regular Dealer -A firm that owns (or leases) and operates a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in sufficient quantities, and regularly sold to the public in the usual course of 

business. A regular dealer engages in, as its principal business and in its own name, the purchase 

and sale or lease of the products in question. A regular dealer in such bulk items as steel, 

concrete or concrete products, gravel, stone, asphalt, and petroleum products need not keep such 

products in stock, if it owns and operates distribution equipment for the products. Any 
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supplement of regular dealers’ own distribution equipment shall be by a long-term operating 

lease and not on an ad hoc or contract-by-contract basis. 

 

Distributor – A firm that engages in the regular sale or lease of the items specified by the 

contract. A distributor assumes responsibility for the items it purchases once they leave the point 

of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by 

the carrier’s insurance. 

Replacement / Substitution - A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) DBE firm. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for DBE certification, such that 

an applicant is required to apply only once for a DBE certification that will be honored by all 

recipients of USDOT funds in the state and not limited to the Department of Transportation only. 

The Certification Program is in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

Forms and Websites Referenced in this Provision 

 

DBE Payment Tracking System - On-line system in which the Design-Build Team enters the 

payments made to DBE subcontractors who have performed work on the project.  

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

DBE firms working on the project. This form is for paper bid projects only. 

 

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%2

0WBE%20Replacement%20Form%20and%20Instructions.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%2

0-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 
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20Notification%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed DBE for the estimated amount (based on quantities and unit prices) listed at the time the 

Price Proposal is submitted. 

 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform% 

20as%20a%20Subcontractor.pdf 

 

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 

will meet this DBE goal. This form is for paper bids only. 

 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/ 

08%20DBE%20Subcontractors%20(Federal).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where DBEs quoted on the project. This sheet is submitted with good faith 

effort packages. 

 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 

 

DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary 

counting determination for each DBE listed as a regular dealer or distributor to assess its 

eligibility for 60 or 40 percent credit, respectively of the cost of materials or supplies based on its 

demonstrated capacity and intent to perform as a regular dealer or distributor, as defined in 

section 49 CFR 26.55 under the contract at issue. A Contractor will submit the completed form 

with the Letter of Intent. 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular

%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 

 

DBE Goal 

 

The following DBE goal for participation by Disadvantaged Business Enterprises is established 

for this contract: 

 

Disadvantaged Business Enterprises 4.0% 

 

(A) If the DBE goal is more than zero, the Design-Build Team shall exercise all necessary 

and reasonable steps to ensure that DBEs participate in at least the percent of the contract 

as set forth above as the DBE goal. 

 

(B) If the DBE goal is zero, the Design-Build Team shall make an effort to recruit and use 

DBEs during the performance of the contract. Any DBE participation obtained shall be 

reported to the Department. 
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This goal is to be met through utilization of highway construction contractors and / or right of 

way acquisition firms. Utilization of DBE firms performing design, other preconstruction 

services, or Construction Engineering and Inspection are not included in this goal. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms. Only firms identified 

in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be 

found at the following link.  

 

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of DBE Subcontractors 

 

At the time the Price Proposal is submitted, Proposers shall submit all DBE participation that 

they anticipate to use during the life of the contract. Only those identified to meet the DBE goal 

will be considered committed, even though the listing shall include both committed DBE 

subcontractors and additional DBE subcontractors. Additional DBE subcontractor participation 

submitted at the time the Price Proposal is submitted will be used toward the Department’s 

overall race-neutral goal. Only those firms with current DBE certification at the time of Price 

Proposal opening will be acceptable for listing in the Proposer’s submittal of DBE participation. 

The Design-Build Team shall indicate the following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of DBE participation in the appropriate section of the 

electronic submittal file. 

 

(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in the 

electronic submittal file, the bidder may use the dropdown menu to access the 

name and address of the DBE firm. 

 

(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 

DBE participation. 

 

(3) The bidder shall be responsible for ensuring that the DBE is certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not 

certified at the time of the bid-letting, that DBE's participation will not count 

towards achieving the DBE goal. 
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(1) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not required for 

the zero goal, however any DBE participation that is achieved during the project shall be 

reported in accordance with requirements contained elsewhere in this special provision. 

 

DBE Prime Contractor 

 

When a certified DBE firm proposes on a contract that contains a DBE goal, the DBE firm is 

responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 

proposer. In most cases, a DBE proposer on a contract will meet the DBE goal by virtue of the 

work it performs on the contract with its own forces. However, all the work that is performed by 

the DBE proposer and any other DBE subcontractors will count toward the DBE goal. The DBE 

proposer shall list itself along with any DBE subcontractors, if any, in order to receive credit 

toward the DBE goal. 

 

For example, if the DBE goal is 45.0% and the DBE proposer will only perform 40.0% of the 

contract work, the prime will list itself at 40.0%, and the additional 5.0% shall be obtained 

through additional DBE participation with DBE subcontractors or documented through a good 

faith effort. 

 

DBE Prime Contractors shall also follow Sections A and B listed under Listing of 

DBE Subcontractor just as a non-DBE proposer would. 

 

Written Documentation - Letter of Intent 

 

The Proposer shall submit written documentation for each DBE that will be used to meet the 

DBE goal of the contract, indicating the Proposer’s commitment to use the DBE in the contract. 

This documentation shall be submitted on the Department’s form titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. on the sixth calendar day following opening of Price 

Proposals, unless the sixth day falls on an official state holiday. In that situation, it is due in the 

office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official 

state business day. 

 

If the Proposer fails to submit the Letter of Intent from each committed DBE to be used toward 

the DBE goal, or if the form is incomplete (e.g., both signatures are not present), the 

DBE participation will not count toward meeting the DBE goal. If the lack of this participation 

drops the commitment below the DBE goal, the Design-Build Team shall submit evidence of 

good faith efforts, completed in its entirety, to the State Contractor Utilization Engineer or 

DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar day following opening of the 

Price Proposals, unless the eighth day falls on an official state holiday. In that situation, it is due 

in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next 

official state business day. 
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Submission of Good Faith Effort 

 

If the Proposer fails to meet or exceed the DBE goal the apparent lowest responsive Proposer 

shall submit to the Department documentation of adequate good faith efforts made to reach the 

DBE goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the 

State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of the Price Proposals unless the sixth day falls on an official 

state holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer 

no later than 10:00 a.m. on the next official state business day. If the Design-Build Team cannot 

send the information electronically, then one complete set and five copies of this information 

shall be received under the same time constraints above. 

 

Note: Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal. 

This documentation may include written subcontractor quotations, telephone log notations of 

verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 

 

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the 

Proposer actively and aggressively sought DBE participation. Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a Proposer has made. Listed below are examples of the types of actions a proposer will take in 

making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who 

have the capability to perform the work of the contract. The Proposer must solicit this 

interest within at least ten days prior to the opening of the Price Proposals to allow the 

DBEs to respond to the solicitation. Solicitation shall provide the opportunity to DBEs 

within the Division and surrounding Divisions where the project is located. The Proposer 

must determine with certainty if the DBEs are interested by taking appropriate steps to 

follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by DBEs in order to increase the 

likelihood that the DBE goals will be achieved.  
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(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate DBE participation, even when the Prime Contractor might otherwise 

prefer to perform these work items with its own forces.  

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 

a solicitation. 

 

(D)     (1)  Negotiating in good faith with interested DBEs. It is the Proposer’s responsibility 

to make a portion of the work available to DBE subcontractors and suppliers and 

to select those portions of the work or material needs consistent with the available 

DBE subcontractors and suppliers, to facilitate DBE participation. Evidence of 

such negotiation includes the names, addresses, and telephone numbers of DBEs 

that were considered; a description of the information provided regarding the 

plans and specifications for the work selected for subcontracting; and evidence as 

to why additional agreements could not be reached for DBEs to perform the work. 

 

(2) A proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 

a firm’s price and capabilities as well as contract goals into consideration. 

However, the fact that there may be some additional costs involved in finding and 

using DBEs is not in itself sufficient reason for a proposer’s failure to meet the 

contract DBE goal, as long as such costs are reasonable. Also, the ability or desire 

of a Prime Contractor to perform the work of a contract with its own organization 

does not relieve the Proposer of the responsibility to make good faith efforts. 

Proposing Design-Build Teams are not, however, required to accept higher quotes 

from DBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities. The Proposer’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the Proposer’s efforts to meet the project 

goal. 

 

(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or proposer. 

 

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 

 

(H) Effectively using the services of available minority / women community organizations; 

minority / women contractors’ groups; Federal, State, and local minority / women 
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business assistance offices; and other organizations as allowed on a case-by-case basis to 

provide assistance in the recruitment and placement of DBEs. Contact within seven days 

from the Price Proposals opening the Business Opportunity and Work Force 

Development Unit at BOWD@ncdot.gov to give notification of the Proposer’s inability 

to get DBE quotes. 

 

(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the DBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 

achieving the DBE goal. 

 

(2) The Proposer’s past performance in meeting the DBE goals. 

 

(3) The performance of other proposers in meeting the DBE goal. For example, when 

the apparent lowest responsive Proposer fails to meet the DBE goal, but others 

meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the apparent lowest responsive Proposer could have met the 

goal. If the apparent lowest responsive Proposer fails to meet the DBE goal, but 

meets or exceeds the average DBE participation obtained by other proposers, the 

Department may view this, in conjunction with other factors, as evidence of the 

apparent lowest responsive Proposer having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive Proposer, 

the Department reserves the right to award the contract to the Proposer with the next lowest 

responsive Proposer that can satisfy the Department that the DBE goal can be met or that an 

adequate good faith effort has been made to meet the DBE goal. 

 

 

If the Department does not award the contract to the Proposer with the apparent adjusted low 

price, the Department reserves the right to award the contract to the Proposer with the next 

apparent adjusted low price that can satisfy the Department that the DBE goal can be met or that 

an adequate good faith effort has been made to meet the DBE goal. 

 

Non-Good Faith Appeal 

 

The State Prequalification Engineer will notify the Design-Build Team verbally and in writing of 

non-good faith. A Design-Build Team may appeal a determination of non-good faith made by 

the Goal Compliance Committee. If a Design-Build Team wishes to appeal the determination 

made by the Committee, they shall provide written notification to the State Prequalification 

Engineer. The appeal shall be made within two business days of notification of the determination 

of non-good faith. 
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Counting DBE Participation Toward Meeting DBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed DBE will be counted toward 

the contract goal requirement. The total dollar value of participation by a committed DBE 

will be based upon the value of work performed by the DBE and the actual payments to 

DBE firms by the Design-Build Team. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting DBE participation 

for services or purchases that involves the use of a joint check. Notification shall be 

through submission of Form JC-1 (Joint Check Notification Form) and the use of joint 

checks shall be in accordance with the Department's Joint Check Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm 

may be counted toward the contract goal requirement. Work that a DBE subcontracts to a 

non-DBE firm does not count toward the contract goal requirement. If a DBE contractor 

or subcontractor subcontracts a significantly greater portion of the work of the contract 

than would be expected on the basis of standard industry practices, it shall be presumed 

that the DBE is not performing a commercially useful function. The DBE may present 

evidence to rebut this presumption to the Department. The Department's decision on the 

rebuttal of this presumption is subject to review by the Federal Highway Administration 

but is not administratively appealable to USDOT. 

 

(D) Joint Venture 

 

When a DBE performs as a participant in a joint venture, the Design-Build Team may 

count toward its contract goal requirement a portion of the total value of participation 

with the DBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the DBE performs with its forces. 
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(E) Manufacturer, Regular Dealer, Distributor 

 

A Design-Build Team may count toward its DBE requirement 40 percent of its 

expenditures for materials or supplies (including transportation costs) from a DBE 

distributor, 60 percent of its expenditures for materials or supplies (including 

transportation costs) from a DBE regular dealer and 100 percent of such expenditures 

obtained from a DBE manufacturer. 

 

A Design-Build Team may count toward its DBE requirement the following expenditures 

to DBE firms that are not manufacturers, regular dealers or distributors: 

 

(1) The fees or commissions charged by a DBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 

commissions charged that the Department deems to be reasonable, including 

transportation charges for the delivery of materials or supplies. Do not count any 

portion of the cost of the materials and supplies themselves. 

 

A Design-Build Team will submit a completed DBE Regular Dealer/Distributor 

Affirmation Form with the Letter of Intent to the State Contractor Utilization Engineer or 

DBE@ncdot.gov. The State Contractor Utilization Engineer will make a preliminary 

assessment as to whether a DBE supplier has the demonstrated capacity to perform a 

commercially useful function (CUF) on a contract-by-contract basis prior to its 

participation. 

 

Commercially Useful Function 

 

(A) DBE Utilization 

 

The Design-Build Team may count toward its contract goal requirement only 

expenditures to DBEs that perform a commercially useful function in the work of a 

contract. A DBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by 

performing, managing, and supervising the work involved. To perform a commercially 

useful function, the DBE shall also be responsible with respect to materials and supplies 

used on the contract, for negotiating price, determining quality and quantity, ordering the 

material and installing (where applicable) and paying for the material itself. To determine 

whether a DBE is performing a commercially useful function, the Department will 

evaluate the amount of work subcontracted, industry practices, whether the amount the 

firm is to be paid under the contract is commensurate with the work it is performing and 

the DBE credit claimed for its performance of the work, and any other relevant factors. 
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(B) DBE Utilization in Trucking 

 

The following factors will be used to determine if a DBE trucking firm is performing 

a commercially useful function: 

 

(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 

shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 

(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The DBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE. The DBE who subcontracts work to 

another DBE receives credit for the total value of the transportation services the 

subcontracted DBE provides on the contract. 

 

(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled 

to credit for the total value of transportation services provided by the  

non-DBE subcontractor not to exceed the value of transportation services 

provided by DBE-owned trucks on the contract. Additional participation by  

non-DBE subcontractors receives credit only for the fee or commission it receives 

as a result of the subcontract arrangement. The value of services performed under 

subcontract agreements between the DBE and the Design-Build Team will not 

count towards the DBE contract requirement. 

 

(6) A DBE may lease truck(s) from an established equipment leasing business open 

to the general public. The lease must indicate that the DBE has exclusive use of 

and control over the truck. This requirement does not preclude the leased truck 

from working for others during the term of the lease with the consent of the DBE, 

so long as the lease gives the DBE absolute priority for use of the leased truck. 

This type of lease may count toward the DBE’s credit as long as the driver is 

under the DBE’s payroll. 

 

(7) Subcontracted / leased trucks shall clearly display on the dashboard the name of 

the DBE that they are subcontracted / leased to and their own company name if it 

is not identified on the truck itself. Magnetic door signs are not permitted. 

 

22



C205023 Project Special Provisions    Yancey County 

(DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR) 
 

 

 

DBE Replacement 

 

When a Design-Build Team has relied on a commitment to a DBE subcontractor (or an approved 

substitute DBE subcontractor) to meet all or part of a contract goal requirement, the Design-

Build Team shall not terminate the DBE subcontractor or any portion of its work for 

convenience. This includes, but is not limited to, instances in which the Design-Build Team 

seeks to perform the work of the terminated subcontractor with another DBE subcontractor, 

a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  

 

The Design-Build Team must give notice in writing both by certified mail and e-mail to the DBE 

subcontractor, with a copy to the Engineer of its intent to request to terminate a DBE 

subcontractor or a portion of its work, and the reason for the request. The Design-Build Team 

must give the DBE subcontractor five (5) business days to respond to the Design-Build Team’s 

notice of intent to request termination and / or substitution. If the DBE subcontractor objects to 

the intended termination / substitution, the DBE, within five (5) business days, must advise the 

Design-Build Team and the Department of the reasons why the action should not be approved. 

The five-day notice period shall begin on the next business day after written notice is provided to 

the DBE subcontractor. 

 

A committed DBE subcontractor may only be terminated or any portion of its work after 

receiving the Department’s written approval based upon a finding of good cause for the proposed 

termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 

DBE or any portion of its work that it relied upon to obtain the contract so that the Contractor 

can self-perform the work for which the DBE was engaged, or so that the Contractor can 

substitute another DBE or non-DBE contractor after contract award.  For purposes of this 

section, good cause shall include the following circumstances: 

 

(a) The listed DBE subcontractor fails or refuses to execute a written contract. 

 

(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a 

way consistent with normal industry standards. Provided, however, that good cause does 

not exist if the failure or refusal of the DBE subcontractor to perform its work on the 

subcontract results from the bad faith or discriminatory action of the Prime Contractor. 

 

(c) The listed DBE subcontractor fails or refuses to meet the Prime Contractor’s reasonable, 

nondiscriminatory bond requirements. 

 

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness. 

 

(e) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or 

applicable state law. 

 

(f) The listed DBE subcontractor is not a responsible contractor. 
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(g) The listed DBE voluntarily withdraws from the project and provides written notice of 

withdrawal. 

 

(h) The listed DBE is ineligible to receive DBE credit for the type of work required. 

 

(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is 

unable to complete its work on the contract. 

 

(j) Other documented good cause that compels the termination of the DBE subcontractor.  

 

The Design-Build Team shall comply with the following for replacement of a committed DBE: 

 

(A) Performance Related Replacement 

 

When a committed DBE is terminated for good cause as stated above, an additional DBE 

that was submitted at the time the Price Proposal was submitted may be used to fulfill the 

DBE commitment. A good faith effort will only be required for removing a committed 

DBE if there were no additional DBEs submitted at the time the Price Proposal was 

submitted to cover the same amount of work as the DBE that was terminated. 

 

If a replacement DBE is not found that can perform at least the same amount of work as 

the terminated DBE, the Design-Build Team shall submit a good faith effort documenting 

the steps taken. Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 

in the contract. 

 

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 

(b) A description of the information provided to DBEs regarding the plans 

and specifications for portions of the work to be performed. 

 

(3) A list of reasons why DBE quotes were not accepted. 

 

(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Design-Build Team. 

 

(B) Decertification Replacement 

 

(1) When a committed DBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Design-Build Team to solicit replacement 

DBE participation equal to the remaining work to be performed by the decertified 
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firm. The participation equal to the remaining work performed by the decertified 

firm will count toward the contract goal requirement but not the overall goal. 

 

(i) If the DBE's ineligibility is caused solely by its having exceeded the size 

standard during the performance of the contract. The Department may 

continue to count participation equal to the remaining work performed by 

the decertified firm which will count toward the contract goal requirement 

and overall goal. 

 

(ii) If the DBE’s ineligibility is caused solely by its acquisition by or merger 

with a non-DBE during the performance of the contract. The Department 

may not continue to count the portion of the decertified firm’s 

performance on the contract remaining toward either the contract goal or 

the overall goal, even if the Contractor has executed a subcontract with the 

firm or the Department has executed a prime contract with the DBE that 

was later decertified. 

 

(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Design-Build 

Team shall take all necessary and reasonable steps to replace the DBE 

subcontractor with another DBE subcontractor to perform at least the same 

amount of work to meet the DBE goal requirement. If a DBE firm is not found to 

do the same amount of work, a good faith effort must be submitted to NCDOT  

(See A herein for required documentation). 

 

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 

approval on Form RF-1 (DBE Replacement Request). If the Prime Contractor or any affiliated 

companies within the Design-Build Team fails to follow this procedure they may be disqualified 

from further bidding for a period of up to six months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed DBE, the Design-Build Team will not be required to seek additional 

participation. When the Engineer makes changes that result in additional work to be performed 

by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in 

additional work to the same extent as the DBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Design-Build Team shall seek additional participation by 

DBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed DBE, the 

Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer. 
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When the Design-Build Team requests changes in the work that result in the reduction or 

elimination of work that the Design-Build Team committed to be performed by a DBE, the 

Design-Build Team shall seek additional participation by DBEs equal to the reduced DBE 

participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a DBE subcontractor. The Department reserves the right to require copies of actual subcontract 

agreements involving DBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Design-Build Team 

shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to 

beginning construction on the project. The plan shall include the names of all trucking firms 

proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 

the individual truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Design-Build Team 

shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the 

percentage (60.0% or 100.0%) of expenditures claimed for DBE credit. 

 

Reporting Disadvantaged Business Enterprise Participation 

 

The Design-Build Team shall provide the Engineer with an accounting of payments made to all 

DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor). This accounting shall be furnished to the Engineer for any given 

month by the end of the following month. Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design-Build Team from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to DBEs, it shall be the Prime Contractor’s responsibility to report all 

monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Design-Build Team to submit the required information in the time 

frame specified may result in the disqualification of that Prime Contractor and any affiliate 

companies within the Design-Build Team from further bidding until the required information is 

submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that Prime Contractor or any affiliate companies 
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within the Design-Build Team from being approved for work on future NCDOT projects until 

the required information is submitted. 

 

Design-Build Teams reporting transportation services provided by non-DBE lessees shall 

evaluate the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Design-Build Team shall report the accounting of payments through the Department’s 

DBE Payment Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the Standard 

Specifications may be cause to disqualify the Prime Contractor or any affiliated companies 

within the Design-Build Team from further bidding for a specified length of time. 

CERTIFICATION FOR FEDERAL-AID CONTRACTS 
(3-21-90) DB1 G85 

The Proposer certifies, by signing and submitting a Design-Build Proposal, to the best of his or 

her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 

employee of any Federal agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in connection with the awarding of 

any Federal contract, the making of any Federal grant, the making of any Federal loan, 

the entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment, or modification of any Federal contract, grant, loan, or cooperative 

agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 

agency, a Member of Congress, an officer or employee of Congress, or an employee of a 

Member of Congress in connection with this Federal contract, grant, loan, or cooperative 

agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 

Form to Report Lobbying, in accordance with its instructions. 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making 

or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 

fails to file the required certification shall be subject to a civil penalty of not less than $10,000 

and not more than $100,000 for each such failure. 

The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that 

the language of this certification be included in all lower tier subcontracts, which exceed 

$100,000 and that all such sub-recipients shall certify and disclose accordingly. 
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U.S. DEPARTMENT OF TRANSPORTATION HOTLINE 
(8-18-22) 108-5 DB1 G100 

 

To report bid rigging activities call:     1-800-424-9071 

 

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 

through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid 

rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 

activities. 

 

The hotline is part of the DOT's continuing effort to identify and investigate highway 

construction contract fraud and abuse, and is operated under the direction of the DOT Inspector 

General. All information will be treated confidentially and caller anonymity will be respected.. 

 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS) 
(1-16-24)  DB1 G092 

 

The Design-Build Team shall adhere to all Federal, State and Local regulations and 

guidelines for the use of Unmanned Aircraft Systems (UAS). This includes, but is not 

limited to,  

US 14 CFR Part 107 Small UAS Rule, NC GS 15A-300.2 Regulation of launch and 

recovery sites, NC GS 63-95 Training required for the operation of unmanned aircraft 

systems,  

NC GS 63-96 Permit required for commercial operation of unmanned aircraft system, 

and NCDOT UAS Policy. The required operator certifications include possessing a 

current Federal Aviation Administration (FAA) Remote Pilot Certificate, a NC UAS 

Operator Permit, as well as operating a UAS registered with the FAA. 

 

Prior to beginning operations, the Design-Build Team shall complete the NCDOT UAS - 

Flight Operation Approval Form and submit it to the Engineer for approval. All UAS 

operations shall be approved by the Engineer, in writing, prior to beginning the 

operations. 

 

All Design-Build team members operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS shall be at the Design-Build Team’s discretion. Except as allowed 

otherwise below, no measurement or payment will be made for the use of UAS.  In the 

event that the Department directs the Design-Build Team to utilize UAS, all costs 

associated with using UAS will be paid for as extra work, in accordance with Subarticle 

104-8(A) of the Standard Specifications. 
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SUBMISSION OF RECORDS - FEDERAL-AID PROJECTS 
(7-17-07) (Rev. 10-17-23)  DB1 G103 

 

The Design-Build Team's attention is directed to the Standard Special Provision entitled 

Required Contract Provisions-Federal-Aid Construction Contracts contained elsewhere in this 

RFP. 

 

This project is located on a roadway classified as a local road or rural minor collector, and the 

funding source does not require it to be treated as a project on a Federal-aid highway; therefore 

the requirements of Paragraph IV - Davis Bacon and Related Act Provisions are exempt from 

this contract. 

CARGO PREFERENCE ACT 
(2-16-16) 

Privately owned United States-flag commercial vessels transporting cargoes are subject to the 

Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.  

Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 

(b) Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor 

agrees- 

“(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 

percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 

and tankers) involved, whenever shipping any equipment, material, or commodities 

pursuant to this contract, to the extent such vessels are available at fair and reasonable 

rates for United States-flag commercial vessels.  

(2) To furnish within 20 days following the date of loading for shipments originating 

within the United States or within 30 working days following the date of loading for 

shipments originating outside the United States a legible copy of a rated, 'on-board' 

commercial ocean bill-of-lading in English for each shipment of cargo described in 

paragraph (b) (1) of this section to both the Contracting Officer (through the prime 

contractor in the case of subcontractor bills-of-lading) and to the Division of National 

Cargo, Office of Market Development, Maritime Administration, Washington, DC 

20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts issued 

pursuant to this contract." 

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE 

PRACTICES 
(3/27/13) (Rev. 4-16-15) 104-13 DB1 G118 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 

NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 

become a part of our solid waste stream, to divert materials from landfills, to find ways to 
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recycle and reuse materials, to consider and minimize, where economically feasible, the 

environmental impacts associated with agency land use and acquisition, construction, 

maintenance and facility management for the benefit of the Citizens of North Carolina. 

To achieve the mission of reducing environmental impacts across the state, the Department is 

committed to supporting the efforts to initiate, develop and use products and construction 

methods that incorporate the use of recycled, solid waste products and environmentally 

sustainable practices in accordance with Article 104-13 of the  Standard Specifications  

Report the quantities of reused or recycled materials either incorporated in the project or diverted 

from landfills and any practice that minimizes the environmental impact on the project annually 

on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 

Reuse and Recycling Reporting Form and a location tool for local recycling facilities are 

available at: 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-

Locations.aspx. 

Submit the Project Construction Reuse and Recycling Reporting Form by August 1st annually to 

valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 

the State Value Management Engineer at 919-707-4810. 

 

SUBSURFACE INFORMATION  
(10-2-20) DB1 G112C 

 

Any available subsurface information gained through ongoing geotechnical investigations will be 

provided to the Design-Build teams as it is received. The Design-Build Team shall be 

responsible for additional investigations and for verifying the accuracy of the subsurface 

information supplied by the Department. 

 

COOPERATION BETWEEN CONTRACTORS  
(7-1-95) (Rev. 1-16-24)           DB1 G133 

 

The Design-Build Team's attention is directed to Article 105-7 of the 2Standard Specifications. 

 

The Design-Build Team on this project shall cooperate with the Contractor or Design-Build 

Team working within or adjacent to the limits of this project, to the extent that the work can be 

carried out to the best advantage of all concerned. 
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BID DOCUMENTATION 
 (7-31-12) (Rev. 8-20-24) DB1 G142 
 

General 

 

The successful Design-Build Team shall submit the original, unaltered bid documentation 

or a certified copy of the original, unaltered bid documentation used to prepare the Price 

Proposal for this contract to the Department within ten days after receipt of notice of 

award of contract. Such documentation shall be placed in escrow with a banking 

institution or other bonded document storage facility selected by the Department. 

 

The Department will not execute the contract until the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation has been 

received by the Department. 
 

Terms 

 

Bid Documentation - Bid Documentation shall mean all written information, working 

papers, computer printouts, electronic media, charts, and all other data compilations 

which contain or reflect information, data, and calculations used by the Proposer in the 

preparation of the Price Proposal. The term bid documentation includes, but is not limited 

to, Design-Build Team equipment rates, Design-Build Team overhead rates, labor rates, 

efficiency or productivity factors, arithmetical calculations, and quotations from 

subcontractors and material suppliers to the extent that such rates and quotations were 

used by the Proposer in formulating and determining the Price Proposal. The term bid 

documentation also includes any manuals, which are standard to the industry used by the 

Proposer in determining the Price Proposal. Such manuals may be included in the bid 

documentation by reference. Such reference shall include the name and date of the 

publication and the publisher. Bid Documentation does not include bid documents 

provided by the Department for use by the Proposer in bidding on this project. The Bid 

Documentation can be in the form of electronic submittal (i.e. thumb drive) or paper. If 

the Bidder elects to submit the Bid Documentation in electronic format, the Department 

requires a backup submittal (i.e. a second thumb drive) in case one is corrupted.  

 

Design-Build Team’s Representative - Officer of the Prime Contractor’s company; if not 

an officer, the Contractor shall supply a letter signed and notarized by an officer of the 

Prime Contractor’s company, granting permission for the representative to sign the 

escrow agreement on behalf of the Prime Contractor. 

 

Escrow Agent - Officer of the select banking institution or other bonded document 

storage facility authorized to receive and release bid documentation. 
 

Escrow Agreement Information 

 

A draft copy of the Escrow Agreement will be mailed to the Proposer after the notice of 

award for informational purposes. The Proposer and Department will sign the actual 

Escrow Agreement at the time the bid documentation is delivered to the Escrow Agent. 
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Failure to Provide Bid Documentation 

 

The Proposer’s failure to provide the original, unaltered bid documentation or a certified 

copy of the original, unaltered bid documentation within 14 days after the notice of award 

is received by him may be just cause for rescinding the award of the contract and may 

result in the removal of the Proposer from the Department’s list of qualified bidders for a 

period of up to 180 days. Award may then be made to the Proposer with the next lowest 

adjusted price or the work may be readvertised and constructed under the contract or 

otherwise, as the Department may decide. 
 

Submittal of Bid Documentation 

 

(A) Appointment - Email specs@ncdot.gov or call 919.707.6900 to schedule an 

appointment. 

 

(B) Delivery - A representative of the Bidder shall deliver the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation to 

the Department, in a container suitable for sealing, within ten days after the notice 

of award is received.  

 

(C) Packaging - The container shall be no larger than 15.5 inches in length by 12 

inches wide by 11 inches high and shall be water resistant. The container shall be 

clearly marked on the face and the back of the container with the following 

information: Bid Documentation, Bidder’s Name, Bidder’s Address, Date of 

Escrow Submittal, Contract Number, TIP Number if applicable, and County. 

 

Affidavit 

 

Bid documentation will be considered a certified copy if the proposer includes an 

affidavit stating that the enclosed documentation is an EXACT copy of the original 

documentation used by the Proposer to determine the bid for this project. The affidavit 

shall also list each bid document with sufficient specificity so a comparison may be made 

between the list and the bid documentation to ensure that all of the bid documentation 

listed in the affidavit has been enclosed for escrow. The affidavit shall attest that the 

affiant has personally examined the bid documentation, that the affidavit lists all of the 

documents used by the proposer to determine the bid for this project, and that all bid 

documentation has been included. The affidavit shall be signed by a chief officer of the 

company, have the person’s name and title typed below the signature, and the signature 

shall be notarized at the bottom of the affidavit. 

 

Verification 

 

Upon delivery of the bid documentation, the State Contract Officer acting directly or 

through a duly authorized representative and the Design-Build Team's representative will 

verify the accuracy and completeness of the bid documentation compared to the affidavit. 

Should a discrepancy exist, the Design-Build Team's representative shall immediately 
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furnish the State Contract Officer acting directly or through a duly authorized 

representative with any other needed bid documentation. The State Contract Officer 

acting directly or through a duly authorized representative upon determining that the bid 

documentation is complete will, in the presence of the Design-Build Team's 

representative, immediately place the complete bid documentation and affidavit in the 

container and seal it. Both parties will deliver the sealed container to the Escrow Agent 

for placement in a safety deposit box, vault, or other secure accommodation. 

 

Confidentiality of Bid Documentation 

 

The bid documentation and affidavit in escrow are, and will remain, the property of the 

Proposer. The Department has no interest in, or right to, the bid documentation and 

affidavit other than to verify the contents and legibility of the bid documentation unless 

the Design-Build Team gives written notice of intent to file a claim, files a written claim, 

files a written and verified claim, or initiates litigation against the Department. In the 

event of such written notice of intent to file a claim, filing of a written claim, filing a 

written and verified claim, or initiation of litigation against the Department, or receipt of 

a letter from the Design-Build Team authorizing release, the bid documentation and 

affidavit may become the property of the Department for use in considering any claim or 

in litigation as the Department may deem appropriate. 

 

Any portion or portions of the bid documentation designated by the Proposer as a trade 

secret at the time the bid documentation is delivered to the State Contract Officer acting 

directly or through a duly authorized representative shall be protected from disclosure as 

provided by G.S. 132-1.2. 

 

Duration and Use 

 

The bid documentation and affidavit shall remain in escrow until 60 calendar days from 

the time the Prime Contractor receives the final estimate; or until such time as the 

Design-Build Team: 

 

(A) Gives written notice of intent to file a claim, 

(B) Files a written claim, 

(C) Files a written and verified claim, 

(D) Initiates litigation against the Department related to the contract; or 

(E) Authorizes in writing its release. 

 

Upon the giving of written notice of intent to file a claim, filing a written claim, filing a 

written and verified claim, or the initiation of litigation by the Design-Build Team against 

the Department, or receipt of a letter from the Design-Build Team authorizing release, the 

Department may obtain the release and custody of the bid documentation. 

 

The Proposer certifies and agrees that the sealed container placed in escrow contains all 

of the bid documentation used to determine the Price Proposal and that no other bid 

documentation shall be relevant or material in litigation over claims brought by the 

Design-Build Team arising out of this contract. 
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Release of Bid Documentation to the Contractor 

 

If the bid documentation remains in escrow 60 calendar days after the time the Design-

Build Team receives the final estimate and the Design-Build Team has not filed a written 

claim, filed a written and verified claim, or has not initiated litigation against the 

Department related to the contract, the Department will instruct the Escrow Agent to 

release the sealed container to the Prime Contractor. 

 

The Prime Contractor will be notified by certified letter from the Escrow Agent that the 

bid documentation will be released to the Prime Contractor. The Prime Contractor or his 

representative shall retrieve the bid documentation from the Escrow Agent within 30 days 

of the receipt of the certified letter. If the Prime Contractor does not receive the 

documents within 30 days of the receipt of the certified letter, the Department will 

contact the Prime Contractor to determine final dispersion of the bid documentation. 
 

Payment 

 

The cost of the escrow will be borne by the Department. There will be no separate 

payment for all costs of compilation of the data, container, or verification of the bid 

documentation. Payment at the various contract unit or lump sum prices in the contract 

will be full compensation for all such costs. 

TWELVE MONTH GUARANTEE 

(7-15-03) DB1 G145 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 

period of twelve months following the date of final acceptance of the work at each bridge 

site for maintenance and shall replace such defective materials and workmanship without 

cost to the Department. The Design-Build Team will not be responsible for damage due 

to normal wear and tear, for negligence on the part of the Department, and / or for use in 

excess of the design. 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Design-Build Team shall be responsible for invoking the 

warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 

shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 

the same warranty as provided by the Manufacturer. 

This guarantee provision shall be invoked only for major components of work in which the 

Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 

would include pavement structures, bridge components, and sign structures.  This provision will 

not be used as a mechanism to force the Design-Build Team to return to the project to make 

repairs or perform additional work that the Department would normally compensate the Design-
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Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 

ruts in earth shoulders,) are not parts of this guarantee.  

Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for 

the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 

Team to perform guarantee work within the terms of this provision shall be just cause to remove 

the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-

Build Team will be removed for a minimum of 6 months and will be reinstated only after all 

work has been corrected and the Design-Build Team requests reinstatement in writing. 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) (Rev. 1-16-24) 104 DB01 G160 

 

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 

Erosion and Sedimentation Control Scope of Work found elsewhere in this RFP. During the 

period between initial vegetation planting and final project acceptance, perform all work 

necessary to establish 80% coverage of permanent vegetation within the project limits, as well 

as, in borrow and waste pits. This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, and 

fertilizer topdressing, as directed. All work shall be performed in accordance with the Erosion 

and Sedimentation Control Scope of Work found elsewhere in this RFP and the applicable 

sections of the Standard Specifications. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Design-Build Team 

will be notified to remove the remaining erosion control devices that are no longer needed. The 

Design-Build Team shall be responsible for, and shall correct, any areas disturbed by operations 

performed in permanent vegetation establishment and the removal of temporary erosion control 

measures, whether occurring prior to or after placing traffic on the project. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION 
(1-16-07) (Rev 07-10-23) 105-16, 225-2, 16 DB1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 
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(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Design-Build Team and subcontractor operations, ensure 

compliance with Federal, State and Local ordinances and regulations, and manage the 

Quality Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control/stormwater plan is adequately implemented and maintained on the project and for 

conducting the quality control program.  The Certified Supervisor shall be on the project 

within 24 hours notice from initial exposure of an erodible surface to the project’s final 

acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Design-Build Team’s temporary work not shown on the plans, such as, 

but not limited to work platforms, temporary construction, pumping 

operations, plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Design-Build Team 

in jurisdictional areas. 
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(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control/stormwater issues 

due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities. The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated 

Erosion and Sediment Control Program for construction activities disturbing one 

or more acres of land.  The Department further incorporates these requirements on 

all contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event equal to or greater than 1.0 inch that occurs within a 

24 hour period.  Additional monitoring may be required at the discretion 

of Division of Water Resources personnel if the receiving stream is 303(d) 

listed for turbidity and the project has had documented problems 

managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 
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(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 

be subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Design-Build Team may request to use the same person as the Level II Supervisor 

and Level II Foreman.  This person shall be onsite whenever construction activities as 
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described above are taking place.  This request shall be approved by the Engineer prior to 

work beginning. 

 

The Design-Build Team may request to name a single Level II Foreman to oversee 

multiple construction activities on small bridge or culvert replacement projects.  This 

request shall be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 

changes in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 
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Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 

issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated. 
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Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) (Rev. 1-16-24) DB1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Design-

Build Team shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions. If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWR within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 

the Design-Build Team shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations. Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters. Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions. Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation. No activities shall occur in wetlands that adversely affect the 
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functioning of a wetland. Visible sedimentation shall be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis. These results will be 

maintained in a log within the project records. Records will include, at a minimum, turbidity test 

results, time, date and name of sampler. Should the Department’s test results exceed those of the 

Design-Build Team’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Design-Build Team.  

 

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-

Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 

at the website noted below: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

TurbidityReductionOptionSheet.pdf 

 

Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier I 

methods are noncompensatory and shall be used when needed to meet the stream turbidity 

standards. Tier II Methods are also noncompensatory and are options that may be needed for 

protection of rare or unique resources or where special environmental conditions exist at the site 

which have led to additional requirements being placed in the DWR’s 401 Certifications and 

approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 

Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust 

all Tier I Methods on a site exclusive of rare or unique resources or special environmental 

conditions, Tier II Methods may be required by regulators on a case by case basis per 

supplemental agreement. 

 

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 

borings to plan and develop the Price Proposal for the project. CEC values exceeding  

15 milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should 

be avoided when dewatering into surface water is proposed.  

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

CLEARING AND GRUBBING      
(9-1-11) (Rev. 8-18-15) DB2 R01 

 

With the exception of areas with Permanent Utility Easements, the Design-Build Team shall 

perform clearing on this project to the limits established by Method “II” as shown on Standard 

No. 200.02 of the Roadway Standard Drawings; however, clearing limits shall extend five feet 

beyond the toe of slope with no grubbing. In areas with Permanent Utility Easements, clearing 

shall extend to the proposed right of way limits. 

 

42



C205023 Project Special Provisions    Yancey County 

(DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR) 
 

 

DRAINAGE PIPE 
 (1-16-24) DB3 R36 

 

Description 

 

Where shown in the plans developed by the Design-Build Team, the Design-Build Team shall 

use Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 

Pipe, Polypropylene Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride 

Pipe (PVC Pipe) in accordance with the following requirements:  

 

• The appropriate Reinforced Concrete Pipe class and the appropriate gage thickness for 

Corrugated Aluminum Alloy Pipe Aluminized Corrugated Steel pipe shall be selected 

based on fill height. All pipe types shall be subject to the maximum and minimum fill 

height requirements as found on-line at the below: 

 

https://connect.ncdot.gov/resources/hydro/Pages/ 

NCDOT-Pipe-Material-Selection-Guide.aspx 

 

• Site specific conditions may limit a particular material beyond what is identified in this 

Project Special Provision. These conditions include, but are not limited to, abrasion, 

environmental, soil resistivity and pH, high ground water and special loading conditions. 

The Design-Build Team shall determine if additional restrictions are necessary. 

 

• Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 

Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC 

Pipe). 

 

• Transverse median drains, storm drainage system pipes, and open-ended cross drains 

shall be Reinforced Concrete Pipe unless 1 the pipe slope is greater than 10%, in which 

case the pipe shall be either Corrugated Aluminum Alloy Pipe or Aluminized Corrugated 

Steel Pipe.  

 

 PRICE ADJUSTMENTS FOR ASPHALT BINDER  
(9-1-11) (Rev. 1-16-24) DB6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the Standard Specifications. 

 

 

The base price index for asphalt binder for plant mix is $ 558.75 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on January 1, 2025. 
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PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 

(9-1-11) (Rev. 1-16-24) DB6 R26 
 

Revise the Standard Specifications as follows: 

 

Page 6-15, Article 609-11 and Page 6-30, Article 610-14 

 

Add the following paragraph before the first paragraph: 

 

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be 

$40.00 per theoretical ton. This price shall apply for all mix types. 

 

FLAGGERS 
(12-17-24) 1150 DB11 R50 

 

Revise Section 1150 of the Standard Specification as follows: 

 

Page 11-13, Article 1150-1, DESCRIPTION, add the following after line 31:  

 

Alternatively, at the discretion of the Design-Build Team, the Design-Build Team may furnish, 

install, place in operation, repair, maintain, relocate, and remove remotely controlled Automated 

Flagging Assistance Devices (AFAD) or Temporary Portable Traffic Signal units (PTS units) to 

assist, supplement, or replace human flaggers for one-lane, two-way traffic maintenance during 

construction in accordance with this provision and the Standard Specifications.  

 

For the purpose of this provision, an "approach" refers to a single lane of traffic moving in one 

direction toward a point of control or work zone.  Flaggers, AFAD and PTS units are only used 

to control one lane of approaching traffic in a specific direction. 

 

Page 11-13, Article 1150-2, MATERIALS, add the following after line 34:  

 

Provide documentation to the Engineer that the AFAD or PTS units meets or exceeds the 

requirements of this special provision and is on the NCDOT APL or ITS and Signals QPL. 

 

(A) Automated Flagging Assistance Devices (AFAD) 

 

(1) AFAD General 

 

Cover the automated gate arm with Department approved Type VII, VIII or IX 

retroreflective sheeting of vertical alternating red and white stripes at 16 inch intervals 

measured horizontally.  When the gate arm is in the down position the minimum vertical 

aspect of the arm and sheeting shall be four inches.  The retroreflectorized sheeting shall 

be on both sides of the gate arm. With the AFAD parked or positioned two feet outside or 

in a location deemed acceptable for the lane being controlled, the gate arm shall reach at 

least to the center of the lane but shall not exceed the width of the lane being controlled. 
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Design the system to be fail-safe.  Provide a conflict monitor, malfunction monitoring 

unit, or similar device that monitors for malfunctions and prevents the display of 

conflicting indications.  This system shall be electronic and operated by remote control.   

 

(2)  AFAD Type I System: RED / YELLOW 

 

Provide a Red/Yellow AFAD with at least one set of CIRCULAR RED and CIRCULAR 

YELLOW lenses in a vertical configuration that are 12 inches in diameter.  The bottom of 

the housing (including brackets) shall be at least seven feet (2.1 meters) above the 

pavement.   

 

This system is required to have yellow 12-inch aluminum or polycarbonate vehicle signal 

heads with ten inch tunnel visors, backplates, and Light Emitting Diode (LED) modules.  

Provide signal heads, backplates, and LED modules listed on the ITS and Signals QPL 

available on the Department’s website. 

 

Provide an automated gate arm on the AFAD that descends to a down position across the 

approaching lane of traffic when the steady CIRCULAR RED lens is illuminated and 

then ascends to an upright position when the flashing CIRCULAR YELLOW lens is 

illuminated. The automated gate arm is to be designed such that if a motorist pulls 

underneath the gate arm while lowering, no damage to the vehicle occurs. 

  

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side 

of the approach at the point at which drivers are expected to stop when the steady 

CIRCULAR RED lens is illuminated. 

 

To stop traffic, the AFAD shall transition from the flashing CIRCULAR YELLOW 

lens by initiating a minimum 5 second steadily illuminated CIRCULAR YELLOW 

lens followed by the CIRCULAR RED lens.  

 

Once the CIRCULAR RED lens is displayed, the system is to have a minimum 2 

second delay between the time the steady CIRCULAR RED is displayed and the 

time the gate arm begins to lower. The maximum delay between CIRCULAR RED 

and the time the gate arm lowers is 4 seconds. To permit stopped road users to 

proceed, the AFAD shall display the flashing CIRCULAR YELLOW lens and the 

gate arm shall be placed in the upright position. 

  

Ensure the system monitors for a lack of yellow or red signal voltage, total loss of 

indication in any direction, presence of multiple indications on any approach and low 

power conditions. 

  

Additional sets of CIRCULAR RED and CIRCULAR YELLOW lenses located over the 

roadway or on the left side of the approach and operated in unison with the primary set, 

may be used to improve visibility of the AFAD.  If the set of lenses is located over any 

portion of the roadway that can be used by motor vehicles, the bottom of the housing 

(including brackets) shall be at least 15 feet (4.6 meters) above the pavement. 
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(3)  AFAD Type II System: STOP/SLOW 

 

Provide STOP / SLOW signs that are octagonal in shape, made of rigid material, and at 

least 36 inch x 36 inch in size.  Letters shall be a minimum of eight inches high.  The 

STOP face shall have a red background with white letters and border. 

 

The SLOW face shall be diamond shaped, orange, or yellow background with black 

letters and border.  Cover both faces in a Department approved Type VII, VIII or IX 

retroreflective sheeting.  The minimum mounting height for the sign faces shall be seven 

feet above the pavement to the bottom of the sign. 

 

The AFAD’s STOP / SLOW signs shall be supplemented with active conspicuity devices 

by incorporating a stop beacon (red lens) and a warning beacon (yellow lens).  The stop 

beacon shall be no more than 24 inches above the STOP face. Mount the warning beacon 

no more than 24 inches above or beside of the SLOW face.  Except for the mounting 

locations, the beacons shall conform to the provisions of Chapter 4L of the Manual on 

Uniform Traffic Control Devices (MUTCD) and have 12-inch signal lenses.  

 

Strobe / flashing lights are an acceptable alternative to flashing beacons.  If utilized, they 

shall be either white or red flashing lights located within the STOP face and white or 

yellow flashing lights within the SLOW face and conform to the provisions of Chapter 

6D of the MUTCD.  If used, the lens diameter shall be a minimum of 5 inches with a 

minimum height of 6 inches.  Equip strobes / flashing lights for both dual and quad flash 

patterns. 

 

Type B warning lights shall not be used in lieu of the beacons or the strobe lights. 

 

The faces of the AFADs STOP / SLOW sign may include louvers.  If louvers are used, 

design the louvers such that the aspect of the sign face to approaching traffic is a full sign 

face at a distance of 50 feet or greater. 

 

A WAIT ON STOP (R1-7) sign and a GO ON SLOW (R1-8) sign shall be displayed to 

traffic approaching the AFAD.  Position signs on the same support structure as the AFAD.  

Both signs shall have black legends and borders on white Type III sheeting backgrounds.  

Each of these signs shall be rectangular in shape and be at least 24 inch x 30 inch size 

with letters at least six inches high. 

 

Provide an automated gate arm on the AFAD that descends to a down position across the 

approaching lane of traffic when the STOP face is displayed and then ascends to an 

upright position when the SLOW face is displayed. 

 

The automated gate arm is to be designed such that if a motorist pulls underneath the gate 

arm while lowering, no damage to the vehicle occurs. 

 

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side 

of the approach at the point at which drivers are expected to stop when the STOP face is 

displayed. 
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When approaching motorists are to proceed, display the SLOW face and the warning 

beacon or strobes are to flash on the AFAD. When approaching motorists are will be 

stopped, display the STOP face and the stop beacon or strobes are to flash on the AFAD. 

 

To stop traffic, the AFAD will transition from the SLOW face to the STOP face by 

initiating a minimum 5 second change cycle.  First, the warning beacon is to be 

steadily illuminated for the change cycle.  If strobes are used in lieu of a warning 

beacon, they are to be placed in the quad flash pattern.  At the end of the change 

cycle, the STOP face is to be displayed with the stop beacon flashing and the 

warning beacon or strobes are to stop flashing.  Once the STOP face is displayed, 

the system is to have a minimum 2 second delay between the time the STOP face is 

displayed and the time the gate arm begins to lower. The maximum delay between 

the time the STOP face is displayed and the time the gate arm lowers is 4 seconds. 

 

To permit stopped road users to proceed, the gate arm shall be placed in the upright 

position and the AFAD shall display the SLOW face and the warning beacon or 

strobes are to flash in the dual flash pattern. 

 

Do not flash the stop beacon when the SLOW face is displayed, and do not flash the 

warning beacon when the STOP face is displayed. 

 

(B) Portable Traffic Signals (PTS) Units 

 

Provide PTS units with at least one set of CIRCULAR RED, CIRCULAR YELLOW, and 

CIRCULAR GREEN lenses in a vertical configuration that are 12-inch diameter 

aluminum or polycarbonate vehicle signal heads with ten-inch tunnel visors, backplates, 

and Light Emitting Diode (LED) modules.  All signal heads, tunnel visors, and backplates 

shall be yellow in color.  

  

The bottom of the housing (including brackets) shall be at least seven feet above the 

pavement for single set units.  Additional signal heads on units with more than one signal 

head shall be capable of extending over the travel lane.   

 

Communication Requirements 

 

All PTS units within the signal set up systems shall maintain communication at all times 

by either hardwire cable or wireless radio link communication.  If the hardwire cable 

communication is utilized the communication cable shall be deployed in a manner that 

will not intrude in the direct work area of the project or obstruct vehicular and pedestrian 

traffic.  Utilize radio communication with 900MHz frequency band and frequency 

hopping capability.  The radio link communication system shall have a minimum range of 

one mile.  
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Fault Mode Requirements 

 

Revert PTS units to a flashing red mode upon system default unless otherwise specified 

by the Engineer.  Equip the PTS units with a remote monitoring system.  Where cell 

communication availability exists, the remote monitoring system shall adhere to the 

remote monitoring system section of this provision. 

 

Remote Monitoring System 

 

The remote monitoring system (RMS) shall be capable of reporting signal location, 

battery voltage / battery history and system default.  Provide a password protected 

website viewable from any computer with internet capability for the RMS.  In the event 

of a system default, the RMS shall provide specific information concerning the cause of 

the system default (i.e. red lamp on signal number 1).  Equip the RMS with a mechanism 

capable of immediately contacting a minimum of three previously designated individuals 

via text messaging and / or email upon a default.  

 

The running program operating the PTS units shall be always available and viewable 

through the RMS website. Maintain a history of the RMS operating system in each signal 

including operating hours and events and the location of the PTS units.   

 

Trailer / Cart 

 

The AFAD and PTS units may be mounted on either a trailer or a moveable cart system. 

 

Finish all exterior metal surfaces with Federal orange enamel per AMS-STD-595, color chip  

ID# 13538 or 12473 respectively with a minimum paint thickness of 2.5 mils (64 microns). 

 

Design and test the AFAD or PTS units trailer / cart to withstand an 80 MPH wind load while in 

the operational position.  Provide independent certification that the assembly meets the design 

wind load. 

 

Equip the AFAD or PTS units with leveling jacks capable of stabilizing the unit in a horizontal 

position when located on slopes 6:1 or flatter. 

 

Equip trailers in compliance with North Carolina Law governing motor vehicles and include a  

12-volt trailer lighting system complying with Federal Motor Carrier Safety Regulations 393, 

safety chains and a minimum two-inch ball hitch. 

 

Provide a minimum four-inch-wide strip of fluorescent conspicuity sheeting retroreflective 

sheeting to the frame of the trailer.  Apply the sheeting to all sides of the trailer. The sheeting 

shall meet the ASTM requirements of Type VII, VIII or IX. 
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Power System 

 

Design the systems to operate both with and without an external power source.  Furnish 

transmitters, generators, batteries, controls and all other components necessary to operate the 

device. 

 

Provide equipment that is solar powered and supplemented with a battery backup system that 

includes a minimum 110/120 VAC powered on-board charging system capable of powering the 

unit for seven continuous days with no solar power.  Each unit shall also be capable of being 

powered by standard 110/120 VAC power sources, if applicable.  

 

Locate batteries and electronic controls in a locked, weather and vandal resistant housings. 

 

Page 11-14, Article 1150-3, CONSTRUCTION METHODS, add the following after line 11:  

 

Flaggers shall have a path to escape an errant approaching vehicle at all times, unimpeded by 

barrier, guardrail, guiderail, parked vehicles, construction materials, slopes steeper than 2:1, or 

any other obstruction at all times. If an unimpeded path cannot be maintained, the Contractor 

shall use AFAD or PTS units in lieu of a flagger.   

 

Provide documentation to the Engineer prior to deploying the device that the AFAD or PTS units 

operator(s) are qualified flagger(s) that have been properly trained through an NCDOT approved 

training agency or other NCDOT approved training provider and that the qualified flagger(s) 

have received manufacturer training to operate that specific device.  This training shall include 

proper installation, remote control operation, central control systems and maintenance of the 

AFAD or PTS units.  The training shall take place off the project site where training conditions 

are removed from live traffic.  The documentation shall include the names of the authorized 

trainer, the trainees, the device on which they have been trained and the date of the training.  

Provide updated documentation to the Engineer prior to deploying any additional operators.   

  

Install advance warning signs and operate AFADs in accordance with the attached detail 

drawings in this provision. 

 

Install advance warning signs and operate PTS units in accordance with NCDOT Roadway 

Standard Drawings No. 1101.02, Sheet 17. 

 

AFAD and PTS units shall only be used in situations where there is only one lane of approaching 

traffic in the direction to be controlled. At no time shall an AFAD unit controlling traffic 

through the work area be placed in an autonomous mode and / or left unattended. 

 

Signal timing and operation of PTS units shall be field verified and accepted by the Engineer 

before use. 

 

Use AFAD or PTS units in locations where queueing from the AFAD or PTS units will extend to 

within 150 feet of a signalized intersection or railroad crossing. Do not be use AFAD and PTS 

units as a substitute for or a replacement for a continuously operating temporary traffic control 

signal as described in Section 6F.84 of the MUTCD.   
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If used at night, illuminate each AFAD or PTS units as described in Section 6D of the MUTCD. 

 

Provide a complete AFAD or PTS units that is capable of being relocated as traffic conditions 

demand.   

 

If AFADs or PTS units become inoperative, be prepared at all times to replace the unit with the 

same type and model of AFAD or PTS units, revert to human flagging operations or terminate all 

construction activities requiring the use of the AFAD or PTS units until the AFAD or PTS units 

become operative or qualified human flaggers are available. 

 

When the work requiring the AFAD or PTS units is not pursued for 30 minutes or longer, power 

off each AFAD or PTS units. Removed the AFAD or PTS units from the travel lane and relocated 

to a minimum of five feet from the edge line. AFAD gate arms shall be in the upright position. 

Remove all traffic control devices from the road, place two cones by each AFAD or PTS units 

and all signs associated with the lane closure operation shall be removed or laid down.  At the 

end of each workday, remove all AFADs or PTS units from the roadway and shoulder areas. 

 

Ensure the system’s wireless communication links continuously monitor and verify proper 

transmission and reception of data used to monitor and control each AFAD or PTS units.  Ensure 

ambient mobile or other radio transmissions or adverse weather conditions do not affect the 

system.  

 

In the event of a loss of communications, immediately display the flashing RED or STOP 

indication on all AFAD or PTS units. 

 

AFAD Specific Construction Methods  

 

The flagger/operator controlling the AFAD units shall be on the project site at all times.  If 

multiple AFAD units are used, one AFAD unit shall be the Main AFAD unit and all other units 

shall be remote AFAD units.  Ensure that each device meets the physical display and operational 

characteristics as specified in the MUTCD. 

 

Multiple AFAD units may be controlled with one flagger / operator when the AFAD units meet 

each of the following requirements: 

  

(1) AFAD units are spaced no greater than the manufacturer’s recommendations. 

 

(2) Both AFAD units can be seen at the same time from the flagger / operator’s position, 

or the AFAD is operating on its own secure network with malfunction detection and 

notification to the flagger/operator. 

 

(3) The flagger / operator has an unobstructed view of approaching traffic in both 

directions from the flagger / operator position or the AFAD is operating on its own secure 

network, with cameras that provide the flagger / operator an unobstructed view of 

approaching traffic from both directions.  The flagger / operator may control the AFAD 

units from a pilot vehicle. 
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If any of the above requirements are not met, flagger / operator control each AFAD unit. 

 

AFAD operators may either control traffic at side streets or driveways between the AFAD units 

or operate the pilot car while operating the AFAD system if approved by the Engineer. AFAD 

units must continue to be within clear sight of the operator during these work activities. 
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TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM 

 

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 

traffic signal system. Comply with the provisions of Section 1700 of the Standard Specifications. 

Materials 

Provide a complete portable traffic signal system that is totally mobile and capable of being 

relocated as traffic conditions demand. Design the system for operation with or without an 

external power source. Provide a pop-up trailer system or a pedestal mounted system at the 

discretion of the Department.  

Pop-Up Trailer System: Provide a signal control trailer for each signalized approach with two 

vehicle signal heads per trailer. This system should be designed with at least one vehicle signal 

head over the travel lane. Design the portable traffic signal system to perform without 

interruption. This system should be designed to operate for a minimum of 21 days without 

sunlight on battery power alone. Provide one operator unit for each portable traffic signal system. 

Furnish transmitters, solar assemblies, batteries, controls, backup systems and all other 

components necessary to operate the system.  

Pedestal Mounted System: Provide a system that includes two signal control trailers for each 

signalized approach with one pedestal mounted vehicle signal head per trailer. Pedestal mounted 

signals should be dual indicated for each signalized approach. Design the portable traffic signal 

system to perform without interruption. This system should be designed to operate for a 

minimum of 72 hours without sunlight on battery power alone. Provide one operator unit for 

each portable traffic signal system. Furnish transmitters, solar assemblies, batteries, controls, 

backup systems and all other components necessary to operate the system. 

 

Ensure each system meets the physical display and operational requirements of conventional 

traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 

(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 

advertisement. 

Used equipment will be acceptable if the equipment is in good working condition. Design-Build 

Team retains ownership of the portable traffic signal systems. 

Provide yellow 12-inch aluminum or polycarbonate vehicle signal heads with 10-inch tunnel 

visors, backplates and Light Emitting Diode (LED) modules. Provide aluminum signal heads and 

backplates listed on the Department’s Qualified Products List (QPL) for traffic signal equipment. 

Provide polycarbonate signal heads and visors that comply with the provisions pertaining to 

Signal Heads within these Project Special Provisions with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

U.V. stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 959A, Color Chip 13538). Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 
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 Test Required Method 

 Specific Gravity 1.17 minimum ASTM D 792 

 Vicat Softening Temperature, oF 305-325 ASTM D 1525 

 Brittleness Temperature, oF Below –200 ASTM D 746 

 Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

 Elongation at yield, % 5.5-8.5 ASTM D 638 

Shear, strength, yield, PSI 5500 minimum ASTM D 732 

Izod impact strength, ft-lb/in 

[notched, 1/8"] 

15 minimum ASTM D 256 

Fatigue strength, PSI at 2.5 mm 

cycles 

950 minimum ASTM D 671 

 

To minimize signal head movement due to wind, mount top and bottom of signal heads to the 

signal head supports. 

Provide 120V AC powered LED modules listed on the QPL or provide 12V DC powered LED 

modules that meet the ITE VTCSH Part 2: Light Emitting Diode (LED) Vehicle Signal Modules 

(Interim Purchase Specification) with the exception of paragraphs 5.2, 5.3, 5.7, and testing 

associated with 120V AC. Ensure DC powered LED modules operate with input power between 

9V DC and 15V DC. 

Provide trailers that have durable paint in highway orange, Federal Standard 595a Color Chip ID 

# 12473 with a minimum paint thickness of 2.5 mils. 

Provide trailers with a 12-volt trailer lighting system complying with Federal Motor Carrier 

Safety Regulations 393, safety chains, and a 2-inch ball hitch. When provided, locate generators, 

fuel tanks, batteries and electronic controls in protective housings that are provided with locks to 

restrict access. 

Design the trailer assembly and signal supports to withstand an 80 MPH wind load with the 

signal supports raised in the operating position. Provide independent certification from a 

registered Professional Engineer that the assembly meets this 80 MPH wind load requirement. 

Provide a reliable hydraulic, electric or manual means for raising and lowering the signal support 

members. Provide screw-type stabilizing and leveling devices with a self-leveling foot to support 

the unit in the operating position on slopes 1V:3H or flatter when detached from the transporting 

vehicle.  

During manual operation, ensure the system provides a means of informing the operator of signal 

indications, such as a light on the back of each signal head that illuminates when the signal 

displays a red indication.  
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Design the temporary portable traffic signal system to perform without interruption during the 

time it is in operation. 

Where a traffic actuated system is required, provide a system control unit that is capable of pre-

timed operation, traffic actuated operation, a variable green time interval dependent upon vehicle 

actuations, and programmable yellow clearance and red clearance intervals. Furnish all sensors 

to monitor vehicle demands for vehicle actuation per the Project Special Provisions and Section 

1098 of the Standard Specifications. 

Design the systems to be fail-safe. Ensure the system monitors the following conditions: lack of 

green, yellow, and red signal indication voltage, total loss of indication on any approach, 

presence of multiple signal indications on any approach, conflicting green/yellow signal 

indications, and low power condition. In the event any of these conditions are detected, 

immediately begin flashing operation of red indications in all directions.  

Provide either hard-wired, microwave, or radio controlled type communications for pre-timed 

and traffic actuated temporary portable traffic signal systems. In the event a loss of 

communication is detected, immediately begin flashing operation of red indications in all 

directions. 

Ensure systems that use wireless communication links continuously monitor and verify proper 

transmission and reception of data used to monitor and control each signal head. Ensure ambient 

mobile or other radio transmissions or adverse weather conditions do not affect the system. 

Encode signal transmissions digitally to protect radio transmissions from interference. Do not 

violate FCC regulations and ensure radio frequencies are appropriate for portable signal 

equipment applications.  

Upon detecting a malfunction, ensure all signals go to a flashing red condition and the operator is 

notified by a reliable means approved by the Engineer. Provide a battery back-up system for 

generator and direct current powered signal systems to power the warning means and "flashing 

red" condition. Provide a back-up system with a 72-hour minimum reserve.  

Ensure the system meets the Environmental Standards for traffic signals in accordance with 

NEMA TS-1, Section 2. 

Construction Methods 

Do not use portable traffic signal systems in a work area with intersecting streets or driveways, 

unless directed by the Engineer.  

Do not install portable traffic signal within 300 feet of at-grade railroad crossing. 

During automatic operation, ensure the motorist has an unobstructed view of opposing traffic. 

Install stop bars and warning signs and operate portable traffic signals in accordance with the 

Traffic Control Plan.   

If modification to the distance between signal units is required after the units are positioned, 

relocate the signals or the system and make the necessary timing revisions only as directed by the 

Engineer.  
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Submit a traffic signal timing plan to the Engineer for approval a minimum of two weeks prior to 

installation. Include the following items in the plan: distance between stop bars, speed limit to be 

posted during operation, each approach grade, recommended yellow change interval, 

recommended red clearance interval, recommended minimum and maximum green intervals. 

Make timing changes to approved signal timing plan only as authorized by the Engineer. Keep a 

written record of all timing changes. 

Allow only trained operators to set up and operate the system. Provide an experienced operator at 

all times for each temporary portable traffic signal system during periods of manual operation.  

Do not violate yellow change and red clearance intervals during periods of manual operation.  

Perform all maintenance operations required by the system manufacturer including periodic 

cleaning of the systems. Ensure properly skilled and trained maintenance personnel are available 

to maintain the system in good working order and to perform all emergency and preventive 

maintenance as recommended by the system manufacturer.  

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 

number, and pager number of the supervisory employee who will be responsible for maintenance 

and repair of equipment during all hours. 

For all failures, malfunctions, or damage to this equipment, begin necessary repairs within four 

hours of notification. Complete repairs within eight hours of notification. Comply with Section 

150 for maintenance of traffic flow. The inability to contact the supervisory employee or 

prearranged alternate will not extend repair time requirements. 

In the event that the system becomes inoperative, be prepared at all times to revert to flagging 

operations or suspend all construction activities requiring the use of the temporary portable 

traffic signal system until the system is restored to proper operation. Implement flagging 

operations as shown on Roadway Standard Drawing No. 1101.02 Sheet 1 (Closure of one lane of 

a Two-lane, Two-way Highway). 

When not in operation, remove signal heads from the view of traffic or cover signal heads with 

burlap bags or bags made of non-ripping material specifically designed for covering signal 

heads. Do not use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so 

that they are not readable by oncoming traffic. 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION 

ACTIVITIES 
04/07/16 BI 40 

 

Inspection for Asbestos Containing Material 

 

Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall 

thoroughly inspect the bridge or remaining portions of the bridge for the presence of asbestos 

containing material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. 

The inspection must be performed by a N.C. accredited asbestos inspector with experience 

inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must 

conduct a thorough inspection, identifying all asbestos-containing material as required by the 

Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
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(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 
 

The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum 

must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 

location map, photos of existing structure, the date of inspection and the name, N.C.  

accreditation number, and signature of the N.C. accredited asbestos inspector who performed the 

inspection and completed the report. The cover sheet of the report shall include project 

identification information. Place the following notes on the cover sheet of the report and check 

the appropriate box: 
 

   ACM was found 

   ACM was not found 
 

Removal and Disposal of Asbestos Containing Material 
 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the2024  Standard Specifications. 
 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) 

of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 

cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from  

a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to 

perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR 

763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the 
NESHAP RACM. 
 

Demolition Notification 
 

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 

Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit 

applications require an original signature and must be submitted to the HHCU 10 working days 

prior to beginning demolition activities. The 10 working day period starts based on the post- 

marked date or date of hand delivery. Demolition that does not begin as originally notified 

requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North 

Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on 

revision submissions. 
 

Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services 1912 Mail Service Center 
Raleigh, NC 27699-1912 

Telephone: (919) 707-5950 

Fax: (919) 870-4808 
 

Special Considerations 
 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 

requirements must be followed. For projects involving permitted RACM removals, both the 
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applicable county and the state (HHCU) must be notified. 
 

For demolitions with no RACM, only the local environmental agencies must be notified. Contact 

information is as follows: 
 

Buncombe County 

WNC Regional Air Pollution Control 

Agency 49 Mt. Carmel Road 
Asheville, NC 28806 

(828) 250-6777 

 

Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 
Winston-Salem, NC 27101 

(336) 703-2440 

Mecklenburg County 

Land Use and Environmental Services 

Agency Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430 
 

Additional Information 
 

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C. 

accredited inspectors, as well as associated forms for demolition notifications and asbestos 

permit applications at the N.C. Asbestos Hazard Management Program website: 
 

https://epi.publichealth.nc.gov/asbestos/rules.html 

59

https://epi.publichealth.nc.gov/asbestos/rules.html


GENERAL 

The State will not be bound by oral explanations or instructions given at any time during the 
bidding process or after award.  Only information that is received in response to this RFP will be 
evaluated; reference to information previously submitted will not suffice as a response to this 
solicitation. 

NO CONTACT CLAUSE 

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 
questions and requests for information shall be directed to the State Contract Officer through the 
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 
from contacting representatives of the Department, other State Agencies or Federal Agencies 
either by phone, e-mail or in person concerning the Design-Build Project. 

USE OF TERMS 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 
are synonymous.   

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer, and State are synonymous.    

DESIGN REFERENCES 

Design references developed and published by NCDOT and those developed and published by 
other agencies and adopted for use by NCDOT which are to be used in the design of this project 
may be obtained by contacting Contract Standards and Development within the Technical 
Services Division.  Standard prices for materials, which the Department normally sells for a fee, 
will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 
the applicable documents and current revisions and supplements thereto. 

REVIEW OF SUBMITTALS 
 
Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA 
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless 
otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5 
March 24, 2016” which by reference are incorporated and made a part of this contract. The 
Design-Build Team may, however, propose an alternate scheme for submittals that include a 
combination of submittals, a different order of submittals, or other submittal scheme.  This 
alternate approach to submittals must be submitted to the Alternative Delivery Unit after award 
of the contract and approved by the Department.  If an approved alternate approach to submittals 
is approved, the Design-Build Team may use the alternate approach but shall assume all risk 
associated with any necessary re-work or re-design.  Moreover, the alternate approach must 
include, at a minimum, final plans and RFC plans for each of the design disciplines. 
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The Department reserves the right to use portions or all of the approved alternate approach on 
any concurrent or future Design-Build projects. 
 
All submittals shall be made simultaneously to the Alternative Delivery Unit and the Resident 
Engineer.  The Department will not accept subsequent submittals until prior submittal reviews 
have been completed for that item. The Design-Build Team shall inform the Alternative Delivery 
Unit in writing of any proposed changes to the previously reviewed submittals and obtain 
approval prior to incorporation. The Design-Build Team shall prioritize submittals in the event 
that multiple submittals are made based on the current schedule. All submittals shall include 
pertinent Special Provisions. No work shall be performed prior to Department review and 
approval of the applicable design submittals. 

GENERAL SCOPE 

The scope of work for this project includes design, construction and management of the 
replacement of two bridges with bridges.  Construction shall include, but not be limited to, all 
necessary clearing, grading, roadway, drainage, structures, utility coordination and relocation, 
and erosion and sediment control work items for the bridge replacement.  Construction shall 
comply with Standard Specifications and any special provisions. 

Project services include, but are not limited to: 

• Design Services – completion of construction plans 
• Construction Services – necessary to build and ensure workmanship of the designed 

facility 
• Permits – development of all documents for permits, as necessary 
• Right of Way or Easement Acquisition Services – as may be necessary 
• Utility Coordination – minor utility relocation efforts, as needed 
• As-Built Drawings 

Construction Engineering Inspection shall be provided by NCDOT Division personnel or 
will be performed under a separate contract. 

The Department will be responsible for the environmental document for each bridge site. The 
Design-Build Team shall be responsible for preparing drawings and communicating the design 
assumptions / limitations necessary for the Department to complete a NEPA Consultation and 
obtain all required environmental permits for construction of each bridge. 

The Department will provide survey files using ORD software. The Design-Build Team have the 
option of using either Microstation format using Geopak (current version used by the 
Department) or ORD software. 

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 

The Design-Build Team shall acknowledge that project documents furnished by the Department 
are preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 
and completeness of all work performed under this contract and shall save the State harmless and 
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shall be fully liable for any additional costs and all claims against the State which may arise due 
to errors, omissions and negligence of the Design-Build Team in performing the work required 
by this contract.  

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 
any of the work covered by the Contract without the written consent of the State, except that the 
Design-Build Team may, with prior written notification of such action to the State, sublet 
property searches and related services without further approval of the State.  

The Design-Build Team shall certify all plans, specifications, estimates and engineering data 
furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 
satisfactory to the State and in accordance with the established customs, practices, and 
procedures of the North Carolina Department of Transportation, and in conformity with the 
standards adopted by the American Association of State Highway Transportation Officials, and 
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 
Section 109 (b).  The decision of the Engineer/State/Department shall control in all questions 
regarding location, type of design, dimension of design, and similar questions. 

Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and acceptance and will be 
evaluated on a case by case basis. 

The Design-Build Team shall not change team members, subconsultants or subcontractors 
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 
the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 
SOQ shall not perform any work without written consent by the Engineer. Individual offices of 
the Design-Build Team not identified in the Statement of Qualifications submitted shall not 
perform any work without written consent by the Engineer.  Failure to comply with this 
requirement may be justification for removing the Team from further consideration for this 
project and disqualification from submitting on future Design-Build Projects. 

All firms shall be prequalified by the Department for the work they are to perform. Joint 
Ventures, LLCs or any legal structure that are different than the existing prequalification status 
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 
Proposal submittal deadline. If the work is to be performed by an office other than the one that is 
prequalified, that office shall be prequalified prior to any design submittals. 

ACCESS TO SUBMITTAL SITE 
 
To reduce the submittal review time and increase the efficiency of the review process, the 
Design-Build Team will need access to the project’s submittal site.  The site will include a 
library that will be used for the Design-Build Team to submit documents to NCDOT to review 
and another for NCDOT to provide response back to the Design-Build Team.  The Design-Build 
Team’s Project Manager shall provide a list of team members that will require access to this 
portal.  This list shall include the name, e-mail address and North Carolina Identity Management 
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(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 
Design-Build e-mail address (altdelivery@ncdot.gov). 
 
To create an NCID account, each individual shall go to NCDOT’s Connect website 
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 
NCID”.   
 
The Department will obtain access rights for these individuals and notify the Technical Services 
Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 
their NCID account.  Once logged in, the TeamSite’s “DF18313.2100057.PR Yancey 097 
Helene”, “DF18313.2100307.PR Yancey 062 Helene” and “DF18313.2100064.PR 100 Helene” 
Project Sites link will be apparent on the left side of the webpage.   
 
Please note that all submittals for this project will be electronic and will be submitted to the 
Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal 
Guidelines – Year 5, March 24, 2016”.  NCDOT reserves the right to request a hard copy of any 
submittal or supporting electronic files or calculation needed to complete the review. 

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 

The Design-Build Team shall submit all Release for Construction Plans in accordance with the 
NCDOT e-Signature requirements, including but not limited to providing signed and sealed 
searchable .pdf files. Reference the website noted below for additional information: 

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 

ETHICS POLICY 

Employees employed by the Design-Build Team or employees employed by any subconsultant 
for the Design-Build Team to provide services for this project shall comply with the 
Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 
removal from the project and may result in removal of the Company from the Department’s 
appropriate prequalified list.  

APPROVAL OF PERSONNEL 

The Department will have the right to approve or reject any personnel, assigned to a project by 
the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while 
employed by the State.  The restriction period shall be for the duration of the contracted project 
with which the person was involved.  Former Involvement shall be defined as active participation 
in any of the following activities: 

Drafting the contract 
Defining the contract scope of the contract 
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Design-Build Team selection 
Negotiation of the contract cost (including calculating manhours or fees); and  
Contract administration 

An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation. 

Failure to comply with the terms stated above in this section shall be grounds for termination of 
this contract and / or not being considered for selection of work on future contracts for a period of 
one year. 

SUBMITTAL OF PRICE PROPOSALS 

Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the 
Standard Specifications for Roads and Structures.  No Price Proposals will be received after 
2:00 p.m. Local Time on January 21, 2025. 

A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required.  The 
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to 
furnish a Bid Deposit to the address shown below: 
 

Mr. Ronald E. Davenport, Jr., PE 
Contract Standards and Development 

1020 Birch Ridge Drive 
Century Center Complex- Building B 

Raleigh, NC 27610 

Opening of Price Proposals 

At the time and date specified, the State Contract Officer will open and read the Price Proposals 
and calculate the percentage difference between the Price Proposals submitted and the 
Engineer’s Estimate.  

Best and Final Offer 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 
the Department feels it is necessary for any reason the Department may choose to make 
amendments to the details of the RFP and request a Best and Final Offer from all of the 
previously short-listed teams. Alternately, the Department may choose to redistribute to the 
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in 
the Best and Final RFP.  This will constitute the Design-Build Team’s Best and Final Offer.  
Award of the project may then be made to the Design-Build Team with the lowest apparent Price 
Proposal in response to the Best and Final RFP. 

Stipend No stipend will be provided for this project 

64



ROADWAY SCOPE OF WORK     
 
Project Details 
 
• The Design-Build Project consists of replacing a total of three (3) bridges located in Yancey 

County. Bridge Nos. 990062 and 990097 shall be replaced utilizing stage construction to 
maintain traffic on-site. Bridge No. 990100 shall be constructed in place with an on-site 
detour. 

 
• The Design-Build Team shall be responsible for designing and constructing the bridge 

approaches to tie the new structure into the existing pavement in accordance with the 
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects, which are included in 
the 2024 NCDOT Roadway Design Manual, current NCDOT design standards and NCDOT 
policies. The Design-Build Team shall make every effort to stay within the existing right of 
way to reduce or eliminate the need for additional right of way or easements. 

 
• All bridges are considered subregional tier. 

 
• The Design-Build Team shall use the Travel Lane Width, and the Paved Shoulder Width as 

shown in the table below (unless otherwise noted herein) for the full length of the 
construction limits.   The Design Build Team shall use the Out-to-Out Bridge Width as 
specified in the Structures Scope of Work.  The lanes shall be striped to match existing 
travel lane widths. 

 
 

County Bridge 
No. Route ADT 

 

Travel Lane 
Width (ft) 

Paved 
Shoulder 

(ft) 
Yancey 990062 SR 1153 1000 10 1 
Yancey 990097 SR 1152 520 12 1 
Yancey 990100 SR 1153 1000 10 1 

 
• The Design-Build Team shall design the facility to meet or exceed the existing design 

speed. Reductions in design speeds in order to retain existing horizontal and vertical 
alignments will be allowed per the NCDOT Sub Regional Tier, located in the 2024 NCDOT 
Roadway Design Manual; any further reductions will require a design exception.  Other 
design exceptions will only be considered if the proposed criteria meet or exceed existing 
conditions 

 
• At a minimum, the Design-Build Team shall construct full depth pavement in all areas of 

missing pavement, pavement removal, widening or re-alignment. In no case shall the 
existing pavement width be narrowed. 

 
• At all bridge sites, the extent of pavement milling, resurfacing and / or overlay as necessary 

shall extend a minimum of (1) 50 feet from the end of the bridge; (2) to the end of the 
guardrail; or (3) 50 feet beyond the limits of missing pavement up to a maximum distance of 
100 feet from the end of the bridge. Additional roadway embankment work and paving 
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beyond 100 feet will be paid for as Extra Work in accordance with Article 104-8(a) of the 
the Standard Specifications. 
 

• The Design-Build Team shall pave to the face of guardrail for its full length and taper at an 
8:1 ratio to the proposed edge of pavement. 

 
• Paved shoulders shall be extended to the end of construction limits and blunt ended unless 

otherwise directed by the Engineer. 
 

• Outside the guardrail limits on the subregional tier, for all approaches with paved shoulders, 
the Design-Build Team shall provide a minimum of 2’-0” of graded shoulder from the edge 
of the pavement to the shoulder point.   

 
• The grade may be adjusted as needed by the Design-Build Team to assist in the attainment 

of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the Hydraulic 
Scope of Work). 

 
• Unless noted otherwise elsewhere in the RFP, all guardrail should be designed and placed in 

accordance with the January 2024 NCDOT Standard Drawings and/or approved details in 
lieu of standards.  Unless noted otherwise elsewhere in the RFP, for subregional bridges, the 
length of guardrail installed shall be based on the length provided in the NCDOT Sub 
Regional Tier Design Guidelines for Bridge Projects located in the 2024 NCDOT Roadway 
Design Manual. 
 

• A crest vertical curve high point is permitted on a bridge or approach slab provided the 
Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in 
an effective manner and (2) providing a tangent grade on the structure would create 
significant additional roadway approach work.  In no case shall a sag vertical curve low 
point be located on any bridge or approach slab. 

 
• Prior to recording the Right of Way Plans, the Design-Build Team shall locate and install 

iron pins and caps with fiberglass right of way markers that delineate the proposed right of 
way for all parcels within the project limits.  

 
• For all parcels, the Design-Build Team shall locate and install metal caps with fiberglass 

markers that delineate all proposed permanent easements within the project limits.  
 

• The Design-Build Team shall replace all existing right of way and permanent easement 
markers / monuments damaged and / or relocated during construction.  
 

• In accordance with NCDOT Policy, the Department will furnish the metal caps with 
fiberglass markers. 

 
• The Design-Build Team shall maintain existing driveway access at all times during the 

construction and/or relocate if necessary to accommodate construction.  
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• Bridge approach slabs are required at all bridge ends.  The minimum bridge approach slab 
length shall be 12 feet for the subregional tier sites.  

 
General 

 
• Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub 

Regional Tier Design Guidelines for Bridge Projects  located in the 2024 NCDOT Roadway 
Design Manual, the 2018 AASHTO A Policy on Geometric Design of Highways and 
Streets, Roadway Design Policy and Procedure Manual, Roadway Design Guidelines for 
Design-Build Projects, January 2024 NCDOT Standard Specifications for Roads and 
Structures, the 2011 AASHTO Roadside Design Guide, 4th Edition and 2019 Errata, and the 
2006 Chapter 6 Update and January 2024 NCDOT Roadway Standard Drawings. 

 
• Once all changes have been incorporated into the “Released for Construction” roadway plan 

set for each site, the Design-Build Team shall provide electronically sealed and signed PDFs 
of the plans in the proper format which conform to the NCDOT eSignature Policy to the 
Alternative Delivery Unit.  

 
NCDOT Information Supplied 
 
• NCDOT SubRegional Tier Design Guidelines for Bridge Projects are available in Section 

5.2 of the 2024 NCDOT Roadway Design Manual at: 
 

https://connect.ncdot.gov/projects/Roadway/Pages/RDM.aspx 
 
• The NCDOT will provide electronic surveys to the Design-Build Team for each bridge site. 

Any additional supplemental surveys, including but not limited to additional topography, 
existing and proposed roadway, structure sites, underground and overhead utilities, existing 
and proposed drainage, and wetland delineation shall be the responsibility of the Design-
Build Team to acquire and process. 

  
• Design-Build Team shall be responsible for confirming the location of the utilities and the 

type/size of facilities. All SUE work shall be the responsibility of the Design-Build Team.  
 
• The NCDOT will provide final pavement designs for each bridge site. 
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STRUCTURES SCOPE OF WORK   (1-10-25) 

 
Project Details: 
 
The Design-Build Team will be responsible for all structures necessary to complete the project in 
accordance with the table provided herein.  Reference the Project Special Provision entitled 
“Measurement and Payment” for a description of pay items and resolution of differences 
between the quantities and data provided herein and the final design prepared by the Design-
Build Team and approved by the Department. 
 
All bridge lengths stated herein are based on an assumed end bent cap depth of 4’-0”. All bridges 
shall be cored slab or box beam designs. The type of overlay shall be based on the bridge 
location and traffic conditions. Reference Figure 6-61 of the NCDOT Structures Management 
Unit Manual and / or the Pavement Management Scope of Work for further information. 
 
Low water bridges shall be defined as cored slab bridges where the design high water elevation, 
based on the Roadway Classification (reference Chapter 7, Table 1 of the Hydraulics 
Guidelines), is above the low chord elevation of any span.  For all low water bridges, detail 7/8" 
(22.23 mm)φ hold-down anchor bolts in the exterior cored slab units of all spans at a minimum.  
Evaluate stream forces based on the design to the high water elevation to determine if the interior 
cored slab units require hold-down anchor bolts. The length of anchor bolt projecting above the 
end bent and bent caps shall be equivalent to the cored slab unit depth.  The anchor bolt 
embedment length into end bent and bent caps shall be 1'-6" (450 mm).   
 
The Design-Build Team shall provide a standard 42-inch Vertical Concrete Barrier Rail unless 
an appropriate flow-thru rail is needed to mitigate proposed water surface elevation increases.  
Precast Barriers will not be allowed. 
 
Note that the bridge length in the table below is from fill face to fill face and therefore may 
require adjustment to the length on any box beam / cored slab standard that the Design-Build 
Team may wish to use.  In lieu of adjusting these beam / slab lengths, and at no additional cost to 
the Department, the Design-Build Team may elect to use the box beam / cored slab 5-foot 
increment standards and lengthen the fill face to fill face dimension as needed. Regardless of the 
method chosen, the Design-Build Team shall ensure that the model used for FEMA compliance 
includes the correct span lengths and end points (end of beam). 
 
At Bridge No. 990062, the Design-Build Team may construct 1) a sloping spill thru abutment on 
the left side and a vertical face on the right side with a 20-foot offset or 2) vertical face 
abutments at both end bents. Vertical face abutments shall be either (1) a cast-in-place abutment: 
(2) a deep end bent cap supported on piles; or (3) a standard end bent cap supported on piles with 
sheet piles in front of the end bent.  These three options are collectively referred to as “Vertical 
Face” in the table contained herein. The vertical wall or sheeting shall be of sufficient depth to 
accommodate abutment scour.  
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At Bridge No. 990097, the Design-Build Team shall construct vertical face abutments at both 
end bents; (1) a cast-in-place abutment: (2) a deep end bent cap supported on piles; or (3) a 
standard end bent cap supported on piles with sheet piles in front of the end bent.  These three 
options are collectively referred to as “Vertical Face” in the table contained herein. The vertical 
wall or sheeting shall be of sufficient depth to accommodate abutment scour.   
 
At Bridge No. 990100, the Design-Build Team may construct a sloping spill thru abutment on 
the left side and a vertical face on the right side; (1) a cast-in-place abutment: (2) a deep end bent 
cap supported on piles; or (3) a standard end bent cap supported on piles with sheet piles in front 
of the end bent.  These three options are collectively referred to as “Vertical Face” in the table 
contained herein. The vertical wall or sheeting shall be of sufficient depth to accommodate 
abutment scour. 
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Structure 
Number 

Site 
Description 

Out-
Out 

Width 
(ft) 

Fill 
Face to 

Fill 
Face 

Length  
(ft) 

Bent 
Placement 
Limitations 

# of 
Spans 

End Bent #1 
Foundation 
Length (& 
est tip elev) 

End Bent #2 
Foundation 
Length (& 
est tip elev) 

Interior 
Bent 

Foundatio
n Length 
(& est tip 

elev) 

Foundation Type 

990062 SR 1153 over 
Ayles Creek 27 50 Not Applicable 1 

 18(79) 10(86) LT 
24(72) (RT) 

Not 
Applicable Steel Piles @ EB 1 and EB2 

990097 
SR 1152 over 

South Toe 
River 

36 170 None 2 or 3* 18(2560) 30 (2558) B1-B3 
44 (2538) 

Vertical Abutment @ EB 1 
and EB 2  

Drilled Shafts @ Int. Bents 
 

990100 SR 1153 over 
Ayles Creek 27 65 Not Applicable 1 8 (2675) 32 (2656) Not 

Applicable Steel Piles @ End Bents 

NOTES:   
*Cored Slab and Box Beam Options 

Assumed Foundation Type at End Bent is Drilled-in or Driven Steel Piles with factored resistance per NCDOT Standard Bridge Loads and NCDOT LRFD 
Driven Pile Policy. 

The estimated tip elevations are based on an examination of the borings and taking into account roughly 10 feet of scour depth and are shown for informational 
purposes.  The estimated tip elevations are not necessarily true elevations but may instead relate to an assumed benchmark noted on the boring logs; 
benchmarks were not always accessible at the time of borings.  Foundation length was determined by comparing the existing grade and bridge seat elevations 
with the estimated pile tip elevations, taking into account any adjustment needed to the assumed benchmark, as appropriate. 

990062 – Elevations are based on a Temporary Bench Mark.  Foundation Lengths are measured from the existing grade and will need to be reduced to account 
for end bent cap depth used  

990097 - Vertical Abutment Foundation Length is measured from the existing ground surface and is intended to identify the approximate bearing elevation.  
The height and embedment of the actual abutment will be dependent on the hydraulic analysis.  Bents 1-2(3) foundation lengths have been estimated from the 
approximate original Bottom of Cap (BOC) to the approximate rockline plus 10 ft for drilled pier embedment.  

990100 - Foundation Lengths are measured from the existing grade and will need to be reduced to account for end bent cap depth used  

Bridge 990062 skew is 120 degrees Bridge 990097 skew is 75 degrees  Bridge 990100 skew is 120 degrees 
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Bridge Removal:  
 
The Design-Build team is responsible for the removal and disposal of all existing bridges, piles, 
abutments, and previous bridge substructure remnants per NCDOT’s Best Management 
Practices of Maintenance and Construction Activities and the Standard Specifications, except as 
otherwise noted herein. 
 
For existing bridges that have paint systems containing red lead paint, the Design-Build Team is 
responsible for handling, removing, shipping, and disposing of these materials in accordance 
with the January 2024 NCDOT Standard Specifications for Roads and Structures.  The existing 
bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2024 Standard 
Specifications for Roads and Structures.  Red lead paint, if present on the stockpiled items, need 
not be removed by the Design-Build Team.   
 
The Design-Build Team shall notify the Resident Engineer regarding the salvage operations one 
week prior to availability of the materials. The Design Build Team shall salvage materials, as 
listed below and shall deliver to the NCDOT facility, Mitchell / Yancey County Bridge 
Maintenance Yard, located at 902 Greenwood Road, Spruce Pine, NC, 28777, where NCDOT 
will offload the salvaged materials. 
 

• At Bridge No. 990062 Temporary Bridge Structure 
• At Bridge No. 990097 Temporary Bridge Structure 
• At Bridge No. 990100 Temporary Bridge Structure 
• All other salvageable materials (ex. guardrail and guardrail posts, steel I-Beams, etc.) that 

may remain at each bridge location.  
 
Every precaution should be taken to avoid any damage during demolition. Carefully dismantle 
and remove existing guardrail and all components, concrete anchors included, at locations 
indicated in the plans developed by the Design-Build Team with the small parts stored in sturdy 
containers, for delivery to the NCDOT facilities named above. Dispose of the concrete anchors.  
 
General: 

All bridges shall meet approved roadway typical sections and grades.  Bridge geometry (width, 
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary 
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build 
Team. 

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design 
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual), 
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit 
Manual (including policy memos), NCDOT Bridge Policy Manual and NCDOT Sub Regional 
Tier Design Guidelines for Bridge Projects (located in the 2024 Roadway Design Manual) 
except as noted otherwise elsewhere in this RFP.  
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If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and 
seal the plans. 

A live load rating chart for proposed girders shall be included with the bridge plans and shall 
state design assumptions and methodology used in the load rating calculations.  The load rating 
shall be in accordance with the NCDOT Structures Management Unit Manual (including policy 
memos) and AASHTO’s Manual for Bridge Evaluation.  If Standard Bridge Plans and the 
corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load 
rating chart concurrently with the Preliminary Bridge Survey Report submittal. 

Construction and Materials shall be in accordance with 2024 NCDOT Standard Specifications 
for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 
NCDOT Structures Management Unit Standard Drawings. 

Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and will be evaluated on a case-
by-case basis. 

Once all changes have been incorporated into the “Released for Construction” structure plans for 
each site, the Design-Build Team shall provide a PDF of the sealed plans to the Department. 
 
NCDOT Information Supplied 
 
The NCDOT Standard Bridge Design Plans are available at:  
     
https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx     
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HYDRAULICS DESIGN SCOPE OF WORK 
 
The Design-Build Team shall be required to do the following: 
 

• Employ a prequalified private engineering firm to perform hydraulic design for all work 
required under this contract. 

 

• Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.   
 

• Design the storm drainage using Geopak Drainage or ORD Drainage and Utilities.. 
 

• Provide a Stormwater Management Plan using the most current NCDOT Best Management 
Practices where applicable.   

 
• Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below. 

 
• End Bent fill slopes shall be armored with Class II rip rap.  Flood plain benches are not 

required. 
 

• Bridge design should maintain or increase the pre-storm event open area. 
 
• Design the structure at this location to meet the requirements of the Memorandum of 

Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP) 
approved December 14, 2020, and the Coordination and Compliance Plan for Department of 
Transportation and Emergency Management (CCP), for the Department’s submittal to FEMA. 
The CCP details the requirements to achieve State Floodplain Compliance (SFC). In the event 
an SFC type A or B cannot be achieved, the Design-Build Team shall be responsible for 
preparing a CLOMR package; however, the Department will be responsible for all FEMA 
submittal fees associated with the submittal of a CLOMR, and subsequently LOMR, 
packages. In the event that the Design-Build Team revises their design after initial submittal 
of the SFC or CLOMR package and a second FEMA submittal for that bridge is required, 
then the Design- Build Team will be responsible for all FEMA submittal fees associated with 
the re-submittal. 

 
• The Department will not allow direct contact between the Design-Build Team and the 

representatives of NCFMP and their contractors either by phone, e-mail, or in person without 
the State Hydraulics Engineer or his designee(s) present. The Department will review with 
NCFMP the eligibility for the SFC at their monthly meeting.  The SFC (or CLOMR) Package 
with the accepted Bridge Survey Report for each site shall be submitted for review one 
month prior to the meeting. A member of the Design-Build Team may attend this meeting. 
The Design-Build Team shall recognize that the SFC allows for as much as one hundred fifty 
(150) days for approval once an accepted SFC Package has been submitted by the 
Department to the NCFMP.  The Design- Build Team shall recognize that the CLOMR 
allows for as much as three hundred sixty-five (365) days for approval once an accepted 
CLOMR package has been submitted by the Department to the NCFMP. 
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• The Design-Build Team shall obtain NCFMP approval in coordination with NCDOT 
Hydraulics Unit prior to performing any construction activity in a FEMA regulated floodplain.   

 
• The Department will be responsible for all fees associated with the submittal of SFC (or 

CLOMR) Packages. 
 
• Construct structures in FEMA regulated floodplains to ensure adherence to the approved 

FEMA submittal.  The Design-Build Team shall ensure that construction of all structures in 
FEMA regulated floodplains adhere to the approved CLOMR(s) and/or SFC(s). Within three 
months of completion of a structure in a FEMA regulated floodplain, the Design-Build Team 
shall provide a sealed As-Built survey for the structure and certify that the constructed 
structure adheres to the approved CLOMR or SFC.  Guidance for plan certification for 
FEMA-Regulated Stream Crossings may be found on the Hydraulics Unit website at the 
following address:  

 
https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 
 

• The Design-Build Team shall prepare a new FEMA model and/or package and be 
responsible for all associated costs resulting from any construction variation from the 
approved CLOMR(s) and/or SFC(s). 

 
• The Design-Build Team shall prepare a Letter of Map Revision(s) (LOMR(s)) for the 

submittal to the NCFMP. The LOMR(s) must be submitted within six months of completion 
of work in the floodplain. 
 

• The Department will not provide FEMA models that are available on the North Carolina 
Flood Risk System (FRIS) website.  The Department will provide FEMA models, if 
available, to the Shortlisted Design Build Teams that are not available on the FRIS website. 
The Department in no way warrants or implies that these models are complete, accurate, or 
sufficient.  No additional compensation will be provided for additional modeling necessary to 
correct, re-create, or adjust the models provided. 

 

• Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 
Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the 
responsibility of the Design-Build Team. 
  

• Design all stormwater controls based upon the most current NCDOT Stormwater Best 
Management Practices Toolbox.   

 
• Design hydraulic spread cannot intrude into the travel lane width. 
 
• Use grated drop inlets with pipes in shoulder berm gutter.  Concrete flumes shall be used 

only if there is inadequate depth for a drop inlet. 
 
• The Design-Build Team shall provide bank stabilization where the bank is disturbed for bent 

removal. 
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• No deck drains are allowed to be installed over water.   
 
General 

 
• Design in accordance with criteria provided in the North Carolina Division of Highways Sub 

Regional Tier Guidelines for Bridge Projects located in the 2024 NCDOT Roadway Design 
Manual, Guidelines for Drainage Studies and Hydraulics Design-August 8, 2022 and the 
addendum Handbook of Design for Highway Drainage Studies-1973, North Carolina 
Department of Transportation Stormwater Best Management Practices Toolbox-2014 and the 
North Carolina Division of Highways Hydraulics Unit website:  
 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
 
Information Supplied 

 

• Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program 
approved December 14, 2020, and associated materials are located at: 

 
https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 

 

• FEMA model is available on the North Carolina Flood Risk System (FRIS) website. NCDOT 
will provide the FEMA model not available on FRIS website The FRIS website is located at:  

 
http://fris.ncem.org/fris 

 
• Pre-design Hydraulic Report for bridge. 
 
Coordination and Compliance Plan for Department of Transportation and Emergency 
Management provides guidance for the interagency coordination and technical NFIP compliance 
aspects for actions related to the December 14, 2020 Memorandum of Agreement (MOA) 
between the Department of Transportation, an agency of the State of North Carolina, and North 
Carolina Emergency Management, an office within the Department of Public Safety of the State 
of North Carolina. 
 

https://connect.ncdot.gov/resources/hydro/DrainageStudiesGuidelines/MOACCP.pdf 
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ENVIRONMENTAL PERMITS SCOPE OF WORK 

 
General 

 
It is anticipated the majority of these projects will be constructed under the emergency provisions 
established by the US Army Corps of Engineers, using a non-reporting Nationwide Permit 3. 
 
Efforts should be made to minimize impacts to Waters of the US to the fullest extent practicable 
to ensure the project qualifies for the emergency procedures. 
 
The Design-Build Team shall be responsible for preparing drawings necessary for the Department 
to obtain all required environmental permits for construction of the bridge. The Design-Build Team 
is encouraged to gain the Department’s concurrence on the permits needed prior to beginning 
permit application work for the bridge site.  

The Department will allow no direct contact between the Design-Build Team and representatives 
of the environmental agencies. No contact between the Design-Build Team and the environmental 
agencies shall be allowed either by phone, e-mail or in person, without representatives of the 
Division’s Environmental Officer present. A representative from the Alternative Delivery Unit 
shall be included on all correspondence. 

Once the Department has obtained the applicable permits based upon the approved Design-Build 
Team’s proposed design and / or construction methods, the Design-Build Team will be responsible 
for any change in the proposed design and/or construction methods that nullifies any permit. The 
Department shall not allow any contract time extensions associated with this additional 
coordination. 

The Design-Build Team shall meet all permit conditions. The Design-Build Team shall be required 
to staff any personnel necessary to provide permit compliance. 

Permit Process 

The Department will provide the environment document for the bridge site. Once preliminary 
drawings are established, The Design-Build Team shall provide the preliminary design and 
construction details to NCDOT Environmental Staff for consultation and permitting determination 
with the regulatory agencies.  If a permit is required, NCDOT will acquire the environmental 
permit concurrently with design, and in some cases, concurrently with construction. 

All fill material shall be immediately stabilized and maintained to prevent sediment from entering 
adjacent waters or wetlands. The Design-Build Team shall be responsible for ensuring that the 
design and construction of the project will not impair the movement of aquatic life. 

Requests made for modifications to the permits obtained by NCDOT   Environmental Staff shall 
only be allowed if the Engineer determines it to be in the best interest of the Department and will 
be strongly discouraged. The Design-Build Team shall not take an iterative approach to hydraulic 
design issues. The design shall be complete prior to permit modification application. 
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Commitments 

The NCDOT is committed to incorporating all reasonable and practicable design features to avoid 
and minimize impacts to wetlands, streams, open water, and regulated riparian buffers. 
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and 
riparian buffer impacts as required by the regulatory agencies. 

All work by the Design-Build Team must be accomplished in strict compliance with the plans 
submitted and approved for the permit drawings and in compliance with all conditions of the 
permits received and certifications issued by the agencies. The Design-Build Team shall provide 
each of its contractors and/or agents associated with the construction or maintenance of this project 
with a copy of the permits. 

The Design-Build Team shall strictly adhere to these commitments, as well as others, including 
but not limited to requirements for permitting. 

If the Design-Build Team discovers any previously unknown historic or archeological remains 
while accomplishing the authorized work, he shall immediately notify NCDOT Staff 
Archaeologist and / or Division Environmental Officer, as listed below, who will initiate the 
required State / Federal coordination. All questions regarding these sites should be addressed to 
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental 
Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK      
 
The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and 
Sedimentation Control Plans.  Erosion Control (EC) Plans shall be designed for the grading phase of 
the construction.  Release for Construction (RFC) Erosion Control Plans shall be submitted to all 
NCDOT Personnel listed in the “Express Design-Build Bridge Replacement Submittal Guidelines – 
Year 5, March 24, 2016”, before any land disturbing activities, including clearing and grubbing can 
commence.  No land disturbing activities, including clearing and grubbing, shall occur in any location 
that does not have accepted RFC Erosion Control Plans.  Refer to the most recent versions of the 
NCDOT Erosion and Sediment Control Design and Construction Manual and the NCDENR - Erosion 
and Sediment Control Planning and Design Manual for erosion control design guidelines not 
addressed in this Scope of Work. 
 
The Design-Build Team shall be responsible for determining the Bridge Projects located in 
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data 
(25 year). 
 
For other erosion control requirements, see Project Special Provisions for “Special Requirements for 
Work in National Forest”. 
 
Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 

I. Complete Set of Plans: 
 

A. RFC Plans 
 

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion 
control design as directed. 

2. Use correct NCDOT symbology. 
3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet 
Sediment Trap Type ‘A’ (PIST-A), etc. 

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence 
(TSF), etc.) 

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control stone 
(Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type 
‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an adequately designed 
base length to distribute outflow. 

6. Take into account existing topography and show contour lines. 
7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce velocity 

in existing and proposed ditches with spacing of 250 feet divided by percentage of ditch 
grade.  Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD). 

8. Protect existing streams; do not place erosion control devices in jurisdictional streams. 
9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per 

disturbed acre with surface area equal to 435 square feet per cubic foot per second (cfs) 
of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data (NCDENR 
- Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
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Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for 
partial duration (ARI) time series type).  A Sediment Basin Designer Spreadsheet will be 
provided by the NCDOT REU upon request. 

10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak 
inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - 
Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for 
partial duration (ARI) time series type).  Infiltration Basin shall be designed to dewater in 
3 days or less.  An Infiltration Basin Designer Spreadsheet will be provided by the 
NCDOT REU upon request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed acre 
with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak 
inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - 
Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for 
partial duration (ARI) time series type).  A Skimmer Basin Designer Spreadsheet will be 
provided by the NCDOT REU upon request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 
(L:W) and 6:1 (L:W), respectively. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage outlets. 
For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall be installed 
with a spacing of 1/4 the basin length. For silt basins with a length less than 20 feet, a 
minimum of two Coir Fiber Baffles shall be installed, with a spacing of 1/3 the basin 
length. The Design-Build Team will not be required to show the individual baffles on the 
EC Plans. 

14. Include any culvert and/or pipe construction sequence plan sheets in the Clearing & 
Grubbing Erosion Control Plans; all pipes 48 inch or larger, or any combination of pipes 
that total 48 inch or more conveying jurisdictional stream flow require a construction 
sequence.  Prior to installation of pipes smaller than 48 inches in jurisdictional areas, the 
Design Build Team shall submit a phasing plan for managing the watercourse to the 
Resident Engineer for review and acceptance. The phasing plan shall be in accordance 
with the Best Management Practices for Construction and Maintenance Activities. 

15. In accordance with the NCDOT Erosion and Sediment Control Design and Construction 
Manual, utilize Excelsior / Coir Fiber Wattles with Flocculant and / or TRSC-As with 
Matting and Flocculant in temporary and permanent, existing and proposed ditches in 
areas where sediment basins are not feasible at drainage outlets, and in areas where 
sediment basins at drainage outlets with sediment traps (e.g. PIST A, RIST-A, etc.) cannot 
be properly sized to surface area and/or sediment storage requirements due to safety 
concerns, ROW limitations, utility conflicts, or other construction limitations approved 
by the NCDOT.  

16. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in 
Divisions 1, 2, 3, and 6) or higher and steeper than 4:1 (H:V), or where there are 
superelevation rates above 4% and fills are greater than 5 feet (3 feet in Divisions 1, 2, 3, 
and 6).  Maximum slope drain spacing shall be 200 feet. 

17. Utilize rock energy dissipater and/or silt basin at outlet of slope drain. 
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18. In accordance with the requirements below, install erosion control in all ditch lines, 
including but not limited to temporary ditch lines (TDs) utilized to divert offsite runoff 
around construction areas: 

• Install straw matting in all ditch lines where the velocity is greater than  
2.0 feet / sec, and the shear stress is 1.25 psf or less.  

• Install excelsior matting in all ditch lines with a shear stress above 1.25 psf, but 
not greater than 2.55 psf.  

• Excluding locations where rip rap is not allowed (e.g. clear recovery zone, etc.), 
install Permanent Soil Reinforcement Mat or rip rap in all ditch lines with a 
sheer stress greater than 2.55 psf.  

• At locations where rip rap is not allowed, install Permanent Soil Reinforcement 
Mat in all ditch lines with a sheer stress greater than 2.55 psf. 

19. Provide matting for erosion control on all disturbed slopes adjacent to jurisdictional areas 
regardless of height and slope. Rolled erosion control products used within wetlands or 
riparian areas shall be non-poly mesh nettings. 

20. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B 
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and utilize 
25-year peak rainfall data for surface area requirement for all sediment basins. 

21. To contain concrete waste water and associated concrete mix from washing out ready-mix 
trucks, drum, pumps, or other equipment, provide Concrete Washout Structures at egress 
points.  Concrete Washout Structures must collect and retain all concrete waste water and 
solids so that this material does not migrate to surface waters or into the ground water.  
The Concrete Washout Structures are not intended for concrete waste water not associated 
with washout operations.  The Concrete Washout Structures may include devices above 
or below ground and/or commercially available devices designed specifically to capture 
concrete waste water.  Concrete Washout Structure options may be found in the special 
provisions, available at the website noted in Section IV.  For construction details of an 
above grade and below grade Concrete Washout Structure, reference the following link: 
 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments2024/Concrete%

20Washout%20Structure%20Detail.pdf 
 

B.  Intermediate Phase 
 

Intermediate Erosion Control Plans shall only be required if design modifications and/or site 
conditions require additional erosion control design or design revisions to the RFC Erosion 
Control Plans. Intermediate Plans shall be submitted for review and shall be accepted prior to 
construction of any aspect impacted by the revised erosion control design.  For any 
intermediate phase, comply with Section A, “RFC Plans” above. 

 
C. The following documents shall accompany the Erosion Control Plans and be completed and 

submitted to NCDOT REU for initial submittal: 
1.  High Quality Water Worksheet from Soil and Water Engineering web page 
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2.  Low Impact Bridge Project Checklist from Soil and Water Engineering web page 
3.  Matting Determination Spreadsheet from Soil and Water Engineering web page 
4.  Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page 
5.  Basin or Checkdam Design Spreadsheet from Soil and Water Engineering web page 
6.  Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts 

(half-size) 
7.  General Structure Drawing with locations of piles, drilled shafts, etc. (half-size) 
8.  Erosion Control Plans shall be submitted according to the “Express Design-Build Bridge 

Replacement Submittal Guidelines – Year 5, March 24, 2016”.   
9. Microstation files may be requested by NCDOT REU staff if needed 

 
The documents located on the Soil and Water Engineering web page can be found at: 
 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/Forms/AllItems.aspx 
 
All documents from the Soil and Water Engineering web page can be submitted electronically or 
hard copy. 

 
II. Detail Sheets and Notes: 

A. Provide project specific special notes and details. 
B. Provide matting summary sheet(s): matting for erosion control and permanent soil 

reinforcement mat. 
C. Provide reforestation sheet(s): regular, wetland, streambank and/or buffer showing appropriate 

species. 
 
III. Title Sheet: 

A. Show correct notes: NCG-01, HQW, ESA, clearing and grubbing, etc. 
B. Show correct standards for project. 
C. Show list of standard NCDOT symbology 
D. Show name and certification number of Level III certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 
 
IV. Special Provisions: 

A. Erosion Control Special Provisions are available at the following website: 
 

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx 
 

B. References in Erosion Control Special Provisions from the aforementioned website to Method 
of Measurement, Basis of Payment, or any other statement regarding direct payment for 
Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 
 
V. Miscellaneous: 

A. Plan submittals shall include all pertinent design information required for review, such as 
design calculations, drainage areas, etc. 

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 
(including any special details or special provisions used by the NCDOT REU) and 
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MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 
request. 

C. Plans shall address any environmental issues raised during the permitting process. 
D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 
E. Temporary access and haul roads, other than public roads, constructed or used in connection 

with the project shall be considered a part of the project and addressed in the Erosion and 
Sedimentation Control Plans. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation Plan, 
unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a landfill 
regulated by the Division of Waste Management (DWM). The Design-Build Team shall 
submit the permit number for waste / borrow sites covered by the Mining Act or regulated by 
DWM (NCDEQ) concurrently to the Alternative Delivery Unit and the Resident Engineer.  
For Reclamation Procedures, see: 
 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract
%20Reclamation%20Procedures.pdf 
 

G. Whenever the Engineer determines that significant erosion and sedimentation continues 
despite the installation of approved protective practices, the Design-Build Team shall be 
required to and shall take additional protective action. 

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build Team 
from making every effort to contain sediment onsite. 

I. Any Erosion Control Design revisions made during the construction of the project shall be 
submitted to NCDOT REU via the Alternative Delivery Unit.  At any time requested by the 
Engineer or the NCDOT-REU, the Design-Build Team shall provide an updated version of 
the Erosion and Sedimentation Control Plans for distribution to all parties involved in the 
construction process. 

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title 15A 
Department of Environment and Natural Resources Chapter 4, Sediment Control and the 
current version of the NCG-010000 General Construction Permit, issued by the North 
Carolina Department of Environmental Quality. 

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering 
Section, the Design Build Team, and any other pertinent NCDOT personnel before any Erosion 
and Sedimentation Control Designs are submitted to NCDOT REU.  Erosion and Sedimentation 
Control Plan submittals shall only be reviewed and accepted by NCDOT REU after the Erosion 
Control Pre-Design Meeting.  The Design Build Team shall be required to submit a tentative 
Erosion and Sedimentation Control Plan submittal schedule at the pre-design meeting. 

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a Clearing 
& Grubbing erosion control design to the Erosion and Sedimentation Control Plan pre-design 
meeting. 

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall be 
kept on site at all times throughout the duration of the project. 

N. Erosion Control / Stormwater Certification shall be required according to the Project Special 
Provision found elsewhere in this RFP. 
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O. Prior to installation of any erosion control devices, the Design-Build Team shall verify 
boundaries of jurisdictional areas in the field and delineated with Safety Fence or flagging.  
For guidance on Safety Fence and flagging in jurisdictional areas, see: 
 
https://view.officeapps.live.com/op/view.aspx?src=https%3A%2F%2Fconnect.ncdot.go
v%2Fresources%2Froadside%2FSoilWaterDocuments%2FSafety%2520Fence.docx 
 

P. Various projects that impact more than 100 linear feet of stream buffer with a Division of 
Water Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance 
from the Regional Land Quality Section office Additional coordination and document 
preparation with NCDOT REU and Land Quality may be required to obtain this variance 
approval.  These projects will be identified at the erosion control pre-design meeting.  
Information on the requirements for the variance package may be found in the NCDOT 
Erosion and Sediment Control Design and Construction Manual. 

Q. Sediment basins that drain directly into jurisdictional streams or wetlands or have a total 
drainage area of one acre or more, regardless of outfall location, shall be designed and 
constructed with outlet structures that only withdraw water from the surface.  For sediment 
basins that do not drain directly into jurisdictional water or have less than one acre of total 
drainage area, surface dewatering outlets or stone outlets may be utilized. 

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the North 
Carolina Department of Environmental Quality NCG-010000 General Construction Permit 
Excluding the slopes noted below, temporary and permanent ground cover stabilization shall 
be provided within seven calendar days from the last land-disturbing activity. The Design-
Build Team shall label all slopes subject to the seven-day ground cover stabilization 
requirements on all Erosion and Sedimentation Control Plans submitted to the Department for 
review and acceptance.  
 
For the slopes noted below, temporary and permanent ground cover stabilization shall be 
provided within 14 calendar days from the last land-disturbing activity: 
 

Slopes between 2:1 (H:V) and 3:1 (H:V), with a slope length of ten feet or less 
Slopes 3:1 (H:V) or flatter, with a slope length of 50 feet or less 
Slopes 4:1 (H:V)or flatter 
 

Temporary and permanent ground cover stabilization shall be provided in accordance with 
the provisions in this contract and as directed. 

 
EROSION CONTROL DAMAGES: 

The Design-Build Team shall observe and comply with Federal and State Laws, Local 
Laws, Ordinances, and Regulations; as well as Orders and Decrees of Bodies having any 
jurisdiction or authority in accordance with Section 107 of the 2024 NCDOT Standard 
Specifications for Roads and Structures (Standard Specifications). 
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The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 
authorities having jurisdiction over public and private land governing the protection of erosion and 
sedimentation.  Any fines, remediation required or charges levied against the Department for failing 
to comply with all rules and regulations concerning erosion and sediment control, due to the Design-
Build Team’s negligence, carelessness, or failure to implement the Erosion and Sedimentation 
Control Plans and Specifications; or failure to maintain an approved Storm Water Pollution 
Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from monies due the 
Design-Build Team.  In addition to said fines, remediation required, or charges levied, any associated 
engineering costs or actions taken by the Department in order for the Department to comply with 
rules and regulations, as a result of the Design-Build Team’s negligence, carelessness, or failure to 
implement the Erosion and Sedimentation Control Plans and Specifications; and/or the SWPPP, 
regardless of absence of neglect, shall be deducted from the monies due to the Design-Build Team. 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK 
 

I. GENERAL: 
 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT Geotechnical 
Engineering Unit at: 

 
https://www.ebs.nc.gov/VendorDirectory/search.html?s=pc&a=new 

The prequalified geotechnical firm shall prepare foundation design recommendation reports for 
use in designing structure foundations and roadway foundations, retaining walls, and temporary 
structures if necessary. 

 
If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design the 
foundations and seal the plans. 

 
The Engineer of Record who prepares the foundation design recommendation reports shall be 
a Professional Engineer registered in the State of North Carolina who has completed a minimum 
of three geotechnical design projects of scope and complexity similar to that anticipated for this 
project using the load and resistance factor design (LRFD) method and in accordance with the 
latest edition of the AASHTO LRFD Bridge Design Specification. 

 
The prequalified geotechnical firm shall determine if additional subsurface information, other 
than that provided, is required. If a determination is made that additional subsurface 
information is required, the Design-Build Team shall use a prequalified geotechnical firm to 
perform all additional subsurface investigation and laboratory testing in general accordance 
with the current NCDOT Geotechnical Engineering Unit Geotechnical Investigation and 
Recommendations Manual. Submit additional information collected by the Design-Build Team 
to the NCDOT Geotechnical Engineering Unit for review and acceptance in the following 
format: 

 
• 8 ½ x 11-inch Paper Format 
• “Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an area 

to list Contents. 
• NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations 
• Plan View of boring locations and any other significant geologic or topographic 

features 
• gINT boring logs 
• gINT core logs (if applicable) 
• Core photographs (if applicable) 
• AASHTO soil test results for both disturbed and undisturbed samples 
• Rock test results summary chart 

The Design-Build Team shall provide the final Subsurface Investigation Report in electronic 
format to the NCDOT for its records. 

85

https://www.ebs.nc.gov/VendorDirectory/search.html?s=pc&a=new


 

A minimum of two standard penetration test (SPT) / rock core borings shall be required per bent 
for all bridges. All borings must be located within 25 feet of the center of each bent to satisfy 
this requirement. No boring may be used for the foundation design of more than one bent. Extend 
all borings to a depth below the foundation element to show a complete subsurface profile. The 
Design-Build Team shall be responsible for obtaining the borings noted above for all bents. Any 
deviations to the requirements noted above shall require acceptance from the NCDOT 
Geotechnical Engineering Unit prior to construction. 

 
The maximum spacing between borings for retaining walls shall be 100 feet, with a minimum 
of two borings: one at each end of the wall. Drill borings for retaining walls a minimum depth 
below the bottom of the wall equal to twice the maximum height of the wall. 
 
Due to this contract being used for emergency response, the above investigation 
requirements may not be practical in all cases.  Any deviations necessary to the 
requirements noted above shall be discussed with and require acceptance from the 
NCDOT Geotechnical Engineering Unit. 

 
The Design-Build Team is permitted to design bridges on this project using software that 
accounts for the structural effects of soil / pier interaction. 

 
II. DESCRIPTION OF WORK: 

The Design-Build Team shall design foundations, embankments, slopes, and retaining walls in 
accordance with:  

• the current edition of the AASHTO LRFD Bridge Design Specifications, NCDOT 
LRFD Driven Pile Foundation Design Policy 

• NCDOT Sub Regional Tier Design Guidelines for Bridge Projects located in the 2024 
Roadway Design Manual 

• Section 5.2.4 of the 2024 NCDOT Roadway Design Manual, (if applicable) 
• all applicable NCDOT Geotechnical Engineering Unit Standard Provisions 
• NCDOT Structures Management Manual 
• NCDOT Roadway Design Manual 
• NCDOT LRFD Driven Pile Foundation Design Policy is located on the NCDOT 

Geotechnical Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall adhere to 
the guidelines located at the following website: 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

A. Structure Foundations 
 

Permanent steel casings shall be required for drilled piers that are constructed in six inches 
or more of water. Permanent steel casings shall be required for drilled piers constructed on 
sloped stream banks subject to degradation from flooding. 
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When the weathered rock or rock elevation is below the 100-year hydraulic scour elevation, 
the 100-year and 500-year design scour elevations are equal to the 100-year and 500-year 
hydraulic scour elevations from the structure survey report accepted by the NCDOT 
Hydraulics Unit. When the weathered rock or rock elevation is above the 100-year 
hydraulic scour elevation, the 100-year design scour elevation may be considered equal to 
the top of the weathered rock or rock elevation, whichever is higher, and the 500-year 
design scour elevation may be set two feet below the 100-year design scour elevation. 

 
End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place end bent 
slope protection from the toe of slope to berm to protect the approach embankment from 
scour. 

 
Analyze drilled pier and pile bent foundations using either LPile or FB-Pier. Design drilled 
piers and vertical piles with a sufficient embedment in soil and / or rock to achieve “fixity”. 

 
Add steel pile points to all driven piles with an estimated embedded length of 20 feet or 
less. 

 
B. Roadway Foundation 

 
All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except bridge end 
bent slopes (see Section A – Structure Foundations). In areas where a sliver fill is required 
to tie the proposed grade into the existing ground, fill slopes may be steeper than 2:1 (H:V) 
provided the existing slopes are stable and erosion control measures are utilized on the 
sliver fill slopes. However, in no case shall a slope be steeper than 1.5:1. The Design- Build 
Team shall submit slope stability analysis verifying stability of any modified slopes, 
including details to control erosion of the slope. For all other proposed slopes steeper than 
2:1 (H:V), the slopes shall be reinforced and detailed design calculations shall be submitted 
to the NCDOT Geotechnical Engineering Unit, via the Alternative Delivery Unit, for 
review and acceptance, prior to construction. 

 
Bridge approach fills shall be required for end bents on all bridges in accordance with 
NCDOT 2024 Standard Drawings 423 and NCDOT design criteria.  

 
III. CONSTRUCTION REQUIREMENTS: 

All construction and materials shall be in accordance with the NCDOT 2024 Standard 
Specifications for Roads and Structures and current NCDOT Project Special Provisions 
unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be responsible 
for investigating, proposing and incorporating remedial measures for any construction 
problems related to foundations, retaining walls, subgrades, settlement, slopes, and 
construction vibrations. Submit the proposed remedial measures to the Geotechnical 
Engineering Unit for review and acceptance prior to incorporation. 

 
The Design-Build Team shall be responsible for any damage or claim caused by construction, 
including damage caused by vibration (see 2024 Standard Specifications for Roads and 
Structures Article 107-14). The Design-Build Team shall be responsible for deciding what 
additional, if any, pre and post-construction monitoring and inventories need to be conducted 

87



to satisfy their liability concerns. Any monitoring and inventory work shall be performed by 
a qualified private engineering firm experienced in the effects of construction on existing 
structures. 

 
The prequalified geotechnical firm that prepared the original foundation designs shall perform 
any changes to the foundation designs. All changes shall be based upon additional 
information, subsurface investigation and / or testing. Send copies of revised designs, 
including additional subsurface information, calculations and any other supporting 
documentation sealed by a professional engineer registered in the State of North Carolina, to 
the NCDOT for review and acceptance. 

 
The prequalified geotechnical firm that prepared the foundation designs shall review and 
approve all pile driving hammers and drilled pier construction sequences. After the 
geotechnical firm has approved these submittals, the Design-Build Team shall submit to the 
NCDOT for review prior to beginning construction.   
 
Perform hammer approvals with GRLWEAP Version 2010 or later and in accordance with 
the NCDOT LRFD Driven Pile Foundation Design Policy. Provide pile driving inspection 
charts or tables for all approved pile hammers. 

 
Limit driving stresses in accordance with the AASHTO LRFD Bridge Design Specifications. 
If a tip elevation is noted on the plans, drive piles to the minimum required driving resistance 
and tip elevation. 

 
Drive piles to the minimum required driving resistance and a penetration into natural ground 
or below design scour of at least 10 ft. If a pile is socketed into rock (as defined in Section 
411-1 of the 2024 Standard Specifications for Roads and Structures) at least 5 feet and all 
other design requirements are met then the total penetration amount may be relaxed at the 
discretion of the Geotechnical Engineering Unit. Unless otherwise approved, stop driving 
piles when refusal is reached. Refusal is defined as 240 blows per foot or any equivalent set.  
The foundation design firm or the PDA consultant shall develop pile driving inspection charts 
or tables for acceptance by the NCDOT prior to pile installation. 
 
Install Crosshole Sonic Logging (CSL) tubes in all drilled piers. CSL test a minimum of 25% 
of drilled piers at each bridge or one per bent, whichever is greater. If a CSL test identifies 
any defect in the drilled pier, the Department has the right to request additional CSL testing 
and / or tomography as needed. The Department will determine which piers will be CSL 
tested. Submit CSL and tomography test information and results to the Geotechnical 
Engineering Unit, via the Alternative Delivery Unit, for review and acceptance. 
 
Send copies of any inspection forms related to foundations, embankment, and subgrade to the 
NCDOT for review. 
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PAVEMENT MANAGEMENT SCOPE OF WORK    
 
The pavement design for the mainline and mainline shoulders is as follows:  
 

Road Name Bridge 
Number 

Surface Base 

SR 1153     
Hickory Springs 

Road 
990062   3.0” S9.5B 4.0” B25.0C 

SR 2802 Blue 
Rock Road 990097   3.0” S9.5B 4.0” B25.0C 

SR 1153 
Hickory Springs 

Road 

990100 
   3.0” S9.5B 4.0” B25.0C 

 
 
The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 
surface course as provided in the table above. 
 
If wedging is equal to or greater than the full thickness of the surface course as provided in the table 
above plus 3.0”, then wedging shall consist of the full thickness of surface course as provided in the 
table above, and the remainder shall be B25.0C. 
 
The Design-Build Team shall be responsible for the design of all temporary pavements and for the 
evaluation of existing shoulders and roadways regarding their suitability for carrying traffic during 
construction, if necessary. In the event that the existing shoulders and roadways are found to be 
inadequate for the proposed temporary traffic volumes and duration, the Design-Build Team shall be 
responsible for upgrading the pavement to an acceptable level. Temporary pavements shall be 
designed in accordance with the most recent version of the NCDOT Pavement Design Procedure.  
Temporary pavement designs shall be submitted for review and comments using the contract 
submittal process. The expected duration for traffic on temporary pavement must be included as part 
of the submittal.  
 
The Design-Build Team shall provide incidental milling where tying to the existing pavement to 
provide a smooth transition to the proposed pavement.  Driveways impacted by the Design-Build 
Team’s construction shall be repaired to the pre-construction condition. 
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RIGHT OF WAY SCOPE OF WORK   (12-12-24) 

 
** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build Team 
shall meet with the appropriate NCDOT Location and Surveys, Right of Way and Alternative 
Delivery Unit personnel. 
 
It is expected that the Design-Build Team, to the greatest extent practicable, perform construction 
activities within existing DOT right of way or maintenance limits as applicable.  If additional right 
of way or easements are required, the Design-Build Team shall follow the procedures contained in 
this scope of work.  The Design-Build Team shall be responsible for all right of way staking. 
 
No additional contract time will be allowed for project designs that require the acquisition of 
additional ROW or easements. 
 
Excluding acquisition services required outside of the project construction limits due solely to a rise 
in the floodplain water elevation on insurable structures, the Design-Build Team shall employ 
qualified, competent personnel who are currently approved by the NCDOT Right of Way 
Branch, herein after referred to as the Department, to provide all services necessary to perform all 
appraisal (except appraisal review and updated appraisals required solely for condemned parcels), 
negotiation and relocation services required for all right of way and easements, including but not 
limited to  permanent utility easements, necessary for completion of the project in accordance with 
Session Law 2017-137 and G.S. 136-28.1 of the General Statutes of North Carolina, as amended, 
and in accordance with the requirements set forth in the Uniform Appraisal Standards and General 
Legal Principles for Highway Right of Way, the North Carolina Department of Transportation's 
Right of Way Manual, the North Carolina Department of Transportation's Rules and Regulations 
for the Use of Right of Way Consultants, the Code of Federal Regulations, and Chapter 133 of the 
General Statutes of North Carolina from Section 133-5 through 133-18, hereby incorporated by 
reference, including the Uniform Relocation Assistance and Real Property Acquisition Policies Act 
of 1970, as amended.  For a list of firms currently approved, the Design-Build Team should contact 
Mr. Bradley Bass, in the NCDOT Right of Way Branch, at 919-707-4361.  The Design-Build Team 
shall perform the services as set forth herein and furnish and deliver to the Department reports 
accompanied by all documents necessary for the settlement of claims and the recordation of deeds, 
or necessary for condemnation proceedings covering said properties.  The Design-Build Team, 
acting as an agent on behalf of the State of North Carolina, shall provide right of way acquisition 
services for all bridge replacement sites.  
 
Acquisition services required outside of the project construction limits due solely to a rise in the 
floodplain water elevation on insurable structures will be considered extra work and paid for in 
accordance with Article 104-7 of the January 2024 NCDOT Standard Specifications for Roads and 
Structures. 
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The Design-Build Team shall carry out the responsibilities as follows: 
 
• With respect to the payments, costs and fees associated with the acquisition of right of way in 

this contract, the Department will be responsible for only direct payments to property owners 
for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 
involved in the filing of condemnation of any claims.  The Department will assume 
responsibility for all costs associated with the litigation of condemned claims, including 
testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 
acquisition related payments, costs and fees, including but not limited to attorney fees required 
for all non-condemnation acquisitions. 

 
• A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 
approving administrative adjustment settlements on behalf of the Department over and above 
the authority granted to the Department Right of Way Consultant Project Managers. 

 
• The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall be 
used to the extent possible. 

 
• The Design-Build Team shall provide a current title certificate for each parcel as of the date of 

closing or the date of filing of condemnation, unless required otherwise in the June 10, 2024 
NCDOT Right of Way Manual. 

 
• The Design-Build Team shall prepare all Final Condemnation Reports.  The Department will 

prepare all Condemnation Maps.  For all plan revisions on condemned parcels that modify the 
area acquired, modify the Control of Access and/or impact the appraised value, the Design-
Build Team shall be responsible for the following: 

 
 The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have 
been made that impact a condemned parcel and provide updated plan sheets and revised 
area takes.  
 

 The Design-Build Team shall consult with the Attorney General and the Area Appraiser 
to determine the status of the negotiations and appraisal(s). 

 
 If the Attorney General and/or Area Appraiser recommend an updated appraisal, the 

Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for 
the Department’s use in obtaining an updated appraisal(s).  

 
 Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop 

a revised written offer. If settlement is not reached, the Design-Build Team shall submit 
an updated Final Condemnation Report. If settlement is reached, the Design-Build Team 
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shall notify the Attorney General and Area Appraiser in writing and submit an updated 
Final Condemnation Report with all necessary documentation. 

 
 The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an Amendment 
to the Declaration of Taking. 

 
• The following shall be required: 
 

 Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the 
Design-Build Team shall provide right of way and easement descriptions in metes and 
bounds format (bearings and distances). The Design-Build Team shall provide exhibits, 
diagrams and/or other information required to verify the aforementioned descriptions.  
 

 In accordance with the NCDOT June 10, 2024, Right of Way Manual, the Design-Build 
Team may prepare red-line adjustments for parcels that are not condemned. The 
Department must approve a red-line adjustment in writing prior to the Design-Build 
Team making an offer based on the red-line adjustment.  

 
 The Design-Build Team shall prepare, execute and record documents conveying title to 

acquired properties to the Department with the Register of Deeds.  
 

 The Design-Build Team shall deliver all executed and recorded deeds and easements to 
the Department.  

 
 For all property purchased in conjunction with the project, title shall be acquired in fee 

simple or easement and shall be conveyed to “The North Carolina Department of 
Transportation”, free and clear of all liens and encumbrances except permitted 
encumbrances. 

 
• The Design-Build Team shall develop the following right of way items: 
 

 Right of Way series of plan sheets (“R/W” series of plan sheets) that delineate the 
existing property information, property ties, proposed centerline data, existing and 
proposed right of way, existing and proposed easements, and existing and proposed 
control of access.  The “RW” series plan sheets shall be signed and sealed by a 
Professional Land Surveyor registered in the State of North Carolina.  The Professional 
Land Surveyor’s signature and seal shall attest that the right of way monuments were 
placed under their responsible charge. 
 

 A table of control points for the proposed centerline alignments (“D series of plan 
sheets). 
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 A table of proposed right of way and permanent easement control points (“E” series of 
plan sheets) that shall be signed and sealed by a Professional Land Surveyor registered 
in the State of North Carolina. 

 
• It is understood and agreed by and between the parties hereto that all reports, surveys, studies, 

specifications, memoranda, estimates, etc., secured by and for the Design-Build Team shall 
become and remain the sole property of the Department upon termination or completion of the 
work, and the Department shall have the right to use same for any public purpose without 
compensation to the Design-Build Team. 

 
• The Design-Build Team shall prepare appraisals in accordance with the Department’s Uniform 

Appraisal Standards and General Legal Principles for Highway Right of Way Acquisitions.  
The Design-Build Team’s appraiser shall be on the Department’s approved state certified 
appraiser list.  The Design-Build Team may request its state certified appraiser be added to the 
approved state certified appraiser list, subject to approval by the Department’s State Appraiser. 
 

• The Design-Build Team shall provide two appraisals for all appraisals over $1,000,000.00. 
 
• The NCDOT, or its agent, will provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines and 
requirements, conforms to acceptable appraisal standards and techniques, does not include any 
non-compensable items or exclude any compensable items and that the value conclusions are 
reasonable and based on facts presented in the appraisal.  The reviewer has the authority to 
approve, adjust, request additional data or corrections, or not to recommend and request another 
appraisal. Within 10 business days from the date of receipt, all appraisals will be reviewed by 
NCDOT Review Appraisers or Review Appraisers under contract to the corresponding NCDOT 
Area Appraisal Office. The NCDOT will sign as approving any and all appraisals to be used in 
acquisition. 
 

• The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these offers 
being made to the displacees.  Within five (5) business days of the receipt of the Replacement 
Housing Payment or Rent Supplement payment calculation documentation, which shall include 
all documentation required for an Evaluation package, the Department will approve the  
calculation, and the signed Frm15-D will be returned to the Design-Build Team, or a request for 
an updated calculation or documentation will be presented to the Design-Build Team for further 
handling.  At this time, the Relocation Coordinator in the NCDOT Right of Way Unit is the 
approving authority for the aforementioned calculations.     

 
• ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   
   

• The Design-Build Team shall provide a right of way certification prior to entering the property. 
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• The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative 
Appraisals for all right of way and easement acquisitions.  

 
• In accordance with Chapter 133 of the General Statutes of North Carolina,  

Section 133-40, the Council of State must approve acquisition of property with contaminated 
soil. Thus, prior to acquiring right of way, control of access and/or easement from any parcel 
with contaminated soil, the Design-Build Team shall provide a written priority list of all 
properties with contaminated soil that require right of way, control of access and/or easement 
acquisition to the Division Right of Way Agent, the Area Negotiator, the Area Appraiser, and 
the State Property Agent. At a minimum the aforementioned priority list shall contain the 
following information: 

 
 Project Contract Number, description and county 
 Parcel number(s) requiring acquisition of contaminated soil 
 Acquisition Appraisal(s)  
 GeoEnvironmental Impact Evaluation and Hazardous Materials Report provided by the 

Department  
 Description, with metes and bounds, of the area(s) to be acquired   

 
The Department will require 90 days from receipt of the information noted above to coordinate with 
the Council of State and obtain their approval for the acquisition of contaminated property. 

 
Claims Less Than $35,000 
 
For claims with compensation estimated to be less than $35,000 with no damages, the Design-Build 
Negotiating Team's Project Manager may prepare Right of Way Claim Reports. The reports must 
be approved by the Division Right of Way Agent prior to any offer (written or oral) and must be 
accompanied by documentation showing the source of the estimates. 
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TRAFFIC ENGINEERING SCOPE OF WORK   
 
I. TRAFFIC MANAGEMENT PLANS 
 

A. DESIGN PARAMETERS  
 

1. The Design-Build Project consists of replacing a total of three (3) bridges located in 
Yancey County. Bridge Nos. 990062 and 990097 shall be replaced utilizing stage 
construction to maintain traffic on-site.  For Bridge No. 990100, the existing temporary 
bridge and approach roadway shall be shifted to the extent necessary to place the structure 
on the pre-storm alignment. Local access to all residences and businesses will be 
maintained between the closure points at all times during construction. 
 

2. Improvements to the above stated detour routes will not be required.  In the event the 
Design-Build Team proposes any deviations/improvements to the above stated detour 
routes, it shall be the sole responsibility of the Design-Build Team to obtain approval 
from the NCDOT Division Engineer and perform all required environmental studies 
and obtain environmental permits for any proposed changes. 

 
3.   Design and prepare the Temporary Traffic Control Plan for each bridge site location 

project.  Development of the Traffic Control Plan should proceed as follows: 
 

a) Submit a Traffic Control Plan to the Resident Engineer and the Alternative 
Delivery Unit for review and acceptance.  Construction may begin once the 
Traffic Control Plan has been sealed by the Design-Build Team and accepted 
by the Department.   

   
b) The Traffic Control Plan shall include a detour detail, which includes detour 

signing (detour advance warning & trailblazing with road names), sign designs, 
and locations of traffic control devices; construction phasing/sequence, and 
project notes.  Street names are required on detour signing.  Roadway Standard 
Drawings Section 1100 is for traffic control and will need to be incorporated 
into the plans for most work activities.  The detour detail will incorporate 
Roadway Standard Drawing 1101.03.  Ensure the development of the Traffic 
Control Plan is in compliance with the North Carolina Department of 
Transportation Roadway Standard Drawings, the latest edition of the Manual 
on Uniform Traffic Control Devices (M.U.T.C.D.) and the Standard 
Specifications. 
 

c)  Use traffic control devices that conform to all NCDOT requirements and are       
listed on the Department’s Approved Products List as shown on NCDOT’s     
Traffic Control Website. 

 
d)  The NCDOT’s Traffic Control Website should be utilized when developing      

the Traffic Control Plan.  The Traffic Control Website is updated and provides  
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key information necessary in preparing the Traffic Control Plan.  The Traffic 
Control Website Address:  

 
                              https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 

 
B. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES 

 
1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has 

experience designing and sealing Traffic Management Plans for the North Carolina 
Department of Transportation (NCDOT) on comparable projects.  

 
2. The Traffic Management Plans shall adhere to the “Express Design-Build Bridge 

Replacement Submittal Guidelines–Year 5, March 24, 2016”, and the “Guidelines for 
Preparation of Traffic Control and Pavement Marking Plans for Design-Build 
Projects”, Roadway Standard Drawings, Standard Specifications, and the “Manual for 
Uniform Traffic Control Devices". 

 
3. Adapt the traffic control plans, when directed by the engineer, to meet field conditions 

to provide safe and efficient traffic movement.  Changes may be required when 
physical dimensions in the detail drawings, standard details and roadway details are not 
attainable or result in duplicate or undesired overlapping of devices.  Modification may 
include: moving, supplementing, covering or removal of devices. 

 
4. The Design-Build Team will be allowed five additional days of lane closure per bridge 

site to complete punch list items identified by the Engineer. The Design-Build Team 
shall notify the Engineer 15 days prior to installation of a lane closure and submit 
details for approval by the Engineer.   

 
5. As approved by the Engineer, lane closures will be allowed for geotechnical borings 

and the relocation of utilities prior to the road closure at each bridge site. 
 

C. LANE AND SHOULDER CLOSURE REQUIREMENTS 
 

On all roads under staged construction, the Design-Build Team shall not install more than 
one lane closure in any one direction.   
 
The Design-Build Team shall remove lane closure devices from the lane when work is not 
being performed behind the lane closure or when a lane closure is no longer needed. 
 
When personnel and/or equipment are working within 15-feet of an open travel lane, the 
Design-Build Team shall close the nearest open shoulder using Roadway Standard 
Drawing No. 1101.04, unless the work area is protected by an approved temporary traffic 
barrier or guardrail.  
 
When personnel and/or equipment are working within 5 ft of an open travel lane on an 
undivided facility, close the nearest open travel lane using Roadway Standard Drawing No. 
1101.02 unless the work area is protected by barrier or guardrail. 
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When personnel and/or equipment are working on the shoulder adjacent to a divided 
facility and within 10-feet of an open travel lane, the Design-Build Team shall close the 
nearest open travel lane using Roadway Standard Drawing No. 1101.02, unless the work 
area is protected by an approved temporary traffic barrier or guardrail. 

 
When personnel and/or equipment are working within a lane of travel of an undivided or 
divided facility, the Design-Build Team shall close the lane using the appropriate roadway 
standard drawing from the Roadway Standard Drawings. The Design-Build Team shall 
conduct the work so that all personnel and / or equipment remain within the closed travel 
lane. 
 
The Design-Build Team shall not perform work involving heavy equipment within 15-feet 
of the edge of travel way when work is being performed behind a lane closure on the 
opposite side of the travel way. 
 

D. DETOUR SIGNING 
 
The Design-Build Team shall be responsible for the installation and maintenance of all 
supplemental detour signing within and off the project limits. 
 
Cover or remove all detour signs within and off the project limits when a detour is not in 
operation.  
 
Ensure all necessary signing is in place prior to altering any traffic pattern. 

 
E. TRAFFIC BARRIER 

 
The Department will not provide any type of barrier for this project.  The Design-Build 
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to 
the following requirements. 
 
Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning 
work in any location.  Once the temporary traffic barrier system is installed at any location, 
proceed in a continuous manner to complete the proposed work in that location. 
 
Once the temporary traffic barrier system is installed and no work has been or will be 
performed behind the temporary traffic barrier system for a period longer than two (2) 
months, remove/reset the temporary traffic barrier system unless the barrier is protecting a 
hazard.  

 
Protect the approach end of temporary traffic barrier system at all times during the 
installation and removal of the barrier by either a truck mounted impact attenuator 
(maximum 72 hours) or a temporary crash cushion. 
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Protect the approach end of temporary traffic barrier system from oncoming traffic at all 
times by a temporary crash cushion unless the approach end of temporary traffic barrier 
system is offset from oncoming traffic as follows: 
 

Posted speed limit (MPH) Minimum offset (feet) 
 

40 or less 15 
45 – 50 20 

55 25 
60 mph or higher 30 

 
Install temporary traffic barrier system with the traffic flow, beginning with the upstream 
side of traffic.  Remove the temporary traffic barrier system against the traffic flow, 
beginning with the downstream side of traffic. 
 
Install drums to close or keep closed tangent sections of the roadway until the temporary 
traffic barrier system can be placed or after the temporary barrier system has been removed.  
The distance, in feet, between drums shall be no greater than twice the posted speed limit 
(MPH).  

 
The Design-Build Team shall be responsible for providing proper connection between the 
existing bridge rail and the temporary barrier system and include this information in the 
appropriate plans.  
 

F. TRAFFIC CONTROL DEVICES  
 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 
requirements and are listed on the Approved Products List.  The Approved Products List 
is shown on NCDOT’s Work Zone Traffic Control website at: 
 

https://apps.ncdot.gov/vendor/approvedproducts/ 
 
The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Alternative Delivery Unit.  
 

II. PERMANENT SIGNING 
 

The Design-Build Team will replace any existing signs damaged by construction 
operations.  The signs shall be furnished and installed by the Design-Build Team according 
to NCDOT’s specifications. 
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III. FINAL PAVEMENT MARKING PLANS 
 
            General 
 

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform 
Traffic Control Devices (MUTCD) and the Roadway Standard Drawings.  
 
Final Pavement Marking Plan Requirements 

 
Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, 
and pedestrians within the highway, including persons with disabilities in accordance with 
the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as defined 
by the Manual for Uniform Traffic Control Devices (MUTCD). 
 
Roadway Standard Drawings – Section 1200 pertain to pavement markings and markers 
and shall be utilized.  

 
Use pavement marking and pavement marker products that conform to all NCDOT’s 
requirements and specifications and are listed on the Department’s Approved Products 
List.  The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Signing and Delineation Unit. 
 
Install pavement markings in accordance with the Standard Specifications, and in 
accordance with the manufacturer’s procedures and specifications.   
 
Install pavement markings and pavement markers on the final surface as follows: 
 

Bridge # Marking Marker 
   

Bridge No. 990062 
Bridge No. 990097 

Paint 
Paint 

None 
None 

Bridge No. 990100 Paint None 
 

Passing zone(s) will be determined in the field and must be approved by the engineer. 
 

The Design-Build Team shall install temporary pavement markings and temporary 
pavement markers on the interim surface or temporary pattern as follows: 

 
Road 

 
Marking 

 
Marker 

   
All Roads and Temporary 

Structures 
Minimum of Paint None 

   
Place at least two applications of paint for temporary traffic patterns that will remain in 
place over three (3) months.  Place additional applications of paint upon sufficient drying 
time, as determined by the Engineer. 
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Tie proposed pavement marking lines to existing pavement marking lines. 
 
Replace any pavement markings that have been damaged by the end of each day's 
operation. 

 
Remove any conflicting markings or markers before shifting traffic to a new pattern. 
 
Removal of the temporary pavement markings shall be accomplished by using water 
blasting, sand blasting, shot blasting systems or other approved systems to minimize 
damage to the road surface. All systems shall be required to remove 100% of the pavement 
marking without removing more than 1/32 inch of the pavement surface.   
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UTILITIES COORDINATION SCOPE OF WORK 

The Design-Build Team shall obtain the services of a Professional Services Firm (PSF) 
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 
installation and highway construction. During procurement phase and the life of the project, the 
Design-Build Team will only be allowed direct contact with the utility owners when the 
aforementioned PSF is present. The PSF shall be responsible for coordinating all utility relocations, 
removals, and/or adjustments where the Design-Build Team and Utility Company, with concurrence 
from the Department, determine that such work is essential for highway safety and performance of 
the required highway construction.  Coordination shall be for all utilities whether or not they are 
specifically identified in this scope of work and shall include any necessary utility agreements when 
applicable.  NCDOT will be the approving authority for all utility agreements and approval of plans. 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, and 
identifying the utility owners in order to coordinate the relocation of any utilities, known and 
unknown, in conflict with the project.   

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if requested 
by the Design-Build Team, the Department will write a letter to the affected utility owners introducing 
the project to the owners and requesting their cooperation with the Design-Build Team to adjust 
utilities in a timely manner. 

Cost Responsibility: 
 
The Design-Build Team shall be responsible for relocating water and sewer facilities that have prior 
rights or other compensable interest; however the cost of relocating these facilities, as well as any 
necessary design and permitting for these utilities, will be paid for as Extra Work in accordance with 
Article 104-8(A) of the January 2024 NCDOT Standard Specifications for Roads and Structures. The 
NCDOT will be responsible for all other non-betterment utility relocation costs when the utility owner 
has prior rights of way / compensable interest.  The utility owner shall be responsible for the 
relocation costs if they cannot furnish evidence of prior rights of way or a compensable interest in 
their facilities.  The Design-Build Team shall be responsible for determining the cost responsibility 
for the utility relocations.  The Design-Build Team shall be responsible for all costs associated with 
utility relocations due to haul roads and/or any other temporary conditions resulting from the Design-
Build Team’s methods of operation or sequence of work.   

Water and Sewer: 

If the Design-Build Team's design and/or construction require the relocation and / or protection of 
existing water or sewer facilities, designs shall be coordinated with the NCDOT Utilities Unit. The 
Design-Build Team shall submit Utility Construction Requests with justification, with the Utility 
Owner’s requirements and the Utility Owner’s commitment to cooperate with the Utility Unit, via 
the Alternative Delivery Unit.  The Utility Owner’s requirements and commitments shall be on the 
respective Utility Owner’s letter head or email address.  The Design-Build Team shall develop 
designs; prepare all plans for needed agreements and permits; submit permits directly to the agencies 
and obtain approval from the agencies. This design cost shall be reviewed by the NCDOT Utilities 
Unit to be approved for Extra Work. 
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Designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team shall be 
responsible for submitting electronically the set (half size and full size plans in pdf format) of utility 
construction drawings to the State Utilities Manager, via the Alternative Delivery Unit, for further 
handling.  Each set shall include a title sheet, plan sheets, profiles and special provisions if required.  
Once approved by the State Utilities Manager, the Design Build Team will submit the plans to the 
agencies to obtain approval.   

The relocation and / or protection of all water and sewer facilities shall be done in accordance with 
the NCDOT policies and the latest water and sewer design requirements / specifications of the 
appropriate Utility Owner.  In the event of conflicting design parameters in the requirements noted 
above, the proposed design shall adhere to the most conservative values. The Design-Build Team 
may obtain the design requirements / specifications from the respective utility. The materials and 
appurtenances proposed by the Design-Build Team shall require approval by both NCDOT Utilities 
Unit and the aforementioned appropriate utility owner prior to installation.  This construction cost 
shall be reviewed by the NCDOT Utilities Unit to be approved for Extra Work. 

Upon completion of the water and sewer relocations and protective measures, the Design-Build Team 
shall concurrently provide 1) lump sum construction costs for the relocations and protective measures 
that are separated by individual utility owner to the Department; and 2) electronic As-Built Plans to 
the Department and the utility owner. At a minimum, the As-Built Plans shall include all revisions 
that occurred during construction, as well as all field adjustments. The As-Built Plans shall be in 
accordance with NCDOT requirements or the utility owner’s requirements, whichever is more 
conservative. The As-Built Plans shall be provided in .pdf format and MicroStation format to the 
Department and in the CADD format required by the utility owner. 

Utility Relocation Plans: 

Excluding water and sewer conflicts, if the Design-Build Team’s design and / or construction creates 
a utility conflict, the Design-Build Team shall request that the utility owner submit relocation plans 
(Highway Construction Plans to be provided by the Design-Build Team to utility owners) that show 
existing utilities and proposed utility relocations for approval by the NCDOT.  If Permanent Utility 
Easement (PUE) is required to relocate a utility, the PUE acquired will be the minimum area 
necessary to safely relocate the utility.  Wetlands, Historical Areas and areas that can be shared with 
a Drainage/Utility Easement (DUE) or Aerial Utility Easement (AUE) shall be taken into account.  If 
during the Departments review, the PUE is determined to be excessive the Department will request 
the PUE be reduced as necessary. 

In .pdf format, the Design-Build Team shall electronically submit one half-size set and one full size 
set of Utility Relocation Plans to the NCDOT State Utilities Manager, via the Alternative Delivery 
Unit, for review and approval.  The Department shall approve the Utility Relocation Plans prior to 
any utility relocation work beginning.  The Design-Build Team shall also be responsible for 
submitting the appropriate agreements to be used with the Utility Relocation Plans (See Agreements 
Section found elsewhere in this Scope of Work).  After the review process is complete, the NCDOT 
Utilities Unit will submit an electronic copy of the authorization letter to the Design-Build Team.  
The NCDOT Utilities Unit will also submit an electronic copy of the approved Utility Relocation 
Plans, estimate and agreement to the Department’s Resident Engineer.  If the Utility Relocation Plans 
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are approved subject to changes, it shall be the Design-Build Team’s responsibly to coordinate these 
changes with the appropriate utility owner. 

Compensable Interest: 

The NCDOT will be responsible for all other non-betterment utility relocation cost when the utility 
owner has prior rights of way / compensable interest. The utility owner shall be responsible for the 
relocation costs if they cannot furnish evidence of prior rights of way or a compensable interest in 
their facilities.  
 
The Design-Build Team shall be responsible for verifying / determining the cost responsibility (prior 
rights and compensable interest) for the utility relocations. Typically, affidavits, recorded easements 
or NCDOT agreements can serve as evidence of prior rights.  A compensable interest is identified as 
follows: 

(A) Existing or prior easement rights within the limits of the project, either by recorded 
right of way or adverse possession (Utility occupying the same location for twenty 
(20) plus years outside the existing highway rights of way). 

(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires the 
NCDOT to pay the non-betterment cost for certain water, sewer and gas relocations. 

(C) Utilities that have a joint-use agreement that constitutes a compensable interest with 
entities that have existing or prior easements rights within the project limits. 

 
The Design-Build Team shall be responsible for all costs associated with utility relocations due to 
haul roads and / or any other temporary conditions resulting from the Design-Build Team’s 
methods of operation or sequence of work. 

 
Work Performed by Design-Build Team for Utility Owners: 

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility 
construction not required herein, in which the Utility Owner shall be responsible for the costs of work 
to be performed by the Design-Build Team, the Design-Build Team shall be responsible for 
negotiating all costs associated with the proposed construction.  Once the Design-Build Team and the 
Utility Owner agree on a plan and a lump sum estimated cost for the utility construction, the Design-
Build Team shall be responsible for submitting electronically a set (half size and full size plans in pdf 
format) of utility construction drawings to the State Utilities Manager, via the Alternative Delivery 
Unit, for further handling.  Each set shall include a title sheet, plan sheets, profiles and special 
provisions if required.  Also, a letter from the Utility Owner agreeing to the plans and lump sum cost 
must accompany this package.  The NCDOT will reimburse the Design-Build Team the estimated 
lump sum cost under a Supplemental Agreement if the cost responsibility is NCDOT.  The necessary 
Utility Agreement to the Utility Owner for reimbursement shall be a two party agreement between 
the NCDOT and the Utility Owner; and will be developed and executed by the Department. 

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not impacted 
by the project's construction, and/or betterment or incorporate new facilities as part of the highway 
construction, designs shall be coordinated with the Utility Owner and NCDOT Utilities Unit.  The 
associated design and construction costs shall be negotiated and agreed upon between the Design-
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Build Team and the utility company.  The Design-Build Team shall develop designs; prepare all plans 
for needed agreements and permits; submit permits directly to the agencies and obtain approval from 
the agencies. The Design-Build Team shall be responsible for all permit fees.  

Cable TV (CATV): 

The cost in relocating CATV due to the highway construction shall be the responsibility of the CATV 
Company; however, 1) if the CATV Company can validate a recorded easement for facilities outside 
the maintained NCDOT right of way, the Department will bear the relocation expense; and 2) if the 
adjustment is needed on existing utility poles to accommodate a proposed NCDOT Traffic 
Management System Fiber Optic Communication Cable Project, the Design-Build Team shall be 
responsible for the relocation costs. 

The NCDOT will not permit CATV to place poles within the highway rights of way but will allow 
down guys for their facilities within the highway rights of way. Under most circumstances, the CATV 
Company will continue a joint-use attachment with the local Power and Telephone Company.  If the 
CATV proposed relocation places buried facilities within the highway rights of way then plans and 
encroachment agreements shall be required by the NCDOT. 

Bridge Attachments: 

No attachment of utilities to bridges will be allowed. 

General: 

The Design-Build Team shall not commence work at points where the highway construction 
operations are adjacent to utility facilities, until making arrangements with the utility company to 
protect against damage that might result in expense, loss, disruption of service or other undue 
inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for damage 
to the existing or relocated utilities resulting from the Team’s operations.  In the event of interruption 
of any utilities by the project construction, the Design-Build Team shall promptly notify the proper 
authority (Utility Owner) and cooperate with the owner in the prompt restoration of service. 

If total property acquisition is unavoidable due to encroachment into wells and/or septic systems, then 
the Design-Build Team shall investigate and determine if extending water and/or sewer lines to the 
affected property is cost effective.  If the Department concurs with the determination that a utility 
extension is cost effective, the costs associated with the utility construction shall be addressed in 
accordance with Article 104-7 of the January 2024 NCDOT Standard Specifications for Roads and 
Structures. 

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation and 
routine maintenance work that may be underway or take place during the progress of the contract. 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in which 
the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a compensable 
interest.  If relocation of these facilities is required, a Use and Occupancy Agreement shall be 
executed through the Utilities Coordination Agent.  
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The Design-Build Team shall be required to use the guidelines as set forth in the following: 
(A) NCDOT Utilities Accommodation Manual. Reference the website noted below for the 

current version of the NCDOT utility manuals, and additional information on the 
transition to the new utility manuals that shall be adhered to: 
 

                            https://connect.ncdot.gov/municipalities/Utilities/Pages/default.aspx  
 

(B) Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 
Accommodations on Federal Aid Highway Projects 

(D) NCDOT Construction Manual Section 105-8 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

(F) NCDEQ Public Water Supply - Rules governing public water supply 

(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural 
Resources 

Agreements: 

If a utility company can provide evidence of prior rights of way or a compensable interest in their 
facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost with the 
utility company and develop the Utility Relocation Agreement (URA’s).   

The State Utilities Manager must execute approved agreements on Design-Build highway projects.  
The URA’s and Encroachment Agreements are available from the NCDOT Utilities Unit.  Reference 
Pages 59 and 60 of the NCDOT Utility Manual on Policies & Procedures for Accommodating 
Utilities on Highway Rights of Way for the different types of encroachment agreements available for 
use. 

The Design-Build Utility Coordinator shall perform a preliminary analysis of the highway project, 
identify potential utility conflicts and determine preliminary alignments and schedules for relocations 
for each utility company.  The Design-Build Utility Coordinator shall provide the Utilities Analysis 
and Routing Report (UARR) (preliminary) depicting this information to NCDOT Utilities Unit via 
the Alternative Delivery Unit, prior to Right-of-Way Plan submittal. 

The Design-Build Team shall submit all agreements, and all supporting documents to the NCDOT 
State Utilities Manager, via the Alternative Delivery Unit, in electronic format.  Prior to submittal, 
all agreements shall be signed electronically by an authorized representative of the utility owner. 
These electronic agreement packets will be reviewed, approved and signed electronically by the 
NCDOT Utilities Manager, or designated representative, before being distributed to the field.  The 
Design-Build Team shall utilize the NCDOT Standard Utility Encroachment Agreements, as 
necessary, in relocating utilities.  The Utility Encroachment Agreements shall be used under the 
following conditions: 
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(A) If a utility company is not occupying a valid right of way / compensable interest and 
the proposed relocation will place the relocated utilities within the existing or 
proposed highway rights of way. 

(B) For all new utility installations not covered under a Utility Agreement and within the 
existing or proposed highway rights of way.  This includes all water, sewer and gas 
lines owned by entities covered under General Statute 136-27.1 and 136-27.2. 
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(DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR) 
 

 

 

*** STANDARD SPECIAL PROVISIONS *** 

 

AWARD OF CONTRACT 
  (1-16-18)(Rev. 4-10-24)  103 DB1 G01 

 

Revise the 2024 Standard Specifications for Roads and Structures as follows: 

 

Page 1-24, Subarticle 103-4(A) General, first paragraph, replace the 3rd and 4th sentences with 

the following: 
 

Where award is to be made, the notice of award will be issued within 60 days after the opening of 

bids or upon issuance of any necessary debt instrument, whichever is later, but not to exceed 120 

days; except with the consent of the successful proposer the decision to award the contract to such 

proposer may be delayed for as long a time as may be agreed upon by the Department and such 

proposer. In the absence of such agreement, the successful proposer may withdraw his bid at the 

expiration of 120 days without penalty if no notice of award has been issued. 

 

HAUL ROADS 
(7-16-24)                              105         DB1 G04 

 

Revise the Standard Specifications as follows: 

 

Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after 

second sentence of the second paragraph:   

 

At least 30 days prior to use, the Design-Build Team shall notify the Engineer of any public road 

proposed for use as a haul road for the project. 

 

EQUIPMENT IDLING GUIDELINES 
(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction 

of all work associated with this contract.  Employees engaged in the construction of this 

project should turn off vehicles  

 

when stopped for more than thirty (30) minutes and off-highway equipment should idle no 

longer than fifteen (15) consecutive minutes.   

 

These guidelines for turning off vehicles and equipment when idling do not apply to: 

 

1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 
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6. Emergency vehicles, utility company, construction, and maintenance vehicles where 

the engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than 

heating or air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the 

air conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or 

electricity is exempt from the idling limitations set forth in this special provision. 

 

VALUE ENGINEERING PROPOSALS 
(11-4-24) 104 DB01 G116 

 

Value Engineering Proposals (VEP), as specified in Article 104-12 of the Standard Specifications 

will be accepted. Only proposals, which alter the requirements of the RFP issued by the Department, 

will be considered as Value Engineering Proposals. 

 

Revise the Standard Specifications as follows: 

 

Page 1-36, Subarticle 104-12(D), Preliminary Review, lines 32-35, replace the first sentence of the 

first paragraph with the following: 

 

Should the Design-Build Team desire a preliminary review of a possible VEP, prior to expending 

considerable time and expense in full development, a copy of the Preliminary VEP shall be 

concurrently submitted to the State Value Management Engineer at 

ValueManagementUnit@ncdot.gov, the Resident Engineer and the Alternative Delivery Unit. 

 

Page 1-37, Subarticle 104-12(E), Final Proposal, lines 1-4, replace the first sentence of the first 

paragraph with the following: 

 

The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 

Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 

Alternative Delivery Unit. 

 

Page 1-38, Subarticle 104-12(F), Modifications, lines 43-48, replace the eighth paragraph with 

the following: 

 

Unless and until a supplemental agreement is executed and issued by the Department; and final 

plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 

incorporating an approved VEP have been concurrently provided to the State Value Management 
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Engineer, the Resident Engineer and the Alternative Delivery Unit, the Design-Build Team shall 

remain obligated to perform the work in accordance with the terms of the existing contract with no 

additional contract time or compensation.  

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode and Other Noxious Weeds) 
(8-31-13)(Rev. 4-1-19) DB1 G130 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and / or pests. If the project or any part of the 

Design-Build Team's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area. Comply with federal / state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area.  

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture / United States 

Department of Agriculture. Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture / United States Department of Agriculture at 

1-800-206-9333, 919-707-3730, or 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific 

project sites located in the quarantined area or for any regulated article used on this project originating 

in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles. This includes movement of articles listed above that may be associated with cut / waste, 

ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod 

3. Plant crowns and roots 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants 

5. Hay, straw, fodder, and plant litter of any kind 

6. Clearing and grubbing debris 

7. Used agricultural cultivating and harvesting equipment 

8. Used earth-moving equipment 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash 

borer, guava root knot nematode or other noxious weeds. 
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BRIDGE APPROACH FILLS 
(1-16-18) (Rev. 1-16-24) 423 DB4 R02 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or aggregate 

to support all or part of bridge approach slabs.  Install outlets and grade bridge approach fills to drain 

water through and away from approach fills.  Install geotextiles to allow for possible future slab 

jacking and separate approach fills from embankment fills, natural ground and pavement sections as 

required.  For bridge approach fills behind end bents with mechanically stabilized earth (MSE) 

abutment walls, reinforce bridge approach fills with MSE wall reinforcement connected to end bent 

caps as required.  Construct bridge approach fills in accordance with the contract, accepted submittals 

and bridge approach fill Roadway Standard Drawings. 

 

Define bridge approach fill types as follows: 

 

Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 

Drawing No. 423.01; 

 

Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 

Roadway Standard Drawing No. 423.02; 

 

Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 

Roadway Standard Drawing No. 423.03 and 

 

Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 

accordance with Roadway Standard Drawing No. 423.04. 

 

At the Design-Build Team’s option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach 

fills, respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of 

constructing an approach fill with a temporary geotextile wall before placing all or a portion of the 

concrete for the backwall and wing walls of the integral end bent cap.  The temporary geotextile wall 

is designed for a construction surcharge, remains in place and is aligned so the wall face functions as 

a form for the integral end bent cap backwall and wing walls. 

 

Materials 

 

Refer to Division 10 of the Standard Specifications. 

 

Item Section 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

Welded Wire Reinforcement 1070-3 
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Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge approach 

slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for Type 1 and 

1A approach fills and the same aggregate type approved for the reinforced zone in the accepted MSE 

wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, reinforcement and 

connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.  Provide outlet 

pipes and fittings for subsurface drainage materials.  Provide 1/4” hardware cloth with 1/4 inch 

openings constructed from 24 gauge wire. 

 

For temporary geotextile walls, use welded wire reinforcement for welded wire facing and  

Type 5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 

Roadway Standard Drawing No. 423.02 or 423.04. 

 

Construction Methods 

 

Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in accordance 

with the contract.  Ensure limits of approach fills are graded to drain as shown in the bridge approach 

fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in embankment fills, place and 

compact a temporary 1.5:1 (H:V) fill slope in accordance with Roadway Standard Drawing No. 

423.01 or 423.02 and in accordance with Subarticle 235-3(B) and 235-3(C) of the Standard 

Specifications.  Density testing is required within the temporary fill slope and additional more 

frequent density testing is also required for bridge approach embankments.  Wait three days before 

cutting the slope back to complete the approach fill excavation.  Use excavated material elsewhere 

on the project to form embankments, subgrades, or shoulders.  If a slope for an approach fill is 

excavated to flatter than what is required for access or any other reason, that same slope is required 

for the entire approach fill excavation.  Do not backfill overexcavations that extend outside the 

approach fill limits shown on the Roadway Standard Drawings with embankment soils.  Instead, 

expand approach fill limits to include overexcavations. 

 

Notify the Engineer when embankment fill placement and approach fill excavation is complete.  Do 

not place separation geotextiles or aggregate until approach fill dimensions and embankment 

materials below and outside approach fills are approved. 

 

For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls 

within three inches of locations shown in the accepted MSE wall submittals.  Install MSE wall 

reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 

wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement embedded in an 

end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, reroll 

and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  Before 

placing aggregate over any MSE wall geosynthetic reinforcement, pull reinforcement taut so that it 

is in tension and free of kinks, folds, wrinkles or creases. 

 

For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards outlets.  

Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to direct water 

towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  Connect outlet pipes 

and fittings with solvent cement in accordance with Article 815-3 of the Standard Specifications and 

place outlet pads in accordance with Roadway Standard Drawing No. 815.03. 
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Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or other 

approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover select 

material or aggregate with Type 4a geotextile at an elevation six inches below the bridge approach 

slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer 

when existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with geotextiles or MSE wall reinforcement. 

 

For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway Standard 

Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom portion of integral 

end bents before temporary geotextile walls as shown in the plans developed by the Design-Build 

Team.  Erect and set welded wire facing for temporary geotextile walls so facing functions as a form 

for the integral end bent cap backwall.  Place welded wire facing adjacent to each other in the 

horizontal and vertical directions to completely cover the temporary geotextile wall face.  Stagger 

welded wire facing to create a running bond by centering facing over joints in the row below.  Wrap 

reinforcement geotextiles at the wall face in accordance with Roadway Standard Drawing No. 423.02 

or 423.04 and cover geotextiles with at least three inches of select material or aggregate.  Place layers 

of reinforcement geotextiles within three inches of locations shown in Roadway Standard Drawing 

No. 423.02 or 423.04.  Install reinforcement geotextiles with the direction shown in Roadway 

Standard Drawing No. 423.02 or 423.04.  Orient overlapping seams in reinforcement geotextiles 

perpendicular to the integral end bent cap backwall.  Do not overlap reinforcement geotextiles so 

seams are parallel to the wall face.  Before placing select material or aggregate over reinforcement 

geotextiles, pull geotextiles taut so they are in tension and free of kinks, folds, wrinkles or creases.  

Temporary geotextile walls are designed for a surcharge pressure in accordance with Roadway 

Standard Drawing No. 423.02 or 423.04.  If loads from construction equipment will be more than 

what the wall is designed for, contact the Engineer before positioning equipment on top of temporary 

geotextile walls. 

 

Place select material or aggregate in six inch to eight inch thick lifts.  Compact fine aggregate for 

Type 2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard Specifications 

except compact fine aggregate to a density of at least 98%.  Compact select material for Type 1 and 

1A approach fills and coarse aggregate for Type 2 and 2A approach fills with at least 4 passes of a 

trench roller in a direction parallel to the end bent cap backwall.  Do not displace or damage 

geosynthetics or MSE wall reinforcement when placing and compacting select material or aggregate.  

End dumping directly on geosynthetics is not permitted.  Do not operate heavy equipment on 

geosynthetics until they are covered with at least eight inches of select material or aggregate.  Replace 

any damaged geosynthetics to the satisfaction of the Engineer.  When approach fills extend beyond 

bridge approach slabs, wrap Type 4a geotextiles over select material or aggregate and back under 

approach slabs as shown in Roadway Standard Drawing No. 423.03 or 423.04. 

 

SUBSURFACE DRAINAGE 
(9-1-11) (Rev. 9-14-17) DB8 R05 

 

Revise the 2024 Standard Specifications for Roads and Structures as follows: 

 

Page 8-11, Article 815-1, delete the first sentence and replace with the following: 
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The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other types 

of drains where groundwater is within six feet of subgrade.  

 

IMPACT ATTENUATOR UNITS, TYPE TL-___ 
(4-20-04)(Rev. 8-20-24)  DB8 R75 

 

Description 

 

The Design-Build Team shall furnish and install impact attenuator units and any components 

necessary to connect the impact attenuator units in accordance with the manufacturer’s requirement, 

the details in the plans developed by the Design-Build Team and at locations shown in the plans 

developed by the Design-Build Team. 

 

Materials 

 

The Design-Build Team shall furnish attenuator units listed on the NCDOT APL.  Units shall not be 

modified by the manufacturer and installer once approved and on the NCDOT APL.   

 

Prior to installation the Design-Build Team shall submit to the Engineer certified working drawings 

and assembling instructions from the manufacturer for each impact attenuator unit in accordance with 

Article 105-2 of the Standard Specifications. 

 

No modifications shall be made to the impact attenuator unit without the express written permission 

from the manufacturer. Perform installation in accordance with the details in the plans developed by 

the Design-Build Team and details and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Perform installation in accordance with the plans and details and assembling instructions furnished 

by the manufacturer. 

 

TEMPORARY SHORING 

   (2-20-07) (Rev. 1-16-24) DB11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls. Temporary shoring does not include trench boxes. At the Design-Build 

Team’s option, use any type of temporary shoring, unless noted otherwise in the plans developed by 

the Design-Build Team or as directed.  

 

Design and construct temporary shoring based on actual elevations and shoring dimensions in 

accordance with the contract, the plans developed by the Design-Build Team and accepted submittals. 

Construct temporary shoring at locations shown in the plans developed by the Design-Build Team 

and as directed. Temporary shoring shall be required to maintain traffic when a 2:1 (H:V) slope from 

the top of an embankment or bottom of an excavation will intersect the existing ground line less than 
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five feet from the edge of pavement of an open travelway. This Standard Special Provision does not 

apply to pipe, inlet or utility installations unless noted otherwise in the plans developed by the Design-

Build Team. 

 

Positive protection includes concrete barrier and temporary guardrail. Provide positive protection for 

temporary shoring at locations shown in the plans developed by the Design-Build Team and as 

directed. Positive protection shall be required if temporary shoring is located in the clear zone in 

accordance with the AASHTO Roadside Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging. Braced shoring 

consists of sheet piles or H-piles with timber lagging and bracing such as beams, plates, 

walers, struts, rakers, etc. Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging anchored 

with ground or helical anchors. Driven anchors may be accepted at the discretion of the 

Engineer. A ground anchor consists of a grouted steel bar or multi-strand tendon with an 

anchorage. A helical anchor consists of a lead section with a central steel shaft and at least 

one helix steel plate followed by extensions with only central shafts (no helixes) and an 

anchorage. Anchorages consist of steel bearing plates with washers and hex nuts for bars or 

steel wedge plates and wedges for strands. Use a prequalified Anchored Wall contractor to 

install ground anchors. Define “anchors” as ground, helical or driven anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls. Define “temporary 

wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying the 

temporary MSE wall. Define “reinforcement” as geotextile, geogrid, geostrip, welded wire 

grid or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded wire 

facing or geostrips connected to welded wire facing. Define “temporary geotextile wall” as a 

temporary geosynthetic wall with geotextile reinforcement, “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement and “temporary geostrip wall” as 

a temporary geosynthetic wall with geostrip reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing. Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 
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(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below the 

grade in front of shoring. Define “embedment” for temporary walls as the wall embedment 

below the grade at the wall face. 

 

(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier (PCB) 

that meets Roadway Standard Drawing No. 1170.01. Define “concrete barrier” as unanchored 

or anchored PCB or an approved equal. Define “temporary guardrail” as temporary steel beam 

guardrail that meets Roadway Standard Drawing No. 862.02. 

 

Materials 

 

Refer to the Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-7 

Geosynthetics 1056 

Grout, Type 1 1003 

Portland Cement 1024-1 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Water 1024-4 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of the 

Standard Specifications. Use Class IV select material for temporary guardrail. Use Class A concrete 

that meets Article 450-2 of the Standard Specifications or Type 1 grout for drilled-in piles. Provide 

untreated timber with a thickness of at least three inches and a bending stress of at least 1,000 pounds 

per square inch for timber lagging. Provide steel bracing that meets ASTM A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 
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(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect it 

at all times from damage; and when placing in the work make sure it is free from dirt, dust, 

loose mill scale, loose rust, paint, oil or other foreign materials. Load, transport, unload and 

store anchor materials so materials are kept clean and free of damage. Bent, damaged or 

defective materials shall be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the Standard Specifications. Splice 

bars in accordance with Article 1070-9 of the Standard Specifications. Do not splice 

strands. Use bondbreakers, spacers and centralizers that meet Article 6.3.5 of the 

AASHTO LRFD Bridge Construction Specifications. 

 

Use neat cement grout that only contains cement and water with a water cement ratio 

of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of Portland 

cement. Provide grout with a compressive strength at three and 28 days of at least 

1,500 and 4,000 psi, respectively. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report. Provide 

couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer to 

connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires. For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall Vendor 

or a manufacturer approved or licensed by the vendor. For temporary wire walls with 

separate reinforcement and facing components, provide connectors (e.g., bars, clamps, 

plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by the Wire Wall 

Vendor. 
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(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles. Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

 

(3) Geogrid and Geostrip Reinforcement 

 

Use geogrids with a roll width of at least four feet. Use geogrids for geogrid 

reinforcement and geostrips for geostrip reinforcement with an “approved” status code 

in accordance with the NCDOT Geosynthetic Reinforcement Evaluation Program. 

The list of approved geogrids and geostrips is available from: 

 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx  

 

Provide geogrids and geostrips with design strengths in accordance with the accepted 

submittals. Geogrids and geostrips are approved for short-term design strengths (three-

year design life) in the machine direction (MD) and cross-machine direction (CD) 

based on material type. Define material type from the website above for shoring 

backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor. Use welded wire grid 

reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the 

Standard Specifications and metallic strip reinforcement (“straps”) that meet ASTM 

A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the barrier 

and edge of pavement. The minimum required clear distance for concrete barrier shall be 

shown in the plans developed by the Design-Build Team. At the Design-Build Team’s option 

or if the minimum required clear distance is not available, set concrete barrier next to and up 

against traffic side of temporary shoring except for barrier above temporary walls. Concrete 

barrier with the minimum required clear distance shall be required above temporary walls. 
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(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring. At the Design-Build Team’s option or if clear distance 

for cantilever, braced and anchored shoring is less than four feet, attach guardrail to traffic 

side of shoring as shown in the plans developed by the Design-Build Team. Place ABC in 

clear distance and around guardrail posts instead of pavement. Do not use temporary guardrail 

above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the vicinity 

of shoring locations to determine actual design heights (H). Submit .pdf files of working 

drawings and design calculations for temporary shoring designs in accordance with Article 

105-2 of the Standard Specifications. Submit working drawings showing plan views, shoring 

profiles, typical sections and details of temporary shoring design and construction sequence. 

Do not begin shoring construction until a design submittal is accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed in 

the state of North Carolina. Use a prequalified Anchored Wall Design Consultant to design 

anchored shoring. Provide anchored shoring designs sealed by a Design Engineer approved 

as a Geotechnical Engineer (key person) for an Anchored Wall Design Consultant. Include 

details in anchored shoring working drawings of anchor locations and lock-off loads, unit 

grout / ground bond strengths for ground anchors or minimum installation torque and torsional 

strength rating for helical anchors and if necessary, obstructions extending through shoring or 

interfering with anchors. Include details in the anchored shoring construction sequence of pile 

and anchor installation, excavation and anchor testing. 

 

Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor. Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater or flood 

elevations shown in the plans developed by the Design-Build Team. Assume the 

following soil parameters for shoring backfill: 

 

(a) Unit weight (γ) = 120 pcf; 
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(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring. This traffic surcharge shall not apply to 

construction traffic. Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring. Design temporary shoring 

for a traffic (live load) surcharge in accordance with  

Article 11.5.6 of the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface. Use concrete or Type 1 grout for 

embedded portions of drilled-in H-piles. Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the grade 

intersects the back of sheet piles or H-piles and timber lagging. Design cantilever, 

braced and anchored shoring for a traffic impact load of 2,000 pounds per foot applied 

18 inches above top of shoring if concrete barrier is above and next to shoring or 

temporary guardrail is above and attached to shoring. Extend cantilever, braced and 

anchored shoring at least 32 inches above top of shoring if shoring is designed for 

traffic impact. Otherwise, extend shoring at least six inches above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of three 

inches if the horizontal distance to the closest edge of pavement or structure is less 

than H. Otherwise, design shoring for a maximum deflection of six inches. Design 

cantilever and braced shoring in accordance with the plans developed by the Design-

Build Team and AASHTO Guide Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans developed by the Design-Build 

Team and Article 11.9 of the AASHTO LRFD Bridge Design Specifications. Use a 

resistance factor of 0.80 for tensile resistance of anchors with bars, strands or shafts. 

Extend the unbonded length for ground anchors and the shallowest helix for helical 

anchors at least five feet behind the critical failure surface. Do not extend anchors 

beyond right of way or easement limits. If existing or future obstructions such as 

foundations, guardrail posts, pavements, pipes, inlets or utilities will interfere with 

anchors, maintain a clearance of at least six inches between obstructions and anchors. 
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(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls. Separation geotextiles 

shall be required between shoring backfill and backfill, natural ground or culverts 

along the sides of the reinforced zone perpendicular to the wall face. For Class V or 

VI select material in the reinforced zone, separation geotextiles shall also be required 

between shoring backfill and backfill or natural ground on top of and at the back of 

the reinforced zone. 

 

Design temporary walls in accordance with the plans developed by the Design-Build 

Team and Article 11.10 of the AASHTO LRFD Bridge Design Specifications. Embed 

temporary walls at least 18 inches except for walls on structures or rock as determined 

by the Engineer. Use a uniform reinforcement length throughout the wall height of at 

least 0.7H or six feet, whichever is longer. Extend the reinforced zone at least six 

inches beyond end of reinforcement. Do not locate the reinforced zone outside right 

of way or easement limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications. For geotextile reinforcement, use 

geotextile properties approved by the Department or default values in accordance with 

the AASHTO LRFD specifications. For geogrid and geostrip reinforcement, use 

approved geosynthetic reinforcement properties available from the website shown 

elsewhere in this provision. Use geosynthetic properties for the direction 

reinforcement will be installed, a three-year design life and shoring backfill to be used 

in the reinforced zone. 

 

Do not use more than four different reinforcement strengths for each temporary 

geosynthetic wall. Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0. For temporary geogrid walls with an Rc of less than 1.0, use a 

maximum horizontal clearance between geogrids of three feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with  

18-inch to 24-inch long legs. Locate geosynthetic reinforcement so reinforcement 

layers are at the same level as the horizontal legs of welded wire facing. Use vertical 

reinforcement spacing equal to facing height. Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least three feet 

back behind facing into shoring backfill. Attach geostrip reinforcement to welded wire 

facing with a connection approved by the Department. 

 

For temporary wire walls with separate reinforcement and facing components, attach 

welded wire grid or metallic strip reinforcement to welded wire facing with a 

connection approved by the Department. For temporary geogrid, geostrip and wire 

walls, retain shoring backfill at welded wire facing with retention geotextiles and 

extend geotextiles at least three feet back behind facing into backfill. 
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(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring. If required, and if this meeting occurs before 

all shoring submittals have been accepted, additional preconstruction meetings may be 

required before beginning construction of temporary shoring without accepted submittals. The 

Resident, District or Bridge Maintenance Engineer, Area Construction Engineer, 

Geotechnical Operations Engineer, Design-Build Team and Shoring contractor 

Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring. Direct run off away from shoring and 

shoring backfill. Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals. Use PCB in 

accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing 

No. 1170.01. Use temporary guardrail in accordance with Section 862 of the Standard Specifications 

and Roadway Standard Drawing Nos. 862.01, 862.02 and 862.03. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within six inches of horizontal and vertical alignment shown in the 

accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within two degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles. Otherwise, install piles before excavating for 

shoring. Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals. Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance with 

Subarticles 450-3(D) and 450-3(E) of the Standard Specifications except that a pile 

driving equipment data form is not required. Piles may be installed with a vibratory 

hammer as approved by the Engineer. 
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Do not splice sheet piles. Use pile excavation to install drilled-in H-piles. After filling 

holes with concrete or Type 1 grout to the elevations shown in the accepted submittals, 

remove any fluids and fill remaining portions of holes with flowable fill. Cure concrete 

or grout at least seven days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment. When this occurs, a revised design submittal may 

be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals. For H-piles with timber lagging and braced and anchored shoring, excavate 

in staged horizontal lifts with a maximum height of five feet. Remove flowable fill 

and material in between H-piles, as needed, to install timber lagging. Position lagging 

with at least three inches of contact in the horizontal direction between the lagging and 

pile flanges. Do not excavate the next lift until timber lagging for the current lift is 

installed and, if applicable, bracing and anchors for the current lift are accepted. 

Backfill behind cantilever, braced or anchored shoring with shoring backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors. Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision shall be required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 

Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 of 

the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and anchorage 

covers are not required. 

 

(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 1003-

6 and 1003-7 of the Standard Specifications. Measure grout temperature, 

density and flow during grouting with at least the same frequency grout cubes 

are made for compressive strength. Perform density and flow field tests in the 

presence of the Engineer in accordance with American National Standards 

Institute / American Petroleum Institute Recommended Practice 13B-1 

(Section 4, Mud Balance) and ASTM C939 (Flow Cone), respectively. 
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Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions. Measure torque during installation and do not exceed the 

torsional strength rating of the helical anchor. Attain the minimum required 

installation torque and penetration before terminating anchor installation. When 

replacing a helical anchor, embed last helix of the replacement anchor at least three 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and Article 

6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for the 

acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD specifications, “ground 

anchor” refers to a ground or helical anchor and “tendon” refers to a bar, strand or 

shaft. 

 

(a) Anchor Acceptance 

 

Anchor acceptance shall be based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than  

0.04 inches between the one and ten minute readings or less than  

0.08 inches between the six and 60 minute readings. 

 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit .pdf files of anchor test records including movement versus load plots 

for each load increment within 24 hours of completing each row of anchors. 

The Engineer will review the test records to determine if the anchors are 

acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor design 

or installation methods. Submit a revised anchored shoring design for 

acceptance and provide an acceptable anchor with the revised design or 

installation methods. If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans developed by the 

Design-Build Team and accepted submittals. If applicable, install foundations located in the 

reinforced zone before placing shoring backfill or reinforcement unless otherwise approved. 

Notify the Engineer when foundation excavation is complete. Do not place shoring backfill 

or reinforcement until excavation dimensions and foundation material are approved. 
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Erect welded wire facing so the wall position is as shown in the plans developed by the 

Design-Build Team and accepted submittals. Set welded wire facing adjacent to each other in 

the horizontal and vertical direction to completely cover the wall face with facing. Stagger 

welded wire facing to create a running bond by centering facing over joints in the row below. 

 

Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement and 

retention geotextiles behind welded wire facing as shown in the plans developed by the 

Design-Build Team and accepted submittals. Cover geotextiles with at least three inches of 

shoring backfill. Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18 inches with seams oriented perpendicular to the wall face. Hold 

geotextiles in place with wire staples or anchor pins as needed. 

 

Place reinforcement within three inches of locations shown in the plans developed by the 

Design-Build Team and accepted submittals. Before placing shoring backfill, pull 

geosynthetic reinforcement taut so it is in tension and free of kinks, folds, wrinkles and 

creases. Install reinforcement with the direction shown in the plans developed by the Design-

Build Team and accepted submittals. For temporary wire walls with separate reinforcement 

and facing components, attach welded wire grid or metallic strip reinforcement to welded wire 

facing as shown in the accepted submittals. Do not splice or overlap reinforcement so seams 

are parallel to the wall face. Contact the Engineer when unanticipated existing or future 

obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with 

reinforcement. 

 

Place shoring backfill in the reinforced zone in eight-inch to ten-inch thick lifts. Compact A-

2-4 soil and Class II, Type 1 and Class III select material in accordance with  

Subarticle 235-3(C) of the Standard Specifications. Use only hand operated compaction 

equipment to compact backfill within three feet of welded wire facing. At a distance greater 

than three feet, compact shoring backfill with at least four passes of an eight-ton to ten-ton 

vibratory roller in a direction parallel to the wall face. Smooth wheeled or rubber tired rollers 

are also acceptable for compacting backfill. Do not use sheepsfoot, grid rollers or other types 

of compaction equipment with feet. Do not displace or damage reinforcement when placing 

and compacting shoring backfill. End dumping directly on geosynthetic reinforcement shall 

not be permitted. Do not operate heavy equipment on reinforcement until it is covered with at 

least eight inches of shoring backfill. Replace any damaged reinforcement to the satisfaction 

of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 of 

the Standard Specifications. Bench temporary walls into the sides of excavations where 

applicable. For temporary geosynthetic walls with top of wall within five feet of finished 

grade, remove top facing and incorporate top reinforcement layer into fill when placing fill in 

front of wall. Temporary walls remain in place permanently unless otherwise required. 
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PORTABLE CONCRETE BARRIER 
(12-17-24) 1170 SP11 R70 

 

Revise the Standard Specifications as follows: 

 

Page 11-17, Subarticle 1170-3(A)(1) Portable Concrete Barrier, after line 25, add the following: 

 

For MASH approved F-Shape K-Wall, install anchorage transitions between unanchored portable 

concrete barrier and temporary crash cushions, and between unanchored portable concrete barrier and 

portable concrete barrier (anchored) as shown in the Roadway Standard Drawings, No. 1170.01. 

 

ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 7-20-17) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied at 

the project level. Instead, these requirements will be applicable on an annual basis for each contractor 

administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 

provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 

funded projects located in North Carolina. However, priority shall be given to training employees on 

NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within a 

reasonable area of recruitment. This training commitment is not intended, and shall not be used, to 

discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department. At the beginning of each year, all contractors eligible will be contacted 

by the Department to determine the number of trainees that will be assigned for the upcoming 

calendar year. At that time the Contractor shall enter into an agreement with the Department to 

provide a self-imposed on-the-job training program for the calendar year. This agreement will include 
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a specific number of annual training goals agreed to by both parties. The number of training 

assignments may range from 1 to 15 per contractor per calendar year. The Contractor shall sign an 

agreement to fulfill their annual goal for the year. 

 

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level workers 

in the construction craft / operator positions. Preference shall be given to providing training in the 

following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors. However, the classifications established are not 

all-inclusive. Where the training is oriented toward construction applications, training will be allowed 

in lower-level management positions such as office engineers and estimators. Contractors shall 

submit new classifications for specific job functions that their employees are performing. The 

Department will review and recommend for acceptance to FHWA the new classifications proposed 

by contractors, if applicable. New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract. However, only the Contractor will receive credit towards the annual goal for the trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 

apprenticeship or training. The number of trainees shall be distributed among the work classifications 

on the basis of the contractor’s needs and the availability of journeymen in the various classifications 

within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been employed 

as a journeyman.  
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Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents. These documents and any other information as requested 

shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee / Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere 

to the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and 

the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at least 

50 percent of the specific program requirement. Trainees will be allowed to be transferred between 

projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 
 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications.” 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Article 108-13(D), of the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, dated January 2024 and as amended by the Standard 
Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS *** 

 
NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final. Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier's expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
 
 

129



 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 
Kobe Lespedeza Browntop Millet 
Korean Lespedeza German Millet - Strain R 
Weeping Lovegrass Clover - Red/White/Crimson 
Carpetgrass  

 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
 

Centipedegrass Japanese Millet 
Crownvetch Reed Canary Grass 
Pensacola Bahiagrass Zoysia 
Creeping Red Fescue  

 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

 (1-16-24) Z-4 
 
Revise the 2024 Standard Specifications as follows: 

 
Division 3 

 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” and add 
the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel Pipe” 
with Section “1032-3”. 

 
Division 9 

 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 

Division 10 
 

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in Table 
1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 
Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with “minimum”. 

 
Division 11 

 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where barrier 
units are moved more than one” with “Where barrier units are moved more than once”. 

 
Division 15 

 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All piping” 
with “All labor, the manhole, other materials, excavation, backfilling, piping”. 

 
Division 16 

 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 25, 
delete and replace with the following " Flocculant will be measured and paid in accordance with 
Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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*** STANDARD SPECIAL PROVISIONS *** 
 

TITLE VI AND NONDISCRIMINATION 
(6-28-77) (Rev 1-16-24)  Z-6 
 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically 
set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they 
may be amended from time to time, which are herein incorporated by reference and 
made a part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the 
contractor for work to be performed under a subcontract, including procurements of 
materials, or leases of equipment, each potential subcontractor or supplier shall be 
notified by the contractor of the contractor's obligations under this contract and the 
Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 
or national origin. 
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(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its 
books, records, accounts, other sources of information, and its facilities as may be 
determined by the Recipient or the FHWA to be pertinent to ascertain compliance 
with such Acts, Regulations, and instructions. Where any information required of a 
contractor is in the exclusive possession of another who fails or refuses to furnish the 
information, the contractor shall so certify to the Recipient or the FHWA, as 
appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions 
of this contract, the Recipient will impose such contract sanctions as it and/or the 
FHWA may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT 
that, as a condition to receiving federal financial assistance, NCDOT will comply with 
Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 
part 21 and related nondiscrimination authorities to ensure that no person shall, on the 
ground of race, color, national origin, limited English proficiency, sex, age, or disability 
(including religion/creed or income-level, where applicable), be excluded from 
participation in, be denied the benefits of, or be subjected to discrimination under any 
programs, activities, or services conducted or funded by NCDOT. Contractors and other 
organizations under contract or agreement with NCDOT must also comply with Title VI 
and related authorities, therefore: 
(a) During the performance of this contract or agreement, 

contractors (e.g., subcontractors, consultants, vendors, prime contractors) are 
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responsible for complying with NCDOT’s Title VI Program. Contractors are not 
required to prepare or submit Title VI Programs. To comply with this section, the 
prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, 
regardless of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning 
organizations) may be required to prepare and submit a Title VI Plan to NCDOT, 
including Title VI Assurances and/or agreements. Subrecipients must also ensure 
compliance by their contractors and subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or 
subrecipient agrees to take affirmative action to correct any deficiencies found within 
a reasonable time period, not to exceed 90 calendar days, unless additional time is 
granted by NCDOT. (23 CFR 200.9(b)(15)) 
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(d) The Contractor is responsible for notifying subcontractors of 
NCDOT’s External Discrimination Complaints Process. 

1. Applicability 
Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 
conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a 
representative, and include the complainant’s name, address, and telephone 
number. Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and 
provided to the complainant for confirmation or revision before processing. 
Complaints will be accepted in other languages, including Braille. 
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5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 
discrimination on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 
(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or 
sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  
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(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities 
(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 
regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations, which ensures 
Nondiscrimination against minority populations by discouraging programs, policies, 
and activities with disproportionately high and adverse human health or 
environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 
from discriminating because of sex in education programs or activities (20 U.S.C. 
1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from 
the United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 
and upon the condition that the North Carolina Department of Transportation 
(NCDOT) will accept title to the lands and maintain the project constructed thereon in 
accordance with the North Carolina General Assembly, the Regulations for the 
Administration of the Federal-Aid Highway Program, and the policies and procedures 
prescribed by the Federal Highway Administration of the U.S. Department of 
Transportation in accordance and in compliance with all requirements imposed by 
Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, 
Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of 
the U.S Department of Transportation pertaining to and effectuating the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), 
does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title 
and interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
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(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for 
another purpose involving the provision of similar services or benefits and will be 
binding on the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or 
national origin, be excluded from participation in, be denied the benefits of, or be 
otherwise subjected to discrimination with regard to any facility located wholly or in 
part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 
will use the lands and interests in lands and interests in lands so conveyed, in 
compliance with all requirements imposed by or pursuant to Title 49, Code of Federal 
Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right 
to enter or re-enter said lands and facilities on said land, and that above described 
land and facilities will thereon revert to and vest in and become the absolute property 
of the U.S. Department of Transportation and its assigns as such interest existed prior 
to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
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(i.) In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 
operate such facilities and services in compliance with all requirements 
imposed by the Acts and Regulations (as may be amended) such that no 
person on the grounds of race, color, or national origin, will be excluded from 
participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 
never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 
the lands and facilities thereon, and the above described lands and facilities will 
there upon revert to and vest in and become the absolute property of the NCDOT 
and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the 
ground of race, color, or national origin, will be excluded from participation in, 
denied the benefits of, or be otherwise subjected to discrimination in the use of 
said facilities, (2) that in the construction of any improvements on, over, or under 
such land, and the furnishing of services thereon, no person on the ground of race, 
color, or national origin, will be excluded from participation in, denied the 
benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 
licensee, lessee, permittee, etc.) will use the premises in compliance with all other 
requirements imposed by or pursuant to the Acts and Regulations, as amended, set 
forth in this Assurance. 
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2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to 
terminate the (license, permit, etc., as appropriate) and to enter or re-enter and 
repossess said land and the facilities thereon, and hold the same as if said (license, 
permit, etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 
and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 
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*** STANDARD SPECIAL PROVISIONS *** 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
(12-18-07) Z-7 

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 

1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female Participation”. 

 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 

 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its 
effort to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade and the Contractor 
shall make a good faith effort to employ minorities and women evenly on each of its projects.  
The transfer of minority or female employees or trainees from Contractor to Contractor or from 
project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the 
contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 
goals will be measured against the total work hours performed. 

2. As used in this Notice and in the contract resulting from this solicitation, the “covered 
area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

Economic Areas 

Area   023   29.7% Area   026   33.5% Area   029   15.7% 
Bertie County Bladen County Alexander County 

Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 

 Area   027   24.7% Iredell County 
Area   024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 

Edgecombe County Lee County  
Green County Person County Area  0480   8.5% 

Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area   028   15.5% Area   030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 

Duplin County  Yancey County 
Onslow County   
Pender County   

   

______________________________________________________________________________ 
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SMSA Areas 

Area  5720   26.6% Area  6640   22.8% Area  3120   16.4% 
Currituck County Durham County Davidson County 

 Orange County Forsyth County 
Area  9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 

Area  2560   24.2%   
Cumberland County  Area  1520   18.3% 

  Gaston County 
  Mecklenburg County 
  Union County 
   

______________________________________________________________________________ 

Goals for Female 

Participation in Each Trade 

(Statewide) 6.9% 
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MINIMUM WAGES 

(07-21-09) Z-5 
 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer must pay wages at the rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

  
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees wages at a rate of not less than SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 

  
 The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 

The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The determination of the intent of the application of these Acts to the project's contract shall be 
the Design-Build Team's responsibility. 
 
The Design-Build Team shall have no claim against the Department of Transportation for any 
changes in the minimum wage laws, State or Federal. It shall be the responsibility of the Design-
Build Team to be fully informed of all Federal and State Laws affecting the project's contract. 
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 *** STANDARD SPECIAL PROVISIONS ***  
(10-23-17) (Rev. 1-16-24)  

 
DIVISION ONE OF STANDARD SPECIFICATIONS 

 
Division One of the 2024 NCDOT Standard Specifications for Roads and Structures 
(Standard Specifications) shall apply except as follows: 
 
Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 
“Bid” is replaced with “Price Proposal.” Throughout Article 102-2, the term “State Contractual 
Services Engineer” is replaced with “State Prequalifications Engineer”. The replacement of 
“Contractor” with “Design-Build Team” does not apply to Article 102-2. The replacement of the 
above terms also does not apply when the terms are part of a phrase (e.g. bid bond, prime 
contractor, total amount bid, etc.) 
 
Deletions: Articles / Subarticles 102-3(B), 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 
103-4(B) of the Standard Specifications are deleted from Design-Build Contracts. 
 
Modifications:  The remainder of this Standard Special Provision includes modifications to 
Division One of the Standard Specifications. 
 

SECTION 101 
DEFINITION OF TERMS 

 
Page 1-3, Article 101-3, replace and add certain definitions as follows: 
 
ADDITIONAL WORK 
 
Additional work is that which results from a change or alteration to the contract and for which 
there are contract unit prices in the original contract or an executed supplemental agreement. 
 
ADVERTISEMENT 
 
The public advertisement inviting Statements of Qualifications for the design and construction of 
specific projects. 
 
AWARD 
 
The decision of the Department of Transportation to accept the Price Proposal of the selected 
Design-Build Team for work which is subject to the furnishing of payment and performance 
bonds, and such other conditions as may be otherwise provided by law, the Request for 
Proposals, and the Standard Specifications. 
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CONTRACT 
 
The executed agreement between the Department and the successful Proposer, covering the 
performance of, and compensation for, the work. The term contract is all inclusive with reference 
to all written and electronic agreements affecting a contractual relationship and all documents 
referred to therein. The contract shall include, but not be limited to, the Request for Proposals, 
the Price Proposal, the printed contract form and attachments, contract bonds, plans and 
associated special provisions prepared by the Design-Build Team, Standard Specifications and 
supplemental specifications, standard special provisions and project special provisions contained 
in the Request for Proposals or as developed by the Design-Build Team and accepted by the 
Department, and all executed supplemental agreements. All references to contracts shall include 
electronic agreements and printed paper agreements. These may include, but not be limited to, 
the electronic bid bond, Non-Collusion Certification, Debarment Certification, Gift Ban 
Certification and award limits.  The contract shall constitute one instrument. 
 
DATE OF AVAILABILITY 
 
That date, established as set forth in the Request for Proposals, by which it is anticipated that the 
Contract will be executed and sufficient design efforts or work sites within the project limits will 
be available for the Design-Build Team to begin the controlling operations or design. 
 
DESIGN-BUILD 
 
A form of contracting in which the successful Proposer undertakes responsibility for both the 
design and construction of a project. 
 
DESIGN-BUILD TEAM  
 
An individual, partnership, joint venture, corporation or other legal entity that furnishes the 
necessary design and construction services, whether by itself or through subcontracts. 
 
DESIGN-BUILD PROPOSAL  
 
A proposal to contract consisting of a electronically submitted Price Proposal submitted in 
response to a Request for Proposals on a Design-Build project. 
 
PLANS 
 
The project plans, Standard Drawings, working drawings and supplemental drawings, or 
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 
and details of the work to be performed. Unless noted otherwise within the Request for 
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 
by the Department. 
 

148



 
(A) Standard Drawings 
 

Drawings approved for repetitive use, showing details to be used where appropriate. All 
Standard Drawings approved by the Department plus subsequent revisions and additions. 
Standard Drawings are available for purchase from: 
 

State Contract Officer 
1591 Mail Service Center 
Raleigh, NC 27699-1591 

 
(B) Preliminary Plans 

 
Department-furnished drawings distributed in concert with a Request for Proposals, or as 
developed by the Design-Build Team. 

 
(C) Project Plans 

 
Construction drawings prepared, sealed and completed by the Design-Build Team, or as 
provided by the Department, that contain specific details and dimensions peculiar to the 
work. 

 
(D) Working Drawings and Supplemental Drawings 

 
Supplemental design sheets, shop drawings, or similar data which the Design-Build Team is 
required to submit to the Engineer. 

 
(E) As-Built Plans 

 
Coordinately correct plans documenting the details, dimensions and locations of the 
completed work. 

 
PRICE PROPOSAL 
 
The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 
labor and materials at the price quoted. 
 
PROPOSER 
 
An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 
Proposal in response to a Request for Proposals. 
 
REQUEST FOR PROPOSALS 
 
The document provided by the Department that the Proposer uses to develop his offer to perform 
the work at designated bid prices.  
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RIGHT OF WAY 
 
The land area shown on the plans as right of way within which the project is to be constructed. 
 
SCHEDULE OF VALUES 
 
A schedule of work items necessary to complete work, along with the progress of each work 
item, primarily for the purpose of partial payments. 
 
TABLE OF QUANTITIES 
 
A listing of work items (corresponding to the items in the pay item list) that contributes to a 
project completion. The table shall include estimated quantities for each work item. 
 

SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

 
Page 1-9, delete Article 102-1 and replace with the following: 
 
102-1 INVITATION TO BID 
 
After the advertisement has been made, an Invitation to Bid will be made available to known 
prequalified contractors and any other contracting firms, material suppliers and other interested 
parties who have requested they be placed on the Invitation to Bid mailing list, informing them 
that Statements of Qualifications and Design-Build Proposals will be received for the design and 
construction of specific projects. Such invitation will indicate the contract identification number, 
length, locations and descriptions; a general summary of the scope of work to be performed; and 
information on how to receive a Request for Qualifications.  
 
All projects will be advertised in daily newspapers throughout the state before the Price Proposal 
opening. 
 
Page 1-12, delete Article 102-3 and replace with the following: 
 
102-3 CONTENTS OF REQUEST FOR PROPOSALS 
 
A Request for Proposals will be furnished by the Department to the selected Proposers from 
among the respondents to the Request for Qualifications. Each Request for Proposals will be 
marked on the front cover by the Department with an identifier of the Proposer to whom it is 
being furnished. This Request for Proposals will state the location of the project and will show a 
schedule of contract items for which Price Proposal are invited. It will set forth the date and time 
Price Proposal are to be submitted and when the Price Proposals will be opened. The Request for 
Proposal will also include special provisions or requirements that vary from or are not contained 
in any preliminary design information or standard specifications. 
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The Request for Proposals will also include the printed contract forms and signature sheets for 
execution by both parties to the contract. In the event the Proposer is awarded the contract, 
execution of the Request for Proposals by the Proposer is considered the same as execution of 
the contract.  
 
Standard specifications, sealed plans specifically identified as the Department’s responsibility 
and other documents designated in the Request for Proposals shall be considered a part of the 
Request for Proposals whether or not they are attached thereto. All papers bound to the Request 
for Proposals are necessary parts thereof and shall not be detached, taken apart, or altered. 
 
The names and identity of each prospective Proposer that receives a copy of the Request for 
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
except that a potential Proposer who obtains a Request for Qualifications may, at the time of 
ordering, request that his name remain confidential.  
 
Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 
following: 
 
Details shown in the subsurface investigation report are preliminary only. The subsurface 
investigation and subsurface report, if provided, is done so for information purposes only.  
 
Pages 1-14, delete Article 102-8 delete the first paragraph and replace and replace with the 
following: 
 
The Proposer shall submit a unit or lump sum price for every item in the proposal other than 
items that are authorized alternates to those items for which a bid price has been submitted. 
 
Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 
following: 
 
The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 
days after the submittal of the same, and if the Department shall award a contract to the 
Principal, the Principal shall, within 14 calendar days after the written notice of award is 
received by him, give payment and performance bonds with good and sufficient surety as 
required for the faithful performance of the contract and for the protection of all persons 
supplying labor and materials in the prosecution of the work. 
 
Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the 
6th paragraph. 
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Pages 1-19, delete Article 102-12 and replace with the following: 
 
102-12 WITHDRAWAL OR REVISION OF BIDS 
 
A Design-Build Team will not be permitted to withdraw its Price Proposal after they have been 
submitted to the Department, unless allowed under Article 103-3 or unless otherwise approved 
by the Chief Engineer.  
 
Page 1-19, delete Article 102-13 and replace with the following: 
 
102-13 RECEIPT AND OPENING OF BIDS 
 
Price Proposals from short-listed Proposers will be opened and read publicly on the date and 
time indicated in the Request for Proposals.  
 
Page 1-19, Article 102-14, replace the 1st paragraph with the following: 
 
102-14 REJECTION OF BIDS 
 
Any Price Proposal submitted which fails to comply with any of the requirements of 
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 
shall be considered irregular and may be rejected. A Price Proposal that does not contain costs 
for all items in the Request for Proposals shall be considered irregular and may be rejected. 
 

SECTION 103 
AWARD AND EXECUTION OF CONTRACT 

 
Page 1-21, Subarticle 103-2(A), add items (8) and (9) as follows: 
 

 (8)  Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” 
for each line Item 

 
In the case of the Total Amount Bid does not equal the summation of each Amount 
Bid for the line items, the summation of each Amount Bid for the line items shall be 
deemed to be the correct Total Amount Bid for the entire project.  

 
(9)  Omitted Total Amount Bid –Amount Bid Completed 

 
If the Total Amount Bid is not completed and the Amount Bid for all line items is 
completed the Total Amount Bid shall be the summation of the Amount Bid for all 
the line items. 
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Page 1-24, Subarticle 103-4(A), first paragraph, replace the 3rd and 4th sentences with the 
following: 
 
Where award is to be made, the notice of award will be issued within 75 days after the submittal 
of Price Proposals, except with the consent of the responsible Proposer with the lowest price the 
decision to award the contract to such bidder may be delayed for as long a time as may be agreed 
upon by the Department and such Proposer. In the absence of such agreement, the Proposer may 
withdraw his Price Proposal at the expiration of the 75 days without penalty if no notice of award 
has been issued. 
 
Page 1-24, Subarticle 103-4(B), first paragraph, replace the first sentence with the 
following: 
 
A Proposer who desires to submit a Price Proposal on more than one project on which Price 
Proposals are to be opened in the same letting and who desires to avoid receiving an award of 
more projects than he is equipped to handle, may submit a Price Proposal on any number of 
projects but may limit the total amount of work awarded to him on selected projects by 
completing the form Award Limits on Multiple Projects for each project subject to the award 
limit. 
 
Page 1-25, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 
 
Checks that have been furnished as a bid deposit will be retained until after the contract bonds 
have been furnished by the successful Proposer, at which time the checks that were furnished as 
a bid deposit will be returned. 
 

SECTION 104 
SCOPE OF WORK 

 
Page 1-26, delete Article 104-1 and replace with the following: 
 
104-1 INTENT OF CONTRACT 
 
The intent of the contract is to prescribe the work or improvements that the Design-Build Team 
undertakes to perform, in full compliance with the contract documents. In case the method of 
construction or character of any part of the work is not covered by the contract, this section shall 
apply. The Design-Build Team shall perform all work in accordance with the contract or as may 
be modified by written orders, and shall do such additional, extra, and incidental work as may be 
considered necessary to complete the work to the full intent of the contract. Unless otherwise 
provided elsewhere in the contract, the Design-Build Team shall furnish all implements, 
machinery, equipment, tools, materials, supplies, transportation, and labor necessary for the 
design, prosecution and completion of the work. 
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Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 
instances within this Article. 
 
Page 1-35, delete Article 104-10 and replace with the following: 
 
104-10 MAINTENANCE OF THE PROJECT 
 
The Design-Build Team shall maintain the project from the date of beginning construction on the 
project until the project is finally accepted. For sections of facilities impacted by utility 
construction / relocation performed by the Design-Build Team prior to beginning construction on 
the roadway project, maintenance of the impacted sections of facilities shall be performed by the 
Design-Build Team beginning concurrently with the impact. This maintenance shall be 
continuous and effective and shall be prosecuted with adequate equipment and forces to the end 
that all work covered by the contract is kept in satisfactory and acceptable conditions at all times.  
 
All existing and constructed guardrail / guiderail within the project limits shall be included in 
this maintenance. The Design-Build Team shall perform weekly inspections of all guardrail and 
guiderail and shall report damages to the Engineer on the same day of the weekly inspection. 
Where damaged guardrail or guiderail is repaired or replaced as a result of maintaining the 
project in accordance with this Article, such repair or replacement shall be performed within 
seven consecutive calendar days of such inspection report. 
 
The Design-Build Team shall maintain all existing drainage facilities, except where the work 
consists of resurfacing only, such that they are in the same condition upon acceptance of the 
project as they were when the project was made available to the Design-Build Team. In the event 
that the Design-Build Team's work is suspended for any reason, the Design-Build Team shall 
maintain the work covered by the contract, as provided herein. When a portion of the project is 
accepted as provided in Article 105-17, immediately after such acceptance, the Design-Build 
Team will not be required to maintain the accepted portion. Should latent defects be discovered 
or become evident in an accepted portion of the project, the Design-Build Team shall repair or 
replace the defective work at no cost to the Department. 
 
Where an observation period(s) is required that extends beyond the final acceptance date, the 
Design-Build Team shall perform any work required by the observation period until satisfactory 
completion of the observation period.  
 
With the exception of the maintenance of existing and constructed guardrail / guiderail, the 
Design-Build Team will not be directly compensated for any maintenance operations. The 
Design-Build Team will not be compensated for the performance of weekly inspections of 
guardrail / guiderail, and the damage reports required as described above. Authorized 
maintenance activities for existing and constructed guardrail / guiderail within the project limits 
will be paid for as extra work in accordance with Articles 104-7 and 104-8 of the Standard 
Specifications. 
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SECTION 105 

CONTROL OF WORK 
 

Pages 1-40, delete Article 105-2 and replace with the following: 
 
105-2 PLANS AND WORKING DRAWINGS 
 
All plans shall be supplemented by such approved working drawings as are necessary to 
adequately control the work. Working drawings furnished by the Design-Build Team and 
approved by the Engineer shall consist of such detailed drawings as may be required to 
adequately control the work. They may include stress sheets, shop drawings, erection drawings, 
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 
any other supplementary drawings or similar data required of the Design-Build Team. When 
working drawings are approved by the Engineer, such approval shall not operate to relieve the 
Design-Build Team of any of his responsibility under the contract for the successful completion 
of the work. 
 
Changes on shop drawings after approval and / or distribution shall be subject to the approval of 
the Engineer and he shall be furnished a record of such changes. 
 
Page 1-41, Article 105-3, add the following after the 3rd paragraph: 
 
The Design-Build Team shall bear all the costs of providing the burden of proof that the 
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is 
accepted.  
 
The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.  
 
The decisions whether the product satisfies the design purpose, whether the nonconforming work 
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 
Engineer.  
 
Pages 1-41, delete Article 105-4 and replace with the following: 
 
105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 

SPECIFICATIONS, AND SPECIAL PROVISIONS 
 
The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 
Specifications and Special Provisions and all supplementary documents are essential parts of the 
contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract.  
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In case of discrepancy or conflict, the order in which they govern shall be as follows: 
  

(A) Request for Proposals, in which Project Special Provisions govern Standard Special 
Provisions 
 

(B) Price Proposal from the Design-Build Team 
 

(C) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 
Department, as applicable 

 
(D) Standard Drawings  

 
(E) Standard Specifications  

 
Where dimensions on the plans are given or can be computed from other given dimensions they 
shall govern over scaled dimensions.  
 
The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 
he shall immediately notify the Engineer.  
 
Page 1-43, delete Article 105-9 and replace with the following: 
 
105-9 CONTRUCTION STAKES, LINES, AND GRADES 
 
The Design-Build Team shall be responsible for all surveying, construction staking and layout 
required in the performance of the work. The Design-Build Team shall be responsible for the 
accuracy of lines, slopes, grades and other engineering work which the Design-Build Team 
provides under this contract.  
 

SECTION 106 
CONTROL OF MATERIAL 

 
Page 1-49, Article 106-2, add the following after the second paragraph: 
 
Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 
described in Article 101-3 of these specifications.  
 
The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 
Specifications. These Work Items have associated Materials and Conversion Factors. For  
non-standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM - EA” 
or “GENERIC RETAINING WALL ITEM - LF”. For these Generic Work Items, Materials must 
be defined and appropriate conversion factors submitted. 
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An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 
changes to the Quantities on previously incorporated RFC Plans. 
 
A Certified Table of Quantities shall be submitted with each pay request. All Certified Tables of 
Quantities shall indicate that the information accurately represents the materials used for the 
work performed for which payment is requested, and be notarized by a Design-Build Team 
representative.  
 
Page 1-50, Article 106-6, add the following after the last paragraph: 
 
For items normally pretested by the Department, the Design-Build Team shall provide a 
minimum of 30 days notice prior to the beginning of production of the items for this project 
along with final approved shop drawings. 
 

SECTION 107 
LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 
 

107-18 FURNISHING RIGHT OF WAY 
 
The responsibility for coordinating the securing of all necessary rights of way is as outlined in 
the Request for Proposals. 
 

SECTION 108 
PROSECUTION AND PROGRESS 

 
Page 1-63, Article 108-2, replace the 2nd paragraph with the following: 
 
The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 
days of receiving Notice of Award. The Department will review the Progress Schedule within 
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 
within seven (7) calendar days. The Department will review the revised Progress Schedule 
within seven (7) calendar days of receipt.  
 
Page 1-63, Subarticle 108-2(A)(1), add the following: 
 
 (k) Utility relocation and construction 
 
Page 1-64, Subarticle 108-2(A)(2), add the following: 
 
 (h) Critical design submittal dates 
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 (i) Critical permitting dates 
  
 (j) Completion of right of way acquisition 
 
 (k) Completion of utility relocation and construction 
 
Page 1-64, Article 108-2, add the following: 
 
(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 

percentage of work completed, anticipated sequence of upcoming work (two-month 
forecast), controlling operation(s), intermediate completion dates, and milestones. If any 
milestones are exceeded or will not be achieved, the Design-Build Team shall provide in the 
written narrative details of the delay; controlling operation affected, impacts to other 
operations, revisions to future intermediate completion dates and milestones, and remedial 
action necessary to get the project back to the original completion date.  

 
Page 1-64, delete Article 108-3 and replace with the following: 
 
108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 
 
The selected Design-Build Team shall meet with the Engineer for a pre-design conference 
concerning the design phase of the work. This conference shall be held prior to the 
commencement of work, as it is determined according to Article 108-1, and will be scheduled by 
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 
signature forms and a list of all proposed subcontractors associated with the project design. 
 
A preconstruction conference shall be held at least ten working days before construction activity 
begins. This second conference, concerning the construction phase, shall also be scheduled by 
the Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days written 
notice before the Design-Build Team plans to begin construction activities. This will allow the 
Engineer time for any environmental agency representatives involved in the permitting process, 
as well as any other pertinent entities, to be scheduled to attend the preconstruction conference. 
If the Design-Build Team is responsible for utilities in accordance with Article 105-8 and the 
Request for Proposals, the Design-Build Team shall be responsible for coordinating with the 
Engineer in scheduling the utility owners attendance and for notifying the utility owners. The 
Design-Build Team shall also be responsible for coordinating with the Engineer in scheduling 
the attendance of subcontractors and others deemed appropriate, and for notifying them. 
 
At the preconstruction conference, a list of any proposed subcontractors and major material 
suppliers associated with the construction of the project will be submitted.  
 
If the contract has a DBE or WBE / MBE requirement, the Design-Build Team shall submit a 
Monitoring Spreadsheet for the DBE Open-Ended Performance Plan (OEPP) within thirty (30) 
days of construction. 
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In accordance with Article 1101-1 and the Request for Proposals, the Design-Build Team shall 
submit Transportation Management Plans, including but not limited to Temporary Traffic 
Control Plans. The Design-Build Team shall designate an employee who is competent and 
experienced in transportation management to implement and monitor the Transportation 
Management Plans. The qualifications of the designated employee must be satisfactory to the 
Engineer.  
 
The Design-Build Team shall submit a Safety Plan and designate an employee as the Safety 
Supervisor.  
 
Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 
Engineer. Should the design plan include activities that would place personnel on the work site, 
Temporary Traffic Control Plans and a Safety Plan for those activities shall be submitted at the 
predesign conference.  
 
During the preconstruction conference, the Engineer will designate a Department employee or 
employees who will be responsible to see that the Transportation Management Plans, including 
but not limited to the Temporary Traffic Control Plans, and any alterations thereto are 
implemented and monitored to the end that traffic is carried through the work in an effective 
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 
responsible for both the Temporary Traffic Control Plans and the Safety Plan. The Design-Build 
Team shall not designate its superintendent as the responsible person for either the Temporary 
Traffic Control Plans or the Safety Plan, unless approved by the Engineer.  
 
If the project requires the Design-Build Team or State personnel work from falsework, within 
shoring, or in any other hazardous area, the Design-Build Team shall submit, as part of the 
Design-Build Team's Safety Plan, specific measures that will be used to ensure worker safety.  
 
The Design-Build Team shall also submit a program for erosion control and pollution prevention 
on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 
when such work is likely to create erosion or pollution problems.  
 
If the Design-Build Team fails to provide the required submissions, the Engineer may order the 
preconstruction conference suspended until such time as they are furnished. Work shall not begin 
until the preconstruction conference has been concluded and the Safety Plan has been approved, 
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 
compensation or an extension of contract time resulting from any delays due to such a 
suspension.  
 
The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 
Quality Control Manager shall be responsible for implementing and monitoring the quality 
control requirements of the project.  
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Page 1-64, Article 108-4, add the following sentence to the end of this article: 
 
The Design-Build Team shall record the proceedings of these conferences and distribute the final 
minutes of the conferences to all attendees. 
 
Page 1-65, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 
 
Page 1-66, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  
 
Pages 1-67, delete Article 108-8 and replace with the following: 
 
108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS 
 
The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 
received. The Design-Build Team’s progress may be considered as unsatisfactory if, according to 
the Progress Schedule, the projected finish date for all work exceeds the scheduled finish date by 
more than 10%. 
 
When the Design-Build Team's progress is found to be unsatisfactory as described above, the 
Engineer may make written demand of the Design-Build Team to state in writing the reason for 
the unsatisfactory progress and produce such supporting data as the Engineer may require or the 
Design-Build Team may desire to submit. The Engineer will consider the justifications submitted 
by the Design-Build Team and extensions of the completion date that have or may be allowed in 
accordance with Subarticle 108-10(B) and as modified herein. 
 
When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 
Engineer may invoke one or more of the following sanctions: 
 

1. Withhold anticipated liquidated damages from amounts currently due or which become 
due. 
 

2. Remove the Design-Build Team and individual managing firms of the Design-Build 
Team and / or prequalified design firms from the Department’s Prequalified Bidders List.  

 
When any of the above sanctions have been invoked, they shall remain in effect until rescinded 
by the Engineer. 
 
Page 1-70, Subarticle 108-10(B), add the following as the first paragraph: 
 
Only delays to activities which affect the completion date or intermediate contract date will be 
considered for an extension of contract time. No extensions will be granted until a delay occurs 
which impacts the project’s critical path and extends the work beyond the contract completion 
date or intermediate completion date. Any extension to the completion date or intermediate 
contract date will be based on the number of calendar days the completion date or intermediate 
completion date is impacted as determined by the Engineer’s analysis. 
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Pages 1-70, delete Subarticle 108-10(B)(1) in its entirety. 
 
Page 1-74, delete Subarticle 108-13(D)(2) in its entirety. 

 
SECTION 109 

MEASUREMENT AND PAYMENT 
 

Page 1-75, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 
following: 
 
Payment to the Design-Build Team will be made only for the work completed, certified and 
accepted in accordance with the terms of the contract. 
 
Pages 1-80, delete Subarticle 109-4(A) and replace with the following: 
 
 
109-4 PARTIAL PAYMENTS 
 
(A) General 

 
Partial payments will be based upon progress estimates prepared by the Engineer at least 
once each month on the date established by the Engineer. Partial payments may be made 
twice each month if in the judgment of the Engineer the amount of work performed is 
sufficient to warrant such payment. No partial payment will be made when the total value 
of work performed since the last partial payment amounts to less than $10,000.00. Partial 
payments will be approximate only and will be subject to correction in the final estimate 
and payment. 
 
When the contract includes one lump sum price for the entire work required by the 
contract, partial payments for the lump sum Design-Build price shall be based on a 
certified Schedule of Values submitted by the successful Design-Build Team and 
approved by the Engineer. The certification shall indicate the Design-Build Team has 
reviewed the information submitted and the information accurately represents the work 
performed for which payment is requested. The certified Schedule of Values shall be 
submitted no later than 30 calendar days after the date of award. Each item on the 
certified Schedule of Values shall be assigned a cost and quantity and shall be identified 
as an activity on the Progress Schedule. A revised certified Schedule of Values shall be 
submitted with each update of the Progress Schedule as described in Article 108-2, and as 
modified herein, or when requested by the Engineer. A certified copy of the Table of 
Quantities shall also be submitted with each payment request. The certification of the 
Table of Quantities shall indicate the Design-Build Team has reviewed the information 
submitted and the information accurately represents the materials for the work performed 
for which payment is requested.  
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When the contract includes lump sum items for portions of the work required by the 
contract, and the applicable section of the Specifications or Request for Proposals specify 
the means by which the total amount bid be included in the partial pay estimates, the 
Engineer will determine amounts due on the partial pay estimate in accordance with the 
applicable portion of the Specifications or Request for Proposals.  
 
The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 
as determined by the Engineer.  
 

Page 1-81, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 
following:  
 
Partial payments will not be made on seed or any living or perishable plant materials. 
 
Partial payment requests shall not be submitted by the Design-Build Team until those items 
requested have corresponding signed and sealed RFC Plans accepted by the Department. 
 
 
Pages 1-83, Article 109-10, add the following as bullets (E), (F) and (G) under the  
1st paragraph.  
 
(E)  As-Built Plans 
 
(F) All documents required elsewhere in this RFP  
 
(G)  Documents or guarantees to support any warranty provided by the Design Build Team 
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: YANCEY

CONTRACT ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000900000-N SP L.S.GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGE #990062

0003 Lump Sum0000900000-N SP L.S.GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGE #990100

0004 2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #990062

0005 2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #990100

0006 4
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY AQUISITION
STRUCTURE #990062

0007 3
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY AQUISITION
STRUCTURE #990097

0008 4
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY AQUISITION
STRUCTURE #990100

0009 50
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#990062

0010 65
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#990100

0011 18
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#1 STRUCTURE #990062

0012 8
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#1 STRUCTURE #990100

0013 10
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#2 STRUCTURE #990062

0014 32
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#2 STRUCTURE #990100
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: YANCEY

******* BEGIN SCHEDULE  AA  ******
*******      ( 3 ALTERNATES )      *******

0015
AA1

Lump Sum0000900000-N SP L.S.GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGE #990097

0016
AA1

2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #990097

0017
AA1

2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAP STRUCTURE
#990097

0018
AA1

170
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#990097

0019
AA1

18
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#1 STRUCTURE #990097

0020
AA1

30
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#2 STRUCTURE #990097

0021
AA1

44
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT INTERIOR
BENT STRUCTURE #990097

*** OR ***
0022
AA2

Lump Sum0000900000-N SP L.S.GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGE #990097

0023
AA2

2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #990097

0024
AA2

1
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAP STRUCTURE
#990097

0025
AA2

170
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#990097

0026
AA2

18
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#1 STRUCTURE #990097

0027
AA2

30
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#2 STRUCTURE #990097

0028
AA2

22
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT INTERIOR
BENT STRUCTURE #990097

*** OR ***
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: YANCEY

0029
AA3

Lump Sum0000900000-N SP L.S.GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID FOR
BRIDGE #990097

***** END SCHEDULE AA *****

Total Amount Of Bid For Entire Project :1152/Jan13/Q713/D25855000/E29
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FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES 

Description of Work Units Fuel Usage Factor Diesel #2 Estimate of Quantities 
Unclassified Excavation    Gal / CY  0.29 _________________ CY 

Borrow Excavation    Gal / CY  0.29  _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Sub-Ballast 

Aggregate for Cement Treated Base Course 

   Gal / Ton  0.55 ________________ Tons 

Portland Cement for Cement Treated Base Course    Gal / Ton   0.55 ________________ Tons 

* Asphalt Concrete Base Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Asphalt Concrete Intermediate Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Asphalt Concrete Surface Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Open-Graded Asphalt Friction Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Permeable Asphalt Drainage Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Sand Asphalt Surface Course, Type SA-1    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

Portland Cement Concrete Pavement 

Through Lanes and Shoulders ( > 11” ) 

Through Lanes and Shoulders ( 9” to 11” ) 

Through Lanes and Shoulders ( < 9” ) 

   Gal / SY 
 0.327 

   0.272 

 0.245 

_________________ SY 

_________________ SY 

_________________ SY 

**  Structural Concrete (Cast-in-Place Only)    Gal / CY   0.98 _________________ CY 

* Select 0.90 OR 2.90
**  Structural Concrete shall be defined as cast-in-place Class A or Class AA concrete used in the construction of major structures 
for various work items identified in Division 4 of the Standard Specifications.

  The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel 
price adjustments, and is representative of the design proposed.

Or 

 The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 

Enter the Total Construction Cost Amount:     $__________________________________________________________ 

COUNTYCONTRACT NUMBER HiCAMS VENDOR NUMBERCONTRACTOR NAME



C205023   Listing of DBE Subcontractors                                                                          Yancey County 
(DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR) 
 

MISC2 Rev 9-26-11 
 

LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________ 
Firm Name and Address Item No. Item Description * Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   



C205023   Listing of DBE Subcontractors                                                                          Yancey County 
(DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR) 
 

MISC2 Rev 9-26-11 
 

Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________ 

Firm Name and Address Item No. Item Description * Agreed upon 
Unit Price 

** Dollar Volume of 
Item 

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

 



C205023   Listing of DBE Subcontractors                                                                          Yancey County 
(DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR) 
 

MISC2 Rev 9-26-11 
 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 

LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________ 
Firm Name and Address Item No. Item Description * Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    



C205023   Listing of DBE Subcontractors                                                                          Yancey County 
(DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR) 
 

MISC2 Rev 9-26-11 
 

 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 

LISTING OF DBE SUBCONTRACTORS                   Sheet ________ of  __________ 
Firm Name and Address Item No. Item Description * Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

Name 
 

    

Address 
 
 

    

 
COST OF CONSTRUCTION WORK ONLY 
 

 $  
 

*The Dollar Volume shown in this column shall be the Actual Price Agreed 
Upon by the Prime Contractor and the DBE subcontractor, and these prices will 
be used to determine the percentage of the DBE participation in the contract. 

_  
 

** Dollar Volume of DBE Subcontractor $ ____________ 
 

Percentage of Total Construction Cost   ____________ % 

              (Including Right of Way Acquisition Services) 
** - Must have entry even if figure to be entered is zero. 
 
** - If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

      If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 



C205023   Listing of DBE Subcontractors                                                                          Yancey County 
(DF18313.2100057.PR, DF18313.2100307.PR and DF18313.2100064.PR) 
 

MISC2 Rev 9-26-11 
 

 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 



C205023 
(DF18313. 2100057.PR, 
DF18313. 2100307.PR, 
DF18313.2100064.PR)  

Execution of Bid, Non-Collusion 
Affidavit, Debarment Certification 

and Gift Ban Certification 

                                    YanceyCounty 
Rev. 8-28-23 

   
 
 

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States  
that neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise 
taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified 
bidder has not been convicted of violating N.C.G.S. §133-24 within the last three years,  and that the prequalified bidder intends 
to do the work with his own bona fide employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization.  

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 
 
 

 

Full name of Corporation 
 
 

 

Address as Prequalified 
 
 
 

Attest     By     
Secretary/Assistant Secretary President/Vice President/Assistant Vice President 
(Select appropriate title) (Select appropriate title) 

Print or Type Signer’s name Print or Type Signer’s name 
 
 
 

CORPORATE SEAL  



C205023 
(DF18313. 2100057.PR, 
DF18313. 2100307.PR, 
DF18313.2100064.PR)  

Execution of Bid, Non-Collusion 
Affidavit, Debarment Certification 

and Gift Ban Certification 

                                    YanceyCounty 
Rev. 8-28-23 

   
 

 
 

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

PARTNERSHIP 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United 
States that neither he, nor any official, agent or employee has entered into any agreement, participated in any 
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any 
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the prequalified bidder intends to do the work with its own bona fide employees or 
subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

  
 

Full Name of 
Partnership 

 
 
 

 

Address as Prequalified 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Partner 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 

  
  
  
  
     
  
  
  

 
 
 



C205023 
(DF18313. 2100057.PR, 
DF18313. 2100307.PR, 
DF18313.2100064.PR)  

Execution of Bid, Non-Collusion 
Affidavit, Debarment Certification 

and Gift Ban Certification 

                                    YanceyCounty 
Rev. 8-28-23 

   
 
  

 
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 
LIMITED LIABILITY COMPANY 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United 
States that neither he, nor any official, agent or employee has entered into any agreement, participated in any 
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any 
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the prequalified bidder intends to do the work with its own bona fide employees or 
subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

 

Full Name of Firm 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Member/Manager/Authorized Agent 
(Select appropriate Title) 

  
_________________________________________ ______________________________________________ 

Print or Type Signer’s Name Print or Type Signer’s Name 
 
 
 
 

  



C205023 
(DF18313. 2100057.PR, 
DF18313. 2100307.PR, 
DF18313.2100064.PR)  

Execution of Bid, Non-Collusion 
Affidavit, Debarment Certification 

and Gift Ban Certification 

                                    YanceyCounty 
Rev. 8-28-23 

   
 

 
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 
JOINT VENTURE (2) or (3) 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States that 
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the  prequalified bidder has not 
been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to do the 
work with its own bona fide employees or subcontractors and will not bid for the benefit of another contractor. 

By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 

SIGNATURE OF PREQUALIFIED BIDDER 
Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 
execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers 
and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the 
appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 

(1) ____________________________________________________________________________________________________ 
Name of Joint Venture 

(2) ____________________________________________________________________________________________________ 
Name of Contractor 

       ___________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 

  If Corporation, affix Corporate Seal  AND 
 

(3) _______________________________________________________________________________________________________ 
Name of Contractor 

             ____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 

  If Corporation, affix Corporate Seal  AND 
 

(4) _______________________________________________________________________________________________________ 
Name of Contractor 

             _____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 

  If Corporation, affix Corporate Seal  
 

   
 
 
 
CORPORATE SEAL(S) 



C205023 
(DF18313. 2100057.PR, 
DF18313. 2100307.PR, 
DF18313.2100064.PR)  

Execution of Bid, Non-Collusion 
Affidavit, Debarment Certification 

and Gift Ban Certification 

                                    YanceyCounty 
Rev. 8-28-23 

   
 

 
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United 
States that neither he, nor any official, agent or employee has entered into any agreement, participated in any 
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any 
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the prequalified bidder intends to do the work with its own bona fide employees or 
subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

Name of Prequalified Bidder _____________________________________________ 
 Individual Name 

  
Trading and Doing Business As _____________________________________________ 
 Full name of Firm 

 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Prequalified Bidder, Individual 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 

 
 
 

 
  



C205023 
(DF18313. 2100057.PR, 
DF18313. 2100307.PR, 
DF18313.2100064.PR)  

Execution of Bid, Non-Collusion 
Affidavit, Debarment Certification 

and Gift Ban Certification 

                                    YanceyCounty 
Rev. 8-28-23 

   
 

 
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United 
States that neither he, nor any official, agent or employee has entered into any agreement, participated in any 
collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any 
bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the prequalified bidder intends to do the work with its own bona fide employees or 
subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
Name of Prequalified Bidder ________________________________________________ 

 Print or Type Name 

 
 

 

Address as Prequalified 
 
 
 
 

 

Signature of Prequalified Bidder, Individually 
 
 
 

 

Print or Type Signer's Name 
 
 

 

Signature of Witness 
 
 
 

 

Print or Type Signer’s name 
 

  



C205023 
(DF18313. 2100057.PR, 
DF18313. 2100307.PR, 
DF18313.2100064.PR)  

Execution of Bid, Non-Collusion 
Affidavit, Debarment Certification 

and Gift Ban Certification 

                                    YanceyCounty 
Rev. 8-28-23 

   
 

 
DEBARMENT CERTIFICATION 

 
 
Conditions for certification: 

 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous. The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition 
to other remedies available by the Federal Government. 

  



C205023 
(DF18313. 2100057.PR, 
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Execution of Bid, Non-Collusion 
Affidavit, Debarment Certification 

and Gift Ban Certification 

                                    YanceyCounty 
Rev. 8-28-23 

   
 
 

 
DEBARMENT CERTIFICATION 

 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 

 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph 
b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract. 

 
Failure to submit a non-collusion and debarment certification will result in the prequalified 
bidder’s bid being considered non-responsive. 

 
 
 
 
 

 
 

Check here if an explanation is attached to this 
certification. 



 

-1-18-08 
Z-13 

 
 

Contract No.: C205023 

  
County: Yancey County 

 
 
 
 
 
ACCEPTED BY THE 
DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
  

Contract Officer  
  
  
  
  
  

Date  
 
 
 
 
 
Execution of Contract and Bonds  
Approved as to Form:  
  
  
  
  

Attorney General  
 
 
 
 
 
Signature Sheet (Bid - Acceptance by Department) 



Vendor 1 of 3: SANFORD CONTRACTORS INC (3100)
Call Order 013 (Proposal: C205023)

Bid Information

Proposal County: YANCEY

Vendor Address: P.O. Box 9
LEMON SPRINGS , NC , 28355

Signature Check: Charles Justin Carter

Time Bid Received: January 21, 2025 01:34 PM

Amendment Count: 0

Bid Checksum: 489A9E43F5

Bid Total: $10,449,600.00

Items Total: $10,449,600.00

Time Total: $0.00

Bidding Errors:
Item Number: 0000900000-N [Line Number 0015]: Multiple options bid in group 'AA'.
Item Number: 0000915000-N [Line Number 0016]: Multiple options bid in group 'AA'.
Item Number: 0000915000-N [Line Number 0017]: Multiple options bid in group 'AA'.
Item Number: 0000930000-E [Line Number 0018]: Multiple options bid in group 'AA'.
Item Number: 0000930000-E [Line Number 0019]: Multiple options bid in group 'AA'.
Item Number: 0000930000-E [Line Number 0020]: Multiple options bid in group 'AA'.
Item Number: 0000930000-E [Line Number 0021]: Multiple options bid in group 'AA'.
Item Number: 0000900000-N [Line Number 0022]: Multiple options bid in group 'AA'.
Item Number: 0000915000-N [Line Number 0023]: Multiple options bid in group 'AA'.
Item Number: 0000915000-N [Line Number 0024]: Multiple options bid in group 'AA'.
Item Number: 0000930000-E [Line Number 0025]: Multiple options bid in group 'AA'.
Item Number: 0000930000-E [Line Number 0026]: Multiple options bid in group 'AA'.
Item Number: 0000930000-E [Line Number 0027]: Multiple options bid in group 'AA'.
Item Number: 0000930000-E [Line Number 0028]: Multiple options bid in group 'AA'.
Item Number: 0000900000-N [Line Number 0029]: Multiple options bid in group 'AA'.

Letting of 01/21/2025 NCDOT Detailed Bid Report

NCDOT Page 106 of 116



Vendor 1 of 3: SANFORD CONTRACTORS INC (3100)
Call Order 013 (Proposal: C205023)

Bid Bond Information

Projects:

Counties:

Bond ID: SNC0120769070

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 01/20/2025 08:08:18 PM

Surety Name: Surety2000

Bond Agency Name: Travelers Casualty and Surety
Company of America

Letting of 01/21/2025 NCDOT Detailed Bid Report

NCDOT Page 107 of 116

DBE GOAL SET: 4%
DBE GOAL OBT: 8.44%



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

DBE Load Information

Letting ID: L250121

Letting Date: 01/21/2025

Call Order: 013

Contract ID: C205023

Project: HELENEHELENEHELENE

Bid Total: $10,449,600.00

DBE Goal: 4.00% ($417,984.00)

Vendor ID: 3100

Vendor Name: Sanford Contractors, Inc.

DBE Entered: 8.44% ($881,425.35)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount

11402 FLORENCE CONCRETE PRODUCTS INC False P.O. Box 5506   

FLORENCE, SC 

29502

Manufacturer 881,425.35

Errors: Yes Check: 489A9E43F5

Page 2 Amendment Count: 0

DBE GOAL SET: 4%
DBE GOAL OBT: 8.44%

Committed



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

BondID: SNC0120769070

Surety Registry Agency: Surety2000

Verified?: 1

Surety Agency: Travelers Casualty and Surety Company of America

Bond Execution Date: 01/20/2025 08:08:18 PM

Errors: Yes Check: 489A9E43F5

Page 6 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

CONTRACT ITEMS 

0001 0000100000-N 1.000 LS $522,480.0000 $522,480.00

MOBILIZATION  

0002 0000900000-N 1.000 LS $1,600,000.0000 $1,600,000.00

GENERIC MISCELLANEOUS ITEM DESIGN & CONSTRUCTION OF BRIDGE #990062 

0003 0000900000-N 1.000 LS $1,750,000.0000 $1,750,000.00

GENERIC MISCELLANEOUS ITEM DESIGN & CONSTRUCTION OF BRIDGE #990100 

0004 0000915000-N 2.000 EA $250,000.0000 $500,000.00

GENERIC MISCELLANEOUS ITEM END BENTS STRUCTURE #990062 

0005 0000915000-N 2.000 EA $275,000.0000 $550,000.00

GENERIC MISCELLANEOUS ITEM END BENTS STRUCTURE #990100 

0006 0000915000-N 4.000 EA $9,500.0000 $38,000.00

GENERIC MISCELLANEOUS ITEM RIGHT OF WAY AQUISITION STRUCTURE #990062 

0007 0000915000-N 3.000 EA $9,500.0000 $28,500.00

GENERIC MISCELLANEOUS ITEM RIGHT OF WAY AQUISITION STRUCTURE #990097 

0008 0000915000-N 4.000 EA $9,500.0000 $38,000.00

GENERIC MISCELLANEOUS ITEM RIGHT OF WAY AQUISITION STRUCTURE #990100 

0009 0000930000-E 50.000 LF $6,736.7500 $336,837.50

GENERIC MISCELLANEOUS ITEM BRIDGE LENGTH STRUCTURE #990062 

0010 0000930000-E 65.000 LF $6,249.1500 $406,194.75

GENERIC MISCELLANEOUS ITEM BRIDGE LENGTH STRUCTURE #990100 

0011 0000930000-E 18.000 LF $1,005.8100 $18,104.58

GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT END BENT #1 STRUCTURE #990062 

0012 0000930000-E 8.000 LF $14,025.2800 $112,202.24

GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT END BENT #1 STRUCTURE #990100 

0013 0000930000-E 10.000 LF $15,937.9500 $159,379.50

GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT END BENT #2 STRUCTURE #990062 

0014 0000930000-E 32.000 LF $4,804.9400 $153,758.08

GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT END BENT #2 STRUCTURE #990100 

0015 0000900000-N 1.000 LS $0.0000 $0.00

AA1 GENERIC MISCELLANEOUS ITEM DESIGN & CONSTRUCTION OF BRIDGE #990097 

0016 0000915000-N 2.000 EA $0.0000 $0.00

AA1 GENERIC MISCELLANEOUS ITEM END BENTS STRUCTURE #990097 

0017 0000915000-N 2.000 EA $0.0000 $0.00

AA1 GENERIC MISCELLANEOUS ITEM INTERIOR BENT CAP STRUCTURE #990097 

0018 0000930000-E 170.000 LF $0.0000 $0.00

AA1 GENERIC MISCELLANEOUS ITEM BRIDGE LENGTH STRUCTURE #990097 

0019 0000930000-E 18.000 LF $0.0000 $0.00

AA1 GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT END BENT #1 STRUCTURE #990097 

0020 0000930000-E 30.000 LF $0.0000 $0.00

AA1 GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT END BENT #2 STRUCTURE #990097 

0021 0000930000-E 44.000 LF $0.0000 $0.00

AA1 GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT INTERIOR BENT STRUCTURE #990097 

0022 0000900000-N 1.000 LS $1,915,363.1300 $1,915,363.13

AA2 GENERIC MISCELLANEOUS ITEM DESIGN & CONSTRUCTION OF BRIDGE #990097 

0023 0000915000-N 2.000 EA $300,000.0000 $600,000.00

AA2 GENERIC MISCELLANEOUS ITEM END BENTS STRUCTURE #990097 

Errors: Yes Check: 489A9E43F5

Page 2 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

0024 0000915000-N 1.000 EA $192,406.8400 $192,406.84

AA2 GENERIC MISCELLANEOUS ITEM INTERIOR BENT CAP STRUCTURE #990097 

0025 0000930000-E 170.000 LF $7,144.6200 $1,214,585.40

AA2 GENERIC MISCELLANEOUS ITEM BRIDGE LENGTH STRUCTURE #990097 

0026 0000930000-E 18.000 LF $10,384.0900 $186,913.62

AA2 GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT END BENT #1 STRUCTURE #990097 

0027 0000930000-E 30.000 LF $769.3300 $23,079.90

AA2 GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT END BENT #2 STRUCTURE #990097 

0028 0000930000-E 22.000 LF $4,717.9300 $103,794.46

AA2 GENERIC MISCELLANEOUS ITEM FOUNDATION LENGTH AT INTERIOR BENT STRUCTURE #990097 

0029 0000900000-N 1.000 LS $0.0000 $0.00

AA3 GENERIC MISCELLANEOUS ITEM ALTERNATE LUMP SUM BID FOR BRIDGE #990097 

Section 0001 Total $10,449,600.00

Item Total $10,449,600.00

Errors: Yes Check: 489A9E43F5

Page 3 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 

Errors: Yes Check: 489A9E43F5

Page 4 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 

Errors: Yes Check: 489A9E43F5

Page 5 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: Yes Check: 489A9E43F5

Page 6 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 

Errors: Yes Check: 489A9E43F5

Page 7 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.

Errors: Yes Check: 489A9E43F5

Page 8 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

DBE List Summary

Project: HELENE Bidder ID: 3100

Bid Total: 10,449,600.00 Business Name: Sanford Contractors, Inc.

Goal: 4.00% (417,984.00)

Total Entered: 8.44% (881,425.35)

ID Name Supp?/Dist? Item Count Amount Is Complete?

11402 FLORENCE CONCRETE PRODUCTS INC No 3 881,425.35 True

Errors: Yes Check: 489A9E43F5

Page 9 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

Name: FLORENCE CONCRETE PRODUCTS INC ID: 11402

Address: P.O. Box 5506   FLORENCE, SC 29502

Used As: Manufacturer DBE Items Total:$881,425.35

Items for FLORENCE CONCRETE PRODUCTS INC

0001

CONTRACT ITEMS 

0009 0000930000-E 50.000 LF $1,867.7700 $93,388.50

GENERIC MISCELLANEOUS ITEM BRIDGE LENGTH STRUCTURE #990062 

0010 0000930000-E 65.000 LF $1,980.4500 $128,729.25

GENERIC MISCELLANEOUS ITEM BRIDGE LENGTH STRUCTURE #990100 

0025 0000930000-E 170.000 LF $3,878.2800 $659,307.60

AA2 GENERIC MISCELLANEOUS ITEM BRIDGE LENGTH STRUCTURE #990097 

Section 0001 Total $881,425.35

Item Total $881,425.35

Errors: Yes Check: 489A9E43F5
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Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

Item Number: 0000900000-N [Line Number 0015]: Multiple options bid in group 

'AA'.

Item Number: 0000915000-N [Line Number 0016]: Multiple options bid in group 

'AA'.

Item Number: 0000915000-N [Line Number 0017]: Multiple options bid in group 

'AA'.

Item Number: 0000930000-E [Line Number 0018]: Multiple options bid in group 

'AA'.

Item Number: 0000930000-E [Line Number 0019]: Multiple options bid in group 

'AA'.

Item Number: 0000930000-E [Line Number 0020]: Multiple options bid in group 

'AA'.

Item Number: 0000930000-E [Line Number 0021]: Multiple options bid in group 

'AA'.

Item Number: 0000900000-N [Line Number 0022]: Multiple options bid in group 

'AA'.

Item Number: 0000915000-N [Line Number 0023]: Multiple options bid in group 

'AA'.

Item Number: 0000915000-N [Line Number 0024]: Multiple options bid in group 

'AA'.

Item Number: 0000930000-E [Line Number 0025]: Multiple options bid in group 

'AA'.

Item Number: 0000930000-E [Line Number 0026]: Multiple options bid in group 

'AA'.

Item Number: 0000930000-E [Line Number 0027]: Multiple options bid in group 

'AA'.

Item Number: 0000930000-E [Line Number 0028]: Multiple options bid in group 

'AA'.

Item Number: 0000900000-N [Line Number 0029]: Multiple options bid in group 

'AA'.

This Bid contains 0 amendment files

Electronic Bid Submission

Errors: Yes Check: 489A9E43F5

Page 11 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: Yes Check: 489A9E43F5

Page 12 Amendment Count: 0



Letting: L250121 North Carolina Department of Transportation Contract ID: C205023

01/21/2025 02:00:00 PM 3100 - Sanford Contractors, Inc. Call: 013

Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB.Express Design Build - Fuel Usage 

Factor Chart and Estimate of Quantites.pdf ☑ Verify

Errors: Yes Check: 489A9E43F5
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

CONTRACT ITEMS

0001 LUMP SUM0000100000-N 800 522,480.00 522,480.00MOBILIZATION

0002 LUMP SUM0000900000-N SP 1,600,000.00 1,600,000.00GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGE #990062

0003 LUMP SUM0000900000-N SP 1,750,000.00 1,750,000.00GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGE #990100

0004 2
EA

0000915000-N SP 250,000.00 500,000.00GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #990062

0005 2
EA

0000915000-N SP 275,000.00 550,000.00GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #990100

0006 4
EA

0000915000-N SP 9,500.00 38,000.00GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY AQUISITION
STRUCTURE #990062

0007 3
EA

0000915000-N SP 9,500.00 28,500.00GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY AQUISITION
STRUCTURE #990097

0008 4
EA

0000915000-N SP 9,500.00 38,000.00GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY AQUISITION
STRUCTURE #990100

0009 50
LF

0000930000-E SP 6,736.75 336,837.50GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#990062

0010 65
LF

0000930000-E SP 6,249.15 406,194.75GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#990100

0011 18
LF

0000930000-E SP 1,005.81 18,104.58GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#1 STRUCTURE #990062

0012 8
LF

0000930000-E SP 14,025.28 112,202.24GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#1 STRUCTURE #990100

0013 10
LF

0000930000-E SP 15,937.95 159,379.50GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#2 STRUCTURE #990062

0014 32
LF

0000930000-E SP 4,804.94 153,758.08GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#2 STRUCTURE #990100

Page : 1 of 2North Carolina Department of TransportationFeb 05, 2025 2:45 PM

Contract Item Sheets For C205023



Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

******* BEGIN SCHEDULE AA*******

*******    ( 3 ALTERNATES )    *******

0015 LUMP SUM0000900000-N SP GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGE #990097

AA1

0016 2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #990097AA1

0017 2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAP STRUCTURE
#990097

AA1

0018 170
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE #990097AA1

0019 18
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#1 STRUCTURE #990097

AA1

0020 30
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#2 STRUCTURE #990097

AA1

0021 44
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT INTERIOR
BENT STRUCTURE #990097

AA1

*** OR ***

0022 LUMP SUM0000900000-N SP GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGE #990097

1,915,363.13

AA2

0023 2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #990097

600,000.00

AA2

0024 1
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAP STRUCTURE
#990097

192,406.84

AA2

0025 170
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE #990097

1,214,585.40

AA2

0026 18
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#1 STRUCTURE #990097

186,913.62

AA2

0027 30
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT END BENT
#2 STRUCTURE #990097

23,079.90

AA2

0028 22
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
FOUNDATION LENGTH AT INTERIOR
BENT STRUCTURE #990097

103,794.46

AA2

*** OR ***

0029 LUMP SUM0000900000-N SP GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID FOR
BRIDGE #990097

AA3

*** END SCHEDULE AA***

1445/Feb05/Q713/D25855000/E29

$10,449,600.00TOTAL AMOUNT OF BID FOR ENTIRE PROJECT
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FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES 

Description of Work Units Fuel Usage Factor Diesel #2 Estimate of Quantities 
Unclassified Excavation    Gal / CY  0.29 _________________ CY 

Borrow Excavation    Gal / CY  0.29  _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Sub-Ballast 

Aggregate for Cement Treated Base Course 

   Gal / Ton  0.55 ________________ Tons 

Portland Cement for Cement Treated Base Course    Gal / Ton   0.55 ________________ Tons 

* Asphalt Concrete Base Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Asphalt Concrete Intermediate Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Asphalt Concrete Surface Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Open-Graded Asphalt Friction Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Permeable Asphalt Drainage Course    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

* Sand Asphalt Surface Course, Type SA-1    Gal / Ton   ______ 0.90     ______ 2.90 ________________ Tons 

Portland Cement Concrete Pavement 

Through Lanes and Shoulders ( > 11” ) 

Through Lanes and Shoulders ( 9” to 11” ) 

Through Lanes and Shoulders ( < 9” ) 

   Gal / SY 
 0.327 

   0.272 

 0.245 

_________________ SY 

_________________ SY 

_________________ SY 

**  Structural Concrete (Cast-in-Place Only)    Gal / CY   0.98 _________________ CY 

* Select 0.90 OR 2.90
**  Structural Concrete shall be defined as cast-in-place Class A or Class AA concrete used in the construction of major structures for
various work items identified in Division 4 of the 2018 Standard Specifications for Roads and Structures.

  The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel 
price adjustments, and is representative of the design proposed.

Or 

   The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 

Enter the Total Construction Cost Amount:     $__________________________________________________________ 

COUNTYCONTRACT NUMBER HiCAMS VENDOR NUMBERCONTRACTOR NAME

218.8

10,449,600.00

C205023 YANCEY

0

0

✔

✔

✔

✔

✔

✔

✔

460

1295

3800

50

0

395

0

1295

0

0

0

0

0

0
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