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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: FEBRUARY 16, 2016 AT 2:00 PM

CONTRACT ID C203752        

WBS 43587.3.1

LOCATION         DAVIDSON RIVER VILLAGE CONNECTOR FROM US-64 TO US-276/US-64
IN PISGAH FOREST.

ROUTE NO.        US 64

MILES 0.790

T.I.P. NO. R-5605

FEDERAL-AID NO. STATE FUNDED

COUNTY TRANSYLVANIA

TYPE OF WORK GRADING, DRAINAGE, PAVING, SIGNALS, AND STRUCTURES.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY &  STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



   

 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C203752 IN TRANSYLVANIA COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203752; has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to be bound upon his execution 

of the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 

lump sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C203752 in Transylvania County, for the unit 

or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and 

specifications prepared by said Department, which proposal, plans, and specifications show the details covering this 

project, and hereby become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 

portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 

the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 

in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 

Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 

award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
 

 
 

State Contract Officer 

 

1/14/2016
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 

The date of availability for this contract is March 28, 2016, except that work in jurisdictional 

waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 

the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This 

delay in availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is April 30, 2018. 

 

Except where otherwise provided by the contract, observation periods required by the contract 

will not be a part of the work to be completed by the completion date and/or intermediate 

contract times stated in the contract.  The acceptable completion of the observation periods that 

extend beyond the final completion date shall be a part of the work covered by the performance 

and payment bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may 

become chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, 

Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 

the Contractor will be required to complete all work included in this contract and shall place and 

maintain traffic on same. 

 

The date of availability for this intermediate contract time is March 28, 2016. 

 

The completion date for this intermediate contract time is November 1, 2017. 

 

The liquidated damages for this intermediate contract time are One Thousand Five Hundred 

Dollars ($ 1,500.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 

for and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on US 64/276 (-Y1-), Ecusta Road (-Y2-), 

and US 64 (-Y3-) during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

US 64/276 (-Y1-): Monday thru Friday 

7:00 a.m. to 9:00 a.m. and 4:00 p.m. to 6:00 p.m. 

 

Ecusta Road (-Y2-): Monday thru Friday 

7:00 a.m. to 9:00 a.m. and 4:00 p.m. to 6:00 p.m., 

and 3:00 p.m. to 5:00 p.m., when school is in session. 

 

US 64 (-Y3-): Monday thru Friday 

7:00 a.m. to 9:00 a.m. and 4:00 p.m. to 6:00 p.m. 

 

In addition, the Contractor shall not close or narrow a lane of traffic on US 64/276 (-Y1-), 

Ecusta Road (-Y2-), and US 64 (-Y3-), detain and/or alter the traffic flow on or during 

holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, 

including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 

 

2. For New Year's Day, between the hours of 6:00 p.m. December 31st and 7:00 a.m. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

7:00 a.m. the following Tuesday. 

 

3. For Easter, between the hours of 6:00 p.m. Thursday and 7:00 a.m. Monday. 

 

4. For Memorial Day, between the hours of 6:00 p.m. Friday and 7:00 a.m. Tuesday. 

 

5. For Independence Day, between the hours of 6:00 p.m. the day before Independence 

Day and 7:00 a.m. the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 

hours of 6:00 p.m. the Thursday before Independence Day and 7:00 a.m. the Tuesday 

after Independence Day. 

 

6. For Labor Day, between the hours of 6:00 p.m. Friday and 7:00 a.m. Tuesday. 

 

7. For Thanksgiving Day, between the hours of 6:00 p.m. Tuesday and 7:00 a.m. Monday. 
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8. For Christmas, between the hours of 6:00 p.m. the Friday before the week of Christmas 

Day and 7:00 a.m. the following Tuesday after the week of Christmas Day. 

 

Holidays and holiday weekends shall include New Year's Day, Easter, Memorial Day, 

Independence Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his 

work so that lane closures will not be required during these periods, unless otherwise directed by 

the Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are Five Hundred Dollars ($500.00) per hour. 

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 

The Contractor shall complete the work required of Phase I, Area 2A, Steps #3 thru #6 as 

shown on Sheet TMP-4 and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is sixty (60) 

consecutive calendar days after and including the date the Contractor begins this work. 

 

The liquidated damages are One Thousand Dollars ($1,000.00) per calendar day. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2012 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be 

responsible for preparing the required National Pollutant Discharge Elimination System 

(NPDES) inspection records. 
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Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  

The Contractor will be responsible for, and shall correct any areas disturbed by operations 

performed in permanent vegetation establishment and the removal of temporary erosion control 

measures, whether occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 

Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 

Control will be made at contract unit prices for the affected items.  Work required that is not 

represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 

2012 Standard Specifications.  No additional compensation will be made for maintenance and 

removal of temporary erosion control items. 

 

CONSTRUCTION MORATORIUM: 
(7-15-14) SP1 G18A(Revised) 
 

No tree cutting will be allowed from April 15 through October 15 of any year. 

 

NOTE TO CONTRACTOR: Tree removal moratorium dates in the TVA permit are incorrect. 

 

DELAY IN RIGHT OF ENTRY: 
(7-1-95) (Rev. 7-15-14) 108 SP1 G22 

 

The Contractor will not be allowed right of entry to the following parcel(s) prior to the listed 

date(s) unless otherwise permitted by the Engineer. 

 

Parcel No. Property Owner Date 

001 Davidson River Village, LLC 4/04/16 

002 Ernest and Sandy Sheppard 11/01/16 

003 Equity Trust Company 11/01/16 

005 Forestgate Self Storage 11/01/16 

009 Donald E. Jordan 11/01/16 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2012 Standard Specifications): 

 

Line #  Description 
  35     Aggregate Base Course  

  38     Asphalt Concrete Intermediate Course, Type I19.0B  

164     Reinforced Concrete Deck Slab      
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2012 Standard Specifications). 

 

Line # Description 
70-78 Guardrail 

82-85 Signing 

96-99,  

101-102 

Long-Life Pavement Markings 

104 Permanent Pavement Markers 

105-131, 133 Erosion Control 

132 Reforestation 

134-155 Signals/ITS System 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 1.1964 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-19-15) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

2016 (7/01/15 - 6/30/16) 23 % of Total Amount Bid 

2017 (7/01/16 - 6/30/17) 66 % of Total Amount Bid 

2018 (7/01/17 - 6/30/18) 11 % of Total Amount Bid 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2012 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 2-16-16) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of 

contracts financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 

not be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, 

unless the additional participation is used for banking purposes. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 

not greater than the advertised contract goals for each. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed MBE and WBE participation along with a listing of the 

committed MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed MBE subcontractor(s). 
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Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.  

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed MBE/WBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 

on a project that will meet this MBE and WBE goals.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 

good faith effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

MBE and WBE Goal 

 

The following goals for participation by Minority Business Enterprises and Women Business 

Enterprises are established for this contract: 

 

(A) Minority Business Enterprises 4.0 % 

 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that MBEs participate in at least the percent of the 

contract as set forth above as the MBE goal. 

 

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use 

MBEs during the performance of the contract.  Any MBE participation obtained 

shall be reported to the Department. 

 

(B) Women Business Enterprises 6.0 % 

 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that WBEs participate in at least the percent of the 

contract as set forth above as the WBE goal. 

 



C203752    R-5605 G-9 Transylvania County 

 

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use 

WBEs during the performance of the contract.  Any WBE participation obtained 

shall be reported to the Department. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals 

respectively.  The Directory can be found at the following link.  

https://partner.ncdot.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to 

use during the life of the contract.  Only those identified to meet the MBE goal and the 

WBE goal will be considered committed, even though the listing shall include both committed 

MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional 

MBE/WBE subcontractor participation above the goal for which letters of intent are received 

will follow the banking guidelines found elsewhere in this provision.  All other additional 

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 

Department’s overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of bid opening will be acceptable for listing in the bidder's 

submittal of MBE and WBE participation.  The Contractor shall indicate the following required 

information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section 

of Expedite, the bidding software of Bid Express
®

. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms 

shown in Expedite, the bidder may use the dropdown menu to access the name 

and address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and 

WBE firm.  When no figures or firms are entered, the bidder will be considered to 

have no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm 
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is not certified at the time of the bid-letting, that MBE’s or WBE's participation 

will not count towards achieving either the MBE or WBE goal. 

 

(B) Paper Bids 

 

(1) If either the MBE or WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is 

certified at the time of bid by checking the Directory of Transportation 

Firms.  If the firm is not certified at the time of the bid-letting, that MBE’s 

or WBE’s participation will not count towards achieving the 

corresponding goal. 

 

(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance 

with requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the 

firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals 

by virtue of the work it performs on the contract with its own forces.  However, all the work that 

is performed by the MBE or WBE bidder and any other similarly certified subcontractors will 

count toward the goal.  The MBE or WBE bidder shall list itself along with any MBE or WBE 

subcontractors, if any, in order to receive credit toward the goals. 

 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  

A WBE bidder puts in a bid where they will perform 40% of the contract work and have 
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a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 

submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 

fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with 

MBE certified subcontractors or documented through a good faith effort.  It should be noted that 

you cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of 

MBE and WBE Subcontractor just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE 

in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of 

the State Contractor Utilization Engineer no later than 12:00 noon on the next official state 

business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the 

lack of this participation drops the commitment below either the MBE or WBE goal, the 

Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 

12:00 noon on the eighth calendar day following opening of bids, unless the eighth day falls 

on an official state holiday.  In that situation, it is due in the office of the State Contractor 

Utilization Engineer no later than 12:00 noon on the next official state business day. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal(s). 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  

In that situation, it would be due in the office of the State Contractor Utilization Engineer the 

next official state business day.  If the contractor cannot send the information electronically, then 

one complete set and 9 copies of this information shall be received under the same time 

constraints above. 
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Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 

that the bidder actively and aggressively sought MBE/WBE participation.  Mere pro forma 

efforts are not considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a bidder has made.  Listed below are examples of the types of actions a bidder will take in 

making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified 

MBEs/WBEs who have the capability to perform the work of the contract.  The bidder 

must solicit this interest within at least 10 days prior to bid opening to allow the 

MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 

MBEs/WBEs within the Division and surrounding Divisions where the project is located.  

The bidder must determine with certainty if the MBEs/WBEs are interested by taking 

appropriate steps to follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract MBE/WBE goals when the work to be sublet includes potential for 

MBE/WBE participation (2
nd

 and 3
rd

 tier subcontractors). 

 

(C) Providing interested MBEs/WBEs with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 

responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
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responsibility to make a portion of the work available to MBE/WBE 

subcontractors and suppliers and to select those portions of the work or material 

needs consistent with the available MBE/WBE subcontractors and suppliers, so as 

to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 

names, addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications 

for the work selected for subcontracting; and evidence as to why additional 

agreements could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as contract goals into 

consideration.  However, the fact that there may be some additional costs 

involved in finding and using MBEs/WBEs is not in itself sufficient reason for 

a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs 

are reasonable.  Also, the ability or desire of a prime contractor to perform the 

work of a contract with its own organization does not relieve the bidder of the 

responsibility to make good faith efforts.  Bidding contractors are not, however, 

required to accept higher quotes from MBEs/WBEs if the price difference is 

excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Development Manager in the Business Opportunity and 

Work Force Development Unit to give notification of the bidder’s inability to get MBE or 

WBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the MBE and WBE goal. 

 

In addition, the Department may take into account the following: 
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(1) Whether the bidder’s documentation reflects a clear and realistic plan for 

achieving the MBE and WBE goals. 

 

(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 

(3) The performance of other bidders in meeting the MBE and WBE goals.  For 

example, when the apparent successful bidder fails to meet the goals, but others 

meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the apparent successful bidder could have met the goals.  If the 

apparent successful bidder fails to meet the MBE and WBE goals, but meets 

or exceeds the average MBE and WBE participation obtained by other bidders, 

the Department may view this, in conjunction with other factors, as evidence 

of the apparent successful bidder having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good 

faith effort has been made to meet the MBE and WBE goals. 

 

Non-Good Faith Appeal 
 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer 

or at DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 
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(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 

MBE firm may be counted toward the MBE contract goal requirement.  The same holds 

for work that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts 

to a non-MBE firm does not count toward the MBE contract goal requirement.  Again, 

the same holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE 

or WBE contractor or subcontractor subcontracts a significantly greater portion of the 

work of the contract than would be expected on the basis of standard industry practices, 

it shall be presumed that the MBE or WBE is not performing a commercially useful 

function.  The MBE/WBE may present evidence to rebut this presumption to the 

Department.  The Department's decision on the rebuttal of this presumption may be 

subject to review by the Office of Inspector General, NCDOT. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation 

with the MBE or WBE in the joint venture, that portion of the total dollar value being 

a distinct clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE or WBE requirement 60 percent of its 

expenditures for materials and supplies required to complete the contract and obtained 

from a MBE or WBE regular dealer and 100 percent of such expenditures from 

a MBE or WBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE or WBE requirement the following expenditures 

to MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 

commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies 

required on a job site (but not the cost of the materials and supplies themselves), 
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provided the fees are determined to be reasonable and not excessive as compared 

with fees customarily allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to 

MBEs and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

MBE or WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 

work receives credit for the total value of the transportation services the 

subcontracted MBE or WBE provides on the contract.  It should be noted that 

every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 
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the goal requirement.  This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort 

has been made to reach out to similarly certified transportation service providers 

and there is no interest or availability, and they can get assistance from other 

certified providers, the Engineer will not hold the prime liable for meeting the 

goal. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 

a non-MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only 

for the fee or commission it receives as a result of the subcontract arrangement.  

The value of services performed under subcontract agreements between the 

MBE/WBE and the Contractor will not count towards the MBE/WBE contract 

requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude 

the leased truck from working for others during the term of the lease with the 

consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 

priority for use of the leased truck.  This type of lease may count toward the 

MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 

if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 

WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 

use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and 

these may accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by 

MBE firms to meet the contract goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the MBE goal as long as there are 

adequate funds available from the bidder’s MBE bank account. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by 

WBE firms to meet the contract goal, as part of the good faith effort, the Department will 
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consider allowing the bidder to withdraw funds to meet the WBE goal as long as there are 

adequate funds available from the bidder’s WBE bank account. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved 

substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor 

shall not terminate the MBE/WBE for convenience.  This includes, but is not limited to, 

instances in which the Contractor seeks to perform the work of the terminated subcontractor with 

another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s 

own forces or those of an affiliate.  A MBE/WBE may only be terminated after receiving the 

Engineer’s written approval based upon a finding of good cause for the termination.  The prime 

contractor must give the MBE/WBE firm five (5) calendar days to respond to the prime 

contractor’s notice of termination and advise the prime contractor and the Department of the 

reasons, if any, why the firm objects to the proposed termination of its subcontract and why the 

Department should not approve the action. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 

6 months. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE is terminated for good cause as stated above, an additional 

MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.  

The same holds true if a committed WBE is terminated for good cause, an additional 

WBE that was submitted at the time of bid may be used to fulfill the WBE goal.  A good 

faith effort will only be required for removing a committed MBE/WBE if there were no 

additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as 

the MBE/WBE that was terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of 

work as the terminated MBE/WBE, the Contractor shall submit a good faith effort 

documenting the steps taken.  Such documentation shall include, but not be limited to, the 

following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 
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(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 

Contractor shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another similarly certified MBE/WBE subcontractor to 

perform at least the same amount of work to meet the MBE/WBE goal 

requirement.  If a MBE/WBE firm is not found to do the same amount of work, 

a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Contractor shall seek additional participation by 

MBEs/WBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 
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When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused 

by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall 

furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 

report all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

further bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 
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Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

(A) Electronic Bids Reporting 

 

The Contractor shall report the accounting of payments through the Department’s 

Payment Tracking System. 

 

(B) Paper Bids Reporting 

 

The Contractor shall report the accounting of payments on the Department’s  

DBE-IS (Subcontractor Payment Information) with each invoice.  Invoices will not be 

processed for payment until the DBE-IS is received. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2012 Standard Specifications may be cause to disqualify the Contractor. 

 

CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 
 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 

conditioning, or electrical work in this contract, he will be required to sublet such work to a 

contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 

(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 

the General Statutes (licensing of electrical contractors). 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 C 

 

Subsurface information is available on the structure portion of this project only. 

 

LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12) 105 SP1 G115 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 

provide a specific written description of the location in the locate request. 
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VALUE ENGINEERING PROPOSAL: 
(05-19-15) 104 SP01 G116 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth 

sentence of the second paragraph with the following: 

 

Pending execution of a formal supplemental agreement implementing an approved VEP and 

transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of 

North Carolina incorporating an approved VEP to the Resident Engineer and the State Value 

Management Engineer, the Contractor shall remain obligated to perform the work in accordance 

with the terms of the existing contract. 

 

Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of 

the first paragraph with the following: 

 

Should the Contractor desire a preliminary review of a possible VEP, before expending 

considerable time and expense in full development, a copy of the Preliminary VEP shall be 

submitted to the Resident Engineer and the State Value Management Engineer at 

ValueManagementUnit@ncdot.gov. 

 

Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the 

first paragraph with the following: 

 

A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the 

State Value Management Engineer at ValueManagementUnit@ncdot.gov. 

 

Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the 

following: 

 

To facilitate the preparation of revisions to contract drawings, the Contractor may purchase 

reproducible copies of drawings for his use through the Department’s Value Management Unit.  

The preparation of new design drawings by or for the Contractor shall be coordinated with the 

appropriate Design Branch through the State Value Management Engineer.  The Contractor shall 

provide, at no charge to the Department, one set of reproducible drawings of the approved design 

needed to implement the VEP.  Drawings (hard copy and electronic) which are sealed by an 

engineer licensed in the State of North Carolina shall be submitted to the State Value 

Management Engineer no later than ten (10) business days after acceptance of a VEP unless 

otherwise permitted.   

 

Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the 

third paragraph: 

 

Supplemental agreements executed for design-bid-build contracts shall reflect any realized 

savings in the corresponding line items.  Supplemental agreements executed for design-build 
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contracts shall add one line item deducting the full savings from the total contract price and one 

line item crediting the Contractor with 50% of the total VEP savings. 

 

Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with 

the following: 

 

Unless and until a supplemental agreement is executed and issued by the Department and final 

plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 

incorporating an approved VEP have been provided to the Resident Engineer and the State Value 

Management Engineer, the Contractor shall remain obligated to perform the work in accordance 

with the terms of the existing contract. 

 

RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES: 
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118 

 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 

NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 

become a part of our solid waste stream, to divert materials from landfills, to find ways to 

recycle and reuse materials, to consider and minimize, where economically feasible, the 

environmental impacts associated with agency land use and acquisition, construction, 

maintenance and facility management for the benefit of the Citizens of North Carolina. 

 

To achieve the mission of reducing environmental impacts across the state, the Department is 

committed to supporting the efforts to initiate, develop and use products and construction 

methods that incorporate the use of recycled, solid waste products and environmentally 

sustainable practices in accordance with Article 104-13 of the Standard Specifications. 

 

Report the quantities of reused or recycled materials either incorporated in the project or diverted 

from landfills and any practice that minimizes the environmental impact on the project annually 

on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 

Reuse and Recycling Reporting Form and a location tool for local recycling facilities are 

available at: 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-

Locations.aspx. 

 

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to 

valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 

the State Value Management Engineer at 919-707-4810. 

 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
mailto:valuemanagementunit@ncdot.gov
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DOMESTIC STEEL: 
(4-16-13) 106 SP1 G120 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 

following: 

 

All steel and iron products that are permanently incorporated into this project shall be produced 

in the United States except minimal amounts of foreign steel and iron products may be used 

provided the combined material cost of the items involved does not exceed 0.1% of the total 

amount bid for the entire project or $2,500, whichever is greater.  If invoices showing the cost of 

the material are not provided, the amount of the bid item involving the foreign material will be 

used for calculations.  This minimal amount of foreign produced steel and iron products 

permitted for use is not applicable to high strength fasteners.  Domestically produced high 

strength fasteners are required. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail 

or guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, 

except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 

work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 

Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 
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TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 

twelve months following the date of final acceptance of the work for maintenance and 

shall replace such defective materials and workmanship without cost to the Department. 

The Contractor will not be responsible for damage due to faulty design, normal wear and 

tear, for negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material.  The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair 

work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 

of the manufacturer’s guarantee.  NCDOT would be afforded the same warranty as 

provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 

not parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be 

performed in the United States of America.  No work shall be outsourced outside of the United 

States of America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 
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GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 SP1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any 

vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional, 

engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give 

favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 

Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 

Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 

Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 

and contractors who: 

 

(A) Have a contract with a governmental agency; or  

(B) Have performed under such a contract within the past year; or  

(C) Anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 

 

LIABILITY INSURANCE: 
(5-20-14)  SP1 G160 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 

sentence of the third paragraph: 

 

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of 

Insurance for self-insured subcontractors, irrespective of whether having regularly in service 

fewer than three employees. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 
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Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance 

with Federal, State and Local ordinances and regulations, and manage the Quality 

Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control/stormwater plan is adequately implemented and maintained on the project and for 

conducting the quality control program.  The Certified Supervisor shall be on the project 

within 24 hours notice from initial exposure of an erodible surface to the project’s final 

acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 
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(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control/stormwater issues 

due to the Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 

disturbing one or more acres of land.  The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size.  Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days, twice weekly for 

construction related Federal Clean Water Act, Section 303(d) impaired 

streams with turbidity violations, and within 24 hours after a significant 

rainfall event of 0.5 inch that occurs within a 24 hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 
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(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be 

subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 
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The Contractor may request to use the same person as the Level II Supervisor and 

Level II Foreman.  This person shall be onsite whenever construction activities as 

described above are taking place.  This request shall be approved by the Engineer prior to 

work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 

changes in certified personnel over the life of the contract within 2 days of change. 
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Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 

issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. 
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The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 
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The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are 

options that may be needed for protection of rare or unique resources or where special 

environmental conditions exist at the site which have led to additional requirements being placed 

in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer 

Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  

Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources 

or special environmental conditions, Tier II Methods may be required by regulators on a case by 

case basis per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to 

plan and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 

100 grams of soil may indicate a high potential for turbidity and should be avoided when 

dewatering into surface water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete 

all of line 32, the first sentence of the second paragraph and the first word of the second sentence 

of the second paragraph. 

 

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 

 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 

 

SUBLETTING OF CONTRACT: 
(11-18-2014) 108-6 SP1 G186 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second 

sentence of the first paragraph: 

 

All requests to sublet work shall be submitted within 30 days of the date of availability or prior 

to expiration of 20% of the contract time, whichever date is later, unless otherwise approved by 

the Engineer. 

 

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second 

sentence of the fourth paragraph: 

 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Contractor.  If the Contractor sublets items of work but elects to purchase 

material for the subcontractor, the value of the material purchased will be included in the total 

dollar amount considered to have been sublet. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard 

Drawing No. 200.02 of the 2012 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal 

which require certain areas to be cleared by hand methods.  

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 B 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications. 

 

Measurement and Payment 
 

When the Contractor elects to obtain material from an area located beneath a proposed fill 

sections which does not require excavation for any reason other than to generate acceptable 

shoulder and fill slope material, the work of performing the excavation will be considered 

incidental to the item of Borrow Excavation or Shoulder Borrow.  If there is no pay item for 

Borrow or Shoulder Borrow in the contract, this work will be considered incidental to 

Unclassified Excavation.  Stockpile the excavated material in a manner to facilitate measurement 

by the Engineer.  Fill the void created by the excavation of the shoulder and fill slope material 

with suitable material.  Payment for material used from the stockpile will be made at the contract 

unit price for Borrow Excavation or Shoulder Borrow.  If there is no pay item for Borrow 

Excavation or Shoulder Borrow, then the material will be paid for at the contract unit price for 

Unclassified Excavation.  The material used to fill the void created by the excavation of the 

shoulder and fill slope material will be made at the contract unit price for Unclassified 

Excavation, Borrow Excavation, or Shoulder Borrow, depending on the source of the material. 

 

Material generated from undercut excavation, unclassified excavation or clearing and grubbing 

operations that is placed directly on shoulders or slope areas, will not be measured separately for 

payment, as payment for the work requiring the excavation will be considered adequate 

compensation for depositing and grading the material on the shoulders or slopes. 

 

When undercut excavation is performed at the direction of the Engineer and the material 

excavated is found to be suitable for use as shoulder and fill slope material, and there is no area 

on the project currently prepared to receive the material generated by the undercut operation, the 

Contractor may construct a stockpile for use as borrow at a later date.  Payment for the material 

used from the stockpile will be made at the contract unit price for Borrow Excavation or 

Shoulder Borrow. 
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When shoulder material is obtained from borrow sources or from stockpiled material, payment 

for the work of shoulder construction will be made at the contract unit price per cubic yard for 

Borrow Excavation or Shoulder Borrow in accordance with the applicable provisions of 

Section 230 or Section 560 of the 2012 Standard Specifications. 

 

SURCHARGES AND WAITING PERIODS: 
(2-17-04) (Rev. 08-18-15) 235 SP2 R65 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 2-22, Article 235-1 DESCRIPTION, add the following: 

 

Surcharges and waiting periods may be required for embankments and retaining walls to 

minimize and control the effects of settlement on structures, approach slabs, pavements, pipes, 

utilities, etc. 

 

Page 2-24, Article 235-3 CONSTRUCTION METHODS, add the following: 

 

(E) Surcharges and Waiting Periods 

 

Place surcharges at locations shown in the plans.  Unless required otherwise in the 

contract, surcharge embankments after embankments are constructed to the grade and 

cross section shown in the plans.  Construct surcharges with side slopes as directed,  

2:1 (H:V) end slopes outside of surcharge limits and surcharge heights shown in the 

plans.  Place and compact surcharge material in accordance with Subarticles 235-3(B) 

and 235-3(C).  Construct and maintain adequate drainage of surface runoff to prevent 

erosion of surcharge material. 

 

Waiting period durations are in accordance with the contract and as directed.  Surcharge 

waiting periods apply to surcharge locations shown in the plans and begin after 

surcharges are constructed to the height shown in the plans. 

 

Unless required otherwise in the contract, bridge waiting periods are required in 

accordance with the following: 

(1) Apply to bridge embankments and retaining walls within 100 ft of end bent and 

bent locations shown in the plans and 

(2) Begin after bridge embankments and retaining walls are constructed to the 

elevations noted in the plans. 

 

Unless required otherwise in the contract, embankment waiting periods are required in 

accordance with the following: 

(1) Apply to embankment locations shown in the plans and retaining walls for 

embankments with waiting periods and 

(2) Begin after embankments and retaining walls are constructed to the elevations, 

grade and cross section shown in the plans. 
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Except for maintaining embankments, do not perform any work on embankments or 

structures with waiting periods until waiting periods end unless otherwise approved.  

Place and compact additional material in accordance with Subarticles 235-3(B) and  

235-3(C) to maintain embankment grade elevations during waiting periods.  Remove 

surcharges to the grade and cross section shown in the plans after surcharge waiting 

periods end. 

 

Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, add the following: 

 

Borrow Excavation for surcharge material and additional material for maintaining embankment 

grade elevations will be measured and paid in accordance with Article 230-5.  Unclassified 

Excavation for surcharge material, additional material for maintaining embankment grade 

elevations and removing surcharges will be measured and paid in accordance with Article 225-7.  

When there is no pay item for Borrow Excavation or Unclassified Excavation in the contract, 

surcharge material and removing surcharges will be included in the lump sum payment for 

Grading.  Additional material for maintaining embankment grade elevations will be paid as extra 

work in accordance with Article 104-7. 

 

COAL COMBUSTION PRODUCTS IN EMBANKMENTS: 

(4-16-02) (Rev. 5-19-15) 235 SP02 R70 
 

Description 

 

This specification allows the Contractor an option, with the approval of the Engineer, to use coal 

combustion products (CCPs) in embankments as a substitute for conventional borrow material.  

The amount of CCPs allowed to be used for this project will be less than 80,000 tons total and 

less than 8,000 tons per acre. 

 

Materials 

 

Supply coal combustion products from the Department list of potential suppliers maintained by 

the Value Management Unit.  Site specific approval of CCP material will be required prior to 

beginning construction. 

 

The following CCPs are unacceptable: 

(A) Frozen material, 

(B) Ash from boilers fired with both coal and petroleum coke, and 

(C) Material with a maximum dry unit weight of less than 65 pounds per cubic foot when 

tested in accordance with AASHTO T-99 Method A or C. 

 

Collect and transport CCPs in a manner that will prevent nuisances and hazards to public health 

and safety.  Moisture condition the CCPs as needed and transport in covered trucks to prevent 

dusting.  
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Preconstruction Requirements 

 

When CCPs are to be used as a substitute for earth borrow material, request written approval 

from the Engineer at least ninety (90) days in advance of the intent to use CCPs and include the 

following details using the NCDOT Form #CCP-2015-V1 in accordance with NCGS § 130A-

309.215(b)(1): 

 

(A) Description, purpose and location of project. 

(B) Estimated start and completion dates of project. 

(C) Estimated volume of CCPs to be used on project with specific locations and construction 

details of the placement. 

(D) Toxicity Characteristic Leaching Procedure analysis from a representative sample of each 

different CCP source to be used in the project for, at minimum, all of the following 

constituents: arsenic, barium, cadmium, lead, chromium, mercury, selenium, and silver. 

(E) The names, address, and contact information for the generator of the CCPs. 

(F) Physical location of the project at which the CCPs were generated. 

 

Submit the form to the Engineer and the State Value Management Engineer at 

valuemanagementunit@ncdot.gov for review.  The Engineer and the State Value Management 

Engineer will coordinate the requirements of NCGS § 130A-309.215(a)(1) and notify the 

Contractor that all the necessary requirements have been met before the placement of structural 

fill using coal combustion products is allowed. 

 

Construction Methods 

 

In accordance with the detail in the plans, place CCPs in the core of the embankment section 

with at least 4 feet of earth cover to the outside limits of the embankments or subgrade and at 

least 5 feet above the seasonal high ground-water table.  CCPs used in embankments shall not be 

placed as follows: 

 

(A) Within 50 feet of any property boundary. 

(B) Within 300 horizontal feet of a private dwelling or well. 

(C) Within 50 horizontal feet of the top of the bank of a perennial stream or other surface 

water body. 

(D) Within a 100-year floodplain except as authorized under NCGS § 143-215.54A(b). A site 

located in a floodplain shall not restrict the flow of the 100-year floodplain or result in 

washout of solid waste so as to pose a hazard to human life, wildlife or land and water 

resources. 

(E) Within 50 horizontal feet of a wetland, unless, after consideration of the chemical and 

physical impact on the wetland, the United States Army Corps of Engineers issues 

a permit or waiver for the fill. 

 

Construct embankments by placing CCPs in level uniform lifts with no more than a lift of 

10 inches and compacted to at least a density of 95 percent as determined by test methods in 

AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content, 

Method A or C depending upon particle size of the product.  Provide a moisture content at the 

mailto:valuemanagementunit@ncdot.gov
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time of compaction of within 4 percent of optimum but not greater than one percent above 

optimum as determined by AASHTO T-99, Method A or C. 

 

Divert surface waters resulting from precipitation from the CCPs placement area during filling 

and construction activities.  Construct embankments such that rainfall will not run directly off of 

the CCPs.  Provide dust control to minimize airborne emissions.  Construct fill in a manner that 

prevents water from accumulating and ponding and do not pump nor discharge waters from 

CCP’s filling and construction areas. 

 

Measurement and Payment 

 

Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance 

with Article 230-5 of the 2012 Standard Specifications. 

 

ROCK AND BROKEN PAVEMENT FILLS: 
(2-16-16) 235 SP2 R85 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 2-22, Article 235-2 MATERIALS, add the following after line 19: 

 

Item Section 

Geotextile for Rock and Broken Pavement Fills, Type 2 1056 
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Provide Type 2 geotextile for filtration geotextiles.  Use rip rap and No. 57 stone from either a 

quarry or onsite material to fill voids in rock and broken pavement fills.  Provide small and large 

size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No. 

57 stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by 

the Engineer. 

 

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence 

in the seventh paragraph. 

 

Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth 

paragraph with the following: 

 

Before placing embankment fill material or filtration geotextiles over rock and broken pavement, 

fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone.  Place and 

compact larger rip rap first followed by smaller rip rap.  Then, fill any remaining voids with No. 

57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.  

Compact rip rap and No. 57 stone with tracked equipment or other approved methods.  Install 

filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance 

with Article 270-3 before placing remaining embankment fill material. 

 

Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the 

subgrade or finished grade, whichever is lower. 

 

Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, line 13, add the following to 

the end of the first paragraph: 

 

Payment for rip rap, No. 57 stone and geotextiles to construct embankments with rock and 

broken pavement fills will be considered incidental to the work in Sections 225, 226, 230 and 

240. 

 

PIPE INSTALLATION: 
(11-20-12) (Rev. 8-18-15) 300 SP3 R01 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 

“Geotextiles” with the following: 

 

Item Section 

Flowable Fill, Excavatable 1000-6 

Grout, Type 2 

Geotextiles, Type 4 

1003 

1056 

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following: 

 

Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with 

Section 1056 for Type 4 geotextile. 
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Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved 

non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration 

geotextile” with “geotextile”. 

 

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth 

paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 

 

FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 450, 1000, 1530, 1540, 1550 SP3 R30 

 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these 

provisions, the plans, and as directed. 

 

Materials 

 

Refer to Division 10 of the 2012 Standard Specifications. 

 

Item Section 

Flowable Fill 1000-6 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 

flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is 

included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual 

number of cubic yards that have been satisfactorily placed and accepted.  Such price and 

payment will be full compensation for all work covered by this provision including, but not 

limited to, the mix design, furnishing, hauling, placing and containing the flowable fill. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 
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BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-17-12) 422 SP4 R02 

 

Description 

 

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 

bridge approach fills.  Construct bridge approach fills in accordance with the contract and 

Standard Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings.  Define 

“geosynthetics” as geotextiles or geomembranes. 

 

Materials 

 

Refer to Division 10 of the 2012 Standard Specifications. 

 

Item Section 

Anchor Pins 1056-2 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Material 1016 

Subsurface Drainage Materials 1044 

Wire Staples 1060-8(D) 

 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 

geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 

reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 

concrete pads. 

 

Use Class III or V select material for reinforced bridge approach fills and only Class V select 

material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  

Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 

PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 

 

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced 

bridge approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet 

ASTM D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal 

thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications 

GM13 or GM17, respectively.  Handle and store geomembranes in accordance with 

Article 1056-2 of the 2012 Standard Specifications.  Provide material certifications for 

geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications. 

 

Construction Methods 

 

Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 

Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 

geotextiles until excavation dimensions and foundation material are approved.  Attach 

geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, 

tapes or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 



C203752    R-5605 R-9 Transylvania County 

 

 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 

in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension 

free of kinks, folds, wrinkles or creases.  Install geotextile reinforcement with the orientation, 

dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway 

Standard Drawings.  Place first layer of geotextile reinforcement directly on geomembranes with 

no void or material in between.  Install geotextile reinforcement with the machine direction 

(MD) parallel to the roadway centerline.  The MD is the direction of the length or long 

dimension of the geotextile roll.  Do not splice or overlap geotextile reinforcement in the MD so 

seams are perpendicular to the roadway centerline.  Wrap geotextile reinforcement at end bent 

cap back and wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway 

Standard Drawings and directed by the Engineer.  Extend geotextile reinforcement at least 4 ft 

back behind end bent cap back and wing walls into select material. 

 

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  

Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 

existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with geosynthetics. 

 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 

continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  

Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard 

Drawings.  For bridge approach fills for sub regional tier bridges, install 4" diameter continuous 

perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the 

2012 Roadway Standard Drawings. 

 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to 

outlet pipes just behind wing walls.  Provide drain pipes and drains with positive drainage 

towards outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 

maintained.  Use sleeves that can withstand wing wall loads. 

 

Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 

compact select material for bridge approach fills.  Compact Class III select material in 

accordance with Subarticle 235-3(C) of the 2012 Standard Specifications.  Compact No. 78M 

stone with a vibratory compactor to the satisfaction of the Engineer.  Do not displace or damage 

geosynthetics, drain pipes or drains when placing and compacting select material.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics, 

drain pipes or drains until they are covered with at least 8" of select material.  Replace any 

damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer. 

 

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 

of the 2012 Roadway Standard Drawings.  Connect ends of outlet pipes to concrete pads or 

existing drainage structures as directed by the Engineer.  Construct concrete pads with an 

Ordinary surface finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications. 
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Measurement and Payment 

 

Reinforced Bridge Approach Fill, Station ____ will be paid at the contract lump sum price.  The 

contract lump sum price for Reinforced Bridge Approach Fill, Station ____ will be full 

compensation for labor, tools, equipment and reinforced bridge approach fill materials, 

excavating, backfilling, hauling and removing excavated materials, compacting select material, 

connecting outlet pipes to existing drainage structures and supplying select materials, 

geosynthetics, drains, pipe sleeves and outlet components and any incidentals necessary to 

construct all reinforced bridge approach fills at each bridge. 

 

Bridge Approach Fill - Sub Regional Tier, Station ____ will be paid at the contract lump sum 

price.  The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station ____ 

will be full compensation for labor, tools, equipment and bridge approach fill materials, 

excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone, 

connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration 

geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to 

construct all bridge approach fills at each sub regional tier bridge. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Reinforced Bridge Approach Fill, Station ____ Lump Sum 

Bridge Approach Fill - Sub Regional Tier, Station ____ Lump Sum 

 

PREPARATION OF SUBGRADE AND BASE: 
(1-16-96) 610 SP5 R05 
 

On mainline portions and ramps of this project, prepare the subgrade and base beneath the 

pavement structure in accordance with the applicable sections of the 2012 Standard 

Specifications except use an automatically controlled fine grading machine using string lines, 

laser controls or other approved methods to produce final subgrade and base surfaces meeting the 

lines, grades and cross sections required by the plans or established by the Engineer. 

 

No direct payment will be made for the work required by this provision as it will be considered 

incidental to other work being paid for by the various items in the contract. 

 

ASPHALT PAVEMENTS - SUPERPAVE: 
(6-19-12) (Rev. 1-19-16) 605, 609, 610, 650 SP6 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 

article, including Table 605-1, with the following: 

 

Apply tack coat uniformly across the existing surface at target application rates shown in 

Table 605-1. 
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TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt  0.06 ± 0.01 

Concrete 0.08 ± 0.01 

 

Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 

overheated during storage, transport or at application. 

 

TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 

Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 

Emulsified Asphalt, Grade HFMS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 

FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 

 

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last 

paragraph. 

 

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 

paragraph: 

 

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the 

NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20

Mix%20Asphalt%20Approved%20List.pdf 

 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last 

sentence of the third paragraph with the following: 

 

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise 

approved. 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the 

following: 

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  

PG 58-28; PG 64-22 250 - 290ºF 

PG 70-22 275- 305ºF 

PG 76-22 300- 325ºF 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the 

first paragraph, delete “and compaction”.  Lines 4-7, delete the second paragraph and replace 

with the following: 

 

When RAS is used, the JMF mix temperature shall be established at 275ºF or higher. 

 

Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 

replace the second sentence of the first paragraph with the following: 

 

Do not place asphalt material when the air or surface temperatures, measured at the location of 

the paving operation away from artificial heat, do not meet Table 610-5. 

 

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 

Table 610-5 with the following: 

 

TABLE 610-5 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0B, C 35F 

I19.0B, C, D 35F 

SF9.5A, S9.5B 40F
A
 

S9.5C, S12.5C 45F
A
 

S9.5D, S12.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50ºF. 
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Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third 

paragraph with the following: 

 

Produce the mixture at the asphalt plant within ±25 ºF of the JMF mix temperature.  The 

temperature of the mixture, when discharged from the mixer, shall not exceed 350ºF. 

 

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 

sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 

Line 28, in the last paragraph, replace “+15 ºF to -25 ºF of the specified JMF temperature.” with 

“±25 ºF of the specified JMF mix temperature.” 

 

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new 

paragraph: 

 

As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on 

the paver to control the longitudinal profile.  Where approved by the Engineer, the Contractor 

has the option to use either a fixed or mobile string line.  

 

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add 

the following after the first sentence in the first paragraph: 

 

Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn 

lanes. 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth 

sentence of the fourth paragraph with the following: 

 

The interval at which relative profile elevations are reported shall be 2”. 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth 

paragraph with the following: 

 

Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid 

data. 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third 

sentence of the tenth paragraph. 

 

Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first 

sentence of the third paragraph with the following: 

 

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 

once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the 

Engineer. 
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Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first 

sentence of the fourth paragraph with the following: 

 

Submit a report with the documentation and electronic data of the evaluation for each section to 

the Engineer within 10 days after completion of the smoothness testing.  The report shall be in 

the tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values 

and the localized roughness areas including corresponding project station numbers or acceptable 

reference points. Calculate the pay adjustments for all segments in accordance with the formulas 

in Sections (1) and (2) shown below.  The Engineer shall review and approval all pay 

adjustments unless corrective action is required.   

 

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace 

the third paragraph with the following: 

 

The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based 

on the Mean Roughness Index (MRI), the average IRI values from both wheel paths. 

 

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first 

paragraph with the following: 

 

Areas of localized roughness shall be identified through the “Smoothness Assurance Module 

(SAM)” provided in the ProVAL software.  Use the SAM report to optimize repair strategies by 

analyzing the measurements from profiles collected using inertial profilers.  The ride quality 

threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in 

length at the continuous short interval of 25 ft.  Submit a continuous roughness report to identify 

each section with project station numbers or reference points outside the threshold and identify 

all localized roughness, with the signature of the Operator included with the submitted IRI trace 

and electronic files.     

 

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  

paragraph: 

 

If the Engineer does not require corrective action, the pay adjustment for each area of localized 

roughness shall be based on the following formula: 

 

 PA =  (165 – LR#) 5 

 

 Where: 

 

 PA =        Pay Adjustment (dollars) 

 LR# =      The Localized Roughness number determined from SAM report 

for the ride quality threshold 
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Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 

 

TABLE 650-1 

OGAFC GRADATION CRITERIA 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 

12.5 100 100 80 - 100 

9.50 75 - 100 75 - 100 55 - 80 

4.75 25 - 45 25 - 45 15 - 30 

2.36 5 - 15 5 - 15 5 - 15 

0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 
(11-21-00) (Rev. 7-17-12) 609 SP6 R15 

 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 

project will be as follows: 

 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 

Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 

Asphalt Concrete Surface Course Type S 4.75A 6.8% 

Asphalt Concrete Surface Course Type SA-1 6.8% 

Asphalt Concrete Surface Course Type SF 9.5A 6.7% 

Asphalt Concrete Surface Course Type S 9.5__ 6.0% 

Asphalt Concrete Surface Course Type S 12.5__ 5.6% 

 

The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications. 

 

ASPHALT PLANT MIXTURES: 
(7-1-95) 609 SP6 R20 
 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the 2012 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 401.43 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on January 1, 2016. 
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FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

8” CONCRETE TRUCK APRON: 
 

Description 

 

Construct 8" Concrete Truck Apron around the perimeter of the roundabout in accordance with 

the Materials and Construction Methods of Section 848 of the Standard Specifications and to the 

dimensions provided in in the plans. 

 

Measurement and Payment 

 

8" Concrete Truck Apron will be measured and paid for in square yards, measured along the 

surface of the completed and accepted work.  Such price and payment will be full compensation 

for all work of constructing the concrete truck apron, including but not limited to excavating and 

backfilling, furnishing and placing concrete, and constructing and sealing joints. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

8" Concrete Truck Apron Square Yard 

 

GUARDRAIL ANCHOR UNITS, TYPE M-350: 
(4-20-04) (Rev. 7-21-15) 862 SP08 R060 
 

Description 

 

Furnish and install guardrail anchor units in accordance with the details in the plans, the 

applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations 

shown in the plans. 

 

Materials 

 

Furnish guardrail anchor units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/  or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the 

requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of 

the 2012 Standard Specifications. 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard 

Specifications. 

 

No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans, and details and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation shall be required on all approach and trailing end sections for both 

temporary and permanent installations.  Guardrail end delineation consists of yellow reflective 

sheeting applied to the entire end section of the guardrail in accordance with Article 1088-3 of 

the 2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Anchor Units, Type M-350 Each 

 

GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3): 
(4-20-04) (Rev. 7-21-15) 862 SP08 R065 
 

Description 

 

Furnish and install guardrail anchor units in accordance with the details in the plans, the 

applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations 

shown in the plans. 

 

Materials 

 

Furnish guardrail anchor units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the 

requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of 

the 2012 Standard Specifications. 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard 

Specifications. 

 

No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans, and details and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Anchor Units, Type 350 Each 

 

DETECTABLE WARNINGS FOR PROPOSED CURB RAMPS: 
(6-15-10) (Rev. 8-16-11) 848 SP8 R126 
 

Description 

 

Construct detectable warnings consisting of integrated raised truncated domes on proposed 

concrete curb ramps in accordance with the 2012 Standard Specifications, plan details, the 

requirements of the 28 CFR Part 36 ADA Standards for Accessible Design and this provision. 

 

Materials 

 

Detectable warning for proposed curb ramps shall consist of integrated raised truncated domes. 

The description, size and spacing shall conform to Section 848 of the 2012 Standard 

Specifications. 

 

Use material for detectable warning systems as shown herein.  Material and coating 

specifications must be stated in the Manufacturers Type 3 Certification and all Detectable 

Warning systems must be on the NCDOT Approved Products List. 

 

Install detectable warnings created from one of the following materials: precast concrete blocks 

or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and 
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engineered plastics, rubber or composite tile.  Only one material type for detectable warning will 

be permitted per project, unless otherwise approved by the Engineer. 

 

(A) Detectable Warnings shall consist of a base with integrated raised truncated domes, and 

when constructed of precast concrete they shall conform to the material requirements of 

Article 848-2 of the 2012 Standard Specifications. 

 

(B) Detectable Warnings shall consist of a base with integrated raised truncated domes, and 

may be comprised of other materials including, but not limited, to clay paving brick, gray 

iron or ductile iron castings, mild steel, stainless steel, and engineered plastics, rubber or 

composite tile, which are cast into the concrete of the curb ramps.  The material shall 

have an integral color throughout the thickness of the material.  The detectable warning 

shall include fasteners or anchors for attachment in the concrete and shall be furnished as 

a system from the manufacturer. 

 

Prior to installation, the Contractor shall submit to the Engineer assembling instructions 

from the manufacturer for each type of system used in accordance with Article 105-2 of 

the 2012 Standard Specifications.  The system shall be furnished as a kit containing all 

consumable materials and consumable tools, required for the application.  They shall be 

capable of being affixed to or anchored in the concrete curb ramp, including green 

concrete (concrete that has set but not appreciably hardened).  The system shall be 

solvent free and contain no volatile organic compounds (VOC).  The static coefficient of 

friction shall be 0.8 or greater when measured on top of the truncated domes and when 

measured between the domes in accordance with ASTM C1028 (dry and wet).  The 

system shall be resistant to deterioration due to exposure to sunlight, water, salt or 

adverse weather conditions and impervious to degradation by motor fuels, lubricants and 

antifreeze. 

 

(C) When steel or gray iron or ductile iron casting products are provided, only products that 

meet the requirements of Subarticle 106-1(B) of the 2012 Standard Specifications may be 

used.  Submit to the Engineer a Type 6 Certification, catalog cuts and installation 

procedures at least 30 days prior to installation for all. 

 

Construction Methods 

 

(A) Prior to placing detectable warnings in proposed concrete curb ramps, adjust the existing 

subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard 

Specifications. 

 

(B) Install all detectable warning in proposed concrete curb ramps in accordance with the 

manufacturer’s recommendations. 

 

Measurement and Payment 

 

Detectable Warnings installed for construction of proposed curb ramps will not be paid for 

separately.  Such payment will be included in the price bid for Concrete Curb Ramps. 
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FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12) (Rev. 5-19-15) 9, 14, 17 SP9 R05 

 

Description 

 

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 

message signs (DMS) and high mount and low level light standards supported by metal poles or 

upright trusses.  Foundations consist of footings with pedestals and drilled piers with or without 

grade beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) 

with nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other 

ends of rods embedded in the foundation. 

 

Construct concrete foundations with the required resistances and dimensions and install anchor 

rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 

consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 

temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 

a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 

“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 

 

This provision does not apply to materials and anchor rod assemblies for standard foundations 

for low level light standards.  See Section 1405 of the 2012 Standard Specifications and Standard 

Drawing No. 1405.01 of the 2012 Roadway Standard Drawings for materials and anchor rod 

assemblies for standard foundations.  For construction of standard foundations for low level light 

standards, standard foundations are considered footings in this provision. 

 

This provision does not apply to foundations for signal pedestals; see Section 1743 of the 

2012 Standard Specifications and Standard Drawing No. 1743.01 of the 2012 Roadway Standard 

Drawings. 

 

Materials 

 

Refer to the 2012 Standard Specifications. 

 

Item Section 

Conduit 1091-3 

Grout, Type 2 1003 

Polymer Slurry 411-2(B) 

Portland Cement Concrete 1000 

Reinforcing Steel 1070 

Rollers and Chairs 411-2(C) 

Temporary Casings 411-2(A) 

 

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard 

Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 

blocking at least 12" above the ground and protect it at all times from damage; and when placing 

in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other 
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foreign materials.  Load, transport, unload and store foundation and anchor rod assembly 

materials so materials are kept clean and free of damage.  Bent, damaged or defective materials 

will be rejected. 

 

Use conduit type in accordance with the contract.  Use Class A concrete for footings and 

pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams 

and wings including portions of drilled piers above bottom of wings elevations.  Corrugated 

temporary casings may be accepted at the discretion of the Engineer.  A list of approved polymer 

slurry products is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide anchor rod assemblies in accordance with the contract consisting of the following: 

 

(A) Straight anchor rods, 

 

(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 

 

(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 

 

Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 

Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 

a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 

with Article 1076-4 of the 2012 Standard Specifications.  It is not necessary to galvanize nuts, 

plates and washers embedded in concrete. 

 

Construction Methods 

 

Install the required size and number of conduits in foundations in accordance with the plans and 

accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, 

level and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an 

Ordinary Surface finish in accordance with Subarticle 825-6(B) of the 2012 Standard 

Specifications for portions of foundations exposed above finished grade.  Do not remove anchor 

bolt templates or pedestal or grade beam forms or erect metal poles or upright trusses onto 

foundations until concrete attains a compressive strength of at least 3,000 psi. 

 

(A) Drilled Piers 

 

Before starting drilled pier construction, hold a predrill meeting to discuss the 

installation, monitoring and inspection of the drilled piers.  Schedule this meeting after 

the Drilled Pier Contractor has mobilized to the site.  The Resident or Division Traffic 

Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill 

meeting. 

 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Do not excavate holes, install piles or allow equipment wheel loads or vibrations 

within 20 ft of completed piers until 16 hours after Drilled Pier concrete reaches initial 

set. 

 

Check for correct drilled pier alignment and location before beginning drilling.  Check 

plumbness of holes frequently during drilling. 

 

Construct drilled piers with the minimum required diameters shown in the plans.  Install 

piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 

Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 

on the subsurface conditions encountered, drilling through rock and boulders may be 

required.  Do not use blasting for drilled pier excavations. 

 

Contain and dispose of drilling spoils and waste concrete as directed and in accordance 

with Section 802 of the 2012 Standard Specifications.  Drilling spoils consist of all 

materials and fluids removed from excavations. 

 

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 

with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  

If it becomes necessary to replace a temporary casing during drilling, backfill the 

excavation, insert a larger casing around the casing to be replaced or stabilize the 

excavation with polymer slurry before removing the temporary casing. 

 

If temporary casings become stuck or the Contractor proposes leaving casings in place, 

temporary casings should be installed against undisturbed material.  Unless otherwise 

approved, do not leave temporary casings in place for mast arm poles and cantilever 

signs.  The Engineer will determine if casings may remain in place.  If the Contractor 

proposes leaving temporary casings in place, do not begin drilling until a casing 

installation method is approved. 

 

Use polymer slurry and additives to stabilize holes in accordance with the slurry 

manufacturer’s recommendations.  Provide mixing water and equipment suitable for 

polymer slurry.  Maintain polymer slurry at all times so slurry meets Table 411-3 of the 

2012 Standard Specifications except for sand content. 

 

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 

bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 

after filling holes with slurry, at least every 4 hours thereafter and immediately before 

placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 

excavation meet the required polymer slurry properties.  If any slurry test results do not 

meet the requirements, the Engineer may suspend drilling until both samples from 

a sample set meet the required slurry properties. 
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Remove soft and loose material from bottom of holes using augers to the satisfaction of 

the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 

accordance with Subarticle 411-4(E) of the 2012 Standard Specifications except for the 

following: 

 

(1) Inspections for tip resistance and bottom cleanliness are not required, 

(2) Temporary casings may remain in place if approved, and 

(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 

(4) If applicable, concrete placement may be stopped at bottom of grade beam or 

wings elevations for grade beam or wing construction. 

 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 

concrete until a concrete placement procedure is approved.  If applicable, temporary 

casings and fluids may be removed when concrete placement is paused or stopped in 

accordance with the exceptions above provided holes are stable.  Remove contaminated 

concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes 

are unstable, do not remove temporary casings until a procedure for placing anchor rod 

assemblies and conduit or constructing grade beams or wings is approved. 

 

Use collars to extend drilled piers above finished grade.  Remove collars after Drilled 

Pier concrete sets and round top edges of piers. 

 

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 

be required in accordance with Article 411-5 of the 2012 Standard Specifications.  

A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 

2012 Standard Specifications and drilled pier acceptance is based in part on the criteria in 

Article 411-6 of the 2012 Standard Specifications except for the top of pier tolerances in 

Subarticle 411-6(C) of the 2012 Standard Specifications. 

 

If a drilled pier is under further investigation, do not grout core holes, backfill around the 

pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 

drilled pier is accepted, dewater and grout core holes and backfill around the pier with 

approved material to finished grade.  If the Engineer determines a pier is unacceptable, 

remediation is required in accordance with Article 411-6 of the 2012 Standard 

Specifications.  No extension of completion date or time will be allowed for remediation 

of unacceptable drilled piers or post repair testing. 

 

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 

and number of vertical reinforcing bars and the minimum compressive strength of the 

concrete mix at 28 days. 

 

(B) Footings, Pedestals, Grade Beams and Wings 

 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 

accepted submittals and Section 410 of the 2012 Standard Specifications.  If unstable, 
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caving or sloughing materials are anticipated or encountered, shore foundation 

excavations as needed with an approved method.  Notify the Engineer when foundation 

excavation is complete.  Do not place concrete or reinforcing steel until excavation 

dimensions and foundation material are approved. 

 

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 

with the dimensions shown in the plans and in accordance with Section 825 of the 

2012 Standard Specifications.  Use forms to construct portions of pedestals and grade 

beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 

for pedestal and grade beam edges exposed above finished grade.  Backfill and fill in 

accordance with Article 410-8 of the 2012 Standard Specifications.  Proper compaction 

around footings and wings is critical for foundations to resist uplift and torsion forces.  

Place concrete against undisturbed soil and do not use forms for standard foundations for 

low level light standards. 

 

(C) Anchor Rod Assemblies 

 

Size anchor rods for design and the required projection above top of foundations.  

Determine required anchor rod projections from nut, washer and base plate thicknesses, 

the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the 

distance of one nut thickness between top of foundations and bottom of leveling nuts. 

 

Protect anchor rod threads from damage during storage and installation of anchor rod 

assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 

leveling nut locations.  Turn nuts with the effort of one workman using an ordinary 

wrench without a cheater bar.  Report any thread damage to the Engineer that requires 

extra effort to turn nuts. 

 

Arrange anchor rods symmetrically about center of base plate locations as shown in the 

plans.  Set anchor rod elevations based on required projections above top of foundations.  

Securely brace and hold rods in the correct position, orientation and alignment with 

a steel template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 

assembly in accordance with the following procedure: 

 

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 

top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  

If necessary, lower leveling nuts to level the template in all directions or 

if applicable, lower nuts to tilt the template so the metal pole or upright truss will 

lean as shown in the plans.  If leveling nuts and washers are not in full contact 

with the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 

nut thickness. 
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(4) Place base plate with metal pole or upright truss over anchor rods on top of 

washers.  High mount luminaires may be attached before erecting metal poles but 

do not attach cables, mast arms or trusses to metal poles or upright trusses at this 

time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 

surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 

other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 

washers are not in full contact with the base plate, replace washers with 

galvanized beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 

a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  

Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 

(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 

contact with the base plate or any nut is not in firm contact with a washer.  If any 

washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 

intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 

top nuts and base plate with ink or paint that is not water-soluble.  Use the  

turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 

top nuts in increments for a total turn that meets the following nut rotation 

requirements: 

NUT ROTATION REQUIREMENTS 

(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 

≤ 1 1/2 1/3 turn (2 flats) 

> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles 

and upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench 

calibrated within the last 12 months to check nuts in the presence of the Engineer.  

Completely erect mast arm poles and cantilever signs and attach any hardware 

before checking top nuts for these structures.  Check that top nuts meet the 

following torque requirements: 
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TORQUE REQUIREMENTS 

Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 

1 270 

1 1/8 380 

1 1/4 420 

≥ 1 1/2 600 

If necessary, retighten top nuts in the presence of the Engineer with a calibrated 

torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 

nuts. 

(13) Do not grout under base plate. 

 

Measurement and Payment 

 

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 

paid for elsewhere in the contract. 

 

No payment will be made for temporary casings that remain in drilled pier excavations.  

No payment will be made for PIT.  No payment will be made for further investigation of 

defective piers.  Further investigation of piers that are not defective will be paid as extra work in 

accordance with Article 104-7 of the 2012 Standard Specifications.  No payment will be made 

for remediation of unacceptable drilled piers or post repair testing. 
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MATERIALS: 
(2-21-12) (Rev. 2-16-16) 1000, 1002, 1005, 1018, 1024, 1050,  1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 

paragraph with the following: 

 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 

 

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 

 

If any change is made to the mix design, submit a new mix design (with the exception of an 

approved pozzolan source change). 

 

If any major change is made to the mix design, also submit new test results showing the mix 

design conforms to the criteria.  Define a major change to the mix design as: 

 

(1) A source change in coarse aggregate, fine aggregate or cement. 

 

(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 

 

(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 

an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 

or decrease greater than 5%). 

 

Use materials which do not produce a mottled appearance through rusting or other staining of the 

finished concrete surface. 

 

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 

Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to 

the table of item references: 

 

Item       Section 

Type IL Blended Cement    1024-1 
 

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 

paragraph with the following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 

each pound of cement replaced. 

 

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 

paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 

submit…” through “…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 

C
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m
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tr
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th
  

a
t 

2
8
 d
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Maximum Water-Cement Ratio 
Consistency Max. 

Slump 
Cement Content 

Air-Entrained 

Concrete 

Non Air-

Entrained 

Concrete 

V
ib

ra
te

d
 

N
o

n
- 

V
ib

ra
te

d
 

Vibrated Non- Vibrated 

Rounded 

Aggregate 

Angular 

Aggre-

gate 

Rounded 

Aggregate 

Angular 

Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 
AA Slip 

Form 
4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 

5-7 dry 

 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 
 

2.5 
hand-

placed 

4 508 - 545 - 

Sand Light-

weight 
4,500 - 0.420 - - 4 - 715 - - - 

Latex 

Modified 
3,000 
7 day 

0.400 0.400 - - 6 - 658 - - - 

Flowable 

Fill 
excavatable 

150 max. 

at 56 days 
as needed as needed as needed as needed - 

Flow-

able 
- - 40 100 

Flowable 

Fill 
non-excavatable 

125 as needed as needed as needed as needed - 
Flow-

able 
- - 100 

as 

needed 

Pavement 

4,500 
design, 

field 
650 

flexural, 

design only 

0.559 0.559 - - 

1.5 slip 

form 
 

3.0 hand 

place 

- 526 - - - 

Precast 
See 

Table 

1077-1 

as needed as needed - - 6 
as 

needed 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

Prestress 
per 

contract 
See Table 

1078-1 

See 
Table 

1078-1 
- - 8 - 564 

as 

needed 
- - 

 

Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 

following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 

each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-

cementitious material (cement + fly ash) ratio for the classes of concrete listed. 

 

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, 

delete the table. 
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 

CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 

 

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 

EXCAVATIONS, line 30, add the following at the end of Section 1002: 
 

(H) Handling and Storing Test Panels 

 

Notify the Area Materials Engineer when preconstruction or production test panels are 

made within 24 hours of shooting the panels.  Field cure and protect test panels from 

damage in accordance with ASTM C1140 until the Department transports panels to the 

Materials and Tests Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 

CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 

tables, replace second row with the following: 

 

Acceptable, but not to be used in the top 3 ft of embankment or backfill 

 

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 

paragraph: 

 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 

limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 

ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 

Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 

between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 

Department, use a pozzolan in the amount shown in Table 1024-1. 

 

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 

CONCRETE, replace with the following: 

 

TABLE 1024-1 

POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 lb Class F fly ash per lb of cement replaced 

Ground Granulated Blast 

Furnace Slag 

35%-50% by weight of required cement content  

with 1.0 lb slag per lb of cement replaced 

Microsilica 
4%-8% by weight of required cement content  

with 1.0 lb microsilica per lb of cement replaced 

 

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence 

of the second paragraph with the following: 

 

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 

Program (NTPEP) laboratory for concrete admixture testing. 

 

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 

 

All fencing material and accessories shall meet Section 106. 

 

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two 

sentences with the following: 

 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 

load testing will only be required for new casting designs during the design process, and 

conformance to M306 loading (40,000 lb.) will be required only when noted on the design 

documents. 
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 

following: 

 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 

 

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) 

and (D) with the following: 

 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 

 

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 

 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 

specified in AASHTO M 300. 

 

(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 

 

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the 

description for Type 2 and replace with the following: 

 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 

spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
 

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third 

sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph 

with the following: 

 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 

certification that, for the particular bolt grade, diameter and embedment depth required, the 
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anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  

For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 

compressive strength used in this test.  Use adhesives that meet Section 1081. 

 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 

 

Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 

with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 

of the first paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application 

through the Value Management Unit with the following information for each type and brand 

name: 
 

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of 

the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first 

paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 

1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 

adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 

recommended for adherence of traffic markers to pavement surfaces when rapid set is not 

required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 

setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 

markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
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(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with 

the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 

ASTM A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required 

by the plans.  Galvanized sheet piles shall be coated in accordance with Section 1076.  

Metallized sheet piles shall be metallized in accordance to the Project Special Provision 

“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and 

a 0.5 mil seal coating.  Any portion of the metallized sheet piling encased in concrete shall 

receive a barrier coat.  The barrier coat shall be an approved waterborne coating with a low-

viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.  

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil 

dry film thickness.  The manufacturer shall issue a letter of certification that the resin chemistry 

of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and 

suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 

Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 

manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 

temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 

more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 

markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 

per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with 

the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 

lead. 
 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second 

paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 

and 23 USC § 109(r). 
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Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the 

following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 

without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 

the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 

Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 

Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 

arsenic or 200 ppm lead. 

 

SHOULDER AND SLOPE BORROW: 
(3-19-13) 1019 SP10 R10 

 

Use soil in accordance with Section 1019 of the 2012 Standard Specifications.  Use soil 

consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH 

ranging from 5.5 to 7.0. 

 

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 

limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 

type is identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments 

to be added.  Submit proposed acidic amendments to the Engineer for review and approval.  

Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 

 

pH TEST 

RESULT 

Sandy Soils 

Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  

Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  

Additional Rate 

(lbs. / Acre) 

4.0 - 4.4 1,000  4,000 6,000 

4.5 - 4.9 500 3,000 5,000 

5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 

4000 lbs. / acre required for seeding and mulching. 

 

No direct payment will be made for providing additional lime or acidic amendments for 

Ph adjustment. 

 

GROUT PRODUCTION AND DELIVERY: 
(3-17-15) 1003 SP10 R20 

 

Revise the 2012 Standard Specifications as follows: 

 

Replace Section 1003 with the following: 

 

SECTION 1003 

GROUT PRODUCTION AND DELIVERY 
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1003-1 DESCRIPTION 

 

This section addresses cement grout to be used for structures, foundations, retaining walls, 

concrete barriers, embankments, pavements and other applications in accordance with the 

contract.  Produce non-metallic grout composed of Portland cement and water and at the 

Contractor’s option or as required, aggregate and pozzolans.  Include chemical admixtures as 

required or needed.  Provide sand cement or neat cement grout as required.  Define “sand cement 

grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate. 

 

The types of grout with their typical uses are as shown below: 

 

Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 

typically used for filling subsurface voids. 

 

Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 

that is typically used for foundations, ground anchors and soil nails. 

 

Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements 

that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for 

concrete barriers and structures. 

 

Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 

is typically used for slab jacking. 

 

Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 

used for compaction grouting. 

 

1003-2 MATERIALS 

 

Refer to Division 10. 

 

Item Section 

Chemical Admixtures 1024-3 

Fine Aggregate 1014-1 

Fly Ash 1024-5 

Ground Granulated Blast Furnace Slag 1024-6 

Portland Cement 1024-1 

Silica Fume 1024-7 

Water 1024-4 

 

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the 

Contractor’s option, use an approved packaged grout instead of the materials above except for 

water.  Use packaged grouts that are on the NCDOT Approved Products List. 

 

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 

accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or 



C203752    R-5605 R-38 Transylvania County 

 

other admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland 

cement for Type 5 grout. 

 

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 

that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 

the aggregate.  Do not use any other pozzolans in Type 5 grout. 

 

TABLE 1003-1 

AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation 
Maximum 

Liquid Limit 

Maximum 

Plasticity Index 
Sieve Designation 

per AASHTO M 92 

Percentage Passing 

(% by weight) 

3/8" 100 

N/A N/A 

No. 4 70 – 95 

No. 8 50 – 90 

No. 16 30 – 80 

No. 30 25 – 70 

No. 50 20 – 50 

No. 100 15 – 40 

No. 200 10 – 30 25 10 

 

1003-3 COMPOSITION AND DESIGN 

 

When using an approved packaged grout, a grout mix design submittal is not required.  

Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  

Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or 

an Engineer licensed by the State of North Carolina.  Mix proportions shall be 

determined by a testing laboratory approved by the Department.  Base grout mix designs 

on laboratory trial batches that meet Table 1003-2 and this section.  With permission, the 

Contractor may use a quantity of chemical admixture within the range shown on the 

current list of approved admixtures maintained by the Materials and Tests Unit. 

 

Submit grout mix designs in terms of saturated surface dry weights on Materials and 

Tests Form 312U at least 35 days before proposed use.  Adjust batch proportions to 

compensate for surface moisture contained in the aggregates at the time of batching.  

Changes in the saturated surface dry mix proportions will not be permitted unless revised 

grout mix designs have been submitted to the Engineer and approved. 

 

Accompany Materials and Tests Form 312U with a listing of laboratory test results of 

compressive strength, density and flow or slump and if applicable, aggregate gradation, 

durability and height change.  List the compressive strength of at least three 2" cubes at 

the age of 3 and 28 days. 

 

The Engineer will review the grout mix design for compliance with the contract and 

notify the Contractor as to its acceptability.  Do not use a grout mix until written notice 
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has been received.  Acceptance of the grout mix design or use of approved packaged 

grouts does not relieve the Contractor of his responsibility to furnish a product that meets 

the contract.  Upon written request from the Contractor, a grout mix design accepted and 

used satisfactorily on any Department project may be accepted for use on other projects. 

 

Perform laboratory tests in accordance with the following test procedures: 

Property Test Method 

Aggregate Gradation
A 

AASHTO T 27 

Compressive Strength AASHTO T 106 

Density (Unit Weight) 

AASHTO T 121, 

AASHTO T 133
B
, 

ANSI/API RP
C
 13B-1

B 
(Section 4, Mud Balance)

 

Durability AASHTO T 161
D 

Flow ASTM C939 (Flow Cone) 

Height Change ASTM C1090
E 

Slump AASHTO T 119 

A. Applicable to grout with aggregate. 

B. Applicable to Neat Cement Grout. 

C. American National Standards Institute/American Petroleum Institute Recommended 

Practice. 

D. Procedure A (Rapid Freezing and Thawing in Water) required. 

E. Moist room storage required. 

 

1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 

Table 1003-2.  The compressive strength of the grout will be considered the average 

compressive strength test results of three 2" cubes at each age.  Make cubes that meet 

AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 

such frequencies as the Engineer may determine and cure them in accordance with 

AASHTO T 106. 
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TABLE 1003-2 

GROUT REQUIREMENTS 

Type of 

Grout 

Minimum 

Compressive 

Strength at 

Height 

Change 

at 28 days 

Flow
A
/Slump

B 
Minimum 

Durability 

Factor 
3 days 28 days 

1 3,000 psi – – 10 – 30 sec – 

2 Table 1
C 

Fluid Consistency
C 

– 

3 5,000 psi – 0 – 0.2% 

Per Accepted 

Grout Mix Design/ 

Approved 

Packaged Grout 

80 

4
D 

600 psi 1,500 psi – 10 – 26 sec – 

5 – 500 psi – 1 – 3" – 

A. Applicable to Type 1 through 4 grouts. 

B. Applicable to Type 5 grout. 

C. ASTM C1107. 

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 

 

1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 

and air temperature at the time of placement.  Otherwise, the grout temperature at the 

time of placement shall be not less than 50F nor more than 90F.  Do not place grout 

when the air temperature measured at the location of the grouting operation in the shade 

away from artificial heat is below 40°F. 

 

1003-6 ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 

interval between the placing of batches at the work site does not exceed 20 minutes.  

Place grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the 

time between adding the mixing water to the grout mix and placing the grout. 

 

TABLE 1003-3 

ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 

Temperature, 

Whichever is Higher 

Maximum Elapsed Time 

No Retarding 

Admixture 

Used 

Retarding 

Admixture 

Used 

90F or above 30 minutes 1 hr. 15 minutes 

80F through 89F 45 minutes 1 hr. 30 minutes 

79F or below 60 minutes 1 hr. 45 minutes 
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1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 

grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 

with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of 

concrete. 

 

GEOSYNTHETICS: 
(2-16-16) 1056 SP10 R25 

 

Revise the 2012 Standard Specifications as follows: 

 

Replace Section 1056 with the following: 

 

SECTION 1056 

GEOSYNTHETICS 

 

1056-1 DESCRIPTION 

 

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 

control, filtration and other applications in accordance with the contract.  Use geotextiles, 

geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 

geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” 

consisting of a geotextile attached to and/or encapsulating a plastic drainage core.  Geocells are 

comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb 

grid that is typically filled with material to support vegetation. 

 

If necessary or required, hold geotextiles and sheet drains in place with new wire staples, i.e., 

“sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins with a 

diameter of at least 3/16" and a length of at least 18" and with a point at one end and a head at 

the other end that will retain a steel washer with an outside diameter of at least 1.5". 

 

1056-2 HANDLING AND STORING 

 

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of 

damage.  Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  

Geosynthetics with defects, flaws, deterioration or damage will be rejected.  Do not unwrap 

geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 7 

days before covering except for geosynthetics for temporary wall faces and erosion control. 

 

1056-3 CERTIFICATIONS 
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Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 

geosynthetics.  Define “minimum average roll value” (MARV) in accordance with 

ASTM D4439.  Provide certifications with MARV for geosynthetic properties as required.  Test 

geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to 

perform the required test methods.  Sample geosynthetics in accordance with ASTM D4354. 

 

1056-4 GEOTEXTILES 

 

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  

Provide sewn seams with seam strengths meeting the required strengths for the geotextile type 

and class specified. 

 

Provide geotextile types and classes in accordance with the contract.  Geotextiles will be 

identified by the product name printed directly on the geotextile.  When geotextiles are not 

marked with a product name or marked with only a manufacturing plant identification code, 

geotextiles will be identified by product labels attached to the geotextile wrapping.  When 

identification is based on labels instead of markings, unwrap geotextiles just before use in the 

presence of the Engineer to confirm that the product labels on both ends of the outside of the 

geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll 

core.  Partial geotextile rolls without the product name printed on the geotextile or product labels 

affixed to the geotextile roll core may not be used. 

 

Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 

direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 
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TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement 

Test 

Method 

Type 1 Type 2 Type 3
A
 Type 4

 
Type 5

B
 

Typical 

Application 

Shoulder 

Drains 

Under 

Rip Rap 

Silt Fence 

Fabric 

Soil 

Stabilization 

Temporary 

Walls 

Elongation 

(MD & CD) 
≥ 50% ≥ 50% ≤ 25% < 50% < 50% 

ASTM 

D4632 

Grab 

Strength 

(MD & CD) 

Table 1
D
, 

Class 3 

Table 1
D
, 

Class 1 

100 lb
C 

Table 1
D
, 

Class 3 
– 

ASTM 

D4632 

Tear 

Strength 

(MD & CD) 

– 
ASTM 

D4533 

Puncture 

Strength 
– 

ASTM 

D6241 

Ultimate 

Tensile 

Strength  

(MD & CD) 

– – – – 

2,400 lb/ft
C
 

(unless 

required 

otherwise in 

the contract) 

ASTM 

D4595 

Permittivity 
Table 2

D
, 

15% to 

50% in 

Situ Soil 

Passing 

0.075 mm 

Table 6
D
, 

15% to 

50% in 

Situ Soil 

Passing 

0.075mm 

Table 7
D
 Table 5

D
 

0.20 sec
-1,C

 
ASTM 

D4491 

Apparent 

Opening 

Size
 

0.60 mm
E
 

ASTM 

D4751 

UV Stability
 

(Retained 

Strength)
 

70%
C
 

(after 500 hr 

of exposure) 

ASTM 

D4355 

A. Minimum roll width of 36" required. 

B. Minimum roll width of 13 ft required. 

C. MARV per Article 1056-3. 

D. AASHTO M 288. 

E. Maximum average roll value. 
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1056-5 GEOCOMPOSITE DRAINS 

 

Provide geocomposite drain types in accordance with the contract and with properties that meet 

Table 1056-2. 

 

TABLE 1056-2 

GEOCOMPOSITE DRAIN REQUIREMENTS 

Property 
Requirement Test 

Method Sheet Drain Strip Drain Wick Drain 

Width
 

≥ 12" 

(unless required 

otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow Rate
A 

(with gradient of 1.0 

and 24-hour seating 

period) 

6 gpm/ft 

@ applied normal 

compressive 

stress of 10 psi 

15 gpm/ft 

@ applied normal 

compressive 

stress of 7.26 psi 

1.5 gpm
B 

@ applied normal 

compressive 

stress of 40 psi 

ASTM 

D4716 

A. MARV per Article 1056-3. 

B. Per 4" drain width. 

 

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 

recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 

heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that 

meet Table 1056-3. 

 

TABLE 1056-3 

DRAINAGE CORE REQUIREMENTS 

Property 
Requirement (MARV) Test Method 

Sheet Drain Strip Drain  

Thickness 1/4" 1" ASTM D1777 or D5199 

Compressive Strength 40 psi 30 psi ASTM D6364 

 

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to 

itself, use drainage cores with an ultimate tensile strength of at least 225 lb per 4" width in 

accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 
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TABLE 1056-4 

WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 

Elongation ≥ 50% ASTM D4632 

Grab Strength 
Table 1

A
, 

Class 3 

ASTM D4632 

Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 

Permittivity 0.7 sec
-1,B

 ASTM D4491 

Apparent Opening Size (AOS) Table 2
A
, 

> 50% in Situ Soil 

Passing 0.075 mm 

ASTM D4751 

UV Stability
 

(Retained Strength) 
ASTM D4355 

A. AASHTO M 288. 

B. MARV per Article 1056-3. 

 

For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 

peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft 

in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 

meet Table 1056-4. 

 

1056-6 GEOCELLS 
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Geocells will be identified by product labels attached to the geocell wrapping.  Unwrap geocells 

just before use in the presence of the Engineer.  Previously opened geocell products will be 

rejected. 

 

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 

“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 

area of 10% to 20% and properties that meet Table 1056-5. 

 

TABLE 1056-5 

GEOCELL REQUIREMENTS 

Property Minimum Requirement Test Method 

Cell Depth 4" N/A 

Sheet Thickness 50 mil -5%, +10% ASTM D5199 

Density 58.4 lb/cf ASTM D1505 

Carbon Black Content 1.5% ASTM D1603 or D4218 

ESCR
A 

5000 hr ASTM D1693 

Coefficient of Direct Sliding 

(with material that meets AASHTO 

M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 

(for 4" seam) 
320 lb USACE

C
 Technical 

Report GL-86-19, 

Appendix A 
Long-Term Seam (Hang) Strength

B 

(for 4" seam) 
160 lb 

A. Environmental Stress Crack Resistance. 

B. Minimum test period of 168 hr with a temperature change from 74F to 130F in 1-hour 

cycles. 

C. US Army Corps of Engineers. 

 

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 

etc.) recommended by the Geocell Manufacturer. 

 

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS: 
(8-21-12) 1101.02 SP11 R10 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General 

Note #11 with the following: 

 

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 

SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 

43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 

THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 

WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 

CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
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12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 

SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 

THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 

WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 

CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 

 

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General 

Note #12 with the following: 

 

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 

SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 

43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 

THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 

WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 

CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 

SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 

THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 

WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 

CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 

 

PERMANENT SEEDING AND MULCHING: 
(7-1-95) 1660 SP16 R02 

 

The Department desires that permanent seeding and mulching be established on this project as 

soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain 

an early stand of vegetation on this project, the Contractor's attention is called to the following: 

 

For all permanent seeding and mulching that is satisfactorily completed in accordance with the 

requirements of Section 1660 in the 2012 Standard Specifications and within the following 

percentages of elapsed contract times, an additional payment will be made to the Contractor as 

an incentive additive.  The incentive additive will be determined by multiplying the number of 

acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre 

for Seeding and Mulching times the appropriate percentage additive. 

 

Percentage of Elapsed Contract Time Percentage Additive 

0% - 30% 30% 

30.01% - 50% 15% 

 

Percentage of elapsed contract time is defined as the number of calendar days from the date of 

availability of the contract to the date the permanent seeding and mulching is acceptably 

completed divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-17-12) (Rev. 04-21-15) Z-4 

 

Revise the 2012 Standard Specifications as follows: 

 

Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 

“Article 107-25”. 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 

follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 

“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 

Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 

“(4) Approval”. 

 

Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 

 

Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 

“reinforcement”. 

 

Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 

Adjustments, replace “30” with “45”. 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

 

Division 7 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 

with “completion”. 

 

Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 

 

Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 

replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  

“Table 1081-4”. 
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Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 

with “POLYUREA”. 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

 

Division 15 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 

“Subarticle 235-3(C)”. 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:  W=LD√P ÷ 148,000 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 

replace with “shall be performed”. 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 

Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 

Center, delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 

with “1631.01”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
(3-18-03) (Rev. 10-15-13) Z-04a 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 

a certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific 

project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by 

an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or 

other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer shall pay wages at the rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees, wages at a rate of not less than SEVEN DOLLARS 

AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on 

this project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

AWARD OF CONTRACT 
(6-28-77)(Rev 2/16/2016) Z-6 

 

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 

Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 

will affirmatively insure that the contract entered into pursuant to this advertisement will be 

awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 

national origin”. 

 

TITLE VI AND NONDISCRIMINATION 

 

I. Title VI Assurance 

During the performance of this contract, the contractor, for itself, its assignees and successors in 

interest (hereinafter referred to as the "contractor") agrees as follows: 

(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 

nondiscrimination in Federally-assisted programs of the Department of Transportation 

(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended 

from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 

reference and made a part of this contract. 

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 

contract, shall not discriminate on the grounds of race, color, or national origin in the selection 

and retention of subcontractors, including procurements of materials and leases of equipment. 

The contractor shall not participate either directly or indirectly in the discrimination prohibited 

by section 21.5 of the Regulations, including employment practices when the contract covers a 

program set forth in Appendix B of the Regulations. 

(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 

In all solicitations either by competitive bidding or negotiation made by the contractor for work 

to be performed under a subcontract, including procurements of materials or leases of equipment, 

each potential subcontractor or supplier shall be notified by the contractor of the contractor's 

obligations under this contract and the Regulations relative to nondiscrimination on the grounds 

of race, color, or national origin. 

(4) Information and Reports: The contractor shall provide all information and reports required 

by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined by the 

North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 

(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 

Where any information required of a contractor is in the exclusive possession of another who 

fails or refuses to furnish this information the contractor shall so certify to the NCDOT, or the 

FHWA as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 

nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions 

as it or the FHWA may determine to be appropriate, including, but not limited to:  

(a) Withholding of payments to the contractor under the contract until the contractor 

complies, and/or  

(b) Cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 

through (6) in every subcontract, including procurements of materials and leases of equipment, 

unless exempt by the Regulations, or directives issued pursuant thereto.  

The contractor shall take such action with respect to any subcontractor procurement as the 

NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions 

for noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 

threatened with, litigation with a subcontractor or supplier as a result of such direction, the 

contractor may request the NCDOT to enter into such litigation to protect the interests of the 

NCDOT, and, in addition, the contractor may request the United States to enter into such 

litigation to protect the interests of the United States. 

 

II. Title VI Nondiscrimination Program  

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 

States shall, on the grounds of race, color, or national origin, be excluded from participation in, 

be denied the benefits of, or be subjected to discrimination under any program or activity 

receiving Federal financial assistance.” The broader application of nondiscrimination law is 

found in other statutes, executive orders, and regulations (see Section III, Pertinent 

Nondiscrimination Authorities), which provide additional protections based on age, sex, 

disability and religion. In addition, the 1987 Civil Rights Restoration Act extends 

nondiscrimination coverage to all programs and activities of federal-aid recipients and 

contractors, including those that are not federally-funded. 

Nondiscrimination Assurance 

The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 

person shall on the ground of race, color, national origin, sex, age, and disability, be excluded 

from participation in, be denied the benefits of, or be otherwise subjected to discrimination under 

any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights 

Act of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights 

authorities, whether those programs and activities are federally funded or not. 

Obligation 

During the performance of this contract, the Contractor and its subcontractors are responsible for 

complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 

of Nondiscrimination is posted in conspicuous locations accessible to all employees and 

subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 

(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 

NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-

assisted and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors 

into all subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also 

physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 

lower tier subcontracts on Federal-aid highway construction contracts only.  The Contractor is 
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also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints 

Process, as follows: 

 

FILING OF COMPLAINTS 

1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 

programs, activities, and services, including, but not limited to, members of the public, 

contractors, subcontractors, consultants, and other sub-recipients of federal and state 

funds. 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 

discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 

race, color, sex, age, national origin, or disability, may file a written complaint with 

NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  

The complaint may be filed by the affected individual or a representative, and must be in 

writing. 

3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 

days after the following: 

 The date of the alleged act of discrimination; or 

 The date when the person(s) became aware of the alleged discrimination; or 

 Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 

Title VI and other discrimination complaints may be submitted to the following entities: 

 North Carolina Department of Transportation, Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service 

Center, Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 

 US Department of Transportation, Departmental Office of Civil Rights, External 

Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  

20590; 202-366-4070 

Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 

Avenue, SE, 8
th

 Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-

0752 

Federal Transit Administration, Office of Civil Rights, ATTN: Title VI 

Program Coordinator, East Bldg. 5
th

 Floor – TCR, 1200 New Jersey Avenue, SE, 

Washington, DC 20590 

Federal Aviation Administration, Office of Civil Rights, 800 Independence 

Avenue, SW, Washington, DC 20591, 202-267-3258 

 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 

Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-

218-5228 

4. Format for Complaints – Complaints must be in writing and signed by the 

complainant(s) or a representative and include the complainant’s name, address, and 

telephone number.  Complaints received by fax or e-mail will be acknowledged and 

processed. Allegations received by telephone will be reduced to writing and provided to 

the complainant for confirmation or revision before processing. Complaints will be 

accepted in other languages including Braille. 
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5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 

to receive a full copy of the Discrimination Complaint Form and procedures. 

6. Complaint Basis – Allegations must be based on issues involving race, color, national 

origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership 

in a protected group category. Contact this office to receive a Discrimination Complaint 

Form. 

 
Protected 

Categories 
Definition Examples Applicable Statutes and 

Regulations 

FHWA FTA 

Race An individual belonging to 

one of the accepted racial 

groups; or the perception, 

based usually on physical 

characteristics that a person is 

a member of a racial group 

Black/African American, 

Hispanic/Latino, Asian, 

American Indian/Alaska 

Native, Native 

Hawaiian/Pacific 

Islander, White 

Title VI of 

the Civil 

Rights Act 

of 1964;  

49 CFR Part 

21;  

23 CFR 200 

Title VI of 

the Civil 

Rights Act 

of 1964;  

49 CFR 

Part 21;  

Circular 

4702.1B 
Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National 

Origin 

Place of birth. Citizenship is 

not a factor. Discrimination 

based on language or a 

person’s accent is also 

covered. 

Mexican, Cuban, 

Japanese, Vietnamese, 

Chinese 

Sex Gender Women and Men 1973 

Federal-Aid 

Highway 

Act 

Title IX of 

the 

Education 

Amendmen

ts of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 

1975 

Disability Physical or mental 

impairment, permanent or 

temporary, or perceived. 

Blind, alcoholic, para-

amputee, epileptic, 

diabetic, arthritic 

Section 504 of the 

Rehabilitation Act of 

1973; Americans with 

Disabilities Act of 1990  

 

III. Pertinent Nondiscrimination Authorities  

During the performance of this contract, the contractor, for itself, its assignees, and successors in 

interest agrees to comply with the following non-discrimination statutes and authorities, 

including, but not limited to:  

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 

acquired because of Federal or Federal-aid programs and projects);  

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 

basis of sex);  
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 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability); and 49 CFR Part 27;  

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

 Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 

(prohibits discrimination based on race, creed, color, national origin, or sex);  

 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 

applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 

and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 

“programs or activities” to include all of the programs or activities of the Federal-aid 

recipients, sub-recipients and contractors, whether such programs or activities are Federally 

funded or not);  

 Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 

basis of disability in the operation of public entities, public and private transportation 

systems, places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 

12189) as implemented by Department of Transportation regulations at 49 C.F.R. parts 37 

and 38;  

 The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures discrimination against minority 

populations by discouraging programs, policies, and activities with disproportionately high 

and adverse human health or environmental effects on minority and low-income populations;  

 Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes 

discrimination because of limited English proficiency (LEP). To ensure compliance with 

Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 

to your programs (70 Fed. Reg. at 74087 to 74100);  

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

 Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or national 

origin);  

 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 

DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 

programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

 Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 

proposal notices that are generally applicable to all Federal-aid construction projects and 

must be made a part of, and physically incorporated into, all federally-assisted contracts, as 

well as appropriate subcontracts and purchase orders, particularly Sections II 

(Nondiscrimination) and III (Nonsegregated Facilities). 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department.  At the beginning of each year, all contractors eligible will 

be contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  

The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  
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Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

 

NAME CHANGE FOR NCDENR 
(1-19-16) Z-11 

 

Description 

 

Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special 

Provisions, Permits or Plans that reference is made to “NCDENR” or “North Carolina 

Department of Environment and Natural Resources”, replace with “NCDEQ” or “North Carolina 

Department of Environmental Quality” respectively, as the case may be.  
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PROJECT SPECIAL PROVISIONS

GEOTECHNICAL

PILES (LRFD) - (10/20/2015) GT-1.1 - GT-1.2

10/23/2015 
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PILES (10-20-15) 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout, 

Nonshrink” with “Neat Cement Grout, Type 1”. 

 

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace 

“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products 

List.” 

 

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first 

paragraph with the following: 

 

The Engineer will determine if the proposed pile driving methods and equipment are acceptable 

and provide the blows/ft and equivalent set for the required driving resistance noted in the plans, 

i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing.  For 

structures with PDA testing, provide pile driving criteria for any bents and end bents with piles 

in accordance with Subarticle 450-3(F)(4). 

 

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the 

second paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use 

smooth non-corrugated clean watertight steel casings”. 

 

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph 

with the following: 

 

The Engineer will complete the review of the proposed pile driving methods and equipment 

within 7 days of receiving PDA reports and pile driving criteria.  Do not place concrete for caps 

or footings on piles until PDA reports and pile driving criteria have been accepted. 

 

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of 

Article 450-3: 

 

(4) Pile Driving Criteria 

 

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP) 

manufactured by Pile Dynamics, Inc.  Use the same PDA Consultant that provides PDA 

reports to perform GRLWEAP analyses and develop pile driving criteria.  Provide 

driving criteria sealed by an engineer approved as a Project Engineer (key person) for the 

same PDA Consultant. 

 

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from 

PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.  

Provide pile driving criteria for each combination of required driving resistance and pile 

length installed for all pile types and sizes.  Submit 2 copies of pile driving criteria with 
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PDA reports.  Include the following for driving criteria: 

 

(a) Project information in accordance with Subarticle 450-3(F)(3)(a) 

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in 

increments of 6" or bounce chamber pressure for multiple pressures in increments 

of 1 psi 

(c) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing 

piles as needed 

(d) GRLWEAP software version information 

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output 

files 

 

Page 4-76, Article 450-4, Measurement and Payment, lines 27-29, replace third sentence of 

the sixth paragraph with the following: 

 

The contract unit price for PDA Testing will be full compensation for performing PDA testing 

the first time a pile is tested, performing CAPWAP analysis on data collected during initial drive, 

restrikes and redrives, providing PDA reports, performing GRLWEAP analysis and developing 

and providing pile driving criteria. 

 
 

022246 

10/23/2015 



Project: R-5605 UbO-1 County: Transylvania 
 

PROJECT SPECIAL PROVISIONS 
Utilities by Others 

 
 
General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A) Duke Energy – Power (Distribution) 
B) Duke Energy – Transmission (Distribution) 
C)  Comporium Brevard - (Communications) 
D)  PSNC Energy – Gas (Distribution)  
E)  City of Brevard – Water & Sewer (Distribution) 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2012 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Duke Energy – Power (Distribution) 
 
1) Duke Energy will install new utility poles, aerial lines, and underground cables 

within the project limits by the Date of Availability. 
2) Contact person for Contact Person for Duke Energy Power is Mr. Jimmy Voris at 

828-698-2043. 
 
B) Duke Energy – Transmission (Distribution) 

 
1) Duke Energy will install a new Transmission tower at approximate STA. 

42+40.00 RT within the project limits by the Date of Availability. 
2) Contact person for Contact Person for Duke Energy Transmission is Mr. Craig 

Garrett at 828-258-5018.  
 

 
C) Comporium Brevard - (Communications) 

 
1) Comporium Brevard will relocate their facilities by the Date of Availability. 
2) Contact person for Contact Person for Comporium Brevard is Mr. Mark Osteen at 

828-883-6453. 
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PROJECT SPECIAL PROVISIONS 
Utilities by Others 

 
 
D) PSNC Energy – Gas (Distribution) (Distribution) 

 
1) PSNC Energy will relocate their facilities by the Date of Availability. 
2) Contact person for Contact Person for Colonial Pipe Line PSNC Energy is Brett 

Bloomberg at 828-870-3560. 
 

E) City of Brevard – Water & Sewer (Distribution) 
 
1) City of Brevard will relocate their facilities by the Date of Availability. 
2) Contact person for City of Brevard is Mr. Josh Freeman at 828-883-8580. 
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1/13/2016 

Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the 

NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (WestEd) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 

 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
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1/13/2016 

Approved Tall Fescue Cultivars 

 

06 Dust 

2
nd

 Millennium 

3
rd

 Millennium  

Escalade Justice 

Kalahari 

Kentucky 31* 

Scorpion 

Serengeti 

Shelby 
Essential 

Evergreen 2 

Apache III Falcon IV Kitty Hawk 2000 Sheridan 

Avenger Falcon NG Legitimate Signia 

Barlexas Falcon V Lexington Silver Hawk 

Barlexas II Faith LSD Sliverstar 

Bar Fa Fat Cat Magellan Shenandoah Elite 

Barrera Festnova Matador Sidewinder 

Barrington Fidelity Millennium SRP Skyline 

Barrobusto Finelawn Elite Monet Solara 

Barvado Finelawn Xpress Mustang 4 Southern Choice II 

Biltmore Finesse II Ninja 2 Speedway 

Bingo Firebird Ol’ Glory Spyder LS 

Bizem Firecracker LS Olympic Gold Sunset Gold 

Blackwatch Firenza Padre Taccoa 

Blade Runner II Five Point Patagonia Tanzania 

Bonsai Focus Pedigree Trio 

Braveheart Forte Picasso Tahoe II 

Bravo Garrison Piedmont Talladega 

Bullseye Gazelle II Plantation Tarheel 

Cannavaro Gold Medallion Proseeds 5301 Terrano 

Catalyst Grande 3 Prospect Titan ltd 

Cayenne Greenbrooks Pure Gold Titanium LS 

Cessane Rz Greenkeeper Quest Tracer 

Chipper Gremlin Raptor II Traverse SRP 

Cochise IV Greystone Rebel Exeda Tulsa Time 

Constitution Guardian 21 Rebel Sentry Turbo 

Corgi Guardian 41 Rebel IV Turbo RZ 

Corona Hemi Regiment II Tuxedo RZ 

Coyote Honky Tonk Regenerate Ultimate 

Darlington Hot Rod Rendition Venture 

Davinci Hunter Rhambler 2 SRP Umbrella 

Desire Inferno Rembrandt Van Gogh 

Dominion Innovator Reunion Watchdog 

Dynamic Integrity Riverside Wolfpack II 

Dynasty Jaguar 3 RNP Xtremegreen 

Endeavor Jamboree Rocket  

 

*Note: Kentucky 31 will no longer be an approved NCDOT Tall Fescue Cultivar after 

December 31, 2015. 
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Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 

- December 31. 

 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times 

the normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed 

slurry is used, the required limestone should also be included to prevent fertilizer acidity from 

killing the inoculant bacteria.  Caution should be used to keep the inoculant below 80 F to 

prevent harm to the bacteria.  The rates and grades of fertilizer and limestone shall be the same 

as specified for Seeding and Mulching. 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 

foot zone on both sides of the stream or depression, measured from top of stream bank or center 

of depression.  The stream bank of the stream relocation shall be seeded by a method that does 

not alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall 

also be performed in the permanent soil reinforcement mat section of preformed scour holes, and 

in other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 
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1/13/2016 

TEMPORARY SEEDING: 
 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer 

will determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 

pounds per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is 

maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-

8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  

Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into 

the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be 

used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 
 

The minimum mowing height on this project shall be six inches. 

 

REFORESTATION: 

 

Description 

 

Reforestation will be in areas as directed.  Reforestation is not shown on the plan sheets.  See the 

Reforestation Detail Sheet. 

 

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 

activities shall be restored to the preconstruction contours and revegetated with native woody 

species. 

 

The entire Reforestation operation shall comply with the requirements of Section 1670 of the 

Standard Specifications. 

 

Materials 

 

Reforestation shall be bare root seedlings 12"-18" tall. 
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Construction Methods 

 

Reforestation shall be shall be planted as soon as practical following permanent Seeding and 

Mulching.  The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern 

line, or as directed. 

 

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture 

ratio, method of application, and the time of application shall be submitted to the Engineer for 

approval. 

 

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 

time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots 

shall be moistened immediately prior to planting. 

 

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 

 

Measurement and Payment 
 

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 

Specifications. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown 

herein, by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 
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1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and 

satisfactorily completes an erosion control action described in Form 1675.  The provisions of 

Article 104-5 of the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

ENVIRONMENTALLY SENSITIVE AREAS: 

 

Description 

 

This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer.  This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project. 

 

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of 

the stream or depression measured from top of streambank or center of depression. 
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Construction Methods 

 

(A) Clearing and Grubbing 

 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.  Erosion control devices shall be installed 

immediately following the clearing operation. 

 

(B) Grading 

 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase.  Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the 

suspension of work in accordance with Article 108-7 of the Standard Specifications. 

 

(C) Temporary Stream Crossings 

 

Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 

(D) Seeding and Mulching 

 

Seeding and mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be 

installed immediately following grade establishment. 

 

Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into 

the contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 

(E) Stage Seeding 

 

The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in 

stages on cut and fill slopes that are greater than 20 feet in height measured along the 

slope, or greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 

Additional payments will not be made for the requirements of this section, as the cost for this 

work shall be included in the contract unit prices for the work involved. 
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MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum 

extent practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources 

outside the construction limits shall only be removed upon approval of Engineer.  No additional 

payment will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the 

Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 

contract unit price for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 

Waste Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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CLEAN WATER DIVERSION: 

 

Description 

 

This work consists of installing, maintaining, and removing any and all material required for the 

construction of clean water diversions.  The clean water diversions shall be used to direct water 

flowing from offsite around/away from specific area(s) of construction. 

 

Materials 

 

Refer to Division 10 

 

Item Section 

Geotextile for Soil Stabilization, Type 4 1056 

 

Construction Methods 

 

The Contractor shall install the clean water diversions in accordance with the details in the plans 

and at locations indicated in the plans, and as directed.  Upon installation, the excavated material 

shall be immediately stabilized as provided in Section 1620 of the Standard Specifications.  

Other stabilization methods may be utilized with prior approval from the Engineer. 

 

Line clean water diversion with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury top of slope geotextile edge in a trench at least 5" 

deep and tamp securely.  Make vertical overlaps a minimum of 18" with upstream geotextile 

overlapping the downstream geotextile. 

 

Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less 

than 6" and a throat not less than 1" in width.  Place staples along outer edges and throughout the 

geotextile a maximum of 3 ft. horizontally and vertically. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 

of the Standard Specifications. 

 

Stabilization of the excavated material will be paid for as Temporary Seeding as provided in 

Section 1620 of the Standard Specifications. 

 

Such price and payment shall be considered full compensation for all work covered by this 

section including all materials, construction, maintenance, and removal of the clean water 

diversions. 
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  

The fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 

approved by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. 

The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be 

orange in color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence 

shall be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 

or set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, 

all backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, 

at the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple 

across each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work 

being paid for as “Construction Surveying”, except that where there is no pay item for 

construction surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand 

clearing shall be identified with a different colored flagging to distinguish it from mechanized 

clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for 

delineation of the interior boundaries.  This delineation will be considered incidental to the work 

being paid for as Construction Surveying, except that where there is no pay item or construction 

surveying the cost of boundary flagging delineation shall be included in the unit prices bid for 

the various items in the contract.  Installation for delineation of all jurisdictional boundaries at 

staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum 

intervals with highly visible orange flagging attached.  Stakes shall be installed a minimum of 6” 

into the ground.  Additional flagging may be placed on overhanging vegetation to enhance 

visibility but does not substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this 

delineation, as the cost of same shall be included in the unit prices bid for the various items in the 

contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 
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Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and 

post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 
 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 

specified, over previously prepared areas as directed. 

 

Materials 
 

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 

synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 

between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting 

shall be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure.  The mat shall have the following minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation (Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM D4355 >80 % 

Porosity (Permanent Net) ECTC Guidelines >85 % 

Maximum Permissible Shear 

Stress (Vegetated) 

Performance Bench 

Test 

>8.0 lb/ft
2
 

Maximum Allowable Velocity 

(Vegetated) 

Performance Bench 

Test 

>16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of 

exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 
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(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification. 

 

Construction Methods 
 

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard 

Specifications. 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

Measurement and Payment 
 

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 

yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat 

is installed and accepted.  Overlaps will not be included in the measurement, and will be 

considered as incidental to the work.  Such payment shall be full compensation for furnishing 

and installing the mat, including overlaps, and for all required maintenance. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 

 

SKIMMER BASIN WITH BAFFLES: 

 

Description 

 

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 

the erosion control plans.  See the Skimmer Basin with Baffles Detail sheet provided in the 

erosion control plans.  Work includes constructing sediment basin, installation of temporary 

slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, 

providing and placing stone pad on bottom of basin underneath skimmer device, providing and 

placing a geotextile spillway liner, providing coir fiber mat stabilization for the skimmer outlet, 

disposing of excess materials, removing temporary slope drain, coir fiber baffles, geotextile liner 

and skimmer device, backfilling basin area with suitable material and providing proper drainage 

when basin area is abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 



R-5605 EC-15 Transylvania County 

 

1/13/2016 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe 

diameter shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer 

recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 

coir fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basin according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 

plans.  Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.  
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Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and 

Section 1640 of the Standard Specifications. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 

PVC pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to 

the detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling 

connection and skimmer according to manufacturer recommendations.  The coupling shall be 

rigid and non-buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope 

included with the skimmer to the tee between the vent socket and the tube inlet, and the other 

end to a wooden stake or metal post.  Clean out skimmer device when it becomes clogged with 

sediment and/or debris and is unable to float at the top of water in skimmer basin.  Take 

appropriate measures to avoid ice accumulation in the skimmer device.  Construct a stone pad of 

Class B stone directly underneath the skimmer device at bottom of basin.  The pad shall be a 

minimum of 12” in height, and shall have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for the primary spillway is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 

of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be 

placed to the bottom and across the entire width of the basin according to the Skimmer Basin 

with Baffles detail.  Place sealant inside basin around barrel pipe on top of geotextile with a 

minimum width of 6 in. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 

and 1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all 

bare side slope sections immediately upon the completion of seeding and in accordance with 

Article 1631-3 of the Standard Specifications. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 
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Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 

of the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the 

Standard Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as 

the maximum number of each size skimmer acceptably installed and in use at any one time 

during the life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” 

Skimmer is considered incidental to the measurement of the quantity of __” Skimmer and no 

separate payment will be made.  No separate payment shall be made if __” Skimmer, barrel 

and/or arm pipe(s) are damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

 

 

 



R-5605 EC-18 Transylvania County 

 

1/13/2016 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity 

of runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail 

provided in the plans and as directed.  Work includes furnishing materials, installation of 

Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing 

Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the 

Standard Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 

of the Standard Specifications for these stone sizes. 

 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the 

Standard Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged.  Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A 

with Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina 

Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks 

Type A and matting where the water is going to flow over.  PAM applications shall be done 

during construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 
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The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere 

in this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

IMPERVIOUS DIKE: 

 

Description 

 

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for 

the purpose of diverting normal stream flow around the construction site.  The Contractor shall 

construct an impervious dike in such a manner approved by the Engineer.  The impervious dike 

shall not permit seepage of water into the construction site or contribute to siltation of the stream.  

The impervious dike shall be constructed of an acceptable material in the locations noted on the 

plans or as directed. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the 

placement of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 
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Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted.  Such price and payment will be full compensation for all work 

including but not limited to furnishing materials, construction, maintenance, and removal of the 

impervious dike. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 

 

TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 

 

Description 

 

This work consists of furnishing, installing, maintaining and removing any and all temporary 

pipe used on this project in conjunction with the culvert construction. 

 

Construction Methods 

 

The Contractor shall install temporary pipe in locations shown on the plans in such a manner 

approved by the Engineer.  The temporary pipe shall provide a passageway for the stream 

through the work-site.  The minimum size requirements will be as stated on the erosion control 

plans. 

 

Measurement and Payment 

 

__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 

temporary pipe approved by the Engineer and measured in place from end to end.  Such price 

and payment will be full compensation for all work covered by this section including but not 

limited to furnishing all materials required for installation, construction, maintenance, and 

removal of temporary pipe. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Temporary Pipe Linear Foot 
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COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in 

locations as directed.  Work includes providing all materials, excavating and backfilling, and 

placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 

coir fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross 

section of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at 

least 6 in. deep and tamp firmly.  Where one roll of matting ends and a second roll begins, 

overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  

Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the 

mat or as directed.  Fold over and bury mat to the full depth of the trench, close and tamp firmly.  

Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side. 
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Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste 

water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These 

enclosures are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
  

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If 

the minimum setback dimensions can be achieved the liner is not required.  (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 
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Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and 

approval.  

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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1. 2012 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2012 Standard Specifications are revised as follows: 

1.1. Polymer Concrete (PC) Junction Boxes (1091-5(B)) 

Page 10-202, revise paragraph starting on line 9 to read “Provide polymer concrete (PC) boxes 

which have bolted covers and open bottoms.  Provide vertical extensions of 6" to 12" as required by 

project special provisions.” 

Page 10-202, revise sentence beginning on line 14 to read “Other thermoplastic materials may be 

used for components which are not normally exposed to sunlight.”  

1.2. Submittal Requirements (1098-1(B)) 

Page 10-208, replace paragraph on line 34 with the following: 

Submit for approval catalog cuts and/or shop drawings for materials proposed for use on the 

project.  Allow 40 days for review of each submittal.  Do not fabricate or order material until receipt 

of Engineer’s approval. 

Submit 4 copies of each catalog cut and/or drawing and show for each component the material 

description, brand name, stock-number, size, rating, manufacturing specification and the intended 

use (identified by labeling all components with the corresponding contract line item 

number).  Present the submittals neatly arranged in the same order as the contract bid 

items.  Electronic submittals of catalog cuts and drawings may be accepted in lieu of hard copies.  

One hard copy and an electronic (PDF) copy of reviewed submittals will be returned to the Engineer 

from the ITS and Signals Unit. 

1.3. Junction Boxes (1098-5) 

Page 10-212, sub-Section 1098-5(C) Oversized Junction Boxes 

Revise sentence to read, “Provide oversized junction boxes and covers with minimum inside 

dimensions of 28"(l) x 15"(w) x 22"(h).” 

1.4. Controllers with Cabinets – Material (1751-2) 

Page 17-37, Section 1751-2 Material 

Add the following paragraph: 

When the plans or specifications require a Type 2070L controller, contractor may provide a Type 

2070E controller.  Unless otherwise allowed by the Engineer, provide controllers of only one type. 

1.5. Pedestals (1743) 

Page 17-34, Add the following new sub-Section: 

1743-4 - Screw-In Helical Foundation Anchor Assembly  

Description:  

Furnish and install screw-in helical foundation as an alternative to the standard reinforced 

concrete foundation specified in Article 1743 “Pedestals” of the Standard Specifications, for 

supporting Type I and Type II Pedestals.  Do not use for Type III Pedestals.  

Materials for Type I – Pedestrian Pushbutton Post: 

Fabricate pipe assembly consisting of a 4” diameter x 56” long pipe, single helical blade and square 

fixed attachment plate.  Furnish pipe in accordance with ASTM A-53 ERW Grade B and include a 2” x 

3” cable opening in the pipe at 18” below the attachment plate.  Furnish steel attachment plate and 
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helical blade in accordance with ASTM A-36.  Include (4) slotted mounting holes in the attachment 

plate to fit bolt circles ranging from 7-3/4” to 14-3/4" diameter.  Furnish additional 3/4” keyholes at 

slotted holes to permit anchor bolt installation and replacement from top surface.  Include combination 

bolt-head retainer and dirt scrapers at the attachment plate underside to allow for a level or flush-mount 

plate installation with respect to the finished grade.  Galvanize pipe assembly components in accordance 

with AASHTO M 111 or an approved equivalent. 

Furnish (4) 3/4"-10NC x 3” square head anchor bolts to meet the requirements of ASTM 325.  

Provide (4) 3/4” plain flat galvanized washers, (4) 3/16” thick galvanized plate washers and (4) 3/4" 

galvanized hex nuts.  Galvanize in accordance with AASHTO M 111 or an approved equivalent. 

Construction Methods for Type I – Pedestrian Pushbutton Post: 

Advance or mechanically screw foundation into soil up until top of attachment plate is level with 

finished grade.  Slide the anchor bolt heads through the keyhole openings and under the attachment 

plate with threads pointing up.  Bolt the pedestal base to the foundation attachment plate.  For further 

construction methods, see manufacturer’s installation drawings. 

Materials for Type II – Normal-Duty Pedestal: 

Fabricate pipe assembly consisting of a 6” diameter x 60” long, single helical blade, 1-1/4” diameter 

stinger rod and square fixed attachment plate.  Furnish pipe in accordance with ASTM A-53 ERW 

Grade B using schedule 40 wall thickness and include a 2” x 3” cable opening in the pipe at 18” below 

the attachment plate.  Furnish steel attachment plate, helical blade and stinger rod in accordance with 

ASTM A-36.  Include (4) slotted mounting holes in the attachment plate to fit bolt circles ranging from 

10” to 15" diameter.  Furnish additional 1-1/4” keyholes at slotted holes to permit anchor bolt 

installation and replacement from top surface.  Include combination bolt-head retainer and dirt scrapers 

at the attachment plate underside to allow for a level or flush-mount plate installation with respect to the 

finished grade.  Galvanize pipe assembly components in accordance with AASHTO M 111 or an 

approved equivalent. 

Furnish (4) 1"-8NC x 4” galvanized Grade 5 square head anchor bolts.  Provide (4) 1” plain flat 

galvanized washers and (4) 1" galvanized hex nuts.  Galvanize in accordance with AASHTO M 111 or 

an approved equivalent. 

Construction Methods for Type II – Normal-Duty Pedestal: 

Advance or mechanically screw foundation into soil up until top of attachment plate is level with 

finished grade.  Slide the anchor bolt heads through the keyhole openings and under the attachment 

plate with threads pointing up.  Bolt the pedestal base to the foundation attachment plate. 

For further construction methods, see manufacturer’s installation drawings. 

Page 17-34, revise Measurement and Payment to sub-Section 1743-5. 

Revise the last paragraph to read: 

No measurement will be made for pedestal foundations, pedestal screw-in helical foundations, 

grounding systems and any peripheral pedestal mounting hardware as these are incidental to furnishing 

and installing pedestals. 

2. SIGNAL HEADS 

2.1. MATERIALS 

A. General: 

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 12-inch 

and 16-inch pedestrian signal head housings and end caps from die-cast aluminum. Fabricate 9-inch 
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pedestrian signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

visor mounting screws, door latches, and hinge pins fabricated from stainless steel. Provide interior 

screws, fasteners, and metal parts fabricated from stainless steel or corrosion resistant material. 

Fabricate tunnel and traditional visors from sheet aluminum.  

Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of 

tunnel and traditional visors, messenger cable mounting assemblies, pole and pedestal mounting 

assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester 

paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 to 

3.5 mils thick. Do not apply paint to the latching hardware or rigid vehicle signal head mounting 

brackets for mast-arm attachments.  

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 

baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 

“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 

pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 
 

Test Required Method 

Specific Gravity 1.17 minimum ASTM D 792 

Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 

For pole mounting, provide side of pole mounting assemblies with framework and all other 

hardware necessary to make complete, watertight connections of the signal heads to the poles and 

pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary 

hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the 

positive locking device on the signal head with the serrations integrally cast into the brackets. 

Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the 

hubs capped on the lower plate and 1 ½-inch horizontal hubs. Ensure that the assemblies provide 

rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads. 

Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum 

of ten Number 14 AWG conductors.  

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive 

locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless 

steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head 

bolts for attachment to pedestal. Provide a center post for multi-way slipfitters. 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 

inclusion on the Department’s Qualified Products List for traffic signal equipment.  
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1. Sample submittal, 

2. Third-party independent laboratory testing results for each submitted module with evidence of 

testing and conformance with all of the Design Qualification Testing specified in section 6.4 

of each of the following Institute of Transportation Engineers (ITE) specifications: 

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 

Supplement  

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow 

Traffic Signal Supplement 

 Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 

Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories. 

They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories. 

Independent laboratory tests from other laboratories may be considered as part of the QPL 

submittal at the discretion of the Department, 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  

5. Submittal of manufacturer’s design and production documentation for the model, including 

but not limited to, electrical schematics, electronic component values, proprietary part 

numbers, bill of materials, and production electrical and photometric test parameters. 

6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 

traffic signal modules. 

In addition to meeting the performance requirements for the minimum period of 60 months, 

provide a written warranty against defects in materials and workmanship for the modules for a 

period of 60 months after installation of the modules. During the warranty period, the manufacturer 

must provide new replacement modules within 45 days of receipt of modules that have failed at no 

cost to the State.  Repaired or refurbished modules may not be used to fulfill the manufacturer’s 

warranty obligations.  Provide manufacturer’s warranty documentation to the Department during 

evaluation of product for inclusion on Qualified Products List (QPL). 

B. Vehicle Signal Heads: 

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with 

provisions for attaching backplates. 

Provide visors that are 8 inches in length for 8-inch vehicle signal head sections. Provide visors 

that are 10 inches in length for 12-inch vehicle signal heads. 

Provide a termination block with one empty terminal for field wiring for each indication plus one 

empty terminal for the neutral conductor. Have all signal sections wired to the termination block. 

Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread 

size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.  

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads. 

Mount the termination block in the red section on five-section vehicle signal heads. 
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Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less 

than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom 

of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and 

are used only for connecting the bottom signal sections together may be flat in construction.  

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance 

adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make 

complete, watertight connections of the vehicle signal heads to the messenger cable. Fabricate 

mounting assemblies from malleable iron or steel and provide serrated rings made of aluminum. 

Provide messenger cable hangers and balance adjusters that are galvanized before being painted. 

Fabricate balance adjuster eyebolt and eyebolt nut from stainless steel or galvanized malleable iron. 

Provide messenger cable hangers with U-bolt clamps. Fabricate washers, screws, bolts, clevis pins, 

cotter pins, nuts, and U-bolt clamps from stainless steel. 

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 

hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast 

arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment. 

Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.  

Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms.  Ensure 

all fastening hardware and fasteners are fabricated from stainless steel. 

Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an 

assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal 

sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and 

yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright 

type LEDs that are rated for 100,000 hours of continuous operation from 40°F to +165°F. Design 

modules to have a minimum useful life of 60 months and to meet all parameters of this specification 

during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 

connection to the existing terminal block in a standard signal head. Do not provide other types of 

crimped terminals with a spade adapter.   

Ensure the power supply is integral to the module assembly. On the back of the module, 

permanently mark the date of manufacture (month & year) or some other method of identifying date 

of manufacture.   

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 

LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 

smooth outer surface. 

1. LED Circular Signal Modules: 

Provide modules in the following configurations: 12-inch circular sections, and 8-inch circular 

sections. All makes and models of LED modules purchased for use on the State Highway System 

shall appear on the current NCDOT Traffic Signal Qualified Products List (QPL).  

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2012 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 
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Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red circular 17 11 

8-inch red circular 13 8 

12-inch green circular 15 15 

8-inch green circular 12 12 

For yellow circular signal modules, provide modules tested under the procedures outlined in the 

VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch 

circular module and 13 Watts or less for the 8-inch circular module.    

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

2. LED Arrow Signal Modules 

Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 

Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2012 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the 

ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 

Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and 

other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Arrow Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red arrow  12 9 

12-inch green arrow  11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in the 

VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

3. LED U-Turn Arrow Signal Modules: 

Provide modules in the following configurations: 12-inch left u-turn arrow signal modules and 

12-inch right u-turn arrow signal modules.   
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Modules are not required to be listed on the ITS and Signals Qualified Products List.  Provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that have minimum maintained luminous intensity values that are not less than 

16% of the values calculated using the method described in section 4.1 of the VTCSH Circular 

Supplement. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red u-turn arrow 17 11 

12-inch green u-turn arrow 15 15 

For yellow u-turn arrow signal modules, provide modules tested under the procedures outlined in 

the VTCSH Circular Supplement to ensure power required at 77° F is 22 Watts or less. 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

C. Signal Cable: 

Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide 

the following conductor insulation colors: 

 For 16-4 cable: white, yellow, red, and green 

 For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black 

stripe tracer, and green with black stripe tracer. Apply continuous stripe tracer on conductor 

insulation with a longitudinal or spiral pattern. 

Provide a ripcord to allow the cable jacket to be opened without using a cutter. IMSA 

specification 19-1 will not be acceptable. Provide a cable jacket labeled with the IMSA specification 

number and provide conductors constructed of stranded copper. 

3. TRAFFIC SIGNAL SUPPORTS 

3.1. METAL TRAFFIC SIGNAL SUPPORTS – ALL POLES 

A. General: 

Furnish and install metal poles with mast arms, grounding systems, and all necessary hardware. 

The work covered by this special provision includes requirements for the design, fabrication, and 

installation of both standard and custom/site specifically designed metal traffic signal supports and 

associated foundations.  

Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay 

braces.  Provide designs of completed assemblies with hardware that equals or exceeds AASHTO 

Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals 

5th Edition, 2009 (hereafter called 5th Edition AASHTO), including the latest interim specifications. 

Provide assemblies with a round or near-round (18 sides or more) cross-section, or a multi sided 

cross section with no less than six sides. The sides may be straight, convex, or concave. 
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Pole heights shown on signal plans are estimated from available data for bid purposes.  Prior to 

furnishing metal signal poles, use field measurements and adjusted cross-sections to determine 

whether pole heights are sufficient to obtain required clearances.  If pole heights are not sufficient, 

the Contractor should immediately notify the Engineer of the required revised pole heights. 

Ensure that metal signal poles permit cables to be installed inside poles and any required mast 

arms.  For holes in the poles and arms used to accommodate cables, provide full-circumference 

grommets. Arm flange plate wire access holes should be deburred, non grommeted, and oversized to 

fit around the 2” diameter grommeted shaft flange plate wire access hole.  

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-dip 

galvanized per section 1076.  Design structural assemblies with weep holes large enough and 

properly located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing 

on structures that meets or exceeds ASTM Standard A-123.  Provide galvanizing on hardware that 

meets or exceeds ASTM Standard A-153.  Ensure that threaded material is brushed and retapped as 

necessary after galvanizing.  Perform repair of damaged galvanizing that complies with the 

following: 

Repair of Galvanizing ........................................................................Article 1076-7 

Comply with article 1098-1B of the 2012 STANDARD SPECIFICATIONS FOR ROADS & 

STRUCTURES, hereinafter referred to as the Standard Specifications for submittal requirements. 

Furnish shop drawings for approval.  Provide the copies of detailed shop drawings for each type of 

structure as summarized below.  Ensure that shop drawings include material specifications for each 

component and identify welds by type and size on the detail drawing only, not in table format.  Do 

not release structures for fabrication until shop drawings have been approved by NCDOT.  

Provide an itemized bill of materials for all structural components and associated connecting 

hardware on the drawings. 

Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL) 

submittals. All shop drawings must include project location description, signal inventory number(s) 

and a project number or work order number on the drawings. 

Summary of information required for metal pole review submittal: 

 

Item Hardcopy 

Submittal 

Electronic 

Submittal 
Comments / Special Instructions 

Sealed, Approved Signal 

Plan/Loading Diagram 

1 1 All structure design information needs to reflect 

the latest approved signal plans 

Custom Pole Shop 

Drawings 

4 sets 1 set 

 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages. 

Standard Pole Shop 

Drawings (from the QPL) 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 
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multiple pages. 

Structure Calculations 1 set 1 set Not required for Standard QPL Poles 

Standard Pole Foundation 

Drawings 

1 set 1 set Submit drawings on 11” x 17” format media.  

Submit a completed Standard Foundation 

Selection form for each pole using foundation 

table on Metal Pole Drawing M-8. 

Custom Foundation 

Drawings 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages.  

If QPL Poles are used, include the corresponding 

QPL pole shop drawings with this submittal. 

 

Foundation Calculations  1 1 Submit copies of LPILE input, output and pile 

tip deflection graph per Section 11.4 of this 

specification for each foundation. 

Not required for Standard QPL Poles 

Soil Boring Logs and 

Report 

1 1 Report should include a location plan and a soil 

classification report including soil capacity, 

water level, hammer efficiency, soil bearing 

pressure, soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 

Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be 

sealed by either a Professional Engineer or geologist licensed in the state of North Carolina.  Include 

a title block and revision block on the shop drawings and foundation drawings showing the NCDOT 

inventory number. 

Shop drawings and foundation drawings may be submitted together or separately for 

approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 

approved.  Incomplete submittals will be returned without review. The Reviewer has the right to 

request additional analysis and copies of the calculations to expedite the approval process.  

 

B. Materials: 

Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM A 

595 Grade A tubes.  For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM A709 

Gr 50 min.  Provide pole and arm shafts that are round in cross section or multisided tubular shapes 

and have a uniform linear taper of 0.14 in/ft.  Construct shafts from one piece of single ply plate or 

coil so there are no circumferential weld splices.  Galvanize in accordance with AASHTO M 111 or 

an approved equivalent. 
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Use the submerged arc process or other NCDOT previously approved process suitable for pole 

shaft and arms to continuously weld pole shafts and arm shafts along their entire length. The 

longitudinal seam weld will be finished flush to the outside contour of the base metal.  Ensure shafts 

have no circumferential welds except at the lower end joining the shaft to the pole base and arm 

base. Provide welding that conforms to Article 1072-18 of the Standard Specifications, except that 

no field welding on any part of the pole will be permitted unless approved by a qualified engineer. 

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details. Fabricate 

anchor bases from plate steel meeting, as a minimum, the requirements of ASTM A 36M or cast 

steel meeting the requirements of ASTM A 27M Grade 485-250, AASHTO M270 Gr 36 or an 

approved equivalent. Conform to the applicable bolt pattern and orientation as shown on Metal Pole 

Standard Drawing Sheet M2. 

Ensure all hardware is galvanized steel or stainless steel.  The Contractor is responsible for 

ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not 

create a dissimilar metal corrosive reaction. 

Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm 

plate and pole plate.  Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when 

arm lengths are greater than 50’-0” long. 

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length. 

Provide 10” minimum thread projection at the top of the rod, and 8” minimum at the bottom of the 

rod.  Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and 

Anchor Rod Assemblies for Metal Poles provision.  

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the 

requirements of AASHTO M 232 (ASTM A 153). Ensure end caps for poles or mast arms are 

constructed of cast aluminum conforming to Aluminum Alloy 356.0F. 

Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the embedded 

end with 2 washers and 2 nuts. Provide a base plate template that matches the bolt circle diameter of 

the anchor bolt lock plate. Construct plates and templates from ¼” minimum thick steel with a 

minimum width of 4”. Galvanizing is not required for both plates. 

Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt. For nuts, use AASHTO M291 

grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO M293 or equivalent 

material. 

C. Construction Methods: 

Erect signal support poles only after concrete has attained a minimum allowable compressive 

strength of 3000 psi. Install anchor rod assemblies in accordance with the Foundations and Anchor 

Rod Assemblies for Metal Poles provision. 

For further construction methods, see construction methods for Metal Strain Pole, or Metal Pole 

with Mast Arm. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 

electrodes. 

For holes in the poles used to accommodate cables, install grommets before wiring pole or arm. 

Do not cut or split grommets. 
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Attach the terminal compartment cover to the pole by a sturdy chain or cable. Ensure the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandalism. Ensure the chain or cable will not interfere 

with service to the cables in the pole base. 

Attach cap to pole with a sturdy chain or cable. Ensure the chain or cable is long enough to 

permit the cap to hang clear of the opening when the cap is removed. 

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article 

1076-7 “Repair of Galvanizing.” 

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between the 

base plate and top of foundation for debris and pest control. 

Install a ¼” thick plate for concrete foundation tag to include: concrete grade, depth, diameter, 

and reinforcement sizes of the installed foundation. 

3.2. METAL POLE UPRIGHTS (VERTICAL MEMBERS) 

A. Materials: 

 Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade 

A or an approved equivalent.  

 Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent. 

 Have shafts that are continuously welded for the entire length by the submerged arc 

process, and with exposed welds ground or rolled smooth and flush with the base metal.  

Provide welding that conforms to Article 1072-18 of the Standard Specification except 

that no field welding on any part of the pole will be permitted. 

 Have Shafts with no circumferential welds except at the lower end joining the shaft to the 

base. 

 Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the 

requirements of ASTM A 36M or cast steel meeting the requirements of ASTM A 

27M Grade 485-250 or an approved equivalent. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 

and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 

the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 

Drawing Sheet M6 for construction details. 

Have poles permanently stamped above the hand holes with the identification tag details as 

shown on Metal Pole Standard Drawing Sheet M2. 

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic 

conduit (Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent to 

isolate conductors feeding luminaires. 

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no 

transverse butt welds.  Fabrication of two ply pole shafts is unacceptable with the exception of fluted 

shafts.  Provide tapers for all shafts that begin at base and that have diameters which decrease 

uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length. 
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Provide four anchor nuts and four washers for each anchor bolt.  Ensure that anchor bolts have 

required diameters, lengths, and positions, and will develop strengths comparable to their respective 

poles.   

Provide a terminal compartment with cover and screws in each pole that encompasses the hand 

hole and contains a 12-terminal barrier type terminal block.  Provide two terminal screws with a 

removable shorting bar between them for each termination.  Furnish terminal compartment covers 

attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure that the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandals from being able to disconnect the cover from the 

pole.  Ensure that the chain or cable will not interfere with service to the cables in the pole base. 

Install grounding lugs that will accept #4 or #6 AWG wire to electrically bond messenger cables 

to the pole. Refer to Metal Pole Standard Drawing Sheet M6 for construction details. 

For each pole, provide a 1/2 inch minimum thread diameter, coarse thread stud and nut for 

grounding which will accommodate #6 AWG ground wire.  Ensure that the lug is electrically bonded 

to the pole and is conveniently located inside the pole at the hand hole. 

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  

Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 

cap attached to the pole with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 

or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap is 

removed. 

When required by the plans, furnish couplings 42 inches above the bottom of the base for 

mounting of pedestrian pushbuttons. Provide mounting points consisting of 1-1/2 inch internally 

threaded half-couplings that comply with the NEC and that are mounted within the poles.  Ensure 

that couplings are essentially flush with the outside surfaces of the poles and are installed before any 

required galvanizing.  Provide a threaded plug in each mounting point.  Ensure that the surface of the 

plug is essentially flush with the outer end of the mounting point when installed and has a recessed 

hole to accommodate a standard wrench. 

1. MAST ARM POLE SHAFTS 

Ensure that allowable pole deflection does not exceed that allowed per 5
th

 Edition AASHTO. 

Ensure that maximum angular rotation of the top of the mast arm pole does not exceed 1 degree 40 

minutes (1°40'). 

B. Construction Methods: 

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings. 

Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes (1°40') of 

vertical. Install poles with the manufacturer’s recommended “rake.”  Use threaded leveling nuts to 

establish rake if required. 

3.3. MAST ARMS 

Provide pole plates and associated gussets and fittings for attachment of required mast arms.  As 

part of each mast arm attachment, provide a cable passage hole in the pole to allow passage of signal 

cables from the pole to the arm. 
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Ensure that allowable mast arm deflection does not exceed that allowed per 5
th

 Edition 

AASHTO.  Also when arm is fully loaded, tip of the arm shall not go below the arm attachment 

point with the pole for all load conditions per 5
th

 Edition AASHTO. 

Furnish all arm plates and necessary attachment hardware, including bolts and brackets.   

Provide two extra bolts for each arm. 

Provide grommet holes on the arms to accommodate cables for the signals. 

Provide arms with weatherproof connections for attaching to the shaft of the pole. 

Provide hardware that is galvanized steel, stainless steel, or corrosive-resistant aluminum. 

Provide a removable end cap with stainless steel attachment screws for the end of each mast arm.  

Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 

cap attached to the arm with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 

or cable is long enough to permit the cap to hang clear of the arm end opening when the cap is 

removed. 

Comply with the following for Steel Luminaire Arms: 

 In addition to tapered tube, luminaire arms may be standard weight black steel pipe 

conforming to ASTM A 53-90a, Type E or Type S, Grade B or an approved equivalent. 

 Conform to the welding requirements of the steel poles. 

 After all fabricating, cutting, punching, and welding are completed, luminaire arms should be 

hot-dipped galvanized inside and outside. 

 In accordance with the National Electrical Code (NEC) Article 230.2(E), provide 

identification of the electrical source provider for the luminaire feeder circuit with contact 

information on a permanent label located in the pole hand hole in the vicinity of the feeder 

circuit raceway. 

A. Materials: 

After all fabricating, cutting, punching, and welding are completed, hot-dip galvanize the 

structure in accordance with the AASHTO M 111 or an approved equivalent. 

B. Construction Methods: 

Install horizontal-type arms with sufficient manufactured rise to keep arm from deflecting below 

the arm attachment height. 

Attach cap to the mast arm with a sturdy chain or cable. Ensure that the chain or cable is long 

enough to permit the cap to hang clear of the arm opening when the cap is removed. 

For mast arm poles, use full penetration welds with back-up ring at the pole base and at the arm 

base connection. 

3.4. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES 

Analysis procedures and formulas shall be based on AASHTO 5
th

 Edition, latest ACI code and 

the Drilled Shafts: Construction Procedures and Design Methods FHWA-IF99-025 manual.  Design 

methods based on engineering publications or research papers needs to have prior approval from 
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NCDOT.  The Department reserves the right to accept or disapprove any method used for the 

analysis. 

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design. 

Foundation design for lateral load shall not exceed 1” lateral deflection at top of foundation.  

For lateral analysis, use LPILE Plus V6.0 or later. Inputs, results and corresponding graphs are to 

be submitted with the design calculations.  

Skin Friction is to be calculated using the α-method for cohesive soils and the β-method for 

cohesion-less soils (Broms method will not be accepted). Detailed descriptions of the “α” and 

“β” methods can be found in FHWA-IF-99-025. 

Omit first 2.5ft for cohesive soils when calculating skin friction.  

When extreme loading and poor soil conditions are encountered, the one diameter length omitted 

from the shaft depth calculations (per FHWA-1F-99-025) may be added back in for Torsion 

calculations (with prior NCDOT approval). 

When hammer efficiency is not provided, assume a value of 0.70. 

Design all custom foundations to carry the maximum capacity of each metal pole.  For standard 

case strain poles only, if a custom foundation is designed, use the actual shear, axial and moment 

reactions from the Standard Foundation Selection Table shown on Standard Drawing No. M8.  

When poor soil conditions are encountered which could create an excessively large foundation 

design, consideration may be given to allowing an exemption to the maximum capacity design. The 

contractor must gain approval from the engineer before reducing a foundation’s capacity.  On 

projects where poor soil is known to be present, it is advisable that the contractor consider getting 

foundations approved before releasing poles for fabrication. 

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope 

other than 8H: 1V or flatter. 

A. Description: 

Furnish and install foundations for NCDOT metal poles with all necessary hardware in 

accordance with the plans and specifications. 

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized 

intersections in North Carolina.  If the plans call for a standard pole, then a standard foundation may 

be selected from the plans.  However, the Contractor is not required to use a standard foundation.  If 

the Contractor chooses to design a non-standard site-specific foundation for a standard pole or if the 

plans call for a non-standard site-specific pole, design the foundation to conform to the applicable 

provisions in the NCDOT Metal Pole Standard Drawings and Section B7 (Non-Standard Foundation 

Design) below.  If non-standard site specific foundations are designed for standard QPL approved 

strain poles, the foundation designer must use the design moment specified by load case on Metal 

Pole Standard Drawing Sheet M8.  Failure to conform to this requirement will be grounds for 

rejection of the design. 

If the Contractor chooses to design a non-standard foundation for a standard pole and the soil test 

results indicate a standard foundation is feasible for the site, the Contractor will be paid the cost of 

the standard foundation (drilled pier and wing wall, if applicable). Any additional costs associated 

with a non-standard site-specific foundation including additional materials, labor and equipment will 
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be considered incidental to the cost of the standard foundation. All costs for the non-standard 

foundation design will also be considered incidental to the cost of the standard foundation. 

B. Soil Test and Foundation Determination: 

1. General: 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material. 

Drilled piers are of straight shaft type and vertical.  

Some standard drilled piers for supporting poles with mast arms may require wing walls to resist 

torsional rotation. Based upon this provision and the results of the required soil test, a drilled pier 

length and wing wall requirement may be determined and constructed in accordance with the plans. 

For non-standard site-specific poles, the contractor-selected pole fabricator will determine if the 

addition of wing walls is necessary for the supporting foundations. 

2. Soil Test: 

Perform a soil test at each proposed metal pole location.  Complete all required fill placement 

and excavation at each signal pole location to finished grade before drilling each boring. Soil tests 

performed that are not in compliance with this requirement may be rejected and will not be paid. 

Drill one boring to a depth of 26 feet within a 25 foot radius of each proposed foundation. 

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 

5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs: 

 A total of 100 blows have been applied in any 2 consecutive 6-in. intervals. 

 A total of 50 blows have been applied with < 3-in. penetration. 

Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route or 

SR #), (Street Name), ________ County, Signal Inventory No. _____”. Label borings with “B- N, S, 

E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection. Pole 

numbers should be made available to the Drill Contractor. Include pole numbers in the boring label 

if they are available. If they are not available, ensure the boring labels can be cross-referenced to 

corresponding pole numbers. For each boring, submit a legible (hand written or typed) boring log 

signed and sealed by a licensed Geologist or Professional Engineer registered in North Carolina. 

Include on each boring the SPT blow counts and N-values at each depth, depth of the boring, 

hammer efficiency, depth of water table and a general description of the soil types encountered using 

the AASHTO Classification System. 

 

3. Standard Foundation Determination: 

Use the following method for determining the Design N-value: 

NAVG = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

Total Number of N-values 

 

Y = (N@1’)
2
 + (N@2.5’)

2
 +  ……... (N@Deepest Boring Depth)

2
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Z = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

 

NSTD DEV =        (Total Number of N-values x Y) – Z
2
         

0.5 

(Total Number of N-values) x (Total Number of N-values – 1)  

Design N-value equals lesser of the following two conditions: 

NAVG – (NSTD DEV  x 0.45) 

Or 

Average of First Four N-Values =   (N@1’ + N@2.5’ + N@5’ + N@7.5’) 

4 

Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use 

average of N-values collected for second condition. Do not include the N-value at the 

deepest boring depth for above calculations if the boring is discontinued at or before 

the required boring depth because of criteria listed in Section 2 above. Use N-value of 

zero for weight of hammer or weight of rod. If N-value is greater than 50, reduce N-

value to 50 for calculations. 

If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use 

standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard 

Foundations Chart (sheet M 8) based on the Design N-value and the predominant soil type. For each 

standard pole location, submit a completed “Metal Pole Standard Foundation Selection Form” 

signed by the Contractor’s representative. Signature on form is for verification purposes only. 

Include the Design N-value calculation and resulting drilled pier length, “L,” on each form. 

If non-standard site-specific poles are shown on the plans, submit completed boring logs 

collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from the 

plans to the contractor-selected pole fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 

used and a non-standard foundation may be required. In such case, contact the Engineer. 

 The Design N-value is less than 4. 

 The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than 

the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for the 

additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole. If the slope around 

the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10 

feet from the top of an embankment slope, the Contractor is responsible for providing slope 

information to the foundation designer and to the Engineer so it can be considered in the design. 

The “Metal Pole Standard Foundation Selection Form” may be found at:  

http://www.ncdot.gov/doh/preconstruct/highway/geotech/formdet/misc/MetalPole.pdf 

If assistance is needed, contact the Engineer. 



R-5605 TS-19 Transylvania County 

Version 12.4 19 print date: 10/02/15 

4. Non-Standard Foundation Design: 

Design non-standard foundations based upon site-specific soil test information collected in 

accordance with Section 2 (Soil Test) above.  Design drilled piers for side resistance only in 

accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges. Use the 

computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. 

Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the 

current NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier 

foundation for each pole with a length and diameter that result in a horizontal lateral movement of 

less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch at the 

edge of the pier.  Contact the Engineer for pole loading diagrams for standard poles to be used for 

non-standard foundation designs.  Submit any non-standard foundation designs including drawings, 

calculations, and soil boring logs to the Engineer for review and approval before construction.   

C. Drilled Pier Construction: 

Construct drilled pier foundations in accordance with the Foundations and Anchor Rod 

Assemblies for Metal Poles provision. 

3.5. CUSTOM DESIGN OF TRAFFIC SIGNAL SUPPORTS 

A. General: 

Design traffic signal supports with foundations consisting of metal poles with mast arms. 

The lengths of the metal signal poles shown on the plans are estimated from available data for 

bid purposes. Determine the actual length of each pole from field measurements and adjusted cross-

sections. Furnish the revised pole heights to the Engineer. Use all other dimensional requirements 

shown on the plans. 

Ensure each pole includes an identification tag with information and location positions as 

defined on Metal Pole Standard Drawing Sheets M2, M3 and M4.  All pole shaft tags must include 

the NCDOT Inventory number followed by the pole number shown on the traffic signal or ITS (non-

signalized locations) plan. 

Design all traffic signal support structures using the following 5th Edition AASHTO specifications: 

 Design for a 50 year service life as recommended by Table 3-3. 

 Use the wind pressure map developed from 3-second gust speeds, as provided in Article 3.8. 

 Ensure signal support structures include natural wind gust loading and truck-induced gust 

loading in the fatigue design, as provided for in Articles 11.7.3 and 11.7.4, respectively. 

Designs need not consider periodic galloping forces. 

 Assume the natural wind gust speed in North Carolina is 11.2 mph. For natural wind fatigue 

stress calculations, utilize a drag coefficient (Cd) computed for 11.2 mph wind velocity and 

not the basic wind speed velocity. 

 Design for Category II fatigue, as provided for in Article 11.6, unless otherwise specified. 

 Calculate all stresses using applicable equations from Section 5. The Maximum allowable 

stress ratios for all signal support designs are 0.9.  

 Conform to article 10.4.2 and 11.8 for all deflection requirements.  
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Ensure that the design permits cables to be installed inside poles and mast arms.  

Unless otherwise specified by special loading criteria, the computed surface area for ice load on 

signal heads is: 

 3-section, 12-inch, Surface area: 26.0 ft
2 

 (17.0 ft
2
 without back plate) 

 4-section, 12-inch, Surface area: 32.0 ft
2   

(21.0 ft
2
 without back plate) 

 5-section, 12-inch, Surface area: 42.0 ft
2
  (29.0 ft

2
 without back plate) 

The ice loading for signal heads defined above includes the additional surface area that back 

plates will induce. Special loading criteria may be specified in instances where back plates will not 

be installed on signal heads. Refer to the Loading Schedule on each Metal Pole Loading Diagram for 

revised signal head surface areas. The pole designer should revise ice loads accordingly in this 

instance. Careful examination of the plans when this is specified is important as this may impact 

sizing of the metal support structure and foundation design which could affect proposed bid quotes. 

All maximum stress ratios of 0.9 still apply.  

Assume the combined minimum weight of a messenger cable bundle (including messenger 

cable, signal cable and detector lead-in cables) is 1.3 lbs/ft. Assume the combined minimum 

diameter of this cable bundle is 1.3 inches. 

Ensure that designs provide a removable pole cap with stainless steel attachment screws for each 

pole top and mast arm end. 

B. Metal Poles: 

Submit design drawings for approval including pre-approved QPL pole drawings. Show all the 

necessary details and calculations for the metal poles including the foundation and connections. 

Include NCDOT inventory number on design drawings. Include as part of the design calculations the 

ASTM specification numbers for the materials to be used. Provide the types and sizes of welds on 

the design drawings. Include a Bill of Materials on design drawings. Ensure design drawings and 

calculations are signed, dated, and sealed by the responsible professional engineer licensed in the 

state of North Carolina. Immediately bring to the attention of the Engineer any structural deficiency 

that becomes apparent in any assembly or member of any assembly as a result of the design 

requirements imposed by these specifications, the plans, or the typical drawings. Said Professional 

Engineer is wholly responsible for the design of all poles and arms.  Review and acceptance of these 

designs by the Department does not relieve the said Professional Engineer of his responsibility. Do 

not fabricate the assemblies until receipt of the Department’s approval of the design drawings. 

For mast arm poles, provide designs with provisions for pole plates and associated gussets and 

fittings for mast arm attachment. As part of each mast arm attachment, provide a grommeted 2” 

diameter hole on the shaft side of the connection to allow passage of the signal cables from the pole 

to the arm. 

Where ice is present, assume wind loads as shown in Figure 3-5 of the 5th Edition AASHTO 

Specification for Group III loading. 

For each strain pole, provide two messenger cable clamps and associated hardware to attach the 

messenger support cable.  Ensure that the diameter of the clamps is appropriately designed to be 

adjustable from 1’-6” inches below the top, down to 6’-6” below the top of the pole.  Do not attach 

more than one messenger support cable to a messenger cable clamp. 
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Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 

and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 

the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 

Drawing Sheet M6 for construction details. 

Design tapers for all pole shafts that begin at the base with diameters that decrease uniformly at 

the rate of 0.14 inch per foot of length. 

Design a base plate on each pole. The minimum base plate thickness for all poles is determined 

by the following criteria: 

Case 1  Circular or rectangular solid base plate with the upright pole welded to the top surface of 

base plate with full penetration butt weld, and where no stiffeners are provided. A base plate with 

a small center hole, which is less than 1/3 of the upright diameter, and located concentrically 

with the upright pole, may be considered as a solid base plate. 

The magnitude of bending moment in the base plate, induced by the anchoring force of each 

anchor bolt is M = (P x D1) / 2, where  

 

M = bending moment at the critical section of the base plate induced by one anchor bolt 

P = anchoring force of each anchor bolt 

D1 = horizontal distance between the anchor bolt center and the outer face of the upright, 

or the difference between the bolt circle radius and the outside radius of the upright 

Locate the critical section at the face of the anchor bolt and perpendicular to the bolt circle 

radius. The overlapped part of two adjacent critical sections is considered ineffective. 

Case 2  Circular or rectangular base plate with the upright pole socketed into and attached to the 

base plate with two lines of fillet weld, and where no stiffeners are provided, or any base plate 

with a center hole that is larger in diameter than 1/3 of the upright diameter. 

The magnitude of bending moment induced by the anchoring force of each anchor bolt is M = P 

x D2, 

where P = anchoring force of each anchor bolt                                         

D2 = horizontal distance between the face of the upright and the face of the anchor bolt 

nut 

Locate the critical section at the face of the anchor bolt top nut and perpendicular to the radius of 

the bolt circle. The overlapped part of two adjacent critical sections is considered ineffective. 

If the base plate thickness calculated for Case 2 is less than Case 1, use the thickness calculated 

for Case 1. 

The following additional owner requirements apply concerning pole base plates. 

 Ensure that whichever case governs as defined above, the anchor bolt diameter is set to 

match the base plate thickness. If the minimum diameter required for the anchor bolt exceeds 

the thickness required for the base plate, set the base plate thickness equal to the required bolt 

diameter. 
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 For dual mast arm supports, or for single mast arm supports 50’ or greater, use a minimum 8 

bolt orientation with 2” diameter anchor bolts, and a 2” thick base plate. 

 For all metal poles with mast arms, use a full penetration groove weld with a backing ring to 

connect the pole upright component to the base. Refer to Metal Pole Standard Drawing Sheet 

M4. 

Ensure that designs have anchor bolt holes with a diameter 1/4 inch larger than the anchor 

bolt diameters in the base plate. 

Ensure that the anchor bolts have the required diameters, lengths, and positions, and will develop 

strengths comparable to their respective poles. 

Provide designs with a 6 x 12-inch hand hole with a reinforcing frame for each pole. 

Provide designs with a terminal compartment with cover and screws in each pole that 

encompasses the hand hole and contains provisions for a 12-terminal barrier type terminal block.  

For each pole, provide designs with provisions for a 1/2 inch minimum thread diameter, coarse 

thread stud and nut for grounding which will accommodate a #6 AWG ground wire. Ensure the lug 

is electrically bonded to the pole and is conveniently located inside the pole at the hand hole. 

When required, design couplings on the pole for mounting pedestrian pushbuttons at a height of 

42 inches above the bottom of the base. Provide mounting points consisting of 1-1/2 inch internally 

threaded half-couplings that comply with the NEC that are mounted within the poles. Ensure the 

couplings are essentially flush with the outside surfaces of the poles and are installed before any 

required galvanizing. Provide a threaded plug for each half coupling. Ensure that the surface of the 

plug is essentially flush with the outer end of the mounting point when installed and has a recessed 

hole to accommodate a standard wrench. 

C. Mast Arms: 

Design all arm plates and necessary attachment hardware, including bolts and brackets as 

required by the plans. 

Design for grommeted holes on the arms to accommodate the cables for the signals if specified. 

Design arms with weatherproof connections for attaching to the shaft of the pole. 

Always use a full penetration groove weld with a backing ring to connect the mast arm to the 

pole. Refer to Metal Pole Standard Drawing Sheet M5. 

Capacity of tapped flange plate must be sufficient to develop the full capacity of the connecting 

bolts.  In all cases the flange plate of both arm and shaft must be at least as thick as the arm 

connecting bolts are in diameter.  

3.6. POLE NUMBERING SYSTEM 

A. New Poles 

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole 

Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”. 

3.7.       MEASUREMENT AND PAYMENT 

Actual number of metal poles with single mast arms furnished, installed, and accepted. 

Actual number of metal poles with dual mast arms furnished, installed, and accepted. 
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Actual number of soil tests with SPT borings drilled furnished and accepted. 

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed 

and accepted. 

Actual number of designs for mast arms with metal poles furnished and accepted. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 

will be considered incidental to designing signal support structures. 

Payment will be made under: 

Metal Pole with Single Mast Arm ..................................................................................................Each 

Metal Pole with Dual Mast Arm .....................................................................................................Each 

Soil Test ..........................................................................................................................................Each 

Drilled Pier Foundation........................................................................................................ Cubic Yard 

Mast Arm with Metal Pole Design .................................................................................................Each 

 

 

4. CONTROLLERS WITH CABINETS 

4.1. MATERIALS – TYPE 2070L CONTROLLERS 

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated 

August 16, 2002, plus Errata 1 dated October 27, 2003 and Errata 2 dated June 08, 2004) except as 

required herein.  

Furnish Model 2070L controllers. Ensure that removal of the CPU module from the controller 

will place the intersection into flash. 

The Department will provide software at the beginning of the burning-in period. Contractor shall 

give 5 working days notice before needing software. Program software provided by the Department. 

Provide model 2070L controllers with the latest version of OS9 operating software and device 

drivers, composed of the unit chassis and at a minimum the following modules and assemblies: 

 MODEL 2070 1B, CPU Module, Single Board  

 MODEL 2070-2A, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 

Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4A, Power Supply Module, 10 AMP 

 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all 

master controller locations. 

For each master location and central control center, furnish a U.S. Robotics V.92 or approved 

equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-

furnished microcomputers. Include all necessary hardware to ensure telecommunications. 
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4.2.      MATERIALS – GENERAL CABINETS 

Provide a moisture resistant coating on all circuit boards. 

 

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between 

each load switch field terminal and equipment ground.  Electrical performance is outlined below. 

 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 

radio frequency interference filter between the stages of the device. Ensure that a maximum 

continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20 

peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum 

clamp voltage of 395V at 20,000A with a nominal series inductance of 200h. Ensure that the 

voltage does not exceed 395V. Provide devices that comply with the following: 

 

Frequency (Hz) Minimum Insertion Loss 

(dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 
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4.3. MATERIALS – TYPE 170E CABINETS 

A. Type 170 E Cabinets General: 

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet 

Assembly Specification (dated July 2008), except as required herein. 

Furnish model 336S pole mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps.  Do not reassign load switches to accommodate overlaps unless shown on electrical 

details. Provide 336S pole mounted cabinets that are 46” high with 40” high internal rack 

assemblies. 

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps. When overlaps are required, provide auxiliary output files for the overlaps. Do not 

reassign load switches to accommodate overlaps unless shown on electrical details. 

Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and 

model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) model 

2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1) 

DC isolator (located in slot I14),  and four (4) model 430 flash transfer relays (provide seven (7) 

model 430 flash transfer relays if auxiliary output file is installed) with each cabinet. 

B. Type 170 E Cabinet Electrical Requirements: 

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict 

monitor initiated flashing operation, the controller starts up in the programmed start up phases and 

start up interval. 

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or 

container and placed in the cabinet drawer.  

All AC+ power is subject to radio frequency signal suppression. 

Provide surge suppression in the cabinet for each type of cabinet device. Provide surge 

protection for the full capacity of the cabinet input file. Provide surge suppression devices that 

operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression 

devices provide both common and differential modes of protection.  

Provide a pluggable power line surge protector that is installed on the back of the PDA (power 

distribution assembly) chassis to filter and absorb power line noise and switching transients.  Ensure 

the device incorporates LEDs for failure indication and provides a dry relay contact closure for the 

purpose of remote sensing. Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A 

Maximum Clamp Voltage……………………….395VAC 

Operating Current………………………………..15 amps 

Response Time…………………………………..< 5 nanoseconds 
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Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device 

meets the following specifications: 

 

Peak Surge Current (6 times, 8x20µs)   

(Differential Mode)………………………….400A 

(Common Mode)……………………………1,000A 

Occurrences (8x20µs waveform)………………..500 min @ 200A 

Maximum Clamp Voltage     

(Differential Mode @400A)…………………35V 

(Common Mode @1,000A)………………….35V 

Response Time…………………………………..< 5 nanoseconds 

Maximum Capacitance…………………………..35 pF 

 

Provide a data communications surge suppressor for each communications line entering or 

leaving the cabinet.  Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 min @ 2,000A 

Maximum Clamp Voltage……………………….Rated for equipment protected 

Response Time…………………………………..< 1 nanosecond 

Maximum Capacitance………………………….1,500 pF 

Maximum Series Resistance…………………….15 

 

Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the 

device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 @ 2,000A 

Maximum Clamp Voltage……………………….30V 

Response Time…………………………………..< 1 nanosecond 

 

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure the 

device meets the following specifications: 
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Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Maximum Clamp Voltage………………………350VAC 

Response Time…………………………………..< 200 nanoseconds 

Discharge Voltage ………………………………<200 Volts @ 1,000A 

Insulation Resistance……………………………≥100 MΩ 

 

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand 

maximum overcurrents which could occur before protective device thresholds are attained and 

current flow is interrupted. 

If additional surge protected power outlets are needed to accommodate fiber transceivers, 

modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum 

rating of 15 A / 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure 

the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA. 

Ensure power outlet strip is mounted securely; provide strain relief if necessary. 

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide 

the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure the 

door switches apply DC ground to the Input File when either the front door or the rear door is open. 

 

Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent 

fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide 

sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently 

locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or 

terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4 

lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the 

respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit 

breaker). 
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Furnish a police panel with a police panel door. For model 336S cabinets, mount the police panel 

on the rear door.  Ensure that the police panel door permits access to the police panel when the main 

door is closed. Ensure that no rainwater can enter the cabinet even with the police panel door open. 

Provide a police panel door hinged on the right side as viewed from the front. Provide a police panel 

door lock that is keyed to a standard police/fire call box key. In addition to the requirements of LA 

Specification No. 54-053-08, provide the police panel with a toggle switch connected to switch the 

intersection operation between normal stop-and-go operation (AUTO) and manual operation 

(MANUAL). Ensure that manual control can be implemented using inputs and software such that the 

controller provides full programmed clearance times for the yellow clearance and red clearance for 

each phase while under manual control. 

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control 

the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.  

Ensure the 336S cabinet Input File is wired as follows: 
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336S Cabinet 

Port-Bit/C-1 Pin Assignment 

Slot # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

C-1 

(Spares) 
59 60 61 62 63 64 65 66 75 76 77 78 79 80 

Port 

C-1 

3-2 

56 

1-1 

39 

3-4 

58 

1-3 

41 

3-1 

55 

1-2 

40 

3-3 

57 

1-4 

42 

2-5 

51 

5-5 

71 

5-6 

72 

5-1 

67 

5-2 

68 

6-7 

81 

Port 

C-1 

2-1 

47 

1-5 

43 

2-3 

49 

1-7 

45 

2-2 

48 

1-6 

44 

2-4 

50 

1-8 

46 

2-6 

52 

5-7 

73 

5-8 

74 

5-3 

69 

5-4 

70 

6-8 

82 

 

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on 

the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the 

rear of the PDA. 

Provide detector test switches mounted at the top of the cabinet rack or other convenient location 

which may be used to place a call on each of eight phases based on the chart below. Provide three 

positions for each switch: On (place call), Off (normal detector operation), and Momentary On 

(place momentary call and return to normal detector operation after switch is released). Ensure that 

the switches are located such that the technician can read the controller display and observe the 

intersection. 

Connect detector test switches for cabinets as follows: 

336S Cabinet 332 Cabinet 

Detector Call Switches Terminals Detector Call Switches Terminals 

Phase 1   I1-F Phase 1   I1-W 

Phase 2   I2-F Phase 2   I4-W 

Phase 3   I3-F Phase 3   I5-W 

Phase 4   I4-F Phase 4   I8-W 

Phase 5   I5-F Phase 5   J1-W 

Phase 6   I6-F Phase 6   J4-W 

Phase 7   I7-F Phase 7   J5-W 

Phase 8   I8-F Phase 8   J8-W 

 

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent 

contacts per side, dual-sided with 0.156 inch contact centers.  Provide the PCB 28/56 connector 

contacts with solder eyelet terminations.   Ensure all connections to the PCB 28/56 connector are 

soldered to the solder eyelet terminations.   
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Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector 

pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and U 

of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2, 

which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an 

additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown 

below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and 

yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires 

for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for 

optional use. 

 

 P1 P2 P3 

PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO 

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114 

2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105 

3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120 

4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111 

 

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as 

specified in LA Specification No. 54-053-08.   

Provide a P20 connector that mates with and is compatible with the red interface connector 

mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface 

connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that 

removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition 

and place the cabinet into flashing operation. 

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.  

Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable braided 

sleeve around the wires to organize and protect the wires. 

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor 

as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of 

the P20 connector.  When no auxiliary output file is installed in the cabinet, provide wires for 

channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused wires with 

ring type lugs, insulated, and bundled for optional use. 

 

 P20 Connector 

PIN FUNCTION CONN TO PIN FUNCTION CONN TO 

1 Channel 15 Red 119 2 Channel 16 Red 110 

3 Channel 14 Red 104 4 Chassis GND 01-9 

5 Channel 13 Red 113 6 N/C  

7 Channel 12 Red AUX 101 8 Spec Function 1  

9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114 

11 Channel 9 Red AUX 121 12 Channel 8 Red 107 
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Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.  

When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage socket 

located on the Input Panel or on the rear of the PDA. 

Do not wire pin 12 of the load switch sockets. 

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the 

Power Distribution Assembly (PDA) is a four pole relay and K2 on the PDA is a two pole relay. 

Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit 

breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000 

RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature 

on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the circuit 

breaker manufacturer to provide gang tripping operation. 

 

 

Ensure auxiliary output files are wired as follows: 

 

13 Channel 7 Red 122 14 Channel 6 Red 134 

15 Channel 5 Red 131 16 Channel 4 Red 101 

17 Channel 3 Red 116 18 Channel 2 Red 128 

19 Channel 1 Red 125 20 Red Enable 01-14 
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AUXILIARY OUTPUT FILE 

TERMINAL BLOCK TA ASSIGNMENTS 

POSITION FUNCTION 

1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3 

(OLE) 

2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3 

(OLF) 

3 Flash Transfer Relay Coils 

4 AC - 

5 Power Circuit 5 

6 Power Circuit 5 

7 Equipment Ground Bus 

8 NC 

 

Provide four spare load resistors mounted in each cabinet.   Ensure each load resistor is rated as 

shown in the table below.   Wire one side of each load resistor to AC-.  Connect the other side of 

each resistor to a separate terminal on a four (4) position terminal block.  Mount the load resistors 

and terminal block either inside the back of Output File No. 1 or on the upper area of the Service 

Panel. 

 

ACCEPTABLE LOAD RESISTOR 

VALUES 

VALUE (ohms) WATTAGE 

1.5K – 1.9 K 25W (min) 

2.0K – 3.0K 10W (min) 

 

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC 

isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation 

Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1. 

C. Type 170 E Cabinet Physical Requirements: 

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as 

specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal Panel as 

specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the Service 

Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs as 

specified in LA Specification No. 54-053-08. 
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Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on 

the cabinet is stainless steel or a Department approved non-corrosive alternate.  

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure 

and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same 

standards as the cabinet and doors.  

Provide front and rear doors with latching handles that allow padlocking in the closed position. 

Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place 

the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key. 

Provide an additional 4.0 inches minimum gripping length. 

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1) 

police master key with each cabinet. Ensure main door locks allow removal of keys in the locked 

position only. 

Provide a surge protection panel with 16 loop surge protection devices and designed to allow 

sufficient free space for wire connection/disconnection and surge protection device replacement. For 

model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional 

two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to 

protect four slots. Provide no protection devices on slot I14.  

For pole mounted cabinets, mount surge protection devices for the AC+ interconnect inputs, 

inductive loop detector inputs, and low voltage DC inputs on a swing down panel assembly 

fabricated from sturdy aluminum. Attach the swing down panel to the bottom rear cabinet rack 

assembly using thumb screws. Ensure the swing down panel allows for easy removal of the input file 

without removing the surge protection panel assembly or its parts. Have the surge protection devices 

mounted horizontally on the panel and soldered to the feed through terminals of four 14 position 

terminal blocks with #8 screws mounted on the other side. Ensure the top row of terminals is 

connected to the upper slots and the bottom row of terminals is connected to the bottom slots. 

Provide a 15 position copper equipment ground bus attached to the field terminal side (outside) of 

the swing down panel for termination of loop lead-in shield grounds. Ensure that a Number 4 AWG 

green wire connects the surge protection panel assembly ground bus to the main cabinet equipment 

ground. 
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For base mounted cabinets, mount surge protection panels on the left side of the cabinet as viewed 

from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily 

removable. Mount the surge protection devices in vertical rows on each panel and connect the 

devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge 

protection panel, terminate all grounds from the surge protection devices on a copper equipment 

ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input 

file using spade lugs for input file protection. 
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Provide permanent labels that indicate the slot and the pins connected to each terminal that may 

be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to 

each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal 

pins of the input slots (either D & E for upper or J & K for lower).   

 Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller 

mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside 

the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a 

storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as 

the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the 

shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070L 

controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in 

the fully extended position and does not inhibit the removal of the 2070L controller or removal of 

cards inside the controller when fully extended. Provide a locking mechanism that is easily released 

when the shelf is to be returned to its non-use position directly under the controller. 

D. Model 2018 Enhanced Conflict Monitor: 

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.  

Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict 

monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated 

March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210 

monitor unit and other requirements stated in this specification.  

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin EE 

and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict 

programming card shall be floating.  Ensure that the absence of the conflict programming card will 

cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until 

the programming card is properly inserted and the conflict monitor is reset. 

      Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically 

display the status of the monitor under normal conditions and to provide a comprehensive review of 

field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the 

channels that were active during a conflict condition and the channels that experienced a failure for 

all other per channel fault conditions detected.  Ensure that these indications and the status of each 

channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the following: 

 AC Power (Green LED indicator) 

 VDC Failed (Red LED indicator) 

 WDT Error (Red LED indicator) 

 Conflict (Red LED indicator) 

 Red Fail (Red LED indicator) 

 Dual Indication (Red LED indicator) 

 Yellow/Clearance Failure (Red LED indicator) 

 PCA/PC Ajar (Red LED indicator) 
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 Monitor Fail/Diagnostic Failure (Red LED indicator) 

 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18 

channels) 

Provide a switch to set the Red Fail fault timing.   Ensure that when the switch is in the ON 

position the Red Fail fault timing value is set to 1350 +/- 150ms (2018 mode).  Ensure that when the 

switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150ms (210 mode). 

Provide a switch to set the Watchdog fault timing.   Ensure that when the switch is in the ON 

position the Watchdog fault timing value is set to 1.0 +/- 0.1s (2018 mode).  Ensure that when the 

switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1s (210 mode). 

Provide a jumper or switch to set the AC line brown-out levels.   Ensure that when the jumper is 

present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms, 

the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is 

set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch is in the 

OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage 

threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17ms (210 

mode). 

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure 

that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function 

is disabled.  In this mode of operation, a Watchdog fault will be reset following a power loss, 

brownout, or power interruption.  Ensure that when the jumper is present or the switch is in the ON 

position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog fault will 

be retained until a Reset command is issued.  

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  Ensure 

that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a 

voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).  

Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’ 

at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode). 

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor 

with a red interface connector mounted on the front of the monitor.  Ensure the connector is a 20 pin, 

right angle, center polarized, male connector with latching clip locks and polarizing keys.  Ensure 

the right angle solder tails are designed for a 0.062” thick printed circuit board.  Keying of the 

connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the connector has two rows 

of pins with the odd numbered pins on one row and the even pins on the other row.  Ensure the 

connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating length of the connector 

pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.  
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Ensure the red interface connector pins on the monitor have the following functions: 

 

Pin # Function Pin # Function 

 1 Channel 15 Red  2 Channel 16 Red 

 3 Channel 14 Red  4 Chassis Ground 

 5 Channel 13 Red  6 Special Function 2 

 7 Channel 12 Red  8 Special Function 1 

 9 Channel 10 Red 10 Channel 11 Red 

11 Channel 9 Red 12 Channel 8 Red 

13 Channel 7 Red 14 Channel 6 Red 

15 Channel 5 Red 16 Channel 4 Red 

17 Channel 3 Red 18 Channel 2 Red 

19 Channel 1 Red 20 Red Enable 

 

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a 

latching fault condition and place the cabinet into flashing operation.  
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Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red 

Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active 

when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function 

input shall be sensed not active when the input voltage is less than 50 Vrms or the duration is less 

than 250 ms. A Special Function input is undefined by these specifications and may or may not be 

sensed active when the input voltage is between 50 Vrms and 70 Vrms or the duration is between 250 

ms and 550 ms. 

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following 

requirements: 

 consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on” 

condition;  

 consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off” 

condition (no valid signal);   

 consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms and 

500 ms to be undefined by these specifications;   

 consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 ms 

as an “on” condition; 

 consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms as 

an “off” condition; and 

 consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration between 

200 ms and 500 ms to be undefined by these specifications. 

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and 

the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and 

will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through 

the external remote reset input for the following failures: 

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no 

“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor 

channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor 

channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms 

when used with a 2070L controller, ensure monitor will trigger and put the intersection into 

flash. If the absence of any indication condition lasts less that 750 ms when used with a 170 

controller and 1200 ms when used with a 2070L controller, ensure conflict monitor will not 

trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  Have red monitoring occur when all of the following input 

conditions are in effect:  

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70 

Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and  

b) Neither Special Function 1 nor Special Function 2 inputs are active. 
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c) Pin #EE (output relay common) is not active 

2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a 

green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy). If a channel fails 

to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second) 

following the detection of an “on” signal at a Green input for that channel, ensure that the 

monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing 

yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  This fault shall not occur when the channel is programmed 

for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common) 

is active. 

3. Dual Indications on the Same Channel: In this condition, more than one indication 

(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are 

detected for a period greater than 500 ms, ensure that the conflict monitor triggers and 

displays the proper failure indication (Dual Ind fault). If this condition is detected for less 

than 200 ms, ensure that the monitor does not trigger.  G-Y-R dual indication monitoring 

shall be enabled on a per channel basis by the use of switches located on the conflict monitor.  

G-Y dual indication monitoring shall be enabled for all channels by use of a switch located 

on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or 

pin #EE (output relay common) is active. 

4. Configuration Settings Change: The configuration settings are comprised of (as a 

minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any 

option switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict 

monitor compares the current configuration settings with the previous stored configuration 

settings on power-up, on reset, and periodically during operation.  If any of the configuration 

settings are changed, ensure that the conflict monitor triggers and causes the program card 

indicator to flash.  Ensure that configuration change faults are only reset by depressing and 

holding the front panel reset button for a minimum of three seconds.  Ensure the external 

remote reset input does not reset configuration change faults.  

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz ± 

20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure the 

conflict monitor will resume normal operation when the AC Line voltage returns above the “restore” 

level.  Ensure the AC Power indicator will remain illuminated when the AC voltage returns above 

the “restore” level.  Should an AC Line power interruption occur while the monitor is in the fault 

mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the 

correct fault and channel indicators will be displayed. 

Provide a flash interval of at least 6 seconds and at most 10 seconds in duration following a 

power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will suspend 

all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of 

4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the flash interval 

after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False 

state and the AC Line voltage is greater than the “restore” level.  If the watchdog input has not made 
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5 transitions between the True and False state within 10 ± 0.5 seconds, the monitor shall enter a 

WDT error fault condition. 

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using 

the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54 

research project for protected-permissive left turn signal displays.  Ensure the conflict monitor will 

operate in the FYA mode and FYAc (Compact) mode as specified below to monitor each channel for 

the following fault conditions: Conflict, Red Fail, Dual Indication, and Clearance.  Provide a switch 

to select between the FYA mode and FYAc mode.  Provide a switch to select each FYA phase 

movement for monitoring. 

 

FYA mode 

 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red 

Yellow 

Arrow 

Channel 9 

Yellow 

Channel 10 

Yellow 

Channel 11 

Yellow 

Channel 12 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 9 

Green 

Channel 10 

Green 

Channel 11 

Green 

Channel 12 

Green 

Green 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

 

 

FYAc mode 

 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red 

Yellow 

Arrow 

Channel 1 

Yellow 

Channel 3 

Yellow 

Channel 5 

Yellow 

Channel 7 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

Green 

Arrow 

Channel 9 

Green 

Channel 9 

Yellow 

Channel 10 

Green 

Channel 10 

Yellow 
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Ensure that the conflict monitor will log at least nine of the most recent events detected by the 

monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum the 

time, date, type of event, status of each field signal indication with RMS voltage, and specific 

channels involved with the event.  Ensure the conflict monitor will log the following events: monitor 

reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that shows all 

channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds 

prior to the current fault trigger point.  Ensure the display resolution of the inputs for the signal 

sequence log is not greater than 50 ms.   

For conflict monitors used within an Ethernet communications system, provide a conflict 

monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by 

a local notebook computer and remotely via a workstation or notebook computer device connected 

to the signal system local area network.  The Ethernet port shall be electrically isolated from the 

conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  Integrate 

monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date from a 

network server in order to synchronize the on-board times between the conflict monitor and the 

controller.  Furnish and install the following Windows based, graphic user interface software on 

workstations and notebook computers where the signal system client software is installed: 1) 

software  to view and retrieve all event log information, 2) software that will search and display a list 

of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict 

monitor’s network parameters such as IP address and subnet mask.   

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female 

connector) on the front panel of the conflict monitor in order to provide communications from the 

conflict monitor to the 170/2070L controller or to a Department-furnished laptop computer.  

Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis 

Ground.  Ensure that the controller can receive all event log information through a controller 

Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module 

(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm 

Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide a 

Windows based graphic user interface software to communicate directly through the same monitor 

RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished 

laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor to function 

as a DCE device with pin connections as follows: 
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Conflict Monitor RS-232C/D (DB-9 Female) Pinout 

Pin Number Function I/O 

1 DCD O 

2 TX Data O 

3 RX Data I 

4 DTR I 

5 Ground - 

6 DSR O 

7 CTS I 

8 RTS O 

9 NC - 
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MONITOR BOARD EDGE CONNECTOR 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 2 Yellow 

2 Channel 13 Green B Channel 6 Green 

3 Channel 6 Yellow C Channel 15 Green 

4 Channel 4 Green D Channel 4 Yellow 

5 Channel 14 Green E Channel 8 Green 

6 Channel 8 Yellow F Channel 16 Green 

7 Channel 5 Green H Channel 5 Yellow 

8 Channel 13 Yellow J Channel 1 Green 

9 Channel 1 Yellow K Channel 15 Yellow 

10 Channel 7 Green L Channel 7 Yellow 

11 Channel 14 Yellow M Channel 3 Green 

12 Channel 3 Yellow N Channel 16 Yellow 

13 Channel 9 Green P Channel 17 Yellow 

14 Channel 17 Green R Channel 10 Green 

15 Channel 11 Yellow S Channel 11 Green 

16 Channel 9 Yellow T Channel 18 Yellow 

17 Channel 18 Green U Channel 10 Yellow 

--  --  

18 Channel 12 Yellow V Channel 12 Green 

19 Channel 17 Red W Channel 18 Red 

20 Chassis Ground X Not Assigned 

21 AC- Y DC Common 

22 Watchdog Timer Z External Test Reset 

23 +24VDC AA +24VDC 

24 Tied to Pin 25 BB Stop Time (Output) 

25 Tied to Pin 24 CC Not Assigned 

26 Not Assigned DD Not Assigned 

27 Relay Output, Side #3, N.O. EE Relay Output,Side 

#2,Common 

28 Relay Output, Side #1, N.C. FF AC+ 

 

                --  Slotted for keying between Pins 17/U and 18/V 
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 1 Green 

2 Channel 3 Green B Channel 2 Green 

3 Channel 4 Green C Channel 3 Green 

4 Channel 5 Green D Channel 4 Green 

5 Channel 6 Green E Channel 5 Green 

6 Channel 7 Green F Channel 6 Green 

7 Channel 8 Green H Channel 7 Green 

8 Channel 9 Green J Channel 8 Green 

9 Channel 10 Green K Channel 9 Green 

10 Channel 11 Green L Channel 10 Green 

11 Channel 12 Green M Channel 11 Green 

12 Channel 13 Green N Channel 12 Green 

13 Channel 14 Green P Channel 13 Green 

14 Channel 15 Green R Channel 14 Green 

15 Channel 16 Green S Channel 15 Green 

16 N/C T PC AJAR 

17 Channel 1 Yellow U Channel 9 Yellow 

18 Channel 2 Yellow V Channel 10 Yellow 

19 Channel 3 Yellow W Channel 11 Yellow 

20 Channel 4 Yellow X Channel 12 Yellow 

21 Channel 5 Yellow Y Channel 13 Yellow 

22 Channel 6 Yellow Z Channel 14 Yellow 

23 Channel 7 Yellow AA Channel 15 Yellow 

24 Channel 8 Yellow BB Channel 16 Yellow 

--  --  

25 Channel 17 Green CC Channel 17 Yellow 

26 Channel 18 Green DD Channel 18 Yellow 

27 Channel 16 Green EE PC AJAR (Program Card) 

28 Yellow Inhibit Common FF Channel 17 Green 

 

                --  Slotted for keying between Pins 24/BB and 25/CC 
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E. Preemption and Sign Control Box 

Provide preemption and sign control box to operate in a Model 332 and Model 336S cabinet.  

Provide hardware to mount the box to the cage of the cabinet to ensure the front side is facing the 

opposite side of the cabinet.  Furnish the material of the box from a durable finished metallic or 

thermoplastic case.  Ensure the size of the box is not greater than 7(l) x 5(w) x 5(d) inches.  Ensure 

that no modification is necessary to mount the box on the cabinet cage. 

Provide the following components in the preemption and sign control box: relays, fuses, terminal 

blocks, MOVs, resistor, RC network, lamp, and push button switch.   

Provide UL Listed or Recognized relay K1 as a DPDT enclosed relay (120 VAC, 60 Hz coil) 

with an 8-pin octal-style plug and associated octal base.  Provide contact material made of AgCdO 

with a 10 amp, 240 VAC rating.  Ensure the relay has a specified pickup voltage of 102 VAC.   

Provide relay SSR1 as a Triac SPST normally open solid state relay that is rated for 120 VAC 

input and zero-crossing (resistive load) 25 amp @ 120 VAC output.  Ensure the relay turns on at 90 

Vrms within 10 ms and turns off at 10 Vrms within 40 ms.  Ensure the relay has physical 
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characteristics as shown in the wiring detail in Figure 1.  Provide 4 terminal screws with saddle 

clamps. 

Provide fuses F1 and F2 as a UL Listed ¼″ x 1-1/4″ glass tube rated at 250 volts with a 10kA 

interrupting rating.  Ensure F1 non-delay (fast-acting) and F2 slow-blow (time-delay) fuses have a 

maximum opening times of 60 minutes and 120 seconds for currents of 135 and 200 percent of the 

ampere rating, respectively.  Ensure F2 slow-blow (time-delay) fuses have a minimum opening 

times of 12 seconds at 200 percent of the ampere rating.  Provide fuse holders that are UL 

Recognized panel-mounted holders rated 250V, 15 ampere minimum with bayonet-type knobs 

which accept ¼″ x 1-1/4″ glass tube fuses.  

Provide terminal blocks that are rated for 300V and are made of electrical grade thermoplastic or 

thermosetting plastic.  Ensure each terminal block is of closed back design and has recessed-screw 

terminals with molded barriers between terminals.  Ensure each terminal block is labeled with a 

block designation.  Ensure each terminal is labeled with the function and a number. 

Provide 3/4-inch diameter radial lead UL-recognized metal oxide varistors (MOVs) that have 

electrical performance as outlined below. 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide resistor R1 as a 2K ohm, 12 watt, wirewound resistor with tinned terminals and 

attaching leads.  Ensure the resistor is spaced apart from surrounding wires. 

Provide a LED or incandescent lamp that has a voltage rating of 120 VAC with a minimum life 

rating at 50,000 hours. 

  

Wire the preemption and sign control box as shown in Figure 1. 
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Figure 1 
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4.4. MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” 

and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 

CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 

Erratum 1. 

4.5. MATERIALS – TYPE 2070E CONTROLLERS 

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated 

March 12, 2009, plus Errata 1 dated January 21, 2010) except as required herein.  

Furnish Model 2070E controllers. Ensure that removal of the CPU module from the controller 

will place the intersection into flash. 

The Department will provide software at the beginning of the burning-in period. Contractor shall 

give 5 working days notice before needing software. Program software provided by the Department. 

Provide Model 2070E controllers with the latest version of OS9 operating software and device 

drivers, composed of the unit chassis and at a minimum the following modules and assemblies: 

 MODEL 2070-1E, CPU Module, Single Board, with 8Mb Datakey (blue in color)  

 MODEL 2070-2A or approved MODEL 2070-2E, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 

Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4, Power Supply Module, 10 AMP 

 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all 

master controller locations. 

For each master location and central control center, furnish a U.S. Robotics V.92 or approved 

equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-

furnished microcomputers. Include all necessary hardware to ensure telecommunications. 
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PLACING LOAD ON STRUCTURE MEMBERS                 (11-27-12) 

 

The 2012 Standard Specifications shall be revised as follows: 

In Section 420-20 – Placing Load on Structure Members replace the first sentence of the fifth 

paragraph with the following: 

 

Do not place vehicles or construction equipment on a bridge deck until the deck concrete 

develops the minimum specified 28 day compressive strength and attains an age of at least 

7 curing days. 

 

STEEL REINFORCED ELASTOMERIC BEARINGS                (11-27-12) 

 

The 2012 Standard Specifications shall be revised as follows: 

In Section 1079-1 – Preformed Bearing Pads add the following after the second paragraph: 

 

Internal holding pins are required for all shim plates when the contract plans indicate the 

structure contains the necessary corrosion protection for a corrosive site. 

 

Repair laminated (reinforced) bearing pads utilizing external holding pins via vulcanization.  

Submit product data for repair material and a detailed application procedure to the Materials and 

Tests Unit for approval before use and annually thereafter. 

 

THERMAL SPRAYED COATINGS (METALLIZATION) (9-30-11) 

1.0 DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces as specified herein 

when called for on the plans or by other Special Provisions, or when otherwise approved by 

the Engineer in accordance with the SSPC-CS 23.00/AWS C2.23/NACE No. 12 

Specification. Only Arc Sprayed application methods are used to apply TSC coatings, the 

Engineer must approve other methods of application. 

2.0 QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the following requirements:  

1. The capability of blast cleaning steel surfaces to SSPC SP-5 and SP-10 Finishes. 
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2. Employ Spray Operator(s) qualified in accordance with AWS C.16/C2.16M2002 and 

Quality Control Inspector(s) who have documented training in the applicable test 

procedures of ASTM D-3276 and SSPC-CS 23.00. 

A summary of the contractor’s related work experience and the documents verifying each 

Spray Operator’s and Quality Control Inspector’s qualifications are submitted to the 

Engineer before any work is performed.  

3.0 MATERIALS 

Provide wire in accordance with the metallizing equipment manufacturer’s 

recommendations.  Use the wire alloy specified on the plans which meets the requirements 

in Annex C of the SSPC-CS 23.00 Specification.  Have the contractor provide a certified 

analysis (NCDOT Type 2 Certification) for each lot of wire material.  

Apply an approved sealer to all metallized surfaces in accordance with Section 9 of SSPC- 

CS 23. The sealer must either meet SSPC Paint 27 or is an alternate approved by the 

Engineer. 

4.0 SURFACE PREPARATION AND TSC APPLICATION 

Grind flame cut edges to remove the carbonized surface prior to blasting.  Bevel all flame 

cut edges in accordance with Article 442-10(D) regardless of included angle. Blast clean 

surfaces to be metallized with grit or mineral abrasive in accordance with Steel Structures 

Painting Council SSPC SP-5/10(as specified) to impart an angular surface profile of  

2.5 - 4.0 mils.  Surface preparation hold times are in accordance with Section 7.32 of 

SSPC-CS 23. If flash rusting occurs prior to metallizing, blast clean the metal surface 

again. Apply the thermal sprayed coating only when the surface temperature of the steel is 

at least 5F above the dew point.  

At the beginning of each work period or shift, conduct bend tests in accordance with 

Section 6.5 of SSPC-CS 23.00.  Any disbonding or delamination of the coating that 

exposes the substrate requires corrective action, additional testing, and the Engineer’s 

approval before resuming the metallizing process. 

Apply TSC with the alloy to the thickness specified on the plans or as provided in the table 

below. All spot results (the average of 3 to 5 readings) must meet the minimum 

requirement. No additional tolerance (as allowed by SSPC PA-2) is permitted.  (For Steel 

Beams: For pieces with less than 200 ft2 measure 2 spots/surface per piece and for pieces 

greater than 200 ft2 add 1 additional spots/surface for each 500 ft2). 
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Application Thickness Alloy Seal Coat 

Pot Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil 

Armored Joint Angles 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil 

Modular Joints 8 mil 99.99% Zn (W-Zn-1) 0.5 mil 

Expansion Joint Seals 8 mil 99.99% Zn (W-Zn-1) 0.5 mil 

Optional Disc Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil 

When noted on the plans or as specified in the above chart, apply the sealer to all 

metallized surfaces in accordance with the manufacturer’s recommendations and these 

provisions.  Apply the seal coat only when the air temperature is above 40F and the 

surface temperature of the steel is at least 5F above the dew point. If the sealer is not 

applied within eight hours after the final application of TSC, the applicator verifies 

acceptable TSC surfaces and obtains approval from the Engineer before applying the 

sealer.  
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5.0 INSPECTION FREQUENCY 

The TSC Contractor must conduct the following tests at the specified frequency and the 

results documented in a format approved by the Engineer.  

 

Test/Standard Location Frequency Specification 

Ambient Conditions Site Each Process 5F above the dew point 

Abrasive Properties Site Each Day Size, angularity, cleanliness 

Surface Cleanliness 

SSPC Vis 1 

All Surfaces Visual All Surfaces SSPC-SP-10 Atmospheric Service 

SSPC-SP - 5 Immersion Service 

Surface Profile 

ASTM  D-4417 Method C 

Random Surfaces 3 per 500 ft2 2.5 - 4.0 mils 

Bend Test 

SSPC-CS 23.00 

Site 5 per shift Pass Visual 

Thickness 

SSPC PA-2R 

SSPC-CS 23.00 

 

Each Surface 

 

Use the method in PA-

2 Appendix 3 for 

Girders and Appendix 

4 for frames and 

miscellaneous steel. 

See Note 1. 

Zn - 8 mils minimum 

Al - 8 mils minimum 

Zn Al - 8 mils minimum 

Areas with more than twice the 

minimum thickness are inspected 

for compliance to the adhesion 

and cut testing requirements of 

this specification. 

Adhesion ASTM 4541 Random Surfaces 

Splice Areas 

1 set of 3 per 500 ft2 Zn > 500 psi 

Al > 1000 psi 

Zn Al > 750 psi 

Cut Test - SSPC-CS 23.00 Random Surfaces 3 sets of 3 per 500 ft2 No peeling or delamination 

Job Reference Std. 

SSPC-CS 23.00 

Site 1 per job Meets all the above requirements 

 

6.0 REPAIRS 

All Repairs are to be performed in accordance with the procedures below, depending on 

whether the repair surface is hidden or exposed. As an exception to the following, field 

welded splices on joint angles and field welding bearing plates to girders may be repaired 

in accordance with the procedures for hidden surfaces.  

For hidden surfaces (including but not limited to interior girders, interior faces of 

exterior girders, and below-grade sections of piles):  

1. Welding of metallized surfaces may be performed only if specifically permitted by the 

Engineer. Remove metallizing at the location of field welds by blast cleaning (SSPC SP-6 
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finish), or hand (SSPC SP-2 finish) or power tool cleaning (SSPC SP-3 finish) just prior to 

welding. Clean sufficiently to prevent contamination of the weld. All repairs to welded 

connections are metallized in accordance with SSPC CS 23.00. 

2. Minor areas less than or equal to 0.1 ft
2
 exposing the substrate are metallized in accordance 

with SSPC CS 23.00 or painted in accordance with ASTM A780, “Repair of Damaged and 

Uncoated Areas of Hot Dip Galvanized Coatings.” 

3. Large areas greater than 0.1 ft2 exposing the substrate are metallized in accordance with 

SSPC CS 23.00.  

4. Damaged (burnished) areas not exposing the substrate with less than the specified coating 

thickness are metallized in accordance with SSPC CS 23.00 or painted in accordance with 

ASTM A780, “Repair of Damaged and Uncoated Areas of Hot Dip Galvanized Coatings.” 

5. Damaged (burnished) areas not exposing the substrate with more than the specified coating 

thickness are not repaired.  

6. Defective coating is repaired by either method 2 or 3 depending on the area of the defect. 

For Exposed Surfaces (including but not limited to exterior faces of exterior girders 

and above-grade sections of piles):  

1. Welding of metallized surfaces may be performed only if specifically permitted by the 

Engineer. Remove metallization at the location of field welds by blast cleaning (SSPC SP-6 

finish), or hand (SSPC SP-2 finish) or power tool cleaning (SSPC SP-3 finish) just prior to 

welding. Clean sufficiently to prevent contamination of the weld. All repairs to welded 

connections are metallized in accordance with SSPC CS 23.00. 

2. All areas exposing the substrate are metallized in accordance with SSPC CS 23.00 

3. Defective coating is repaired by either method 2 or 3 depending on the area of the defect. 

7.0 TWELVE MONTH OBSERVATION PERIOD 

The contractor maintains responsibility for the coating system for a twelve (12) month 

observation period beginning upon the satisfactory completion of all the work required in 

the plans or as directed by the engineer. The contractor must guarantee the coating system 

under the payment and performance bond (refer to Article 109-10). To successfully 

complete the observation period, the coating system must meet the following requirements 

after twelve(12) months service:  

   No visible rust, contamination or application defect is observed in any coated area. 

   Painted surfaces have a uniform color and gloss. 

   Surfaces have an adhesion of no less than 500 psi when tested in accordance with 

ASTM D-4541. 

8.0 BASIS OF PAYMENT 

The contract price bid for the bridge component to which the coating is applied will be full 

compensation for the thermal sprayed coating. 
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FALSEWORK AND FORMWORK (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 

the Standard Specifications or other provisions; no additional submittals are required 

herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain 

plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is 

a temporary structure that functions as a work platform that supports construction 

personnel, materials, and tools, but is not intended to support the structure.  Scaffolding 

systems that are used to temporarily support permanent structures (as opposed to 

functioning as work platforms) are considered to be falsework under the definitions given.  

Shoring is a component of falsework such as horizontal, vertical, or inclined support 

members.  Where the term “temporary works” is used, it includes all of the temporary 

facilities used in bridge construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 

imposed and provide the necessary rigidity to achieve the lines and grades shown on the 

plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 

the safety and quality required by the design assumptions.  The Engineer has authority to 

reject material on the basis of its condition, inappropriate use, safety, or nonconformance 

with the plans.  Clearly identify allowable loads or stresses for all materials or 

manufactured devices on the plans. Revise the plan and notify the Engineer if any change 

to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit 

a structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.  Submit the number of copies as called for by the contract. 
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When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework 

and forms on the working drawings.  Include falsework footing settlements, joint take-

up, and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 

slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the 

member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 

near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details.  Failure to notify the 

Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings.   
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Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 

Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour 

components when the mid-span girder deflection due to deck weight is greater than ¾”. 

 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 

other such devices used as part of the falsework or formwork that remains in the 

permanent structure.  If the plan notes indicate that the structure contains the necessary 

corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 

these devices.  Electroplating will not be allowed.  Any coating required by the 

Engineer will be considered incidental to the various pay items requiring temporary 

works. 

 

Design falsework and formwork requiring submittals in accordance with the 

1995 AASHTO Guide Design Specifications for Bridge Temporary Works except as 

noted herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  

In addition, Table 2.2A is included to provide the maximum wind speeds by county 

in North Carolina.  

 

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 
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2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in 

Article 420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 

 

Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 
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Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   

B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 

required until the drawings have been approved.  Such approval does not relieve the 

Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 

concrete structures, make sure that the calculated deflection of falsework flexural members 

does not exceed 1/240 of their span regardless of whether or not the deflection is 

compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in 
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a condition to allow them to safely carry their rated loads.  Clearly mark each piece so 

that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 

the presence of the Engineer, not more than 24 hours prior to the beginning of each 

concrete placement.  Inspect other temporary works at least once a month to ensure that 

they are functioning properly.  Have a North Carolina Registered Professional Engineer 

inspect the cofferdams, shoring, sheathing, support of excavation structures, and 

support systems for load tests prior to loading. 

B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 

for temporary works rest.  If required by the Engineer, conduct load tests to verify 

proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 

washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  

If preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in 

other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 

will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (6-19-15) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all 

copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 

minimize review time, make sure all submittals are complete when initially submitted.  

Provide a contact name and information with each submittal.  Direct any questions 

regarding submittal requirements to the Engineer, Structures Management Unit contacts or 

the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working 

drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 

items and fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. P. D. Lambert, P. E. Attention:  Mr. P. D. Lambert, P. E. 

Submittals may also be made via email.   

Send submittals to: 

plambert@ncdot.gov        (Paul Lambert) 
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Send an additional e-copy of the submittal to the following address: 

jgaither@ncdot.gov           (James Gaither) 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Eric Williams, P. E. Mr. Eric Williams, P. E. 

Western Regional Geotechnical Western Region Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Western Regional Office Western Regional Office 

5253 Z Max Boulevard 5253 Z Max Boulevard 

Harrisburg, NC  28075 Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact: Paul Lambert   (919) 707 – 6407 

     (919) 250 – 4082 facsimile 

     plambert@ncdot.gov 

 

Secondary Structures Contacts: James Gaither (919) 707 – 6409 

  Madonna Rorie (919) 707 – 6508 
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Eastern Regional Geotechnical Contact (Divisions 1-7): 

 K. J. Kim (919) 662 – 4710 

  (919) 662 – 3095 facsimile 

  kkim@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): 

 Eric Williams (704) 455 – 8902 

  (704) 455 – 8912 facsimile 

  ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  

At the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management 

Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 

will receive review comments and drawing markups for these submittals from the 

Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide 

additional copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 
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Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 

 

Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 
4
 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
5 0 Railroad Provisions 
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Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 8 drawings,   

2 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 5 drawings,   

2 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email) or by facsimile, US mail or other delivery service to the 

appropriate Geotechnical Engineering Unit regional office.  Electronic submission is 

preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (8-15-05) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

regulations (OSHA). 

 

Submit all items listed below to the Engineer prior to beginning crane operations involving 

critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 

crane chart capacity for the radius at which the load will be lifted or requires the use of more 

than one crane. Changes in personnel or equipment must be reported to the Engineer and all 

applicable items listed below must be updated and submitted prior to continuing with crane 

operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 

rigging operations.  Qualifications and experience should include, but not be limited to, 

weight calculations, center of gravity determinations, selection and inspection of sling 

and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 

certified by NC CCO (National Commission for the Certification of Crane Operators), 

or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 

Proficiency Program. Other approved nationally accredited programs will be 

considered upon request. All crane operators shall also have a current CDL medical 

card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 

Include current certification for the type of crane operated (small hydraulic, large 

hydraulic, small lattice, large lattice) and medical evaluations for each operator.  

 

 

GROUT FOR STRUCTURES (9-30-11) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, or decks.  Mix and place grout in 

accordance with the manufacturer’s recommendations, the applicable sections of the 

Standard Specifications and this provision. 
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2.0 MATERIAL REQUIREMENTS 

Use a Department approved pre-packaged, non-shrink, non-metallic grout.  Contact the 

Materials and Tests Unit for a list of approved pre-packaged grouts and consult the 

manufacturer to determine if the pre-packaged grout selected is suitable for the required 

application. 

When using an approved pre-packaged grout, a grout mix design submittal is not required. 

The grout shall be free of soluble chlorides and contain less than one percent soluble 

sulfate.  Supply water in compliance with Article 1024-4 of the Standard Specifications. 

Aggregate may be added to the mix only where recommended or permitted by the 

manufacturer and Engineer.  The quantity and gradation of the aggregate shall be in 

accordance with the manufacturer’s recommendations. 

Admixtures, if approved by the Department, shall be used in accordance with the 

manufacturer’s recommendations.  The manufacture date shall be clearly stamped on each 

container.  Admixtures with an expired shelf life shall not be used. 

The Engineer reserves the right to reject material based on unsatisfactory performance. 

Initial setting time shall not be less than 10 minutes when tested in accordance with 

ASTM C266. 

Test the expansion and shrinkage of the grout in accordance with ASTM C1090.  The grout 

shall expand no more than 0.2% and shall exhibit no shrinkage.  Furnish a Type 4 material 

certification showing results of tests conducted to determine the properties listed in the 

Standard Specifications and to assure the material is non-shrink. 

Unless required elsewhere in the contract the compressive strength at 3 days shall be at 

least 5000 psi.  Compressive strength in the laboratory shall be determined in accordance 

with ASTM C109 except the test mix shall contain only water and the dry manufactured 

material.  Compressive strength in the field will be determined by molding and testing 

4” x 8” cylinders in accordance with AASHTO T22.  Construction loading and traffic 

loading shall not be allowed until the 3 day compressive strength is achieved. 

When tested in accordance with ASTM C666, Procedure A, the durability factor of the 

grout shall not be less than 80. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 

oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 

remove excess water prior to placing grout. 

ST-20



R-5605  Transylvania Co. 

 

Do not place grout if the grout temperature is less than 50F or more than 90F or if the air 

temperature measured at the location of the grouting operation in the shade away from 

artificial heat is below 45°F. 

Provide grout at a rate that permits proper handling, placing and finishing in accordance 

with the manufacturer’s recommendations unless directed otherwise by the Engineer.  Use 

grout free of any lumps and undispersed cement.  Agitate grout continuously before 

placement. 

Control grout delivery so the interval between placing batches in the same component does 

not exceed 20 minutes. 

The Engineer will determine the locations to sample grout and the number and type of 

samples collected for field and laboratory testing.  The compressive strength of the grout 

will be considered the average compressive strength test results of 3 cube or 2 cylinder 

specimens at 28 days. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 

 

 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 

RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 

thoroughly inspect the bridge or affected components for the presence of asbestos 

containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 

surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with 

experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 

inspector must conduct a thorough inspection, identifying all asbestos-containing material 

as required by the Environmental Protection Agency National Emission Standards for 

Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 

Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 

include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 

location map, photos of existing structure, the date of inspection and the name, N.C. 

accreditation number, and signature of the N.C. accredited asbestos inspector who 

performed the inspection and completed the report. The cover sheet of the report shall 

include project identification information. Place the following notes on the cover sheet of 

the report and check the appropriate box: 
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___ ACM was found              

___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 

(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 

if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 

to be removed from a structure and this work must be completed by a contractor 

prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 

61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 

Miscellaneous which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 

Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 

Asbestos Permit applications require an original signature and must be submitted to the 

HHCU 10 working days prior to beginning demolition activities.  The 10 working day 

period starts based on the post-marked date or date of hand delivery.  Demolition that does 

not begin as originally notified requires submission of a separate revision form HHCU 

3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 

Subchapter 41C, Article .0605 for directives on revision submissions. 

 

Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services 

1912 Mail Service Center 

Raleigh, NC 27699-1912 

Telephone: (919) 707-5950 

Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 

NESHAP requirements must be followed.  For projects involving permitted RACM 

removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  

Contact information is as follows: 

 

Buncombe County 

WNC Regional Air Pollution Control Agency 

49 Mt. Carmel Road 

Asheville, NC 28806  
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(828) 250-6777 

 

Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 

Winston-Salem, NC 27101 

(336) 703-2440 

Mecklenburg County 

Land Use and Environmental Services Agency 

Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 

N.C. accredited inspectors, as well as associated forms for demolition notifications and 

asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 

6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 

for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 

inspections, reports, permitting and notifications. 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 10-15-13) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DENR 
State of North Carolina 

TVA * Tennessee Valley Authority 
 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the 
Contractor has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the 
permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or 
fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for 
the authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the waters or wetlands provided that activities outside 
those areas is done in such a manner as to not affect the waters or wetlands. 
 
 
 
 
* NOTE TO CONTRACTOR:  Tree removal moratorium dates in the TVA permit are 

incorrect. 
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NATIONWIDE PERMIT 13 

DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 

FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS 

FEDERAL REGISTER 

AUTHORIZED MARCH 19, 2012 

 
Bank Stabilization. Bank stabilization activities necessary for erosion prevention, 

provided the activity meets all of the following criteria: 
(a) No material is placed in excess of the minimum needed for erosion protection; 
(b) The activity is no more than 500 feet in length along the bank, unless the district 

engineer waives this criterion by making a written determination concluding that the discharge 
will result in minimal adverse effects;  

(c) The activity will not exceed an average of one cubic yard per running foot placed 
along the bank below the plane of the ordinary high water mark or the high tide line, unless the 
district engineer waives this criterion by making a written determination concluding that the 
discharge will result in minimal adverse effects;  

(d) The activity does not involve discharges of dredged or fill material into special 
aquatic sites, unless the district engineer waives this criterion by making a written determination 
concluding that the discharge will result in minimal adverse effects; 
(e) No material is of a type, or is placed in any location, or in any manner, that will impair 
surface water flow into or out of any waters of the United States; 

(f) No material is placed in a manner that will be eroded by normal or expected high 
flows (properly anchored trees and treetops may be used in low energy areas); and, 

(g) The activity is not a stream channelization activity. 
This NWP also authorizes temporary structures, fills, and work necessary to construct the 

bank stabilization activity. Appropriate measures must be taken to maintain normal downstream 
flows and minimize flooding to the maximum extent practicable, when temporary structures, 
work, and discharges, including cofferdams, are necessary for construction activities, access fills, 
or dewatering of construction sites. Temporary fills must consist of materials, and be placed in a 
manner, that will not be eroded by expected high flows. Temporary fills must be removed in 
their entirety and the affected areas returned to pre-construction elevations. The areas affected by 
temporary fills must be revegetated, as appropriate. 

Invasive plant species shall not be used for bioengineering or vegetative bank 
stabilization. 

Notification: The permittee must submit a pre-construction notification to the district 
engineer prior to commencing the activity if the bank stabilization activity: (1) involves 
discharges into special aquatic sites; or (2) is in excess of 500 feet in length; or (3) will involve 
the discharge of greater than an average of one cubic yard per running foot along the bank below 
the plane of the ordinary high water mark or the high tide line. (See general condition 31.) 
(Sections 10 and 404) 
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NATIONWIDE PERMIT 18 

DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 

FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS 

FEDERAL REGISTER 

AUTHORIZED MARCH 19, 2012 

Minor Discharges. Minor discharges of dredged or fill material into all waters of the 
United States, provided the activity meets all of the following criteria: 

(a) The quantity of discharged material and the volume of area excavated do not exceed 
25 cubic yards below the plane of the ordinary high water mark or the high tide line; 

(b) The discharge will not cause the loss of more than 1/10-acre of waters of the United 
States; and 

(c) The discharge is not placed for the purpose of a stream diversion. 
Notification: The permittee must submit a pre-construction notification to the district 

engineer prior to commencing the activity if: (1) The discharge or the volume of area excavated 
exceeds 10 cubic yards below the plane of the ordinary high water mark or the high tide line, or 
(2) the discharge is in a special aquatic site, including wetlands. (See general condition 31.) 
(Sections 10 and 404) 

*
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NATIONWIDE PERMIT 39 

DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 

FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS 

FEDERAL REGISTER 

AUTHORIZED MARCH 19, 2012 

Commercial and Institutional Developments. Discharges of dredged or fill material 
into non-tidal waters of the United States for the construction or expansion of commercial and 
institutional building foundations and building pads and attendant features that are necessary for 
the use and maintenance of the structures. Attendant features may include, but are not limited to, 
roads, parking lots, garages, yards, utility lines, storm water management facilities, and 
recreation facilities such as playgrounds and playing fields. Examples of commercial 
developments include retail stores, industrial facilities, restaurants, business parks, and shopping 
centers. Examples of institutional developments include schools, fire stations, government office 
buildings, judicial buildings, public works buildings, libraries, hospitals, and places of worship. 
The construction of new golf courses and new ski areas is not authorized by this NWP. 

The discharge must not cause the loss of greater than 1/2-acre of non-tidal waters of the 
United States, including the loss of no more than 300 linear feet of stream bed, unless for 
intermittent and ephemeral stream beds the district engineer waives the 300 linear foot limit by 
making a written determination concluding that the discharge will result in minimal adverse 
effects. This NWP does not authorize discharges into non-tidal wetlands adjacent to tidal waters. 

Notification: The permittee must submit a pre-construction notification to the district 
engineer prior to commencing the activity. (See general condition 31.) (Sections 10 and 404) 

Note: For any activity that involves the construction of a wind energy generating 
structure, solar tower, or overhead transmission line, a copy of the PCN and NWP verification 
will be provided to the Department of Defense Siting Clearinghouse, which will evaluate 
potential effects on military activities. 

*
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NATIONWIDE PERMIT CONDITIONS 

 

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 
 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on 
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations 
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities 
in navigable waters of the United States. 

(c) The permittee understands and agrees that, if future operations by the United States 
require the removal, relocation, or other alteration, of the structure or work herein authorized, or 
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or 
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the 
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or 
alter the structural work or obstructions caused thereby, without expense to the United States. No 
claim shall be made against the United States on account of any such removal or alteration. 

 
2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle 

movements of those species of aquatic life indigenous to the waterbody, including those species 
that normally migrate through the area, unless the activity's primary purpose is to impound 
water.  All permanent and temporary crossings of waterbodies shall be suitably culverted, 
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of 
those aquatic species.  

 
3. Spawning Areas. Activities in spawning areas during spawning seasons must be 

avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g., 
through excavation, fill, or downstream smothering by substantial turbidity) of an important 
spawning area are not authorized. 

 
4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as 

breeding areas for migratory birds must be avoided to the maximum extent practicable. 
 
5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations, 

unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and 
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27. 

 
6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car 

bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic 
pollutants in toxic amounts (see Section 307 of the Clean Water Act). 

 
7. Water Supply Intakes. No activity may occur in the proximity of a public water supply 

intake, except where the activity is for the repair or improvement of public water supply intake 
structures or adjacent bank stabilization. 
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8. Adverse Effects From Impoundments. If the activity creates an impoundment of water, 
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting 
its flow must be minimized to the maximum extent practicable. 

 
9. Management of Water Flows. To the maximum extent practicable, the pre-construction 

course, condition, capacity, and location of open waters must be maintained for each activity, 
including stream channelization and storm water management activities, except as provided 
below. The activity must be constructed to withstand expected high flows. The activity must not 
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity 
is to impound water or manage high flows. The activity may alter the pre-construction course, 
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g., 
stream restoration or relocation activities). 

 
10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-

approved state or local floodplain management requirements. 
 
11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on 

mats, or other measures must be taken to minimize soil disturbance. 
 
12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls 

must be used and maintained in effective operating condition during construction, and all 
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide 
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to 
perform work within waters of the United States during periods of low-flow or no-flow. 

 
13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and 

the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate. 

 
14. Proper Maintenance. Any authorized structure or fill shall be properly maintained, 

including maintenance to ensure public safety and compliance with applicable NWP general 
conditions, as well as any activity-specific conditions added by the district engineer to an NWP 
authorization. 

 
15. Single and Complete Project. The activity must be a single and complete project. The 

same NWP cannot be used more than once for the same single and complete project.   
 
16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild 

and Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, unless the 
appropriate Federal agency with direct management responsibility for such river, has determined 
in writing that the proposed activity will not adversely affect the Wild and Scenic River 
designation or study status. Information on Wild and Scenic Rivers may be obtained from the 
appropriate Federal land management agency responsible for the designated Wild and Scenic 
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land 
Management, U.S. Fish and Wildlife Service). 
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17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including, 

but not limited to, reserved water rights and treaty fishing and hunting rights. 
 
18. Endangered Species. (a) No activity is authorized under any NWP which is likely to 

directly or indirectly jeopardize the continued existence of a threatened or endangered species or 
a species proposed for such designation, as identified under the Federal Endangered Species Act 
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such 
species. No activity is authorized under any NWP which “may affect” a listed species or critical 
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been 
completed. 

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. Federal permittees must provide the district engineer with the 
appropriate documentation to demonstrate compliance with those requirements. The district 
engineer will review the documentation and determine whether it is sufficient to address ESA 
compliance for the NWP activity, or whether additional ESA consultation is necessary. 

(c) Non-federal permittees must submit a pre-construction notification to the district 
engineer if any listed species or designated critical habitat might be affected or is in the vicinity 
of the project, or if the project is located in designated critical habitat, and shall not begin work 
on the activity until notified by the district engineer that the requirements of the ESA have been 
satisfied and that the activity is authorized. For activities that might affect Federally-listed 
endangered or threatened species or designated critical habitat, the pre-construction notification 
must include the name(s) of the endangered or threatened species that might be affected by the 
proposed work or that utilize the designated critical habitat that might be affected by the 
proposed work. The district engineer will determine whether the proposed activity “may affect” 
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or 
critical habitat that might be affected or is in the vicinity of the project, and has so notified the 
Corps, the applicant shall not begin work until the Corps has provided notification the proposed 
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation 
has been completed. If the non-Federal applicant has not heard back from the Corps within 45 
days, the applicant must still wait for notification from the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the district 
engineer may add species-specific regional endangered species conditions to the NWPs. 

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or 
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an 
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the 
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the 
jurisdiction of the United States to take a listed species, where "take" means to harass, harm, 
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such 
conduct. The word “harm” in the definition of “take'' means an act which actually kills or injures 
wildlife. Such an act may include significant habitat modification or degradation where it 
actually kills or injures wildlife by significantly impairing essential behavioral patterns, 
including breeding, feeding or sheltering. 
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(f) Information on the location of threatened and endangered species and their critical 
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide 
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac  and 
http://www.noaa.gov/fisheries.html  respectively. 

 
19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for 

obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations 
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle 
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and 
Wildlife Service to determine if such “take” permits are required for a particular activity. 

 
20. Historic Properties. (a) In cases where the district engineer determines that the 

activity may affect properties listed, or eligible for listing, in the National Register of Historic 
Places, the activity is not authorized, until the requirements of Section 106 of the National 
Historic Preservation Act (NHPA) have been satisfied. 

(b) Federal permittees should follow their own procedures for complying with the 
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must 
provide the district engineer with the appropriate documentation to demonstrate compliance with 
those requirements. The district engineer will review the documentation and determine whether 
it is sufficient to address section 106 compliance for the NWP activity, or whether additional 
section 106 consultation is necessary. 

(c) Non-federal permittees must submit a pre-construction notification to the district 
engineer if the authorized activity may have the potential to cause effects to any historic 
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on 
the National Register of Historic Places, including previously unidentified properties.  For such 
activities, the pre-construction notification must state which historic properties may be affected 
by the proposed work or include a vicinity map indicating the location of the historic properties 
or the potential for the presence of historic properties. Assistance regarding information on the 
location of or potential for the presence of historic resources can be sought from the State 
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the 
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall 
make a reasonable and good faith effort to carry out appropriate identification efforts, which may 
include background research, consultation, oral history interviews, sample field investigation, 
and field survey.  Based on the information submitted and these efforts, the district engineer shall 
determine whether the proposed activity has the potential to cause an effect on the historic 
properties. Where the non-Federal applicant has identified historic properties on which the 
activity may have the potential to cause effects and so notified the Corps, the non-Federal 
applicant shall not begin the activity until notified by the district engineer either that the activity 
has no potential to cause effects or that consultation under Section 106 of the NHPA has been 
completed.   

(d)  The district engineer will notify the prospective permittee within 45 days of receipt 
of a complete pre-construction notification whether NHPA Section 106 consultation is required.  
Section 106 consultation is not required when the Corps determines that the activity does not 
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)).  If NHPA 
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section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If 
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must 
still wait for notification from the Corps. 

(e)  Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C. 
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who, 
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly 
adversely affected a historic property to which the permit would relate, or having legal power to 
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation 
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances 
justify granting such assistance despite the adverse effect created or permitted by the applicant.  
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and 
provide documentation specifying the circumstances, the degree of damage to the integrity of 
any historic properties affected, and proposed mitigation.  This documentation must include any 
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking 
occurs on or affects historic properties on tribal lands or affects properties of interest to those 
tribes, and other parties known to have a legitimate interest in the impacts to the permitted 
activity on historic properties. 

 
21.  Discovery of Previously Unknown Remains and Artifacts.  If you discover any 

previously unknown historic, cultural or archeological remains and artifacts while accomplishing 
the activity authorized by this permit, you must immediately notify the district engineer of what 
you have found, and to the maximum extent practicable, avoid construction activities that may 
affect the remains and artifacts until the required coordination has been completed. The district 
engineer will initiate the Federal, Tribal and state coordination required to determine if the items 
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of 
Historic Places. 

 
22. Designated Critical Resource Waters. Critical resource waters include, NOAA-

managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves. 
The district engineer may designate, after notice and opportunity for public comment, additional 
waters officially designated by a state as having particular environmental or ecological 
significance, such as outstanding national resource waters or state natural heritage sites. The 
district engineer may also designate additional critical resource waters after notice and 
opportunity for public comment.  

(a) Discharges of dredged or fill material into waters of the United States are not 
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to 
such waters. 

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38, 
notification is required in accordance with general condition 31, for any activity proposed in the 
designated critical resource waters including wetlands adjacent to those waters. The district 
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal. 

 

P-16



 8 

23. Mitigation. The district engineer will consider the following factors when 
determining appropriate and practicable mitigation necessary to ensure that adverse effects on 
the aquatic environment are minimal: 

(a) The activity must be designed and constructed to avoid and minimize adverse effects, 
both temporary and permanent, to waters of the United States to the maximum extent practicable 
at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
adverse effects to the aquatic environment are minimal. 

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all 
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district 
engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse effects of the proposed activity are minimal, and 
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less 
that require pre-construction notification, the district engineer may determine on a case-by-case 
basis that compensatory mitigation is required to ensure that the activity results in minimal 
adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset 
losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate compensatory 
mitigation option if compensatory mitigation is necessary to ensure that the activity results in 
minimal adverse effects on the aquatic environment. 

(2) Since the likelihood of success is greater and the impacts to potentially valuable 
uplands are reduced, wetland restoration should be the first compensatory mitigation option 
considered. 

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is 
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be 
used by the district engineer to make the decision on the NWP verification request, but a final 
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) – (14) must be 
approved by the district engineer before the permittee begins work in waters of the United States, 
unless the district engineer determines that prior approval of the final mitigation plan is not 
practicable or not necessary to ensure timely completion of the required compensatory mitigation 
(see 33 CFR 332.3(k)(3)).  

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the number of 
credits to be provided. 

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided 
as compensatory mitigation, site protection, ecological performance standards, monitoring 
requirements) may be addressed through conditions added to the NWP authorization, instead of 
components of a compensatory mitigation plan. 

(d) For losses of streams or other open waters that require pre-construction notification, 
the district engineer may require compensatory mitigation, such as stream rehabilitation, 
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the 
aquatic environment.  

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by 
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it 
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of 
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the United States, even if compensatory mitigation is provided that replaces or restores some of 
the lost waters. However, compensatory mitigation can and should be used, as necessary, to 
ensure that a project already meeting the established acreage limits also satisfies the minimal 
impact requirement associated with the NWPs. 

(f) Compensatory mitigation plans for projects in or near streams or other open waters 
will normally include a requirement for the restoration or establishment, maintenance, and legal 
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases, 
riparian areas may be the only compensatory mitigation required. Riparian areas should consist 
of native species. The width of the required riparian area will address documented water quality 
or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address 
documented water quality or habitat loss concerns. If it is not possible to establish a riparian area 
on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or 
establishing a riparian area along a single bank or shoreline may be sufficient. Where both 
wetlands and open waters exist on the project site, the district engineer will determine the 
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based 
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas 
are determined to be the most appropriate form of compensatory mitigation, the district engineer 
may waive or reduce the requirement to provide wetland compensatory mitigation for wetland 
losses. 

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate 
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine 
resources, permittee-responsible compensatory mitigation may be environmentally preferable if 
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine 
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the 
special conditions of the NWP verification must clearly indicate the party or parties responsible 
for the implementation and performance of the compensatory mitigation project, and, if required, 
its long-term management. 

(h) Where certain functions and services of waters of the United States are permanently 
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous 
wetland in a permanently maintained utility line right-of-way, mitigation may be required to 
reduce the adverse effects of the project to the minimal level. 

 
24.  Safety of Impoundment Structures. To ensure that all impoundment structures are 

safely designed, the district engineer may require non-Federal applicants to demonstrate that the 
structures comply with established state dam safety criteria or have been designed by qualified 
persons. The district engineer may also require documentation that the design has been 
independently reviewed by similarly qualified persons, and appropriate modifications made to 
ensure safety. 

 
25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have 

not previously certified compliance of an NWP with CWA Section 401, individual 401 Water 
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or 
State or Tribe may require additional water quality management measures to ensure that the 
authorized activity does not result in more than minimal degradation of water quality. 
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26. Coastal Zone Management. In coastal states where an NWP has not previously 
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management 
requirements. 

 
27. Regional and Case-By-Case Conditions. The activity must comply with any regional 

conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with 
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its 
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act 
consistency determination. 

 
28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and 

complete project is prohibited, except when the acreage loss of waters of the United States 
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified 
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14, 
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters 
of the United States for the total project cannot exceed 1/3-acre. 

 
29. Transfer of Nationwide Permit Verifications. If the permittee sells the property 

associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district office 
to validate the transfer. A copy of the nationwide permit verification must be attached to the 
letter, and the letter must contain the following statement and signature: 

“When the structures or work authorized by this nationwide permit are still in existence at 
the time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.” 

 
_____________________________________________ 
(Transferee) 
 
_____________________________________________ 
(Date) 
 
 
30. Compliance Certification. Each permittee who receives an NWP verification letter 

from the Corps must provide a signed certification documenting completion of the authorized 
activity and any required compensatory mitigation.   The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be 
addressed separately by the district engineer. The Corps will provide the permittee the 
certification document with the NWP verification letter.  The certification document will 
include: 
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(a) A statement that the authorized work was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation was 
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu 
fee program are used to satisfy the compensatory mitigation requirements, the certification must 
include the documentation required by 33 CFR 332.3(l)(3) to confirm that the permittee secured 
the appropriate number and resource type of credits; and 

(c) The signature of the permittee certifying the completion of the work and mitigation. 
 
31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP, 

the prospective permittee must notify the district engineer by submitting a pre-construction 
notification (PCN) as early as possible. The district engineer must determine if the PCN is 
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be 
incomplete, notify the prospective permittee within that 30 day period to request the additional 
information necessary to make the PCN complete. The request must specify the information 
needed to make the PCN complete. As a general rule, district engineers will request additional 
information necessary to make the PCN complete only once. However, if the prospective 
permittee does not provide all of the requested information, then the district engineer will notify 
the prospective permittee that the PCN is still incomplete and the PCN review process will not 
commence until all of the requested information has been received by the district engineer. The 
prospective permittee shall not begin the activity until either: 

(1) He or she is notified in writing by the district engineer that the activity may proceed 
under the NWP with any special conditions imposed by the district or division engineer; or 

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN 
and the prospective permittee has not received written notice from the district or division 
engineer. However, if the permittee was required to notify the Corps pursuant to general 
condition 18 that listed species or critical habitat might be affected or in the vicinity of the 
project, or to notify the Corps pursuant to general condition 20 that the activity may have the 
potential to cause effects to historic properties, the permittee cannot begin the activity until 
receiving written notification from the Corps that there is “no effect” on listed species or “no 
potential to cause effects” on historic properties, or that any consultation required under Section 
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National 
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under 
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the 
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee  
may not begin the activity until the district engineer issues the waiver. If the district or division 
engineer notifies the permittee in writing that an individual permit is required within 45 calendar 
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual 
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be 
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR 
330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include 
the following information: 

(1) Name, address and telephone numbers of the prospective permittee; 
(2) Location of the proposed project; 
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(3) A description of the proposed project; the project’s purpose; direct and indirect 
adverse environmental effects the project would cause, including the anticipated amount of loss 
of water of the United States expected to result from the NWP activity, in acres, linear feet, or 
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual 
permit(s) used or intended to be used to authorize any part of the proposed project or any related 
activity. The description should be sufficiently detailed to allow the district engineer to 
determine that the adverse effects of the project will be minimal and to determine the need for 
compensatory mitigation.  Sketches should be provided when necessary to show that the activity 
complies with the terms of the NWP. (Sketches usually clarify the project and when provided 
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative 
description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed 
engineering plans); 

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other  
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the 
project site. Wetland delineations must be prepared in accordance with the current method 
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and 
other waters on the project site, but there may be a delay if the Corps does the delineation, 
especially if the project site is large or contains many waters of the United States. Furthermore, 
the 45 day period will not start until the delineation has been submitted to or completed by the 
Corps, as appropriate; 

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and 
a PCN is required, the prospective permittee must submit a statement describing how the 
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and 
why compensatory mitigation should not be required. As an alternative, the prospective 
permittee may submit a conceptual or detailed mitigation plan. 

(6) If any listed species or designated critical habitat might be affected or is in the vicinity 
of the project, or if the project is located in designated critical habitat, for non-Federal applicants 
the PCN must include the name(s) of those endangered or threatened species that might be 
affected by the proposed work or utilize the designated critical habitat that may be affected by 
the proposed work. Federal applicants must provide documentation demonstrating compliance 
with the Endangered Species Act; and 

(7) For an activity that may affect a historic property listed on, determined to be eligible 
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for 
non-Federal applicants the PCN must state which historic property may be affected by the 
proposed work or include a vicinity map indicating the location of the historic property. Federal 
applicants must provide documentation demonstrating compliance with Section 106 of the 
National Historic Preservation Act. 

(c) Form of Pre-Construction Notification: The standard individual permit application 
form (Form ENG 4345) may be used, but the completed application form must clearly indicate 
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7) 
of this general condition. A letter containing the required information may also be used. 

(d) Agency Coordination: (1) The district engineer will consider any comments from 
Federal and state agencies concerning the proposed activity’s compliance with the terms and 
conditions of the NWPs and the need for mitigation to reduce the project’s adverse 
environmental effects to a minimal level. 
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(2) For all NWP activities that require pre-construction notification and result in the loss 
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50, 
51, and 52 activities that require pre-construction notification and will result in the loss of greater 
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that 
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the 
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or 
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic 
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37, 
these agencies will have 10 calendar days from the date the material is transmitted to telephone 
or fax the district engineer notice that they intend to provide substantive, site-specific comments. 
The comments must explain why the agency believes the adverse effects will be more than 
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar 
days before making a decision on the pre-construction notification. The district engineer will 
fully consider agency comments received within the specified time frame concerning the 
proposed activity’s compliance with the terms and conditions of the NWPs, including the need 
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the 
proposed activity are minimal. The district engineer will provide no response to the resource 
agency, except as provided below. The district engineer will indicate in the administrative record 
associated with each pre-construction notification that the resource agencies’ concerns were 
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may 
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of 
property or economic hardship will occur. The district engineer will consider any comments 
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked 
in accordance with the procedures at 33 CFR 330.5. 

(3) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential 
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act.  

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple 
copies of pre-construction notifications to expedite agency coordination. 

 
D. District Engineer’s Decision 

 
1. In reviewing the PCN for the proposed activity, the district engineer will determine 

whether the activity authorized by the NWP will result in more than minimal individual or 
cumulative adverse environmental effects or may be contrary to the public interest.   For a linear 
project, this determination will include an evaluation of the individual crossings to determine 
whether they individually satisfy the terms and conditions of the NWP(s), as well as the 
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a 
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an 
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or 
52, the district engineer will only grant the waiver upon a written determination that the NWP 
activity will result in minimal adverse effects.  When making minimal effects determinations the 
district engineer will consider the direct and indirect effects caused by the NWP activity.  The 
district engineer will also consider site specific factors, such as the environmental setting in the 
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the 
functions provided by the aquatic resources that will be affected by the NWP activity, the degree 
or magnitude to which the aquatic resources perform those functions, the extent that aquatic 
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the 
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource 
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district 
engineer. If an appropriate functional assessment method is available and practicable to use, that 
assessment method may be used by the district engineer to assist in the minimal adverse effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site-specific environmental concerns.  

 
2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-

acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN. 
Applicants may also propose compensatory mitigation for projects with smaller impacts. The 
district engineer will consider any proposed compensatory mitigation the applicant has included 
in the proposal in determining whether the net adverse environmental effects to the aquatic 
environment of the proposed activity are minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are 
minimal, after considering mitigation, the district engineer will notify the permittee and include 
any activity-specific conditions in the NWP verification the district engineer deems necessary. 
Conditions for compensatory mitigation requirements must comply with the appropriate 
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan 
before the permittee commences work in waters of the United States, unless the district engineer 
determines that prior approval of the final mitigation plan is not practicable or not necessary to 
ensure timely completion of the required compensatory mitigation. If the prospective permittee 
elects to submit a compensatory mitigation plan with the PCN, the district engineer will 
expeditiously review the proposed compensatory mitigation plan. The district engineer must 
review the proposed compensatory mitigation plan within 45 calendar days of receiving a 
complete PCN and determine whether the proposed mitigation would ensure no more than 
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on 
the aquatic environment (after consideration of the compensatory mitigation proposal) are 
determined by the district engineer to be minimal, the district engineer will provide a timely 
written response to the applicant. The response will state that the project can proceed under the 
terms and conditions of the NWP, including any activity-specific conditions added to the NWP 
authorization by the district engineer. 

 
3. If the district engineer determines that the adverse effects of the proposed work are 

more than minimal, then the district engineer will notify the applicant either: (a) That the project 
does not qualify for authorization under the NWP and instruct the applicant on the procedures to 
seek authorization under an individual permit; (b) that the project is authorized under the NWP 
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects 
on the aquatic environment to the minimal level; or (c) that the project is authorized under the 
NWP with specific modifications or conditions. Where the district engineer determines that 
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic 
environment, the activity will be authorized within the 45-day PCN period, with activity-specific 
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conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that 
would reduce the adverse effects on the aquatic environment to the minimal level. When 
mitigation is required, no work in waters of the United States may occur until the district 
engineer has approved a specific mitigation plan or has determined that prior approval of a final 
mitigation plan is not practicable or not necessary to ensure timely completion of the required 
compensatory mitigation. 

 
FURTHER INFORMATION 

 
1. District Engineers have authority to determine if an activity complies with the terms 

and conditions of an NWP. 
2. NWPs do not obviate the need to obtain other federal, state, or local permits, 

approvals, or authorizations required by law. 
3. NWPs do not grant any property rights or exclusive privileges. 
4. NWPs do not authorize any injury to the property or rights of others. 
5. NWPs do not authorize interference with any existing or proposed Federal project. 
 

DEFINITIONS 

 
Best management practices (BMPs): Policies, practices, procedures, or structures 

implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 

Compensatory mitigation: The restoration (re-establishment or rehabilitation), 
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved. 

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to 
essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place. 

Discharge:  The term “discharge” means any discharge of dredged or fill material. 
Enhancement: The manipulation of the physical, chemical, or biological characteristics of 

an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s). 
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a 
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic 
resource area. 

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short 
duration after, precipitation events in a typical year. Ephemeral stream beds are located above the 
water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall 
is the primary source of water for stream flow. 

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area. 

High Tide Line:  The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence 
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of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached by 
a rising tide. The line encompasses spring high tides and other high tides that occur with periodic 
frequency but does not include storm surges in which there is a departure from the normal or 
predicted reach of the tide due to the piling up of water against a coast by strong winds such as 
those accompanying a hurricane or other intense storm.     

Historic Property:  Any prehistoric or historic district, site (including archaeological site), 
building, structure, or other object included in, or eligible for inclusion in, the National Register 
of Historic Places maintained by the Secretary of the Interior.  This term includes artifacts, 
records, and remains that are related to and located within such properties.  The term includes 
properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian 
organization and that meet the National Register criteria (36 CFR part 60).   

Independent utility: A test to determine what constitutes a single and complete non-linear 
project in the Corps regulatory program. A project is considered to have independent utility if it 
would be constructed absent the construction of other projects in the project area. Portions of a 
multi-phase project that depend upon other phases of the project do not have independent utility. 
Phases of a project that would be constructed even if the other phases were not built can be 
considered as separate single and complete projects with independent utility. 

Indirect effects: Effects that are caused by the activity and are later in time or farther 
removed in distance, but are still reasonably foreseeable. 

Intermittent stream: An intermittent stream has flowing water during certain times of the 
year, when groundwater provides water for stream flow. During dry periods, intermittent streams 
may not have flowing water. Runoff from rainfall is a supplemental source of water for stream 
flow. 

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet 
of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded, 
excavated, or drained, but restored to pre-construction contours and elevations after construction, 
are not included in the measurement of loss of waters of the United States. Impacts resulting 
from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not 
considered when calculating the loss of waters of the United States. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal 
wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high 
tide line). 

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that an 
ordinary high water mark can be determined. Aquatic vegetation within the area of standing or 

P-25



 17 

flowing water is either non-emergent, sparse, or absent. Vegetated shallows are considered to be 
open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas (see 33 CFR 
328.3(e)).  

Perennial stream: A perennial stream has flowing water year-round during a typical year. 
The water table is located above the stream bed for most of the year. Groundwater is the primary 
source of water for stream flow. Runoff from rainfall is a supplemental source of water for 
stream flow. 

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the Corps 
for confirmation that a particular activity is authorized by nationwide permit. The request may be 
a permit application, letter, or similar document that includes information about the proposed 
work and its anticipated environmental effects. Pre-construction notification may be required by 
the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction 
notification may be voluntarily submitted in cases where pre-construction notification is not 
required and the project proponent wants confirmation that the activity is authorized by 
nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources 
by an action in or near those aquatic resources. This term includes activities commonly 
associated with the protection and maintenance of aquatic resources through the implementation 
of appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic 
resource area or functions. 

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic 
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics 
of a site with the goal of repairing natural/historic functions to a degraded aquatic resource. 
Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in 
aquatic resource area. 

Restoration: The manipulation of the physical, chemical, or biological characteristics of a 
site with the goal of returning natural/historic functions to a former or degraded aquatic resource. 
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two 
categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the 
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections 
of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid 
movement of water over a course substrate in riffles results in a rough flow, a turbulent surface, 
and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A 
slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize 
pools. 

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase 
shellfish production. Shellfish seed consists of immature individual shellfish or individual 
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist 
of shellfish shells, shell fragments, or other appropriate materials placed into waters for shellfish 
habitat.  

Single and complete linear project:  A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a single 
waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies 
several times at separate and distant locations, each crossing is considered a single and complete 
project for purposes of NWP authorization. However, individual channels in a braided stream or 
river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate 
waterbodies, and crossings of such features cannot be considered separately. 

Single and complete non-linear project: For non-linear projects, the term “single and 
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by 
one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits 
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation, 
and flooding and mitigating the adverse effects of changes in land use on the aquatic 
environment. 

Stormwater management facilities: Stormwater management facilities are those facilities, 
including but not limited to, stormwater retention and detention ponds and best management 
practices, which retain water for a period of time to control runoff and/or improve the quality 
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other 
pollutants) of stormwater runoff. 

Stream bed: The substrate of the stream channel between the ordinary high water marks. 
The substrate may be bedrock or inorganic particles that range in size from clay to boulders. 
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not 
considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity, or 
location that causes more than minimal interruption of normal stream processes. A channelized 
stream remains a water of the United States. 

Structure: An object that is arranged in a definite pattern of organization. Examples of 
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent 
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mooring structure, power transmission line, permanently moored floating vessel, piling, aid to 
navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is 
inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR 
328.3(b) and 33 CFR 328.3(f), respectively. Tidal waters rise and fall in a predictable and 
measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end 
where the rise and fall of the water surface can no longer be practically measured in a predictable 
rhythm due to masking by other waters, wind, or other effects. Tidal wetlands are located 
channelward of the high tide line, which is defined at 33 CFR 328.3(d).  

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances have 
rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of 
vascular rooted plants in freshwater systems. 

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a jurisdictional wetland is adjacent – meaning bordering, contiguous, or 
neighboring – to a waterbody determined to be a water of the United States under 33 CFR 
328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single 
aquatic unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, 
ponds, and wetlands.  
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Final Regional Conditions 2012 

 
NOTICE ABOUT WEB LINKS IN THIS DOCUMENT: 
The web links (both internal to our District and any external links to collaborating agencies) in 
this document are valid at the time of publication.  However, the Wilmington District Regulatory 
Program web page addresses, as with other agency web sites, may change over the timeframe of 
the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology 
advances.  While we will make every effort to check on the integrity of our web links and provide 
re-direct pages whenever possible, we ask that you report any broken links to us so we can keep 
the page information current and usable.  We apologize in advanced for any broken links that 
you may encounter, and we ask that you navigate from the regulatory home page (wetlands and 
stream permits) of the Wilmington District Corps of Engineers, to the “Permits” section of our 
web site to find links for pages that cannot be found by clicking directly on the listed web link in 
this document. 
 
 

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the 

Wilmington District 

 
1.0 Excluded Waters 

 
The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are: 
 
1.1 Anadromous Fish Spawning Areas 

 
Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from NCDMF or NCWRC and the Corps.  
 
1.2 Trout Waters Moratorium 

 
Waters of the United States in the twenty-five designated trout counties of North Carolina are 
excluded during the period between October 15 and April 15 without prior written approval from 
the NCWRC.  (See Section 2.7 for a list of the twenty-five trout counties).  
 
1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 

(NMFS) 

 
Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

 
The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWP’s.  These waters are: 
 
2.1 Western NC Counties that Drain to Designated Critical Habitat 

 
For proposed activities within Waters of the U.S. that require a Pre-Construction Notification 
pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below, 
applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa 
Street, Asheville, North Carolina 28801.  This PCN must be sent concurrently to the US Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to Federally Endangered Species and the 
following website for information on the location of designated critical habitat. 
 
Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville US Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    
 
Website and office addresses for Endangered Species Act Information: 
 
The Wilmington District has developed the following website for applicants which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP general condition 
18 requirements:  http://www.saw.usace.army.mil/wetlands/ESA 
 
Applicants who do not have internet access may contact the appropriate US Fish and Wildlife 
Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633: 
           
   US Fish and Wildlife Service 
                                   Asheville Field Office  
                                   160 Zillicoa Street 
                                   Asheville, NC  28801 
                                   Telephone: (828) 258-3939 
                                    
Asheville US Fish and Wildlife Service Office counties: All                                                                                                                                                                                                                                                                                                                        
counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties    
 
                                   US Fish and Wildlife Service   
                                   Raleigh Field Office   
                                   Post Office Box 33726  
                                   Raleigh, NC  27636-3726  
             Telephone: (919) 856-4520             
 
Raleigh US Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties. 
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2.2 Special Designation Waters 

 
Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in 
North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN). 
The North Carolina waters and contiguous wetlands that require additional notification 
requirements are: 
 
“Outstanding Resource Waters” (ORW)  or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Inland Primary Nursery Areas” 
(IPNA) as designated by the NCWRC; “Contiguous Wetlands” as defined by the North Carolina 
Environmental Management Commission; or “Primary Nursery Areas” (PNA) as designated by 
the North Carolina Marine Fisheries Commission. 
 
2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

 
Non-federal applicants for any NWP in a designated “Area of Environmental Concern” (AEC) in 
the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area 
Management Act (CAMA) must also obtain the required CAMA permit.  Development activities 
for non-federal projects may not commence until a copy of the approved CAMA permit is 
furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403 or Washington Field Office – 2407 
West 5th Street, Washington, NC  27889). 
 
2.4 Barrier Islands 

 
Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with 
Nationwide Permit General Condition 31 (PCN).   
 
2.5 Mountain or Piedmont Bogs 

 
Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31 
(PCN).  The latest version of NCWAM is located on the NC DWQ web site at:   
http://portal.ncdenr.org/web/wq/swp/ws/pdu/ncwam  .   
 
2.6 Animal Waste Facilities 

 
Prior to use of any NWP for construction of animal waste facilities in waters of the US, including 
wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).   
 
2.7 Trout Waters 

 
Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-
five (25) designated trout counties of North Carolina, the applicant shall comply with 
Nationwide Permit General Condition 31 (PCN).  The applicant shall also provide a copy of the 
notification to the appropriate NCWRC office to facilitate the determination of any potential 
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impacts to designated Trout Waters.  Notification to the Corps of Engineers will include a 
statement with the name of the NCWRC biologist contacted, the date of the notification, the 
location of work, a delineation of wetlands, a discussion of alternatives to working in the 
mountain trout waters, why alternatives were not selected, and a plan to provide compensatory 
mitigation for all unavoidable adverse impacts to mountain trout waters.   
 
NCWRC and NC Trout Counties 
 

Western Piedmont Region 
Coordinator 

Alleghany Caldwell Watauga 

20830 Great Smoky Mtn. 
Expressway 

Ashe Mitchell Wilkes 

Waynesville, NC  28786 Avery Stokes  
Telephone: (828) 452-2546 Burke Surry  

 
Mountain Region Coordinator Buncombe Henderson Polk 
20830 Great Smoky Mtn. 
Expressway 

Cherokee Jackson Rutherford 

Waynesville, NC  28786 Clay Macon Swain 
Telephone: (828) 452-2546 Graham Madison Transylvania 
Fax: (828) 452-7772 Haywood McDowell Yancey 

 
 
3.0 List of Corps Regional Conditions for All Nationwide Permits 

 
The following conditions apply to all Nationwide Permits in the Wilmington District: 
 
3.1 Limitation of Loss of Perennial Stream Bed 

 
NWPs may not be used for activities that may result in the loss or degradation of greater than 
300 total linear feet of perennial, intermittent or ephemeral stream, unless the District 
Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a 
case-by-case basis and he determines that the proposed activity will result in minimal individual 
and cumulative adverse impacts to the aquatic environment.  Loss of stream includes the linear 
feet of stream bed that is filled, excavated, or flooded by the proposed activity.  Waivers for the 
loss of ephemeral and intermittent streams must be in writing and documented by 
appropriate/accepted stream quality assessments*.  This waiver only applies to the 300 linear feet 
threshold for NWPs.   
 
*NOTE:  Applicants should utilize the most current methodology prescribed by Wilmington 
District to assess stream function and quality.  Information can be found at: 
  
http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012  (see “Quick Links”) 
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3.2 Mitigation for Loss of Stream Bed  

 
For any NWP that results in a loss of more than 150 linear feet of perennial and/or 
ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate 
for more than minimal individual and cumulative adverse impacts to the aquatic environment.   
For stream losses less than 150 linear feet, that require a PCN, the District Commander may 
determine, on a case-by-case basis that compensatory mitigation is required to ensure that the 
activity results in minimal adverse effect on the aquatic environment. 
 
3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet. 

 
Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide 
Permit General Condition 31 (PCN).  This applies to NWPs that do not have specific notification 
requirements.  If a NWP has specific notification requirements, the requirements of the NWP 
should be followed. 
 
3.4 Restriction on Use of Live Concrete 

 
For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the US.  Water inside coffer dams or casings that has been in contact with wet concrete 
shall only be returned to waters of the US when it is no longer poses a threat to aquatic 
organisms. 
 
3.5 Requirements for Using Riprap for Bank Stabilization 

 
For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied: 
 
3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  
 
3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings. 
 
3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 
 
3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 
 
3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing. 
The waiver will only be issued if it can be demonstrated that the impacts of complying with this 
Regional condition would result in greater adverse impacts to the aquatic environment. 
 
3.6 Safe Passage Requirements for Culvert Placement 

 
For all NWPs that involve the construction/installation of culverts, measures will be included in 
the construction/installation that will promote the safe passage of fish and other aquatic 
organisms.  The dimension, pattern, and profile of the stream above and below a pipe or culvert 
should not be modified by widening the stream channel or by reducing the depth of the stream in 
connection with the construction activity.  The width, height, and gradient of a proposed culvert 
should be such as to pass the average historical low flow and spring flow without adversely 
altering flow velocity.  Spring flow should be determined from gage data, if available.  In the 
absence of such data, bankfull flow can be used as a comparable level.  
 
In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area 
Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of 
the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed 
within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC 
as designated by CAMA, and/or all streams appearing as blue lines on United States Geological 
Survey (USGS) 7.5-minute quadrangle maps.   
 
 

 
  
In all other counties:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried or placed on 
the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall 
be made to maintain the existing channel slope.  The bottom of the culvert must be placed at a 
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depth below the natural stream bottom to provide for passage during drought or low flow 
conditions. 
 
Culverts are to be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 
 
A waiver from the depth specifications in this condition may be requested in writing. The waiver 
will be issued if it can be demonstrated that the proposal would result in the least impacts to the 
aquatic environment. 
 
All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried. 
  
3.7 Notification to NCDENR Shellfish Sanitation Section 

 
Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or 
removing sediment from an area closed to shell fishing where the effluent may be released to an 
area open for shell fishing or swimming in order to avoid contamination from the disposal area 
and cause a temporary shellfish closure to be made.  Such notification shall also be provided to 
the appropriate Corps of Engineers Regulatory Field Office.  Any disposal of sand to the ocean 
beach should occur between November 1 and April 30 when recreational usage is low.  Only 
clean sand should be used and no dredged sand from closed shell fishing areas may be used.  If 
beach disposal were to occur at times other than stated above or if sand from a closed shell 
fishing area is to be used, a swimming advisory shall be posted, and a press release shall be 
issued by the permittee.   
           
3.8 Preservation of Submerged Aquatic Vegetation 

 
Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP 
within any of the twenty coastal counties defined by North Carolina’s Coastal Area Management 
Act of 1974 (CAMA). 
 
3.9 Sedimentation and Erosion Control Structures and Measures 

 
3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and 
measures proposed for placement in waters of the US.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams. 
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4.4 NWP # 13 – Bank Stabilization 
 
4.4.1. Unanchored trees, treetops, or debris may not be used as stream bank stabilization 
material. 

 
4.4.2. Properly anchored and cabled structural stabilization techniques, such as timber crib 
structures, revetments, and root wads, are acceptable materials to stabilize stream banks. 

 
4.4.3. If riprap stabilization is needed, it should be placed only on the stream banks, or, if it is 
necessary to be placed in the stream bed, the finished top elevation of the riprap should not 
exceed that of the original stream bed. 
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4.0 Additional Regional Conditions for Specific Nationwide Permits 
 
4.1 NWP #18 – Minor Discharges.  
 
4.1.1. This NWP may not be used in conjunction with NWP #14 to create upland.  
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4.0 Additional Regional Conditions for Specific Nationwide Permits 

 
4.1 NWP # 39 - Commercial, and Institutional Developments   

 
4.1.1. Discharges in wetlands and in perennial streams for stormwater management facilities are 
prohibited under this NWP.  
 
4.1.2. Recreational facilities, if they are incorporated into and serving an entire commercial or 
institutional development, can be authorized by this NWP. 
 
4.1.3. Discharges of dredged or fill material into waters of the US, including wetlands, within the 
floodway* resulting in permanent above-grade fills are not authorized by this NWP. 
 
*NOTE: Floodway-The area designated and/or regulated by Federal, state, or local requirements 
to provide for the discharge of the base flood so the cumulative increase in water surface 
elevation is no more than a designated height identified by the regulating entity within the 100-
year floodplain. 
 
4.1.4. Discharges of dredged or fill material into waters of the US, including wetlands, within the 
mapped FEMA 100-year floodplain  resulting in permanent above-grade fills are not authorized 
by this NWP. 
 
4.1.5. This NWP may not be used to authorize the discharges of dredged or fill material into 
waters of the United States that have been identified or designated by the State of North Carolina 
as: 

Outstanding Resource Waters  
High Quality Waters 
Coastal Wetlands as defined by North Carolina’s Coastal Area Management Act 
Wetlands adjacent to these waters 

 
4.1.6. If riprap stabilization is needed, it should be placed only on the stream banks, or, if it is 
necessary to be placed in the stream bed, the finished top elevation of the riprap should not 
exceed that of the original stream bed. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 11 ITEMIZED PROPOSAL FOR CONTRACT NO. C203752Jan 12, 2016 1:20 pm

County : Transylvania

ROADWAY ITEMS

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.200 0001000000-E CLEARING & GRUBBING .. ACRE(S)0003

ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2200 0008000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0004

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1205 0015000000-N SEALING ABANDONED WELLS0005

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,000225 0022000000-E UNCLASSIFIED EXCAVATION0006

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N REINFORCED BRIDGE APPROACH
FILL, STATION ************
(36+73 -L- LT)

0007

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N REINFORCED BRIDGE APPROACH
FILL, STATION ************
(36+73 -L- RT)

0008

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N REINFORCED BRIDGE APPROACH
FILL, STATION ************
(50+83 -L- LT)

0009

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N REINFORCED BRIDGE APPROACH
FILL, STATION ************
(50+83 -L- RT)

0010

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,000225 0036000000-E UNDERCUT EXCAVATION0011

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33,000230 0106000000-E BORROW EXCAVATION0012

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,150240 0134000000-E DRAINAGE DITCH EXCAVATION0013

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500250 0156000000-E REMOVAL OF EXISTING ASPHALT
PAVEMENT

0014

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950250 0177000000-E BREAKING OF EXISTING ASPHALT
PAVEMENT

0015

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,400270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0016

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

530300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0017



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 11 ITEMIZED PROPOSAL FOR CONTRACT NO. C203752Jan 12, 2016 1:20 pm

County : Transylvania

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,670300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0018

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360305 0335200000-E 15" DRAINAGE PIPE0019

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

380305 0335300000-E 18" DRAINAGE PIPE0020

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60305 0335600000-E 36" DRAINAGE PIPE0021

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144305 0335700000-E 42" DRAINAGE PIPE0022

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16310 0408000000-E 54" RC PIPE CULVERTS, CLASS
III

0023

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240310 0426000000-E 72" RC PIPE CULVERTS, CLASS
III

0024

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,708310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0025

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

148310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0026

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400310 0448400000-E 24" RC PIPE CULVERTS, CLASS IV0027

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8310 0600000000-E 30" CS PIPE CULVERTS, 0.079"
THICK

0028

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50330 0973100000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(30", 0.5")

0029

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50330 0973300000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(30", 0.5")

0030

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

168340 0995000000-E PIPE REMOVAL0031

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.500 1011000000-N FINE GRADING0032

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

750505 1099500000-E SHALLOW UNDERCUT0033

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,500505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0034

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,500520 1121000000-E AGGREGATE BASE COURSE0035



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 3 of 11 ITEMIZED PROPOSAL FOR CONTRACT NO. C203752Jan 12, 2016 1:20 pm

County : Transylvania

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250545 1220000000-E INCIDENTAL STONE BASE0036

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500607 1330000000-E INCIDENTAL MILLING0037

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,830610 1498000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

0038

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,040610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0039

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

635620 1575000000-E ASPHALT BINDER FOR PLANT MIX0040

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0041

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32806 2000000000-N RIGHT OF WAY MARKERS0042

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

224815 2022000000-E SUBDRAIN EXCAVATION0043

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000815 2026000000-E GEOTEXTILE FOR SUBSURFACE
DRAINS

0044

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

168815 2036000000-E SUBDRAIN COARSE AGGREGATE0045

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0046

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2815 2070000000-N SUBDRAIN PIPE OUTLET0047

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12815 2077000000-E 6" OUTLET PIPE0048

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15838 2209000000-E ENDWALLS0049

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15838 2220000000-E REINFORCED ENDWALLS0050

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2253000000-E PIPE COLLARS0051

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24SP  2275000000-E FLOWABLE FILL0052

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

59840 2286000000-N MASONRY DRAINAGE STRUCTURES0053

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5840 2297000000-E MASONRY DRAINAGE STRUCTURES0054

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15840 2308000000-E MASONRY DRAINAGE STRUCTURES0055



Line
#
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#
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EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2364000000-N FRAME WITH TWO GRATES, STD
840.16

0056

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0057

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0058

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0059

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14852 2440000000-N CONCRETE TRANSITIONAL SECTION
FOR CATCH BASIN

0060

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2852 2451000000-N CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0061

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,700846 2542000000-E 1'-6" CONCRETE CURB & GUTTER0062

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,480846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0063

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

570848 2591000000-E 4" CONCRETE SIDEWALK0064

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4848 2605000000-N CONCRETE CURB RAMP0065

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20848 2612000000-E 6" CONCRETE DRIVEWAY0066

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310852 2655000000-E 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0067

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

490SP  2738000000-E GENERIC PAVING ITEM
8" CONCRETE TRUCK APRON

0068

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2815000000-N ADJUSTMENT OF DROP INLETS0069

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,850862 3030000000-E STEEL BM GUARDRAIL0070

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50862 3045000000-E STEEL BM GUARDRAIL, SHOP
CURVED

0071

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3150000000-N ADDITIONAL GUARDRAIL POSTS0072



Line
#
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#
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EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3862 3180000000-N GUARDRAIL ANCHOR UNITS, TYPE
************
(III SHOP CURVED)

0073

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4862 3210000000-N GUARDRAIL ANCHOR UNITS, TYPE
CAT-1

0074

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5862 3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0075

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SP  3270000000-N GUARDRAIL ANCHOR UNITS, TYPE
350

0076

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  3285000000-N GUARDRAIL ANCHOR UNITS, TYPE
M-350

0077

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6862 3317000000-N GUARDRAIL ANCHOR UNITS, TYPE
B-77

0078

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80876 3628000000-E RIP RAP, CLASS I0079

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55876 3649000000-E RIP RAP, CLASS B0080

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

965876 3656000000-E GEOTEXTILE FOR DRAINAGE0081

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

624903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0082

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49904 4102000000-N SIGN ERECTION, TYPE E0083

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4904 4108000000-N SIGN ERECTION, TYPE F0084

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0085

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25011104400000000-E WORK ZONE SIGNS (STATIONARY)0086

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32011104405000000-E WORK ZONE SIGNS (PORTABLE)0087

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13311104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0088

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

411154415000000-N FLASHING ARROW BOARD0089

DAY    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1011204422000000-N PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0090
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EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15611304430000000-N DRUMS0091

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15011354435000000-N CONES0092

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16011454445000000-E BARRICADES (TYPE III)0093

HR     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40011504450000000-N FLAGGER0094

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211654480000000-N TMA0095

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67412054710000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

0096

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9612054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0097

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1212054726110000-E HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL
(90 MILS)

0098

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

412054805000000-N COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(II)

0099

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,00012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0100

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,28712054847000000-E POLYUREA PAVEMENT MARKING
LINES (4", **********)
(HIGHLY REFLECTIVE ELEMENTS)

0101

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31612054847110000-E POLYUREA PAVEMENT MARKING
LINES (8", **********)
(HIGHLY REFLECTIVE ELEMENTS)

0102

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,43012054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0103

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13312534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0104

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,50016056000000000-E TEMPORARY SILT FENCE0105

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0106

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,10016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0107



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 7 of 11 ITEMIZED PROPOSAL FOR CONTRACT NO. C203752Jan 12, 2016 1:20 pm

County : Transylvania

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,52016106012000000-E SEDIMENT CONTROL STONE0108

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23.516156015000000-E TEMPORARY MULCHING0109

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,20016206018000000-E SEED FOR TEMPORARY SEEDING0110

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

616206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0111

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40516226024000000-E TEMPORARY SLOPE DRAINS0112

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600SP  6029000000-E SAFETY FENCE0113

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,80016306030000000-E SILT EXCAVATION0114

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40,00016316036000000-E MATTING FOR EROSION CONTROL0115

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150SP  6037000000-E COIR FIBER MAT0116

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

930SP  6038000000-E PERMANENT SOIL REINFORCEMENT
MAT

0117

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,55016326042000000-E 1/4" HARDWARE CLOTH0118

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310SP  6045000000-E **" TEMPORARY PIPE
(36")

0119

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

145SP  6071020000-E POLYACRYLAMIDE (PAM)0120

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17516406071030000-E COIR FIBER BAFFLE0121

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9SP  6071050000-E **" SKIMMER
(1-1/2")

0122

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2016606084000000-E SEEDING & MULCHING0123

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016606087000000-E MOWING0124

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25016616090000000-E SEED FOR REPAIR SEEDING0125

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.7516616093000000-E FERTILIZER FOR REPAIR SEEDING0126

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0127
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TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12.2516656108000000-E FERTILIZER TOPDRESSING0128

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24SP  6111000000-E IMPERVIOUS DIKE0129

MHR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0130

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70SP  6117000000-N RESPONSE FOR EROSION CONTROL0131

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.116706123000000-E REFORESTATION0132

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  6132000000-N GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

0133

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,90017057060000000-E SIGNAL CABLE0134

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1417057120000000-E VEHICLE SIGNAL HEAD (12", 3
SECTION)

0135

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217057132000000-E VEHICLE SIGNAL HEAD (12", 4
SECTION)

0136

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217057144000000-E VEHICLE SIGNAL HEAD (12", 5
SECTION)

0137

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,28017157300000000-E UNPAVED TRENCHING (**********)
(1, 2")

0138

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17017157301000000-E DIRECTIONAL DRILL (**********)
(1, 2")

0139

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35017157301000000-E DIRECTIONAL DRILL (**********)
(2, 2")

0140

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3017167324000000-N JUNCTION BOX (STANDARD SIZE)0141

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117227420000000-E 2" RISER WITH WEATHERHEAD0142

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,97517257444000000-E INDUCTIVE LOOP SAWCUT0143

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,43017267456000000-E LEAD-IN CABLE (************)
(14-2)

0144

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417367575142000-N 900MHZ RADIO0145
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EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5SP  7588000000-N METAL POLE WITH SINGLE MAST
ARM

0146

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7590000000-N METAL POLE WITH DUAL MAST ARM0147

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  7613000000-N SOIL TEST0148

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48SP  7614100000-E DRILLED PIER FOUNDATION0149

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  7631000000-N MAST ARM WITH METAL POLE DE-
SIGN

0150

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117457636000000-N SIGN FOR SIGNALS0151

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217507684000000-N SIGNAL CABINET FOUNDATION0152

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217517756000000-N CONTROLLER WITH CABINET (TYPE
2070L, BASE MOUNTED)

0153

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1317517780000000-N DETECTOR CARD (TYPE 2070L)0154

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217537901000000-N CABINET BASE EXTENDER0155

STRUCTURE ITEMS

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(36+73.00-L-WBL)

0156

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150450 8096000000-E PILE EXCAVATION IN SOIL0157

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40450 8097000000-E PILE EXCAVATION NOT IN SOIL0158

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2450 8112730000-N PDA TESTING0159

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(36+73.00-L-EBL)

0160

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(36+73.00-L-WBL)

0161
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(50+83.00-L-EBL)

0162

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(50+83.00-L-WBL)

0163

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16,457420 8147000000-E REINFORCED CONCRETE DECK SLAB0164

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,415420 8161000000-E GROOVING BRIDGE FLOORS0165

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

229.2420 8182000000-E CLASS A CONCRETE (BRIDGE)0166

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(36+73.00-L-EBL)

0167

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(36+73.00-L-WBL)

0168

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(50+83.00-L-EBL)

0169

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(50+83.00-L-WBL)

0170

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29,110425 8217000000-E REINFORCING STEEL (BRIDGE)0171

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800.83430 8265000000-E 54" PRESTRESSED CONCRETE GIR-
DERS

0172

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,198.3430 8277000000-E MODIFIED 72" PRESTRESSED CONC
GIRDERS

0173

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,570450 8364000000-E HP12X53 STEEL PILES0174

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

64450 8391000000-N STEEL PILE POINTS0175

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50450 8392500000-E PREDRILLING FOR PILES0176

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

370.5460 8482000000-E THREE BAR METAL RAIL0177

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400.5460 8503000000-E CONCRETE BARRIER RAIL0178



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 11 of 11 ITEMIZED PROPOSAL FOR CONTRACT NO. C203752Jan 12, 2016 1:20 pm

County : Transylvania

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

649876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0179

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

722876 8622000000-E GEOTEXTILE FOR DRAINAGE0180

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0181

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

0182

Total Amount Of Bid For Entire Project :1320/Jan12/Q304486.23/D794924092000/E182



Vendor 1 of 8: BUCHANAN AND SONS INC (5018)
Call Order 012 (Proposal: C203752)

Bid Information
Proposal County: TRANSYLVANIA

Vendor Address: P.O. Box 123
Whittier , NC , 28789

Signature Check: Christopher_Buchanan_5018

Time Bid Received: February 16, 2016 01:59 PM

Amendment Count: 0

Bid Checksum: 16EE9464

Bid Total: $6,601,487.68

Items Total: $6,601,487.68

Time Total: $0.00

Bidding Errors:
DBE Warning : MBE Warning: MBE Commitment Goal not met

Letting of 02/16/2016 NCDOT Detailed Bid Report

NCDOT Page 70 of 85

MBE Goal Set  4.0 
MBE Goal Obt. 1.1 
WBE Goal Set  6.0 
WBE Goal Met  6.0



Vendor 1 of 8: BUCHANAN AND SONS INC (5018)
Call Order 012 (Proposal: C203752)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC16743246

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 2/12/2016 2

Surety Name: surety2000

Bond Agency Name: Hudson Insurance Company

Letting of 02/16/2016 NCDOT Detailed Bid Report

NCDOT Page 71 of 85



Bidder 1 of 8

Vendor 5018's Bid Information for Call 012, Letting L160216, 02/16/16

Buchanan and Sons Inc (5018)
Call Order 012 (Proposal ID C203752)

LIST OF MBE PARTICIPANTS

VENDOR  DBE NAME                        WORK                  CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
12392   HAMILTON HAULING LLC                                 Sub      71,220.00

12 BARCLAY RD.  , CANDLER, NC 28715
TOTAL:    $71,220.00

1.08%
Vendor 5018's Bid Information for Call 012, Letting L160216, 02/16/16

Buchanan and Sons Inc (5018)
Call Order 012 (Proposal ID C203752)

LIST OF WBE PARTICIPANTS

VENDOR  DBE NAME                        WORK                  CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
4898    BULLINGTON CONSTRUCTION INC                          Sub      73,540.00

417 FOXGLOVE LANE  , INDIAN TRAIL, NC 28079
5534    HIGH COUNTRY HYDROSEEDING INC                        Sub     182,725.00

276 SWEETWATER DRIVE  , CANTON, NC 28716
5319    NEW DIMENSIONS IN PAVEMENT MARK                      Sub      48,793.23

P.O. BOX 9928  , ASHEVILLE, NC 28815
11299   ROADMASTERS TRAFFIC CONTROL LLC                      Sub      69,083.20

P.O. BOX 7351  , STATESVILLE, NC 28687
2855    BOSS CONSTRUCTION CO., INC.                          Sub      24,322.37

229 BOXWOOD CHURCH ROAD  , MOCKSVILLE, NC 27028
TOTAL:   $398,463.80

6.04%
Vendor 5018's Bid Information for Call 012, Letting L160216, 02/16/16

Buchanan and Sons Inc (5018)
Call Order 012 (Proposal ID C203752)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

Letting of 02/16/2016 NCDOT Bid Download Report by Bid Amount

NCDOT Page 86 of 108
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Committed

Committed

Committed

Committed



Bidder 1 of 8

the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number               County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC16743246
Surety Registry Agency: surety2000

Verified?: Yes
Surety Agency: Hudson Insurance Company

Bond Execution Date: 2/12/2016 2
Bond Amount:     $330,074.38 (Five Percent of Bid)

Letting of 02/16/2016 NCDOT Bid Download Report by Bid Amount

NCDOT Page 87 of 108



                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |    327,600.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |     42,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0001000000-E  CLEARING & |               |                |              |

|0003|GRUBBING .. ACRE(S)      |LUMP           |LUMP            |    134,600.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0008000000-E  SUPPLEMENTA|               |                |              |

|0004|RY CLEARING & GRUB-BING  |          2.000|       100.00000|        200.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0015000000-N  SEALING    |               |                |              |

|0005|ABANDONED WELLS          |          1.000|     3,000.00000|      3,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0022000000-E  UNCLASSIFIE|               |                |              |

|0006|D EXCAVATION             |     19,000.000|         7.98000|    151,620.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0029000000-N  REINFORCED |               |                |              |

|0007|BRIDGE APPROACH    FILL, |LUMP           |LUMP            |     48,000.00|

|    |STATION ************     |               |                |              |

|    |(36+73 -L- LT)           |               |                |              |

+------------------------------------------------------------------------------+

|    |0029000000-N  REINFORCED |               |                |              |

|0008|BRIDGE APPROACH    FILL, |LUMP           |LUMP            |     48,000.00|

|    |STATION ************     |               |                |              |

|    |(36+73 -L- RT)           |               |                |              |

+------------------------------------------------------------------------------+

|    |0029000000-N  REINFORCED |               |                |              |

|0009|BRIDGE APPROACH    FILL, |LUMP           |LUMP            |     45,000.00|

|    |STATION ************     |               |                |              |

|    |(50+83 -L- LT)           |               |                |              |

+------------------------------------------------------------------------------+

|    |0029000000-N  REINFORCED |               |                |              |

|0010|BRIDGE APPROACH    FILL, |LUMP           |LUMP            |     45,000.00|

|    |STATION ************     |               |                |              |

|    |(50+83 -L- RT)           |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 16EE9464  Page   1



                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0036000000-E  UNDERCUT   |               |                |              |

|0011|EXCAVATION               |      5,000.000|        15.00000|     75,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0106000000-E  BORROW     |               |                |              |

|0012|EXCAVATION               |     33,000.000|        10.00000|    330,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0013|DITCH EXCAVATION         |      3,150.000|        14.50000|     45,675.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0156000000-E  REMOVAL OF |               |                |              |

|0014|EXISTING ASPHALT         |      2,500.000|         4.85000|     12,125.00|

|    |PAVEMENT                 |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0177000000-E  BREAKING OF|               |                |              |

|0015|EXISTING ASPHALT         |        950.000|         4.00000|      3,800.00|

|    |PAVEMENT                 |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0016|FOR SOIL STABILIZA-TION  |      3,400.000|         1.55000|      5,270.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0017|CONDITIONING MATE- RIAL, |        530.000|        34.00000|     18,020.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0018|CONDITIONING GEO-        |      1,670.000|         2.55000|      4,258.50|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0335200000-E  15"        |               |                |              |

|0019|DRAINAGE PIPE            |        360.000|        38.50000|     13,860.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335300000-E  18"        |               |                |              |

|0020|DRAINAGE PIPE            |        380.000|        40.30000|     15,314.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335600000-E  36"        |               |                |              |

|0021|DRAINAGE PIPE            |         60.000|       113.00000|      6,780.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335700000-E  42"        |               |                |              |

|0022|DRAINAGE PIPE            |        144.000|       114.00000|     16,416.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0408000000-E  54" RC PIPE|               |                |              |

|0023|CULVERTS, CLASS   III    |         16.000|       179.00000|      2,864.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0426000000-E  72" RC PIPE|               |                |              |

|0024|CULVERTS, CLASS   III    |        240.000|       419.00000|    100,560.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0025|CULVERTS, CLASS IV       |      2,708.000|        43.00000|    116,444.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448300000-E  18" RC PIPE|               |                |              |

|0026|CULVERTS, CLASS IV       |        148.000|        56.00000|      8,288.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448400000-E  24" RC PIPE|               |                |              |

|0027|CULVERTS, CLASS IV       |        400.000|        66.00000|     26,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0600000000-E  30" CS PIPE|               |                |              |

|0028|CULVERTS, 0.079"  THICK  |          8.000|        98.00000|        784.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973100000-E  **" WELDED |               |                |              |

|0029|STEEL PIPE, ****"  THICK,|         50.000|       400.00000|     20,000.00|

|    |GRADE B IN SOIL (30",    |               |                |              |

|    |0.5")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973300000-E  **" WELDED |               |                |              |

|0030|STEEL PIPE, ****"  THICK,|         50.000|     1,040.00000|     52,000.00|

|    |GRADE B NOT IN SOIL (30",|               |                |              |

|    |0.5")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0031|REMOVAL                  |        168.000|         9.00000|      1,512.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1011000000-N  FINE       |               |                |              |

|0032|GRADING                  |LUMP           |LUMP            |     76,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |1099500000-E  SHALLOW    |               |                |              |

|0033|UNDERCUT                 |        750.000|         7.00000|      5,250.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 16EE9464  Page   3



                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1099700000-E  CLASS IV   |               |                |              |

|0034|SUBGRADE STABILIZA-  TION|      1,500.000|        22.00000|     33,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1121000000-E  AGGREGATE  |               |                |              |

|0035|BASE COURSE              |     19,500.000|        24.00000|    468,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0036|STONE BASE               |        250.000|        26.00000|      6,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0037|MILLING                  |        500.000|        16.00000|      8,000.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1498000000-E  ASPHALT    |               |                |              |

|0038|CONC INTERMEDIATE        |      6,830.000|        57.20000|    390,676.00|

|    |COURSE, TYPE I19.0B      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1519000000-E  ASPHALT    |               |                |              |

|0039|CONC SURFACE COURSE,     |      5,040.000|        59.30000|    298,872.00|

|    |TYPE S9.5B               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0040|BINDER FOR PLANT MIX     |        635.000|       460.00000|    292,100.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0041|PLANT MIX, PAVEMENT      |         50.000|       202.00000|     10,100.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |2000000000-N  RIGHT OF   |               |                |              |

|0042|WAY MARKERS              |         32.000|       160.00000|      5,120.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2022000000-E  SUBDRAIN   |               |                |              |

|0043|EXCAVATION               |        224.000|        18.00000|      4,032.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2026000000-E  GEOTEXTILE |               |                |              |

|0044|FOR SUBSURFACE     DRAINS|      1,000.000|         3.60000|      3,600.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2036000000-E  SUBDRAIN   |               |                |              |

|0045|COARSE AGGREGATE         |        168.000|        60.00000|     10,080.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2044000000-E  6"         |               |                |              |

|0046|PERFORATED SUBDRAIN PIPE |      1,000.000|         8.45000|      8,450.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2070000000-N  SUBDRAIN   |               |                |              |

|0047|PIPE OUTLET              |          2.000|       245.00000|        490.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2077000000-E  6" OUTLET  |               |                |              |

|0048|PIPE                     |         12.000|        11.00000|        132.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2209000000-E  ENDWALLS   |               |                |              |

|0049|                         |         15.000|       700.00000|     10,500.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2220000000-E  REINFORCED |               |                |              |

|0050|ENDWALLS                 |         15.000|     1,200.00000|     18,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2253000000-E  PIPE       |               |                |              |

|0051|COLLARS                  |          4.000|       850.00000|      3,400.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2275000000-E  FLOWABLE   |               |                |              |

|0052|FILL                     |         24.000|       245.00000|      5,880.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0053|DRAINAGE STRUCTURES      |         59.000|     1,350.00000|     79,650.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2297000000-E  MASONRY    |               |                |              |

|0054|DRAINAGE STRUCTURES      |          5.000|     1,050.00000|      5,250.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0055|DRAINAGE STRUCTURES      |         15.000|       370.00000|      5,550.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2364000000-N  FRAME WITH |               |                |              |

|0056|TWO GRATES, STD    840.16|          1.000|       550.00000|        550.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0057|GRATE & HOOD, STD        |          8.000|       600.00000|      4,800.00|

|    |840.03, TYPE ** (E)      |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0058|GRATE & HOOD, STD        |         18.000|       500.00000|      9,000.00|

|    |840.03, TYPE ** (F)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0059|GRATE & HOOD, STD        |         32.000|       600.00000|     19,200.00|

|    |840.03, TYPE ** (G)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2440000000-N  CONCRETE   |               |                |              |

|0060|TRANSITIONAL SECTION FOR |         14.000|       700.00000|      9,800.00|

|    |CATCH BASIN              |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2451000000-N  CONCRETE   |               |                |              |

|0061|TRANSITIONAL SECTION FOR |          2.000|       700.00000|      1,400.00|

|    |DROP INLET               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2542000000-E  1'-6"      |               |                |              |

|0062|CONCRETE CURB & GUTTER   |      7,700.000|        18.00000|    138,600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2549000000-E  2'-6"      |               |                |              |

|0063|CONCRETE CURB & GUTTER   |      8,480.000|        22.00000|    186,560.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2591000000-E  4" CONCRETE|               |                |              |

|0064|SIDEWALK                 |        570.000|        37.00000|     21,090.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2605000000-N  CONCRETE   |               |                |              |

|0065|CURB RAMP                |          4.000|     1,500.00000|      6,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2612000000-E  6" CONCRETE|               |                |              |

|0066|DRIVEWAY                 |         20.000|        66.00000|      1,320.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2655000000-E  5"         |               |                |              |

|0067|MONOLITHIC CONCRETE      |        310.000|        63.00000|     19,530.00|

|    |ISLANDS(KEYED IN)        |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2738000000-E  GENERIC    |               |                |              |

|0068|PAVING ITEM 8" CONCRETE  |        490.000|        75.00000|     36,750.00|

|    |TRUCK APRON              |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2815000000-N  ADJUSTMENT |               |                |              |

|0069|OF DROP INLETS           |          1.000|       900.00000|        900.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BM   |               |                |              |

|0070|GUARDRAIL                |      1,850.000|        15.50000|     28,675.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3045000000-E  STEEL BM   |               |                |              |

|0071|GUARDRAIL, SHOP          |         50.000|        17.50000|        875.00|

|    |CURVED                   |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0072|GUARDRAIL POSTS          |         10.000|        31.00000|        310.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3180000000-N  GUARDRAIL  |               |                |              |

|0073|ANCHOR UNITS, TYPE       |          3.000|     1,750.00000|      5,250.00|

|    |************ (III SHOP   |               |                |              |

|    |CURVED)                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3210000000-N  GUARDRAIL  |               |                |              |

|0074|ANCHOR UNITS, TYPE  CAT-1|          4.000|       525.00000|      2,100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3215000000-N  GUARDRAIL  |               |                |              |

|0075|ANCHOR UNITS, TYPE  III  |          5.000|     1,350.00000|      6,750.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3270000000-N  GUARDRAIL  |               |                |              |

|0076|ANCHOR UNITS, TYPE  350  |          7.000|     1,800.00000|     12,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3285000000-N  GUARDRAIL  |               |                |              |

|0077|ANCHOR UNITS, TYPE  M-350|          6.000|     1,800.00000|     10,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3317000000-N  GUARDRAIL  |               |                |              |

|0078|ANCHOR UNITS, TYPE  B-77 |          6.000|     1,500.00000|      9,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3628000000-E  RIP RAP,   |               |                |              |

|0079|CLASS I                  |         80.000|        48.00000|      3,840.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0080|CLASS B                  |         55.000|        46.00000|      2,530.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0081|FOR DRAINAGE             |        965.000|         2.20000|      2,123.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0082|3-LB STEEL U-CHANNEL     |        624.000|         5.15000|      3,213.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0083|ERECTION, TYPE E         |         49.000|        52.00000|      2,548.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4108000000-N  SIGN       |               |                |              |

|0084|ERECTION, TYPE F         |          4.000|        52.00000|        208.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0085|SIGN SYSTEM, U-   CHANNEL|          4.000|         0.60000|          2.40|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0086|SIGNS (STATIONARY)       |        250.000|         6.20000|      1,550.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0087|SIGNS (PORTABLE)         |        320.000|        20.65000|      6,608.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0088|SIGNS (BARRICADE         |        133.000|         5.15000|        684.95|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0089|ARROW BOARD              |          4.000|         2.00000|          8.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4422000000-N  PORTABLE   |               |                |              |

|0090|CHANGEABLE MESSAGE   SIGN|         10.000|        71.00000|        710.00|

|    |(SHORT TERM)             |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0091|                         |        156.000|        67.00000|     10,452.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0092|                         |        150.000|        27.00000|      4,050.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0093|(TYPE III)               |        160.000|        17.35000|      2,776.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4450000000-N  FLAGGER    |               |                |              |

|0094|                         |        400.000|        18.00000|      7,200.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0095|                         |          2.000|    23,300.00000|     46,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4710000000-E  THERMOPLAST|               |                |              |

|0096|IC PAVEMENT MARKINGLINES |        674.000|        10.30000|      6,942.20|

|    |(24", 120 MILS)          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4725000000-E  THERMOPLAST|               |                |              |

|0097|IC PAVEMENT MARKINGSYMBOL|         96.000|       130.00000|     12,480.00|

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4726110000-E  HEATED-IN-P|               |                |              |

|0098|LACE THERMOPLASTIC       |         12.000|       620.00000|      7,440.00|

|    |PAVEMENT MARKING SYMBOL  |               |                |              |

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4805000000-N  COLD       |               |                |              |

|0099|APPLIED PLASTIC PAVEMENT |          4.000|       670.00000|      2,680.00|

|    |MARKING SYMBOL, TYPE **  |               |                |              |

|    |(II)                     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0100|PAVEMENT MARKING LINES   |      2,000.000|         0.15000|        300.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4847000000-E  POLYUREA   |               |                |              |

|0101|PAVEMENT MARKING         |     17,287.000|         0.70000|     12,100.90|

|    |LINES (4", **********)   |               |                |              |

|    |(HIGHLY REFLECTIVE       |               |                |              |

|    |ELEMENTS)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4847110000-E  POLYUREA   |               |                |              |

|0102|PAVEMENT MARKING         |        316.000|         1.25000|        395.00|

|    |LINES (8", **********)   |               |                |              |

|    |(HIGHLY REFLECTIVE       |               |                |              |

|    |ELEMENTS)                |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4850000000-E  REMOVAL OF |               |                |              |

|0103|PAVEMENT MARKING   LINES |      3,430.000|         1.10000|      3,773.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4905000000-N  SNOWPLOWABL|               |                |              |

|0104|E PAVEMENT MARKERS       |        133.000|        33.00000|      4,389.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0105|SILT FENCE               |      7,500.000|         2.50000|     18,750.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0106|EROSION CONTROL,    CLASS|        260.000|        39.00000|     10,140.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0107|EROSION CONTROL,    CLASS|      2,100.000|        42.00000|     88,200.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0108|CONTROL STONE            |      1,520.000|        35.00000|     53,200.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0109|MULCHING                 |         23.500|       830.00000|     19,505.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0110|TEMPORARY SEEDING        |      1,200.000|         3.10000|      3,720.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0111|FOR TEMPORARY SEED-ING   |          6.000|       930.00000|      5,580.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0112|SLOPE DRAINS             |        405.000|        13.00000|      5,265.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0113|FENCE                    |        600.000|         1.55000|        930.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0114|EXCAVATION               |      6,800.000|         5.00000|     34,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0115|EROSION CONTROL          |     40,000.000|         1.15000|     46,000.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0116|MAT                      |        150.000|         8.25000|      1,237.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6038000000-E  PERMANENT  |               |                |              |

|0117|SOIL REINFORCEMENT  MAT  |        930.000|         5.13870|      4,778.99|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0118|HARDWARE CLOTH           |      4,550.000|         4.11090|     18,704.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6045000000-E  **"        |               |                |              |

|0119|TEMPORARY PIPE (36")     |        310.000|        59.03170|     18,299.83|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0120|IDE (PAM)                |        145.000|         9.64360|      1,398.32|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6071030000-E  COIR FIBER |               |                |              |

|0121|BAFFLE                   |        175.000|         6.16640|      1,079.12|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071050000-E  **" SKIMMER|               |                |              |

|0122|(1-1/2")                 |          9.000|       616.64030|      5,549.76|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0123|MULCHING                 |         20.000|     1,800.00000|     36,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0124|                         |         10.000|       102.77340|      1,027.73|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0125|REPAIR SEEDING           |        250.000|         5.13870|      1,284.68|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0126|FOR REPAIR SEEDING       |          0.750|     1,500.00000|      1,125.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0127|SUPPLEMENTAL SEEDING     |        425.000|        10.27730|      4,367.85|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0128|TOPDRESSING              |         12.250|         1.00000|         12.25|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6111000000-E  IMPERVIOUS |               |                |              |

|0129|DIKE                     |         24.000|        51.83180|      1,243.96|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0130|HAND MOWING              |         10.000|        51.38670|        513.87|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0131|FOR EROSION CONTROL      |         70.000|         1.00000|         70.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6123000000-E  REFORESTATI|               |                |              |

|0132|ON                       |          0.100|     2,200.00000|        220.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0133|EROSION CONTROL ITEM     |          4.000|     3,000.00000|     12,000.00|

|    |CONCRETE WASHOUT         |               |                |              |

|    |STRUCTURE                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7060000000-E  SIGNAL     |               |                |              |

|0134|CABLE                    |      1,900.000|         2.64670|      5,028.73|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7120000000-E  VEHICLE    |               |                |              |

|0135|SIGNAL HEAD (12", 3      |         14.000|       820.46790|     11,486.55|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7132000000-E  VEHICLE    |               |                |              |

|0136|SIGNAL HEAD (12", 4      |          2.000|     1,500.00000|      3,000.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7144000000-E  VEHICLE    |               |                |              |

|0137|SIGNAL HEAD (12", 5      |          2.000|     2,000.00000|      4,000.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: 16EE9464  Page  12



                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0138|TRENCHING (**********)   |      1,280.000|         6.35200|      8,130.56|

|    |(1, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0139|DRILL (**********) (1,   |        170.000|        14.82140|      2,519.64|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0140|DRILL (**********) (2,   |        350.000|        17.99740|      6,299.09|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7324000000-N  JUNCTION   |               |                |              |

|0141|BOX (STANDARD SIZE)      |         30.000|       291.13380|      8,734.01|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7420000000-E  2" RISER   |               |                |              |

|0142|WITH WEATHERHEAD         |          1.000|       423.46730|        423.47|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7444000000-E  INDUCTIVE  |               |                |              |

|0143|LOOP SAWCUT              |      1,975.000|         6.88130|     13,590.57|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7456000000-E  LEAD-IN    |               |                |              |

|0144|CABLE (************)     |      3,430.000|         1.58800|      5,446.84|

|    |(14-2)                   |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7575142000-N  900MHZ     |               |                |              |

|0145|RADIO                    |          4.000|         3.00000|         12.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7588000000-N  METAL POLE |               |                |              |

|0146|WITH SINGLE MAST   ARM   |          5.000|        11.00000|         55.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7590000000-N  METAL POLE |               |                |              |

|0147|WITH DUAL MAST ARM       |          1.000|        15.00000|         15.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7613000000-N  SOIL TEST  |               |                |              |

|0148|                         |          6.000|       952.80140|      5,716.81|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7614100000-E  DRILLED    |               |                |              |

|0149|PIER FOUNDATION          |         48.000|       423.46730|     20,326.43|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7631000000-N  MAST ARM   |               |                |              |

|0150|WITH METAL POLE DE-  SIGN|          6.000|        52.93340|        317.60|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7636000000-N  SIGN FOR   |               |                |              |

|0151|SIGNALS                  |          1.000|       317.60050|        317.60|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7684000000-N  SIGNAL     |               |                |              |

|0152|CABINET FOUNDATION       |          2.000|       952.80140|      1,905.60|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7756000000-N  CONTROLLER |               |                |              |

|0153|WITH CABINET (TYPE 2070L,|          2.000|    11,400.00000|     22,800.00|

|    |BASE MOUNTED)            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7780000000-N  DETECTOR   |               |                |              |

|0154|CARD (TYPE 2070L)        |         13.000|       121.74680|      1,582.71|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7901000000-N  CABINET    |               |                |              |

|0155|BASE EXTENDER            |          2.000|       476.40070|        952.80|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                   4,663,351.02|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8035000000-N  REMOVAL OF |               |                |              |

|0156|EXISTING STRUCTURE AT    |LUMP           |LUMP            |     22,000.00|

|    |STATION ************     |               |                |              |

|    |(36+73.00-L-WBL)         |               |                |              |

+------------------------------------------------------------------------------+

|    |8096000000-E  PILE       |               |                |              |

|0157|EXCAVATION IN SOIL       |        150.000|       158.80020|     23,820.03|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8097000000-E  PILE       |               |                |              |

|0158|EXCAVATION NOT IN SOIL   |         40.000|       714.60110|     28,584.04|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8112730000-N  PDA TESTING|               |                |              |

|0159|                         |          2.000|     2,600.00000|      5,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0160|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |      3,300.00|

|    |AT STATION ********      |               |                |              |

|    |(36+73.00-L-EBL)         |               |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0161|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |      3,300.00|

|    |AT STATION ********      |               |                |              |

|    |(36+73.00-L-WBL)         |               |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0162|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |      2,200.00|

|    |AT STATION ********      |               |                |              |

|    |(50+83.00-L-EBL)         |               |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0163|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |      2,200.00|

|    |AT STATION ********      |               |                |              |

|    |(50+83.00-L-WBL)         |               |                |              |

+------------------------------------------------------------------------------+

|    |8147000000-E  REINFORCED |               |                |              |

|0164|CONCRETE DECK SLAB       |     16,457.000|        32.60700|    536,613.40|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8161000000-E  GROOVING   |               |                |              |

|0165|BRIDGE FLOORS            |     17,415.000|         0.60340|     10,508.21|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8182000000-E  CLASS A    |               |                |              |

|0166|CONCRETE (BRIDGE)        |        229.200|       846.93460|    194,117.41|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0167|APPROACH SLABS,          |LUMP           |LUMP            |     48,000.00|

|    |STATION************      |               |                |              |

|    |(36+73.00-L-EBL)         |               |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0168|APPROACH SLABS,          |LUMP           |LUMP            |     48,000.00|

|    |STATION************      |               |                |              |

|    |(36+73.00-L-WBL)         |               |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0169|APPROACH SLABS,          |LUMP           |LUMP            |     48,000.00|

|    |STATION************      |               |                |              |

|    |(50+83.00-L-EBL)         |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0170|APPROACH SLABS,          |LUMP           |LUMP            |     48,000.00|

|    |STATION************      |               |                |              |

|    |(50+83.00-L-WBL)         |               |                |              |

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0171|STEEL (BRIDGE)           |     29,110.000|         1.05870|     30,818.76|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8265000000-E  54"        |               |                |              |

|0172|PRESTRESSED CONCRETE GIR-|        800.830|       312.30710|    250,104.89|

|    |DERS                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8277000000-E  MODIFIED   |               |                |              |

|0173|72" PRESTRESSED CONC     |      1,198.300|       348.30190|    417,370.17|

|    |GIRDERS                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8364000000-E  HP12X53    |               |                |              |

|0174|STEEL PILES              |      1,570.000|        21.17340|     33,242.24|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8391000000-N  STEEL PILE |               |                |              |

|0175|POINTS                   |         64.000|       211.73360|     13,550.95|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8392500000-E  PREDRILLING|               |                |              |

|0176|FOR PILES                |         50.000|       158.80020|      7,940.01|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8482000000-E  THREE BAR  |               |                |              |

|0177|METAL RAIL               |        370.500|       174.68030|     64,719.05|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8503000000-E  CONCRETE   |               |                |              |

|0178|BARRIER RAIL             |        400.500|       127.04020|     50,879.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8608000000-E  RIP RAP    |               |                |              |

|0179|CLASS II (2'-0" THICK)   |        649.000|        43.76240|     28,401.80|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8622000000-E  GEOTEXTILE |               |                |              |

|0180|FOR DRAINAGE             |        722.000|         1.75360|      1,266.10|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 01-19-16

                          Dept of Transportation              Revised:

Contract ID:  C203752               Project(s): STATE FUNDED

Letting Date: 02-16-16  Call Order: 012

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0181|BEARINGS                 |LUMP           |LUMP            |     13,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0182|STRUCTURE ITEM ASBESTOS  |LUMP           |LUMP            |      3,000.00|

|    |ASSESSMENT               |               |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                   1,938,136.66|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   6,601,487.68|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:01-19-16

                     MBE COMMITMENT ITEMS                        PAGE: 20

PROPOSAL: C203752

LETTING:  L160216           CALL: 012

VENDOR: 5018   Buchanan and Sons Inc

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

MBE SUBCONTRACTOR: 12392 HAMILTON HAULING LLC

Will Use Quote: Yes

0038 1498000000-E  ASP CONC INT TON       6830.000        6.00000     40980.00

0039 1519000000-E  ASP CONC SUR TON       5040.000        6.00000     30240.00

                                                                 -------------

      MBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    71,220.00

TOTAL MBE COMMITMENT FOR VENDOR:           Entered:     1.08% or      71220.00

                                          Required:     4.00% or     264059.51

                                                               <GOAL NOT MET>

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:01-19-16

                     WBE COMMITMENT ITEMS                        PAGE: 21

PROPOSAL: C203752

LETTING:  L160216           CALL: 012

VENDOR: 5018   Buchanan and Sons Inc

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

WBE SUBCONTRACTOR: 4898 BULLINGTON CONSTRUCTION INC

Will Use Quote: Yes

0070 3030000000-E  STL BM GUARD LF        1850.000       15.00000     27750.00

0071 3045000000-E  SBGR SHOP CU LF          50.000       17.00000       850.00

0072 3150000000-N  ADDIT GUARDR EA          10.000       30.00000       300.00

0073 3180000000-N  GR ANCHOR TY EA           3.000     1700.00000      5100.00

0074 3210000000-N  GR ANCHOR TY EA           4.000      510.00000      2040.00

0075 3215000000-N  GR ANCHOR TY EA           5.000     1300.00000      6500.00

0076 3270000000-N  GR ANCHOR TY EA           7.000     1750.00000     12250.00

0077 3285000000-N  GR ANCHOR TY EA           6.000     1700.00000     10200.00

0078 3317000000-N  GR ANCHOR TY EA           6.000     1425.00000      8550.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    73,540.00

WBE SUBCONTRACTOR: 5534 HIGH COUNTRY HYDROSEEDING INC

Will Use Quote: Yes

0001 0000100000-N  MOBILIZATION LS           1.000    10000.00000     10000.00

0105 6000000000-E  TEMPORARY SI LF        7500.000        2.25000     16875.00

0109 6015000000-E  TEMPORARY MU ACR         23.500      800.00000     18800.00

0110 6018000000-E  SEED FOR TEM LB        1200.000        3.00000      3600.00

0111 6021000000-E  FERT FOR TEM TON          6.000      900.00000      5400.00

0113 6029000000-E  SAFETY FENCE LF         600.000        1.50000       900.00

0115 6036000000-E  MATTING FOR  SY       40000.000        1.10000     44000.00

0116 6037000000-E  COIR FIBER M SY         150.000        8.00000      1200.00

0117 6038000000-E  PERM SOIL RE SY         930.000        5.00000      4650.00

0118 6042000000-E  1/4" HARDWAR LF        4550.000        4.00000     18200.00

0121 6071030000-E  COIR FIBER B LF         175.000        6.00000      1050.00

0122 6071050000-E  **" SKIMMER  EA           9.000      600.00000      5400.00

0123 6084000000-E  SEEDING AND  ACR         20.000     1600.00000     32000.00

0124 6087000000-E  MOWING       ACR         10.000      100.00000      1000.00

0125 6090000000-E  SEED FOR REP LB         250.000        5.00000      1250.00

0126 6093000000-E  FERT FOR REP TON          0.750     1600.00000      1200.00

0127 6096000000-E  SEED FOR SUP LB         425.000       10.00000      4250.00

0128 6108000000-E  FERTILIZER T TON         12.250     1000.00000     12250.00

0130 6114500000-N  SPECIALIZED  MHR         10.000       50.00000       500.00

0131 6117000000-N  RESPONSE FOR EA          70.000        0.00000         0.00

0132 6123000000-E  REFORESTATIO ACR          0.100     2000.00000       200.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    182,725.00

WBE SUBCONTRACTOR: 5319 NEW DIMENSIONS IN PAVEMENT MARKINGS INC

Will Use Quote: Yes

0096 4710000000-E  24"WIDE THER LF         674.000       10.00000      6740.00

0097 4725000000-E  THERMO PVT S EA          96.000      125.00000     12000.00

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:01-19-16

                     WBE COMMITMENT ITEMS                        PAGE: 22

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

0098 4726110000-E  HIP THERMO P EA          12.000      600.00000      7200.00

0099 4805000000-N  COLD APPL PL EA           4.000      650.00000      2600.00

0100 4810000000-E  PAINT PVMT M LF        2000.000        0.13000       260.00

0101 4847000000-E  POLYUREA LIN LF       17287.000        0.69000     11928.03

0102 4847110000-E  POLYUREA LIN LF         316.000        1.20000       379.20

0103 4850000000-E  LINE REMOVAL LF        3430.000        1.00000      3430.00

0104 4905000000-N  SNOWPLB PVMT EA         133.000       32.00000      4256.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    48,793.23

WBE SUBCONTRACTOR: 11299 ROADMASTERS TRAFFIC CONTROL LLC.

Will Use Quote: Yes

0082 4072000000-E  SUPPORT, 3-L LF         624.000        5.00000      3120.00

0083 4102000000-N  SIGN ERECTIO EA          49.000       50.00000      2450.00

0084 4108000000-N  SIGN ERECTIO EA           4.000       50.00000       200.00

0085 4155000000-N  DISPOSE SIGN EA           4.000        0.55000         2.20

0086 4400000000-E  WORK ZONE SI SF         250.000        6.00000      1500.00

0087 4405000000-E  WORK ZONE SI SF         320.000       15.50000      4960.00

0088 4410000000-E  WORK ZONE SI SF         133.000        5.00000       665.00

0089 4415000000-N  FLASHING ARR EA           4.000     2200.00000      8800.00

0090 4422000000-N  PORT CHANGE  DAY         10.000       69.00000       690.00

0093 4445000000-E  BARRICADES ( LF         160.000       16.85000      2696.00

0095 4480000000-N  TMA          EA           2.000    22000.00000     44000.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    69,083.20

WBE SUBCONTRACTOR: 2855 BOSS CONSTRUCTION CO., INC.

Will Use Quote: Yes

0178 8503000000-E  CONCRETE BAR LF         400.500       60.73000     24322.37

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    24,322.37

TOTAL WBE COMMITMENT FOR VENDOR:           Entered:     6.04% or     398463.80

                                          Required:     6.00% or     396089.26

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

    DBE Warning : MBE Warning: MBE Commitment Goal not met

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

ROADWAY ITEMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 327,600.00 327,600.000001
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 42,000.00 42,000.000002
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCLEARING & GRUBBING .. ACRE(S)200 0001000000-E 134,600.00 134,600.000003
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SUPPLEMENTARY CLEARING & GRUB-
BING

200 0008000000-E 100.00 200.000004
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SEALING ABANDONED WELLS205 0015000000-N 3,000.00 3,000.000005
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,000UNCLASSIFIED EXCAVATION225 0022000000-E 7.98 151,620.000006
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREINFORCED BRIDGE APPROACH
FILL, STATION ************
(36+73 -L- LT)

SP  0029000000-N 48,000.00 48,000.000007
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREINFORCED BRIDGE APPROACH
FILL, STATION ************
(36+73 -L- RT)

SP  0029000000-N 48,000.00 48,000.000008
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREINFORCED BRIDGE APPROACH
FILL, STATION ************
(50+83 -L- LT)

SP  0029000000-N 45,000.00 45,000.000009
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREINFORCED BRIDGE APPROACH
FILL, STATION ************
(50+83 -L- RT)

SP  0029000000-N 45,000.00 45,000.000010
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,000UNDERCUT EXCAVATION225 0036000000-E 15.00 75,000.000011
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33,000BORROW EXCAVATION230 0106000000-E 10.00 330,000.000012
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,150DRAINAGE DITCH EXCAVATION240 0134000000-E 14.50 45,675.000013
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500REMOVAL OF EXISTING ASPHALT
PAVEMENT

250 0156000000-E 4.85 12,125.000014
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950BREAKING OF EXISTING ASPHALT
PAVEMENT

250 0177000000-E 4.00 3,800.000015
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,400GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 1.55 5,270.000016
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

530FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 34.00 18,020.000017
TON    
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,670FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 2.55 4,258.500018
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36015" DRAINAGE PIPE305 0335200000-E 38.50 13,860.000019
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38018" DRAINAGE PIPE305 0335300000-E 40.30 15,314.000020
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6036" DRAINAGE PIPE305 0335600000-E 113.00 6,780.000021
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14442" DRAINAGE PIPE305 0335700000-E 114.00 16,416.000022
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1654" RC PIPE CULVERTS, CLASS
III

310 0408000000-E 179.00 2,864.000023
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24072" RC PIPE CULVERTS, CLASS
III

310 0426000000-E 419.00 100,560.000024
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,70815" RC PIPE CULVERTS, CLASS IV310 0448200000-E 43.00 116,444.000025
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14818" RC PIPE CULVERTS, CLASS IV310 0448300000-E 56.00 8,288.000026
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40024" RC PIPE CULVERTS, CLASS IV310 0448400000-E 66.00 26,400.000027
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

830" CS PIPE CULVERTS, 0.079"
THICK

310 0600000000-E 98.00 784.000028
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50**" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(30", 0.5")

330 0973100000-E 400.00 20,000.000029
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50**" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(30", 0.5")

330 0973300000-E 1,040.00 52,000.000030
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

168PIPE REMOVAL340 0995000000-E 9.00 1,512.000031
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumFINE GRADING500 1011000000-N 76,000.00 76,000.000032
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

750SHALLOW UNDERCUT505 1099500000-E 7.00 5,250.000033
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,500CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 22.00 33,000.000034
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,500AGGREGATE BASE COURSE520 1121000000-E 24.00 468,000.000035
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250INCIDENTAL STONE BASE545 1220000000-E 26.00 6,500.000036
TON    
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500INCIDENTAL MILLING607 1330000000-E 16.00 8,000.000037
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,830ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

610 1498000000-E 57.20 390,676.000038
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,040ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 59.30 298,872.000039
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

635ASPHALT BINDER FOR PLANT MIX620 1575000000-E 460.00 292,100.000040
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 202.00 10,100.000041
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32RIGHT OF WAY MARKERS806 2000000000-N 160.00 5,120.000042
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

224SUBDRAIN EXCAVATION815 2022000000-E 18.00 4,032.000043
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000GEOTEXTILE FOR SUBSURFACE
DRAINS

815 2026000000-E 3.60 3,600.000044
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

168SUBDRAIN COARSE AGGREGATE815 2036000000-E 60.00 10,080.000045
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,0006" PERFORATED SUBDRAIN PIPE815 2044000000-E 8.45 8,450.000046
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SUBDRAIN PIPE OUTLET815 2070000000-N 245.00 490.000047
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

126" OUTLET PIPE815 2077000000-E 11.00 132.000048
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15ENDWALLS838 2209000000-E 700.00 10,500.000049
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15REINFORCED ENDWALLS838 2220000000-E 1,200.00 18,000.000050
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4PIPE COLLARS840 2253000000-E 850.00 3,400.000051
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24FLOWABLE FILLSP  2275000000-E 245.00 5,880.000052
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

59MASONRY DRAINAGE STRUCTURES840 2286000000-N 1,350.00 79,650.000053
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5MASONRY DRAINAGE STRUCTURES840 2297000000-E 1,050.00 5,250.000054
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15MASONRY DRAINAGE STRUCTURES840 2308000000-E 370.00 5,550.000055
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FRAME WITH TWO GRATES, STD
840.16

840 2364000000-N 550.00 550.000056
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

840 2374000000-N 600.00 4,800.000057
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

840 2374000000-N 500.00 9,000.000058
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

840 2374000000-N 600.00 19,200.000059
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14CONCRETE TRANSITIONAL SECTION
FOR CATCH BASIN

852 2440000000-N 700.00 9,800.000060
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

852 2451000000-N 700.00 1,400.000061
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,7001'-6" CONCRETE CURB & GUTTER846 2542000000-E 18.00 138,600.000062
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,4802'-6" CONCRETE CURB & GUTTER846 2549000000-E 22.00 186,560.000063
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5704" CONCRETE SIDEWALK848 2591000000-E 37.00 21,090.000064
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4CONCRETE CURB RAMP848 2605000000-N 1,500.00 6,000.000065
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

206" CONCRETE DRIVEWAY848 2612000000-E 66.00 1,320.000066
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3105" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

852 2655000000-E 63.00 19,530.000067
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

490GENERIC PAVING ITEM
8" CONCRETE TRUCK APRON

SP  2738000000-E 75.00 36,750.000068
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ADJUSTMENT OF DROP INLETS858 2815000000-N 900.00 900.000069
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,850STEEL BM GUARDRAIL862 3030000000-E 15.50 28,675.000070
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50STEEL BM GUARDRAIL, SHOP
CURVED

862 3045000000-E 17.50 875.000071
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10ADDITIONAL GUARDRAIL POSTS862 3150000000-N 31.00 310.000072
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3GUARDRAIL ANCHOR UNITS, TYPE
************
(III SHOP CURVED)

862 3180000000-N 1,750.00 5,250.000073
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL ANCHOR UNITS, TYPE
CAT-1

862 3210000000-N 525.00 2,100.000074
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5GUARDRAIL ANCHOR UNITS, TYPE
III

862 3215000000-N 1,350.00 6,750.000075
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7GUARDRAIL ANCHOR UNITS, TYPE
350

SP  3270000000-N 1,800.00 12,600.000076
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6GUARDRAIL ANCHOR UNITS, TYPE
M-350

SP  3285000000-N 1,800.00 10,800.000077
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6GUARDRAIL ANCHOR UNITS, TYPE
B-77

862 3317000000-N 1,500.00 9,000.000078
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80RIP RAP, CLASS I876 3628000000-E 48.00 3,840.000079
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55RIP RAP, CLASS B876 3649000000-E 46.00 2,530.000080
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

965GEOTEXTILE FOR DRAINAGE876 3656000000-E 2.20 2,123.000081
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

624SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 5.15 3,213.600082
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49SIGN ERECTION, TYPE E904 4102000000-N 52.00 2,548.000083
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SIGN ERECTION, TYPE F904 4108000000-N 52.00 208.000084
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 0.60 2.400085
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250WORK ZONE SIGNS (STATIONARY)11104400000000-E 6.20 1,550.000086
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320WORK ZONE SIGNS (PORTABLE)11104405000000-E 20.65 6,608.000087
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

133WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 5.15 684.950088
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4FLASHING ARROW BOARD11154415000000-N 2.00 8.000089
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

11204422000000-N 71.00 710.000090
DAY    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

156DRUMS11304430000000-N 67.00 10,452.000091
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150CONES11354435000000-N 27.00 4,050.000092
EA     
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#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
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Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160BARRICADES (TYPE III)11454445000000-E 17.35 2,776.000093
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400FLAGGER11504450000000-N 18.00 7,200.000094
HR     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TMA11654480000000-N 23,300.00 46,600.000095
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

674THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

12054710000000-E 10.30 6,942.200096
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

12054725000000-E 130.00 12,480.000097
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL
(90 MILS)

12054726110000-E 620.00 7,440.000098
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(II)

12054805000000-N 670.00 2,680.000099
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,000PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.15 300.000100
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,287POLYUREA PAVEMENT MARKING
LINES (4", **********)
(HIGHLY REFLECTIVE ELEMENTS)

12054847000000-E 0.70 12,100.900101
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316POLYUREA PAVEMENT MARKING
LINES (8", **********)
(HIGHLY REFLECTIVE ELEMENTS)

12054847110000-E 1.25 395.000102
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,430REMOVAL OF PAVEMENT MARKING
LINES (4")

12054850000000-E 1.10 3,773.000103
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

133SNOWPLOWABLE PAVEMENT MARKERS12534905000000-N 33.00 4,389.000104
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,500TEMPORARY SILT FENCE16056000000000-E 2.50 18,750.000105
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

260STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 39.00 10,140.000106
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,100STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 42.00 88,200.000107
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,520SEDIMENT CONTROL STONE16106012000000-E 35.00 53,200.000108
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23.5TEMPORARY MULCHING16156015000000-E 830.00 19,505.000109
ACR    



Contract  Item Sheets For C203752        

Page :  7 of 11North Carolina Department Of TransportationMar 17, 2016 11:52 am

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,200SEED FOR TEMPORARY SEEDING16206018000000-E 3.10 3,720.000110
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 930.00 5,580.000111
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

405TEMPORARY SLOPE DRAINS16226024000000-E 13.00 5,265.000112
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600SAFETY FENCESP  6029000000-E 1.55 930.000113
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,800SILT EXCAVATION16306030000000-E 5.00 34,000.000114
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40,000MATTING FOR EROSION CONTROL16316036000000-E 1.15 46,000.000115
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150COIR FIBER MATSP  6037000000-E 8.25 1,237.500116
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

930PERMANENT SOIL REINFORCEMENT
MAT

SP  6038000000-E 5.14 4,778.990117
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,5501/4" HARDWARE CLOTH16326042000000-E 4.11 18,704.600118
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310**" TEMPORARY PIPE
(36")

SP  6045000000-E 59.03 18,299.830119
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

145POLYACRYLAMIDE (PAM)SP  6071020000-E 9.64 1,398.320120
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

175COIR FIBER BAFFLE16406071030000-E 6.17 1,079.120121
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9**" SKIMMER
(1-1/2")

SP  6071050000-E 616.64 5,549.760122
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SEEDING & MULCHING16606084000000-E 1,800.00 36,000.000123
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10MOWING16606087000000-E 102.77 1,027.730124
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250SEED FOR REPAIR SEEDING16616090000000-E 5.14 1,284.680125
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.75FERTILIZER FOR REPAIR SEEDING16616093000000-E 1,500.00 1,125.000126
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

425SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 10.28 4,367.850127
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12.25FERTILIZER TOPDRESSING16656108000000-E 1.00 12.250128
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24IMPERVIOUS DIKESP  6111000000-E 51.83 1,243.960129
LF     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPECIALIZED HAND MOWING16676114500000-N 51.39 513.870130
MHR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70RESPONSE FOR EROSION CONTROLSP  6117000000-N 1.00 70.000131
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.1REFORESTATION16706123000000-E 2,200.00 220.000132
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

SP  6132000000-N 3,000.00 12,000.000133
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,900SIGNAL CABLE17057060000000-E 2.65 5,028.730134
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14VEHICLE SIGNAL HEAD (12", 3
SECTION)

17057120000000-E 820.47 11,486.550135
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2VEHICLE SIGNAL HEAD (12", 4
SECTION)

17057132000000-E 1,500.00 3,000.000136
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2VEHICLE SIGNAL HEAD (12", 5
SECTION)

17057144000000-E 2,000.00 4,000.000137
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,280UNPAVED TRENCHING (**********)
(1, 2")

17157300000000-E 6.35 8,130.560138
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

170DIRECTIONAL DRILL (**********)
(1, 2")

17157301000000-E 14.82 2,519.640139
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350DIRECTIONAL DRILL (**********)
(2, 2")

17157301000000-E 18.00 6,299.090140
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30JUNCTION BOX (STANDARD SIZE)17167324000000-N 291.13 8,734.010141
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12" RISER WITH WEATHERHEAD17227420000000-E 423.47 423.470142
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,975INDUCTIVE LOOP SAWCUT17257444000000-E 6.88 13,590.570143
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,430LEAD-IN CABLE (************)
(14-2)

17267456000000-E 1.59 5,446.840144
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4900MHZ RADIO17367575142000-N 3.00 12.000145
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5METAL POLE WITH SINGLE MAST
ARM

SP  7588000000-N 11.00 55.000146
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1METAL POLE WITH DUAL MAST ARMSP  7590000000-N 15.00 15.000147
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SOIL TESTSP  7613000000-N 952.80 5,716.810148
EA     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48DRILLED PIER FOUNDATIONSP  7614100000-E 423.47 20,326.430149
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6MAST ARM WITH METAL POLE DE-
SIGN

SP  7631000000-N 52.93 317.600150
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGN FOR SIGNALS17457636000000-N 317.60 317.600151
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGNAL CABINET FOUNDATION17507684000000-N 952.80 1,905.600152
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONTROLLER WITH CABINET (TYPE
2070L, BASE MOUNTED)

17517756000000-N 11,400.00 22,800.000153
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13DETECTOR CARD (TYPE 2070L)17517780000000-N 121.75 1,582.710154
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CABINET BASE EXTENDER17537901000000-N 476.40 952.800155
EA     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(36+73.00-L-WBL)

402 8035000000-N 22,000.00 22,000.000156
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150PILE EXCAVATION IN SOIL450 8096000000-E 158.80 23,820.030157
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40PILE EXCAVATION NOT IN SOIL450 8097000000-E 714.60 28,584.040158
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2PDA TESTING450 8112730000-N 2,600.00 5,200.000159
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(36+73.00-L-EBL)

412 8121000000-N 3,300.00 3,300.000160
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(36+73.00-L-WBL)

412 8121000000-N 3,300.00 3,300.000161
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(50+83.00-L-EBL)

412 8121000000-N 2,200.00 2,200.000162
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(50+83.00-L-WBL)

412 8121000000-N 2,200.00 2,200.000163
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16,457REINFORCED CONCRETE DECK SLAB420 8147000000-E 32.61 536,613.400164
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,415GROOVING BRIDGE FLOORS420 8161000000-E 0.60 10,508.210165
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

229.2CLASS A CONCRETE (BRIDGE)420 8182000000-E 846.93 194,117.410166
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(36+73.00-L-EBL)

422 8210000000-N 48,000.00 48,000.000167
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(36+73.00-L-WBL)

422 8210000000-N 48,000.00 48,000.000168
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(50+83.00-L-EBL)

422 8210000000-N 48,000.00 48,000.000169
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(50+83.00-L-WBL)

422 8210000000-N 48,000.00 48,000.000170
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29,110REINFORCING STEEL (BRIDGE)425 8217000000-E 1.06 30,818.760171
LB     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800.8354" PRESTRESSED CONCRETE GIR-
DERS

430 8265000000-E 312.31 250,104.890172
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,198.3MODIFIED 72" PRESTRESSED CONC
GIRDERS

430 8277000000-E 348.30 417,370.170173
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,570HP12X53 STEEL PILES450 8364000000-E 21.17 33,242.240174
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

64STEEL PILE POINTS450 8391000000-N 211.73 13,550.950175
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50PREDRILLING FOR PILES450 8392500000-E 158.80 7,940.010176
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

370.5THREE BAR METAL RAIL460 8482000000-E 174.68 64,719.050177
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400.5CONCRETE BARRIER RAIL460 8503000000-E 127.04 50,879.600178
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

649RIP RAP CLASS II (2'-0" THICK)876 8608000000-E 43.76 28,401.800179
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

722GEOTEXTILE FOR DRAINAGE876 8622000000-E 1.75 1,266.100180
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 13,000.00 13,000.000181
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

SP  8860000000-N 3,000.00 3,000.000182
LS     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $6,601,487.68

1152/Mar17/Q304486.23/D794924092000/E182
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