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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: MAY 15, 2018 AT 2:00 PM

CONTRACT ID C204101        

WBS 46066.3.1

LOCATION         BRIDGE #131 OVER NORFOLK SOUTHERN RAILROAD ON US-220 NBL.

ROUTE NO.        US 220

MILES 0.812

T.I.P. NO. B-5352

FEDERAL-AID NO. BRNHS-0220(67)

COUNTY ROCKINGHAM

TYPE OF WORK GRADING, DRAINAGE, PAVING, AND STRUCTURE.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204101 IN ROCKINGHAM COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204101 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 
the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 
as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. C204101 in Rockingham County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

4/6/2018
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 
 
The date of availability for this contract is June 25, 2018, except that work in jurisdictional waters 
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the 
Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 
availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is April 12, 2020. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is June 25, 2018. 
 
The completion date for this intermediate contract time is October 15, 2019. 
 
The liquidated damages for this intermediate contract time are One Thousand Five Hundred 
Dollars ($ 1,500.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 
The Contractor shall complete the required work of installing, maintaining, and removing the 
traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 
Contractor shall not close or narrow a lane of traffic on US-220 during the following time 
restrictions (applies to 4-lane/2-way pattern only): 
 

DAY AND TIME RESTRICTIONS 
 

Monday thru Friday 
7:00 A.M. to 8:30 A.M. 
4:30 P.M. to 6:00 P.M. 

 
In addition, the Contractor shall not close or narrow a lane of traffic on US-220, detain and/or alter 
the traffic flow on or during holidays, holiday weekends, special events, or any other time when 
traffic is unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 
 
2. For New Year's Day, between the hours of 7:00 A.M. December 31st and 6:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
6:00 P.M. the following Tuesday. 

 
3. For Easter, between the hours of 7:00 A.M. Thursday and 6:00 P.M. Monday. 
 
4. For Memorial Day, between the hours of 7:00 A.M. Friday and 6:00 P.M. Tuesday. 
 
5. For Independence Day, between the hours of 7:00 A.M. the day before Independence Day 

and 6:00 P.M. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 
of 7:00 A.M. the Thursday before Independence Day and 6:00 P.M. the Tuesday after 
Independence Day. 

 
6. For Labor Day, between the hours of 7:00 A.M. Friday and 6:00 P.M.  Tuesday. 
 
7. For Thanksgiving, between the hours of 7:00 A.M. Tuesday and 6:00 P.M. Monday. 
 
8. For Christmas, between the hours of 7:00 A.M. the Friday before the week of Christmas 

Day and 6:00 P.M. the following Tuesday after the week of Christmas Day. 
 
9. For race weekend at Martinsville, between the hours of 7:00 A.M. the Thursday of the 

week of the race weekend and 6:00 P.M. the following Tuesday after the week of the 
race weekend. 
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Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures will not be required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins 
to install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated above and place traffic in the existing traffic pattern. 
 
The liquidated damages are Two Hundred and Fifty Dollars ($ 250.00) per fifteen (15) minute 
time period. 
 
INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 

(2-20-07) (Rev. 10-15-13) 108 SP1 G14 E 
 
The Contractor shall complete the required work of installing, maintaining and removing the traffic 
control devices for road closures and restoring traffic to the existing traffic pattern.  The Contractor 
shall not close US-220 during the following time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

Monday thru Friday 
7:00 A.M. to 8:30 A.M. 
4:30 P.M. to 6:00 P.M. 

 
The maximum allowable time for traffic shifts and rolling roadblocks is fifteen (15) minutes for  
US-220.  The Contractor shall reopen the travel lanes to traffic until any resulting traffic queue is 
depleted. 
 
The time of availability for this intermediate contract time will be the time the Contractor begins 
to install traffic control devices required for the road closures according to the time restrictions 
stated herein. 
 
The completion time for this intermediate contract time will be the time the Contractor is required 
to complete the removal of traffic control devices required for the road closures according to the 
time restrictions stated herein and restore traffic to the existing traffic pattern. 
 
The liquidated damages are Five Hundred Dollars ($ 500.00) per fifteen (15) minute time period. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
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applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 
Line #  Description 
  23     Asphalt Concrete Base Course, Type B25.0C  
  25     Asphalt Concrete Surface Course, Type S9.5C  
112     Reinforced Concrete Deck Slab  
118     36” Prestressed Concrete Girders     
 
SPECIALTY ITEMS: 

(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 
 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 
Line # Description 
41-48 Guardrail 
49-52 Fencing 
71 Long-Life Pavement Markings 
75-76 Permanent Pavement Markers 
77-101 Erosion Control 
106-107, 109-110 Drilled Piers 
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FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.0984 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Open-Graded Asphalt Friction Course Gal/Ton 2.90 
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 5-16-17) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 

2019 (7/01/18 - 6/30/19) 87% of Total Amount Bid 
2020 (7/01/19 - 6/30/20) 13% of Total Amount Bid 
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DISADVANTAGED BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G61 

 
Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
 
Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
 
Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet 
the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 
DBE Goal - A portion of the total contract, expressed as a percentage that is to be performed by 
committed DBE subcontractor. 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed DBE participation along with a listing of the committed 
DBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that an applicant 
is required to apply only once for a DBE certification that will be honored by all recipients of 
USDOT funds in the state and not limited to the Department of Transportation only.  The 
Certification Program is in accordance with 49 CFR Part 26. 
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Contractor enters the payments made 
to DBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.  This form is for paper bid projects only.  
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
DBE for the amount listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%20Subcontractors%20(Federal).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where DBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE Goal 
 
The following DBE goal for participation by Disadvantaged Business Enterprises is established 
for this contract: 
 
Disadvantaged Business Enterprises 8.0 % 
 
(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 
set forth above as the DBE goal. 

 
(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during 

the performance of the contract.  Any DBE participation obtained shall be reported to the 
Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be found at the 
following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 
 
At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the 
life of the contract.  Only those identified to meet the DBE goal will be considered committed, 
even though the listing shall include both committed DBE subcontractors and additional DBE 
subcontractors.  Additional DBE subcontractor participation submitted at the time of bid will be 
used toward the Department’s overall race-neutral goal.  Only those firms with current DBE 
certification at the time of bid opening will be acceptable for listing in the bidder's submittal of 
DBE participation.  The Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite, 
the bidding software of Bid Express®. 

 
(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in Expedite, 
the bidder may use the dropdown menu to access the name and address of the DBE 
firm. 
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(2) Submit the contract line numbers of work to be performed by each DBE firm.  
When no figures or firms are entered, the bidder will be considered to have no 
DBE participation. 

 
(3) The bidder shall be responsible for ensuring that the DBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified 
at the time of the bid-letting, that DBE's participation will not count towards 
achieving the DBE goal. 

 
(B) Paper Bids 
 

(1) If the DBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
DBE participation, including the names and addresses on Listing of DBE 
Subcontractors contained elsewhere in the contract documents in order for 
the bid to be considered responsive.  Bidders shall indicate the total dollar 
value of the DBE participation for the contract. 

 
(b) If bidders have no DBE participation, they shall indicate this on the Listing 

of DBE Subcontractors by entering the word “None” or the number “0.”  
This form shall be completed in its entirety.  Blank forms will not be 
deemed to represent zero participation. Bids submitted that do not have 
DBE participation indicated on the appropriate form will not be read 
publicly during the opening of bids.  The Department will not consider these 
bids for award and the proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the DBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the bid-letting, that DBE’s participation will 
not count towards achieving the corresponding goal. 

 
(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 

required for the zero goal, however any DBE participation that is achieved during 
the project shall be reported in accordance with requirements contained elsewhere 
in the special provision. 

 
DBE Prime Contractor 
 
When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 
it performs on the contract with its own forces.  However, all the work that is performed by the 
DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE bidder 
shall list itself along with any DBE subcontractors, if any, in order to receive credit toward the 
DBE goal. 
 



C204101    B-5352 G-10 Rockingham County 

 

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 
DBE participation with DBE subcontractors or documented through a good faith effort. 
 
DBE prime contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  This 
documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation 
will not count toward meeting the DBE goal.  If the lack of this participation drops the commitment 
below the DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 
holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 
later than 10:00 a.m. on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 
submit to the Department documentation of adequate good faith efforts made to reach the 
DBE goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it is due in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. 
on the next official state business day.  If the contractor cannot send the information electronically, 
then one complete set and 5 copies of this information shall be received under the same time 
constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  This 
documentation may include written subcontractor quotations, telephone log notations of verbal 
quotations, or other types of quotation documentation. 
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Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient DBE participation.  Adequate good faith efforts also mean that the bidder actively 
and aggressively sought DBE participation.  Mere pro forma efforts are not considered good faith 
efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the 
capability to perform the work of the contract.  The bidder must solicit this interest within 
at least 10 days prior to bid opening to allow the DBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to DBEs within the Division and surrounding 
Divisions where the project is located.  The bidder must determine with certainty if the 
DBEs are interested by taking appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 

that the DBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate DBE participation, even when the prime contractor might otherwise 
prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  

make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence 
of such negotiation includes the names, addresses, and telephone numbers of DBEs 
that were considered; a description of the information provided regarding the plans 
and specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for DBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
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a firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 
contract DBE goal, as long as such costs are reasonable.  Also, the ability or desire 
of a prime contractor to perform the work of a contract with its own organization 
does not relieve the bidder of the responsibility to make good faith efforts.  Bidding 
contractors are not, however, required to accept higher quotes from DBEs if the 
price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 
in specific groups, organizations, or associates and political or social affiliations 
(for example, union vs. non-union employee status) are not legitimate causes for the 
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 
opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the DBE goal. 

 
(2) The bidders’ past performance in meeting the DBE goals. 

 
(3) The performance of other bidders in meeting the DBE goal.  For example, when 

the apparent successful bidder fails to meet the DBE goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the DBE goal, but meets or exceeds the average 
DBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 
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If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort 
has been made to meet the DBE goal. 
 
Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith.  A contractor may appeal a determination of non-good faith made by the Goal 
Compliance Committee.  If a contractor wishes to appeal the determination made by the 
Committee, they shall provide written notification to the State Contractual Services Engineer or at 
DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 
determination of non-good faith. 
 
Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward the 
contract goal requirement.  The total dollar value of participation by a committed DBE will 
be based upon the value of work actually performed by the DBE and the actual payments 
to DBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall 
be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to a 
non-DBE firm does not count toward the contract goal requirement.  If a DBE contractor 
or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed 
that the DBE is not performing a commercially useful function.  The DBE may present 
evidence to rebut this presumption to the Department.  The Department's decision on the 
rebuttal of this presumption is subject to review by the Federal Highway Administration 
but is not administratively appealable to USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the DBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined 
portion of work that the DBE performs with its forces. 
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(E) Suppliers 
 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a DBE regular 
dealer and 100 percent of such expenditures from a DBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its DBE requirement the following expenditures to 
DBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a DBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing 
bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to DBEs 
that perform a commercially useful function in the work of a contract.  A DBE performs a 
commercially useful function when it is responsible for execution of the work of the 
contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the DBE shall 
also be responsible with respect to materials and supplies used on the contract, for 
negotiating price, determining quality and quantity, ordering the material and installing 
(where applicable) and paying for the material itself.  To determine whether a DBE is 
performing a commercially useful function, the Department will evaluate the amount of 
work subcontracted, industry practices, whether the amount the firm is to be paid under the 
contract is commensurate with the work it is actually performing and the DBE credit 
claimed for its performance of the work, and any other relevant factors. 
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(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function: 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 
(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The DBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The DBE may subcontract the work to another DBE firm, including an owner-

operator who is certified as a DBE.  The DBE who subcontracts work to another 
DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the non-
DBE subcontractor not to exceed the value of transportation services provided by 
DBE-owned trucks on the contract.  Additional participation by non-DBE 
subcontractors receives credit only for the fee or commission it receives as a result 
of the subcontract arrangement.  The value of services performed under subcontract 
agreements between the DBE and the Contractor will not count towards the DBE 
contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the DBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from 
working for others during the term of the lease with the consent of the DBE, so long 
as the lease gives the DBE absolute priority for use of the leased truck.  This type 
of lease may count toward the DBE’s credit as long as the driver is under the DBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door  signs are not permitted. 

 
DBE Replacement 
 
When a Contractor has relied on a commitment to a DBE firm (or an approved substitute 
DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
DBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 
to perform the work of the terminated subcontractor with another DBE subcontractor, a non-DBE 
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subcontractor, or with the Contractor’s own forces or those of an affiliate.  A DBE may only be 
terminated after receiving the Engineer’s written approval based upon a finding of good cause for 
the termination.  The prime contractor must give the DBE firm 5 days to respond to the prime 
contractor’s notice of termination and advise the prime contractor and the Department of the 
reasons, if any, why the firm objects to the proposed termination of its subcontract and why the 
Department should not approve the action. 
 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time of bid may be used to fulfill the DBE commitment.  A good 
faith effort will only be required for removing a committed DBE if there were no additional 
DBEs submitted at the time of bid to cover the same amount of work as the DBE that was 
terminated. 

 
If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Contractor shall submit a good faith effort documenting the steps 
taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
 
(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement DBE participation 
equal to the remaining work to be performed by the decertified firm.  The 
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participation equal to the remaining work performed by the decertified firm will 
count toward the contract goal requirement. 

 
(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the DBE subcontractor with 
another DBE subcontractor to perform at least the same amount of work to meet 
the DBE goal requirement.  If a DBE firm is not found to do the same amount of 
work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work 
to the same extent as the DBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by DBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a DBE, the Contractor shall seek additional 
participation by DBEs equal to the reduced DBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for DBE credit. 
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Reporting Disadvantaged Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms, 
including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end 
of the following month.  Failure to submit this information accordingly may result in the following 
action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 

 
Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
CERTIFICATION FOR FEDERAL-AID CONTRACTS: 

(3-21-90)  SP1 G85 
 
The prospective participant certifies, by signing and submitting this bid or proposal, to the best of 
his or her knowledge and belief, that: 
 
(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
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entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

 
(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 
Form to Report Lobbying, in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and 
not more than $100,000 for each such failure. 
 
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 
require that the language of this certification be included in all lower tier subcontracts, which 
exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 

(11-22-94) 108-5 SP1 G100 
 
To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
 
The hotline is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 
 



C204101    B-5352 G-20 Rockingham County 

 

CARGO PREFERENCE ACT: 
(2-16-16)   

 
Privately owned United States-flag commercial vessels transporting cargoes are subject to the 
Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7.  
Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 
 (b)  Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The contractor 

agrees- 
 

" (1) To utilize privately owned United States-flag commercial vessels to ship at least 50 
percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, material, or commodities 
pursuant to this contract, to the extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  
 
(2) To furnish within 20 days following the date of loading for shipments originating within 
the United States or within 30 working days following the date of loading for shipments 
originating outside the United States a legible copy of a rated, 'on-board' commercial ocean 
bill-of-lading in English for each shipment of cargo described in paragraph (b) (1) of this 
section to both the Contracting Officer (through the prime contractor in the case of 
subcontractor bills-of-lading) and to the Division of National Cargo, Office of Market 
Development, Maritime Administration, Washington, DC 20590. 
 
(3) To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract." 

 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 D 
 
Subsurface information is available on the roadway and structure portions of this project. 
 
PORTABLE CONCRETE BARRIER - (Partial Payments for Materials): 

(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121 
 
When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 
the delivered cost of portable concrete barrier, provided that these materials have been delivered 
on the project and stored in an acceptable manner, and further provided the documents listed in 
Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 
 
The provisions of Subarticle 109-5(B) of the 2018 Standard Specifications will apply to the 
portable concrete barrier. 
 
REMOVABLE PAVEMENT MARKINGS - (Partial Payments for Materials): 

(7-1-95) (Rev. 8-16-11) 1205-10 SP1 G124 
 
When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 
the delivered cost of pavement marking tape, provided that these materials have been delivered on 
or in the vicinity of the project, stored in an acceptable manner, not to exceed the shelf life 
recommended by the manufacturer, and further provided the documents listed in  
Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 
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The Contractor shall be responsible for the material and the satisfactory performance of the 
material when used in the work. 
 
The provisions of Article 109-6 of the 2018 Standard Specifications will not apply to removable 
pavement marking materials. 
 
MAINTENANCE OF THE PROJECT: 

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 
sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 
the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
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with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 
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Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 



C204101    B-5352 G-24 Rockingham County 

 

Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event of 0.5 inch that occurs within a 24 hour period.  
Additional monitoring may be required at the discretion of Division of 
Water Resources personnel if the receiving stream is 303(d) listed for 
turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
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(f) Incorporate erosion control into the work in a timely manner and stabilize 
disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 
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If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III-A Certified Designer on the design of 
the project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
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A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 
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(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 
address water quality standards.  Tier I Methods include stilling basins which are standard 
compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 
to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 
that may be needed for protection of rare or unique resources or where special environmental 
conditions exist at the site which have led to additional requirements being placed in the DWQ’s 
401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 
or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 
Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 
environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD III: 

(4-6-06) (Rev.8-18-15) 200 SP2 R02B 
 
Perform clearing on this project to the limits established by Method “III” shown on Standard 
Drawing No. 200.03 of the 2018 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.   
 
TEMPORARY DETOURS: 

(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A 
 
Construct the temporary detours required on this project in accordance with the typical sections in 
the plans or as directed by the Engineer. 
 
After the detours have served their purpose, remove the portions deemed unsuitable for use as a 
permanent part of the project as directed by the Engineer.  Salvage and stockpile the aggregate 
base course removed from the detours at locations within the right of way, as directed by the 
Engineer, for removal by State Forces.  Place pavement and earth material removed from the 
detour in embankments or dispose of in waste areas furnished by the Contractor. 
 
Pipe culverts removed from the detours remain the property of the Contractor.  Pipe culverts that 
are removed will be measured and will be paid at the contract unit price per linear foot for Pipe 
Removal.  Payment for the construction of the detours will be made at the contract unit prices for 
the various items involved. 
 
No direct payment will be made for removing the aggregate base course, earth material and 
pavement, as the cost of same shall be included in the lump sum price bid for Grading.  Such prices 
and payments will be full compensation for the work of removing, salvaging, and stockpiling 
aggregate base course; and for placing earth material and pavement in embankments or disposing 
of earth material and pavement in waste areas. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 A 
 
Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 
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Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 
 
FLOWABLE FILL: 

(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 
 
Description 
 
This work consists of all work necessary to place flowable fill in accordance with these provisions, 
the plans, and as directed. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Flowable Fill 1000-6 

 
Construction Methods 
 
Discharge flowable fill material directly from the truck into the space to be filled, or by other 
approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 
flowable fill. 
 
Measurement and Payment 
 
At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 
in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 
cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 
compensation for all work covered by this provision including, but not limited to, the mix design, 
furnishing, hauling, placing and containing the flowable fill. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Flowable Fill Cubic Yard 
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BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 

 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 
bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 
natural ground as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 
contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 
Roadway Detail Drawing No. 422D10. 
 
Define bridge approach fill types as follows: 
 
Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 
422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 
 
Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.01; 
 
Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.02 and 
 
Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 
Roadway Detail Drawing No. 422D10. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Geotextiles, Type 1 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 

 
Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 
Class V or Class VI select material for standard and modified approach fills.  For an approach fill 
behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 
the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 
MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 
Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 
drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 
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Construction Methods 
 
Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 
when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 
approach fill dimensions and foundation material are approved. 
 
For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 
an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 
kinks, folds, wrinkles or creases. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 
parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 
needed.  Contact the Engineer when existing or future obstructions such as foundations, 
pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 
reinforcement. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 
beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 
accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 
accordance with 2018 Roadway Standard Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 
pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 
in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 
loads. 
 
Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 
compact fine aggregate to a density of at least 98%.  Compact select material for standard or 
modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 
compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 
reinforcement or drains when placing and compacting select material or aggregate.  End dumping 
directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 
drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 
damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 
shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 
422D10. 
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Measurement and Payment 
 
Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 
Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 
lump sum price for each approach fill will be full compensation for providing labor, tools, 
equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 
materials, installing geotextiles and drains, compacting backfill and supplying select material, 
aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 
incidentals necessary to construct approach fills behind bridge end bents. 
 
The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. __. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Type I Standard Approach Fill, Station ____ Lump Sum 
Type II Modified Approach Fill, Station ____ Lump Sum 
Type III Reinforced Approach Fill, Station ____ Lump Sum 

 
36” WELDED STEEL  PIPE UNDER THE TRACKS OF NORFOLK SOUTHERN 
RAILROAD: 

  
 
The 36” welded steel pipe required under the tracks of Norfolk Southern Railroad shall conform 
with Section 330 of the Standard Specifications.  The minimum thickness of the wall shall be 
0.532”. 
 
The pipe shall be installed by dry boring and jacking under the tracks as shown in the plans.  The 
pipe shall be carefully dry bored true to the line and grade given.  The bore shall be held to 
a minimum to insure that there will be no settlement.  Pipe which has been damaged due to the 
Contractor's operation shall be removed and replaced at the Contractor's expense.  All voids 
around the outside of the pipe shall be completely filled to the satisfaction of the Engineer.  
 
The Contractor shall notify Mr. Scott Overbey, Public Projects Engineer, 
scott.overbey@nscorp.com 15 days before any work is begun on the railroad's right of way.  This 
will enable them to have a representative present, if they so desire, while the work is being 
performed to determine if the work is being performed in accordance with the approved plans 
and Special Provisions. The railroad will advise the Contractor when the work is to be done 
between trains and provide a flagman, if required. 
 
The quantity of pipe to be paid for will be the actual number of linear feet of pipe which has been 
incorporated in the completed and accepted work.  Measurement will be made by counting the 
number of joints used and multiplying by the length of the joint.  Where partial joints are used, 
measurement will be made along the longest length of the partial joint to the nearest inch. 
 

mailto:scott.overbey@nscorp.com
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The quantity of pipe measured as provided for above will be paid for at the contract unit price 
per linear foot for 36” Welded Steel Pipe, 0.532” Thick, Grade B, (Under RR).  Such price and 
payment will be full compensation for all work described herein including dry boring, jacking, 
tools, materials, labor, workmanship and all other incidentals necessary to complete the work. 
 
The Contractor shall submit two (2) sets of detailed plans and a written description of his 
proposed method of pipe installation for approval by the Engineer and the Railway Company. 
Plans should include the size and location of any required jacking pits and shoring for support of 
the railroad roadbed if necessary. 
 
ALTERNATE BRIDGE APPROACH FILLS FOR INTEGRAL ABUTMENTS: 

(1-16-18) 422 SP4 R02B 
 
Description 
 
At the Contractors option, use Type A Alternate Bridge Approach Fills instead of Type I or II 
Bridge Approach Fills to support bridge approach slabs for integral bridge abutments.  An alternate 
bridge approach fill consists of constructing an approach fill with a temporary geotextile wall 
before placing all or a portion of the concrete for the backwall and wing walls of the integral end 
bent cap.  The temporary geotextile wall is designed for a crane surcharge, remains in place and 
aligned so the wall face functions as a form for the end bent cap backwall and wing walls.  Install 
drains, welded wire facing and geotextiles and backfill approach fills and temporary walls with 
select material as required.  Define “geotextiles” as separation or reinforcement geotextiles, 
“temporary wall” as a temporary geotextile wall and “alternate approach fill” as a Type A Alternate 
Bridge Approach Fill in accordance with 2018 Roadway Standard Drawing No. 422.03. 
 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications. 
 
Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 

 
For temporary walls, use welded wire reinforcement for welded wire facing and Type 5 geotextile 
for reinforcement geotextiles.  Use Type 5 geotextile with lengths and an ultimate tensile strength 
as shown in 2018 Roadway Standard Drawing No. 422.03.  Provide Type 1 geotextile for 
separation geotextiles and Class B concrete for outlet pads.  Use Class V or Class VI select material 
for alternate approach fills and temporary walls.  Provide PVC pipes, fittings and outlet pipes for 
subsurface drainage materials.  For PVC drain pipes, use pipes with perforations that meet 
AASHTO M 278. 
 
Construction Methods 
Excavate as necessary for alternate approach fills and temporary walls in accordance with the 
contract.  Notify the Engineer when foundation excavation is complete.  Do not place geotextiles 
until approach fill dimensions and foundation material are approved. 
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Install geotextiles as shown in 2018 Roadway Standard Drawing No. 422.03.  Attach separation 
geotextiles to end bent cap backwalls and wing walls as needed with adhesives, tapes or other 
approved methods.  Overlap adjacent geotextiles at least 18" with seams oriented parallel to the 
roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact 
the Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 
utilities will interfere with geotextiles. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing No. 422.03.  Connect drain pipes to outlet pipes just beyond 
wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with 
Article 815-3 of the 2018 Standard Specifications and place outlet pads in accordance with 2018 
Roadway Standard Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 
pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 
in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 
loads. 
 
At the Contractor’s option, construct bottom portion of integral end bents before temporary walls 
as shown in 2018 Roadway Standard Drawings No. 422.03.  Erect and set welded wire facing so 
facing functions as a form for the end bent cap backwall.  Place welded wire facing adjacent to 
each other in the horizontal and vertical directions to completely cover the temporary wall face.  
Stagger welded wire facing to create a running bond by centering facing over joints in the row 
below. 
 
Wrap reinforcement geotextiles at the temporary wall face in accordance with 2018 Roadway 
Standard Drawing No. 422.03 and cover geotextiles with at least 3" of select material.  Place layers 
of reinforcement geotextiles within 3" of locations shown in 2018 Roadway Standard Drawing 
No. 422.03.  Before placing select material, pull reinforcement geotextiles taut so they are in 
tension and free of kinks, folds, wrinkles or creases.  Install reinforcement geotextiles with the 
direction shown in 2018 Roadway Standard Drawing No. 422.03.  Do not splice or overlap 
reinforcement geotextiles so seams are parallel to the temporary wall face. 
 
Place select material in 8" to 10" thick lifts and compact select material with a vibratory compactor 
to the satisfaction of the Engineer.  Do not displace or damage geotextiles or drains when placing 
and compacting select material.  End dumping directly on geotextiles is not permitted.  Do not 
operate heavy equipment on geotextiles or drain pipes until they are covered with at least 8" of 
select material.  Replace any damaged geotextiles or drains to the satisfaction of the Engineer.  
When alternate approach fills extend beyond bridge approach slabs, wrap separation geotextiles 
over select material as shown in 2018 Roadway Standard Drawing No. 422.03. 
 
Temporary walls are designed for a surcharge pressure in accordance with 2018 Roadway Standard 
Drawing No. 422.03.  If the crane surcharge will exceed the wall design, contact the Engineer 
before positioning the crane over reinforcement geotextiles. 
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Measurement and Payment 
 
Alternate approach fills will be paid at the contract lump sum for either Type I Standard Approach 
Fill, Station ____ or Type II Modified Approach Fill, Station ____ based on the approach fill type 
that the alternate approach fill is replacing.  The lump sum price for each approach fill will be full 
compensation for providing labor, tools, equipment and alternate approach fill materials, 
excavating, backfilling, hauling and removing excavated materials, constructing temporary walls, 
installing wall facing, geotextiles and drains, compacting backfill and supplying select material, 
separation and reinforcement geotextiles, welded wire facing, drain pipes, pipe sleeves, outlet 
pipes and pads and any incidentals necessary to construct alternate approach fills for integral 
abutments. 
 
AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 5-8, Article 505-1 DESCRIPTION, lines 4-6, replace the paragraph with the following: 
 
Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil 
stabilization and place Class IV subgrade stabilization at locations shown in the plans and as 
directed. 
 
Undercut natural soil materials if necessary to construct aggregate subgrades.  Define “subbase” 
as the portion of the roadbed below the Class IV subgrade stabilization.  For Type 2 aggregate 
subgrades, undercut subbases as needed.  The types of aggregate subgrade with thickness and 
compaction requirements for each are as shown below. 
 
Type 1 – A 6 to 24 inch thick aggregate subgrade with Class IV subgrade stabilization compacted 
to 92% of AASHTO T 180 as modified by the Department or to the highest density that can be 
reasonably obtained. 
 
Type 2 – An 8 inch thick aggregate subgrade on a proof rolled subbase with Class IV subgrade 
stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 
 
Page 5-8, Article 505-3 CONSTRUCTION METHODS, line 12, insert the following after the 
first sentence of the first paragraph: 
 
For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before 
installing geotextile for soil stabilization. 
 
Page 5-8, Article 505-3 CONSTRUCTION METHODS, lines 16-17, replace the last sentence 
of the first paragraph with the following: 
 
Compact ABC as required for the type of aggregate subgrade constructed. 
 
Page 5-8, Article 505-4 MEASUREMENT AND PAYMENT, line 26, insert the following after 
the last sentence of the first paragraph: 
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Undercut Excavation of natural soil materials from subbases for Type 2 aggregate subgrades will 
be measured and paid in accordance with Article 225-7 or 226-3.  No measurement will be made 
for any undercut excavation of fill materials from subbases. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 446.50 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on April 1, 2018. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 
Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
ASPHALT CONCRETE PLANT MIX PAVEMENTS: 

(2-20-18) 610, 1012 SP6 R65 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 
with the following:  
 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 
PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 
 
Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 
paragraph. 
 
Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 
“S9.5B”. 
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Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  
 

TABLE 610-3 
MIX DESIGN CRITERIA 

Mix 
Type 

Design 
ESALs 

millions A 

Binder 
PG 

Grade B 

Compaction 
Levels 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA %Gmm 
@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22  6 50 11.5 16.0 4.0 - 6.0 65 - 80 ≤ 91.5 
S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80 ≤ 91.5 
S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.5 
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.0 
I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78 ≤ 90.5 
B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78 ≤ 90.5 

 Design Parameter  Design Criteria 
All Mix 
Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 
Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 
C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 
D. NCDOT-T-283 (No Freeze-Thaw cycle required). 
E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 
 
 
 
 
 
Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 
replace with the following:  
 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A,  
S9.5B, S9.5C,  

I19.0C, B25.0C 
PG 64-22 PG 64-22A PG 58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
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Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 
the following:  
 

TABLE 610-6 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0C 35°F 
I19.0C 35°F 

S4.75A, S9.5B, S9.5C 40°F A 
S9.5D 50°F 

A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28. 
 
 
Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
 

TABLE 610-7 
DENSITY REQUIREMENTS 

Mix Type Minimum % Gmm 
(Maximum Specific Gravity) 

S4.75A 85.0 A 
S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher. 
 
Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 
 
Pay Item  Pay Unit 
Asphalt Concrete Base Course, Type B25.0C Ton 
Asphalt Concrete Intermediate Course, Type I19.0C Ton 
Asphalt Concrete Surface Course, Type S4.75A Ton 
Asphalt Concrete Surface Course, Type S9.5B Ton 
Asphalt Concrete Surface Course, Type S9.5C Ton 
Asphalt Concrete Surface Course, Type S9.5D Ton 
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Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 
following:  
 

Mix Type 
Coarse 

Aggregate 
AngularityB 

Fine Aggregate 
Angularity 

% Minimum 

Sand 
Equivalent 

% Minimum 

Flat and 
Elongated 
5 : 1 Ratio  

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 
B25.0C 95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 
UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 
B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces. 
 
GUARDRAIL END UNITS, TYPE - TL-3: 

(4-20-04) (Rev. 7-1-17) 862 SP8 R65 
 
Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 
Article 106-2 of the 2018 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 
 
No modifications shall be made to the guardrail end unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 

 
GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 

(1-16-2018) 862 SP8 R70 
 
Guardrail anchor units will be in accordance with the details in the plans and the applicable 
requirements of Section 862 of the 2018 Standard Specifications. 
 
Revise the 2018 Standard Specifications as follows:  
 
Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 
 
Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 
measured and paid as units of each completed and accepted.  No separate measurement will be 
made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 
components of the completed unit that are within the pay limits shown in the plans for the unit as 
all such components will be considered to be part of the unit.  
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail Anchor Units, Type ____ Each 
Temporary Guardrail Anchor Units, Type ___ Each 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(2-12-18)  Z-4 
 
Revise the 2018 Standard Specifications as follows: 
 

 
Division 7 

Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 
“725-1” with “724-4”.  
 
Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 
“725-1” with “725-3”.  
 
 

Division 10 
Page 10-162, line 1, Article 1080-50 PAINT FOR VERTICAL MARKERS, replace article 
number “1080-50” with “1080-10”.  
 
Page 10-162, line 5, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, replace 
article number “1080-61” with “1080-11”.  
 
Page 10-162, line 22, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING 
STEEL, replace article number “1080-72” with “1080-12”.  
 
Page 10-163, line 25, Article 1080-83 FIELD PERFORMANCE AND SERVICES, replace 
article number “1080-83” with “1080-13”.  
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 
specific project sites located in the quarantined area or for any regulated article used on this project 
originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, or other noxious weeds. 

 



C204101    B-5352 SSP-7 Rockingham County 

 

STANDARD SPECIAL PROVISION 
 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 
NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 
 
1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female participation”. 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to 
meet the goals.  The hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade and the Contractor shall make a 
good faith effort to employ minorities and women evenly on each of its projects.  The transfer of 
minority or female employees or trainees from Contractor to Contractor or from project to project 
for the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the 
executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
2. As used in this Notice and in the contract resulting from this solicitation, the “covered area” 
is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

 
Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 
Bertie County Bladen County Alexander County 
Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 
Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 
Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 
 Area  027  24.7% Iredell County 
Area 024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 
Edgecombe County Lee County  
Green County Person County Area 0480  8.5% 
Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area  028   15.5% Area  030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 
Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 
Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 
Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 
 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 
Duplin County  Yancey County 
Onslow County   
Pender County   
   

 
______________________________________________________________________________ 
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SMSA Areas 
 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 
 Orange County Forsyth County 
Area   9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 
New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 
Area 2560    24.2%   
Cumberland County  Area  1520   18.3% 
  Gaston County 
  Mecklenburg County 
  Union County 
   
   

 
______________________________________________________________________________ 
 
 

Goals for Female 
 
 

Participation in Each Trade 
 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 

 
I. General  
II. Nondiscrimination  
III. Nonsegregated Facilities  
IV. Davis-Bacon and Related Act Provisions  
V. Contract Work Hours and Safety Standards Act Provisions  
VI. Subletting or Assigning the Contract  
VII. Safety: Accident Prevention  
VIII. False Statements Concerning Highway Projects  
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  
X. Compliance with Governmentwide Suspension and Debarment Requirements  
XI. Certification Regarding Use of Contract Funds for Lobbying 
 

ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 
I. GENERAL 
 
1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 

intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all lower 
tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement or 
agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service 
provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  
FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, 
rental agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 
the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 
on the contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress payments, 
withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by the contracting 
agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of 
a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 

 
II. NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  
29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 
construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  
41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure 
compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements. 
 
1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure 

equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  
41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. 
The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 
a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide 

equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 
b. The contractor will accept as its operating policy the following statement: 
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 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and responsibility 
to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO 
policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement will be 
met, the following actions will be taken as a minimum: 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 

every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 
conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 
the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment 
and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, 
employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity 
Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which 
the project work force would normally be derived. 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 

employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 
such implementation violates Federal nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures 
with regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, 
including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 
national origin, age or disability. The following procedures shall be followed: 
a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 
b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage 

practices. 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations under 
this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the investigation 
indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 
a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 

current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 
involved. 

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full 
use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event 
a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision. The 
contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 
 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 
d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 

eligible employees to apply for such training and promotion. 
7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 

cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set forth below: 
a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 

minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually 
bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 
within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 
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d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, 
religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of a 
union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice prevents the 
contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and comply 
with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable accommodation 
in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 
leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 
a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 
b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 
a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 
b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The 

contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other 
remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records shall 
be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.  
a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the project; 
(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and 

women; and 
(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or any 
part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 
required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last payroll 
period preceding the end of July. 

 
III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 
The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, religion, 

sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use by employee 
custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating areas, time 
clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 
IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 
Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 
may elect to apply these requirements to other projects.  

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 
revisions to conform to the FHWA-1273 format and FHWA program requirements. 
 
1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 
such laborers and mechanics.  

  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs 
which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually 
performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the employer's 
payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination (including any 
additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon  
poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place 
where it can be easily seen by the workers.  
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b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination 
and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer 
shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met:  

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 
(ii) The classification is utilized in the area by the construction industry; and 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage 

determination. 
(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting 

officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify 
the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer 
do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, 
to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period 
that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 
paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed 
as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or 
an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including 
any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the contracting 
agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, 
or guarantee of funds until such violations have ceased.  

3. Payrolls and basic records 
a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 
and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under  
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and 
wage rates prescribed in the applicable programs.  

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency. 
The payrolls submitted shall set out accurately and completely all of the information required to be maintained under  
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's social 
security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available for 
this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site. The 
prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain 
the full social security number and current address of each covered worker, and shall provide them upon request to the contracting agency 
for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an investigation 
or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime contractor to require a 
subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without weekly submission to 
the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her agent 
who pays or supervises the payment of the persons employed under the contract and shall certify the following:  

(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  
29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 
information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 
been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 
directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage determination incorporated into the contract. 
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(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section 
1001 of title 18 and section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required 
records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, take such 
action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  
a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they performed 

when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State 
Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an 
apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office of 
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice.  

  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where 
a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as 
a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must 
be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that 
a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination. 

  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 

  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 
Training Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as 
a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance 
with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full 
fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for 
the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. 

  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 
employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs 
which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs 
are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under 
such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than 
permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 
reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 
Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment 
as a contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 
29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  
29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 
a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's 

firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
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b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. 
As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 
 
1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment 

of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half 
times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 
be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory), 
for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on which such 
individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required 
by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as 
may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided 
in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section and 
also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 
before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 
a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 

rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees  
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from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this 
term if the prime contractor meets all of the following conditions: 
(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 
(2) the prime contractor remains responsible for the quality of the work of the leased employees;  
(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 
(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 

statements of compliance and all other Federal regulatory requirements. 
b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 

available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 
limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 
(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized 
representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract. 
Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all 
pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 
their own self-performance requirements. 

 
VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 

sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as 
it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the 
safety of the public and to protect property in connection with the performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 
the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  
Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry 
to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 

 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 

statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness 
of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily 
available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 

or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or 
cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 
to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 

contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 
1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of Section 

508 of the Clean Water Act or Section 306 of the Clean Air Act. 
2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 

agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
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This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 
 
1. Instructions for Certification – First Tier Participants: 

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction. 

The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The certification or 
explanation will be considered in connection with the department or agency's determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person from participation in this 
transaction.  

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if any 
time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 
in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between a grantee 
or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such 
as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 
agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings.  

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into 
a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 
cause or default. 

 
* * * * * 

 
2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  
(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 

transactions by any Federal department or agency;  
(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission 

of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction 
or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, or receiving stolen property;  

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission 
of any of the offenses enumerated in paragraph (a)(2) of this certification; and  

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 
terminated for cause or default.  

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 
explanation to this proposal.  

2. Instructions for Certification - Lower Tier Participants:  
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 
more - 2 CFR Parts 180 and 1200) 
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  
b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it 

is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including 
suspension and/or debarment.  

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the 
prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 
in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in 
obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 
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Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and 
suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 
A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 
Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 
by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower 
tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 

 
* * * * * 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency. 
2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach 

an explanation to this proposal. 
 

* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 
to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 
of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 
included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC180101 01/05/2018  NC101 
Z-101 

Date:  January 5, 2018 
 

General Decision Number:  NC180101 01/05/2018  NC101 
 

Superseded General Decision Numbers:  NC20170101 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 
Alamance Forsyth Randolph 
Anson Gaston Rockingham 
Cabarrus Guilford Stokes 
Chatham Mecklenburg Union 
Davie Orange Yadkin 
Durham Person  

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.35 for calendar year 
2018 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and 
any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, the 
contractor must pay all workers in any classification listed on this wage determination at least 
$10.35 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for 
all hours spent performing on the contract for calendar year 2018. The EO minimum wage rate 
will be adjusted annually. Please note that this EO applies to the above-mentioned types of 
contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but 
it does not apply to contracts subject only to the Davis-Bacon Related Acts, including those set 
forth at 29 CFR 5.1(a)(2) – (60).  Additional information on contractor requirements and worker 
protections under the EO is available at www.dol.gov/whd/govcontracts. 
 
Modification Number Publication Date 
0 01/05/2018 

 
SUNC2014-003 11/14/2014 

 Rates Fringes 
BLASTER 18.64  
CARPENTER 13.68 .05 
CEMENT MASON/CONCRETE FINISHER 13.93  
ELECTRICIAN   

Electrician 18.79 2.72 
Telecommunications Technician 15.19 1.25 

IRONWORKER 13.30  
LABORER   

Asphalt Raker and Spreader 12.78  
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 Rates Fringes 
Asphalt Screed/Jackman 14.50  
Carpenter Tender 12.51 .27 
Cement Mason/Concrete Finisher Tender 11.04  
Common or General 10.40 .01 
Guardrail/Fence Installer 13.22  
Pipelayer 12.43  
Traffic Signal/Lighting Installer 15.65 .24 

PAINTER   
Bridge 23.77  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 10.00  
Bulldozer Fine 16.13  
Bulldozer Rough 14.36  
Concrete Grinder/Groover 17.92  
Crane Boom Trucks 18.19  
Crane Other 19.83  
Crane Rough/All-Terrain 19.10  
Drill Operator Rock 14.28  
Drill Operator Structure 20.89  
Excavator Fine 16.95  
Excavator Rough 13.63  
Grader/Blade Fine 19.84  
Grader/Blade Rough 15.47  
Loader 2 Cubic Yards or Less 13.31  
Loader Greater Than 2 Cubic Yards 16.19  
Material Transfer Vehicle (Shuttle Buggy) 15.44  
Mechanic 17.51  
Milling Machine 15.22  
Off-Road Hauler/Water Tanker 11.83  
Oiler/Greaser 14.16  
Pavement Marking Equipment 12.05  
Paver Asphalt 15.97  
Paver Concrete 18.20  
Roller Asphalt Breakdown 12.79  
Roller Asphalt Finish 13.76  
Roller Other 12.08  
Scraper Finish 12.65  
Scraper Rough 11.50  
Slip Form Machine 19.60  
Tack Truck/Distributor Operator 14.82  

TRUCK DRIVER   
GVWR of 26,000 Lbs or Less 11.45  
GVWR of 26,000 Lbs or Greater 13.57 .03 

 
Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this contract is covered by the EO, the 
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 
up to 56 hours of paid sick leave each year.  Employees must be permitted to use paid sick leave 
for their own illness, injury or other health-related needs, including preventive care; to assist a 
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family member (or person who is like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons resulting from, or to assist a family 
member (or person who is like family to the employee) who is a victim of, domestic violence, 
sexual assault, or stalking.  Additional information on contractor requirements and worker 
protections under the EO is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within the scope of the classifications listed 
may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(ii)). 
 
The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage determination. 
The classifications are listed in alphabetical order of "identifiers" that indicate whether the 
particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted 
average rate) or a union average rate (weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 2014. 
 
Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average rate 
based on all the rates reported in the survey for that classification.  As this weighted average rate 
includes all rates reported in the survey, it may include both union and non-union rates. Example: 
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 
 
Survey wage rates are not updated and remain in effect until a new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union data. 
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number 
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used in producing the wage determination. 08/29/2014 indicates the survey completion date for 
the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 
WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can be: 
 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage determination matter 
 * a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour Regional Office for the area in which the survey was conducted because 
those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 
from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 
followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U. S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 

action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 

 
Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly 

to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
4.) All decisions by the Administrative Review Board are final. 

 

END OF GENERAL DECISION 
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SEQUENTIAL FLASHING WARNING LIGHTS: 
(10/08/2016) 
 
Description  
 
Furnish and install Sequential Flashing Warning Lights on drums used for merging tapers during 
nightly work activities on interstates and freeways with speed limits greater than 55 MPH and or 
facilities that have significant traffic volumes. 
 
The purpose of these lights is to assist the motorist in determining which direction to merge 
when approaching a lane closure. It’s also designed to reduce the number of late merges resulting 
in devices being struck and having to be reset to maintain positive guidance at the merge point. 
The successive flashing of the lights shall occur from the upstream end of the merging taper to 
the downstream end of the merging taper in order to identify the desired vehicle path. 
  
Materials 
 
The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights 
within the current edition of the Manual of Uniform Traffic Control Devices (MUTCD). 
 
Each light unit shall be capable of operating fully and continuously for a minimum of 200 hours 
when equipped with a standard battery set.  
 
Each light in the sequence shall be flashed at a rate of not less than 55 times per minute and not 
more than 75 times per minute. The flash rate and flash duration shall be consistent throughout 
the sequence.  
 
Supply a Type 3 Certification  (Independent Test Lab results)  documenting all actual test results 
for the specified parameters contained in the Institute of Transportation Engineer’s (ITE’s) 
Purchase Specification for Flashing and Steady Burn Warning Lights. The laboratory shall also 
identify all manufacturer codes and part numbers for the incandescent lamp or LED clusters, 
lenses, battery, and circuitry, and the total width of the light with the battery in place. The 
complete assembly shall be certified as crashworthy when firmly affixed to the channelizing 
device.  
 
All Sequential Flashing Warning Lights shall be on the NCDOT Work Zone Traffic Control 
Approved Products List. 
 
Construction Methods 
 
Sequential Flashing Warning Lights are to be used for night time lane closures.  
 
These lights shall flash sequentially beginning with the first light and continuing until the final 
light.  
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The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on 
the drums that form the merging taper. 
 
The number of lights used in the drum taper shall equal the number of drums used in the taper. 
  
Drums are the only channelizing device allowed to mount sequential flashing warning lights.  
 
The Sequential Flashing Warning Lights shall be weather independent and visual obstructions 
shall not interfere with the operation of the lights.  
 
The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an 
open area with a distance between lights of 10 to 100 feet. A 10 foot stagger in the line of lights 
shall have no adverse effect on the operation of the lights.   
 
If one light fails, the flashing sequence shall continue. If more than 1 light fails, all of the lights 
are to be automatically turned to the “off” mode. Non-sequential flashing is prohibited. 
 
When lane closures are not in effect, the Sequential Flashing Warning Lights shall be 
deactivated.  
 
Measurement and Payment 
 
Sequential Flashing Warning Lights will be measured and paid as the maximum number of 
sequential flashing warning lights satisfactorily installed and properly functioning at any one 
time during the life of the project.  
 
This includes all materials and labor to install, maintain and remove all the Sequential Flashing 
Warning Lights. 
 
Pay Item Pay Unit 
Sequential Flashing Warning Lights Each 
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WORK ZONE TRAFFIC PATTERN MASKING: 
(2/9/2018) 
 
Description 
 
Furnish and install Work Zone Traffic Pattern Masking material for placement on existing 
asphalt or concrete pavements during work zone operations. The Work Zone Traffic Pattern 
Masking material shall be black in color and used during traffic pattern changes to completely 
cover the entire pavement surface; thus masking/concealing the existing pavement markings and 
allowing the revised work zone pavement markings to be placed on a newly applied black 
surface. Its purpose is to eliminate the grind marks and “ghost markings” on pavement surfaces 
which can create motorist confusion and pavement damage while providing an incomparable 
contrast between the revitalized black pavement color and newly applied pavement markings for 
work zone patterns of up to a year. 
 
Materials 
 
A) General 
 
Use materials in accordance with Manufacturer’s recommendations that will retain a black color 
for a period of up to 12 months. The black material shall be a flat black color when fully cured 
and shall completely mask/conceal the existing pavement markings for the same 12 month 
period.  
 
The material shall not exhibit glare or retroreflectance in either day or night conditions. To 
ensure the material provides ample concealment and doesn’t exhibit excessive glare, the material 
opaqueness shall be a minimum of 95% and the retroreflective properties shall not exceed 4 
mcd/lux/m2.  
 
It shall not adversely affect the ability of the pavement to drain water or make the pavement 
adversely slick in either dry and wet conditions and shall meet the skid properties as described in 
Section C below. 
 
The material shall not contain any petroleum components and shall not contain any Volatile 
Organic Compounds (VOC’s). 
 
The material shall not exhibit excessive cracking or create excessive cracking to the pavement 
surface after placement.  
 
In addition, it shall be manufactured to bond successfully to both concrete and asphalt pavements 
and allow resurfacing treatments to be applied directly over its surface without having to be 
removed for successful bonding of the new asphalt or concrete overlays. 
 
It should also be manufactured to receive any type of polyurea, epoxy, polymer, cold applied 
plastic, or thermoplastic pavement marking materials.  
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B) Material Qualifications/Certifications 
 
Use Work Zone Traffic Pattern Masking materials that are on the NCDOT Approved Products 
List. Provide a Type 3 (Manufacturers) Certification in accordance with Article 106-3 in the 
North Carolina Standard Specifications for Roads and Structures to ensure the material meets or 
exceeds the requirements in this specification. 
 
In addition, provide a Type 5 (Typical Certified Test Report) Certification in accordance with 
Article 106-3 in the North Carolina Standard Specifications for Roads and Structures that 
ensures the material has been tested by an independent testing company that meets or exceeds 
the braking/skid requirements as described in Section (C) below. 
 
C) Performance 
 
The Work Zone Pattern Masking material shall be tested by an independent test laboratory for 
skid properties according to the test standards in ASTM E274 or ASTM E303-93 (2008). The 
material shall provide minimum frictional resistance numbers when tested with either test 
standard.  The minimum average Skid Number (SN) for ASTM E274 is 37. The minimum 
average British Pendulum Number (BPN) for ASTM E303-93 (2008) is 37. 
 
The work zone travel lane shall retain its black distinguishable appearance throughout the life of 
the traffic pattern. Normal wearing is expected in the wheel paths of the travel lanes, but the 
work zone travel lanes shall always have a noticeable black appearance at all times during the 
expected 12-month traffic pattern life. 
 
At any time this material fails to keep previously installed pavement markings concealed, 
resulting in conflicting traffic patterns or does not retain its black color contrast for the required 
12-month duration, it is not meeting the requirements and intention of this specification and shall 
be replaced immediately. 
 
The Work Zone Pattern Masking material shall retain its black color and continue to conceal the 
pavement markings underneath after a single snowplow event within its 12-month expected life. 
If the work zone experiences more than 1 snowplowing event, the Engineer will determine if the 
Work Zone Pattern Masking is still performing adequately or if replacement is necessary due to 
excessive damage caused by snowplow activities. If the material is damaged to the point where 
20% or more of the concealed pavement markings are revealed, it shall be replaced, at an 8” 
width to re-conceal the exposed pavement markings, at the contract unit price unless the traffic 
pattern is to change within 30 days. 
 
Poor performance of Work Zone Pattern Masking material at any site, whether or not related to a 
specific contract may be grounds for removing the material from the NCDOT Approved 
Products List and or removing from any project under contract. 
 
Construction Methods 
 
A) Application Equipment 
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The equipment to apply Work Zone Traffic Pattern Masking material shall be truck mounted 
pneumatic or airless spray machines with suitable arrangement of atomizing nozzles and controls 
to cover the entire pavement surface to achieve uniform coverage with consistent thickness as 
required in this specification.  Do not use hand applied methods or any other non-truck mounted 
application equipment or device to install material for applications longer than 1,000 feet. 
 
The application spray equipment shall be set up in such a manner to apply the Work Zone Traffic 
Pattern Masking material in spray pattern widths to ensure complete and uniform coverage of the 
entire travelway and to reduce the overlap from multiple passes. If the application equipment 
isn’t equipped to spray a full 12’ travel lane in a single pass, it shall be set-up to spray a 6 foot 
minimum width. No more than 2 passes per travel lane will be allowed. A 1” overlap width is 
required when applying the material in less than the full width of the travel lane. 
 
B) Material Application 
 
The Work Zone Traffic Pattern Masking material is to be applied to the full width and length of 
the pavement surface where traffic patterns are to change thus masking/concealing the existing 
pavement markings as well as providing a new black surface for the placement of the revised 
pavement markings.  The masking/concealment of individual pavement marking edge lines, 
skips, mini skips, lane lines or gore lines is not allowed. 
 
The Work Zone Traffic Pattern Masking material shall be applied at a uniform thickness of 
approximately 16 mils (+/-) directly onto the existing pavement.  The material shall be set and/or 
cured to receive pavement markings within 10 minutes of installation according to the 
temperature requirements stated within this specification. 
 
C) Surface Preparation 
 

i) Asphalt- The existing pavement surface shall be swept clean and prepared in 
accordance with the Manufacturer’s recommendations to receive the Work Zone Traffic 
Pattern Masking material. Although, no existing pavement marking line removal is 
required, any loose, flaking or other laitance material from existing markings shall be 
machine broomed or scarifed as directed by Manufacturer before placing the Work Zone 
Traffic Pattern Masking material. 
 
ii) Concrete- The existing concrete surface shall be swept clean and prepared in 
accordance with the Manufacturer’s recommendations to receive the Work Zone Traffic 
Pattern Masking material.  
 
Although, no existing pavement marking line removal is required, any loose, flaking or 
other laitance material from existing markings shall be machine broomed or scarifed as 
directed by Manufacturer before placing the Work Zone Traffic Pattern Masking 
material. 
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NOTE: For newly placed concrete pavements, newly installed concrete bridge decks 
or existing concrete pavements that do not receive a surface treatment, Work Zone 
Traffic Pattern Masking Material shall not be placed. The conflicting pavement 
marking lines shall be removed by water blasting methods only.  

 
D) Temperature and Weather Limitations 
 
Do not apply Work Zone Traffic Pattern Masking material unless the ambient air temperature 
and the pavement temperature is 40°F or higher. Do not install unless the pavement surface is 
completely dry and not within 4 hours of a significant rain event such as a thunderstorm with 
rainfall intensities greater than 1 inch/per hour. Always follow the Manufacturer’s 
recommendations for placement during periods of excessive humidity. 
 
Maintenance 
 
There should be no required maintenance of the Work Zone Traffic Pattern Masking material. 
Replace any Work Zone Traffic Pattern Masking material that prematurely fails to keep 
pavement markings masked/concealed for the full 12 month duration. Any traffic control or 
material costs due to replacement will be at no cost to the Department. 
 
Measurement and Payment 
 
Work Zone Traffic Pattern Masking material will be measured and paid by the square foot. The 
quantity of material that’s to be paid is calculated by multiplying the length by the width of all 
lanes affected by each work zone traffic pattern change. 
 
Pay Item  Pay Unit 
Work Zone Traffic Pattern Masking Square Foot 
 
WORK ZONE PERFORMANCE PAVEMENT MARKINGS: 
(10/08/2016) 
Description 
Furnish and install Work Zone Performance pavement markings that delineate the travel way for 
work zone traffic patterns on interstates and freeways along with the ramps and loops. They may 
also be used on roadways with significant alterations of traffic patterns.  
The purpose of Work Zone Performance pavement marking is to provide a more durable work 
zone pavement marking that lasts the full duration of a traffic pattern without requiring 
replacement or reapplication for a period of up to 12 months. 
Work Zone Performance pavement markings shall also provide a higher performance level in 
terms of retroreflectivity throughout the required 12 month duration than standard traffic paints 
to improve nighttime work zone visibility.   
Materials 
A) General 
Use materials in accordance with the Manufacturer’s recommendations that will retain both 
durability and a minimum retroreflectivity as described elsewhere in this RFP for a period of at 
least 12 months.  
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The Work Zone Performance pavement markings shall be manufactured to bond successfully to 
both concrete and asphalt pavements. The following are approved materials to be used for Work 
Zone Performance pavement markings:  

• Polyurea 
• Thermoplastic (Extruded and Sprayed)  
• Epoxy 
• Polymer (Single System) 
• Cold Applied Plastic (Type IV) 

B) Material Qualifications/Certifications 
Use Work Zone Performance pavement marking materials, as listed above, which are on the 
NCDOT Approved Products List at the time of installation. 
In accordance with Article 106-3, and Section 1087-4 of the 2018 NCDOT Standard 
Specifications for Roads and Structures, provide a Type 3 Material Certification for all materials 
and a Type 3 and Type 4 certification for all reflective media.  
(C) Performance 
Poor performance of a Work Zone Performance pavement marking material at any site, whether 
or not related to a specific contract, may be grounds for removing the material from any project 
under contract and the NCDOT Approved Products List.  
Construction Methods 
Do not use hand applied methods or any other non-truck mounted application equipment /device 
to install Work Zone Performance pavement markings for applications longer than 1000 feet.  
All Work Zone Performance pavement markings are to be installed in a single application. 
Multiple passes are not allowed.  
“No track” dry times shall be 10 minutes or less. Traffic shall not be placed on any material until 
it’s sufficiently dry/cured to eliminate wheel tracking. 
A) Testing Procedures 
All Work Zone Performance pavement marking installations will be tested by the Department 
through an independent Mobile Retroreflective Contractor. The Work Zone Performance 
pavement markings will be scanned to ensure the retroreflectivity requirements in Section C 
below are met.  
B) Application Equipment 
Application equipment shall be in accordance with Section 1205 of the 2018 NCDOT Standard 
Specifications for Roads and Structures. 
C) Material Application 
The Work Zone Performance pavement marking material shall be applied at the following 
minimum thicknesses: 
Polyurea  = 20 mils wet 
Epoxy = 20 mils wet 
Thermoplastic  = 50 mils (Extruded or Sprayed) 
Polymer = 20 mils wet 
Cold Applied Plastic (IV) =  Manufacturer’s recommendation 
The Work Zone Performance pavement marking line widths for interstates and freeways shall be 
as follows: 
Edge lines, Solid Lane Lines, Skip and Mini-Skip Lines = 6” 
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Gorelines = 12” 
All other facilities shall utilize 4” line widths.  
D) Retroreflectivity Requirements 

Retroreflectivity Requirements for Work Zone Performance Pavement Markings 
Color Initial 6 Months 12 Months 
White 375 mcd/lux/m2 275 mcd/lux/m2 150 mcd/lux/m2 
Yellow 250 mcd/lux/m2 150 mcd/lux/m2 100 mcd/lux/m2 

The minimum level of retroreflectivity for any Work Zone Performance pavement marking 
system selected shall meet the initial requirements in the chart above. In addition, the Work Zone 
Performance pavement markings shall maintain the corresponding retroreflectivity requirements 
for a period of up to 12 months.  
The Contractor shall notify the Engineer a minimum of 7-10 days prior to the installation of 
Work Zone Performance pavement markings.  
The Department will measure initial retroreflectivity within 30 days after placement to ensure 
compliance with the initial retroreflectivity levels in the chart above.  
If the markings appear to be non-performing, the Engineer may request additional 
retroreflectivity readings. If measured and found to be noncompliant, the Contractor shall replace 
the Work Zone Performance pavement markings at no cost to the Department. Non-compliant 
retroreflectivity occurs when the average readings for the project are more than 15% below the 
requirements in the chart. Pay deductions are appropriate for deficiencies up to the 15% level. 
If the Work Zone Performance pavement markings need to remain in place longer than 12 
months, the markings are to be scanned by the Mobile Retroreflective Contractor to determine if 
they are meeting the minimum retroreflectivity levels. If they remain at or above these levels, the 
Work Zone Performance pavement markings may remain in place. If not, they shall be replaced 
by the Contractor within 15 days of the 12 month duration and compensation will be made at the 
contract unit price. 
If and when this becomes necessary, the same notification procedure as described above shall be 
used to have the Work Zone Performance pavement markings scanned for the required 
retroreflectivity.  
E) Snowplow Damage 
All Work Zone Performance pavement markings shall be durable enough to withstand a single 
snow event requiring snow plowing without showing excessive fatigue in either bonding or 
retroreflectivity.  
The Contractor shall replace the Work Zone Performance pavement markings if a single 
snowplow occurrence results in more than 25% of the pavement marking edgelines or skips 
being physically removed and/or the Work Zone Performance pavement markings do not meet 
the following minimum retroreflectivity values: 

Retroreflective Requirements for Work Zone Performance Pavement Markings after a 
Single Snowplow Occurrence 

Color MINIMUM 
White 150 mcd/lux/m2 
Yellow 100 mcd/lux/m2 
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Unless the temporary traffic pattern is to be modified within 30 days, the Contractor shall replace 
all non-compliant Work Zone Performance pavement markings within 30 days of determining 
they are non-compliant. 
If the work zone experiences more than one snow event requiring snow plowing, the 
retroreflectivity values in the chart above will no longer apply. The Engineer will determine if 
the pavement markings are performing adequately and/or if replacement is necessary due to 
excessive damage caused solely by snowplow activities. 
If the Work Zone Performance pavement markings are found to be deficient, they shall be 
replaced. In such case, compensation will be made at the contract unit price.  Unless the 
temporary traffic pattern is to be modified within 30 days, the Contractor shall replace all Work 
Zone Performance pavement markings damaged due to multiple snowplow events within 30 
days.  
F) Surface Preparation 
Prior to installation, all pavement surfaces to receive Work Zone Performance pavement 
markings shall be swept clean and prepared in accordance with the Manufacturer’s 
recommendation. 
G) Temperature and Weather Limitations 
Work Zone Performance pavement markings shall only be applied unless the ambient air 
temperature and the pavement temperature is 50°F or higher for thermoplastic and is 40°F or 
higher for all other materials. Do not install unless the pavement surface is completely dry and 
not within 4 hours of a heavy rain event such as a thunderstorm with rainfall intensities greater 
than 1 inch/per hour. 
In the event a traffic shift has to take place when the air and pavement temperatures are below 
the required minimums or if a rain event occurs prior to or during a planned traffic shift, upon 
approval by the Engineer, an acceptable alternative is to install temporary pavement markings.   
Use 1 application of standard traffic paint to produce a 4” line at 15 mils (wet).  Beads shall also 
be applied to provide proper retroreflectivity until the performance material can be installed. 
NCDOT will provide compensation for the 4”,15 mil temporary paint. The Work Zone 
Performance pavement markings shall be applied within 90 days of installation of the temporary 
pavement markings. 
Maintenance 
Replace any Work Zone Performance pavement material that prematurely fails due to debonding 
or excessive wearing where it doesn’t maintain its retroreflectivity for the required 12 month 
duration. Any traffic control and Work Zone Performance pavement marking costs due to 
replacement is at no cost to the Department unless it’s due to excessive damage caused by 
snowplow damage. 
Measurement and Payment 
Work Zone Performance pavement markings will be measured and paid by the linear foot that’s 
satisfactorily placed and accepted by the Engineer. The quantity of Work Zone Performance 
pavement marking-solid lines, will be the summation of the linear feet of solid line measured 
end-to-end of the line. The quantity of skip or broken lines will be the summation of the linear 
feet derived by multiplying the nominal length of a line by the number of broken lines 
satisfactorily placed. 
Payment will be made under: 
Pay Item Pay Unit 
Work Zone Performance Pavement Marking Lines, 4” Linear Foot 
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Work Zone Performance Pavement Marking Lines, 6” Linear Foot 
Work Zone Performance Pavement Marking Lines, 12” Linear Foot 
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective August 1, 2016 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 

SEEDING AND MULCHING: (West) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 
 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 
 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
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Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 
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Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

TEMPORARY SEEDING: 
 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 

determine the exact dates for using each kind of seed. 
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FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 

 

SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 

degree of slope prevents the use of a sod seeder. 

 

MOWING: 
 

The minimum mowing height on this project shall be six inches. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 
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1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 
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WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

 

 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

 

 



B-5352 EC-9 Rockingham County 

 

2/1/2018 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 
 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 

specified, over previously prepared areas as directed. 
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Materials 
 

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 

synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 

between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting shall 

be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure.  The mat shall have the following minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation (Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM D4355 >80 % 

Porosity (Permanent Net) ECTC Guidelines >85 % 

Maximum Permissible Shear 

Stress (Vegetated) 

Performance Bench 

Test 

>8.0 lb/ft2 

Maximum Allowable Velocity 

(Vegetated) 

Performance Bench 

Test 

>16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification. 

 

Construction Methods 
 

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard Specifications. 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

Measurement and Payment 
 

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 

yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat is 

installed and accepted.  Overlaps will not be included in the measurement, and will be considered 

as incidental to the work.  Such payment shall be full compensation for furnishing and installing 

the mat, including overlaps, and for all required maintenance. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 

 

WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles 

are used on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail provided 

in the plans and as directed.  Work includes furnishing materials, installation of wattles, matting 

installation, PAM application, and removing wattles. 

 

Materials 

 

Wattle shall meet the following specifications: 

 

100% Curled Wood (Excelsior) Fibers 

Minimum Diameter 12 in. 

Minimum Density 2.5 lb/ft3 +/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 
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Environmental Quality Division of Water Resources web site as an approved PAM product for use 

in North Carolina. 

 

Construction Methods 

 

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the 

end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side 

of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail.  

Install a minimum of 2 stakes on the upstream side of the wattle according to the detail provided 

in the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. 

projecting from the top of the wattle.  Drive stakes at an angle according to the detail provided in 

the plans. 

 

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes 

and according to the detail provided in the plans and as directed.  Overlap adjoining sections of 

wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a 

rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  PAM 

applications shall be done during construction activities after every rainfall event that is equal to 

or exceeds 0.50 in. 

 

The Contractor shall maintain the wattles until the project is accepted or until the wattles are 

removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Wattles will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to install the Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the wattles. Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Wattle Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 

runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 

locations shown on the plans or as directed.  Installation shall follow the detail provided in the 

plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 

Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 

Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 

Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 

the Standard Specifications for these stone sizes. 

 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 

Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina Department 

of Environmental Quality Division of Water Resources web site as an approved PAM product for 

use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 
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Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 

A and matting where the water is going to flow over.  PAM applications shall be done during 

construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 

this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 
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Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 
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http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 

 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/


Project Special Provisions
Structure

Table of Contents
Page

#

Maintenance & Protection of Traffic Beneath Proposed Structure
          at Station 22+16.89 -L-          (8-13-04) -------------------------- ST-2
Steel Reinforced Elastomeric Bearings      (6-22-16) --------------------------  ST-3
Thermal Sprayed Coatings (Metallization)       (12-1-17) --------------------------  ST-4
Falsework and Formwork                 (4-5-12) --------------------------  ST-6
Submittal of Working Drawings               (6-28-17) --------------------------ST-13
Crane Safety             (8-15-05) --------------------------ST-19
Grout for Structures               (12-1-17) --------------------------ST-20
Asbestos Assessment for Bridge Demolition and
         Renovation Activities             (12-30-15) --------------------------ST-21
Railroad Site Data --------------------------ST-24
Norfolk Southern Railroad Provisions -------------------------- NS-1

                                                             Except for Railroad Provisions

ST-1
Project B-5352 Rockingham County

3/12/2018



MAINTENANCE AND PROTECTION OF TRAFFIC BENEATH  (8-13-04) 
PROPOSED STRUCTURE AT STATION_22+16.89 –L-  

1.0 GENERAL 

Maintain traffic on Norfolk Southern Railroad as shown in Traffic Control Plans and as 
directed by the Engineer. 

Provide a minimum temporary vertical clearance of 22’-0” at all times during construction. 

Submit plans and calculations for review and approval for protecting traffic and bracing 
girders, as described herein, at the above station before beginning work at this location.  
Have the drawings and design calculations prepared, signed, and sealed by a North 
Carolina Registered Professional Engineer. The approval of the Engineer will not relieve 
the Contractor of the responsibility for the safety of the method or equipment. 

2.0 PROTECTION OF TRAFFIC 

Protect traffic from any operation that affords the opportunity for construction materials, 
equipment, tools, etc. to be dropped into the path of traffic beneath the structure. Based on 
Contractor means and methods determine and clearly define all dead and live loads for this 
system, which, at a minimum, shall be installed between beams or girders over any 
travelway or shoulder area where traffic is maintained. Install the protective system before 
beginning any construction operations over traffic. In addition, for these same areas, keep 
the overhang falsework in place until after the rails have been poured.  

3.0 BRACING GIRDERS 

Brace girders to resist wind forces, weight of forms and other temporary loads, especially 
those eccentric to the vertical axis of the member during all stages of erection and 
construction.  Before casting of intermediate diaphragms, decks, or connecting steel 
diaphragms do not allow the horizontal movement of girders to exceed ½ inch. 

4.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items will be full compensation for 
the above work. 
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STEEL REINFORCED ELASTOMERIC BEARINGS   (6-22-16) 

 
The 2018 Standard Specifications shall be revised as follows: 
In Section 1079-2(A) – Elastomeric Bearings add the following after the second 
paragraph: 
 
Internal holding pins are required for all shim plates when the contract plans indicate the 
structure contains the necessary corrosion protection for a corrosive site. 
 
Repair laminated (reinforced) bearing pads utilizing external holding pins via 
vulcanization.  Submit product data for repair material and a detailed application 
procedure to the Materials and Tests Unit for approval before use and annually thereafter. 
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THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-2017) 
 

1.0 DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the 
Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on 
the plans or by other Special Provisions.  Use only Arc Sprayed application methods to apply 
TSC.  The Engineer must approve other methods of application. 

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests 
Unit website. 

2.0 QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal 
Sprayed Coatings (Metallization) Program.  

3.0 MATERIALS 
 
Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings 
(Metallization) Program. 

4.0 SURFACE PREPARATION AND TSC APPLICATION 
 
Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal 
Sprayed Coatings (Metallization) Program.  Apply TSC with the alloy to the thickness specified 
on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.   

5.0 INSPECTION AND TESTING 

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings 
(Metallization) Program. 

6.0 REPAIRS 

Perform all shop repairs in accordance with the procedures outlined in the  
Thermal Sprayed Coatings (Metallization) Program.    

Repairs associated with field welding shall be made by removing the existing metallizing by 
blast or power tool cleaning.  Affected areas shall be addressed as follows: 

• For Marine Environments, incorporate a minimum surface preparation in accordance 
with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy 
mastic coating applied in accordance with the manufacturer’s recommendation. Apply a 
minimum of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.    
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• For Non-Marine Environments, incorporate a minimum surface preparation in 
accordance with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an 
approved organic zinc-rich coating applied in accordance with  the manufacturer’s 
recommendation. Apply a minimum of two (2) coats at a rate of 5-7 (WFT) per coat to 
the affected area. 

1. Minor localized areas less than or equal to 0.1 ft2 with exposed substrate shall 
be repaired as outlined above for marine and non-marine environments.  

2. Large localized areas greater than 0.1 ft2 with exposed substrate shall require 
the Contractor to submit a detailed repair procedure to the Engineer for review 
and approval.   

 
• Repair methods for areas where the substrate has not been exposed shall be mutually 

agreed upon between the Contractor and TSC Contractor as approved by the Engineer.  

7.0 TWELVE MONTH OBSERVATION PERIOD 
 
All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be 
evaluated twelve (12) months after project acceptance for defective materials and workmanship.  

8.0 BASIS OF PAYMENT 

The contract price bid for the metal component to which the TSC is applied will be full 
compensation for the thermal sprayed coating. 
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FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 
the Standard Specifications or other provisions; no additional submittals are required 
herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain 
plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 
temporary structure that functions as a work platform that supports construction personnel, 
materials, and tools, but is not intended to support the structure.  Scaffolding systems that 
are used to temporarily support permanent structures (as opposed to functioning as work 
platforms) are considered to be falsework under the definitions given.  Shoring is a 
component of falsework such as horizontal, vertical, or inclined support members.  Where 
the term “temporary works” is used, it includes all of the temporary facilities used in bridge 
construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 
imposed and provide the necessary rigidity to achieve the lines and grades shown on the 
plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 
the safety and quality required by the design assumptions.  The Engineer has authority to 
reject material on the basis of its condition, inappropriate use, safety, or nonconformance 
with the plans.  Clearly identify allowable loads or stresses for all materials or 
manufactured devices on the plans. Revise the plan and notify the Engineer if any change 
to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 
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When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework 
and forms on the working drawings.  Include falsework footing settlements, joint take-
up, and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 
slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the 
member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 
near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details.  Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour 
components when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 
other such devices used as part of the falsework or formwork that remains in the 
permanent structure.  If the plan notes indicate that the structure contains the necessary 
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 
these devices.  Electroplating will not be allowed.  Any coating required by the 
Engineer will be considered incidental to the various pay items requiring temporary 
works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  
In addition, Table 2.2A is included to provide the maximum wind speeds by county 
in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 
420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 
required until the drawings have been approved.  Such approval does not relieve the 
Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 
concrete structures, make sure that the calculated deflection of falsework flexural members 
does not exceed 1/240 of their span regardless of whether or not the deflection is 
compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so 
that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 
the presence of the Engineer, not more than 24 hours prior to the beginning of each 
concrete placement.  Inspect other temporary works at least once a month to ensure that 
they are functioning properly.  Have a North Carolina Registered Professional Engineer 
inspect the cofferdams, shoring, sheathing, support of excavation structures, and 
support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 
for temporary works rest.  If required by the Engineer, conduct load tests to verify 
proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 
washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  
If preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in 
other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 
will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision.  For this provision, “submittals” refers to only those listed in this 
provision.  The list of submittals contained herein does not represent a list of required 
submittals for the project.  Submittals are only necessary for those items as required by the 
contract.  Make submittals that are not specifically noted in this provision directly to the 
Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all 
copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 
minimize review time, make sure all submittals are complete when initially submitted.  
Provide a contact name and information with each submittal.  Direct any questions 
regarding submittal requirements to the Engineer, Structures Management Unit contacts or 
the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 
provide the name, address and telephone number of the facility where fabrication will 
actually be done if different than shown on the title block of the submitted working 
drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 
items and fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
State Structures Engineer State Structures Engineer 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Structures Management Unit Structures Management Unit 
1581 Mail Service Center 1000 Birch Ridge Drive 
Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 
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mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 
Eastern Regional Geotechnical Eastern Regional Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Eastern Regional Office Eastern Regional Office 
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
Raleigh, NC  27699-1570 Garner, NC  27529 
 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  
Western Regional Geotechnical  
Manager  
North Carolina Department  
of Transportation  
Geotechnical Engineering Unit  
Western Regional Office  
5253 Z Max Boulevard  
Harrisburg, NC  28075 
 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 
Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 
Primary Structures Contact:      James Bolden    (919) 707 – 6408 
        (919) 250 – 4082 facsimile 
        jlbolden@ncdot.gov 
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Secondary Structures Contacts: Emmanuel Omile  (919) 707 – 6451 
  Madonna Rorie  (919) 707 – 6508 

      
Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Chris Kreider   (919) 662 – 4710 
  ckreider@ncdot.gov 
 
Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams       (704) 455 – 8902 
  ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  
At the same time, submit the number of hard copies shown below of the same complete 
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 
Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management 
Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 
will receive review comments and drawing markups for these submittals from the 
Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit.  Provide 
additional copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 
Structures 

Management 
Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 6 9 0 “Foam Joint Seals” 
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Expansion Joint Seals 
(hold down plate type with base 
angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 2, then 9 0 “Modular Expansion Joint 

Seals” 

    

 

Expansion Joint Seals 
(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 
(substructure) 

8 0 Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) 8 0 Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

8 0 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 4 8 0 “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 7 0 Article 420-20 

Precast Concrete Box Culverts  2, then 
1 reproducible 0 

“Optional Precast 
Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 6 0 Article 1078-11 

Prestressed Concrete Deck Panels  6 and 
1 reproducible 0 Article 420-3 
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Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad 5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

2, then 
1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

2, then 
1 reproducible 0 “Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 10 0 Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 7 0 Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Copies 
Required by 
Geotechnical 
Engineering 

Unit  

Copies 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 
Forms 2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   
1 calculations 2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   
1 calculations 2 drawings 

“Temporary Shoring” & 
“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

 
4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (8-15-05) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
regulations (OSHA). 
 
Submit all items listed below to the Engineer prior to beginning crane operations involving 
critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 
crane chart capacity for the radius at which the load will be lifted or requires the use of more 
than one crane. Changes in personnel or equipment must be reported to the Engineer and all 
applicable items listed below must be updated and submitted prior to continuing with crane 
operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 
rigging operations.  Qualifications and experience should include, but not be limited to, 
weight calculations, center of gravity determinations, selection and inspection of sling 
and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 
certified by NC CCO (National Commission for the Certification of Crane Operators), 
or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 
Proficiency Program. Other approved nationally accredited programs will be 
considered upon request. All crane operators shall also have a current CDL medical 
card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 
Include current certification for the type of crane operated (small hydraulic, large 
hydraulic, small lattice, large lattice) and medical evaluations for each operator.  
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GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 
and place grout in accordance with the manufacturer’s recommendations, the applicable 
sections of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 
of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 
RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 
inspection must be performed by a N.C. accredited asbestos inspector with experience 
inspecting bridges or other industrial structures. The N.C. accredited asbestos inspector must 
conduct a thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 
include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 
map, photos of existing structure, the date of inspection and the name, N.C. accreditation 
number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and 
check the appropriate box: 

___ ACM was found              
___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 
(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, if 
more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to 
be removed from a structure and this work must be completed by a contractor prequalified 
by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart 
M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous 
which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 
Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 
Asbestos Permit applications require an original signature and must be submitted to the 
HHCU 10 working days prior to beginning demolition activities.  The 10 working day period 
starts based on the post-marked date or date of hand delivery.  Demolition that does not begin 
as originally notified requires submission of a separate revision form HHCU 3768-R to 
HHCU. Reference the North Carolina Administrative Code, Chapter 10A, Subchapter 41C, 
Article .0605 for directives on revision submissions. 
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Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 
N.C. accredited inspectors, as well as associated forms for demolition notifications and 
asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
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6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 
for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 
inspections, reports, permitting and notifications. 
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Railroad Site Data: 
 
The following information was received from the Railroad, and is provided as a convenience to 
the Contractor in bidding this project. This information is subject to change and the Contractor 
may, at his discretion, contact the Railroad directly to verify its current accuracy. Since this 
information is shown as a convenience to the Contractor, but is subject to change, the Contractor 
shall have no claims whatsoever against either the Railroad or the Department of Transportation 
for any delays or additional costs incurred based on changes in this information which occur 
after the above date of receipt. 
 
  Type and number of tracks within 50 ft. of project (mainline, branchline, siding, yard, etc.). 
  
 1 – Mainline 
 
  
  Number of trains on affected track per day. 
  
 11 – Freight 
  
  Maximum authorized operating speed of trains. 
  
   35 mph 
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State Project:  B-5352                                Rockingham County 
 
 
SPECIAL PROVISIONS FOR PROTECTION OF RAILWAY INTEREST 
 
Under the terms of these provisions, the North Carolina Department of Transportation shall hereinafter be 
called “Sponsor”, and the Norfolk Southern Railway Company shall hereinafter be called “Railroad”. 
 
The Norfolk Southern – Special Provisions for Protection of Railway Interests, found as Appendix E of 
the Norfolk Southern Public Projects Manual, shall serve as the basis for the railroad provisions of this 
contract and are attached as part of this provision.  The following additional statements are to be included as 
addendums to the attached provisions: 
 

• Section 2.A.2 - should include the following contact information: 
 

Unless noted elsewhere in these provisions, all contact with Railroad should be addressed to 
 

Mr. Scott Overbey 
Public Projects Engineer 
scott.overbey@nscorp.com 

 
 

• Section 7.A.3 - The following paragraph shall be added as the third paragraph 
 

Should such violations or unscheduled, unauthorized work by the Contractor result in full time 
flagging being required by the Railroad, the additional cost of such flagging above normal flagging 
cost shall be deducted from the final payment to the Contractor as provided in Article 109-9 of the 
Standard Specifications.  Neither Department nor Railroad will be liable for damages resulting from 
unscheduled or unauthorized work.   

 
 

• Section 7.C.1 - Include the following sentence at the end of the first paragraph 
 

The Contractor shall reimburse the Railroad for any costs of the flagging which is required for work 
for the benefit of the Contractor. 

 
 

• Section 8.A - Include the following sentence at the end of the first paragraph 
 

The Contractor will be required to bear all costs incidental, including flagging, to such crossings 
whether services are performed by his own forces or by Railroad personnel.  Written approval from 
the Engineer is required prior to use of the crossings. 

 
 

• Section 14.A.2.d - The Project Description and Designation on the Declarations shall read: 
 

Replacement of bridge no. 131 in Rockingham County on US 220 NB beginning at Station 51+80.00 -
L- running in a northerly direction over the tracks of Norfolk Southern Railway Company to Station 
39+69.62 -L-, identified for preliminary engineering as State Project 46066.1.1 (B-5352) in 
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Rockingham County and in connection therewith proposes to construct a structure at a separated 
grade, referred to herein as the “overhead”  and appurtenant works across Railroad's right of way, 
tracks and other facilities near Railroad Milepost R-89.15 and Highway Survey Station 22+16.89 –L-. 

 
 

• Section 14.C - Insurance documents shall be submitted to the Sponsor at the following address: 
 

NCDOT Rail Division 
Engineering & Safety Branch 
C/O State Railroad Agent 
1556 Mail Service Center 
Raleigh, NC 27699-1556 
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E. Norfolk Southern – Special Provisions for Protection of Railway Interests 
 
 

1. AUTHORITY OF RAILROAD ENGINEER AND SPONSOR ENGINEER: 
 

Norfolk Southern Railway Company, hereinafter referred to as “Railroad”, and their authorized 
representative shall have final authority in all matters affecting the safe maintenance of railroad 
traffic including the adequacy of the foundations and structures supporting the railroad tracks. For 
Public Projects impacting the Railroad, the Railroad’s Public Projects Engineer, hereinafter referred to as 
“Railroad Engineer”, will serve as the authorized representative of the Railroad. 

 
The authorized representative of the Project Sponsor (“Sponsor”), hereinafter referred to as the 

“Sponsor’s Engineer”, shall have authority over all other matters as prescribed herein and in the 
Project Specifications. 

 
The Sponsor’s Prime Contractor, hereinafter referred to as “Contractor” shall be responsible for 
completing any and all work in accordance with the terms prescribed herein and in the Project 
Specifications. 

 
2. NOTICE OF STARTING WORK: 

 
A. The Contractor shall not commence any work on railroad rights-of-way until he has complied 

with the following conditions: 
 

1. Signed and received a fully executed copy of the required Norfolk Southern Contractor 
Right of Entry Agreement. 

 
2. Given the Railroad written notice in electronic format to the Railroad Engineer, with 

copy to the Sponsor’s Engineer who has been designated to be in charge of the work, at 
least ten days in advance of the date he proposes to begin work on Railroad rights-of- 
way. 

 
3. Obtained written approval from the Railroad of Railroad Protective Liability Insurance 

coverage as required by paragraph 14 herein. It should be noted that the Railroad 
does  not accept notation of Railroad Protective insurance on a certificate of 
liability  insurance form or Binders as Railroad must have the full original 
countersigned  policy.  Further, please note that mere receipt of the policy is not 
the only issue but  review for compliance. Due to the number of projects system- 
wide, it typically takes a minimum of 30-45 days for the Railroad to review. 

 
4. Obtained Railroad’s Flagging Services as required by paragraph 7 herein. 

 
5. Obtained written authorization from the Railroad to begin work on Railroad’s 

rights-of-way, such authorization to include an outline of specific conditions with 
which he must comply. 

 
6. Furnished a schedule for all work within the Railroad’s rights-of-way as required by 

paragraph 7.B.1. 
 

B. The Railroad’s written authorization to proceed with the work shall include the names, 
addresses,   and   telephone   numbers   of   the   Railroad’s representatives who are to be 

NS-3



Norfolk Southern Railway Company 

Norfolk Southern - Special Provisions for Protection of Railway Interests 
Rev. 2 – 4/27/15 

Appendix 
E-4 

 

 

 

notified as hereinafter required. Where more than one representative is designated, the area 
of responsibility of each representative shall be specified. 

 
3. INTERFERENCE WITH RAILROAD OPERATIONS: 

 
A. The Contractor shall so arrange and conduct his work that there will be no interference with 

Railroad’s operations, including train, signal, telephone and telegraphic services, or damage to  
the property of the Railroad or to poles, wires, and other facilities of tenants on the rights- 
of-way of the Railroad.   Whenever work is liable to affect the operations or safety of   
trains, the method of doing such work shall first be submitted to the Railroad Engineer for 
approval, but such approval shall not relieve the Contractor from liability.   Any work to be 
performed by the Contractor which requires flagging service or inspection service shall be 
deferred by the Contractor until the flagging service or inspection service required by the 
Railroad is available at the job site. 

 
B. Whenever work within Railroad’s rights-of-way is of such a nature that impediment to 

Railroad’s operations such as use of runaround tracks or necessity for reduced speed is 
unavoidable, the Contractor shall schedule and conduct his operations so that such 
impediment is reduced to the absolute minimum. 

 
C. Should conditions arising from, or in connection with the work, require that immediate and 

unusual  provisions be made to protect operations and property of the Railroad, the 
Contractor shall  make such  provisions.   If in the judgment of the Railroad Engineer, or in 
his absence, the  Railroad’s Division Engineer, such provisions is insufficient, either may 
require or provide such provisions as he deems necessary. In any event, such unusual provisions 
shall be at the Contractor’s  expense and without cost to the Railroad or the Sponsor. 

 
D. “One Call” Services do not locate buried Railroad utilities. The contractor shall contact the 

Railroad’s representative 2 days in advance of work at those places where excavation, pile  
driving, or heavy loads may damage the Railroad’s underground facilities. Upon request from the 
Contractor or Sponsor, Railroad forces will locate and paint mark or flag the Railroad’s 
underground facilities. The Contractor shall avoid excavation or other disturbances of these 
facilities. If disturbance or excavation is required near a buried Railroad facility, the contractor 
shall coordinate with the Railroad to have the facility potholed manually with careful hand 
excavation. The facility shall be protected by the Contractor during the course of the disturbance 
under the supervision and direction of the Railroad’s representative. 

 
4. TRACK CLEARANCES: 

 
A. The minimum track clearances to be maintained by the Contractor during construction are 

shown on the Project Plans. If temporary clearances are not shown on the project plans, the 
following criteria shall govern the use of falsework and formwork above or adjacent to operated 
tracks. 

 
1. A minimum vertical clearance of 22’-0” above top of highest rail shall be maintained at 

all times. 
 

2. A minimum horizontal clearance of 13’-0” from centerline of tangent track or 14’-0” 
from centerline of curved track shall be maintained at all times. Additional horizontal 
clearance may be required in special cases to be safe for operating conditions.   This 
additional clearance will be as determined by the Railroad Engineer. 
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3. All proposed temporary clearances which are less than those listed above must be 
submitted to Railroad Engineer for approval prior to construction and must also be 
authorized by the regulatory body of the State if less than the legally prescribed 
clearances. 

 
4. The temporary clearance requirements noted above shall also apply to all other physical 

obstructions including, but not limited to: stockpiled  materials,  parked  equipment, 
placement or driving of piles, and bracing or other construction supports. 

 
B. Before undertaking any work within Railroad right-of-way, and before placing any 

obstruction over any track, the Contractor shall: 
 

1. Notify the Railroad’s representative at least 72 hours in advance of  the work. 
 

2. Receive   assurance   from   the   Railroad’s   representative   that arrangements 
have  been  made  for  flagging  service  as  may  be necessary. 

 
3. Receive permission from the Railroad’s representative to proceed with the work. 

 
4. Ascertain that the Sponsor’s Engineer has received copies of notice to the Railroad and 

of the Railroad’s response thereto. 
 

5. CONSTRUCTION PROCEDURES: 
 

A. General: 
 

1. Construction work and operations by the Contractor on Railroad property shall be: 
 

a. Subject to the inspection and approval of the Railroad Engineer or their 
designated Construction Engineering Representative. 

 
b. In accordance with the Railroad’s written outline of specific conditions. 

 
c. In  accordance  with  the  Railroad’s  general  rules,  regulations  and 

requirements including those relating to safety, fall protection and personal 
protective equipment. 

 
d. In accordance with these Special Provisions. 

 
2. Submittal Requirements 

 
a. The Contractor shall submit all construction related correspondence and 

submittals electronically to the Railroad Engineer. 
 

b. The Contractor shall allow for 30 days for the Railroad’s review and response. 
 

c. All work in the vicinity of the Railroad’s property that has the potential to affect 
the Railroad’s train operations or disturb the Railroad’s Property must be 
submitted and approved by the Railroad prior to work being performed. 

 
d. All submittals and calculations must be signed and sealed by a registered 

engineer licensed in the state of the project work. 
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e. All submittals shall first be approved by the Sponsor’s Engineer and the 
Railroad Engineer, but such approval shall not relieve the Contractor from 
liability. 

 
f. For all construction projects, the following submittals, but not limited to those 

listed below, shall be provided for review and approval when applicable: 
 

(1) General Means and Methods 
(2) Ballast Protection 
(3) Construction Excavation & Shoring 
(4) Pipe, Culvert, & Tunnel Installations 

(5) Demolition Procedure 
(6) Erection & Hoisting Procedure 
(7) Debris Shielding or Containment 

(8) Blasting 
(9) Formwork for the bridge deck, diaphragms, overhang brackets, and 

protective platforms 
(10) Bent Cap Falsework. A lift plan will be required if the contractor want 

to move the falsework over the tracks. 
 

g. For Undergrade Bridges (Bridges carrying the Railroad) the following submittals 
in addition to those listed above shall be provided for review and approval: 

 
(1) Shop Drawings 
(2) Bearing Shop Drawings and Material Certifications 

(3) Concrete Mix Design 
(4) Structural Steel, Rebar, and/or Strand Certifications 
(5) 28 day Cylinder Test for Concrete Strength 
(6) Waterproofing Material Certification 
(7) Test Reports for Fracture Critical Members 

(8) Foundation Construction Reports 
 

Fabrication may not begin until the Railroad has approved the required shop 
drawings. 

 
h. The Contractor shall include in all submissions a detailed narrative indicating the 

progression of work with the anticipated timeframe to complete each task. 
Work will not be permitted to commence until the Contractor has provided the 
Railroad with a satisfactory plan that the project will be undertaken without 
scheduling, performance or safety related issues. Submission shall also provide 
a listing of the anticipated equipment to be used, the location of all equipment 
to be used and insure a contingency plan of action is in place should a primary 
piece of equipment malfunction. 

 
B. Ballast Protection 

 
1. The Contractor shall submit the proposed ballast protection system detailing the specific 

filter fabric and anchorage system to be used during all construction activities. 
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2. The ballast protection is to extend 25’ beyond the proposed limit of work, be installed at 
the start of the project and be continuously maintained to prevent all contaminants 
from entering the ballast section of all tracks for the entire duration of the project. 

C. Excavation: 
 

1. The subgrade of an operated track shall be maintained with edge of berm at least 10’-0” 
from centerline of track and not more than 24-inches below top of rail. Contractor will 
not be required to make existing section meet this specification  if  substandard, 
in  which  case  existing  section  will  be maintained. 

 
2. Additionally, the Railroad will require the installation of an OSHA approved handrail and 

orange construction safety fencing for all excavations of the Railroad right-of-way. 
 

D. Excavation for Structures and Shoring Protection: 
 

1. The Contractor will be required to take special precaution and care in connection 
with excavating and shoring pits, and in driving piles or sheeting for footings adjacent 
to tracks to provide adequate lateral support for the tracks and the loads which 
they carry, without disturbance of track alignment and surface, and to avoid 
obstructing track clearances with working equipment, tools or other material. 

 
2. All plans and calculations for shoring shall be prepared, signed, and sealed by a 

Registered Professional Engineer licensed in the state of the proposed project, in 
accordance with Norfolk Southern’s Overhead Grade Separation Design Criteria, 
subsection H.1.6.E-Construction Excavation (Refer to Norfolk Southern Public Projects 
Manual Appendix H). The Registered Professional Engineer will be responsible for the 
accuracy for all controlling dimensions as well as the selection of soil design values 
which will accurately reflect the actual field conditions. 

 
3. The Contractor shall provide a detailed installation and removal plan of the shoring 

components. Any component that will be installed via the use of a crane or any other 
lifting device shall be subject to the guidelines outlined in section 5.G of these 
provisions. 

 
4. The Contractor shall be required to survey the track(s) and Railroad embankment and 

provide a cross section of the proposed excavation in relation to the tracks. 
 

5. Calculations for the proposed shoring should include deflection calculations. The 
maximum deflection for excavations within 18’-0” of the centerline of the nearest track 
shall be 3/8”. For all other cases, the max deflection shall not exceed ½”. 

 
6. Additionally, the Railroad will require the installation of an OSHA approved handrail and 

orange construction safety fencing for all excavations of the Railroad right-of-way. 
 

7. The front face of shoring located to the closet NS track for all shoring set-ups located in 
Zone 2 as shown on NS Typical Drawing No. 4 – Shoring Requirements (Appendix I) shall 
remain in place and be cut off 2’-0” below the final ground elevation. The remaining 
shoring in Zone 2 and all shoring in Zone 1 may be removed and all voids must be 
backfilled with flowable fill. 

 
E. Pipe, Culvert, & Tunnel Installations 
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1. Pipe, Culvert, & Tunnel Installations shall be in accordance with the appropriate Norfolk 
Southern Design Specification as noted below: 

 
a. For Open Cut Method refer to Norfolk Southern Public Projects Manual 

Appendix H.4.6. 
b. For Jack and Bore Method refer to Norfolk Southern Public Projects Manual 

Appendix H.4.7. 
c. For Tunneling Method refer to Norfolk Southern Public Projects Manual 

Appendix H.4.8. 
 

2. The installation methods provided are for pipes carrying storm water or open flow run- 
off. All other closed pipeline systems shall be installed in accordance Norfolk Southern’s 
Pipe and Wire Program and the NSCE-8 

 
F. Demolition Procedures 

 
1. General 

 
a. Demolition plans are required for all spans over the track(s), for all spans 

adjacent to the track(s), if located on (or partially on) Railroad right-of-way; and 
in all situations where cranes will be situated on, over, or adjacent to Railroad 
right-of-way and within a distance of the boom length plus 15’-0” from the 
centerline of track. 

 
b. Railroad tracks and other Railroad property must be protected from damage 

during the procedure. 
 

c. A pre-demolition meeting shall be conducted with the Sponsor, the Railroad 
Engineer or their representative, and the key Contractor’s personnel prior to 
the start of the demolition procedure. 

 
d. The Railroad Engineer or his designated representative must be present  at 

the   site  during  the  entire  demolition procedure period. 
 

e. Existing, obsolete, bridge piers shall be removed to a sufficient depth below 
grade to enable restoration of the existing/proposed track ditch, but in no case 
less than 2’-0” below final grade. 

 
2. Submittal Requirements 

 
a. In addition to the submittal requirements outlined in Section 5.A.2 of these 

provisions, the Contractor shall submit the following for approval by the 
Railroad Engineer: 

 
(1) A plan showing the location of cranes, horizontally and vertically, 

operating radii, with delivery or disposal locations shown. The 
location of all tracks and other Railroad facilities as well as all 
obstructions such as wire lines, poles, adjacent structures, etc. must 
also be shown. 

 
(2) Rating sheets showing cranes or lifting devices to be adequate for 

150% of the actual weight of the pick, including all rigging 
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components.   A complete set of crane charts, including crane, 
counterweight, and boom nomenclature is to be submitted. Safety 
factors that may have been “built-in” to the crane charts are not to be 
considered when determining the 150% factor of safety. 

 
(3) Plans and computations showing the weight of the pick must be 

submitted.   Calculations shall be made from plans of the existing 
structure showing complete and sufficient details with supporting 
data for the demolition the structure. If plans do not exist, lifting 
weights must be calculated from field measurements.   The field 
measurements are to be made under the supervision of the 
Registered Professional Engineer submitting the procedure and 
calculations. 

 
(4) The Contractor shall provide a sketch of all rigging components from 

the crane’s hook block to the beam. Catalog cuts or information 
sheets of all rigging components with their lifting capacities shall be 
provided. All rigging must be adequate for 150% of the actual weight 
of the pick. Safety factors that may have been “built-in” to the rating 
charts are not to be considered when determining the 150% factor of 
safety. All rigging components shall be clearly identified and tagged 
with their rated lifting capacities. The position of the rigging in the 
field shall not differ from what is shown on the final plan without prior 
review from the Sponsor and the Railroad. 

 
(5) A complete demolition procedure, including the order of lifts, time 

required for each lift, and any repositioning or re-hitching of the crane 
or cranes. 

 
(6) Design and supporting calculations for the temporary support of 

components, including but not limited to the stability of the 
superstructure during the temporary condition, temporary girder tie- 
downs and falsework. 

 
3. Overhead Demolition Debris Shield 

 
a. The demolition debris shield shall be installed prior to the demolition of the 

bridge deck or other relevant portions of the superstructure over the track area 
to catch all falling debris. 

 
b. The demolition debris shield shall provide a minimum vertical clearance as 

specified in Section 4.A.1 of these provisions or maintain the existing vertical 
clearance if the existing clearance is less than that specified in Section 4.A.1. 

 
c. The Contractor shall include the demolition debris shield installation/removal 

means and methods as part of the proposed Demolition procedure submission. 
 

d. The Contractor shall submit the demolition debris shield design and supporting 
calculations for approval by the Railroad Engineer. 
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e. The demolition debris shield shall have a minimum design load of 50 pounds 
per square foot plus the weight of the equipment, debris, personnel, and other 
loads to be carried. 

 
f. The Contractor shall include the proposed bridge deck removal procedure in  its 

demolition means and methods and shall verify that the size and quantity of 
the demolition debris generated by the procedure does not exceed the shield 
design loads. 

 
g. The Contractor shall clean the demolition debris shield daily or more frequently 

as dictated either by the approved design parameters or as directed by the 
Railroad Engineer. 

 
4. Vertical Demolition Debris Shield 

 
a. A vertical demolition debris shield may be required for substructure removals 

in close proximity to the Railroad’s track and other facilities, as determined by 
the Railroad Engineer. 

 
G. Erection & Hoisting Procedures 

 
1. General 

 
a. Erection plans are required for all spans over the track(s), for all spans adjacent 

to the track(s), if located on (or partially on) Railroad right-of-way; and in all 
situations where cranes will be situated on, over, or adjacent to Railroad right- 
of-way and within a distance of the boom length plus 15’-0” from the 
centerline of track. 

 
b. Railroad tracks and other Railroad property must be protected from damage 

during the erection procedure. 
 

c. A pre-erection meeting shall be conducted with the Sponsor, the Railroad 
Engineer or their representative, and the key Contractor’s personnel prior to 
the start of the erection procedure. 

 
d. The Railroad Engineer or his designated representative must be present  at 

the  site  during  the  entire  erection procedure period. 
 

e. For field splices located over Railroad property, a minimum of 50% of the holes 
for each connection shall be filled with bolts or pins prior to releasing the  
crane. A minimum of 50% of the holes filled shall be filled with bolts. All bolts 
must be appropriately tightened. Any changes to previously approved field 
splice locations must be submitted to the Railroad for review and approval. 
Refer to Norfolk Southern’s Overhead Grade Separation Design Criteria for 
additional splice details (Norfolk Southern Public Projects Manual Appendix 
H.1, Section 4.A.3.). 

 
2. Submittal Requirements 
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a. In addition the submittal requirements outlined in Section 5.A.2 of these 
provisions, the Contractor shall submit the following for approval by the 
Railroad Engineer: 

 
(1) As-built beam seat elevations - All as-built bridge seats and top of rail 

elevations shall be furnished to the Railroad Engineer for review and 
verification at least 30 days in advance of the erection, to ensure that 
minimum vertical clearances as approved in the plans will be achieved. 

 
(2) A plan showing the location of cranes, horizontally and vertically, 

operating radii, with delivery or staging locations shown. The location 
of all tracks and other Railroad facilities as well as all obstructions such 
as wire lines, poles, adjacent structures, etc. must also be shown. 

 
(3) Rating sheets showing cranes or lifting devices to be adequate for 

150% of the actual weight of the pick, including all rigging 
components.   A complete set of crane charts, including crane, 
counterweight, and boom nomenclature is to be submitted. Safety 
factors that may have been “built-in” to the crane charts are not to be 
considered when determining the 150% factor of safety. 

 
(4) Plans and computations showing the weight of the pick must be 

submitted.   Calculations shall be made from plans of the 
proposed structure showing complete and sufficient details with 
supporting data for the erection of the structure. If plans do not 
exist, lifting weights must be calculated from field measurements. 
The field measurements are to be made under the supervision of 
the Registered Professional Engineer submitting the procedure and 
calculations. 

 
(5) The Contractor shall provide a sketch of all rigging components from 

the crane’s hook block to the beam. Catalog cuts or information 
sheets of all rigging components with their lifting capacities shall be 
provided. All rigging must be adequate for 150% of the actual weight 
of the pick. Safety factors that may have been “built-in” to the rating 
charts are not to be considered when determining the 150% factor of 
safety. All rigging components shall be clearly identified and tagged 
with their rated lifting capacities. The position of the rigging in the 
field shall not differ from what is shown on the final plan without prior 
review from the Sponsor and the Railroad. 

 
(6) A complete erection procedure, including the order of lifts, time 

required for each lift, and any repositioning or re-hitching of the crane 
or cranes. 

 
(7) Design and supporting calculations for the temporary support of 

components, including but not limited to temporary girder tie-downs 
and falsework. 

 
H. Blasting: 
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1. The  Contractor  shall  obtain  advance  approval  of  the  Railroad Engineer and the 
Sponsor Engineer for use of explosives on or adjacent to Railroad property.   The 
request for permission to use explosives shall include a detailed blasting plan. If 
permission for use of explosives is granted, the Contractor will be required to 
comply with the following: 

 
a. Blasting shall be done with light charges under the direct supervision  of  a 

responsible  officer  or  employee  of  the Contractor and a licensed blaster. 
 

b. Electric detonating fuses shall not be used because of the possibility of 
premature explosions resulting from operation of two-way radios. 

 
c. No blasting shall be done without the presence of the Railroad Engineer or his 

authorized representative.   At least 72 hours advance notice to the person 
designated in the Railroad’s notice of authorization to proceed (see 
paragraph 2.B) will be required to arrange for the presence of an authorized 
Railroad representative and such flagging as the Railroad may require. 

 
d. Have at the job site adequate equipment, labor and materials and allow 

sufficient time to clean up debris resulting from the blasting without delay to 
trains, as well as correcting at his expense any track misalignment or other 
damage to Railroad property  resulting  from  the  blasting  as  directed  by 
the Railway’s authorized representative.   If his actions result in delay of 
trains, the Contractor shall bear the entire cost thereof. 

 
e. The blasting Contractor shall have a copy of the approved blasting plan on hand 

while on the site. 
 

f. Explosive materials or loaded holes shall not be left unattended at the blast 
site. 

 
g. A seismograph shall be placed on the track shoulder adjacent to each blast 

which will govern the peak particle velocity of two inches per second. 
Measurement shall also be taken on the ground adjacent to structures as 
designated by a qualified and independent blasting consultant. The Railroad 
reserves the option to direct the placement of additional seismographs at 
structures or other locations of concern, without regard to scaled distance. 

 
h. After each blast, the blasting Contractor shall provide a copy of their drill log 

and blast report, which includes number of holes, depth of holes, number of 
decks, type and pounds of explosives used per deck. 

 
i. The Railroad may require top of rail elevations and track centers taken before, 

during and after the blasting and excavation operation to check for any track 
misalignment resulting from the Contractor’s activities. 

 
2. The Railroad representative will: 

 
a. Determine approximate location of trains and advise the Contractor the 

appropriate amount of time available for the blasting operation and clean 
up. 
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b. Have the authority to order discontinuance of blasting if, in his opinion, blasting 
is too hazardous or is not in accord with these special provisions. 

 
3. The Contractor must hire, at no expense to the Railroad, a qualified and independent 

blasting consultant to oversee the use of explosives. The blasting consultant will: 
 

a. Review the Contractor’s proposed drilling and loading patterns, and with the 
blasting consultant’s personnel and instruments, monitor the blasting 
operations. 

 
b. Confirm that the minimum amounts of explosives are used to remove the rock. 

 
c. Be empowered to intercede if he concludes that the Contractor’s blasting 

operations are endangering the Railway. 
 

d. Submit a letter acknowledging that he has been engaged to oversee the entire 
blasting operation and that he approves of the blasting plan. 

 
e. Furnish copies of all vibration readings to the Railroad representative 

immediately after each blast. The representative will sign and date the 
seismograph tapes after each shot to verify the readings are for that specific 
shot. 

 
f. Advise the Railroad representative as to the safety of the operation and notify 

him of any modifications to the blasting operation as the work progresses. 
 

4. The request for permission to use explosives on the Railroad’s Right-of-Way shall 
include a blasting proposal providing the following details: 

 
a. A drawing which shows the proposed blasting area, location of nearest hole 

and distance to Railway structures, all with reference to the centerline of track. 
 

b. Hole diameter. 
 

c. Hole spacing and pattern. 
 

d. Maximum depth of hole. 
 

e. Maximum number of decks per hole. 
 

f. Maximum pounds of explosives per hole. 
 

g. Maximum pounds of explosives per delay. 
 

h. Maximum number of holes per detonation. 
 

i. Type of detonator and explosives to be used. (Electronic detonating devices 
will not be permitted). Diameter of explosives if different from hole diameter. 

 
j. Approximate dates and time of day when the explosives are to be detonated. 

 
k. Type of flyrock protection. 
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l. Type and patterns of audible warning and all clear signals to be used before 
and after each blast. 

 
m. A copy of the blasting license and qualifications of the person directly in charge 

of the blasting operation, including their name, address and telephone number. 
 

n. A copy of the Authority’s permit granting permission to blast on the site. 
 

o. A letter from the blasting consultant acknowledging that he has been engaged 
to oversee the entire blasting operation and that he approves of the blasting 
plan. 

 
p. In addition to the insurance requirements outlined in Paragraph 14 of these 

Provisions, A certificate of insurance from the Contractor’s insurer stating the 
amount of coverage for XCU (Explosive Collapse and Underground Hazard) 
insurance and that XCU Insurance is in force for this project. 

 
q. A copy of the borings and Geotechnical information or report. 

 
I. Track Monitoring 

 
1. At the direction of the Railroad Engineer, any activity that has the potential to disturb 

the Railroad track structure may require the Contractor to submit a detailed track 
monitoring program for approval by the Railroad Engineer. 

 
2. The program shall specify the survey locations, the distance between the location  

points, and frequency of monitoring before, during, and after construction. Railroad 
reserves the right to modify the survey locations and monitoring frequency as necessary 
during the project. 

 
3. The survey data shall be collected in accordance with the approved frequency and 

immediately furnished to the Railroad Engineer for analysis. 
 

4. If any movement has occurred as determined by the Railroad Engineer, the Railroad will 
be immediately notified. Railroad, at its sole discretion, shall have the right to 
immediately require all Contractor operations to be ceased and determine what 
corrective action is required. Any corrective action required by the Railroad or  
performed by the Railroad including the monitoring of corrective action of the  
Contractor will be at project expense. 

 
J. Maintenance of Railroad Facilities: 

 
1. The Contractor will be required to maintain all ditches and drainage structures free of 

silt or other obstructions which may result from his operations and provide and 
maintain any erosion control measures as required.   The Contractor will promptly 
repair eroded areas within Railroad rights-of-way and repair any other damage to the 
property of the Railroad or its tenants. 

 
2. If, in the course of construction, it may be necessary to block a ditch, pipe or other 

drainage facility, temporary pipes, ditches or other drainage facilities shall be installed   
to maintain adequate drainage, as approved by the Railroad Engineer. Upon completion 
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of the work, the temporary facilities shall be removed and the permanent facilities 
restored. 

 
3. All such maintenance and repair of damages due to the Contractor’s operations shall be 

done at the Contractor’s expense. 
 

K. Storage of Materials and Equipment: 
 

1. Materials and equipment shall not be stored where they will interfere with  
Railroad operations, nor on the rights-of-way of the Railroad without first having 
obtained permission from the Railroad Engineer, and such permission will be with  
the understanding that the Railroad will not be liable for damage to such material and 
equipment from any cause and that the Railroad Engineer may move or require the 
Contractor to move, at the Contractor’s expense, such material and equipment. 

 
2. All grading or construction machinery that is left parked near the track 

unattended by a watchman shall be effectively immobilized so that it cannot be moved 
by unauthorized persons. The Contractor shall protect, defend, indemnify and 
save Railroad, and any associated, controlled or affiliated corporation, harmless 
from and against all losses, costs, expenses, claim or liability for loss or damage to 
property or the loss of life or personal injury, arising out of or incident to the 
Contractor’s failure to immobilize grading or construction machinery. 

 
L. Cleanup: 

 
1. Upon completion of the work, the Contractor shall remove from within the limits of the 

Railroad rights-of-way, all machinery, equipment, surplus materials, falsework, rubbish 
or temporary buildings of the Contractor, and leave said rights-of-way in a neat 
condition satisfactory to the Railroad Engineer or his authorized representative. 

 
6. DAMAGES: 

 
A. The Contractor shall assume all liability for any and all damages to his work, employees, servants, 

equipment and materials caused by Railroad traffic. 
 

B. Any cost incurred by the Railroad for repairing damages to its property or to property of its 
tenants, caused by or resulting from the operations of the Contractor, shall be paid directly 
to the Railroad by the Contractor. 

 
7. FLAGGING SERVICES: 

 
A. Requirements: 

 
1. Flagging services will not be provided until the Contractor’s insurance has been 

reviewed & approved by the Railroad. 
 

2. Under the terms of the agreement between the Sponsor and the Railroad, the Railroad 
has sole authority to determine the need for flagging required to protect its operations. 
In general, the requirements of such services will be whenever the Contractor’s 
personnel or equipment are or are likely to be, working on the Railroad’s right-of- 
way, or across, over, adjacent to, or under a track, or when such work has 
disturbed or is likely to disturb a Railroad structure or the Railroad roadbed or 
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surface and alignment of any track to such extent that the movement of trains 
must be controlled by flagging. 

 
3. Normally, the Railroad will assign one flagman to a project; but in some cases, 

more than one may be necessary, such as yard limits where three (3) flagmen may be 
required.   However, if the Contractor works within distances  that  violate 
instructions  given  by  the  Railroad’s  authorized representative or performs work 
that has   not been scheduled with the Railroad’s authorized representative, a 
flagman or flagmen may be required full time until the project has been completed. 

 
4. For Projects exceeding 30 days of construction, Contractor shall provide the flagmen a 

small work area with a desk/counter and chair within the field/site trailer, including the 
use of bathroom facilities, where the flagman can check in/out with the Project, as well 
as to the flagman’s home terminal. The work area should provide access to two (2) 
electrical outlets for recharging radio(s), and a laptop computer; and have the ability to 
print off needed documentation and orders as needed at the field/site trailer. This 
should aid in maximizing the flagman’s time and efficiency on the Project. 

 
 

B. Scheduling and Notification: 
 

1. The Contractor’s work requiring Railroad flagging should be scheduled to limit the 
presence of a flagman at the site to a maximum of 50 hours per week.   The 
Contractor shall receive Railroad approval of work schedules requiring a flagman’s 
presence in excess of 40 hours per week. 

 
2. Not later than the time that approval is initially requested to begin work on 

Railroad right-of-way, Contractor shall furnish to the Railroad and the   Sponsor a 
schedule for all work required to complete the portion of the project within Railroad 
right-of-way and arrange  for  a  job  site  meeting  between  the  Contractor,  the 
Sponsor, and the Railroad’s authorized representative. Flagman or Flagmen may not be 
provided until the job site meeting has been conducted and the Contractor’s work 
scheduled. 

 
3. The Contractor will be required to give the Railroad representative at least 10 working 

days of advance written notice of intent to begin work within Railroad right-of- 
way in accordance with this special provision.   Once begun, when such work is 
then suspended at any time, or for any reason, the Contractor will be required to 
give the Railroad representative at least 3 working days of advance notice before 
resuming work on Railroad right-of-way.   Such notices shall include sufficient details 
of the proposed work to enable the Railroad representative to determine if flagging will 
be required. If such notice is in writing, the Contractor shall furnish the Engineer a 
copy; if notice is given verbally, it shall be confirmed in writing with copy to the 
Engineer.   If flagging is required, no work shall be undertaken until the flagman, or 
flagmen are present at the job site. It may take up to 30 days to obtain flagging 
initially from the Railroad.   When flagging begins, the flagman is usually assigned 
by the Railroad to work at the project site on a continual basis until no longer 
needed and cannot be called for on a spot basis.   If flagging becomes unnecessary 
and is suspended, it may take up to 30 days to again obtain from the Railroad. 
Due to Railroad labor agreements, it is necessary to give 5 working days notice before 
flagging service may be discontinued and responsibility for payment stopped. 
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4. If, after the flagman is assigned to the project site, an emergency arises that 
requires the flagman’s presence elsewhere, then the Contractor shall delay work on 
Railroad right-of-way until such time as the flagman is again available. Any additional 
costs resulting from such delay shall be borne by the Contractor and not the Sponsor or 
Railroad. 

 
C. Payment: 

 
1. The Sponsor will be responsible for paying the Railroad directly for any and all costs of 

flagging which may be required to accomplish the construction. 
 

2. The estimated cost of flagging is the current rate per day based on a 10-hour work day. 
This cost includes the base pay for the flagman, overhead, and includes a per diem 
charge for travel expenses, meals and lodging.   The charge to the Sponsor by the 
Railroad will be the actual cost based on the rate of pay for the Railroad’s employees 
who are available for flagging service at the time the service is required. 

 
3. Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more than 

12 hours a day will result in overtime pay at 1 and 1/2 times the appropriate rate. 
Work by a flagman in excess of 12 hours per day will result in overtime at 2 times   
the appropriate rate. If work is performed on a holiday, the flagging rate is 2 and 1/2 
times the normal rate. 

 
4. Railroad work involved in preparing and handling bills will also be charged to the 

Sponsor.   Charges to the   Sponsor by the Railroad  shall  be  in  accordance  with 
applicable  provisions  of Subchapter B, Part 140, Subpart I and Subchapter G, Part 
646, Subpart B of the Federal-Aid Policy Guide issued by the Federal Highway 
Administration on December 9, 1991, including all current amendments.   Flagging 
costs are subject to change.   The above estimates of flagging costs are provided for 
information only and are not binding in any way. 

 
D. Verification: 

 
1. Railroad’s  flagman  will  electronically  enter  flagging  time  via Railroad’s electronic 

billing system. Any complaints concerning flagging must be resolved in a timely 
manner. If the need for flagging is questioned,  please  contact the Railroad Engineer. 
All  verbal  complaints  will  be confirmed in writing by the Contractor within 5  
working days with a copy to the Sponsor’s Engineer.   Address all written 
correspondence electronically to Railroad Engineer. 

 
2. The Railroad flagman assigned to the project will be responsible for notifying the 

Sponsor Engineer upon arrival at the job site on the first day (or as soon thereafter as 
possible) that flagging services begin and on the last day that he performs such services 
for each separate period that services are provided.   The Sponsor’s Engineer will 
document such notification in the project records. When requested, the Sponsor’s 
Engineer will also sign the flagman’s diary showing daily time spent and activity at the 
project site. 

 
8. HAUL ACROSS RAILROAD TRACK: 
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A. Where the plans show or imply that materials of any nature must be hauled across Railroad’s 
track, unless the plans clearly show that the Sponsor has included arrangements for such 
haul in its agreement with the Railroad, the Contractor will be required to make all necessary 
arrangements with the Railroad  regarding  means  of  transporting  such  materials  across 
the Railroad’s track. The Contractor or Sponsor will be required to bear all costs incidental to 
such crossings whether services are performed by his own forces or by Railroad personnel. 

 
B. No crossing may be established for use of the Contractor for transporting materials or 

equipment across the tracks of the Railroad unless specific authority for its installation, 
maintenance, necessary watching and flagging thereof and removal, until a temporary private 
crossing agreement has been executed between the Contractor and Railroad. The approval 
process for an agreement normally takes 90 days. 

 
9. WORK FOR THE BENEFIT OF THE CONTRACTOR: 

 
A. All temporary or permanent changes in wire lines or other facilities which are considered 

necessary to the project are shown on the plans; included in the force account agreement 
between the Sponsor and the Railroad or will be covered by appropriate revisions to same 
which will be initiated and approved by the Sponsor and/or the Railroad. 

 
B. Should the Contractor desire any changes in addition to the above, then he shall make separate 

arrangements with the Railroad for same to be accomplished at the Contractor’s expense. 
 

10. COOPERATION AND DELAYS: 
 

A. It shall be the Contractor’s responsibility to arrange a schedule with the Railroad  for 
accomplishing  stage  construction  involving  work  by  the Railroad or tenants of the 
Railroad.   In arranging his schedule he shall ascertain, from the Railroad, the lead time 
required for assembling crews and materials and shall make due allowance therefore. 

 
B. No charge or claim of the Contractor against either the Sponsor or the Railroad will be allowed 

for hindrance or delay on account of railroad traffic; any work done by the Railroad or 
other delay incident to or necessary for safe maintenance of railroad traffic or for any 
delays due to compliance with these special provisions. 

 
11. TRAINMAN’S WALKWAYS: 

 
A. Along the outer side of each exterior track of multiple operated track, and on each side of single 

operated track, an unobstructed continuous space suitable for trainman’s use in walking 
along trains, extending to a line not less than 10 feet from centerline of track, shall be  
maintained. Any temporary impediments to walkways and track drainage encroachments or 
obstructions allowed during work hours while Railroad’s protective service is provided shall   
be removed before the close of each work day.   If there is any excavation near the 
walkway, a handrail, with 10’-0” minimum clearance from centerline of track, shall be placed 
and must conform to AREMA and/or FRA standards. 

 
12. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHT-OF-WAY: 

 
A. The Contractor and/or the Sponsor’s personnel authorized to perform work on Railroad’s 

property as specified in Section 2 above are not required to complete Norfolk Southern Roadway 
Worker Protection Training; However the Contractor and the Sponsor’s personnel must be 
familiar with Norfolk Southern’s standard operating rules and guidelines, should conduct 
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themselves accordingly, and may be removed from the property for failure to follow these 
guidelines. 

 
B. All persons shall wear hard hats.   Appropriate eye and hearing protection must be used. 

Working in shorts is prohibited. Shirts must cover shoulders, back and abdomen. Working in 
tennis or jogging shoes, sandals, boots with high heels, cowboy and other slip-on type boots is 
prohibited.   Hard-sole, lace-up footwear, zippered boots or boots cinched up with straps 
which fit snugly about the ankle are adequate. Wearing of safety boots is strongly 
recommended. In  the  vicinity  of  at-grade  crossings,  it  is  strongly recommended that 
reflective vests be worn. 

 
C. No one is allowed within 25’ of the centerline of track without specific authorization from 

the flagman. 
 

D. All persons working near track while train is passing are to lookout for dragging bands, 
chains and protruding or shifted cargo. 

 
E. No one is allowed to cross tracks without specific authorization from the flagman. 

 
F. All welders and cutting torches working within 25’ of track must stop when train is passing. 

 
G. No steel tape or chain will be allowed to cross or touch rails without permission from the 

Railroad. 
 

13. GUIDELINES FOR EQUIPMENT ON RAILROAD RIGHT-OF-WAY: 
 

A. No crane or boom equipment will be allowed to set up to work or park within boom distance 
plus 15’ of centerline of track without specific permission from Railroad official and flagman. 

 
B. No crane or boom equipment will be allowed to foul track or lift a load over the track without 

flag protection and track time. 
 

C. All employees will stay with their machines when crane or boom equipment is pointed toward 
track. 

 
D. All cranes and boom equipment under load will stop work while train is passing (including 

pile driving). 
 

E. Swinging loads must be secured to prevent movement while train is passing. 
 

F. No loads will be suspended above a moving train. 
 

G. No equipment will be allowed within 25’ of centerline of track without specific 
authorization of the flagman. 

 
H. Trucks, tractors or any equipment will not touch ballast line without specific permission from 

Railroad official and flagman. Orange construction fencing may be required as directed. 
 

I. No equipment or load movement within 25’ or above a standing train or Railroad 
equipment without specific authorization of the flagman. 
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J. All operating equipment within 25’ of track must halt operations when a train is passing. 
All other operating equipment may be halted by the flagman if the flagman views the 
operation to be dangerous to the passing train. 

 
K. All equipment, loads and cables are prohibited from touching rails. 

 
L. While clearing and grubbing, no vegetation will be removed from Railroad embankment 

with  heavy equipment without specific permission from the Railroad Engineer and flagman. 
 

M. No equipment or materials will be parked or stored on Railroad’s property unless specific 
authorization is granted from the Railroad Engineer. 

 
N. All unattended equipment that is left parked on Railroad property shall be effectively 

immobilized so that it cannot be moved by unauthorized persons. 
 

O. All cranes and boom equipment will be turned away from track after each work day or whenever 
unattended by an operator. 

 
P. Prior to performing any crane operations, the Contractor shall establish a single point of contact 

for the Railroad flagman to remain in communication with at all times. Person must also be in 
direct contact with the individual(s) directing the crane operation(s). 

 
14. INSURANCE: 

 
A. In addition to any other forms of insurance or bonds required under the terms of the contract  

and specifications, the Prime Contractor will be required to carry insurance of the following kinds 
and amounts: 

 
1. a. Commercial General Liability Insurance having a combined single limit of not 

less than $2,000,000 per occurrence for all loss, damage, cost and expense, including 
attorneys' fees, arising out of bodily injury liability and property damage liability during 
the policy period. Said policy shall include explosion, collapse, and underground hazard 
(XCU) coverage, shall be endorsed to name Railroad specified in item A.2.c. below both 
as the certificate holder and as an additional insured, and shall include a severability of 
interests provision. 

 
b. Automobile Liability Insurance with a combined single limit of not less than 
$1,000,000 each occurrence for injury to or death of persons and damage to or loss or 
destruction of property. Said policy or policies shall be endorsed to name Railroad 
specified in item A.2.c. below both as the certificate holder and as an additional insured 
and shall include a severability of interests provision. 

 
2. Railroad Protective Liability Insurance having a combined single limit of not less than 

$2,000,000 each occurrence and $6,000,000 in the aggregate applying separately to 
each annual period. If the project involves track over which passenger trains operate, 
the insurance limits required are not less than a combined single limit of $5,000,000 
each occurrence and $10,000,000 in the aggregate applying separately to each annual 
period. Said policy shall provide coverage for all loss, damage or expense arising from 
bodily injury and property damage liability, and physical damage to property attributed 
to acts or omissions at the job site. 

 
The standards for the Railroad Protective Liability Insurance are as follows: 
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a. The insurer must be rated A- or better by A.M. Best Railroad, Inc. 
NOTE: NS does not accept from insurers Chartis (AIG or Affiliated Company 
including Lexington Insurance Company), Hudson Group or ACE or Affiliated 
Company. 

 
b. The policy must be written using one of the following combinations of 

Insurance Services Office (“ISO”) Railroad Protective Liability Insurance Form 
Numbers: 

(1)  CG 00 35 01 96 and CG 28 31 10 93; or 
(2)  CG 00 35 07 98 and CG 28 31 07 98; or 
(3)  CG 00 35 10 01; or 
(4)  CG 00 35 12 04; or 
(5)  CG 00 35 12 07; or 
(6)  CG 00 35 04 13. 

 
c. The named insured shall read: 

 
(As named in the Project Agreement with Project Sponsor) 
Three Commercial Place 
Norfolk, Virginia 23510-2191 
Attn: S. W. Dickerson Risk Management 

 
(NOTE: Railroad does not share coverage on RRPL with any other entity on 
this policy) 

 
d. The description of operations must appear on the Declarations, must match the 

project description in this agreement, and must include the appropriate  
Sponsor project and contract identification numbers. 

 
e. The job location must appear on the Declarations and must include the city, 

state, and appropriate highway name/number. NOTE: Do not include any 
references to milepost, valuation station, or mile marker on the insurance 
policy. 

 
f. The name and address of the prime Contractor must appear on the 

Declarations. 
 

g. The name and address of the Sponsor must be identified on the Declarations as 
the “Involved Governmental Authority or Other Contracting Party.” 

 
h. Other endorsements/forms that will be accepted are: 

 
(1) Broad Form Nuclear Exclusion – Form IL 00 21 
(2) 30-day Advance Notice of Non-renewal or cancellation 
(3) Required State Cancellation Endorsement 
(4) Quick Reference or Index Form CL/IL 240 

 
i. Endorsements/forms that are NOT acceptable are: 
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(1) Any Pollution Exclusion Endorsement except CG 28 31 
(2) Any Punitive or Exemplary Damages Exclusion 
(3) Known injury or Damage Exclusion form CG 00 59 
(4) Any Common Policy Conditions form 
(5) Any other endorsement/form not specifically authorized in item no. 2.h 
above. 

 
B. If any part of the work is sublet, similar insurance, and evidence thereof as specified in A.1 above, 

shall be provided by or on behalf of the subcontractor to cover its operations on Railroad’s right  
of way. 

 
C. All insurance required under the preceding subsection A shall be underwritten by insurers and be 

of such form and content, as may be acceptable to the Company. Prior to entry on Railroad 
right-of-way, the original Railroad Protective Liability Insurance Policy shall be submitted by the 
Prime Contractor to the Department at the address below for its review and transmittal to the 
Railroad. In addition, certificates of insurance evidencing the Prime Contractor’s and any 
subcontractors’ Commercial General Liability Insurance shall be issued to the Railroad and the 
Department at the addresses below, and forwarded to the Department for its review and 
transmittal to the Railroad. The certificates of insurance shall state that the insurance coverage 
will not be suspended, voided, canceled, or reduced in coverage or limits without (30) days 
advance written notice to Railroad and the Department. No work will be permitted by Railroad 
on its right-of-way until it has reviewed and approved the evidence of insurance required herein. 

 
SPONSOR: RAILROAD: 

Risk Management 
Norfolk Southern Railway Company 
Three Commercial Place 
Norfolk, Virginia 23510-2191 

 
D. The insurance required herein shall in no way serve to limit the liability of Sponsor or its 

Contractors under the terms of this agreement. 
 

E. Insurance Submission Procedures 
 

1. Railroad will only accept initial insurance submissions via US Mail or Overnight carrier to 
the address noted in C above.  Railroad will NOT accept initial insurance submissions via 
email or faxes. Please provide point of contact information with the submission 
including a phone number and email address. 

 
2. Railroad requires the following two (2) forms of insurance in the initial insurance 

submission to be submitted under a cover letter providing details of the project and 
contact information: 

 
a. The full original or certified true countersigned copy of the railroad protective 

liability insurance policy in its entirely inclusive of all declarations, schedule of 
forms and endorsements along with the policy forms and endorsements. 

 
b. The  Contractor’s  commercial  general,  automobile,  and workers’ 

compensation  liability  insurance  certificate  of liability insurance 
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evidencing a combined single limit of a minimum of $2M per occurrence 
of general and $1M per occurrence of automobile liability insurance 
naming Norfolk Southern  Railway  Company,  Three  Commercial  Place, 
Norfolk, VA 23510 as the certificate holder and as an additional  insured 
on  both  the  general  and  automobile liability insurance policy. 

 
3. It should be noted that the Railroad does not accept notation of Railroad   

Protective insurance on a certificate of liability insurance form or Binders as 
Railroad must have the full original countersigned policy.  Further, please note that 
mere receipt of the policy is not the only issue but review for compliance. Due to 
the number of projects system-wide, it typically takes a minimum of 30-45 days for the 
Railroad to review. 

 
15. FAILURE TO COMPLY: 

 
A. In the event the Contractor violates or fails to comply with any of the requirements of these 

Special Provisions: 
 

1. The Railroad Engineer may require that the Contractor vacate Railroad property. 
 

2. The Sponsor’s Engineer may withhold all monies due the Contractor on monthly 
statements. 

 
B. Any such orders shall remain in effect until the Contractor has remedied the situation to the 

satisfaction of the Railroad Engineer and the Sponsor’s Engineer. 
 

16. PAYMENT FOR COST OF COMPLIANCE: 
 

A. No separate payment will be made for any extra cost incurred on account of compliance 
with these special provisions. All such costs shall be included in prices bid for other items of the 
work as specified in the payment items. 

 
17. PROJECT INFORMATION 

 

A. Date:                                                        May 15, 2018 
B. NS File No.: BR0017577 _ 
C. NS Milepost: R-89.15 _ 
D. Sponsor’s Project No.: B-5352 _ 
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B-5352 P-1  Rockingham County 

PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 
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NATIONWIDE PERMIT 23
DEPARTMENT OF THE ARMY

CORPS OF ENGINEERS
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS

FEDERAL REGISTER
AUTHORIZED MARCH 19, 2017

Approved Categorical Exclusions. Activities undertaken, assisted, authorized, regulated, 
funded, or financed, in whole or in part, by another Federal agency or department where:

(a) That agency or department has determined, pursuant to the Council on 
Environmental Quality's implementing regulations for the National Environmental Policy Act
(40 CFR part 1500 et seq.), that the activity is categorically excluded from the requirement to
prepare an environmental impact statement or environmental assessment analysis, because it
is included within a category of actions which neither individually nor cumulatively have a 
significant effect on the human environment; and

(b) The Office of the Chief of Engineers (Attn: CECW-CO) has concurred with that 
agency’s or department’s determination that the activity is categorically excluded and 
approved the activity for authorization under NWP 23. 

The Office of the Chief of Engineers may require additional conditions, including pre-
construction notification, for authorization of an agency’s categorical exclusions under this 
NWP.

Notification: Certain categorical exclusions approved for authorization under this NWP
require the permittee to submit a pre-construction notification to the district engineer prior to
commencing the activity (see general condition 32). The activities that require pre-
construction notification are listed in the appropriate Regulatory Guidance Letters. 
(Authorities: Sections 10 and 404) 

Note: The agency or department may submit an application for an activity believed to be 
categorically excluded to the Office of the Chief of Engineers (Attn: CECW-CO). Prior to
approval for authorization under this NWP of any agency's activity, the Office of the Chief of 
Engineers will solicit public comment. As of the date of issuance of this NWP, agencies with
approved categorical exclusions are: the Bureau of Reclamation, Federal Highway 
Administration, and U.S. Coast Guard. Activities approved for authorization under this NWP
as of the date of this notice are found in Corps Regulatory Guidance Letter 05-07, which is
available at: http://www.usace.army.mil/Portals/2/docs/civilworks/RGLS/rgl05-07.pdf. Any
future approved categorical exclusions will be announced in Regulatory Guidance Letters and
posted on this same web site.
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NATIONWIDE PERMIT GENERAL CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on
authorized facilities in navigable waters of the United States.

(c) The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure or work herein
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative, 
said structure or work shall cause unreasonable obstruction to the free navigation of the 
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers,
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense
to the United States. No claim shall be made against the United States on account of any such 
removal or alteration.

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity)
of an important spawning area are not authorized.

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent
practicable.

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity
authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic
pollutants in toxic amounts (see section 307 of the Clean Water Act).
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply 
intake structures or adjacent bank stabilization. 

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water,
and/or restricting its flow must be minimized to the maximum extent practicable.

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization, storm water management activities, and 
temporary and permanent road crossings, except as provided below. The activity must be 
constructed to withstand expected high flows. The activity must not restrict or impede the 
passage of normal or high flows, unless the primary purpose of the activity is to impound water 
or manage high flows. The activity may alter the pre-construction course, condition, capacity,
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or 
relocation activities).

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements.

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and
all exposed soil and other fills, as well as any work below the ordinary high water mark or 
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate.

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable
NWP general conditions, as well as any activity-specific conditions added by the district
engineer to an NWP authorization. 

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete
project.

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a 
“study river” for possible inclusion in the system while the river is in an official study status, 
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unless the appropriate Federal agency with direct management responsibility for such river, 
has determined in writing that the proposed activity will not adversely affect the Wild and 
Scenic River designation or study status.

(b) If a proposed NWP activity will occur in a component of the National Wild and
Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, the permittee must 
submit a pre-construction notification (see general condition 32). The district engineer will 
coordinate the PCN with the Federal agency with direct management responsibility for that
river. The permittee shall not begin the NWP activity until notified by the district engineer that 
the Federal agency with direct management responsibility for that river has determined in
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River 
designation or study status. 

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate 
Federal land management agency responsible for the designated Wild and Scenic River or 
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management,
U.S. Fish and Wildlife Service). Information on these rivers is also available at:
http://www.rivers.gov/.

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands. 

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered
species or a species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical
habitat of such species. No activity is authorized under any NWP which “may affect” a listed 
species or critical habitat, unless ESA section 7 consultation addressing the effects of the 
proposed activity has been completed. Direct effects are the immediate effects on listed species 
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed
species and critical habitat that are caused by the NWP activity and are later in time, but still
are reasonably certain to occur.

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. If pre-construction notification is required for the proposed activity, 
the Federal permittee must provide the district engineer with the appropriate documentation to 
demonstrate compliance with those requirements. The district engineer will verify that the 
appropriate documentation has been submitted. If the appropriate documentation has not been
submitted, additional ESA section 7 consultation may be necessary for the activity and the 
respective federal agency would be responsible for fulfilling its obligation under section 7 of 
the ESA.

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if any listed species or designated critical habitat might be affected or is in the 
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not 
begin work on the activity until notified by the district engineer that the requirements of the 
ESA have been satisfied and that the activity is authorized. For activities that might affect
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that
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might be affected by the proposed activity or that utilize the designated critical habitat that 
might be affected by the proposed activity. The district engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated critical 
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of 
receipt of a complete pre- construction notification. In cases where the non-Federal applicant
has identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has
provided notification that the proposed activity will have “no effect” on listed species or critical
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has
not heard back from the Corps within 45 days, the applicant must still wait for notification from 
the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the 
district engineer may add species-specific permit conditions to the NWPs.

(e) Authorization of an activity by an NWP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person
subject to the jurisdiction of the United States to take a listed species, where "take" means to
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage 
in any such conduct. The word “harm” in the definition of “take'' means an act which actually
kills or injures wildlife. Such an act may include significant habitat modification or degradation
where it actually kills or injures wildlife by significantly impairing essential behavioral
patterns, including breeding, feeding or sheltering.

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take
permit with an approved Habitat Conservation Plan for a project or a group of projects that
includes the proposed NWP activity, the non-federal applicant should provide a copy of that 
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general
condition. The district engineer will coordinate with the agency that issued the ESA section
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated
incidental take were considered in the internal ESA section 7 consultation conducted for the 
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency 
that the proposed NWP activity and the associated incidental take were considered in the 
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district 
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP
activity.  The district engineer will notify the non-federal applicant within 45 days of receipt of 
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the 
proposed NWP activity or whether additional ESA section 7 consultation is required. 

(g) Information on the location of threatened and endangered species and their
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.nmfs.noaa.gov/pr/species/esa/ respectively.

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the 
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory 
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birds or eagles, including whether “incidental take” permits are necessary and available under 
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular
activity.

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places, the activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied.

(b) Federal permittees should follow their own procedures for complying with the 
requirements of section 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
district engineer with the appropriate documentation to demonstrate compliance with those 
requirements. The district engineer will verify that the appropriate documentation has been 
submitted. If the appropriate documentation is not submitted, then additional consultation
under section 106 may be necessary. The respective federal agency is responsible for fulfilling
its obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if the NWP activity might have the potential to cause effects to any historic
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on
the National Register of Historic Places, including previously unidentified properties. For such
activities, the pre-construction notification must state which historic properties might have the 
potential to be affected by the proposed NWP activity or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of, or potential for, the presence of historic
properties can be sought from the State Historic Preservation Officer, Tribal Historic 
Preservation Officer, or designated tribal representative, as appropriate, and the National 
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of section 106 of the National Historic Preservation Act. The district engineer 
shall make a reasonable and good faith effort to carry out appropriate identification efforts,
which may include background research, consultation, oral history interviews, sample field
investigation, and field survey. Based on the information submitted in the PCN and these 
identification efforts, the district engineer shall determine whether the proposed NWP activity
has the potential to cause effects on the historic properties. Section 106 consultation is not 
required when the district engineer determines that the activity does not have the potential to
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required
when the district engineer determines that the activity has the potential to cause effects on 
historic properties. The district engineer will conduct consultation with consulting parties 
identified under 36 CFR 800.2(c) when he or she makes any of the following effect 
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no 
adverse effect, or adverse effect.  Where the non-Federal applicant has identified historic 
properties on which the activity might have the potential to cause effects and so notified the 
Corps, the non-Federal applicant shall not begin the activity until notified by the district 
engineer either that the activity has no potential to cause effects to historic properties or that 
NHPA section 106 consultation has been completed. 
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(d) For non-federal permittees, the district engineer will notify the prospective
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA 
section 106 consultation is required.  If NHPA section 106 consultation is required, the district 
engineer will notify the non-Federal applicant that he or she cannot begin the activity until 
section 106 consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally
significantly adversely affected a historic property to which the permit would relate, or having 
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps, 
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that
circumstances justify granting such assistance despite the adverse effect created or permitted 
by the applicant. If circumstances justify granting the assistance, the Corps is required to
notify the ACHP and provide documentation specifying the circumstances, the degree of 
damage to the integrity of any historic properties affected, and proposed mitigation.  This 
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate 
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects
properties of interest to those tribes, and other parties known to have a legitimate interest in the
impacts to the permitted activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover
any previously unknown historic, cultural or archeological remains and artifacts while
accomplishing the activity authorized by this permit, you must immediately notify the district 
engineer of what you have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination 
required to determine if the items or remains warrant a recovery effort or if the site is eligible 
for listing in the National Register of Historic Places.

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research
Reserves. The district engineer may designate, after notice and opportunity for public 
comment, additional waters officially designated by a state as having particular environmental 
or ecological significance, such as outstanding national resource waters or state natural 
heritage sites. The district engineer may also designate additional critical resource waters after 
notice and opportunity for public comment.

(a) Discharges of dredged or fill material into waters of the United States are not
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent 
to such waters.

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 
54, notification is required in accordance with general condition 32, for any activity proposed in
the designated critical resource waters including wetlands adjacent to those waters. The district
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal.
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and
cumulative adverse environmental effects are no more than minimal:

(a) The activity must be designed and constructed to avoid and minimize adverse
effects, both temporary and permanent, to waters of the United States to the maximum extent
practicable at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
individual and cumulative adverse environmental effects are no more than minimal.

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be 
more environmentally appropriate or the adverse environmental effects of the proposed 
activity are no more than minimal, and provides an activity-specific waiver of this
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification,
the district engineer may determine on a case-by-case basis that compensatory mitigation is
required to ensure that the activity results in only minimal adverse environmental effects.

(d) For losses of streams or other open waters that require pre-construction
notification, the district engineer may require compensatory mitigation to ensure that the 
activity results in no more than minimal adverse environmental effects. Compensatory
mitigation for losses of streams should be provided, if practicable, through stream
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources
(see 33 CFR 332.3(e)(3)). 

(e) Compensatory mitigation plans for NWP activities in or near streams or other 
open waters will normally include a requirement for the restoration or enhancement,
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open 
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the 
only compensatory mitigation required. Restored riparian areas should consist of native 
species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or 
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or 
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas
and/or wetlands compensation) based on what is best for the aquatic environment on a
watershed basis. In cases where riparian areas are determined to be the most appropriate form
of minimization or compensatory mitigation, the district engineer may waive or reduce the 
requirement to provide wetland compensatory mitigation for wetland losses.

(f) Compensatory mitigation projects provided to offset losses of aquatic
resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate
compensatory mitigation option if compensatory mitigation is necessary to ensure that the 
activity results in no more than minimal adverse environmental effects. For the NWPs, the 
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number 
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted
to the district engineer, the district engineer may approve the use of permittee-responsible 
mitigation.

(2) The amount of compensatory mitigation required by the district engineer must
be sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

(3) Since the likelihood of success is greater and the impacts to potentially 
valuable uplands are reduced, aquatic resource restoration should be the first
compensatory mitigation option considered for permittee-responsible mitigation.

(4) If permittee-responsible mitigation is the proposed option, the prospective 
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation
plan may be used by the district engineer to make the decision on the NWP verification request,
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of the 
final mitigation plan is not practicable or not necessary to ensure timely completion of the 
required compensatory mitigation (see 33 CFR 332.3(k)(3)).

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the
number of credits to be provided. 

(6) Compensatory mitigation requirements (e.g., resource type and amount to be
provided as compensatory mitigation, site protection, ecological performance standards, 
monitoring requirements) may be addressed through conditions added to the NWP
authorization, instead of components of a compensatory mitigation plan (see 33 CFR 
332.4(c)(1)(ii)).

(g) Compensatory mitigation will not be used to increase the acreage losses
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than
1/2-acre of waters of the United States, even if compensatory mitigation is provided that 
replaces or restores some of the lost waters. However, compensatory mitigation can and should 
be used, as necessary, to ensure that an NWP activity already meeting the established acreage
limits also satisfies the no more than minimal impact requirement for the NWPs.

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the 
permittee must consider appropriate and practicable options consistent with the framework at
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources, 
permittee-responsible mitigation may be environmentally preferable if there are no mitigation
banks or in-lieu fee programs in the area that have marine or estuarine credits available for 
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of 
the NWP verification must clearly indicate the party or parties responsible for the 
implementation and performance of the compensatory mitigation project, and, if required, its
long-term management.

(i) Where certain functions and services of waters of the United States are
permanently adversely affected by a regulated activity, such as discharges of dredged or fill
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material into waters of the United States that will convert a forested or scrub-shrub wetland to
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level.

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that
the structures comply with established state dam safety criteria or have been designed by
qualified persons. The district engineer may also require documentation that the design has
been independently reviewed by similarly qualified persons, and appropriate modifications 
made to ensure safety.

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401 
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district
engineer or State or Tribe may require additional water quality management measures to ensure 
that the authorized activity does not result in more than minimal degradation of water quality. 

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management
requirements.

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) 
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S.
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature:
“When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
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validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.”

(Transferee)

(Date)

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the 
authorized activity and implementation of any required compensatory mitigation. The
success of any required permittee-responsible mitigation, including the achievement of 
ecological performance standards, will be addressed separately by the district engineer. The 
Corps will provide the permittee the certification document with the NWP verification letter.
The certification document will include: 

(a) A statement that the authorized activity was done in accordance with the NWP
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation
was completed in accordance with the permit conditions. If credits from a mitigation bank or 
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the 
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm that 
the permittee secured the appropriate number and resource type of credits; and

(c) The signature of the permittee certifying the completion of the activity and
mitigation.

The completed certification document must be submitted to the district engineer 
within 30 days of completion of the authorized activity or the implementation of any required
compensatory mitigation, whichever occurs later.

31. Activities Affecting Structures or Works Built by the United States.  If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter 
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) 
federally authorized Civil Works project (a “USACE project”), the prospective permittee must 
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An
activity that requires section 408 permission is not authorized by NWP until the appropriate 
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and
the district engineer issues a written NWP verification.

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre- 
construction notification (PCN) as early as possible. The district engineer must determine if the 
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to 
be incomplete, notify the prospective permittee within that 30 day period to request the 
additional information necessary to make the PCN complete. The request must specify the 
information needed to make the PCN complete. As a general rule, district engineers will request 
additional information necessary to make the PCN complete only once. However, if the 
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prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by
the district engineer. The prospective permittee shall not begin the activity until either:

(1) He or she is notified in writing by the district engineer that the activity may
proceed under the NWP with any special conditions imposed by the district or division
engineer; or

(2) 45 calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to
general condition 18 that listed species or critical habitat might be affected or are in the vicinity
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might
have the potential to cause effects to historic properties, the permittee cannot begin the activity
until receiving written notification from the Corps that there is “no effect” on listed species or 
“no potential to cause effects” on historic properties, or that any consultation required under 
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the 
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work 
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an 
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If
the district or division engineer notifies the permittee in writing that an individual permit is 
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the 
activity until an individual permit has been obtained. Subsequently, the permittee’s right to 
proceed under the NWP may be modified, suspended, or revoked only in accordance with the 
procedure set forth in 33 CFR 330.5(d)(2).

(b) Contents of Pre-Construction Notification: The PCN must be in writing and 
include the following information: 

(1) Name, address and telephone numbers of the prospective permittee;
(2) Location of the proposed activity; 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use 

to authorize the proposed activity;
(4) A description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environmental effects the activity would cause, including the anticipated amount of loss 
of wetlands, other special aquatic sites, and other waters expected to result from the NWP 
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed 
mitigation measures intended to reduce the adverse environmental effects caused by the 
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s)
used or intended to be used to authorize any part of the proposed project or any related activity,
including other separate and distant crossings for linear projects that require Department of the 
Army authorization but do not require pre-construction notification. The description of the 
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow
the district engineer to determine that the adverse environmental effects of the activity will be 
no more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures.  For single and complete linear projects, the PCN must include the 
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each
single and complete crossing of those wetlands, other special aquatic sites, and other waters.
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Sketches should be provided when necessary to show that the activity complies with the terms
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker 
decision. Sketches should contain sufficient detail to provide an illustrative description of the 
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans);

(5) The PCN must include a delineation of wetlands, other special aquatic sites,
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams,
on the project site. Wetland delineations must be prepared in accordance with the current
method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters on the project site, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many wetlands, other special
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity will result in the loss of greater than 1/10-acre of
wetlands and a PCN is required, the prospective permittee must submit a statement
describing how the mitigation requirement will be satisfied, or explaining why the 
adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit
a conceptual or detailed mitigation plan.

(7) For non-Federal permittees, if any listed species or designated critical habitat
might be affected or is in the vicinity of the activity, or if the activity is located in designated 
critical habitat, the PCN must include the name(s) of those endangered or threatened species
that might be affected by the proposed activity or utilize the designated critical habitat that 
might be affected by the proposed activity. For NWP activities that require pre-construction 
notification, Federal permittees must provide documentation demonstrating compliance with
the Endangered Species Act;

(8) For non-Federal permittees, if the NWP activity might have the potential to
cause effects to a historic property listed on, determined to be eligible for listing on, or 
potentially eligible for listing on, the National Register of Historic Places, the PCN must state
which historic property might have the potential to be affected by the proposed activity or 
include a vicinity map indicating the location of the historic property. For NWP activities that
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act;

(9) For an activity that will occur in a component of the National Wild and Scenic
River System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, the PCN must identify the 
Wild and Scenic River or the “study river” (see general condition 16); and

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally authorized civil works project, the pre-construction notification must 
include a statement confirming that the project proponent has submitted a written request for 
section 408 permission from the Corps office having jurisdiction over that USACE project.

(c) Form of Pre-Construction Notification: The standard individual permit
application form (Form ENG 4345) may be used, but the completed application form must 
clearly indicate that it is an NWP PCN and must include all of the applicable information 
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the 
required information may also be used.  Applicants may provide electronic files of PCNs and 
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supporting materials if the district engineer has established tools and procedures for electronic 
submittals.

(d) Agency Coordination: (1) The district engineer will consider any comments
from Federal and state agencies concerning the proposed activity’s compliance with the terms
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse
environmental effects so that they are no more than minimal.

(2) Agency coordination is required for: (i) all NWP activities that require pre- 
construction notification and result in the loss of greater than 1/2-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites; and 
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the 
Great Lakes.

(3) When agency coordination is required, the district engineer will immediately
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of 
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to 
provide substantive, site-specific comments. The comments must explain why the agency 
believes the adverse environmental effects will be more than minimal. If so contacted by an
agency, the district engineer will wait an additional 15 calendar days before making a decision
on the pre-construction notification. The district engineer will fully consider agency comments
received within the specified time frame concerning the proposed activity’s compliance with
the terms and conditions of the NWPs, including the need for mitigation to ensure the net
adverse environmental effects of the proposed activity are no more than minimal. The district
engineer will provide no response to the resource agency, except as provided below. The 
district engineer will indicate in the administrative record associated with each pre-construction 
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where there 
is an unacceptable hazard to life or a significant loss of property or economic hardship will 
occur. The district engineer will consider any comments received to decide whether the NWP 
37 authorization should be modified, suspended, or revoked in accordance with the procedures 
at 33 CFR 330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or
multiple copies of pre-construction notifications to expedite agency coordination.

DISTRICT ENGINEER’S DECISION

1. In reviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal
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individual or cumulative adverse environmental effects or may be contrary to the public 
interest. If a project proponent requests authorization by a specific NWP, the district engineer
should issue the NWP verification for that activity if it meets the terms and conditions of that 
NWP, unless he or she determines, after considering mitigation, that the proposed activity will 
result in more than minimal individual and cumulative adverse effects on the aquatic 
environment and other aspects of the public interest and exercises discretionary authority to
require an individual permit for the proposed activity. For a linear project, this determination
will include an evaluation of the individual crossings of waters of the United States to 
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant 
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise 
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54, 
the district engineer will only grant the waiver upon a written determination that the NWP
activity will result in only minimal individual and cumulative adverse environmental effects.
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and 
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and 
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional
waters and wetlands, cannot exceed 1/2-acre.

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she 
will also consider the cumulative adverse environmental effects caused by activities authorized 
by NWP and whether those cumulative adverse environmental effects are no more than 
minimal. The district engineer will also consider site specific factors, such as the 
environmental setting in the vicinity of the NWP activity, the type of resource that will be 
affected by the NWP activity, the functions provided by the aquatic resources that will be 
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform 
those functions, the extent that aquatic resource functions will be lost as a result of the NWP 
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or 
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or 
ecoregion), and mitigation required by the district engineer. If an appropriate functional or 
condition assessment method is available and practicable to use, that assessment method may 
be used by the district engineer to assist in the minimal adverse environmental effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site- specific environmental concerns.

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant has 
included in the proposal in determining whether the net adverse environmental effects of the 
proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with
the terms and conditions of the NWP and that the adverse environmental effects are no more
than minimal, after considering mitigation, the district engineer will notify the permittee and
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include any activity-specific conditions in the NWP verification the district engineer deems
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless the 
district engineer determines that prior approval of the final mitigation plan is not practicable or 
not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district 
engineer will expeditiously review the proposed compensatory mitigation plan. The district
engineer must review the proposed compensatory mitigation plan within 45 calendar days of 
receiving a complete PCN and determine whether the proposed mitigation would ensure the 
NWP activity results in no more than minimal adverse environmental effects. If the net adverse
environmental effects of the NWP activity (after consideration of the mitigation proposal) are
determined by the district engineer to be no more than minimal, the district engineer will 
provide a timely written response to the applicant. The response will state that the NWP activity 
can proceed under the terms and conditions of the NWP, including any activity-specific 
conditions added to the NWP authorization by the district engineer.

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant 
either: (a) that the activity does not qualify for authorization under the NWP and instruct the 
applicant on the procedures to seek authorization under an individual permit; (b) that the 
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan 
that would reduce the adverse environmental effects so that they are no more than minimal; or 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31, 
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation
plan that would reduce the adverse environmental effects so that they are no more than
minimal. When compensatory mitigation is required, no work in waters of the United States 
may occur until the district engineer has approved a specific mitigation plan or has determined
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely 
completion of the required compensatory mitigation.

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP.

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges.
4. NWPs do not authorize any injury to the property or rights of others.
5. NWPs do not authorize interference with any existing or proposed Federal

project (see general condition 31).
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DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural.

Compensatory mitigation: The restoration (re-establishment or rehabilitation),
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved.

Currently serviceable: Useable as is or with some maintenance, but not so degraded
as to essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place.

Discharge:  The term “discharge” means any discharge of dredged or fill material
into waters of the United States.

Ecological reference:  A model used to plan and design an aquatic habitat and 
riparian area restoration, enhancement, or establishment activity under NWP 27.  An ecological
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a 
riparian area type that currently exists in the region where the proposed NWP 27 activity is 
located. Alternatively, an ecological reference may be based on a conceptual model for the 
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of 
the proposed NWP 27 activity. An ecological reference takes into account the range of 
variation of the aquatic habitat type or riparian area type in the region. 

Enhancement: The manipulation of the physical, chemical, or biological
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic
resource function(s). Enhancement results in the gain of selected aquatic resource function(s),
but may also lead to a decline in other aquatic resource function(s).  Enhancement does not 
result in a gain in aquatic resource area.

Ephemeral stream: An ephemeral stream has flowing water only during, and for a 
short duration after, precipitation events in a typical year. Ephemeral stream beds are located 
above the water table year-round. Groundwater is not a source of water for the stream. Runoff 
from rainfall is the primary source of water for stream flow.

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area.

High Tide Line: The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached
by a rising tide. The line encompasses spring high tides and other high tides that occur with
periodic frequency but does not include storm surges in which there is a departure from the 
normal or predicted reach of the tide due to the piling up of water against a coast by strong
winds such as those accompanying a hurricane or other intense storm.

Historic Property: Any prehistoric or historic district, site (including archaeological 
site), building, structure, or other object included in, or eligible for inclusion in, the National 
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Register of Historic Places maintained by the Secretary of the Interior. This term includes 
artifacts, records, and remains that are related to and located within such properties. The term
includes properties of traditional religious and cultural importance to an Indian tribe or Native
Hawaiian organization and that meet the National Register criteria (36 CFR part 60).

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent 
utility if it would be constructed absent the construction of other projects in the project area. 
Portions of a multi-phase project that depend upon other phases of the project do not have 
independent utility. Phases of a project that would be constructed even if the other phases were
not built can be considered as separate single and complete projects with independent utility.

Indirect effects: Effects that are caused by the activity and are later in time or farther
removed in distance, but are still reasonably foreseeable.

Intermittent stream: An intermittent stream has flowing water during certain times of 
the year, when groundwater provides water for stream flow. During dry periods, intermittent
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for 
stream flow.

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity.
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or 
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre- 
construction contours and elevations after construction, are not included in the measurement of 
loss of waters of the United States. Impacts resulting from activities that do not require 
Department of the Army authorization, such as activities eligible for exemptions under section 
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the 
United States.

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of
1899. These waters are defined at 33 CFR part 329. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the 
high tide line (i.e., spring high tide line).

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas.

Perennial stream: A perennial stream has flowing water year-round during a typical 
year. The water table is located above the stream bed for most of the year.  Groundwater is the 
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of 
water for stream flow.

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the 
Corps for confirmation that a particular activity is authorized by nationwide permit. The request
may be a permit application, letter, or similar document that includes information about the 
proposed work and its anticipated environmental effects. Pre-construction notification may be 
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is
authorized by nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic 
resources by an action in or near those aquatic resources. This term includes activities
commonly associated with the protection and maintenance of aquatic resources through the 
implementation of appropriate legal and physical mechanisms. Preservation does not result in a 
gain of aquatic resource area or functions.

Protected tribal resources:  Those natural resources and properties of traditional or
customary religious or cultural importance, either on or off Indian lands, retained by, or 
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders,
including tribal trust resources.

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of repairing natural/historic functions to a degraded
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not 
result in a gain in aquatic resource area.

Restoration: The manipulation of the physical, chemical, or biological characteristics
of a site with the goal of returning natural/historic functions to a former or degraded aquatic
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided 
into two categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under 
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools.

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to
increase shellfish production. Shellfish seed consists of immature individual shellfish or 
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate
may consist of shellfish shells, shell fragments, or other appropriate materials placed into
waters for shellfish habitat.

Single and complete linear project: A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple
waterbodies several times at separate and distant locations, each crossing is considered a single
and complete project for purposes of NWP authorization. However, individual channels in a 
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc.,
are not separate waterbodies, and crossings of such features cannot be considered separately.

Single and complete non-linear project: For non-linear projects, the term “single and
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished
by one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality 
degradation, and flooding and mitigating the adverse effects of changes in land use on the 
aquatic environment. 

Stormwater management facilities: Stormwater management facilities are those
facilities, including but not limited to, stormwater retention and detention ponds and best
management practices, which retain water for a period of time to control runoff and/or improve 
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances 
and other pollutants) of stormwater runoff.

Stream bed: The substrate of the stream channel between the ordinary high water 
marks. The substrate may be bedrock or inorganic particles that range in size from clay to
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, 
are not considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity,
or location that causes more than minimal interruption of normal stream processes. A 
channelized stream remains a water of the United States.

Structure: An object that is arranged in a definite pattern of organization.  Examples 
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, 
permanent mooring structure, power transmission line, permanently moored floating vessel,
piling, aid to navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the 
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water 
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surface can no longer be practically measured in a predictable rhythm due to masking by other 
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line.

Tribal lands: Any lands title to which is either: 1) held in trust by the United States
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual 
subject to restrictions by the United States against alienation.

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent 
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive
order or agreement, and that give rise to legally enforceable remedies.

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems.

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a wetland is adjacent to a waterbody determined to be a water of the United 
States, that waterbody and any adjacent wetlands are considered together as a single aquatic
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds, 
and wetlands.

P-25



FINAL 2017 REGIONAL CONDITIONS

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT:
The web links (both internal to our Wilmington District and any external links to collaborating 
agencies) in this document are valid at the time of publication.  However, the Wilmington 
District Regulatory Program web page addresses, as with other agency web sites, may change 
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy 
mandates or technology advances.  While we will make every effort to check on the integrity of 
our web links and provide re-direct pages whenever possible, we ask that you report any broken 
links to us so we can keep the page information current and usable.  We apologize in advanced 
for any broken links that you may encounter, and we ask that you navigate from the Regulatory 
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District 
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot 
be found by clicking directly on the listed web link in this document.

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are:

1.1 Anadromous Fish Spawning Areas

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from the Corps and either NCDMF or NCWRC.  

1.2 Trout Waters Moratorium 

Waters of the United States in the designated trout watersheds of North Carolina are excluded 
during the period between October 15 and April 15 without prior written approval from the 
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife 
Management (FWM) office if the project is located on EBCI trust land.  (See Section 2.7 for 
information on the designated trout watersheds).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS)

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   

P-26



2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWPs.  These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within waters of the United States that require a Pre-Construction 
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide 
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street, 
Asheville, North Carolina 28801.  This PCN must be sent concurrently to the U.S. Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to the Endangered Species Act and the below 
website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information:

The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition 
18 requirements:  
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a
spx

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4633: 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including 
Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           U.S. Fish and Wildlife Service
Asheville Field Office  
160 Zillicoa Street
Asheville, NC  28801 
Telephone: (828) 258-3939 

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.   

U.S. Fish and Wildlife Service 
Raleigh Field Office   
Post Office Box 33726 
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Raleigh, NC  27636-3726 
Telephone: (919) 856-4520            

2.2 Special Designation Waters 

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material 
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees 
shall submit a PCN to the District Engineer prior to commencing the activity (see General 
Condition 32). The North Carolina waters and wetlands that require additional notification 
requirements are:

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA), 
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and 
the NCWRC; or wetlands adjacent to these waters.   Definitions of ORW, HQW and PNA waters 
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and 
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page: 
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20. Surface water 
classifications for waters in North Carolina can be viewed at the North Carolina Division of 
Water Resources website or at the following World Wide Web Page: 
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications

Permittees who do not have internet access may contact the Corps at (910) 251- 4633. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC) 
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal 
Area Management Act (CAMA) must also obtain the required CAMA permit.  Development 
activities for non-federal projects may not commence until a copy of the approved CAMA permit 
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403, (910) 251-4802 or Washington Field 
Office – 2407 West 5th Street, Washington, NC  27889, (910) 251-4610). 

2.4 Barrier Islands

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN 
to the District Engineer prior to commencing the activity (see General Condition 32).  

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32).  The latest version of NCWAM can be 
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System) 
website or at the following World Wide Web Page:   
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the United 
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32). 

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the 
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see 
General Condition 32) to the District Engineer prior to commencing the activity, unless other 
thresholds are established in the Regional Conditions in Section 4 (Additional Regional 
Conditions for Specific Nationwide Permits).  The permittee shall also provide a copy of the 
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is 
located on EBCI trust land), to facilitate the determination of any potential impacts to designated 
Trout Waters.  

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM 
biologist contacted, the date of the notification, the location of work, a delineation of wetlands 
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives 
were not selected, and, if applicable, a plan to provide compensatory mitigation for all 
unavoidable adverse impacts to mountain trout waters. 

NCWRC and NC Trout Watersheds: 

NCWRC Contact** Counties that are 
entirely within Trout 
Watersheds* 

Counties that are 
partially within Trout 
Watersheds*

Mountain Coordinator
Balsam Depot
20830 Great Smoky 
Mountain Expressway
Waynesville, NC  28786 
Telephone: (828) 558-6011

For NCDOT Projects:

NCDOT Coordinator
206 Charter. Street
Albemarle, NC 28001
Telephone: (704) 982-9181

Alleghany
Ashe
Avery
Graham
Haywood

Jackson 
Macon 
Swain
Transylvania 
Watauga

Burke
Buncombe 
Caldwell
Cherokee 
Clay
Henderson 
Madison 

McDowell
Mitchell
Polk 
Rutherford
Surry
Wilkes
Yancey
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.

**If a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14. 
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions. 

2.8 Western NC Waters and Corridors

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to 
commencing the activity in waters of the United States if the activity will occur within any of the 
following identified waters in western North Carolina, within 0.5 mile on either side of these 
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank 
of the respective water (i.e., river, stream, or creek): 

Brasstown Creek
Burningtown Creek 
Cane River
Caney Fork 
Cartoogechaye Creek
Chattooga River 
Cheoah River 
Cowee Creek
Cullasaja River
Deep Creek 
Ellijay Creek
French Broad River
Garden Creek 
Hiwassee River
Hominy Creek  
Iotla Creek
Little Tennessee River (within the river or within 0.75 mile on either side of this river)
Nantahala River
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek
Swannanoa River
Sweetwater Creek 
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Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee)
Valley River
Watauga Creek
Watauga River
Wayah Creek
West Fork French Broad River 

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at 
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District:

3.1 Limitation of Loss of Stream Bed

NWPs may not be used for activities that may result in the loss or degradation of more than 300 
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit 
for ephemeral and intermittent streams on a case-by-case basis and has determined that the 
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic 
environment.  Waivers for the loss of ephemeral and intermittent streams must be in writing and 
documented by appropriate/accepted stream quality assessments*.  This waiver only applies to 
the 300 linear feet threshold for NWPs. 

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).   

*NOTE:  Permittees should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality.  Information can be found at: 
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

3.2 Mitigation for Loss of Stream Bed 

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall 
provide a mitigation proposal to compensate for more than minimal individual and cumulative 
adverse impacts to the aquatic environment.   For stream losses of 150 linear feet or less that 
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory 
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic 
environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the 
District Engineer prior to commencing the activity (see General Condition 32).  This applies to 
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NWPs that do not have specific notification requirements.  If a NWP has specific notification 
requirements, the requirements of the NWP should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the United States.  Water inside coffer dams or casings that has been in contact with 
wet concrete shall only be returned to waters of the United States after the concrete is set and 
cured and when it no longer poses a threat to aquatic organisms.

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied:

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering 
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and 
native plants and shrubs are to be utilized to the maximum extent practicable. 

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated 
that the impacts of complying with this Regional Condition would result in greater adverse 
impacts to the aquatic environment.

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings.

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 

3.6 Requirements for Culvert Placement

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms.  The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by altering the width or depth of the stream profile in connection 
with the construction activity.  The width, height, and gradient of a proposed culvert should be 
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sufficient to pass the average historical low flow and spring flow without adversely altering flow 
velocity.  Spring flow is the seasonal sustained high flow that typically occurs in the spring.  
Spring flows should be determined from gage data, if available.  In the absence of such data, 
bank-full flow can be used as a comparable indicator.  

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as 
designated by the Coastal Area Management Act (CAMA):  All pipes/culverts must be 
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below 
normal bed elevation.   

In all other areas:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried to maintain 
aquatic passage and to maintain passage during drought or low flow conditions, and every effort 
shall be made to maintain the existing channel slope.   

Culverts must be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the 
request. The waiver will be issued if it can be demonstrated that the proposed design would 
result in less impacts to the aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted 
transmission of water.

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area.  Additional culverts or culvert barrels at such crossings shall be 
allowed only to receive bank-full flows.  

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated 
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such 
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only 
receive flows exceeding bank-full.

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to 
construct or install the proposed culvert.  The final width of the impacted stream at the culvert 
inlet and outlet should be no greater than the original stream width.  A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the request.  The 
waiver will be issued if the proposed design would result in less impacts to the aquatic 
environment and/or if it can be demonstrated that it is not practicable to restore the final width of 
the impacted stream at the culvert inlet and outlet to the width of the original stream channel. 

3.6.5 The width of the culvert shall be comparable to the width of the stream channel.  If the 
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches 
and/or sills to maintain the width of the stream channel.  A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request.  The waiver 
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles, 
benches or sills and the design would result in less impacts to the aquatic environment. 

3.7 Notification to NCDEQ Shellfish Sanitation Section

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing 
sediment from an area closed to shell fishing where the effluent may be released to an area open 
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a 
temporary shellfish closure to be made.  Such notification shall also be provided to the 
appropriate Corps Regulatory Field Office.  Any disposal of sand to the ocean beach should 
occur between November 1 and April 30 when recreational usage is low.  Only clean sand 
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should be used and no dredged sand from closed shell fishing areas may be used.  If beach 
disposal were to occur at times other than stated above or if sand from a closed shell fishing area 
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the 
permittee.  

3.8 Submerged Aquatic Vegetation 

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP 
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act).  Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV.  The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is 
authorized. 

3.9 Sedimentation and Erosion Control Structures and Measures

All PCNs will identify and describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the United States.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams.

3.10 Restoration of Temporary Impacts to Stream Beds 

Upon completion of work that involves temporary stream impacts, streambeds are to be restored 
to pre-project elevations and widths using natural streambed material such that the impacted 
stream reach mimics the adjacent upstream and downstream reach.  The impacted area shall be 
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth 
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material 
can be used to provide protection of a buried structure if it provides benefits to the aquatic 
environment and can be accomplished by a natural streambed design. A permittee may request a 
waiver of this condition if it is determined a buried structure needs significant physical protection 
beyond those provided in this condition. This condition does not apply to NWP 27 – Aquatic 
Habitat Restoration, Enhancement, and Establishment Activities.

3.11 Restoration of Temporary Impacts to Stream Banks 

Upon completion of work involving temporary stream bank impacts, stream banks are to be 
restored to pre-project grade and contours or beneficial grade and contours if the original bank 
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and 
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide 
protection of a buried structure if it provides benefits to the stream bank environment, provided it 
is not in excess of the minimum amount needed for protection and does not exceed an average of 
one cubic yard per running foot placed along the bank below the plane of the ordinary high water 
mark. A permittee may request a waiver of this condition if it is determined a buried structure 
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needs significant physical protection beyond those provided in this condition. This condition 
does not apply to NWP 27 – Aquatic Habitat Restoration, Enhancement, and Establishment 
Activities.

3.12 Federal Navigation Channel Setbacks and Corps Easements 

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways
will be constructed in accordance with the latest setback criteria established by the Wilmington 
District Engineer.  You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx.  This general permit does 
not authorize the construction of hardened or permanently fixed structures within the Federally 
Authorized Channel Setback, unless the activity is approved by the Corps.  The permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any 
structures or fills within the Federally Authorized Channel Setback.

3.12.2 The permittee shall obtain a Consent to Cross Government Easement from the 
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or 
prior to commencing construction of any structures, authorized dredging or other work within the 
right-of-way of, or in proximity to, a federally designated disposal area.  The Land Use 
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North 
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil

3.13 Northern Long-eared Bat – Endangered Species Act Compliance

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States 
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat 
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered 
Species (SLOPES) have been approved by the Corps and the USFWS.  This condition concerns 
effects to the NLEB only and does not address effects to other federally listed species and/or 
federally designated critical habitat.   

A. Procedures when the Corps is the lead federal* agency for a project:  

The permittee must comply with (1) and (2) below when: 

• the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

• the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the United 
States.  If the project is located on federal land, contact the Corps to determine the lead 
federal agency. 
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(1) A permittee using a NWP must check to see if their project is located in the range of 
the NLEB by using the following website: 
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the 
project is within the range of the NLEB, or if the project includes percussive activities 
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate 
website in the paragraph below to discover if their project:  

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR; 

• involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html.  For the eastern 
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the 
project location against the electronic maps found at: 
https://www.fws.gov/raleigh/NLEB_RFO.html.   

(2) A permittee must submit a PCN to the District Engineer, and receive written 
authorization from the District Engineer, prior to commencing the activity, if the activity 
will involve any of the following: 

• tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB),  AND/OR:

percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps 
or the USFWS, provided the activity complies with all applicable NWP terms and general 
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that 
the project is:

located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency: 

For projects where another federal agency is the lead federal agency - if that other federal agency 
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1) 
determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without notification to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web 
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910) 
251- 4633. 

3.14 Work on Eastern Band of Cherokee Indians Land 

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee 
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must 
comply with the requirements of the latest MOU between the Wilmington District and the 
Eastern Band of Cherokee Indians. 
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4.0 Additional Regional Conditions for Specific Nationwide Permits

4.1 NWP #23 - Approved Categorical Exclusions

4.1.1 The discharge of dredged or fill material associated with this NWP must not cause the loss 
of greater than 1 acre of waters of the United States or 500 linear feet of stream bed for each single 
and complete project.

4.1.2 No development activities authorized by this NWP may begin until the permittee obtains a 
consistency concurrence or a CAMA permit from the North Carolina Division of Coastal 
Management, if either is required.  
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C204101Mar 27, 2018 11:51 am

County : Rockingham

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0028000000-N TYPE I STANDARD APPROACH FILL
STATION **********
(22+16.89 -L-)

0003

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0004

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0005

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350226 0057000000-E UNDERCUT EXCAVATION0006

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150240 0134000000-E DRAINAGE DITCH EXCAVATION0007

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200265 0195000000-E SELECT GRANULAR MATERIAL0008

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0009

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0010

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

430300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0011

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

484310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0012

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

688310 0582000000-E 15" CS PIPE CULVERTS, 0.064"
THICK

0013

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48310 0588000000-E 18" CS PIPE CULVERTS, 0.064"
THICK

0014

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(15", 0.064")

0015

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(18", 0.064")

0016

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68SP  0974000000-E **" WELDED STEEL PIPE, *****"
THICK, GRADE B, (UNDER RR)
(36", 0.532")

0017
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#
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#

Item Number
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County : Rockingham

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

525340 0995000000-E PIPE REMOVAL0018

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100505 1099500000-E SHALLOW UNDERCUT0019

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0020

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500545 1220000000-E INCIDENTAL STONE BASE0021

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500607 1330000000-E INCIDENTAL MILLING0022

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,840610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0023

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,010610 1503000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0024

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,390610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0025

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320620 1575000000-E ASPHALT BINDER FOR PLANT MIX0026

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0027

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,400665 1840000000-E MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

0028

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4806 2000000000-N RIGHT-OF-WAY MARKERS0029

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4838 2209000000-E ENDWALLS0030

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2264000000-E PIPE PLUGS0031

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17SP  2275000000-E FLOWABLE FILL0032

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16840 2286000000-N MASONRY DRAINAGE STRUCTURES0033

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3840 2308000000-E MASONRY DRAINAGE STRUCTURES0034

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11840 2364200000-N FRAME WITH TWO GRATES, STD
840.20

0035

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5840 2365000000-N FRAME WITH TWO GRATES, STD
840.22

0036



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 3 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C204101Mar 27, 2018 11:51 am

County : Rockingham

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2396000000-N FRAME WITH COVER, STD 840.540037

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,330846 2556000000-E SHOULDER BERM GUTTER0038

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11850 2619000000-E 4" CONCRETE PAVED DITCH0039

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2859 2950000000-N CONVERT EXISTING JUNCTION BOX
TO DROP INLET

0040

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,975862 3030000000-E STEEL BEAM GUARDRAIL0041

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3150000000-N ADDITIONAL GUARDRAIL POSTS0042

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1862 3210000000-N GUARDRAIL END UNITS, TYPE
CAT-1

0043

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5SP  3317000000-N GUARDRAIL ANCHOR UNITS, TYPE
B-77

0044

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

275864 3345000000-E REMOVE & RESET EXISTING GUARD-
RAIL

0045

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,138863 3360000000-E REMOVE EXISTING GUARDRAIL0046

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  3389150000-N TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

0047

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3862 3436000000-N GENERIC GUARDRAIL ITEM
TEMPORARY GUARDRAIL END UNITS,
TYPE CAT-1

0048

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

351866 3536000000-E CHAIN LINK FENCE, 48" FABRIC0049

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22866 3542000000-E METAL LINE POSTS FOR 48" CHAIN
LINK FENCE

0050

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22866 3548000000-E METAL TERMINAL POSTS FOR 48"
CHAIN LINK FENCE

0051

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

85867 3572000000-E CHAIN LINK FENCE RESET0052

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50876 3628000000-E RIP RAP, CLASS I0053

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120876 3649000000-E RIP RAP, CLASS B0054
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County : Rockingham

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

980876 3656000000-E GEOTEXTILE FOR DRAINAGE0055

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65711104400000000-E WORK ZONE SIGNS (STATIONARY)0056

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38411104405000000-E WORK ZONE SIGNS (PORTABLE)0057

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3211104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0058

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

411154415000000-N FLASHING ARROW BOARD0059

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0060

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11011304430000000-N DRUMS0061

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24SP  4434000000-N SEQUENTIAL FLASHING WARNING
LIGHTS

0062

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7211454445000000-E BARRICADES (TYPE III)0063

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211604465000000-N TEMPORARY CRASH CUSHIONS0064

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

411604470000000-N REMOVE & RESET TEMPORARY CRASH
CUSHION

0065

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211654480000000-N TMA0066

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,12011704485000000-E PORTABLE CONCRETE BARRIER0067

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,65011704500000000-E REMOVE & RESET PORTABLE CONC-
RETE BARRIER

0068

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3712514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0069

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

312054845000000-N PAINT PAVEMENT MARKING SYMBOL0070

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,72412054847030000-E POLYUREA PAVEMENT MARKING
LINES (6", 20 MILS)

0071

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22,980SP  4847500000-E WORK ZONE PERFORMANCE PAVEMENT
MARKING LINES, 6"

0072
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#

Item Number

Page 5 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C204101Mar 27, 2018 11:51 am

County : Rockingham

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  4847600000-E WORK ZONE PERFORMANCE PAVEMENT
MARKING LINES, 12"

0073

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

172,284SP  4848000000-E WORK ZONE TRAFFIC PATTERN
MASKING

0074

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1212514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0075

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6012534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0076

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,20016056000000000-E TEMPORARY SILT FENCE0077

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0078

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40016106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0079

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68516106012000000-E SEDIMENT CONTROL STONE0080

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.516156015000000-E TEMPORARY MULCHING0081

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40016206018000000-E SEED FOR TEMPORARY SEEDING0082

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

216206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0083

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016226024000000-E TEMPORARY SLOPE DRAINS0084

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6029000000-E SAFETY FENCE0085

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

64016306030000000-E SILT EXCAVATION0086

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,00016316036000000-E MATTING FOR EROSION CONTROL0087

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  6037000000-E COIR FIBER MAT0088

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

540SP  6038000000-E PERMANENT SOIL REINFORCEMENT
MAT

0089

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,26016326042000000-E 1/4" HARDWARE CLOTH0090

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6071010000-E WATTLE0091
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#
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Page 6 of 7 ITEMIZED PROPOSAL FOR CONTRACT NO. C204101Mar 27, 2018 11:51 am

County : Rockingham

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

165SP  6071020000-E POLYACRYLAMIDE (PAM)0092

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

416606084000000-E SEEDING & MULCHING0093

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

416606087000000-E MOWING0094

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5016616090000000-E SEED FOR REPAIR SEEDING0095

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.2516616093000000-E FERTILIZER FOR REPAIR SEEDING0096

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0097

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.2516656108000000-E FERTILIZER TOPDRESSING0098

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1016676114500000-N SPECIALIZED HAND MOWING0099

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  6117000000-N RESPONSE FOR EROSION CONTROL0100

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  6117500000-N CONCRETE WASHOUT STRUCTURE0101

STRUCTURE ITEMS

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(22+16.89-L-)

0102

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8065000000-N ASBESTOS ASSESSMENT0103

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160450 8096000000-E PILE EXCAVATION IN SOIL0104

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70450 8097000000-E PILE EXCAVATION NOT IN SOIL0105

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

149.2411 8105540000-E 3'-6" DIA DRILLED PIERS IN
SOIL

0106

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54411 8105640000-E 3'-6" DIA DRILLED PIERS NOT IN
SOIL

0107

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1450 8112730000-N PDA TESTING0108
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1411 8113000000-N SID INSPECTIONS0109

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1411 8115000000-N CSL TESTING0110

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(22+16.89-L-)

0111

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,331420 8147000000-E REINFORCED CONCRETE DECK SLAB0112

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,136420 8161000000-E GROOVING BRIDGE FLOORS0113

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

146.8420 8182000000-E CLASS A CONCRETE (BRIDGE)0114

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(22+16.89-L-)

0115

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40,040425 8217000000-E REINFORCING STEEL (BRIDGE)0116

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,149425 8238000000-E SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0117

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

948.38430 8259000000-E 36" PRESTRESSED CONCRETE GIR-
DERS

0118

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

0119

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

570450 8364000000-E HP12X53 STEEL PILES0120

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6450 8391000000-N STEEL PILE POINTS0121

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320.6460 8503000000-E CONCRETE BARRIER RAIL0122

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

647462 8531000000-E 4" SLOPE PROTECTION0123

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0124

Total Amount Of Bid For Entire Project :1151/Mar27/Q321513.98/D537504520000/E124



Vendor 1 of 5: SMITH-ROWE, LLC (9965)
Call Order 008 (Proposal: C204101)

Bid Information
Proposal County: ROCKINGHAM

Vendor Address: 639 Old US 52 South
Mount Airy , NC , 27030

Signature Check: William_F._Fulp_9965

Time Bid Received: May 15, 2018 01:57 PM

Amendment Count: 0

Bid Checksum: C2FE754E

Bid Total: $3,662,676.81

Items Total: $3,662,676.81

Time Total: $0.00

Bidding Errors:
None.

Letting of 05/15/2018 NCDOT Detailed Bid Report

NCDOT Page 73 of 153

DBE GOAL SET: 8.00%
DBE GOAL OBT: 8.16%



Vendor 1 of 5: SMITH-ROWE, LLC (9965)
Call Order 008 (Proposal: C204101)

Bid Bond Information
Projects:

Counties:

Bond ID: EJT8-J57E-57YS-WMR6

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 5/15/2018

Surety Name: SurePathNetwork

Bond Agency Name: Travelers Casualty and Surety
Company of America

Letting of 05/15/2018 NCDOT Detailed Bid Report

NCDOT Page 74 of 153



Bidder 1 of 5

Vendor 9965's Bid Information for Call 008, Letting L180515, 05/15/18

SMITH-ROWE, LLC (9965)
Call Order 008 (Proposal ID C204101)

LIST OF DBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
5487    ATLANTIC CONTRACTING COMPANY, I Sub 39,900.00

1149 PLEASANT RIDGE RD  , GREENSBORO, NC 27409
12802   NICKELSTON INDUSTRIES INC Sub 88,703.50

POST OFFICE BOX 133  , LAWSONVILLE, NC 27022
4761    TRAFFIC CONTROL SAFETY SERVICES Sub     139,841.00

POST OFFICE BOX 24511  , WINSTON-SALEM, NC 27114
3230    HIATT & MASON ENTERPRISES INC Sub 20,673.42

POST OFFICE BOX 1378  , MOUNT AIRY, NC 27030
2855    BOSS CONSTRUCTION CO INC Sub 9,733.42

229 BOXWOOD CHURCH ROAD  , MOCKSVILLE, NC 27028
TOTAL:   $298,851.34

8.16%
Vendor 9965's Bid Information for Call 008, Letting L180515, 05/15/18

SMITH-ROWE, LLC (9965)
Call Order 008 (Proposal ID C204101)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Letting of 05/15/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 93 of 199

WB COMMITTED

WB COMMITTED

COMMITTEDWB

WB COMMITTED

WB COMMITTED



Bidder 1 of 5

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: EJT8-J57E-57YS-WMR6
Surety Registry Agency: SurePathNetwork

Verified?: Yes
Surety Agency: Travelers Casualty and Surety Company of America

Bond Execution Date: 5/15/2018
Bond Amount:     $183,133.84 (Five Percent of Bid)

Letting of 05/15/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 94 of 199



                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |    183,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |     22,500.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0028000000-N  TYPE I     |               |                |              |

|0003|STANDARD APPROACH FILL   |LUMP           |LUMP            |     35,720.00|

|    |STATION **********       |               |                |              |

|    |(22+16.89 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |0043000000-N  GRADING    |               |                |              |

|0004|                         |LUMP           |LUMP            |    464,006.50|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0050000000-E  SUPPLEMENTA|               |                |              |

|0005|RY CLEARING & GRUB-BING  |          1.000|         1.00000|          1.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0057000000-E  UNDERCUT   |               |                |              |

|0006|EXCAVATION               |        350.000|        36.50000|     12,775.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0007|DITCH EXCAVATION         |        150.000|        23.25000|      3,487.50|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0195000000-E  SELECT     |               |                |              |

|0008|GRANULAR MATERIAL        |        200.000|         9.50000|      1,900.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0009|FOR SOIL STABILIZA-TION  |        500.000|         2.35000|      1,175.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0010|CONDITIONING MATE- RIAL, |        140.000|        26.75000|      3,745.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: C2FE754E  Page   1



                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0011|CONDITIONING GEO-        |        430.000|         3.90000|      1,677.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0012|CULVERTS, CLASS IV       |        484.000|        51.00000|     24,684.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0582000000-E  15" CS PIPE|               |                |              |

|0013|CULVERTS, 0.064"  THICK  |        688.000|        55.00000|     37,840.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0588000000-E  18" CS PIPE|               |                |              |

|0014|CULVERTS, 0.064"  THICK  |         48.000|        58.00000|      2,784.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0015|ELBOWS, *****"    THICK  |         18.000|       320.00000|      5,760.00|

|    |(15", 0.064")            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0016|ELBOWS, *****"    THICK  |          2.000|       360.00000|        720.00|

|    |(18", 0.064")            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0974000000-E  **" WELDED |               |                |              |

|0017|STEEL PIPE, *****" THICK,|         68.000|       650.00000|     44,200.00|

|    |GRADE B, (UNDER RR) (36",|               |                |              |

|    |0.532")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0018|REMOVAL                  |        525.000|        15.00000|      7,875.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1099500000-E  SHALLOW    |               |                |              |

|0019|UNDERCUT                 |        100.000|        27.75000|      2,775.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |1099700000-E  CLASS IV   |               |                |              |

|0020|SUBGRADE STABILIZA-  TION|        200.000|        36.50000|      7,300.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0021|STONE BASE               |        500.000|        27.00000|     13,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: C2FE754E  Page   2



                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0022|MILLING                  |      2,500.000|        11.25000|     28,125.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1491000000-E  ASPHALT    |               |                |              |

|0023|CONC BASE COURSE, TYPE   |      2,840.000|        68.00000|    193,120.00|

|    |B25.0C                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1503000000-E  ASPHALT    |               |                |              |

|0024|CONC INTERMEDIATE        |      1,010.000|        83.00000|     83,830.00|

|    |COURSE, TYPE I19.0C      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1523000000-E  ASPHALT    |               |                |              |

|0025|CONC SURFACE COURSE,     |      2,390.000|        73.00000|    174,470.00|

|    |TYPE S9.5C               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0026|BINDER FOR PLANT MIX     |        320.000|       580.00000|    185,600.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0027|PLANT MIX, PAVEMENT      |        500.000|        20.00000|     10,000.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1840000000-E  MILLED     |               |                |              |

|0028|RUMBLE STRIPS (ASPHALT   |      3,400.000|         4.00000|     13,600.00|

|    |CONCRETE)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2000000000-N  RIGHT-OF-WA|               |                |              |

|0029|Y MARKERS                |          4.000|       210.00000|        840.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2209000000-E  ENDWALLS   |               |                |              |

|0030|                         |          4.000|     1,500.00000|      6,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2264000000-E  PIPE PLUGS |               |                |              |

|0031|                         |          1.000|       550.00000|        550.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2275000000-E  FLOWABLE   |               |                |              |

|0032|FILL                     |         17.000|       295.00000|      5,015.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0033|DRAINAGE STRUCTURES      |         16.000|     1,375.00000|     22,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: C2FE754E  Page   3



                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0034|DRAINAGE STRUCTURES      |          3.000|       250.00000|        750.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2364200000-N  FRAME WITH |               |                |              |

|0035|TWO GRATES, STD    840.20|         11.000|     1,055.00000|     11,605.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2365000000-N  FRAME WITH |               |                |              |

|0036|TWO GRATES, STD    840.22|          5.000|     1,045.00000|      5,225.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2396000000-N  FRAME WITH |               |                |              |

|0037|COVER, STD 840.54        |          2.000|       445.00000|        890.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2556000000-E  SHOULDER   |               |                |              |

|0038|BERM GUTTER              |      1,330.000|        30.00000|     39,900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2619000000-E  4" CONCRETE|               |                |              |

|0039|PAVED DITCH              |         11.000|       300.00000|      3,300.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2950000000-N  CONVERT    |               |                |              |

|0040|EXISTING JUNCTION BOX TO |          2.000|     1,500.00000|      3,000.00|

|    |DROP INLET               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BEAM |               |                |              |

|0041|GUARDRAIL                |      3,975.000|        16.50000|     65,587.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0042|GUARDRAIL POSTS          |         10.000|         1.00000|         10.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3210000000-N  GUARDRAIL  |               |                |              |

|0043|END UNITS, TYPE     CAT-1|          1.000|       600.00000|        600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3317000000-N  GUARDRAIL  |               |                |              |

|0044|ANCHOR UNITS, TYPE  B-77 |          5.000|     1,600.00000|      8,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3345000000-E  REMOVE &   |               |                |              |

|0045|RESET EXISTING GUARD-RAIL|        275.000|         6.00000|      1,650.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: C2FE754E  Page   4



                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3360000000-E  REMOVE     |               |                |              |

|0046|EXISTING GUARDRAIL       |      4,138.000|         0.50000|      2,069.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3389150000-N  TEMPORARY  |               |                |              |

|0047|GUARDRAIL END UNITS, TYPE|          3.000|     1,000.00000|      3,000.00|

|    |***** (TL-3)             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3436000000-N  GENERIC    |               |                |              |

|0048|GUARDRAIL ITEM TEMPORARY |          3.000|       100.00000|        300.00|

|    |GUARDRAIL END UNITS, TYPE|               |                |              |

|    |CAT-1                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3536000000-E  CHAIN LINK |               |                |              |

|0049|FENCE, 48" FABRIC        |        351.000|         6.00000|      2,106.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3542000000-E  METAL LINE |               |                |              |

|0050|POSTS FOR 48" CHAINLINK  |         22.000|       100.00000|      2,200.00|

|    |FENCE                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3548000000-E  METAL      |               |                |              |

|0051|TERMINAL POSTS FOR 48"   |         22.000|       200.00000|      4,400.00|

|    |CHAIN LINK FENCE         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3572000000-E  CHAIN LINK |               |                |              |

|0052|FENCE RESET              |         85.000|        10.00000|        850.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3628000000-E  RIP RAP,   |               |                |              |

|0053|CLASS I                  |         50.000|        42.00000|      2,100.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0054|CLASS B                  |        120.000|        33.00000|      3,960.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0055|FOR DRAINAGE             |        980.000|         2.25000|      2,205.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0056|SIGNS (STATIONARY)       |        657.000|        15.00000|      9,855.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0057|SIGNS (PORTABLE)         |        384.000|        15.00000|      5,760.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0058|SIGNS (BARRICADE         |         32.000|        15.00000|        480.00|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0059|ARROW BOARD              |          4.000|     2,050.00000|      8,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4420000000-N  PORTABLE   |               |                |              |

|0060|CHANGEABLE MESSAGE   SIGN|          2.000|     8,000.00000|     16,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0061|                         |        110.000|        70.00000|      7,700.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4434000000-N  SEQUENTIAL |               |                |              |

|0062|FLASHING WARNING   LIGHTS|         24.000|       225.00000|      5,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0063|(TYPE III)               |         72.000|        28.00000|      2,016.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4465000000-N  TEMPORARY  |               |                |              |

|0064|CRASH CUSHIONS           |          2.000|     6,000.00000|     12,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4470000000-N  REMOVE &   |               |                |              |

|0065|RESET TEMPORARY CRASH    |          4.000|     3,200.00000|     12,800.00|

|    |CUSHION                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0066|                         |          2.000|     1,000.00000|      2,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4485000000-E  PORTABLE   |               |                |              |

|0067|CONCRETE BARRIER         |      3,120.000|        19.50000|     60,840.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4500000000-E  REMOVE &   |               |                |              |

|0068|RESET PORTABLE CONC- RETE|      4,650.000|         9.00000|     41,850.00|

|    |BARRIER                  |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4650000000-N  TEMPORARY  |               |                |              |

|0069|RAISED PAVEMENT          |         37.000|        10.00000|        370.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4845000000-N  PAINT      |               |                |              |

|0070|PAVEMENT MARKING SYMBOL  |          3.000|        65.00000|        195.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4847030000-E  POLYUREA   |               |                |              |

|0071|PAVEMENT MARKING         |      8,724.000|         1.20000|     10,468.80|

|    |LINES (6", 20 MILS)      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4847500000-E  WORK ZONE  |               |                |              |

|0072|PERFORMANCE              |     22,980.000|         0.70000|     16,086.00|

|    |PAVEMENTMARKING LINES, 6"|LF             |                |              |

+------------------------------------------------------------------------------+

|    |4847600000-E  WORK ZONE  |               |                |              |

|0073|PERFORMANCE              |        200.000|         5.00000|      1,000.00|

|    |PAVEMENTMARKING LINES,   |               |                |              |

|    |12"                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4848000000-E  WORK ZONE  |               |                |              |

|0074|TRAFFIC PATTERN          |    172,284.000|         0.20000|     34,456.80|

|    |MASKING                  |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4900000000-N  PERMANENT  |               |                |              |

|0075|RAISED PAVEMENT          |         12.000|        25.00000|        300.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4905000000-N  SNOWPLOWABL|               |                |              |

|0076|E PAVEMENT MARKERS       |         60.000|        40.00000|      2,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0077|SILT FENCE               |      4,200.000|         2.00000|      8,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0078|EROSION CONTROL,    CLASS|        340.000|         1.00000|        340.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0079|EROSION CONTROL,    CLASS|        400.000|         1.00000|        400.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0080|CONTROL STONE            |        685.000|         1.00000|        685.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0081|MULCHING                 |          6.500|       500.00000|      3,250.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0082|TEMPORARY SEEDING        |        400.000|         0.01000|          4.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0083|FOR TEMPORARY SEED-ING   |          2.000|         1.00000|          2.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0084|SLOPE DRAINS             |        200.000|         9.00000|      1,800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0085|FENCE                    |        200.000|         2.00000|        400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0086|EXCAVATION               |        640.000|         2.00000|      1,280.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0087|EROSION CONTROL          |      3,000.000|         1.66000|      4,980.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0088|MAT                      |        100.000|         8.00000|        800.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6038000000-E  PERMANENT  |               |                |              |

|0089|SOIL REINFORCEMENT  MAT  |        540.000|         8.00000|      4,320.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0090|HARDWARE CLOTH           |      2,260.000|         3.25000|      7,345.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071010000-E  WATTLE     |               |                |              |

|0091|                         |        200.000|        18.00000|      3,600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0092|IDE (PAM)                |        165.000|         0.01000|          1.65|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0093|MULCHING                 |          4.000|     1,880.00000|      7,520.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0094|                         |          4.000|         0.01000|          0.04|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0095|REPAIR SEEDING           |         50.000|         0.01000|          0.50|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0096|FOR REPAIR SEEDING       |          0.250|         1.00000|          0.25|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0097|SUPPLEMENTAL SEEDING     |        125.000|         5.00000|        625.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0098|TOPDRESSING              |          3.250|     2,000.00000|      6,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0099|HAND MOWING              |         10.000|         1.00000|         10.00|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0100|FOR EROSION CONTROL      |         50.000|         1.00000|         50.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6117500000-N  CONCRETE   |               |                |              |

|0101|WASHOUT STRUCTURE        |          4.000|       400.00000|      1,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                   2,068,373.54|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8035000000-N  REMOVAL OF |               |                |              |

|0102|EXISTING STRUCTURE AT    |LUMP           |LUMP            |    409,800.00|

|    |STATION ************     |               |                |              |

|    |(22+16.89-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8065000000-N  ASBESTOS   |               |                |              |

|0103|ASSESSMENT               |LUMP           |LUMP            |      1,500.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8096000000-E  PILE       |               |                |              |

|0104|EXCAVATION IN SOIL       |        160.000|       132.07000|     21,131.20|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8097000000-E  PILE       |               |                |              |

|0105|EXCAVATION NOT IN SOIL   |         70.000|       327.13000|     22,899.10|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8105540000-E  3'-6" DIA  |               |                |              |

|0106|DRILLED PIERS IN    SOIL |        149.200|     1,186.00000|    176,951.20|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8105640000-E  3'-6" DIA  |               |                |              |

|0107|DRILLED PIERS NOT IN SOIL|         54.000|     1,186.00000|     64,044.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8112730000-N  PDA TESTING|               |                |              |

|0108|                         |          1.000|     3,575.00000|      3,575.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8113000000-N  SID        |               |                |              |

|0109|INSPECTIONS              |          1.000|     2,225.00000|      2,225.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8115000000-N  CSL TESTING|               |                |              |

|0110|                         |          1.000|     4,750.00000|      4,750.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0111|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |     35,500.00|

|    |AT STATION ********      |               |                |              |

|    |(22+16.89-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8147000000-E  REINFORCED |               |                |              |

|0112|CONCRETE DECK SLAB       |      7,331.000|        36.36000|    266,555.16|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: C2FE754E  Page  10



                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8161000000-E  GROOVING   |               |                |              |

|0113|BRIDGE FLOORS            |      8,136.000|         1.35000|     10,983.60|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8182000000-E  CLASS A    |               |                |              |

|0114|CONCRETE (BRIDGE)        |        146.800|       823.46000|    120,883.93|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0115|APPROACH SLABS,          |LUMP           |LUMP            |     49,800.00|

|    |STATION************      |               |                |              |

|    |(22+16.89-L-)            |               |                |              |

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0116|STEEL (BRIDGE)           |     40,040.000|         1.21000|     48,448.40|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8238000000-E  SPIRAL     |               |                |              |

|0117|COLUMN REINFORCING       |      7,149.000|         2.38000|     17,014.62|

|    |STEEL (BRIDGE)           |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8259000000-E  36"        |               |                |              |

|0118|PRESTRESSED CONCRETE GIR-|        948.380|       227.15000|    215,424.52|

|    |DERS                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8328200000-E  PILE       |               |                |              |

|0119|DRIVING EQUIPMENT SETUP  |         12.000|       465.00000|      5,580.00|

|    |FOR *** STEEL PILES (HP  |               |                |              |

|    |12 X 53)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8364000000-E  HP12X53    |               |                |              |

|0120|STEEL PILES              |        570.000|        35.83000|     20,423.10|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8391000000-N  STEEL PILE |               |                |              |

|0121|POINTS                   |          6.000|       210.00000|      1,260.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8503000000-E  CONCRETE   |               |                |              |

|0122|BARRIER RAIL             |        320.600|        97.68000|     31,316.21|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8531000000-E  4" SLOPE   |               |                |              |

|0123|PROTECTION               |        647.000|        90.09000|     58,288.23|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 04-18-18

                          Dept of Transportation              Revised:

Contract ID:  C204101               Project(s): BRNHS-0220(67)

Letting Date: 05-15-18  Call Order: 008

Bidder: 9965 - SMITH-ROWE, LLC

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0124|BEARINGS                 |LUMP           |LUMP            |      5,950.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                   1,594,303.27|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                   3,662,676.81|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:04-18-18

                     DBE COMMITMENT ITEMS                        PAGE: 15

PROPOSAL: C204101

LETTING:  L180515           CALL: 008

VENDOR: 9965   SMITH-ROWE, LLC

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

DBE SUBCONTRACTOR: 5487 ATLANTIC CONTRACTING COMPANY, INC.

Will Use Quote: Yes

0038 2556000000-E  SHOULDER BER LF        1330.000       30.00000     39900.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    39,900.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   39,900.

DBE SUBCONTRACTOR: 12802 NICKELSTON INDUSTRIES INC

Will Use Quote: Yes

0041 3030000000-E  STL BEAM GUA LF        3975.000       16.50000     65587.50

0042 3150000000-N  ADDIT GUARDR EA          10.000        1.00000        10.00

0043 3210000000-N  GR END TYPE  EA           1.000      600.00000       600.00

0044 3317000000-N  GR ANCHOR TY EA           5.000     1600.00000      8000.00

0045 3345000000-E  REMOVE & RES LF         275.000        6.00000      1650.00

0047 3389150000-N  TEMP GDRL EN EA           3.000     1000.00000      3000.00

0048 3436000000-N  GENERIC GUAR EA           3.000      100.00000       300.00

0049 3536000000-E  CHN LK FENCE LF         351.000        6.00000      2106.00

0050 3542000000-E  MET LINE PST EA          22.000      100.00000      2200.00

0051 3548000000-E  MET TERM PST EA          22.000      200.00000      4400.00

0052 3572000000-E  CHAIN LINK F LF          85.000       10.00000       850.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    88,703.50

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   88,703.

DBE SUBCONTRACTOR: 4761 TRAFFIC CONTROL SAFETY SERVICES, INC.

Will Use Quote: Yes

0056 4400000000-E  WORK ZONE SI SF         657.000       15.00000      9855.00

0058 4410000000-E  WORK ZONE SI SF          32.000       15.00000       480.00

0063 4445000000-E  BARRICADES ( LF          72.000       28.00000      2016.00

0064 4465000000-N  TEMPORARY CR EA           2.000     6000.00000     12000.00

0065 4470000000-N  REM & RES CR EA           4.000     3200.00000     12800.00

0067 4485000000-E  PORT CONC BA LF        3120.000       19.50000     60840.00

0068 4500000000-E  REM & RES PO LF        4650.000        9.00000     41850.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    139,841.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   139,841

DBE SUBCONTRACTOR: 3230 HIATT & MASON ENTERPRISES INC

Will Use Quote: Yes

0112 8147000000-E  REINF CONCRE SF        7331.000        2.82000     20673.42

--------------------------------------------------------------------------------

                                                      Check: C2FE754E  Page  15



         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:04-18-18

                     DBE COMMITMENT ITEMS                        PAGE: 16

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    20,673.42

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   20,673.

DBE SUBCONTRACTOR: 2855 BOSS CONSTRUCTION CO INC

Will Use Quote: Yes

0122 8503000000-E  CONCRETE BAR LF         320.600       30.36000      9733.42

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    9,733.42

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   9,733.4

TOTAL DBE COMMITMENT FOR VENDOR:           Entered:     8.16% or     298851.34

                                          Required:     8.00% or     293014.14

                                                               <GOAL MET>

--------------------------------------------------------------------------------

                                                      Check: C2FE754E  Page  16



THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 183,000.00 183,000.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 22,500.00 22,500.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumTYPE I STANDARD APPROACH FILL
STATION **********
(22+16.89 -L-)

SP  0028000000-N 35,720.00 35,720.000003
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 464,006.50 464,006.500004
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 1.00 1.000005
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350UNDERCUT EXCAVATION226 0057000000-E 36.50 12,775.000006
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150DRAINAGE DITCH EXCAVATION240 0134000000-E 23.25 3,487.500007
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SELECT GRANULAR MATERIAL265 0195000000-E 9.50 1,900.000008
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 2.35 1,175.000009
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 26.75 3,745.000010
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

430FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 3.90 1,677.000011
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48415" RC PIPE CULVERTS, CLASS IV310 0448200000-E 51.00 24,684.000012
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68815" CS PIPE CULVERTS, 0.064"
THICK

310 0582000000-E 55.00 37,840.000013
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4818" CS PIPE CULVERTS, 0.064"
THICK

310 0588000000-E 58.00 2,784.000014
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18**" CS PIPE ELBOWS, *****"
THICK
(15", 0.064")

310 0636000000-E 320.00 5,760.000015
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2**" CS PIPE ELBOWS, *****"
THICK
(18", 0.064")

310 0636000000-E 360.00 720.000016
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68**" WELDED STEEL PIPE, *****"
THICK, GRADE B, (UNDER RR)
(36", 0.532")

SP  0974000000-E 650.00 44,200.000017
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

525PIPE REMOVAL340 0995000000-E 15.00 7,875.000018
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SHALLOW UNDERCUT505 1099500000-E 27.75 2,775.000019
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 36.50 7,300.000020
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500INCIDENTAL STONE BASE545 1220000000-E 27.00 13,500.000021
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500INCIDENTAL MILLING607 1330000000-E 11.25 28,125.000022
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,840ASPHALT CONC BASE COURSE, TYPE
B25.0C

610 1491000000-E 68.00 193,120.000023
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,010ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

610 1503000000-E 83.00 83,830.000024
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,390ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

610 1523000000-E 73.00 174,470.000025
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320ASPHALT BINDER FOR PLANT MIX620 1575000000-E 580.00 185,600.000026
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 20.00 10,000.000027
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,400MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

665 1840000000-E 4.00 13,600.000028
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4RIGHT-OF-WAY MARKERS806 2000000000-N 210.00 840.000029
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4ENDWALLS838 2209000000-E 1,500.00 6,000.000030
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1PIPE PLUGS840 2264000000-E 550.00 550.000031
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17FLOWABLE FILLSP  2275000000-E 295.00 5,015.000032
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16MASONRY DRAINAGE STRUCTURES840 2286000000-N 1,375.00 22,000.000033
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3MASONRY DRAINAGE STRUCTURES840 2308000000-E 250.00 750.000034
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11FRAME WITH TWO GRATES, STD
840.20

840 2364200000-N 1,055.00 11,605.000035
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5FRAME WITH TWO GRATES, STD
840.22

840 2365000000-N 1,045.00 5,225.000036
EA     
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#
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#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2FRAME WITH COVER, STD 840.54840 2396000000-N 445.00 890.000037
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,330SHOULDER BERM GUTTER846 2556000000-E 30.00 39,900.000038
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

114" CONCRETE PAVED DITCH850 2619000000-E 300.00 3,300.000039
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONVERT EXISTING JUNCTION BOX
TO DROP INLET

859 2950000000-N 1,500.00 3,000.000040
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,975STEEL BEAM GUARDRAIL862 3030000000-E 16.50 65,587.500041
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10ADDITIONAL GUARDRAIL POSTS862 3150000000-N 1.00 10.000042
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GUARDRAIL END UNITS, TYPE
CAT-1

862 3210000000-N 600.00 600.000043
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5GUARDRAIL ANCHOR UNITS, TYPE
B-77

SP  3317000000-N 1,600.00 8,000.000044
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

275REMOVE & RESET EXISTING GUARD-
RAIL

864 3345000000-E 6.00 1,650.000045
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,138REMOVE EXISTING GUARDRAIL863 3360000000-E 0.50 2,069.000046
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

SP  3389150000-N 1,000.00 3,000.000047
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3GENERIC GUARDRAIL ITEM
TEMPORARY GUARDRAIL END UNITS,
TYPE CAT-1

862 3436000000-N 100.00 300.000048
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

351CHAIN LINK FENCE, 48" FABRIC866 3536000000-E 6.00 2,106.000049
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22METAL LINE POSTS FOR 48" CHAIN
LINK FENCE

866 3542000000-E 100.00 2,200.000050
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22METAL TERMINAL POSTS FOR 48"
CHAIN LINK FENCE

866 3548000000-E 200.00 4,400.000051
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

85CHAIN LINK FENCE RESET867 3572000000-E 10.00 850.000052
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50RIP RAP, CLASS I876 3628000000-E 42.00 2,100.000053
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120RIP RAP, CLASS B876 3649000000-E 33.00 3,960.000054
TON    
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

980GEOTEXTILE FOR DRAINAGE876 3656000000-E 2.25 2,205.000055
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

657WORK ZONE SIGNS (STATIONARY)11104400000000-E 15.00 9,855.000056
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

384WORK ZONE SIGNS (PORTABLE)11104405000000-E 15.00 5,760.000057
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 15.00 480.000058
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4FLASHING ARROW BOARD11154415000000-N 2,050.00 8,200.000059
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2PORTABLE CHANGEABLE MESSAGE
SIGN

11204420000000-N 8,000.00 16,000.000060
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

110DRUMS11304430000000-N 70.00 7,700.000061
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24SEQUENTIAL FLASHING WARNING
LIGHTS

SP  4434000000-N 225.00 5,400.000062
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

72BARRICADES (TYPE III)11454445000000-E 28.00 2,016.000063
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TEMPORARY CRASH CUSHIONS11604465000000-N 6,000.00 12,000.000064
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4REMOVE & RESET TEMPORARY CRASH
CUSHION

11604470000000-N 3,200.00 12,800.000065
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TMA11654480000000-N 1,000.00 2,000.000066
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,120PORTABLE CONCRETE BARRIER11704485000000-E 19.50 60,840.000067
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,650REMOVE & RESET PORTABLE CONC-
RETE BARRIER

11704500000000-E 9.00 41,850.000068
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 10.00 370.000069
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3PAINT PAVEMENT MARKING SYMBOL12054845000000-N 65.00 195.000070
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,724POLYUREA PAVEMENT MARKING
LINES (6", 20 MILS)

12054847030000-E 1.20 10,468.800071
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22,980WORK ZONE PERFORMANCE PAVEMENT
MARKING LINES, 6"

SP  4847500000-E 0.70 16,086.000072
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200WORK ZONE PERFORMANCE PAVEMENT
MARKING LINES, 12"

SP  4847600000-E 5.00 1,000.000073
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

172,284WORK ZONE TRAFFIC PATTERN
MASKING

SP  4848000000-E 0.20 34,456.800074
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12PERMANENT RAISED PAVEMENT
MARKERS

12514900000000-N 25.00 300.000075
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SNOWPLOWABLE PAVEMENT MARKERS12534905000000-N 40.00 2,400.000076
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,200TEMPORARY SILT FENCE16056000000000-E 2.00 8,400.000077
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

340STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 1.00 340.000078
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 1.00 400.000079
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

685SEDIMENT CONTROL STONE16106012000000-E 1.00 685.000080
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.5TEMPORARY MULCHING16156015000000-E 500.00 3,250.000081
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SEED FOR TEMPORARY SEEDING16206018000000-E 0.01 4.000082
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 1.00 2.000083
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200TEMPORARY SLOPE DRAINS16226024000000-E 9.00 1,800.000084
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SAFETY FENCESP  6029000000-E 2.00 400.000085
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

640SILT EXCAVATION16306030000000-E 2.00 1,280.000086
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,000MATTING FOR EROSION CONTROL16316036000000-E 1.66 4,980.000087
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100COIR FIBER MATSP  6037000000-E 8.00 800.000088
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

540PERMANENT SOIL REINFORCEMENT
MAT

SP  6038000000-E 8.00 4,320.000089
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,2601/4" HARDWARE CLOTH16326042000000-E 3.25 7,345.000090
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200WATTLESP  6071010000-E 18.00 3,600.000091
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

165POLYACRYLAMIDE (PAM)SP  6071020000-E 0.01 1.650092
LB     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SEEDING & MULCHING16606084000000-E 1,880.00 7,520.000093
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4MOWING16606087000000-E 0.01 0.040094
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SEED FOR REPAIR SEEDING16616090000000-E 0.01 0.500095
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.25FERTILIZER FOR REPAIR SEEDING16616093000000-E 1.00 0.250096
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 5.00 625.000097
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.25FERTILIZER TOPDRESSING16656108000000-E 2,000.00 6,500.000098
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SPECIALIZED HAND MOWING16676114500000-N 1.00 10.000099
MHR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50RESPONSE FOR EROSION CONTROLSP  6117000000-N 1.00 50.000100
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4CONCRETE WASHOUT STRUCTURESP  6117500000-N 400.00 1,600.000101
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(22+16.89-L-)

402 8035000000-N 409,800.00 409,800.000102
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumASBESTOS ASSESSMENTSP  8065000000-N 1,500.00 1,500.000103
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160PILE EXCAVATION IN SOIL450 8096000000-E 132.07 21,131.200104
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70PILE EXCAVATION NOT IN SOIL450 8097000000-E 327.13 22,899.100105
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

149.23'-6" DIA DRILLED PIERS IN
SOIL

411 8105540000-E 1,186.00 176,951.200106
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

543'-6" DIA DRILLED PIERS NOT IN
SOIL

411 8105640000-E 1,186.00 64,044.000107
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1PDA TESTING450 8112730000-N 3,575.00 3,575.000108
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SID INSPECTIONS411 8113000000-N 2,225.00 2,225.000109
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CSL TESTING411 8115000000-N 4,750.00 4,750.000110
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(22+16.89-L-)

412 8121000000-N 35,500.00 35,500.000111
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,331REINFORCED CONCRETE DECK SLAB420 8147000000-E 36.36 266,555.160112
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,136GROOVING BRIDGE FLOORS420 8161000000-E 1.35 10,983.600113
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

146.8CLASS A CONCRETE (BRIDGE)420 8182000000-E 823.46 120,883.930114
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(22+16.89-L-)

422 8210000000-N 49,800.00 49,800.000115
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40,040REINFORCING STEEL (BRIDGE)425 8217000000-E 1.21 48,448.400116
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,149SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

425 8238000000-E 2.38 17,014.620117
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

948.3836" PRESTRESSED CONCRETE GIR-
DERS

430 8259000000-E 227.15 215,424.520118
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

450 8328200000-E 465.00 5,580.000119
EA     
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Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

570HP12X53 STEEL PILES450 8364000000-E 35.83 20,423.100120
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6STEEL PILE POINTS450 8391000000-N 210.00 1,260.000121
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320.6CONCRETE BARRIER RAIL460 8503000000-E 97.68 31,316.210122
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6474" SLOPE PROTECTION462 8531000000-E 90.09 58,288.230123
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 5,950.00 5,950.000124
LS     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $3,662,676.81

0919/May29/Q321513.98/D537504520000/E124
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