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NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 

CONTRACT NO. C205079 

 

This Construction Contract (“Contract”) is entered into between the North Carolina Department 

of Transportation and the Contractor named below: 
 

 Reeves Construction Company 

CONTRACTOR'S NAME 
 

RECITALS 

 

A. WHEREAS, Pursuant to 2021-180 North Carolina Session Law {Senate Bill 105} Section 

11.19.(b) has authorized the Department of Transportation (“Department”) to engage in a 

construction manager/general contractor (“CMGC”) project delivery method pilot program as 

specified for projects for the construction of transportation projects. The terms “Construction 

Manager” and “Contractor” are used interchangeably in the Contract and shall mean a partnership, 

corporation, or other legal entity that is able to provide appropriately licensed contracting and 

engineering services who will construct the Project under the terms of the Contract for the price 

bid pursuant to a Construction Manager/General Contractor method contract. 

 

B. WHEREAS, The Department requested Statements of Qualifications (“SOQs”) from qualified 

Proposers interested in entering a contract for preconstruction services, with the potential for 

continuing to a subsequent contract for construction of all or part of the scope of work for I-6016, 

Mecklenburg County Project (“Project”) through a construction contract. 

 

C. WHEREAS, The Contractor, named above, was selected by the Department to enter into a 

contract for the performance of preconstruction services (Preconstruction Services Contract No. 

5300000350) for the Project. As part of the project team, the Contractor provided input on 

schedule, phasing, constructability, cost and estimates, value engineering, and plan review 

throughout the design process. In addition to aiding the design process, the selected Contractor 

was asked to prepare and submit a price (“Price”) for the labor, equipment, and materials that will 

be required to construct the Early Work Package No. 1 for the Project, based on the design process, 

plans, specifications, and estimate packages of the Early Work Package No. 1 of the Project.  This 

price is a Construction Agreed Price (CAP) for Early Work Package No.1. 

 

D. WHEREAS, upon the completion of the design phase of the Project or any portion thereof, the 

Department negotiated the costs of the construction phase of the Project with the Contractor. The 

Price was accepted by the Department and this Contract is issued to the Contractor after the 

completion of the preconstruction phase so that construction of the Project can begin. NOW, 

THEREFORE, in consideration of the sums to be paid to Contractor by Department, the foregoing 

premises and the covenants and agreements set forth herein, the parties hereto hereby agree as 

follows. 

 

 

 

 



 

The parties agree to comply with the terms of the following exhibits that are incorporated by 

reference and made a part of this Contract. 

 

• Exhibit A – Proposal Item Sheet(s)  June 12, 2025 

• Exhibit B – Project Proposal  June 11, 2025 

• Exhibit C – Project Plans Approved  March 27, 2025 

  

  

  

Notwithstanding the foregoing, the Contractor agrees that it has reviewed and accepted the above 

referenced exhibits as complete. 

This Contract has been executed by the following parties: 

CONTRACTOR 

CONTRACTOR’S NAME (if other than an individual, state whether a corporation, partnership, etc.) 

 Reeves Construction Company 

BY (Authorized Signature)        DATE SIGNED 

 

PRINTED NAME AND TITLE OF PERSON SIGNING 

 Roy Smith Helms Jr, Region Manager, – Reeves Construction Company 

FEDERAL EMPLOYER IDENTIFICATION NUMBER     LICENSE NUMBER 

 

DEPARTMENT OF TRANSPORTATION 

By (Authorized Signature)               DATE SIGNED 

 

PRINTED NAME AND TITLE OF PERSON SIGNING 

Ronald E. Davenport, NCDOT State Contract Officer 

06/30/2025

06/30/2025
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C205079 IN MECKLENBURG COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C205079 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 
the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) specified in 
the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 
as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete Contract No. C205079 in Mecklenburg County, for the unit or lump sum 
prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by 
said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part 
of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
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PROJECT SPECIAL PROVISIONS 

GENERAL 
 
HAUL ROADS: 

(7-16-24) 105 SP1 G04 
 
Revise the Standard Specifications as follows: 
 
Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after 
second sentence of the second paragraph:   
 
At least 30 days prior to use, the Contractor shall notify the Engineer of any public road proposed 
for use as a haul road for the project. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(4-17-12)(Rev. 5-16-23) 108 SP1 G08 A 
 
The date of availability for this contract is June 24, 2025, except that work in jurisdictional waters 
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the 
Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 
availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is June 30, 2028. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
The Contractor will be required to complete the work required of the proposed -LSB- widening, 
-CD- alignment, -Y- Line, -RPA-, and -RPB-, up to and including the final layer of surface 
course and utilizing the proposed final signals, and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is June 24, 2025. 
 
The completion date for this intermediate contract time is November 15, 2027.   
 
The liquidated damages for this intermediate contract time are Three Thousand Seven Hundred 
Dollars ($ 3,700.00) per calendar day. 
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Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work accepted under the final 
inspection under this intermediate contract time scope of work.  The Contractor will be responsible 
for and shall make corrections of all damages to the completed roadway caused by his remaining 
operations for project finishes, whether occurring prior to or after placing traffic through the 
project. 
 
INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 

(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 
The Contractor shall complete all work requiring the closure of Sam Wilson Road and shall place 
and maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date the Contractor elects to close 
Sam Wilson Road. 
 
The completion date for this intermediate contract time is the date which is three hundred sixty-
five (365) consecutive calendar days after and including the date of availability.  The Contractor 
shall restore traffic to all lanes of travel. 
 
The liquidated damages are Eight Hundred Dollars ($ 800.00) per calendar day. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12)(Rev. 1-16-24) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the Standard Specifications.  All work required for initial vegetation planting 
shall be performed as a part of the work necessary for the completion and acceptance of the 
Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
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made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
 
CONSTRUCTION AGREED PRICE (CAP) 
   
 
Description 
 
The Construction Agreed Price (CAP) is the summation of all contract line item amounts, which 
include all direct costs, indirect costs, and applied fixed fee, contained in this construction 
contract as negotiated between the Contractor and the Department which constitute the Contract 
Bid Amount.  Payments due to the Contractor will be based on measurement of the contract line 
items in accordance with the 2024 Standard Specifications for Roads and Structures or as 
modified through the Project Special Provisions.  Total payments to the contractor, excluding 
contractual price adjustments for fuel and materials and/or liquidated damages assessed, for 
performance of the work associated with this Contract shall not exceed the established CAP.  If 
the monthly estimated or final dollar value, excluding adjustments and liquidated damages, owed 
to the Contractor exceeds the CAP, the payment due the Contractor will be reduced by the 
amount of the overage.  The Contractor assumes all risk with the performance of the bid items, 
including management of its subcontractors, suppliers, and any associated cost impacts over and 
above the CAP not subject to Article 104-5 or agreed to as risk register items in the Risk Register 
Special Provision contained herein. The Risk Registry is not included in this initial work package 
but will be included in subsequent work packages. 
 
The CAP shall not be increased except for the following reasons:   
 

• Executed supplemental agreements or force accounts that provide additional compensation 
to the contractor.  The adjustment to the CAP will be reflective of the value of the 
Supplemental Agreement and will not be based on final quantities associated with the 
agreement.  For force account work, the CAP will be adjusted by the final value of the 
force account work.   

• Approved claims providing additional compensation.  The adjustment to the CAP will be 
reflective of the value of the additional compensation included in the approved claim.   

• Line item overruns shall not constitute an increase in the CAP unless the contractor has 
requested a revised unit price in accordance with Article 104-5 of the 2024 Standard 
Specifications for Roads and Structures and a Supplemental Agreement is executed.  

 
When the CAP is to be adjusted, the Resident Engineer shall notify the Contractor in writing of 
the newly established CAP. 
 
CMGC RISK REGISTER 
   
 
During preconstruction, the Department and the Contractor worked collaboratively to identify risk 
items that could impact the construction duration and cost to perform work within the scope of the 
project.  The Risk Registry, not included in this initial work package but will be included in 
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subsequent work packages, provides a description of the identified risks as well as identifies the 
party that shall be the owner of the individual risk items.  If the Department and Contractor agree 
during the life of the project that any item on the registry has been realized, payment for these 
items of work will be made in accordance with Article 104-7 of the 2024 Standard Specifications 
for Roads and Structures.  Adjustments to the Construction Agreed Price (CAP) will be made in 
accordance with the special provision titled “Construction Agreed Price” found elsewhere in the 
Contract.   

LONG LEAD TIME MATERIAL SUPPLY: 
     

 
Description 
 
To allow construction to begin as early as possible, this provision provides payment for ordering 
long lead time bridge materials. Payment shall be made for materials as shown in this provision. 
 
Measurement and Payment 
 
Payment for Long Lead Time Material Supply will be in accordance with Section 109-5 of the 
Standard Specifications with the exception that payment shall be made at 100%. Payment will be 
LS for the material listed under the pay item for the I-6016 Bridge. Such price and payment shall 
include all work associated with shop drawings, fabrication, delivery to the project and incidental 
costs.  
 
Pay Item         Pay Unit 
AASHTO Type II Prestressed Concrete Girder (Contractor Supply) LS 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 1-16-24) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 
 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 

Fiscal Year Progress (% of Dollar Value) 
2025 (7/01/24 - 6/30/25) 5% of Total Amount Bid 
2026 (7/01/25 - 6/30/26) 48% of Total Amount Bid 
2027 (7/01/26 - 6/30/27) 39% of Total Amount Bid 
2028 (7/01/27 - 6/30/28) 8% of Total Amount Bid 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(CONSTRUCTION MANAGER GENERAL CONTRACTOR (CMGC) AND 
PROGRESSIVE DESIGN BUILD (PDB)): 

(10-16-07)(Rev. 5-9-24) 102-15(J) SP1 G66 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors.  
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 
 
Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 
that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 
makes minor modifications to the materials, supplies, articles, or equipment is not a manufacturer. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of business.  
A regular dealer engages in, as its principal business and in its own name, the purchase and sale 
or lease of the products in question.  A regular dealer in such bulk items as steel, concrete or 
concrete products, gravel, stone, asphalt and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Any supplement of regular 
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dealers’ own distribution equipment shall be by a long-term operating lease and not on an ad hoc 
or contract-by-contract basis. 
 
Distributor – A firm that engages in the regular sale or lease of the items specified by the contract. 
A distributor assumes responsibility for the items it purchases once they leave the point of origin 
(e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by the carrier’s 
insurance. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%20Instructions.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm  
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary counting 
determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 
or 40 percent credit, respectively of the cost of materials or supplies based on its demonstrated 
capacity and intent to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 
under the contract at issue. A Contractor will submit the completed form with the Letter of Intent. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De
aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 
Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 3.0 % 
 
The Combined Goal was established utilizing the following anticipated participation for Minority 
Business Enterprises and Women Business Enterprises:  
 
(A) Minority Business Enterprises 1.0 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
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(B) Women Business Enterprises 2.0 % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal.  The 
Directory can be found at the following link.   
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
MBE or WBE Participation Plan 
 
The contractor shall prepare a plan for achieving the above goal. At a minimum, the plan shall 
include the following items: 
 
(A) Staff assigned to solicit participation and document all efforts related to MBE or WBE 
 utilization on this contract, including but not limited to, outreach and good faith efforts, 
 training, tracking and submission of monthly reports, and coordinating with the 
 Department on replacement requests. 
 
(B) A detailed outreach plan, initially submitted for the entire project, and updated as each 
 work package is submitted. 
 
(C) A list of work anticipated to be self-performed. 
 
(D) A list of work anticipated to be subcontracted. 
 
(E) Identify subcontract work that is likely to be performed by the MBE or WBE. 
 
(F) Identify opportunities in other areas such as material suppliers, manufacturers, or support 
 services. 
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Listing of MBE/WBE Subcontractors 
 
At the time of bid for each work package, submit a list of MBE and WBE participation, including 
the names and addresses on Listing of MBE and WBE Subcontractors contained elsewhere in the 
contract documents.   Only those identified to meet the Combined MBE/WBE Goal will be 
considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 
subcontractor participation above the goal will follow the banking guidelines found elsewhere in 
this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 
of bid will be used toward the Department’s overall race-neutral goals.  The Contractor shall 
indicate the following required information: 
 
 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 
in the contract.   

 
(2) Submit the contract line numbers and quantity of work to be performed by each 

MBE and WBE firm.   
 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 
at the time of bid by checking the Directory of Transportation Firms. 

 
(4) The bidder shall submit written documentation for each MBE/WBE that will be 

used to meet the MBE/WBE Goal of the contract, indicating the bidder’s 
commitment to use the MBE/WBE in the contract. This documentation shall be 
submitted on the Department’s form titled Letter of Intent. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 
 
MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE 
Subcontractor just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent before the contract can be awarded. 
 



C205079   I-6016 G-10 Mecklenburg County 

 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 
Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 
on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 
holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 
later than 10:00 a.m. on the next official state business day. 
 
Banking MBE/WBE Credit 
 
If the bid exceeds $500,000 and if the committed MBE/WBE participation submitted exceeds the 
algebraic sum of the Combined MBE /WBE Goal by $1,000 or more, the excess will be placed on 
deposit by the Department for future use by the bidder.  Separate accounts will be maintained for 
MBE and WBE participation and these may accumulate for a period not to exceed 24 months. 
 
When the bidder fails to submit sufficient participation by MBE and WBE firms to meet the 
advertised goal, as part of the good faith effort, the Department will consider allowing the bidder 
to withdraw funds to meet the Combined MBE/WBE Goal as long as there are adequate funds 
available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the bidder shall submit to the 
Department documentation of adequate good faith efforts made to reach that specific goal. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 
 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 
advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the contract goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
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efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
  In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE Goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 

 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract, the contract will be readvertised at a later date.. 
 
Non-Good Faith Appeal 
 
The State Prequalification Engineer will notify the Contractor verbally and in writing of non-good 
faith.  A Contractor may appeal a determination of non-good faith made by the Goal Compliance 
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Committee.  If a Contractor wishes to appeal the determination made by the Committee, they shall 
provide written notification to the State Prequalification Engineer.  The appeal shall be made 
within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 
 

(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds true for 
work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 
to a non-MBE/WBE firm does not count toward the contract goal requirement. It should 
be noted that every effort shall be made by MBE and WBE contractors to subcontract to 
the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 
MBE or WBE participation breakdown. This, however, may not always be possible due to 
the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 
been made to reach out to similarly certified firms and there is no interest or availability, 
and they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 
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(E) Manufacturer, Regular Dealer, Distributor 
 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures 
for materials or supplies (including transportation costs) from a MBE/WBE distributor, 60 
percent of its expenditures for materials or supplies (including transportation costs) from a 
MBE/WBE regular dealer and 100 percent of such expenditures obtained from a 
MBE/WBE manufacturer. 
 
A Contractor may count toward its MBE/WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 
commissions charged that the Department deems to be reasonable, including 
transportation charges for the delivery of materials or supplies. Do not count any 
portion of the cost of the materials and supplies themselves. 

 
A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 
with the Letter of Intent to the State Contractor Utilization Engineer or DBE@ncdot.gov. 
The State Contractor Utilization Engineer will make a preliminary assessment as to 
whether a MBE/WBE supplier has the demonstrated capacity to perform a commercially 
useful function (CUF) on a contract-by-contract basis prior to its participation. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by performing, 
managing, and supervising the work involved.  To perform a commercially useful function, 
the MBE/WBE shall also be responsible with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material and 
installing (where applicable) and paying for the material itself.  To determine whether a 
MBE/WBE is performing a commercially useful function, the Department will evaluate 
the amount of work subcontracted, industry practices, whether the amount the firm is to be 
paid under the contract is commensurate with the work it is performing and the MBE/WBE 
credit claimed for its performance of the work, and any other relevant factors. If it is 
determined that a MBE or WBE is not performing a Commercially Useful Function, the 
contractor may present evidence to rebut this presumption to the Department.  
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(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE Goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
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of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for 
convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 
perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE 
subcontractor or any portion of its work, and the reason for the request.  The Contractor must give 
the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of Intent 
to Request Termination and/or Substitution.  If the MBE/WBE subcontractor objects to the 
intended termination/substitution, the MBE/WBE, within five (5) business days must advise the 
Contractor and the Department of the reasons why the action should not be approved. The five-
day notice period shall begin on the next business day after written notice is provided to the 
MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated or any portion of its work after 
receiving the Department’s written approval based upon a finding of good cause for the proposed 
termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 
MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the Contractor 
can self-perform the work for which the MBE/WBE was engaged, or so that the Contractor can 
substitute another MBE/WBE or non- MBE/WBE contractor after contract award.  For purposes 
of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 
1200 or applicable State law; 
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(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; and 
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
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decertified firm will count toward the contract goal requirement but not the overall 
goal. 

 
(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract. The Department may 
continue to count participation equal to the remaining work performed by 
the decertified firm which will count toward the contract goal requirement 
and overall goal. 

 
(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or 

merger with a non- MBE/WBE during the performance of the contract. The 
Department may not continue to count the portion of the decertified firm’s 
performance on the contract remaining toward either the contract goal or 
the overall goal, even if the Contractor has executed a subcontract with the 
firm or the Department has executed a prime contract with the MBE/WBE 
that was later decertified. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
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additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
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At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 
Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved 
by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
  

 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
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These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 C 
 
Subsurface information is available on the roadway and structure portions of this project. 
 
MAINTENANCE OF THE PROJECT: 

(11-20-07)(Rev. 1-16-24) 104-10 SP1 G125 
 
Revise the Standard Specifications as follows: 
 
Page 1-35, Article 104-10 Maintenance of the Project, line 3, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, line 8, add the following as 
the last sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
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Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, lines 20-22, replace the last 
sentence of the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 
All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev. 10-15-24) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
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notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 



C205079   I-6016 G-25 Mecklenburg County 

 

 

(a) Control project site waste to prevent contamination of surface or ground 
waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 
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(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 
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(D) Certified Designer - Include the certification number of the Level III Certified Designer on 
the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
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Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
All work described within this provision and the role of Certified Erosion and Sediment 
Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer 
will be incidental to the project for which no direct compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
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During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 
the Contractor shall define the point at which the discharge enters into the State’s surface waters 
and the appropriate sampling locations.  Sampling locations shall include points upstream and 
downstream from the point at which the discharge enters these waters.  Upstream sampling 
location shall be located so that it is not influenced by backwater conditions and represents natural 
background conditions.  Downstream sampling location shall be located at the point where 
complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
 
 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 

ROADWAY 

BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 

 
Open burning is not permitted on any portion of the right-of-way limits established for this project.  
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 
the project at locations within the project limits, off the project limits or at any waste or borrow 
sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 
burning, according to state or local rules and regulations. 
 
BRIDGE APPROACH FILLS: 

(10-19-10)(Rev. 1-16-24) 422 SP4 R02 
 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or part of bridge approach slabs.  Install outlets and grade bridge approach 
fills to drain water through and away from approach fills.  Install geotextiles to allow for possible 
future slab jacking and separate approach fills from embankment fills, natural ground and 
pavement sections as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps as required.  Construct bridge approach fills in 
accordance with the contract, accepted submittals and bridge approach fill Roadway Standard 
Drawings. 
 
Define bridge approach fill types as follows: 
 
Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 
Drawing No. 423.01; 
 
Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 
Roadway Standard Drawing No. 423.02; 
 
Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 
Roadway Standard Drawing No. 423.03 and 
 
Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 
accordance with Roadway Standard Drawing No. 423.04. 
 
At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach fills, 
respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of constructing 
an approach fill with a temporary geotextile wall before placing all or a portion of the concrete for 
the backwall and wing walls of the integral end bent cap.  The temporary geotextile wall is 
designed for a construction surcharge, remains in place and is aligned so the wall face functions 
as a form for the integral end bent cap backwall and wing walls. 
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Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 

 
Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge approach 
slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for Type 1 and 
1A approach fills and the same aggregate type approved for the reinforced zone in the accepted 
MSE wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, reinforcement 
and connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.  
Provide outlet pipes and fittings for subsurface drainage materials.  Provide 1/4” hardware cloth 
with 1/4 inch openings constructed from 24 gauge wire. 
 
For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type 
5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 
Roadway Standard Drawing No. 423.02 or 423.04. 
 
Construction Methods 
 
Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in 
accordance with the contract.  Ensure limits of approach fills are graded to drain as shown in the 
bridge approach fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in 
embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance with 
Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 235-3(B) 
and 235-3(C) of the Standard Specifications.  Density testing is required within the temporary fill 
slope and additional more frequent density testing is also required for bridge approach 
embankments.  Wait 3 days before cutting the slope back to complete the approach fill excavation.  
Use excavated material elsewhere on the project to form embankments, subgrades, or shoulders.  
If a slope for an approach fill is excavated to flatter than what is required for access or any other 
reason, that same slope is required for the entire approach fill excavation.  Do not backfill 
overexcavations that extend outside the approach fill limits shown on the Roadway Standard 
Drawings with embankment soils.  Instead, expand approach fill limits to include overexcavations. 
 
Notify the Engineer when embankment fill placement and approach fill excavation is complete.  
Do not place separation geotextiles or aggregate until approach fill dimensions and embankment 
materials below and outside approach fills are approved. 
 
For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls 
within 3 inches of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement embedded in an 
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end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate over any MSE wall geosynthetic reinforcement, pull reinforcement taut 
so that it is in tension and free of kinks, folds, wrinkles or creases. 
 
For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards outlets.  
Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to direct water 
towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  Connect outlet pipes 
and fittings with solvent cement in accordance with Article 815-3 of the Standard Specifications 
and place outlet pads in accordance with Roadway Standard Drawing No. 815.03. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover 
select material or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge 
approach slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 
utilities will interfere with geotextiles or MSE wall reinforcement. 
 
For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom portion 
of integral end bents before temporary geotextile walls as shown in the plans.  Erect and set welded 
wire facing for temporary geotextile walls so facing functions as a form for the integral end bent 
cap backwall.  Place welded wire facing adjacent to each other in the horizontal and vertical 
directions to completely cover the temporary geotextile wall face.  Stagger welded wire facing to 
create a running bond by centering facing over joints in the row below.  Wrap reinforcement 
geotextiles at the wall face in accordance with Roadway Standard Drawing No. 423.02 or 423.04 
and cover geotextiles with at least 3 inches of select material or aggregate.  Place layers of 
reinforcement geotextiles within 3 inches of locations shown in Roadway Standard Drawing No. 
423.02 or 423.04.  Install reinforcement geotextiles with the direction shown in Roadway Standard 
Drawing No. 423.02 or 423.04.  Orient overlapping seams in reinforcement geotextiles 
perpendicular to the integral end bent cap backwall.  Do not overlap reinforcement geotextiles so 
seams are parallel to the wall face.  Before placing select material or aggregate over reinforcement 
geotextiles, pull geotextiles taut so they are in tension and free of kinks, folds, wrinkles or creases.  
Temporary geotextile walls are designed for a surcharge pressure in accordance with Roadway 
Standard Drawing No. 423.02 or 423.04.  If loads from construction equipment will be more than 
what the wall is designed for, contact the Engineer before positioning equipment on top of 
temporary geotextile walls. 
 
Place select material or aggregate in 6 inch to 8 inch thick lifts.  Compact fine aggregate for Type 
2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard Specifications 
except compact fine aggregate to a density of at least 98%.  Compact select material for Type 1 
and 1A approach fills and coarse aggregate for Type 2 and 2A approach fills with at least 4 passes 
of a trench roller in a direction parallel to the end bent cap backwall.  Do not displace or damage 
geosynthetics or MSE wall reinforcement when placing and compacting select material or 
aggregate.  End dumping directly on geosynthetics is not permitted.  Do not operate heavy 
equipment on geosynthetics until they are covered with at least 8 inches of select material or 
aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  When approach 
fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select material or 
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aggregate and back under approach slabs as shown in Roadway Standard Drawing No. 423.03 or 
423.04. 
 
Measurement and Payment 
 
Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type 1 Bridge 
Approach Fill, Station ________ and Type 2 and 2A approach fills will be paid for at the contract 
lump sum price for Type 2 Bridge Approach Fill, Station ________.  The lump sum price for each 
approach fill will be full compensation for providing labor, tools, equipment and approach fill 
materials, excavating, backfilling, hauling and removing excavated materials, installing wall 
facing, geotextiles and outlets, compacting backfill and supplying select material, aggregate, 
geotextiles, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct approach 
fills behind bridge end bents. 
 
Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made in 
accordance with Section 225, 226, or 230 of the Standard Specifications.  The cost of removal, 
including excavating, hauling, placement, and compaction of the material elsewhere on or off the 
project will be included in the contract lump sum price for Type 1 Bridge Approach Fill, Station 
________. 
 
The contract lump sum price for Type 2 Bridge Approach Fill, Station ________ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for Type 2 approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. ________. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Type 1 Bridge Approach Fill, Station ________ Lump Sum 
Type 2 Bridge Approach Fill, Station ________ Lump Sum 

 
FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12)(Rev. 1-16-24) 9, 14, 17 SP9 R05 
 
Description 
 
Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 
message signs (DMS) and high mount and light standards supported by metal poles or upright 
trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 
beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with nuts 
and washers on the exposed ends of rods and nuts and a plate or washers on the other ends of rods 
embedded in the foundation. 
 
Construct concrete foundations with the required resistances and dimensions and install anchor 
rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 
temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 
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a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 
 
This provision does not apply to foundations for signal pedestals; see Section 1743 of the Standard 
Specifications and Roadway Standard Drawing No. 1743.01. 
 
Materials 
 
Refer to the Standard Specifications. 
 
Item Section 
Conduit 1091-3 
Grout, Type 2 1003 
Polymer Slurry 411-2(B)(2) 
Portland Cement Concrete 1000 
Reinforcing Steel 1070 
Rollers and Chairs 411-2(C) 
Temporary Casings 411-2(A) 
 
Provide Type 3 material certifications in accordance with Article 106-3 of the Standard 
Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 
blocking at least 12" above the ground and protect it at all times from damage; and when placing 
in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign 
materials.  Load, transport, unload and store foundation and anchor rod assembly materials so 
materials are kept clean and free of damage.  Bent, damaged or defective materials will be rejected. 
 
Use conduit type in accordance with the contract.  Use Class A concrete for footings and pedestals, 
Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams and wings 
including portions of drilled piers above bottom of wings elevations.  Corrugated temporary 
casings may be accepted at the discretion of the Engineer.  A list of approved polymer slurry 
products is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 
 
Provide anchor rod assemblies in accordance with the contract consisting of the following: 
 
(A) Straight anchor rods, 
 
(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 
 
(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 
 
Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 
Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 
a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 
with Article 1076-4 of the Standard Specifications.  It is not necessary to galvanize nuts, plates 
and washers embedded in concrete. 
 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Construction Methods 
 
Install the required size and number of conduits in foundations in accordance with the plans and 
accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, level 
and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an Ordinary 
Surface finish in accordance with Subarticle 825-6(B) of the Standard Specifications for portions 
of foundations exposed above finished grade.  Do not remove anchor bolt templates or pedestal or 
grade beam forms or erect metal poles or upright trusses onto foundations until concrete attains a 
compressive strength of at least 3,000 psi. 
 
(A) Drilled Piers 
 

Before starting drilled pier construction, hold a predrill meeting to discuss the installation, 
monitoring and inspection of the drilled piers.  Schedule this meeting after the Drilled Pier 
Contractor has mobilized to the site.  The Resident or Division Traffic Engineer, Contractor 
and Drilled Pier Contractor Superintendent will attend this predrill meeting. 

 
Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 20 
ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

 
Check for correct drilled pier alignment and location before beginning drilling.  Check 
plumbness of holes frequently during drilling. 

 
Construct drilled piers with the minimum required diameters shown in the plans.  Install 
piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 
Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 
on the subsurface conditions encountered, drilling through rock and boulders may be 
required.  Do not use blasting for drilled pier excavations. 

 
Contain and dispose of drilling spoils and waste concrete as directed and in accordance 
with Section 802 of the Standard Specifications.  Drilling spoils consist of all materials and 
fluids removed from excavations. 

 
If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 
with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  
If it becomes necessary to replace a temporary casing during drilling, backfill the 
excavation, insert a larger casing around the casing to be replaced or stabilize the 
excavation with polymer slurry before removing the temporary casing. 

 
If temporary casings become stuck or the Contractor proposes leaving casings in place, 
temporary casings should be installed against undisturbed material.  Unless otherwise 
approved, do not leave temporary casings in place for mast arm poles and cantilever signs.  
The Engineer will determine if casings may remain in place.  If the Contractor proposes 
leaving temporary casings in place, do not begin drilling until a casing installation method 
is approved. 
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Use polymer slurry and additives to stabilize holes in accordance with the slurry 
manufacturer’s recommendations.  Provide mixing water and equipment suitable for 
polymer slurry.  Maintain the required slurry properties at all times except for sand content. 

 
Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 
bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 
after filling holes with slurry, at least every 4 hours thereafter and immediately before 
placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 
excavation meet the required polymer slurry properties.  If any slurry test results do not 
meet the requirements, the Engineer may suspend drilling until both samples from a sample 
set meet the required polymer slurry properties. 
 
Remove soft and loose material from bottom of holes using augers to the satisfaction of 
the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 
accordance with Subarticle 411-4(E) of the Standard Specifications except for the 
following: 

 
(1) Inspections for tip resistance and bottom cleanliness are not required, 
(2) Temporary casings may remain in place if approved, and 
(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 
(4) If applicable, concrete placement may be stopped at bottom of grade beam or wings 

elevations for grade beam or wing construction. 
 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 
concrete until a concrete placement procedure is approved.  If applicable, temporary 
casings and fluids may be removed when concrete placement is paused or stopped in 
accordance with the exceptions above provided holes are stable.  Remove contaminated 
concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes are 
unstable, do not remove temporary casings until a procedure for placing anchor rod 
assemblies and conduit or constructing grade beams or wings is approved. 

 
Use collars to extend drilled piers above finished grade.  Remove collars after Drilled Pier 
concrete sets and round top edges of piers. 

 
If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 
be required in accordance with Article 411-5 of the Standard Specifications.  A drilled pier 
will be considered defective in accordance with Subarticle 411-5(D) of the Standard 
Specifications and drilled pier acceptance is based in part on the criteria in Article 411-6 
of the Standard Specifications except for the top of pier tolerances in Subarticle 411-6(C) 
of the Standard Specifications. 

 
If a drilled pier is under further investigation, do not grout core holes, backfill around the 
pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 
drilled pier is accepted, dewater and grout core holes and backfill around the pier with 
approved material to finished grade.  If the Engineer determines a pier is unacceptable, 
remediation is required in accordance with Article 411-6 of the Standard Specifications.  
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No extension of completion date or time will be allowed for remediation of unacceptable 
drilled piers or post repair testing. 

 
Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 
and number of vertical reinforcing bars and the minimum compressive strength of the 
concrete mix at 28 days. 

 
(B) Footings, Pedestals, Grade Beams and Wings 
 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 
accepted submittals and Section 410 of the Standard Specifications.  If unstable, caving or 
sloughing materials are anticipated or encountered, shore foundation excavations as needed 
with an approved method.  Notify the Engineer when foundation excavation is complete.  
Do not place concrete or reinforcing steel until excavation dimensions and foundation 
material are approved. 

 
Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 
with the dimensions shown in the plans and in accordance with Section 825 of the Standard 
Specifications.  Use forms to construct portions of pedestals and grade beams protruding 
above finished grade.  Provide a chamfer with a 3/4" horizontal width for pedestal and 
grade beam edges exposed above finished grade.  Place concrete against undisturbed soil 
or backfill and fill in accordance with Article 410-8 of the Standard Specifications.  Proper 
compaction around footings and wings is critical for foundations to resist uplift and torsion 
forces. 

 
(C) Anchor Rod Assemblies 
 

Size anchor rods for design and the required projection above top of foundations.  
Determine required anchor rod projections from nut, washer and base plate thicknesses, 
the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the distance 
of one nut thickness between top of foundations and bottom of leveling nuts. 

 
Protect anchor rod threads from damage during storage and installation of anchor rod 
assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 
leveling nut locations.  Turn nuts with the effort of one workman using an ordinary wrench 
without a cheater bar.  Report any thread damage to the Engineer that requires extra effort 
to turn nuts. 

 
Arrange anchor rods symmetrically about center of base plate locations as shown in the 
plans.  Set anchor rod elevations based on required projections above top of foundations.  
Securely brace and hold rods in the correct position, orientation and alignment with a steel 
template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 
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Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 
assembly in accordance with the following procedure: 

 
(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 
top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  
If necessary, lower leveling nuts to level the template in all directions or 
if applicable, lower nuts to tilt the template so the metal pole or upright truss will 
lean as shown in the plans.  If leveling nuts and washers are not in full contact with 
the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 
nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of washers.  
High mount luminaires may be attached before erecting metal poles but do not 
attach cables, mast arms or trusses to metal poles or upright trusses at this time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 
other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 
washers are not in full contact with the base plate, replace washers with galvanized 
beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 
a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  
Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 
(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 
contact with the base plate or any nut is not in firm contact with a washer.  If any 
washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 
intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 
top nuts and base plate with ink or paint that is not water-soluble.  Use the  
turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 
top nuts in increments for a total turn that meets the following nut rotation 
requirements: 

NUT ROTATION REQUIREMENTS 
(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 
≤ 1 1/2 1/3 turn (2 flats) 
> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 
(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles and 
upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench calibrated 
within the last 12 months to check nuts in the presence of the Engineer.  Completely 
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erect mast arm poles and cantilever signs and attach any hardware before checking 
top nuts for these structures.  Check that top nuts meet the following torque 
requirements: 

TORQUE REQUIREMENTS 
Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 
1 270 

1 1/8 380 
1 1/4 420 

≥ 1 1/2 600 
If necessary, retighten top nuts in the presence of the Engineer with a calibrated 
torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 
nuts. 

(13) Do not grout under base plate. 
 
Measurement and Payment 
 
Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 
paid for elsewhere in the contract. 
 
No payment will be made for temporary casings that remain in drilled pier excavations.  
No payment will be made for PIT.  No payment will be made for further investigation of defective 
piers.  Further investigation of piers that are not defective will be paid as extra work in accordance 
with Article 104-7 of the Standard Specifications.  No payment will be made for remediation of 
unacceptable drilled piers or post repair testing. 
 
WATTLE DEVICES: 

   (1-1-24) 1642 SP16 R01 
 
Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following: 
 
(B)  Wattle and Wattle Barrier 

Wattles shall meet Table 1642-1. 

TABLE 1642-1  
100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE 

Property Property Value 
Minimum Diameter 12 inches 
Minimum Density 2.5 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 20 lb +/- 10% per 10 foot length 

 
Coir Fiber Wattles shall meet Table 1642-2. 
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TABLE 1642-2  
100% COIR (COCONUT) FIBERS WATTLE 

Property Property Value 
Minimum Diameter 12 inches 
Minimum Density 3.5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 2.6 pcf +/- 10% 
 

Wattle Barriers shall meet Table 1642-3. 

TABLE 1642-3  
100% CURLED WOOD (EXCELSIOR) FIBERS – WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 2.9 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 5 pcf +/- 10% 

 
Coir Fiber Wattle Barriers shall meet Table 1642-4. 

TABLE 1642-4  
100% COIR (COCONUT) FIBERS WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 10 pcf +/- 10% 
 
Pages 16-24 & 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, lines 42-47 & 
lines 1-2, delete and replace with the following: 
 
Wattle will be measured and paid for by the actual number of linear feet of wattles which are 
installed and accepted.  Such price and payment will be full compensation for all work covered 
by this section, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to install the Wattle. 
 
Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of coir fiber 
wattles which are installed and accepted.  Such price and payment will be full compensation for 
all work covered by this section, including, but not limited to, furnishing all materials, labor, 
equipment and incidentals necessary to install the Coir Fiber Wattles. 
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Wattle Barrier will be measured and paid as the actual number of linear feet of wattle barrier 
installed and accepted.  Such price and payment will be full compensation for all work covered by 
this provision, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to install the Wattle Barrier. 
 
Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir 
fiber wattle barrier installed and accepted.  Such price and payment will be full compensation for 
all work covered by this provision, including, but not limited to, furnishing all materials, labor, 
equipment and incidentals necessary to install the Coir Fiber Wattle Barrier. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and replace 
“___ Wattle Check” with “Wattle”. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and replace 
“___ Wattle Barrier” with “Wattle Barrier”. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, add the 
following: 
 

Pay Item Pay Unit 
Coir Fiber Wattle Linear Foot 
Coir Fiber Wattle Barrier Linear Foot 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08)(Rev. 1-16-24) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 
ERRATA 

(1-16-24) (Rev. 4-15-25)  Z-4 
 
Revise the 2024 Standard Specifications as follows: 

 
Division 3 

 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 
Pipe” with Section “1032-3”. 
 

Division 6 
 
Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 
Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 
Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”. 
 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
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Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 
25, delete and replace with the following " Flocculant will be measured and paid in accordance 
with Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 
moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 
(3-18-03)(Rev. 3-18-25) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-
protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 
in the quarantined area or for any regulated article used on this project originating in a quarantined 
county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance of any character, if determined by an 

inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy 
moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious 
weed or plant pest. 
 

https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
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records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 
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2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 
COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
 



C205079   I-6016 SSP-19 Mecklenburg County 

 

 

Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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PROJECT SPECIAL 

PROVISIONS STRUCTURE 591653 

PRESTRESSED CONCRETE GIRDER PACKAGE ONLY 

 

SUBMITTAL OF WORKING DRAWINGS (1-31-25) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 

Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special 

Provision. The list of submittals contained herein does not represent a list of required submittals 

for the project. Submittals are only necessary for those items as required by the contract. Make 

submittals that are not specifically noted in this provision directly to the Engineer. Either the 

Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review 

submittals. 

If a submittal contains variations from plan details or specifications or significantly affects project 

cost, field construction or operations, discuss the submittal with and submit all copies to the 

Engineer. State the reason for the proposed variation in the submittal. To minimize review time, 

make sure all submittals are complete when initially submitted. Provide a contact name and 

information with each submittal. Direct any questions regarding submittal requirements to the 

Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 

noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, 

address and telephone number of the facility where fabrication will actually be done if different 

than shown on the title block of the submitted working drawings. This includes, but is not limited 

to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 

ADDRESSES AND CONTACTS 

 

For submittals to the Structures Management Unit, use the following addresses:   

 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. D. N. Snoke, P. E. Mr. D. N. Snoke, P. E. 

 State Structures Engineer State Structures Engineer 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Structures Management Unit Structures Management Unit 

 1581 Mail Service Center 1000 Birch Ridge Drive 

 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 
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 For projects in Divisions 1-7 (Eastern Regional Office): 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 

 

 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 

 Assistant State Geotechnical Assistant State Geotechnical  

 Engineer – Eastern Region Engineer – Eastern Region 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Geotechnical Engineering Unit Geotechnical Engineering Unit 

 Eastern Regional Office Eastern Regional Office 

 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

 Raleigh, NC  27699-1570 Garner, NC  27529 

 For projects in Divisions 8-14 (Western Regional Office):  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 

Assistant State Geotechnical  

Engineer – Western Region 

North Carolina Department 

of Transportation 

Geotechnical Engineering Unit 

Western Regional Office 

5253 Z Max Boulevard 

Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 

can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 
The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering Unit can be viewed 

from the Unit’s website, via the “Geotechnical Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 

the following contacts: 
 

 Primary Structures Contact:   James Bolden   (919) 707 – 6408 

  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Madonna Rorie   (919) 707 – 6508 

  mlrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Thomas Santee   (984) 920-8901 

  EastGeotechnicalSubmittal@ncdot.gov 

 

 Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams   (980)258-6400 
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  WestGeotechnicalSubmittal@ncdot.gov  

SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 

same time, submit a copy of the same complete submittal directly to the Structures Management 

Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 

and drawing markups for these submittals from the Structures Management Unit. The second table 

in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and 

drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies 

in which case submit a set of supporting calculations to each unit. Provide additional copies of any 

submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Submittal 

Required by 

Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference Requiring 

Submittal 
1

 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 Y N 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 
6

 Y N “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base angle) 
Y N “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
Y N “Modular Expansion Joint Seals” 

Expansion Joint Seals 

(strip seals) 

 

Y 

 

N 
“Strip Seal Expansion Joints” 

Falsework & Forms 
2

 

(substructure) 
Y N 

Article 420-3 & “Falsework and 

Formwork” 

Falsework & Forms 

(superstructure) 
Y N 

Article 420-3 & “Falsework and 

Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 
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Maintenance and Protection of Traffic 

Beneath Proposed Structure 
Y N 

“Maintenance and Protection of 

Traffic Beneath Proposed 

Structure at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric Bearings 
4,5

 Y N Article 1072-8 

Miscellaneous Metalwork 
4,5

 Y N Article 1072-8 

Disc Bearings 
4

 Y N “Disc Bearings” 

Overhead and Digital Message Signs 

(DMS) (metalwork and foundations) 
Y N Applicable Provisions 

Placement of Equipment on Structures 

(cranes, etc.) 
Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 
3

 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 

“Optional Precast Reinforced 

Concrete Box Culvert at Station 

___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 
3

 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

Y N Articles 1078-8 and 1078-11 

Removal of Existing Structure 

over Railroad 
Y N Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans (adaptation 

to modular expansion joint seals) 
Y N “Modular Expansion Joint Seals” 

Sound Barrier Wall (precast items) Y N 
Article 1077-2 &      “Sound 

Barrier Wall” 

Sound Barrier Wall Steel Fabrication 

Plans 5 
Y N 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 
4

 Y N Article 1072-8 
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Temporary Detour Structures Y Y 

Article 400-3 & “Construction, 

Maintenance and Removal of 

Temporary Structure at Station 

____” 

TFE Expansion Bearings 
4

 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  References in 

quotes refer to the provision by that name.  Articles refer to the Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications are not required 

for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of Proposed Material are 

required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

 

 

 

 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 

Structures 

Management 

Unit 

Contract Reference Requiring 

Submittal 
1

 

Drilled Pier Construction Plans 
2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) Reports 
2 

Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data Forms 
2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) Reports 
2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 Y; drawings and 

calculations 
Y; drawings Applicable Provisions 

Temporary Shoring 4 Y; drawings and 

calculations 
Y; drawings 

“Temporary Shoring” & 

“Temporary Soil Nail Walls” 

 

FOOTNOTES 
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1. References are provided to help locate the part of the contract where the submittals are required.  References in 

quotes refer to the provision by that name.  Subarticles refer to the Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal electronically (PDF via 

email), US mail or other delivery service to the appropriate Geotechnical Engineering Unit regional office.  

Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVIN

G%20EQUIPMENT%20DATA%20FORM.pdf 
See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 
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THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-2017) 

DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the 

Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on the 

plans or by other Special Provisions. Use only Arc Sprayed application methods to apply TSC. 

The Engineer must approve other methods of application. 

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests 

Unit website. 

QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal 

Sprayed Coatings (Metallization) Program.  

MATERIALS 
 

Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings 

(Metallization) Program. 

SURFACE PREPARATION AND TSC APPLICATION 

 

Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal 

Sprayed Coatings (Metallization) Program. Apply TSC with the alloy to the thickness specified 

on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.   

INSPECTION AND TESTING 

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings 

(Metallization) Program. 

REPAIRS 

Perform all shop repairs in accordance with the procedures outlined in the  

Thermal Sprayed Coatings (Metallization) Program.    

Repairs associated with field welding shall be made by removing the existing metallizing by blast 

or power tool cleaning. Affected areas shall be addressed as follows: 

• For Marine Environments, incorporate a minimum surface preparation in accordance with 

SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy mastic 

coating applied in accordance with the manufacturer’s recommendation. Apply a minimum of 

two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.    

• For Non-Marine Environments, incorporate a minimum surface preparation in accordance with 

SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved organic zinc-rich 
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coating applied in accordance with  the manufacturer’s recommendation. Apply a minimum of 

two (2) coats at a rate of 5-7 (WFT) per coat to the affected area. 

(1) Minor localized areas less than or equal to 0.1 ft
2
 with exposed substrate shall be repaired as 

outlined above for marine and non-marine environments.  

(2) Large localized areas greater than 0.1 ft2 with exposed substrate shall require the Contractor to 

submit a detailed repair procedure to the Engineer for review and approval.   

(3) Repair methods for areas where the substrate has not been exposed shall be mutually agreed 

upon between the Contractor and TSC Contractor as approved by the Engineer.  

TWELVE MONTH OBSERVATION PERIOD 
 

All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be evaluated twelve 

(12) months after project acceptance for defective materials and workmanship.  

MEASUREMENT AND PAYMENT 

The contract price bid for the metal component to which the TSC is applied will be full 

compensation for the thermal sprayed coating. 
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STEEL DIAPHRAGM 

{ INTERMEDIATE 
(TYP.)
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FILL FACE @ 

EXP.
(P1, E1)

FIX
(P3, E1)

FRAMING PLAN

(TYP. EA. GIRDER)

28'-2"

NOTES

SHEET 3 OF 3.
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(TO FILL FACE)
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STANDARD

CONCRETE GIRDER

PRESTRESSED 

AASHTO TYPE II

SHEET 1 OF 3

QUANTITIES FOR ONE GIRDER

GIRDERS REQUIRED

NUMBER LENGTH TOTAL LENGTH

STEEL

REINFORCING

STRANDS

LB. C.Y. No.

0.6" • L. R.

WEIGHTLENGTHTYPESIZENUMBERBAR

S1

S2

S3

#4

#5

1

1

S
3

#4 3

#4

2

3

ALL BAR DIMENSIONS ARE OUT-TO-OUT

BAR TYPES

2

#4 3

AREA
STRENGTH
ULTIMATE

PRESTRESS
 APPLIED

(LBS. PER STRAND) (LBS. PER STRAND)(SQUARE INCHES)

FOR ONE GIRDER
REINFORCING STEEL

#4

3

STR

#5 5'-8"

1

2'-8"

7'-0"

0.6" • L. R. GRADE 270 STRANDS

6'-10"

6'-10"

8'-8"

2'-4"

9'-2"

4
"

8
"

1
'-

2
"

10
"

1'-1"

4'-0"

4"

3
'-

3
"

7
ˆ

"
5
"AT END OF GIRDER

SECTION C-C
(S1 BARS NOT SHOWN)

0.6" • LOW RELAXATION STRAND LAYOUTSECTION A-A

AT À OF GIRDER

STRANDS DEBONDED FOR 4'-0" FROM END OF GIRDER

FULLY BONDED STRANDS

A

A

S2

S1

ELEVATION OF GIRDER

E
P

O
X

Y
 

P
R

O
T

E
C

T
I

V
E

C
O

A
T
I

N
G

EXP. FIX

S3

À BEARING

( SEE PARTIAL ELEVATION FOR ADDITIONAL ``S'' BARS )

PLAN OF GIRDER

6
"

3
'-

0
"

3
"

2"

8"

3
"

2
"

1
'-

0
"

1
'-

6
"

57'-8"

28'-10" 28'-10"

À GIRDER

 

18 SPA. @ 10"

A.T. OCONNOR

S2

1
'-

2
•

"
1
0
"

2
"

2
"

S
T

A
G

G
E

R
E

D
)

(E
A
. 

F
A

C
E
-

@
 

7
" 

C
T

S
. FOR LOCATION )

( SEE FRAMING PLAN

{ 1•" ~ FORMED HOLE

#
4
 
`̀

S
"

1'-0"

6"6"

3
"

6
"

3"
3"

3
'-

0
"

1'-0"

6"

3"

6
"

3"

6"6"1
'-

3
"

3
'-

0
"

6
"

6
"

3
"

6"

1'-6"

9"

3"

9" 9"9"

1'-6"

2
"

2
"

2" 2" 2" 2"

 

 

2'-1"

C

PARTIAL ELEVATION

3" 3"

3'-6" 3'-6"

S1

50

22

4

2

2

5

0.217 58,600 43,950

23

12

23

12

GIRDER QUANTITY

6,500

CONCRETE

     PSI

185.5

7 57'-8" 403'-8"
2
"

2
"

2
'-

8
"

2
'-

8
"

@ 2"

7 SPA. 

@ 2"

7 SPA. 

5"

 

A

A

S2

E
P

O
X

Y
 

P
R

O
T

E
C

T
I

V
E

C
O

A
T
I

N
G

6
"

3
'-

0
"

3
"

2"

8"

3
"

2
"

 

5"

 

5"

 

18 SPA. @ 10"

 

2'-1"5"

228

157

530

3ƒ" 3ƒ"4•"

2
"

2
"

3ƒ" 3ƒ"4•"

S1

S4

S5

S5 S5S4 (TYP.)S4 (TYP.)

S3 & S5

S
5

S
6

S6

S6 S6

S6

S7

S4

S5

S6

S7

NOTES

IN THE AREA BETWEEN THE STIRRUP AND THE EDGE OF THE GIRDER.

THE TOP SURFACE OF THE GIRDER SHALL BE RAKED TO A DEPTH OF ‚" EXCEPT

PRESET ANCHORS MAY BE NECESSARY IN THE PRESTRESSED CONCRETE GIRDER.

DEPENDING ON THE TYPE OF SYSTEM USED TO SUPPORT THE DECK SLAB FORMS, 

5,500 PSI.

WHEN CONCRETE HAS REACHED A COMPRESSIVE STRENGTH OF NOT LESS THAN 

THE TRANSFER OF LOAD FROM THE ANCHORAGES TO THE GIRDER SHALL BE DONE 

ALL PRESTRESSED STRANDS SHALL BE CUT FLUSH WITH THE GIRDER ENDS.

SUBSECTION 7.3 OF THE ANSI/AASHTO/AWS D1.5 BRIDGE WELDING CODE. 

0R APPROVED EQUAL, AND SHALL MEET THE TYPE ``B'' REQUIREMENTS OF 

ANCHOR STUDS SHALL CONFORM TO AASHTO M169 GRADES 1010 THROUGH 1020 

STANDARD SPECIFICATIONS.

EMBEDDED PLATE ``B-1'' SHALL BE GALVANIZED IN ACCORDANCE WITH THE 

VIEW.   

FEET OF GIRDER AND END OF GIRDER SURFACES AS INDICATED IN ELEVATION 

APPLY EPOXY PROTECTIVE COATING TO BOTH SIDES AND BOTTOM OF END 2 

SPECIFICATIONS.

REQUIREMENTS WHICH SHALL BE IN ACCORDANCE WITH THE STANDARD 

STRANDS AND SHALL CONFORM TO AASHTO M203 EXCEPT FOR SAMPLING 

ALL PRESTRESSING STRANDS SHALL BE 7-WIRE LOW-RELAXATION GRADE 270

03/13/25

F
(SEE NOTES)

TWO EMBEDDED PLATES ``B-1'' ARE REQUIRED FOR EACH GIRDER.

ANCHOR STUDS

END OF GIRDER

5
"

4" 7"

4
"

4
"

1'-3"

1
'-

5
•

"

SECTION ``F"

EMBEDDED PLATE ``B-1''  DETAILS

ƒ" BEVEL EDGE

4"

8
ƒ

"
8
ƒ

"

ƒ
" 
}

ƒ" ~ X 5"

C

À 1•" ~ FORMED HOLES

1
0
"

1
'-

2
•

"

À 1•" ~ FORMED HOLES

S3

1'-3"
 

1'-3"
11 SPA @ 1'-6"

REINFORCING STEEL FOR ALL GIRDERS

SHOWING INTERMEDIATE DIAPHRAGM

5 SPA. @ 4" = 1'-8"

À BEARING

5 SPA. @ 4" = 1'-8"

S3

S1S1

 

1'-10"

 

1'-10"

J.S. HOBSON 03/24/25

 8
"

 8
"

7548

5" = 2'-1"

5 SPA. @

5" = 2'-1"

5 SPA. @

S2-XX

DRAWN BY :     JMB  12/87

CHECKED BY :  ARB  12/87

REV.   2/15

BNB/AKP

MAA/THC

MAA/TMG

REV.   12/17

REV.   10/23

(SHT. 1)STD. NO. PCG1
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SUPERSTRUCTURE

SHEET 2 OF 3

CAMBER  ( GIRDER ALONE IN PLACE )

0" „"

0.6" ~ LOW RELAXATION

* DEFLECTION DUE TO SUPERIMPOSED D.L.

FINAL CAMBER

0.000 0.021

DEAD LOAD DEFLECTION TABLE FOR GIRDERS

0.000

‚" 0"

TWENTIETH POINTS

GIRDERS 1 & 7

0.00 0.05 0.10 0.15 0.20 0.25 0.30 0.35 0.40 0.45 0.50 0.55 0.60 0.65 0.70 0.75 0.80 0.85 0.90 0.95 1.00

CAMBER  ( GIRDER ALONE IN PLACE )

0" „"

* DEFLECTION DUE TO SUPERIMPOSED D.L.

FINAL CAMBER

DEAD LOAD DEFLECTION TABLE FOR GIRDERS

0.000

‰" 0"

TWENTIETH POINTS

GIRDERS 2 & 6

0.00 0.05 0.10 0.15 0.20 0.25 0.30 0.35 0.40 0.45 0.50 0.55 0.60 0.65 0.70 0.75 0.80 0.85 0.90 0.95 1.00

0.042 0.061 0.079 0.095 0.108 0.119 0.127 0.132 0.133 0.000

0.012 0.023 0.035 0.046 0.055 0.064 0.070 0.076 0.000

0.013 0.026 0.039 0.052 0.062 0.079 0.085 0.088 0.090 0.000

CAMBER  ( GIRDER ALONE IN PLACE )

0" „"

* DEFLECTION DUE TO SUPERIMPOSED D.L.

FINAL CAMBER

DEAD LOAD DEFLECTION TABLE FOR GIRDERS

0.000

‚" 0"

TWENTIETH POINTS 0.00 0.05 0.10 0.15 0.20 0.25 0.30 0.35 0.40 0.45 0.50 0.55 0.60 0.65 0.70 0.75 0.80 0.85 0.90 0.95 1.00

CAMBER  ( GIRDER ALONE IN PLACE )

0"

* DEFLECTION DUE TO SUPERIMPOSED D.L.

FINAL CAMBER

DEAD LOAD DEFLECTION TABLE FOR GIRDERS

0.000

0"

TWENTIETH POINTS 0.00 0.05 0.10 0.15 0.20 0.25 0.30 0.35 0.40 0.45 0.50 0.55 0.60 0.65 0.70 0.75 0.80 0.85 0.90 0.95 1.00

0.010 0.020 0.030 0.040 0.048 0.056 0.061 0.066 0.067 0.069 0.000

0.019 0.029 0.038 0.046 0.058 0.063 0.065 0.067 0.000

GIRDER 4

0.035 0.023 0.012

Š" •" †"

0.072

‚" Š" …" ‹"

…" ‹" †" •"

0.054

„" ‚" …" •" Ž"

0.067 0.066 0.061 0.056 0.048 0.040 0.030 0.020 0.010

CAMBER TABLES

DEFLECTION AND

DEAD LOAD 

J.S. HOBSON

A.T. OCONNOR

03/24/25

03/24/25

0.132 0.127 0.119 0.108 0.095 0.079 0.061 0.042 0.021

0.078 0.080 0.078 0.076 0.070 0.064 0.055 0.046

…" •" Œ" †" †" †" †" Œ" •"•" …" Š" ‚" „"

0.088 0.085 0.079 0.072 0.062 0.052 0.039 0.026 0.013

CAMBER  ( GIRDER ALONE IN PLACE )

0" „"

* DEFLECTION DUE TO SUPERIMPOSED D.L.

FINAL CAMBER

DEAD LOAD DEFLECTION TABLE FOR GIRDERS

0.000

‰" 0"

TWENTIETH POINTS 0.00 0.05 0.10 0.15 0.20 0.25 0.30 0.35 0.40 0.45 0.50 0.55 0.60 0.65 0.70 0.75 0.80 0.85 0.90 0.95 1.00

0.013 0.026 0.038 0.051 0.061 0.072 0.078 0.084 0.087 0.089 0.000

‚" Š" …" •" •" Œ"

•" •" •" •" •" •" •" „"‰"‚"Š"…"‹"

Œ" ƒ" ƒ" ƒ" „"‚"…"•"†" Œ"•"ƒ"ƒ"

0.010 0.065 0.063 0.058 0.054 0.046 0.038 0.029 0.019 0.010

Œ" •" ƒ" ƒ" Ž" Ž" „"‚"…"•"Œ"•"ƒ"ƒ"

0.000 0.021 0.042 0.061 0.079 0.095 0.108 0.119 0.127 0.132 0.133 0.0000.132 0.127 0.119 0.108 0.095 0.079 0.061 0.042 0.021

0.000 0.021 0.042 0.061 0.079 0.095 0.108 0.119 0.127 0.132 0.133 0.0000.132 0.127 0.119 0.108 0.095 0.079 0.061 0.042 0.021

0.000 0.021 0.042 0.061 0.079 0.095 0.108 0.119 0.127 0.132 0.133 0.0000.132 0.127 0.119 0.108 0.095 0.079 0.061 0.042 0.021

0.000 0.021 0.042 0.061 0.079 0.095 0.108 0.119 0.127 0.132 0.133 0.0000.132 0.127 0.119 0.108 0.095 0.079 0.061 0.042 0.021

‹" Œ" Œ" •" •" ‹" …" Š" ‚" ‰" „"

* INCLUDES FUTURE WEARING SURFACE

ALL VALUES ARE SHOWN IN FEET (DECIMAL FORM), EXCEPT "FINAL CAMBER", WHICH IS GIVEN IN INCHES (FRACTION FORM).

0.0130.0260.0380.0510.0610.0720.0780.0840.087

GIRDER 3

GIRDER 5

0.6" ~ LOW RELAXATION

0.6" ~ LOW RELAXATION

0.6" ~ LOW RELAXATION

0.6" ~ LOW RELAXATION

Docusign Envelope ID: E1C8727B-9A3B-47EF-955B-FC04734D598F
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SHEET 3 OF 3

STANDARD

A AD
I

M
 
`̀

B
''

D
I

M
 
`̀

A
''

(SEE TABLE FOR SIZE)

CHANNEL

BB

{ ‡" ~ H.S. BOLTS

STRUCTURAL STEEL NOTES

LENGTH ``L''

SEE TABLE FOR

6" X •" }

EXTERIOR GIRDER INTERIOR GIRDER

6"

D
I

M
. ̀

B̀
''

D
I

M
. ̀

L̀
''

PLATE DETAILS

6"

D
I

M
. ̀

B̀
''

D
I

M
. ̀

L̀
''

{ 1ˆ" ~ HOLES

WEB FACEDIAPHRAGM FACE

4
"

4
"

2
 
S

P
A
.

@
 

3
" 

C
T

S
.

1
'-

2
"

6"

CHANNEL END

3
"

3
"

SLOTTED HOLES

{ •" X 1„"

2"

@
 

3
" 

C
T

S
.

2
 
S

P
A
.

CONNECTOR PLATE DETAILS

SLOTTED HOLES

{ 1ˆ" X 1Š"

HOLES IN WEB

INSERTS, & 1•" ~

1•" ~ PVC PIPE

{ 1" ~ H.S. BOLTS,

2‚" 3ƒ"

TYPE

GIRDER
DIM ``A''

SIZE

CHANNEL
DIM ``B'' DIM ``L''

II

TABLE

MC 12 x 31 1'-2•" 10" 1'-2"

3•"2•"

3" 3"

2
"

2
"

2
"

2
"

SLOTTED HOLES

{ •" X 1„"

PART SECTION AT INTERMEDIATE DIAPHRAGM

LENGTH ``L'' (TYP.)

SEE TABLE FOR

6" X 6" X •" BENT }

L 6 X 6 X • OR

BOLT

DTI

HARDENED WASHER

HARDENED WASHER

NUT (TURNED ELEMENT)

BOLT WITH DTI ASSEMBLY DETAIL

GIRDER WEB

BOLT THROUGH

GIRDERS.

INCLUDED IN THE UNIT PRICE BID FOR PRESTRESSED CONCRETE

THE COST OF THE STEEL DIAPHRAGMS AND ASSEMBLIES SHALL BE

IN PLACE 3 DAYS AFTER CONCRETE IS PLACED.

GIRDERS ADJACENT TO THE STEEL DIAPHRAGMS.  STRUTS SHALL REMAIN 

IN THE EXTERIOR BAYS, PLACE TEMPORARY STRUTS BETWEEN PRESTRESSED

FOR DISTRIBUTION.

AFTER REVIEW, COMMENTS, AND ACCEPTANCE, SUBMIT SEVEN SETS 

DIAPHRAGM ASSEMBLY FOR REVIEW, COMMENTS AND ACCEPTANCE.  

SUBMIT TWO SETS OF WORKING DRAWINGS FOR THE INTERMEDIATE 

OF THE STANDARD SPECIFICATIONS.

INTERMEDIATE DIAPHRAGM ASSEMBLY SHALL COMPLY WITH SECTION 1072

OF CONNECTING MEMBER PLUS AT LEAST ‚" PROJECTION BEYOND THE NUT.

THREADS ON ALL BOLTS TO ACCOMMODATE WASHERS AND THE THICKNESS

FOR BOLTS THROUGH THE GIRDER WEB, PROVIDE SUFFICIENT LENGTH OF

UNDER EACH BOLT HEAD AND NUT.

USE AN ASTM F436 HARDENED WASHER WITH STANDARD AND SLOTTED HOLES

INDICATORS IN ACCORDANCE WITH THE STANDARD SPECIFICATIONS.

GALVANIZE THE HIGH STRENGTH BOLTS, NUTS, WASHERS AND DIRECT TENSION

THE STANDARD SPECIFICATIONS.      

THERMAL SPRAYED COATINGS SPECIAL PROVISION AND SECTION 442 OF

DEPARTMENTS THERMAL SPRAYED COATINGS (METALLIZATION) PROGRAM, 

COAT TO ALL STEEL DIAPHRAGM SURFACES IN ACCORDANCE WITH THE 

FOR METALLIZATION, APPLY A THERMAL SPRAYED COATING WITH A SEAL 

PROVISIONS.

FOR THERMAL SPRAYED COATINGS (METALLIZATION), SEE SPECIAL

OR METALLIZED IN ACCORDANCE WITH THE STANDARD SPECIFICATIONS.  

THE PLATES, BENT PLATES, CHANNELS, AND ANGLES SHALL BE GALVANIZED

BE SNUG TIGHTENED FOLLOWED BY AN ADDITIONAL ‚ TURN.

TENSION ON THE ASTM A449 BOLTS THROUGH THE GIRDER WEB SHALL

ACCORDANCE WITH THE STANDARD SPECIFICATIONS. 

SHALL BE CALIBRATED USING DIRECT TENSION INDICATOR WASHERS IN

TENSION ON THE ASTM A325 BOLTS THROUGH THE CHANNEL MEMBER

AASHTO M270 GRADE 50 OR APPROVED EQUAL.

ALL INTERMEDIATE DIAPHRAGM STEEL AND CONNECTOR PLATES SHALL BE 

(TYP.)

(SEE TABLE FOR SIZE)

CHANNEL

SECTION A-A SECTION B-B

CONNECTION DETAILS

LENGTH ``L''

SEE TABLE FOR

6" X •" }

2 HARDENED WASHERS (TYP.)

{ 1" ~ H.S. BOLT AND 

DTI (TYP.)

2 HARDENED WASHERS AND

{ ‡" ~ H.S. BOLT,

DTI ASSEMBLY DETAIL

SEE TYPICAL BOLT WITH

FOR BOLT CONNECTION,SEE TABLE FOR LENGTH ``L'' (TYP.)

BENT 6" X 6" X •" }

L 6" X 6" X •" OR

DRAWN BY :     TLA  6/05

CHECKED BY :  VC   6/05
REV.  12/17

REV.  10/1/11

REV.  5/1/06RRR KMM/GM

MAA/GM

MAA/THC

CONCRETE GIRDERS

FOR TYPE II PRESTRESSED 

STEEL DIAPHRAGMS

INTERMEDIATE

11/01/24W.R. BOUKNIGHT

S2-XX

STD. NO. PCG10 (SHT 3)

03/25/25J.S. HOBSON
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