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PROPOSAL

STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
RALEIGH, N.C.

WBS

T.I.P NO.

COUNTY

CONTRACT ID

ROUTE NO.

LOCATION

TYPE OF WORK

NOTICE:

50165.3.1

U-5743

RANDOLPH

C205157

NC-42

MILES 0.758

NC-42/SR-2194 (DUBLIN SQUARE RD) FROM SR-2237 (E SALISBURY ST)

TO N OF US-64/NC-49 (DIXIE DR).

GRADING, DRAINAGE, PAVING, SIGNALS, AND STRUCTURES.

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING  

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $40,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. 

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING  

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS  

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH  

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A ROADWAY & STRUCTURE PROPOSAL

DATE AND TIME OF BID OPENING:

FEDERAL-AID NO. STATE FUNDED

5% BID BOND OR BID DEPOSIT REQUIRED

Jun 16, 2026 AT 02:00 PM
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C205157 IN RANDOLPH COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C205157 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 

lump sum prices, as the case may be, for the various items given on the sheets contained herein.   

 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete Contract No. C205157 in Randolph County, for the unit or lump sum 
prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by 

said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a 
part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 
portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 

Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 

                          

                                                                                       
    Director of Field Support  

 

05/18/2026
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PROJECT SPECIAL PROVISIONS 

GENERAL 

 

HAUL ROADS: 
(7-16-24) 105 SP1 G04 

 

Revise the Standard Specifications as follows: 

 

Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following 

after second sentence of the second paragraph:   

 

At least 30 days prior to use, the Contractor shall notify the Engineer of any public road 

proposed for use as a haul road for the project. 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 

 

The date of availability for this contract is July 27, 2026,   except that work in jurisdictional 

waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 

the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This 

delay in availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is February 28, 2029. 

 

Except where otherwise provided by the contract, observation periods required by the contract 

will not be a part of the work to be completed by the completion date and/or intermediate 

contract times stated in the contract.  The acceptable completion of the observation periods that 

extend beyond the final completion date shall be a part of the work covered by the performance 

and payment bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may 

become chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, 

Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 

the Contractor will be required to complete all work included in this contract and shall place and 

maintain traffic on same. 

 

The date of availability for this intermediate contract time is July 27, 2026.    

 

The completion date for this intermediate contract time is September 1, 2028. 

 

The liquidated damages for this intermediate contract time are  Two Thousand Four Hundred 

Dollars ($ 2,400.00) per calendar day. 
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Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 

for and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 

 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on NC 42 during the following time 

restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday thru Friday, 7:00 AM to 9:00 AM and 4:00 PM to 6:00 PM 

 

In addition, the Contractor shall not close or narrow a lane of traffic on Any Road, detain and/or 

alter the traffic flow on or during holidays, holiday weekends, special events, or any other time 

when traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 

 

2. For New Year's Day, between the hours of 7:00 AM December 31st and 6:00 PM 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

6:00 PM. the following Tuesday. 

 

3. For Easter, between the hours of 7:00 AM Thursday and 6:00 PM Monday. 

 

4. For Memorial Day, between the hours of 7:00 AM Friday and 6:00 PM Tuesday. 

 

5. For Independence Day, between the hours of 7:00 AM the day before Independence 

Day and 6:00 PM the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 

hours of 7:00 AM the Thursday before Independence Day and 6:00 PM the Tuesday 

after Independence Day. 

 

6. For Labor Day, between the hours of 7:00 AM Friday and 6:00 PM Tuesday. 

 

7. For Thanksgiving, between the hours of 7:00 AM Tuesday and 6:00 PM Monday. 
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8. For Christmas, between the hours of 7:00 AM the Friday before the week of Christmas 

Day and 6:00 PM the following Tuesday after the week of Christmas Day. 

 

9. For the Asheboro Annual Fall Festival , occurring at Downtown Asheboro on the first 

weekend of October between three (3) hours before the start and three (3) hours after 

the end of the Asheboro Annual Fall Festival. 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the 

Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per fifteen (15) minute time 

period. 

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase I, Step #4 as shown on Sheet TMP-3 

and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is thirty (30) 

consecutive calendar days after and including the date the Contractor begins this work. 

 

The liquidated damages are One Thousand Five Hundred Dollars ($ 1,500.00) per calendar 

day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase I, Step #5.A thru Step #5.C as 

shown on Sheet TMP-3 and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is five (5) consecutive 

calendar days after and including the date the Contractor begins this work. 
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The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase I, Step #6 as shown on Sheet TMP-

3A and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is seventy-five (75) 

consecutive calendar days after and including the date the Contractor begins this work. 

 

The liquidated damages are Fifteen Thousand Dollars ($ 15,000.00) per calendar day. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12)(Rev. 1-16-24) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be 

responsible for preparing the required National Pollutant Discharge Elimination System 

(NPDES) inspection records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  

The Contractor will be responsible for, and shall correct any areas disturbed by operations 

performed in permanent vegetation establishment and the removal of temporary erosion control 

measures, whether occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 

Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 

Control will be made at contract unit prices for the affected items.  Work required that is not 

represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 

Standard Specifications.  No additional compensation will be made for maintenance and removal 

of temporary erosion control items. 
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NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 

 

None of the items included in this contract will be major items. 

 

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

Standard Specifications). 

 

Line # Description 

68-74 Guardrail 

75-77 Fencing 

81-86 Signing 

103-107 Long-Life Pavement Markings 

116 Permanent Pavement Markers 

117-149 Utility Construction 

150-184 Erosion Control 

185-230 Signals/ITS System 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43 

 

 

Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 4.1013 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Erosion Control Stone Gal/Ton 0.55 

Rip Rap, Class _____ Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  

Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

> 11" Portland Cement Concrete Pavement Gal/SY   0.327 

Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 

9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 

Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 

< 9” Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 

the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 

usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form

%20-%20%20Starting%20Nov%202022%20Lettings.pdf 

 

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 

the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 

remain in effect for the duration of the contract.   

 

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 

ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 

not be permitted to change the Fuel Usage Factor after the bids are submitted. 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
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STEEL PRICE ADJUSTMENT: 
(4-19-22)(Rev. 12-20-22)                                                                                         SP1 G47 
  

 

Description and Purpose 

 

Steel price adjustments will be made to the payments due the Contractor for items as defined 

herein that are permanently incorporated into the work, when the price of raw steel mill products 

utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 

up or down as appropriate for cost changes in steel according to this provision.  

 

Eligible Items 

 

The list of eligible bid items for steel price adjustment can be found on the Departments website 

at the following address:   

 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price

%20Adjustment.xlsx  

 

Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 

associated with these items shall not be included in the price adjustment. 

 

Adjustments will only be made for fluctuations in the material cost of the steel used in the above 

products as specified in the Product Relationship Table below.  The producing mill is defined as 

the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 

shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 

shipping, storage, etc.  

 

No steel price adjustments will be made for any products manufactured from steel having an 

adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  

  

Bid Submittal Requirements 

 

The successful bidder, within 14 calendar days after the notice of award is received by him, shall 

provide the completed Form SPA-1 to the Department (State Contract Officer or Division 

Contract Engineer) along with the payment bonds, performance bonds and contract execution 

signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 

payment bonds, performance bonds and contract execution signature sheets, the Contractor will 

not be eligible for any steel price adjustment for any item in the contract for the life of the 

contract.  Form SPA-1 can be found on the Department’s website at the following address:     

 

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 

 

The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 

Item Number, Item Description, and Category) for the steel products they wish to have an 

adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 

for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 

steel price adjustment applied to any, all, or none of the eligible items. However, the 

Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm


C205157   U-5743 G-8 
Randolph County 

 

 

may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 

chooses for steel price adjustment must be designated by writing the word “Yes” in the column 

titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 

price item, the entire quantity of the line item will be subject to the price adjustment for the 

duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 

typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 

properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 

automatically be removed from consideration for adjustment.  No steel items will be eligible for 

steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 

this provision. 

 

Establishing the Base Price 

 

The Department will use a blend of monthly average prices as reported from the Fastmarkets 

platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 

available on the first day of the month for the preceding month. The indices will be calculated by 

the Department for the different categories found on the Product Relationship Table below.  For 

item numbers that include multiple types of steel products, the category listed for that item 

number will be used for adjusting each steel component. 

 

The bidding index for Category 1 Steel items is $ 46.20 per hundredweight. 

The bidding index for Category 2 Steel items is $ 61.65 per hundredweight. 

The bidding index for Category 3 Steel items is $ 76.62 per hundredweight. 

The bidding index for Category 4 Steel items is $ 53.27 per hundredweight. 

The bidding index for Category 5 Steel items is $ 57.81 per hundredweight. 

The bidding index for Category 6 Steel items is $ 78.87 per hundredweight. 

The bidding index for Category 7 Steel items is $ 49.29 per hundredweight. 

The bidding index represents a selling price of steel based on Fastmarkets data for the month of 

April 2026. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices as listed in the proposal. 
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Product Relationship Table 

Steel Product (Title) 

 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 

Deck, and SIP Forms 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

1 

Structural Steel and 

Encasement Pipe 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

2 

Steel H-Piles, Soldier Pile 

Walls 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

3 

Guardrail Items and Pipe 

Piles 

Based on one or more 

Fastmarkets indices 

Material Received 

Date** 

4 

Fence Items Based on one or more 

Fastmarkets indices 

Material Received 

Date** 

5 

Overhead Sign Assembly, 

Signal Poles, High Mount 

Standards 

Based on one or more 

Fastmarkets indices 

Material Received 

Date** 

6 

Prestressed Concrete 

Members 

Based on one or more 

Fastmarkets indices 

Cast Date of Member 7 

* BI and MI are in converted units of Dollars per Hundredweight ($/CWT) 

** Material Received Date is defined as the date the materials are received on the project site.  If 

a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will be 

the date of the prepayment request instead of the Materials Received Date.  

 

Submit documentation to the Engineer for all items listed in the Contract for which the 

Contractor is requesting a steel price adjustment. 

 

Submittal Requirements 

 

The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 

by color marking, and identifiable by Project for inspection and audit verification immediately 

upon arrival at the fabricator.  

 

Furnish the following documentation for all steel products to be incorporated into the work and 

documented on Form SPA-2, found on the Departments website at the following address: 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 

 

Submit all documentation to the Engineer prior to incorporation of the steel into the completed 

work.  The Department will withhold progress payments for the affected contract line item if the 

documentation is not provided and at the discretion of the Engineer the work is allowed to 

proceed.  Progress payments will be made upon receipt of the delinquent documentation. 

 

Step 1 (Form SPA -2) 

 

Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 

SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 

components of steel, each component should be listed separately.  Label each SPA-2 

documentation package with a unique number as described below. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx
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a. Documentation package number: (Insert the contract line-item) - (Insert 

sequential package number beginning with “1”).   

Example:  412 - 1,  

412 - 2,  

424 – 1,  

424 – 2,  

424 – 3, etc. 

b. The steel product quantity in pounds 

i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 

Engineers decision:   

1. Department established weights of steel/iron by contract pay 

item per pay unit;  

2. Approved Shop Drawings;  

3. Verified Shipping Documents;  

4. Contract Plans;  

5. Standard Drawing Sheets;  

6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  

7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 

steel calculated and shown on the shop drawings or submitted and 

certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 

producing mill (Categories 1-3), received on the project (Categories 4-6), or 

casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 

 

For each month, upon the incorporation of the steel product into the work, provide the Engineer 

the following: 

 

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 

work in the given month.   

a. Contract Number 

b. Bidding Index Reference Month 

c. Contract Completion Date or Revised Completion Date 

d. County, Route, and Project TIP information 

e. Item Number  

f. Line-Item Description 

g. Submittal Number from Form SPA-2 

h. Adjustment date  

i. Pounds of Steel 
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2) An affidavit signed by the Contractor stating the documentation provided in the 

NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 

 

Price Adjustment Conditions  

 

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 

the Department’s website each month at the following address: 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 

3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 

 

If the monthly Fastmarkets data is not available, the data for the most recent immediately 

preceding month will be used as the basis for adjustment. 

 

Price Adjustment Calculations 

 

The price adjustment will be determined by comparing the percentage of change in index value 

listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  

Weights and date of shipment must be documented as required herein.  The final price 

adjustment dollar value will be determined by multiplying this percentage increase or decrease in 

the index by the represented quantity of steel incorporated into the work, and the established 

bidding index (BI) subject to the limitations herein.  

 

Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;   

SPA =  Steel price adjustment in dollars  

MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

Calculations for price adjustment shall be shown separate from the monthly progress estimate 

and will not be included in the total cost of work for determination of progress or for extension 

of Contract time in accordance with Subarticle 108-10(B)(1).  

 

Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 

in rejection of the bid proposal. 

 

Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 

adjustment under this provision shall distribute the proper proportional part of such adjustments 

to the subcontractor who performed the applicable work.  

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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Delays to the work caused by steel shortages may be justification for a Contract time extension 

but will not constitute grounds for claims for standby equipment, extended office overhead, or 

other costs associated with such delays.  

 

If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 

the contractor must notify the Department within 7 days prior to purchasing the material. Upon 

receipt of such notification, the Department will direct the Contractor to either (1) proceed with 

the work or (2) suspend the work and explore the use of alternate options. 

 

If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 

submit to the Department additional market index information specific to the item in question to 

dispute the decrease.  The Department will review this information and determine if the decrease 

is warranted. 

 

When the steel product adjustment date, as defined in the Product Relationship Table, is after the 

approved contract completion date, the steel price adjustments will be based on the lesser value 

of either the MI for the month of the approved contract completion date or the MI for the actual 

adjustment date. 

 

If the price adjustment is based on estimated material quantities for that time, and a revision to 

the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 

will be made to the price adjustment previously calculated. The adjustment will be based on the 

same indices used to calculate the price adjustment which is being revised. If the adjustment date 

of the revised material quantity cannot be determined, the adjustment for the quantity in 

question, will be based on the indices utilized to calculate the steel price adjustment for the last 

initial documentation package submission, for the steel product subject to adjustment, that was 

incorporated into the particular item of work, for which quantities are being finalized.  

Example: Structural steel for a particular bridge was provided for in three different shipments 

with each having a different mill shipping date. The quantity of structural steel actually used for 

the bridge was calculated and a steel price adjustment was made in a progress payment. At the 

conclusion of the work an error was found in the plans of the final quantity of structural steel 

used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 

mill shipping dates. The steel price adjustment for the quantity in question would be calculated 

using the indices that were utilized to calculate the steel price adjustment for the quantity of 

structural steel represented by the last initial structural steel documentation package submission.  

The package used will be the one with the greatest sequential number. 

 

Extra Work/Force Account:  

 

When steel products, as specified herein, are added to the contract as extra work, in accordance 

with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 

supplemental agreement, the need for application of steel price adjustments on a case-by-case 

basis.  No steel price adjustments will be made for any products manufactured from steel having 

an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 

be made as provided herein, except the Bidding Index will be based on the month in which the 

supplemental agreement pricing was executed. 
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For work performed on force account basis, reimbursement of actual material costs, along with 

the specified overhead and profit markup, will be considered to include full compensation for the 

current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number __C203394_______________ Bid Reference Month __January 2019__ 

 
Submittal Date  ___8/31/2019____________ 

 

Contract Line Item ______237_______________ 
 

Line Item Description __APPROX….LBS Structural Steel______________________ 

 
Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location information Quantity 

in lbs. 

Adjustment 

Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 

     

ABC 

distributing 

Various channel & angle 

shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     

     

     

     

     
     

  Total Pounds of Steel 1,235,000  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 

and certify that no deliberate misrepresentation in any manner has occurred. 

 
Printed Name       Signature 

 

_______________________________                             ______________________________________ 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number C203394   Bid Reference Month __January 2019__ 

 
Submittal Date  August 31, 2019 

 

Contract Line Item 237 
 

Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 

 
Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location 

information 

Quantity 

in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical 

legs) 

-DFEB – STA 36+00 12000 December 11, 2021 

PDQ Mill 4” Tubular steel (Horizontal 
legs) 

-DFEB – STA 36+00 5900 December 11, 2021 

ABC 

distributing 

Various channel & angle 

shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 

Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 

     

     

  Total Pounds of Steel 21,850  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 
 

_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 

Project bid on September 17, 2019 

 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 

450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  

producing mill in same month, May 2021. 
 

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 
indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 

Relationship Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 
 

BI = $36.12/ CWT 

 
MI = $64.89 / CWT 

 

% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 

Q = 450,000 lbs. 

 

 
SPA = 0.79651162791x $36.12 x (450,000/100) 

 

SPA =  0.79651162791* $36.12 *4,500 
 

SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 

_____________________________________________________________________________________ 

 

Project bid on December 18, 2018 

 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 

600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 

producing mill in same month, August 2020. 
 

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 
indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 
 

BI = $46.72/ CWT 

 
MI = $27.03 / CWT 

 

% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 

Q = 600,000 lbs. 

 

 
SPA = -0.421446917808 * $46.72 * (600,000/100) 

 

SPA =  -0.421446917808 * $46.72 *6,000 
 

SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 

Project bid on July 16, 2020 

 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 

 

Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 

 

51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 

 

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 

 
The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 
adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 
 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 
 

 

BI = $29.21/ CWT 
 

MI = $43.13 / CWT 

 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 

 

Q = 103932 lbs. 

 
 

SPA = 0. 47654912701 * $29.21 * (103,932/100) 

 
SPA =  0. 47654912701 * $29.21 *1,039.32 

 

SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08)(Rev. 6-16-26) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 10-21-25) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of 

contracts financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 

not be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is 

required. 

 

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to 

be performed by committed MBE/WBE subcontractors.  

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE 

or WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than 

the advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE 

and WBE firms. 

 

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 

that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 

Fiscal Year Progress (% of Dollar Value) 

2027 (7/01/26 - 6/30/27) 54% of Total Amount Bid 

2028 (7/01/27 - 6/30/28) 42% of Total Amount Bid 

2029 (7/01/28 - 6/30/29) 4% of Total Amount Bid 
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makes minor modifications to the materials, supplies, articles, or equipment is not a 

manufacturer. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in sufficient quantities, and regularly sold to the public in the usual course of 

business.  A regular dealer engages in, as its principal business and in its own name, the purchase 

and sale or lease of the products in question.  A regular dealer in such bulk items as steel, 

concrete or concrete products, gravel, stone, asphalt and petroleum products need not keep such 

products in stock, if it owns and operates distribution equipment for the products.  Any 

supplement of regular dealers’ own distribution equipment shall be by a long-term operating 

lease and not on an ad hoc or contract-by-contract basis. 

 

Distributor – A firm that engages in the regular sale or lease of the items specified by the 

contract. A distributor assumes responsibility for the items it purchases once they leave the point 

of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by 

the carrier’s insurance. 

 

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) MBE/WBE firm.     

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Form%20and%20Instructions.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-

%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm  

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the 

time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 

on a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 

good faith effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary 

counting determination for each DBE listed as a regular dealer or distributor to assess its 

eligibility for 60 or 40 percent credit, respectively of the cost of materials or supplies based on its 

demonstrated capacity and intent to perform as a regular dealer or distributor, as defined in 

section 49 CFR 26.55 under the contract at issue. A Contractor will submit the completed form 

with the Letter of Intent. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De

aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 

 

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
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Combined MBE/WBE Goal 

 

There is NO MBE/WBE Goal for this project. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE 

Goal.  The Directory can be found at the following link.   

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to 

use during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal 

will be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 

subcontractor participation above the goal will follow the banking guidelines found elsewhere in 

this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 

of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 

current MBE and WBE certification at the time of bid opening will be acceptable for listing in 

the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 

following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section 

of the electronic submittal file. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms 

shown in the electronic submittal file, the bidder may use the dropdown menu to 

access the name and address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and 

WBE firm.  When no figures or firms are entered, the bidder will be considered to 

have no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm 

is not certified at the time of the bid-letting, that MBE’s or WBE's participation 

will not count towards achieving the Combined MBE/WBE goal. 
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(B) Paper Bids 

 

(1) If the Combined MBE/WBE Goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is 

certified at the time of bid by checking the Directory of Transportation 

Firms.  If the firm is not certified at the time of the bid-letting, that MBE’s 

or WBE’s participation will not count towards achieving the Combined 

MBE/WBE Goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance 

with requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE 

goal, the firm is responsible for meeting the goal or making good faith efforts to meet the goal, 

just like any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the 

Combined MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  

However, all the work that is performed by the MBE or WBE bidder and any other similarly 

certified subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself 

along with any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of 

MBE/WBE Subcontractor just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 
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MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 

titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of 

the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state 

business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 

Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 

on the eighth calendar day following opening of bids, unless the eighth day falls on an official 

state holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer 

no later than 10:00 a.m. on the next official state business day. 

 

Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE 

Goal by $1,000 or more, the excess will be placed on deposit by the Department for future use by 

the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 

accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long 

as there are adequate funds available from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  

In that situation, it would be due in the office of the State Contractor Utilization Engineer no 

later than 10:00 a.m. on the next official state business day.  If the Contractor cannot send the 

information electronically, then one complete set and 5 copies of this information shall be 

received under the same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 
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solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 

that the bidder actively and aggressively sought MBE/WBE participation.  Mere pro forma 

efforts are not considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a bidder has made.  Listed below are examples of the types of actions a bidder will take in 

making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified 

MBEs/WBEs that are also prequalified subcontractors.  The bidder must solicit this 

interest within at least 10 days prior to bid opening to allow the MBEs/WBEs to respond 

to the solicitation.  Solicitation shall provide the opportunity to MBEs/WBEs within the 

Division and surrounding Divisions where the project is located.  The bidder must 

determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to 

follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE 

subcontractors and suppliers and to select those portions of the work or material 

needs consistent with the available MBE/WBE subcontractors and suppliers, so as 

to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 
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names, addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications 

for the work selected for subcontracting; and evidence as to why additional 

agreements could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs 

involved in finding and using MBEs/WBEs is not in itself sufficient reason for 

a bidder’s failure to meet the contract goal, as long as such costs are reasonable.  

Also, the ability or desire of a prime contractor to perform the work of a contract 

with its own organization does not relieve the bidder of the responsibility to make 

good faith efforts.  Bidding contractors are not, however, required to accept 

higher quotes from MBEs/WBEs if the price difference is excessive or 

unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

  In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 

achieving the Combined MBE/WBE Goal. 

 

(2) The bidders’ past performance in meeting the contract goal. 

 



C205157   U-5743 G-27 
Randolph County 

 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts 

the apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE 

and WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

Non-Good Faith Appeal 

 

The State Prequalification Engineer will notify the Contractor verbally and in writing of non-

good faith.  A Contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a Contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Prequalification Engineer.  The 

appeal shall be made within 2 business days of notification of the determination of non-good 

faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 

MBE firm may be counted toward the anticipated MBE participation.  The same holds 

true for work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE 

subcontracts to a non-MBE/WBE firm does not count toward the contract goal 

requirement. It should be noted that every effort shall be made by MBE and WBE 

contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
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WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 

may not always be possible due to the limitation of firms in the area.  If the MBE or 

WBE firm shows a good faith effort has been made to reach out to similarly certified 

firms and there is no interest or availability, and they can get assistance from other 

certified firms, the Engineer will not hold the prime responsible for meeting the 

individual MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor 

subcontracts a significantly greater portion of the work of the contract than would be 

expected on the basis of standard industry practices, it shall be presumed that the MBE or 

WBE is not performing a commercially useful function. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation 

with the MBE or WBE in the joint venture, that portion of the total dollar value being 

a distinct clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Manufacturer, Regular Dealer, Distributor 

 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures 

for materials or supplies (including transportation costs) from a MBE/WBE distributor, 

60 percent of its expenditures for materials or supplies (including transportation costs) 

from a MBE/WBE regular dealer and 100 percent of such expenditures obtained from a 

MBE/WBE manufacturer. 

 

A Contractor may count toward its MBE/WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer, regular dealer, nor a distributor count the entire amount of 

fees or commissions charged that the Department deems to be reasonable, 

including transportation charges for the delivery of materials or supplies. Do not 

count any portion of the cost of the materials and supplies themselves. 

 

A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 

with the Letter of Intent to the State Contractor Utilization Engineer or DBE@ncdot.gov. 

The State Contractor Utilization Engineer will make a preliminary assessment as to 

whether a MBE/WBE supplier has the demonstrated capacity to perform a commercially 

useful function (CUF) on a contract-by-contract basis prior to its participation. 
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Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to 

MBEs and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

performing and the MBE/WBE credit claimed for its performance of the work, and any 

other relevant factors. If it is determined that a MBE or WBE is not performing a 

Commercially Useful Function, the contractor may present evidence to rebut this 

presumption to the Department.  

 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

Combined MBE/WBE Goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 

work receives credit for the total value of the transportation services the 

subcontracted MBE or WBE provides on the contract.  It should be noted that 

every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 

the participation breakdown.  This, however, may not always be possible due to 

the limitation of firms in the area.  If the MBE or WBE firm shows a good faith 
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effort has been made to reach out to similarly certified transportation service 

providers and there is no interest or availability, and they can get assistance from 

other certified providers, the Engineer will not hold the prime responsible for 

meeting the individual MBE or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 

a non-MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only 

for the fee or commission it receives as a result of the subcontract arrangement.  

The value of services performed under subcontract agreements between the 

MBE/WBE and the Contractor will not count towards the MBE/WBE contract 

requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude 

the leased truck from working for others during the term of the lease with the 

consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 

priority for use of the leased truck.  This type of lease may count toward the 

MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 

if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 

substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 

contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for 

convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 

perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-

MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   

 

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 

subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE 

subcontractor or any portion of its work, and the reason for the request.  The Contractor must 

give the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of 

Intent to Request Termination and/or Substitution.  If the MBE/WBE subcontractor objects to the 

intended termination/substitution, the MBE/WBE, within five (5) business days must advise the 

Contractor and the Department of the reasons why the action should not be approved. The five-

day notice period shall begin on the next business day after written notice is provided to the 

MBE/WBE subcontractor. 
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A committed MBE/WBE subcontractor may only be terminated or any portion of its work after 

receiving the Department’s written approval based upon a finding of good cause for the proposed 

termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 

MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the 

Contractor can self-perform the work for which the MBE/WBE was engaged, or so that the 

Contractor can substitute another MBE/WBE or non- MBE/WBE contractor after contract 

award.  For purposes of this section, good cause shall include the following circumstances: 

 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its 

subcontract in a way consistent with normal industry standards.  Provided, however, that 

good cause does not exist if the failure or refusal of the MBE/WBE subcontractor to 

perform its work on the subcontract results from the bad faith or discriminatory action of 

the prime contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 

reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 

because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 

1200 or applicable State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; and 

(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an 

additional MBE/WBE that was submitted at the time of bid may be used to fulfill the 

MBE/WBE commitment to meet the Combined MBE/WBE Goal.  A good faith effort 

will only be required for removing a committed MBE/WBE if there were no additional 

MBE/WBEs submitted at the time of bid to cover the same amount of work as the 

MBE/WBE that was terminated. 
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If a replacement MBE/WBE is not found that can perform at least the same amount of 

work as the terminated MBE/WBE, the Contractor shall submit a good faith effort 

documenting the steps taken.  Such documentation shall include, but not be limited to, the 

following: 

 

(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a 

minimum: 

 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 

(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement but not the 

overall goal. 

 

(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract. The Department may 

continue to count participation equal to the remaining work performed by 

the decertified firm which will count toward the contract goal requirement 

and overall goal. 

 

(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or 

merger with a non- MBE/WBE during the performance of the contract. 

The Department may not continue to count the portion of the decertified 

firm’s performance on the contract remaining toward either the contract 

goal or the overall goal, even if the Contractor has executed a subcontract 

with the firm or the Department has executed a prime contract with the 

MBE/WBE that was later decertified. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 
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Contractor shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another MBE/WBE subcontractor to perform at least the same 

amount of work to meet the Combined MBE/WBE goal requirement.  If a 

MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 

6 months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Contractor shall seek additional participation by 

MBEs/WBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused 

by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall 
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furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 

report all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

further bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

Standard Specifications may be cause to disqualify the Contractor. 
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RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)  SP01 G090 

 

All telecommunications, video or other ITS equipment or services installed or utilized on this 

project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, 

COST PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 

200.216 Prohibition on certain telecommunications and video surveillance services or 

equipment. 

 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)(Rev. 3-17-26)  SP1 G092 

 

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 

of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107, 

NC GS 15A-300, American Security Drone Act of 2023 (ASDA), Office of Management and 

Budget (OMB) Memorandum M-26-02, all FAA rules, regulations and policies and all NCDOT 

UAS Policies.  The required operator certifications include possessing a current Federal Aviation 

Administration (FAA) Remote Pilot Certificate, as well as operating a UAS registered with the 

FAA. 

 

All UAS operations shall be approved by the Engineer prior to beginning the operations. 

 

All contractors or subcontractors operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 

the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 

will be in accordance with Article 104-7 Extra Work. 

 

EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 

all work associated with this contract.  Employees engaged in the construction of this project 

should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 

equipment should idle no longer than fifteen (15) consecutive minutes.   

 

These guidelines for turning off vehicles and equipment when idling do not apply to: 

 

1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  
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8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 

is exempt from the idling limitations set forth in this special provision. 

 

SUBSURFACE INFORMATION: 
(7-1-95)(Rev. 8-16-22) 450 SP1 G112 A 

 

Subsurface information is available on the roadway portion of this project. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07)(Rev. 1-16-24) 104-10 SP1 G125 

 

Revise the Standard Specifications as follows: 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 3, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, line 8, add the following as 

the last sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail 

or guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, lines 20-22, replace the 

last sentence of the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, 

except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 

work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 

Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 
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TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 

twelve months following the date of final acceptance of the work for maintenance and 

shall replace such defective materials and workmanship without cost to the Department. 

The Contractor will not be responsible for damage due to faulty design, normal wear and 

tear, for negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair 

work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 

of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as 

provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 

not parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be 

performed in the United States of America.  No work shall be outsourced outside of the United 

States of America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev. 10-15-24) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance 

with Federal, State and Local ordinances and regulations, and manage the Quality 

Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control/stormwater plan is adequately implemented and maintained on the project and for 

conducting the quality control program.  The Certified Supervisor shall be on the project 

within 24 hours notice from initial exposure of an erodible surface to the project’s final 

acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 
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(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control/stormwater issues 

due to the Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 

disturbing one or more acres of land.  The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size.  Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event equal to or greater than 1.0 inch that occurs within a 

24 hour period.  Additional monitoring may be required at the discretion 

of Division of Water Resources personnel if the receiving stream is 303(d) 
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listed for turbidity and the project has had documented problems 

managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be 

subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 
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(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and 

Level II Foreman.  This person shall be onsite whenever construction activities as 

described above are taking place.  This request shall be approved by the Engineer prior to 

work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 

changes in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 

issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 
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will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated. 

 

Measurement and Payment 

 

All work described within this provision and the role of Certified Erosion and Sediment 

Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer 

will be incidental to the project for which no direct compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 

the Contractor shall define the point at which the discharge enters into the State’s surface waters 

and the appropriate sampling locations.  Sampling locations shall include points upstream and 

downstream from the point at which the discharge enters these waters.  Upstream sampling 

location shall be located so that it is not influenced by backwater conditions and represents 



C205157   U-5743 G-44 
Randolph County 

 

 

natural background conditions.  Downstream sampling location shall be located at the point 

where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 

water quality standards.  Tier I Methods include stilling basins which are standard compensatory 

BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 

stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 

be needed for protection of rare or unique resources or where special environmental conditions 

exist at the site which have led to additional requirements being placed in the DWQ’s 401 

Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 

DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 

exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 

environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to 

plan and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 

100 grams of soil may indicate a high potential for turbidity and should be avoided when 

dewatering into surface water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

NOTE TO CONTRACTOR:  
 

 

If dead bats are observed during clearing, demolition, or any construction related activities, the 

contractor shall immediately notify the Engineer, who will then inform the Division 

Environmental Officer (DEO). The DEO will collect and preserve the bats for identification. If 

the DEO suspects dead bats of being NLEB or TCB, such bats will be placed in a freezer until 

coordination can be made with the USFWS Raleigh Field Office to arrange transfer. 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
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* The Contractor shall coordinate with the Engineer and the YMCA (at (336) 625-1976) to 

ensure that the road closure does not occur during YMCA events. 

 

(* - Per Green Sheet Commitments) 
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PROJECT SPECIAL PROVISIONS 

ROADWAY 

CLEARING AND GRUBBING - METHOD III: 
(4-6-06)(Rev. 3-19-24) 200 SP2 R02B 

 

Perform clearing on this project to the limits established by Method - III shown on Standard 

Drawing No. 200.03 of the Roadway Standard Drawings. Conventional clearing methods may 

be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.   

 

LUMP SUM GRADING: 
(8-17-10)(Rev. 1-16-24) 226 SP2 R16 

 

Lump sum grading shall be performed in accordance with Section 226 Comprehensive Grading 

of the Standard Specifications except as follows: 

 

Delete all references to Section 230 Borrow Excavation (Item 0106). 

 

TEMPORARY PAVEMENT: 
(8-15-00) (Rev. 4-21-15) 1101 SP2 R30A(Rev) 

 

Construct the temporary pavement required on this project in accordance with the typical 

sections in the plans or as directed by the Engineer. 

 

After the temporary pavement has served its purpose, remove the portions deemed unsuitable for 

use as a permanent part of the project as directed by the Engineer.  Place pavement and earth 

material removed in embankments or dispose of in waste areas furnished by the Contractor. 

 

Pipe culverts removed remain the property of the Contractor.  Pipe culverts that are removed will 

be measured and will be paid at the contract unit price per linear foot for Pipe Removal.  

Payment for the construction of the temporary pavement will be made at the contract unit prices 

for the various items involved. 

 

No direct payment will be made for removing the earth material and pavement, as the cost of 

same shall be included in the lump sum price bid for Grading.  Such prices and payments will be 

full compensation for the work of removing pavement and earth material; and for placing earth 

material and pavement in embankments or disposing of earth material and pavement in waste 

areas. 

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02)(Rev. 1-16-24) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the Standard Specifications. 
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Measurement and Payment 

 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the Standard Specifications for Borrow Excavation. 

 

BORROW EXCAVATION (Truck Measurement): 
(7-1-95)(Rev. 1-16-24) 230 SP2 R57 

 

The borrow material used on this project will be measured for payment by truck measurement as 

provided in Article 230-5 of the Standard Specifications. 

 

MANUFACTURED QUARRY FINES IN EMBANKMENTS: 

(01-17-17)(Rev. 4-16-24) 235 SP02 R72 

 

Description 

 

This specification addresses the use of manufactured quarry fines that are not classified as select 

materials. The specification allows the Contractor an option, with the approval of the Engineer, 

to use manufactured quarry fines (MQFs) in embankments as a substitute for conventional 

borrow material. Furnish and place geotextile for subgrade stabilization in accordance with the 

contract.  Geotextile for subgrade stabilization is required to prevent pavement cracking and 

provide separation between the subgrade and pavement section at embankment locations where 

manufactured quarry fines are utilized and as directed by the Engineer. 

 

Materials 

 

Manufactured Quarry Fines. 

 

Site specific approval of MQFs material will be required prior to beginning construction as 

detailed in the preconstruction requirements of this provision. 

 

The following MQFs are unacceptable: 

(A) Frozen material, 

(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when 

tested in accordance with AASHTO T 99 Method A or C. 

(C) Material with greater than 80% by weight Passing the #200 sieve 
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Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health 

and safety.  Moisture condition the MQFs as needed and transport in covered trucks to prevent 

dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018 

of the Standard Specifications. 

 

Preconstruction Requirements 

 

When MQFs are to be used as a substitute for earth borrow material, request written approval 

from the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the 

following details: 

 

(A) Description, purpose and location of project. 

(B) Estimated start and completion dates of project. 

(C) Estimated volume of MQFs to be used on project with specific locations and construction 

details of the placement. 

(D) The names, address, and contact information for the generator of the MQFs. 

(E) Physical location of the site at which the MQFs were generated. 

 

The Engineer will forward this information to the State Materials Engineer for review and 

material approval. 

 

Construction Methods 

 

Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the 

outside limits of the embankments or subgrade.  

 

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10 

inches and compacted to at least a density of 95 percent as determined by test methods in 

AASHTO T 99, Determination of Maximum Dry Density and Optimum Moisture Content, 

Method A or C depending upon particle size of the product.  Provide a moisture content at the 

time of compaction of within 4 percent of optimum but not greater than one percent above 

optimum as determined by AASHTO T 99, Method A or C. 

 

In embankments where MQFs are incorporated, geotextile for subgrade stabilization shall be 

used. Refer to Article 505-2 of the Standard Specifications for geotextile type and Article 505-3 

of the Standard Specifications for the geotextile construction methods.  

 

Measurement and Payment 

 

Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance 

with Article 230-5 of the Standard Specifications. As an alternate weigh tickets can be provided 

and payment made by converting weight to cubic yards based on the verifiable unit weight.  

Where the pay item for Borrow Excavation is not included in the original contract then no 

separate payment will be made for this item and payment will be included in the lump sum price 

bid for Grading.  

 

Geotextile for Subgrade Stabilization will be measured and paid in accordance with Article 505-

4 of the Standard Specifications.  When the pay item for Geotextile for Subgrade Stabilization is 
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not included in the original contract then no payment will be made for this item and will be 

considered incidental to the use of MQFs in embankment.  

 

FLOWABLE FILL: 
(9-17-02) (Rev. 1-16-24) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 

 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these 

provisions, the plans, and as directed. 

 

Materials 

 

Refer to Division 10 of the Standard Specifications. 

 

Item Section 

Flowable Fill 1000-7 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 

flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is 

included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual 

number of cubic yards that have been satisfactorily placed and accepted.  Such price and 

payment will be full compensation for all work covered by this provision including, but not 

limited to, the mix design, furnishing, hauling, placing and containing the flowable fill. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 

 

CORRUGATED ALUMINUM ALLOY CULVERT PIPE: 
(9-21-21)(Rev. 1-16-24) 305, 310  SP3 R34 

 

Revise the Standard Specifications as follows: 

 

Page 3-5, Article 305-2, MATERIALS, add the following after line 16: 

 

Item        Section 

Waterborne Paint      1080-9 

Hot Bitumen       1081-3 
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Page 3-5, Article 305-3, CONSTRUCTION METHODS, add the following after line 26: 

 

Coating must be applied to the aluminum when in contact with concrete.  Immediately prior to 

coating, aluminum surfaces to be coated shall be cleaned by a method that will remove all dirt, 

oil, grease, chips, and other foreign substances.  Aluminum to be coated shall be given one coat 

of suitable quality coating such as: 

 

Approved waterborne paint (Section 1080-9) 

Approved Hot Bitumen (Section 1081-3) 

 

Other coating materials may be submitted to the Engineer for approval. 

 

Page 3-7, Article 310-6, MEASUREMENT AND PAYMENT, lines 10-11, delete the fourth 

sentence and replace with the following: 

 

Select bedding and backfill material and coating will be included in the cost of the installed pipe. 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00)(Rev. 1-16-24) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 732.50 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on May 1, 2026. 

 

DELETION OF FINAL SURFACE TESTING REQUIREMENTS: 
(1-20-25) 610 SP6 R045A 

 

Revise the Standard Specifications as follows: 

 

Pages 6-24 to 6-30, Article 610-13 FINAL SURFACE TESTING AND ACCEPTANCE, 

delete Article 610-13 in its entirety. 

 

DETECTABLE WARNING SURFACE AT CURB RAMPS: 
(8-19-25) 848 SP8 R52A  

 

Description 

 

Install detectable warning surface at curb ramps as shown in the plans or as directed by the 

Engineer, in accordance with Section 848 of the Standard Specifications and this special 

provision. 

 

Materials 

 

Detectable warning surface materials shall consist of raised truncated domes found on the 

NCDOT APL, meet the requirements of Article 848-2 of the Standard Specifications and be 

capable of being affixed to or anchored in the concrete sidewalk, including green concrete 
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defined as concrete that has set but not appreciably hardened, cured concrete, or asphalt 

pavement. Surface applied such as glued or stick down applications are prohibited for permanent 

installations unless approved by the Engineer. 

 

The detectable warning surface shall be uniform in color and texture, be free of cracks or other 

defects.  The color shall be an approximate visual match to the color specified in the contract or 

as approved by the Engineer.   

 

Construction Methods 

 

Install all detectable warning surface in accordance with the manufacturer’s recommendations, 

Article 848-3 of the Standard Specifications and as approved by the Engineer.  Ensure the 

surface is free of debris and irregularities prior to placing the detectable warning on the surface.  

Place in fresh concrete, before the concrete has reached initial set, or on a hardened cement 

concrete surface or asphalt pavement surface.  Secure permanent installations with mechanical 

fasteners.  No cutting of the coated colored truncated domes is allowed.  Embossing or stamping 

the wet concrete to achieve the truncated dome pattern or using a mold into which a catalyst-

hardened material is applied is not allowed.  Detectable warning surfaces shall be 24 inches in 

the direction of travel and extend the full width of the flush surface.  The detectable warning 

surface shall show no appreciable fading, lifting or shrinkage and fit contours, breaks and faults 

of concrete and asphalt surfaces and show no significant tearing, rollback, lifting or other signs 

of poor adhesion.   

 

Remove and replace any damaged or misaligned detectable warning surfaces and repair any 

damage to adjacent facilities prior to final acceptance at no cost to the Department. The finished 

installation shall meet all applicable ADA and Public Right-of-Way Accessibility Guidelines 

(PROWAG) requirements for placement, orientation, surface condition, and visual contrast. 

 

Measurement and Payment 

 

The detectable warning surface at curb ramps are incidental to Concrete Curb Ramps, Retrofit 

Existing Curb Ramps, and/or Remove and Replace Curb Ramps in accordance with Article 848-4 

of the Standard Specifications. 

 

6” JOINTED CONCRETE WITH WIRE MESH (4x4 W3xW3): 
(4-07-14) 848 SPI 

 

Revise the Standard Specifications as follows:  

 

Page 8-29, Article 848-2 MATERIALS, replace the last item “Portland Cement Concrete, Class 

B 1000” from the Item/Section list between Line 7 and Line 8 with the following:  

 

Portland Cement Concrete, Class A and Class B  1000  

Wire Reinforcement      1070-3  

 

Page 8-30, Article 848-3 CONSTRUCTION METHODS, add the following between Line 4 and 

Line 5:  
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Place concrete pavement on driveway consisting of 6 inches of Class A concrete reinforced with 

welded wire mesh, size 4x4 W3xW3.  Position the welded wire mesh at mid-depth of the slab.  

No later than 24 hours after concrete placement, saw cut contraction joints 1/8” wide and 2” deep 

at a spacing approximately equal to the slab width, but no more than 15 feet in each direction, or 

as directed by the Engineer. 

 

Page 8-30, Article 848-4 MEASUREMENT AND PAYMENT, add the following between Line 

24 and Line 25:  

 

6” Jointed Concrete With Wire Mesh (4x4 W3xW3) will be measured and paid in square yards, 

measured along the surface of the completed and accepted work. Such price includes, but is not 

limited to, excavating and backfilling, sawing the existing driveway, furnishing and placing wire 

mesh reinforcement and concrete, and constructing and sealing joints.  

 

Page 8-30, Article 848-4 MEASUREMENT AND PAYMENT, add the following at the end of 

Line 41 under Pay Item/Pay Unit list:  

 

Payment will be made under:  

 

Pay Item Pay Unit 

6” Jointed Concrete With Wire Mesh (4x4 W3xW3) Square Yards 

 

VINYL COATED CHAIN LINK FENCE: 
(1-1-02)(Rev. 6-17-25) 866 SP8 R101 

 

 

Page 8-48, Article 866-4, MEASUREMENT AND PAYMENT, add the following paragraphs 

after line 35: 

 

____ Vinyl Coated Chain Link Fence, ___" Fabric will be measured and paid in linear feet of 

fence measured in place from center of each post or gate post to center of end post or gate post 

exclusive of gate sections, that has been completed and accepted. 

 

____  Vinyl Coated Metal Line Posts for ___" Chain Link Fence will be measured and paid in 

units of each for the several sizes and kinds of posts actually installed on the project.  For extra 

length metal posts, the actual length of post in place in excess of the standard pay length for each 

post shall be measured in linear feet, and half of such length shall be converted to an equivalent 

number of standard length posts of the same size for which a pay item has been established.  In 

converting to equivalent numbers of standard length posts, any fractional portion of a post 

remaining from the division of a total number of linear feet by a standard post length shall be 

considered as equal to one post. 

 

____ Vinyl Coated Metal Terminal Posts for ___" Chain Link Fence will be measured and paid 

in units of each for all end, corner and brace posts installed on the project. 

 

____ Vinyl Coated Metal Gate Posts for ___" Chain Link Fence, Double Gate will be measured 

and paid in units of each for gateposts installed on the project.  
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____ Vinyl Coated Metal Gate Posts for ___" Chain Link Fence, Single Gate will be measured 

and paid in units of each for gate posts installed on the project. 

 

____ Vinyl Coated Double Gates, ___" High, ___' Wide, ___' Opening will be measured and 

paid in units of each for the number of gates actually erected on the project. Double gates will be 

measured as one gate. 

 

____ Vinyl Coated Single Gates, ___" High, ___' Wide, ___' Opening will be measured and paid 

in units of each for the number of gates actually erected on the project.  

 

Page 8-49, Article 866-4, MEASUREMENT AND PAYMENT, add the following after line 1: 

 

 

Pay Item Pay Unit 

____  Vinyl Coated Chain Link Fence, __" Fabric Linear Foot 

____  Vinyl Coated Metal Line Posts for __" Chain Link Fence Each 

____  Vinyl Coated Metal Terminal Posts for __" Chain Link Fence Each 

____ Vinyl Coated Metal Gate Posts for __" Chain Link Fence, Double Gate Each 

____ Vinyl Coated Metal Gate Posts for __" Chain Link Fence, Single Gate Each 

____ Vinyl Coated Double Gates, ___" High, ___' Wide, ___' Opening Each 

____ Vinyl Coated Single Gates, ___" High, ___' Wide, ___' Opening Each 

 

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12)(Rev. 1-16-24) 9, 14, 17 SP9 R05 

 

Description 

 

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 

message signs (DMS) and high mount and light standards supported by metal poles or upright 

trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 

beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with 

nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other ends 

of rods embedded in the foundation. 

 

Construct concrete foundations with the required resistances and dimensions and install anchor 

rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 

consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 

temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 

a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 

“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 

 

This provision does not apply to foundations for signal pedestals; see Section 1743 of the 

Standard Specifications and Roadway Standard Drawing No. 1743.01. 
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Materials 

 

Refer to the Standard Specifications. 

 

Item Section 

Conduit 1091-3 

Grout, Type 2 1003 

Polymer Slurry 411-2(B)(2) 

Portland Cement Concrete 1000 

Reinforcing Steel 1070 

Rollers and Chairs 411-2(C) 

Temporary Casings 411-2(A) 

 

Provide Type 3 material certifications in accordance with Article 106-3 of the Standard 

Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 

blocking at least 12" above the ground and protect it at all times from damage; and when placing 

in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other 

foreign materials.  Load, transport, unload and store foundation and anchor rod assembly 

materials so materials are kept clean and free of damage.  Bent, damaged or defective materials 

will be rejected. 

 

Use conduit type in accordance with the contract.  Use Class A concrete for footings and 

pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams 

and wings including portions of drilled piers above bottom of wings elevations.  Corrugated 

temporary casings may be accepted at the discretion of the Engineer.  A list of approved polymer 

slurry products is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide anchor rod assemblies in accordance with the contract consisting of the following: 

 

(A) Straight anchor rods, 

 

(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 

 

(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 

 

Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 

Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 

a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 

with Article 1076-4 of the Standard Specifications.  It is not necessary to galvanize nuts, plates 

and washers embedded in concrete. 

 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Construction Methods 

 

Install the required size and number of conduits in foundations in accordance with the plans and 

accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, 

level and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an 

Ordinary Surface finish in accordance with Subarticle 825-6(B) of the Standard Specifications 

for portions of foundations exposed above finished grade.  Do not remove anchor bolt templates 

or pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until 

concrete attains a compressive strength of at least 3,000 psi. 

 

(A) Drilled Piers 

 

Before starting drilled pier construction, hold a predrill meeting to discuss the 

installation, monitoring and inspection of the drilled piers.  Schedule this meeting after 

the Drilled Pier Contractor has mobilized to the site.  The Resident or Division Traffic 

Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill 

meeting. 

 

Do not excavate holes, install piles or allow equipment wheel loads or vibrations 

within 20 ft of completed piers until 16 hours after Drilled Pier concrete reaches initial 

set. 

 

Check for correct drilled pier alignment and location before beginning drilling.  Check 

plumbness of holes frequently during drilling. 

 

Construct drilled piers with the minimum required diameters shown in the plans.  Install 

piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 

Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 

on the subsurface conditions encountered, drilling through rock and boulders may be 

required.  Do not use blasting for drilled pier excavations. 

 

Contain and dispose of drilling spoils and waste concrete as directed and in accordance 

with Section 802 of the Standard Specifications.  Drilling spoils consist of all materials 

and fluids removed from excavations. 

 

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 

with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  

If it becomes necessary to replace a temporary casing during drilling, backfill the 

excavation, insert a larger casing around the casing to be replaced or stabilize the 

excavation with polymer slurry before removing the temporary casing. 

 

If temporary casings become stuck or the Contractor proposes leaving casings in place, 

temporary casings should be installed against undisturbed material.  Unless otherwise 

approved, do not leave temporary casings in place for mast arm poles and cantilever 

signs.  The Engineer will determine if casings may remain in place.  If the Contractor 

proposes leaving temporary casings in place, do not begin drilling until a casing 

installation method is approved. 
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Use polymer slurry and additives to stabilize holes in accordance with the slurry 

manufacturer’s recommendations.  Provide mixing water and equipment suitable for 

polymer slurry.  Maintain the required slurry properties at all times except for sand 

content. 

 

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 

bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 

after filling holes with slurry, at least every 4 hours thereafter and immediately before 

placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 

excavation meet the required polymer slurry properties.  If any slurry test results do not 

meet the requirements, the Engineer may suspend drilling until both samples from 

a sample set meet the required polymer slurry properties. 

 

Remove soft and loose material from bottom of holes using augers to the satisfaction of 

the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 

accordance with Subarticle 411-4(E) of the Standard Specifications except for the 

following: 

 

(1) Inspections for tip resistance and bottom cleanliness are not required, 

(2) Temporary casings may remain in place if approved, and 

(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 

(4) If applicable, concrete placement may be stopped at bottom of grade beam or 

wings elevations for grade beam or wing construction. 

 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 

concrete until a concrete placement procedure is approved.  If applicable, temporary 

casings and fluids may be removed when concrete placement is paused or stopped in 

accordance with the exceptions above provided holes are stable.  Remove contaminated 

concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes 

are unstable, do not remove temporary casings until a procedure for placing anchor rod 

assemblies and conduit or constructing grade beams or wings is approved. 

 

Use collars to extend drilled piers above finished grade.  Remove collars after Drilled 

Pier concrete sets and round top edges of piers. 

 

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 

be required in accordance with Article 411-5 of the Standard Specifications.  A drilled 

pier will be considered defective in accordance with Subarticle 411-5(D) of the Standard 

Specifications and drilled pier acceptance is based in part on the criteria in Article 411-6 

of the Standard Specifications except for the top of pier tolerances in Subarticle 411-6(C) 

of the Standard Specifications. 

 

If a drilled pier is under further investigation, do not grout core holes, backfill around the 

pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 

drilled pier is accepted, dewater and grout core holes and backfill around the pier with 

approved material to finished grade.  If the Engineer determines a pier is unacceptable, 
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remediation is required in accordance with Article 411-6 of the Standard Specifications.  

No extension of completion date or time will be allowed for remediation of unacceptable 

drilled piers or post repair testing. 

 

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 

and number of vertical reinforcing bars and the minimum compressive strength of the 

concrete mix at 28 days. 

 

(B) Footings, Pedestals, Grade Beams and Wings 

 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 

accepted submittals and Section 410 of the Standard Specifications.  If unstable, caving 

or sloughing materials are anticipated or encountered, shore foundation excavations as 

needed with an approved method.  Notify the Engineer when foundation excavation is 

complete.  Do not place concrete or reinforcing steel until excavation dimensions and 

foundation material are approved. 

 

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 

with the dimensions shown in the plans and in accordance with Section 825 of the 

Standard Specifications.  Use forms to construct portions of pedestals and grade beams 

protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width for 

pedestal and grade beam edges exposed above finished grade.  Place concrete against 

undisturbed soil or backfill and fill in accordance with Article 410-8 of the Standard 

Specifications.  Proper compaction around footings and wings is critical for foundations 

to resist uplift and torsion forces. 

 

(C) Anchor Rod Assemblies 

 

Size anchor rods for design and the required projection above top of foundations.  

Determine required anchor rod projections from nut, washer and base plate thicknesses, 

the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the 

distance of one nut thickness between top of foundations and bottom of leveling nuts. 

 

Protect anchor rod threads from damage during storage and installation of anchor rod 

assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 

leveling nut locations.  Turn nuts with the effort of one workman using an ordinary 

wrench without a cheater bar.  Report any thread damage to the Engineer that requires 

extra effort to turn nuts. 

 

Arrange anchor rods symmetrically about center of base plate locations as shown in the 

plans.  Set anchor rod elevations based on required projections above top of foundations.  

Securely brace and hold rods in the correct position, orientation and alignment with 

a steel template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 
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Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 

assembly in accordance with the following procedure: 

 

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 

top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  

If necessary, lower leveling nuts to level the template in all directions or 

if applicable, lower nuts to tilt the template so the metal pole or upright truss will 

lean as shown in the plans.  If leveling nuts and washers are not in full contact 

with the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 

nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of 

washers.  High mount luminaires may be attached before erecting metal poles but 

do not attach cables, mast arms or trusses to metal poles or upright trusses at this 

time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 

surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 

other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 

washers are not in full contact with the base plate, replace washers with 

galvanized beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 

a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  

Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 

(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 

contact with the base plate or any nut is not in firm contact with a washer.  If any 

washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 

intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 

top nuts and base plate with ink or paint that is not water-soluble.  Use the  

turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 

top nuts in increments for a total turn that meets the following nut rotation 

requirements: 

NUT ROTATION REQUIREMENTS 

(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 

≤ 1 1/2 1/3 turn (2 flats) 

> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles 

and upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench 
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calibrated within the last 12 months to check nuts in the presence of the Engineer.  

Completely erect mast arm poles and cantilever signs and attach any hardware 

before checking top nuts for these structures.  Check that top nuts meet the 

following torque requirements: 

TORQUE REQUIREMENTS 

Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 

1 270 

1 1/8 380 

1 1/4 420 

≥ 1 1/2 600 

If necessary, retighten top nuts in the presence of the Engineer with a calibrated 

torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 

nuts. 

(13) Do not grout under base plate. 

 

Measurement and Payment 

 

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 

paid for elsewhere in the contract. 

 

No payment will be made for temporary casings that remain in drilled pier excavations.  

No payment will be made for PIT.  No payment will be made for further investigation of 

defective piers.  Further investigation of piers that are not defective will be paid as extra work in 

accordance with Article 104-7 of the Standard Specifications.  No payment will be made for 

remediation of unacceptable drilled piers or post repair testing. 

 

HIGH STRENGTH CONCRETE FOR DRIVEWAYS: 
(11-21-00)(Rev. 1-16-24) 848 SP10 R02 

 

Use high early strength concrete for all driveways shown in the plans and as directed by the 

Engineer.  Provide high early strength concrete that meets the requirements of Article 1000-6 of 

the Standard Specifications. 

 

Measurement and payment will be in accordance with Section 848 of the Standard 

Specifications. 

 

ELECTRONIC TICKETING SYSTEM: 
(7-16-24)(Rev. 12-17-24) 1020 SP10 R20 

 

Description 

 

At the contractor’s option, the use of an electronic ticketing system for reporting individual and 

cumulative asphalt material deliveries may be utilized on this project.   At the preconstruction 

conference, the contractor shall notify the Engineer if they intend to utilize an electronic 

ticketing system for reporting individual and cumulative asphalt material deliveries to the 

project. 
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Electronic Ticketing Requirements 

 

a. The electronic ticketing system must be fully integrated with the load read-out system 

at the plant.  The system shall be designed so data inputs from scales cannot be 

altered by either the Contractor or the Department. 

 

b. Material supplier must test to confirm that ticketing data can be shared from the 

originating system no less than 30 days prior to project start.  

 

c. After each truck is loaded, ticket data must be electronically captured, and ticket 

information uploaded via Application Programming Interface (API) to the 

Department.    

 

d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). 

To request a Security Key, fill out the below E-Ticketing Security Request Form: 

https://forms.office.com/g/XnT7QeRtgt  

 

e. Obtain API from NCDOT containing the required e-ticketing data fields and format. 

Download the API from the NCDOT E-ticketing Webpage:   

https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx  

 

f. Provide all ticket information in real time and daily summaries to the Department’s 

designated web portal. If the project contains locations with limited cellular service, 

an alternative course of action must be agreed upon. 

 

g. Electronic ticketing submissions must be sent between the Material Supplier and the 

Department. 

 

h. The electronic ticket shall contain the following information: 

  

Date 

Contract Number 

Supplier Name 

Contractor Name 

Material 

JMF 

Gross Weight 

Tare Weight 

Net Weight  

Load Number 

Cumulative Weight  

Truck Number 

Weighmaster Certification 

Weighmaster Expiration 

Weighmaster Name 

Facility Name 

Plant Certification Number 

Ticket Number 

https://forms.office.com/g/XnT7QeRtgt
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx
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Hauling Firm (optional) 

Voided Ticket Number (if necessary) 

Original Ticket Number (if necessary) 

Supplier Revision (If necessary) 

 

The Contractor/supplier can use the electronic ticketing system of their choice to meet the 

requirements of this provision. 

 

Measurement and Payment 

 

No measurement or payment will be made for utilizing an electronic ticketing system as the cost 

of such shall be included in the contract price bid for the material being provided. 
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TIMBER AND LUMBER: 
(4-21-26) 235, 866, 1046, 1050, 1082, 1084, 1089, 1540 SP10 R82 

 

Page 2-23, Article 235-2 MATERIALS, line 26, add the following as the third sentence of the 

fourth paragraph. 

 

Use pressure treated wood bases meeting the requirements of Section 1082. 

 

Page 8-45, Article 866-2 MATERIALS, line 26, replace “1076-7” with “1050-8”. 

 

Page 10-73, Subarticle 1046-3(C) Treated Timber Posts, line 8, replace “treated southern 

pine” with “pressure treated southern pine”. 

 

Page 10-76, Subarticle 1050-2(A) General, line 3, replace “Use treated southern pine meeting 

Articles 1082-2 and 1082-3” with “Use pressure treated southern pine meeting Articles 1082-2 

and 1082-3”. 

 

Page 10-76, Subarticle 1050-2(A) General, lines 15-16, replace “All round posts” with “All 

round wood posts and braces”.  

 

Page 10-76, Subarticle 1050-2(A) General, lines 19-20, delete the last sentence of the third 

paragraph and replace with the following: 

 

The pieces shall show at least 3 annual rings per inch and shall be at least 30% summerwood.  

All timber and lumber shall conform to the material characteristics detailed in the Southern Pine 

Inspection Bureau (SPIB) grading rules for the designated grade and may bear the mark of an 

American Lumber Standards Committee (ALSC) accredited agency. 

 

Page 10-177, Article 1082-1 GENERAL, lines 32-33, delete the first sentence of the first 

paragraph and replace with the following: 

 

Use southern pine timber and lumber graded in accordance with the current grading rules of the 

SPIB and manufactured by a Department pre-approved producer/supplier. All timber and lumber 

shall conform to the material characteristics detailed in the SPIB grading rules for No. 1 Dense 

or Select Structural (Sel Str.) and bear the mark of an ALSC-accredited agency. 

 

Page 10-177 and 10-178, Article 1082-1 GENERAL, lines 38-42 and line 1, delete the second 

through fourth sentence of the second paragraph and replace with the following: 

 

Use approved inspection companies listed on the Department’s pre-approved producer/suppliers 

list. The inspection agency must perform inspections of preservative treated materials in 

accordance with AWPA Standard M2. Each item shall bear the brand, hammer mark, ink stamp 

or tag of the inspection agency to indicate it has been inspected. In lieu of commercial 

inspection, materials in Section 1082 manufactured by a facility that is audited by an ALSC-

accredited agency and bearing the quality mark of that agency shall be acceptable for use. In 

addition, the Supplier must furnish Type 4 – Certified Test Reports and Type 6 – Supplier’s 

Certifications in accordance with Article 106-3. Type 6 – Supplier’s Certifications are required 
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for each producer/supplier to include any chain of custody changes from the mill to the 

Department.  

 

Page 10-178, Article 1082-2 UNTREATED TIMBER AND LUMBER, line 7, replace 

“Dense” with “Grade No. 1 Dense MC19”. 

 

Page 10-178, Subarticle 1082-3(A) General, line 13, replace “lumber” with “timber and 

lumber” and replace “will not” with “with”. 

 

Page 10-178, Subarticle 1082-3(B) Bridges, Fender Systems and Piles, lines 22 and 24, 

replace “Grade No. 1 Dense” with “Grade No. 1 Dense or Select Structural (Sel Str.)”. 

 

Page 10-178, Subarticle 1082-3(B) Bridges, Fender Systems and Piles, lines 24-27, delete the 

third and fourth sentence of the first paragraph and replace with the following: 

 

Timbers for bridges or fender systems that are 5 inches and thicker along the least dimension 

shall conform to Grade No. 1 Dense or Select Structural (Sel Str.). 

 

Page 10-178, Subarticle 1082-3(B) Bridges, Fender Systems and Piles, line 28, delete and 

replace the second paragraph with the following: 

 

Timber for piles shall be southern pine and meet the requirements of ASTM D25. 

 

Page 10-178, Subarticle 1082-3(C) Guardrail Posts, Blockouts and related components, 

lines 33-34, replace “Southern Pine, conforming to Grade No. 1.  Rough lumber will be 

acceptable.” with “southern pine, conforming to Grade No. 1 Dense.”. 

 

Page 10-178, Subarticle 1082-3(D) Fence Posts and Braces, lines 37-39, delete the first 

paragraph and replace with the following: 

 

Sawn fence posts and braces shall be southern pine, S4S, and conform to Grade No. 1 Dense. 

 

Page 10-178, Subarticle 1082-3(E) Sign Posts and Battens, lines 42-44, delete the first and 

second sentence of the first paragraph and replace with the following: 

 

Lumber or timbers for sign posts shall conform to Structural Light Framing, Grade No. 1 Dense. 

 

Page 10-178, Subarticle 1082-3(E) Sign Posts and Battens, line 46, delete the first sentence of 

the second paragraph. 

 

Page 10-179, Subarticle 1082-3(F) Poles, lines 2-3, delete the first sentence of the first 

paragraph and replace with the following: 

 

Timber for poles shall be either treated southern pine or coastal douglas-fir and meet the 

requirements of ANSI O5.1. 

 

Page 10-179, Subarticle 1082-4(A) General, line 8, replace “AASHTO M 133 or AWPA 

Standards” with “AASHTO M 133 and AWPA Standards”. 
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Page 10-179, Subarticle 1082-4(A) General, lines 14-15, delete the third paragraph. 

 

Page 10-179, Subarticle 1082-4(A) General, line 19, replace “”areas include” with “areas 

including, but not limited to,”. 

 

Page 10-179, Subarticle 1082-4(B) Timber Preservatives, line 24, replace “AASHTO M 133 

or AWPA Standards U1” with “AASHTO M 133 and AWPA Standards U1”. 

 

Page 10-179, Subarticle 1082-4(C) Bridges, Fender Systems and Piles, lines 27-28, replace 

“AASHTO M-133 or AWPA Standard U1” with “AASHTO M 133 and AWPA Standard U1”. 

 

Page 10-179, Subarticle 1082-4(D) Guardrail Posts, Blockouts and Related Components, 

lines 32-33, replace “AASHTO M-133 or AWPA Standard U1” with “AASHTO M 133 and 

AWPA Standard U1”. 

 

Page 10-179, Subarticle 1082-4(E) Fence Posts and Braces, lines 36 and 38, replace 

“AASHTO M-133 or AWPA Standard U1” with “AASHTO M 133 and AWPA Standard U1”. 

 

Page 10-179, Subarticle 1082-4(E) Fence Posts and Braces, line 39, replace “except require 

retention of preservative as below” with “Commodity Specification B. Posts, UC4A”. 

 

Page 10-180, Subarticle 1082-4(F) Sign Posts and Battens, line 2, replace “AASHTO M-133 

or AWPA Standard U1” with “AASHTO M 133 and AWPA Standard U1”. 

 

Page 10-180, Subarticle 1082-4(G) Poles, line 9, replace “AASHTO M-133 or AWPA 

Standard U1” with “AASHTO M 133 and AWPA Standard U1”. 

 

Page 10-180, Subarticle 1084-1(A) Treated Timber Pile, line 16-17, delete and replace the 

first paragraph with the following: 

 

Treated timber piles shall meet the requirements of Section 1082. 

 

Page 10-195, Subarticle 1089-2(A)(1) Work Zone Signs (Stationary), line 44, add the 

following sentence to the second paragraph: 

 

Pressure treat wood posts in accordance with Section 1082. 

 

Page 15-18, Article 1540-2 MATERIALS, line 8, replace “1082-3” with “1082”. 
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TEMPORARY SHORING: 
(2-20-07)(Rev. 1-16-24)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary 

mechanically stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  

At the Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans 

or as directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary 

shoring at locations shown in the plans and as directed.  Temporary shoring is required to 

maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of 

an excavation will intersect the existing ground line less than 5 feet from the edge of pavement 

of an open travelway.  This provision does not apply to pipe, inlet or utility installation unless 

noted otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive 

protection for temporary shoring at locations shown in the plans and as directed.  Positive 

protection is required if temporary shoring is located in the clear zone in accordance with the 

AASHTO Roadside Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the 

discretion of the Engineer.  A ground anchor consists of a grouted steel bar or multi-

strand tendon with an anchorage.  A helical anchor consists of a lead section with 

a central steel shaft and at least one helix steel plate followed by extensions with only 

central shafts (no helixes) and an anchorage.  Anchorages consist of steel bearing plates 

with washers and hex nuts for bars or steel wedge plates and wedges for strands.  Use 

a prequalified Anchored Wall Contractor to install ground anchors.  Define “anchors” as 

ground, helical or driven anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define 

“temporary wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor 

supplying the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, 

geostrip, welded wire grid or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded 

wire facing or geostrips connected to welded wire facing.  Define “temporary geotextile 

wall” as a temporary geosynthetic wall with geotextile reinforcement, “temporary 
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geogrid wall” as a temporary geosynthetic wall with geogrid reinforcement and 

“temporary geostrip wall” as a temporary geosynthetic wall with geostrip reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement 

connected to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying 

the temporary wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall 

embedment below the grade at the wall face. 

 

(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets Roadway Standard Drawing No. 1170.01.  Define “concrete barrier” as 

unanchored or anchored PCB or an approved equal.  Define “temporary guardrail” as 

temporary steel beam guardrail that meets Roadway Standard Drawing No. 862.02. 

 

Materials 

 

Refer to the Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-7 

Geosynthetics 1056 

Grout, Type 1 1003 

Portland Cement 1024-1 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Water 1024-4 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the Standard Specifications.  Use Class IV select material for temporary guardrail and Class A 

concrete that meets Article 450-2 of the Standard Specifications or Type 1 grout for drilled-in 

piles.  Provide untreated timber with a thickness of at least 3 inches and a bending stress of at 

least 1,000 pounds per square inch for timber lagging.  Provide steel bracing that meets ASTM 

A36. 

 

(A) Shoring Backfill 

 



C205157   U-5743 R-22 
Randolph County 

 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 

it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 

unload and store anchor materials so materials are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the Standard Specifications.  

Splice bars in accordance with Article 1070-9 of the Standard Specifications.  

Do not splice strands.  Use bondbreakers, spacers and centralizers that meet 

Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 

Use neat cement grout that only contains cement and water with a water cement 

ratio of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of 

Portland cement.  Provide grout with a compressive strength at 3 and 28 days of at 

least 1,500 and 4,000 psi, respectively. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  

Provide couplers, thread bar adapters and bolts recommended by the Anchor 

Manufacturer to connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates 

and wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary 

wire walls with separate reinforcement and facing components, provide 

connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, 

washers, etc.) required by the Wire Wall Vendor. 

 

(2) Geotextiles 
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Provide Type 2 geotextile for separation and retention geotextiles.  Provide 

Type 5a geotextile for geotextile reinforcement with ultimate tensile strengths in 

accordance with the accepted submittals. 

 

(3) Geogrid and Geostrip Reinforcement 

 

Use geogrids with a roll width of at least 4 feet.  Use geogrids for geogrid 

reinforcement and geostrips for geostrip reinforcement with an “approved” status 

code in accordance with the NCDOT Geosynthetic Reinforcement Evaluation 

Program.  The list of approved geogrids and geostrips is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide geogrids and geostrips with design strengths in accordance with the 

accepted submittals.  Geogrids and geostrips are approved for short-term design 

strengths (3-year design life) in the machine direction (MD) and cross-machine 

direction (CD) based on material type.  Define material type from the website 

above for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear 

distance is not available, set concrete barrier next to and up against traffic side of 

temporary shoring except for barrier above temporary walls.  Concrete barrier with the 

minimum required clear distance is required above temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 

working drawings and design calculations for temporary shoring designs in accordance 

with Article 105-2 of the Standard Specifications.  Submit working drawings showing 

plan views, shoring profiles, typical sections and details of temporary shoring design and 

construction sequence.  Do not begin shoring construction until a design submittal is 

accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations 

and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Provide temporary wall designs sealed by a Design Engineer licensed in the state of 

North Carolina and employed or contracted by the Temporary Wall Vendor.  Include 

details in temporary wall working drawings of geotextile and reinforcement types, 

locations and directions and obstructions extending through walls or interfering with 

reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater or 

flood elevations shown in the plans.  Assume the following soil parameters for 

shoring backfill: 

 

(a) Unit weight (γ) = 120 pcf, 

 

(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 
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traffic will be above and within H of shoring.  This traffic surcharge does not 

apply to construction traffic.  Design temporary shoring for any construction 

surcharge if construction traffic will be above and within H of shoring.  Design 

temporary shoring for a traffic (live load) surcharge in accordance with Article 

11.5.6 of the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or Type 1 grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 

per foot applied 18 inches above top of shoring if concrete barrier is above and 

next to shoring or temporary guardrail is above and attached to shoring.  Extend 

cantilever, braced and anchored shoring at least 32 inches above top of shoring if 

shoring is designed for traffic impact.  Otherwise, extend shoring at least 6 inches 

above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 3 

inches if the horizontal distance to the closest edge of pavement or structure is 

less than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  

Design cantilever and braced shoring in accordance with the plans and AASHTO 

Guide Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 

feet behind the critical failure surface.  Do not extend anchors beyond right-of-

way or easement limits.  If existing or future obstructions such as foundations, 

guardrail posts, pavements, pipes, inlets or utilities will interfere with anchors, 

maintain a clearance of at least 6 inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are 

also required between shoring backfill and backfill or natural ground on top of 

and at the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 

inches except for walls on structures or rock as determined by the Engineer.  Use 
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a uniform reinforcement length throughout the wall height of at least 0.7H or 6 

feet, whichever is longer.  Extend the reinforced zone at least 6 inches beyond end 

of reinforcement.  Do not locate the reinforced zone outside right-of-way or 

easement limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile 

reinforcement, use geotextile properties approved by the Department or default 

values in accordance with the AASHTO LRFD specifications.  For geogrid and 

geostrip reinforcement, use approved geosynthetic reinforcement properties 

available from the website shown elsewhere in this provision.  Use geosynthetic 

properties for the direction reinforcement will be installed, a 3-year design life 

and shoring backfill to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement 

coverage ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 

1.0, use a maximum horizontal clearance between geogrids of 3 feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer 

below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 

24 inch long legs.  Locate geosynthetic reinforcement so reinforcement layers are 

at the same level as the horizontal legs of welded wire facing.  Use vertical 

reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 feet 

back behind facing into shoring backfill.  Attach geostrip reinforcement to welded 

wire facing with a connection approved by the Department. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid, geostrip and 

wire walls, retain shoring backfill at welded wire facing with retention geotextiles 

and extend geotextiles at least 3 feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings 

may be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 

Superintendent will attend preconstruction meetings. 
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Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing 

No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the Standard 

Specifications and Roadway Standard Drawing Nos. 862.01, 862.02 and 862.03. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 

the accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the 

construction sequence shown in the accepted submittals.  Remove piles and if applicable, 

timber lagging when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the Standard Specifications except that 

a pile driving equipment data form is not required.  Piles may be installed with a 

vibratory hammer as approved by the Engineer. 

 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or Type 1 grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles 

attain the minimum required embedment.  When this occurs, a revised design 

submittal may be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 
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submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3 inches of contact in the horizontal direction 

between the lagging and pile flanges.  Do not excavate the next lift until timber 

lagging for the current lift is installed and if applicable, bracing and anchors for 

the current lift are accepted.  Backfill behind cantilever, braced or anchored 

shoring with shoring backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 

Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 

1003-6 and 1003-7 of the Standard Specifications.  Measure grout 

temperature, density and flow during grouting with at least the same 

frequency grout cubes are made for compressive strength.  Perform 

density and flow field tests in the presence of the Engineer in accordance 

with American National Standards Institute/American Petroleum Institute 

Recommended Practice 13B-1 (Section 4, Mud Balance) and ASTM C939 

(Flow Cone), respectively. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not 

exceed the torsional strength rating of the helical anchor.  Attain the minimum 

required installation torque and penetration before terminating anchor installation.  

When replacing a helical anchor, embed last helix of the replacement anchor at 

least 3 helix plate diameters past the location of the first helix of the previous 

anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 
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“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

 

(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 

inches between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit PDF files of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design 

or installation methods.  If required, replace the anchor or provide 

additional anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 

 

Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement 

and retention geotextiles behind welded wire facing as shown in the plans and accepted 

submittals.  Cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent 

geotextile reinforcement and retention and separation geotextiles at least 18 inches with 

seams oriented perpendicular to the wall face.  Hold geotextiles in place with wire staples 

or anchor pins as needed. 

 

Place reinforcement within 3 inches of locations shown in the plans and accepted 

submittals.  Before placing shoring backfill, pull geosynthetic reinforcement taut so it is 
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in tension and free of kinks, folds, wrinkles or creases.  Install reinforcement with the 

direction shown in the plans and accepted submittals.  For temporary wire walls with 

separate reinforcement and facing components, attach welded wire grid or metallic strip 

reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice 

or overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer 

when unanticipated existing or future obstructions such as foundations, pavements, pipes, 

inlets or utilities will interfere with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 

soil and Class II, Type 1 and Class III select material in accordance with Subarticle 235-

3(C) of the Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 

compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 

a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 

acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geosynthetics is not 

permitted.  Do not operate heavy equipment on reinforcement until it is covered with at 

least 8 inches of shoring backfill.  Replace any damaged reinforcement to the satisfaction 

of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless 

otherwise required. 

 

Measurement and Payment 

 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 

as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 

measured as the square feet of exposed shoring face area with the shoring height equal to the 

difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 

the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 

shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 

 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 

 

No payment will be made for temporary shoring not shown in the plans or required by the 

Engineer including shoring for OSHA reasons or the Contractor’s convenience.  No value 

engineering proposals will be accepted based solely on revising or eliminating shoring locations 

shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field 
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measurements or site conditions. 

 

PCB will be measured and paid in accordance with Article 1170-4 of the Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 

 

Temporary guardrail will be measured and paid for in accordance with Article 862-6 of the 

Standard Specifications. 

 

Payment will be made under: 

 

 Pay Item Pay Unit 

 Temporary Shoring Square Foot 

 

WORK ZONE INSTALLER: 
(7-20-21)(Rev. 4-21-26) 1101 SP11 R04 

 

Revise the Standard Specifications as follows: 

 

Page 11-4, Article 1101-14 WORK ZONE INSTALLER, lines 25-26, delete the first sentence 

of the first paragraph and replace with the following: 

 

When temporary traffic control consists of more than flagging operations, the Contractor shall 

provide the service of at least one qualified work zone installer during the setup, installation, and 

removal of temporary traffic control within the highway right of way. 

 

TEMPORARY CRASH CUSHIONS: 
(4-21-26) 1089, 1160 SP11 R06 

 

Revise the Standard Specifications as follows: 

 

Page 10-204, Subarticle 1089-8(A) General, lines 26-29, delete the third and fourth paragraph. 

 

Page 10-204, Subarticle 1089-8(A) General, line 34, delete the last sentence of the fifth 

paragraph. 

 

Page 11-14, Article 1160-2 MATERIALS, lines 32-35, delete the second and third sentence of 

the first paragraph. 

 

Page 11-15, Article 1160-3 CONSTRUCTION METHODS, add the following after line 1: 

 

Use a redirective, non-gating temporary crash cushion when adequate space for the lateral 

displacement of the crash cushion is not available or as required in the TMP. 

 

Page 11-15, Article 1160-3 CONSTRUCTION METHODS, line 7, add the following to the 

second paragraph: 

 

Temporary crash cushion shall not be placed on an unpaved surface. 
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CONES: 
(3-19-24) 1135 SP11 R35 

 

Revise the Standard Specifications as follows: 

 

Page 11-11, Article 1135-3 CONSTRUCTION METHODS, lines 19-20, delete the third 

sentence of the first paragraph, “Do not use cones in the upstream taper of lane or shoulder 

closures for multi-lane roadways.”. 

 

FLAGGERS: 
(12-17-24)(Rev. 12-23-25) 1150 SP11 R50 

 

Revise Section 1150 of the Standard Specification as follows: 

 

Page 11-13, Article 1150-1, DESCRIPTION, add the following after line 31:  

 

Alternatively, at the discretion of the Contractor, the Contractor may furnish, install, place in 

operation, repair, maintain, relocate, and remove remotely controlled Automated Flagging 

Assistance Devices (AFAD) or Temporary Portable Traffic Signal units (PTS units) to assist, 

supplement, or replace human flaggers for one-lane, two-way traffic maintenance during 

construction in accordance with this provision and the Standard Specifications.  

 

For the purpose of this provision, an "approach" refers to a single lane of traffic moving in one 

direction toward a point of control or work zone.  Flaggers, AFAD and PTS units are only used 

to control one lane of approaching traffic in a specific direction. 

 

Page 11-13, Article 1150-2, MATERIALS, add the following after line 34:  

 

Provide documentation to the Engineer that the AFAD or PTS units meets or exceeds the 

requirements of this special provision and is on the NCDOT APL or ITS and Signals QPL. 

 

(A) Automated Flagging Assistance Devices (AFAD) 

 

(1) AFAD General 

 

Cover the automated gate arm with Department approved Type VII, VIII or IX 

retroreflective sheeting of vertical alternating red and white stripes at 16 inch intervals 

measured horizontally.  When the gate arm is in the down position the minimum vertical 

aspect of the arm and sheeting shall be 4 inches.  The retroreflectorized sheeting shall be 

on both sides of the gate arm. With the AFAD parked or positioned 2 feet outside or in a 

location deemed acceptable for the lane being controlled, the gate arm shall reach at least 

to the center of the lane but shall not exceed the width of the lane being controlled. 

 

Design the system to be fail-safe.  Provide a conflict monitor, malfunction monitoring 

unit, or similar device that monitors for malfunctions and prevents the display of 

conflicting indications.  This system shall be electronic and operated by remote control.   



C205157   U-5743 R-33 
Randolph County 

 

 

 

(2)  AFAD Type I System: RED/YELLOW 

 

Provide a Red/Yellow AFAD with at least one set of CIRCULAR RED and CIRCULAR 

YELLOW lenses in a vertical configuration that are 12 inches in diameter.  The bottom 

of the housing (including brackets) shall be at least 7 feet (2.1 meters) above the 

pavement.   

 

This system is required to have yellow 12 inch aluminum or polycarbonate vehicle signal 

heads with 10 inch tunnel visors, backplates, and Light Emitting Diode (LED) modules.  

Provide signal heads, backplates, and LED modules listed on the ITS and Signals QPL 

available on the Department’s website. 

 

Provide an automated gate arm on the AFAD that descends to a down position across the 

approaching lane of traffic when the steady CIRCULAR RED lens is illuminated and 

then ascends to an upright position when the flashing CIRCULAR YELLOW lens is 

illuminated. The automated gate arm is to be designed such that if a motorist pulls 

underneath the gate arm while lowering, no damage to the vehicle occurs. 

  

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side 

of the approach at the point at which drivers are expected to stop when the steady 

CIRCULAR RED lens is illuminated. 

 

To stop traffic, the AFAD shall transition from the flashing CIRCULAR YELLOW 

lens by initiating a minimum 5 second steadily illuminated CIRCULAR YELLOW 

lens followed by the CIRCULAR RED lens.  

 

Once the CIRCULAR RED lens is displayed, the system is to have a minimum 2 

second delay between the time the steady CIRCULAR RED is displayed and the 

time the gate arm begins to lower. The maximum delay between CIRCULAR RED 

and the time the gate arm lowers is 4 seconds. To permit stopped road users to 

proceed, the AFAD shall display the flashing CIRCULAR YELLOW lens and the 

gate arm shall be placed in the upright position. 

  

Ensure the system monitors for a lack of yellow or red signal voltage, total loss of 

indication in any direction, presence of multiple indications on any approach and low 

power conditions. 

  

Additional sets of CIRCULAR RED and CIRCULAR YELLOW lenses located over the 

roadway or on the left side of the approach and operated in unison with the primary set, 

may be used to improve visibility of the AFAD.  If the set of lenses is located over any 

portion of the roadway that can be used by motor vehicles, the bottom of the housing 

(including brackets) shall be at least 15 feet (4.6 meters) above the pavement. 
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(3)  AFAD Type II System: STOP/SLOW 

 

Provide STOP/SLOW signs that are octagonal in shape, made of rigid material, and at 

least 36 inch x 36 inch in size.  Letters shall be a minimum of 8 inches high.  The STOP 

face shall have a red background with white letters and border. 

 

The SLOW face shall be diamond shaped, orange, or yellow background with black 

letters and border. Cover both faces in a Department approved Type VII, VIII or IX 

retroreflective sheeting.  The minimum mounting height for the sign faces shall be 7 feet 

above the pavement to the bottom of the sign. 

 

The AFAD’s STOP/SLOW signs shall be supplemented with active conspicuity devices 

by incorporating a stop beacon (red lens) and a warning beacon (yellow lens).  The stop 

beacon shall be no more than 24 inches above the STOP face. Mount the warning beacon 

no more than 24 inches above or beside of the SLOW face.  Except for the mounting 

locations, the beacons shall conform to the provisions of Chapter 4L of the MUTCD and 

have 12 inch signal lenses.  

 

Strobe/flashing lights are an acceptable alternative to flashing beacons.  If utilized, they 

shall be either white or red flashing lights located within the STOP face and white or 

yellow flashing lights within the SLOW face and conform to the provisions of Chapter 

6D of the MUTCD.  If used, the lens diameter shall be a minimum of 5 inches with a 

minimum height of 6 inches.  Equip strobes/flashing lights for both dual and quad flash 

patterns. 

 

Type B warning lights shall not be used in lieu of the beacons or the strobe lights. 

 

The faces of the AFADs STOP/SLOW sign may include louvers.  If louvers are used, 

design the louvers such that the aspect of the sign face to approaching traffic is a full sign 

face at a distance of 50 feet or greater. 

 

A WAIT ON STOP (R1-7) sign and a GO ON SLOW (R1-8) sign shall be displayed to 

traffic approaching the AFAD.  Position signs on the same support structure as the 

AFAD.  Both signs shall have black legends and borders on white Type III sheeting 

backgrounds.  Each of these signs shall be rectangular in shape and be at least 24 inch x 

30 inch size with letters at least 6 inches high. 

 

Provide an automated gate arm on the AFAD that descends to a down position across the 

approaching lane of traffic when the STOP face is displayed and then ascends to an 

upright position when the SLOW face is displayed. 

 

The automated gate arm is to be designed such that if a motorist pulls underneath the gate 

arm while lowering, no damage to the vehicle occurs. 

 

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side 

of the approach at the point at which drivers are expected to stop when the STOP face is 

displayed. 
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When approaching motorists are to proceed, display the SLOW face and the warning 

beacon or strobes are to flash on the AFAD. When approaching motorists are will be 

stopped, display the STOP face and the stop beacon or strobes are to flash on the AFAD. 

 

To stop traffic, the AFAD will transition from the SLOW face to the STOP face by 

initiating a minimum 5 second change cycle.  First, the warning beacon is to be 

steadily illuminated for the change cycle.  If strobes are used in lieu of a warning 

beacon, they are to be placed in the quad flash pattern.  At the end of the change 

cycle, the STOP face is to be displayed with the stop beacon flashing and the 

warning beacon or strobes are to stop flashing.  Once the STOP face is displayed, 

the system is to have a minimum 2 second delay between the time the STOP face is 

displayed and the time the gate arm begins to lower. The maximum delay between 

the time the STOP face is displayed and the time the gate arm lowers is 4 seconds. 

 

To permit stopped road users to proceed, the gate arm shall be placed in the upright 

position and the AFAD shall display the SLOW face and the warning beacon or 

strobes are to flash in the dual flash pattern. 

 

Do not flash the stop beacon when the SLOW face is displayed, and do not flash the 

warning beacon when the STOP face is displayed. 

 

(B) Portable Traffic Signals (PTS) Units 

 

Provide PTS units with at least one set of CIRCULAR RED, CIRCULAR YELLOW, 

and CIRCULAR GREEN lenses in a vertical configuration that are 12 inch diameter 

aluminum or polycarbonate vehicle signal heads with 10 inch tunnel visors, backplates, 

and Light Emitting Diode (LED) modules.  All signal heads, tunnel visors, and 

backplates shall be yellow in color.  

  

The bottom of the housing (including brackets) shall be at least 7 feet above the 

pavement for single set units.  Additional signal heads on units with more than one signal 

head shall be capable of extending over the travel lane.   

 

Communication Requirements 

 

All PTS units within the signal set up systems shall maintain communication at all times 

by either hardwire cable or wireless radio link communication.  If the hardwire cable 

communication is utilized the communication cable shall be deployed in a manner that 

will not intrude in the direct work area of the project or obstruct vehicular and pedestrian 

traffic.  Utilize radio communication with 900MHz frequency band and frequency 

hopping capability.  The radio link communication system shall have a minimum range 

of 1 mile.  
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Fault Mode Requirements 

 

Revert PTS units to a flashing red mode upon system default unless otherwise specified 

by the Engineer.  Equip the PTS units with a remote monitoring system.  Where cell 

communication availability exists, the remote monitoring system shall adhere to the 

remote monitoring system section of this provision. 

 

Remote Monitoring System 

 

The remote monitoring system (RMS) shall be capable of reporting signal location, 

battery voltage / battery history and system default.  Provide a password protected 

website viewable from any computer with internet capability for the RMS.  In the event 

of a system default, the RMS shall provide specific information concerning the cause of 

the system default (i.e. red lamp on signal number 1).  Equip the RMS with a mechanism 

capable of immediately contacting a minimum of three previously designated individuals 

via text messaging and/or email upon a default.  

 

The running program operating the PTS units shall be always available and viewable 

through the RMS website. Maintain a history of the RMS operating system in each signal 

including operating hours and events and the location of the PTS units.   

 

Trailer / Cart 

 

The AFAD and PTS units may be mounted on either a trailer or a moveable cart system. 

 

Finish all exterior metal surfaces with Federal orange enamel per AMS-STD-595, color chip ID# 

13538 or 12473 respectively with a minimum paint thickness of 2.5 mils (64 microns). 

 

Design and test the AFAD or PTS units trailer / cart to withstand an 80 MPH wind load while in 

the operational position.  Provide independent certification that the assembly meets the design 

wind load. 

 

Equip the AFAD or PTS units with leveling jacks capable of stabilizing the unit in a horizontal 

position when located on slopes 6:1 or flatter. 

 

Equip trailers in compliance with North Carolina Law governing motor vehicles and include a 

12-volt trailer lighting system complying with Federal Motor Carrier Safety Regulations 393, 

safety chains and a minimum 2 inch ball hitch. 

 

Provide a minimum 4 inch wide strip of fluorescent conspicuity sheeting retroreflective sheeting 

to the frame of the trailer.  Apply the sheeting to all sides of the trailer. The sheeting shall meet 

the ASTM requirements of Type VII, VIII or IX. 
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Power System 

 

Design the systems to operate both with and without an external power source.  Furnish 

transmitters, generators, batteries, controls and all other components necessary to operate the 

device. 

 

Provide equipment that is solar powered and supplemented with a battery backup system that 

includes a minimum 110/120 VAC powered on-board charging system capable of powering the 

unit for 7 continuous days with no solar power.  Each unit shall also be capable of being powered 

by standard 110/120 VAC power sources, if applicable.  

 

Locate batteries and electronic controls in a locked, weather and vandal resistant  housings. 

 

Page 11-14, Article 1150-3, CONSTRUCTION METHODS, add the following after line 11:  

 

Flaggers shall have a path to escape an errant approaching vehicle at all times, unimpeded by 

barrier, guardrail, guiderail, parked vehicles, construction materials, slopes steeper than 2:1, or 

any other obstruction at all times. If an unimpeded path cannot be maintained, the Contractor 

shall use AFAD or PTS units in lieu of a flagger.   

 

Provide documentation to the Engineer prior to deploying the device that the AFAD or PTS units 

operator(s) are qualified flagger(s) that have been properly trained through an NCDOT approved 

training agency or other NCDOT approved training provider and that the qualified flagger(s) 

have received manufacturer training to operate that specific device.  This training shall include 

proper installation, remote control operation, central control systems and maintenance of the 

AFAD or PTS units.  The training shall take place off the project site where training conditions 

are removed from live traffic.  The documentation shall include the names of the authorized 

trainer, the trainees, the device on which they have been trained and the date of the training.  

Provide updated documentation to the Engineer prior to deploying any additional operators.   

  

Install advance warning signs and operate AFADs in accordance with the attached detail 

drawings in this provision. 

 

Install advance warning signs and operate PTS units in accordance with NCDOT Roadway 

Standard Drawings No. 1101.02, Sheet 17. 

 

AFAD and PTS units shall only be used in situations where there is only one lane of approaching 

traffic in the direction to be controlled. At no time shall an AFAD unit controlling traffic 

through the work area be placed in an autonomous mode and/or left unattended. 

 

Signal timing and operation of PTS units shall be field verified and accepted by the Engineer 

before use. 

 

Do not use AFAD or PTS units in locations where queueing from the AFAD or PTS units will 

extend to within 150 feet of a signalized intersection or railroad crossing. Do not use AFAD and 

PTS units as a substitute for or a replacement for a continuously operating temporary traffic 

control signal as described in Section 6F.84 of the MUTCD.   
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If used at night, illuminate each AFAD or PTS units as described in Section 6D of the MUTCD. 

 

Provide a complete AFAD or PTS units that is capable of being relocated as traffic conditions 

demand.   

 

If AFADs or PTS units become inoperative, be prepared at all times to replace the unit with the 

same type and model of AFAD or PTS units, revert to human flagging operations or terminate all 

construction activities requiring the use of the AFAD or PTS units until the AFAD or PTS units 

become operative or qualified human flaggers are available. 

 

When the work requiring the AFAD or PTS units is not pursued for 30 minutes or longer, power 

off each AFAD or PTS units. Removed the AFAD or PTS units from the travel lane and 

relocated to a minimum of 5 feet from the edge line. AFAD gate arms shall be in the upright 

position. Remove all traffic control devices from the road, place two cones by each AFAD or 

PTS units and all signs associated with the lane closure operation shall be removed or laid down.  

At the end of each workday, remove all AFADs or PTS units from the roadway and shoulder 

areas. 

 

Ensure the system’s wireless communication links continuously monitor and verify proper 

transmission and reception of data used to monitor and control each AFAD or PTS units.  Ensure 

ambient mobile or other radio transmissions or adverse weather conditions do not affect the 

system.  

 

In the event of a loss of communications, immediately display the flashing RED or STOP 

indication on all AFAD or PTS units. 

 

AFAD Specific Construction Methods  

 

The flagger/operator controlling the AFAD units shall be on the project site at all times.  If 

multiple AFAD units are used, one AFAD unit shall be the Main AFAD unit and all other units 

shall be remote AFAD units.  Ensure that each device meets the physical display and operational 

characteristics as specified in the MUTCD. 

 

Multiple AFAD units may be controlled with one flagger/operator when the AFAD units meet 

each of the following requirements: 

  

(1) AFAD units are spaced no greater than the manufacturer’s recommendations. 

 

(2) Both AFAD units can be seen at the same time from the flagger/operator’s position, 

or the AFAD is operating on its own secure network with malfunction detection and 

notification to the flagger/operator. 

 

(3) The flagger/operator has an unobstructed view of approaching traffic in both 

directions from the flagger/operator position or the AFAD is operating on its own secure 

network, with cameras that provide the flagger/operator an unobstructed view of 

approaching traffic from both directions.  The flagger/operator may control the AFAD 

units from a pilot vehicle. 
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If any of the above requirements are not met, flagger/operator control each AFAD unit. 

 

AFAD operators may either control traffic at side streets or driveways between the AFAD units 

or operate the pilot car while operating the AFAD system if approved by the Engineer. AFAD 

units must continue to be within clear sight of the operator during these work activities. 

 

Page 11-14, Article 1150-4, MEASUREMENT AND PAYMENT, add the following after line 

24:  

 

Each AFAD or PTS unit will be measured and paid for as Flaggers paid by day in accordance 

with Article 1150-4 of the Standard Specifications.  Where the pay item for Flaggers is not 

included in the original contract then no separate payment will be made for this item and 

payment will be included in the lump sum price bid for Temporary Traffic Control found 

elsewhere in this contract.  Each approach controlled by AFAD or PTS units will be measured 

and paid as one flagger, irrespective of the number of devices used.  If multiple PTS units are 

required to control a single approach, these units will collectively be considered as replacing one 

flagger.    

 

No separate measurement or payment will be made for AFAD or PTS unit operators, as the cost 

of such including their training and operational costs shall be included in the unit or lump sum 

price for Flaggers or Temporary Traffic Control.  Such price and payment also includes the 

relocation, maintenance, and removal during repair periods of AFAD or PTS units as well as the 

signal controller, communication, vehicle detection system, traffic signal software of PTS units 

and any other incidentals necessary to complete the work.    
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PORTABLE CONCRETE BARRIER: 
(12-17-24) 1170 SP11 R70 

 

Revise the Standard Specifications as follows: 

 

Page 11-17, Subarticle 1170-3(A)(1) Portable Concrete Barrier, after line 25, add the 

following: 

 

For MASH approved F-Shape K-Wall, install anchorage transitions between unanchored 

portable concrete barrier and temporary crash cushions, and between unanchored portable 

concrete barrier and portable concrete barrier (anchored) as shown in the Roadway Standard 

Drawings, No. 1170.01. 

 

Page 11-19, Article 1170-4 MEASUREMENT AND PAYMENT, line 16, after the second 

sentence of the first paragraph add the following: 

 

Crash cushion to unanchored concrete requires a transition 

 

Page 11-19, Article 1170-4 MEASUREMENT AND PAYMENT, line 13, delete and replace 

“Portable Concrete Barrier (____)” with “Portable Concrete Barrier”. 

 

Page 11-19, Article 1170-4 MEASUREMENT AND PAYMENT, line 16, after the second 

sentence of the first paragraph add the following: 

 

As shown in the Roadway Standard Drawings, No. 1170.01, anchorage transition sections 

between Portable Concrete Barrier and Temporary Crash Cushions as found in Section 1160 

will be measured and paid as Portable Concrete Barrier.  No additional payment will be made 

for equipment, materials or labor to meet the anchorage transition requirements. 

 

Page 11-19, Article 1170-4 MEASUREMENT AND PAYMENT, line 16, after the first 

paragraph add the following: 

 

Portable Concrete Barrier (Anchored) will be measured and paid as the maximum number of 

linear feet furnished, satisfactorily installed, accepted by the Engineer, maintained and removed, 

at any one time during the life of the project, including anchorage transition sections between 

portable concrete barrier and portable concrete barrier (anchored) as shown in the Roadway 

Standard Drawings, No. 1170.01. Measurement will be made by counting the number of barrier 

units used and multiplying by the length of a unit. 

 

Page 11-19, Article 1170-4 MEASUREMENT AND PAYMENT, line 21, delete and replace 

“Remove and Reset Portable Concrete Barrier (____)” with “Remove and Reset Portable 

Concrete Barrier”. 

 

Page 11-19, Article 1170-4 MEASUREMENT AND PAYMENT, line 24, after the second 

sentence of the third paragraph add the following: 

 

As shown in the Roadway Standard Drawings, No. 1170.01, anchorage transition sections 

between Portable Concrete Barrier and Temporary Crash Cushions as found in Section 1160 
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will be measured and paid as Remove and Reset Portable Concrete Barrier.  No additional 

payment will be made for equipment, materials or labor to meet the anchorage transition 

requirements. 

 

Page 11-19, Article 1170-4 MEASUREMENT AND PAYMENT, line 28, after the third 

paragraph add the following: 

 

Remove and Reset Portable Concrete Barrier (Anchored) will be measured and paid as the 

number of linear feet of barrier moved from one location on the project to another location on the 

project, including anchorage transition sections between portable concrete barrier and portable 

concrete barrier (anchored) as shown in the Roadway Standard Drawings, No. 1170.01. 

Measurement will be made by counting the number of barrier units moved during any one move 

and multiplying by the length of a unit. Where barrier units are moved more than once, each 

move will be measured separately. Whenever the Engineer directs the Contractor to move barrier 

units from an installed location to a stockpile either on or off the project and then back to another 

installed location, the complete move from the first installed location to the next installed 

location will be measured as 2 moves. 

 

PAVEMENT MARKINGS: 
(5-19-26)(Rev. 6-16-26) 1087, 1205 SP12 R04 

 

Revise the Standard Specifications as follows: 

 

Page 10-185, Subarticle 1087-2(A) Paint Composition, line 15, replace “TT--P-1952” with 

“TT--P-1952, Type III”. 

 

Page 10-185, Subarticle 1087-2(C) Thermoplastic Composition, lines 28-33, replace the first 

through third paragraph and the table with the following: 

 

(C) Thermoplastic and Integrated Multipolymer (IMP) Composition 

Use thermoplastic alkyd/maleic pavement markings composed of the materials in 

Table 1087-1A and integrated multipolymer markings composed of the materials in Table 

1087-1B. 

 

TABLE 1087-1A                                                                                                                         

PHYSICAL PROPERTIES  

OF THERMOPLASTIC PAVEMENT MARKINGS 

Component By Weight 

Alkyd/Maleic Binder 18.0% Min 

Premixed Glass Beads  (AASHTO M 247 – Type 3) 40.0% Min 

Titanium Dioxide Pigment (ASTM D476 Type 2) 
10.0% Min. (white) 

1.5% Min. (yellow)  
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TABLE 1087-1B                                                                                                                 

PHYSICAL PROPERTIES  

OF INTEGRATED MULTIPOLYMER (IMP) PAVEMENT MARKINGS 

Component By Weight 

Binder 21.0% Min 

Premixed Glass Beads  (AASHTO M 247 – Type 3) 40.0% Min 

Titanium Dioxide Pigment (ASTM D476 Type 2) 10.0% Min. (white only) 

Inert Filler 
15% Max white / 24% Max 

Yellow 

 

Use white material that does not contain anatase titanium dioxide pigment. Use yellow 

material that does not contain any intentionally added lead chromate. 

 

Calcium carbonate and inert fillers may be used by the manufacturer, providing all other 

qualifications are met. 

 

Page 10-185, Subarticle 1087-2(C) Thermoplastic Composition, line 34, replace 

“thermoplastic” with “material”. 

 

Page 10-185, Subarticle 1087-2(C) Thermoplastic Composition, line 36, replace 

“alkyd/maleic binder” with “binder”. 

 

Page 10-185, Subarticle 1087-2(C) Thermoplastic Composition, line 38, replace “maleic-

modified glycerol of resin” with “rosin ester”. 

 

Page 10-186, Subarticle 1087-2(C) Thermoplastic Composition, insert the following 

paragraph after line 2: 

 

The integrated multipolymer binder shall consist of a mixture of modified rosin ester, polyamide 

and a copolymer (e.g. EVA) with waxes and/or plasticizers.  At least 3% of the total formulation 

weight shall be 100% polyamide.  The binder shall contain no petroleum hydrocarbon resins. 

 

Page 10-186, Subarticle 1087-2(C) Thermoplastic Composition, lines 3, 6, 9 and 11, replace 

“thermoplastic material” with “material”. 

 

Page 10-186, Article 1087-3 COLOR, after line 27, replace “Crystal: Color No. 17886 

(White)” with “White: Color No. 17925”. 

 

Page 10-186, Subarticle 1087-4(A) Composition, lines 31-34, replace the second paragraph 

with the following: 

 

Manufacture the beads from 100% recycled or virgin non-pigmented glass from a composition 

designed to be highly resistant to traffic wear and to the effects of weathering.  All intermix and 

drop-on glass beads shall be manufactured using 100% North American recycled glass cullet, 

virgin North American glass or a combination of the two. 

 

Page 10-187, Subarticle 1087-4(C) Gradation & Roundness, lines 4-6, replace the first 

paragraph and table with the following: 
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Use drop-on and intermixed glass beads in all pavement markings with at least 80% true spheres 

when tested in accordance with ASTM D1155.  Drop-on glass beads for permanent pavement 

markings shall be high performance glass beads listed on the NCDOT APL. If otherwise 

specified, or at the direction of the Engineer, other drop-on reflective media may be used on 

permanent markings. Drop-on glass beads used on any interim or temporary pavement markings 

shall meet Table 1087-2. 

 

TABLE 1087-2                                                                                                                                  

GLASS BEAD GRADATION REQUIREMENTS 

Sieve Size 
Gradation Requirements  

Minimum Maximum 

Passing #20 95% 100% 

Retained on #30 5% 20% 

Retained on #50 40% 80% 

Retained on #80 15% 50% 

Passing #80 0% 10% 

Retained on #200 0% 5% 

 

Page 10-187, Article 1087-5 PACKAGING FOR SHIPMENT, line 31, replace 

“Thermoplastic pavement marking materials” with “Thermoplastic and integrated multipolymer 

pavement marking materials”. 

 

Page 10-188, Subarticle 1087-7(B) Thermoplastic Pavement Marking Material 

Composition, line 17, replace “(B) Thermoplastic Pavement Marking Material 

Composition” with  

“(B) Thermoplastic and Integrated Multipolymer Pavement Marking Material 

Composition”. 

 

Page 10-188, Subarticle 1087-7(C) Flash Point, line 22, replace “thermoplastic” with 

“thermoplastic and integrated multipolymer material”. 

 

Page 10-188, Subarticle 1087-7(D) Requirements, line 25, replace “thermoplastic material” 

with “thermoplastic and integrated multipolymer material”. 

 

Page 10-189, Subarticle 1087-7(D), after line 15, add the following: 

 

(9) Tensile Elongation  

The integrated multipolymer material shall have an elongation of at least 10% when 

tested in accordance with ASTM D638 (1"x 6", 0.25"/min).  

(10) Abrasion Resistance 

The integrated multipolymer material shall have no more than 0.40 g weight loss 

following taber abrasion with CS17 wheels for 1000 cycles with 1 kg weight per ASTM 

D4060.   
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Page 10-189, Article 1087-8 MATERIAL CERTIFICATION, lines 22-23, replace the third 

paragraph with the following: 

 

Reflective media not covered in this, or other specifications must meet AASHTO M 247 Type 3 

or 4 and a NCDOT Type 2 Material Certification must be provided. 

 

Page 10-189, Article 1087-8 MATERIAL CERTIFICATION, after line 23, add the following 

to the table: 

 

Integrated Multipolymer Type 2 Material Certification and Type 3 Material Certification 

 

Page 12-3, Subarticle 1205-3(F) Surface Preparation and Curing Compound Removal, line 

8, add the following as a second sentence of the first paragraph: 

 

Only apply markings to dry clean surfaces. 

 

Page 12-4, Subarticle 1205-3(G)(1) General for all types of Pavement Markings, line 16, 

replace the first sentence of the eighth paragraph with the following: 

 

Protect the pavement markings until they are track free before exposing them to traffic.   

 

Page 12-4, Subarticle 1205-3(G)(1) General for all types of Pavement Markings, lines 22-24, 

delete the second sentence of the tenth paragraph. 

 

Page 12-4, Subarticle 1205-3(G)(1) General for all types of Pavement Markings, after line 

24, replace “White: Color No. 17886” with “White: Color No. 17295”. 

 

Page 12-5, Subarticle 1205-3(I) Removal of Pavement Markings, line 32, add the following 

as the third sentence of the seventh paragraph: 

 

Before applying integrated multipolymer (IMP) pavement markings over existing thermoplastic 

pavement markings, remove at least 85% of the oxidized existing thermoplastic. 

 

Page 12-5, Subarticle 1205-3(I) Removal of Pavement Markings, line 35, replace 

“thermoplastic” with “thermoplastic or IMP”. 

 

Page 12-6, Article 1205-4 THERMOPLASTIC, line 3, replace “1205-4 

THERMOPLASTIC” with “1205-4 THERMOPLASTIC AND INTEGRATED 

MULTIPOLYMER (IMP)”. 

 

Page 12-6, Subarticle 1205-4(A) Application Equipment, lines 7, 16, 20, 24, 25, 27 and 29, 

delete “thermoplastic” 

 

Page 12-6, Subarticle 1205-4(B) Weather Limitations and Seasonal Limitations, line 38, 

replace “thermoplastic pavement markings” with “thermoplastic or integrated multipolymer 

pavement markings”. 
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Page 12-6, Subarticle 1205-4(B) Weather Limitations and Seasonal Limitations, line 42, 

delete “thermoplastic”. 

 

Page 12-7, Subarticle 1205-4(C) Application, lines 2, 3, 10, 21 and 31, delete “thermoplastic”. 

 

Page 12-7, Subarticle 1205-4(C) Application, after line 17, in Table 1205-2 MINIMUM 

REFLECTOMETER REQUIREMENTS FOR THERMOPLASTIC replace “Standard Glass 

Beads” with “High Performance Glass Beads” and for the Reflectivity of White replace “375 

mcd/lux/m2” with “425 mcd/lux/m2” and Yellow replace “250 mcd/lux/m2” with “325 

mcd/lux/m2” 

 

Page 12-7, Subarticle 1205-4(C) Application, line 23, replace “thermoplastic pavement 

marking” with “final pavement marking”. 

 

Page 12-7, Subarticle 1205-4(C) Application, after line 32, replace “TABLE 1205-3 

THICKNESS REQUIREMENTS FOR THERMOPLASTIC” with “TABLE 1205-3 

THICKNESS REQUIREMENTS FOR THERMOPLASTIC AND INTEGRATED 

MULTIPOLYMER”. 

 

Page 12-9, Subarticle 1205-5(C) Observation Period, before line 1, replace “375 mcd/lux/m2” 

with “425 mcd/lux/m2” and replace “250 mcd/lux/m2” with “325 mcd/lux/m2”. 

 

Page 12-11, Subarticle 1205-8(C) Application, lines 17-20, replace the first paragraph with the 

following: 

 

Final pavement marking application of paint shall be placed in 1 application of 30 mils wet each 

and consist of reflective media applied at a rate to immediately obtain the minimum 

retroreflective values. 

 

Page 12-11, Subarticle 1205-8(C) Application, line 26, delete “15 mil”. 

 

Page 12-11, Subarticle 1205-8(C) Application, after line 31, replace Table 1205-6 with the 

following: 

 

TABLE 1205-6                                                                                                   

REFLECTOMETER REQUIREMENTS  

FOR PAINT 

Item Color Reflectivity 

Standard Glass Beads 
White 225 mcd/lux/m2 

Yellow 200 mcd/lux/m2 

         High Performance Glass Beads 
White 425 mcd/lux/m2 

Yellow 325 mcd/lux/m2 

 

Page 12-12, Article 1205-10 MEASUREMENT AND PAYMENT, lines 5-7, delete and 

replace the second sentence of the first paragraph with the following: 

 

In addition, Paint Pavement Marking Lines will be paid per linear foot for each 15 mil 

application placed in accordance with Subarticle 1205-8(C) for temporary pavement markings 
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during temporary traffic patterns. 

 

Page 12-12, Article 1205-10 MEASUREMENT AND PAYMENT, lines 12-14, delete and 

replace the second sentence of the second paragraph with the following: 

 

In addition, Paint Pavement Marking Symbols will be paid for each 15 mil application placed in 

accordance with Subarticle 1205-8(C) for temporary pavement markings during temporary 

traffic patterns. 

 

Page 12-12, Article 1205-10 MEASUREMENT AND PAYMENT, lines 17-19, delete and 

replace the third sentence of the third paragraph with the following: 

 

In addition, Paint Pavement Marking Characters will be paid for each 15 mil application placed 

in accordance with Subarticle 1205-8(C) for temporary pavement markings during temporary 

traffic patterns. 

 

Page 12-12, Article 1205-10 MEASUREMENT AND PAYMENT, lines 17-19, replace the 

second sentence of the ninth paragraph with the following: 

 

No direct payment will be made for the work involved in applying the lines, including but not 

limited to surface preparation, reapplication of molten pavement marking crossed by a vehicle, 

removal of all pavement marking materials spilled on the roadway surface, and repair of 

markings tracked by a vehicle. 

 

Page 12-13, Article 1205-10 MEASUREMENT AND PAYMENT, after line 12, add the 

following to the pay item and pay unit list: 

 

Pay Item  Pay Unit 

Integrated Multipolymer Pavement Marking Lines, __”, __ mils Linear Foot 

Integrated Multipolymer Pavement Marking Symbols, __ mils Each 

Integrated Multipolymer Pavement Marking Characters, __ mils Each 

 

SNOWPLOWABLE DELINEATION: 
(10-15-24) 1253 SP12 R53 

 

Description 

 

Furnish, install and maintain snowplowable delineation. 

 

There are five snowplowable delineation alternate options approved for use in North Carolina. 

They include the following markers and markings options: 

(1) Polycarbonate H-shaped Markers  

(2) Inlaid Raised Pavement Markers  

(3) 10' Rumble Skips  

(4) Inlaid Cradle Markers 

(5) 10' Inlaid Pavement Markings  

Only one type of snowplowable delineation will be allowed on a single project. 
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Materials 

 

Refer to Division 10 of the Standard Specifications. 

 

Item Section 

Epoxy 

Pavement Markings 

Snowplowable Pavement Markers 

1081 

1087 

1086-3 

 

Any snowplowable pavement delineation shall conform to the applicable requirements of 

Sections 1086, 1087, and 1081 of the Standards and Specifications.  Use snowplowable 

delineation markers and markings listed on the NCDOT APL.  Any treatment that requires 

pavement cutting or milling shall be installed within 7 calendar days of the pavement cutting or 

milling operation. 

Construction Methods 

 

(A) General  

 

For any snowplowable delineation, prior to installation, by brushing, blow cleaning, 

vacuuming or other suitable means, ensure that all materials and the pavement surface are free 

of dirt, grease, dust, oil, moisture, mud, grass, or any other material that would prevent 

adhesion to the pavement by brushing blow cleaning, or vacuuming. If required, apply a 

primer per manufactures recommendations to pavement surfaces before applying pavement 

marking material.  

 

Install snowplowable delineation per manufacturers specifications every 80 feet.  Make sure 

pavement markers are oriented to traffic correctly and pavement markings are applied in a 

uniform thickness.  Do not apply markings over longitudinal joints. Protect the pavement 

markings until they are tack free.  Apply applicable Sections 1205 and 1250 of the Standards 

Specifications. 

 

If damage occurs during installation the effected treatments shall be corrected or replaced. 

This work shall be considered incidental to the installation of the marking or marker.  

  

(B) Polycarbonate H-shaped Markers and Inlaid Cradle Markers 

 

Bond marker housings to the pavement with epoxy adhesive.  Mechanically mix and 

dispense epoxy adhesives as required by the manufacturer’s specifications.  Place the 

markers immediately after the adhesive has been mixed and dispensed. 

 

Install polycarbonate H-shaped markers and inlaid cradle markers castings into slots sawcut 

into the pavement.  Make slots in the pavement to exactly duplicate the shape of the casting 

of the polycarbonate H-shaped markers and inlaid cradle markers. 

 

If saw cutting, milling, or grooving operations are used, promptly remove all resulting debris 

from the pavement surface.  Install the marker housings within 7 calendar days after saw 
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cutting , milling, or grooving the pavement.  Remove and dispose of loose material from the 

slots by brushing, blow cleaning or vacuuming.  Dry the slots before applying the epoxy 

adhesive.  Install polycarbonate H-shaped markers and inlaid cradle markers according to the 

manufacturer’s recommendations. 

 

Protect the polycarbonate H-shaped markers or inlaid cradle markers until the epoxy has 

initially cured and is track free. 

 

Construct inlaid cradle markers in accordance with the details in the plans and as directed by 

the Engineer. 

 

(C) Reflector Replacement 

 

The following requirements only apply to polycarbonate H-shaped markers and inlaid cradle 

markers.   

 

In the event that a reflector is damaged, replace the damaged reflector by using adhesives and 

methods recommended by the manufacturer of the markers and approved by the Engineer.  

This work is considered incidental if damage occurs during the initial installation of the 

marker housings and maintenance of initial polycarbonate H-shaped markers or inlaid cradle  

markers specified in this section.   

 

If during reflector replacement it is discovered that the housing is missing or broken this will 

be paid as Polycarbonate H-shaped Markers or Inlaid Cradle Markers.  Missing housings 

shall be replaced.  Broken housings shall be removed and replaced.  In both cases the slot for 

the housings shall be properly prepared prior to installing the new housing; patch the existing 

marker slots as directed by the Engineer and install the new marker approximately one foot 

before or after the patch.  Removal of broken housings and preparation of slots will be 

considered incidental to the work of replacing housings.  

 

(D)  Inlaid Raised Pavement Markers 

 

Cut groove in accordance with the details in the plans and as directed by the Engineer.   

 

Use adhesive recommended by the manufacturer to install markers into the groove in 

accordance with Section 1251. The raised pavement markers are incidental to inlaid raised 

pavement markers. 

 

(E)  10' Rumble Skips 

 

Construct 10' rumble skips on asphalt concrete in accordance with Section 665 for all 

centerline and shoulder rumble skips, details in the plans and as directed by the Engineer.  

Construct 10' rumble skips on Portland cement concrete in accordance with Section 730 for 

all centerline and shoulder rumble skips, details in the plans and as directed by the Engineer.  

The milled rumble strips are incidental to the rumble skips.  Using polyurea or extruded 90 

mil thermoplastic construct pavement markings in accordance with Section 1205.  
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(F) 10' Inlaid Pavement Markings 

 

The groove in which the marking is to be placed shall be one inch wider than the marking to 

be placed and 10 mils deeper than the thickness of the marking. 

 

When using this method, use enhanced reflective media.  The following retroreflectivity 

values shall be met. 

 

 

MINIMUM INITIAL REFLECTOMETER READINGS  

Item Color Reflectivity 

Enhanced Reflectivity Media White 450 mcd/lux/m2 

Yellow 350 mcd/lux/m2 

 

Using polyurea, extruded 90 mil thermoplastic or cold applied plastic construct pavement 

markings in accordance with Section 1205. 

 

Maintenance 

 

Maintain all installed snowplowable delineation before acceptance by the Engineer. 

 

Measurement and Payment 

 

Polycarbonate H-shaped Markers will be measured and paid as the actual number of 

polycarbonate H-shaped markers satisfactorily placed and accepted by the Engineer. 

 

Inlaid Raised Pavement Markers will be measured and paid as the actual number of inlaid raised 

pavement markers satisfactorily placed and accepted by the Engineer.   

 

10' Rumble Skips will be measured and paid as the actual number of rumble skips satisfactorily 

placed and accepted by the Engineer. 

 

Inlaid Cradle Markers will be measured and paid as the actual number of pavement markers 

satisfactorily placed and accepted by the Engineer. 

 

10' Inlaid Pavement Markings will be measured and paid as the actual number of 10' inlaid 

pavement markings satisfactorily placed and accepted by the Engineer.  

Replace Snowplowable Pavement Marker Reflector  will be measured and paid in accordance 

with Article 1253-5. 
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Payment will be made under:  

 

Pay Item         Pay Unit 

Polycarbonate H-shaped Markers       Each 

Inlaid Raised Pavement Markers       Each 

10' Rumble Skips       Each 

Inlaid Cradle Markers       Each 

10' Inlaid Pavement Markings      Each 

 

PERMANENT SEEDING AND MULCHING: 
(7-1-95)(Rev. 1-16-24) 1660 SP16 R02 

 

The Department desires that permanent seeding and mulching be established on this project as 

soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain 

an early stand of vegetation on this project, the Contractor's attention is called to the following: 

 

For all permanent seeding and mulching that is satisfactorily completed in accordance with the 

requirements of Section 1660 in the Standard Specifications and within the following 

percentages of elapsed contract times, an additional payment will be made to the Contractor as 

an incentive additive.  The incentive additive will be determined by multiplying the number of 

acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre 

for Seeding and Mulching times the appropriate percentage additive. 

 

Percentage of Elapsed Contract Time Percentage Additive 

0% - 30% 30% 

30.01% - 50% 15% 

 

Percentage of elapsed contract time is defined as the number of calendar days from the date of 

availability of the contract to the date the permanent seeding and mulching is acceptably 

completed divided by the total original contract time. 

 

COIR FIBER MAT: 
   (9-16-25) 1629 SP16 R05 

 

Revise the Standard Specifications as follows: 

 

Page 16-9, Article 1629-2 MATERIALS, lines 22-24, delete and replace the last paragraph 

with the following: 

 

Provide #3 or #4 uncoated reinforcing steel anchors, 24 inches in length, bent into a U-shape 

with a 4-inch diameter bend and a 4-inch straight leg extending from the bend to catch and 

secure the coir fiber mat. 

 

WATTLE DEVICES: 
   (1-1-24)(Rev. 9-16-25) 1642 SP16 R10 

 

Revise the Standard Specifications as follows: 
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Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following: 

 

(B)  Wattle and Wattle Barrier 

Wattles shall meet Table 1642-1. 

TABLE 1642-1  

100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE 

Property Property Value 

Minimum Diameter 12 inches 

Minimum Density 2.5 pcf +/- 10% 

Net Material Synthetic 

Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 

Minimum Weight 20 lb +/- 10% per 10 foot length 

 

Coir Fiber Wattles shall meet Table 1642-2. 

TABLE 1642-2  

100% COIR (COCONUT) FIBERS WATTLE 

Property Property Value 

Minimum Diameter 12 inches 

Minimum Density 3.5 pcf +/- 10% 

Net Material Coir Fiber 

Net Openings 2 inch x 2 inch 

Net Strength 90 lb 

Minimum Weight 2.6 pcf +/- 10% 

 

Wattle Barriers shall meet Table 1642-3. 

TABLE 1642-3  

100% CURLED WOOD (EXCELSIOR) FIBERS – WATTLE BARRIER 

Property Property Value 

Minimum Diameter 18 inches 

Minimum Density 2.9 pcf +/- 10% 

Net Material Synthetic 

Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 

Minimum Weight 5 pcf +/- 10% 

 

Coir Fiber Wattle Barriers shall meet Table 1642-4. 
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TABLE 1642-4  

100% COIR (COCONUT) FIBERS WATTLE BARRIER 

Property Property Value 

Minimum Diameter 18 inches 

Minimum Density 5 pcf +/- 10% 

Net Material Coir Fiber 

Net Openings 2 inch x 2 inch 

Net Strength 90 lb 

Minimum Weight 10 pcf +/- 10% 

 

Pages 16-24 & 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, lines 42-47 & 

lines 1-2, delete and replace with the following: 

 

Wattle will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered 

by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Wattle. 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of coir fiber 

wattles which are installed and accepted.  Such price and payment will be full compensation for 

all work covered by this section, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the Coir Fiber Wattles. 

 

Wattle Barrier will be measured and paid as the actual number of linear feet of wattle barrier 

installed and accepted.  Such price and payment will be full compensation for all work covered 

by this provision, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Wattle Barrier. 

 

Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir 

fiber wattle barrier installed and accepted.  Such price and payment will be full compensation for 

all work covered by this provision, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the Coir Fiber Wattle Barrier. 

 

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and 

replace “___ Wattle Check” with “Wattle”. 

 

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and 

replace “___ Wattle Barrier” with “Wattle Barrier”. 

 

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, add the 

following: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 

Coir Fiber Wattle Barrier Linear Foot 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08)(Rev. 1-16-24) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 



C205157   U-5743 SSP-3 
Randolph County 

 

 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 
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 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 

 



C205157   U-5743 SSP-5 
Randolph County 

 

 

STANDARD SPECIAL PROVISION 

ERRATA 

(1-16-24)(Rev. 6-16-26)  Z-4 

 

Revise the 2024 Standard Specifications as follows: 

 

Division 1 

 

Page 1-1, Article 101-2 ABBREVIATIONS, line 25, replace "American Wood-Preservers’ 

Association” with “American Wood Protection Association”. 

 

Page 1-18, Article 102-10 BID BOND OR BID DEPOSIT, line 26, replace " Subarticle 102-

8(A)(8)(b)” with “Subarticle 102-8(A)(12)(b)”. 

 

Page 1-20, Subarticle 102-14(A) State Funded Projects, line 3, replace "$30,000” with 

“$40,000”. 

 

Page 1-20, Subarticle 102-14(B) Federal Aid Projects, line 7, replace "$30,000” with 

“$40,000”. 

 

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, line 21, replace "Design-Build 

Unit” with “Alternative Delivery Unit”. 

 

Page 1-36, Subarticle 104-12(D) Preliminary Review, line 37, replace "Design-Build Unit” 

with “Alternative Delivery Unit”. 

 

Page 1-37, Subarticle 104-12(E) Final Proposal, line 3, replace "Design-Build Unit” with 

“Alternative Delivery Unit”. 

 

Page 1-37, Subarticle 104-12(F) Design-Build VEPs, line 36, replace "Design-Build Unit” 

with “Alternative Delivery Unit”. 

 

Page 1-38, Subarticle 104-12(G) Modifications, line 1, replace "Design-Build Unit” with 

“Alternative Delivery Unit”. 

 

Division 3 

 

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 

and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 

 

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 

Pipe” with Section “1032-3”. 

 

Division 6 

 

Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The 

work includes, but is not limited to,”. 
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Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as 

specified.” with “applying the tack coat in accordance with Section 605.”. 

 

Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with 

“QC process in accordance with Section 609.”. 

 

Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 

Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 

 

Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the 

seventh paragraph with the following: 

 

When an erected fixed stringline is utilized for longitudinal profile and cross slope control 

furnish and erect the necessary guide line for the equipment. 

 

Division 7 

 

Page 7-18, Subarticle 710-10(A) General, lines 7-8, delete “for Surface Testing Concrete 

Pavement” from the last paragraph. 

 

Division 8 

 

Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 

 

Division 9 

 

Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 

Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 

Mounted)”. 

 

Division 10 

 

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 

Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 

 

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 

“minimum”. 

 

Division 11 

 

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 

barrier units are moved more than one” with “Where barrier units are moved more than once”. 

 

Division 15 

 

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 

piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
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Division 16 

 

Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 

25, delete and replace with the following " Flocculant will be measured and paid in accordance 

with Article 1642-5 applied to the temporary rock silt checks.” 

 

Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 

 

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 

 

Page 16-27, Article 1644-5 MEASUREMENT AND PAYMENT, line 31, replace "Article 

1630-4” with “Article 1630-3”. 

 

Division 17 

 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace 

“1.25” with “1-1/4”. 

 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace 

“)(1.25” with “, 1-1/4”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 

moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 
(3-18-03)(Rev. 3-18-25) Z-04a 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 

a certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-

protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 

in the quarantined area or for any regulated article used on this project originating in a 

quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance of any character, if determined by an 

inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy 

moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious 

weed or plant pest. 
 

https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer shall pay wages at the rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees, wages at a rate of not less than SEVEN DOLLARS 

AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on 

this project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically 

set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they 

may be amended from time to time, which are herein incorporated by reference and 

made a part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the 

contractor for work to be performed under a subcontract, including procurements of 

materials, or leases of equipment, each potential subcontractor or supplier shall be 

notified by the contractor of the contractor's obligations under this contract and the 

Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 

or national origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its 
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books, records, accounts, other sources of information, and its facilities as may be 

determined by the Recipient or the FHWA to be pertinent to ascertain compliance 

with such Acts, Regulations, and instructions. Where any information required of a 

contractor is in the exclusive possession of another who fails or refuses to furnish the 

information, the contractor shall so certify to the Recipient or the FHWA, as 

appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions 

of this contract, the Recipient will impose such contract sanctions as it and/or the 

FHWA may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT 

that, as a condition to receiving federal financial assistance, NCDOT will comply with 

Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 

part 21 and related nondiscrimination authorities to ensure that no person shall, on the 

ground of race, color, national origin, limited English proficiency, sex, age, or disability 

(including religion/creed or income-level, where applicable), be excluded from 

participation in, be denied the benefits of, or be subjected to discrimination under any 

programs, activities, or services conducted or funded by NCDOT. Contractors and other 

organizations under contract or agreement with NCDOT must also comply with Title VI 

and related authorities, therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., 

subcontractors, consultants, vendors, prime contractors) are responsible for 

complying with NCDOT’s Title VI Program. Contractors are not required to prepare 

or submit Title VI Programs. To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, 

regardless of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 

CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 
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2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a 

representative, and include the complainant’s name, address, and telephone 

number. Complaints received by fax or e-mail will be acknowledged and 

processed. Allegations received by telephone will be reduced to writing and 

provided to the complainant for confirmation or revision before processing. 

Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 

group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 

Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 

on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 

what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 

practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 

discrimination on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 

(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or 

sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities 

(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 

regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 

Minority Populations and Low-Income Populations, which ensures 

Nondiscrimination against minority populations by discouraging programs, policies, 

and activities with disproportionately high and adverse human health or 

environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 

from discriminating because of sex in education programs or activities (20 U.S.C. 

1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from 

the United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 

and upon the condition that the North Carolina Department of Transportation 

(NCDOT) will accept title to the lands and maintain the project constructed thereon in 

accordance with the North Carolina General Assembly, the Regulations for the 

Administration of the Federal-Aid Highway Program, and the policies and procedures 

prescribed by the Federal Highway Administration of the U.S. Department of 

Transportation in accordance and in compliance with all requirements imposed by 

Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, 

Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of 

the U.S Department of Transportation pertaining to and effectuating the provisions of 

Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), 

does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title 

and interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for 

another purpose involving the provision of similar services or benefits and will be 

binding on the NCDOT, its successors and assigns. 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or 

national origin, be excluded from participation in, be denied the benefits of, or be 

otherwise subjected to discrimination with regard to any facility located wholly or in 

part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 

will use the lands and interests in lands and interests in lands so conveyed, in 

compliance with all requirements imposed by or pursuant to Title 49, Code of Federal 

Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 

Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right 

to enter or re-enter said lands and facilities on said land, and that above described 

land and facilities will thereon revert to and vest in and become the absolute property 

of the U.S. Department of Transportation and its assigns as such interest existed prior 

to this instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary in order to make clear the purpose of Title VI.) 
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on 

the property described in this (deed, license, lease, permit, etc.) for a purpose 

for which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 

operate such facilities and services in compliance with all requirements 

imposed by the Acts and Regulations (as may be amended) such that no 

person on the grounds of race, color, or national origin, will be excluded from 

participation in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 

never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 

the lands and facilities thereon, and the above described lands and facilities will 

there upon revert to and vest in and become the absolute property of the NCDOT 

and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the 

ground of race, color, or national origin, will be excluded from participation in, 

denied the benefits of, or be otherwise subjected to discrimination in the use of 

said facilities, (2) that in the construction of any improvements on, over, or under 

such land, and the furnishing of services thereon, no person on the ground of race, 

color, or national origin, will be excluded from participation in, denied the 

benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 

licensee, lessee, permittee, etc.) will use the premises in compliance with all other 

requirements imposed by or pursuant to the Acts and Regulations, as amended, set 

forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to 

terminate the (license, permit, etc., as appropriate) and to enter or re-enter and 

repossess said land and the facilities thereon, and hold the same as if said (license, 

permit, etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 

and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 
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 STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 6-16-26) Z-10 

 

Description 

 

The North Carolina Department of Transportation administers a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternative OJT Program.  All 

Contractors will be automatically placed in the Alternative OJT Program.   

 

The Alternate OJT Program will allow a Contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this special provision and the NCDOT On-the-Job Training Program Manual. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special provision. Accordingly, the Contractor shall make every effort 

to enroll minority and women as trainees to the extent that such persons are available within a 

reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Unit, will assign annual training goals based on the 

Contractor’s activity over the past three years’ on federal projects with the Department.  At the 

beginning of each year, all eligible Contractors will be contacted by the Department to determine 

the number of trainees that will be assigned for the upcoming calendar year.  At that time, the 

Contractor shall enter into an agreement with the Department to implement a self-imposed on-

the-job training program for the calendar year.  This agreement will specify the annual training 

goals agreed upon by both parties.  The number of training assignments may range from 1 to 15 

per Contractor per calendar year, unless a higher number is agreed to by the Contractor.  The 

Contractor shall sign an agreement committing to fulfill their annual goal for the year. 

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions. 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the Contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 
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classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this special provision is made 

applicable to the subcontract.  However, only the Contractor will receive credit towards the 

annual goal for the trainee.  

 

Where feasible, 25 percent of trainees in each occupation shall be in their first year of training.  

The number of trainees shall be distributed among the work classifications on the basis of the 

Contractor’s needs and the availability of journeymen in the various classifications within a 

reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive at minimum an initial and Trainee/Post graduate 

interview conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 
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In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee currently enrolled or becomes enrolled in an 

approved program and who receives training for at least 50 percent of the specific program 

requirement.  Trainees will be allowed to be transferred between projects if required by the 

Contractor’s scheduled workload to meet training goals. 

 

If a Contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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MECHANICALLY STABILIZED EARTH RETAINING WALLS (1-16-24) 

1.0 GENERAL 

Construct mechanically stabilized earth (MSE) retaining walls consisting of steel or 

geosynthetic reinforcement in the reinforced zone connected to vertical facing elements.  Use 

precast concrete panels for vertical facing elements and coarse aggregate in the reinforced 

zone unless noted otherwise in the plans.  Provide reinforced concrete coping and pile sleeves 

as required.  Design and construct MSE retaining walls based on actual elevations and wall 

dimensions in accordance with the contract and accepted submittals.  Use a prequalified MSE 

Wall Installer to construct MSE retaining walls. 

Define MSE wall terms as follows: 

Geosynthetic Reinforcement – Polyester Type (PET), HDPE or Polypropylene (PP) 

geosynthetic grids, i.e., geogrid reinforcement or polymer straps, i.e., geostrip reinforcement, 

Geogrid – PET, HDPE or PP geogrid, 

Reinforcement – Steel or geosynthetic reinforcement, 

Aggregate – Coarse or fine aggregate, 

Panel – Precast concrete panel, 

Coping – Precast or CIP concrete coping, 

Design Height (H) – Wall height + wall embedment as shown in the plans, 

MSE Wall – Mechanically stabilized earth retaining wall, 

MSE Wall Vendor – Vendor supplying the chosen MSE wall system, 

MSE Panel Wall – MSE wall with panels, 

MSE Segmental Wall – MSE wall with segmental retaining wall (SRW) units and 

Abutment Wall – MSE wall with bridge foundations in any portion of the reinforced zone or 

an MSE wall connected to an abutment wall (even if bridge foundations only penetrate a 

small part of the reinforced zone, the entire MSE wall is considered an abutment wall). 

For bridge approach fills behind end bents with MSE abutment walls, design reinforcement 

connected to end bent caps in accordance with the plans and this provision. 

Use an approved MSE wall system in accordance with the plans and any NCDOT restrictions 

or exceptions for the chosen system.  Value engineering proposals for other MSE wall 

systems will not be considered.  Do not use MSE wall systems with an “approved for 

provisional use” status for MSE walls with design heights greater than 35 ft or walls 

supporting or adjacent to railroads or interstate highways.  The list of approved MSE wall 

systems with approval status is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

2.0 MATERIALS 

Refer to the Standard Specifications. 

Item Section 

Aggregate 1014 

Asphalt Concrete Base Course, Type B25.0C 620 

Corrugated Steel Pipe 1032-3 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Epoxy, Type 3A 1081 

Geosynthetics 1056 

Grout, Type 3 1003 

Joint Materials 1028 

Portland Cement Concrete, Class A 1000 

Precast Retaining Wall Coping 1077 

Reinforcing Steel 1070 

Retaining Wall Panels 1077 

Segmental Retaining Wall Units 1040-4 

Select Material, Class V 1016 

Shoulder Drain Materials 816-2 

Steel Pipe 1036-4(A) 

Use galvanized corrugated steel pipe with a zinc coating weight of 2 oz/sf (G200) for pile 

sleeves.  Provide Type 2 geotextile for filtration and separation geotextiles.  Use Class A 

concrete for CIP coping, leveling concrete and pads.  Use galvanized steel pipe, threaded 

rods and nuts for the PET geogrid reinforcement vertical obstruction detail.  Provide 

galvanized Grade 36 anchor rods and Grade A hex nuts that meet AASHTO M 314 for 

threaded rods and nuts. 

Use panels and SRW units from producers approved by the Department and licensed by the 

MSE Wall Vendor.  Provide steel strip connectors embedded in panels fabricated from 

structural steel that meets the requirements for steel strip reinforcement.  Unless required 

otherwise in the contract, produce panels with a smooth flat final finish that meets Article 

1077-11 of the Standard Specifications.  Accurately locate and secure reinforcement 

connectors in panels and maintain required concrete cover.  Produce panels within 1/4" of 

the panel dimensions shown in the accepted submittals. 

Damaged panels or SRW units with excessive discoloration, chips or cracks as determined 

by the Engineer will be rejected.  Do not damage reinforcement connection devices or 

mechanisms in handling or storing panels and SRW units. 

Store steel materials on blocking at least 12" above the ground and protect it at all times from 

damage; and when placing in the work make sure it is free from dirt, dust, loose mill scale, 

loose rust, paint, oil or other foreign materials.  Handle and store geosynthetics in accordance 

with Article 1056-2 of the Standard Specifications.  Load, transport, unload and store MSE 

wall materials so materials are kept clean and free of damage.  Bent, damaged or defective 

materials will be rejected. 

A. Aggregate 

Use standard size No. 57, 57M, 67 or 78M that meets Table 1005-1 of the Standard 

Specifications for coarse aggregate and the following for fine aggregate: 

1. Standard size No. 1S, 2S, 2MS or 4S that meets Table 1005-2 of the Standard 

Specifications or 

2. Gradation that meets Class III, Type 3 select material in accordance with Article 
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1016-3 of the Standard Specifications. 

Fine aggregate is exempt from mortar strength in Subarticle 1014-1(E) of the Standard 

Specifications.  Use fine aggregate with a maximum organic content of 1.0%.  Provide 

aggregate with chemical properties that meet the following requirements: 

AGGREGATE pH REQUIREMENTS 

Aggregate Type 

(in reinforced zone) 
Reinforcement or Connector Material pH 

Coarse or Fine Steel 5 – 10 

Coarse or Fine Geosynthetic 4.5 – 9 

 

AGGREGATE ELECTROCHEMICAL REQUIREMENTS 

(Steel Reinforcement/Connector Materials Only) 

Aggregate Type 

(in reinforced zone) 
Resistivity Chlorides Sulfates 

Coarse ≥ 5,000 Ω ∙ cm 
≤ 100 ppm ≤ 200 ppm 

Fine ≥ 3,000 Ω ∙ cm 

Use aggregate from sources participating in the Department’s Aggregate QC/QA 

Program as described in Section 1006 of the Standard Specifications.  Sample and test 

aggregate in accordance with the Mechanically Stabilized Earth Wall Aggregate 

Sampling and Testing Procedures. 

B. Reinforcement 

Provide steel or geosynthetic reinforcement supplied by the MSE Wall Vendor or a 

manufacturer approved or licensed by the vendor.  Use reinforcement approved for the 

chosen MSE wall system.  The list of approved reinforcement for each MSE wall system 

is available from the website shown elsewhere in this provision. 

1. Steel Reinforcement 

Provide Type 1 material certifications in accordance with Article 106-3 of the 

Standard Specifications for steel reinforcement.  Use welded wire grid reinforcement 

(“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the Standard 

Specifications and steel strip reinforcement (“straps”) that meet ASTM A572, A1011 

or A463.  Use 10 gauge or heavier structural steel Grade 50 or higher for steel strip 

reinforcement.  Galvanize steel reinforcement in accordance with Section 1076 of the 

Standard Specifications or provide aluminized steel strip reinforcement that meet 

ASTM A463, Type 2-100. 

2. Geosynthetic Reinforcement 

Provide Type 1 material certifications and identify geosynthetic reinforcement in 

accordance with Article 1056-3 of the Standard Specifications.  Define machine 
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direction (MD) and cross-machine direction (CD) for geogrids per Article 1056-3 of 

the Standard Specifications. 

Use HDPE or PP geogrid for geogrid reinforcement cast into backwalls of end bent 

caps.  Use PET or HDPE geogrid for geogrid reinforcement connected directly to 

SRW units and only HDPE geogrid for geogrid reinforcement cast into panels. 

Provide extruded geogrids produced in the United States and manufactured from 

punched and drawn polypropylene sheets for PP geogrids that meet the following: 

PP GEOGRID REQUIREMENTS 

Property Requirement1 Test Method 

Aperture Dimensions2 1" x 1.2" N/A 

Minimum Rib Thickness2 0.07" x 0.07" N/A 

Tensile Strength @ 2% Strain2 580 lb/ft x 690 lb/ft 
ASTM D6637, 

Method B 
Tensile Strength @ 5% Strain2 1,200 lb/ft x 1,370 lb/ft 

Ultimate Tensile Strength2 1,850 lb/ft x 2,050 lb/ft 

Junction Efficiency3 

(MD) 
93% ASTM D7737 

Flexural Rigidity4 2,000,000 mg–cm ASTM D7748 

Aperture Stability Modulus5 0.55 lb–ft/degrees ASTM D7864 

UV Stability 

(Retained Strength) 

100% 

(after 500 hr of exposure) 
ASTM D4355 

1. MARV per Article 1056-3 of the Standard Specifications except dimensions and 

thickness are nominal. 

2. Requirement for MD x CD. 

3. Junction Efficiency (%) = (Average Junction Strength (Xjave) ∕ Ultimate Tensile 

Strength in the MD from ASTM D6637, Method A) × 100. 

4. Test specimens two ribs wide, with transverse ribs cut flush with exterior edges 

of longitudinal ribs, and sufficiently long to enable measurement of the overhang 

dimension. 

5. Applied moment of 17.7 lb–inch (torque increment). 

C. Bearing Pads 

For MSE panel walls, use preformed ethylene propylene diene monomer rubber bearing 

pads that meet ASTM D2000 Grade 2, Type A, Class A with a durometer hardness of 60 

or 80 ± 5.  Provide bearing pads with thicknesses that meet the following: 

BEARING PAD THICKNESS 

Facing Area per Panel 

(A) 

Minimum Pad Thickness After Compression 

(based on 2 times panel weight above pads) 

A ≤ 30 sf 1/2" 

30 sf < A ≤ 75 sf 3/4" 

D. Miscellaneous Components 

Miscellaneous components may include connectors (e.g., anchors, bars, clamps, pins, 
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plates, ties, etc.), fasteners (e.g., bolts, nuts, washers, etc.) and any other MSE wall 

components not included above.  Use 10 gauge or heavier structural steel Grade 50 or 

higher for steel strip panel anchors and connectors.  Galvanize steel components in 

accordance with Section 1076 of the Standard Specifications.  Provide miscellaneous 

components approved for the chosen MSE wall system.  The list of approved 

miscellaneous components for each MSE wall system is available from the website 

shown elsewhere in this provision. 

3.0 PRECONSTRUCTION REQUIREMENTS 

A. MSE Wall Surveys 

The Retaining Wall Plans show a plan view, typical sections, details, notes and an 

elevation or profile view (wall envelope) for each MSE wall.  Before beginning MSE 

wall design, survey existing ground elevations shown in the plans and other elevations in 

the vicinity of MSE wall locations as needed.  For proposed slopes above or below MSE 

walls, survey existing ground elevations to at least 10 ft beyond slope stake points.  Based 

on these elevations, finished grades and actual MSE wall dimensions and details, submit 

revised wall envelopes for acceptance.  Use accepted wall envelopes for design. 

B. MSE Wall Designs 

For MSE wall designs, submit PDF files of working drawings and design calculations at 

least 30 days before the preconstruction meeting.  Note name and NCDOT ID number of 

the panel or SRW unit production facility on working drawings.  Do not begin MSE wall 

construction until a design submittal is accepted. 

Use a prequalified MSE Segmental Wall Design Consultant to design MSE segmental 

walls.  Provide MSE segmental wall designs sealed by a Design Engineer approved as a 

Geotechnical Engineer (key person) for the MSE Segmental Wall Design Consultant.  

Provide MSE panel wall designs sealed by a Design Engineer licensed in the state of 

North Carolina and employed or contracted by the MSE Wall Vendor. 

Design MSE walls in accordance with the plans, AASHTO LRFD Bridge Design 

Specifications and any NCDOT restrictions for the chosen MSE wall system unless 

otherwise required.  For abutment walls only, design MSE walls for seismic if wall sites 

meet either or both of the following: 

• Wall site is in seismic zone 2 based on Figure 2-1 of the Structure Design Manual, 

• Wall site is classified as AASHTO Site Class E, as noted in the plans, and is in or 

west of Pender, Duplin, Wayne, Johnston, Wake, Durham or Person County. 

Connect reinforcement to panels or SRW units with methods or devices approved for the 

chosen system.  Use a uniform reinforcement length throughout the height of the wall of 

at least 0.7H or 6 ft, whichever is longer, unless noted otherwise in the plans.  Extend the 

reinforced zone at least 6" beyond end of reinforcement.  Do not locate drains, the 

reinforced zone or leveling pads outside right-of-way or easement limits. 
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Use the simplified method for determining maximum reinforcement loads and design 

parameters approved for the chosen MSE wall system or default values in accordance 

with the AASHTO LRFD specifications.  Design steel components including 

reinforcement and connectors for the design life noted in the plans and aggregate type in 

the reinforced zone.  If an MSE wall system with geosynthetic reinforcement includes 

any steel parts for obstructions, bin walls, connections or other components, design steel 

exposed to aggregate for the design life noted in the plans and aggregate type in the 

reinforced zone.  Use “loss of galvanizing” metal loss rates for nonaggressive backfill in 

accordance with the AASHTO LRFD specifications for galvanized and aluminized steel 

and metal loss rates for carbon steel in accordance with the following: 

CARBON STEEL CORROSION RATES 

Aggregate Type 

(in reinforced zone) 

Carbon Steel Loss Rate 

(after coating depletion) 

Coarse 0.47 mil/year 

Fine (except abutment walls) 0.58 mil/year 

Fine (abutment walls) 0.70 mil/year 

 

For PET or HDPE geogrid and geostrip reinforcement and geosynthetic connectors, use 

approved geosynthetic properties for the design life noted in the plans and aggregate type 

in the reinforced zone.  For geogrid reinforcement connected to end bent caps, embed 

reinforcement or connectors in caps as shown in the plans.  For PP geogrid reinforcement 

connected to end bent caps, use the following design parameters for the aggregate type 

in the reinforced approach fill. 

PP GEOGRID REINFORCEMENT DESIGN PARAMETERS 

Aggregate Type 

(in reinforced zone) 

Tal 

(MD) 
F* α ρ 

Coarse 400 lb/ft 0.70 0.8 32.0° 

Fine 428 lb/ft 0.54 0.8 28.35° 

Where, 

Tal = long-term design strength (LTDS), 

F* = pullout resistance factor, 

α = scale effect correction factor and 

ρ = soil-geogrid friction angle. 

When noted in the plans, design MSE walls for a live load (traffic) surcharge of 250 psf 

in accordance with Figure C11.5.6-3(b) of the AASHTO LRFD specifications.  For steel 

beam guardrail with 8 ft posts or concrete barrier rail above MSE walls, analyze top 2 

reinforcement layers for traffic impact loads in accordance with Section 7.2 of FHWA 

Design and Construction of Mechanically Stabilized Earth Walls and Reinforced Soil 

Slopes – Volume I (Publication No. FHWA-NHI-10-024) except use the following for 

geosynthetic reinforcement rupture: 

 Tal Rc ≥ Tmax + (TI / RFCR) 

Where, 
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 = resistance factor for tensile resistance in accordance with Section 7.2.1 of 

the FHWA MSE wall manual, 

Tal = long-term geosynthetic design strength approved for chosen MSE wall 

system, 

Rc = reinforcement coverage ratio = 1 for continuous geosynthetic 

reinforcement, 

Tmax = factored static load in accordance with Section 7.2 of the FHWA MSE 

wall manual, 

TI = factored impact load in accordance with Section 7.2 of the FHWA MSE 

wall manual and 

RFCR = creep reduction factor approved for chosen MSE wall system. 

When shown in the plans for abutment walls, use pile sleeves to segregate piles from 

aggregate in the reinforced zone.  If existing or future obstructions such as foundations, 

guardrail, fence or handrail posts, moment slabs, pavements, pipes, inlets or utilities will 

interfere with reinforcement, maintain a clearance of at least 3" between obstructions and 

reinforcement unless otherwise approved.  Design reinforcement for obstructions and 

locate reinforcement layers so all of reinforcement length is within 3" of corresponding 

connection elevations.  Modify PET geogrid reinforcement for obstructions as shown in 

the plans. 

Use 6" thick CIP unreinforced concrete leveling pads beneath panels and SRW units that 

are continuous at steps and extend at least 6" in front of and behind bottom row of panels 

or SRW units.  Unless required otherwise in the plans, embed top of leveling pads in 

accordance with the following requirements: 

WALL EMBEDMENT REQUIREMENTS 

Front Slope1 

(H:V) 

Minimum Embedment Depth2 

(whichever is greater) 

6:1 or flatter (except abutment walls) H/20 
1 ft for H ≤ 10 ft 

2 ft for H > 10 ft 

6:1 or flatter (abutment walls) H/10 2 ft 

> 6:1 to < 3:1 H/10 2 ft 

3:1 to 2:1 H/7 2 ft 

1. Front slope is as shown in the plans. 

2. H is the maximum design height per wall. 

When noted in the plans, locate a continuous aggregate shoulder drain along the base of 

the reinforced zone behind the aggregate.  Provide wall drainage systems consisting of 

drains and outlet components in accordance with Roadway Standard Drawing No. 

816.02. 

For MSE panel walls, cover joints at back of panels with filtration geotextiles at least 12" 

wide.  If the approval of the chosen MSE wall system does not require a minimum 

number of bearing pads, provide the number of pads in accordance with the following: 

NUMBER OF BEARING PADS 
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Facing Area per Panel 

(A) 

Maximum Height 

of Wall Above 

Horizontal Panel Joint 

Minimum Number 

of Pads per 

Horizontal Panel Joint 

A ≤ 30 sf 
25 ft  

35 ft1 3 

30 sf < A ≤ 75 sf 
25 ft 3 

35 ft1 4 

1. Additional bearing pads per horizontal panel joint may be required for wall heights 

above joints greater than 35 ft. 

For MSE segmental walls, coarse aggregate is required in any SRW unit core spaces and 

between and behind SRW units for a horizontal distance of at least 18". 

Separation geotextiles are required between the aggregate and overlying fill sections.  

When noted in the plans, separation geotextiles are also required at the back of the 

reinforced zone between the aggregate and backfill or natural ground.  When placing 

pavement sections directly on the reinforced zone, cap aggregate with 4" of asphalt 

concrete base course.  Unless required otherwise in the plans, use reinforced concrete 

coping at top of walls that meets the following requirements: 

1. Coping dimensions as shown in the plans, 

2. At the Contractor’s option, coping that is precast or CIP concrete for MSE panel walls 

unless CIP coping is required as shown in the plans, 

3. CIP concrete coping for MSE segmental walls and 

4. At the Contractor’s option and when shown in the plans, CIP concrete coping that 

extends down back of panels or SRW units or connects to panels or SRW units with 

dowels. 

For MSE segmental walls with dowels, attach dowels to top courses of SRW units in 

accordance with the following: 

1. Set dowels in core spaces of SRW units filled with grout instead of coarse aggregate 

or 

2. Embed adhesively anchored dowels in holes of solid SRW units with epoxy. 

For MSE panel walls with coping, connect CIP concrete coping or leveling concrete for 

precast concrete coping to top row of panels with dowels cast into panels.  When concrete 

barrier rail is required above MSE walls, use concrete barrier rail with moment slab as 

shown in the plans. 

Submit working drawings and design calculations for acceptance in accordance with 

Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 

views, wall profiles with foundation pressures, typical sections with reinforcement and 

connection details, aggregate locations and types, geotextile locations and details of 

leveling pads, panels or SRW units, coping, bin walls, slip joints, pile sleeves, etc.  If 
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necessary, include details on working drawings for concrete barrier rail with moment 

slab, reinforcement splices if allowed for the chosen MSE wall system, reinforcement 

connected to end bent caps, curved MSE walls with tight (short) radii and obstructions 

extending through walls or interfering with reinforcement, leveling pads, barriers or 

moment slabs.  Submit design calculations for each wall section with different surcharge 

loads, geometry or material parameters.  At least one analysis is required for each wall 

section with different reinforcement lengths.  When designing MSE walls with computer 

software other than MSEW, use MSEW manufactured by ADAMA Engineering, Inc. to 

verify the design.  At least one MSEW analysis is required per 100 ft of wall length with 

at least one analysis for the wall section with the longest reinforcement.  Submit 

electronic MSEW input files and PDF output files with design calculations. 

C. Preconstruction Meeting 

Before starting MSE wall construction, hold a preconstruction meeting to discuss the 

construction and inspection of the MSE walls.  If this meeting occurs before all MSE 

wall submittals have been accepted, additional preconstruction meetings may be required 

before beginning construction of MSE walls without accepted submittals.  The Resident 

or Bridge Maintenance Engineer, Area Construction Engineer, Geotechnical Operations 

Engineer, Contractor and MSE Wall Installer Superintendent will attend preconstruction 

meetings. 

4.0 CORROSION MONITORING 

Corrosion monitoring is required for MSE walls with steel reinforcement.  The Engineer will 

determine the number of monitoring locations and where to install the instrumentation.  

Contact M&T before beginning wall construction.  M&T will provide the corrosion 

monitoring instrumentation kits and if necessary, assistance with installation. 

5.0 SITE ASSISTANCE 

Unless otherwise approved, an MSE Wall Vendor representative is required to assist and 

guide the MSE Wall Installer on-site for at least 8 hours when the first panels or SRW units 

and reinforcement layer are placed.  If problems are encountered during construction, the 

Engineer may require the vendor representative to return to the site for a time period 

determined by the Engineer. 

6.0 CONSTRUCTION METHODS 

Control drainage during construction in the vicinity of MSE walls.  Direct run off away from 

MSE walls, aggregate and backfill.  Contain and maintain aggregate and backfill and protect 

material from erosion. 

Excavate as necessary for MSE walls in accordance with the accepted submittals.  If 

applicable and at the Contractor’s option, use temporary shoring for wall construction instead 

of temporary slopes to construct MSE walls.  Define “temporary shoring for wall 

construction” as temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience. 
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Unless required otherwise in the plans, install foundations and if required, pile sleeves 

located in the reinforced zone before placing aggregate or reinforcement.  Brace piles in the 

reinforced zone to maintain alignment when placing and compacting aggregate.  Secure piles 

together with steel members near top of piles.  Clamp members to piles instead of welding if 

bracing is at or below pile cut-off elevations. 

Notify the Engineer when foundation excavation is complete.  Do not place leveling pad 

concrete, aggregate or reinforcement until excavation dimensions and foundation material 

are approved. 

Construct CIP concrete leveling pads at elevations and with dimensions shown in the 

accepted submittals and in accordance with Section 420 of the Standard Specifications.  Cure 

leveling pads at least 24 hours before placing panels or SRW units. 

Erect and support panels and stack SRW units so the final wall position is as shown in the 

accepted submittals.  Stagger SRW units to create a running bond by centering SRW units 

over joints in the row below as shown in the accepted submittals.  Space bearing pads in 

horizontal panel joints as shown in the accepted submittals and cover all panel joints with 

filtration geotextiles as shown in the accepted submittals.  Attach filtration geotextiles to 

back of panels with adhesives, tapes or other approved methods. 

Construct MSE walls with the following tolerances: 

A. SRW units are level from front to back and between units when checked with a 4 ft long 

level, 

B. Vertical joint widths are 1/4" maximum for SRW units and 3/4", ±1/4" for panels, 

C. Final wall face is within 3/4" of horizontal and vertical alignment shown in the accepted 

submittals when measured along a 10 ft straightedge and 

D. Final wall plumbness (batter) is not negative (wall face leaning forward) and within 0.5° 

of vertical unless otherwise approved. 

Place reinforcement at locations and elevations shown in the accepted submittals and within 

3" of corresponding connection elevations.  Install reinforcement with the direction shown 

in the accepted submittals.  Before placing aggregate, pull geosynthetic reinforcement taut 

so it is in tension and free of kinks, folds, wrinkles or creases.  Reinforcement may be spliced 

once per reinforcement length if shown in the accepted submittals.  Use reinforcement pieces 

at least 6 ft long.  Contact the Engineer when unanticipated existing or future obstructions 

such as foundations, guardrail, fence or handrail posts, pavements, pipes, inlets or utilities 

will interfere with reinforcement.  To avoid obstructions, deflect, skew or modify 

reinforcement as shown in the accepted submittals. 

Place aggregate in the reinforced zone in 8" to 10" thick lifts.  Compact fine aggregate in 

accordance with Subarticle 235-3(C) of the Standard Specifications.  Use only hand operated 

compaction equipment to compact aggregate within 3 ft of panels or SRW units.  At a 

distance greater than 3 ft, compact aggregate with at least 4 passes of an 8 ton to 10 ton 

vibratory roller in a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers 

are also acceptable for compacting aggregate.  Do not use sheepsfoot, grid rollers or other 
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types of compaction equipment with feet.  Do not displace or damage reinforcement when 

placing and compacting aggregate.  End dumping directly on geosynthetics is not permitted.  

Do not operate heavy equipment on reinforcement until it is covered with at least 8" of 

aggregate.  Replace any damaged reinforcement to the satisfaction of the Engineer. 

Backfill for MSE walls outside the reinforced zone in accordance with Article 410-8 of the 

Standard Specifications.  If a drain is required, install wall drainage systems as shown in the 

accepted submittals and in accordance with Section 816 of the Standard Specifications.  If 

pile sleeves are required, fill sleeves with loose uncompacted sand before constructing end 

bent caps. 

Install dowels as necessary for SRW units and place and construct coping and leveling 

concrete as shown in the accepted submittals.  Construct leveling concrete in accordance 

with Section 420 of the Standard Specifications.  Construct CIP concrete coping in 

accordance with Subarticle 452-4(B) of the Standard Specifications.  When single faced 

precast concrete barrier is required in front of and against MSE walls, stop coping just above 

barrier so coping does not interfere with placing barrier up against wall faces.  If the gap 

between a single faced barrier and wall face is wider than 2", fill gap with Class V select 

material (standard size No. 78M stone).  Otherwise, fill gap with backer rod and seal joint 

between barrier and MSE wall with silicone sealant. 

When separation geotextiles are required, overlap adjacent geotextiles at least 18" and hold 

geotextiles in place with wire staples or anchor pins as needed.  Seal joints above and behind 

MSE walls between coping and concrete slope protection with silicone sealant. 

7.0 MEASUREMENT AND PAYMENT 

MSE Retaining Wall No. __ will be measured and paid in square feet.  MSE walls will be 

measured as the square feet of wall face area with the pay height equal to the difference 

between top of wall and top of leveling pad elevations.  Define “top of wall” as top of coping 

or top of panels or SRW units for MSE walls without coping. 

The contract unit price for MSE Retaining Wall No. __ will be full compensation for 

providing designs, submittals, labor, tools, equipment and MSE wall materials, excavating, 

hauling and removing excavated materials, placing and compacting aggregate and backfill 

material and supplying site assistance, leveling pads, panels, SRW units, reinforcement, 

aggregate, wall drainage systems, geotextiles, aggregate concrete base course, bearing pads, 

coping, miscellaneous components and any incidentals necessary to construct MSE walls.  

The contract unit price for MSE Retaining Wall No. __ will also be full compensation for 

reinforcement and connector design for reinforcement connected to end bent caps, wall 

modifications for obstructions, pile sleeves filled with sand, joints sealed with silicone 

sealant and gaps between barriers and MSE walls filled with backer rod or No. 78M stone, 

if required. 

No separate payment will be made for temporary shoring for wall construction.  Temporary 

shoring for wall construction will be incidental to the contract unit price for MSE Retaining 

Wall No. __. 
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The contract unit price for MSE Retaining Wall No. __ does not include the cost for ditches, 

fences, handrails, barrier or guardrail associated with MSE walls as these items will be paid 

for elsewhere in the contract.  The contract unit price for MSE Retaining Wall No. __ also 

does not include the cost for constructing bridge approach fills behind end bents with MSE 

abutment walls.  See Bridge Approach Fills provision for measurement and payment of Type 

2 Bridge Approach Fills. 

Where it is necessary to provide backfill material behind the reinforced zone from sources 

other than excavated areas or borrow sources used in connection with other work in the 

contract, payment for furnishing and hauling such backfill material will be paid as extra work 

in accordance with Article 104-7 of the Standard Specifications.  Placing and compacting 

such backfill material is not considered extra work but is incidental to the work being 

performed. 

Payment will be made under: 

Pay Item  Pay Unit 

MSE Retaining Wall No. __ Square Foot 

 
 

SCOTT A. HIDDEN

022246 

03/03/2026
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STANDARD SHORING: (1-16-24) 

 

Description 

Standard shoring includes standard temporary shoring and standard temporary mechanically 

stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 

plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 

required.  Construct standard shoring based on actual elevations and shoring dimensions in 

accordance with the contract and Geotechnical Standard Detail No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 

shoring detail (Geotechnical Standard Detail No. 1801.01).  Define “standard temporary wall” as 

a temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary 

wall detail (Geotechnical Standard Detail No. 1801.02).  Define “standard temporary geotextile 

wall” as a standard temporary wall with geotextile reinforcement and “standard temporary geogrid 

wall” as a standard temporary wall with geogrid reinforcement. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to the Standard Specifications. 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-7 

Geosynthetics 1056 

Grout, Type 1 1003 

Portland Cement Concrete, Class A 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material for 

temporary guardrail.  Use Class A concrete that meets Article 450-2 of the Standard Specifications 

or Type 1 grout for drilled-in piles. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge case 

and traffic impact at each standard temporary shoring location, use sheet piles with the minimum 

required section modulus or H-piles with the sizes shown in Geotechnical Standard Detail No. 

1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of at least 1,000 

psi for timber lagging. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 
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(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 

walls. 

(B) Standard Temporary Walls 

Use welded wire reinforcement for welded wire facing, struts and wires with the 

dimensions and minimum wire sizes shown in Geotechnical Standard Detail No. 1801.02.  

Provide Type 2 geotextile for separation and retention geotextiles.  Do not use more than 

4 different reinforcement strengths for each standard temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 4a geotextile for geotextile reinforcement except for the ultimate 

tensile strength.  Based on actual wall height, groundwater elevation, slope or 

surcharge case and shoring backfill to be used in the reinforced zone at each 

standard temporary geotextile wall location, provide geotextiles with ultimate 

tensile strengths as shown in Geotechnical Standard Detail No. 1801.02. 

(2) Geogrid Reinforcement 

Use geogrids for geogrid reinforcement with a roll width of at least 4 ft and an 

“approved” status code in accordance with the NCDOT Geosynthetic 

Reinforcement Evaluation Program.  The list of approved geogrids is available 

from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

Based on actual wall height, groundwater or flood elevation, slope or surcharge 

case and shoring backfill to be used in the reinforced zone at each standard 

temporary geogrid wall location, provide geogrids for geogrid reinforcement with 

short-term design strengths as shown in Geotechnical Standard Detail No. 1801.02.  

Geogrids are approved for short-term design strengths (3-year design life) in the 

machine direction (MD) and cross-machine direction (CD) based on material type.  

Define material type from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of standard shoring 

except for barrier above standard temporary walls.  Concrete barrier with the minimum 

required clear distance is required above standard temporary walls. 

(B) Temporary Guardrail 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 

standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 

shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 

pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 

Before beginning standard shoring construction, survey existing ground elevations in the 

vicinity of standard shoring locations to determine actual shoring or wall heights (H).  

Submit a standard shoring selection form for each location at least 7 days before starting 

standard shoring construction.  Standard shoring selection forms are available from: 

connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

Construction Methods 

Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 

surcharge case and traffic impact at each standard temporary shoring location, install piles 

with the minimum required embedment and extension for each shoring section in 

accordance with Geotechnical Standard Detail No. 1801.01.  For concrete barrier above 

and next to standard temporary shoring and temporary guardrail above and attached to 

standard temporary shoring, use “surcharge case with traffic impact” in accordance with 

Geotechnical Standard Detail No. 1801.01.  Otherwise, use “slope or surcharge case with 

no traffic impact” in accordance with Geotechnical Standard Detail No. 1801.01.  If refusal 

is reached before driven piles attain the minimum required embedment, use drilled-in H-

piles with timber lagging for standard temporary shoring. 

(B) Standard Temporary Walls Installation 

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 

geogrid reinforcement and shoring backfill in the reinforced zone at each standard 

temporary wall location, construct walls with the minimum required reinforcement length 

and number of reinforcement layers for each wall section in accordance with Geotechnical 

Standard Detail No. 1801.02.  For standard temporary walls with pile foundations in the 

reinforced zone, drive piles through reinforcement after constructing temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at acute 

corners as directed by the Engineer.  Place geosynthetics as shown in Geotechnical 

Standard Detail No. 1801.02.  Place separation geotextiles between shoring backfill and 

backfill, natural ground or culverts along the sides of the reinforced zone perpendicular to 

the wall face.  For Class V or VI select material in the reinforced zone, place separation 

geotextiles between shoring backfill and backfill or natural ground on top of and at the 

back of the reinforced zone. 

Measurement and Payment 

Standard shoring will be measured and paid in accordance with the Temporary Shoring provision. 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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DISPOSAL OF FLASHER SYSTEM 
 
The work covered by this special provision consists of removal and disposal of a flasher 
system.  The system includes the sign and the sign post, utility service pole, electric meter 
and base, circuit breaker panel and breaker(s), control devices such as relays, wire, cable, 
conduit, flasher units, and all other devices and equipment in the system. 
 
All material shall be removed and disposed according to the State and Local codes, 
regulations, and ordinances and shall be in accordance with the Section 907 of the 
NCDOT Standard Specifications for Roads and Structures. 
 
Compensation: 
 
Disposal of a Flasher System as described above shall be paid for at the contract lump 
sum price for each Flasher System. 
  
 Payment will be made under: 
 
Disposal of Flasher System  ............................................................................. Lump Sum 

 

U-5743 1                    Randolph
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ADA COMPLIANT PEDESTRIAN TRAFFIC CONTROL DEVICES:
(10/31/2017) (Rev. 6/3/2022)

Description

Furnish, install, and maintain all ADA compliant pedestrian traffic control devices for existing
pedestrian facilities that are disrupted, closed, or relocated by planned work activities.

The ADA compliant pedestrian traffic control devices used to either close, redirect, divert or
detour pedestrian traffic are Pedestrian Channelizing Devices.

Construction Methods

The ADA compliant pedestrian traffic control devices involved in the closing or redirecting of
pedestrians as designated on the Transportation Management Plan (TMP) shall be manufactured
and assembled in accordance with the requirements of the Americans with Disabilities Act
(ADA) and be on the NCDOT approved products list.

Pedestrian Channelizing Devices shall be manufactured and assembled to be connected as to
eliminate any gaps that allow pedestrians to stray from the channelizing path. Any Pedestrian
Channelizing Devices used to close or block a pedestrian facility shall have a “SIDEWALK
CLOSED” sign affixed to it if designated on the TMP.

Audible Warning Devices shall be manufactured to include a locator tone activated by a motion
sensor and have the ability to program a message for a duration of at least 1 minute. The motion
sensor shall have the ability to detect pedestrians a minimum of 10’ away. The voice module
may be automatic or it may be push button activated. If push button activated, it shall be
mounted at a height of approximately 3.5 feet, but no more than 4 feet, above the pedestrian
facility.

Measurement and Payment

Pedestrian Channelizing Devices will be measured and paid as the maximum number of linear
feet of Pedestrian Channelizing Devices furnished, acceptably placed, and in use at any one time
during the life of the project.

No direct payment will be made for any sign affixed to a pedestrian channelizing device. Signs
mounted to pedestrian channelizing devices will be considered incidental to the device.

Audible Warning Devices will be measured and paid as the maximum number of Audible
Warning Devices furnished, acceptably installed, and in use at any one time during the life of the
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project.

Relocation, replacement, repair, maintenance, or disposal of Pedestrian Channelizing Devices
will be incidental to the pay item.

Payment will be made under:

Pay Item Pay Unit

Pedestrian Channelizing Devices Linear Foot
Audible Warning Devices Each

PEDESTRIAN TRANSPORT SERVICE:
(09/07/2018)

Description

The Contractor shall provide a Pedestrian Transport Service through and/or around the project
when a traversable, firm, stable, and slip-resistant path for pedestrians cannot be maintained
through the work area. At minimum, the Pedestrian Transport Service shall be on-call between
the hours of 7:00 a.m. and 8:00 p.m. Monday thru Sunday, and operate at no-cost to the users.

Construction Methods

The Contractor shall enlist the services of a registered, licensed, and insured transportation
service (which may include ride-sharing or taxi services) during the times listed above.

The Pedestrian Transport Service shall operate on an on-call basis with wait times not exceeding
15 minutes. Pedestrians shall be able to request a ride by calling or text messaging a
conspicuously posted number using standard cellular phone. The posted number shall either
automatically dispatch a transport vehicle to the pedestrian’s location, or shall connect to a
responsible individual who can manually dispatch a transport vehicle to the pedestrian’s location.
Solely requiring pedestrians to use a third-party cellular phone application (smart phone app) to
dispatch the transport vehicle shall be considered non-compliant with this section, but offering a
smart phone app to directly dispatch the service is encouraged as a supplement to the posted
number.

Pedestrians shall not be required to present any form of payment for the service, and shall not be
required to provide any form of identification other than their name.

The Contractor shall install notification signage and Audible Warning Devices at pedestrian path
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closure points to notify pedestrians of the Pedestrian Transport Service, instruct them how to
dispatch the service (by either texting or calling the posted number), and where to wait. Both the
Audible Warning Devices and notification signage shall convey the same message and be
approved by the Engineer.

The Pedestrian Transport Service shall operate at a prudent speed and have designated, safe,
accessible, and traversable areas for pedestrians to wait for the pedestrian transport vehicle.
There shall be a location for the Pedestrian Transport Service to safely pull the transport vehicle
off the roadway traffic lane or into a closed traffic lane to load or unload passengers. Pedestrians
with ADA needs shall not be unloaded in a location where the surface or facility is not accessible
or traversable.

If flaggers are present on the job, the flaggers shall direct pedestrians to use the Pedestrian
Transport Service to pass through or around the work zone.

Measurement and Payment

Pedestrian Transport Service will be measured and paid as the actual number of completed trips
provided to pedestrians. Multiple pedestrians transported using a single trip will be paid as a
single trip. No direct payment will be made for the responsible individual dispatching the vehicle
the smart phone app, pedestrian loading and unloading areas, or notification signage as these
items will be considered incidental to the Pedestrian Transport Service.

Audible Warning Devices will be measured and paid under the ADA Compliant Pedestrian
Traffic Control Devices special provision.

Payment will be made under:

Pay Item  Pay Unit
Pedestrian Transport Service Each
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PROJECT SPECIAL PROVISIONS 

Utility Construction 

 

 
 

930 Main Campus Drive, Suite 200 

Raleigh, NC 27602 

 

 

 

 

 

Where brand names and model numbers are specified in these Special Provisions or in the plans, 

the cited examples are used only to denote the quality standard of product desired and do not 

restrict bidders to a specific brand, make, or manufacturer. They are provided to set forth the 

general style, type, character, and quality of the product desired. Equivalent products will be 

acceptable. 

 

The utility owner is the City of Asheboro. The contact person is Michael Rhoney and he can be 

reached by phone at (336)626-1201 ext. 2358. 

The provisions contained within these Utilities Construction Project Special Provisions modify 

the Standard Specifications only for materials used and work performed constructing water or 

sewer facilities owned by City of Asheboro. 

 

RELATION OF WATER MAINS TO NON_POTABLE WATER LINES AND OTHER 

UTILITIES: 

 

Revise the 2024 Standard Specifications as follows: 

Page 15-1 and 15-2, Article 1500-5 RELATION OF WATER MAINS TO NON-POTABLE 

WATER LINES AND OTHER UTILITIES, lines 39-42 and lines 1-5, replace the article with 

the following: 

 

Lay water mains at least 10 feet laterally from existing or proposed sanitary sewers or reclaimed 

water distribution lines.  If local conditions or barriers prevent a 10-foot separation, lay the water 

main with at least 18 inches vertical separation above the top of the sanitary sewer or reclaimed 

water distribution pipe either in a separate trench or in the same trench on a bench of undisturbed 

earth. 

 

DOCUMENT NOT CONSIDERED FINAL 

UNLESS ALL SIGNATURES COMPLETED 
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For storm drain pipe or other utilities, lay the water main with at least 12 inches separation from 

the outside of the water main and the outside of the other facility. 

 

One full length of water pipe at the point of crossing shall be located so that both joints will be as 

far from the sanitary sewer or reclaimed water distribution pipe as possible.  If practicable, the 

water main shall be located above the sewer or reclaimed water distribution line. 

 

SUBMITTALS AND RECORDS  

 

Revise the 2024 Standard Specifications as follows: 

Page 15-2, Article 1500-7 SUBMITTALS AND RECORDS, lines 29-30, replace the last 

sentence of the third paragraph with the following: 

 

Provide one full size hard copy in full-size sheets and Auto-CADD file of drawings. 

 

 

FIRE HYDRANTS 

 

Shall include the following: 

 - 1 ½” National Standard pentagon operating nut with weather seal 

 - Open Counter-clockwise 

 - Sealed oil or grease reservoir with external filler plug for lubrication or stem threads 

 - Sufficient barrel length as required for installation 

 - Breakaway ground line flange and rod couping (traffic model) 

 - 5 1/4” diameter main valve opening 

 - Bronze to bronze seating threads 

 - Two drain valve openings 
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General: 

The following utility companies have facilities that will be in conflict with the 

construction of this project: 

A) Duke Energy Progress (Distribution) 

B) Randolph EMC (Distribution) 

C) Brightspeed 

D) PNG 

E) Spectrum 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor.  All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2024 Standard 

Specifications.  

 

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A. Duke Energy Progress (Distribution) 

Mr. Mark Butler 740-404-2630 MButler@pike.com 

 

1) See “Utilties By Others” plans for utility relocations. 

2) Utilities to be relocated Let date 

 

 

 
 

120 N. Boylan Avenue 
Raleigh, NC 27603 

(919) 828-0531 
License Number: F-0115 

 

mailto:MButler@pike.com
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B.  Randolph EMC (Distribution)  

      Mr. Jacob Barlow  336-625-8159  Jacob.Barlow@randolphemc.com 

 

 1. See “Utilties By Others” plans for utility relocations. 

 2. Utilities to be relocated by Let date  

   

 

C.  Brightspeed Communications  

      Mr. Kevin Godwin 910-366-2142  Kevin.Godwin@brightspeed.com  

 

 1) See “Utilities By Others” plans for utility relocations.  

 2) Utilities to be relocated by Let date 

 

D.  Piedmont Natural Gas (Distribution) 

      Mr. Kenneth State  336-941-0103   Kenneth.State@duke-energy.com 

 

  1) See Utilities By Others Plans for utility relocations. 

 2) Utilities to be relocated by Let date 

 

E. Spectrum Communications (CATV) 

      Mr. Roger Stanfield  336-217-3460  Roger.stanfield@charter.com 

  

 1) See Utilities By Others Plans for utility relocations. 

 2) Utilities to be relocated by Let date 

 

   

 

mailto:Jacob.Barlow@randolphemc.com
mailto:Kevin.Godwin@brightspeed.com
mailto:Kenneth.State@duke-energy.com
mailto:Roger.stanfield@charter.com
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

   (4-30-2019)(Rev. 1-21-25) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit issued by the North Carolina Department of Environmental 

Quality Division of Energy, Mineral and Land Resources.  Temporary or permanent ground cover 

stabilization shall occur within the following time frames from the last land-disturbing activity: 

 

• Stabilize perimeter dikes, swales, ditches, and perimeter slopes within 7 calendar days. 

• Stabilize high quality water (HQW) zones within 7 calendar days. 

• Stabilize slopes steeper than 3:1 within 7 calendar days. 

o If slopes are 10 feet or less in length and are not steeper than 2:1, 14 calendar days 

are allowed. 

• Stabilize slopes 3:1 to 4:1 within 14 calendar days. 

o 7 calendar days for slopes greater than 50 feet in length and with slopes steeper than 

4:1. 

o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW 

Zones. 

• Stabilize areas with slopes flatter than 4:1 within 14 calendar days. 

o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW 

Zones. 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 

SEEDING AND MULCHING: (East) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

All Roadway Areas 

 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 
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Waste and Borrow Locations 

 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 

 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

 

Approved Tall Fescue Cultivars 

 

06 Dust Escalade Kalahari Serengeti 

2nd Millennium Essential Kitty Hawk 2000 Shelby 

3rd Millennium Evergreen 2 Legitimate Shenandoah III 

Avenger Faith Lexington Shenandoah Elite 

Bar Fa Falcon IV LifeGuard Sheridan 

Barlexas Falson NG LSD Sidewinder 

Barlexas II Falcon V Magellan Signia 

Barrera Fat Cat Masterpiece Silver Hawk 

Barrington Fesnova Millennium SRP Skyline 

Barrobusto Fidelity Monet Solara 

Barvado Finelawn Elite Mustang 4 Southern Choice II 

Biltmore Finelawn Xpress Naturally Green Speedway 

Bingo Finesse II Ninja 2 Spyder LS 

Bizem Firebird Ol’ Glory Sunset Gold 

Black Tail Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tahoe II 

Blade Runner II Five Point Pedigree Talladega 

Bonsai Focus Picasso Tanzania 

Braveheart Forte Piedmont Temple 

Bravo Garrison Plantation Terrano 

Bullseye Gazelle II Proseeds 5301 Thor 

Cannavaro GLX Aced Prospect Thunderstruck 

Catalyst Gold Medallion Quest Titanium LS 

Cayenne Grande 3 RainDance Titan LTD 

Cezanne RZ Greenbrooks Raptor II Tracer 

Chipper  Greenkeeper Rebel IV Traverse SRP 

Cochise IV Gremlin Rebel Exeda Trio 

Constitution Greystone Rebel Sentry Tulsa Time 

Corgi Guardian 21 Regenerate Turbo 

Corona Guardian 41 Regiment II Turbo RZ 

Coyote Hemi Rembrandt Tuxedo 

Cumberland Honky Tonk Rendition Ultimate 

Darlington Hot Rod Reunion Umbrella 
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DaVinci Hunter Rhambler 2 SRP Van Gogh 

Desire Inferno Riverside Venture 

Diablo Integrity RNP Watchdog 

Dominion Jaguar 3 Rocket Wolfpack II 

Dynamic Jamboree Saltillo Xtremegreen 

Dynasty Justice Scorpion  

 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 
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Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt 

tack shall not be allowed on this project. 

 

CRIMPING STRAW MULCH: 

 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 

maintained or allowed during construction.  In areas within six feet of the edge of pavement, straw 

is to be applied and then crimped. After the crimping operation is complete, an additional 

application of straw shall be applied and immediately tacked with a sufficient amount of undiluted 

emulsified asphalt. 

 

Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 

 

Crimping equipment including power source shall be subject to the approval of the Engineer 

providing that maximum spacing of crimper blades shall not exceed 8". 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 16-8-8 analysis and as directed. 
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SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 

into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 

be used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

CONSTRUCTION MATERIALS MANAGEMENT 

(3-19-19)  (rev. 04-27-20) 

 

Description 

 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit.  Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 

materials on construction sites shall be as follows: 

 

Polyacrylamides (PAMS) and Flocculants 

 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 

under storm-resistant cover or surrounded by secondary containment structures designed to protect 

adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 

of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 
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with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 

available at: 

 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 

 

Equipment Fluids 

 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 

and disposed of in a manner so as not to enter surface or ground waters and in accordance with 

applicable state and federal regulations.  Equipment used on the site must be operated and 

maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 

shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 

provided such that there is no discharge of soaps, solvents, or detergents. 

 

Waste Materials 

 

Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 

governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 

construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 

and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 

and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 

liquid construction waste washouts should be located at least 50 feet away from storm drain inlets 

unless there is no alternative.  Other options are to install lined washouts or use portable, removable 

bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 

Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 

Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 

jurisdictional waters and shall be disposed of offsite. 

 

Herbicide, Pesticide, and Rodenticides 

 

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 

Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

 

Concrete Materials 

 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 

(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 

in accordance with state solid waste regulations. 

 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf
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Earthen Material Stock Piles 

 

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 

surface waters unless it can be shown that no other alternatives are reasonably available. 

 

Measurement and Payment 

 

Conditions set within the Construction Materials Management provision are incidental to the 

project for which no direct compensation will be made. 

 

WASTE AND BORROW SOURCES: 

(2-16-11) (Rev. 3-17-22) 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati

on%20Procedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
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Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces. 

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 
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(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

IMPERVIOUS DIKE: 

(9-9-11)(Rev. 11-15-22) 

 

Description 

 

This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 

Dike for the purpose of diverting normal stream flow around the construction site.  The Contractor 
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shall construct an impervious dike in such a manner approved by the Engineer.  The impervious 

dike shall not permit seepage of water into the construction site or contribute to siltation of the 

stream.  The impervious dike shall be constructed of an acceptable material in the locations noted 

on the plans or as directed by the Engineer. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 

of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 

 

Construction Methods 

 

Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 

construct in accordance with Article 410-4 and 410-5. 

 

Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted by the Engineer.  Such price and payment will be full compensation for 

all work including but not limited to furnishing materials, construction, maintenance, pumping and 

removal of the impervious dike. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 

 

TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 

 

Description 

 

This work consists of furnishing, installing, maintaining and removing any and all temporary 

pipe used on this project in conjunction with the culvert construction. 

 

Construction Methods 

 

The Contractor shall install temporary pipe in locations shown on the plans in such a manner 

approved by the Engineer.  The temporary pipe shall provide a passageway for the stream through 

the work-site.  The minimum size requirements will be as stated on the erosion control plans. 
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Measurement and Payment 

 

__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 

temporary pipe approved by the Engineer and measured in place from end to end.  Such price and 

payment will be full compensation for all work covered by this section including but not limited 

to furnishing all materials required for installation, construction, maintenance, and removal of 

temporary pipe. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Temporary Pipe Linear Foot 

 

CONCRETE WASHOUT: 

(10-22-15)(Rev. 4-15-25) 

 

Description 

 

Concrete washouts are impermeable enclosures, above or below grade, to contain concrete 

wastewater and associated concrete mix from cleaning of ready-mix trucks, drums, pumps, tools 

or other equipment.  Concrete washouts must collect and retain all the concrete washout water and 

solids, so that this material does not migrate to surface waters or into the ground water. These 

enclosures are not intended for concrete waste not associated with washout operations. 

 

Acceptable concrete washouts may include constructed earthen structures, above or below ground, 

or commercially available devices designed specifically to capture concrete wash water. 

 

Materials 

 

Refer to Division 10 of the Standard Specifications. 

 

Item Section 

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall consist of a minimum 10 mil thick polypropylene or polyethylene 

geomembrane. 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed by the Engineer near the project entrance(s) or at location(s) of concrete operations.  

Structures shall be constructed a minimum of 50 feet from drainage conveyances or jurisdictional 

streams or wetlands.  Alternate structure designs or plans for management of concrete washout 

may be submitted for review and approval by the Engineer.   Include in the alternate plan the 
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method used to retain, treat and dispose of the concrete washout wastewater generated within the 

project limits and in accordance with the minimum setback requirements. 

 

Install temporary silt fence around the perimeter of the structure enclosure in accordance with the 

details and as directed by the Engineer if the structure is not located in an area where existing 

erosion and sedimentation control devices are capable of containing stormwater runoff. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed by the Engineer for visibility 

to construction traffic. 

 

Install prefabricated concrete washouts, designed specifically to capture concrete wash water, at 

locations of additional concrete pouring operations.  Acceptable systems may include geotextile 

lined containers, vinyl or plastic containers or roll-off containers, with or without filter bags with 

a minimum functional holding capacity of 36 cubic feet (1.33 cubic yards).  Submit prefabricated 

concrete washout system for approval by the Engineer prior to installation.  Place prefabricated 

concrete washout devices to a minimum 50 foot setback from drainage conveyances and 

jurisdictional streams and wetlands.  If the minimum setback cannot be achieved, provide 

secondary containment to prevent accidental release of wastewater from reaching drainage 

conveyances or streams. 

 

Prefabricated concrete washouts must be clearly and visibly labeled as such, either by the 

manufacturer on the product itself, or by a sign with the words “Concrete Washout” in close 

proximity of the concrete washout area so it is clearly visible to site personnel. 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity.  Inspect concrete washout structures for damage 

to liner or structure to maintain functionality. 

 

Maintain prefabricated concrete washout systems per manufacturer’s recommendations.  Inspect 

concrete washout structures for damage to linings or structure and repair or replace as necessary. 

 

Remove the concrete washout structures and sign upon project completion. Grade the area to match 

the existing topography and permanently seed and mulch area.  Dispose of prefabricated concrete 

washout structures according to state or local waste regulations. 

 

Measurement and Payment 

 

Concrete Washout Structure will be measured and paid per each enclosure installed in accordance 

with the details in the plans. If alternate plans or details are approved, those structures will also be 

paid for per each approved and installed structure. Such price and payment will be full 

compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 
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signage, slurry solidification and incidentals necessary to construct, maintain and remove Concrete 

Washout Structure and dispose of residual concrete washout wastewater and concrete solids. 

 

Prefabricated Concrete Washout will be measured and paid per each system installed in 

accordance with the manufacturer’s recommendations. Such price and payment will be full 

compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 

signage, slurry solidification and incidentals necessary to install, maintain and remove 

Prefabricated Concrete Washout, and dispose of residual concrete washout wastewater and 

concrete solids. 

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

Safety Fence shall be measured and paid for as provided elsewhere in this contract. 

 

No measurement will be made for over excavation or stockpiling or other items necessary to 

complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 

Prefabricated Concrete Washout Each 

 

LITTER REMOVAL (MOWING AREAS ONLY): 

(07-19-22) (Rev 8-25-25) 

 

Description 

 

This work consists of the pickup, removal, and disposal of litter from roadsides within the 

construction project prior to mowing operations. 

 

Construction Methods 

 

Provide labor, equipment and materials necessary for the pickup and removal of litter from non-

construction sources and the disposal of same into state approved landfills. The Contractor shall 

abide by all ordinances, laws and regulations regarding disposal of litter and recycling of eligible 

materials.   Wastes generated from construction activities shall be managed as provided elsewhere 

in the contract. Litter items may consist of any item not considered normal to the right-of-way, 

including but not limited to, varied sizes of bottles, cans, paper, tires, tire pieces, lumber, vehicle 

parts, building supplies, metals, household furnishings, cardboard, plastics, ladders, brush and 

other items not considered normal to the right of way.  Litter removal shall be performed in 

designated areas within five days prior to any mowing operations and as directed.  Designated 

areas shall include vegetated medians and shoulders within the project limits including all 

interchange ramps and other areas to be mown.  Designated areas may be omitted for litter removal 

by the Engineer due to safety concerns. 
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The Contractor shall provide adequate personnel and materials to collect and remove litter.  The 

Contractor shall be responsible for locating and utilizing approved local landfills and recycling 

facilities.  Refer to Section 107-25 of the Standard Specifications for potential hazardous materials.  

All collected litter shall be containerized immediately and kept off the traveled portions of the 

roadway, shoulders, and rights-of-way (including paved shoulders).  All collected litter that is 

small enough to be placed in a bag shall be bagged immediately. All collected litter that is too 

large for a bag shall be placed into a vehicle. Extended storage or stockpiling of collected litter 

and recyclables will not be permitted. 

 

The Contractor’s personnel shall dispose of any litter in a landfill approved by North Carolina 

Division of Waste Management.    The Contractor will not be allowed to use NCDOT accounts at 

the landfills/recycling centers nor be allowed to dispose of the litter in NCDOT trash containers 

on any NCDOT property. 

 

The Contractor shall report online the number of bags of litter and any recycling on the NCDOT 

Litter Management Website on the date of the pickup at the following website: 

 

https://apps.ncdot.gov/LM 

 

An access code (‘Pickup Key’) for the online reporting portal may be obtained via emailing the 

Roadside Environmental Unit Litter Management Section at ncdot.clr@ncdot.gov. The Contractor 

shall request access to the litter removal reporting website prior to starting initial litter collection 

operations. 

 

Measurement and Payment 

 

The quantity of litter removal to be performed will be affected by the actual conditions that occur 

during construction of the project.  The quantity of litter removal may be increased, decreased, or 

eliminated entirely as directed.  Such variations in quantity will not be considered as alterations in 

the details of construction or a change in the character of the work. 

 

Manual Litter Removal will be measured and paid as the actual number of man hours each worker 

spends picking up litter.  Such price and payment will be full compensation for all litter removal 

work covered by Litter Removal, including, but not limited to, furnishing all materials, labor, 

equipment, transport, reporting, and incidentals necessary to accomplish the work. 

 

Litter Disposal will be measured and paid for by the actual number of tons of litter collected and 

properly disposed of at a state approved landfill.  Such price and payment will be full compensation 

for all fees, labor, transport, and incidentals necessary to dispose of collected litter associated with 

Litter Removal. 

 

All traffic control necessary to provide a safe work area for Litter Removal shall be paid for as 

specified elsewhere in the contract. 

 

 

 

https://apps.ncdot.gov/LM
mailto:ncdot.clr@ncdot.gov
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Payment will be made under: 

 

Pay Item Pay Unit 

Manual Litter Removal MHR 

Litter Disposal TON 

 

FABRIC INSERT INLET PROTECTION 

(1-1-24) 

 

Description 

 

Install, maintain, and remove Fabric Insert Inlet Protection, of the type specified, in inlet structures 

(catch basins, drop inlets, etc.) in areas where asphalt or concrete may prevent the proper 

installation of a Rock Inlet Sediment Traps Type C, or as directed by the Engineer. 

 

Materials 

 

Provide a fabric inlet protection device composed of a fitted woven polypropylene geotextile 

double sewn with nylon thread suspended sack.  The Fabric Insert Inlet Protection shall be 

manufactured to fit the opening of the catch basin or drop inlet or shall have a deflector to direct 

runoff from the curb opening into the fabric sack. The Fabric Insert Inlet Protection shall have a 

rigid frame or support system to support the loaded weight of the product. The product shall have 

lifting loops for removing the device from the basin and will have dump straps attached at the 

bottom to facilitate the emptying of the device. The Fabric Insert Inlet Protection shall have an 

overflow system to allow stormwater to enter the inlet structure and avoid ponding on the roadway 

when the device reaches capacity. 

 

The fitted filter assembly shall have the following physical properties: 

 

Type 1 (High Flow): 

 

Physical Test Method English 

Grab Tensile ASTM D-4632 255 x 275 lbs 

Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 420 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 

Flow Rate ASTM D-4491 200 gal/min/ft2 

Apparent Opening ASTM D-4751 20 US Sieve 

Permittivity ASTM D-4491 1.5 sec-1 
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Type 2 (Low Flow): 

 

Physical Test Method English 

Grab Tensile ASTM D-4632 315 x 300 lbs 

Grab Elongation ASTM D-4632 15 x 15 % 

Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 650 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 

Flow Rate ASTM D-4491 40 gal/min/ft2 

Apparent Opening ASTM D-4751 40 US Sieve 

Permittivity ASTM D-4491 0.55 sec-1 

 

Construction Methods 

 

Strictly adhere to the manufacturer’s installation instructions and recommendations.  Maintenance 

shall include regular daily inspections and after each qualifying rain event.  The Fabric Insert Inlet 

Protection shall be emptied, cleaned and placed back into the basin when it reaches 50% capacity 

or as directed by the Engineer. 

 

Measurement and Payment 

 

Fabric Insert Inlet Protection, Type __ will be measured and paid in units of each of the type 

specified, complete in place and accepted.  Such payment shall be full compensation for furnishing 

and installing the Fabric Insert Inlet Protection, Type __  in accordance with this specification and 

for all required maintenance. 

 

Fabric Insert Inlet Protection Cleanout will be measured and paid in units of each for the 

maintenance of the device, cleanout and disposal of accumulated sediments. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Fabric Insert Inlet Protection, Type __ Each 

Fabric Insert Inlet Protection Cleanout Each 
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1. 2024 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES

The 2024 Standard Specifications are revised as follows:

1.1. ELECTRICAL JUNCTION BOXES (1091-5)
Page 10-209, revise paragraphs beginning on line 26 to read "Provide electrical junction boxes

with covers of the type and size indicated by the contract or plans for the termination of conduits.
Boxes and covers shall meet all requirements and specifications of ANSI/SCTE 77. Structural load
tests shall meet the Tier 15 application type.

Page 10-209, line 28, revise title of section 1091-5(B) from “Polymer Concrete (PC) Junction
Boxes” to “Polymer Concrete (PC), Composite, and Thermoplastic Junction Boxes”.

Page 10-209, revise paragraphs beginning on line 29 through line 41 to read “For PC junction
boxes, use polymer concrete material made of an aggregate consisting of sand and gravel bound
together with a polymer and reinforced with glass strands to fabricate box and cover components.

Provide junction boxes which have bolted covers and open bottoms. Provide vertical extensions
of 6 inches to 12 inches as required by project provisions.

Provide the required logo on the cover. Provide at least two size 3/8 inch diameter hex head
stainless steel cover bolts to match inserts in the box. Provide pull slot(s) with stainless steel pin(s).
Bodies of junction boxes shall be a single piece.

Polymer concrete, composite, and thermoplastic junction boxes are not required to be listed
electrical devices.”

1.2. TRAFFIC SIGNAL ACTIVATION (1700-4)
Page 17-4, revise paragraph beginning on line 42 through line 46 to read “Prior to placing signal in
the steady (stop-and-go) mode, the signal should be placed in yellow-red flashing mode for up to 7
days or as directed by the Engineer. Yellow-red flashing mode differs from the red-red flashing
mode shown in the signal plan. Yellow-red flash mode includes flashing the yellow signal
indications on all main street through movements while flashing the red signal indications on all side
street signal heads and any left turn heads on the main street. The signal should not be placed in the
steady (stop-and-go) mode on a Saturday or Sunday without prior approval from the Engineer. Do
not place the signal in steady (stop-and-go) mode until inspected and without prior approval of the
Engineer.”

2. SIGNAL HEADS
2.1. MATERIALS

A. General:
Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 16-inch

pedestrian signal head housings and end caps from die-cast aluminum. Provide visor mounting
screws, door latches, and hinge pins fabricated from stainless steel. Provide interior screws,
fasteners, and metal parts fabricated from stainless steel.

Fabricate tunnel and traditional visors from sheet aluminum.
Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of

tunnel and traditional visors, wire outlet bodies, wire entrance fitting brackets and end caps when
supplied as components of messenger cable mounting assemblies, pole and pedestal mounting
assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester
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paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 to
3.5 mils thick. Do not apply paint to the latching hardware, rigid vehicle signal head mounting
brackets for mast-arm attachments, messenger cable hanger components or balance adjuster
components.

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic
baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169,
“Enamel Heat Resisting, Instrument Black.”

Where required, provide polycarbonate signal heads and visors that comply with the provisions
pertaining to the aluminum signal heads listed on the QPL with the following exceptions:

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide
UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is
highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated
into the plastic material before molding the signal head housings and end caps. Ensure the plastic
formulation provides the following physical properties in the assembly (tests may be performed
on separately molded specimens):

Test Required Method
Specific Gravity 1.17 minimum ASTM D 792
Flammability Self-extinguishing ASTM D 635
Tensile Strength, yield, PSI 8500 minimum ASTM D 638
Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256

For pole mounting, provide side of pole mounting assemblies with framework and all other
hardware necessary to make complete, watertight connections of the signal heads to the poles and
pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary
hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the
positive locking device on the signal head with the serrations integrally cast into the brackets.
Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the
hubs capped on the lower plate and 1 ½-inch horizontal hubs. Ensure that the assemblies provide
rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads.
Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum
of ten Number 14 AWG conductors.

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive
locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless
steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head
bolts for attachment to pedestal. Provide a center post for multi-way slipfitters.

For light emitting diode (LED) traffic signal modules, provide the following requirements for
inclusion on the Department’s Qualified Products List for traffic signal equipment.

1. Sample submittal,
2. Third-party independent laboratory testing results for each submitted module with evidence of

testing and conformance with all of the Design Qualification Testing specified in section 6.4
of each of the following Institute of Transportation Engineers (ITE) specifications:
 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal

Supplement

Docusign Envelope ID: F00B04A1-7CD0-42CE-9D98-430F384C6D34



U-5743 TS-5 Randolph County

Version 24.2 5 print date: 03/10/26

Mott MacDonald Restricted

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow
Traffic Signal Supplement

 Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal
Modules.

(Note: The Department currently recognizes two approved independent testing laboratories.
They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories.
Independent laboratory tests from other laboratories may be considered as part of the QPL
submittal at the discretion of the Department,

3. Evidence of conformance with the requirements of these specifications,
4. A manufacturer’s warranty statement in accordance with the required warranty, and
5. Submittal of manufacturer’s design and production documentation for the model, including

but not limited to, electrical schematics, electronic component values, proprietary part
numbers, bill of materials, and production electrical and photometric test parameters.

6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED
traffic signal modules.

Ensure LED traffic signal modules meet the performance requirements for the minimum period
of 15 years, provide a written warranty against defects in materials and workmanship for the
modules for a period of 15 years after installation of the modules. During the warranty period, the
manufacturer must provide new replacement modules within 45 days of receipt of modules that have
failed at no cost to the State.  Repaired or refurbished modules may not be used to fulfill the
manufacturer’s warranty obligations.  Provide manufacturer’s warranty documentation to the
Department during evaluation of product for inclusion on Qualified Products List (QPL).
B. Vehicle Signal Heads:

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with
provisions for attaching backplates.

Provide visors that are 10 inches in length for 12-inch vehicle signal heads.
Provide a termination block with one empty terminal for field wiring for each indication plus one

empty terminal for the neutral conductor. Have all signal sections wired to the termination block.
Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread
size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads.
Mount the termination block in the red section on five-section vehicle signal heads.

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less
than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom
of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and
are used only for connecting the bottom signal sections together may be flat in construction.

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance
adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make
complete, watertight connections of the vehicle signal heads to the messenger cable.  Fabricate
messenger cable hanger components, wire outlet bodies and balance adjuster components from
stainless steel or malleable iron galvanized in accordance with ASTM A153 (Class A) or ASTM
A123.  Provide serrated rings made of aluminum.  Provide messenger cable hangers with U-bolt
clamps. Fabricate washers, screws, hex-head bolts and associated nuts, clevis pins, cotter pins, U-
bolt clamps and nuts from stainless steel.
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Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an
assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal
sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and
yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright
type LEDs that are rated for 100,000 hours of continuous operation from -40°F to +165°F. Design
modules to have a minimum useful life of 15 years and to meet all parameters of this specification
during this period of useful life.

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw
connection to the existing terminal block in a standard signal head. Do not provide other types of
crimped terminals with a spade adapter.

Ensure the power supply is integral to the module assembly. On the back of the module,
permanently mark the date of manufacture (month & year) or some other method of identifying date
of manufacture.

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the
LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a
smooth outer surface.

1. LED Circular Signal Modules:
Provide modules in the following configurations: 12-inch circular sections. All makes and

models of LED modules purchased for use on the State Highway System shall appear on the current
NCDOT Traffic Signal Qualified Products List (QPL).

Provide the manufacturer’s model number and the product number (assigned by the Department)
for each module that appears on the 2024 or most recent Qualified Products List. In addition, provide
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that
each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting
Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH
Circular Supplement) and other requirements stated in this specification.

Provide modules that meet the following requirements when tested under the procedures outlined
in the VTCSH Circular Supplement:

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F
12-inch red circular 17 11

12-inch green circular 15 15
For yellow circular signal modules, provide modules tested under the procedures outlined in the

VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch
circular module.

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and
maximum wattage of a circular traffic signal module.  Power may also be derived from voltage,
current and power factor measurements.

2. LED Arrow Signal Modules
Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal
Qualified Products List (QPL).

Provide the manufacturer’s model number and the product number (assigned by the Department)
for each module that appears on the 2024 or most recent Qualified Products List. In addition, provide
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that
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each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the
ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic
Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and
other requirements stated in this specification.

Provide modules that meet the following requirements when tested under the procedures outlined
in the VTCSH Arrow Supplement:

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F
12-inch red arrow 12 9

12-inch green arrow 11 11
For yellow arrow signal modules, provide modules tested under the procedures outlined in the

VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.
Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and

maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage,
current and power factor measurements.
C. Pedestrian Signal Heads:

Provide pedestrian signal heads with international symbols that meet the MUTCD. Do not
provide letter indications.

Comply with the ITE standard for “Pedestrian Traffic Control Signal Indications” and the
following sections of the ITE standard for “Vehicle Traffic Control Signal Heads” in effect on the
date of advertisement:
 Section 3.00 - “Physical and Mechanical Requirements”
 Section 4.01 - “Housing, Door, and Visor: General”
 Section 4.04 - “Housing, Door, and Visor: Materials and Fabrication”
 Section 7.00 - “Exterior Finish”
Provide a double-row termination block with three empty terminals and number 10 screws for

field wiring. Provide barriers between the terminals that accommodate a spade lug sized for number
10 terminal screws. Mount the termination block in the hand section. Wire all signal sections to the
terminal block.

Where required by the plans, provide 16-inch pedestrian signal heads with traditional three-
sided, rectangular visors, 6 inches long.

Provide 2-inch diameter pedestrian push-buttons with weather-tight housings fabricated from
die-cast aluminum and threading in compliance with the NEC for rigid metal conduit. Provide a
weep hole in the housing bottom and ensure that the unit is vandal resistant.

Provide push-button housings that are suitable for mounting on flat or curved surfaces and that
will accept 1/2-inch conduit installed in the top. Provide units that have a heavy duty push-button
assembly with a sturdy, momentary, normally-open switch. Have contacts that are electrically
insulated from the housing and push-button. Ensure that the push-buttons are rated for a minimum of
5 mA at 24 volts DC and 250 mA at 12 volts AC.

Provide standard R10-3 signs with mounting hardware that comply with the MUTCD in effect
on the date of advertisement. Provide R10-3E signs for countdown pedestrian heads and R10-3B for
non-countdown pedestrian heads.
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Design the LED pedestrian traffic signal modules (hereafter referred to as modules) for
installation into standard pedestrian traffic signal sections that do not contain the incandescent signal
section reflector, lens, eggcrate visor, gasket, or socket.  Provide modules that consist of an assembly
that uses LEDs as the light source in lieu of an incandescent lamp.  Use LEDs that are of the latest
aluminum indium gallium phosphorus (AlInGaP) technology for the Portland Orange hand and
countdown displays. Use LEDs that are of the latest indium gallium nitride (InGaN) technology for
the Lunar White walking man displays. Install the ultra-bright type LEDs that are rated for 100,000
hours of continuous operation from -40°F to +165°F.  Design modules to have a minimum useful life
of 60 months and to meet all parameters of this specification during this period of useful life.

Design all modules to operate using a standard 3 - wire field installation.  Provide spade
terminals crimped to the lead wires and sized for a #10 screw connection to the existing terminal
block in a standard pedestrian signal housing. Do not provide other types of crimped terminals with
a spade adapter.

Ensure the power supply is integral to the module assembly.  On the back of the module,
permanently mark the date of manufacture (month & year) or some other method of identifying date
of manufacture.

Provide modules in the following configuration: 16-inch displays which have the solid
hand/walking man overlay on the left and the countdown on the right.  All makes and models of
LED modules purchased for use on the State Highway System shall appear on the current NCDOT
Traffic Signal Qualified Products List (QPL).

Provide the manufacturer’s model number and the product number (assigned by the Department)
for each module that appears on the 2024 or most recent Qualified Products List. In addition, provide
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that
each module meets or exceeds the ITE “Pedestrian Traffic Control Signal Indicators - Light Emitting
Diode (LED) Signal Modules” dated August 04, 2010 (hereafter referred to as PTCSI Pedestrian
Standard) and other requirements stated in this specification.

Provide modules that meet the following requirements when tested under the procedures outlined
in the PTCSI Pedestrian Standard:

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F
Hand Indication 16 13

Walking Man Indication 12 9
Countdown Indication 16 13
Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage,
current and power factor measurements.

Provide module lens that is hard coated or otherwise made to comply with the material exposure
and weathering effects requirements of the Society of Automotive Engineers (SAE) J576.  Ensure all
exposed components of the module are suitable for prolonged exposure to the environment, without
appreciable degradation that would interfere with function or appearance.

Ensure the countdown display continuously monitors the traffic controller to automatically learn
the pedestrian phase time and update for subsequent changes to the pedestrian phase time.

Ensure the countdown display begins normal operation upon the completion of the preemption
sequence and no more than one pedestrian clearance cycle.
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3. CONTROLLERS WITH CABINETS
3.1. MATERIALS – TYPE 2070LX CONTROLLERS
Furnish model 2070LX controller units that conform to CALTRANS Transportation Electrical

Equipment Specifications (TEES) (dated March 12, 2009, plus Errata 1 dated January 21, 2010 and
Errata 2 dated December 5, 2014) except as required herein.

The Department will provide software at the beginning of the burning-in period. Contractor shall
give 5 working days notice before needing software. Program software provided by the Department.

Provide model 2070LX controllers with Linux kernel 2.6.18 or higher and device drivers,
composed of the unit chassis and at a minimum the following modules and assemblies:

 MODEL 2070-1C, CPU Module, Single Board, with 8Mb Datakey (blue in color)
 MODEL 2070-2E+, Field I/O Module (FI/O)

 Note: Configure the Field I/O Module to disable both the External WDT
Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”)

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40)
 MODEL 2070-4A, Power Supply Module, 10 AMP

     Provide a Board Support Package (BSP) to the state and to any specified applications software
manufacturer when requested by the state to facilitate the porting of application software.

3.2.       MATERIALS – GENERAL CABINETS
Provide a moisture resistant coating on all circuit boards.
Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between

each load switch field terminal and equipment ground.  Electrical performance is outlined below.

PROPERTIES OF MOV SURGE PROTECTOR
Maximum Continuous Applied Voltage at
185°  F

150 VAC (RMS)
200 VDC

Maximum Peak 8x20µs Current at 185°  F 6500 A
Maximum Energy Rating at 185°  F 80 J
Voltage Range 1 mA DC Test at 77°  F 212-268 V
Max. Clamping Voltage 8x20µs, 100A at
77°  F 395 V

Typical Capacitance (1 MHz) at 77°  F 1600 pF

Provide a power line surge protector that is a two-stage device that will allow connection of the
radio frequency interference filter between the stages of the device. Ensure that a maximum
continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20
peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum
clamp voltage of 395V at 20,000A with a nominal series inductance of 200h. Ensure that the
voltage does not exceed 395V. Provide devices that comply with the following:

Docusign Envelope ID: F00B04A1-7CD0-42CE-9D98-430F384C6D34



U-5743 TS-10 Randolph County

Version 24.2 10 print date: 03/10/26

Mott MacDonald Restricted

Frequency (Hz) Minimum Insertion Loss
(dB)

                                 60   0
                          10,000 30
                          50,000 55
                        100,000 50
                        500,000 50
                     2,000,000 60
                     5,000,000 40
                   10,000,000 20
                   20,000,000 25

3.3. MATERIALS – TYPE 170E CABINETS
A. Type 170 E Cabinets General:

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet
Assembly Specification (dated July 2008), except as required herein.

Furnish model 332 base mounted cabinets with auxiliary output files installed and configured for
8 vehicle phases, 4 pedestrian phases, and 6 overlaps. Do not reassign load switches to accommodate
overlaps unless shown on electrical details.

Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and
model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) model
2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1)
DC isolator (located in slot I14),  and four (4) model 430 flash transfer relays (provide seven (7)
model 430 flash transfer relays if auxiliary output file is installed) with each cabinet.
B. Type 170 E Cabinet Electrical Requirements:

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict
monitor initiated flashing operation, the controller starts up in the programmed start up phases and
start up interval.

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or
container and placed in the cabinet drawer.

All AC+ power is subject to radio frequency signal suppression.
Provide surge suppression in the cabinet for each type of cabinet device. Provide surge

protection for the full capacity of the cabinet input file. Provide surge suppression devices that
operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression
devices provide both common and differential modes of protection.

Provide a pluggable power line surge protector that is installed on the back of the PDA (power
distribution assembly) chassis to filter and absorb power line noise and switching transients.  Ensure
the device incorporates LEDs for failure indication and provides a dry relay contact closure for the
purpose of remote sensing. Ensure the device meets the following specifications:

Peak Surge Current (Single pulse, 8x20µs)……..20,000A
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Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A
Maximum Clamp Voltage……………………….395VAC
Operating Current………………………………..15 amps
Response Time…………………………………..< 5 nanoseconds

Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device
meets the following specifications:

Peak Surge Current (6 times, 8x20µs)
(Differential Mode)………………………….400A
(Common Mode)……………………………1,000A

Occurrences (8x20µs waveform)………………..500 min @ 200A
Maximum Clamp Voltage

(Differential Mode @400A)…………………35V
(Common Mode @1,000A)………………….35V

Response Time…………………………………..< 5 nanoseconds
Maximum Capacitance…………………………..35 pF

Provide a data communications surge suppressor for each communications line entering or
leaving the cabinet.  Ensure the device meets the following specifications:

Peak Surge Current (Single pulse, 8x20µs)……..10,000A
Occurrences (8x20µs waveform)………………..100 min @ 2,000A
Maximum Clamp Voltage……………………….Rated for equipment protected
Response Time…………………………………..< 1 nanosecond
Maximum Capacitance………………………….1,500 pF
Maximum Series Resistance…………………….15

Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the
device meets the following specifications:

Peak Surge Current (Single pulse, 8x20µs)……..10,000A
Occurrences (8x20µs waveform)………………..100 @ 2,000A
Maximum Clamp Voltage……………………….30V
Response Time…………………………………..< 1 nanosecond

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure the
device meets the following specifications:
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Peak Surge Current (Single pulse, 8x20µs)……..20,000A
Maximum Clamp Voltage………………………350VAC
Response Time…………………………………..< 200 nanoseconds
Discharge Voltage ………………………………<200 Volts @ 1,000A
Insulation Resistance……………………………≥100 MΩ

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand
maximum overcurrents which could occur before protective device thresholds are attained and
current flow is interrupted.

If additional surge protected power outlets are needed to accommodate fiber transceivers,
modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum
rating of 15 A / 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure
the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA.
Ensure power outlet strip is mounted securely; provide strain relief if necessary.

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide
the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure the
door switches apply DC ground to the Input File when either the front door or the rear door is open.

Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent
fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide
sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently
locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or
terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4
lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the
respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit
breaker).
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Furnish a police panel with a police panel door. Ensure that the police panel door permits access
to the police panel when the main door is closed. Ensure that no rainwater can enter the cabinet even
with the police panel door open. Provide a police panel door hinged on the right side as viewed from
the front. Provide a police panel door lock that is keyed to a standard police/fire call box key. In
addition to the requirements of LA Specification No. 54-053-08, provide the police panel with a
toggle switch connected to switch the intersection operation between normal stop-and-go operation
(AUTO) and manual operation (MANUAL). Ensure that manual control can be implemented using
inputs and software such that the controller provides full programmed clearance times for the yellow
clearance and red clearance for each phase while under manual control.

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control
the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on
the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the
rear of the PDA.

Provide detector test switches mounted at the top of the cabinet rack or other convenient location
which may be used to place a call on each of eight phases based on the chart below. Provide three
positions for each switch: On (place call), Off (normal detector operation), and Momentary On
(place momentary call and return to normal detector operation after switch is released). Ensure that
the switches are located such that the technician can read the controller display and observe the
intersection.

Connect detector test switches for cabinets as follows:
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332 Cabinet
Detector Call Switches Terminals

Phase 1 I1-W
Phase 2 I4-W
Phase 3 I5-W
Phase 4 I8-W
Phase 5 J1-W
Phase 6 J4-W
Phase 7 J5-W
Phase 8 J8-W

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent
contacts per side, dual-sided with 0.156 inch contact centers.  Provide the PCB 28/56 connector
contacts with solder eyelet terminations.   Ensure all connections to the PCB 28/56 connector are
soldered to the solder eyelet terminations.

Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector
pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and U
of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2,
which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an
additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown
below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and
yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires
for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for
optional use.

P1 P2 P3
PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114
2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105
3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120
4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as
specified in LA Specification No. 54-053-08.

Provide a P20 connector that mates with and is compatible with the red interface connector
mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface
connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that
removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition
and place the cabinet into flashing operation.
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Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.
Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable braided
sleeve around the wires to organize and protect the wires.

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor
as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of
the P20 connector.  When no auxiliary output file is installed in the cabinet, provide wires for
channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused wires with
ring type lugs, insulated, and bundled for optional use.

Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.
When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage socket
located on the Input Panel or on the rear of the PDA.

Do not wire pin 12 of the load switch sockets.
In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the

Power Distribution Assembly (PDA) is a four pole relay and K2 on the PDA is a two pole relay.
Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit

breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000
RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature
on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the circuit
breaker manufacturer to provide gang tripping operation.

P20 Connector
PIN FUNCTION CONN TO PIN FUNCTION CONN TO

1 Channel 15 Red 119 2 Channel 16 Red 110
3 Channel 14 Red 104 4 Chassis GND 01-9
5 Channel 13 Red 113 6 N/C
7 Channel 12 Red AUX 101 8 Spec Function 1
9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114
11 Channel 9 Red AUX 121 12 Channel 8 Red 107
13 Channel 7 Red 122 14 Channel 6 Red 134
15 Channel 5 Red 131 16 Channel 4 Red 101
17 Channel 3 Red 116 18 Channel 2 Red 128
19 Channel 1 Red 125 20 Red Enable 01-14
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Ensure auxiliary output files are wired as follows:

AUXILIARY OUTPUT FILE
TERMINAL BLOCK TA ASSIGNMENTS

POSITION FUNCTION
1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3

(OLE)
2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3

(OLF)
3 Flash Transfer Relay Coils
4 AC -
5 Power Circuit 5
6 Power Circuit 5
7 Equipment Ground Bus
8 NC

Provide four spare load resistors mounted in each cabinet.   Ensure each load resistor is rated as
shown in the table below.   Wire one side of each load resistor to AC-.  Connect the other side of
each resistor to a separate terminal on a four (4) position terminal block.  Mount the load resistors
and terminal block either inside the back of Output File No. 1 or on the upper area of the Service
Panel.

ACCEPTABLE LOAD RESISTOR
VALUES

VALUE (ohms) WATTAGE
1.5K – 1.9 K 25W (min)
2.0K – 3.0K 10W (min)
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Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC
isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation
Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1.
C. Type 170 E Cabinet Physical Requirements:

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as
specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal Panel as
specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the Service
Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs as
specified in LA Specification No. 54-053-08.

Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on
the cabinet is stainless steel or a Department approved non-corrosive alternate.

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure
and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same
standards as the cabinet and doors.

Provide front and rear doors with latching handles that allow padlocking in the closed position.
Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place
the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key.
Provide an additional 4.0 inches minimum gripping length.

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1)
police master key with each cabinet. Ensure main door locks allow removal of keys in the locked
position only.

Provide a surge protection panel with 16 loop surge protection devices and designed to allow
sufficient free space for wire connection/disconnection and surge protection device replacement. For
model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional
two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to
protect four slots. Provide no protection devices on slot I14.

For base mounted cabinets, mount surge protection panels on the left side of the cabinet as
viewed from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily
removable. Mount the surge protection devices in vertical rows on each panel and connect the
devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge
protection panel, terminate all grounds from the surge protection devices on a copper equipment
ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input
file using spade lugs for input file protection.

Provide permanent labels that indicate the slot and the pins connected to each terminal that may
be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to
each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal
pins of the input slots (either D & E for upper or J & K for lower).

 Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller
mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside
the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a
storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as
the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the
shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070
controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in
the fully extended position and does not inhibit the removal of the 2070 controller or removal of
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cards inside the controller when fully extended. Provide a locking mechanism that is easily released
when the shelf is to be returned to its non-use position directly under the controller.
D. Model 2018 Enhanced Conflict Monitor:

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.
Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict
monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated
March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210
monitor unit and other requirements stated in this specification.

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin EE
and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict
programming card shall be floating.  Ensure that the absence of the conflict programming card will
cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until
the programming card is properly inserted and the conflict monitor is reset.
      Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically
display the status of the monitor under normal conditions and to provide a comprehensive review of
field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the
channels that were active during a conflict condition and the channels that experienced a failure for
all other per channel fault conditions detected.  Ensure that these indications and the status of each
channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the following:

 AC Power (Green LED indicator)
 VDC Failed (Red LED indicator)
 WDT Error (Red LED indicator)
 Conflict (Red LED indicator)
 Red Fail (Red LED indicator)
 Dual Indication (Red LED indicator)
 Yellow/Clearance Failure (Red LED indicator)
 PCA/PC Ajar (Red LED indicator)
 Monitor Fail/Diagnostic Failure (Red LED indicator)
 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18

channels)
Provide a switch to set the Red Fail fault timing.   Ensure that when the switch is in the ON

position the Red Fail fault timing value is set to 1350 +/- 150 ms (2018 mode).  Ensure that when the
switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150 ms (210 mode).

Provide a switch to set the Watchdog fault timing.   Ensure that when the switch is in the ON
position the Watchdog fault timing value is set to 1.0 +/- 0.1 s (2018 mode).  Ensure that when the
switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1 s (210 mode).

Provide a jumper or switch to set the AC line brown-out levels.   Ensure that when the jumper is
present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms,
the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is
set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch is in the
OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage
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threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17 ms (210
mode).

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure
that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function
is disabled.  In this mode of operation, a Watchdog fault will be reset following a power loss,
brownout, or power interruption.  Ensure that when the jumper is present or the switch is in the ON
position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog fault will
be retained until a Reset command is issued.

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  Ensure
that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a
voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).
Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’
at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode).

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor
with a red interface connector mounted on the front of the monitor.  Ensure the connector is a 20 pin,
right angle, center polarized, male connector with latching clip locks and polarizing keys.  Ensure
the right angle solder tails are designed for a 0.062” thick printed circuit board.  Keying of the
connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the connector has two rows
of pins with the odd numbered pins on one row and the even pins on the other row.  Ensure the
connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating length of the connector
pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.
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Ensure the red interface connector pins on the monitor have the following functions:

Pin # Function Pin # Function
 1 Channel 15 Red  2 Channel 16 Red
 3 Channel 14 Red  4 Chassis Ground
 5 Channel 13 Red  6 Special Function 2
 7 Channel 12 Red  8 Special Function 1
 9 Channel 10 Red 10 Channel 11 Red
11 Channel 9 Red 12 Channel 8 Red
13 Channel 7 Red 14 Channel 6 Red
15 Channel 5 Red 16 Channel 4 Red
17 Channel 3 Red 18 Channel 2 Red
19 Channel 1 Red 20 Red Enable

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a
latching fault condition and place the cabinet into flashing operation.

Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red
Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active
when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function
input shall be sensed not active when the input voltage is less than 50 Vrms or the duration is less
than 250 ms. A Special Function input is undefined by these specifications and may or may not be
sensed active when the input voltage is between 50 Vrms and 70 Vrms or the duration is between 250
ms and 550 ms.

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following
requirements:

 consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on”
condition;

 consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off”
condition (no valid signal);

 consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms and
500 ms to be undefined by these specifications;

 consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 ms
as an “on” condition;

 consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms as
an “off” condition; and

 consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration between
200 ms and 500 ms to be undefined by these specifications.

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and
the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and
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will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through
the external remote reset input for the following failures:

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no
“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor
channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor
channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms
when used with a 2070 controller, ensure monitor will trigger and put the intersection into
flash. If the absence of any indication condition lasts less than 700 ms when used with a 170
controller and 1200 ms when used with a 2070 controller, ensure conflict monitor will not
trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches
located on the conflict monitor.  Have red monitoring occur when all of the following input
conditions are in effect:

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70
Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and
b) Neither Special Function 1 nor Special Function 2 inputs are active.
c) Pin #EE (output relay common) is not active

2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a
green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy). If a channel fails
to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second)
following the detection of an “on” signal at a Green input for that channel, ensure that the
monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing
yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches
located on the conflict monitor.  This fault shall not occur when the channel is programmed
for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common)
is active.

3. Dual Indications on the Same Channel: In this condition, more than one indication
(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are
detected for a period greater than 500 ms, ensure that the conflict monitor triggers and
displays the proper failure indication (Dual Ind fault). If this condition is detected for less
than 200 ms, ensure that the monitor does not trigger.  G-Y-R dual indication monitoring
shall be enabled on a per channel basis by the use of switches located on the conflict monitor.
G-Y dual indication monitoring shall be enabled for all channels by use of a switch located
on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or
pin #EE (output relay common) is active.

4. Configuration Settings Change: The configuration settings are comprised of (as a
minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any
option switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict
monitor compares the current configuration settings with the previous stored configuration
settings on power-up, on reset, and periodically during operation.  If any of the configuration
settings are changed, ensure that the conflict monitor triggers and causes the program card
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indicator to flash.  Ensure that configuration change faults are only reset by depressing and
holding the front panel reset button for a minimum of three seconds.  Ensure the external
remote reset input does not reset configuration change faults.

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz ±
20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure the
conflict monitor will resume normal operation when the AC Line voltage returns above the “restore”
level.  Ensure the AC Power indicator will remain illuminated when the AC voltage returns above
the “restore” level.  Should an AC Line power interruption occur while the monitor is in the fault
mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the
correct fault and channel indicators will be displayed.

Provide a flash interval of at least 6 seconds and at most 16 seconds in duration following a
power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will suspend
all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of
4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the flash interval
after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False
state and the AC Line voltage is greater than the “restore” level.  If the watchdog input has not made
5 transitions between the True and False state within 10 ± 0.5 seconds, the monitor shall enter a
WDT error fault condition.

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using
the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54
research project for protected-permissive left turn signal displays.  Ensure the conflict monitor will
operate in the FYA mode and FYAc (Compact) mode as specified below to monitor each channel
pair for the following fault conditions: Conflict, Flash Rate Detection, Red Fail, Dual Indication, and
Clearance.  Provide a switch to select between the FYA mode and FYAc mode.  Provide a switch to
select each FYA phase movement for monitoring.

FYA mode
FYA Signal

Head Phase 1 Phase 3 Phase 5 Phase 7

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red

Yellow
Arrow

Channel 9
Yellow

Channel 10
Yellow

Channel 11
Yellow

Channel 12
Yellow

Flashing
Yellow
Arrow

Channel 9
Green

Channel 10
Green

Channel 11
Green

Channel 12
Green

Green
Arrow

Channel 1
Green Channel 3 Green Channel 5 Green Channel 7 Green

If a FYA channel pair is enabled for FYA operation, the conflict monitor will monitor the FYA
logical channel pair for the additional following conditions:

1. Conflict: Channel conflicts are detected based on the permissive programming jumpers on
the program card.  This operation remains unchanged from normal operation except for the
solid Yellow arrow (FYA clearance) signal.
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2. Yellow Change Interval Conflict: During the Yellow change interval of the Permissive
Turn channel (flashing Yellow arrow) the conflict monitor shall verify that no conflicting
channels to the solid Yellow arrow channel (clearance) are active.  These conflicting
channels shall be determined by the program card compatibility programming of the
Permissive Turn channel (flashing Yellow arrow). During the Yellow change interval of the
Protected Turn channel (solid Green arrow) the conflict monitor shall verify that no
conflicting channels to the solid Yellow arrow channel (clearance) are active as determined
by the program card compatibility programming of the Protected Turn channel (solid Green
arrow).

3. Flash Rate Detection: The conflict monitor unit shall monitor for the absence of a valid
flash rate for the Permissive turn channel (flashing Yellow arrow).   If the Permissive turn
channel (flashing Yellow arrow) is active for a period greater than 1600 milliseconds, ensure
the conflict monitor triggers and puts the intersection into flash. If the Permissive turn
channel (flashing Yellow arrow) is active for a period less than 1400 milliseconds, ensure the
conflict monitor does not trigger.  Ensure the conflict monitor will remain in the triggered (in
fault mode) state until the unit is reset at the front panel or through the external remote reset
input. Provide a jumper or switch that will enable and disable the Flash Rate Detection
function.  Ensure that when the jumper is not present or the switch is in the OFF position the
Flash Rate Detection function is enabled.  Ensure that when the jumper is present or the
switch is in the ON position the Flash Rate Detection function is disabled.

4. Red Monitoring or Absence of Any Indication (Red Failure): The conflict monitor unit
shall detect a red failure if there is an absence of voltage on all four of the inputs of a FYA
channel pair (RA, YA, FYA, GA).

5. Dual Indications on the Same Channel: The conflict monitor unit shall detect a dual
indication if two or more inputs of a FYA channel pair (RA, YA, FYA, GA) are “on” at the
same time.

6. Short/Missing Yellow Indication Fault (Clearance Error): The conflict monitor unit shall
monitor the solid Yellow arrow for a clearance fault when terminating both the Protected
Turn channel (solid Green arrow) interval and the Permissive Turn channel (flashing Yellow
arrow) interval.

Ensure that the conflict monitor will log at least nine of the most recent events detected by the
monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum the
time, date, type of event, status of each field signal indication with RMS voltage, and specific
channels involved with the event.  Ensure the conflict monitor will log the following events: monitor
reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that shows all
channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds
prior to the current fault trigger point.  Ensure the display resolution of the inputs for the signal
sequence log is not greater than 50 ms.

For conflict monitors used within an Ethernet communications system, provide a conflict
monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by
a local notebook computer and remotely via a workstation or notebook computer device connected
to the signal system local area network.  The Ethernet port shall be electrically isolated from the
conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  Integrate
monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date from a
network server in order to synchronize the on-board times between the conflict monitor and the
controller.  Furnish and install the following Windows based, graphic user interface software on
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workstations and notebook computers where the signal system client software is installed: 1)
software to view and retrieve all event log information, 2) software that will search and display a list
of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict
monitor’s network parameters such as IP address and subnet mask.

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female
connector) on the front panel of the conflict monitor in order to provide communications from the
conflict monitor to the 170/2070 controller or to a Department-furnished laptop computer.
Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis
Ground.  Ensure that the controller can receive all event log information through a controller
Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module
(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm
Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide a
Windows based graphic user interface software to communicate directly through the same monitor
RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished
laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor to function
as a DCE device with pin connections as follows:

Conflict Monitor RS-232C/D (DB-9 Female) Pinout
Pin Number Function I/O

1 DCD O
2 TX Data O
3 RX Data I
4 DTR I
5 Ground -
6 DSR O
7 CTS I
8 RTS O
9 NC -
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MONITOR BOARD EDGE CONNECTOR

Pin # Function (Back Side) Pin # Function (Component
Side)

1 Channel 2 Green A Channel 2 Yellow
2 Channel 13 Green B Channel 6 Green
3 Channel 6 Yellow C Channel 15 Green
4 Channel 4 Green D Channel 4 Yellow
5 Channel 14 Green E Channel 8 Green
6 Channel 8 Yellow F Channel 16 Green
7 Channel 5 Green H Channel 5 Yellow
8 Channel 13 Yellow J Channel 1 Green
9 Channel 1 Yellow K Channel 15 Yellow
10 Channel 7 Green L Channel 7 Yellow
11 Channel 14 Yellow M Channel 3 Green
12 Channel 3 Yellow N Channel 16 Yellow
13 Channel 9 Green P Channel 17 Yellow
14 Channel 17 Green R Channel 10 Green
15 Channel 11 Yellow S Channel 11 Green
16 Channel 9 Yellow T Channel 18 Yellow
17 Channel 18 Green U Channel 10 Yellow
-- --
18 Channel 12 Yellow V Channel 12 Green
19 Channel 17 Red W Channel 18 Red
20 Chassis Ground X Not Assigned
21 AC- Y DC Common
22 Watchdog Timer Z External Test Reset
23 +24VDC AA +24VDC
24 Tied to Pin 25 BB Stop Time (Output)
25 Tied to Pin 24 CC Not Assigned
26 Not Assigned DD Not Assigned
27 Relay Output, Side #3, N.O. EE Relay Output,Side

#2,Common
28 Relay Output, Side #1, N.C. FF AC+

                --  Slotted for keying between Pins 17/U and 18/V
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS

Pin # Function (Back Side) Pin # Function (Component
Side)

1 Channel 2 Green A Channel 1 Green
2 Channel 3 Green B Channel 2 Green
3 Channel 4 Green C Channel 3 Green
4 Channel 5 Green D Channel 4 Green
5 Channel 6 Green E Channel 5 Green
6 Channel 7 Green F Channel 6 Green
7 Channel 8 Green H Channel 7 Green
8 Channel 9 Green J Channel 8 Green
9 Channel 10 Green K Channel 9 Green
10 Channel 11 Green L Channel 10 Green
11 Channel 12 Green M Channel 11 Green
12 Channel 13 Green N Channel 12 Green
13 Channel 14 Green P Channel 13 Green
14 Channel 15 Green R Channel 14 Green
15 Channel 16 Green S Channel 15 Green
16 N/C T PC AJAR
17 Channel 1 Yellow U Channel 9 Yellow
18 Channel 2 Yellow V Channel 10 Yellow
19 Channel 3 Yellow W Channel 11 Yellow
20 Channel 4 Yellow X Channel 12 Yellow
21 Channel 5 Yellow Y Channel 13 Yellow
22 Channel 6 Yellow Z Channel 14 Yellow
23 Channel 7 Yellow AA Channel 15 Yellow
24 Channel 8 Yellow BB Channel 16 Yellow
-- --
25 Channel 17 Green CC Channel 17 Yellow
26 Channel 18 Green DD Channel 18 Yellow
27 Channel 16 Green EE PC AJAR (Program Card)
28 Yellow Inhibit Common FF Channel 17 Green

                --  Slotted for keying between Pins 24/BB and 25/CC
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3.4      MATERIALS – TYPE 170 DETECTOR SENSOR UNITS
Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” and
Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the
CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with
Erratum 1

4. VIDEO IMAGING LOOP EMULATOR DETECTOR SYSTEMS FOR TEMPORARY
INSTALLATION

4.1. DESCRIPTION
Design, furnish, provide training, and install video imaging loop emulator detection systems with

all necessary hardware for temporary traffic signals in accordance with the plans and specifications.
Unless otherwise specified in the contract, all loop emulator detection equipment will remain the

property of the contractor.
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4.2. MATERIALS
A. General:

Material and equipment furnished under this section must be pre-approved on the Department’s
QPL by the date of installation except miscellaneous hardware such as cables and mounting
hardware do not need to be pre-approved.

Used equipment will be acceptable provided the following conditions have been met:
 Equipment is listed on the current QPL.
 Equipment is in good working condition.
 Equipment is to remain the property of the contractor.
Ensure that software is licensed for use by the Department and by any other agency responsible

for maintaining or operating the loop emulation system. Provide the Department with a license to
duplicate and distribute the software as necessary for design and maintenance support.

Design and furnish video imaging loop emulator detection systems that detect vehicles at
signalized intersections by processing video images and providing detection outputs to the signal
controller in real time (within 112 milliseconds of vehicle arrival).

Furnish all required camera sensor units, loop emulator processor units, hardware and software
packages, cabling, poles, mast arms, harnesses, camera mounting assemblies, surge protection
panels, grounding systems, messenger cable and all necessary hardware. Furnish systems that allow
the display of detection zones superimposed on an image of the roadway on a Department-furnished
monitor or laptop computer screen. Ensure detection zones can be defined and data entered using a
simple keyboard or mouse and monitor, or using a laptop PC with software.

Provide design drawings showing design details and camera sensor unit locations for review and
acceptance before installation. Provide mounting height and location requirements for camera sensor
units on the design based on site survey. Design video imaging loop emulator detection systems with
all necessary hardware. Indicate all necessary poles, spans, mast arms, luminaire arms, cables,
camera mounting assemblies and hardware to achieve the required detection zones where
Department owned poles are not adequate to locate the camera sensor units. Do not design for the
installation of poles in medians.

Obtain the Engineer’s approval before furnishing video imaging loop emulator detection
systems. The contractor is responsible for the final design of video imaging loop emulator detection
systems. Review and acceptance of the designs by the Department does not relieve the contractor
from the responsibility to provide fully functional systems and to ensure that the required detection
zones can be provided.

Provide the ability to program each detection call (input to the controller) with the following
functions:

 Full Time Delay – Delay timer is active continuously,
 Normal Delay – Delay timer is inhibited when assigned phase is green (except when used

with TS 2 and 170/2070L controllers),
 Extend – Call is extended for this amount of time after vehicle leaves detection area,
 Delay Call/Extend Call – This feature uses a combination of full time delay and extend time

on the same detection call. Ensure operation is as follows: Vehicle calls are received after the
delay timer times out. When a call is detected, it is held until the detection area is empty and
the programmed extend time expires. If another vehicle enters the detection area before the
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extend timer times out, the call is held and the extend time is reset. When the extend timer
times out, the delay timer has to expire before another vehicle call can be received.

Provide the ability to program each detection zone as one of the following functions:
 Presence detector,
 Directional presence detector,
 Pulse detector,
 Directional pulse detector.
Ensure previously defined detector zones and configurations can be edited.
Provide each individual system with all the necessary equipment to focus and zoom the camera

lenses without the need to enter the camera enclosure.
Provide systems that allow for the placement of at least 8 detection zones within the combined

field of view of a single camera sensor unit. Provide a minimum of 8 detection outputs per camera.
Provide detection zones that can be overlapped. Ensure systems reliably detect vehicles when the

horizontal distance from the camera sensor unit to the detection zone area is less than ten times the
mounting height of the sensor. Ensure systems detect vehicles in multiple travel lanes.

Ensure systems can detect vehicle presence within a 98 to 102 percent accuracy (up to 2 percent
of the vehicles missed and up to 2 percent of false detection) for clear, dry, daylight conditions, a 96
to 105 percent accuracy (up to 4 percent of the vehicles missed and up to 5 percent false detection)
for dawn and dusk conditions, and a 96 percent accuracy (up to 4 percent of the vehicles missed) for
night and adverse conditions (fog, snow, rain, etc.) using standard sensor optics and in the absence of
occlusion.

Repair and replace all failed components within 72 hours.
The Department may conduct field-testing to ensure the accuracy of completed video imaging

loop emulator detection systems.
B. Loop Emulator System:

Furnish loop emulator systems that receive and simultaneously process information from camera
sensor units, and provides detector outputs to signal controllers.

Ensure systems provide the following:
 Operate in a typical roadside environment and meet the environmental specifications and are

fully compatible with NEMA TS 1, NEMA TS 2, or Type 170/2070L controllers and
cabinets,

 provide a “fail-safe” mode whereby failure of one or more of the camera sensor units or
power failure of the loop emulator system will cause constant calls to be placed on the
affected vehicle detection outputs to the signal controller,

 provide compensation for minor camera movement of up to 2 percent of the field of view at
400 feet without falsely detecting vehicles,

 process the video at a minimum rate of 30 times per second,
 provide separate wired connectors inside the controller cabinet for video recording each

camera,
 provide remote video monitoring with a minimum refresh rate at 1 frame per second over a

standard dial-up telephone line,
 provide remote video detection monitoring.
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Furnish camera sensor units that comply with the following:
 have an output signal conforming to EIA RS-170 standard,
 have a nominal output impedance of 75 ohms,
 be immune to bright light sources, or have built in circuitry or protective devices to prevent

damage to the sensor when pointed directly at strong light sources,
 be housed in a light colored environmental enclosure that is water proof and dust tight, and

that conforms to NEMA-4 specifications or better,
 simultaneously monitor at least five travel lanes when placed at the proper mounting location

with a zoom lens,
 have a sunshield attached to the environmental enclosure to minimize solar heating,
 meet FCC class B requirements for electromagnetic interference emissions,
 have a heater attached to the viewing window of the environmental enclosure to prevent ice

and condensation in cold weather.
Where coaxial video cables and other cables are required between the camera sensor and other

components located in the controller cabinet, furnish surge protection in the controller cabinet.
If furnishing coaxial communications cable comply with the following, as recommended by the

approved loop emulator manufacturer:
 Number 20 AWG, solid bare copper conductor terminated with crimped-on BNC connectors

(do not use BNC adapters) from the camera sensor to the signal controller cabinet.
 Number 22 AWG, stranded bare copper conductor terminated with crimped-on BNC

connectors (do not use BNC adapters) from the camera sensor unit to the junction box, and
within the signal controller cabinet.

Furnish power cable appropriately sized to meet the power requirements of the sensors. At a
minimum, provide three conductor 120 VAC field power cable.

As determined during the site survey, furnish sensor junction boxes with nominal 6 x 10 x 6
inches dimensions at each sensor location. Provide terminal blocks and tie points for coaxial cable.
C. Video Imaging Loop Emulator System Support:

Furnish video imaging loop emulator systems with either a simple keyboard or a mouse with
monitor and appropriate software, or with system software for use on department-owned laptop PCs.
Ensure the system is Windows 2000 and Windows XP compatible.

Provide Windows 2000 and Windows XP compatible personal computer software, if needed, to
provide remote video and video detection monitoring.

Ensure systems allow the user to edit previously defined detector configurations. When a vehicle
is within a detection zone, provide for a change in color or intensity of the detection zone perimeter
or other appropriate display changes on the Department-furnished monitor or laptop computer
screen.

Provide cabling and interconnection hardware with 6-foot minimum length interconnection cable
to interface with the system.

Provide all associated equipment manuals and documentation.
4.3. CONSTRUCTION METHODS
Arrange and conduct site surveys with the system manufacturer’s representative and Department

personnel to determine proper camera sensor unit selection and placement. Provide the Department
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at least 3 working days notice before conducting site surveys. Upon completion of the site surveys
the Department will provide revised plans reflecting the findings of the site survey.

Before beginning work at locations requiring video imaging loop emulator detection systems,
furnish system software. Upon activation of detection zones, provide detector configuration files.
Ensure that up-to-date detection configuration files are furnished for various detection zone
configurations that may be required for construction phasing.

Place into operation loop emulator detection systems. Configure loop emulator detection systems
to achieve required detection in designated zones. Have a certified manufacturer’s representative on
site to supervise and assist with installation, set up, and testing of the system.

Install the necessary processing and communications equipment in the signal controller cabinet.
Make all necessary modifications to install equipment, cabling harnesses, and camera sensor
interface panels with surge suppression.

Perform modifications to camera sensor unit gain, sensitivity, and iris limits necessary to
complete the installation.

Do not install camera sensor units on signal poles unless approved by the Engineer.
Install the necessary cables from each sensor to the signal controller cabinet along signal cabling

routes. Install surge protection and terminate all cable conductors.
Relocate camar sensor units and reconfigure detection zones as necessary according to the plans

for construction phases.
Provide at least 8 hours of training on the set up, operation, troubleshooting, and maintenance of

the loop emulator detection system to a maximum of ten Department personnel. Arrange for training
to be conducted by the manufacturer’s representative at an approved site within the Division
responsible for administration of the project. Thirty days before conducting training submit a
detailed course curriculum, draft manuals and materials, and resumes. Obtain approval of the
submittal before conducting the training. At least one week before beginning training, provide three
sets of complete documentation necessary to maintain and operate the system. Do not perform
training until installation of loop emulator detection systems is complete.

4.4. MEASUREMENT AND PAYMENT
Actual number of site surveys, arranged, conducted, and accepted.
Actual number of luminaire arms for video systems furnished, installed, and accepted.
Actual number of cameras without internal loop emulator processing units furnished, installed,

and accepted.
Actual number of external loop emulator processing units furnished, installed, and accepted.
Actual number of temporary camera sensor units relocated with detection zones reconfigured

installed, and accepted.
No measurement will be made of video imaging loop emulator system support or training, power

and video cables, and trenching as these items will be considered incidental to furnishing and
installing video imaging loop emulator detection systems.

Payment will be made under:
Site Survey ................................................................................................................................. Each
Luminaire Arm for Video System ............................................................................................. Each
Camera without Internal Loop Emulator Processing Unit ......................................................... Each
External Loop Emulator Processing Unit .................................................................................. Each
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Relocate Temporary Camera Sensor Unit  ................................................................................ Each

5. METAL POLE SUPPORTS
5.1. METAL POLES

A. General:
Furnish and install metal poles, grounding systems, and all necessary hardware. Work covered

under this special provision includes requirements for design, fabrication, and installation of
standard and custom/site-specific designed metal pole supports and associated foundations.

Comply with applicable sections of the 2024 STANDARD SPECIFICATIONS FOR ROADS &
STRUCTURES, hereinafter referred to as the Standard Specifications.  Provide designs of completed
assemblies with hardware equaling or exceeding AASHTO LRFD Specifications for Structural
Supports for Highway Signs, Luminaires and Traffic Signals 1st Edition, 2015 (hereinafter called 1st

Edition AASHTO), including the latest interim specifications. Provide assemblies with a round or
near-round (18 sides or more) cross-section, or a multi-sided cross section with no less than six
sides. The sides may be straight, convex, or concave.

For bid purposes, pole heights shown on plans are estimated from available data.  Prior to
furnishing metal poles, use field measurements and adjusted cross-sections to determine whether
pole heights will meet required clearances.  If pole heights do not meet required clearances, the
Contractor should immediately notify the Engineer of the required revised pole heights.

Standard Drawings for Metal Poles are available that supplement these project special
provisions. The drawings are located on the Department’s website:

https://connect.ncdot.gov/resources/safety/Pages/TSMO-Design-Resources.aspx
Comply with article 1098-1(B) of the Standard Specifications for submittal requirements.

Furnish shop drawings for approval.  Provide copies of detailed shop drawings for each type of
structure as summarized below.  Ensure shop drawings include material specifications for each
component.  Ensure shop drawings identify welds by type and size on the detail drawing only, not in
table format. Do not release structures for fabrication until shop drawings have been approved
by NCDOT.  Ensure shop drawings contain an itemized bill of materials for all structural
components and associated connecting hardware.

Comply with article 1098-1(A) of the Standard Specifications for Qualified Products List (QPL)
submittals. All shop drawings must include project location description, signal or asset inventory
number(s) and project number or work order number.
Summary of information required for metal pole review submittal:

Docusign Envelope ID: F00B04A1-7CD0-42CE-9D98-430F384C6D34



U-5743 TS-33 Randolph County

Version 24.2 33 print date: 03/10/26

Mott MacDonald Restricted

Item Electronic
Submittal Comments / Special Instructions

Sealed, Approved Signal or
ITS Plan/Loading Diagram

1 set All structure design information needs to reflect
the latest approved Signal or ITS plans

Custom Pole Shop
Drawings

1 set Submit drawings on 11” x 17” format media.
Show NCDOT signal or asset inventory
number(s), Contractor’s name and relevant
revision number in the title block. All drawings
must have a unique drawing number for each
project.

Standard Strain Pole Shop
Drawings (from the QPL)

1 set Submit drawings on 11” x 17” format media.
Show NCDOT signal inventory number(s),
Contractor’s name and relevant revision number
in the title block. All drawings must have a
unique drawing number for each project.

Structure Calculations 1 set Not required for Standard QPL Poles
Standard Strain Pole
Foundation Drawings

1 set Submit drawings on 11” x 17” format media.
Submit a completed Standard Foundation
Selection form for each pole using foundation
table on Metal Pole Drawing M8.

Custom Foundation
Drawings

1 set Submit drawings on 11” x 17” format media.
Show NCDOT signal or asset inventory
number(s), Contractor’s name and relevant
revision number in the title block. All drawings
must have a unique drawing number for each
project.
If QPL Poles are used, include the corresponding
QPL pole shop drawings with this submittal.

Foundation Calculations 1 set Submit copies of LPILE input, output, and
pile tip deflection graph per Section titled
Drilled Pier Foundations for Metal Poles of
this specification for each foundation.
Not required for Standard Strain Poles (from the
QPL)

Soil Boring Logs and
Report

1 set Report shall include a location plan and a soil
classification report including soil capacity,
water level, hammer efficiency, soil bearing
pressure, soil density, etc. for each pole.

NOTE – All shop drawings and custom foundation design drawings must be sealed by a
Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be
sealed by either a Professional Engineer or Geologist licensed in the state of North Carolina.  Include
a title block and revision block on the shop drawings and foundation drawings showing the NCDOT
signal or asset inventory number(s).
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Shop drawings and foundation drawings may be submitted together or separately for
approval.  However, shop drawings must be approved before foundations can be reviewed.
Foundation designs will be returned without review if the associated shop drawing has not been
approved.  Boring reports shall include the following: Engineer’s summary, boring location maps,
soil classification per AASHTO Classification System, hammer efficiency, and Metal Pole Standard
Foundation Selection Form.  Incomplete submittals will be returned without review. The Reviewer
has the right to request additional analysis and copies of the calculations to expedite the approval
process.
B. Materials:

Fabricate metal pole from coil or plate steel that meet the requirements of ASTM A 572 Gr 55 or
ASTM A 595 Grade A tubes.  For structural steel shapes, plates, and bars use, as a minimum, ASTM
A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr 50, or an approved equivalent.  Provide pole
shafts of round or near round (18 sides or more) cross-section, or multi-sided tubular cross-section
with no less than six sides, having a uniform linear taper of 0.14 in/ft.  Construct shafts from one
piece of single-ply plate or coil. For anchor base fabrication, conform to the applicable bolt pattern
and orientation as shown on Metal Pole Standard Drawing Sheet M2.

Use the submerged arc process, or other NCDOT previously approved process suitable for
shafts, to continuously weld pole shafts along their entire length. Finish the longitudinal seam weld
flush with the outside contour of the base metal.  Ensure shaft has no circumferential welds except at
the lower end joining the shaft to the pole base. Use full penetration groove welds with backing ring
for all tube-to-transverse-plate connections in accordance with 1st Edition AASHTO.  Provide
welding that conforms to Article 1072-18 of the Standard Specifications. No field welding on any
part of the pole will be permitted unless approved by a qualified Engineer.

After fabrication, hot-dip galvanize steel poles and all assembly components in accordance with
section 1076-3 of the Standard Specifications.  Design structural assemblies with weep holes large
enough and properly located to drain molten zinc during the galvanization process.  Galvanize
hardware in accordance with section 1076-4 of the Standard Specifications.  Ensure threaded
material is brushed and retapped as necessary after galvanizing.  Perform repair of damaged
galvanizing in accordance with section 1076-7 of the Standard Specifications. Ensure all hardware is
galvanized steel or stainless steel.  The Contractor is responsible for ensuring the
Designer/Fabricator specifies connecting hardware and/or materials that prevent a dissimilar metal
corrosive reaction.

Ensure each anchor rod is 2-inch minimum diameter and 60-inch length.  Provide 10-inch
minimum thread projection at the top of the rod, and 8-inch minimum at the bottom of the rod.  Use
anchor rod assembly and drilled pier foundation materials complying with SP09_R005, hereinafter
referred to as Foundations and Anchor Rod Assemblies for Metal Poles.

Ensure anchor bolt hole diameters are ¼-inch larger than the anchor bolt diameters in the base
plate.

Provide a circular anchor bolt lock plate securing the anchor bolts at the embedded end with two
(2) washers and two (2) nuts. Provide a base plate template matching the bolt circle diameter of the
anchor bolt lock plate. Construct plates and templates from ¼-inch minimum thick steel with a
minimum width of 4 inches. Hot-dip galvanizing is not required for both plates.

Provide four (4) heavy hex nuts and four (4) flat washers for each anchor bolt. For nuts, use
AASHTO M291 grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO
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M293 or equivalent material.  Ensure anchor bolts have required diameters, lengths, and positions,
and will develop strengths comparable to their respective poles.

For each pole, provide a grounding lug with a ½-inch minimum thread diameter, coarse thread
stud and nut that will accommodate #4 AWG ground wire.  Ensure the lug is electrically bonded to
the pole and is conveniently located inside the pole at the hand hole.

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.
Ensure cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish cap
attached to the pole with a sturdy stainless-steel chain that is long enough to permit cap to hang clear
of the pole-top opening when cap is removed.

Where required by the plans, furnish couplings 42 inches above bottom of the pole base for
mounting of pedestrian pushbuttons. Provide mounting points consisting of 1½-inch internally
threaded half-couplings complying with the NEC, mounted within the poles.  Ensure that couplings
are essentially flush with the outside surfaces of the poles and are installed before any required hot-
dip galvanizing.  Provide a threaded plug in each mounting point.  Ensure the surface of the plug is
essentially flush with the outer end of the mounting point when installed and has a recessed slot that
will accommodate a ½ “drive standard socket wrench.

Metal poles may be erected and fully loaded after concrete has attained a minimum allowable
compressive strength of 3,000 psi.

Connect poles to grounding electrodes and bond them to the electrical service grounding
electrodes.

When field drilling is necessary for wire or cable entrances into the pole, comply with the
following requirements:

 Do not drill holes within 2 inches of any welds.
 Do not drill any holes larger than 3 inches in diameter without checking with the ITS &

Signals Structure Engineers.
 Avoid drilling multiple holes along the same cross section of tube shafts.
 Install rubber grommets in all field drilled holes that wire, or cable will directly enter

unless holes are drilled for installation of weather heads or couplings.
 Treat the inside of the drilled holes and repair all galvanized surfaces in accordance with

Section 1076-7 of the latest edition of the Standard Specification prior to installing
grommets, caps, or plugs.

 Cap or plug any existing field drilled holes that are no longer used with rubber,
aluminum, or stainless-steel hole plugs.

When street lighting is installed on metal signal structures, isolate the conductors feeding the
luminaires inside the pole shaft using liquid tight flexible metal conduit (Type LFMC), liquid tight
flexible nonmetallic conduit (Type LFNC), high density polyethylene conduit (Type HDPE), or
approved equivalent.  All conductors supplying power for luminaires must run through an external
disconnect prior to entrance into the structure. In accordance with the National Electrical Code
(NEC) Article 230.2(E), provide identification of the electrical source provider for the luminaire
feeder circuit with contact information on a permanent label located in the pole hand hole near the
feeder circuit raceway.

Install a ¼-inch thick plate for a concrete foundation tag to include the following information:
concrete grade, depth, diameter, and reinforcement sizes of the installed foundation.  Install
galvanized wire mesh to cover gap between the base plate and top of foundation for debris and pest
control.  Refer to standard drawing M7 for further details.

Docusign Envelope ID: F00B04A1-7CD0-42CE-9D98-430F384C6D34



U-5743 TS-36 Randolph County

Version 24.2 36 print date: 03/10/26

Mott MacDonald Restricted

Immediately notify the Engineer of any structural deficiency that becomes apparent in any
assembly, or member of any assembly, because of the design requirements imposed by these
specifications, the plans, or the typical drawings.
C. Design:

Unless otherwise specified, design all metal pole support structures using the following 1st

Edition AASHTO specifications:
 Use 700-Year MRI and 10-Year MRI wind pressure maps developed from 3-second gust

speeds, as provided in Section 3.8.
 Ensure metal pole support structures include natural wind gust loading and truck-induced

gust loading for fatigue design, as provided in Sections 11.7.1.2 and 11.7.1.3, respectively.
Designs need not consider periodic galloping forces.

 Assume 11.2 mph natural wind gust speed in North Carolina. For natural wind fatigue stress
calculations, utilize a drag coefficient (Cd) based on the yearly mean wind velocity of 11.2
mph.

 When selecting Fatigue Importance Factors, utilize Fatigue Importance Category II, as
provided for in Table 11.6-1, unless otherwise specified.

 Calculate all forces using applicable equations from Section 5. The Maximum allowable
force ratio for all metal pole support designs is 0.9.

 Conform to Sections 10.4.2 and 11.8 for deflection requirements.  For CCTV and MVD
support structures, ensure maximum deflection at top of pole does not exceed 2.0 percent of
pole height.

 Assume the combined minimum weight of a messenger cable bundle (including messenger
cable, signal cable and detector lead-in cables) is 1.3 lbs/ft. Assume the combined minimum
diameter of the cable bundle is 1.3 inches.

Unless otherwise specified by special loading criteria, the following computed surface area for
ice load on signal heads shall be used:
 3-section, 12-inch, Surface area: 26.0 ft2

 4-section, 12-inch, Surface area: 32.0 ft2

 5-section, 12-inch, Surface area: 42.0 ft2

Design a base plate for each pole. The minimum base plate thickness for all poles is
determined by the following criteria:
Case 1  Circular or rectangular solid base plate with the upright pole welded to the top surface of
base plate with full penetration butt weld, where no stiffeners are provided. A base plate with a
small center hole, which is less than 1/3 of the upright diameter, and located concentrically with
the upright pole, may be considered as a solid base plate.
The magnitude of bending moment in the base plate, induced by the anchoring force of each
anchor bolt is M = (P x D1) / 2, where

M = bending moment at the critical section of the base plate induced by one (1) anchor
bolt
P = anchoring force of each anchor bolt
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D1 = horizontal distance between the anchor bolt center and the outer face of the upright,
or the difference between the bolt circle radius and the outside radius of the upright

Locate the critical section at the face of the anchor bolt and perpendicular to the bolt circle
radius. The overlapped part of two (2) adjacent critical sections is considered ineffective.
Case 2  Circular or rectangular base plate with the upright pole socketed into and attached to the
base plate with two (2) lines of fillet weld, and where no stiffeners are provided, or any base
plate with a center hole that is larger in diameter than 1/3 of the upright diameter.
The magnitude of bending moment induced by the anchoring force of each anchor bolt is M = P
x D2,
where P = anchoring force of each anchor bolt

D2 = horizontal distance between the face of the upright and the face of the anchor bolt
nut

Locate the critical section at the face of the anchor bolt top nut and perpendicular to the radius of
the bolt circle. The overlapped part of two (2) adjacent critical sections is considered ineffective.
If the base plate thickness calculated for Case 2 is less than Case 1, use the thickness calculated
for Case 1.
The following additional requirements apply concerning pole base plates.
 Ensure that whichever case governs as defined above, the anchor bolt diameter is set to

match the base plate thickness. If the minimum diameter required for the anchor bolt exceeds
the thickness required for the base plate, set the base plate thickness equal to the required bolt
diameter.

 For all metal poles, use a full penetration groove weld with a backing ring to connect the pole
upright component to the base. Refer to Metal Pole Standard Drawing Sheet M3 or M4.

The Professional Engineer is wholly responsible for the design of all poles.  Review and
acceptance of these designs by the Department does not relieve the said Professional Engineer of
his or her responsibility.

D. Strain Poles:
Refer to Metal Pole Standard Drawing Sheets M2 and M3 for fabrication details.
Provide two (2) messenger cable (span wire) clamps and associated hardware for attachment of

messenger cable.  Ensure diameter of the clamp is appropriate to its location on the pole and is
appropriately designed for adjustment from 1’-6” below the top, down to 6’-6” below the top of the
pole.  Do not attach more than one (1) support cable to a messenger cable clamp.

Provide a minimum of three (3) 2-inch holes equipped with an associated coupling and
weatherhead on the messenger cable load side of the pole to accommodate passage of signal cables
from inside the pole.  Provide galvanized threaded plugs for all unused couplings at pole entrance
points.  Refer to Metal Pole Standard Drawing Sheet M3 for fabrication details.

Provide designs with a 6” x 12” hand hole with reinforcing frame for each pole.
Provide a terminal compartment with cover and screws in each pole encompassing the hand hole

and containing a 12-terminal barrier type terminal block.  Provide two (2) terminal screws with a
removable shorting bar between them for each termination.  Furnish terminal compartment covers
attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure chain or cable is
long enough to permit cover to hang clear of the compartment opening when cover is removed and is
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strong enough to prevent vandalism. Ensure chain or cable will not interfere with service to cables in
the pole base.

Have poles permanently stamped above the hand holes with the identification tag details as
shown on Metal Pole Standard Drawing Sheets M2 and M3.

Provide grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding
and grounding messenger cable.  Lugs must accept #4 AWG wire to bond messenger cables to the
pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard Drawing
Sheet M6 for construction details.

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings.
Ensure the installed pole, when fully loaded, is within 1 degree 40 minutes (1°40') of vertical. Install
poles with the manufacturer’s recommended “rake.”  Where required, use threaded leveling nuts to
establish rake.

5.2. DRILLED PIER FOUNDATIONS FOR METAL POLES
Analysis procedures and formulas shall be based on AASHTO 1st Edition, latest ACI-318 code

and the Drilled Shafts: Construction Procedures and Design Methods FHWA-NHI-10-016 manual.
Design methods based on engineering publications or research papers must have prior approval from
NCDOT.  The Department reserves the right to accept or reject any method used for the analysis.

Ensure deflection at top of foundation does not exceed 1 inch for worst-case (Service Limit
State) lateral load.
Use LPILE Plus V6.0 or later for lateral analysis. Submit inputs, results and corresponding
graphs with the design calculations.
Calculate skin friction using the α-method for cohesive soils and the β-method for cohesion-less
soils (Broms method will not be accepted). Detailed descriptions of the “α” and “β” methods
can be found in FHWA-NHI-10-016.
Omit first 2.5 feet for cohesive soils when calculating skin friction.
Assume a hammer efficiency of 0.70 unless value is provided.
Design custom foundations to carry maximum capacity of each metal pole.  For standard case

strain poles with custom design, use actual shear, axial and moment reactions from the Standard
Strain Pole Foundation Selection Table shown on Standard Drawing No. M8.

When poor soil conditions are encountered, which could create an excessively large foundation
design, consideration may be given to allow an exemption to the maximum capacity design. The
Contractor must gain approval from the Engineer before reducing a foundation’s capacity.  On
projects where poor soil is known to be present, the Contractor should have foundation designs
approved before releasing poles for fabrication.

Have the Contractor notify the Engineer if the proposed foundation is to be installed on a slope
other than 8H: 1V or flatter.
A. Description:

Furnish and install foundations for NCDOT metal poles with all necessary hardware in
accordance with the plans and specifications.

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized
intersections in North Carolina.  If the plans call for a standard strain pole, then a standard
foundation may be selected from the plans.  However, the Contractor is not required to use a
standard foundation.  If the Contractor chooses to design a non-standard site-specific foundation for
a standard strain pole or if the plans call for a non-standard site-specific pole, design the foundation
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to conform to the applicable provisions in the NCDOT Metal Pole Standard Drawings and Section
B4 (Non-Standard Foundation Design) below.  If non-standard site-specific foundations are designed
for standard QPL approved strain poles, the foundation designer must use the design moment
specified by load case on Metal Pole Standard Drawing Sheet M8.  Failure to conform to this
requirement will be grounds for rejection of the design.

If the Contractor chooses to design a non-standard foundation for a standard strain pole and the
soil test results indicate a standard foundation is feasible for the site, the Contractor will be paid the
cost of the standard foundation.  Any additional cost associated with a non-standard site-specific
foundation including additional materials, labor and equipment will be considered incidental to the
cost of the standard foundation.  All costs for the non-standard foundation design will be considered
incidental to the cost of the standard foundation.
B. Soil Test and Foundation Determination:

1.  General:
Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material.

Drilled piers are of straight shaft type and vertical.
2.  Soil Test:
Perform a soil test at each proposed metal pole location.  Complete all required fill placement

and excavation at each pole location to finished grade before drilling each boring. Soil tests
performed that are not in compliance with this requirement may be rejected and will not be paid.
Drill one boring to a depth of 26 feet within a 25-foot radius of each proposed foundation.

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5,
5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs:

 A total of 100 blows have been applied in any two consecutive 6-inch intervals.
 A total of 50 blows have been applied with < 3-inch penetration.
Describe each pole location along the project corridor in a manner that is easily discernible to

both the Contractor’s Designer and NCDOT Reviewers.  If the pole is at an intersection, label the
boring the “Intersection of (Route or SR #), (Street Name) and (Route or SR #), (Street Name),
________ County, Signal or Asset Inventory No. _____”.  Label borings with “B- N, S, E, W, NE,
NW, SE or SW” corresponding to the quadrant location within the intersection.

If the pole location is located between intersections, provide a coordinate location and offset, or
milepost number and offset.  Pole numbers should be made available to the Drill Contractor. Include
pole numbers in the boring label if they are available. If they are not available, ensure the boring
labels can be cross-referenced to corresponding pole numbers. For each boring, submit a legible
(hand-written or typed) boring log signed and sealed by a licensed Geologist or Professional
Engineer registered in North Carolina. Include on each boring the SPT blow counts and N-values at
each depth, depth of the boring, hammer efficiency, depth of water table and a general description of
the soil types encountered using the AASHTO Classification System.

Borings that cannot be easily correlated to their specific pole location will be returned to the
Contractor for clarification; or if approved by the Engineer, the foundation may be designed using
the worst-case soil condition obtained as part of this project.

3.  Standard Foundation Determination:
Use the following method for determining the Design N-value:
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𝑁𝐴𝑉𝐺 =
𝑁@1′ + 𝑁@2.5′ + ⋯+ 𝑁@𝐷𝑒𝑒𝑝𝑒𝑠𝑡 𝐵𝑜𝑟𝑖𝑛𝑔 𝐷𝑒𝑝𝑡ℎ

𝑇𝑜𝑡𝑎𝑙 𝑁𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝑁 𝑣𝑎𝑙𝑢𝑒𝑠

𝑌 = (𝑁@1′)2 + (𝑁@2.5′)2 + ⋯+ (𝑁@𝐷𝑒𝑒𝑝𝑒𝑠𝑡 𝐵𝑜𝑟𝑖𝑛𝑔 𝐷𝑒𝑝𝑡ℎ)2

𝑍 = 𝑁@1′ + 𝑁@2.5′ + ⋯+ 𝑁@𝐷𝑒𝑒𝑒𝑝𝑒𝑠𝑡 𝐵𝑜𝑟𝑖𝑛𝑔 𝐷𝑒𝑝𝑡ℎ

𝑁𝑆𝑇𝐷 𝐷𝐸𝑉 = ඨቆ
(𝑇𝑜𝑡𝑎𝑙 𝑁𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝑁 𝑣𝑎𝑙𝑢𝑒𝑠 × 𝑌) − 𝑍2

(𝑇𝑜𝑡𝑎𝑙 𝑁𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝑁 𝑣𝑎𝑙𝑢𝑒𝑠) × (𝑇𝑜𝑡𝑎𝑙 𝑁𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝑁 𝑣𝑎𝑙𝑢𝑒𝑠 − 1)
ቇ

Design N-value equals lesser of the following two conditions:

𝑁𝐴𝑉𝐺 − (𝑁𝑆𝑇𝐷 𝐷𝐸𝑉 × 0.45)

OR

𝐴𝑣𝑒𝑟𝑎𝑔𝑒 𝑜𝑓 𝐹𝑖𝑟𝑠𝑡 𝐹𝑜𝑢𝑟 (4)𝑁 𝑣𝑎𝑙𝑢𝑒𝑠 =
𝑁@1′ + 𝑁@2.5′ + 𝑁@5′ + 𝑁@7.5′

4

Note: If less than four (4) N-values are obtained because of criteria listed in Section 2
above, use average of N-values collected for second condition. Do not include the N-
value at the deepest boring depth for above calculations if the boring is discontinued
at or before the required boring depth because of criteria listed in Section 2 above.
Use N-value of zero (0) for weight of hammer or weight of rod. If N-value is greater
than fifty (50), reduce N-value to fifty (50) for calculations.

If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use
standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard
Strain Pole Foundations Chart (sheet M8) based on the Design N-value and the predominant soil
type. For each standard pole location, submit a completed “Metal Pole Standard Foundation
Selection Form” signed by the Contractor’s representative. Signature on form is for verification
purposes only. Include the Design N-value calculation and resulting drilled pier length, “L,” on each
form.

If non-standard site-specific poles are shown on the plans, submit completed boring logs
collected in accordance with Section 2 (Soil Test) along with pole loading diagrams from the plans
to the Contractor-selected pole Fabricator to assist in the pole and foundation design.

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be
used and a non-standard foundation may be required. In such case, contact the Engineer.

 The Design N-value is less than four (4).
 The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than

the depth of the corresponding boring.
In the case where a standard foundation cannot be used, the Department will be responsible for

the additional cost of the non-standard foundation.
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Foundation designs are based on level ground around the traffic signal pole. If the slope around
the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10
feet from the top of an embankment slope, the Contractor is responsible for providing slope
information to the foundation Designer and to the Engineer so it can be considered in the design.

The “Metal Pole Standard Foundation Selection Form” may be found at:
https://connect.ncdot.gov/resources/safety/Pages/TSMO-Design-Resources.aspx
If assistance is needed, contact the Engineer.
4.  Non-Standard Foundation Design:
Design non-standard foundations based upon site-specific soil test information collected in

accordance with Section 2 (Soil Test).  Design drilled piers for side resistance in accordance with
Section 10.8 of the 2014 AASHTO LRFD Bridge Design Specifications, 7th Edition. Use computer
software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. Use
computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the current
NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier
foundation for each pole with a length and diameter resulting in horizontal lateral movement less
than 1 inch at top of the pier, and horizontal rotational movement less than 1 inch at the edge of pier.
Contact the Engineer for pole loading diagrams of standard poles used for non-standard foundation
designs.  Submit non-standard foundation designs including drawings, calculations, and soil boring
logs to the Engineer for review and approval before construction.
C. Drilled Pier Construction:

Construct drilled pier foundation and Install anchor rod assemblies in accordance with the
Foundations and Anchor Rod Assemblies for Metal Poles Standard Special Provision SP09-R005
located at:

https://connect.ncdot.gov/resources/Specifications/Pages/2024-Specifications-and-Special-
Provisions.aspx

5.3. METAL POLE REMOVALS
A. Description:

Remove and dispose of existing metal support poles, and remove and dispose of existing
foundations, associated anchor bolts, electrical wires and connections.
B. Construction Methods:

1.  Foundations:
Remove and promptly dispose of the metal support pole foundations including reinforcing steel,

electrical wires, and anchor bolts to a minimum depth of 2 feet below the finished ground elevation.
At the Contractor’s option, remove the complete foundation.

2.  Metal Poles:
Consult Division Traffic Services regarding ownership of poles.  If the Division chooses to

maintain these structures in their inventory for future use, permanently mark the pole with the signal
inventory number, asset inventory number or some identifying information that identifies where the
pole came from

Remove the metal support poles, and promptly transport the metal support poles from the
project. Use methods to remove the metal support poles and attached equipment that will not result
in damage to other portions of the project or facility. Repair damages that are a result of the
Contractor's actions at no additional cost to the Department.
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Transport and properly dispose of the materials.
Backfill and compact disturbed areas to match the finished ground elevation.  Seed unpaved

areas.
Use methods to remove the foundations that will not result in damage to other portions of the

project or facility. Repair damages that are a result of the Contractor's actions at no cost to the
Department.

5.4. POLE NUMBERING SYSTEM
Attach an identification tag to each pole shaft section as shown on Metal Pole Standard Sheet M2
“Typical Fabrication Details for All Metal Poles.” .

5.5. MEASUREMENT AND PAYMENT
Actual number of metal strain signal poles (without regard to height or load capacity) furnished,
installed and accepted.
Actual number of metal signal pole foundations removed and disposed.
Actual number of metal signal poles removed and disposed.
Actual number of soil tests with SPT borings drilled furnished and accepted.
Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed
and accepted.
No measurement will be made for foundation designs prepared with metal pole designs, as these
will be considered incidental to designing Traffic Signal , CCTV or MVD support structures.

Payment will be made under:
Metal Strain Signal Pole .................................................................................................................Each
Metal Pole Foundation Removal ....................................................................................................Each
Metal Pole Removal ........................................................................................................................Each
Soil Test ..........................................................................................................................................Each
Drilled Pier Foundation........................................................................................................ Cubic Yard

6. ETHERNET EDGE SWITCH
Furnish and install a managed Ethernet edge switch as specified below that is fully compatible,

interoperable, and completely interchangeable and functional within the existing City, Division, or
Statewide traffic signal system communications network.

6.1. DESCRIPTION
A. Ethernet Edge Switch:

Furnish and install a hardened, field Ethernet edge switch (hereafter “edge switch”) for the traffic
signal controller or ITS device as specified below.  Ensure that the edge switch provides wire-speed,
fast Ethernet connectivity at transmission rates of 1000 megabits per second from each remote traffic
signal controller or ITS device location to the routing switches.

Contact the City or NCDIT to arrange for the programming of the new Field Ethernet Switches
with the necessary network configuration data, including but not limited to, the IP Address, Default
Gateway, Subnet Mask and VLAN ID information.  Provide a minimum ten (10) working days
notice to allow the City or NCDIT to program the new devices.
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B. Network Management:
Ensure that the edge switch is fully compatible with the existing City, Division, or Statewide

Network Management Software.
6.2. MATERIALS

A. General:
Ensure that the edge switch is fully compatible and interoperable with the trunk Ethernet network

interface and that the edge switch supports half and full duplex Ethernet communications.
Furnish an edge switch that provide 99.999% error-free operation, and that complies with the

Electronic Industries Alliance (EIA) Ethernet data communication requirements using single-mode
fiber-optic transmission medium and copper transmission medium. Ensure that the edge switch has a
minimum mean time between failures (MTBF) of 10 years, or 87,600 hours, as calculated using the
Bellcore/Telcordia SR-332 standard for reliability prediction.

B. Compatibility Acceptance
The Engineer has the authority to require the Contractor to submit a sample Field Ethernet

Switch and SFP along with all supporting documentation, software and testing procedures to allow a
compatibility acceptance test be performed prior to approving the proposed Field Ethernet Switch
and Field Ethernet Transceiver for deployment.  The Compatibility Acceptance testing will ensure
that the proposed device is 100% compatible and interoperable with the existing City,
Division, or Statewide Signal System network, monitoring software and Traffic Operations
Center network hardware.  Allow fifteen (15) working days for the Compatibility Acceptance
Testing to be performed

C. Standards:
Ensure that the edge switch complies with all applicable IEEE networking standards for Ethernet

communications, including but not limited to:

 IEEE 802.1D standard for media access control (MAC) bridges used with the Spanning
Tree Protocol (STP);

 IEEE 802.1Q standard for port-based virtual local area networks (VLANs);
 IEEE 802.1P standard for Quality of Service (QoS);
 IEEE 802.1w standard for MAC bridges used with the Rapid Spanning Tree Protocol

(RSTP);
 IEEE 802.1s standard for MAC bridges used with the Multiple Spanning Tree Protocol;
 IEEE 802.1x standard for port based network access control, including RADIUS;
 IEEE 802.3 standard for local area network (LAN) and metropolitan area network

(MAN) access and physical layer specifications;
 IEEE 802.3u supplement standard regarding 100 Base TX/100 Base FX;
 IEEE 802.3x standard regarding flow control with full duplex operation; and
 IFC 2236 regarding IGMP v2 compliance.
 IEEE 802.1AB Link Layer Discovery Protocol (LLDP)
 IEEE 802.3ad Ethernet Link Aggregation
 IEEE 802.3i for 10BASE-T (10 Mbit/s over Fiber-Optic)
 IEEE 802.3ab for 1000BASE-T (1Gbit/s over Ethernet)
 IEEE 802.3z for 1000BASE-X (1 Gbit/s Ethernet over Fiber-Optic)
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D. Functional:
Ensure that the edge switch supports all Layer 2 management features and certain Layer 3

features related to multicast data transmission and routing. These features shall include, but not be
limited to:

 An STP healing/convergence rate that meets or exceeds specifications published in the
IEEE 802.1D standard.

 An RSTP healing/convergence rate that meets or exceeds specifications published in the
IEEE 802.1w standard.

 An Ethernet edge switch that is a port-based VLAN and supports VLAN tagging that
meets or exceeds specifications as published in the IEEE 802.1Q standard, and has a
minimum 4-kilobit VLAN address table (254 simultaneous).

 A forwarding/filtering rate that is a minimum of 14,880 packets per second for 10
megabits per second and 148,800 packets per second for 100 megabits per second.

 A minimum 4-kilobit MAC address table.
 Support of Traffic Class Expediting and Dynamic Multicast Filtering.
 Support of, at a minimum, snooping of Version 2 & 3 of the Internet Group Management

Protocol (IGMP).
 Support of remote and local setup and management via telnet or secure Web-based GUI

and command line interfaces.
 Support of the Simple Network Management Protocol version 3 (SNMPv3).  Verify that

the Ethernet edge switch can be accessed using the resident EIA-232 management port, a
telecommunication network, or the Trivial File Transfer Protocol (TFTP).

 Port security through controlling access by the users. Ensure that the Ethernet edge
switch has the capability to generate an alarm and shut down ports when an unauthorized
user accesses the network.

 Support of remote monitoring (RMON-1 & RMON-2) of the Ethernet agent.
 Support of the TFTP and SNTP. Ensure that the Ethernet edge switch supports port

mirroring for troubleshooting purposes when combined with a network analyzer.
E. Physical Features:

Ports: Provide 10/100/1000 Mbps auto-negotiating ports (RJ-45) copper Fast Ethernet ports for
all edge switches.  Provide auto-negotiation circuitry that will automatically negotiate the highest
possible data rate and duplex operation possible with attached devices supporting the IEEE 802.3
Clause 28 auto-negotiation standard.

Optical Ports: Ensure that all fiber-optic link ports operate at 1310 or 1550 nanometers in single
mode. Provide Type LC connectors for the optical ports, as specified in the Plans or by the Engineer.
Do not use mechanical transfer registered jack (MTRJ) type connectors.

Provide an edge switch having a minimum of two optical 100/1000 Base X ports capable of
transmitting data at 100/1000 megabits per second. Ensure that each optical port consists of a pair of
fibers; one fiber will transmit (TX) data and one fiber will receive (RX) data. Ensure that the optical
ports have an optical power budget of at least 15 dB. Provide small form-factor pluggable modules
(SFPs) with a maximum range that meets or exceeds the distance requirement as indicated on the
Plans.

Copper Ports: Provide an edge switch that includes a minimum of four copper ports. Provide
Type RJ-45 copper ports and that auto-negotiate speed (i.e., 10/100/1000 Base) and duplex (i.e., full
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or half).  Ensure that all 10/100/1000 Base TX ports meet the specifications detailed in this section
and are compliant with the IEEE 802.3 standard pinouts.  Ensure that all Category 6 unshielded
twisted pair/shielded twisted pair network cables are compliant with the EIA/TIA-568-B standard.

Port Security: Ensure that the edge switch supports/complies with the following (remotely)
minimum requirements:

 Ability to configure static MAC addresses access;
 Ability to disable automatic address learning per ports; know hereafter as Secure Port.

Secure Ports only forward; and
 Trap and alarm upon any unauthorized MAC address and shutdown for programmable

duration. Port shutdown requires administrator to manually reset the port before
communications are allowed.

F. Management Capabilities:
Ensure that the edge switch supports all Layer 2 management features and certain Layer 3

features related to multicast data transmission and routing. These features shall include, but not be
limited to:

 An STP healing/convergence rate that meets or exceeds specifications published in the
IEEE 802.1 D standards;

 An RSTP healing/convergence rate that meets or exceeds specifications published in the
IEEE 802.1w standard;

 An Ethernet edge switch that is a port-based VLAN and supports VLAN tagging that
meets or exceeds specifications as published in the IEEE 802.1Q standard, and has a
minimum 4-kilobit VLAN address table (254 simultaneous);

 A forwarding/filtering rate that is a minimum of 14,880 packets per second for 10
megabits per second, 148,800 packets per second for 100 megabits per second and
1,488,000 packets per second for 1000 megabits per second;

 A minimum 4-kilobit MAC address table;
 Support of Traffic Class Expediting and Dynamic Multicast Filtering.
 Support of, at a minimum, snooping of Version 2 & 3 of the Internet Group Management

Protocol (IGMP);
 Support of remote and local setup and management via telnet or secure Web-based GUI

and command line interfaces; and
 Support of the Simple Network Management Protocol (SNMP). Verify that the Ethernet

edge switch can be accessed using the resident EIA-232 management port, a
telecommunication network, or the Trivial File Transfer Protocol (TFTP).

Network Capabilities: Provide an edge switch that supports/complies with the following
minimum requirements:

 Provide full implementation of IGMPv2 snooping (RFC 2236);
 Provide full implementation of SNMPv1, SNMPv2c, and/or SNMPv3;
 Provide support for the following RMON–I groups, at a minimum:

- Part 1: Statistics - Part 3: Alarm
- Part 2: History - Part 9: Event

 Provide support for the following RMON–2 groups, at a minimum:
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- Part 13: Address Map - Part 17:Layer Matrix
- Part 16: Layer Host - Part 18:User History

 Capable of mirroring any port to any other port within the switch;
 Meet the IEEE 802.1Q (VLAN) standard per port for up to four VLANs;
 Meet the IEEE 802.3ad (Port Trunking) standard for a minimum of two groups of four

ports;
 Password manageable;
 Telnet/CLI;
 HTTP (Embedded Web Server) with Secure Sockets Layer (SSL); and
 Full implementation of RFC 783 (TFTP) to allow remote firmware upgrades.

Network Security: Provide an edge switch that supports/complies with the following (remotely)
minimum network security requirements:

o Multi-level user passwords;
o RADIUS centralized password management (IEEE 802.1X);
o SNMPv3 encrypted authentication and access security;
o Port security through controlling access by the users: ensure that the Ethernet edge switch

has the capability to generate an alarm and shut down ports when an unauthorized user
accesses the network;

o Support of remote monitoring (RMON-1&2) of the Ethernet agent; and
o Support of the TFTP and SNTP. Ensure that the Ethernet edge switch supports port

mirroring for troubleshooting purposes when combined with a network analyzer.
G. Electrical Specifications:

Ensure that the edge switch operates and power is supplied with 115 volts of alternating current
(VAC). Ensure that the edge switch has a minimum operating input of 110 VAC and a maximum
operating input of 130 VAC. Ensure that if the device requires operating voltages other than 120
VAC, supply the required voltage converter. Ensure that the maximum power consumption does not
exceed 50 watts. Ensure that the edge switch has diagnostic light emitting diodes (LEDs), including
link, TX, RX, speed (for Category 6 ports only), and power LEDs.

H. Environmental Specifications:
Ensure that the edge switch performs all of the required functions during and after being

subjected to an ambient operating temperature range of -30 degrees to 165 degrees Fahrenheit as
defined in the environmental requirements section of the NEMA TS 2 standard, with a
noncondensing humidity of 0 to 95%.

Provide certification that the device has successfully completed environmental testing as defined
in the environmental requirements section of the NEMA TS 2 standard. Provide certification that the
device meets the vibration and shock resistance requirements of Sections 2.1.9 and 2.1.10,
respectively, of the NEMA TS 2 standard. Ensure that the edge switch is protected from rain, dust,
corrosive elements, and typical conditions found in a roadside environment.
The edge switch shall meet or exceed the following environmental standards:

 IEEE 1613 (electric utility substations)
 IEC 61850-3 (electric utility substations)
 IEEE 61800-3 (variable speed drive systems)
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 IEC 61000-6-2 (generic industrial)

 EMF – FCC Part 15 CISPR (EN5502) Class A
I. Ethernet Patch Cable:

Furnish a factory pre-terminated/pre-connectorized Ethernet patch cable with each edge switch.
Furnish Ethernet patch cables meeting the following physical requirements:

 Five (5)-foot length
 Category 6 or better
 Factory-installed RJ-45 connectors on both ends
 Molded anti-snag hoods over connectors
 Gold plated connectors
 Copper-clad aluminum is NOT allowed.
Furnish Fast Ethernet patch cords meeting the following minimum performance requirements:

 TIA/EIA-568-B-5, Additional Transmission Performance Specifications for 4-pair 100 Ω
Enhanced Category 6 Cabling

 Frequency Range: 1-100 MHz
 Near-End Crosstalk (NEXT): 30.1 dB
 Power-sum NEXT: 27.1 dB
 Attenuation to Crosstalk Ratio (ACR): 6.1 dB
 Power-sum ACR: 3.1 dB
 Return Loss: 10dB
 Propagation Delay: 548 nsec

6.3. CONSTRUCTION METHODS
A. General:

Ensure that the edge switch is UL listed.
Verify that network/field/data patch cords meet all ANSI/EIA/TIA requirements for  Category 6

four-pair unshielded twisted pair cabling with stranded conductors and RJ45 connectors.
Contact the City, Division, or NCDIT a minimum of 10 working days prior to installation to

allow for the programming of the edge switch.
B. Edge Switch:

Mount the edge switch inside each field cabinet by securely fastening the edge switch to the
upper end of the right rear vertical rail of the equipment rack using manufacturer-recommended or
Engineer-approved attachment methods, attachment hardware and fasteners.

Ensure that the edge switch is mounted securely in the cabinet and is fully accessible by field
technicians without blocking access to other equipment.  Verify that fiber-optic jumpers consist of a
length of cable that has connectors on both ends, primarily used for interconnecting termination or
patching facilities and/or equipment.

6.4. MEASURMENT AND PAYMENT
Ethernet edge switch will be measured and paid as the actual number of Ethernet edge switches

furnished, installed, and accepted.
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No separate measurement will be made for Ethernet patch cable, small form factor pluggable
modules (SFPs), power cord, mounting hardware, nuts, bolts, brackets, or edge switch programming
as these will be considered incidental to furnishing and installing the edge switch.

Payment will be made under:
Ethernet Edge Switch ...........................................................................................................Each
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FALSEWORK AND FORMWORK              (11-30-23) 

1.0 GENERAL 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein.  Such 
temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain plastic 
or fluid concrete in its designated shape until it hardens.  Access scaffolding is a temporary 
structure that functions as a work platform that supports construction personnel, materials, and 
tools, but is not intended to support the structure.  Scaffolding systems that are used to 
temporarily support permanent structures (as opposed to functioning as work platforms) are 
considered to be falsework under the definitions given.  Shoring is a component of falsework 
such as horizontal, vertical, or inclined support members.  Where the term “temporary works” 
is used, it includes all of the temporary facilities used in bridge construction that do not become 
part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed 
and provide the necessary rigidity to achieve the lines and grades shown on the plans in the 
final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions.  The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans.  Clearly identify allowable loads or stresses for all materials or manufactured devices 
on the plans. Revise the plan and notify the Engineer if any change to materials or material 
strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 
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On the drawings, show all information necessary to allow the design of any component to 
be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction joints. 

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework and 
forms on the working drawings.  Include falsework footing settlements, joint take-up, and 
deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at 
a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 

Depth, 
(inches) 

Max. 
Overhang 

Width, 

(inches) 

Max. Slab 
Edge 

Thickness, 
(inches) 

Max. Screed 
Wheel 

Weight, (lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have a 
minimum safe working load of 6,000 lbs. 

For links slabs, the tops of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware.  Submit calculations and working drawings for 
overhang falsework in the link slab region.  
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The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.  
However, for 72-inch members, the heel of the bracket shall bear on the web, near the 
bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 
geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal 
and advise the girder producer of the proposed details.  Failure to notify the Engineer of 
hanger type and hanger spacing on prestressed concrete girder casting drawings may delay 
the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% 
of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as Meadow 
Burke HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design 
the falsework and forms supporting deck slabs and overhangs on girder bridges so that 
there will be no differential settlement between the girders and the deck forms during 
placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 
such devices used as part of the falsework or formwork that remains in the permanent 
structure.  If the plan notes indicate that the structure contains the necessary corrosion 
protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  
Electroplating will not be allowed.  Any coating required by the Engineer will be 
considered incidental to the various pay items requiring temporary works. 
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Design falsework and formwork requiring submittals in accordance with the current edition 
of AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in 
North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-
16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface 
damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
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Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   

 

B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 
and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved.  Such approval does not relieve the Contractor of 
the responsibility for the accuracy and adequacy of the working drawings. 

4. CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure that 
the quality of materials and workmanship employed is consistent with that assumed in the 
design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place concrete 
structures, make sure that the calculated deflection of falsework flexural members does not 
exceed 1/240 of their span regardless of whether or not the deflection is compensated by 
camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period 
of its use.  Certify that the manufactured devices have been maintained in a condition to 
allow them to safely carry their rated loads.  Clearly mark each piece so that its capacity 
can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement.  Inspect other temporary works at least once a month to ensure that they are 
functioning properly.  Have a North Carolina Registered Professional Engineer inspect the 
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cofferdams, shoring, sheathing, support of excavation structures, and support systems for 
load tests prior to loading. 

 

B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest.  If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as those 
of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout 
of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  If 
preferred, use load tests to confirm the estimated capacities; or, if required by the Engineer 
conduct load tests to verify bearing capacity values that are marginal or in other high risk 
situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 Removal 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in such 
a manner as to permit the structure to uniformly and gradually take the stresses due to its own 
weight. 

6.0 MEASUREMENT AND PAYMENT 

Unless otherwise specified, temporary works will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will 
be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (1-31-25) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 
Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special 
Provision. The list of submittals contained herein does not represent a list of required submittals for 
the project. Submittals are only necessary for those items as required by the contract. Make 
submittals that are not specifically noted in this provision directly to the Engineer. Either the 
Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review 
submittals. 

If a submittal contains variations from plan details or specifications or significantly affects project 
cost, field construction or operations, discuss the submittal with and submit all copies to the 
Engineer. State the reason for the proposed variation in the submittal. To minimize review time, 
make sure all submittals are complete when initially submitted. Provide a contact name and 
information with each submittal. Direct any questions regarding submittal requirements to the 
Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts noted 
below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, 
address and telephone number of the facility where fabrication will actually be done if different than 
shown on the title block of the submitted working drawings. This includes, but is not limited to, 
precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 

ADDRESSES AND CONTACTS 
 

For submittals to the Structures Management Unit, use the following addresses:   
 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. D. N. Snoke, P. E. Mr. D. N. Snoke, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 
 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

 For projects in Divisions 1-7 (Eastern Regional Office): 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  
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 Via US mail: Via other delivery service: 
 
 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

 For projects in Divisions 8-14 (Western Regional Office):  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit can 
be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 
Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 
the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Madonna Rorie   (919) 707 – 6508 
  mlrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Thomas Santee   (984) 920-8901 
  EastGeotechnicalSubmittal@ncdot.gov 
 
 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (980)258-6400 
  WestGeotechnicalSubmittal@ncdot.gov  
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SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the same 
time, submit a copy of the same complete submittal directly to the Structures Management Unit 
and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 
and drawing markups for these submittals from the Structures Management Unit. The second table 
in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and 
drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies 
in which case submit a set of supporting calculations to each unit. Provide additional copies of any 
submittal as directed. 

 
STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) Y N “Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 
Y 

 
N 

“Strip Seal Expansion 
Joints” 

Falsework & Forms 2 
(substructure) 

Y N Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) Y N Article 420-3 & “Falsework 

and Formwork” 
Girder Erection over Railroad Y N Railroad Provisions 
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Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing Y N Plan Note 
Metal Stay-in-Place Forms Y N Article 420-3 
Metalwork for Elastomeric 
Bearings 4,5 Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) Y N Article 420-20 

Prestressed Concrete Box Beam 
(detensioning sequences) 3 Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 
Prestressed Concrete Girder 

(strand elongation and 
detensioning sequences) 

Y N Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad Y N Railroad Provisions 

 
Revised Bridge Deck Plans 

(adaptation to prestressed deck 
panels) 

 
Y 

 
N 

 
Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N “Modular Expansion Joint 
Seals” 

Sound Barrier Wall (precast 
items) Y N Article 1077-2 &      

“Sound Barrier Wall” 
Sound Barrier Wall Steel 
Fabrication Plans 5 Y N Article 1072-8 &  

“Sound Barrier Wall” 
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Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Articles refer to the Standard 
Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 
3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 
4. The fabricator may submit these items directly to the Structures Management Unit. 
5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications 

are not required for these items. 
6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 
7. Submittals are necessary only when the top slab thickness is 18” or greater. 
 
 
 
 

 
GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 
Engineering 

Unit  

Submittals 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 
Forms 2,3 Y N Subarticle 450-3(D)(2) 
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Pile Driving Analyzer (PDA) 
Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Subarticles refer to the Standard 
Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate Geotechnical 
Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20E
QUIPMENT%20DATA%20FORM.pdf 
See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (12-5-25) 

GENERAL 

Comply with the manufacturer specifications and limitations applicable to the operation of any and 
all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental companies shall 
comply with the current Occupational Safety and Health Administration (OSHA) regulations.  
 
Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below must 
be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person” responsible 
for crane safety and lifting operations. The named competent person will have the responsibility 
and authority to stop any work activity due to safety concerns.  

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and rigging 
equipment, and safe rigging practices.   

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible for 
review upon request.  

(D) Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction Education 
and Research (NCCER). Other approved nationally accredited programs will be considered upon 
request. In addition, crane operators shall have a current CDL medical card. Submit a list of 
crane operator(s) and include current certification for each type of crane operated (small 
hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each operator.  

MEASUREMENT AND PAYMENT 

No direct payment will be made for providing information, certifications and documentation 
required for Crane Safety. 
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GROUT FOR STRUCTURES (12-1-17) 

1.0     Description 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in post-
tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and place 
grout in accordance with the manufacturer’s recommendations, the applicable sections of the 
Standard Specifications and this provision. 

2.0     Material Requirements 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 
the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0     Sampling and Placement 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 
grease and other foreign matter.  Saturate concrete surfaces with clean water and remove excess 
water prior to placing grout. 

4.0     BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 
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U-5743               P-1 Randolph County 

PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 10-15-24) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Water Resources, DEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.   
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 



STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 
JOSH STEIN DANIEL H. JOHNSON 

GOVERNOR SECRETARY 

April 6, 2026 

MEMORANDUM TO: Division Construction Units 
Contract Standards and Development Unit 

FROM: Rex Badgett, Division Environmental Officer 
Division 8 Environmental Unit 

SUBJECT: Environmental Permits for improvements to a section of NC 42 in 
Asheboro, Randolph Co. 
TIP: U-5743, WBS 50165.1.1 

Please find enclosed the following permits for this project: 

Agency Permit Type Permit Expiration 

US Army Corps of Engineers 
Section 404 Clean Water Act Permit 

Regional General Permit 50 
Action ID: SAW-2017-01945 
dated December 17, 2025 

May 25, 2030 

NC Division of Water Resources 
Section 401 Water Quality Certification 

Individual Water Quality Certification 
General Certification #7679 

expires with above 
permit 

Work is authorized by the above referenced permit provided it is accomplished in strict accordance with 
the permitted plans. 

The Environmental Coordination and Permitting Group or the Division Environmental Office must be 
consulted if any deviation from the permit(s) is required. 

The General Conditions and Certifications for Nationwide and Regional Permits can be referenced at: 

xfer.services.ncdot.gov - /PDEA/EnvironmentalPermits/_General_Conditions_and_Certifications/ 

If the project greensheet is only found in on the Commitment Tracker in SharePoint: 

Mailing Address: 
NC DEPARTMENT OF TRANSPORTATION 
DIVISION 8 
121 DOT DRIVE
CARTHAGE, NC 28327 

Telephone: (910) 773-8000 

Customer Service: 1-877-368-4968 

Website: www.ncdot.gov 

Location: 
121 DOT DRIVE 

CARTHAGE, NC 28327 

The Project Commitments “Greensheet” is located on the Preconstruction SharePoint Dashboard at: 
U-5743_ConstructionConsultation.pdf
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 2,150
CY

0036000000-E 225 UNDERCUT EXCAVATION

0004 1
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0005 Lump Sum0063000000-N SP L.S.GRADING

0006 19,200
CY

0106000000-E 230 BORROW EXCAVATION

0007 222
CY

0134000000-E 240 DRAINAGE DITCH EXCAVATION

0008 2,100
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0009 2,100
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0010 1,115.8
SF

0199000000-E SP TEMPORARY SHORING

0011 926
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0012 3,908
SY

0321000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0013 218
LF

0335200000-E 305 15" DRAINAGE PIPE

0014 40
LF

0335300000-E 305 18" DRAINAGE PIPE

0015 52
LF

0335400000-E 305 24" DRAINAGE PIPE

0016 2
EA

0335850000-E 305 **" DRAINAGE PIPE ELBOWS
(24")

0017 3,086
LF

0366000000-E 310 15" RC PIPE CULVERTS, CLASS III
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0018 92
LF

0372000000-E 310 18" RC PIPE CULVERTS, CLASS III

0019 156
LF

0378000000-E 310 24" RC PIPE CULVERTS, CLASS III

0020 624
LF

0384000000-E 310 30" RC PIPE CULVERTS, CLASS III

0021 28
LF

0396000000-E 310 42" RC PIPE CULVERTS, CLASS III

0022 24
LF

0402000000-E 310 48" RC PIPE CULVERTS, CLASS III

0023 872
LF

0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV

0024 400
LF

0448300000-E 310 18" RC PIPE CULVERTS, CLASS IV

0025 116
LF

0448400000-E 310 24" RC PIPE CULVERTS, CLASS IV

0026 44
LF

0448500000-E 310 30" RC PIPE CULVERTS, CLASS IV

0027 1,906
LF

0995000000-E 340 PIPE REMOVAL

0028 1,300
CY

1099500000-E 505 SHALLOW UNDERCUT

0029 3,066
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0030 250
TON

1110000000-E 510 STABILIZER AGGREGATE

0031 5,095
SY

1112000000-E 505 GEOTEXTILE FOR SUBGRADE
STABILIZATION

0032 60
TON

1121000000-E 520 AGGREGATE BASE COURSE

0033 120
TON

1220000000-E 545 INCIDENTAL STONE BASE

0034 90
GAL

1275000000-E 600 PRIME COAT
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0035 4,350
SY

1297000000-E 607 MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0036 980
SY

1330000000-E 607 INCIDENTAL MILLING

0037 4,325
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0038 4,660
TON

1503000000-E 610 ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0039 4,370
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0040 705
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0041 105
TON

1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT
REPAIR

0042 50
EA

2000000000-N 806 RIGHT-OF-WAY MARKERS

0043 44.8
CY

2022000000-E 815 SUBDRAIN EXCAVATION

0044 200
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0045 33.6
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0046 200
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE

0047 1
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0048 6
LF

2077000000-E 815 6" OUTLET PIPE

0049 4.5
CY

2209000000-E 838 ENDWALLS

0050 3
CY

2275000000-E SP FLOWABLE FILL

0051 59
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES
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Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0052 16.8
LF

2308000000-E 840 MASONRY DRAINAGE STRUCTURES

0053 15
EA

2364000000-N 840 FRAME WITH TWO GRATES, STD
840.16

0054 3
EA

2365000000-N 840 FRAME WITH TWO GRATES, STD
840.22

0055 5
EA

2374000000-N 840 FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0056 15
EA

2374000000-N 840 FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0057 19
EA

2374000000-N 840 FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0058 2
EA

2396000000-N 840 FRAME WITH COVER, STD 840.54

0059 1
EA

2451000000-N 852 CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0060 285
LF

2535000000-E 846 **" X **" CONCRETE CURB
(8" X 18")

0061 6,950
LF

2549000000-E 846 2'-6" CONCRETE CURB & GUTTER

0062 3,835
SY

2591000000-E 848 4" CONCRETE SIDEWALK

0063 28
EA

2605000000-N 848 CONCRETE CURB RAMPS

0064 560
SY

2612000000-E 848 6" CONCRETE DRIVEWAY

0065 72
SY

2619000000-E 850 4" CONCRETE PAVED DITCH

0066 250
SY

2655000000-E 852 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0067 140
SY

2761000000-E 848 GENERIC PAVING ITEM
6" JOINTED CONCRETE WITH WIRE
MESH (4X4 W3XW3)
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Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0068 437.5
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0069 62.5
LF

3045000000-E 862 STEEL BEAM GUARDRAIL, SHOP
CURVED

0070 5
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0071 2
EA

3195000000-N 862 GUARDRAIL END UNITS, TYPE AT-1

0072 2
EA

3210000000-N 862 GUARDRAIL END UNITS, TYPE CAT-1

0073 1
EA

3287000000-N 862 GUARDRAIL END UNITS, TYPE TL-3

0074 1
EA

3288000000-N 862 GUARDRAIL END UNITS, TYPE TL-2

0075 23
EA

3579000000-N 866 GENERIC FENCING ITEM
VINYL COATED METAL LINE POSTS
FOR 72" CHAIN LINK FENCE

0076 7
EA

3579000000-N 866 GENERIC FENCING ITEM
VINYL COATED METAL TERMINAL
POSTS FOR 72" CHAIN LINK FENCE

0077 280
LF

3580000000-E 866 GENERIC FENCING ITEM
VINYL COATED CHAIN LINK FENCE,
72" FABRIC

0078 38
TON

3635000000-E 876 RIP RAP, CLASS II

0079 189
TON

3649000000-E 876 RIP RAP, CLASS B

0080 1,617
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0081 463
LF

4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL

0082 1
EA

4096000000-N 904 SIGN ERECTION, TYPE D

0083 25
EA

4102000000-N 904 SIGN ERECTION, TYPE E

0084 6
EA

4108000000-N 904 SIGN ERECTION, TYPE F
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0085 31
EA

4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0086 Lump Sum4370000000-N SP L.S.GENERIC SIGNING ITEM
DISPOSAL OF FLASHER SYSTEM

0087 1,188
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0088 112
SF

4405000000-E 1110 WORK ZONE SIGNS (PORTABLE)

0089 206
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0090 2
EA

4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE
SIGN

0091 353
EA

4430000000-N 1130 DRUMS

0092 100
EA

4435000000-N 1135 CONES

0093 160
LF

4445000000-E 1145 BARRICADES (TYPE III)

0094 32
LF

4447000000-E SP PEDESTRIAN CHANNELIZING
DEVICES

0095 540
DAY

4455000000-N 1150 FLAGGER

0096 2
EA

4465000000-N 1160 TEMPORARY CRASH CUSHIONS

0097 360
LF

4490000000-E 1170 PORTABLE CONCRETE BARRIER
(ANCHORED)

0098 80
HR

4510000000-N 1190 LAW ENFORCEMENT

0099 100
EA

4516000000-N 1180 SKINNY DRUM

0100 3
EA

4600000000-N SP GENERIC TRAFFIC CONTROL ITEM
AUDIBLE WARNING DEVICES

0101 100
EA

4600000000-N SP GENERIC TRAFFIC CONTROL ITEM
PEDESTRIAN TRANSPORT SERVICE
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Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0102 109
EA

4650000000-N 1251 TEMPORARY RAISED PAVEMENT
MARKERS

0103 18,495
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0104 258
LF

4695000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (8", 90 MILS)

0105 85
LF

4700000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (12", 90 MILS)

0106 722
LF

4709000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (24", 90 MILS)

0107 46
EA

4725000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING SYMBOL (90 MILS)

0108 51,684
LF

4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4")

0109 1,180
LF

4820000000-E 1205 PAINT PAVEMENT MARKING LINES (8")

0110 822
LF

4835000000-E 1205 PAINT PAVEMENT MARKING LINES
(24")

0111 41
EA

4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL

0112 15,685
LF

4850000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (4")

0113 600
LF

4860000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (8")

0114 300
LF

4870000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (24")

0115 10
EA

4875000000-N 1205 REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

0116 228
EA

4895000000-N SP GENERIC PAVEMENT MARKING ITEM
POLYCARBONATE H-SHAPED
MARKERS

0117 131
LF

5325200000-E 1510 2" WATER LINE

0118 834
LF

5325600000-E 1510 6" WATER LINE
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  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0119 980
LF

5325800000-E 1510 8" WATER LINE

0120 1,938
LF

5326200000-E 1510 12" WATER LINE

0121 8,750
LB

5329000000-E 1510 DUCTILE IRON WATER PIPE FITTINGS

0122 1
EA

5536000000-E 1515 2" VALVE

0123 6
EA

5540000000-E 1515 6" VALVE

0124 3
EA

5546000000-E 1515 8" VALVE

0125 7
EA

5558000000-E 1515 12" VALVE

0126 1
EA

5589200000-E 1515 2" AIR RELEASE VALVE

0127 1
EA

5600000000-E 1515 **" BLOW OFF
(1")

0128 46
EA

5643100000-E 1515 3/4" WATER METER

0129 13
EA

5649000000-N 1515 RECONNECT WATER METER

0130 4
EA

5666000000-N 1515 FIRE HYDRANT

0131 1
EA

5672000000-N 1515 RELOCATE FIRE HYDRANT

0132 144
LF

5673000000-E 1515 FIRE HYDRANT LEG

0133 85
LF

5686000000-E 1515 **" WATER SERVICE LINE
(2")

0134 2,023
LF

5686500000-E 1515 WATER SERVICE LINE

0135 2,344
LF

5691300000-E 1520 8" SANITARY GRAVITY SEWER
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Item Number Sec
  #
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County: RANDOLPH

0136 47
LF

5709200000-E 1520 4" FORCE MAIN SEWER

0137 21
EA

5768000000-N 1520 SANITARY SEWER CLEAN-OUT

0138 342
LF

5768500000-E 1520 SEWER SERVICE LINE

0139 28
EA

5775000000-E 1525 4' DIA UTILITY MANHOLE

0140 38
LF

5781000000-E 1525 UTILITY MANHOLE WALL 4' DIA

0141 3,686
LF

5801000000-E 1530 ABANDON 8" UTILITY PIPE

0142 1,847
LF

5804000000-E 1530 ABANDON 12" UTILITY PIPE

0143 46
EA

5815000000-N 1530 REMOVE WATER METER

0144 4
EA

5815500000-N 1530 REMOVE FIRE HYDRANT

0145 12
EA

5816000000-N 1530 ABANDON UTILITY MANHOLE

0146 133
LF

5835800000-E 1540 18" ENCASEMENT PIPE

0147 134
LF

5836000000-E 1540 24" ENCASEMENT PIPE

0148 113
LF

5872500000-E 1550 BORE AND JACK OF **"
(18")

0149 74
LF

5872500000-E 1550 BORE AND JACK OF **"
(24")

0150 8,510
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0151 810
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0152 1,710
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

Page 9 of 15ITEMIZED PROPOSAL FOR CONTRACT NO. C205157May 11, 2026 1:41 PM



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0153 1,365
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0154 28.5
ACR

6015000000-E 1615 TEMPORARY MULCHING

0155 1,900
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0156 10
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0157 435
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0158 580
LF

6029000000-E SP SAFETY FENCE

0159 4,100
CY

6030000000-E 1630 SILT EXCAVATION

0160 13,000
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0161 100
SY

6037000000-E 1629 COIR FIBER MAT

0162 2,575
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0163 100
SY

6043000000-E 1644 LOW PERMEABILITY GEOTEXTILE

0164 136
LF

6045000000-E SP **" TEMPORARY PIPE
(42")

0165 1
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0166 345
LB

6071002000-E 1642 FLOCCULANT

0167 60
LF

6071012000-E 1642 COIR FIBER WATTLE

0168 425
LF

6071030000-E 1640 COIR FIBER BAFFLE

0169 3
EA

6071050000-E 1644 **" SKIMMER
(1-1/2")
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County: RANDOLPH

0170 27
ACR

6084000000-E 1660 SEEDING & MULCHING

0171 18
ACR

6087000000-E 1660 MOWING

0172 300
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0173 1
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0174 650
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0175 19.5
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0176 55
LF

6111000000-E SP IMPERVIOUS DIKE

0177 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0178 10
MHR

6114800000-N SP MANUAL LITTER REMOVAL

0179 1
TON

6114900000-E SP LITTER DISPOSAL

0180 25
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

0181 3
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

0182 249
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
CLEANOUT

0183 83
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION,
TYPE 1

0184 15
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
PREFABRICATED CONCRETE
WASHOUT

0185 8
EA

7048500000-E 1705 PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

0186 6,300
LF

7060000000-E 1705 SIGNAL CABLE
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0187 29
EA

7120000000-E 1705 VEHICLE SIGNAL HEAD (12", 3
SECTION)

0188 10
EA

7132000000-E 1705 VEHICLE SIGNAL HEAD (12", 4
SECTION)

0189 1
EA

7144000000-E 1705 VEHICLE SIGNAL HEAD (12", 5
SECTION)

0190 2,800
LF

7252000000-E 1710 MESSENGER CABLE (1/4")

0191 1,400
LF

7264000000-E 1710 MESSENGER CABLE (3/8")

0192 3,000
LF

7279000000-E 1715 TRACER WIRE

0193 100
LF

7288000000-E 1715 PAVED TRENCHING (***********)
(1, 2")

0194 1,450
LF

7300000000-E 1715 UNPAVED TRENCHING (**********)
(1, 2")

0195 75
LF

7301000000-E 1715 DIRECTIONAL DRILL (**********)
(1, 2")

0196 2,425
LF

7301000000-E 1715 DIRECTIONAL DRILL (**********)
(2, 2")

0197 20
EA

7324000000-N 1716 JUNCTION BOX (STANDARD SIZE)

0198 14
EA

7348000000-N 1716 JUNCTION BOX (OVER-SIZED, HEAVY
DUTY)

0199 4
EA

7360000000-N 1720 WOOD POLE

0200 25
EA

7372000000-N 1721 GUY ASSEMBLY

0201 1
EA

7408000000-E 1722 1" RISER WITH WEATHERHEAD

0202 4
EA

7420000000-E 1722 2" RISER WITH WEATHERHEAD

0203 7
EA

7432000000-E 1722 2" RISER WITH HEAT SHRINK TUBING
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0204 1,175
LF

7444000000-E 1725 INDUCTIVE LOOP SAWCUT

0205 4,075
LF

7456100000-E 1726 LEAD-IN CABLE (14-2)

0206 2
EA

7481000000-N SP SITE SURVEY

0207 3
EA

7481200000-N SP LUMINAIRE ARM FOR VIDEO SYSTEM

0208 4
EA

7481240000-N SP CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

0209 2
EA

7481260000-N SP EXTERNAL LOOP EMULATOR
PROCESSING UNIT

0210 6,275
LF

7516000000-E 1730 COMMUNICATIONS CABLE (** FIBER)
(24)

0211 860
LF

7528000000-E 1730 DROP CABLE

0212 3
EA

7540000000-N 1731 SPLICE ENCLOSURE

0213 3
EA

7552000000-N 1731 INTERCONNECT CENTER

0214 14
EA

7566000000-N 1733 DELINEATOR MARKER

0215 675
LF

7575160000-E 1734 REMOVE EXISTING
COMMUNICATIONS CABLE

0216 180
LF

7575170000-E 1738 BACK PULL FIBER OPTIC CABLE

0217 8
EA

7576000000-N SP METAL STRAIN SIGNAL POLE

0218 8
EA

7613000000-N SP SOIL TEST

0219 120
CY

7614100000-E SP DRILLED PIER FOUNDATION

0220 2
EA

7636000000-N 1745 SIGN FOR SIGNALS
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

0221 6
EA

7642200000-N 1743 TYPE II PEDESTAL WITH FOUNDATION

0222 2
EA

7684000000-N 1750 SIGNAL CABINET FOUNDATION

0223 2
EA

7696000000-N 1751 CONTROLLERS WITH CABINET
(************************)
(2070LX, BASE MOUNTED)

0224 8
EA

7744000000-N 1751 DETECTOR CARD (TYPE 170)

0225 2
EA

7901000000-N 1753 CABINET BASE EXTENDER

0226 1
EA

7948000000-N 1757 TRAFFIC SIGNAL REMOVAL

0227 1
EA

7960000000-N SP METAL POLE FOUNDATION REMOVAL

0228 1
EA

7972000000-N SP METAL POLE REMOVAL

0229 2
EA

7980000000-N SP GENERIC SIGNAL ITEM
ETHERNET EDGE SWITCH

0230 2
EA

7980000000-N SP GENERIC SIGNAL ITEM
RELOCATE TEMPORARY CAMERA
SENSOR UNIT

CULVERT ITEMS

0231 Lump Sum8056000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(43+75.50 -L-)

0232 Lump Sum8130000000-N 414 L.S.BOX CULVERT EXCAVATION, STA
********
(43+75.50 -L-)

0233 81
TON

8133000000-E 414 FOUNDATION CONDITIONING
MATERIAL, BOX CULVERT

0234 126.8
CY

8196000000-E 420 CLASS A CONCRETE (CULVERT)

0235 12,599
LB

8245000000-E 425 REINFORCING STEEL (CULVERT)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RANDOLPH

WALL ITEMS

0236 1,000
SF

8801000000-E SP MSE RETAINING WALL NO ****
(1)

0237 844
SF

8801000000-E SP MSE RETAINING WALL NO ****
(2)

Total Amount Of Bid For Entire Project :1341/May11/Q285714.3/D1097249474000/E237
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Vendor 1 of 11: BRANCH CIVIL INC (3697)
Call Order 008 (Proposal: C205157)

Bid Information

Proposal County: RANDOLPH

Vendor Address: P.O. Box 40004
ROANOKE , VA , 24022

Signature Check: Michael Andrew Colbert

Time Bid Received: June 16, 2026 01:58 PM

Amendment Count: 0

Bid Checksum: 33616F9DAF

Bid Total: $12,414,648.00

Items Total: $12,414,648.00

Time Total: $0.00

Bidding Errors:
None.

Letting of 06/16/2026 NCDOT Detailed Bid Report
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Vendor 1 of 11: BRANCH CIVIL INC (3697)
Call Order 008 (Proposal: C205157)

Bid Bond Information

Projects:

Counties:

Bond ID: SNC0612865037

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 06/12/2026 05:15:11 PM

Surety Name: Surety2000

Bond Agency Name: Hartford Fire Insurance
Company

Letting of 06/16/2026 NCDOT Detailed Bid Report
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Letting: L260616 North Carolina Department of Transportation Contract ID: C205157

06/16/2026 02:00:00 PM 3697 - Branch Civil, Inc. Call: 008

BondID: SNC0612865037

Surety Registry Agency: Surety2000

Verified?: 1

Surety Agency: Hartford Fire Insurance Company

Bond Execution Date: 06/12/2026 05:15:11 PM

Errors: No Check: 33616F9DAF

Page 3 Amendment Count: 0



Letting: L260616 North Carolina Department of Transportation Contract ID: C205157

06/16/2026 02:00:00 PM 3697 - Branch Civil, Inc. Call: 008

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $417,860.0000 $417,860.00

MOBILIZATION  

0002 0000400000-N 1.000 LS $258,275.0000 $258,275.00

CONSTRUCTION SURVEYING  

0003 0036000000-E 2150.000 CY $1.0000 $2,150.00

UNDERCUT EXCAVATION  

0004 0050000000-E 1.000 ACR $25,700.0000 $25,700.00

SUPPLEMENTARY CLEARING & GRUBBING  

0005 0063000000-N 1.000 LS $637,365.2300 $637,365.23

GRADING  

0006 0106000000-E 19200.000 CY $18.0000 $345,600.00

BORROW EXCAVATION  

0007 0134000000-E 222.000 CY $40.2500 $8,935.50

DRAINAGE DITCH EXCAVATION  

0008 0195000000-E 2100.000 CY $37.7500 $79,275.00

SELECT GRANULAR MATERIAL  

0009 0196000000-E 2100.000 SY $5.7500 $12,075.00

GEOTEXTILE FOR SOIL STABILIZATION  

0010 0199000000-E 1115.800 SF $89.0000 $99,306.20

TEMPORARY SHORING  

0011 0318000000-E 926.000 TON $101.0000 $93,526.00

FOUNDATION CONDITIONING MATERIAL, MINOR STRUCTURES  

0012 0321000000-E 3908.000 SY $7.8500 $30,677.80

FOUNDATION CONDITIONING GEOTEXTILE  

0013 0335200000-E 218.000 LF $121.0000 $26,378.00

15" DRAINAGE PIPE  

0014 0335300000-E 40.000 LF $147.0000 $5,880.00

18" DRAINAGE PIPE  

0015 0335400000-E 52.000 LF $193.0000 $10,036.00

24" DRAINAGE PIPE  

0016 0335850000-E 2.000 EA $1,675.0000 $3,350.00

**" DRAINAGE PIPE ELBOWS (24") 

0017 0366000000-E 3086.000 LF $140.0000 $432,040.00

15" RC PIPE CULVERTS, CLASS III  

0018 0372000000-E 92.000 LF $174.0000 $16,008.00

18" RC PIPE CULVERTS, CLASS III  

0019 0378000000-E 156.000 LF $238.0000 $37,128.00

24" RC PIPE CULVERTS, CLASS III  

0020 0384000000-E 624.000 LF $279.0000 $174,096.00

30" RC PIPE CULVERTS, CLASS III  

0021 0396000000-E 28.000 LF $785.0000 $21,980.00

42" RC PIPE CULVERTS, CLASS III  

0022 0402000000-E 24.000 LF $999.0000 $23,976.00

48" RC PIPE CULVERTS, CLASS III  

0023 0448200000-E 872.000 LF $209.0000 $182,248.00

15" RC PIPE CULVERTS, CLASS IV  

Errors: No Check: 33616F9DAF
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Letting: L260616 North Carolina Department of Transportation Contract ID: C205157

06/16/2026 02:00:00 PM 3697 - Branch Civil, Inc. Call: 008

0024 0448300000-E 400.000 LF $165.0000 $66,000.00

18" RC PIPE CULVERTS, CLASS IV  

0025 0448400000-E 116.000 LF $385.0000 $44,660.00

24" RC PIPE CULVERTS, CLASS IV  

0026 0448500000-E 44.000 LF $545.0000 $23,980.00

30" RC PIPE CULVERTS, CLASS IV  

0027 0995000000-E 1906.000 LF $59.0000 $112,454.00

PIPE REMOVAL  

0028 1099500000-E 1300.000 CY $14.5000 $18,850.00

SHALLOW UNDERCUT  

0029 1099700000-E 3066.000 TON $30.5000 $93,513.00

CLASS IV SUBGRADE STABILIZATION  

0030 1110000000-E 250.000 TON $61.0000 $15,250.00

STABILIZER AGGREGATE  

0031 1112000000-E 5095.000 SY $7.2500 $36,938.75

GEOTEXTILE FOR SUBGRADE STABILIZATION  

0032 1121000000-E 60.000 TON $70.5000 $4,230.00

AGGREGATE BASE COURSE  

0033 1220000000-E 120.000 TON $63.2500 $7,590.00

INCIDENTAL STONE BASE  

0034 1275000000-E 90.000 GAL $11.2500 $1,012.50

PRIME COAT  

0035 1297000000-E 4350.000 SY $3.7500 $16,312.50

MILLING ASPHALT PAVEMENT, ***" DEPTH (1-1/2") 

0036 1330000000-E 980.000 SY $11.8000 $11,564.00

INCIDENTAL MILLING  

0037 1491000000-E 4325.000 TON $90.0000 $389,250.00

ASPHALT CONC BASE COURSE, TYPE B25.0C  

0038 1503000000-E 4660.000 TON $90.0000 $419,400.00

ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C  

0039 1519000000-E 4370.000 TON $82.7500 $361,617.50

ASPHALT CONC SURFACE COURSE, TYPE S9.5B  

0040 1575000000-E 705.000 TON $880.0000 $620,400.00

ASPHALT BINDER FOR PLANT MIX  

0041 1693000000-E 105.000 TON $520.0000 $54,600.00

ASPHALT PLANT MIX, PAVEMENT REPAIR  

0042 2000000000-N 50.000 EA $458.0000 $22,900.00

RIGHT-OF-WAY MARKERS  

0043 2022000000-E 44.800 CY $41.1500 $1,843.52

SUBDRAIN EXCAVATION  

0044 2026000000-E 200.000 SY $7.7500 $1,550.00

GEOTEXTILE FOR SUBSURFACE DRAINS  

0045 2036000000-E 33.600 CY $168.0000 $5,644.80

SUBDRAIN COARSE AGGREGATE  

0046 2044000000-E 200.000 LF $16.5000 $3,300.00

6" PERFORATED SUBDRAIN PIPE  

0047 2070000000-N 1.000 EA $679.0000 $679.00

SUBDRAIN PIPE OUTLET  

0048 2077000000-E 6.000 LF $107.0000 $642.00

Errors: No Check: 33616F9DAF
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Letting: L260616 North Carolina Department of Transportation Contract ID: C205157

06/16/2026 02:00:00 PM 3697 - Branch Civil, Inc. Call: 008

6" OUTLET PIPE  

0049 2209000000-E 4.500 CY $2,995.0000 $13,477.50

ENDWALLS  

0050 2275000000-E 3.000 CY $1,625.0000 $4,875.00

FLOWABLE FILL  

0051 2286000000-N 59.000 EA $7,175.0000 $423,325.00

MASONRY DRAINAGE STRUCTURES  

0052 2308000000-E 16.800 LF $1,515.0000 $25,452.00

MASONRY DRAINAGE STRUCTURES  

0053 2364000000-N 15.000 EA $2,575.0000 $38,625.00

FRAME WITH TWO GRATES, STD 840.16  

0054 2365000000-N 3.000 EA $2,375.0000 $7,125.00

FRAME WITH TWO GRATES, STD 840.22  

0055 2374000000-N 5.000 EA $2,695.0000 $13,475.00

FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (E) 

0056 2374000000-N 15.000 EA $2,695.0000 $40,425.00

FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (F) 

0057 2374000000-N 19.000 EA $2,695.0000 $51,205.00

FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (G) 

0058 2396000000-N 2.000 EA $2,125.0000 $4,250.00

FRAME WITH COVER, STD 840.54  

0059 2451000000-N 1.000 EA $1,117.0000 $1,117.00

CONCRETE TRANSITIONAL SECTION FOR DROP INLET  

0060 2535000000-E 285.000 LF $41.8000 $11,913.00

**" X **" CONCRETE CURB (8" X 18") 

0061 2549000000-E 6950.000 LF $40.4000 $280,780.00

2'-6" CONCRETE CURB & GUTTER  

0062 2591000000-E 3835.000 SY $71.7500 $275,161.25

4" CONCRETE SIDEWALK  

0063 2605000000-N 28.000 EA $2,737.0000 $76,636.00

CONCRETE CURB RAMPS  

0064 2612000000-E 560.000 SY $100.5000 $56,280.00

6" CONCRETE DRIVEWAY  

0065 2619000000-E 72.000 SY $128.5000 $9,252.00

4" CONCRETE PAVED DITCH  

0066 2655000000-E 250.000 SY $95.5000 $23,875.00

5" MONOLITHIC CONCRETE ISLANDS (KEYED IN)  

0067 2761000000-E 140.000 SY $117.2500 $16,415.00

GENERIC PAVING ITEM 6" JOINTED CONCRETE WITH WIRE MESH (4X4 W3XW3) 

0068 3030000000-E 437.500 LF $31.7000 $13,868.75

STEEL BEAM GUARDRAIL  

0069 3045000000-E 62.500 LF $29.0000 $1,812.50

STEEL BEAM GUARDRAIL, SHOP CURVED  

0070 3150000000-N 5.000 EA $1.1000 $5.50

ADDITIONAL GUARDRAIL POSTS  

0071 3195000000-N 2.000 EA $949.7500 $1,899.50

GUARDRAIL END UNITS, TYPE AT-1  

0072 3210000000-N 2.000 EA $1,061.0000 $2,122.00

GUARDRAIL END UNITS, TYPE CAT-1  

Errors: No Check: 33616F9DAF
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Letting: L260616 North Carolina Department of Transportation Contract ID: C205157

06/16/2026 02:00:00 PM 3697 - Branch Civil, Inc. Call: 008

0073 3287000000-N 1.000 EA $3,575.0000 $3,575.00

GUARDRAIL END UNITS, TYPE TL-3  

0074 3288000000-N 1.000 EA $3,463.0000 $3,463.00

GUARDRAIL END UNITS, TYPE TL-2  

0075 3579000000-N 23.000 EA $111.7500 $2,570.25

GENERIC FENCING ITEM VINYL COATED METAL LINE POSTS FOR 72" CHAIN LINK FENCE 

0076 3579000000-N 7.000 EA $223.5000 $1,564.50

GENERIC FENCING ITEM VINYL COATED METAL TERMINAL POSTS FOR 72" CHAIN LINK FENCE 

0077 3580000000-E 280.000 LF $22.2500 $6,230.00

GENERIC FENCING ITEM VINYL COATED CHAIN LINK FENCE, 72" FABRIC 

0078 3635000000-E 38.000 TON $252.0000 $9,576.00

RIP RAP, CLASS II  

0079 3649000000-E 189.000 TON $185.0000 $34,965.00

RIP RAP, CLASS B  

0080 3656000000-E 1617.000 SY $6.7500 $10,914.75

GEOTEXTILE FOR DRAINAGE  

0081 4072000000-E 463.000 LF $7.0000 $3,241.00

SUPPORTS, 3-LB STEEL U-CHANNEL  

0082 4096000000-N 1.000 EA $344.7500 $344.75

SIGN ERECTION, TYPE D  

0083 4102000000-N 25.000 EA $287.2500 $7,181.25

SIGN ERECTION, TYPE E  

0084 4108000000-N 6.000 EA $275.8500 $1,655.10

SIGN ERECTION, TYPE F  

0085 4155000000-N 31.000 EA $17.2500 $534.75

DISPOSAL OF SIGN SYSTEM, U-CHANNEL  

0086 4370000000-N 1.000 LS $55.7500 $55.75

GENERIC SIGNING ITEM DISPOSAL OF FLASHER SYSTEM 

0087 4400000000-E 1188.000 SF $12.5000 $14,850.00

WORK ZONE SIGNS (STATIONARY)  

0088 4405000000-E 112.000 SF $18.2500 $2,044.00

WORK ZONE SIGNS (PORTABLE)  

0089 4410000000-E 206.000 SF $11.2500 $2,317.50

WORK ZONE SIGNS (BARRICADE MOUNTED)  

0090 4420000000-N 2.000 EA $19,800.0000 $39,600.00

PORTABLE CHANGEABLE MESSAGE SIGN  

0091 4430000000-N 353.000 EA $95.2500 $33,623.25

DRUMS  

0092 4435000000-N 100.000 EA $41.7500 $4,175.00

CONES  

0093 4445000000-E 160.000 LF $52.2500 $8,360.00

BARRICADES (TYPE III)  

0094 4447000000-E 32.000 LF $62.0000 $1,984.00

PEDESTRIAN CHANNELIZING DEVICES  

0095 4455000000-N 540.000 DAY $615.0000 $332,100.00

FLAGGER  

0096 4465000000-N 2.000 EA $11,170.0000 $22,340.00

TEMPORARY CRASH CUSHIONS  

0097 4490000000-E 360.000 LF $86.7500 $31,230.00

Errors: No Check: 33616F9DAF
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Letting: L260616 North Carolina Department of Transportation Contract ID: C205157

06/16/2026 02:00:00 PM 3697 - Branch Civil, Inc. Call: 008

PORTABLE CONCRETE BARRIER (ANCHORED)  

0098 4510000000-N 80.000 HR $111.7500 $8,940.00

LAW ENFORCEMENT  

0099 4516000000-N 100.000 EA $80.0000 $8,000.00

SKINNY DRUM  

0100 4600000000-N 3.000 EA $645.7500 $1,937.25

GENERIC TRAFFIC CONTROL ITEM AUDIBLE WARNING DEVICES 

0101 4600000000-N 100.000 EA $55.7500 $5,575.00

GENERIC TRAFFIC CONTROL ITEM PEDESTRIAN TRANSPORT SERVICE 

0102 4650000000-N 109.000 EA $24.7500 $2,697.75

TEMPORARY RAISED PAVEMENT MARKERS  

0103 4685000000-E 18495.000 LF $1.0000 $18,495.00

THERMOPLASTIC PAVEMENT MARKING LINES (4", 90 MILS)  

0104 4695000000-E 258.000 LF $4.8000 $1,238.40

THERMOPLASTIC PAVEMENT MARKING LINES (8", 90 MILS)  

0105 4700000000-E 85.000 LF $7.4000 $629.00

THERMOPLASTIC PAVEMENT MARKING LINES (12", 90 MILS)  

0106 4709000000-E 722.000 LF $24.7500 $17,869.50

THERMOPLASTIC PAVEMENT MARKING LINES (24", 90 MILS)  

0107 4725000000-E 46.000 EA $265.7500 $12,224.50

THERMOPLASTIC PAVEMENT MARKING SYMBOL (90 MILS)  

0108 4810000000-E 51684.000 LF $0.2500 $12,921.00

PAINT PAVEMENT MARKING LINES (4")  

0109 4820000000-E 1180.000 LF $0.9000 $1,062.00

PAINT PAVEMENT MARKING LINES (8")  

0110 4835000000-E 822.000 LF $6.7500 $5,548.50

PAINT PAVEMENT MARKING LINES (24")  

0111 4845000000-N 41.000 EA $136.0000 $5,576.00

PAINT PAVEMENT MARKING SYMBOL  

0112 4850000000-E 15685.000 LF $0.7500 $11,763.75

REMOVAL OF PAVEMENT MARKING LINES (4")  

0113 4860000000-E 600.000 LF $3.7000 $2,220.00

REMOVAL OF PAVEMENT MARKING LINES (8")  

0114 4870000000-E 300.000 LF $21.0000 $6,300.00

REMOVAL OF PAVEMENT MARKING LINES (24")  

0115 4875000000-N 10.000 EA $265.7500 $2,657.50

REMOVAL OF PAVEMENT MARKING SYMBOLS & CHARACTERS  

0116 4895000000-N 228.000 EA $71.7500 $16,359.00

GENERIC PAVEMENT MARKING ITEM POLYCARBONATE H-SHAPED MARKERS 

0117 5325200000-E 131.000 LF $57.6000 $7,545.60

2" WATER LINE  

0118 5325600000-E 834.000 LF $161.0000 $134,274.00

6" WATER LINE  

0119 5325800000-E 980.000 LF $205.0000 $200,900.00

8" WATER LINE  

0120 5326200000-E 1938.000 LF $216.0000 $418,608.00

12" WATER LINE  

0121 5329000000-E 8750.000 LB $14.5000 $126,875.00

DUCTILE IRON WATER PIPE FITTINGS  

Errors: No Check: 33616F9DAF
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Letting: L260616 North Carolina Department of Transportation Contract ID: C205157

06/16/2026 02:00:00 PM 3697 - Branch Civil, Inc. Call: 008

0122 5536000000-E 1.000 EA $1,960.0000 $1,960.00

2" VALVE  

0123 5540000000-E 6.000 EA $2,765.0000 $16,590.00

6" VALVE  

0124 5546000000-E 3.000 EA $4,035.0000 $12,105.00

8" VALVE  

0125 5558000000-E 7.000 EA $6,570.0000 $45,990.00

12" VALVE  

0126 5589200000-E 1.000 EA $14,100.0000 $14,100.00

2" AIR RELEASE VALVE  

0127 5600000000-E 1.000 EA $7,490.0000 $7,490.00

**" BLOW OFF (1") 

0128 5643100000-E 46.000 EA $2,535.0000 $116,610.00

3/4" WATER METER  

0129 5649000000-N 13.000 EA $2,305.0000 $29,965.00

RECONNECT WATER METER  

0130 5666000000-N 4.000 EA $6,915.0000 $27,660.00

FIRE HYDRANT  

0131 5672000000-N 1.000 EA $5,670.0000 $5,670.00

RELOCATE FIRE HYDRANT  

0132 5673000000-E 144.000 LF $161.0000 $23,184.00

FIRE HYDRANT LEG  

0133 5686000000-E 85.000 LF $115.0000 $9,775.00

**" WATER SERVICE LINE (2") 

0134 5686500000-E 2023.000 LF $46.0000 $93,058.00

WATER SERVICE LINE  

0135 5691300000-E 2344.000 LF $241.0000 $564,904.00

8" SANITARY GRAVITY SEWER  

0136 5709200000-E 47.000 LF $322.0000 $15,134.00

4" FORCE MAIN SEWER  

0137 5768000000-N 21.000 EA $1,152.0000 $24,192.00

SANITARY SEWER CLEAN-OUT  

0138 5768500000-E 342.000 LF $86.5000 $29,583.00

SEWER SERVICE LINE  

0139 5775000000-E 28.000 EA $11,522.0000 $322,616.00

4' DIA UTILITY MANHOLE  

0140 5781000000-E 38.000 LF $230.0000 $8,740.00

UTILITY MANHOLE WALL 4' DIA  

0141 5801000000-E 3686.000 LF $23.0000 $84,778.00

ABANDON 8" UTILITY PIPE  

0142 5804000000-E 1847.000 LF $26.5000 $48,945.50

ABANDON 12" UTILITY PIPE  

0143 5815000000-N 46.000 EA $576.0000 $26,496.00

REMOVE WATER METER  

0144 5815500000-N 4.000 EA $1,385.0000 $5,540.00

REMOVE FIRE HYDRANT  

0145 5816000000-N 12.000 EA $2,535.0000 $30,420.00

ABANDON UTILITY MANHOLE  

0146 5835800000-E 133.000 LF $185.0000 $24,605.00

Errors: No Check: 33616F9DAF
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18" ENCASEMENT PIPE  

0147 5836000000-E 134.000 LF $205.0000 $27,470.00

24" ENCASEMENT PIPE  

0148 5872500000-E 113.000 LF $1,950.0000 $220,350.00

BORE AND JACK OF **" (18") 

0149 5872500000-E 74.000 LF $2,115.0000 $156,510.00

BORE AND JACK OF **" (24") 

0150 6000000000-E 8510.000 LF $3.1000 $26,381.00

TEMPORARY SILT FENCE  

0151 6006000000-E 810.000 TON $56.2500 $45,562.50

STONE FOR EROSION CONTROL, CLASS A  

0152 6009000000-E 1710.000 TON $61.0000 $104,310.00

STONE FOR EROSION CONTROL, CLASS B  

0153 6012000000-E 1365.000 TON $47.2500 $64,496.25

SEDIMENT CONTROL STONE  

0154 6015000000-E 28.500 ACR $1,447.0000 $41,239.50

TEMPORARY MULCHING  

0155 6018000000-E 1900.000 LB $2.8000 $5,320.00

SEED FOR TEMPORARY SEEDING  

0156 6021000000-E 10.000 TON $1,112.0000 $11,120.00

FERTILIZER FOR TEMPORARY SEEDING  

0157 6024000000-E 435.000 LF $46.0000 $20,010.00

TEMPORARY SLOPE DRAINS  

0158 6029000000-E 580.000 LF $4.4500 $2,581.00

SAFETY FENCE  

0159 6030000000-E 4100.000 CY $15.0000 $61,500.00

SILT EXCAVATION  

0160 6036000000-E 13000.000 SY $2.0000 $26,000.00

MATTING FOR EROSION CONTROL  

0161 6037000000-E 100.000 SY $6.7500 $675.00

COIR FIBER MAT  

0162 6042000000-E 2575.000 LF $6.7500 $17,381.25

1/4" HARDWARE CLOTH  

0163 6043000000-E 100.000 SY $9.5000 $950.00

LOW PERMEABILITY GEOTEXTILE  

0164 6045000000-E 136.000 LF $100.5000 $13,668.00

**" TEMPORARY PIPE (42") 

0165 6070000000-N 1.000 EA $1,117.0000 $1,117.00

SPECIAL STILLING BASINS  

0166 6071002000-E 345.000 LB $8.9500 $3,087.75

FLOCCULANT  

0167 6071012000-E 60.000 LF $14.0000 $840.00

COIR FIBER WATTLE  

0168 6071030000-E 425.000 LF $10.7500 $4,568.75

COIR FIBER BAFFLE  

0169 6071050000-E 3.000 EA $1,695.0000 $5,085.00

**" SKIMMER (1-1/2") 

0170 6084000000-E 27.000 ACR $3,017.0000 $81,459.00

SEEDING & MULCHING  
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0171 6087000000-E 18.000 ACR $307.2500 $5,530.50

MOWING  

0172 6090000000-E 300.000 LB $7.2500 $2,175.00

SEED FOR REPAIR SEEDING  

0173 6093000000-E 1.000 TON $1,788.0000 $1,788.00

FERTILIZER FOR REPAIR SEEDING  

0174 6096000000-E 650.000 LB $5.6000 $3,640.00

SEED FOR SUPPLEMENTAL SEEDING  

0175 6108000000-E 19.500 TON $1,397.0000 $27,241.50

FERTILIZER TOPDRESSING  

0176 6111000000-E 55.000 LF $190.0000 $10,450.00

IMPERVIOUS DIKE  

0177 6114500000-N 10.000 MHR $83.7500 $837.50

SPECIALIZED HAND MOWING  

0178 6114800000-N 10.000 MHR $67.0000 $670.00

MANUAL LITTER REMOVAL  

0179 6114900000-E 1.000 TON $447.0000 $447.00

LITTER DISPOSAL  

0180 6117000000-N 25.000 EA $279.2500 $6,981.25

RESPONSE FOR EROSION CONTROL  

0181 6117500000-N 3.000 EA $3,485.0000 $10,455.00

CONCRETE WASHOUT STRUCTURE  

0182 6132000000-N 249.000 EA $44.7500 $11,142.75

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION CLEANOUT 

0183 6132000000-N 83.000 EA $234.5000 $19,463.50

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION, TYPE 1 

0184 6132000000-N 15.000 EA $1,175.0000 $17,625.00

GENERIC EROSION CONTROL ITEM PREFABRICATED CONCRETE WASHOUT 

0185 7048500000-E 8.000 EA $1,361.0000 $10,888.00

PEDESTRIAN SIGNAL HEAD (16", 1 SECTION W/COUNTDOWN)  

0186 7060000000-E 6300.000 LF $6.8000 $42,840.00

SIGNAL CABLE  

0187 7120000000-E 29.000 EA $1,475.0000 $42,775.00

VEHICLE SIGNAL HEAD (12", 3 SECTION)  

0188 7132000000-E 10.000 EA $1,815.0000 $18,150.00

VEHICLE SIGNAL HEAD (12", 4 SECTION)  

0189 7144000000-E 1.000 EA $2,155.0000 $2,155.00

VEHICLE SIGNAL HEAD (12", 5 SECTION)  

0190 7252000000-E 2800.000 LF $6.8000 $19,040.00

MESSENGER CABLE (1/4")  

0191 7264000000-E 1400.000 LF $5.6500 $7,910.00

MESSENGER CABLE (3/8")  

0192 7279000000-E 3000.000 LF $2.3500 $7,050.00

TRACER WIRE  

0193 7288000000-E 100.000 LF $29.5000 $2,950.00

PAVED TRENCHING (***********) (1, 2") 

0194 7300000000-E 1450.000 LF $22.7500 $32,987.50

UNPAVED TRENCHING (**********) (1, 2") 

0195 7301000000-E 75.000 LF $56.7500 $4,256.25
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DIRECTIONAL DRILL (**********) (1, 2") 

0196 7301000000-E 2425.000 LF $56.7500 $137,618.75

DIRECTIONAL DRILL (**********) (2, 2") 

0197 7324000000-N 20.000 EA $680.5000 $13,610.00

JUNCTION BOX (STANDARD SIZE)  

0198 7348000000-N 14.000 EA $1,361.0000 $19,054.00

JUNCTION BOX (OVER-SIZED, HEAVY DUTY)  

0199 7360000000-N 4.000 EA $1,588.0000 $6,352.00

WOOD POLE  

0200 7372000000-N 25.000 EA $703.2500 $17,581.25

GUY ASSEMBLY  

0201 7408000000-E 1.000 EA $567.0000 $567.00

1" RISER WITH WEATHERHEAD  

0202 7420000000-E 4.000 EA $760.0000 $3,040.00

2" RISER WITH WEATHERHEAD  

0203 7432000000-E 7.000 EA $1,055.0000 $7,385.00

2" RISER WITH HEAT SHRINK TUBING  

0204 7444000000-E 1175.000 LF $14.8000 $17,390.00

INDUCTIVE LOOP SAWCUT  

0205 7456100000-E 4075.000 LF $3.4500 $14,058.75

LEAD-IN CABLE (14-2)  

0206 7481000000-N 2.000 EA $1,735.0000 $3,470.00

SITE SURVEY  

0207 7481200000-N 3.000 EA $1,475.0000 $4,425.00

LUMINAIRE ARM FOR VIDEO SYSTEM  

0208 7481240000-N 4.000 EA $10,210.0000 $40,840.00

CAMERA WITHOUT INTERNAL LOOP EMULATOR PROCESSING UNIT  

0209 7481260000-N 2.000 EA $6,125.0000 $12,250.00

EXTERNAL LOOP EMULATOR PROCESSING UNIT  

0210 7516000000-E 6275.000 LF $6.8000 $42,670.00

COMMUNICATIONS CABLE (** FIBER) (24) 

0211 7528000000-E 860.000 LF $6.8000 $5,848.00

DROP CABLE  

0212 7540000000-N 3.000 EA $3,743.0000 $11,229.00

SPLICE ENCLOSURE  

0213 7552000000-N 3.000 EA $4,197.0000 $12,591.00

INTERCONNECT CENTER  

0214 7566000000-N 14.000 EA $226.7500 $3,174.50

DELINEATOR MARKER  

0215 7575160000-E 675.000 LF $3.4500 $2,328.75

REMOVE EXISTING COMMUNICATIONS CABLE  

0216 7575170000-E 180.000 LF $5.6500 $1,017.00

BACK PULL FIBER OPTIC CABLE  

0217 7576000000-N 8.000 EA $14,750.0000 $118,000.00

METAL STRAIN SIGNAL POLE  

0218 7613000000-N 8.000 EA $4,310.0000 $34,480.00

SOIL TEST  

0219 7614100000-E 120.000 CY $1,475.0000 $177,000.00

DRILLED PIER FOUNDATION  
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Page 10 Amendment Count: 0



Letting: L260616 North Carolina Department of Transportation Contract ID: C205157

06/16/2026 02:00:00 PM 3697 - Branch Civil, Inc. Call: 008

0220 7636000000-N 2.000 EA $692.0000 $1,384.00

SIGN FOR SIGNALS  

0221 7642200000-N 6.000 EA $3,630.0000 $21,780.00

TYPE II PEDESTAL WITH FOUNDATION  

0222 7684000000-N 2.000 EA $1,475.0000 $2,950.00

SIGNAL CABINET FOUNDATION  

0223 7696000000-N 2.000 EA $29,490.0000 $58,980.00

CONTROLLERS WITH CABINET (************************) (2070LX, BASE MOUNTED) 

0224 7744000000-N 8.000 EA $249.5000 $1,996.00

DETECTOR CARD (TYPE 170)  

0225 7901000000-N 2.000 EA $737.2500 $1,474.50

CABINET BASE EXTENDER  

0226 7948000000-N 1.000 EA $4,764.0000 $4,764.00

TRAFFIC SIGNAL REMOVAL  

0227 7960000000-N 1.000 EA $2,836.0000 $2,836.00

METAL POLE FOUNDATION REMOVAL  

0228 7972000000-N 1.000 EA $2,382.0000 $2,382.00

METAL POLE REMOVAL  

0229 7980000000-N 2.000 EA $2,382.0000 $4,764.00

GENERIC SIGNAL ITEM ETHERNET EDGE SWITCH 

0230 7980000000-N 2.000 EA $907.5000 $1,815.00

GENERIC SIGNAL ITEM RELOCATE TEMPORARY CAMERA SENSOR UNIT 

Section 0001 Total $11,932,477.65

Section 0002

CULVERT ITEMS 

0231 8056000000-N 1.000 LS $50,280.0000 $50,280.00

REMOVAL OF EXISTING STRUCTURE AT STATION ************ (43+75.50 -L-) 

0232 8130000000-N 1.000 LS $72,620.0000 $72,620.00

BOX CULVERT EXCAVATION, STA ******** (43+75.50 -L-) 

0233 8133000000-E 81.000 TON $106.2500 $8,606.25

FOUNDATION CONDITIONING MATERIAL, BOX CULVERT  

0234 8196000000-E 126.800 CY $1,452.0000 $184,113.60

CLASS A CONCRETE (CULVERT)  

0235 8245000000-E 12599.000 LB $2.5000 $31,497.50

REINFORCING STEEL (CULVERT)  

Section 0002 Total $347,117.35

Section 0003

WALL ITEMS 

0236 8801000000-E 1000.000 SF $88.0000 $88,000.00

MSE RETAINING WALL NO **** (1) 

0237 8801000000-E 844.000 SF $55.7500 $47,053.00

MSE RETAINING WALL NO **** (2) 

Section 0003 Total $135,053.00
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Item Total $12,414,648.00
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ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 
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covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 

Errors: No Check: 33616F9DAF
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commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: No Check: 33616F9DAF
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Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 
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that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: 33616F9DAF
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Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB.Fuel Adjustment.pdf ☑
Verify
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   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

0001 LUMP SUM0000100000-N 800 417,860.00 417,860.00MOBILIZATION

0002 LUMP SUM0000400000-N 801 258,275.00 258,275.00CONSTRUCTION SURVEYING

0003 2,150
CY

0036000000-E 225 1.00 2,150.00UNDERCUT EXCAVATION

0004 1
ACR

0050000000-E 226 25,700.00 25,700.00SUPPLEMENTARY CLEARING &
GRUBBING

0005 LUMP SUM0063000000-N SP 637,365.23 637,365.23GRADING

0006 19,200
CY

0106000000-E 230 18.00 345,600.00BORROW EXCAVATION

0007 222
CY

0134000000-E 240 40.25 8,935.50DRAINAGE DITCH EXCAVATION

0008 2,100
CY

0195000000-E 265 37.75 79,275.00SELECT GRANULAR MATERIAL

0009 2,100
SY

0196000000-E 270 5.75 12,075.00GEOTEXTILE FOR SOIL
STABILIZATION

0010 1,115.8
SF

0199000000-E SP 89.00 99,306.20TEMPORARY SHORING

0011 926
TON

0318000000-E 300 101.00 93,526.00FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0012 3,908
SY

0321000000-E 300 7.85 30,677.80FOUNDATION CONDITIONING
GEOTEXTILE

0013 218
LF

0335200000-E 305 121.00 26,378.0015" DRAINAGE PIPE

0014 40
LF

0335300000-E 305 147.00 5,880.0018" DRAINAGE PIPE

0015 52
LF

0335400000-E 305 193.00 10,036.0024" DRAINAGE PIPE

0016 2
EA

0335850000-E 305 1,675.00 3,350.00**" DRAINAGE PIPE ELBOWS
(24")

0017 3,086
LF

0366000000-E 310 140.00 432,040.0015" RC PIPE CULVERTS, CLASS III

0018 92
LF

0372000000-E 310 174.00 16,008.0018" RC PIPE CULVERTS, CLASS III

0019 156
LF

0378000000-E 310 238.00 37,128.0024" RC PIPE CULVERTS, CLASS III

0020 624
LF

0384000000-E 310 279.00 174,096.0030" RC PIPE CULVERTS, CLASS III

0021 28
LF

0396000000-E 310 785.00 21,980.0042" RC PIPE CULVERTS, CLASS III

0022 24
LF

0402000000-E 310 999.00 23,976.0048" RC PIPE CULVERTS, CLASS III
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ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

0023 872
LF

0448200000-E 310 209.00 182,248.0015" RC PIPE CULVERTS, CLASS IV

0024 400
LF

0448300000-E 310 165.00 66,000.0018" RC PIPE CULVERTS, CLASS IV

0025 116
LF

0448400000-E 310 385.00 44,660.0024" RC PIPE CULVERTS, CLASS IV

0026 44
LF

0448500000-E 310 545.00 23,980.0030" RC PIPE CULVERTS, CLASS IV

0027 1,906
LF

0995000000-E 340 59.00 112,454.00PIPE REMOVAL

0028 1,300
CY

1099500000-E 505 14.50 18,850.00SHALLOW UNDERCUT

0029 3,066
TON

1099700000-E 505 30.50 93,513.00CLASS IV SUBGRADE STABILIZATION

0030 250
TON

1110000000-E 510 61.00 15,250.00STABILIZER AGGREGATE

0031 5,095
SY

1112000000-E 505 7.25 36,938.75GEOTEXTILE FOR SUBGRADE
STABILIZATION

0032 60
TON

1121000000-E 520 70.50 4,230.00AGGREGATE BASE COURSE

0033 120
TON

1220000000-E 545 63.25 7,590.00INCIDENTAL STONE BASE

0034 90
GAL

1275000000-E 600 11.25 1,012.50PRIME COAT

0035 4,350
SY

1297000000-E 607 3.75 16,312.50MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0036 980
SY

1330000000-E 607 11.80 11,564.00INCIDENTAL MILLING

0037 4,325
TON

1491000000-E 610 90.00 389,250.00ASPHALT CONC BASE COURSE, TYPE
B25.0C

0038 4,660
TON

1503000000-E 610 90.00 419,400.00ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0039 4,370
TON

1519000000-E 610 82.75 361,617.50ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0040 705
TON

1575000000-E 620 880.00 620,400.00ASPHALT BINDER FOR PLANT MIX

0041 105
TON

1693000000-E 654 520.00 54,600.00ASPHALT PLANT MIX, PAVEMENT
REPAIR

0042 50
EA

2000000000-N 806 458.00 22,900.00RIGHT-OF-WAY MARKERS

0043 44.8
CY

2022000000-E 815 41.15 1,843.52SUBDRAIN EXCAVATION

0044 200
SY

2026000000-E 815 7.75 1,550.00GEOTEXTILE FOR SUBSURFACE
DRAINS
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0045 33.6
CY

2036000000-E 815 168.00 5,644.80SUBDRAIN COARSE AGGREGATE

0046 200
LF

2044000000-E 815 16.50 3,300.006" PERFORATED SUBDRAIN PIPE

0047 1
EA

2070000000-N 815 679.00 679.00SUBDRAIN PIPE OUTLET

0048 6
LF

2077000000-E 815 107.00 642.006" OUTLET PIPE

0049 4.5
CY

2209000000-E 838 2,995.00 13,477.50ENDWALLS

0050 3
CY

2275000000-E SP 1,625.00 4,875.00FLOWABLE FILL

0051 59
EA

2286000000-N 840 7,175.00 423,325.00MASONRY DRAINAGE STRUCTURES

0052 16.8
LF

2308000000-E 840 1,515.00 25,452.00MASONRY DRAINAGE STRUCTURES

0053 15
EA

2364000000-N 840 2,575.00 38,625.00FRAME WITH TWO GRATES, STD
840.16

0054 3
EA

2365000000-N 840 2,375.00 7,125.00FRAME WITH TWO GRATES, STD
840.22

0055 5
EA

2374000000-N 840 2,695.00 13,475.00FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0056 15
EA

2374000000-N 840 2,695.00 40,425.00FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0057 19
EA

2374000000-N 840 2,695.00 51,205.00FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0058 2
EA

2396000000-N 840 2,125.00 4,250.00FRAME WITH COVER, STD 840.54

0059 1
EA

2451000000-N 852 1,117.00 1,117.00CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0060 285
LF

2535000000-E 846 41.80 11,913.00**" X **" CONCRETE CURB
(8" X 18")

0061 6,950
LF

2549000000-E 846 40.40 280,780.002'-6" CONCRETE CURB & GUTTER

0062 3,835
SY

2591000000-E 848 71.75 275,161.254" CONCRETE SIDEWALK

0063 28
EA

2605000000-N 848 2,737.00 76,636.00CONCRETE CURB RAMPS

0064 560
SY

2612000000-E 848 100.50 56,280.006" CONCRETE DRIVEWAY

0065 72
SY

2619000000-E 850 128.50 9,252.004" CONCRETE PAVED DITCH
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0066 250
SY

2655000000-E 852 95.50 23,875.005" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0067 140
SY

2761000000-E 848 117.25 16,415.00GENERIC PAVING ITEM
6" JOINTED CONCRETE WITH WIRE
MESH (4X4 W3XW3)

0068 437.5
LF

3030000000-E 862 31.70 13,868.75STEEL BEAM GUARDRAIL

0069 62.5
LF

3045000000-E 862 29.00 1,812.50STEEL BEAM GUARDRAIL, SHOP
CURVED

0070 5
EA

3150000000-N 862 1.10 5.50ADDITIONAL GUARDRAIL POSTS

0071 2
EA

3195000000-N 862 949.75 1,899.50GUARDRAIL END UNITS, TYPE AT-1

0072 2
EA

3210000000-N 862 1,061.00 2,122.00GUARDRAIL END UNITS, TYPE CAT-1

0073 1
EA

3287000000-N 862 3,575.00 3,575.00GUARDRAIL END UNITS, TYPE TL-3

0074 1
EA

3288000000-N 862 3,463.00 3,463.00GUARDRAIL END UNITS, TYPE TL-2

0075 23
EA

3579000000-N 866 111.75 2,570.25GENERIC FENCING ITEM
VINYL COATED METAL LINE POSTS
FOR 72" CHAIN LINK FENCE

0076 7
EA

3579000000-N 866 223.50 1,564.50GENERIC FENCING ITEM
VINYL COATED METAL TERMINAL
POSTS FOR 72" CHAIN LINK FENCE

0077 280
LF

3580000000-E 866 22.25 6,230.00GENERIC FENCING ITEM
VINYL COATED CHAIN LINK FENCE,
72" FABRIC

0078 38
TON

3635000000-E 876 252.00 9,576.00RIP RAP, CLASS II

0079 189
TON

3649000000-E 876 185.00 34,965.00RIP RAP, CLASS B

0080 1,617
SY

3656000000-E 876 6.75 10,914.75GEOTEXTILE FOR DRAINAGE

0081 463
LF

4072000000-E 903 7.00 3,241.00SUPPORTS, 3-LB STEEL U-CHANNEL

0082 1
EA

4096000000-N 904 344.75 344.75SIGN ERECTION, TYPE D

0083 25
EA

4102000000-N 904 287.25 7,181.25SIGN ERECTION, TYPE E

0084 6
EA

4108000000-N 904 275.85 1,655.10SIGN ERECTION, TYPE F

0085 31
EA

4155000000-N 907 17.25 534.75DISPOSAL OF SIGN SYSTEM, U-
CHANNEL
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0086 LUMP SUM4370000000-N SP 55.75 55.75GENERIC SIGNING ITEM
DISPOSAL OF FLASHER SYSTEM

0087 1,188
SF

4400000000-E 1110 12.50 14,850.00WORK ZONE SIGNS (STATIONARY)

0088 112
SF

4405000000-E 1110 18.25 2,044.00WORK ZONE SIGNS (PORTABLE)

0089 206
SF

4410000000-E 1110 11.25 2,317.50WORK ZONE SIGNS (BARRICADE
MOUNTED)

0090 2
EA

4420000000-N 1120 19,800.00 39,600.00PORTABLE CHANGEABLE MESSAGE
SIGN

0091 353
EA

4430000000-N 1130 95.25 33,623.25DRUMS

0092 100
EA

4435000000-N 1135 41.75 4,175.00CONES

0093 160
LF

4445000000-E 1145 52.25 8,360.00BARRICADES (TYPE III)

0094 32
LF

4447000000-E SP 62.00 1,984.00PEDESTRIAN CHANNELIZING
DEVICES

0095 540
DAY

4455000000-N 1150 615.00 332,100.00FLAGGER

0096 2
EA

4465000000-N 1160 11,170.00 22,340.00TEMPORARY CRASH CUSHIONS

0097 360
LF

4490000000-E 1170 86.75 31,230.00PORTABLE CONCRETE BARRIER
(ANCHORED)

0098 80
HR

4510000000-N 1190 111.75 8,940.00LAW ENFORCEMENT

0099 100
EA

4516000000-N 1180 80.00 8,000.00SKINNY DRUM

0100 3
EA

4600000000-N SP 645.75 1,937.25GENERIC TRAFFIC CONTROL ITEM
AUDIBLE WARNING DEVICES

0101 100
EA

4600000000-N SP 55.75 5,575.00GENERIC TRAFFIC CONTROL ITEM
PEDESTRIAN TRANSPORT SERVICE

0102 109
EA

4650000000-N 1251 24.75 2,697.75TEMPORARY RAISED PAVEMENT
MARKERS

0103 18,495
LF

4685000000-E 1205 1.00 18,495.00THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0104 258
LF

4695000000-E 1205 4.80 1,238.40THERMOPLASTIC PAVEMENT
MARKING LINES (8", 90 MILS)

0105 85
LF

4700000000-E 1205 7.40 629.00THERMOPLASTIC PAVEMENT
MARKING LINES (12", 90 MILS)

0106 722
LF

4709000000-E 1205 24.75 17,869.50THERMOPLASTIC PAVEMENT
MARKING LINES (24", 90 MILS)

0107 46
EA

4725000000-E 1205 265.75 12,224.50THERMOPLASTIC PAVEMENT
MARKING SYMBOL (90 MILS)
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0108 51,684
LF

4810000000-E 1205 0.25 12,921.00PAINT PAVEMENT MARKING LINES (4")

0109 1,180
LF

4820000000-E 1205 0.90 1,062.00PAINT PAVEMENT MARKING LINES (8")

0110 822
LF

4835000000-E 1205 6.75 5,548.50PAINT PAVEMENT MARKING LINES
(24")

0111 41
EA

4845000000-N 1205 136.00 5,576.00PAINT PAVEMENT MARKING SYMBOL

0112 15,685
LF

4850000000-E 1205 0.75 11,763.75REMOVAL OF PAVEMENT MARKING
LINES (4")

0113 600
LF

4860000000-E 1205 3.70 2,220.00REMOVAL OF PAVEMENT MARKING
LINES (8")

0114 300
LF

4870000000-E 1205 21.00 6,300.00REMOVAL OF PAVEMENT MARKING
LINES (24")

0115 10
EA

4875000000-N 1205 265.75 2,657.50REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

0116 228
EA

4895000000-N SP 71.75 16,359.00GENERIC PAVEMENT MARKING ITEM
POLYCARBONATE H-SHAPED
MARKERS

0117 131
LF

5325200000-E 1510 57.60 7,545.602" WATER LINE

0118 834
LF

5325600000-E 1510 161.00 134,274.006" WATER LINE

0119 980
LF

5325800000-E 1510 205.00 200,900.008" WATER LINE

0120 1,938
LF

5326200000-E 1510 216.00 418,608.0012" WATER LINE

0121 8,750
LB

5329000000-E 1510 14.50 126,875.00DUCTILE IRON WATER PIPE FITTINGS

0122 1
EA

5536000000-E 1515 1,960.00 1,960.002" VALVE

0123 6
EA

5540000000-E 1515 2,765.00 16,590.006" VALVE

0124 3
EA

5546000000-E 1515 4,035.00 12,105.008" VALVE

0125 7
EA

5558000000-E 1515 6,570.00 45,990.0012" VALVE

0126 1
EA

5589200000-E 1515 14,100.00 14,100.002" AIR RELEASE VALVE

0127 1
EA

5600000000-E 1515 7,490.00 7,490.00**" BLOW OFF
(1")

0128 46
EA

5643100000-E 1515 2,535.00 116,610.003/4" WATER METER

0129 13
EA

5649000000-N 1515 2,305.00 29,965.00RECONNECT WATER METER
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0130 4
EA

5666000000-N 1515 6,915.00 27,660.00FIRE HYDRANT

0131 1
EA

5672000000-N 1515 5,670.00 5,670.00RELOCATE FIRE HYDRANT

0132 144
LF

5673000000-E 1515 161.00 23,184.00FIRE HYDRANT LEG

0133 85
LF

5686000000-E 1515 115.00 9,775.00**" WATER SERVICE LINE
(2")

0134 2,023
LF

5686500000-E 1515 46.00 93,058.00WATER SERVICE LINE

0135 2,344
LF

5691300000-E 1520 241.00 564,904.008" SANITARY GRAVITY SEWER

0136 47
LF

5709200000-E 1520 322.00 15,134.004" FORCE MAIN SEWER

0137 21
EA

5768000000-N 1520 1,152.00 24,192.00SANITARY SEWER CLEAN-OUT

0138 342
LF

5768500000-E 1520 86.50 29,583.00SEWER SERVICE LINE

0139 28
EA

5775000000-E 1525 11,522.00 322,616.004' DIA UTILITY MANHOLE

0140 38
LF

5781000000-E 1525 230.00 8,740.00UTILITY MANHOLE WALL 4' DIA

0141 3,686
LF

5801000000-E 1530 23.00 84,778.00ABANDON 8" UTILITY PIPE

0142 1,847
LF

5804000000-E 1530 26.50 48,945.50ABANDON 12" UTILITY PIPE

0143 46
EA

5815000000-N 1530 576.00 26,496.00REMOVE WATER METER

0144 4
EA

5815500000-N 1530 1,385.00 5,540.00REMOVE FIRE HYDRANT

0145 12
EA

5816000000-N 1530 2,535.00 30,420.00ABANDON UTILITY MANHOLE

0146 133
LF

5835800000-E 1540 185.00 24,605.0018" ENCASEMENT PIPE

0147 134
LF

5836000000-E 1540 205.00 27,470.0024" ENCASEMENT PIPE

0148 113
LF

5872500000-E 1550 1,950.00 220,350.00BORE AND JACK OF **"
(18")

0149 74
LF

5872500000-E 1550 2,115.00 156,510.00BORE AND JACK OF **"
(24")

0150 8,510
LF

6000000000-E 1605 3.10 26,381.00TEMPORARY SILT FENCE

0151 810
TON

6006000000-E 1610 56.25 45,562.50STONE FOR EROSION CONTROL,
CLASS A
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0152 1,710
TON

6009000000-E 1610 61.00 104,310.00STONE FOR EROSION CONTROL,
CLASS B

0153 1,365
TON

6012000000-E 1610 47.25 64,496.25SEDIMENT CONTROL STONE

0154 28.5
ACR

6015000000-E 1615 1,447.00 41,239.50TEMPORARY MULCHING

0155 1,900
LB

6018000000-E 1620 2.80 5,320.00SEED FOR TEMPORARY SEEDING

0156 10
TON

6021000000-E 1620 1,112.00 11,120.00FERTILIZER FOR TEMPORARY
SEEDING

0157 435
LF

6024000000-E 1622 46.00 20,010.00TEMPORARY SLOPE DRAINS

0158 580
LF

6029000000-E SP 4.45 2,581.00SAFETY FENCE

0159 4,100
CY

6030000000-E 1630 15.00 61,500.00SILT EXCAVATION

0160 13,000
SY

6036000000-E 1631 2.00 26,000.00MATTING FOR EROSION CONTROL

0161 100
SY

6037000000-E 1629 6.75 675.00COIR FIBER MAT

0162 2,575
LF

6042000000-E 1632 6.75 17,381.251/4" HARDWARE CLOTH

0163 100
SY

6043000000-E 1644 9.50 950.00LOW PERMEABILITY GEOTEXTILE

0164 136
LF

6045000000-E SP 100.50 13,668.00**" TEMPORARY PIPE
(42")

0165 1
EA

6070000000-N 1639 1,117.00 1,117.00SPECIAL STILLING BASINS

0166 345
LB

6071002000-E 1642 8.95 3,087.75FLOCCULANT

0167 60
LF

6071012000-E 1642 14.00 840.00COIR FIBER WATTLE

0168 425
LF

6071030000-E 1640 10.75 4,568.75COIR FIBER BAFFLE

0169 3
EA

6071050000-E 1644 1,695.00 5,085.00**" SKIMMER
(1-1/2")

0170 27
ACR

6084000000-E 1660 3,017.00 81,459.00SEEDING & MULCHING

0171 18
ACR

6087000000-E 1660 307.25 5,530.50MOWING

0172 300
LB

6090000000-E 1661 7.25 2,175.00SEED FOR REPAIR SEEDING

0173 1
TON

6093000000-E 1661 1,788.00 1,788.00FERTILIZER FOR REPAIR SEEDING
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0174 650
LB

6096000000-E 1662 5.60 3,640.00SEED FOR SUPPLEMENTAL SEEDING

0175 19.5
TON

6108000000-E 1665 1,397.00 27,241.50FERTILIZER TOPDRESSING

0176 55
LF

6111000000-E SP 190.00 10,450.00IMPERVIOUS DIKE

0177 10
MHR

6114500000-N 1667 83.75 837.50SPECIALIZED HAND MOWING

0178 10
MHR

6114800000-N SP 67.00 670.00MANUAL LITTER REMOVAL

0179 1
TON

6114900000-E SP 447.00 447.00LITTER DISPOSAL

0180 25
EA

6117000000-N 1675 279.25 6,981.25RESPONSE FOR EROSION CONTROL

0181 3
EA

6117500000-N SP 3,485.00 10,455.00CONCRETE WASHOUT STRUCTURE

0182 249
EA

6132000000-N SP 44.75 11,142.75GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
CLEANOUT

0183 83
EA

6132000000-N SP 234.50 19,463.50GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION,
TYPE 1

0184 15
EA

6132000000-N SP 1,175.00 17,625.00GENERIC EROSION CONTROL ITEM
PREFABRICATED CONCRETE
WASHOUT

0185 8
EA

7048500000-E 1705 1,361.00 10,888.00PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

0186 6,300
LF

7060000000-E 1705 6.80 42,840.00SIGNAL CABLE

0187 29
EA

7120000000-E 1705 1,475.00 42,775.00VEHICLE SIGNAL HEAD (12", 3
SECTION)

0188 10
EA

7132000000-E 1705 1,815.00 18,150.00VEHICLE SIGNAL HEAD (12", 4
SECTION)

0189 1
EA

7144000000-E 1705 2,155.00 2,155.00VEHICLE SIGNAL HEAD (12", 5
SECTION)

0190 2,800
LF

7252000000-E 1710 6.80 19,040.00MESSENGER CABLE (1/4")

0191 1,400
LF

7264000000-E 1710 5.65 7,910.00MESSENGER CABLE (3/8")

0192 3,000
LF

7279000000-E 1715 2.35 7,050.00TRACER WIRE

0193 100
LF

7288000000-E 1715 29.50 2,950.00PAVED TRENCHING (***********)
(1, 2")

0194 1,450
LF

7300000000-E 1715 22.75 32,987.50UNPAVED TRENCHING (**********)
(1, 2")
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0195 75
LF

7301000000-E 1715 56.75 4,256.25DIRECTIONAL DRILL (**********)
(1, 2")

0196 2,425
LF

7301000000-E 1715 56.75 137,618.75DIRECTIONAL DRILL (**********)
(2, 2")

0197 20
EA

7324000000-N 1716 680.50 13,610.00JUNCTION BOX (STANDARD SIZE)

0198 14
EA

7348000000-N 1716 1,361.00 19,054.00JUNCTION BOX (OVER-SIZED, HEAVY
DUTY)

0199 4
EA

7360000000-N 1720 1,588.00 6,352.00WOOD POLE

0200 25
EA

7372000000-N 1721 703.25 17,581.25GUY ASSEMBLY

0201 1
EA

7408000000-E 1722 567.00 567.001" RISER WITH WEATHERHEAD

0202 4
EA

7420000000-E 1722 760.00 3,040.002" RISER WITH WEATHERHEAD

0203 7
EA

7432000000-E 1722 1,055.00 7,385.002" RISER WITH HEAT SHRINK TUBING

0204 1,175
LF

7444000000-E 1725 14.80 17,390.00INDUCTIVE LOOP SAWCUT

0205 4,075
LF

7456100000-E 1726 3.45 14,058.75LEAD-IN CABLE (14-2)

0206 2
EA

7481000000-N SP 1,735.00 3,470.00SITE SURVEY

0207 3
EA

7481200000-N SP 1,475.00 4,425.00LUMINAIRE ARM FOR VIDEO SYSTEM

0208 4
EA

7481240000-N SP 10,210.00 40,840.00CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

0209 2
EA

7481260000-N SP 6,125.00 12,250.00EXTERNAL LOOP EMULATOR
PROCESSING UNIT

0210 6,275
LF

7516000000-E 1730 6.80 42,670.00COMMUNICATIONS CABLE (** FIBER)
(24)

0211 860
LF

7528000000-E 1730 6.80 5,848.00DROP CABLE

0212 3
EA

7540000000-N 1731 3,743.00 11,229.00SPLICE ENCLOSURE

0213 3
EA

7552000000-N 1731 4,197.00 12,591.00INTERCONNECT CENTER

0214 14
EA

7566000000-N 1733 226.75 3,174.50DELINEATOR MARKER

0215 675
LF

7575160000-E 1734 3.45 2,328.75REMOVE EXISTING
COMMUNICATIONS CABLE

0216 180
LF

7575170000-E 1738 5.65 1,017.00BACK PULL FIBER OPTIC CABLE
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0217 8
EA

7576000000-N SP 14,750.00 118,000.00METAL STRAIN SIGNAL POLE

0218 8
EA

7613000000-N SP 4,310.00 34,480.00SOIL TEST

0219 120
CY

7614100000-E SP 1,475.00 177,000.00DRILLED PIER FOUNDATION

0220 2
EA

7636000000-N 1745 692.00 1,384.00SIGN FOR SIGNALS

0221 6
EA

7642200000-N 1743 3,630.00 21,780.00TYPE II PEDESTAL WITH FOUNDATION

0222 2
EA

7684000000-N 1750 1,475.00 2,950.00SIGNAL CABINET FOUNDATION

0223 2
EA

7696000000-N 1751 29,490.00 58,980.00CONTROLLERS WITH CABINET
(************************)
(2070LX, BASE MOUNTED)

0224 8
EA

7744000000-N 1751 249.50 1,996.00DETECTOR CARD (TYPE 170)

0225 2
EA

7901000000-N 1753 737.25 1,474.50CABINET BASE EXTENDER

0226 1
EA

7948000000-N 1757 4,764.00 4,764.00TRAFFIC SIGNAL REMOVAL

0227 1
EA

7960000000-N SP 2,836.00 2,836.00METAL POLE FOUNDATION REMOVAL

0228 1
EA

7972000000-N SP 2,382.00 2,382.00METAL POLE REMOVAL

0229 2
EA

7980000000-N SP 2,382.00 4,764.00GENERIC SIGNAL ITEM
ETHERNET EDGE SWITCH

0230 2
EA

7980000000-N SP 907.50 1,815.00GENERIC SIGNAL ITEM
RELOCATE TEMPORARY CAMERA
SENSOR UNIT
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CULVERT ITEMS

0231 LUMP SUM8056000000-N 402 50,280.00 50,280.00REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(43+75.50 -L-)

0232 LUMP SUM8130000000-N 414 72,620.00 72,620.00BOX CULVERT EXCAVATION, STA
********
(43+75.50 -L-)

0233 81
TON

8133000000-E 414 106.25 8,606.25FOUNDATION CONDITIONING
MATERIAL, BOX CULVERT

0234 126.8
CY

8196000000-E 420 1,452.00 184,113.60CLASS A CONCRETE (CULVERT)

0235 12,599
LB

8245000000-E 425 2.50 31,497.50REINFORCING STEEL (CULVERT)
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WALL ITEMS

0236 1,000
SF

8801000000-E SP 88.00 88,000.00MSE RETAINING WALL NO ****
(1)

0237 844
SF

8801000000-E SP 55.75 47,053.00MSE RETAINING WALL NO ****
(2)

1100/Jun24/Q285714.3/D1097249474000/E237

$12,414,648.00TOTAL AMOUNT OF BID FOR ENTIRE PROJECT
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Approved as to Form:  

  

  

  

  

Attorney General  

 

 

 

Date  

 

 
 
Signature Sheet (Bid - Acceptance by Department) 

07/13/2026

07/13/2026


















	MECHANICALLY STABILIZED EARTH RETAINING WALLS (1-16-24)
	1.0 General
	2.0 Materials
	Refer to the Standard Specifications.
	A. Aggregate
	B. Reinforcement
	1. Steel Reinforcement
	2. Geosynthetic Reinforcement

	C. Bearing Pads
	D. Miscellaneous Components

	3.0 Preconstruction Requirements
	A. MSE Wall Surveys
	B. MSE Wall Designs
	C. Preconstruction Meeting

	4.0 Corrosion Monitoring
	5.0 Site Assistance
	6.0 Construction Methods
	A. SRW units are level from front to back and between units when checked with a 4 ft long level,
	B. Vertical joint widths are 1/4" maximum for SRW units and 3/4", ±1/4" for panels,
	C. Final wall face is within 3/4" of horizontal and vertical alignment shown in the accepted submittals when measured along a 10 ft straightedge and
	D. Final wall plumbness (batter) is not negative (wall face leaning forward) and within 0.5  of vertical unless otherwise approved.

	7.0 Measurement and Payment

	FALSEWORK AND FORMWORK              (11-30-23)
	1.0 General
	2.0 Materials
	3.0 Design Requirements
	A. Working Drawings
	1. Wind Loads
	2. Time of Removal

	B. Review and Approval

	4. Construction Requirements
	A. Maintenance and Inspection
	B. Foundations

	5.0 Removal
	6.0 Measurement and Payment

	Submittal of Working Drawings (1-31-25)
	General
	Addresses and Contacts
	Submittal Copies

	CRANE SAFETY (12-5-25)
	General
	Crane Safety Submittal List
	(A) Competent Person:  Provide the name and qualifications of the “Competent Person” responsible for crane safety and lifting operations. The named competent person will have the responsibility and authority to stop any work activity due to safety con...
	(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging operations.  Qualifications and experience should include, but not be limited to, weight calculations, center of gravity determinations, selection and inspe...
	(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible for review upon request.
	(D) Certifications:  Crane operators shall be certified by the National Commission for the Certification of Crane Operators (NCCCO) or the National Center for Construction Education and Research (NCCER). Other approved nationally accredited programs w...

	Measurement and Payment

	Grout for Structures (12-1-17)
	1.0     Description
	2.0     Material Requirements
	3.0     Sampling and Placement
	4.0     Basis Of Payment
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