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STATE OF NORTH CAROLINA
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RALEIGH, N.C.

WBS

T.I.P NO.

COUNTY

CONTRACT ID

ROUTE NO.

LOCATION

TYPE OF WORK

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

BIDS WILL BE RECEIVED AS SHOWN BELOW:

42370.3.3

U-5108

MECKLENBURG

C204501

SR-2316

MILES 1.790

SR-2316 (NORTHCROSS DR) FROM NORTH OF NC-73 (SAM FURR RD) TO

SR-2147 (WESTMORELAND RD).

GRADING, DRAINAGE, PAVING, AND STRUCTURE.

THIS IS A ROADWAY & STRUCTURE  PROPOSAL

DATE AND TIME OF BID OPENING:

FEDERAL-AID NO. STBGDA-1001(093)

5% BID BOND OR BID DEPOSIT REQUIRED

Jun 18, 2024 AT 02:00 PM

INCLUDES ADDENDUM No. 2 DATED 06-12-2024
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204501 IN MECKLENBURG COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204501 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 

lump sum prices, as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete Contract No. C204501 in Mecklenburg County, for the unit or lump sum 

prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by 

said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a 

part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 

portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 

the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 

in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 

Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 

award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

06/12/2024
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PROJECT SPECIAL PROVISIONS 

GENERAL 
 

BUILD AMERICA, BUY AMERICA (BABA): 
(11-15-22)(Rev. 1-16-24) 106 SP1 G04 

 

 

Revise the Standard Specifications as follows: 

 

Page 1-48, Article 106-1 GENERAL REQUIREMENTS, add the following after line 49:   

 

(C) Build America, Buy America (BABA) 

 

All manufactured products and construction materials permanently incorporated into any project 

must meet requirements of the Build America, Buy America (BABA) Act of the Infrastructure 

Investment and Jobs Act (IIJA).  Before any material or product shown on the Department’s 

Build America, Buy America (BABA) List is included for payment on a monthly estimate, the 

Contractor shall furnish the Engineer with a notarized certification certifying that the items 

conform to the BABA Act.  The Department’s Build America Buy America (BABA) List can be 

found on the Department’s website. 

 

https://connect.ncdot.gov/letting/LetCentral/NCDOT%20BABA%20Materials%20List.pdf 

 

Each purchase order issued by the Contractor or a subcontractor for items on the BABA List to 

be permanently incorporated into any project shall contain in bold print a statement advising the 

supplier that the manufactured products and construction materials must be produced in the 

United States of America.   The Contractor and all affected subcontractors shall maintain a 

separate file for BABA List items so that verification of the Contractor’s efforts to purchase 

items produced in the United States can readily be verified by an authorized representative of the 

Department or the Federal Highway Administration (FHWA). 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 

 

The date of availability for this contract is September 4, 2024, except from the beginning of 

the project to -L- Sta. 45+00 (+/-) and from -L- Sta. 93+00 (+/-) to the end of the project is 

January 1, 2025, except that work in jurisdictional waters and wetlands shall not begin until a 

meeting between the DOT, Regulatory Agencies, and the Contractor is held as stipulated in the 

permits contained elsewhere in this proposal.  This delay in availability has been considered in 

determining the contract time for this project. 

 

The completion date for this contract is March 14, 2027. 

 

Except where otherwise provided by the contract, observation periods required by the contract 

will not be a part of the work to be completed by the completion date and/or intermediate 

contract times stated in the contract.  The acceptable completion of the observation periods that 

extend beyond the final completion date shall be a part of the work covered by the performance 

and payment bonds. 

https://connect.ncdot.gov/letting/LetCentral/NCDOT%20BABA%20Materials%20List.pdf
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The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may 

become chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 

Except for that work required under the Project Special Provisions entitled Planting, 

Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 

the Contractor will be required to complete all work included in this contract and shall place and 

maintain traffic on same. 

 

The date of availability for this intermediate contract time is September 4, 2024, except from 

the beginning of the project to -L- Sta. 45+00 (+/-) and from -L- Sta. 93+00 (+/-) to the end 

of the project is January 1, 2025. 

 

The completion date for this intermediate contract time is September 15, 2026. 

 

The liquidated damages for this intermediate contract time are Two Thousand Dollars  

($ 2,000.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 

for and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 

 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 
 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on Northcross Drive, Eagleridge Way 

Lane, Westmoreland Road, Westwind Point Drive, Deer Valley Drive, Arrowhead Place 

Lane, and/or Forest Shadow Circle during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday thru Friday, 6:00 AM to 9:00 AM and 4:00 PM to 7:00 PM 
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In addition, the Contractor shall not close or narrow a lane of traffic on Northcross Drive, 

Eagleridge Way Lane, Westmoreland Road, Westwind Point Drive, Deer Valley Drive, 

Arrowhead Place Lane, and/or Forest Shadow Circle, detain and/or alter the traffic flow on or 

during holidays, holiday weekends, special events, or any other time when traffic is unusually 

heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by 

the Engineer. 

 

2. For New Year's Day, between the hours of 6:00 AM December 31st and 7:00 PM  

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

7:00 PM the following Tuesday. 

 

3. For Easter, between the hours of 6:00 AM Thursday and 7:00 PM Monday. 

 

4. For Memorial Day, between the hours of 6:00 AM Friday and 7:00 PM Tuesday. 

 

5. For Independence Day, between the hours of 6:00 AM the day before Independence 

Day and 7:00 PM the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 

hours of 6:00 AM the Thursday before Independence Day and 7:00 PM the Tuesday 

after Independence Day. 

 

6. For Labor Day, between the hours of 6:00 AM Friday and 7:00 PM Tuesday. 

 

7. For Thanksgiving, between the hours of 6:00 AM Tuesday and 7:00 PM Monday. 

 

8. For Christmas, between the hours of 6:00 AM the Friday before the week of Christmas 

Day and 7:00 PM the following Tuesday after the week of Christmas Day. 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the 

Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages for this intermediate contract time are Two Hundred Fifty Dollars  

($ 250.00) per hour. 
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INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 

The Contractor shall complete the work required of Phase 2, Step #3A as described on Sheet 

TMP-3A and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is sixty (60) 

consecutive calendar days after and including the date the Contractor begins this work. 

 

The liquidated damages for this intermediate contract time are Two Thousand Five Hundred 

Dollars ($ 2,500.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 

The Contractor shall complete the work required of Phase 3, Step #3A as described on Sheet 

TMP-3A and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is one hundred thirty-

five (135) consecutive calendar days after and including the date the Contractor begins this work. 

 

The liquidated damages for this intermediate contract time are Two Thousand Five Hundred 

Dollars ($ 2,500.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Phase 4, Steps #1 and #3A for Full Depth 

Reclamation (FDR), as described in the “Full Depth Reclamation Using Portland Cement” 

provision, as shown on Sheet TMP-3B and shall place and maintain traffic on same. The 

Contractor shall not begin the reclamation process before the specified time below and shall 

finish this operation no later than the specified completion time.  

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the Full Depth Reclamation operation, following the completion of Phase 3. 

 

The completion date for this intermediate contract time is the date which is thirty (30) 

consecutive calendar days after and including the date the Contractor begins this work. 

 

The Contractor may have to limit Full Depth Reclamation (FDR) operations to a single 

lane at times to accommodate local traffic, as determined by the Engineer.  Completion of 

the work listed above shall include the application of the Asphalt Surface Treatment 

(Double Seal) and temporary paint pavement markings. 
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The liquidated damages for this intermediate contract time are Two Thousand Five Hundred 

Dollars ($ 2,500.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 6 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 

The Contractor shall complete the work required of Phase 4, Step #3B as described on Sheet 

TMP-3B and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is thirty (30) 

consecutive calendar days after and including the date the Contractor begins this work. 

 

The liquidated damages for this intermediate contract time are Two Thousand Dollars  

($ 2,000.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 7 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 

The Contractor shall complete the work required of Phase 5, Step #2 as described on Sheet  

TMP-3B and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to 

begin the work. 

 

The completion date for this intermediate contract time is the date which is thirty (30) 

consecutive calendar days after and including the date the Contractor begins this work. 

 

The liquidated damages for this intermediate contract time are Two Thousand Dollars  

($ 2,000.00) per calendar day. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12)(Rev. 1-16-24) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be 

responsible for preparing the required National Pollutant Discharge Elimination System 

(NPDES) inspection records. 
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Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  

The Contractor will be responsible for, and shall correct any areas disturbed by operations 

performed in permanent vegetation establishment and the removal of temporary erosion control 

measures, whether occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 

Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 

Control will be made at contract unit prices for the affected items.  Work required that is not 

represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 

Standard Specifications.  No additional compensation will be made for maintenance and removal 

of temporary erosion control items. 

 

CONSTRUCTION MORATORIUM: 
(1-19-16) SP1 G18C 
 

No tree cutting will be allowed from April 1st through October 15th of any year. 

 

MAJOR CONTRACT ITEMS: 
(2-19-02)(Rev. 1-16-24) 104 SP1 G28 
 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

Standard Specifications): 

 

Line #   Description 

144 24" Water Line 
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37 
 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

Standard Specifications). 

 

Line # Description 

83-89 Guardrail 

90-93 Fencing 

99-106, 139 Signing 

121-128, 137 Long-Life Pavement Markings 

138 Permanent Pavement Markers 

140-168 Utility Construction 

169-203 Erosion Control 

204-206 Signals/ITS System 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43 
 

 

Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.6456 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Erosion Control Stone Gal/Ton 0.55 

Rip Rap, Class _____ Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  

Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

> 11" Portland Cement Concrete Pavement Gal/SY   0.327 

Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 

9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 

Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 

< 9” Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 

the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 

usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form

%20-%20%20Starting%20Nov%202022%20Lettings.pdf 

 

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 

the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 

remain in effect for the duration of the contract.   

 

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 

ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 

not be permitted to change the Fuel Usage Factor after the bids are submitted. 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
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STEEL PRICE ADJUSTMENT: 
(4-19-22)(Rev. 12-20-22)                                                                                         SP1 G47 
  

 

Description and Purpose 

 

Steel price adjustments will be made to the payments due the Contractor for items as defined 

herein that are permanently incorporated into the work, when the price of raw steel mill products 

utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 

up or down as appropriate for cost changes in steel according to this provision.  

 

Eligible Items 

 

The list of eligible bid items for steel price adjustment can be found on the Departments website 

at the following address:   

 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price

%20Adjustment.xlsx  

 

Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 

associated with these items shall not be included in the price adjustment. 

 

Adjustments will only be made for fluctuations in the material cost of the steel used in the above 

products as specified in the Product Relationship Table below.  The producing mill is defined as 

the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 

shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 

shipping, storage, etc.  

 

No steel price adjustments will be made for any products manufactured from steel having an 

adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  

  

Bid Submittal Requirements 

 

The successful bidder, within 14 calendar days after the notice of award is received by him, shall 

provide the completed Form SPA-1 to the Department (State Contract Officer or Division 

Contract Engineer) along with the payment bonds, performance bonds and contract execution 

signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 

payment bonds, performance bonds and contract execution signature sheets, the Contractor will 

not be eligible for any steel price adjustment for any item in the contract for the life of the 

contract.  Form SPA-1 can be found on the Department’s website at the following address:     

 

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 

 

The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 

Item Number, Item Description, and Category) for the steel products they wish to have an 

adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 

for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 

steel price adjustment applied to any, all, or none of the eligible items. However, the 

Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm
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may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 

chooses for steel price adjustment must be designated by writing the word “Yes” in the column 

titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 

price item, the entire quantity of the line item will be subject to the price adjustment for the 

duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 

typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 

properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 

automatically be removed from consideration for adjustment.  No steel items will be eligible for 

steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 

this provision. 

 

Establishing the Base Price 

 

The Department will use a blend of monthly average prices as reported from the Fastmarkets 

platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 

available on the first day of the month for the preceding month. The indices will be calculated by 

the Department for the different categories found on the Product Relationship Table below.  For 

item numbers that include multiple types of steel products, the category listed for that item 

number will be used for adjusting each steel component. 

 

The bidding index for Category 1 Steel items is $ 41.25 per hundredweight. 

The bidding index for Category 2 Steel items is $ 56.37 per hundredweight. 

The bidding index for Category 3 Steel items is $ 61.05 per hundredweight. 

The bidding index for Category 4 Steel items is $ 44.26 per hundredweight. 

The bidding index for Category 5 Steel items is $ 53.94 per hundredweight. 

The bidding index for Category 6 Steel items is $ 60.03 per hundredweight. 

The bidding index for Category 7 Steel items is $ 42.53 per hundredweight. 

The bidding index represents a selling price of steel based on Fastmarkets data for the month of 

April 2024. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices as listed in the proposal. 

 

Product Relationship Table 

Steel Product (Title) 

 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 

Deck, and SIP Forms 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

1 

Structural Steel and 

Encasement Pipe 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

2 

Steel H-Piles, Soldier Pile 

Walls 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

3 

Guardrail Items and Pipe Based on one or more Material Received Date** 4 
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Piles Fastmarkets indices 

Fence Items Based on one or more 

Fastmarkets indices 

Material Received Date** 5 

Overhead Sign Assembly, 

Signal Poles, High Mount 

Standards 

Based on one or more 

Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete 

Members 

Based on one or more 

Fastmarkets indices 

Cast Date of Member 7 

* BI and MI are in converted units of Dollars per Hundredweight ($/CWT) 

** Material Received Date is defined as the date the materials are received on the project site.  

If a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will 

be the date of the prepayment request instead of the Materials Received Date.  

 

Submit documentation to the Engineer for all items listed in the Contract for which the 

Contractor is requesting a steel price adjustment. 

 

Submittal Requirements 

 

The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 

by color marking, and identifiable by Project for inspection and audit verification immediately 

upon arrival at the fabricator.  

 

Furnish the following documentation for all steel products to be incorporated into the work and 

documented on Form SPA-2, found on the Departments website at the following address: 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 

 

Submit all documentation to the Engineer prior to incorporation of the steel into the completed 

work.  The Department will withhold progress payments for the affected contract line item if the 

documentation is not provided and at the discretion of the Engineer the work is allowed to 

proceed.  Progress payments will be made upon receipt of the delinquent documentation. 

 

Step 1 (Form SPA -2) 

 

Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 

SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 

components of steel, each component should be listed separately.  Label each SPA-2 

documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 

sequential package number beginning with “1”).   

Example:  412 - 1,  

412 - 2,  

424 – 1,  

424 – 2,  

424 – 3, etc. 

b. The steel product quantity in pounds 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx


C204501    U-5108 G-12 Mecklenburg County 

 

i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 

Engineers decision:   

1. Department established weights of steel/iron by contract pay 

item per pay unit;  

2. Approved Shop Drawings;  

3. Verified Shipping Documents;  

4. Contract Plans;  

5. Standard Drawing Sheets;  

6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  

7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 

steel calculated and shown on the shop drawings or submitted and 

certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 

producing mill (Categories 1-3), received on the project (Categories 4-6), or 

casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 

 

For each month, upon the incorporation of the steel product into the work, provide the Engineer 

the following: 

 

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 

work in the given month.   

a. Contract Number 

b. Bidding Index Reference Month 

c. Contract Completion Date or Revised Completion Date 

d. County, Route, and Project TIP information 

e. Item Number  

f. Line-Item Description 

g. Submittal Number from Form SPA-2 

h. Adjustment date  

i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 

NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 

 

Price Adjustment Conditions  

 

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 

the Department’s website each month at the following address: 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 

3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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If the monthly Fastmarkets data is not available, the data for the most recent immediately 

preceding month will be used as the basis for adjustment. 

 

Price Adjustment Calculations 

 

The price adjustment will be determined by comparing the percentage of change in index value 

listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  

Weights and date of shipment must be documented as required herein.  The final price 

adjustment dollar value will be determined by multiplying this percentage increase or decrease in 

the index by the represented quantity of steel incorporated into the work, and the established 

bidding index (BI) subject to the limitations herein.  

 

Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;   

SPA =  Steel price adjustment in dollars  

MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

Calculations for price adjustment shall be shown separate from the monthly progress estimate 

and will not be included in the total cost of work for determination of progress or for extension 

of Contract time in accordance with Subarticle 108-10(B)(1).  

 

Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 

in rejection of the bid proposal. 

 

Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 

adjustment under this provision shall distribute the proper proportional part of such adjustments 

to the subcontractor who performed the applicable work.  

 

Delays to the work caused by steel shortages may be justification for a Contract time extension 

but will not constitute grounds for claims for standby equipment, extended office overhead, or 

other costs associated with such delays.  

 

If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 

the contractor must notify the Department within 7 days prior to purchasing the material. Upon 

receipt of such notification, the Department will direct the Contractor to either (1) proceed with 

the work or (2) suspend the work and explore the use of alternate options. 
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If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 

submit to the Department additional market index information specific to the item in question to 

dispute the decrease.  The Department will review this information and determine if the decrease 

is warranted. 

 

When the steel product adjustment date, as defined in the Product Relationship Table, is after the 

approved contract completion date, the steel price adjustments will be based on the lesser value 

of either the MI for the month of the approved contract completion date or the MI for the actual 

adjustment date. 

 

If the price adjustment is based on estimated material quantities for that time, and a revision to 

the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 

will be made to the price adjustment previously calculated. The adjustment will be based on the 

same indices used to calculate the price adjustment which is being revised. If the adjustment date 

of the revised material quantity cannot be determined, the adjustment for the quantity in 

question, will be based on the indices utilized to calculate the steel price adjustment for the last 

initial documentation package submission, for the steel product subject to adjustment, that was 

incorporated into the particular item of work, for which quantities are being finalized.  

Example: Structural steel for a particular bridge was provided for in three different shipments 

with each having a different mill shipping date. The quantity of structural steel actually used for 

the bridge was calculated and a steel price adjustment was made in a progress payment. At the 

conclusion of the work an error was found in the plans of the final quantity of structural steel 

used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 

mill shipping dates. The steel price adjustment for the quantity in question would be calculated 

using the indices that were utilized to calculate the steel price adjustment for the quantity of 

structural steel represented by the last initial structural steel documentation package submission.  

The package used will be the one with the greatest sequential number. 

 

Extra Work/Force Account:  

 

When steel products, as specified herein, are added to the contract as extra work, in accordance 

with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 

supplemental agreement, the need for application of steel price adjustments on a case-by-case 

basis.  No steel price adjustments will be made for any products manufactured from steel having 

an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 

be made as provided herein, except the Bidding Index will be based on the month in which the 

supplemental agreement pricing was executed. 

 

For work performed on force account basis, reimbursement of actual material costs, along with 

the specified overhead and profit markup, will be considered to include full compensation for the 

current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number __C203394_______________ Bid Reference Month __January 2019__ 

 

Submittal Date  ___8/31/2019____________ 

 

Contract Line Item ______237_______________ 

 

Line Item Description __APPROX….LBS Structural Steel______________________ 

 

Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location information Quantity 

in lbs. 

Adjustment 

Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 

     

ABC 

distributing 

Various channel & angle 

shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     

     

     

     

     
     

  Total Pounds of Steel 1,235,000  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 

and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 

 

_______________________________                             ______________________________________ 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number C203394   Bid Reference Month __January 2019__ 

 

Submittal Date  August 31, 2019 

 

Contract Line Item 237 

 

Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 

 

Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location 

information 

Quantity 

in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical 

legs) 

-DFEB – STA 36+00 12000 December 11, 2021 

PDQ Mill 4” Tubular steel (Horizontal 

legs) 

-DFEB – STA 36+00 5900 December 11, 2021 

ABC 

distributing 

Various channel & angle 

shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 

Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 

     

     

  Total Pounds of Steel 21,850  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 

and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 

 

_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 

Project bid on September 17, 2019 

 

Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 

 

450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  

producing mill in same month, May 2021. 

 

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table.  

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $36.12/ CWT 

 

MI = $64.89 / CWT 

 

% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 

 

Q = 450,000 lbs. 

 

 

SPA = 0.79651162791x $36.12 x (450,000/100) 

 

SPA =  0.79651162791* $36.12 *4,500 

 

SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 

_____________________________________________________________________________________ 

 

Project bid on December 18, 2018 

 

Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 

 

600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 

producing mill in same month, August 2020. 

 

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $46.72/ CWT 

 

MI = $27.03 / CWT 

 

% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 

 

Q = 600,000 lbs. 

 

 

SPA = -0.421446917808 * $46.72 * (600,000/100) 

 

SPA =  -0.421446917808 * $46.72 *6,000 

 

SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 

Project bid on July 16, 2020 

 

Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 

 

Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 

(Category 1) in the proposal was $29.21/CWT = BI 

 

51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 

107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 

 

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $29.21/ CWT 

 

MI = $43.13 / CWT 

 

% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 

 

Q = 103932 lbs. 

 

 

SPA = 0. 47654912701 * $29.21 * (103,932/100) 

 

SPA =  0. 47654912701 * $29.21 *1,039.32 

 

SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 

Station 107+45.55 -L- 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08)(Rev. 1-16-24) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

DISADVANTAGED BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 1-16-24) 102-15(J) SP1 G61 

 

Description 

 

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 

policy of ensuring nondiscrimination in the award and administration of contracts financed in 

whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 

 

Definitions 

 

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 

meet the DBE goal.  No submittal of a Letter of Intent is required. 

 

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to 

meet the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 

a previously committed DBE firm. 

 

Contract Goal Requirement - The approved DBE participation at time of award, but not greater 

than the advertised contract goal. 

 

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed DBE subcontractor(s). 

 

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed DBE participation along with a listing of the committed 

DBE firms. 

 

2025 (7/01/24 - 6/30/25) 49% of Total Amount Bid 

2026 (7/01/25 - 6/30/26) 46% of Total Amount Bid 

2027 (7/01/26 - 6/30/27) 5% of Total Amount Bid 
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Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) DBE firm.     

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for DBE certification, such that 

an applicant is required to apply only once for a DBE certification that will be honored by all 

recipients of USDOT funds in the state and not limited to the Department of Transportation only.  

The Certification Program is in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

Forms and Websites Referenced in this Provision 

 

DBE Payment Tracking System - On-line system in which the Contractor enters the payments 

made to DBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

DBE firms working on the project.  This form is for paper bid projects only.  

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Form%20and%20Instructions.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-

%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
  

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Noti

fication%20Form.pdf 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
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Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed DBE for the estimated amount (based on quantities and unit prices) listed at the time of 

bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 

will meet this DBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D

BE%20Subcontractors%20(Federal).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where DBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

DBE Goal 

 

The following DBE goal for participation by Disadvantaged Business Enterprises is established 

for this contract: 

 

Disadvantaged Business Enterprises   6.0% 

 

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 

set forth above as the DBE goal. 

 

(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs 

during the performance of the contract.  Any DBE participation obtained shall be 

reported to the Department. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be 

found at the following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20DBE%20Subcontractors%20(Federal).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20DBE%20Subcontractors%20(Federal).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
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Listing of DBE Subcontractors 

 

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during 

the life of the contract.  Only those identified to meet the DBE goal will be considered 

committed, even though the listing shall include both committed DBE subcontractors and 

additional DBE subcontractors.  Additional DBE subcontractor participation submitted at the 

time of bid will be used toward the Department’s overall race-neutral goal.  Only those firms 

with current DBE certification at the time of bid opening will be acceptable for listing in the 

bidder's submittal of DBE participation.  The Contractor shall indicate the following required 

information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of DBE participation in the appropriate section of the 

electronic submittal file. 

 

(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in the 

electronic submittal file, the bidder may use the dropdown menu to access the 

name and address of the DBE firm. 

 

(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 

DBE participation. 

 

(3) The bidder shall be responsible for ensuring that the DBE is certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not 

certified at the time of the bid-letting, that DBE's participation will not count 

towards achieving the DBE goal. 

 

(B) Paper Bids 

 

(1) If the DBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

DBE participation, including the names and addresses on Listing of DBE 

Subcontractors contained elsewhere in the contract documents in order for 

the bid to be considered responsive.  Bidders shall indicate the total dollar 

value of the DBE participation for the contract. 

 

(b) If bidders have no DBE participation, they shall indicate this on the 

Listing of DBE Subcontractors by entering the word “None” or the 

number “0.”  This form shall be completed in its entirety.  Blank forms 

will not be deemed to represent zero participation. Bids submitted that 

do not have DBE participation indicated on the appropriate form will not 

be read publicly during the opening of bids.  The Department will not 

consider these bids for award and the proposal will be rejected. 
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(c) The bidder shall be responsible for ensuring that the DBE is certified at 

the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that DBE’s participation 

will not count towards achieving the corresponding goal. 

 

(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 

required for the zero goal, however any DBE participation that is achieved during 

the project shall be reported in accordance with requirements contained elsewhere 

in the special provision. 

 

DBE Prime Contractor 

 

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 

responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 

bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 

it performs on the contract with its own forces.  However, all the work that is performed by the 

DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE 

bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit 

toward the DBE goal. 

 

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 

work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 

DBE participation with DBE subcontractors or documented through a good faith effort. 

 

DBE prime contractors shall also follow Sections A and B listed under Listing of 

DBE Subcontractor just as a non-DBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each DBE that will be used to meet the 

DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  

This documentation shall be submitted on the Department’s form titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of 

the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state 

business day. 

 

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 

DBE goal, or if the form is incomplete (i.e. both signatures are not present), the 

DBE participation will not count toward meeting the DBE goal.  If the lack of this participation 

drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith 

efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov 

no later than 10:00 a.m. on the eighth calendar day following opening of bids, unless the eighth 

day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 

day. 
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Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 

submit to the Department documentation of adequate good faith efforts made to reach the 

DBE goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the 

State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  

In that situation, it is due in the office of the State Contractor Utilization Engineer no later than 

10:00 a.m. on the next official state business day.  If the contractor cannot send the information 

electronically, then one complete set and 5 copies of this information shall be received under the 

same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  

This documentation may include written subcontractor quotations, telephone log notations of 

verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient DBE participation.  Adequate good faith efforts also mean that the 

bidder actively and aggressively sought DBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a bidder has made.  Listed below are examples of the types of actions a bidder will take in 

making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who 

have the capability to perform the work of the contract.  The bidder must solicit this 

interest within at least 10 days prior to bid opening to allow the DBEs to respond to the 

solicitation.  Solicitation shall provide the opportunity to DBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the DBEs are interested by taking appropriate steps to follow up initial 

solicitations. 
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(B) Selecting portions of the work to be performed by DBEs in order to increase the 

likelihood that the DBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate DBE participation, even when the prime contractor might otherwise 

prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 

a solicitation. 

 

(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  

make a portion of the work available to DBE subcontractors and suppliers and 

to select those portions of the work or material needs consistent with the available 

DBE subcontractors and suppliers, to facilitate DBE participation.  Evidence of 

such negotiation includes the names, addresses, and telephone numbers of DBEs 

that were considered; a description of the information provided regarding the 

plans and specifications for the work selected for subcontracting; and evidence as 

to why additional agreements could not be reached for DBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 

a firm’s price and capabilities as well as contract goals into consideration.  

However, the fact that there may be some additional costs involved in finding and 

using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 

contract DBE goal, as long as such costs are reasonable.  Also, the ability 

or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes 

from DBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 

in specific groups, organizations, or associates and political or social affiliations 

(for example, union vs. non-union employee status) are not legitimate causes for the 

rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 

 



C204501    U-5108 G-27 Mecklenburg County 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 

opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 

achieving the DBE goal. 

 

(2) The bidders’ past performance in meeting the DBE goals. 

 

(3) The performance of other bidders in meeting the DBE goal.  For example, when 

the apparent successful bidder fails to meet the DBE goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts 

the apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the DBE goal, but meets or exceeds the average 

DBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort 

has been made to meet the DBE goal. 

 

Non-Good Faith Appeal 

 

The State Prequalification Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Prequalification Engineer or at 

DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 
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Counting DBE Participation Toward Meeting DBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed DBE will be counted toward 

the contract goal requirement.  The total dollar value of participation by a committed 

DBE will be based upon the value of work actually performed by the DBE and the actual 

payments to DBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting DBE participation 

for services or purchases that involves the use of a joint check.  Notification shall be 

through submission of Form JC-1 (Joint Check Notification Form) and the use of joint 

checks shall be in accordance with the Department's Joint Check Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 

may be counted toward the contract goal requirement.  Work that a DBE subcontracts to 

a non-DBE firm does not count toward the contract goal requirement.  

If a DBE contractor or subcontractor subcontracts a significantly greater portion of the 

work of the contract than would be expected on the basis of standard industry practices, 

it shall be presumed that the DBE is not performing a commercially useful function.  

The DBE may present evidence to rebut this presumption to the Department.  

The Department's decision on the rebuttal of this presumption is subject to review by the 

Federal Highway Administration but is not administratively appealable to USDOT. 

 

(D) Joint Venture 

 

When a DBE performs as a participant in a joint venture, the Contractor may count 

toward its contract goal requirement a portion of the total value of participation with the 

DBE in the joint venture, that portion of the total dollar value being a distinct clearly 

defined portion of work that the DBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 

materials and supplies required to complete the contract and obtained from a DBE regular 

dealer and 100 percent of such expenditures from a DBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its DBE requirement the following expenditures to 

DBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a DBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
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providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or 

commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies 

required on a job site (but not the cost of the materials and supplies themselves), 

provided the fees are determined to be reasonable and not excessive as compared 

with fees customarily allowed for similar services. 

 

Commercially Useful Function 

 

(A) DBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to 

DBEs that perform a commercially useful function in the work of a contract.  

A DBE performs a commercially useful function when it is responsible for execution of 

the work of the contract and is carrying out its responsibilities by actually performing, 

managing, and supervising the work involved.  To perform a commercially useful 

function, the DBE shall also be responsible with respect to materials and supplies used on 

the contract, for negotiating price, determining quality and quantity, ordering the material 

and installing (where applicable) and paying for the material itself.  To determine 

whether a DBE is performing a commercially useful function, the Department will 

evaluate the amount of work subcontracted, industry practices, whether the amount the 

firm is to be paid under the contract is commensurate with the work it is actually 

performing and the DBE credit claimed for its performance of the work, and any other 

relevant factors. 

 

(B) DBE Utilization in Trucking 

 

The following factors will be used to determine if a DBE trucking firm is performing 

a commercially useful function: 

 

(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 

shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 

(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The DBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 
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(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 

another DBE receives credit for the total value of the transportation services the 

subcontracted DBE provides on the contract. 

 

(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 

to credit for the total value of transportation services provided by the  

non-DBE subcontractor not to exceed the value of transportation services 

provided by DBE-owned trucks on the contract.  Additional participation by  

non-DBE subcontractors receives credit only for the fee or commission it receives 

as a result of the subcontract arrangement.  The value of services performed under 

subcontract agreements between the DBE and the Contractor will not count 

towards the DBE contract requirement. 

 

(6) A DBE may lease truck(s) from an established equipment leasing business open 

to the general public.  The lease must indicate that the DBE has exclusive use of 

and control over the truck.  This requirement does not preclude the leased truck 

from working for others during the term of the lease with the consent of the DBE, 

so long as the lease gives the DBE absolute priority for use of the leased truck.  

This type of lease may count toward the DBE’s credit as long as the driver is 

under the DBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted/leased to and their own company name if it is not 

identified on the truck itself.  Magnetic door  signs are not permitted. 

 

DBE Replacement 

 

When a Contractor has relied on a commitment to a DBE subcontractor (or an approved 

substitute DBE subcontractor) to meet all or part of a contract goal requirement, the contractor 

shall not terminate the DBE subcontractor for convenience.  This includes, but is not limited to, 

instances in which the Contractor seeks to perform the work of the terminated subcontractor with 

another DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or 

those of an affiliate.   

 

The Contractor must give notice in writing both by certified mail and email to the DBE 

subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 

and the reason for the request.  The Contractor must give the DBE subcontractor five (5) 

business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 

Substitution.  If the DBE subcontractor objects to the intended termination/substitution, the DBE, 

within five (5) business days must advise the Contractor and the Department of the reasons why 

the action should not be approved. The five-day notice period shall begin on the next business 

day after written notice is provided to the DBE subcontractor. 

 

A committed DBE subcontractor may only be terminated after receiving the Department’s 

written approval based upon a finding of good cause for the proposed termination and/or 

substitution. For purposes of this section, good cause shall include the following circumstances: 
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(a) The listed DBE subcontractor fails or refuses to execute a written contract; 

(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a 

way consistent with normal industry standards.  Provided, however, that good cause does 

not exist if the failure or refusal of the DBE subcontractor to perform its work on the 

subcontract results from the bad faith or discriminatory action of the prime contractor; 

(c) The listed DBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 

nondiscriminatory bond requirements; 

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 

(e) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or 

applicable state law; 

(f) The listed DBE subcontractor is not a responsible contractor; 

(g) The listed DBE voluntarily withdraws from the project and provides written notice of 

withdrawal; 

(h) The listed DBE is ineligible to receive DBE credit for the type of work required; 

(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is 

unable to complete its work on the contract; 

(j) Other documented good cause that compels the termination of the DBE subcontractor.  

Provided, that good cause does not exist if the prime contractor seeks to terminate a DBE 

it relied upon to obtain the contract so that the prime contractor can self-perform the work 

for which the DBE contractor was engaged or so that the prime contractor can substitute 

another DBE or non-DBE contractor after contract award. 

 

The Contractor shall comply with the following for replacement of a committed DBE: 

 

(A) Performance Related Replacement 

 

When a committed DBE is terminated for good cause as stated above, an additional DBE 

that was submitted at the time of bid may be used to fulfill the DBE commitment.  

A good faith effort will only be required for removing a committed DBE if there were no 

additional DBEs submitted at the time of bid to cover the same amount of work as the 

DBE that was terminated. 

 

If a replacement DBE is not found that can perform at least the same amount of work as 

the terminated DBE, the Contractor shall submit a good faith effort documenting the 

steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 

in the contract. 

 

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 



C204501    U-5108 G-32 Mecklenburg County 

 

(b) A description of the information provided to DBEs regarding the plans 

and specifications for portions of the work to be performed. 

 

(3) A list of reasons why DBE quotes were not accepted. 

 

(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed DBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

DBE participation equal to the remaining work to be performed by the decertified 

firm.  The participation equal to the remaining work performed by the decertified 

firm will count toward the contract goal requirement. 

 

(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall 

take all necessary and reasonable steps to replace the DBE subcontractor with 

another DBE subcontractor to perform at least the same amount of work to meet 

the DBE goal requirement.  If a DBE firm is not found to do the same amount of 

work, a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

(3) Exception: If the DBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract, the Department will not 

require the Contractor to solicit replacement DBE participation equal to the 

remaining work to be performed by the decertified firm.  The participation equal 

to the remaining work performed by the decertified firm will count toward the 

contract goal requirement and overall goal. 

 

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 

approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 

6 months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed DBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work 

to the same extent as the DBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Contractor shall seek additional participation by DBEs unless 

otherwise approved by the Engineer. 
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When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed DBE, the 

Contractor shall seek participation by DBEs unless otherwise approved by the Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a DBE, the Contractor shall seek 

additional participation by DBEs equal to the reduced DBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 

agreements involving DBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall 

furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for DBE credit. 

 

Reporting Disadvantaged Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all 

DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 

monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

further bidding until the required information is submitted. 
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Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the 

value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s DBE Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the Standard 

Specifications may be cause to disqualify the Contractor. 

 

CERTIFICATION FOR FEDERAL-AID CONTRACTS: 
(3-21-90)  SP1 G85 

 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best 

of his or her knowledge and belief, that: 

 

(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 

employee of any Federal agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in connection with the awarding of 

any Federal contract, the making of any Federal grant, the making of any Federal loan, 

the entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment, or modification of any Federal contract, grant, loan, or cooperative 

agreement. 

 

(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 

agency, a Member of Congress, an officer or employee of Congress, or an employee of 

a Member of Congress in connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 

Disclosure Form to Report Lobbying, in accordance with its instructions. 

 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making 

or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 

fails to file the required certification shall be subject to a civil penalty of not less than $10,000 

and not more than $100,000 for each such failure. 

 

The prospective participant also agrees by submitting his or her bid or proposal that he or she 

shall require that the language of this certification be included in all lower tier subcontracts, 

which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 
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RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)  SP01 G090 
 

All telecommunications, video or other ITS equipment or services installed or utilized on this 

project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, 

COST PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 

200.216 Prohibition on certain telecommunications and video surveillance services or 

equipment. 
 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)  SP1 G092 

 

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 

of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 

Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 

Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 

for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 

operator certifications include possessing a current Federal Aviation Administration (FAA) 

Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 

the FAA. 

 

Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 

Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 

be approved by the Engineer prior to beginning the operations. 

 

All contractors or subcontractors operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 

the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 

will be in accordance with Article 104-7 Extra Work. 

 

EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 

all work associated with this contract.  Employees engaged in the construction of this project 

should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 

equipment should idle no longer than fifteen (15) consecutive minutes.   

 

These guidelines for turning off vehicles and equipment when idling do not apply to: 

 

1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 
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6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 

is exempt from the idling limitations set forth in this special provision. 

 

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 
(11-22-94) 108-5 SP1 G100 

 

To report bid rigging activities call:     1-800-424-9071 

 

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 

through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 

rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 

activities. 

 

The hotline is part of the DOT's continuing effort to identify and investigate highway 

construction contract fraud and abuse is operated under the direction of the DOT Inspector 

General.  All information will be treated confidentially and caller anonymity will be respected. 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 C 
 

Subsurface information is available on the roadway and structure portions of this project. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07)(Rev. 1-16-24) 104-10 SP1 G125 

 

Revise the Standard Specifications as follows: 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 3, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, line 8, add the following as 

the last sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail 



C204501    U-5108 G-37 Mecklenburg County 

 

or guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, lines 20-22, replace the 

last sentence of the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, 

except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 

work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 

Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 

twelve months following the date of final acceptance of the work for maintenance and 

shall replace such defective materials and workmanship without cost to the Department. 

The Contractor will not be responsible for damage due to faulty design, normal wear and 

tear, for negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair 

work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 

of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as 

provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 

not parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance 

with Federal, State and Local ordinances and regulations, and manage the Quality 

Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control/stormwater plan is adequately implemented and maintained on the project and for 

conducting the quality control program.  The Certified Supervisor shall be on the project 

within 24 hours notice from initial exposure of an erodible surface to the project’s final 

acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 
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(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control/stormwater issues 

due to the Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 

disturbing one or more acres of land.  The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size.  Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event equal to or greater than 1.0 inch that occurs within a 

24 hour period.  Additional monitoring may be required at the discretion 

of Division of Water Resources personnel if the receiving stream is 303(d) 
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listed for turbidity and the project has had documented problems 

managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be 

subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 
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(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and 

Level II Foreman.  This person shall be onsite whenever construction activities as 

described above are taking place.  This request shall be approved by the Engineer prior to 

work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 

changes in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 

issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 
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will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 

the Contractor shall define the point at which the discharge enters into the State’s surface waters 

and the appropriate sampling locations.  Sampling locations shall include points upstream and 

downstream from the point at which the discharge enters these waters.  Upstream sampling 

location shall be located so that it is not influenced by backwater conditions and represents 
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natural background conditions.  Downstream sampling location shall be located at the point 

where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 

water quality standards.  Tier I Methods include stilling basins which are standard compensatory 

BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 

stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 

be needed for protection of rare or unique resources or where special environmental conditions 

exist at the site which have led to additional requirements being placed in the DWQ’s 401 

Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 

DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 

exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 

environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to 

plan and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 

100 grams of soil may indicate a high potential for turbidity and should be avoided when 

dewatering into surface water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

 

NOTES TO CONTRACTOR: 
 

Tree clearing shall be minimized to the extent possible and limits shall be clearly marked on the 

plans for the contractor. 

 

Night work shall only occur in areas where trees have been removed. Associated temporary 

lighting shall be downcast and only directed toward active work areas, shall only be used during 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
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necessary time needed for construction activities and shall be limited to what is necessary to 

maintain safety standards. 

 

Percussive activities such as guardrail installation shall occur after tree clearing within the action 

area has occurred. 

 

No additional permanent lighting shall be added to the roadway. 

 

No blasting shall occur. 

 

The Contractors attention is directed to the fact that the trees along this corridor have been cut 

and removed due to the restrictions associated with the permit.  During construction if any 

additional trees need to be removed the contractor shall reach out to the NCDOT PDEA 

Engineer, Joel Howard at 704 983-4400 prior to cutting any trees 3 inches in diameter or larger 

at a height of 4.5 feet above the ground. 
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PROJECT SPECIAL PROVISIONS 

ROADWAY 

WILLIAMS GAS PIPELINES: 
 

This provision details requirements for working within the Williams Gas Pipeline easement.  

Note that there are requirements that must be complied with prior to beginning any work within 

that easement. 

 

A. Williams Gas Pipelines 

 

       Brian Kim    985-859-7131      brian.kim@williams.com 

       Jim Hutchins   434-282-4155         jim.hutchins@williams.com 

       David Chastain   704-975-2635           stephen.chastain@Williams.com 

 

Utilities on the project that need to be notified: 

1) See below requirements for working within Williams Gas Pipeline easement. It is critical 

that the contractor contact Williams Gas Pipelines and follow the guidelines set forth in 

these requirements for any and all work performed in the Williams Gas Pipeline 

easement. 

 

• Obtain executed Encroachment Agreement with WGP prior to the construction. Jim 

Hutchins (434-964-2124, jim.hutchins@williams.com) with WGP is the point of contact 

for the encroachment agreement. 

• Prior to any construction on WGP Right of Way, location and verification of our 

pipelines shall be made by WGP personnel. In addition, North Carolina One Call System 

requirements shall be strictly followed and initiated a minimum of 72 hours prior to any 

work. 

• Any changes to the previously provided drawings will require another WGP review. 

• Prior to the use of any equipment within the WGP Right of Way, a field survey and 

engineering evaluation will be required to determine the effects of proposed activity on 

WGP facilities. Contractor shall provide WGP with a list of all equipment (make and 

model) intended to be used during construction so pipe stress calculations can be done by 

the WGP Division Engineer. This information shall be forwarded a minimum of 10 

business days prior to any proposed equipment use. No vibratory equipment is permitted 

any time in the vicinity of WGP lines. 

• Use of vibratory equipment is prohibited within the limits of the Company ROW. 

• All work scheduled within WGP Right of Way shall be coordinated through David 

Chastain (704-975-2635, stephen.chastain@williams.com, at Station 150 in Mooresville, 

NC. A pre-job meeting shall be conducted to discuss the proposed construction, 

installation and to review the construction schedule, sequencing and other plans. A WGP 

inspector shall be on site prior to and during construction related activities performed 

within WGP ROW. Normal business hours for WGP Station 150 are 6:30 AM to 5:00 

PM, Monday through Thursday. 

mailto:brian.kim@williams.com
mailto:jim.hutchins@williams.com
mailto:stephen.chastain@Williams.com
mailto:jim.hutchins@williams.com
mailto:stephen.chastain@Williams.com
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• The contractor will work together with WGP ROW specialist to ensure that all 

safety/constructions standards are met. The WGP “Requirements for Landowner and 

Third-Party Construction”, already provided, shall always be strictly adhered to. 

• Verification of $5,000,000 in general liability insurance shall be provided for any party 

working within Williams Gas Pipeline and shall be sent to WGP at 236 Transco Road, 

Mooresville, NC and approved prior to construction. If any part of the project will 

involve construction under WGP pipeline facilities, Transcontinental Gas Pipeline 

Company, LLC is to be named as Additional Insured on the contractor’s insurance 

certificate. 

• When a backhoe is used for excavation outside of the 2 feet from the pipe wall but within 

Williams’ ROW, the bucket teeth should be curled under each time the bucket is brought 

back into the ditch to reduce the chance of the teeth contacting the pipeline. Side cutters 

must be removed from all buckets. A bar may have to be welded across the bucket teeth. 

• If any WGP line is exposed, WGP’s on site inspector shall be provided an opportunity to 

inspect the exposed line and properly document certain data pertaining to that line. 

• WGP ROW shall not be used for stockpiling earthen or construction materials. 

• All aspects of the proposed construction shall be performed in such a manner that the 

safety of WGP lines is paramount. In the event that any contractor, subcontractor or any 

other individual involved in the project fails to adhere to the conditions outlined in this 

letter or any of WGP encroachment specifications, WGP personnel will stop all proposed 

work within WGP Right of Way. 

 

CLEARING AND GRUBBING - METHOD III: 
(4-6-06)(Rev. 3-19-24) 200 SP2 R02B 
 

Perform clearing on this project to the limits established by Method - III shown on Standard 

Drawing No. 200.03 of the Roadway Standard Drawings. Conventional clearing methods may 

be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.   

 

BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 
 

Open burning is not permitted on any portion of the right-of-way limits established for this 

project.  Do not burn the clearing, grubbing or demolition debris designated for disposal and 

generated from the project at locations within the project limits, off the project limits or at any 

waste or borrow sites in this county.  Dispose of the clearing, grubbing and demolition debris by 

means other than burning, according to state or local rules and regulations. 

 

LUMP SUM GRADING: 
(8-17-10)(Rev. 1-16-24) 226 SP2 R16 

 

Lump sum grading shall be performed in accordance with Section 226 Comprehensive Grading 

of the Standard Specifications except as follows: 

 

Delete all references to Section 230 Borrow Excavation (Item 0106). 
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SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02)(Rev. 1-16-24) 235, 560 SP2 R45 A 
 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the Standard Specifications. 

 

Measurement and Payment 

 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the Standard Specifications for Borrow Excavation. 

 

MANUFACTURED QUARRY FINES IN EMBANKMENTS: 

(01-17-17)(Rev. 4-16-24) 235 SP02 R72 
 

Description 

 

This specification addresses the use of manufactured quarry fines that are not classified as select 

materials. The specification allows the Contractor an option, with the approval of the Engineer, 

to use manufactured quarry fines (MQFs) in embankments as a substitute for conventional 

borrow material. Furnish and place geotextile for subgrade stabilization in accordance with the 

contract.  Geotextile for subgrade stabilization is required to prevent pavement cracking and 

provide separation between the subgrade and pavement section at embankment locations where 

manufactured quarry fines are utilized and as directed by the Engineer. 

 

Materials 

 

Manufactured Quarry Fines. 

 

Site specific approval of MQFs material will be required prior to beginning construction as 

detailed in the preconstruction requirements of this provision. 

 

The following MQFs are unacceptable: 

(A) Frozen material, 

(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when 

tested in accordance with AASHTO T 99 Method A or C. 

(C) Material with greater than 80% by weight Passing the #200 sieve 
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Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health 

and safety.  Moisture condition the MQFs as needed and transport in covered trucks to prevent 

dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018 

of the Standard Specifications. 

 

Preconstruction Requirements 

 

When MQFs are to be used as a substitute for earth borrow material, request written approval 

from the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the 

following details: 

 

(A) Description, purpose and location of project. 

(B) Estimated start and completion dates of project. 

(C) Estimated volume of MQFs to be used on project with specific locations and construction 

details of the placement. 

(D) The names, address, and contact information for the generator of the MQFs. 

(E) Physical location of the site at which the MQFs were generated. 

 

The Engineer will forward this information to the State Materials Engineer for review and 

material approval. 

 

Construction Methods 

 

Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the 

outside limits of the embankments or subgrade.  

 

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10 

inches and compacted to at least a density of 95 percent as determined by test methods in 

AASHTO T 99, Determination of Maximum Dry Density and Optimum Moisture Content, 

Method A or C depending upon particle size of the product.  Provide a moisture content at the 

time of compaction of within 4 percent of optimum but not greater than one percent above 

optimum as determined by AASHTO T 99, Method A or C. 

 

In embankments where MQFs are incorporated, geotextile for subgrade stabilization shall be 

used. Refer to Article 505-2 of the Standard Specifications for geotextile type and Article 505-3 

of the Standard Specifications for the geotextile construction methods.  

 

Measurement and Payment 

 

Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance 

with Article 230-5 of the Standard Specifications. As an alternate weigh tickets can be provided 

and payment made by converting weight to cubic yards based on the verifiable unit weight.  

Where the pay item for Borrow Excavation is not included in the original contract then no 

separate payment will be made for this item and payment will be included in the lump sum price 

bid for Grading.  

 

Geotextile for Subgrade Stabilization will be measured and paid in accordance with Article 505-

4 of the Standard Specifications.  When the pay item for Geotextile for Subgrade Stabilization is 
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not included in the original contract then no payment will be made for this item and will be 

considered incidental to the use of MQFs in embankment.  

 

FLOWABLE FILL: 
(9-17-02) (Rev. 1-16-24) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 
 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these 

provisions, the plans, and as directed. 

 

Materials 

 

Refer to Division 10 of the Standard Specifications. 

 

Item Section 

Flowable Fill 1000-7 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 

flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is 

included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual 

number of cubic yards that have been satisfactorily placed and accepted.  Such price and 

payment will be full compensation for all work covered by this provision including, but not 

limited to, the mix design, furnishing, hauling, placing and containing the flowable fill. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 

 

CORRUGATED ALUMINUM ALLOY CULVERT PIPE: 
(9-21-21)(Rev. 1-16-24) 305, 310  SP3 R34 
 

Revise the Standard Specifications as follows: 

 

Page 3-5, Article 305-2, MATERIALS, add the following after line 16: 

 

Item        Section 

Waterborne Paint      1080-9 

Hot Bitumen       1081-3 
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Page 3-5, Article 305-3, CONSTRUCTION METHODS, add the following after line 26: 

 

Coating must be applied to the aluminum when in contact with concrete.  Immediately prior to 

coating, aluminum surfaces to be coated shall be cleaned by a method that will remove all dirt, 

oil, grease, chips, and other foreign substances.  Aluminum to be coated shall be given one coat 

of suitable quality coating such as: 

 

Approved waterborne paint (Section 1080-9) 

Approved Hot Bitumen (Section 1081-3) 

 

Other coating materials may be submitted to the Engineer for approval. 

 

Page 3-7, Article 310-6, MEASUREMENT AND PAYMENT, lines 10-11, delete the fourth 

sentence and replace with the following: 

 

Select bedding and backfill material and coating will be included in the cost of the installed pipe. 

 

2” PVC CONDUIT: 

 

 

Description 

 

Furnish and Install 2” PVC conduit in accordance with Section 1715 of the Standard Specifications 

at locations shown in the plans or as directed by the Resident Engineer.  Install two runs of conduit in 

the same trench for each roundabout with screw-type caps and 90 degree elbows as shown in the 

Roundabout Conduit detail.   

 

 

Materials 

 

Use Schedule 40 PVC pipe and PVC couplings to join pipe lengths.  Use PVC cleaner/primer and 

PVC cement to achieve water-tight fittings. 

 

 

Measurement and Payment 

 

2” PVC Conduit will be measured and paid for as the actual number of linear feet of conduit installed 

and accepted by the Engineer.  Measurement will be made along the surface of each conduit.  Such 

price includes all construction and materials which include but is not limited to PVC pipe, elbows, 

caps, and couplings.   

 

Payment will be made under: 

 

Pay Item Pay Unit 

2” PVC Conduit Linear Foot 
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#57 STONE: 
7-18-06 SPI 10 -01 

 

Description 

 

The Contractor shall place #57 stone in accordance with the details in the plans and the following 

provision. 

 

Materials 

 

Item Section 

# 57 Stone 1005 

 

Construction Methods 

 

The stone shall be placed and compacted as directed by the Engineer. 

 

Measurement and Payment 

 

#57 Stone will be measured and paid in tons that are completed and accepted.  The stone will be 

measured by being weighed in trucks on certified platform scales or other certified weighing 

devices.  The price and payment will be full compensation for furnishing, hauling, placing, and 

all incidentals necessary to complete the work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

#57 Stone Ton 

 

BRIDGE APPROACH FILLS: 
(10-19-10)(Rev. 1-16-24) 422 SP4 R02 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or 

aggregate to support all or part of bridge approach slabs.  Install outlets and grade bridge 

approach fills to drain water through and away from approach fills.  Install geotextiles to allow 

for possible future slab jacking and separate approach fills from embankment fills, natural 

ground and pavement sections as required.  For bridge approach fills behind end bents with 

mechanically stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE 

wall reinforcement connected to end bent caps as required.  Construct bridge approach fills in 

accordance with the contract, accepted submittals and bridge approach fill Roadway Standard 

Drawings. 

 

Define bridge approach fill types as follows: 

 

Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 

Drawing No. 423.01; 
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Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 

Roadway Standard Drawing No. 423.02; 

 

Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 

Roadway Standard Drawing No. 423.03 and 

 

Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 

accordance with Roadway Standard Drawing No. 423.04. 

 

At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach 

fills, respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of 

constructing an approach fill with a temporary geotextile wall before placing all or a portion of 

the concrete for the backwall and wing walls of the integral end bent cap.  The temporary 

geotextile wall is designed for a construction surcharge, remains in place and is aligned so the 

wall face functions as a form for the integral end bent cap backwall and wing walls. 

 

Materials 

 

Refer to Division 10 of the Standard Specifications. 

 

Item Section 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

Welded Wire Reinforcement 1070-3 

 

Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge 

approach slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for 

Type 1 and 1A approach fills and the same aggregate type approved for the reinforced zone in 

the accepted MSE wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, 

reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining Walls 

provision.  Provide outlet pipes and fittings for subsurface drainage materials.  Provide 1/4” 

hardware cloth with 1/4 inch openings constructed from 24 gauge wire. 

 

For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type 

5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 

Roadway Standard Drawing No. 423.02 or 423.04. 
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Construction Methods 

 

Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in 

accordance with the contract.  Ensure limits of approach fills are graded to drain as shown in the 

bridge approach fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in 

embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance with 

Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 235-3(B) 

and 235-3(C) of the Standard Specifications.  Density testing is required within the temporary 

fill slope and additional more frequent density testing is also required for bridge approach 

embankments.  Wait 3 days before cutting the slope back to complete the approach fill 

excavation.  Use excavated material elsewhere on the project to form embankments, subgrades, 

or shoulders.  If a slope for an approach fill is excavated to flatter than what is required for 

access or any other reason, that same slope is required for the entire approach fill excavation.  Do 

not backfill overexcavations that extend outside the approach fill limits shown on the Roadway 

Standard Drawings with embankment soils.  Instead, expand approach fill limits to include 

overexcavations. 

 

Notify the Engineer when embankment fill placement and approach fill excavation is complete.  

Do not place separation geotextiles or aggregate until approach fill dimensions and embankment 

materials below and outside approach fills are approved. 

 

For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap 

backwalls within 3 inches of locations shown in the accepted MSE wall submittals.  Install MSE 

wall reinforcement with the orientation, dimensions and number of layers shown in the accepted 

MSE wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement 

embedded in an end bent cap, cut geogrids to the required lengths and after securing ends of 

geogrids in place, reroll and rewrap portions of geogrids not embedded in the cap to protect 

geogrids from damage.  Before placing aggregate over any MSE wall geosynthetic 

reinforcement, pull reinforcement taut so that it is in tension and free of kinks, folds, wrinkles or 

creases. 

 

For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards 

outlets.  Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to 

direct water towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  

Connect outlet pipes and fittings with solvent cement in accordance with Article 815-3 of the 

Standard Specifications and place outlet pads in accordance with Roadway Standard Drawing 

No. 815.03. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 

other approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover 

select material or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge 

approach slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 

Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 

utilities will interfere with geotextiles or MSE wall reinforcement. 

 

For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway 

Standard Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom 

portion of integral end bents before temporary geotextile walls as shown in the plans.  Erect and 
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set welded wire facing for temporary geotextile walls so facing functions as a form for the 

integral end bent cap backwall.  Place welded wire facing adjacent to each other in the horizontal 

and vertical directions to completely cover the temporary geotextile wall face.  Stagger welded 

wire facing to create a running bond by centering facing over joints in the row below.  Wrap 

reinforcement geotextiles at the wall face in accordance with Roadway Standard Drawing No. 

423.02 or 423.04 and cover geotextiles with at least 3 inches of select material or aggregate.  

Place layers of reinforcement geotextiles within 3 inches of locations shown in Roadway 

Standard Drawing No. 423.02 or 423.04.  Install reinforcement geotextiles with the direction 

shown in Roadway Standard Drawing No. 423.02 or 423.04.  Orient overlapping seams in 

reinforcement geotextiles perpendicular to the integral end bent cap backwall.  Do not overlap 

reinforcement geotextiles so seams are parallel to the wall face.  Before placing select material or 

aggregate over reinforcement geotextiles, pull geotextiles taut so they are in tension and free of 

kinks, folds, wrinkles or creases.  Temporary geotextile walls are designed for a surcharge 

pressure in accordance with Roadway Standard Drawing No. 423.02 or 423.04.  If loads from 

construction equipment will be more than what the wall is designed for, contact the Engineer 

before positioning equipment on top of temporary geotextile walls. 

 

Place select material or aggregate in 6 inch to 8 inch thick lifts.  Compact fine aggregate for 

Type 2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard 

Specifications except compact fine aggregate to a density of at least 98%.  Compact select 

material for Type 1 and 1A approach fills and coarse aggregate for Type 2 and 2A approach fills 

with at least 4 passes of a trench roller in a direction parallel to the end bent cap backwall.  Do 

not displace or damage geosynthetics or MSE wall reinforcement when placing and compacting 

select material or aggregate.  End dumping directly on geosynthetics is not permitted.  Do not 

operate heavy equipment on geosynthetics until they are covered with at least 8 inches of select 

material or aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  

When approach fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select 

material or aggregate and back under approach slabs as shown in Roadway Standard Drawing 

No. 423.03 or 423.04. 

 

Measurement and Payment 

 

Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type 1 Bridge 

Approach Fill, Station ________ and Type 2 and 2A approach fills will be paid for at the contract 

lump sum price for Type 2 Bridge Approach Fill, Station ________.  The lump sum price for each 

approach fill will be full compensation for providing labor, tools, equipment and approach fill 

materials, excavating, backfilling, hauling and removing excavated materials, installing wall 

facing, geotextiles and outlets, compacting backfill and supplying select material, aggregate, 

geotextiles, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct 

approach fills behind bridge end bents. 

 

Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made 

in accordance with Section 225, 226, or 230 of the Standard Specifications.  The cost of removal, 

including excavating, hauling, placement, and compaction of the material elsewhere on or off the 

project will be included in the contract lump sum price for Type 1 Bridge Approach Fill, Station 

________. 

 

The contract lump sum price for Type 2 Bridge Approach Fill, Station ________ will also be full 
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compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 

designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 

connectors for Type 2 approach fills behind bridge end bents with MSE abutment walls will be 

incidental to the contract unit price for MSE Retaining Wall No. ________. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Type 1 Bridge Approach Fill, Station ________ Lump Sum 

Type 2 Bridge Approach Fill, Station ________ Lump Sum 

 

FULL DEPTH RECLAMATION USING PORTLAND CEMENT: 
 

 
Full Depth Reclamation will be covered by Section 542 of the NCDOT Standard Specifications, 

and the Provision for Soil-Cement Base (Full Depth Reclamation) included in this contract. 

Full Depth Reclamation to be performed at Twelve (12) inches in depth.  Cement to be added at 

a rate of as follows: 

-L- Northcross Drive - 64 lb/sy. 

-L1- Eagleridge Way Lane - 64 lb/sy. 

SOIL-CEMENT BASE (FULL DEPTH RECLAMATION): 
(11-19-13)(Rev. 1-16-24) 542 SP5 R20 

 

Revise the Standard Specifications as follows: 

 

Page 5-19, Article 542-1 DESCRIPTION, line 39, add “existing asphalt pavement,” after 

“treating the”. 

 

Page 5-19, Article 542-1 DESCRIPTION, add the following: 

 

Define “full depth reclamation” (FDR) as a type of soil-cement base that includes treating the 

existing flexible pavement section consisting of asphalt pavement and base course. 

 

Page 5-21, Subarticle 542-4(E) Compaction Equipment, add the following: 

 

Use vibratory sheepsfoot, vibratory smooth drum and pneumatic tire rollers for FDR. 

 

Page 5-21, Article 542-4 EQUIPMENT, add the following: 

 

(G) FDR Equipment 

 

An asphalt reclaimer and motor grader equipped with a cross slope indicator are required 

for FDR.  Use a self-propelled reclaimer with at least 400 horsepower (hp), a cutter depth 

of at least 12", a cutter width of at least 8 ft and a metered water additive system with 

a full width spray bar.  Use a water truck with flow rate control to add water directly to 
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the asphalt reclaimer.  Submit details of the FDR equipment to the Engineer for 

acceptance at least 5 days before mobilizing equipment to the site. 

 

Page 5-21, Article 542-6 SCARIFYING, add the following: 

 

For FDR, pulverize existing asphalt pavement with an asphalt reclaimer to the required depth 

and maintain moisture content at or below optimum as determined by the Engineer. 

 

Page 5-21, Article 542-7 APPLICATION OF CEMENT, lines 39-41, delete the first two 

sentences of the sixth paragraph and replace with the following: 

 

Apply cement to sections sized so soil-cement base is completed within the traffic control 

requirements.  Complete finishing soil-cement base within 4 hours of adding water to the soil-

cement mix except complete FDR within 3 hours of pulverizing existing asphalt pavement.  

If a road remains open for FDR, pulverize pavement in sections sized so FDR is completed 

within the same working day. 

 

Page 5-21, Article 542-8 MIXING, line 46, add “Except for FDR, ” before “Mixing will” and 

the following: 

 

Mixing will be sufficient for FDR when 100% of the mixture passes a 2" sieve and at least 50% 

passes a No. 4 sieve, exclusive of any aggregate. 

 

Page 5-22, Article 542-8 MIXING, line 3, add “Except for FDR and ” before “Immediately 

after” and the following: 

 

During final mixing and compaction for FDR, maintain moisture content between optimum and 

optimum plus 1.5% as determined by the Engineer. 

 

Page 5-22, Article 542-12 CURING, line 45, add “Except for FDR and ” before “After the”. 

 

Page 5-23, Article 542-16 Measurement and Payment, add the following pay item: 

 

 Pay Item        Pay Unit 

 Soil Cement Base (Full Depth Reclamation)    Square Yard 

 

 

ASPHALT SURFACE TREATMENT PROCEDURE: 

 

The contractor shall be required to place a Double Seal coat on -L- Northcross Drive and -L1- 

Eagleridge Way Lane. After one day’s reclamation, the contractor shall backup and 

reclaim the adjacent lane. The First Seal coat shall be applied, on all lanes, at the end of 

day two (2) reclamation. The Final Seal shall be applied after reclamation of the roadway is 

complete. 

 

The asphalt surface treatment on this project shall be in accordance with Section 660 of the 

Standard Specifications and the following provisions: 
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The asphalt surface treatment on these Maps shall be constructed in accordance with 

Article 660-8(A)(2) entitled “Double Seal”. 

 

The asphalt surface treatment shall have a fourteen (14) day waiting period before overlaying 

with S9.5B.  Before the plant mix can be placed, the roadway shall be cleaned of all residual 

stone and the Engineer will verify that the riding surface is acceptable for final paving. 

 

The Seal coat layers on this project shall be constructed using No. 78M aggregate and asphalt 

type CRS-2L.  

 

All loose material shall be removed from the curb and gutter and all driveway entrances shall be 

cleaned of loose material back to the radius points.  

 

 

LATEX MODIFIED ASPHALT EMULSIONS (CRS-2L): 

 

All Asphalt Materials are subject to the requirements of Section 1020 of the Standard 

Specifications for Roads and Structures. 

 

The following exceptions apply: 

 

CRS-2L: Latex Modified Cationic Emulsions will contain a natural Latex or an 

unvulcanized Styrene Butadiene Rubber (SBR) in an emulsified latex form and are tested in 

accordance with Section 1020 of the Standard Specifications for Roads and Structures 

 
 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00)(Rev. 1-16-24) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 596.88 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on May 1, 2024. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 
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ASPHALT SURFACE TREATMENT AGGREGATE TYPE AND APPLICATION 

RATES: 
(02-13-15) (Rev 01-1-18) 660 SP06 R054 
 

 

 

SEAL TYPES AND MATERIAL APPLICATION RATES  

LOCATION 
TYPE 
OF 

SEAL 
LAYER 

AGGREGATE 
TYPE 

AGGREGATE 
TARGET RATESA 

(LBS/SY) 

EMULSION 
TARGET 

RATESB,C,D 

(GAL/SY) 

L and L1 Double 
Top 78M 12 0.25 

Bottom 78M 18 0.30 

      

      
A. Aggregate Target Rates have +/- 2.0 lbs/sy tolerance limit. 

B. Emulsion Target Rates have +/- 0.05 gal/sy tolerance limit.  

C. Grades of emulsion shall be CRS-2L or CRS-2P. 

D. Application temperatures shall be 160-170ºF. 

 

Contractor shall adjust aggregate and emulsion rates as necessary based on the existing surface, 

roadway conditions, weather conditions, and as directed by the Engineer.  When the Engineer 

requires aggregate to be applied at rates above the tolerance limit, the additional aggregate above 

the limit will be paid in accordance with Article 104-7 of the Standard Specifications. 

 

CONCRETE CURB AND GUTTER AND TRUCK ISLAND: 

 

All concrete curb and gutter shall be constructed in accordance with Section 846 of the Standard 

Specifications and Roadway Standard Drawing 846.01. Construct 12” Truck Mountable 

Concrete Island in accordance with Section 848 of the Standard Specifications. All 1’6” Curb & 

Gutter (in the Roundabout) and 12” Truck Mountable Concrete shall be Class -AA- as indicated 

on the plans.  

 

Concrete shall be Class AA Concrete meeting the requirements of Section 1000 of the Standard 

Specifications. 

 

Wire Mesh reinforcement shall be 6x6-W5xW5 welded wire fabric meeting the requirements of 

Section 1070 of the Standard Specifications. 

 

The 1'-6" Concrete Curb and Gutter, Class AA Concrete will be measured and paid for per linear 

foot and will include all incidentals associated with performing this work.  This includes but is 

not limited to removing damaged 1’6” curb, disposing of same and replacing with new 1’6” 

concrete curb and gutter. 
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The 12” Truck Mountable Concrete Island, Class AA Concrete will be measured and paid for in 

square yards of Truck Apron that have been completed and accepted.  Such price and payment 

will be full compensation for all work of constructing the truck apron, including but not limited 

to excavating and backfilling, furnishing and placing concrete, and constructing joints. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

1'-6" Concrete Curb and Gutter, Class AA Concrete 

12” Truck Mountable Concrete Island, Class AA Concrete 

 

Linear Feet 

Square Yard 

 
 

BIKE RAMPS: 

 

Description 

 

Construct Portland cement concrete bike ramps in accordance with the contract.  

 

Materials 

 

Refer to Division 10.  

 

Item           Section  

Curing Agents        1026  

Joint Fillers         1028-1  

Joint Sealers         1028-2, 1028-3  

Portland Cement Concrete, Class B      1000  

 

Detectable warning for bike ramps shall consist of raised truncated domes.  Use material for  

detectable warning systems as shown herein.  Material and coating specifications must be stated 

in the Manufacturers Type 3 Certification and all Detectable Warning systems must be on the 

NCDOT APL.  

 

Install detectable warnings created from one of the following materials: precast concrete blocks 

or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and 

engineered plastics, rubber or composite tile.  Only one material type for detectable warning will 

be permitted per project, unless otherwise approved by the Engineer.  

 

Detectable Warnings shall consist of a base with integrated raised truncated domes, and when 

constructed of precast concrete they shall conform to the material requirements.  

 

Detectable Warnings shall consist of a base with integrated raised truncated domes, and may be 

comprised of other materials including, but not limited to, clay paving brick, gray iron or ductile 

iron castings, mild steel, stainless steel, and engineered plastics, rubber or composite tile, which 

are applied directly to the curb ramps by incorporating into or attaching to the existing ramp 

floor.  The material shall have an integral color throughout the thickness of the material.  The 
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detectable warning shall include fasteners, anchors, or adhesives for attachment in the existing 

ramp and shall be furnished as a system from the manufacturer.  

 

Prior to installation, the Contractor shall submit to the Engineer assembling instructions from the 

manufacturer for each type of system used.  The system shall be furnished as a kit containing all 

consumable materials and consumable tools, required for the application.  They shall be capable 

of being affixed to or anchored in the concrete curb ramp, including green concrete (concrete that 

has set but not appreciably hardened).  The system shall be solvent free and contain no volatile 

organic compounds (VOC).  The static coefficient of friction shall be 0.8 or greater when 

measured on top of the truncated domes and when measured between the domes in accordance 

with ASTM C1028 (dry and wet).  The system shall be resistant to deterioration due to exposure 

to sunlight, water, salt or adverse weather conditions and impervious to degradation by motor 

fuels, lubricants and antifreeze.  

 

When steel or gray iron or ductile iron casting products are provided, only products that meet the 

requirements of Subarticle 106-1(B) of the Standard Specifications may be used.  Submit to the 

Engineer a Type 6 Certification, catalog cuts and installation procedures at least 30 days prior to 

installation for all.  

 

Construction Methods 

 

Where it is necessary to remove a portion of existing sidewalks or driveways, saw a neat edge 

along the pavement to be retained approximately 2 inches deep with a concrete saw before 

breaking the adjacent pavement away.  

 

Construct concrete in accordance with Section 825 and give a sidewalk finish, except as 

otherwise provided herein.  

  

Broom the concrete surface in a transverse direction to traffic.  Make joint spacing no less than 5 

feet.  Where existing sidewalks are being widened, line up new transverse joints with existing 

joints in the adjacent sidewalk.  Seal expansion joints where sidewalk and bike ramps are placed 

adjacent to concrete curb and/or gutter.  Do not seal grooved joints.  

 

Do not place backfill adjacent to the bike ramp until at least 3 curing days, as defined in Article 

825-9, have elapsed unless otherwise approved.  Compact backfill to a degree comparable to the 

adjacent undisturbed material.  

 

Do not place pedestrians or bicyclists on the completed work until 7 curing days, as defined in 

Article 825-9, have elapsed.  When high early strength concrete is used, vehicles will be 

permitted on the completed work after 3 curing days have elapsed.  

 

Install detectable warnings for proposed bike ramps in accordance with the contract documents.      

 

Place all detectable warnings in accordance to manufacturer’s recommendations.   
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Measurement and Payment 

 

Bike Ramps will be measured and paid in units of square yards.  Such price includes, but is not 

limited to, excavating and backfilling, sawing the existing sidewalk or driveway, furnishing and 

placing concrete, curb and gutter, constructing and sealing joints and furnishing and installing 

truncated domes shown in the Roadway Standard Drawings. 

 

Payment will be made under: 

 

Pay Item        Pay Unit 

Bike Ramps        Square Yard 

 
PEDESTRIAN SAFETY RAIL: 

(8-28-09)(Rev. 7-18-23)  SPI 8-51 

 

Furnish and install steel pipe handrail at locations as shown in the plans, in accordance with the 

detail in the plans and as directed by the Engineer. 

 

Measurement and Payment 

 

Pedestrian Safety Rail will be measured and paid as the actual number of linear feet of steel pipe 

handrail measured along the top of the handrail to the nearest 0.1 of a foot.  Such price and 

payment shall be full compensation for fabricating, furnishing, installing, painting, anchoring 

(approved non-shrink grout & galv. sleeve.) and all incidentals necessary to satisfactorily install 

the handrail. 

 

Payment will be made under: 

 

Pay Item        Pay Unit 

Pedestrian Safety Rail       Linear Foot 
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RESET CHAIN LINK FENCE GATE: 
  

 

Description 

 

Remove and reset existing chain link fence gate to the location indicated in the plans or where 

directed by the engineer. 

 

Construction Methods 

 

Reset the gate in a condition that is equal to or better than before the gate is removed. Replace 

any of the gate components unnecessarily damaged by the Contractor’s forces. Fill any void 

created by the gate removal. 

 

The contractor will be responsible for damage caused by livestock escaping or entering the 

existing fenced area through the negligence of his forces. 

 

If the owner of the gate desires to repair, rebuild or renew any parts of the gate and agrees to 

furnish the materials without cost to the Contractor, then repair, rebuild, renew and reset such 

gate using the material furnished by the owner at no additional cost to the owner or the 

Department. 

 

Measurement and Payment 

 

Reset Chain Link Fence Gate will be measured and paid in units of each for the number of gates 

actually reset on the project. Such price includes, but is not limited to, removing, hauling and re-

erecting the existing gate; and furnishing and installing any gate components unnecessarily 

damaged by the Contractor's forces. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Reset Chain Link Fence Gate Each 

 

HIGH STRENGTH CONCRETE FOR DRIVEWAYS: 
(11-21-00)(Rev. 1-16-24) 848 SP10 R02 
 

Use high early strength concrete for all driveways shown in the plans and as directed by the 

Engineer.  Provide high early strength concrete that meets the requirements of Article 1000-6 of 

the Standard Specifications. 

 

Measurement and payment will be in accordance with Section 848 of the Standard 

Specifications. 

 

WATTLE DEVICES: 
   (1-1-24) 1642 SP16 R01 

 

Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following: 
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(B)  Wattle and Wattle Barrier 

Wattles shall meet Table 1642-1. 

TABLE 1642-1  

100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE 

Property Property Value 

Minimum Diameter 12 inches 

Minimum Density 2.5 pcf +/- 10% 

Net Material Synthetic 

Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 

Minimum Weight 20 lb +/- 10% per 10 foot length 

 

Coir Fiber Wattles shall meet Table 1642-2. 

TABLE 1642-2  

100% COIR (COCONUT) FIBERS WATTLE 

Property Property Value 

Minimum Diameter 12 inches 

Minimum Density 3.5 pcf +/- 10% 

Net Material Coir Fiber 

Net Openings 2 inch x 2 inch 

Net Strength 90 lb 

Minimum Weight 2.6 pcf +/- 10% 

 

Wattle Barriers shall meet Table 1642-3. 

TABLE 1642-3  

100% CURLED WOOD (EXCELSIOR) FIBERS – WATTLE BARRIER 

Property Property Value 

Minimum Diameter 18 inches 

Minimum Density 2.9 pcf +/- 10% 

Net Material Synthetic 

Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 

Minimum Weight 5 pcf +/- 10% 

 

Coir Fiber Wattle Barriers shall meet Table 1642-4. 

TABLE 1642-4  

100% COIR (COCONUT) FIBERS WATTLE BARRIER 

Property Property Value 

Minimum Diameter 18 inches 

Minimum Density 5 pcf +/- 10% 

Net Material Coir Fiber 

Net Openings 2 inch x 2 inch 

Net Strength 90 lb 

Minimum Weight 10 pcf +/- 10% 
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Pages 16-24 & 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, lines 42-47 & 

lines 1-2, delete and replace with the following: 

 

Wattle will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered 

by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Wattle. 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of coir fiber 

wattles which are installed and accepted.  Such price and payment will be full compensation for 

all work covered by this section, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the Coir Fiber Wattles. 

 

Wattle Barrier will be measured and paid as the actual number of linear feet of wattle barrier 

installed and accepted.  Such price and payment will be full compensation for all work covered 

by this provision, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Wattle Barrier. 

 

Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir 

fiber wattle barrier installed and accepted.  Such price and payment will be full compensation for 

all work covered by this provision, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the Coir Fiber Wattle Barrier. 

 

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and 

replace “___ Wattle Check” with “Wattle”. 

 

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and 

replace “___ Wattle Barrier” with “Wattle Barrier”. 

 

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, add the 

following: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 

Coir Fiber Wattle Barrier Linear Foot 

 

PERMANENT SEEDING AND MULCHING: 
(7-1-95)(Rev. 1-16-24) 1660 SP16 R02 

 

The Department desires that permanent seeding and mulching be established on this project as 

soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain 

an early stand of vegetation on this project, the Contractor's attention is called to the following: 

 

For all permanent seeding and mulching that is satisfactorily completed in accordance with the 

requirements of Section 1660 in the Standard Specifications and within the following 

percentages of elapsed contract times, an additional payment will be made to the Contractor as 

an incentive additive.  The incentive additive will be determined by multiplying the number of 
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acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre 

for Seeding and Mulching times the appropriate percentage additive. 

 

Percentage of Elapsed Contract Time Percentage Additive 

0% - 30% 30% 

30.01% - 50% 15% 

 

Percentage of elapsed contract time is defined as the number of calendar days from the date of 

availability of the contract to the date the permanent seeding and mulching is acceptably 

completed divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08)(Rev. 1-16-24) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the 

estimated payments for transportation project contract work to be performed in the appropriation 

fiscal year.  The allotments shall be multiyear allotments and shall be based on estimated 

revenues and shall be subject to the maximum contract authority contained in General Statute 

143C-6-11(c).  Payment for transportation project work performed pursuant to contract in any 

fiscal year other than the current fiscal year is subject to appropriations by the General 

Assembly.  Transportation project contracts shall contain a schedule of estimated completion 

progress, and any acceleration of this progress shall be subject to the approval of the Department 

of Transportation provided funds are available.  The State reserves the right to terminate or 

suspend any transportation project contract, and any transportation project contract shall be so 

terminated or suspended if funds will not be available for payment of the work to be performed 

during that fiscal year pursuant to the contract.  In the event of termination of any contract, the 

contractor shall be given a written notice of termination at least 60 days before completion of 

scheduled work for which funds are available.  In the event of termination, the contractor shall 

be paid for the work already performed in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in 

accordance with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 
 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor 

shall supply an independent laboratory report for each lot to be tested.  Results from seed so 

sampled shall be final.  Seed not meeting the specifications shall be rejected by the Department 

of Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
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maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage 

situation.  Those purchase orders of deficient seed lots will be credited with the percentage that 

the seed is deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 
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 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

ERRATA 

(1-16-24)  Z-4 
 

Revise the 2024 Standard Specifications as follows: 

 

Division 3 

 

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 

and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 

 

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated 

Steel Pipe” with Section “1032-3”. 

 

Division 9 

 

Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 

Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 

Mounted)”. 

 

Division 10 

 

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 

Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 

 

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 

“minimum”. 

 

Division 11 

 

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 

barrier units are moved more than one” with “Where barrier units are moved more than once”. 

 

Division 15 

 

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 

piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 

 

Division 16 

 

Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to 

line 25, delete and replace with the following " Flocculant will be measured and paid in 

accordance with Article 1642-5 applied to the temporary rock silt checks.” 

 

Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 

 

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 

a certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United 

States Department of Agriculture.  Have the certificate or limited permit accompany the article 

when it arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific 

project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, 

emerald ash borer, guava root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 
 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically 

set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they 

may be amended from time to time, which are herein incorporated by reference and 

made a part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the 

contractor for work to be performed under a subcontract, including procurements of 

materials, or leases of equipment, each potential subcontractor or supplier shall be 

notified by the contractor of the contractor's obligations under this contract and the 

Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 

or national origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its 
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books, records, accounts, other sources of information, and its facilities as may be 

determined by the Recipient or the FHWA to be pertinent to ascertain compliance 

with such Acts, Regulations, and instructions. Where any information required of a 

contractor is in the exclusive possession of another who fails or refuses to furnish the 

information, the contractor shall so certify to the Recipient or the FHWA, as 

appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions 

of this contract, the Recipient will impose such contract sanctions as it and/or the 

FHWA may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions 

including sanctions for noncompliance. Provided, that if the contractor becomes 

involved in, or is threatened with litigation by a subcontractor, or supplier because of 

such direction, the contractor may request the Recipient to enter into any litigation to 

protect the interests of the Recipient. In addition, the contractor may request the 

United States to enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT 

that, as a condition to receiving federal financial assistance, NCDOT will comply with 

Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 

part 21 and related nondiscrimination authorities to ensure that no person shall, on the 

ground of race, color, national origin, limited English proficiency, sex, age, or disability 

(including religion/creed or income-level, where applicable), be excluded from 

participation in, be denied the benefits of, or be subjected to discrimination under any 

programs, activities, or services conducted or funded by NCDOT. Contractors and other 

organizations under contract or agreement with NCDOT must also comply with Title VI 

and related authorities, therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., 

subcontractors, consultants, vendors, prime contractors) are responsible for 

complying with NCDOT’s Title VI Program. Contractors are not required to prepare 

or submit Title VI Programs. To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, 

regardless of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact 

NCDOT OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required 

to prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances 

and/or agreements. Subrecipients must also ensure compliance by their contractors 

and subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 

CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 
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2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, 

aviation, or transit) may file a written complaint. The law also prohibits 

intimidation or retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and 

must be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-

800-522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a 

representative, and include the complainant’s name, address, and telephone 

number. Complaints received by fax or e-mail will be acknowledged and 

processed. Allegations received by telephone will be reduced to writing and 

provided to the complainant for confirmation or revision before processing. 

Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes 

and authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR 

Part 21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 

discrimination on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 

(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or 

sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities 

(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 

regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 

47123) (prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 

Minority Populations and Low-Income Populations, which ensures 

Nondiscrimination against minority populations by discouraging programs, policies, 

and activities with disproportionately high and adverse human health or 

environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 

from discriminating because of sex in education programs or activities (20 U.S.C. 

1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from 

the United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 

and upon the condition that the North Carolina Department of Transportation 

(NCDOT) will accept title to the lands and maintain the project constructed thereon 

in accordance with the North Carolina General Assembly, the Regulations for the 

Administration of the Federal-Aid Highway Program, and the policies and 

procedures prescribed by the Federal Highway Administration of the U.S. 

Department of Transportation in accordance and in compliance with all requirements 

imposed by Title 49, Code of Federal Regulations, U.S. Department of 

Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in 

Federally-assisted programs of the U.S Department of Transportation pertaining to 

and effectuating the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 

252; 42 U.S.C. § 2000d to 2000d-4), does hereby remise, release, quitclaim and 

convey unto the NCDOT all the right, title and interest of the U.S. Department of 

Transportation in and to said lands described in Exhibit A attached hereto and made 

a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, 

however, to the covenants, conditions, restrictions and reservations herein contained 

as follows, which will remain in effect for the period during which the real property 

or structures are used for a purpose for which Federal financial assistance is extended 

or for another purpose involving the provision of similar services or benefits and will 

be binding on the NCDOT, its successors and assigns. 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or 

national origin, be excluded from participation in, be denied the benefits of, or be 

otherwise subjected to discrimination with regard to any facility located wholly or in 

part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 

will use the lands and interests in lands and interests in lands so conveyed, in 

compliance with all requirements imposed by or pursuant to Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Effectuation of Title VI of the Civil Rights Act of 

1964, and as said Regulations and Acts may be amended [, and (3) that in the event 

of breach of any of the above-mentioned nondiscrimination conditions, the 

Department will have a right to enter or re-enter said lands and facilities on said land, 

and that above described land and facilities will thereon revert to and vest in and 

become the absolute property of the U.S. Department of Transportation and its 

assigns as such interest existed prior to this instruction].* 
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(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on 

the property described in this (deed, license, lease, permit, etc.) for a purpose 

for which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 

operate such facilities and services in compliance with all requirements 

imposed by the Acts and Regulations (as may be amended) such that no 

person on the grounds of race, color, or national origin, will be excluded from 

participation in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands 

and facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 

never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 

the lands and facilities thereon, and the above described lands and facilities will 

there upon revert to and vest in and become the absolute property of the NCDOT 

and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 



C204501    U-5108 SSP-15 Mecklenburg County 

 

 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the 

ground of race, color, or national origin, will be excluded from participation in, 

denied the benefits of, or be otherwise subjected to discrimination in the use of 

said facilities, (2) that in the construction of any improvements on, over, or under 

such land, and the furnishing of services thereon, no person on the ground of 

race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 

licensee, lessee, permittee, etc.) will use the premises in compliance with all 

other requirements imposed by or pursuant to the Acts and Regulations, as 

amended, set forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of 

the above Non¬ discrimination covenants, the NCDOT will have the right to 

terminate the (license, permit, etc., as appropriate) and to enter or re-enter and 

repossess said land and the facilities thereon, and hold the same as if said 

(license, permit, etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 

and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 

EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 

 

1. The goals and timetables for minority and female participation, expressed in percentage 

terms for the Contractor’s aggregate workforce in each trade on all construction work in the 

covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 

Female participation”. 

 

 These goals are applicable to all the Contractor’s construction work (whether or not it is 

Federal or federally assisted) performed in the covered area.  If the Contractor performs 

construction work in a geographical area located outside of the covered area, it shall apply the 

goals established for such geographical area where the work is actually performed.  With regard 

to this second area, the Contractor also is subject to the goals for both its federally involved and 

nonfederally involved construction. 

 

 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 

Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 

affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and 

its effort to meet the goals.  The hours of minority and female employment and training must be 

substantially uniform throughout the length of the contract, and in each trade and the Contractor 

shall make a good faith effort to employ minorities and women evenly on each of its projects.  

The transfer of minority or female employees or trainees from Contractor to Contractor or from 

project to project for the sole purpose of meeting the Contractor’s goals shall be a violation of 

the contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 

goals will be measured against the total work hours performed. 

 

2. As used in this Notice and in the contract resulting from this solicitation, the “covered 

area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 

AND FEMALE PARTICIPATION 

 

Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 

Bertie County Bladen County Alexander County 

Camden County Hoke County Anson County 

Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 

Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 

Perquimans County  Cleveland County 

 Area  027  24.7% Iredell County 

Area 024   31.7% Chatham County Lincoln County 

Beaufort County Franklin County Polk County 

Carteret County Granville County Rowan County 

Craven County Harnett County Rutherford County 

Dare County Johnston County Stanly County 

Edgecombe County Lee County  

Green County Person County Area 0480  8.5% 

Halifax County Vance County Buncombe County 

Hyde County Warren County Madison County 

Jones County   

Lenoir County Area  028   15.5% Area  030   6.3% 

Martin County Alleghany County Avery County 

Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 

Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 

Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 

Wayne County Surry County McDowell County 

Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 

Area   025   23.5%  Swain County 

Columbus County  Transylvania County 

Duplin County  Yancey County 

Onslow County   

Pender County   

   

 

_____________________________________________________________________________

_ 

 



C204501    U-5108 SSP-18 Mecklenburg County 

 

 

SMSA Areas 

 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 

Currituck County Durham County Davidson County 

 Orange County Forsyth County 

Area   9200   20.7% Wake County Guilford County 

Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 

 Alamance County Yadkin County 

Area 2560    24.2%   

Cumberland County  Area  1520   18.3% 

  Gaston County 

  Mecklenburg County 

  Union County 

   

   

 

_____________________________________________________________________________

_ 

 

 

Goals for Female 

 

 

Participation in Each Trade 

 

(Statewide)   6.9% 
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FHWA-1273 -- Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels:  
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access      
Road Contracts (included in Appalachian contracts only) 

 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States                  
Code, as required in 23 CFR 633.102(b) (excluding                        
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements                 
and other agreements for supplies or services). 23 CFR                       
633.102(e). 

 

The applicable requirements of Form FHWA-1273 are               
incorporated by reference for work done under any purchase                 
order, rental agreement or agreement for other services. The                
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23                
CFR 633.102(e). 

 
Form FHWA-1273 must be included in all Federal-aid design-                  
build contracts, in all subcontracts and in lower tier              
subcontracts (excluding subcontracts for design services,              
purchase orders, rental agreements and other agreements for                 
supplies or services) in accordance with 23 CFR 633.102. The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 

 

Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents,             
however, the Form FHWA-1273 must be physically                  
incorporated (not referenced) in all contracts, subcontracts and             
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services                   
related to a construction contract). 23 CFR 633.102(b). 

 
2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization            
and with the assistance of workers under the contractor's               
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23             
CFR 633.102(d). 

 

3. A breach of any of the stipulations contained in these              
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final                
payment, termination of the contract, suspension / debarment                   
or any other action determined to be appropriate by the                 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract,             
the contractor shall not use convict labor for any purpose                
within the limits of a construction project on a Federal-aid                  
highway unless it is labor performed by convicts who are on             
parole, supervised release, or probation. 23 U.S.C. 114(b).              
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.                 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 

 
The provisions of this section related to 23 CFR Part 230,             
Subpart A, Appendix A are applicable to all Federal-aid               
construction contracts and to all related construction                
subcontracts of $10,000 or more. The provisions of 23 CFR              
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 

 

In addition, the contractor and all subcontractors must comply          
with the following policies: Executive Order 11246, 41 CFR             
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),           
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.              
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60-             
1.4(b) and, for all construction contracts exceeding $10,000,            
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 

 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the              
policies of the Secretary of Labor including 41 CFR Part 60,          
and 29 CFR Parts 1625-1627. The contracting agency and           
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the              
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and              
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 

The following provision is adopted from 23 CFR Part 230,           
Subpart A, Appendix A, with appropriate revisions to conform                
to the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to            
take affirmative action to assure equal opportunity as set forth   
under laws, executive orders, rules, regulations (see 28 CFR        
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of                
Labor as modified by the provisions prescribed herein, and    
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO          
and specific affirmative action standards for the contractor's    
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et      
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630            
are incorporated by reference in this contract. In the execution             
of this contract, the contractor agrees to comply with the               
following minimum specific requirement activities of EEO: 

 

a. The contractor will work with the contracting agency and      
the Federal Government to ensure that it has made every                
good faith effort to provide equal opportunity with respect to all      
of its terms and conditions of employment and in their review         
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 

"It is the policy of this Company to assure that applicants        
are employed, and that employees are treated during   
employment, without regard to their race, religion, sex,         
sexual orientation, gender identity, color, national origin, age        
or disability. Such action shall include: employment,     
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms       
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job        
training." 

 
2. EEO Officer: The contractor will designate and make       
known to the contracting officers an EEO Officer who will have    
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who   
must be assigned adequate authority and responsibility to do          
so. 

 

3. Dissemination of Policy: All members of the contractor's    
staff who are authorized to hire, supervise, promote, and    
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully    
cognizant of and will implement the contractor's EEO policy       
and contractual responsibilities to provide EEO in each grade      
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then       
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be         
reviewed and explained. The meetings will be conducted by        
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering        
all major aspects of the contractor's EEO obligations within            
thirty days following their reporting for duty with the contractor. 

 

c. All personnel who are engaged in direct recruitment for     
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or   
other appropriate means. 

 

4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from  
which the project work force would normally be derived. 

 

a. The contractor will, unless precluded by a valid  
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To  
meet this requirement, the contractor will identify sources of  
potential minority group employees and establish with such  
identified sources procedures whereby minority and women  
applicants may be referred to the contractor for employment  
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates  
Federal nondiscrimination provisions. 

 

c. The contractor will encourage its present employees to 
refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 

5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any  
evidence of discriminatory wage practices. 

 

c. The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 

d. The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection  
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant,      
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform        
every complainant of all of their avenues of appeal. 

 

6. Training and Promotion: 
 
    a. The contractor will assist in locating, qualifying, and       
increasing the skills of minorities and women who are             
applicants for employment or current employees. Such efforts      
should be aimed at developing full journey level status           
employees in the type of trade or job classification involved. 
 

    b. Consistent with the contractor's work force requirements             
and as permissible under Federal and State regulations, the     
contractor shall make full use of training programs (i.e.,   
apprenticeship and on-the-job training programs for the      
geographical area of contract performance). In the event a              
special provision for training is provided under this contract,             
this subparagraph will be superseded as indicated in the               
special provision. The contracting agency may reserve               
training positions for persons who receive welfare assistance               
in accordance with 23 U.S.C. 140(a). 
 
    c. The contractor will advise employees and applicants for 
employment of available training programs and entrance    
requirements for each. 
 

    d. The contractor will periodically review the training and   
promotion potential of employees who are minorities and            
women and will encourage eligible employees to apply for               
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon                 
unions as a source of employees, the contractor will use good          
faith efforts to obtain the cooperation of such unions to                  
increase opportunities for minorities and women. 23 CFR 
230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the          
procedures set forth below: 

 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed            
toward qualifying more minorities and women for membership       
in the unions and increasing the skills of minorities and women        
so that they may qualify for higher paying employment. 

 

b. The contractor will use good faith efforts to incorporate an  
EEO clause into each union agreement to the end that such        
union will be contractually bound to refer applicants without    
regard to their race, color, religion, sex, sexual orientation,       
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the      
extent such information is within the exclusive possession of      
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to     
the contracting agency and shall set forth what efforts have      
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor    

with a reasonable flow of referrals within the time limit set forth      
in the collective bargaining agreement, the contractor will,     
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable     
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 

 
8. Reasonable Accommodation for Applicants /           
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable     
accommodation in all employment activities unless to do so   
would cause an undue hardship. 
 

9. Selection of Subcontractors, Procurement of Materials     
and Leasing of Equipment: The contractor shall not   
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in  
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The   
contractor shall take all necessary and reasonable steps to      
ensure nondiscrimination in the administration of this contract. 
 

    a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this    
contract. 

 
    b. The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 

 
 

10. Assurances Required: 
 

   a. The requirements of 49 CFR Part 26 and the State       
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 
   b. The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex   
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award    
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach    
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
   c. The Title VI and nondiscrimination provisions of U.S.    
DOT Order 1050.2A at Appendixes A and E are incorporated    
by reference. 49 CFR Part 21. 
 

11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 
   a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-            
minority group members and women employed in each work         
classification on the project; 
 

    (2) The progress and efforts being made in cooperation               
  with unions, when applicable, to increase employment     
  opportunities for minorities and women; and 
 
    (3) The progress and efforts being made in locating, hiring,  
  training, qualifying, and upgrading minorities and women. 

 
   b. The contractors and subcontractors will submit an annual  
report to the contracting agency each July for the duration of          
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is      
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of         
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor        
will be required to collect and report training data. The   
employment data should reflect the work force on board during       
all or any part of the last payroll period preceding the end of        
July. 

 
 

III.  NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction  
contracts and to all related construction subcontracts of more  
than $10,000. 41 CFR 60-1.5. 

 

As prescribed by 41 CFR 60-1.8, the contractor must ensure  
that facilities provided for employees are provided in such a  
manner that segregation on the basis of race, color, religion,  
sex, sexual orientation, gender identity, or national origin  
cannot result. The contractor may neither require such  
segregated use by written or oral policies nor tolerate such use  
by employee custom. The contractor's obligation extends  
further to ensure that its employees are not assigned to  
perform their services at any location under the contractor's  
control where the facilities are segregated. The term "facilities" 
includes waiting rooms, work areas, restaurants and other  
eating areas, time clocks, restrooms, washrooms, locker  
rooms and other storage or dressing areas, parking lots,  
drinking fountains, recreation or entertainment areas,  
transportation, and housing provided for employees. The  
contractor shall provide separate or single-user restrooms and  
necessary dressing or sleeping areas to assure privacy  
between sexes. 

 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA- 
1273 format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 

classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in 

the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 

 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

 
1. Overtime requirements. No contractor or subcontractor  
contracting for any part of the contract work which may require  
or involve the employment of laborers or mechanics shall  
require or permit any such laborer or mechanic in any  
workweek in which he or she is employed on such work to  
work in excess of forty hours in such workweek unless such  
laborer or mechanic receives compensation at a rate not less  
than one and one-half times the basic rate of pay for all hours  
worked in excess of forty hours in such workweek. 29 CFR  
5.5. 

 
2. Violation; liability for unpaid wages; liquidated  
damages. In the event of any violation of the clause set forth  
in paragraph 1. of this section the contractor and any  
subcontractor responsible therefor shall be liable for the  
unpaid wages and interest from the date of the underpayment.  
In addition, such contractor and subcontractor shall be liable to  
the United States (in the case of work done under contract for  
the District of Columbia or a territory, to such District or to such  
territory), for liquidated damages. Such liquidated damages  
shall be computed with respect to each individual laborer or
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 
 

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
   d. Informing any other person about their rights under 
CWHSSA or this part. 

 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 

 
This provision is applicable to all Federal-aid construction    
contracts on the National Highway System pursuant to 23 CFR 
635.116. 

 
1. The contractor shall perform with its own organization       
contract work amounting to not less than 30 percent (or a         
greater percentage if specified elsewhere in the contract) of            
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such           
specialty items performed may be deducted from the total      
original contract price before computing the amount of work 
required to be performed by the contractor's own organization       
(23 CFR 635.116). 

 

   a. The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or           
leased by the prime contractor, and equipment owned or           
rented by the prime contractor, with or without operators.          
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be           
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
       (1) the prime contractor maintains control over the               
supervision of the day-to-day activities of the leased              
employees; 
       (2) the prime contractor remains responsible for the quality    
    of the work of the leased employees; 
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       (3) the prime contractor retains all power to accept or   
exclude individual employees from work on the project; and 
       (4) the prime contractor remains ultimately responsible for  
    the payment of predetermined minimum wages, the  
    submission of payrolls, statements of compliance and all  
    other Federal regulatory requirements. 

 

       b. "Specialty Items" shall be construed to be limited to work         
that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 

3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 

5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 

 
VII. SAFETY: ACCIDENT PREVENTION 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 

 
1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635).             
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of  
employees on the job and the safety of the public and to   
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 

2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance  
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her    
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.  
3704). 29 CFR 1926.10. 

 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract  
that the Secretary of Labor or authorized representative    
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry          
out the duties of the Secretary under Section 107 of the          
Contract Work Hours and Safety Standards Act (40 U.S.C.  
3704). 

 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction     
contracts and to all related subcontracts. 

 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high  
degree of reliability on statements and representations made            
by engineers, contractors, suppliers, and workers on Federal-         
aid highway projects, it is essential that all persons concerned      
with the project perform their functions as carefully, thoroughly,     
and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the             
project is a violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these and             
similar acts, Form FHWA-1022 shall be posted on each             
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned             
with the project: 

 

18 U.S.C. 1020 reads as follows: 
 

"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a             
person, association, firm, or corporation, knowingly makes any             
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to                 
be used, or the quantity or quality of the work performed or to             
be performed, or the cost thereof in connection with the             
submission of plans, maps, specifications, contracts, or costs            
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 

 

Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to       
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related      
project approved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false 

representation as to material fact in any statement, certificate,          
or report submitted pursuant to provisions of the Federal-aid    
Roads Act approved July 11, 1916, (39 Stat. 355), as            
amended and supplemented; 

 
Shall be fined under this title or imprisoned not more than 5      

years or both." 



C204501    U-5108 SSP-29 Mecklenburg County 

 

 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2       
CFR 200.88; EO 11738) 

 
This provision is applicable to all Federal-aid construction    
contracts in excess of $150,000 and to all related                
subcontracts. 48 CFR 2.101; 2 CFR 200.327. 

 

By submission of this bid/proposal or the execution of this            
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office  
of the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 

 

The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may     
direct as a means of enforcing such requirements. 2 CFR 
200.327. 

 
 

X. CERTIFICATION REGARDING DEBARMENT,  
SUSPENSION, INELIGIBILITY AND VOLUNTARY  
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 

 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 

d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime 
or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by  

submitting this proposal that it will include the clause titled  
"Certification Regarding Debarment, Suspension, Ineligibility  
and Voluntary Exclusion-Lower Tier Covered Transactions,"  
provided by the department or contracting agency, entering  
into this covered transaction, without modification, in all lower  
tier covered transactions and in all solicitations for lower tier  
covered transactions exceeding the $25,000 threshold. 2 CFR  
180.220 and 180.300. 

 
h. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant  
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of  

these instructions, if a participant in a covered transaction  
knowingly enters into a lower tier covered transaction with a  
person who is suspended, debarred, ineligible, or voluntarily  
excluded from participation in this transaction, in addition to  
other remedies available to the Federal Government, the  
department or agency may terminate this transaction for cause  
or default. 2 CFR 180.325. 

 

* * * * * 

https://www.sam.gov/
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2. Certification Regarding Debarment, Suspension,   
Ineligibility and Voluntary Exclusion – First Tier  
Participants: 

 
a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 

(4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 

any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 

 

* * * * * 

 
  3. Instructions for Certification - Lower Tier Participants: 

 

(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200). 2 CFR 180.220 and 1200.220. 

 

a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 

 
b. The certification in this clause is a material representation 

of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide 

immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 

e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 

g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 

 

* * * * * 
 
4.  Certification Regarding Debarment, Suspension,            
Ineligibility and Voluntary Exclusion--Lower Tier        
Participants: 

 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 
(1) is presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal. 

 

* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 

 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 

    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of  
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement,  
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or    
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have  
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or    

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

 

  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite  
for making or entering into this transaction imposed by 31 
U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

 

  3. The prospective participant also agrees by submitting 
its bid or proposal that the participant shall require that the  
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly.  
 
XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381.  
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7.  

2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7.  
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ATTACHMENT A - EMPLOYMENT AND MATERIALS  

PREFERENCE FOR APPALACHIAN DEVELOPMENT  
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)  
This provision is applicable to all Federal-aid projects funded  
under the Appalachian Regional Development Act of 1965. 

 

1. During the performance of this contract, the contractor  
undertaking to do work which is, or reasonably may be, done  
as on-site work, shall give preference to qualified persons who  
regularly reside in the labor area as designated by the DOL  
wherein the contract work is situated, or the subregion, or the  
Appalachian counties of the State wherein the contract work is  
situated, except: 

 
a. To the extent that qualified persons regularly residing in  

the area are not available. 
 
b. For the reasonable needs of the contractor to employ  

supervisory or specially experienced personnel necessary to  
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to  

present or former employees as the result of a lawful collective  
bargaining contract, provided that the number of nonresident  
persons employed under this subparagraph (1c) shall not  
exceed 20 percent of the total number of employees employed  
by the contractor on the contract work, except as provided in  
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State  

Employment Service indicating (a) the classifications of the  
laborers, mechanics and other employees required to perform  
the contract work, (b) the number of employees required in  
each classification, (c) the date on which the participant  
estimates such employees will be required, and (d) any other  
pertinent information required by the State Employment  
Service to complete the job order form. The job order may be  
placed with the State Employment Service in writing or by  
telephone. If during the course of the contract work, the  
information submitted by the contractor in the original job order  
is substantially modified, the participant shall promptly notify  
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified  

job applicants referred to him by the State Employment  
Service. The contractor is not required to grant employment to  
any job applicants who, in his opinion, are not qualified to  
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by  

the contractor with the State Employment Service, the State  
Employment Service is unable to refer any qualified job  
applicants to the contractor, or less than the number  
requested, the State Employment Service will forward a  
certificate to the contractor indicating the unavailability of  
applicants. Such certificate shall be made a part of the  
contractor's permanent project records. Upon receipt of this  
certificate, the contractor may employ persons who do not  
normally reside in the labor area to fill positions covered by the  
certificate, notwithstanding the provisions of subparagraph (1c)  
above. 

 
5. The provisions of 23 CFR 633.207(e) allow the  

contracting agency to provide a contractual preference for the  
use of mineral resource materials native to the Appalachian  
region. 
   6. The contractor shall include the provisions of Sections 1  
through 4 of this Attachment A in every subcontract for work  
which is, or reasonably may be, done as on-site work. 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 
 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department.  At the beginning of each year, all contractors eligible will 

be contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  

The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

MINIMUM WAGES 

GENERAL DECISION NC20240088 01/05/2024 NC88 
Z-088 

Date:  January 5, 2024 
 

General Decision Number:  NC20240088 01/05/2024 NC88 
 

Superseded General Decision Numbers:  NC20230088 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 

Alamance Forsyth Randolph 

Anson Gaston Rockingham 

Cabarrus Guilford Stokes 

Chatham Mecklenburg Union 

Davie Orange Yadkin 

Durham Person  

 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 

projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 

commercial navigation, bridges involving marine construction; and other major bridges). 

 

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the 

applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658.  

Please note that these Executive Orders apply to covered  contracts entered into by the federal 

government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject 

only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(1).      

 

If the contract is entered into on or 

after January 30, 2022, or the 

contract is renewed or extended 

(e.g., an option is exercised) on or 

after January 30, 2022: 

Executive Order 14026 generally applies to the contract.   

 

The contractor must pay all covered workers at least 

$17.20 per hour (or the applicable wage rate listed on 

this wage determination, if it is higher) for all hours 

spent performing on that contract in 2024. 
 

If the contract was awarded on or 

between January 1, 2015 and 

January 29, 2022, and the contract 

is not renewed or extended on or 

after January 30, 2022: 

Executive Order 13658 generally applies to the contract.   

 

The contractor must pay all covered workers at least 

$12.90 per hour (or the applicable wage rate listed on 

this wage determination, if it is higher) for all hours 

spent performing on that contract in 2024. 
 

 

The applicable Executive Order minimum wage rate will be adjusted annually.  If this contract is 

covered by one of the Executive Orders and a classification considered necessary for  
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performance of work on the contract does not appear on this wage determination, the contractor 

must still submit a conformance request. 

 

Additional information on contractor requirements and worker protections under the Executive 

Orders is available at http://www.dol.gov/whd/govcontracts. 

 

Modification Number Publication Date 

0 01/05/2024 
 

SUNC2014-003 11/14/2014 

 Rates Fringes 

BLASTER 18.64  

CARPENTER 13.68 ** .05 

CEMENT MASON/CONCRETE FINISHER 13.93 **  

ELECTRICIAN   

Electrician 18.79 2.72 

Telecommunications Technician 15.19 ** 1.25 

IRONWORKER 13.30 **  

LABORER   

Asphalt Raker and Spreader 12.78 **  

Asphalt Screed/Jackman 14.50 **  

Carpenter Tender 12.51 ** .27 

Cement Mason/Concrete Finisher Tender 11.04 **  

Common or General 10.40 ** .01 

Guardrail/Fence Installer 13.22 **  

Pipelayer 12.43 **  

Traffic Signal/Lighting Installer 15.65 ** .24 

PAINTER   

Bridge 23.77  

POWER EQUIPMENT OPERATORS   

Asphalt Broom Tractor 10.00 **  

Bulldozer Fine 16.13 **  

Bulldozer Rough 14.36 **  

Concrete Grinder/Groover 17.92  

Crane Boom Trucks 18.19  

Crane Other 19.83  

Crane Rough/All-Terrain 19.10  

Drill Operator Rock 14.28 **  

Drill Operator Structure 20.89  

Excavator Fine 16.95  

Excavator Rough 13.63 **  

Grader/Blade Fine 19.84  

Grader/Blade Rough 15.47 **  

Loader 2 Cubic Yards or Less 13.31 **  

Loader Greater Than 2 Cubic Yards 16.19 **  

Material Transfer Vehicle (Shuttle Buggy) 15.44 **  

Mechanic 17.51  

Milling Machine 15.22 **  

Off-Road Hauler/Water Tanker 11.83 **  

Oiler/Greaser 14.16 **  

Pavement Marking Equipment 12.05 **  

Paver Asphalt 15.97 **  

Paver Concrete 18.20  
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 Rates Fringes 

Roller Asphalt Breakdown 12.79 **  

Roller Asphalt Finish 13.76 **  

Roller Other 12.08 **  

Scraper Finish 12.65 **  

Scraper Rough 11.50 **  

Slip Form Machine 19.60  

Tack Truck/Distributor Operator 14.82 **  

TRUCK DRIVER   

GVWR of 26,000 Lbs or Less 11.45 **  

GVWR of 26,001 Lbs or Greater 13.57 ** .03 
 

Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 

** Workers in this classification may be entitled to a higher minimum wage under Executive 

Order 14026 ($17.20) or 13658 ($12.90).  Please see the Note at the top of the wage 

determination for more information.  Please also note that the minimum wage requirements of 

Executive Order 14026 are not currently being enforced as to any contract or subcontract to 

which the states of Texas, Louisiana, or Mississippi, including their agencies, are a party. 

 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 

to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 

solicitation was issued) on or after January 1, 2017.  If this contract is covered by the EO, the 

contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 

up to 56 hours of paid sick leave each year.  Employees must be permitted to use paid sick leave 

for their own illness, injury or other health-related needs, including preventive care; to assist a 

family member (or person who is like family to the employee) who is ill, injured, or has other 

health-related needs, including preventive care; or for reasons resulting from, or to assist a family 

member (or person who is like family to the employee) who is a victim of, domestic violence, 

sexual assault, or stalking.  Additional information on contractor requirements and worker 

protections under the EO is available at http://www.dol.gov/agencies/whd/government-contracts. 

 

Unlisted classifications needed for work not included within the scope of the classifications 

listed may be added after award only as provided in the labor standards contract clauses  

(29 CFR 5.5(a)(1)(iii)). 
 

The body of each wage determination lists the classification and wage rates that have been found 

to be prevailing for the cited type(s) of construction in the area covered by the wage 

determination. The classifications are listed in alphabetical order of "identifiers" that indicate 

whether the particular rate is a union rate (current union negotiated rate for local), a survey rate 

(weighted average rate) or a union average rate (weighted union average rate). 
 

Union Rate Identifiers 
 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with 

characters other than "SU" or "UAVG" denotes that the union classification and rate were 

prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 

an abbreviation identifier of the union which prevailed in the survey for this classification, which 

in this example would be Plumbers. 0198 indicates the local union number or district council 

number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
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internal number used in processing the wage determination. 07/01/2014 is the effective date of 

the most current negotiated rate, which in this example is July 1, 2014. 
 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 

agreement (CBA) governing this classification and rate. 
 

Survey Rate Identifiers 
 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 

classification in the survey and the published rate is derived by computing a weighted average 

rate based on all the rates reported in the survey for that classification.  As this weighted average 

rate includes all rates reported in the survey, it may include both union and non-union rates. 

Example: SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted 

average calculation of rates and are not majority rates. LA indicates the State of Louisiana.  

2012 is the year of survey on which these classifications and rates are based. The next number, 

007 in the example, is an internal number used in producing the wage determination.  

5/13/2014 indicates the survey completion date for the classifications and rates under that 

identifier. 
 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 
 

Union Average Rate Identifiers 
 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 

for those classifications; however, 100% of the data reported for the classifications was union 

data. EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted 

union average rate. OH indicates the state. The next number, 0010 in the example, is an internal 

number used in producing the wage determination. 08/29/2014 indicates the survey completion 

date for the classifications and rates under that identifier. 
 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 

average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 

WAGE DETERMINATION APPEALS PROCESS 
 

1.) Has there been an initial decision in the matter?  This can be: 
 

 * an existing published wage determination 

 * a survey underlying a wage determination 

 * a Wage and Hour Division letter setting forth a position on a wage determination matter 

 * a conformance (additional classification and rate) ruling 
 

On survey related matters, initial contact, including requests for summaries of surveys, should be 

with the Wage and Hour National Office because National Office has responsibility for the 

David-Bacon survey program.  If the response from this initial contact is not satisfactory, then 

the process described in 2.) and 3.) should be followed. 
 

With regard to any other matter not yet ripe for the formal process described here, initial contact 

should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 

Wage and Hour Division 

U. S. Department of Labor 
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200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 

action) can request review and reconsideration from the Wage and Hour Administrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 
 

Wage and Hour Administrator 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

The request should be accompanied by a full statement of the interested party's position and by 

any information (wage payment data, project description, area practice material, etc.) that the 

requestor considers relevant to the issue. 
 

3.) If the decision of the Administrator is not favorable, an interested party may appeal 

directly to the Administrative Review Board (formerly the Wage Appeals Board).  Write 

to: 
 

Administrative Review Board 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

4.) All decisions by the Administrative Review Board are final. 
 

END OF GENERAL DECISION 
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ADA COMPLIANT PEDESTRIAN TRAFFIC CONTROL DEVICES: 
(10/31/2017) (Rev. 6/3/2022) 
 
Description 
 
Furnish, install, and maintain all ADA compliant pedestrian traffic control devices for existing 
pedestrian facilities that are disrupted, closed, or relocated by planned work activities.  
 
The ADA compliant pedestrian traffic control devices used to either close, redirect, divert or 
detour pedestrian traffic are Pedestrian Channelizing Devices, Audible Warning Devices and 
Temporary Curb Ramps.  
 
Construction Methods 
 
The ADA compliant pedestrian traffic control devices involved in the closing or redirecting of 
pedestrians as designated on the Transportation Management Plan (TMP) shall be manufactured 
and assembled in accordance with the requirements of the Americans with Disabilities Act 
(ADA) and be on the NCDOT approved products list.  
 
Pedestrian Channelizing Devices shall be manufactured and assembled to be connected as to 
eliminate any gaps that allow pedestrians to stray from the channelizing path. Any Pedestrian 
Channelizing Devices used to close or block a pedestrian facility shall have a “SIDEWALK 
CLOSED” sign affixed to it and any audible warning devices, if designated on the TMP. 
 
Measurement and Payment 
 
Pedestrian Channelizing Devices will be measured and paid as the maximum number of linear 
feet of Pedestrian Channelizing Devices furnished, acceptably placed, and in use at any one time 
during the life of the project. 
 
No direct payment will be made for any sign affixed to a pedestrian channelizing device. Signs 
mounted to pedestrian channelizing devices will be considered incidental to the device. 
 
Relocation, replacement, repair, maintenance, or disposal of Pedestrian Channelizing Devices 
will be incidental to the pay item. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
Pedestrian Channelizing Devices      Linear Foot 
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TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM: 
(07-14-15) 
 
Description 
 
Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 
traffic / driveway signal system for traffic maintenance during construction along Northcross 
Drive. The portable traffic / driveway signals will require a system that is coordinated to maintain 
safe and efficient traffic operations along Northcross Drive during construction operations. The 
Portable Traffic Signal System shall be designed such that all devices operate and communicate as 
a system. The system will contain 2 trailer mounted Portable Traffic Signals units along Northcross 
Drive. These units shall communicate and operate with the 6 Driveway Units. 
 
Materials 
 
Provide: 
 
(2) Portable Traffic Signals (PTS). Each shall be self-contained trailer mounted units with two 12” 
signal heads per trailer. One signal head shall be mounted on an overhead mast arm capable of 
extending over the travel lane. The other signal shall be mounted on a vertical upright. 
 
(6) Driveway Signals (DS) portable trailer mount driveway signal system, each with 1 signal head 
per trailer per the specification contained herein. 
 
All signal units must be on the NCDOT Approved Products List. 
 
Portable Trailer Mount Driveway Signal System (DS) 
 
General 
 
The Portable Trailer Mount Driveway Signal System (DS) shall consist of a signal trailer with 1 – 
12” retractable signal head per trailer. The signal head shall be mounted in the horizontal position. 
 
(DS) Trailer Requirements 
 
Each (DS) trailer shall be equipped with 8-deep cycle batteries and a 110-volt charger in a lockable 
weather proof compartment. Batteries shall be capable of a minimum of 21 days of continuous 
operation at temperatures at or above (50º F) without charging. The trailer shall also be equipped 
with a solar charging system to facilitate continuous operation for a minimum of 45 days based on 
temperatures of (50° F) or greater. The (DS) Trailer shall be painted highway safety orange. Each 
Trailer shall be clearly identified with the manufacturer, serial number and emergency phone 
number. 
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Signal Head / Display Requirements 
 

The (DS) Trailer shall be equipped with one signal head containing one 12” diameter, Red 
circular,  LED indication, with two 8-inch diameter Yellow Arrow LED indications mounted on 
either side of the red circular indication. Signal Heads shall be mounted on a retractable vertical 
upright and equipped with a manual hand crank. 
 
LED indications shall conform to “Vehicle Traffic Control Signal Heads.” Signal heads shall be 
equipped with visors which extend beyond the signal head a minimum of 8 inches.  The signal 
heads shall have the ability to accommodate back plates. The signal head shall be mounted to a 
vertical upright at a minimum height of 9’ measured from the bottom of the green indication to 
the road surface. 
 
Signage for Driveway Signal Unit 
 
The trailer shall be able to accommodate a minimum of two rigid signs, either 24” x 30” or 30” x 
30”.  The signs shall display, “No Turn On Red,” and “Turn Only In Direction Of Arrow.” Other 
sign legends may be used, as directed by the engineer. 
 
Communication Requirements 
 
All (PTS) and (DS) signals within the signal set up systems shall maintain communication at all 
times. Acceptable communication shall be either hardwire cable or wireless radio link 
communication. If the hardwire cable communication is utilized the communication cable shall 
be deployed in a manner that will not intrude in the direct work area of the project or obstruct 
vehicular and pedestrian traffic. If the wireless radio link communication option is utilized clear 
line of sight between signals within the signal setup shall be maintained. Radio communication 
shall utilize the 900MHz frequency band and have frequency hopping capability. The radio link 
communication system shall have a minimum range of (1 mile). 
 
Fault Mode Requirements 
 
The PTS / DS systems shall revert to a solid red mode upon system default. The default setting 
shall be solid red unless otherwise specified by the project engineer. The temporary portable 
traffic / driveway signal system repairs shall be the responsibility of the contactor and shall be 
rendered in a manner that will return to system to full operation condition in the most expeditious 
manner. The PTS shall be equipped with a remote monitoring system. Where cell communication 
availability exists, the remote monitoring system shall have capabilities as described in the 
Remote Monitoring System section of this specification. 
 
Remote Monitoring System 
 
The remote monitoring system (RMS) shall be capable of reporting signal location, battery voltage 
/ battery history and system default. The RMS shall include a password protected web site viewable 
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from any computer with internet capability. In the event of a system default the RMS shall provide 
specific information concerning the cause of the system default (i.e...red lamp on signal number 
1). The RMS shall be equipped with a mechanism capable of immediately contacting a minimum 
of three previously designated individuals via text messaging and/or email upon a default. 
 
The running program operating the PTS system shall be available and viewable through the RMS 
website at all times. The RMS shall maintain a history of the operating system in each signal 
including operating hours and events and the location of the PTS trailer. The remote monitoring 
system is not required as part of this bid proposal. 
 
Implementation 
 
Prior to installation, a public notification must be provided to all dwellings that will be utilizing the 
DS. This can be done with a “flyer, mailer, or door hanger” as described in Attachment 1. 

 
Deployment and installation of the PTS & DS Systems shall only be facilitated by personnel that 
have been factory trained and fully authorized by the manufacturers. 
 
Measurement and Payment 
 
The Temporary Portable Traffic Signal System will be measured as the (2) trailer mounted units 
(PTS) and the (6) driveway units (DS) furnished, installed, operated, removed and accepted. 
 
No measurement will be made for operation, relocation, maintenance, removal, or use of flaggers 
during repair periods as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 
 
No measurement will be made for signal controller, communication, vehicle detection system, and 
traffic signal software as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 
 
No payment will be made until signal timing and operation has been field verified and accepted 
by the Engineer. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Temporary Portable Traffic Signal System Each 
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Attachment 1: 
Public Notice 
 
Soon, the traffic pattern on Northcross Drive will change from a Two Lane Road, to a One Lane 
Road to accommodate bridge construction. Temporary traffic signals will be placed on either end 
of the “One Lane Rd” traffic pattern. To allow you safe access to Northcross Drive, a temporary 
signal device will be placed within sight of the end of your road or driveway. This signal will 
indicate which direction the traffic is flowing with a flashing yellow arrow. The direction the arrow 
is flashing is the direction you may safely turn on to Northcross Drive. The signal will also include 
a Red Light, which, like any Red Light, indicates that you must STOP, until there is an arrow 
flashing in the direction you wish to turn. 
 
Thank you for your patience while the construction in your area is underway. Please enter the work 
zone safely and stay alert to the signs and signals as you proceed. 
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PROJECT SPECIAL PROVISIONS 

Utility Construction 

 

Where brand names and model numbers are specified in these Special Provisions or in the plans, 

the cited examples are used only to denote the quality standard of product desired and do not 

restrict bidders to a specific brand, make, or manufacturer. They are provided to set forth the 

general style, type, character, and quality of the product desired. Equivalent products will be 

acceptable. 

 

The utility owner is Charlotte Water (CLTWater). The CLTWater representative is Mr. Logan 

Hedrick; and he can be reached by phone at (980) 253-4390 or by email at 

Logan.Hedrick@charlottenc.gov.  The contractor is required to contact Logan Hedrick at least 

two (2) weeks prior to the commencement of any water and/or sewer construction. 

The provisions contained within these Utilities Construction Project Special Provisions modify 

the Standard Specifications only for materials used and work performed constructing water or 

sewer facilities owned by CLTWater. 

Provide materials for the proposed water and sewer utilities construction meeting the applicable 

requirements (i.e. material specifications, standard details, testing, policies, etc.) of CLTWater’s 

standard specifications and applicable current CLTWater standard details as of Date of 

Advertisement.  CLTWater specifications and details can be obtained from CLTWater at 
https://www.charlottenc.gov/water/DevelopmentProjects/Design-Manual. 

Measurement and payment for work will be in accordance with the NCDOT Standard 

Specifications for Roads and Structures, January 2024. 

 

 

 

 

 

 

                                                           
 License No. C-2639 

 10815 Sikes Place 

 Suite 210 

 Charlotte, NC 28277 

 (704) 814-4407 
DOCUMENT NOT CONSIDERED FINAL 

UNLESS ALL SIGNATURES COMPLETED 
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COOPERATION WITH THE UTILITY OWNER 

(9-5-23) 

 

Revise the 2024 Standard Specifications as follows: 

Page 15-1, Article 1500-2 COOPERATION WITH THE UTILITY OWNER, paragraph 2:  

add the following sentences: 

The contractor shall keep the appointed representative from CLTWater informed of the work 

progress and provide opportunity for inspection of construction and testing.  

The contractor shall maintain water and sewer service to existing customers during construction, 

minimize the duration of any service disruption, and notify the CLTWater representative at least 

48 hours in advance of any scheduled service disruption. 

 

 

SUBMITTALS AND RECORDS  

(9-5-23)  

 

Revise the 2024 Standard Specifications as follows: 

Page 15-2, Article 1500-7 SUBMITTALS AND RECORDS, paragraph 2, add the following 

sentences: 

 

Prior to water and/or sewer construction, the contractor must submit to Logan Hedrick, the 

proposed utility material submittals and shop drawings, as applicable for CLTWater review and 

obtain CLTWater approval of utility material submittals and shop drawings. 

 

 

ANODE TEST STATION  

 

The contractor shall provide the anode test station and cathodic protection design plans and 

specifications signed by a Professional Engineer registered in the State of North Carolina.  The 

plans shall be reviewed and approved by NCDOT and Charlotte Water prior to the anode station 

and cathodic protection being installed. 

 

Anodes used shall be prepacked, high-potential magnesium. The anode sizes shall be shown on 

the plans. Anodes and test lead cable sizes, colors and type shall be labeled on the drawings. 

 

All buried cables shall have warning tape installed a minimum of 12-inches above the top of the 

cables. The warning tape shall be a minimum 3-inches wide and shall be yellow with black 

lettering with legend, CAUTION, CATHODIC PROTECTION CABLES BURIED BELOW. 

 

All materials to be used in the construction of the test station shall be stored in such a manner 

they are protected from the elements.  If an enclosed storage area cannot be provided, the 
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materials shall be stacked well above ground level and protected from the elements with 

waterproof tarps, allowing for adequate ventilation to prevent buildup of moisture condensation. 

 

Anodes will be installed in sufficient number and of the required type, size, and spacing along 

the pipeline to obtain a uniform current distribution over the surface of the structure. Anodes 

shall be placed parallel to the pipeline and in a single file configuration to minimize the footprint 

and impacts to right-of-way. 

 

The test station and cathodic protection system shall be tested under the direct supervision of a 

NACE International Certified Cathodic Protection Specialist. A minimum of 2-weeks notice 

shall be given to Charlotte Water prior to scheduling the energizing and testing of the system. 

 

A report containing the results of the testing shall be submitted to NCDOT and Charlotte Water 

no later than 30 days following the field testing. 

 

The quantity of anode stations and cathodic protection installed in accordance with the plans and 

utility provisions herein and accepted, will be measured, and paid for at the contract unit price 

per each for “Anode Test Station”. Such price and payments will be full compensation for the 

design plans and specifications of the anode test station and cathodic protection, all materials 

including the equipment, excavation, labor, testing, backfilling, compaction, and incidentals 

necessary to complete the work as required. 
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General: 

The following utility companies have facilities that will be in conflict with the 

construction of this project: 

A) Transmission Power – Energy United 

B) Distribution Power – Energy United 

C) Gas – Piedmont Natural Gas 

D) CATV – Charter/Spectrum  

E) Communications – AT&T 

F) Communications – SEGRA 

G) Communications – TDS Telecom 

H) Communications – Verizon 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor.  All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2024 Standard 

Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. All utilities between -L- 

Sta 45+00 and 93+00 are to be relocated prior to date of availability, and all others will 

be relocated by 12/31/24. 

 

 

 

 

 
5430 Wade Park Boulevard., Suite 106, 

Raleigh, NC  27607 

TELE:  919-929-1173 FAX:  919-493-6548 

NC License #P-0189 
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A) Energy United - Transmission 

Mike Bynum     (O)704-749-9577     (M)704-962-7163     mbynum@ecepower.com 

Nathan Teeter     (O)704-896-5408     (M)704-896-5408     

nathan.teeter@energyunited.com 

 

1) See “Utilities by Others” plans for utility relocations. 

2) Aerial transmission lines will be relocated by 7/20/24. 

B) Energy United - Distribution 

Mike Bynum     (O)704-749-9577     (M)704-962-7163     mbynum@ecepower.com 

Nathan Teeter     (O)704-896-5408     (M)704-896-5408     

nathan.teeter@energyunited.com 

 

3) See “Utilities by Others” plans for utility relocations. 

4) Distribution lines will be relocated by 8/23/24. 

C) Piedmont Natural Gas 

Marcus Cuthbertson     (O)704-587-6944     (M)704-361-3316     

marcus.cuthbertson@duke-energy.com  

 

1) See “Utilities by Others” plans for utility relocations. 

2) Distribution gas to be adjusted/relocated during the project construction. PNGs 

relocation to be completed by 12/31/24. 

3) The two transmission gas lines that cross Westmoreland Road will be de-rated to 

distribution and adjusted as part of the distribution relocation.                          

The contact for PNG Transmission is Daren Jones. (704-361-3442    

daren.jones@duke-energy.com)  

D) Charter/Spectrum 

Michael Davis   (O)704-378-2754   (M)980-275-0504    michael.davis5@charter.com 

Angela Jewett          (M)980-721-4667          ajewett@telics.com  

 

1) See “Utilities by Others” plans for utility relocations. 

2) Utilities to be adjusted/relocated after Energy United poles and alignment are set 

and during the project construction. Relocation to be completed by 12/31/24. 

E) AT&T 

David Poli          (M)704-526-7054          dp2170@att.com  

 

1)  See “Utilities by Others” plans for utility relocations. 

2)  Utilities to be adjusted/relocated after Energy United poles and alignment are set 

and during the project construction. AT&T’s relocation to be completed by 

12/31/24. 

mailto:mbynum@ecepower.com
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F)  SEGRA 

Robert Robinson   (O)803-726-8337   (M)803-230-0515   robert.robinson@segra.com 

 

1)  See “Utilities by Others” plans for utility relocations. 

2)  Utilities to be adjusted/relocated after Energy United poles and alignment are set 

and during the project construction. SEGRA’s relocation to be completed by 

12/31/24. 

G) TDS Telecom 

Jimbo Melton          704-506-8295          jimbo.melton@tdstelecom.com  

 

1)  See “Utilities by Others” plans for utility relocations. 

2)  Utilities to be adjusted/relocated after Energy United poles and alignment are set 

and during the project construction. TDS Telecom’s relocation to be completed by 

12/31/24. 

H) MCI/Verizon 

Steven Ruiz          704-692-3142          steven.ruiz@verizon.com  

 

1)  See “Utilities by Others” plans for utility relocations. 

2)  Utilities to be adjusted/relocated after Energy United poles and alignment are set 

and during the project construction. Relocation to be completed by 12/31/24. 

 

Utilities on the project that need to be notified:   

A)  Williams Gas Pipelines 

       Brian Kim              985-859-7131          brian.kim@williams.com 

       Jim Hutchins          434-282-4155    jim.hutchins@williams.com 

       David Chastain      704-975-2635          stephen.chastain@Williams.com 
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(4-30-2019) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective April 1, 2019 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

• Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (West) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 

 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 
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4000# Limestone 4000# Limestone 

 

Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  

 

Approved Kentucky Bluegrass Cultivars: 
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4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 
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depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 

determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 
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the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 

degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be six inches. 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

CONSTRUCTION MATERIALS MANAGEMENT 

(3-19-19)  (rev. 04-27-20) 

 

Description 

 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit.  Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 

materials on construction sites shall be as follows: 

 

Polyacrylamides (PAMS) and Flocculants 

 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 

under storm-resistant cover or surrounded by secondary containment structures designed to protect 

adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 
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of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 

with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 

available at: 

 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 

 

Equipment Fluids 

 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 

and disposed of in a manner so as not to enter surface or ground waters and in accordance with 

applicable state and federal regulations.  Equipment used on the site must be operated and 

maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 

shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 

provided such that there is no discharge of soaps, solvents, or detergents. 

 

Waste Materials 

 

Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 

governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 

construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 

and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 

and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 

liquid construction waste washouts should be located at least 50 feet away from storm drain inlets 

unless there is no alternative.  Other options are to install lined washouts or use portable, removable 

bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 

Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 

Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 

jurisdictional waters and shall be disposed of offsite. 

 

Herbicide, Pesticide, and Rodenticides 

 

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 

Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

 

Concrete Materials 

 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf
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(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 

in accordance with state solid waste regulations.   

 

Earthen Material Stock Piles 

 

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 

surface waters unless it can be shown that no other alternatives are reasonably available. 

 

Measurement and Payment 

 

Conditions set within the Construction Materials Management provision are incidental to the 

project for which no direct compensation will be made. 

 

WASTE AND BORROW SOURCES: 

(2-16-11) (Rev. 3-17-22) 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati

on%20Procedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 

 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 



U-5108 EC-9 Mecklenburg County 

 

3/13/2024 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 



U-5108 EC-10 Mecklenburg County 

 

3/13/2024 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

CULVERT DIVERSION CHANNEL: 

 

Description 

 

This work consists of providing a Culvert Diversion Channel to detour the existing stream around 

the culvert construction site at locations shown on the plans.  Work includes constructing the 

diversion channel, disposing of excess materials, providing and placing geotextile liner, 

maintaining the diversion area in an acceptable condition, removing geotextile liner, backfilling 

diversion channel area with suitable material, and providing proper drainage when diversion 

channel area is abandoned. 

 

Materials 

 

Refer to Division 10 

 

Item Section 

Geotextile for Soil Stabilization, Type 4a 1056 

 

Construction Methods 

 

Grade channel according to the plans with channel surface free of obstructions, debris, and pockets 

of low-density material.  Utilize suitable material and provide disposal area for unsuitable material. 

 

Line channel with geotextile unrolled in the direction of flow and lay smoothly but loosely on soil 

surface without creases.  Bury top of slope geotextile edge in a trench at least 5" deep and tamp 

securely.  Make vertical overlaps a minimum of 18" with upstream geotextile overlapping the 

downstream geotextile. 

 

Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less 

than 6" and a throat not less than 1" in width.  Place staples along outer edges and throughout the 

geotextile a maximum of 3 ft. horizontally and vertically. 

 

Measurement and Payment 

 

Culvert Diversion Channel will be measured and paid for as the actual number of cubic yards 

excavated, as calculated from the typical section throughout the length of the diversion channel as 

shown on the final approved plans. 

 



U-5108 EC-11 Mecklenburg County 

 

3/13/2024 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 

the Standard Specifications. 

 

Such price and payment shall be considered full compensation for all work covered by this section 

including all materials, construction, maintenance, and removal of Culvert Diversion Channel. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Culvert Diversion Channel Cubic Yard 

 

 

IMPERVIOUS DIKE: 

(9-9-11)(Rev. 11-15-22) 

 

Description 

 

This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 

Dike for the purpose of diverting normal stream flow around the construction site.  The Contractor 

shall construct an impervious dike in such a manner approved by the Engineer.  The impervious 

dike shall not permit seepage of water into the construction site or contribute to siltation of the 

stream.  The impervious dike shall be constructed of an acceptable material in the locations noted 

on the plans or as directed by the Engineer. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 

of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 

 

Construction Methods 

 

Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 

construct in accordance with Article 410-4 and 410-5. 

 

Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted by the Engineer.  Such price and payment will be full compensation for 

all work including but not limited to furnishing materials, construction, maintenance, pumping and 

removal of the impervious dike. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 

 

TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 

 

Description 

 

This work consists of furnishing, installing, maintaining and removing any and all temporary 

pipe used on this project in conjunction with the culvert construction. 

 

Construction Methods 

 

The Contractor shall install temporary pipe in locations shown on the plans in such a manner 

approved by the Engineer.  The temporary pipe shall provide a passageway for the stream through 

the work-site.  The minimum size requirements will be as stated on the erosion control plans. 

 

Measurement and Payment 

 

__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 

temporary pipe approved by the Engineer and measured in place from end to end.  Such price and 

payment will be full compensation for all work covered by this section including but not limited 

to furnishing all materials required for installation, construction, maintenance, and removal of 

temporary pipe. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Temporary Pipe Linear Foot 

 

CONCRETE WASHOUT STRUCTURE: 

(8-17-23) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wash water.   
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Materials 

 

Item Section 

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic. 

 

Alternate details for accommodating concrete washout may be submitted for review and approval. 

 

The alternate details shall include the method used to retain and dispose of concrete waste water 

within the project limits and in accordance with the minimum setback requirements. (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 
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Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details or commercially available devices are approved, then those devices will 

also be paid for per each approved and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

Safety Fence shall be measured and paid for as provided elsewhere in this contract. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 

 

FABRIC INSERT INLET PROTECTION 

(1-1-24) 

 

Description 

 

Install, maintain, and remove Fabric Insert Inlet Protection, of the type specified, in inlet structures 

(catch basins, drop inlets, etc.) in areas where asphalt or concrete may prevent the proper 

installation of a Rock Inlet Sediment Traps Type C, or as directed by the Engineer. 

 

Materials 

 

Provide a fabric inlet protection device composed of a fitted woven polypropylene geotextile 

double sewn with nylon thread suspended sack.  The Fabric Insert Inlet Protection shall be 

manufactured to fit the opening of the catch basin or drop inlet or shall have a deflector to direct 

runoff from the curb opening into the fabric sack. The Fabric Insert Inlet Protection shall have a 

rigid frame or support system to support the loaded weight of the product. The product shall have 

lifting loops for removing the device from the basin and will have dump straps attached at the 

bottom to facilitate the emptying of the device. The Fabric Insert Inlet Protection shall have an 

overflow system to allow stormwater to enter the inlet structure and avoid ponding on the roadway 

when the device reaches capacity. 

 

The fitted filter assembly shall have the following physical properties: 

 

Type 1 (High Flow): 

 

Physical Test Method English 

Grab Tensile ASTM D-4632 255 x 275 lbs 

Minimum Puncture Strength ASTM D-4833 125 lbs 
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Mullen Burst ASTM D-3786 420 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 

Flow Rate ASTM D-4491 200 gal/min/ft2 

Apparent Opening ASTM D-4751 20 US Sieve 

Permittivity ASTM D-4491 1.5 sec-1 

 

Type 2 (Low Flow): 

 

Physical Test Method English 

Grab Tensile ASTM D-4632 315 x 300 lbs 

Grab Elongation ASTM D-4632 15 x 15 % 

Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 650 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 

Flow Rate ASTM D-4491 40 gal/min/ft2 

Apparent Opening ASTM D-4751 40 US Sieve 

Permittivity ASTM D-4491 0.55 sec-1 

 

 

Construction Methods 

 

Strictly adhere to the manufacturer’s installation instructions and recommendations.  Maintenance 

shall include regular daily inspections and after each qualifying rain event.  The Fabric Insert Inlet 

Protection shall be emptied, cleaned and placed back into the basin when it reaches 50% capacity 

or as directed by the Engineer. 

 

Measurement and Payment 

 

Fabric Insert Inlet Protection, Type __ will be measured and paid in units of each of the type 

specified, complete in place and accepted.  Such payment shall be full compensation for furnishing 

and installing the Fabric Insert Inlet Protection, Type __  in accordance with this specification and 

for all required maintenance. 

 

Fabric Insert Inlet Protection Cleanout will be measured and paid in units of each for the 

maintenance of the device, cleanout and disposal of accumulated sediments. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Fabric Insert Inlet Protection, Type __ Each 

Fabric Insert Inlet Protection Cleanout Each 
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1. 2024 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2024 Standard Specifications are revised as follows: 

1.1. RESERVED FOR FUTURE USE 

Page xx-xxx, line xx, revise  “insert changes here”.    

 

2. RECTANGULAR RAPID FLASHING BEACON SOLAR POWERED DISPLAY AND 
CONTROLLER ASSEMBLY 

2.1. DESCRIPTION 

Provide rectangular rapid flashing beacon (RRFB) that is solar powered and pedestrian activated.  
Ensure the RRFB consist of two rapidly flashing rectangular-shaped yellow indications, solar panel, 
battery, controller assembly and all necessary hardware.  Ensure multiple RRFB units at a given 
crosswalk are synchronized. 

Ensure the RRFB meets the physical display and operational requirements in the interim 
approval for RRFB by the Federal Highway Administration; see requirements at 
https://mutcd.fhwa.dot.gov/resources/interim_approval/ia21/ia21.pdf. 

Ensure the RRFB meets the full requirements as noted in the subsequent Official Interpretations 
issued by the Federal Highway Administration. 

2.2. MATERIALS 

Comply with Section 1094 of the 2024 Standard Specifications for Roads and Structures for 
ground mounted sign supports.  Unless otherwise shown on the plans, Three Pound Steel U-Channel 
Posts shall be used for mounting the rectangular rapid flashing beacon assembly. 

Provide two rapid flashing yellow indications that are aligned horizontally in a single housing 
with a space between both indications of a minimum of 7” from inside edge of one indication to 
inside edge of the other indication.  Ensure each indication is rectangular-shaped and has minimum 
dimensions of 5” wide by 2” high.  Provide a Light Emitting Diode (LED) array for each indication.  
Provide Independent Laboratory Certification and test results for each indication facing motorists as 
evidence that the light intensity meets the Class 1 requirements for of the Society of Automotive 
Engineers (SAE) standard J595 (Directional Flashing Optical Warning Devices for Authorized 
Emergency, Maintenance, and Service Vehicles) dated November 2008.  Provide an aluminum 
housing that can be attached to a 4.5” OD pedestal pole.  Powder coat the housing with an 
electrostatically applied, fused-polyester paint in highway yellow (Federal Standard 595C, Color 
Chip Number 13538) a minimum of 2.5 to 3.5 mils thick.  Ensure the housing does not project 
beyond the outside edges of a W11-15 or S1-1 sign.  Ensure the two indications are installed into the 
housing assembly to face in the direction of the approaching vehicular traffic.  When specified, 
provide two additional identical indications for the motorists in a similar constructed housing that 
can be attached on the opposite side of the pole. 

Provide the two yellow indications facing motorists to flash in a rapidly alternating “wig-wag” 
flashing sequence (left light on, then right light on).  Ensure 70 to 80 periods of flashing per minute 
with the left indication emitting two slow pulses of light and the right indication emitting four rapid 
pulses of light followed by a long pulse of light.  Ensure the indications have approximately equal 
periods of rapid pulsing light emissions and dark operation.  Ensure flash rates are not at frequencies 
between 5 and 30 flashes per second to avoid flash-induced seizures.  Provide a flashing yellow LED 
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indication on the end of the housing to provide notification of activation and operation of the device 
to pedestrians in the crosswalk. 

During operation, ensure the RRFB remains dark until a pedestrian actuation occurs and then 
returns back dark at a programmed time after the pedestrian activation.  Provide wireless 
communication equipment to ensure all RRFBs associated at a given crosswalk simultaneously start 
operation of their alternating rapid flashing indications when activated and cease operation 
simultaneously.  Provide a means to prevent interference with other systems utilizing similar 
communications equipment. 

Provide a 12VDC sealed gel, sealed lead acid, or absorption glass mat battery with sufficient 
capacity for 5 days of 3 hours of continuous operation with no additional charge from solar panel.  
Ensure the battery is located in a moisture and corrosion resistant enclosure.  Provide a solar panel 
with a minimum array-to-load ratio of 1.2 and charging circuitry for the battery.  Provide a solar 
sizing report that shows the system loss of load probability is 0% for the entire year for Raleigh, 
North Carolina.  Provide mounting hardware to allow solar panel to be tilted at least 45 degrees from 
horizontal and panned 360 degrees. 

Provide stainless steel fasteners for all items exposed to the weather.  For fasteners protected 
from the weather, provide fasteners fabricated from stainless steel or other corrosion-resistant 
materials. 

Ensure assemblies provide protection from environmental conditions and accidental contact 
equivalent to a NEMA 3R-rated enclosure.  Ensure all components operate properly within the 
following limits unless otherwise noted: 

 Humidity: 5% to 95%, non-condensing 

 Ambient Temperature: -30.0°F to +165°F 

 Shock - NEMA TS2-2003, Section 2.1.10 

 Vibration - NEMA TS2-2003, Section 2.1.9 

2.3. CONSTRUCTION METHODS 

For each approach to the RRFB location, use two RRFB assemblies, installed at the crosswalk, 
one on the right-hand side of the roadway and one on the left-hand side of the roadway.  On a 
divided highway, install the left-hand side assembly in the median, if practical, rather than on the 
far-left side of the highway.  Each RRFB assembly shall consist of a W11-15 (Bicycle/Pedestrian) or 
S1-1 (School) crossing warning sign, a RRFB, and W16-7p (downward diagonal arrow) plaque.  
Install the RRFB on the same support as the associated W11-15 (Bicycle/Pedestrian) or S1-1 
(School) crossing warning sign and plaque.  Do not install an RRFB independent of the crossing 
signs for the approach the RRFB faces. 

Ensure that the outside edges of the RRFB indications, including any housings, do not project 
beyond the outside edges of the W11-15 or S1-1 sign.  Locate the RRFB between the bottom of the 
crossing warning sign and the top of the supplemental W16-7p plaque, rather than 12 inches above 
or below the sign assembly. 

Install an APS compliant pushbutton assembly below the RRFB and W16-7p plaque.  Mount the 
pushbutton at a minimum height of 3.5 feet but no higher than 4.0 feet above the adjacent pedestrian 
travel way.  With pushbutton activation, mount a pedestrian instructional sign with legend “PUSH 
BUTTON TO TURN ON WARNING LIGHTS” adjacent to or integral with each pedestrian 
pushbutton. 

Obtain flashing duration to be programmed into the RRFB from the Engineer. 
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2.4. MEASUREMENT AND PAYMENT 

Actual number of rectangular rapid flashing beacon assemblies furnished, installed, and 
accepted. 

No measurement will be made of rapidly flashing rectangular-shaped yellow indications, solar 
panel, battery, controller assembly, mounting posts, and all necessary hardware as these items will 
be considered incidental to furnishing and installing rectangular rapid flashing beacon assemblies. 

Payment will be made under: 

Rectangular Rapid Flashing Beacon Assembly ..............................................................................Each 
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THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-2017) 

DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the 

Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on the 

plans or by other Special Provisions. Use only Arc Sprayed application methods to apply TSC. 

The Engineer must approve other methods of application. 

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests 

Unit website. 

QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal 

Sprayed Coatings (Metallization) Program.  

MATERIALS 

 

Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings 

(Metallization) Program. 

SURFACE PREPARATION AND TSC APPLICATION 

 

Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal 

Sprayed Coatings (Metallization) Program. Apply TSC with the alloy to the thickness specified 

on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.   

INSPECTION AND TESTING 

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings 

(Metallization) Program. 

REPAIRS 

Perform all shop repairs in accordance with the procedures outlined in the  

Thermal Sprayed Coatings (Metallization) Program.    

Repairs associated with field welding shall be made by removing the existing metallizing by blast 

or power tool cleaning. Affected areas shall be addressed as follows: 

• For Marine Environments, incorporate a minimum surface preparation in accordance with 

SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy mastic 

coating applied in accordance with the manufacturer’s recommendation. Apply a minimum of 

two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.    
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• For Non-Marine Environments, incorporate a minimum surface preparation in accordance with 

SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved organic zinc-rich 

coating applied in accordance with  the manufacturer’s recommendation. Apply a minimum of 

two (2) coats at a rate of 5-7 (WFT) per coat to the affected area. 

(1) Minor localized areas less than or equal to 0.1 ft
2
 with exposed substrate shall be 

repaired as outlined above for marine and non-marine environments.  

(2) Large localized areas greater than 0.1 ft2 with exposed substrate shall require the 

Contractor to submit a detailed repair procedure to the Engineer for review and 

approval.   

(3) Repair methods for areas where the substrate has not been exposed shall be 

mutually agreed upon between the Contractor and TSC Contractor as approved by 

the Engineer.  

TWELVE MONTH OBSERVATION PERIOD 

 

All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be 

evaluated twelve (12) months after project acceptance for defective materials and workmanship.  

MEASUREMENT AND PAYMENT 

The contract price bid for the metal component to which the TSC is applied will be full 

compensation for the thermal sprayed coating. 

 

SOUND BARRIER WALL         (11-30-23) 

GENERAL 

This work consists of furnishing precast panels with an architectural surface treatment, structural 

steel, concrete, handling, transporting, fabricating, galvanizing, storing materials, furnishing 

erection drawings, pile excavation, backfilling, erecting and installing the sound barrier wall 

members and all other materials as required by the plans, Standard Specifications and this Special 

Provision. 

Precast panels with an architectural surface treatment shall be constructed using form lining 

materials and patterns to match the appearance (size, shape, color, texture, pattern, and relief) of 

the textured finish as specified on the plans and approved by the Engineer.   

The contractor is required to use the same form liner and coloration contractor to construct the 

precast panels with an architectural surface treatment.   

The Standard Plans allow pile spacing of 10, 15 or 20 feet. Pile spacing greater than 15 feet will 

not be allowed for the precast concrete panels detailed in the standard plans. Provide consistent 

pile spacing for the entire length of the wall. Use odd pile spacing, if necessary, only at the ends 

of the wall and at turning points as approved by the Engineer. Architectural surface treatment shall 
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not be applied to piles. Piles shall have a smooth, non-textured finish, and remain unstained in 

their natural color. 

A maximum one foot drop or rise in elevation between wall sections is permitted. Elevation 

changes greater than one foot, if necessary, will be allowed only at the end of the wall. Changes at 

the top of wall elevation that result in a jagged appearance will not be allowed. 

QUALIFICATIONS 

Prior to beginning work, the contractor shall submit the following qualifications to the Engineer 

for approval: 

(A) Architectural Surface Treatment Construction 

The Contractor shall have a minimum of three (3) years of experience in architectural concrete 

surface treatment construction on similar types of projects. The Contractor shall furnish to the 

Engineer three (3) references who were responsible for supervision of similar projects. Include 

name, address, telephone number, and specific type of application. 

(B) Form Liners and Coloring System  

The manufacturer of form liners for the standard textured finishes and coloring system shall 

have at least five (5) years of experience making molds and color stains to create formed 

concrete surfaces to match the specified textured finish and colors. The Contractor shall 

schedule a pre-installation conference with a form liner manufacturer representative and the 

Engineer to assure understanding of simulated textured finish form liner use, color application, 

requirements for construction of sample panel(s), and to coordinate the work. The Contractor 

shall be required to disclose their source of form liner manufacturer and final coloration 

contractor prior to the Preconstruction Conference. 

ALTERNATE PILE SPACING FOR STANDARD PRECAST PANELS 

As an alternate, the Contractor may submit plans for pile spacings greater than 10 feet and less 

than 15 feet for review and approval. The pile excavation diameter, excavation depth and 

reinforcing steel shall be equal to the amount shown on the existing plans for the 15 feet pile 

spacing. A variance in the reinforcing steel will be allowed for the length of horizontal and number 

of vertical reinforcement bars in the precast panel for the alternate pile spacing. 

Submit two (2) sets of detailed plans for review. Include all details in the plans, including the size 

and spacing of required reinforcement necessary to fabricate the precast panels. Have a North 

Carolina registered Professional Engineer check, seal, and date the plans. After the plans are 

reviewed and, if necessary, corrections made, submit one set of reproducible tracings on 22” x 34” 

sheets to become part of the contract plans. 
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ALTERNATE WALL TYPE 

Walls that have been assigned “Approved” or “Approved for Provisional Use” status by the 

Product Evaluation Program will be considered for substitution to the detailed Standard Sound 

Barrier Wall only when noted on the plans. Alternate wall types, piles, and piles spacing must meet 

the design and construction requirements of the project. Pile spacing greater than 20 feet will not 

be permitted. Alternate pile and wall structural stability and connection details shall conform to 

the current edition of the AASHTO LRFD Bridge Design Specifications. 

Prior to submittal of Working Drawings, as described herein, submit a copy of the signed NCDOT 

Product Status Notification Letter and two (2) sets of preliminary plans for review and approval. 

Include material specifications for all components. Once preliminary plans are approved, submit 

Working Drawings in accordance with all applicable portions of the requirements herein, including 

details necessary to fabricate and construct the proposed alternate. 

Have a North Carolina registered Professional Engineer check, seal, and date the plans and, when 

requested, provide calculations. After the plans are reviewed and, if necessary, corrections made, 

submit one set of reproducible tracings on 22” x 34” sheets to become part of the contract plans. 

WORKING DRAWINGS 

Submit precast panel casting drawings in accordance with Article 1077-2 of the Standard 

Specifications prior to casting. Show the inserts, method of handling, and support details used for 

transportation on the casting drawings. Submit fabrication drawings for approval prior to 

fabrication of wall components. Submit an erection plan and precast panel placing plan, including 

location of various heights of panels, for review and acceptance prior to fabrication of forms. 

Submit five (5) sets of detail drawings on 22” x 34” sheets. 

Submit for review and acceptance, wall plan and elevation views and details showing overall 

simulated textured pattern, joint locations, and end, edge or other special conditions. The drawings 

should include typical cross sections of precast panels, joints, corners, texture relief, texture size, 

pitch/working line, mortar joint and bed depths. If necessary, the Contractor shall revise the 

working drawings until the proposed form liner patterns and arrangement have been accepted by 

the Engineer. Working drawings should be of sufficient scale to show the detail of all textured 

finishes and joint patterns. Shop drawings shall be reviewed and approved prior to fabrication of 

form liners. 

MATERIALS AND FABRICATION OF STANDARD PRECAST PANELS 

Provide materials and fabricate members in accordance with the requirements of Division 10 of 

the Standard Specifications. Provide precast panels 4 inches ± ¼ inch thick, excluding relief for a 

textured finish. Architectural surface treatment shall consist of a standard textured finish and a 

single color of stain applied to both faces of the precast panels as specified on the plans and 

approved by the Engineer. Relief of any texture is not to exceed an average depth of 1 inch. No 

textured finish or stain shall be applied on the uppermost foot of each wall segment and along the 

vertical edges of the panels. These areas shall have a smooth, non-textured finish, and remain in 

their natural concrete color.  
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Furnish three (3) 12” x 12” samples for approval which establish the acceptable variations in color, 

texture, and uniformity. After the color, texture, and uniformity of the furnished samples are 

approved, produce a full scale panel unit meeting design requirements. This mock-up and the 

furnished samples establish the standard quality for determining acceptance of the panels. When 

producing the final installed panels, use fine and coarse aggregate, retarder, and cement from the 

same source as those used in the approved sample panels. 

The standard textured finish shall be constructed using form lining materials. The form liner shall 

be a high quality, re-useable product manufactured of high strength urethane rubber or other 

approved material which attaches easily to the form work system and shall not compress more than 

¼ inch when concrete is poured at a rate of 10 vertical feet per hour. The form liners shall be 

removable without causing deterioration of the surface or underlying concrete. 

The form liner shall be patterned such that long continuous horizontal or vertical lines do not occur 

on the finished exposed surface. The line pattern shall be random in nature and shall conceal 

construction joint lines.  

Prior to each concrete pour, the form liners shall be clean and free of build-up. Each liner shall be 

visually inspected for blemishes and tears. Repairs shall be made in accordance with the 

manufacturer’s recommendations. Repairs shall be accepted by the Engineer before being used. 

Form liner panels that do not perform as intended or are no longer repairable shall be replaced. 

Form liners shall be securely attached to forms in accordance with the manufacturer’s 

recommendations, with less than a ¼ inch seam. Blend form liner butt joints into the textured 

surface pattern and finish off the final concrete surface. Create no visible vertical or horizontal 

seams or conspicuous form liner butt joint marks. At locations where the form liners are joined, 

carefully blend to match the balance of the textured finish.  

Form liners shall be installed to withstand anticipated concrete placement pressures without 

leakage and without causing physical or visual defects.  

When the approved textured finish requires simulated grout pattern joints, construct grout pattern 

joints to simulate the appearance of mortared joints produced in laid up masonry work. Grout 

pattern joints shall be produced in accordance with the form liner / concrete color system 

manufacturer.  

The Contractor shall have a technical representative from the form liner manufacturer on site for 

technical supervision during the installation and removal of form liners. Unless directed by the 

Engineer, installation and removal of form liners shall not be permitted if the technical 

representative is not present. 

Form release agent shall be a non-staining petroleum distillate free from water, asphaltic, and other 

insoluble residue, or an equivalent product and shall be applied in accordance with the 

manufacturer’s recommendations. The form release agent shall be compatible with the form liner 

material, the concrete coloring system, any special surface finish and in accordance with this 

Special Provision. Form release agent should be worked into all areas, especially pattern recesses.   
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All form defects in finished uncolored surface shall be filled or repaired within 48 hours of form 

removal. Use patching materials and procedures in accordance with the manufacturer’s 

recommendations. 

Precast concrete shall be finished in accordance with the Standard Specifications, except that 

curing of concrete should been done to accommodate the application of coloring and surface finish 

treatment. 

SURFACE COLORING 

All surfaces that are to receive coloring agent application shall be free of all laitance, dirt, dust, 

grease, efflorescence, paint, or any other foreign material prior to the application of coloring agent. 

Cleaning of surfaces to be accomplished by pressure washing with water set at 3,000 psi to remove 

laitance. The fan nozzle shall be held perpendicular to the surface at a distance of 1 to 2 feet. 

Sandblasting will not be permitted. 

Surface coloring shall be achieved using an approved stain suitable for the purpose intended and 

applied in a manner consistent with the design intent of the project. Color system shall be a single 

color of stain in brown or gray tones as specified on the plans and approved by the Engineer. The 

approved sample panel shall be the basis for determining the appropriate stain application. 

The coloring agent shall be a penetrating stain mix or other approved coloring system designed for 

exterior application on old or new concrete with field evidence of resistance to moisture, acid or 

alkali, mildew, mold or fungus discoloration or degradation. The coloring agent shall be 

breathable, allowing moisture and vapor transmission. Final coloring system and color of stain are 

subject to approval by the Engineer. 

Application of coloring/staining agent to finished precast concrete and patches shall occur at a 

minimum of 30 days after form liners are removed. Maintain the concrete temperature between 

40°F and 85°F during color/stain application and for 48 hours after color/stain application. Consult 

the manufacturer’s recommendations for preparation, application, curing, and storage of coloring 

agents/stains. The contractor shall provide a Color Application Artist who is experienced in 

producing realistic surface appearances. Treated surfaces located adjacent to exposed soil or 

pavement shall be temporarily covered to prevent dirt or soil splatter from rain. 

Final surface shall be free of blemishes, discolorations, surface voids, and other irregularities. All 

patterns should be continuous without visual disruption. Linear butt joints shall be carefully 

blended into the approved pattern and finished off the final concrete surface. No visible vertical or 

horizontal seams or conspicuous form marks created by butt joining will be permitted. 

Following the completion of all work, repairs of any damage made by other construction 

operations shall be made to the form lined and colored surfaces as directed by the Engineer. 

CONSTRUCTION METHODS 

Complete the final survey of existing ground profile after clearing the wall area but prior to 

submitting any working drawings. Submit the final groundline survey with the working drawings. 
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If the Department is responsible for the survey, the Engineer field verifies the existing ground 

profile along the sound barrier wall. Contact the Engineer to obtain the survey information.  

Otherwise, complete the existing ground survey prior to submittal of working drawings. 

Excavate holes with the diameters shown on the plans. Perform pile excavation to the depths shown 

on the plans and install piles as shown on the plans or in the accepted submittals with a tolerance 

of ½ inch per foot from vertical. Backfill excavations with concrete after placing piles. 

(A) Pile Excavation 

Use equipment of adequate capacity and capable of drilling through soil and non-soil including 

rock, boulders, debris, man-made objects, and any other materials encountered.  Blasting is not 

permitted to advance the excavation. Blasting for core removal is only permitted when 

approved by the Engineer. Dispose of drilling spoils in accordance with Section 802 of the 

Standard Specifications and as directed by the Engineer. Drilling spoils consist of all excavated 

material including water removed from the excavation either by pumping or drilling tools. 

If unstable, caving, or sloughing soils are anticipated or encountered, stabilize excavations with 

either slurry or steel casing. When using slurry, submit slurry details including product 

information, manufacturer’s recommendations for use, slurry equipment information and 

written approval from the slurry supplier that the mixing water is acceptable before beginning 

drilling. When using steel casing, use either the sectional type or one continuous corrugated or 

non-corrugated piece. Steel casings should consist of clean watertight steel of ample strength 

to withstand handling and driving stresses and the pressures imposed by concrete, earth or 

backfill. Use steel casings with an outside diameter equal to the hole size and a minimum wall 

thickness of ¼ inch. 

(B) Concrete Placement 

Before placing concrete, center and support the pile in the excavation and check the water 

inflow rate in the excavation after any pumps have been removed. If the inflow rate is less than 

6 inches per half hour, remove any water and free fall the concrete into the excavation.  Ensure 

that concrete flows completely around the pile. If the water inflow rate is greater than 6 inches 

per half hour, propose a concrete placement procedure to the Engineer. The Engineer shall 

approve the concrete placement procedure before placing concrete. 

Fill the excavation with Class A concrete in accordance with Section 1000 of the Standard 

Specifications except as modified herein. Provide concrete with a slump of 6 to 8 inches.  Use 

an approved high-range water reducer to achieve this slump. Place concrete in a continuous 

manner and remove all casings. 

MEASUREMENT AND PAYMENT 

Sound Barrier Wall will be paid for at the unit price bid per square foot. Payment will be full 

compensation for work covered by this Special Provision including, but not limited to, furnishing 

precast panels, steel or concrete piles, miscellaneous structural steel, concrete, and all other 

materials; handling, transporting, fabricating, galvanizing, and storing materials; furnishing 
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erection drawings, backfilling, pile excavation including any casing or slurry, and erecting and 

installing the sound barrier wall members. 

The quantity of sound barrier wall to be paid for will be the actual square feet of completed and 

accepted wall. In any individual section of sound barrier wall or in comparably dimensioned 

sections, the wall height is from the bottom of the bottom panel to the top of the top panel and the 

width is the distance between the centerline of the piles at the ends of the section. Include the full 

width of the piles at the ends of the wall.    

Architectural Surface Treatment will be paid at the unit price bid per square foot and will be full 

compensation for the architectural treatment covered by this Special Provision including, but not 

limited to, furnishing architectural detail drawings, sample panels; the construction, finishing, and 

removal of all equipment, materials, labor, and incidentals necessary for furnishing and use of all 

form liners to produce approved textured finish and application of approved surface coloring.  

The quantity of form liner textured finish and coloring stain to be paid for will be the actual square 

feet of architectural surface treatment that has been incorporated into the completed and accepted 

work. The area of architectural surface treatment will be measured by the area of treated panels. 

Do not include the uppermost foot of each wall segment, panel vertical edges without architectural 

surface treatment, or piles in the measurement. Area of sample panels shall not be included in the 

measurement of architectural surface treatment. 

Payment will be made under: 

Pay Item Pay Unit 

Sound Barrier Wall 

Architectural Surface Treatment (Sound Barrier Wall -NB3-) 

Square Foot 

Square Foot 

 

FALSEWORK AND FORMWORK              (11-30-23) 

GENERAL 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein. Such 

temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it becomes 

self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid 

concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that 

functions as a work platform that supports construction personnel, materials, and tools, but is not 

intended to support the structure. Scaffolding systems that are used to temporarily support 

permanent structures (as opposed to functioning as work platforms) are considered to be falsework 

under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or 

inclined support members. Where the term “temporary works” is used, it includes all of the 

temporary facilities used in bridge construction that do not become part of the permanent structure. 
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Design and construct safe and adequate temporary works that will support all loads imposed and 

provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 

structure. 

MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the safety 

and quality required by the design assumptions. The Engineer has authority to reject material on 

the basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly 

identify allowable loads or stresses for all materials or manufactured devices on the plans. Revise 

the plan and notify the Engineer if any change to materials or material strengths is required. 

DESIGN REQUIREMENTS 

(A) Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the Engineer, 

with design calculations and supporting data in sufficient detail to permit a structural and safety 

review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 

checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed sequence, 

rate of placement, direction of placement, and location of all construction joints.  

When required, have the drawings and calculations prepared under the guidance of, and sealed 

by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary 

works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 

listing the weight of all construction equipment that will be supported on the temporary work. 

Show anticipated total settlements and/or deflections of falsework and forms on the working 

drawings. Include falsework footing settlements, joint take-up, and deflection of beams or 

girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 

maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 
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Overhang width is measured from the centerline of the girder to the edge of the deck slab. For 

Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and 

rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 

be cast through the girder top flange and located, measuring along the top of the member, 1’-

2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 

working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 

falsework attachments or other hardware. Submit calculations and working drawings for 

overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 

of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 

girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 

72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 

transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 

geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and 

advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type 

and hanger spacing on prestressed concrete girder casting drawings may delay the approval of 

those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 

flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 

the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 

HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 

falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 

be no differential settlement between the girders and the deck forms during placement of deck 

concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for screed 

and fluid concrete loads to be independent of any previous deck pour components when the 

mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 

devices used as part of the falsework or formwork that remains in the permanent structure. If 

the plan notes indicate that the structure contains the necessary corrosion protection required 

for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 

be allowed. Any coating required by the Engineer will be considered incidental to the various 

pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition of 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein. 
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(1) Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in North 

Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 

of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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(B) Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their review, 

revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 

and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required until 

the drawings have been approved. Such approval does not relieve the Contractor of the 

responsibility for the accuracy and adequacy of the working drawings. 

CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 

quality of materials and workmanship employed is consistent with that assumed in the design of 

the temporary works. Do not weld falsework members to any portion of the permanent structure 

unless approved. Show any welding to the permanent structure on the approved construction 

drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 

measurement of falsework settlement. Make sure that the anticipated compressive settlement 

and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make 

sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their 

span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period of 

its use. Certify that the manufactured devices have been maintained in a condition to allow 

them to safely carry their rated loads. Clearly mark each piece so that its capacity can be readily 

determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement. Inspect other temporary works at least once a month to ensure that they are 

functioning properly. Have a North Carolina Registered Professional Engineer inspect the 

cofferdams, shoring, sheathing, support of excavation structures, and support systems for load 

tests prior to loading. 

DocuSign Envelope ID: 75D9BAD9-A396-44D3-A283-96D6FE9C1F11



U-5108 ST-15 Mecklenburg County 

(B) Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest. If required by the Engineer, conduct load tests to verify proposed bearing 

capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as those of 

the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 

the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction using 

standard procedures based on the driving characteristics of the pile is permitted. If preferred, 

use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load 

tests to verify bearing capacity values that are marginal or in other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   

Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 

manner as to permit the structure to uniformly and gradually take the stresses due to its own weight. 

MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 

full compensation for the above falsework and formwork. 

 

SUBMITTAL OF WORKING DRAWINGS (11-30-23) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 

Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special 

Provision. The list of submittals contained herein does not represent a list of required submittals 

for the project. Submittals are only necessary for those items as required by the contract. Make 

submittals that are not specifically noted in this provision directly to the Engineer. Either the 

Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review 

submittals. 
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If a submittal contains variations from plan details or specifications or significantly affects project 

cost, field construction or operations, discuss the submittal with and submit all copies to the 

Engineer. State the reason for the proposed variation in the submittal. To minimize review time, 

make sure all submittals are complete when initially submitted. Provide a contact name and 

information with each submittal. Direct any questions regarding submittal requirements to the 

Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 

noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, 

address and telephone number of the facility where fabrication will actually be done if different 

than shown on the title block of the submitted working drawings. This includes, but is not limited 

to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 

ADDRESSES AND CONTACTS 

 

For submittals to the Structures Management Unit, use the following addresses:   

 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

 State Structures Engineer State Structures Engineer 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Structures Management Unit Structures Management Unit 

 1581 Mail Service Center 1000 Birch Ridge Drive 

 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

    For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 

 

 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 

 Assistant State Geotechnical Assistant State Geotechnical  

 Engineer – Eastern Region Engineer – Eastern Region 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Geotechnical Engineering Unit Geotechnical Engineering Unit 

 Eastern Regional Office Eastern Regional Office 

 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

 Raleigh, NC  27699-1570 Garner, NC  27529 
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   For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 

Assistant State Geotechnical  

Engineer – Western Region 

North Carolina Department 

of Transportation 

Geotechnical Engineering Unit 

Western Regional Office 

5253 Z Max Boulevard 

Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 

can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 

Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 

link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 

the following contacts: 

 

 Primary Structures Contact:   James Bolden   (919) 707 – 6408 

  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 

  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 

  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Thomas Santee   (919) 920-8901 

  tgsantee@ncdot.gov  

 

 Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams   (704) 455 – 8902 

  ewilliams3@ncdot.gov  

SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 

same time, submit a copy of the same complete submittal directly to the Structures Management 

Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 
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The first table below covers “Structure Submittals.” The Engineer will receive review comments 

and drawing markups for these submittals from the Structures Management Unit. The second table 

in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and 

drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies 

in which case submit a set of supporting calculations to each unit. Provide additional copies of any 

submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Submittal 

Required by 

Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 Y N 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 
6
 Y N “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
Y N 

“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 

(strip seals) 

 

Y 

 

N 

“Strip Seal Expansion 

Joints” 

Falsework & Forms 2 

(substructure) 
Y N 

Article 420-3 & 

“Falsework and Formwork” 

Falsework & Forms 

(superstructure) 
Y N 

Article 420-3 & 

“Falsework and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

Y N 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 
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Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 
4
 Y N “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

Y N Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
Y N Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
Y N 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
Y N 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 
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Temporary Detour Structures Y Y 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

 

 

 

 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 Y N Subarticle 450-3(D)(2) 
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Pile Driving Analyzer (PDA) 

Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 

calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 

calculations 

Y; drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA

%20FORM.pdf 
See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 

CRANE SAFETY (6-20-19) 

GENERAL 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration (OSHA) 

regulations.  

 

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 
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CRANE SAFETY SUBMITTAL LIST 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will have the 

responsibility and authority to stop any work activity due to safety concerns.  

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and rigging 

equipment, and safe rigging practices.   

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 

for review upon request.  

(D) Certifications:  Crane operators shall be certified by the National Commission for the 

Certification of Crane Operators (NCCCO) or the National Center for Construction Education 

and Research (NCCER). Other approved nationally accredited programs will be considered 

upon request. In addition, crane operators shall have a current CDL medical card. Submit a list 

of crane operator(s) and include current certification for each type of crane operated (small 

hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each 

operator.  

MEASUREMENT AND PAYMENT 

No direct payment will be made for Crane Safety. All costs shall be considered incidental to 

items for which direct payment is made. 

 

GROUT FOR STRUCTURES (12-1-17) 

GENERAL  

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel 

holes and recesses for structures. This Special Provision does not apply to grout placed in post-

tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and place grout 

in accordance with the manufacturer’s recommendations, the applicable sections of the Standard 

Specifications and this Special Provision. 

MATERIAL REQUIREMENT 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the 

Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266. 

Construction loading and traffic loading shall not be allowed until the 3-day compressive strength 

is achieved. 
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SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and accepted.  

Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and 

other foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior 

to placing grout. 

MEASUREMENT AND PAYMENT 

No separate payment will be made for Grout for Structures. The cost of the material, equipment, 

labor, placement, and any incidentals necessary to complete the work shall be considered 

incidental to the structure item requiring grout. 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 9-19-23) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.   
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 
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Nationwide Permit 14 
Linear Transportation Projects 

Effective Date: February 25, 2022 / Expiration Date: March 14, 2026 
Authority: Sections 10 and 404 

 
Activities required for crossings of waters of the United States associated with the construction, 
expansion, modification, or improvement of linear transportation projects (e.g., roads, 
highways, railways, trails, driveways, airport runways, and taxiways) in waters of the United 
States. For linear transportation projects in non-tidal waters, the discharge of dredged or fill 
material cannot cause the loss of greater than 1/2-acre of waters of the United States. For 
linear transportation projects in tidal waters, the discharge of dredged or fill material cannot 
cause the loss of greater than 1/3-acre of waters of the United States. Any stream channel 
modification, including bank stabilization, is limited to the minimum necessary to construct or 
protect the linear transportation project; such modifications must be in the immediate vicinity of 
the project. 
 
This NWP also authorizes temporary structures, fills, and work, including the use of temporary 
mats, necessary to construct the linear transportation project. Appropriate measures must be 
taken to maintain normal downstream flows and minimize flooding to the maximum extent 
practicable, when temporary structures, work, and discharges of dredged or fill material, 
including cofferdams, are necessary for construction activities, access fills, or dewatering of 
construction sites. Temporary fills must consist of materials, and be placed in a manner, that 
will not be eroded by expected high flows. Temporary fills must be removed in their entirety 
and the affected areas returned to pre-construction elevations. The areas affected by 
temporary fills must be revegetated, as appropriate. 
 
This NWP cannot be used to authorize non-linear features commonly associated with 
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train 
stations, or aircraft hangars.  
 
Notification: The permittee must submit a pre-construction notification to the district engineer 
prior to commencing the activity if: (1) the loss of waters of the United States exceeds 1/10-
acre; or (2) there is a discharge of dredged or fill material in a special aquatic site, including 
wetlands. (See general condition 32.) (Authorities: Sections 10 and 404) 
 
Note 1:  For linear transportation projects crossing a single waterbody more than one time at 
separate and distant locations, or multiple waterbodies at separate and distant locations, each 
crossing is considered a single and complete project for purposes of NWP authorization. 
Linear transportation projects must comply with 33 CFR 330.6(d). 
 
Note 2: Some discharges of dredged or fill material for the construction of farm roads or forest 
roads, or temporary roads for moving mining equipment, may qualify for an exemption under 
Section 404(f) of the Clean Water Act (see 33 CFR 323.4). 
 
Note 3: For NWP 14 activities that require pre-construction notification, the PCN must include 
any other NWP(s), regional general permit(s), or individual permit(s) used or intended to be 
used to authorize any part of the proposed project or any related activity, including other 
separate and distant crossings that require Department of the Army authorization but do not 
require pre-construction notification (see paragraph (b)(4) of general condition 32). The district 
engineer will evaluate the PCN in accordance with Section D, “District Engineer’s Decision.” 
The district engineer may require mitigation to ensure that the authorized activity results in no 
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more than minimal individual and cumulative adverse environmental effects (see general 
condition 23). 
 
GENERAL CONDITIONS 
 
Note: To qualify for NWP authorization, the prospective permittee must comply with the 
following general conditions, as applicable, in addition to any regional or case-specific 
conditions imposed by the division engineer or district engineer. Prospective permittees should 
contact the appropriate Corps district office to determine if regional conditions have been 
imposed on an NWP. Prospective permittees should also contact the appropriate Corps district 
office to determine the status of Clean Water Act Section 401 water quality certification and/or 
Coastal Zone Management Act consistency for an NWP. Every person who may wish to obtain 
permit authorization under one or more NWPs, or who is currently relying on an existing or 
prior permit authorization under one or more NWPs, has been and is on notice that all of the 
provisions of 33 CFR 330.1 through 330.6 apply to every NWP authorization. Note especially 
33 CFR 330.5 relating to the modification, suspension, or revocation of any NWP 
authorization. 
 
1. Navigation.  

 
(a) No activity may cause more than a minimal adverse effect on navigation. 
 
(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations or 
otherwise, must be installed and maintained at the permittee’s expense on authorized facilities 
in navigable waters of the United States. 
 
(c) The permittee understands and agrees that, if future operations by the United States 
require the removal, relocation, or other alteration, of the structure or work herein authorized, 
or if, in the opinion of the Secretary of the Army or his authorized representative, said structure 
or work shall cause unreasonable obstruction to the free navigation of the navigable waters, 
the permittee will be required, upon due notice from the Corps of Engineers, to remove, 
relocate, or alter the structural work or obstructions caused thereby, without expense to the 
United States. No claim shall be made against the United States on account of any such 
removal or alteration. 
 
2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle 
movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to 
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

 
3. Spawning Areas. Activities in spawning areas during spawning seasons must be avoided 
to the maximum extent practicable. Activities that result in the physical destruction (e.g., 
through excavation, fill, or downstream smothering by substantial turbidity) of an important 
spawning area are not authorized. 
 
4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as 
breeding areas for migratory birds must be avoided to the maximum extent practicable. 
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5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations, unless 
the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and 48, or 
is a shellfish seeding or habitat restoration activity authorized by NWP 27. 
 
6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car bodies, 
asphalt, etc.). Material used for construction or discharged must be free from toxic pollutants in 
toxic amounts (see section 307 of the Clean Water Act). 
 
7. Water Supply Intakes. No activity may occur in the proximity of a public water supply 
intake, except where the activity is for the repair or improvement of public water supply intake 
structures or adjacent bank stabilization. 
 
8. Adverse Effects from Impoundments. If the activity creates an impoundment of water, 
adverse effects to the aquatic system due to accelerating the passage of water, and/or 
restricting its flow must be minimized to the maximum extent practicable. 
 
9. Management of Water Flows. To the maximum extent practicable, the pre-construction 
course, condition, capacity, and location of open waters must be maintained for each activity, 
including stream channelization, storm water management activities, and temporary and 
permanent road crossings, except as provided below. The activity must be constructed to 
withstand expected high flows. The activity must not restrict or impede the passage of normal 
or high flows unless the primary purpose of the activity is to impound water or manage high 
flows. The activity may alter the pre-construction course, condition, capacity, and location of 
open waters if it benefits the aquatic environment (e.g., stream restoration or relocation 
activities). 
 
10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements. 
 
11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on mats, or 
other measures must be taken to minimize soil disturbance.  
 
12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls 
must be used and maintained in effective operating condition during construction, and all 
exposed soil and other fills, as well as any work below the ordinary high water mark or high 
tide line, must be permanently stabilized at the earliest practicable date. Permittees are 
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 
 
13. Removal of Structures and Fills. Temporary structures must be removed, to the 
maximum extent practicable, after their use has been discontinued. Temporary fills must be 
removed in their entirety and the affected areas returned to pre-construction elevations. The 
affected areas must be revegetated, as appropriate. 
 
14. Proper Maintenance. Any authorized structure or fill shall be properly maintained, 
including maintenance to ensure public safety and compliance with applicable NWP general 
conditions, as well as any activity-specific conditions added by the district engineer to an NWP 
authorization. 
 
15. Single and Complete Project. The activity must be a single and complete project. The 
same NWP cannot be used more than once for the same single and complete project. 
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16. Wild and Scenic Rivers. 
 
(a) No NWP activity may occur in a component of the National Wild and Scenic River System, 
or in a river officially designated by Congress as a ‘‘study river’’ for possible inclusion in the 
system while the river is in an official study status, unless the appropriate Federal agency with 
direct management responsibility for such river, has determined in writing that the proposed 
activity will not adversely affect the Wild and Scenic River designation or study status.  
 
(b) If a proposed NWP activity will occur in a component of the National Wild and Scenic River 
System, or in a river officially designated by Congress as a ‘‘study river’’ for possible inclusion 
in the system while the river is in an official study status, the permittee must submit a pre-
construction notification (see general condition 32). The district engineer will coordinate the 
PCN with the Federal agency with direct management responsibility for that river. Permittees 
shall not begin the NWP activity until notified by the district engineer that the Federal agency 
with direct management responsibility for that river has determined in writing that the proposed 
NWP activity will not adversely affect the Wild and Scenic River designation or study status.  
 
(c) Information on Wild and Scenic Rivers may be obtained from the appropriate Federal land 
management agency responsible for the designated Wild and Scenic River or study river (e.g., 
National Park Service, U.S. Forest Service, Bureau of Land Management, U.S. Fish and 
Wildlife Service). Information on these rivers is also available at: http://www.rivers.gov/.  

 
17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including, but 
not limited to, reserved water rights and treaty fishing and hunting rights. 
 
18. Endangered Species. 
 
(a) No activity is authorized under any NWP which is likely to directly or indirectly jeopardize 
the continued existence of a threatened or endangered species or a species proposed for such 
designation, as identified under the Federal Endangered Species Act (ESA), or which will 
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity 
is authorized under any NWP which “may affect” a listed species or critical habitat unless ESA 
section 7 consultation addressing the consequences of the proposed activity on listed species 
or critical habitat has been completed. See 50 CFR 402.02 for the definition of “effects of the 
action” for the purposes of ESA section 7 consultation, as well as 50 CFR 402.17, which 
provides further explanation under ESA section 7 regarding “activities that are reasonably 
certain to occur” and “consequences caused by the proposed action.” 
 
(b) Federal agencies should follow their own procedures for complying with the requirements 
of the ESA (see 33 CFR 330.4(f)(1)). If pre-construction notification is required for the 
proposed activity, the Federal permittee must provide the district engineer with the appropriate 
documentation to demonstrate compliance with those requirements. The district engineer will 
verify that the appropriate documentation has been submitted. If the appropriate 
documentation has not been submitted, additional ESA section 7 consultation may be 
necessary for the activity and the respective federal agency would be responsible for fulfilling 
its obligation under section 7 of the ESA. 

 
(c) Non-federal permittees must submit a pre-construction notification to the district engineer if 
any listed species or designated critical habitat might be affected or is in the vicinity of the 
activity, or if the activity is located in designated critical habitat, and shall not begin work on the 
activity until notified by the district engineer that the requirements of the ESA have been 
satisfied and that the activity is authorized. For activities that might affect Federally-listed 
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endangered or threatened species or designated critical habitat, the pre-construction 
notification must include the name(s) of the endangered or threatened species that might be 
affected by the proposed activity or that utilize the designated critical habitat that might be 
affected by the proposed activity. The district engineer will determine whether the proposed 
activity “may affect” or will have “no effect” to listed species and designated critical habitat and 
will notify the non- Federal applicant of the Corps’ determination within 45 days of receipt of a 
complete pre-construction notification. For activities where the non-Federal applicant has 
identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has 
provided notification that the proposed activity will have “no effect” on listed species or critical 
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant 
has not heard back from the Corps within 45 days, the applicant must still wait for notification 
from the Corps. 
 
(d) As a result of formal or informal consultation with the FWS or NMFS the district engineer 
may add species specific permit conditions to the NWPs.  
 
(e) Authorization of an activity by an NWP does not authorize the “take” of a threatened or 
endangered species as defined under the ESA. In the absence of separate authorization (e.g., 
an ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the 
FWS or the NMFS, the Endangered Species Act prohibits any person subject to the jurisdiction 
of the United States to take a listed species, where "take" means to harass, harm, pursue, 
hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. 
The word “harm” in the definition of “take'' means an act which actually kills or injures wildlife. 
Such an act may include significant habitat modification or degradation where it actually kills or 
injures wildlife by significantly impairing essential behavioral patterns, including breeding, 
feeding or sheltering. 
 
(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take permit with 
an approved Habitat Conservation Plan for a project or a group of projects that includes the 
proposed NWP activity, the non-federal applicant should provide a copy of that ESA section 
10(a)(1)(B) permit with the PCN required by paragraph (c) of this general condition. The district 
engineer will coordinate with the agency that issued the ESA section 10(a)(1)(B) permit to 
determine whether the proposed NWP activity and the associated incidental take were 
considered in the internal ESA section 7 consultation conducted for the ESA section 
10(a)(1)(B) permit. If that coordination results in concurrence from the agency that the 
proposed NWP activity and the associated incidental take were considered in the internal ESA 
section 7 consultation for the ESA section 10(a)(1)(B) permit, the district engineer does not 
need to conduct a separate ESA section 7 consultation for the proposed NWP activity. The 
district engineer will notify the non-federal applicant within 45 days of receipt of a complete 
pre- construction notification whether the ESA section 10(a)(1)(B) permit covers the proposed 
NWP activity or whether additional ESA section 7 consultation is required. 
 
(g) Information on the location of threatened and endangered species and their critical habitat 
can be obtained directly from the offices of the FWS and NMFS or their worldwide Web pages 
at http://www.fws.gov/  or http://www.fws.gov/ipac  and 
http://www.nmfs.noaa.gov/pr/species/esa/ respectively. 

 
19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for ensuring 
that an action authorized by NWP complies with the Migratory Bird Treaty Act and the Bald 
and Golden Eagle Protection Act. The permittee is responsible for contacting the appropriate 
local office of the U.S. Fish and Wildlife Service to determine what measures, if any, are 
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necessary or appropriate to reduce adverse effects to migratory birds or eagles, including 
whether "incidental take" permits are necessary and available under the Migratory Bird Treaty 
Act or Bald and Golden Eagle Protection Act for a particular activity. 
 
20. Historic Properties. 
 
(a) No activity is authorized under any NWP which may have the potential to cause effects to 
properties listed, or eligible for listing, in the National Register of Historic Places until the 
requirements of Section 106 of the National Historic Preservation Act (NHPA) have been 
satisfied. 
 
(b) Federal permittees should follow their own procedures for complying with the requirements 
of section 106 of the National Historic Preservation Act (see 33 CFR 330.4(g)(1)). If pre-
construction notification is required for the proposed NWP activity, the Federal permittee must 
provide the district engineer with the appropriate documentation to demonstrate compliance 
with those requirements. The district engineer will verify that the appropriate documentation 
has been submitted. If the appropriate documentation is not submitted, then additional 
consultation under section 106 may be necessary. The respective federal agency is 
responsible for fulfilling its obligation to comply with section 106. 
 
(c) Non-federal permittees must submit a pre-construction notification to the district engineer if 
the NWP activity might have the potential to cause effects to any historic properties listed on, 
determined to be eligible for listing on, or potentially eligible for listing on the National Register 
of Historic Places, including previously unidentified properties. For such activities, the pre-
construction notification must state which historic properties might have the potential to be 
affected by the proposed NWP activity or include a vicinity map indicating the location of the 
historic properties or the potential for the presence of historic properties. Assistance regarding 
information on the location of, or potential for, the presence of historic properties can be sought 
from the State Historic Preservation Officer, Tribal Historic Preservation Officer, or designated 
tribal representative, as appropriate, and the National Register of Historic Places (see 33 CFR 
330.4(g)). When reviewing pre-construction notifications, district engineers will comply with the 
current procedures for addressing the requirements of section 106 of the National Historic 
Preservation Act. The district engineer shall make a reasonable and good faith effort to carry 
out appropriate identification efforts commensurate with potential impacts, which may include 
background research, consultation, oral history interviews, sample field investigation, and/or 
field survey. Based on the information submitted in the PCN and these identification efforts, the 
district engineer shall determine whether the proposed NWP activity has the potential to cause 
effects on the historic properties. Section 106 consultation is not required when the district 
engineer determines that the activity does not have the potential to cause effects on historic 
properties (see 36 CFR 800.3(a)). Section 106 consultation is required when the district 
engineer determines that the activity has the potential to cause effects on historic properties. 
The district engineer will conduct consultation with consulting parties identified under 36 CFR 
800.2(c) when he or she makes any of the following effect determinations for the purposes of 
section 106 of the NHPA: no historic properties affected, no adverse effect, or adverse effect. 
 
(d) Where the non-Federal applicant has identified historic properties on which the proposed 
NWP activity might have the potential to cause effects and has so notified the Corps, the non-
Federal applicant shall not begin the activity until notified by the district engineer either that the 
activity has no potential to cause effects to historic properties or that NHPA section 106 
consultation has been completed. For non-federal permittees, the district engineer will notify 
the prospective permittee within 45 days of receipt of a complete pre-construction notification 
whether NHPA section 106 consultation is required. If NHPA section 106 consultation is 
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required, the district engineer will notify the non-Federal applicant that he or she cannot begin 
the activity until section 106 consultation is completed. If the non-Federal applicant has not 
heard back from the Corps within 45 days, the applicant must still wait for notification from the 
Corps. 
 
(e) Prospective permittees should be aware that section 110k of the NHPA (54 U.S.C. 
306113) prevents the Corps from granting a permit or other assistance to an applicant who, 
with intent to avoid the requirements of section 106 of the NHPA, has intentionally significantly 
adversely affected a historic property to which the permit would relate, or having legal power to 
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation 
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances 
justify granting such assistance despite the adverse effect created or permitted by the 
applicant. If circumstances justify granting the assistance, the Corps is required to notify the 
ACHP and provide documentation specifying the circumstances, the degree of damage to the 
integrity of any historic properties affected, and proposed mitigation. This documentation must 
include any views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the 
undertaking occurs on or affects historic properties on tribal lands or affects properties of 
interest to those tribes, and other parties known to have a legitimate interest in the impacts to 
the permitted activity on historic properties. 

 
21. Discovery of Previously Unknown Remains and Artifacts. Permittees that discover any 
previously unknown historic, cultural or archeological remains and artifacts while 
accomplishing the activity authorized by NWP, they must immediately notify the district 
engineer of what they have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination required 
to determine if the items or remains warrant a recovery effort or if the site is eligible for listing in 
the National Register of Historic Places. 
 
22. Designated Critical Resource Waters. Critical resource waters include, NOAA-managed 
marine sanctuaries and marine monuments, and National Estuarine Research Reserves. The 
district engineer may designate, after notice and opportunity for public comment, additional 
waters officially designated by a state as having particular environmental or ecological 
significance, such as outstanding national resource waters or state natural heritage sites. The 
district engineer may also designate additional critical resource waters after notice and 
opportunity for public comment. 
 
(a) Discharges of dredged or fill material into waters of the United States are not authorized 
by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, 52, 57 and 5258 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to 
such waters. 
 
(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, 
and 54, notification is required in accordance with general condition 32, for any activity 
proposed by permittees in the designated critical resource waters including wetlands adjacent 
to those waters. The district engineer may authorize activities under these NWPs only after 
she or he determines that the impacts to the critical resource waters will be no more than 
minimal. 
 
23. Mitigation. The district engineer will consider the following factors when determining 
appropriate and practicable mitigation necessary to ensure that the individual and cumulative 
adverse environmental effects are no more than minimal: 
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(a) The activity must be designed and constructed to avoid and minimize adverse effects, 
both temporary and permanent, to waters of the United States to the maximum extent 
practicable at the project site (i.e., on site). 
 
(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or compensating for 
resource losses) will be required to the extent necessary to ensure that the individual and 
cumulative adverse environmental effects are no more than minimal. 
 
(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all wetland 
losses that exceed 1⁄10-acre and require pre-construction notification, unless the district 
engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse environmental effects of the proposed activity are 
no more than minimal, and provides an activity-specific waiver of this requirement. For wetland 
losses of 1⁄10-acre or less that require pre-construction notification, the district engineer may 
determine on a case-by-case basis that compensatory mitigation is required to ensure that the 
activity results in only minimal adverse environmental effects.  
 
(d) Compensatory mitigation at a minimum one-for-one ratio will be required for all losses of 
stream bed that exceed 1/103/100-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse environmental effects of the proposed activity are 
no more than minimal, and provides an activity-specific waiver of this requirement. This 
compensatory mitigation requirement may be satisfied through the restoration or enhancement 
of riparian areas next to streams in accordance with paragraph (e) of this general condition. 
For losses of stream bed of 1/103/100-acre or less that require pre- construction notification, 
the district engineer may determine on a case-by-case basis that compensatory mitigation is 
required to ensure that the activity results in only minimal adverse environmental effects. 
Compensatory mitigation for losses of streams should be provided, if practicable, through 
stream rehabilitation, enhancement, or preservation since streams are difficult-to- replace 
resources (see 33 CFR 332.3(e)(3)). 
 
(e) Compensatory mitigation plans for NWP activities in or near streams or other open waters 
will normally include a requirement for the restoration or enhancement, maintenance, and legal 
protection (e.g., conservation easements) of riparian areas next to open waters. In some 
cases, the restoration or maintenance/protection of riparian areas may be the only 
compensatory mitigation required. If restoring riparian areas involves planting vegetation, only 
native species should be planted. The width of the required riparian area will address 
documented water quality or aquatic habitat loss concerns. Normally, the riparian area will be 
25 to 50 feet wide on each side of the stream, but the district engineer may require slightly 
wider riparian areas to address documented water quality or habitat loss concerns. If it is not 
possible to restore or maintain/protect a riparian area on both sides of a stream, or if the 
waterbody is a lake or coastal waters, then restoring or maintaining/protecting a riparian area 
along a single bank or shoreline may be sufficient. Where both wetlands and open waters exist 
on the project site, the district engineer will determine the appropriate compensatory mitigation 
(e.g., riparian areas and/or wetlands compensation) based on what is best for the aquatic 
environment on a watershed basis. In cases where riparian areas are determined to be the 
most appropriate form of minimization or compensatory mitigation, the district engineer may 
waive or reduce the requirement to provide wetland compensatory mitigation for wetland 
losses. 
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(f) Compensatory mitigation projects provided to offset losses of aquatic resources must 
comply with the applicable provisions of 33 CFR part 332. 
 

(1) The prospective permittee is responsible for proposing an appropriate compensatory 
mitigation option if compensatory mitigation is necessary to ensure that the activity results 
in no more than minimal adverse environmental effects. For the NWPs, the preferred 
mechanism for providing compensatory mitigation is mitigation bank credits or in-lieu fee 
program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number and 
type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted 
to the district engineer, the district engineer may approve the use of permittee- responsible 
mitigation. 
 
(2) The amount of compensatory mitigation required by the district engineer must be 
sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

 
(3) Since the likelihood of success is greater and the impacts to potentially valuable 
uplands are reduced, aquatic resource restoration should be the first compensatory 
mitigation option considered for permittee-responsible mitigation.  

 
(4) If permittee-responsible mitigation is the proposed option, the prospective permittee is 
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may 
be used by the district engineer to make the decision on the NWP verification request, but a 
final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of 
the final mitigation plan is not practicable or not necessary to ensure timely completion of 
the required compensatory mitigation (see 33 CFR 332.3(k)(3)). If permittee-responsible 
mitigation is the proposed option, and the proposed compensatory mitigation site is located 
on land in which another federal agency holds an easement, the district engineer will 
coordinate with that federal agency to determine if proposed compensatory mitigation 
project is compatible with the terms of the easement. 

 
(5) If mitigation bank or in-lieu fee program credits are the proposed option, the mitigation 
plan needs to address only the baseline conditions at the impact site and the number of 
credits to be provided (see 33 CFR 332.4(c)(1)(ii)).  

 
(6) Compensatory mitigation requirements (e.g., resource type and amount to be provided 
as compensatory mitigation, site protection, ecological performance standards, monitoring 
requirements) may be addressed through conditions added to the NWP authorization, 
instead of components of a compensatory mitigation plan (see 33 CFR 332.4(c)(1)(ii)). 

 
(g) Compensatory mitigation will not be used to increase the acreage losses allowed by the 
acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1⁄2-acre, it cannot 
be used to authorize any NWP activity resulting in the loss of greater than 1⁄2-acre of waters of 
the United States, even if compensatory mitigation is provided that replaces or restores some 
of the lost waters. However, compensatory mitigation can and should be used, as necessary, 
to ensure that an NWP activity already meeting the established acreage limits also satisfies the 
no more than minimal impact requirement for the NWPs. 
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(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or permittee-
responsible mitigation. When developing a compensatory mitigation proposal, the permittee 
must consider appropriate and practicable options consistent with the framework at 33 CFR 
332.3(b). For activities resulting in the loss of marine or estuarine resources, permittee-
responsible mitigation may be environmentally preferable if there are no mitigation banks or in-
lieu fee programs in the area that have marine or estuarine credits available for sale or transfer 
to the permittee. For permittee-responsible mitigation, the special conditions of the NWP 
verification must clearly indicate the party or parties responsible for the implementation and 
performance of the compensatory mitigation project, and, if required, its long-term 
management. 
 
(i) Where certain functions and services of waters of the United States are permanently 
adversely affected by a regulated activity, such as discharges of dredged or fill material into 
waters of the United States that will convert a forested or scrub-shrub wetland to an 
herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level. 
 
24. Safety of Impoundment Structures. To ensure that all impoundment structures are 
safely designed, the district engineer may require non-Federal applicants to demonstrate that 
the structures comply with established state or federal, dam safety criteria or have been 
designed by qualified persons. The district engineer may also require documentation that the 
design has been independently reviewed by similarly qualified persons, and appropriate 
modifications made to ensure safety. 

 
25. Water Quality.  
 
(a) Where the certifying authority (state, authorized tribe, or EPA, as appropriate) has not 
previously certified compliance of an NWP with CWA section 401, a CWA section 401 water 
quality certification for the proposed discharge must be obtained or waived (see 33 CFF 
330.4(c)). If the permittee cannot comply with all of the conditions of a water quality 
certification previously issued by certifying authority for the issuance of the NWP, then the 
permittee must obtain a water quality certification or waiver for the proposed discharge in order 
for the activity to be authorized by an NWP. 
 
(b) If the NWP activity requires pre-construction notification and the certifying authority has 
not previously certified compliance of an NWP with CWA section 401, the proposed discharge 
is not authorized by an NWP until water quality certification is obtained or waived. If the 
certifying authority issues a water quality certification for the proposed discharge, the permittee 
must submit a copy of the certification to the district engineer. The discharge is not authorized 
by an NWP until the district engineer has notified the permittee that the water quality 
certification requirement has been satisfied by the issuance of a water quality certification or a 
waiver. 
 
(c) The district engineer or certifying authority may require additional water quality 
management measures to ensure that the authorized activity does not result in more than 
minimal degradation of water quality. 
 
26. Coastal Zone Management. In coastal states where an NWP has not previously received 
a state coastal zone management consistency concurrence, an individual state coastal zone 
management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). If the permittee cannot comply with all of the conditions of a 
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coastal zone management consistency concurrence previously issued by the state, then the 
permittee must obtain an individual coastal zone management consistency concurrence or 
presumption of concurrence in order for the activity to be authorized by an NWP. The district 
engineer or a state may require additional measures to ensure that the authorized activity is 
consistent with state coastal zone management requirements. 
 
27. Regional and Case-By-Case Conditions. The activity must comply with any regional 
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with 
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in 
its CWA section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

 
28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and 
complete project is authorized, subject to the following restrictions: 
 
(a) If only one of the NWPs used to authorize the single and complete project has a specified 
acreage limit, the acreage loss of waters of the United States cannot exceed the acreage limit 
of the NWP with the highest specified acreage limit. For example, if a road crossing over tidal 
waters is constructed under NWP 14, with associated bank stabilization authorized by NWP 
13, the maximum acreage loss of waters of the United States for the total project cannot 
exceed 1⁄3-acre. 
 
(b)  If one or more of the NWPs used to authorize the single and complete project has 
specified acreage limits, the acreage loss of waters of the United States authorized by those 
NWPs cannot exceed their respective specified acreage limits. For example, if a commercial 
development is constructed under NWP 39, and the single and complete project includes the 
filling of an upland ditch authorized by NWP 46, the maximum acreage loss of waters of the 
United States for the commercial development under NWP 39 cannot exceed 1⁄2-acre, and the 
total acreage loss of waters of United States due to the NWP 39 and 46 activities cannot 
exceed 1 acre. 

 
29. Transfer of Nationwide Permit Verifications. If the permittee sells the property 
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature: 
 
‘‘When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, 
including any special conditions, will continue to be binding on the new owner(s) of the 
property. To validate the transfer of this nationwide permit and the associated liabilities 
associated with compliance with its terms and conditions, have the transferee sign and 
date below.’’ 
_______________________________________________ 
(Transferee) 
_______________________________________________ 
(Date) 
 
30. Compliance Certification. Each permittee who receives an NWP verification letter from 
the Corps must provide a signed certification documenting completion of the authorized activity 
and implementation of any required compensatory mitigation. The success of any required 
permittee-responsible mitigation, including the achievement of ecological performance 
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standards, will be addressed separately by the district engineer. The Corps will provide the 
permittee the certification document with the NWP verification letter. The certification 
document will include: 
 
(a) A statement that the authorized activity was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 
 
(b) A statement that the implementation of any required compensatory mitigation was 
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu 
fee program are used to satisfy the compensatory mitigation requirements, the certification 
must include the documentation required by 33 CFR 332.3(l)(3) to confirm that the permittee 
secured the appropriate number and resource type of credits; and 
 
(c) The signature of the permittee certifying the completion of the activity and mitigation. The 
completed certification document must be submitted to the district engineer within 30 days of 
completion of the authorized activity or the implementation of any required compensatory 
mitigation, whichever occurs later.  
 
31. Activities Affecting Structures or Works Built by the United States. If an NWP activity 
also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter or 
temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) federally 
authorized Civil Works project (a ‘‘USACE project’’), the prospective permittee must submit a 
pre-construction notification. See paragraph (b)(10) of general condition 32. An activity that 
requires section 408 permission and/or review is not authorized by an NWP until the 
appropriate Corps office issues the section 408 permission or completes its review to alter, 
occupy, or use the USACE project, and the district engineer issues a written NWP verification.  

 
32. Pre-Construction Notification. 
 
(a) Timing. Where required by the terms of the NWP, the permittee must notify the district 
engineer by submitting a pre-construction notification (PCN) as early as possible. The district 
engineer must determine if the PCN is complete within 30 calendar days of the date of receipt 
and, if the PCN is determined to be incomplete, notify the prospective permittee within that 30 
day period to request the additional information necessary to make the PCN complete. The 
request must specify the information needed to make the PCN complete. As a general rule, 
district engineers will request additional information necessary to make the PCN complete only 
once. However, if the prospective permittee does not provide all of the requested information, 
then the district engineer will notify the prospective permittee that the PCN is still incomplete 
and the PCN review process will not commence until all of the requested information has been 
received by the district engineer. The prospective permittee shall not begin the activity until 
either: 
 

(1) He or she is notified in writing by the district engineer that the activity may proceed 
under the NWP with any special conditions imposed by the district or division engineer; or 
 
(2) 45 calendar days have passed from the district engineer’s receipt of the complete 
PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to 
general condition 18 that listed species or critical habitat might be affected or are in the 
vicinity of the activity, or to notify the Corps pursuant to general condition 20 that the 
activity might have the potential to cause effects to historic properties, the permittee 
cannot begin the activity until receiving written notification from the Corps that there is ‘‘no 

P-17



Nationwide Permit 14 - Activities, Regional Conditions, General Conditions, and Definitions 
 

13 
 
 

effect’’ on listed species or ‘‘no potential to cause effects’’ on historic properties, or that 
any consultation required under Section 7 of the Endangered Species Act (see 33 CFR 
330.4(f)) and/or section 106 of the National Historic Preservation Act (see 33 CFR 
330.4(g)) has been completed. If the proposed activity requires a written waiver to exceed 
specified limits of an NWP, the permittee may not begin the activity until the district 
engineer issues the waiver. If the district or division engineer notifies the permittee in 
writing that an individual permit is required within 45 calendar days of receipt of a complete 
PCN, the permittee cannot begin the activity until an individual permit has been obtained. 
Subsequently, the permittee’s right to proceed under the NWP may be modified, 
suspended, or revoked only in accordance with the pr set forth in 33 CFR 330.5(d)(2). 
 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include the 
following information:  
 

(1) Name, address and telephone numbers of the prospective permittee; 
 
(2) Location of the proposed activity; 

 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use to 
authorize the proposed activity;  

 
(4)  

(i) A description of the proposed activity; the activity’s purpose; direct and indirect 
adverse environmental effects the activity would cause, including the anticipated 
amount of loss of wetlands, other special aquatic sites, and other waters expected to 
result from the NWP activity, in acres, linear feet, or other appropriate unit of measure; a 
description of any proposed mitigation measures intended to reduce the adverse 
environmental effects caused by the proposed activity; and any other NWP(s), regional 
general permit(s), or individual permit(s) used or intended to be used to authorize any 
part of the proposed project or any related activity, including other separate and distant 
crossings for linear projects that require Department of the Army authorization but do 
not require pre-construction notification. The description of the proposed activity and 
any proposed mitigation measures should be sufficiently detailed to allow the district 
engineer to determine that the adverse environmental effects of the activity will be no 
more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures. 
 
(ii) For linear projects where one or more single and complete crossings require pre-
construction notification, the PCN must include the quantity of anticipated losses of 
wetlands, other special aquatic sites, and other waters for each single and complete 
crossing of those wetlands, other special aquatic sites, and other waters (including 
those single and complete crossings authorized by an NWP but do not require PCNs). 
This information will be used by the district engineer to evaluate the cumulative adverse 
environmental effects of the proposed linear project and does not change those non-
PCN NWP activities into NWP PCNs. 
 
(iii) Sketches should be provided when necessary to show that the activity complies with 
the terms of the NWP. (Sketches usually clarify the activity and when provided results in 
a quicker decision. Sketches should contain sufficient detail to provide an illustrative 
description of the proposed activity (e.g., a conceptual plan), but do not need to be 
detailed engineering plans). 
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(5) The PCN must include a delineation of wetlands, other special aquatic sites, and other 
waters, such as lakes and ponds, and perennial and intermittent streams, on the project 
site. Wetland delineations must be prepared in accordance with the current method 
required by the Corps. The permittee may ask the Corps to delineate the special aquatic 
sites and other waters on the project site, but there may be a delay if the Corps does the 
delineation, especially if the project site is large or contains many wetlands, other special 
aquatic sites, and other waters. Furthermore, the 45-day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate. 
 
(6) If the proposed activity will result in the loss of greater than 1⁄10-acre of wetlands or 
3⁄100-acre of stream bed and a PCN is required, the prospective permittee must submit a 
statement describing how the mitigation requirement will be satisfied, or explaining why 
the adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit 
a conceptual or detailed mitigation plan. 

 
(7) For non-federal permittees, if any listed species (or species proposed for listing) or 
designated critical habitat (or critical habitat proposed for such designation) might be 
affected or is in the vicinity of the activity, or if the activity is located in designated critical 
habitat (or critical habitat proposed for such designation), the PCN must include the 
name(s) of those endangered or threatened species (or species proposed for listing) that 
might be affected by the proposed activity or utilize the designated critical habitat (or 
critical habitat proposed for such designation) that might be affected by the proposed 
activity. For NWP activities that require pre-construction notification, Federal permittees 
must provide documentation demonstrating compliance with the Endangered Species Act. 

  
(8) For non-federal permittees, if the NWP activity might have the potential to cause 
effects to a historic property listed on, determined to be eligible for listing on, or potentially 
eligible for listing on, the National Register of Historic Places, the PCN must state which 
historic property might have the potential to be affected by the proposed activity or include 
a vicinity map indicating the location of the historic property. For NWP activities that 
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act. 

 
(9) For an activity that will occur in a component of the National Wild and Scenic River 
System, or in a river officially designated by Congress as a ‘‘study river’’ for possible 
inclusion in the system while the river is in an official study status, the PCN must identify 
the Wild and Scenic River or the ‘‘study river’’ (see general condition 16); and 

 
(10) For an NWP activity that requires permission from, or review by, the Corps pursuant 
to 33 U.S.C. 408 because it will alter or temporarily or permanently occupy or use a U.S. 
Army Corps of Engineers federally authorized civil works project, the pre-construction 
notification must include a statement confirming that the project proponent has submitted a 
written request for section 408 permission from, or review by, the Corps office having 
jurisdiction over that USACE project. 
 

(c) Form of Pre-Construction Notification: The nationwide permit pre-construction notification 
form (Form ENG 6082) should be used for NWP PCNs. A letter containing the required 
information may also be used. Applicants may provide electronic files of PCNs and supporting 
materials if the district engineer has established tools and procedures for electronic submittals. 
 
(d) Agency Coordination:  
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(1) The district engineer will consider any comments from Federal and state agencies 
concerning the proposed activity’s compliance with the terms and conditions of the NWPs 
and the need for mitigation to reduce the activity’s adverse environmental effects so that 
they are no more than minimal.  
 
(2) Agency coordination is required for:  

 
(i) All NWP activities that require pre-construction notification and result in the loss of 
greater than 1⁄2-acre of waters of the United States;  
 
(ii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per 
running foot, or involve discharges of dredged or fill material into special aquatic sites; 
and  

 
(iii) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody 
more than 30 feet from the mean low water line in tidal waters or the ordinary high 
water mark in the Great Lakes. 

 
(3) When agency coordination is required, the district engineer will immediately provide 
(e.g., via email, facsimile transmission, overnight mail, or other expeditious manner) a 
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural 
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception 
of NWP 37, these agencies will have 10 calendar days from the date the material is 
transmitted to notify the district engineer via telephone, facsimile transmission, or email 
that they intend to provide substantive, site-specific comments. The comments must 
explain why the agency believes the adverse environmental effects will be more than 
minimal. If so, contacted by an agency, the district engineer will wait an additional 15 
calendar days before making a decision on the pre- construction notification. The district 
engineer will fully consider agency comments received within the specified time frame 
concerning the proposed activity’s compliance with the terms and conditions of the NWPs, 
including the need for mitigation to ensure that the net adverse environmental effects of 
the proposed activity are no more than minimal. The district engineer will provide no 
response to the resource agency, except as provided below. The district engineer will 
indicate in the administrative record associated with each pre-construction notification that 
the resource agencies’ concerns were considered. For NWP 37, the emergency 
watershed protection and rehabilitation activity may proceed immediately in cases where 
there is an unacceptable hazard to life or a significant loss of property or economic 
hardship will occur. The district engineer will consider any comments received to decide 
whether the NWP 37 authorization should be modified, suspended, or revoked in 
accordance with the procedures at 33 CFR 330.5. 
 
(4) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any 
Essential Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) 
of the Magnuson-Stevens Fishery Conservation and Management Act. 

 
(5) Applicants are encouraged to provide the Corps with either electronic files or multiple 
copies of pre-construction notifications to expedite agency coordination. 
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DISTRICT ENGINEER’S DECISION 
 
1. In reviewing the PCN for the proposed activity, the district engineer will determine whether 
the activity authorized by the NWP will result in more than minimal individual or cumulative 
adverse environmental effects or may be contrary to the public interest. If a project proponent 
requests authorization by a specific NWP, the district engineer should issue the NWP 
verification for that activity if it meets the terms and conditions of that NWP, unless he or she 
determines, after considering mitigation, that the proposed activity will result in more than 
minimal individual and cumulative adverse effects on the aquatic environment and other 
aspects of the public interest and exercises discretionary authority to require an individual 
permit for the proposed activity. For a linear project, this determination will include an 
evaluation of the single and complete crossings of waters of the United States that require 
PCNs to determine whether they individually satisfy the terms and conditions of the NWP(s), 
as well as the cumulative effects caused by all of the crossings of waters of the United States 
authorized by an NWP. If an applicant requests a waiver of an applicable limit, as provided for 
in NWPs 13, 36, or 54, the district engineer will only grant the waiver upon a written 
determination that the NWP activity will result in only minimal individual and cumulative 
adverse environmental effects. 
 
2. When making minimal adverse environmental effects determinations the district engineer 
will consider the direct and indirect effects caused by the NWP activity. He or she will also 
consider the cumulative adverse environmental effects caused by activities authorized by an 
NWP and whether those cumulative adverse environmental effects are no more than minimal. 
The district engineer will also consider site specific factors, such as the environmental setting 
in the vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, 
the functions provided by the aquatic resources that will be affected by the NWP activity, the 
degree or magnitude to which the aquatic resources perform those functions, the extent that 
aquatic resource functions will be lost as a result of the NWP activity (e.g., partial or complete 
loss), the duration of the adverse effects (temporary or permanent), the importance of the 
aquatic resource functions to the region (e.g., watershed or ecoregion), and mitigation required 
by the district engineer. If an appropriate functional or condition assessment method is 
available and practicable to use, that assessment method may be used by the district engineer 
to assist in the minimal adverse environmental effects determination. The district engineer may 
add case-specific special conditions to the NWP authorization to address site-specific 
environmental concerns. 
 
3. If the proposed activity requires a PCN and will result in a loss of greater than 1⁄10-acre of 
wetlands or 3⁄100-acre of stream bed, the prospective permittee should submit a mitigation 
proposal with the PCN. Applicants may also propose compensatory mitigation for NWP 
activities with smaller impacts, or for impacts to other types of waters. The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant 
has included in the proposal in determining whether the net adverse environmental effects of 
the proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
the terms and conditions of the NWP and that the adverse environmental effects are no more 
than minimal, after considering mitigation, the district engineer will notify the permittee and 
include any activity-specific conditions in the NWP verification the district engineer deems 
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless 
the district engineer determines that prior approval of the final mitigation plan is not practicable 
or not necessary to ensure timely completion of the required compensatory mitigation. If the 
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prospective permittee elects to submit a compensatory mitigation plan with the PCN, the 
district engineer will expeditiously review the proposed compensatory mitigation plan. The 
district engineer must review the proposed compensatory mitigation plan within 45 calendar 
days of receiving a complete PCN and determine whether the proposed mitigation would 
ensure that the NWP activity results in no more than minimal adverse environmental effects. If 
the net adverse environmental effects of the NWP activity (after consideration of the mitigation 
proposal) are determined by the district engineer to be no more than minimal, the district 
engineer will provide a timely written response to the applicant. The response will state that the 
NWP activity can proceed under the terms and conditions of the NWP, including any activity-
specific conditions added to the NWP authorization by the district engineer. 
 
4. If the district engineer determines that the adverse environmental effects of the proposed 
activity are more than minimal, then the district engineer will notify the applicant either:  
 
(a) That the activity does not qualify for authorization under the NWP and instruct the applicant 
on the procedures to seek authorization under an individual permit; 
  
(b) that the activity is authorized under the NWP subject to the applicant’s submission of a 
mitigation plan that would reduce the adverse environmental effects so that they are no more 
than minimal; or  
 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31), 
with activity-specific conditions that state the mitigation requirements. The authorization will 
include the necessary conceptual or detailed mitigation plan or a requirement that the applicant 
submit a mitigation plan that would reduce the adverse environmental effects so that they are 
no more than minimal. When compensatory mitigation is required, no work in waters of the 
United States may occur until the district engineer has approved a specific mitigation plan or 
has determined that prior approval of a final mitigation plan is not practicable or not necessary 
to ensure timely completion of the required compensatory mitigation. 
 
FURTHER INFORMATION 
 
1. District engineers have authority to determine if an activity complies with the terms and 
conditions of an NWP. 
2. NWPs do not obviate the need to obtain other federal, state, or local permits, approvals, or 
authorizations required by law. 
3. NWPs do not grant any property rights or exclusive privileges. 
4. NWPs do not authorize any injury to the property or rights of others. 
5. NWPs do not authorize interference with any existing or proposed Federal project (see 
general condition 31). 
 
DEFINITIONS 
 
Best management practices (BMPs): Policies, practices, procedures, or structures 
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 
 
Compensatory mitigation: The restoration (re-establishment or rehabilitation), establishment 
(creation), enhancement, and/or in certain circumstances preservation of aquatic resources for 
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the purposes of offsetting unavoidable adverse impacts which remain after all appropriate and 
practicable avoidance and minimization has been achieved. 
 
Currently serviceable: Useable as is or with some maintenance, but not so degraded as to  
essentially require reconstruction. 
 
Direct effects: Effects that are caused by the activity and occur at the same time and place. 
 
Discharge: The term ‘‘discharge’’ means any discharge of dredged or fill material into waters of 
the United States. 
 
Ecological reference: A model used to plan and design an aquatic habitat and riparian area  
restoration, enhancement, or establishment activity under NWP 27. An ecological reference 
may be based on the structure, functions, and dynamics of an aquatic habitat type or a riparian 
area type that currently exists in the region where the proposed NWP 27 activity is located. 
Alternatively, an ecological reference may be based on a conceptual model for the aquatic 
habitat type or riparian area type to be restored, enhanced, or established as a result of the 
proposed NWP 27 activity. An ecological reference takes into account the range of variation of 
the aquatic habitat type or riparian area type in the region. 
 
Enhancement: The manipulation of the physical, chemical, or biological characteristics of an 
aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s). 
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to 
a decline in other aquatic resource function(s). Enhancement does not result in a gain in 
aquatic resource area. 
 
Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an 
upland site. Establishment results in a gain in aquatic resource area. 
 
High Tide Line: The line of intersection of the land with the water’s surface at the maximum 
height reached by a rising tide. The high tide line may be determined, in the absence of actual 
data, by a line of oil or scum along shore objects, a more or less continuous deposit of fine 
shell or debris on the foreshore or berm, other physical markings or characteristics, vegetation 
lines, tidal gages, or other suitable means that delineate the general height reached by a rising 
tide. The line encompasses spring high tides and other high tides that occur with periodic 
frequency but does not include storm surges in which there is a departure from the normal or 
predicted reach of the tide due to the piling up of water against a coast by strong winds such 
as those accompanying a hurricane or other intense storm. 
 
Historic Property: Any prehistoric or historic district, site (including archaeological site),  
building, structure, or other object included in, or eligible for inclusion in, the National  
Register of Historic Places maintained by the Secretary of the Interior. This term includes  
artifacts, records, and remains that are related to and located within such properties. The term  
includes properties of traditional religious and cultural importance to an Indian tribe or Native  
Hawaiian organization and that meet the National Register criteria (36 CFR part 60). 
 
Independent utility: A test to determine what constitutes a single and complete non-linear 
project in the Corps Regulatory Program. A project is considered to have independent utility if 
it would be constructed absent the construction of other projects in the project area. Portions of 
a multi-phase project that depend upon other phases of the project do not have independent 
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utility. Phases of a project that would be constructed even if the other phases were not built 
can be considered as separate single and complete projects with independent utility. 
 
Indirect effects: Effects that are caused by the activity and are later in time or farther removed 
in distance but are still reasonably foreseeable. 
 
Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
The loss of stream bed includes the acres of stream bed that are permanently adversely 
affected by filling or excavation because of the regulated activity. Permanent adverse effects 
include permanent discharges of dredged or fill material that change an aquatic area to dry 
land, increase the bottom elevation of a waterbody, or change the use of a waterbody. The 
acreage of loss of waters of the United States is a threshold measurement of the impact to 
jurisdictional waters or wetlands for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be 
used to offset losses of aquatic functions and services. Waters of the United States temporarily 
filled, flooded, excavated, or drained, but restored to pre-construction contours and elevations 
after construction, are not included in the measurement of loss of waters of the United States. 
Impacts resulting from activities that do not require Department of the Army authorization, such 
as activities eligible for exemptions under section 404(f) of the Clean Water Act, are not 
considered when calculating the loss of waters of the United States. 
 
Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of 1899. These 
waters are defined at 33 CFR part 329. 
 
Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and flow of 
tidal waters. Non- tidal wetlands contiguous to tidal waters are located landward of the high 
tide line (i.e., spring high tide line). 
 
Open water: For purposes of the NWPs, an open water is any area that in a year with normal 
patterns of precipitation has water flowing or standing above ground to the extent that an 
ordinary high water mark can be determined. Aquatic vegetation within the area of flowing or 
standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of ‘‘open waters’’ include rivers, streams, lakes, and ponds. 
 
Ordinary High Water Mark: The term ordinary high water mark means that line on the shore 
established by the fluctuations of water and indicated by physical characteristics such as a 
clear, natural line impressed on the bank, shelving, changes in the character of soil, 
destruction of terrestrial vegetation, the presence of litter and debris, or other appropriate 
means that consider the characteristics of the surrounding areas. 
 
Perennial stream: A perennial stream has surface water flowing continuously year-round 
during a typical year. 
 
Practicable: Available and capable of being done after taking into consideration cost, existing 
technology, and logistics in light of overall project purposes. 
 
Pre-construction notification: A request submitted by the project proponent to the Corps for 
confirmation that a particular activity is authorized by nationwide permit. The request may be a 
permit application, letter, or similar document that includes information about the proposed 
work and its anticipated environmental effects. Pre- construction notification may be required 
by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
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construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is 
authorized by nationwide permit. 
 
Preservation: The removal of a threat to, or preventing the decline of, aquatic resources by an 
action in or near those aquatic resources. This term includes activities commonly associated 
with the protection and maintenance of aquatic resources through the implementation of 
appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic 
resource area or functions. 
 
Re-establishment: The manipulation of the physical, chemical, or biological characteristics of a 
site with the goal of returning natural/historic functions to a former aquatic resource. Re- 
establishment results in rebuilding a former aquatic resource and results in a gain in aquatic 
resource area and functions. 
 
Rehabilitation: The manipulation of the physical, chemical, or biological characteristics of a site 
with the goal of repairing natural/historic functions to a degraded aquatic resource. 
Rehabilitation results in a gain in aquatic resource function but does not result in a gain in 
aquatic resource area. 
 
Restoration: The manipulation of the physical, chemical, or biological characteristics of a site 
with the goal of returning natural/historic functions to a former or degraded aquatic resource. 
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two 
categories: Re-establishment and rehabilitation. 
 
Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the 
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas 
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools. 
 
Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine-marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
 
Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase 
shellfish production. Shellfish seed consists of immature individual shellfish or individual 
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may 
consist of shellfish shells, shell fragments, or other appropriate materials placed into waters for 
shellfish habitat. 
 
Single and complete linear project: A linear project is a project constructed for the purpose of 
getting people, goods, or services from a point of origin to a terminal point, which often 
involves multiple crossings of one or more waterbodies at separate and distant locations. The 
term ‘‘single and complete project’’ is defined as that portion of the total linear project proposed 
or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
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single waterbody) at a specific location. For linear projects crossing a single or multiple 
waterbodies several times at separate and distant locations, each crossing is considered a 
single and complete project for purposes of NWP authorization. However, individual channels 
in a braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, 
etc., are not separate waterbodies, and crossings of such features cannot be considered 
separately. 
 
Single and complete non-linear project: For non-linear projects, the term ‘‘single and complete 
project’’ is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by one 
owner/developer or partnership or other association of owners/developers. A single and 
complete non-linear project must have independent utility (see definition of ‘‘independent 
utility’’). Single and complete non-linear projects may not be ‘‘piecemealed’’ to avoid the limits 
in an NWP authorization. 
 
Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation, 
and flooding and mitigating the adverse effects of changes in land use on the aquatic 
environment. 
 
Stormwater management facilities: Stormwater management facilities are those facilities, 
including but not limited to, stormwater retention and detention ponds and best management 
practices, which retain water for a period of time to control runoff and/or improve the quality 
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other 
pollutants) of stormwater runoff. 
 
Stream bed: The substrate of the stream channel between the ordinary high water marks. The 
substrate may be bedrock or inorganic particles that range in size from clay to boulders. 
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not 
considered part of the stream bed. 
 
Stream channelization: The manipulation of a stream’s course, condition, capacity, or location 
that causes more than minimal interruption of normal stream processes. A channelized 
jurisdictional stream remains a water of the United States. 
 
Structure: An object that is arranged in a definite pattern of organization. Examples of 
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent 
mooring structure, power transmission line, permanently moored floating vessel, piling, aid to 
navigation, or any other manmade obstacle or obstruction. 
 
Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal waters. Tidal 
waters rise and fall in a predictable and measurable rhythm or cycle due to the gravitational 
pulls of the moon and sun. Tidal waters end where the rise and fall of the water surface can no 
longer be practically measured in a predictable rhythm due to masking by other waters, wind, 
or other effects. Tidal wetlands are located channelward of the high tide line. 
 
Tribal lands: Any lands title to which is either: (1) Held in trust by the United States for the 
benefit of any Indian tribe or individual; or (2) held by any Indian tribe or individual subject to 
restrictions by the United States against alienation. 
 
Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent sovereign  
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authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive order or 
agreement, and that give rise to legally enforceable remedies. 
 
Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances 
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems. 
 
Waterbody: For purposes of the NWPs, a waterbody is a ‘‘water of the United States.’’ If a 
wetland is adjacent to a waterbody determined to be a water of the United States, that 
waterbody and any adjacent wetlands are considered together as a sing e aquatic unit (see 33 
CFR 328.4(c)(2)). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

P-27



Nationwide Permit 14 - Activities, Regional Conditions, General Conditions, and Definitions 
 

23 
 
 

REGIONAL CONDITIONS: 
 
The following Regional Conditions have been approved by the Wilmington District for the 
Nationwide Permits (NWPs) published in the January 13, 2021, and December 27, 2021, 
Federal Register (86 FR 2744 and 86 FR 73522) announcing the reissuance of 52 existing 
(NWPs) and five new NWPs, as well as the reissuance of NWP general conditions and 
definitions with some modifications. 
 
A. EXCLUDED WATER AND/OR AREAS 
 
The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes. These waters are: 

 
1. Anadromous Fish Spawning Areas. Work in waters of the U.S. designated by either the 
North Carolina Division of Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources 
Commission (NCWRC) as anadromous fish spawning areas are prohibited from February 15th 
through June 30th, without prior written approval from the Corps and the appropriate wildlife 
agencies (NCDMF, NCWRC and/or the National Marine Fisheries Service (NMFS)). Work in 
waters of the U.S. designated by NCWRC as primary nursery areas in inland waters are 
prohibited from February 15th through September 30th, without prior written approval from the 
Corps and the appropriate wildlife agencies. Work in waters of the U.S. designated by NCDMF 
as primary nursery areas shall be coordinated with NCDMF prior to being authorized by this 
NWP. Coordination with NCDMF may result in a required construction moratorium during 
periods of significant biological productivity or critical life stages. 
 
2. Trout Waters Moratorium. Work in waters of the U.S. in the designated trout watersheds 
of North Carolina are prohibited from October 15th through April 15th without prior written 
approval from the NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries 
and Wildlife Management (FWM) office if the project is located on EBCI trust land. (See 
Section C.3. below for information on the designated trout watersheds). 
 
3. Sturgeon Spawning Areas. No in-water work shall be conducted in waters of the U.S. 
designated by the National Marine Fisheries Service as Atlantic sturgeon critical habitat from 
February 1st through June 30th. No in-water work shall be conducted in waters of the U.S. in 
the Roanoke River designated as Atlantic sturgeon critical habitat from February 1st through 
June 30th, and August 1st through October 31st, without prior written approval from NMFS. 
 
4. Submerged Aquatic Vegetation. Impacts to Submerged Aquatic Vegetation (SAV) are not 
authorized by any NWP, except NWP 48, NWP 55 and NWP 56, unless Essential Fish Habitat 
(EFH) consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act). Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV. The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is verified. 

 
B. REGIONAL CONDITIONS APPLICABLE TO ALL NWP’s 

 
1.  Critical Habitat in Western NC. For proposed activities within waters of the U.S. that 
require a Pre-Construction Notification (PCN) and are located in the thirteen counties listed 
below, permittees must provide a copy of the PCN to the U.S. Fish and Wildlife Service 
(USFWS), 160 Zillicoa Street, Asheville, North Carolina 28801 and the Corps Asheville 
Regulatory Field Office. Please see General Condition 18 for specific PCN requirements 

P-28



Nationwide Permit 14 - Activities, Regional Conditions, General Conditions, and Definitions 
 

24 
 
 

related to the Endangered Species Act and the below website for information on the location of 
designated critical habitat. 
 
Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service: Avery, Cherokee, Graham, Haywood, Henderson, 
Jackson, Macon, Mecklenburg, Mitchell, Swain, Transylvania, Union and Yancey.  
 
Website and office addresses for Endangered Species Act Information: 
 
The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General 
Condition 18 (Endangered Species) requirements: 
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.
aspx.  
 
Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4850. 
 
Below is a map of the USFWS Field Office Boundaries: 

 

 
 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and 
including Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           
              U.S. Fish and Wildlife Service 
                                    Asheville Field Office  
                                    160 Zillicoa Street 
                                    Asheville, NC  28801 
                                    Telephone: (828) 258-3939 
                                    

Raleigh U.S. Fish and Wildlife Service Office counties: All counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.                                                                                                                                                                                                                  

 
                                   U.S. Fish and Wildlife Service   
                                   Raleigh Field Office   
                                   Post Office Box 33726  
                                   Raleigh, NC  27636-3726  
             Telephone: (919) 856-4520 
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2.  Special Designation Waters. Prior to the use of any NWP that involves a discharge of 
dredged or fill material in any of the following identified waters and/or adjacent wetlands in 
North Carolina, permittees shall submit a PCN to the District Engineer prior to commencing the 
activity (see General Condition 32). The North Carolina waters and wetlands that require 
additional PCN requirements are: 
 
“Primary Nursery Areas” (PNA), including inland PNA, as designated by the North Carolina 
Marine Fisheries Commission and/or the North Carolina Wildlife Resources Commission. The 
definition of and designated PNA waters can be found in the North Carolina State 
Administrative Code at Title 15A, Subchapters 3R and 10C (15A NCAC 03R .0103; 15A NCAC 
10C .0502; and 15A NCAC 10C .0503) and at the following web pages:  
 
• http://reports.oah.state.nc.us/ncac/title%2015a%20-
%20environmental%20quality/chapter%2003%20-
%20marine%20fisheries/subchapter%20r/15a%20ncac%2003r%20.0103.pdf  
 
• http://reports.oah.state.nc.us/ncac/title%2015a%20-
%20environmental%20quality/chapter%2010%20-
%20wildlife%20resources%20and%20water%20safety/subchapter%20c/15a%20ncac%2010c
%20.0502.pdf 
 
• http://reports.oah.state.nc.us/ncac/title%2015a%20-
%20environmental%20quality/chapter%2010%20-
%20wildlife%20resources%20and%20water%20safety/subchapter%20c/15a%20ncac%2010c
%20.0503.pdf  
   
3.  Trout Waters. Prior to any discharge of dredge or fill material into streams, waterbodies or 
wetlands within the 294 designated trout watersheds of North Carolina, the permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to commencing the 
activity. The permittee shall also provide a copy of the PCN to the appropriate NCWRC office, 
or to the EBCI FWM Office (if the project is located on EBCI trust land), to facilitate the 
determination of any potential impacts to designated Trout Waters.  

 
NCWRC and NC Trout Watersheds: 

 
NCWRC 
Contact** 

Counties that are entirely 
within Trout Watersheds* 

Counties that are 
partially within Trout 
Watersheds* 
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Mountain 
Coordinator 
645 Fish 
Hatchery 
Rd., Building 
B 
Marion, NC 
28752 
828-803-
6054 
 
For NCDOT 
Projects: 
 
NCDOT 
Coordinator 
12275 Swift 
Rd. 
Oakboro, 
NC 28129 
704-984-
1070 
 

Alleghany 
Ashe 
Avery 
Graham 
Haywood 
 

Jackson 
Macon  
Swain 
Transylvania 
Watauga 
 

Burke 
Buncombe 
Caldwell 
Cherokee 
Clay 
Henderson 
Madison 

McDowell 
Mitchell 
Polk 
Rutherford 
Surry 
Wilkes 
Yancey 

EBCI 
Contact** 

Counties that are within 
Trout Watersheds*  

 

Office of 
Natural 
Resources  
P.O. Box 1747, 
Cherokee, NC 
28719 
(828) 359-6113 

 

Qualla Boundary and non-
contiguous tracts of trust 
land located in portions of 
Swain, Jackson, Haywood, 
Graham and Cherokee 
Counties. 

 

 
*NOTE: To determine PCN requirements, contact the Corps Asheville Regulatory Field Office 
at (828) 271-7980 or view maps showing trout watersheds in each County at the following 
webpage: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.  
 
**If a project is located on EBCI trust land, submit the PCN in accordance with Regional 
Condition C.16. Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with 
questions.  
 
4.  Western NC Waters and Corridors. The permittee shall submit a PCN (see General 
Condition 32) to the District Engineer prior to commencing the activity in waters of the U.S. if 
the activity will occur within any of the following identified waters in western North Carolina, 
within 0.5 mile on either side of these waters, or within 0.75 mile of the Little Tennessee River, 
as measured from the top of the bank of the respective water (i.e., river, stream, or creek):  
 
Brasstown Creek 
Burningtown Creek 
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Cane River 
Caney Fork  
Cartoogechaye Creek 
Chattooga River 
Cheoah River 
Cowee Creek 
Cullasaja River 
Deep Creek  
Ellijay Creek 
French Broad River 
Garden Creek  
Hiwassee River 
Hominy Creek  
Iotla Creek 
Little Tennessee River (within the river or within 0.75 mile on either side of this river) 
Nantahala River 
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River 
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek 
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek 
Swannanoa River 
Sweetwater Creek  
Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee) 
Valley River 
Watauga Creek 
Watauga River 
Wayah Creek 
West Fork French Broad River 
 
To determine PCN requirements, contact the Corps Asheville Regulatory Field Office at (828) 
271-7980 or view maps for all corridors at the following webpage:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx . 
 
5.  Limitation of Loss of Stream Bed. NWPs may not be used for activities that may result in 
the loss of more than 0.05 acres of stream bed, except for NWP 32.  
 
6.  Pre-Construction Notification for Loss of Stream Bed Exceeding 0.02 acres. The 
permittee shall submit a PCN to the District Engineer prior to commencing the activity (see 
General Condition 32) prior to the use of any NWP for any activity that results in the loss of 
more than 0.02 acres of stream bed. This applies to NWPs that do not have PCN requirements 
as well as those NWPs that require a PCN.  
 
7.  Mitigation for Loss of Stream Bed. For any NWP that results in a loss of more than 0.02 
acres of stream bed, the permittee shall provide a mitigation proposal to compensate for more 
than minimal individual and cumulative adverse impacts to the aquatic environment, unless the 
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District Engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse effects of the proposed activity are minimal. For 
stream bed losses of 0.02 acres or less that require a PCN, the District Engineer may 
determine, on a case-by-case basis, that compensatory mitigation is required to ensure that 
the activity results in minimal adverse effect on the aquatic environment. 
 
8.  Riprap. For all NWPs that allow for the use of riprap material for bank stabilization, the 
following conditions shall be applied: 
 
a. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters. The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition must be requested in writing.  
 
b. Riprap shall be placed only on the stream banks, or, if it is necessary to be placed in the 
stream bed, the finished top elevation of the riprap should not exceed that of the original 
stream bed. 
 
9.  Culvert Placement. For all NWPs that allow for culvert placement, the following conditions 
shall be applied: 
 
a. For all NWPs that involve the construction/installation of culverts, measures shall be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms  
 
Placement of culverts and other structures in streams shall be below the elevation of the 
streambed by one foot for all culverts with a diameter greater than 48 inches, and 20% of the 
culvert diameter for culverts having a diameter less than or equal to 48 inches. If the culvert 
outlet is submerged within a pool or scour hole and designed to provide for aquatic passage, 
then culvert burial into the streambed is not required. 
 
Culvert burial is not required for structures less than 72 inch diameter/width, where the slope of 
the culvert will be greater than 2.5%, provided that all alternative options for flattening the 
slope have been investigated and aquatic life movement/connectivity has been provided when 
possible (e.g., rock ladders, cross vanes, sills, baffles etc.). Culvert burial is not required when 
bedrock is present in culvert locations.  
 
Installation of culverts in wetlands shall ensure continuity of water movement and be designed 
to adequately accommodate high water or flood conditions. When roadways, causeways, or 
other fill projects are constructed across FEMA-designated floodways or wetlands, openings 
such as culverts or bridges shall be provided to maintain the natural hydrology of the system 
as well as prevent constriction of the floodway that may result in destabilization of streams or 
wetlands. 
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A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp. This waiver request must be specific as to the reasons(s) for 
the request. The waiver will be issued if it can be demonstrated that the proposed design 
would result in less impacts to the aquatic environment. Culverts placed across wetland fills 
purely for the purposes of equalizing surface water do not have to be buried, but the culverts 
must be of adequate size and/or number to ensure unrestricted transmission of water. 
 
b. Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area. Additional culverts or culvert barrels at such crossings shall 
be allowed only to receive bank-full flows.  

 

 
c. Culverts shall be designed and installed in such a manner that the original stream profiles 
are not altered and allow for aquatic life movement during low flows. The dimension, pattern, 
and profile of the stream above and below a pipe or culvert shall not be modified by widening 
the stream channel or by reducing the depth of the stream in connection with the construction 
activity. The width, height, and gradient of a proposed culvert shall be such as to pass the 
average historical low flow and spring flow without adversely altering flow velocity. If the width 
of the culvert is wider than the stream channel, the culvert shall include multiple boxes/pipes, 
baffles, benches and/or sills to maintain the natural width of the stream channel. If multiple 
culverts/pipes/barrels are used, low flows shall be accommodated in one culvert/pipe and 
additional culverts/pipes shall be installed such that they receive only flows above bankfull.  
 
10. Utility Lines. For all NWPs that allow for the construction and installation of utility lines, the 
following conditions shall be applied: 
 
a. Utility lines consisting of aerial electric power transmission lines crossing navigable waters 
of the U.S. (which are defined at 33 CFR part 329) must comply with the applicable minimum 
clearances specified in 33 CFR 322.5(i). 
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b. The work area authorized by this permit, including temporary and/or permanent fills, will be 
minimized to the greatest extent practicable. Justification for work corridors exceeding forty 
(40) feet in width is required and will be based on pipeline diameter and length, size of 
equipment required to construct the utility line, and other construction information deemed 
necessary to support the request. The permittee is required to provide this information to the 
Corps with the initial PCN package.  
 
c. A plan to restore and re-vegetate wetland areas cleared for construction must be submitted 
with the required PCN. Cleared wetland areas shall be re-vegetated, as appropriate, with 
species of canopy, shrub, and herbaceous species. The permittee shall not use fescue grass 
or any other species identified as invasive or exotic species by the NC Native Plant Society 
(NCNPS): https://ncwildflower.org/invasive-exotic-species-list/. 
 
d. Any permanently maintained corridor along the utility right of way within forested wetlands 
shall be considered a loss of aquatic function. A compensatory mitigation plan will be required 
for all such impacts associated with the requested activity if the activity requires a PCN and the 
cumulative total of permanent conversion of forested wetlands exceeds 0.1 acres, unless the 
District Engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse effects of the proposed activity are minimal. 
 
Where permanently maintained corridor within forested wetlands is 0.1 acres or less, the 
District Engineer may determine, on a case-by-case basis, that compensatory mitigation is 
required to ensure that the activity results in minimal adverse effects on the aquatic 
environment. 
 
e. When directional boring or horizontal directional drilling (HDD) under waters of the U.S., 
including wetlands, permittees shall closely monitor the project for hydraulic fracturing or 
“fracking.” Any discharge from hydraulic fracturing or “fracking” into waters of the U.S., 
including wetlands, shall be reported to the appropriate Corps Regulatory Field Office within 48 
hours. Restoration and/or compensatory mitigation may be required as a result of any 
unintended discharges. 
 
11. Temporary Access Fills. The permittee shall submit a PCN to the District Engineer prior 
to commencing the activity if the activity will involve the discharge of dredged or fill material 
into more than 0.1 acres of wetlands or 0.02 acres of stream channel for the construction of 
temporary access fills and/or temporary road crossings. The PCN must include a restoration 
plan that thoroughly describes how all temporary fills will be removed, how pre-project 
conditions will be restored, and include a timetable for all restoration activities. 
 
12. Federal Navigation Channel Setbacks. Authorized structures and fills located in or 
adjacent to Federally authorized waterways must be constructed in accordance with the latest 
setback criteria established by the Wilmington District Engineer. You may review the setback 
policy at http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx. This general 
permit does not authorize the construction of hardened or permanently fixed structures within 
the Federally Authorized Channel Setback, unless the activity is approved by the Corps. The 
permittee shall submit a PCN (see General Condition 32) to the District Engineer to obtain a 
written verification prior to the construction of any structures or fills within the Federally 
Authorized Channel Setback. 

 
13. Northern Long-eared Bat – Endangered Species Act Compliance. The Wilmington 
District, U.S. Army Corps of Engineers has consulted with the United States Fish and Wildlife 
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Service (USFWS) in regard to the threatened northern long-eared bat (NLEB) (Myotis 
septentrionalis) and Standard Local Operating Procedures for Endangered Species (SLOPES) 
have been approved by the Corps and the USFWS. This condition concerns effects to the 
NLEB only and does not address effects to other federally listed species and/or federally 
designated critical habitat.  
 
a. Procedures when the Corps is the lead federal* agency for a project:  
 
The permittee must comply with (1) and (2) below when: 
  
• the project is located in the western 41 counties of North Carolina, to include non-federal aid 
North Carolina Department of Transportation (NCDOT) projects, OR;  
 
• the project is located in the 59 eastern counties of North Carolina and is a non-NCDOT 
project. 
 
*Generally, if a project is located on private property or on non-federal land, and the project is 
not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the U.S. If the 
project is located on federal land, contact the Corps to determine the lead federal agency.  
 
(1) A permittee using an NWP must check to see if their project is located in the range of the 
NLEB by using the following website:  
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the project is 
within the range of the NLEB, or if the project includes percussive activities (e.g., blasting, pile 
driving, etc.), the permittee is then required to check the appropriate website in the paragraph 
below to discover if their project:  
 
• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas on the 
map), AND/OR;  
 
• involves percussive activities within 0.25 mile of a red HUC.  
 
Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html. For the eastern 59 
counties in NC (covered by the Raleigh Ecological Services Field Office), check the project 
location against the electronic maps found at: https://www.fws.gov/raleigh/NLEB_RFO.html.  
 
(2) A permittee must submit a PCN to the District Engineer, and receive written verification 
from the District Engineer, prior to commencing the activity, if the activity will involve any of the 
following:  
 
• tree clearing/removal and/or, construction/installation of wind turbines in a red HUC, 
AND/OR; 
 
• bridge removal or maintenance, unless the bridge has been inspected and there is no 
evidence of bat use, (applies anywhere in the range of the NLEB), AND/OR: 
 
• percussive activities in a red HUC, or within 0.25 mile of a red HUC. 
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The permittee may proceed with the activity without submitting a PCN to either the Corps or 
the USFWS, provided the activity complies with all applicable NWP terms and general and 
regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that the 
project is: 
  
• located outside of a red HUC (and there are no percussive activities), and the activity will 
NOT include bridge removal or maintenance, unless the bridge has been inspected and there 
is no evidence of bat use, OR; 
• located outside of a red HUC and there are percussive activities, but the percussive activities 
will not occur within 0.25-mile of a red HUC boundary, and the activity will NOT include bridge 
removal or maintenance, unless the bridge has been inspected and there is no evidence of bat 
use, OR; 
• located in a red HUC, but the activity will NOT include tree clearing/removal; 
construction/installation of wind turbines; bridge removal or maintenance, unless the bridge 
has been inspected and there is no evidence of bat use, and/or; any percussive activities. 
 
b. Procedures when the USACE is not the lead federal agency: 
 
For projects where another federal agency is the lead federal agency - if that other federal 
agency has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has 
(1) determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without PCN to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 
 
The NLEB SLOPES can be viewed on the USACE website at: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at 
(910) 251- 4633. 

 
14. West Indian Manatee Protection. In order to protect the endangered West Indian 
manatee (Trichechus manatus) the Permittee shall implement the USFWS’ Manatee 
Guidelines, and strictly adhere to all requirements therein. The guidelines can be found at 
https://www.fws.gov/raleigh/pdfs/ManateeGuidelines2017.pdf. 
 
15. ESA Programmatic Biological Opinions. The Wilmington District, USFWS, NCDOT, and 
the FHWA have conducted programmatic Section 7(a)(2) consultation for a number of federally 
listed species and designated critical habitat (DCH), and programmatic consultation 
concerning other federally listed species and/or DCH may occur in the future. The result of 
completed programmatic consultation is a Programmatic Biological Opinion (PBO) issued by 
the USFWS. These PBOs contain mandatory terms and conditions to implement the 
reasonable and prudent measures that are associated with “incidental take” of whichever 
species or critical habitat is covered by a specific PBO. Authorization under NWPs is 
conditional upon the permittee’s compliance with all the mandatory terms and conditions 
associated with incidental take of the applicable PBO (or PBOs), which are incorporated by 
reference in the NWPs. Failure to comply with the terms and conditions associated with 
incidental take of an applicable PBO, where a take of the federally listed species occurs, would 
constitute an unauthorized take by the permittee, and would also constitute permittee non-
compliance with the authorization under the NWPs. If the terms and conditions of a specific 
PBO (or PBOs) apply to a project, the Corps will include this/these requirements in any NWP 
verification that may be issued for a project. For an activity/project that does not require a 
PCN, the terms and conditions of the applicable PBO(s) also apply to that non-notifying 
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activity/project. The USFWS is the appropriate authority to determine compliance with the 
terms and conditions of its PBO and the ESA. All PBOs can be found on our website at: 
https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/.  
 
16. Work on Eastern Band of Cherokee Indian Land. 
 
Notifying NWPs  - All PCNs submitted for activities in waters of the U.S. on Eastern Band of 
Cherokee Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust 
land located in portions of Swain, Jackson, Haywood, Graham and Cherokee Counties), 
must comply with the requirements of the latest MOU between the Wilmington District and 
the EBCI. 
 
Non-notifying NWPs - Prior to the use of any non-notifying NWP for activities in waters of 
the U.S. on EBCI trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land 
located in portions of Swain, Jackson, Haywood, Graham and Cherokee Counties), all 
prospective permittees must comply with the requirements of the latest MOU between the 
Wilmington District and the EBCI; this includes coordinating the proposed project with the 
EBCI Natural Resources Program and obtaining a Tribal Approval Letter from the Tribe. 
 
The EBCI MOU can be found at the following URL: http://saw-reg.usace.army.mil/FO/Final-
MOU-EBCI-USACE.pdf   
 
17. Sedimentation and Erosion Control Structures and Measures.  
 
All PCNs will identify and describe sedimentation and erosion control structures and 
measures proposed for placement in waters of the U.S. The structures and measures 
should be depicted on maps, surveys or drawings showing location and impacts to 
jurisdictional wetlands and streams. 
 
C. REGIONAL CONDITIONS APPLICABLE TO NWP 14 
 
a. If appropriate, permittees shall employ natural channel design (see definition below and 
NOTE below) to the maximum extent practicable for stream relocations. All stream relocation 
proposals shall include a Relocation and Monitoring Plan and a functional assessment of 
baseline conditions (e.g., use of the North Carolina Stream Assessment Methodology). 
Compensatory mitigation may be required for stream relocations.  

 
Natural Channel Design means a geomorphologic approach to stream restoration based on an 
understanding of valley type, general watershed conditions, dimension, pattern, profile, 
hydrology and sediment transport of natural, stable channels (reference condition) and 
applying this understanding to the reconstruction of a stable channel.  
NOTE: For more information on Natural Channel Design, permittees should reference North 
Carolina Stream Mitigation Guidance on the Corps RIBITS (Regulatory In-lieu Fee and Bank 
Information Tracking System) website or at the following World Wide Web Page: 
https://ribits.ops.usace.army.mil/ords/f?p=107:2  
 
b. In designated trout watersheds, a PCN is not required for impacts to a maximum of 0.007 
acres (0.02 acres for temporary dewatering). In designated trout waters, the permittee shall 
submit a PCN (see Regional Conditions C.3. above and General Condition 32) to the District 
Engineer prior to commencing the activity if 1) impacts (other than temporary dewatering to 
work in dry conditions) to jurisdictional aquatic resources exceed 0.007 acres; 2) temporary  
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impacts to streams or waterbodies associated with dewatering to work in dry conditions 
exceed 0.02 acres; 3) the project will involve impacts to wetlands; 4) the primary purpose of 
the project is for commercial development; 5) the project involves the replacement of a bridge 
or spanning structure with a culvert or non-spanning structure in waters of the United States; or 
6) the activity will be constructed during the trout waters moratorium (October 15 through April 
15).  
 
D. SECTION 401 WATER QUALITY CERTIFICATION (WQC) AND/OR COASTAL ZONE 
MANAGEMENT ACT (CZMA) CONSISTENCY DETERMINATION SUMMARY AND 
APPLICABLE CONDITIONS 
 
The CZMA Consistency Determination and all Water Quality Certifications for the NWPs can 
be found at: https://www.saw.usace.army.mil/Missions/Regulatory-Permit-
Program/Permits/2017-Nationwide-Permits/ 
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: MECKLENBURG

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 320
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
2" PVC CONDUIT

0004 1
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0005 15,700
CY

0057000000-E 226 UNDERCUT EXCAVATION

0006 Lump Sum0063000000-N SP L.S.GRADING

0007 75,000
CY

0106000000-E 230 BORROW EXCAVATION

0008 370
CY

0134000000-E 240 DRAINAGE DITCH EXCAVATION

0009 10
HR

0192000000-N 260 PROOF ROLLING

0010 700
CY

0194000000-E 265 SELECT GRANULAR MATERIAL,
CLASS III

0011 700
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0012 7,510
SY

0241000000-E SP GENERIC GRADING ITEM
SOIL CEMENT BASE (FULL DEPTH
RECLAMATION)

0013 Lump Sum0248000000-N SP L.S.GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL, STA
74+01 -L-

0014 920
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0015 4,412
SY

0321000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0016 192
LF

0335200000-E 305 15" DRAINAGE PIPE

0017 36
LF

0335400000-E 305 24" DRAINAGE PIPE
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: MECKLENBURG

0018 188
LF

0448000000-E 310 ****" RC PIPE CULVERTS, CLASS IV
(60")

0019 2,060
LF

0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV

0020 108
LF

0448300000-E 310 18" RC PIPE CULVERTS, CLASS IV

0021 872
LF

0448400000-E 310 24" RC PIPE CULVERTS, CLASS IV

0022 120
LF

0448500000-E 310 30" RC PIPE CULVERTS, CLASS IV

0023 76
LF

0448600000-E 310 36" RC PIPE CULVERTS, CLASS IV

0024 292
LF

0582000000-E 310 15" CS PIPE CULVERTS, 0.064" THICK

0025 40
LF

0588000000-E 310 18" CS PIPE CULVERTS, 0.064" THICK

0026 8
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(15", 0.064")

0027 2
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(18", 0.064")

0028 626
LF

0995000000-E 340 PIPE REMOVAL

0029 270
TON

1077000000-E SP #57 STONE

0030 1,650
CY

1099500000-E 505 SHALLOW UNDERCUT

0031 5,250
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0032 75
TON

1110000000-E 510 STABILIZER AGGREGATE

0033 9,400
SY

1112000000-E 505 GEOTEXTILE FOR SUBGRADE
STABILIZATION

0034 359
TON

1121000000-E 520 AGGREGATE BASE COURSE
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: MECKLENBURG

0035 241
TON

1187000000-E 542 PORTLAND CEMENT FOR SOIL
CEMENT BASE

0036 50
TON

1220000000-E 545 INCIDENTAL STONE BASE

0037 8,150
SY

1297000000-E 607 MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0038 7,510
SY

1297000000-E 607 MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3-1/2")

0039 530
SY

1330000000-E 607 INCIDENTAL MILLING

0040 7,600
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0041 7,420
TON

1503000000-E 610 ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0042 8,010
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0043 1,220
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0044 436
TON

1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT
REPAIR

0045 7,510
SY

1803500000-E 660 ASPHALT SURFACE TREATMENT,
DOUBLE SEAL

0046 4,140
GAL

1838000000-E 660 EMULSION FOR ASPHALT SURFACE
TREATMENT

0047 2
WK

1838500000-N 660 VACUUM TRUCK

0048 134.4
CY

2022000000-E 815 SUBDRAIN EXCAVATION

0049 400
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0050 67.2
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0051 400
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE
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County: MECKLENBURG

0052 1
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0053 6
LF

2077000000-E 815 6" OUTLET PIPE

0054 3.4
CY

2209000000-E 838 ENDWALLS

0055 5.6
CY

2220000000-E 838 REINFORCED ENDWALLS

0056 24
CY

2275000000-E SP FLOWABLE FILL

0057 51
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0058 26.2
LF

2308000000-E 840 MASONRY DRAINAGE STRUCTURES

0059 2
EA

2364000000-N 840 FRAME WITH TWO GRATES, STD
840.16

0060 3
EA

2365000000-N 840 FRAME WITH TWO GRATES, STD
840.22

0061 1
EA

2366000000-N 840 FRAME WITH TWO GRATES, STD
840.24

0062 9
EA

2367000000-N 840 FRAME WITH TWO GRATES, STD
840.29

0063 4
EA

2374000000-N 840 FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0064 8
EA

2374000000-N 840 FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0065 22
EA

2374000000-N 840 FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0066 2
EA

2396000000-N 840 FRAME WITH COVER, STD 840.54

0067 290
LF

2535000000-E 846 **" X **" CONCRETE CURB
(8" X 18")

0068 290
LF

2542000000-E 846 1'-6" CONCRETE CURB & GUTTER
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0069 8,720
LF

2549000000-E 846 2'-6" CONCRETE CURB & GUTTER

0070 142
LF

2556000000-E 846 SHOULDER BERM GUTTER

0071 5,900
SY

2591000000-E 848 4" CONCRETE SIDEWALK

0072 40
EA

2605000000-N 848 CONCRETE CURB RAMPS

0073 560
SY

2612000000-E 848 6" CONCRETE DRIVEWAY

0074 100
SY

2619000000-E 850 4" CONCRETE PAVED DITCH

0075 1,380
SY

2647000000-E 852 5" MONOLITHIC CONCRETE ISLANDS
(SURFACE MOUNTED)

0076 10
LF

2724000000-E 857 PRECAST REINFORCED CONCRETE
BARRIER, SINGLE FACED

0077 390
SY

2738000000-E SP GENERIC PAVING ITEM
12" TRUCK MOUNTABLE CONCRETE
ISLAND, CLASS AA CONCRETE

0078 20
SY

2738000000-E SP GENERIC PAVING ITEM
BIKE RAMPS

0079 370
LF

2752000000-E SP GENERIC PAVING ITEM
1'-6" CONCRETE CURB AND GUTTER,
CLASS AA CONCRETE

0080 3
EA

2830000000-N 858 ADJUSTMENT OF MANHOLES

0081 4
EA

2845000000-N 858 ADJUSTMENT OF METER BOXES OR
VALVE BOXES

0082 3
EA

2965000000-N 859 CONVERT EXISTING JUNCTION BOX
TO CATCH BASIN

0083 2,050
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0084 10
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0085 1
EA

3210000000-N 862 GUARDRAIL END UNITS, TYPE CAT-1
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: MECKLENBURG

0086 4
EA

3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE III

0087 8
EA

3288000000-N 862 GUARDRAIL END UNITS, TYPE TL-2

0088 1
EA

3317000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE B-
77

0089 54
LF

3360000000-E 863 REMOVE EXISTING GUARDRAIL

0090 60
LF

3572000000-E 867 CHAIN LINK FENCE RESET

0091 270
LF

3574000000-E 867 GENERIC FENCING ITEM
WOOD FENCE RESET

0092 210
LF

3575000000-E SP GENERIC FENCING ITEM
PEDESTRIAN SAFETY RAIL

0093 1
EA

3578000000-N SP GENERIC FENCING ITEM
RESET CHAIN LINK FENCE GATE

0094 25
TON

3628000000-E 876 RIP RAP, CLASS I

0095 35
TON

3635000000-E 876 RIP RAP, CLASS II

0096 15
TON

3642000000-E 876 RIP RAP, CLASS A

0097 215
TON

3649000000-E 876 RIP RAP, CLASS B

0098 2,440
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0099 16
SF

4025000000-E 901 CONTRACTOR FURNISHED, TYPE ***
SIGN
(D)

0100 345
SF

4025000000-E 901 CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

0101 826
LF

4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL

0102 3
EA

4096000000-N 904 SIGN ERECTION, TYPE D
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Item Number Sec
  #

Description Quantity Unit Cost Amount

County: MECKLENBURG

0103 64
EA

4102000000-N 904 SIGN ERECTION, TYPE E

0104 2
EA

4116100000-N 904 SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(E)

0105 21
EA

4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0106 2
EA

4192000000-N 907 DISPOSAL OF SUPPORT, U-CHANNEL

0107 125
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0108 130
SF

4405000000-E 1110 WORK ZONE SIGNS (PORTABLE)

0109 95
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0110 1
EA

4424500000-N SP TEMPORARY PORTABLE TRAFFIC
SIGNAL SYSTEM

0111 205
EA

4430000000-N 1130 DRUMS

0112 100
LF

4445000000-E 1145 BARRICADES (TYPE III)

0113 105
LF

4447000000-E SP PEDESTRIAN CHANNELIZING
DEVICES

0114 700
DAY

4455000000-N 1150 FLAGGER

0115 2
EA

4465000000-N 1160 TEMPORARY CRASH CUSHIONS

0116 1
EA

4470000000-N 1160 REMOVE & RESET TEMPORARY
CRASH CUSHION

0117 855
LF

4485000000-E 1170 PORTABLE CONCRETE BARRIER

0118 215
LF

4500000000-E 1170 REMOVE AND RESET PORTABLE
CONCRETE BARRIER

0119 56
HR

4510000000-N 1190 LAW ENFORCEMENT
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Item Number Sec
  #

Description Quantity Unit Cost Amount

County: MECKLENBURG

0120 143
EA

4516000000-N 1180 SKINNY DRUM

0121 37,609
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0122 2,049
LF

4695000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (8", 90 MILS)

0123 128
LF

4700000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (12", 90 MILS)

0124 212
LF

4709000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (24", 90 MILS)

0125 20
EA

4720000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING CHARACTER (90 MILS)

0126 50
EA

4725000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING SYMBOL (90 MILS)

0127 4
EA

4726110000-E 1205 HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL (90
MILS)

0128 640
LF

4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(I)

0129 72,410
LF

4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4")

0130 770
LF

4820000000-E 1205 PAINT PAVEMENT MARKING LINES (8")

0131 350
LF

4835000000-E 1205 PAINT PAVEMENT MARKING LINES
(24")

0132 47
EA

4845000000-N 1205 PAINT PAVEMENT MARKING SYMBOL

0133 46,635
LF

4850000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (4")

0134 615
LF

4860000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (8")

0135 300
LF

4870000000-E 1205 REMOVAL OF PAVEMENT MARKING
LINES (24")

0136 49
EA

4875000000-N 1205 REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS
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County: MECKLENBURG

0137 1,063
LF

4890000000-E SP GENERIC PAVEMENT MARKING ITEM
YIELD LINE PAVEMENT MARKING 24"
90 MILS

0138 190
EA

4905100000-N 1253 NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0139 2
EA

4957000000-N 1264 OBJECT MARKERS (TYPE **)
(I)

0140 751
LF

5325000000-E 1510 **" WATER LINE
(36")

0141 151
LF

5325600000-E 1510 6" WATER LINE

0142 243
LF

5325800000-E 1510 8" WATER LINE

0143 881
LF

5326200000-E 1510 12" WATER LINE

0144 7,219
LF

5327400000-E 1510 24" WATER LINE

0145 41,568
LB

5329000000-E 1510 DUCTILE IRON WATER PIPE FITTINGS

0146 4
EA

5534000000-E 1515 **" VALVE
(36")

0147 10
EA

5540000000-E 1515 6" VALVE

0148 2
EA

5546000000-E 1515 8" VALVE

0149 12
EA

5559400000-E 1515 24" VALVE

0150 2
EA

5589200000-E 1515 2" AIR RELEASE VALVE

0151 3
EA

5606000000-E 1515 2" BLOW OFF

0152 5
EA

5648000000-N 1515 RELOCATE WATER METER

0153 2
EA

5649000000-N 1515 RECONNECT WATER METER
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County: MECKLENBURG

0154 8
EA

5666000000-N 1515 FIRE HYDRANT

0155 1
EA

5672000000-N 1515 RELOCATE FIRE HYDRANT

0156 110
LF

5673000000-E 1515 FIRE HYDRANT LEG

0157 1
EA

5678400000-E 1515 6" LINE STOP

0158 1
EA

5678600000-E 1515 8" LINE STOP

0159 2
EA

5684600000-E 1515 8" LINE STOP WITH BYPASS

0160 12
LF

5686000000-E 1515 **" WATER SERVICE LINE
(2")

0161 141
LF

5686500000-E 1515 WATER SERVICE LINE

0162 43
LF

5800000000-E 1530 ABANDON 6" UTILITY PIPE

0163 1,199
LF

5801000000-E 1530 ABANDON 8" UTILITY PIPE

0164 1,360
LF

5804000000-E 1530 ABANDON 12" UTILITY PIPE

0165 60
LF

5836000000-E 1540 24" ENCASEMENT PIPE

0166 522
LF

5836400000-E 1540 36" ENCASEMENT PIPE

0167 246
LF

5872500000-E 1550 BORE AND JACK OF **"
(36")

0168 2
EA

5882000000-N SP GENERIC UTILITY ITEM
ANODE TEST STATION

0169 15,930
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0170 495
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A
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County: MECKLENBURG

0171 2,250
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0172 1,455
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0173 39
ACR

6015000000-E 1615 TEMPORARY MULCHING

0174 2,300
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0175 12
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0176 380
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0177 800
LF

6029000000-E SP SAFETY FENCE

0178 4,740
CY

6030000000-E 1630 SILT EXCAVATION

0179 36,720
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0180 540
SY

6037000000-E 1629 COIR FIBER MAT

0181 3,270
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0182 100
SY

6043000000-E 1644 LOW PERMEABILITY GEOTEXTILE

0183 30
LF

6045000000-E SP **" TEMPORARY PIPE
(24")

0184 25
LF

6046000000-E 1636 TEMPORARY PIPE FOR STREAM
CROSSING

0185 8
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0186 440
LB

6071002000-E 1642 FLOCCULANT

0187 260
LF

6071012000-E 1642 COIR FIBER WATTLE
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0188 170
LF

6071014000-E 1642 COIR FIBER WATTLE BARRIER

0189 650
LF

6071030000-E 1640 COIR FIBER BAFFLE

0190 5
EA

6071050000-E 1644 **" SKIMMER
(1-1/2")

0191 39
ACR

6084000000-E 1660 SEEDING & MULCHING

0192 19.5
ACR

6087000000-E 1660 MOWING

0193 400
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0194 1.25
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0195 875
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0196 25.75
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0197 152.3
LF

6111000000-E SP IMPERVIOUS DIKE

0198 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0199 18
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

0200 6
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

0201 59
CY

6120000000-E SP CULVERT DIVERSION CHANNEL

0202 69
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
CLEANOUT

0203 23
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION,
TYPE 2

0204 600
LF

7444000000-E 1725 INDUCTIVE LOOP SAWCUT
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County: MECKLENBURG

0205 60
LF

7456100000-E 1726 LEAD-IN CABLE (14-2)

0206 12
EA

7980000000-N SP GENERIC SIGNAL ITEM
RECTANGULAR RAPID FLASHING
BEACON ASSEMBLY

WALL ITEMS

0207 485
SF

8802040000-E 453 CIP GRAVITY RETAINING WALLS

0208 10,188
SF

8847000000-E SP GENERIC RETAINING WALL ITEM
ARCHITECTURAL SURFACE
TREATMENT (SOUND BARRIER WALL -
NB3-)

0209 6,157
SF

8847000000-E SP GENERIC RETAINING WALL ITEM
SOUND BARRIER WALL

STRUCTURE ITEMS

0210 98
LF

8096000000-E 450 PILE EXCAVATION IN SOIL

0211 25
LF

8097000000-E 450 PILE EXCAVATION NOT IN SOIL

0212 4,776
SF

8147000000-E 420 REINFORCED CONCRETE DECK SLAB

0213 6,048
SF

8161000000-E 420 GROOVING BRIDGE FLOORS

0214 61.6
CY

8182000000-E 420 CLASS A CONCRETE (BRIDGE)

0215 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(74+01.00 -L-)

0216 12,848
LB

8217000000-E 425 REINFORCING STEEL (BRIDGE)

0217 540.83
LF

8274000000-E 430 MODIFIED 63" PRESTRESSED CONC
GIRDERS

0218 7
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 14 X 73)

0219 385
LF

8384000000-E 450 HP 14 X 73 STEEL PILES
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0220 7
EA

8391000000-N 450 STEEL PILE POINTS

0221 201.67
LF

8475000000-E 460 TWO BAR METAL RAIL

0222 216.67
LF

8517000000-E 460 1'-**" X *****" CONCRETE PARAPET
(1'-2" X 2'-6")

0223 572
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0224 634
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0225 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS

Total Amount Of Bid For Entire Project :0738/May13/Q542838.37/D919873088000/E225
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Vendor 1 of 9: SEALAND CONTRACTORS CORP (3618)
Call Order 010 (Proposal: C204501)

Bid Information
Proposal County: MECKLENBURG

Vendor Address: 12210 BREE DRIVE
MIDLAND , NC , 28107

Signature Check: Jason George Bree

Time Bid Received: June 18, 2024 12:08 PM

Amendment Count: 0

Bid Checksum: BED34E843C

Bid Total: $20,860,000.00

Items Total: $20,860,000.00

Time Total: $0.00

Bidding Errors:
None.

Letting of 06/18/2024 NCDOT Detailed Bid Report

NCDOT Page 89 of 137



Vendor 1 of 9: SEALAND CONTRACTORS CORP (3618)
Call Order 010 (Proposal: C204501)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC0611239056

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 06/11/2024 12:41:13 PM

Surety Name: Surety2000

Bond Agency Name: Liberty Mutual Insurance
Company

Letting of 06/18/2024 NCDOT Detailed Bid Report
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Letting: L240618 North Carolina Department of Transportation Contract ID: C204501

06/18/2024 02:00:00 PM 3618 - Sealand Contractors Corp. Call: 010

DBE Load Information

Letting ID: L240618

Letting Date: 06/18/2024

Call Order: 010

Contract ID: C204501

Project: STBGDA-1001(093)STBGDA-1001(093)STBGDA-1001(093)STBGDA-1001(093)

Bid Total: $20,860,000.00

DBE Goal: 6.00% ($1,251,600.00)

Vendor ID: 3618

Vendor Name: Sealand Contractors Corp.

DBE Entered: 6.00% ($1,251,610.00)

Vendor ID DBE Name Is Supplier? City/State Goods/Service Amount

9084 STREETER TRUCKING COMPANY INC False 6206 SUNBRIDGE 

CT   CHARLOTTE, 

NC 28269

SubContractor 313,140.00

11269 DARNELL JONES TRUCKING INC False 5215 SOUTH 

ROCKY RIVER RD   

MONROE, NC 

28112

SubContractor 312,970.00

18324 HIGH HEELS TRUCKING INC False 416 MCCULLOUGH 

DRIVE, SUITE 

210   

CHARLOTTE, NC 

28262

SubContractor 312,750.00

18320 LION'S TRUCKING INCORPORATED False 416 MCCULLOUGH 

DRIVE STE 210   

CHARLOTTE, NC 

28262

SubContractor 312,750.00

Errors: No Check: BED34E843C

Page 2 Amendment Count: 0
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Letting: L240618 North Carolina Department of Transportation Contract ID: C204501

06/18/2024 02:00:00 PM 3618 - Sealand Contractors Corp. Call: 010

BondID: SNC0611239056

Surety Registry Agency: Surety2000

Verified?: 1

Surety Agency: Liberty Mutual Insurance Company

Bond Execution Date: 06/11/2024 12:41:13 PM

Errors: No Check: BED34E843C
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Letting: L240618 North Carolina Department of Transportation Contract ID: C204501

06/18/2024 02:00:00 PM 3618 - Sealand Contractors Corp. Call: 010

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $1,043,000.0000 $1,043,000.00

MOBILIZATION  

0002 0000400000-N 1.000 LS $250,000.0000 $250,000.00

CONSTRUCTION SURVEYING  

0003 0000930000-E 320.000 LF $20.0000 $6,400.00

GENERIC MISCELLANEOUS ITEM 2" PVC CONDUIT 

0004 0050000000-E 1.000 ACR $12,500.0000 $12,500.00

SUPPLEMENTARY CLEARING & GRUBBING  

0005 0057000000-E 15700.000 CY $55.0000 $863,500.00

UNDERCUT EXCAVATION  

0006 0063000000-N 1.000 LS $1,420,829.0000 $1,420,829.00

GRADING  

0007 0106000000-E 75000.000 CY $28.0000 $2,100,000.00

BORROW EXCAVATION  

0008 0134000000-E 370.000 CY $20.0000 $7,400.00

DRAINAGE DITCH EXCAVATION  

0009 0192000000-N 10.000 HR $325.0000 $3,250.00

PROOF ROLLING  

0010 0194000000-E 700.000 CY $90.0000 $63,000.00

SELECT GRANULAR MATERIAL, CLASS III  

0011 0196000000-E 700.000 SY $4.0000 $2,800.00

GEOTEXTILE FOR SOIL STABILIZATION  

0012 0241000000-E 7510.000 SY $7.3500 $55,198.50

GENERIC GRADING ITEM SOIL CEMENT BASE (FULL DEPTH RECLAMATION) 

0013 0248000000-N 1.000 LS $59,500.0000 $59,500.00

GENERIC GRADING ITEM TYPE 1 BRIDGE APPROACH FILL, STA 74+01 -L-

0014 0318000000-E 920.000 TON $80.0000 $73,600.00

FOUNDATION CONDITIONING MATERIAL, MINOR STRUCTURES  

0015 0321000000-E 4412.000 SY $4.0000 $17,648.00

FOUNDATION CONDITIONING GEOTEXTILE  

0016 0335200000-E 192.000 LF $110.0000 $21,120.00

15" DRAINAGE PIPE  

0017 0335400000-E 36.000 LF $140.0000 $5,040.00

24" DRAINAGE PIPE  

0018 0448000000-E 188.000 LF $715.0000 $134,420.00

****" RC PIPE CULVERTS, CLASS IV (60") 

0019 0448200000-E 2060.000 LF $115.0000 $236,900.00

15" RC PIPE CULVERTS, CLASS IV  

0020 0448300000-E 108.000 LF $120.0000 $12,960.00

18" RC PIPE CULVERTS, CLASS IV  

0021 0448400000-E 872.000 LF $180.0000 $156,960.00

24" RC PIPE CULVERTS, CLASS IV  

0022 0448500000-E 120.000 LF $245.0000 $29,400.00

30" RC PIPE CULVERTS, CLASS IV  

0023 0448600000-E 76.000 LF $255.0000 $19,380.00

36" RC PIPE CULVERTS, CLASS IV  

Errors: No Check: BED34E843C

Page 2 Amendment Count: 0



Letting: L240618 North Carolina Department of Transportation Contract ID: C204501

06/18/2024 02:00:00 PM 3618 - Sealand Contractors Corp. Call: 010

0024 0582000000-E 292.000 LF $115.0000 $33,580.00

15" CS PIPE CULVERTS, 0.064" THICK  

0025 0588000000-E 40.000 LF $130.0000 $5,200.00

18" CS PIPE CULVERTS, 0.064" THICK  

0026 0636000000-E 8.000 EA $625.0000 $5,000.00

**" CS PIPE ELBOWS, *****" THICK (15", 0.064") 

0027 0636000000-E 2.000 EA $700.0000 $1,400.00

**" CS PIPE ELBOWS, *****" THICK (18", 0.064") 

0028 0995000000-E 626.000 LF $32.0000 $20,032.00

PIPE REMOVAL  

0029 1077000000-E 270.000 TON $100.0000 $27,000.00

#57 STONE  

0030 1099500000-E 1650.000 CY $35.0000 $57,750.00

SHALLOW UNDERCUT  

0031 1099700000-E 5250.000 TON $46.0000 $241,500.00

CLASS IV SUBGRADE STABILIZATION  

0032 1110000000-E 75.000 TON $95.0000 $7,125.00

STABILIZER AGGREGATE  

0033 1112000000-E 9400.000 SY $4.0000 $37,600.00

GEOTEXTILE FOR SUBGRADE STABILIZATION  

0034 1121000000-E 359.000 TON $95.0000 $34,105.00

AGGREGATE BASE COURSE  

0035 1187000000-E 241.000 TON $300.0000 $72,300.00

PORTLAND CEMENT FOR SOIL CEMENT BASE  

0036 1220000000-E 50.000 TON $75.0000 $3,750.00

INCIDENTAL STONE BASE  

0037 1297000000-E 8150.000 SY $9.0000 $73,350.00

MILLING ASPHALT PAVEMENT, ***" DEPTH (1-1/2") 

0038 1297000000-E 7510.000 SY $9.0000 $67,590.00

MILLING ASPHALT PAVEMENT, ***" DEPTH (3-1/2") 

0039 1330000000-E 530.000 SY $48.0000 $25,440.00

INCIDENTAL MILLING  

0040 1491000000-E 7600.000 TON $88.0000 $668,800.00

ASPHALT CONC BASE COURSE, TYPE B25.0C  

0041 1503000000-E 7420.000 TON $88.0000 $652,960.00

ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C  

0042 1519000000-E 8010.000 TON $82.0000 $656,820.00

ASPHALT CONC SURFACE COURSE, TYPE S9.5B  

0043 1575000000-E 1220.000 TON $750.0000 $915,000.00

ASPHALT BINDER FOR PLANT MIX  

0044 1693000000-E 436.000 TON $200.0000 $87,200.00

ASPHALT PLANT MIX, PAVEMENT REPAIR  

0045 1803500000-E 7510.000 SY $3.1500 $23,656.50

ASPHALT SURFACE TREATMENT, DOUBLE SEAL  

0046 1838000000-E 4140.000 GAL $3.4000 $14,076.00

EMULSION FOR ASPHALT SURFACE TREATMENT  

0047 1838500000-N 2.000 WK $3,675.0000 $7,350.00

VACUUM TRUCK  

0048 2022000000-E 134.400 CY $27.5000 $3,696.00

Errors: No Check: BED34E843C
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Letting: L240618 North Carolina Department of Transportation Contract ID: C204501

06/18/2024 02:00:00 PM 3618 - Sealand Contractors Corp. Call: 010

SUBDRAIN EXCAVATION  

0049 2026000000-E 400.000 SY $3.0000 $1,200.00

GEOTEXTILE FOR SUBSURFACE DRAINS  

0050 2036000000-E 67.200 CY $150.0000 $10,080.00

SUBDRAIN COARSE AGGREGATE  

0051 2044000000-E 400.000 LF $21.0000 $8,400.00

6" PERFORATED SUBDRAIN PIPE  

0052 2070000000-N 1.000 EA $250.0000 $250.00

SUBDRAIN PIPE OUTLET  

0053 2077000000-E 6.000 LF $50.0000 $300.00

6" OUTLET PIPE  

0054 2209000000-E 3.400 CY $1,800.0000 $6,120.00

ENDWALLS  

0055 2220000000-E 5.600 CY $3,200.0000 $17,920.00

REINFORCED ENDWALLS  

0056 2275000000-E 24.000 CY $425.0000 $10,200.00

FLOWABLE FILL  

0057 2286000000-N 51.000 EA $2,900.0000 $147,900.00

MASONRY DRAINAGE STRUCTURES  

0058 2308000000-E 26.200 LF $575.0000 $15,065.00

MASONRY DRAINAGE STRUCTURES  

0059 2364000000-N 2.000 EA $1,500.0000 $3,000.00

FRAME WITH TWO GRATES, STD 840.16  

0060 2365000000-N 3.000 EA $1,700.0000 $5,100.00

FRAME WITH TWO GRATES, STD 840.22  

0061 2366000000-N 1.000 EA $1,750.0000 $1,750.00

FRAME WITH TWO GRATES, STD 840.24  

0062 2367000000-N 9.000 EA $1,700.0000 $15,300.00

FRAME WITH TWO GRATES, STD 840.29  

0063 2374000000-N 4.000 EA $1,550.0000 $6,200.00

FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (E) 

0064 2374000000-N 8.000 EA $1,750.0000 $14,000.00

FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (F) 

0065 2374000000-N 22.000 EA $1,750.0000 $38,500.00

FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (G) 

0066 2396000000-N 2.000 EA $1,000.0000 $2,000.00

FRAME WITH COVER, STD 840.54  

0067 2535000000-E 290.000 LF $40.0000 $11,600.00

**" X **" CONCRETE CURB (8" X 18") 

0068 2542000000-E 290.000 LF $32.0000 $9,280.00

1'-6" CONCRETE CURB & GUTTER  

0069 2549000000-E 8720.000 LF $36.0000 $313,920.00

2'-6" CONCRETE CURB & GUTTER  

0070 2556000000-E 142.000 LF $50.0000 $7,100.00

SHOULDER BERM GUTTER  

0071 2591000000-E 5900.000 SY $56.0000 $330,400.00

4" CONCRETE SIDEWALK  

0072 2605000000-N 40.000 EA $2,100.0000 $84,000.00

CONCRETE CURB RAMPS  
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0073 2612000000-E 560.000 SY $110.0000 $61,600.00

6" CONCRETE DRIVEWAY  

0074 2619000000-E 100.000 SY $95.0000 $9,500.00

4" CONCRETE PAVED DITCH  

0075 2647000000-E 1380.000 SY $95.0000 $131,100.00

5" MONOLITHIC CONCRETE ISLANDS (SURFACE MOUNTED)  

0076 2724000000-E 10.000 LF $250.0000 $2,500.00

PRECAST REINFORCED CONCRETE BARRIER, SINGLE FACED  

0077 2738000000-E 390.000 SY $205.0000 $79,950.00

GENERIC PAVING ITEM 12" TRUCK MOUNTABLE CONCRETE ISLAND, CLASS AA CONCRETE 

0078 2738000000-E 20.000 SY $115.0000 $2,300.00

GENERIC PAVING ITEM BIKE RAMPS 

0079 2752000000-E 370.000 LF $33.0000 $12,210.00

GENERIC PAVING ITEM 1'-6" CONCRETE CURB AND GUTTER, CLASS AA CONCRETE 

0080 2830000000-N 3.000 EA $900.0000 $2,700.00

ADJUSTMENT OF MANHOLES  

0081 2845000000-N 4.000 EA $350.0000 $1,400.00

ADJUSTMENT OF METER BOXES OR VALVE BOXES  

0082 2965000000-N 3.000 EA $2,200.0000 $6,600.00

CONVERT EXISTING JUNCTION BOX TO CATCH BASIN  

0083 3030000000-E 2050.000 LF $22.5000 $46,125.00

STEEL BEAM GUARDRAIL  

0084 3150000000-N 10.000 EA $10.7500 $107.50

ADDITIONAL GUARDRAIL POSTS  

0085 3210000000-N 1.000 EA $1,050.0000 $1,050.00

GUARDRAIL END UNITS, TYPE CAT-1  

0086 3215000000-N 4.000 EA $2,350.0000 $9,400.00

GUARDRAIL ANCHOR UNITS, TYPE III  

0087 3288000000-N 8.000 EA $3,300.0000 $26,400.00

GUARDRAIL END UNITS, TYPE TL-2  

0088 3317000000-N 1.000 EA $3,000.0000 $3,000.00

GUARDRAIL ANCHOR UNITS, TYPE B-77  

0089 3360000000-E 54.000 LF $4.2500 $229.50

REMOVE EXISTING GUARDRAIL  

0090 3572000000-E 60.000 LF $40.0000 $2,400.00

CHAIN LINK FENCE RESET  

0091 3574000000-E 270.000 LF $60.0000 $16,200.00

GENERIC FENCING ITEM WOOD FENCE RESET 

0092 3575000000-E 210.000 LF $175.0000 $36,750.00

GENERIC FENCING ITEM PEDESTRIAN SAFETY RAIL 

0093 3578000000-N 1.000 EA $1,050.0000 $1,050.00

GENERIC FENCING ITEM RESET CHAIN LINK FENCE GATE 

0094 3628000000-E 25.000 TON $105.0000 $2,625.00

RIP RAP, CLASS I  

0095 3635000000-E 35.000 TON $115.0000 $4,025.00

RIP RAP, CLASS II  

0096 3642000000-E 15.000 TON $105.0000 $1,575.00

RIP RAP, CLASS A  

0097 3649000000-E 215.000 TON $105.0000 $22,575.00

Errors: No Check: BED34E843C

Page 5 Amendment Count: 0



Letting: L240618 North Carolina Department of Transportation Contract ID: C204501

06/18/2024 02:00:00 PM 3618 - Sealand Contractors Corp. Call: 010

RIP RAP, CLASS B  

0098 3656000000-E 2440.000 SY $4.0000 $9,760.00

GEOTEXTILE FOR DRAINAGE  

0099 4025000000-E 16.000 SF $26.5000 $424.00

CONTRACTOR FURNISHED, TYPE *** SIGN (D) 

0100 4025000000-E 345.000 SF $23.5000 $8,107.50

CONTRACTOR FURNISHED, TYPE *** SIGN (E) 

0101 4072000000-E 826.000 LF $10.7500 $8,879.50

SUPPORTS, 3-LB STEEL U-CHANNEL  

0102 4096000000-N 3.000 EA $185.0000 $555.00

SIGN ERECTION, TYPE D  

0103 4102000000-N 64.000 EA $90.0000 $5,760.00

SIGN ERECTION, TYPE E  

0104 4116100000-N 2.000 EA $185.0000 $370.00

SIGN ERECTION, RELOCATE TYPE **** (GROUND MOUNTED) (E) 

0105 4155000000-N 21.000 EA $2.2000 $46.20

DISPOSAL OF SIGN SYSTEM, U-CHANNEL  

0106 4192000000-N 2.000 EA $2.2000 $4.40

DISPOSAL OF SUPPORT, U-CHANNEL  

0107 4400000000-E 125.000 SF $11.7500 $1,468.75

WORK ZONE SIGNS (STATIONARY)  

0108 4405000000-E 130.000 SF $20.0000 $2,600.00

WORK ZONE SIGNS (PORTABLE)  

0109 4410000000-E 95.000 SF $8.5000 $807.50

WORK ZONE SIGNS (BARRICADE MOUNTED)  

0110 4424500000-N 1.000 EA $105,000.0000 $105,000.00

TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM  

0111 4430000000-N 205.000 EA $30.0000 $6,150.00

DRUMS  

0112 4445000000-E 100.000 LF $25.0000 $2,500.00

BARRICADES (TYPE III)  

0113 4447000000-E 105.000 LF $120.0000 $12,600.00

PEDESTRIAN CHANNELIZING DEVICES  

0114 4455000000-N 700.000 DAY $375.0000 $262,500.00

FLAGGER  

0115 4465000000-N 2.000 EA $12,250.0000 $24,500.00

TEMPORARY CRASH CUSHIONS  

0116 4470000000-N 1.000 EA $3,500.0000 $3,500.00

REMOVE & RESET TEMPORARY CRASH CUSHION  

0117 4485000000-E 855.000 LF $54.0000 $46,170.00

PORTABLE CONCRETE BARRIER  

0118 4500000000-E 215.000 LF $38.0000 $8,170.00

REMOVE AND RESET PORTABLE CONCRETE BARRIER  

0119 4510000000-N 56.000 HR $75.0000 $4,200.00

LAW ENFORCEMENT  

0120 4516000000-N 143.000 EA $30.0000 $4,290.00

SKINNY DRUM  

0121 4685000000-E 37609.000 LF $0.6000 $22,565.40

THERMOPLASTIC PAVEMENT MARKING LINES (4", 90 MILS)  
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0122 4695000000-E 2049.000 LF $2.7500 $5,634.75

THERMOPLASTIC PAVEMENT MARKING LINES (8", 90 MILS)  

0123 4700000000-E 128.000 LF $4.7500 $608.00

THERMOPLASTIC PAVEMENT MARKING LINES (12", 90 MILS)  

0124 4709000000-E 212.000 LF $10.7500 $2,279.00

THERMOPLASTIC PAVEMENT MARKING LINES (24", 90 MILS)  

0125 4720000000-E 20.000 EA $110.0000 $2,200.00

THERMOPLASTIC PAVEMENT MARKING CHARACTER (90 MILS)  

0126 4725000000-E 50.000 EA $110.0000 $5,500.00

THERMOPLASTIC PAVEMENT MARKING SYMBOL (90 MILS)  

0127 4726110000-E 4.000 EA $240.0000 $960.00

HEATED-IN-PLACE THERMOPLASTIC PAVEMENT MARKING SYMBOL (90 MILS)  

0128 4770000000-E 640.000 LF $10.7500 $6,880.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (4") (I) 

0129 4810000000-E 72410.000 LF $0.2800 $20,274.80

PAINT PAVEMENT MARKING LINES (4")  

0130 4820000000-E 770.000 LF $0.5500 $423.50

PAINT PAVEMENT MARKING LINES (8")  

0131 4835000000-E 350.000 LF $2.6500 $927.50

PAINT PAVEMENT MARKING LINES (24")  

0132 4845000000-N 47.000 EA $55.0000 $2,585.00

PAINT PAVEMENT MARKING SYMBOL  

0133 4850000000-E 46635.000 LF $0.3800 $17,721.30

REMOVAL OF PAVEMENT MARKING LINES (4")  

0134 4860000000-E 615.000 LF $0.7500 $461.25

REMOVAL OF PAVEMENT MARKING LINES (8")  

0135 4870000000-E 300.000 LF $2.4500 $735.00

REMOVAL OF PAVEMENT MARKING LINES (24")  

0136 4875000000-N 49.000 EA $26.9500 $1,320.55

REMOVAL OF PAVEMENT MARKING SYMBOLS & CHARACTERS  

0137 4890000000-E 1063.000 LF $10.6500 $11,320.95

GENERIC PAVEMENT MARKING ITEM YIELD LINE PAVEMENT MARKING 24" 90 MILS 

0138 4905100000-N 190.000 EA $72.7500 $13,822.50

NON-CAST IRON SNOWPLOWABLE PAVEMENT MARKER  

0139 4957000000-N 2.000 EA $110.0000 $220.00

OBJECT MARKERS (TYPE **) (I) 

0140 5325000000-E 751.000 LF $775.0000 $582,025.00

**" WATER LINE (36") 

0141 5325600000-E 151.000 LF $195.0000 $29,445.00

6" WATER LINE  

0142 5325800000-E 243.000 LF $220.0000 $53,460.00

8" WATER LINE  

0143 5326200000-E 881.000 LF $225.0000 $198,225.00

12" WATER LINE  

0144 5327400000-E 7219.000 LF $370.0000 $2,671,030.00

24" WATER LINE  

0145 5329000000-E 41568.000 LB $9.5000 $394,896.00

DUCTILE IRON WATER PIPE FITTINGS  

0146 5534000000-E 4.000 EA $87,500.0000 $350,000.00
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**" VALVE (36") 

0147 5540000000-E 10.000 EA $2,600.0000 $26,000.00

6" VALVE  

0148 5546000000-E 2.000 EA $3,500.0000 $7,000.00

8" VALVE  

0149 5559400000-E 12.000 EA $34,000.0000 $408,000.00

24" VALVE  

0150 5589200000-E 2.000 EA $5,750.0000 $11,500.00

2" AIR RELEASE VALVE  

0151 5606000000-E 3.000 EA $3,250.0000 $9,750.00

2" BLOW OFF  

0152 5648000000-N 5.000 EA $1,600.0000 $8,000.00

RELOCATE WATER METER  

0153 5649000000-N 2.000 EA $2,800.0000 $5,600.00

RECONNECT WATER METER  

0154 5666000000-N 8.000 EA $6,750.0000 $54,000.00

FIRE HYDRANT  

0155 5672000000-N 1.000 EA $2,000.0000 $2,000.00

RELOCATE FIRE HYDRANT  

0156 5673000000-E 110.000 LF $195.0000 $21,450.00

FIRE HYDRANT LEG  

0157 5678400000-E 1.000 EA $8,500.0000 $8,500.00

6" LINE STOP  

0158 5678600000-E 1.000 EA $8,750.0000 $8,750.00

8" LINE STOP  

0159 5684600000-E 2.000 EA $13,250.0000 $26,500.00

8" LINE STOP WITH BYPASS  

0160 5686000000-E 12.000 LF $150.0000 $1,800.00

**" WATER SERVICE LINE (2") 

0161 5686500000-E 141.000 LF $105.0000 $14,805.00

WATER SERVICE LINE  

0162 5800000000-E 43.000 LF $15.0000 $645.00

ABANDON 6" UTILITY PIPE  

0163 5801000000-E 1199.000 LF $11.0000 $13,189.00

ABANDON 8" UTILITY PIPE  

0164 5804000000-E 1360.000 LF $19.0000 $25,840.00

ABANDON 12" UTILITY PIPE  

0165 5836000000-E 60.000 LF $325.0000 $19,500.00

24" ENCASEMENT PIPE  

0166 5836400000-E 522.000 LF $400.0000 $208,800.00

36" ENCASEMENT PIPE  

0167 5872500000-E 246.000 LF $2,100.0000 $516,600.00

BORE AND JACK OF **" (36") 

0168 5882000000-N 2.000 EA $30,000.0000 $60,000.00

GENERIC UTILITY ITEM ANODE TEST STATION 

0169 6000000000-E 15930.000 LF $3.2000 $50,976.00

TEMPORARY SILT FENCE  

0170 6006000000-E 495.000 TON $95.0000 $47,025.00

STONE FOR EROSION CONTROL, CLASS A  
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0171 6009000000-E 2250.000 TON $95.0000 $213,750.00

STONE FOR EROSION CONTROL, CLASS B  

0172 6012000000-E 1455.000 TON $80.0000 $116,400.00

SEDIMENT CONTROL STONE  

0173 6015000000-E 39.000 ACR $1,100.0000 $42,900.00

TEMPORARY MULCHING  

0174 6018000000-E 2300.000 LB $3.2000 $7,360.00

SEED FOR TEMPORARY SEEDING  

0175 6021000000-E 12.000 TON $1,275.0000 $15,300.00

FERTILIZER FOR TEMPORARY SEEDING  

0176 6024000000-E 380.000 LF $22.0000 $8,360.00

TEMPORARY SLOPE DRAINS  

0177 6029000000-E 800.000 LF $2.1500 $1,720.00

SAFETY FENCE  

0178 6030000000-E 4740.000 CY $15.0000 $71,100.00

SILT EXCAVATION  

0179 6036000000-E 36720.000 SY $1.5000 $55,080.00

MATTING FOR EROSION CONTROL  

0180 6037000000-E 540.000 SY $4.7500 $2,565.00

COIR FIBER MAT  

0181 6042000000-E 3270.000 LF $5.4000 $17,658.00

1/4" HARDWARE CLOTH  

0182 6043000000-E 100.000 SY $5.0000 $500.00

LOW PERMEABILITY GEOTEXTILE  

0183 6045000000-E 30.000 LF $145.0000 $4,350.00

**" TEMPORARY PIPE (24") 

0184 6046000000-E 25.000 LF $185.0000 $4,625.00

TEMPORARY PIPE FOR STREAM CROSSING  

0185 6070000000-N 8.000 EA $1,000.0000 $8,000.00

SPECIAL STILLING BASINS  

0186 6071002000-E 440.000 LB $13.5000 $5,940.00

FLOCCULANT  

0187 6071012000-E 260.000 LF $12.2500 $3,185.00

COIR FIBER WATTLE  

0188 6071014000-E 170.000 LF $35.0000 $5,950.00

COIR FIBER WATTLE BARRIER  

0189 6071030000-E 650.000 LF $6.5000 $4,225.00

COIR FIBER BAFFLE  

0190 6071050000-E 5.000 EA $1,100.0000 $5,500.00

**" SKIMMER (1-1/2") 

0191 6084000000-E 39.000 ACR $2,250.0000 $87,750.00

SEEDING & MULCHING  

0192 6087000000-E 19.500 ACR $145.0000 $2,827.50

MOWING  

0193 6090000000-E 400.000 LB $7.5000 $3,000.00

SEED FOR REPAIR SEEDING  

0194 6093000000-E 1.250 TON $1,475.0000 $1,843.75

FERTILIZER FOR REPAIR SEEDING  

0195 6096000000-E 875.000 LB $6.5000 $5,687.50
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SEED FOR SUPPLEMENTAL SEEDING  

0196 6108000000-E 25.750 TON $1,375.0000 $35,406.25

FERTILIZER TOPDRESSING  

0197 6111000000-E 152.300 LF $85.0000 $12,945.50

IMPERVIOUS DIKE  

0198 6114500000-N 10.000 MHR $90.0000 $900.00

SPECIALIZED HAND MOWING  

0199 6117000000-N 18.000 EA $300.0000 $5,400.00

RESPONSE FOR EROSION CONTROL  

0200 6117500000-N 6.000 EA $1,500.0000 $9,000.00

CONCRETE WASHOUT STRUCTURE  

0201 6120000000-E 59.000 CY $38.0000 $2,242.00

CULVERT DIVERSION CHANNEL  

0202 6132000000-N 69.000 EA $125.0000 $8,625.00

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION CLEANOUT 

0203 6132000000-N 23.000 EA $250.0000 $5,750.00

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION, TYPE 2 

0204 7444000000-E 600.000 LF $12.7500 $7,650.00

INDUCTIVE LOOP SAWCUT  

0205 7456100000-E 60.000 LF $3.2000 $192.00

LEAD-IN CABLE (14-2)  

0206 7980000000-N 12.000 EA $11,250.0000 $135,000.00

GENERIC SIGNAL ITEM RECTANGULAR RAPID FLASHING BEACON ASSEMBLY 

Section 0001 Total $19,268,843.85

Section 0003

WALL ITEMS 

0207 8802040000-E 485.000 SF $185.0000 $89,725.00

CIP GRAVITY RETAINING WALLS  

0208 8847000000-E 10188.000 SF $3.2500 $33,111.00

GENERIC RETAINING WALL ITEM ARCHITECTURAL SURFACE TREATMENT (SOUND BARRIER WALL 

-NB3-) 

0209 8847000000-E 6157.000 SF $75.0000 $461,775.00

GENERIC RETAINING WALL ITEM SOUND BARRIER WALL 

Section 0003 Total $584,611.00

Section 0004

STRUCTURE ITEMS 

0210 8096000000-E 98.000 LF $325.0000 $31,850.00

PILE EXCAVATION IN SOIL  

0211 8097000000-E 25.000 LF $750.0000 $18,750.00

PILE EXCAVATION NOT IN SOIL  

0212 8147000000-E 4776.000 SF $60.0000 $286,560.00

REINFORCED CONCRETE DECK SLAB  

0213 8161000000-E 6048.000 SF $1.5000 $9,072.00

GROOVING BRIDGE FLOORS  
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0214 8182000000-E 61.600 CY $1,600.0000 $98,560.00

CLASS A CONCRETE (BRIDGE)  

0215 8210000000-N 1.000 LS $80,000.0000 $80,000.00

BRIDGE APPROACH SLABS, STATION ************ (74+01.00 -L-) 

0216 8217000000-E 12848.000 LB $2.1500 $27,623.20

REINFORCING STEEL (BRIDGE)  

0217 8274000000-E 540.830 LF $495.0000 $267,710.85

MODIFIED 63" PRESTRESSED CONC GIRDERS  

0218 8328200000-E 7.000 EA $1,750.0000 $12,250.00

PILE DRIVING EQUIPMENT SETUP FOR *** STEEL PILES (HP 14 X 73) 

0219 8384000000-E 385.000 LF $75.0000 $28,875.00

HP 14 X 73 STEEL PILES  

0220 8391000000-N 7.000 EA $270.0000 $1,890.00

STEEL PILE POINTS  

0221 8475000000-E 201.670 LF $180.0000 $36,300.60

TWO BAR METAL RAIL  

0222 8517000000-E 216.670 LF $250.0000 $54,167.50

1'-**" X *****" CONCRETE PARAPET (1'-2" X 2'-6") 

0223 8608000000-E 572.000 TON $75.0000 $42,900.00

RIP RAP CLASS II (2'-0" THICK)  

0224 8622000000-E 634.000 SY $4.0000 $2,536.00

GEOTEXTILE FOR DRAINAGE  

0225 8657000000-N 1.000 LS $7,500.0000 $7,500.00

ELASTOMERIC BEARINGS  

Section 0004 Total $1,006,545.15

Item Total $20,860,000.00
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ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 
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covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 

Errors: No Check: BED34E843C
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commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: No Check: BED34E843C
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Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 

Errors: No Check: BED34E843C

Page 15 Amendment Count: 0



Letting: L240618 North Carolina Department of Transportation Contract ID: C204501

06/18/2024 02:00:00 PM 3618 - Sealand Contractors Corp. Call: 010

that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.

Errors: No Check: BED34E843C
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DBE List Summary

Project: STBGDA-1001(093) Bidder ID: 3618

Bid Total: 20,860,000.00 Business Name: Sealand Contractors Corp.

Goal: 6.00% (1,251,600.00)

Total Entered: 6.00% (1,251,610.00)

ID Name Is Supplier? Item Count Amount Is Complete?

9084 STREETER TRUCKING COMPANY INC False 4 313,140.00 True

11269 DARNELL JONES TRUCKING INC False 8 312,970.00 True

18324 HIGH HEELS TRUCKING INC False 4 312,750.00 True

18320 LION'S TRUCKING INCORPORATED False 4 312,750.00 True

Errors: No Check: BED34E843C
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Name: STREETER TRUCKING COMPANY INC ID: 9084

Address: 6206 SUNBRIDGE CT   CHARLOTTE, NC 28269

Used As: SubContractor DBE Items Total:$313,140.00

Items for STREETER TRUCKING COMPANY INC

0001

ROADWAY ITEMS 

0006 0063000000-N 1.000 LS $158,015.0000 $158,015.00

GRADING  

Note: 1,859 Hrs. x $85.00/Hr.

0140 5325000000-E 390 LF $85.0000 $33,150.00

**" WATER LINE (36") 

Note: 390 Hrs. x $85.00/Hr.

0144 5327400000-E 915 LF $85.0000 $77,775.00

24" WATER LINE  

Note: 915 Hrs. x $85.00/Hr.

0178 6030000000-E 520 CY $85.0000 $44,200.00

SILT EXCAVATION  

Note: 520 Hrs. x $85.00/Hr.

Section 0001 Total $313,140.00

Item Total $313,140.00

Errors: No Check: BED34E843C
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Name: DARNELL JONES TRUCKING INC ID: 11269

Address: 5215 SOUTH ROCKY RIVER RD   MONROE, NC 28112

Used As: SubContractor DBE Items Total:$312,970.00

Items for DARNELL JONES TRUCKING INC

0001

ROADWAY ITEMS 

0006 0063000000-N 1.000 LS $169,320.0000 $169,320.00

GRADING  

Note: 1,992 Hrs. x $85.00/Hr.

0141 5325600000-E 35 LF $85.0000 $2,975.00

6" WATER LINE  

Note: 35 Hrs. x $85.00/Hr.

0142 5325800000-E 60 LF $85.0000 $5,100.00

8" WATER LINE  

Note: 60 Hrs. x $85.00/Hr.

0143 5326200000-E 260 LF $85.0000 $22,100.00

12" WATER LINE  

Note: 260 Hrs. x $85.00/Hr.

0144 5327400000-E 915 LF $85.0000 $77,775.00

24" WATER LINE  

Note: 915 Hrs. x $85.00/Hr.

0170 6006000000-E 50 TON $85.0000 $4,250.00

STONE FOR EROSION CONTROL, CLASS A  

Note: 50 Hrs. x $85.00/Hr.

0171 6009000000-E 235 TON $85.0000 $19,975.00

STONE FOR EROSION CONTROL, CLASS B  

Note: 235 Hrs. x $85.00/Hr.

0172 6012000000-E 135 TON $85.0000 $11,475.00

SEDIMENT CONTROL STONE  

Note: 135 Hrs. x $85.00/Hr.

Section 0001 Total $312,970.00

Item Total $312,970.00

Errors: No Check: BED34E843C
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Name: HIGH HEELS TRUCKING INC ID: 18324

Address: 416 MCCULLOUGH DRIVE, SUITE 210   CHARLOTTE, NC 28262

Used As: SubContractor DBE Items Total:$312,750.00

Items for HIGH HEELS TRUCKING INC

0001

ROADWAY ITEMS 

0005 0057000000-E 1825 CY $90.0000 $164,250.00

UNDERCUT EXCAVATION  

Note: 1,825 Hrs. x $90.00/Hr.

0040 1491000000-E 570 TON $90.0000 $51,300.00

ASPHALT CONC BASE COURSE, TYPE B25.0C  

Note: 570 Hrs. x $90.00/Hr.

0041 1503000000-E 540 TON $90.0000 $48,600.00

ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C  

Note: 540 Hrs. x $90.00/Hr.

0042 1519000000-E 540 TON $90.0000 $48,600.00

ASPHALT CONC SURFACE COURSE, TYPE S9.5B  

Note: 540 Hrs. x $90.00/Hr.

Section 0001 Total $312,750.00

Item Total $312,750.00

Errors: No Check: BED34E843C
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Name: LION'S TRUCKING INCORPORATED ID: 18320

Address: 416 MCCULLOUGH DRIVE STE 210   CHARLOTTE, NC 28262

Used As: SubContractor DBE Items Total:$312,750.00

Items for LION'S TRUCKING INCORPORATED

0001

ROADWAY ITEMS 

0005 0057000000-E 1825 CY $90.0000 $164,250.00

UNDERCUT EXCAVATION  

Note: 1,825 Hrs. x $90.00/Hr.

0040 1491000000-E 570 TON $90.0000 $51,300.00

ASPHALT CONC BASE COURSE, TYPE B25.0C  

Note: 570 Hrs. x $90.00/Hr.

0041 1503000000-E 540 TON $90.0000 $48,600.00

ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C  

Note: 540 Hrs. x $90.00/Hr.

0042 1519000000-E 540 TON $90.0000 $48,600.00

ASPHALT CONC SURFACE COURSE, TYPE S9.5B  

Note: 540 Hrs. x $90.00/Hr.

Section 0001 Total $312,750.00

Item Total $312,750.00

Errors: No Check: BED34E843C
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: BED34E843C
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Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. ☐ Verify

Errors: No Check: BED34E843C
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ROADWAY ITEMS

0001 LUMP SUM0000100000-N 800 1,043,000.00 1,043,000.00MOBILIZATION

0002 LUMP SUM0000400000-N 801 250,000.00 250,000.00CONSTRUCTION SURVEYING

0003 320
LF

0000930000-E SP 20.00 6,400.00GENERIC MISCELLANEOUS ITEM
2" PVC CONDUIT

0004 1
ACR

0050000000-E 226 12,500.00 12,500.00SUPPLEMENTARY CLEARING &
GRUBBING

0005 15,700
CY

0057000000-E 226 55.00 863,500.00UNDERCUT EXCAVATION

0006 LUMP SUM0063000000-N SP 1,420,829.00 1,420,829.00GRADING

0007 75,000
CY

0106000000-E 230 28.00 2,100,000.00BORROW EXCAVATION

0008 370
CY

0134000000-E 240 20.00 7,400.00DRAINAGE DITCH EXCAVATION

0009 10
HR

0192000000-N 260 325.00 3,250.00PROOF ROLLING

0010 700
CY

0194000000-E 265 90.00 63,000.00SELECT GRANULAR MATERIAL,
CLASS III

0011 700
SY

0196000000-E 270 4.00 2,800.00GEOTEXTILE FOR SOIL
STABILIZATION

0012 7,510
SY

0241000000-E SP 7.35 55,198.50GENERIC GRADING ITEM
SOIL CEMENT BASE (FULL DEPTH
RECLAMATION)

0013 LUMP SUM0248000000-N SP 59,500.00 59,500.00GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL, STA
74+01 -L-

0014 920
TON

0318000000-E 300 80.00 73,600.00FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0015 4,412
SY

0321000000-E 300 4.00 17,648.00FOUNDATION CONDITIONING
GEOTEXTILE

0016 192
LF

0335200000-E 305 110.00 21,120.0015" DRAINAGE PIPE

0017 36
LF

0335400000-E 305 140.00 5,040.0024" DRAINAGE PIPE

0018 188
LF

0448000000-E 310 715.00 134,420.00****" RC PIPE CULVERTS, CLASS IV
(60")

0019 2,060
LF

0448200000-E 310 115.00 236,900.0015" RC PIPE CULVERTS, CLASS IV

0020 108
LF

0448300000-E 310 120.00 12,960.0018" RC PIPE CULVERTS, CLASS IV

0021 872
LF

0448400000-E 310 180.00 156,960.0024" RC PIPE CULVERTS, CLASS IV
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0022 120
LF

0448500000-E 310 245.00 29,400.0030" RC PIPE CULVERTS, CLASS IV

0023 76
LF

0448600000-E 310 255.00 19,380.0036" RC PIPE CULVERTS, CLASS IV

0024 292
LF

0582000000-E 310 115.00 33,580.0015" CS PIPE CULVERTS, 0.064" THICK

0025 40
LF

0588000000-E 310 130.00 5,200.0018" CS PIPE CULVERTS, 0.064" THICK

0026 8
EA

0636000000-E 310 625.00 5,000.00**" CS PIPE ELBOWS, *****" THICK
(15", 0.064")

0027 2
EA

0636000000-E 310 700.00 1,400.00**" CS PIPE ELBOWS, *****" THICK
(18", 0.064")

0028 626
LF

0995000000-E 340 32.00 20,032.00PIPE REMOVAL

0029 270
TON

1077000000-E SP 100.00 27,000.00#57 STONE

0030 1,650
CY

1099500000-E 505 35.00 57,750.00SHALLOW UNDERCUT

0031 5,250
TON

1099700000-E 505 46.00 241,500.00CLASS IV SUBGRADE STABILIZATION

0032 75
TON

1110000000-E 510 95.00 7,125.00STABILIZER AGGREGATE

0033 9,400
SY

1112000000-E 505 4.00 37,600.00GEOTEXTILE FOR SUBGRADE
STABILIZATION

0034 359
TON

1121000000-E 520 95.00 34,105.00AGGREGATE BASE COURSE

0035 241
TON

1187000000-E 542 300.00 72,300.00PORTLAND CEMENT FOR SOIL
CEMENT BASE

0036 50
TON

1220000000-E 545 75.00 3,750.00INCIDENTAL STONE BASE

0037 8,150
SY

1297000000-E 607 9.00 73,350.00MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0038 7,510
SY

1297000000-E 607 9.00 67,590.00MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3-1/2")

0039 530
SY

1330000000-E 607 48.00 25,440.00INCIDENTAL MILLING

0040 7,600
TON

1491000000-E 610 88.00 668,800.00ASPHALT CONC BASE COURSE, TYPE
B25.0C

0041 7,420
TON

1503000000-E 610 88.00 652,960.00ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0042 8,010
TON

1519000000-E 610 82.00 656,820.00ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0043 1,220
TON

1575000000-E 620 750.00 915,000.00ASPHALT BINDER FOR PLANT MIX
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0044 436
TON

1693000000-E 654 200.00 87,200.00ASPHALT PLANT MIX, PAVEMENT
REPAIR

0045 7,510
SY

1803500000-E 660 3.15 23,656.50ASPHALT SURFACE TREATMENT,
DOUBLE SEAL

0046 4,140
GAL

1838000000-E 660 3.40 14,076.00EMULSION FOR ASPHALT SURFACE
TREATMENT

0047 2
WK

1838500000-N 660 3,675.00 7,350.00VACUUM TRUCK

0048 134.4
CY

2022000000-E 815 27.50 3,696.00SUBDRAIN EXCAVATION

0049 400
SY

2026000000-E 815 3.00 1,200.00GEOTEXTILE FOR SUBSURFACE
DRAINS

0050 67.2
CY

2036000000-E 815 150.00 10,080.00SUBDRAIN COARSE AGGREGATE

0051 400
LF

2044000000-E 815 21.00 8,400.006" PERFORATED SUBDRAIN PIPE

0052 1
EA

2070000000-N 815 250.00 250.00SUBDRAIN PIPE OUTLET

0053 6
LF

2077000000-E 815 50.00 300.006" OUTLET PIPE

0054 3.4
CY

2209000000-E 838 1,800.00 6,120.00ENDWALLS

0055 5.6
CY

2220000000-E 838 3,200.00 17,920.00REINFORCED ENDWALLS

0056 24
CY

2275000000-E SP 425.00 10,200.00FLOWABLE FILL

0057 51
EA

2286000000-N 840 2,900.00 147,900.00MASONRY DRAINAGE STRUCTURES

0058 26.2
LF

2308000000-E 840 575.00 15,065.00MASONRY DRAINAGE STRUCTURES

0059 2
EA

2364000000-N 840 1,500.00 3,000.00FRAME WITH TWO GRATES, STD
840.16

0060 3
EA

2365000000-N 840 1,700.00 5,100.00FRAME WITH TWO GRATES, STD
840.22

0061 1
EA

2366000000-N 840 1,750.00 1,750.00FRAME WITH TWO GRATES, STD
840.24

0062 9
EA

2367000000-N 840 1,700.00 15,300.00FRAME WITH TWO GRATES, STD
840.29

0063 4
EA

2374000000-N 840 1,550.00 6,200.00FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0064 8
EA

2374000000-N 840 1,750.00 14,000.00FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)
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0065 22
EA

2374000000-N 840 1,750.00 38,500.00FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0066 2
EA

2396000000-N 840 1,000.00 2,000.00FRAME WITH COVER, STD 840.54

0067 290
LF

2535000000-E 846 40.00 11,600.00**" X **" CONCRETE CURB
(8" X 18")

0068 290
LF

2542000000-E 846 32.00 9,280.001'-6" CONCRETE CURB & GUTTER

0069 8,720
LF

2549000000-E 846 36.00 313,920.002'-6" CONCRETE CURB & GUTTER

0070 142
LF

2556000000-E 846 50.00 7,100.00SHOULDER BERM GUTTER

0071 5,900
SY

2591000000-E 848 56.00 330,400.004" CONCRETE SIDEWALK

0072 40
EA

2605000000-N 848 2,100.00 84,000.00CONCRETE CURB RAMPS

0073 560
SY

2612000000-E 848 110.00 61,600.006" CONCRETE DRIVEWAY

0074 100
SY

2619000000-E 850 95.00 9,500.004" CONCRETE PAVED DITCH

0075 1,380
SY

2647000000-E 852 95.00 131,100.005" MONOLITHIC CONCRETE ISLANDS
(SURFACE MOUNTED)

0076 10
LF

2724000000-E 857 250.00 2,500.00PRECAST REINFORCED CONCRETE
BARRIER, SINGLE FACED

0077 390
SY

2738000000-E SP 205.00 79,950.00GENERIC PAVING ITEM
12" TRUCK MOUNTABLE CONCRETE
ISLAND, CLASS AA CONCRETE

0078 20
SY

2738000000-E SP 115.00 2,300.00GENERIC PAVING ITEM
BIKE RAMPS

0079 370
LF

2752000000-E SP 33.00 12,210.00GENERIC PAVING ITEM
1'-6" CONCRETE CURB AND GUTTER,
CLASS AA CONCRETE

0080 3
EA

2830000000-N 858 900.00 2,700.00ADJUSTMENT OF MANHOLES

0081 4
EA

2845000000-N 858 350.00 1,400.00ADJUSTMENT OF METER BOXES OR
VALVE BOXES

0082 3
EA

2965000000-N 859 2,200.00 6,600.00CONVERT EXISTING JUNCTION BOX
TO CATCH BASIN

0083 2,050
LF

3030000000-E 862 22.50 46,125.00STEEL BEAM GUARDRAIL

0084 10
EA

3150000000-N 862 10.75 107.50ADDITIONAL GUARDRAIL POSTS

0085 1
EA

3210000000-N 862 1,050.00 1,050.00GUARDRAIL END UNITS, TYPE CAT-1
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0086 4
EA

3215000000-N 862 2,350.00 9,400.00GUARDRAIL ANCHOR UNITS, TYPE III

0087 8
EA

3288000000-N 862 3,300.00 26,400.00GUARDRAIL END UNITS, TYPE TL-2

0088 1
EA

3317000000-N 862 3,000.00 3,000.00GUARDRAIL ANCHOR UNITS, TYPE B-
77

0089 54
LF

3360000000-E 863 4.25 229.50REMOVE EXISTING GUARDRAIL

0090 60
LF

3572000000-E 867 40.00 2,400.00CHAIN LINK FENCE RESET

0091 270
LF

3574000000-E 867 60.00 16,200.00GENERIC FENCING ITEM
WOOD FENCE RESET

0092 210
LF

3575000000-E SP 175.00 36,750.00GENERIC FENCING ITEM
PEDESTRIAN SAFETY RAIL

0093 1
EA

3578000000-N SP 1,050.00 1,050.00GENERIC FENCING ITEM
RESET CHAIN LINK FENCE GATE

0094 25
TON

3628000000-E 876 105.00 2,625.00RIP RAP, CLASS I

0095 35
TON

3635000000-E 876 115.00 4,025.00RIP RAP, CLASS II

0096 15
TON

3642000000-E 876 105.00 1,575.00RIP RAP, CLASS A

0097 215
TON

3649000000-E 876 105.00 22,575.00RIP RAP, CLASS B

0098 2,440
SY

3656000000-E 876 4.00 9,760.00GEOTEXTILE FOR DRAINAGE

0099 16
SF

4025000000-E 901 26.50 424.00CONTRACTOR FURNISHED, TYPE ***
SIGN
(D)

0100 345
SF

4025000000-E 901 23.50 8,107.50CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

0101 826
LF

4072000000-E 903 10.75 8,879.50SUPPORTS, 3-LB STEEL U-CHANNEL

0102 3
EA

4096000000-N 904 185.00 555.00SIGN ERECTION, TYPE D

0103 64
EA

4102000000-N 904 90.00 5,760.00SIGN ERECTION, TYPE E

0104 2
EA

4116100000-N 904 185.00 370.00SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(E)

0105 21
EA

4155000000-N 907 2.20 46.20DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0106 2
EA

4192000000-N 907 2.20 4.40DISPOSAL OF SUPPORT, U-CHANNEL
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0107 125
SF

4400000000-E 1110 11.75 1,468.75WORK ZONE SIGNS (STATIONARY)

0108 130
SF

4405000000-E 1110 20.00 2,600.00WORK ZONE SIGNS (PORTABLE)

0109 95
SF

4410000000-E 1110 8.50 807.50WORK ZONE SIGNS (BARRICADE
MOUNTED)

0110 1
EA

4424500000-N SP 105,000.00 105,000.00TEMPORARY PORTABLE TRAFFIC
SIGNAL SYSTEM

0111 205
EA

4430000000-N 1130 30.00 6,150.00DRUMS

0112 100
LF

4445000000-E 1145 25.00 2,500.00BARRICADES (TYPE III)

0113 105
LF

4447000000-E SP 120.00 12,600.00PEDESTRIAN CHANNELIZING
DEVICES

0114 700
DAY

4455000000-N 1150 375.00 262,500.00FLAGGER

0115 2
EA

4465000000-N 1160 12,250.00 24,500.00TEMPORARY CRASH CUSHIONS

0116 1
EA

4470000000-N 1160 3,500.00 3,500.00REMOVE & RESET TEMPORARY
CRASH CUSHION

0117 855
LF

4485000000-E 1170 54.00 46,170.00PORTABLE CONCRETE BARRIER

0118 215
LF

4500000000-E 1170 38.00 8,170.00REMOVE AND RESET PORTABLE
CONCRETE BARRIER

0119 56
HR

4510000000-N 1190 75.00 4,200.00LAW ENFORCEMENT

0120 143
EA

4516000000-N 1180 30.00 4,290.00SKINNY DRUM

0121 37,609
LF

4685000000-E 1205 0.60 22,565.40THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0122 2,049
LF

4695000000-E 1205 2.75 5,634.75THERMOPLASTIC PAVEMENT
MARKING LINES (8", 90 MILS)

0123 128
LF

4700000000-E 1205 4.75 608.00THERMOPLASTIC PAVEMENT
MARKING LINES (12", 90 MILS)

0124 212
LF

4709000000-E 1205 10.75 2,279.00THERMOPLASTIC PAVEMENT
MARKING LINES (24", 90 MILS)

0125 20
EA

4720000000-E 1205 110.00 2,200.00THERMOPLASTIC PAVEMENT
MARKING CHARACTER (90 MILS)

0126 50
EA

4725000000-E 1205 110.00 5,500.00THERMOPLASTIC PAVEMENT
MARKING SYMBOL (90 MILS)

0127 4
EA

4726110000-E 1205 240.00 960.00HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL (90
MILS)

0128 640
LF

4770000000-E 1205 10.75 6,880.00COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(I)
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0129 72,410
LF

4810000000-E 1205 0.28 20,274.80PAINT PAVEMENT MARKING LINES (4")

0130 770
LF

4820000000-E 1205 0.55 423.50PAINT PAVEMENT MARKING LINES (8")

0131 350
LF

4835000000-E 1205 2.65 927.50PAINT PAVEMENT MARKING LINES
(24")

0132 47
EA

4845000000-N 1205 55.00 2,585.00PAINT PAVEMENT MARKING SYMBOL

0133 46,635
LF

4850000000-E 1205 0.38 17,721.30REMOVAL OF PAVEMENT MARKING
LINES (4")

0134 615
LF

4860000000-E 1205 0.75 461.25REMOVAL OF PAVEMENT MARKING
LINES (8")

0135 300
LF

4870000000-E 1205 2.45 735.00REMOVAL OF PAVEMENT MARKING
LINES (24")

0136 49
EA

4875000000-N 1205 26.95 1,320.55REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

0137 1,063
LF

4890000000-E SP 10.65 11,320.95GENERIC PAVEMENT MARKING ITEM
YIELD LINE PAVEMENT MARKING 24"
90 MILS

0138 190
EA

4905100000-N 1253 72.75 13,822.50NON-CAST IRON SNOWPLOWABLE
PAVEMENT MARKER

0139 2
EA

4957000000-N 1264 110.00 220.00OBJECT MARKERS (TYPE **)
(I)

0140 751
LF

5325000000-E 1510 775.00 582,025.00**" WATER LINE
(36")

0141 151
LF

5325600000-E 1510 195.00 29,445.006" WATER LINE

0142 243
LF

5325800000-E 1510 220.00 53,460.008" WATER LINE

0143 881
LF

5326200000-E 1510 225.00 198,225.0012" WATER LINE

0144 7,219
LF

5327400000-E 1510 370.00 2,671,030.0024" WATER LINE

0145 41,568
LB

5329000000-E 1510 9.50 394,896.00DUCTILE IRON WATER PIPE FITTINGS

0146 4
EA

5534000000-E 1515 87,500.00 350,000.00**" VALVE
(36")

0147 10
EA

5540000000-E 1515 2,600.00 26,000.006" VALVE

0148 2
EA

5546000000-E 1515 3,500.00 7,000.008" VALVE

0149 12
EA

5559400000-E 1515 34,000.00 408,000.0024" VALVE

0150 2
EA

5589200000-E 1515 5,750.00 11,500.002" AIR RELEASE VALVE
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0151 3
EA

5606000000-E 1515 3,250.00 9,750.002" BLOW OFF

0152 5
EA

5648000000-N 1515 1,600.00 8,000.00RELOCATE WATER METER

0153 2
EA

5649000000-N 1515 2,800.00 5,600.00RECONNECT WATER METER

0154 8
EA

5666000000-N 1515 6,750.00 54,000.00FIRE HYDRANT

0155 1
EA

5672000000-N 1515 2,000.00 2,000.00RELOCATE FIRE HYDRANT

0156 110
LF

5673000000-E 1515 195.00 21,450.00FIRE HYDRANT LEG

0157 1
EA

5678400000-E 1515 8,500.00 8,500.006" LINE STOP

0158 1
EA

5678600000-E 1515 8,750.00 8,750.008" LINE STOP

0159 2
EA

5684600000-E 1515 13,250.00 26,500.008" LINE STOP WITH BYPASS

0160 12
LF

5686000000-E 1515 150.00 1,800.00**" WATER SERVICE LINE
(2")

0161 141
LF

5686500000-E 1515 105.00 14,805.00WATER SERVICE LINE

0162 43
LF

5800000000-E 1530 15.00 645.00ABANDON 6" UTILITY PIPE

0163 1,199
LF

5801000000-E 1530 11.00 13,189.00ABANDON 8" UTILITY PIPE

0164 1,360
LF

5804000000-E 1530 19.00 25,840.00ABANDON 12" UTILITY PIPE

0165 60
LF

5836000000-E 1540 325.00 19,500.0024" ENCASEMENT PIPE

0166 522
LF

5836400000-E 1540 400.00 208,800.0036" ENCASEMENT PIPE

0167 246
LF

5872500000-E 1550 2,100.00 516,600.00BORE AND JACK OF **"
(36")

0168 2
EA

5882000000-N SP 30,000.00 60,000.00GENERIC UTILITY ITEM
ANODE TEST STATION

0169 15,930
LF

6000000000-E 1605 3.20 50,976.00TEMPORARY SILT FENCE

0170 495
TON

6006000000-E 1610 95.00 47,025.00STONE FOR EROSION CONTROL,
CLASS A

0171 2,250
TON

6009000000-E 1610 95.00 213,750.00STONE FOR EROSION CONTROL,
CLASS B

0172 1,455
TON

6012000000-E 1610 80.00 116,400.00SEDIMENT CONTROL STONE

0173 39
ACR

6015000000-E 1615 1,100.00 42,900.00TEMPORARY MULCHING
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0174 2,300
LB

6018000000-E 1620 3.20 7,360.00SEED FOR TEMPORARY SEEDING

0175 12
TON

6021000000-E 1620 1,275.00 15,300.00FERTILIZER FOR TEMPORARY
SEEDING

0176 380
LF

6024000000-E 1622 22.00 8,360.00TEMPORARY SLOPE DRAINS

0177 800
LF

6029000000-E SP 2.15 1,720.00SAFETY FENCE

0178 4,740
CY

6030000000-E 1630 15.00 71,100.00SILT EXCAVATION

0179 36,720
SY

6036000000-E 1631 1.50 55,080.00MATTING FOR EROSION CONTROL

0180 540
SY

6037000000-E 1629 4.75 2,565.00COIR FIBER MAT

0181 3,270
LF

6042000000-E 1632 5.40 17,658.001/4" HARDWARE CLOTH

0182 100
SY

6043000000-E 1644 5.00 500.00LOW PERMEABILITY GEOTEXTILE

0183 30
LF

6045000000-E SP 145.00 4,350.00**" TEMPORARY PIPE
(24")

0184 25
LF

6046000000-E 1636 185.00 4,625.00TEMPORARY PIPE FOR STREAM
CROSSING

0185 8
EA

6070000000-N 1639 1,000.00 8,000.00SPECIAL STILLING BASINS

0186 440
LB

6071002000-E 1642 13.50 5,940.00FLOCCULANT

0187 260
LF

6071012000-E 1642 12.25 3,185.00COIR FIBER WATTLE

0188 170
LF

6071014000-E 1642 35.00 5,950.00COIR FIBER WATTLE BARRIER

0189 650
LF

6071030000-E 1640 6.50 4,225.00COIR FIBER BAFFLE

0190 5
EA

6071050000-E 1644 1,100.00 5,500.00**" SKIMMER
(1-1/2")

0191 39
ACR

6084000000-E 1660 2,250.00 87,750.00SEEDING & MULCHING

0192 19.5
ACR

6087000000-E 1660 145.00 2,827.50MOWING

0193 400
LB

6090000000-E 1661 7.50 3,000.00SEED FOR REPAIR SEEDING

0194 1.25
TON

6093000000-E 1661 1,475.00 1,843.75FERTILIZER FOR REPAIR SEEDING

0195 875
LB

6096000000-E 1662 6.50 5,687.50SEED FOR SUPPLEMENTAL SEEDING

0196 25.75
TON

6108000000-E 1665 1,375.00 35,406.25FERTILIZER TOPDRESSING
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0197 152.3
LF

6111000000-E SP 85.00 12,945.50IMPERVIOUS DIKE

0198 10
MHR

6114500000-N 1667 90.00 900.00SPECIALIZED HAND MOWING

0199 18
EA

6117000000-N 1675 300.00 5,400.00RESPONSE FOR EROSION CONTROL

0200 6
EA

6117500000-N SP 1,500.00 9,000.00CONCRETE WASHOUT STRUCTURE

0201 59
CY

6120000000-E SP 38.00 2,242.00CULVERT DIVERSION CHANNEL

0202 69
EA

6132000000-N SP 125.00 8,625.00GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
CLEANOUT

0203 23
EA

6132000000-N SP 250.00 5,750.00GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION,
TYPE 2

0204 600
LF

7444000000-E 1725 12.75 7,650.00INDUCTIVE LOOP SAWCUT

0205 60
LF

7456100000-E 1726 3.20 192.00LEAD-IN CABLE (14-2)

0206 12
EA

7980000000-N SP 11,250.00 135,000.00GENERIC SIGNAL ITEM
RECTANGULAR RAPID FLASHING
BEACON ASSEMBLY
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WALL ITEMS

0207 485
SF

8802040000-E 453 185.00 89,725.00CIP GRAVITY RETAINING WALLS

0208 10,188
SF

8847000000-E SP 3.25 33,111.00GENERIC RETAINING WALL ITEM
ARCHITECTURAL SURFACE
TREATMENT (SOUND BARRIER WALL -
NB3-)

0209 6,157
SF

8847000000-E SP 75.00 461,775.00GENERIC RETAINING WALL ITEM
SOUND BARRIER WALL
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STRUCTURE ITEMS

0210 98
LF

8096000000-E 450 325.00 31,850.00PILE EXCAVATION IN SOIL

0211 25
LF

8097000000-E 450 750.00 18,750.00PILE EXCAVATION NOT IN SOIL

0212 4,776
SF

8147000000-E 420 60.00 286,560.00REINFORCED CONCRETE DECK SLAB

0213 6,048
SF

8161000000-E 420 1.50 9,072.00GROOVING BRIDGE FLOORS

0214 61.6
CY

8182000000-E 420 1,600.00 98,560.00CLASS A CONCRETE (BRIDGE)

0215 LUMP SUM8210000000-N 422 80,000.00 80,000.00BRIDGE APPROACH SLABS, STATION
************
(74+01.00 -L-)

0216 12,848
LB

8217000000-E 425 2.15 27,623.20REINFORCING STEEL (BRIDGE)

0217 540.83
LF

8274000000-E 430 495.00 267,710.85MODIFIED 63" PRESTRESSED CONC
GIRDERS

0218 7
EA

8328200000-E 450 1,750.00 12,250.00PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 14 X 73)

0219 385
LF

8384000000-E 450 75.00 28,875.00HP 14 X 73 STEEL PILES

0220 7
EA

8391000000-N 450 270.00 1,890.00STEEL PILE POINTS

0221 201.67
LF

8475000000-E 460 180.00 36,300.60TWO BAR METAL RAIL

0222 216.67
LF

8517000000-E 460 250.00 54,167.501'-**" X *****" CONCRETE PARAPET
(1'-2" X 2'-6")

0223 572
TON

8608000000-E 876 75.00 42,900.00RIP RAP CLASS II (2'-0" THICK)

0224 634
SY

8622000000-E 876 4.00 2,536.00GEOTEXTILE FOR DRAINAGE

0225 LUMP SUM8657000000-N 430 7,500.00 7,500.00ELASTOMERIC BEARINGS

1357/Jun26/Q542838.37/D919873088000/E225

$20,860,000.00TOTAL AMOUNT OF BID FOR ENTIRE PROJECT
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