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CONTRACT ID C203803 

WBS 39010.3.2

LOCATION  NC-3 FROM PROPOSED WEST SIDE BYPASS TO SR-1691 (LOOP ROAD)
IN KANNAPOLIS.

ROUTE NO. NC 3

MILES 2.646

T.I.P. NO. U-3440

FEDERAL-AID NO. STATE FUNDED

COUNTY CABARRUS

TYPE OF WORK GRADING, DRAINAGE, PAVING, SIGNALS, CULVERTS AND STRUCTURES.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

INCLUDES ADDENDUM No. 1 DATED 11-04-16



   

 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C203803 IN CABARRUS COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203803; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to be bound upon his execution 
of the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 
sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. C203803 in Cabarrus County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 
of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
 

 
 

State Contract Officer 
 

11/4/2016
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 
 
The date of availability for this contract is March 15, 2017, except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is May 13, 2020. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is March 15, 2017. 
 
The completion date for this intermediate contract time is November 15, 2019. 
 
The liquidated damages for this intermediate contract time are Two Thousand Dollars 
($ 2,000.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 
The Contractor shall complete the required work of installing, maintaining, and removing the 
traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 
Contractor shall not close or narrow a lane of traffic on NC-3 during the following time 
restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

MONDAY - FRIDAY 
5:00 A.M. - 8:00 A.M. 
3:00 P.M. - 6:00 P.M. 

 
In addition, the Contractor shall not close or narrow a lane of traffic on NC-3, detain and/or alter 
the traffic flow on or during holidays, holiday weekends, special events, or any other time when 
traffic is unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 
 
2. For New Year's Day, between the hours of 5:00 A.M. December 31st and 6:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
6:00 P.M. the following Tuesday. 

 
3. For Easter, between the hours of 5:00 A.M. Thursday and 6:00 P.M. Monday. 
 
4. For Memorial Day, between the hours of 5:00 A.M. Friday and 6:00 P.M. Tuesday. 
 
5. For Independence Day, between the hours of 5:00 A.M. the day before Independence Day 

and 6:00 P.M. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 
of 5:00 A.M. the Thursday before Independence Day and 6:00 P.M. the Tuesday after 
Independence Day. 

 
6. For Labor Day, between the hours of 5:00 A.M. Friday and 6:00 P.M. Tuesday. 
 
7. For Thanksgiving Day, between the hours of 5:00 A.M. Tuesday and 6:00 P.M. Monday. 
 
8. For Christmas, between the hours of 5:00 A.M. the Friday before the week of Christmas 

Day and 6:00 P.M. the following Tuesday after the week of Christmas Day. 
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9. For NASCAR, NHRA, and AutoFair events at Charlotte Motor Speedway, between the 
hours of 5:00 A.M. the Wednesday before the Event and 6:00 P.M. the Monday after the 
Event. 

 
Holidays and holiday weekends shall include New Year's Day, Easter, Memorial Day, 
Independence Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his 
work so that lane closures will not be required during these periods, unless otherwise directed by 
the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins 
to install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated above and place traffic in the existing traffic pattern. 
 
The liquidated damages are One Thousand Dollars ($ 1,000.00) per hour. 
 
INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 

(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 
The Contractor shall complete the work required of Phase I, Steps #7A & #7B as shown on Sheets 
TMP-3 and TMP-10 and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date the Contractor elects to begin 
the work. 
 
The completion date for this intermediate contract time is the date which is Thirty (30) consecutive 
calendar days after and including the date the Contractor begins this work. 
 
The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day. 
 
INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 

(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 
The Contractor shall complete the work required of Phase I, Step #7C as shown on Sheets 
TMP-3 and TMP-11 and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date the Contractor elects to begin 
the work. 
 
The completion date for this intermediate contract time is the date which is Sixty (60) consecutive 
calendar days after and including the date the Contractor begins this work. 
 
The liquidated damages are Two Thousand Dollars ($ 2,000.00) per calendar day. 
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INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 
The Contractor shall complete the work required of Phase II, Step #4 (-Y4- Construction Only) 
as shown on Sheets TMP-3 and TMP-17 and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date the Contractor elects to begin 
the work. 
 
The completion date for this intermediate contract time is the date which is Thirty (30) consecutive 
calendar days after and including the date the Contractor begins this work. 
 
The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day. 
 
INTERMEDIATE CONTRACT TIME NUMBER 6 AND LIQUIDATED DAMAGES: 

(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 
The Contractor shall complete the work required of Phase II, Step #5 (-Y10- Construction Only) 
as shown on Sheets TMP-3 and TMP-22 and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date the Contractor elects to begin 
the work. 
 
The completion date for this intermediate contract time is the date which is Sixty (60) consecutive 
calendar days after and including the date the Contractor begins this work. 
 
The liquidated damages are One Thousand Dollars ($ 1,000.00) per calendar day. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2012 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
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will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2012 Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2012 Standard Specifications): 
 
Line #  Description 
  66     Asphalt Concrete Intermediate Course, Type I19.0B  
  67     Asphalt Concrete Surface Course, Type S9.5B  
189     12” Water Line  
301     Unclassified Excavation  
304     Aggregate Base Course  
 
              or  
 
  66     Asphalt Concrete Intermediate Course, Type I19.0B  
  67     Asphalt Concrete Surface Course, Type S9.5B 
189  12” Water Line 
307  Unclassified Excavation 
311  Asphalt Concrete Base Course, Type B25.0B 
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2012 Standard Specifications). 
 
Line # Description 
111-121, 127 Guardrail 
122-126 Fencing 
132-140, 185 Signing 
160-170, 172-173, 183 Long-Life Pavement Markings 
171 Removable Tape 
184 Permanent Pavement Markers 
186-223, 354-358 Utility Construction 
224-255 Erosion Control 
256-300, 359-360 Signals/ITS System 
331-336 Drilled Piers 

 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 1.5601 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Open-Graded Asphalt Friction Course Gal/Ton 2.90 
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-17-16) 108-2 SP1 G58 

 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 
 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2012 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 

(10-16-07)(Rev. 7-19-16) 102-15(J) SP1 G66 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, unless 
the additional participation is used for banking purposes. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 
not greater than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed MBE and WBE participation along with a listing of the 
committed MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 

Fiscal Year Progress (% of Dollar Value) 
2017 (7/01/16 - 6/30/17) 16% of Total Amount Bid 
2018 (7/01/17 - 6/30/18) 46% of Total Amount Bid 
2019 (7/01/18 - 6/30/19) 31% of Total Amount Bid 
2020 (7/01/19 - 6/30/20) 7% of Total Amount Bid 
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MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.  
http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
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JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the amount listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet this MBE and WBE goals.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business 
Enterprises are established for this contract: 
 
(A) Minority Business Enterprises 5.0 % 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that MBEs participate in at least the percent of the 
contract as set forth above as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 
reported to the Department. 

 
(B) Women Business Enterprises 6.0 % 
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that WBEs participate in at least the percent of the 
contract as set forth above as the WBE goal. 

 
(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 
reported to the Department. 
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Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  
The Directory can be found at the following link.  
https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 
subcontractor participation above the goal for which letters of intent are received will follow the 
banking guidelines found elsewhere in this provision.  All other additional 
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 
Department’s overall race-neutral goals.  Only those firms with current MBE and 
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal 
of MBE and WBE participation.  The Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
Expedite, the bidding software of Bid Express®. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in Expedite, the bidder may use the dropdown menu to access the name and address 
of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving either the MBE or WBE goal. 
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(B) Paper Bids 
 

(1) If either the MBE or WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the corresponding goal. 

 
(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the 
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals 
by virtue of the work it performs on the contract with its own forces.  However, all the work that 
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will 
count toward the goal.  The MBE or WBE bidder shall list itself along with any MBE or WBE 
subcontractors, if any, in order to receive credit toward the goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  
A WBE bidder puts in a bid where they will perform 40% of the contract work and have 
a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 
fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with MBE 
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certified subcontractors or documented through a good faith effort.  It should be noted that you 
cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE and 
WBE Subcontractor just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE 
in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 12:00 noon on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), 
the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the lack of 
this participation drops the commitment below either the MBE or WBE goal, the Contractor shall 
submit evidence of good faith efforts for the goal not met, completed in its entirety, to the State 
Contractor Utilization Engineer or DBE@ncdot.gov no later than 12:00 noon on the eighth 
calendar day following opening of bids, unless the eighth day falls on an official state holiday.  In 
that situation, it is due in the office of the State Contractor Utilization Engineer no later than 12:00 
noon on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal(s). 
 
A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 
situation, it would be due in the office of the State Contractor Utilization Engineer the next official 
state business day.  If the contractor cannot send the information electronically, then one complete 
set and 9 copies of this information shall be received under the same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
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submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract MBE/WBE goals when the work to be sublet includes potential for 
MBE/WBE participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
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addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as contract goals into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the contract MBE or WBE goals, as long as such costs are 
reasonable.  Also, the ability or desire of a prime contractor to perform the work of 
a contract with its own organization does not relieve the bidder of the responsibility 
to make good faith efforts.  Bidding contractors are not, however, required to accept 
higher quotes from MBEs/WBEs if the price difference is excessive or 
unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Development Manager in the Business Opportunity and Work 
Force Development Unit to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the MBE and WBE goals. 

 
(2) The bidders’ past performance in meeting the MBE and WBE goals. 
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(3) The performance of other bidders in meeting the MBE and WBE goals.  For 

example, when the apparent successful bidder fails to meet the goals, but others 
meet it, you may reasonably raise the question of whether, with additional 
reasonable efforts the apparent successful bidder could have met the goals.  If the 
apparent successful bidder fails to meet the MBE and WBE goals, but meets 
or exceeds the average MBE and WBE participation obtained by other bidders, the 
Department may view this, in conjunction with other factors, as evidence of the 
apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good 
faith effort has been made to meet the MBE and WBE goals. 
 
Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the contractor verbally and in writing of non-
good faith.  A contractor may appeal a determination of non-good faith made by the Goal 
Compliance Committee.  If a contractor wishes to appeal the determination made by the 
Committee, they shall provide written notification to the State Contractual Services Engineer or at 
DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 
determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the MBE contract goal requirement.  The same holds for work 
that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-
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MBE firm does not count toward the MBE contract goal requirement.  Again, the same 
holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function.  The 
MBE/WBE may present evidence to rebut this presumption to the Department.  
The Department's decision on the rebuttal of this presumption may be subject to review by 
the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures 
for materials and supplies required to complete the contract and obtained from a MBE or 
WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 
manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures 
to MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 
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Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the 
MBE or WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the goal requirement.  This, 
however, may not always be possible due to the limitation of firms in the area.  If 
the MBE or WBE firm shows a good faith effort has been made to reach out to 
similarly certified transportation service providers and there is no interest or 
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availability, and they can get assistance from other certified providers, the Engineer 
will not hold the prime liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
Banking MBE/WBE Credit 
 
If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 
use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these 
may accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms 
to meet the contract goal, as part of the good faith effort, the Department will consider allowing 
the bidder to withdraw funds to meet the MBE goal as long as there are adequate funds available 
from the bidder’s MBE bank account. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms 
to meet the contract goal, as part of the good faith effort, the Department will consider allowing 
the bidder to withdraw funds to meet the WBE goal as long as there are adequate funds available 
from the bidder’s WBE bank account. 
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MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute 
MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not 
terminate the MBE/WBE for convenience.  This includes, but is not limited to, instances in which 
the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 
subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an 
affiliate.  A MBE/WBE may only be terminated after receiving the Engineer’s written approval 
based upon a finding of good cause for the termination.  The prime contractor must give the 
MBE/WBE firm five (5) calendar days to respond to the prime contractor’s notice of termination 
and advise the prime contractor and the Department of the reasons, if any, why the firm objects to 
the proposed termination of its subcontract and why the Department should not approve the action. 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, 
the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE 
that was submitted at the time of bid may be used to fulfill the MBE commitment.  The 
same holds true if a committed WBE is terminated for good cause, an additional WBE that 
was submitted at the time of bid may be used to fulfill the WBE goal.  A good faith effort 
will only be required for removing a committed MBE/WBE if there were no additional 
MBEs/WBEs submitted at the time of bid to cover the same amount of work as the 
MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 
 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 
contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 
plans and specifications for portions of the work to be performed. 

 
(3) A list of reasons why MBE/WBE quotes were not accepted. 
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(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 
or insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another similarly certified MBE/WBE subcontractor to perform 
at least the same amount of work to meet the MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
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Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
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The Contractor shall report the accounting of payments through the Department’s Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Contractor. 
 
CONTRACTOR'S LICENSE REQUIREMENTS: 

(7-1-95) 102-14 SP1 G88 
 
If the successful bidder does not hold the proper license to perform any plumbing, heating, air 
conditioning, or electrical work in this contract, he will be required to sublet such work to a 
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 
the General Statutes (licensing of electrical contractors). 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 D 
 
Subsurface information is available on the roadway and structure portions of this project. 
 
LOCATING EXISTING UNDERGROUND UTILITIES: 

(3-20-12) 105 SP1 G115 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide 
a specific written description of the location in the locate request. 
 
VALUE ENGINEERING PROPOSAL: 

(05-19-15) 104 SP01 G116 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, lines 42-44, replace the fourth 
sentence of the second paragraph with the following: 
 
Pending execution of a formal supplemental agreement implementing an approved VEP and 
transferal of final plans (hard copy and electronic) sealed by an engineer licensed in the State of 
North Carolina incorporating an approved VEP to the Resident Engineer and the State Value 
Management Engineer, the Contractor shall remain obligated to perform the work in accordance 
with the terms of the existing contract. 
 



C203803    U-3440 G-23 Cabarrus County 

 

Page 1-37, Subarticle 104-12(D) Preliminary Review, lines 9-12, replace the first sentence of 
the first paragraph with the following: 
 
Should the Contractor desire a preliminary review of a possible VEP, before expending 
considerable time and expense in full development, a copy of the Preliminary VEP shall be 
submitted to the Resident Engineer and the State Value Management Engineer at 
ValueManagementUnit@ncdot.gov. 
 
Page 1-37, Subarticle 104-12(E) Final Proposal, lines 22-23, replace the first sentence of the 
first paragraph with the following: 
 
A copy of the Final VEP shall be submitted by the Contractor to the Resident Engineer and the 
State Value Management Engineer at ValueManagementUnit@ncdot.gov. 
 
Page 1-38, Subarticle 104-12(F) Modifications, lines 2-8, replace the first paragraph with the 
following: 
 
To facilitate the preparation of revisions to contract drawings, the Contractor may purchase 
reproducible copies of drawings for his use through the Department’s Value Management Unit.  
The preparation of new design drawings by or for the Contractor shall be coordinated with the 
appropriate Design Branch through the State Value Management Engineer.  The Contractor shall 
provide, at no charge to the Department, one set of reproducible drawings of the approved design 
needed to implement the VEP.  Drawings (hard copy and electronic) which are sealed by an 
engineer licensed in the State of North Carolina shall be submitted to the State Value Management 
Engineer no later than ten (10) business days after acceptance of a VEP unless otherwise permitted.   
 
Page 1-38, Subarticle 104-12(F) Modifications, line 17, add the following at the end of the third 
paragraph: 
 
Supplemental agreements executed for design-bid-build contracts shall reflect any realized savings 
in the corresponding line items.  Supplemental agreements executed for design-build contracts 
shall add one line item deducting the full savings from the total contract price and one line item 
crediting the Contractor with 50% of the total VEP savings. 
 
Page 1-38, Subarticle 104-12(F) Modifications, lines 45-47, replace the eighth paragraph with 
the following: 
 
Unless and until a supplemental agreement is executed and issued by the Department and final 
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 
incorporating an approved VEP have been provided to the Resident Engineer and the State Value 
Management Engineer, the Contractor shall remain obligated to perform the work in accordance 
with the terms of the existing contract. 
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RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES: 
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118 

 
In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-
28.8, it is the objective of the Department to aid in the reduction of materials that become a part of 
our solid waste stream, to divert materials from landfills, to find ways to recycle and reuse 
materials, to consider and minimize, where economically feasible, the environmental impacts 
associated with agency land use and acquisition, construction, maintenance and facility 
management for the benefit of the Citizens of North Carolina. 
 
To achieve the mission of reducing environmental impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction methods 
that incorporate the use of recycled, solid waste products and environmentally sustainable practices 
in accordance with Article 104-13 of the Standard Specifications. 
 
Report the quantities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are available 
at: 
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx. 
 
Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 
the State Value Management Engineer at 919-707-4810. 
 
DOMESTIC STEEL: 

(4-16-13) 106 SP1 G120 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 
following: 
 
All steel and iron products that are permanently incorporated into this project shall be produced in 
the United States except minimal amounts of foreign steel and iron products may be used provided 
the combined material cost of the items involved does not exceed 0.1% of the total amount bid for 
the entire project or $2,500, whichever is greater.  If invoices showing the cost of the material are 
not provided, the amount of the bid item involving the foreign material will be used for 
calculations.  This minimal amount of foreign produced steel and iron products permitted for use 
is not applicable to high strength fasteners.  Domestically produced high strength fasteners are 
required. 
 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
mailto:valuemanagementunit@ncdot.gov
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REMOVABLE PAVEMENT MARKINGS - (Partial Payments for Materials): 
(7-1-95) (Rev. 8-16-11) 1205-10 SP1 G124 

 
When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 
the delivered cost of pavement marking tape, provided that these materials have been delivered on 
or in the vicinity of the project, stored in an acceptable manner, not to exceed the shelf life 
recommended by the manufacturer, and further provided the documents listed in  
Subarticle 109-5(C) of the 2012 Standard Specifications have been furnished to the Engineer. 
 
The Contractor shall be responsible for the material and the satisfactory performance of the 
material when used in the work. 
 
The provisions of Article 109-6 of the 2012 Standard Specifications will not apply to removable 
pavement marking materials. 
 
MAINTENANCE OF THE PROJECT: 

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last 
sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 
the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except 
for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 
covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 
104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
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BID DOCUMENTATION: 
(1-1-02) (Rev.8-18-15) 103 SP1 G142 

 
General 
 
The successful Bidder (Contractor) shall submit the original, unaltered bid documentation or 
a certified copy of the original, unaltered bid documentation used to prepare the bid for this 
contract to the Department within 10 days after receipt of notice of award of contract.  Such 
documentation shall be placed in escrow with a banking institution or other bonded document 
storage facility selected by the Department. 
 
The Department will not execute the contract until the original, unaltered bid documentation or 
a certified copy of the original, unaltered bid documentation has been received by the Department. 
 
Terms 
 
Bid Documentation - Bid Documentation shall mean all written information, working papers, 
computer printouts, electronic media, charts, and all other data compilations which contain or 
reflect information, data, and calculations used by the Bidder in the preparation of the bid.  The 
term bid documentation includes, but is not limited to, contractor equipment rates, contractor 
overhead rates, labor rates, efficiency or productivity factors, arithmetical calculations, and 
quotations from subcontractors and material suppliers to the extent that such rates and quotations 
were used by the Bidder in formulating and determining the bid.  The term bid documentation also 
includes any manuals, which are standard to the industry used by the Bidder in determining the 
bid.  Such manuals may be included in the bid documentation by reference.  Such reference shall 
include the name and date of the publication and the publisher.  Bid Documentation does not 
include bid documents provided by the Department for use by the Bidder in bidding on this project.  
The Bid Documentation can be in the form of electronic submittal (i.e. thumb drive) or paper.  If 
the Bidder elects to submit the Bid Documentation in electronic format, the Department requires 
a backup submittal (i.e. a second thumb drive) in case one is corrupted.    
 
Contractor’s Representative - Officer of the Contractor’s company; if not an officer, the 
Contractor shall supply a letter signed and notarized by an officer of the Contractor’s company, 
granting permission for the representative to sign the escrow agreement on behalf of the 
Contractor. 
 
Escrow Agent - Officer of the select banking institution or other bonded document storage facility 
authorized to receive and release bid documentation. 
 
Escrow Agreement Information 
A draft copy of the Escrow Agreement will be mailed to the Bidder after the notice of award for 
informational purposes.  The Bidder and Department will sign the actual Escrow Agreement at the 
time the bid documentation is delivered to the Escrow Agent. 
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Failure to Provide Bid Documentation 
 
The Bidder’s failure to provide the original, unaltered bid documentation or a certified copy of the 
original, unaltered bid documentation within 10 days after the notice of award is received may be 
just cause for rescinding the award of the contract and may result in the removal of the Bidder 
from the Department’s list of qualified bidders for a period of up to 180 days.  Award may then be 
made to the next lowest responsible bidder or the work may be readvertised and constructed under 
the contract or otherwise, as the Department may decide. 
 
Submittal of Bid Documentation 
 
(A) Appointment – Email specs@ncdot.gov or call 919.707.6900 to schedule an appointment. 
 
(B) Delivery - A representative of the Bidder shall deliver the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation to the 
Department, in a container suitable for sealing, within 10 days after the notice of award is 
received.  

 
(C) Packaging – The container shall be no larger than 15.5 inches in length by 12 inches wide 

by 11 inches high and shall be water resistant.  The container shall be clearly marked on 
the face and the back of the container with the following information:  Bid Documentation, 
Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract Number, TIP 
Number if applicable, and County. 

 
Affidavit 
 
Bid documentation will be considered a certified copy if the Bidder includes an affidavit stating 
that the enclosed documentation is an EXACT copy of the original documentation used by the 
Bidder to determine the bid for this project.  The affidavit shall also list each bid document with 
sufficient specificity so a comparison may be made between the list and the bid documentation to 
ensure that all of the bid documentation listed in the affidavit has been enclosed for escrow. The 
affidavit shall attest that the affiant has personally examined the bid documentation, that the 
affidavit lists all of the documents used by the Bidder to determine the bid for this project, and that 
all bid documentation has been included. The affidavit shall be signed by a chief officer of the 
company, have the person’s name and title typed below the signature, and the signature shall be 
notarized at the bottom of the affidavit. 
 
Verification 
 
Upon delivery of the bid documentation, the Department's Contract Officer and the Bidder's 
representative will verify the accuracy and completeness of the bid documentation compared to 
the affidavit.  Should a discrepancy exist, the Bidder's representative shall immediately furnish the 
Department's Contract Officer with any other needed bid documentation.  The Department's 
Contract Officer upon determining that the bid documentation is complete will, in the presence of 
the Bidder's representative, immediately place the complete bid documentation and affidavit in the 

mailto:specs@ncdot.gov
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container and seal it.  Both parties will deliver the sealed container to the Escrow Agent for 
placement in a safety deposit box, vault, or other secure accommodation. 
 
Confidentiality of Bid Documentation 
 
The bid documentation and affidavit in escrow are, and will remain, the property of the Bidder.  
The Department has no interest in, or right to, the bid documentation and affidavit other than to 
verify the contents and legibility of the bid documentation unless the Contractor gives written 
notice of intent to file a claim, files a written claim, files a written and verified claim, or initiates 
litigation against the Department.  In the event of such written notice of intent to file a claim, filing 
of a written claim, filing a written and verified claim, or initiation of litigation against the 
Department, or receipt of a letter from the Contractor authorizing release, the bid documentation 
and affidavit may become the property of the Department for use in considering any claim or in 
litigation as the Department may deem appropriate. 
 
Any portion or portions of the bid documentation designated by the Bidder as a trade secret at the 
time the bid documentation is delivered to the Department's Contract Officer shall be protected 
from disclosure as provided by G.S. 132-1.2. 
 
Duration and Use 
 
The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time 
the Contractor receives the final estimate; or until such time as the Contractor: 
 
(A) Gives written notice of intent to file a claim, 
(B) Files a written claim, 
(C) Files a written and verified claim, 
(D) Initiates litigation against the Department related to the contract; or 
(E) Authorizes in writing its release. 
 
Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written 
and verified claim, or the initiation of litigation by the Contractor against the Department, or 
receipt of a letter from the Contractor authorizing release, the Department may obtain the release 
and custody of the bid documentation. 
 
The Bidder certifies and agrees that the sealed container placed in escrow contains all of the bid 
documentation used to determine the bid and that no other bid documentation shall be relevant or 
material in litigation over claims brought by the Contractor arising out of this contract. 
 
Release of Bid Documentation to the Contractor 
 
If the bid documentation remains in escrow 60 calendar days after the time the Contractor receives 
the final estimate and the Contractor has not filed a written claim, filed a written and verified claim, 
or has not initiated litigation against the Department related to the contract, the Department will 
instruct the Escrow Agent to release the sealed container to the Contractor. 
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The Contractor will be notified by certified letter from the Escrow Agent that the bid 
documentation will be released to the Contractor.  The Contractor or his representative shall 
retrieve the bid documentation from the Escrow Agent within 30 days of the receipt of the certified 
letter.  If the Contractor does not receive the documents within 30 days of the receipt of the certified 
letter, the Department will contact the Contractor to determine final dispersion of the bid 
documentation. 
 
Payment 
 
The cost of the escrow will be borne by the Department.  There will be no separate payment for 
all costs of compilation of the data, container, or verification of the bid documentation.  Payment 
at the various contract unit or lump sum prices in the contract will be full compensation for all 
such costs. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material.  The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee.  NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 
All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
IRAN DIVESTMENT ACT: 

(5-17-16)  SP01 G151 
 
As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-86.55, 
the State Treasurer published the Final Divestment List (List) which includes the Final Divestment 
List-Iran, and the Parent and Subsidiary Guidance-Iran.  These lists identify companies and 
persons engaged in investment activities in Iran and will be updated every 180 days. The List can 
be found at https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-
Divestment-Act-Resources.aspx 
 
By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the then-
current List created by the State Treasurer.   The Contractor must notify the Department 
immediately if, at any time before the award of the contract, it is added to the List.   
 
As an ongoing obligation, the Contractor must notify the Department immediately if, at any time 
during the contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor shall 
not contract with any person to perform a part of the work if, at the time the subcontract is signed, 
that person is on the then-current List.   
 
During the term of the Contract, should the Department receive information that a person is in 
violation of the Act as stated above, the Department will offer the person an opportunity to respond 
and the Department will take action as appropriate and provided for by law, rule, or contract. 
 
GIFTS FROM VENDORS AND CONTRACTORS: 

(12-15-09) 107-1 SP1 G152 
 
By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any 
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional, 
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give 
favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, 
Correction, Crime Control and Public Safety, Cultural Resources, Environment and Natural 
Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, Revenue, 
Transportation, and the Office of the Governor).  This prohibition covers those vendors and 
contractors who: 
 

https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx
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(A) Have a contract with a governmental agency; or  
(B) Have performed under such a contract within the past year; or  
(C) Anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and 
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the 
requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 
should contact other State Agencies to determine if those agencies have adopted Executive 
Order 24. 
 
LIABILITY INSURANCE: 

(5-20-14)  SP1 G160 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 
sentence of the third paragraph: 
 
Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 
compensation insurance carrier, or a certificate of compliance issued by the Department of 
Insurance for self-insured subcontractors, irrespective of whether having regularly in service fewer 
than three employees. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 
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(C) Certified Installer - Provide a certified installer to install or direct the installation for 
erosion or sediment/stormwater control practices. 

 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 
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(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event of 0.5 inch that occurs within a 24 hour period.  
Additional monitoring may be required at the discretion of Division of 
Water Resources personnel if the receiving stream is 303(d) listed for 
turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 
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(3) Quality Control Program - Maintain a quality control program to control erosion, 
prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
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(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III-A Certified Designer on the design of 
the project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 



C203803    U-3440 G-36 Cabarrus County 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct compensation 
will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
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waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2012 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 
address water quality standards.  Tier I Methods include stilling basins which are standard 
compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 
to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 
that may be needed for protection of rare or unique resources or where special environmental 
conditions exist at the site which have led to additional requirements being placed in the DWQ’s 
401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 
or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 
Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 
environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
EMPLOYMENT: 

(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 
Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all 
of line 32, the first sentence of the second paragraph and the first word of the second sentence of 
the second paragraph. 
 
STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 

(9-18-12)  SP1 G185 
 
Revise the 2012 Standard Specifications as follows: 
 
Replace all references to “State Highway Administrator” with “Chief Engineer”. 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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SUBLETTING OF CONTRACT: 
(11-18-2014) 108-6 SP1 G186 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second 
sentence of the first paragraph: 
 
All requests to sublet work shall be submitted within 30 days of the date of availability or prior to 
expiration of 20% of the contract time, whichever date is later, unless otherwise approved by the 
Engineer. 
 
Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence 
of the fourth paragraph: 
 
Purchasing materials for subcontractors is not included in the percentage of work required to be 
performed by the Contractor.  If the Contractor sublets items of work but elects to purchase 
material for the subcontractor, the value of the material purchased will be included in the total 
dollar amount considered to have been sublet. 
 
MOBILIZATION: 

(09-15-15) 800 SP1 G194 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 8-1, Subarticle 800-2 Measurement and Payment, add the following as the 5th paragraph: 
 
For projects that have a delayed availability date of 90 calendar days or more after contract 
execution, the first mobilization payment may be for the verified actual cost of paid bond 
premiums.  This payment will only be made upon request by the contractor with supporting 
documentation including invoice and proof of payment.  This payment will be limited to 1% of 
the amount bid for the contract and the subsequent mobilization payment will be reduced by an 
equal amount to follow the payment schedule as shown above. In no case will more than 5% of 
the amount bid for the contract be paid before the last partial pay estimate.  
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD III: 

(4-6-06) (Rev.8-18-15) 200 SP2 R02B 
 
Perform clearing on this project to the limits established by Method “III” shown on Standard 
Drawing No. 200.03 of the 2012 Roadway Standard Drawings. Conventional clearing methods 
may be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.   
 
BURNING RESTRICTIONS: 

(7-1-95) 200, 210, 215 SP2 R05 
 
Open burning is not permitted on any portion of the right-of-way limits established for this project.  
Do not burn the clearing, grubbing or demolition debris designated for disposal and generated from 
the project at locations within the project limits, off the project limits or at any waste or borrow 
sites in this county.  Dispose of the clearing, grubbing and demolition debris by means other than 
burning, according to state or local rules and regulations. 
 
BUILDING REMOVAL: 

(1-1-02) (Rev. 4-16-13) 215 SP2 R15 C 
 
Remove the buildings and appurtenances listed below in accordance with Section 215 of the 
2012 Standard Specifications: 
 
Building Removal No. 1 
Parcel 006 – SS 42+45 to SS 45+00, left of Survey Line L 
Store and Canopy 
 
Building Removal No. 2 
Parcel 010 – SS 47+93.71 to SS 49+13.05, left of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 3 
Parcel 010a – SS 49+13.05 to SS 51+12.60, left of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 4 
Parcel 011 – SS 41+07.06 to SS 48+55, right of Survey Line L 
2 Story Frame Dwelling 
 
Building Removal No. 5 
Parcel 012 – SS 49+11 to SS 50+52, right of Survey Line L 
1 Story Frame Dwelling 
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Building Removal No. 6 
Parcel 024 – SS 89+27 to SS 90+72, left of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 7 
Parcel 029 – SS 89+27 to SS 90+45, left of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 8 
Parcel 033 – SS 11+70, right of Survey Line Y-9 
2 Story Duplex 
 
Building Removal No. 9 
Parcel 039 – SS 91+16 to SS 92+17, right of Survey Line L 
2 Car Detached Garage and Workshop/Storage Building 
 
Building Removal No. 10 
Parcel 041 – SS 95+58 to SS 97+13, right of Survey Line L 
Auto Service Garage 
 
Building Removal No. 11 
Parcel 042 – SS 97+05 to SS 100+93, right of Survey Line L 
2 Story Block Building 
 
Building Removal No. 12 
Parcel 056 – SS 100+83 to SS 103+30, right of Survey Line L 
Masonry Commercial Building 
 
Building Removal No. 13 
Parcel 057 – SS 102+29 to SS 104+80, right of Survey Line L 
Retail/Commercial Building 
 
Building Removal No. 14 
Parcel 064 – SS 114+71 to SS 115+33, right of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 15  
Parcel 068 – SS 118+60 to SS 120+73, right of Survey Line L 
2 Story Frame Building  
 
Building Removal No. 16 
Parcel 070 – SS 121+20 to SS 123+55, right of Survey Line L 
1 Story Frame Dwelling, House/Storage Building, and 4 Storage Sheds 
 
Building Removal No. 17 
Parcel 075 – SS 125+60 to SS 127+65, right of Survey Line L 
1 Story Frame Dwelling 
 



C203803    U-3440 R-3 Cabarrus County 

 

Building Removal No. 18 
Parcel 078 – SS 116+26 to SS 118+40, left of Survey Line L 
Single Family Residence 
 
Building Removal No. 19 
Parcel 081 – SS 119+40 to SS 120+78, left of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 20 
Parcel 082 – SS 11+01 to SS 11+81, right of Survey Line Y-14 
1 Story Frame Dwelling 
 
Building Removal No. 21 
Parcel 093 – SS10+15.65 to SS 10+65.10, right of Survey Line Y-17 
1 Story Frame Dwelling 
 
Building Removal No. 22 
Parcel 094 – SS 138+11.76 to SS 140+00, left of Survey Line L 
Brick Business 
 
Building Removal No. 23 
Parcel 096 – SS 126+50 to SS 127+65, right of Survey Line L 
Single Family Residence 
 
Building Removal No. 24 
Parcel 097 – SS 128+30 to SS 129+48, right of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 25 
Parcel 099 – SS 130+03.89 to SS 131+15.70, right of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 26  
Parcel 103 – SS132+80 to SS135+65, right of Survey Line L 
2 Single Family Homes 
 
Building Removal No. 27 
Parcel 105a – SS 137+57 to SS 138+11.76, right of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 28 
Parcel 107 – SS 138+11.76 to SS 138+59.69, right of Survey Line L 
Block Business and Storage Building 
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Building Removal No. 29 
Parcel 108 – SS 141+05 to SS 141+40, left of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 30 
Parcel 109 – SS 141+55 to SS 142+30, left of Survey Line L 
Single Family Residence 
 
Building Removal No. 31 
Parcel 110 – SS 142+30 to SS 143+13.08, left of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 32 
Parcel 111 – SS 143+13.08 to SS 143+75, left of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 33 
Parcel 121a – SS 143+30 to SS 143+90, right of Survey Line L 
Single Family Residence 
 
Building Removal No. 34  
Parcel 123 – SS 144+00 to SS 147+32, right of Survey Line L 
1 Story Frame Dwelling 
 
Building Removal No. 35 
Parcel 123a – SS 147+32 to SS 149+50, right of Survey Line L 
Brick Business 
 
When the description of the work for an item indicates a building partially inside and partially 
outside the right of way and/or construction area, but does not require the building to be cut off, 
the entire building shall be removed. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 B 
 
Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications. 
 
Measurement and Payment 
 
When the Contractor elects to obtain material from an area located beneath a proposed fill sections 
which does not require excavation for any reason other than to generate acceptable shoulder and 
fill slope material, the work of performing the excavation will be considered incidental to the item 
of Borrow Excavation or Shoulder Borrow.  If there is no pay item for Borrow or Shoulder Borrow 
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in the contract, this work will be considered incidental to Unclassified Excavation.  Stockpile the 
excavated material in a manner to facilitate measurement by the Engineer.  Fill the void created 
by the excavation of the shoulder and fill slope material with suitable material.  Payment for 
material used from the stockpile will be made at the contract unit price for Borrow Excavation or 
Shoulder Borrow.  If there is no pay item for Borrow Excavation or Shoulder Borrow, then the 
material will be paid for at the contract unit price for Unclassified Excavation.  The material used 
to fill the void created by the excavation of the shoulder and fill slope material will be made at the 
contract unit price for Unclassified Excavation, Borrow Excavation, or Shoulder Borrow, 
depending on the source of the material. 
 
Material generated from undercut excavation, unclassified excavation or clearing and grubbing 
operations that is placed directly on shoulders or slope areas, will not be measured separately for 
payment, as payment for the work requiring the excavation will be considered adequate 
compensation for depositing and grading the material on the shoulders or slopes. 
 
When undercut excavation is performed at the direction of the Engineer and the material excavated 
is found to be suitable for use as shoulder and fill slope material, and there is no area on the project 
currently prepared to receive the material generated by the undercut operation, the Contractor may 
construct a stockpile for use as borrow at a later date.  Payment for the material used from the 
stockpile will be made at the contract unit price for Borrow Excavation or Shoulder Borrow. 
 
When shoulder material is obtained from borrow sources or from stockpiled material, payment for 
the work of shoulder construction will be made at the contract unit price per cubic yard for Borrow 
Excavation or Shoulder Borrow in accordance with the applicable provisions of Section 230 or 
Section 560 of the 2012 Standard Specifications. 
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COAL COMBUSTION PRODUCTS IN EMBANKMENTS: 
(4-16-02) (Rev. 5-19-15) 235 SP02 R70 

 
Description 
 
This specification allows the Contractor an option, with the approval of the Engineer, to use coal 
combustion products (CCPs) in embankments as a substitute for conventional borrow material.  
The amount of CCPs allowed to be used for this project will be less than 80,000 tons total and less 
than 8,000 tons per acre. 
 
Materials 
 
Supply coal combustion products from the Department list of potential suppliers maintained by 
the Value Management Unit.  Site specific approval of CCP material will be required prior to 
beginning construction. 
 
The following CCPs are unacceptable: 
(A) Frozen material, 
(B) Ash from boilers fired with both coal and petroleum coke, and 
(C) Material with a maximum dry unit weight of less than 65 pounds per cubic foot when tested 

in accordance with AASHTO T-99 Method A or C. 
 
Collect and transport CCPs in a manner that will prevent nuisances and hazards to public health 
and safety.  Moisture condition the CCPs as needed and transport in covered trucks to prevent 
dusting.  
 
Preconstruction Requirements 
 
When CCPs are to be used as a substitute for earth borrow material, request written approval from 
the Engineer at least ninety (90) days in advance of the intent to use CCPs and include the 
following details using the NCDOT Form #CCP-2015-V1 in accordance with NCGS § 130A-
309.215(b)(1): 
 
(A) Description, purpose and location of project. 
(B) Estimated start and completion dates of project. 
(C) Estimated volume of CCPs to be used on project with specific locations and construction 

details of the placement. 
(D) Toxicity Characteristic Leaching Procedure analysis from a representative sample of each 

different CCP source to be used in the project for, at minimum, all of the following 
constituents: arsenic, barium, cadmium, lead, chromium, mercury, selenium, and silver. 

(E) The names, address, and contact information for the generator of the CCPs. 
(F) Physical location of the project at which the CCPs were generated. 
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Submit the form to the Engineer and the State Value Management Engineer at 
valuemanagementunit@ncdot.gov for review.  The Engineer and the State Value Management 
Engineer will coordinate the requirements of NCGS § 130A-309.215(a)(1) and notify the 
Contractor that all the necessary requirements have been met before the placement of structural 
fill using coal combustion products is allowed. 
 
Construction Methods 
 
In accordance with the detail in the plans, place CCPs in the core of the embankment section with 
at least 4 feet of earth cover to the outside limits of the embankments or subgrade and at least 5 
feet above the seasonal high ground-water table.  CCPs used in embankments shall not be placed 
as follows: 
 
(A) Within 50 feet of any property boundary. 
(B) Within 300 horizontal feet of a private dwelling or well. 
(C) Within 50 horizontal feet of the top of the bank of a perennial stream or other surface water 

body. 
(D) Within a 100-year floodplain except as authorized under NCGS § 143-215.54A(b). A site 

located in a floodplain shall not restrict the flow of the 100-year floodplain or result in 
washout of solid waste so as to pose a hazard to human life, wildlife or land and water 
resources. 

(E) Within 50 horizontal feet of a wetland, unless, after consideration of the chemical and 
physical impact on the wetland, the United States Army Corps of Engineers issues a permit 
or waiver for the fill. 

 
Construct embankments by placing CCPs in level uniform lifts with no more than a lift of 10 inches 
and compacted to at least a density of 95 percent as determined by test methods in AASHTO T-
99, Determination of Maximum Dry Density and Optimum Moisture Content, Method A or C 
depending upon particle size of the product.  Provide a moisture content at the time of compaction 
of within 4 percent of optimum but not greater than one percent above optimum as determined by 
AASHTO T-99, Method A or C. 
 
Divert surface waters resulting from precipitation from the CCPs placement area during filling and 
construction activities.  Construct embankments such that rainfall will not run directly off of the 
CCPs.  Provide dust control to minimize airborne emissions.  Construct fill in a manner that 
prevents water from accumulating and ponding and do not pump nor discharge waters from CCP’s 
filling and construction areas. 
 
Measurement and Payment 
 
Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance with 
Article 230-5 of the 2012 Standard Specifications. 
 
ROCK AND BROKEN PAVEMENT FILLS: 

(2-16-16) 235 SP2 R85 
 
Revise the 2012 Standard Specifications as follows: 

mailto:valuemanagementunit@ncdot.gov
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Page 2-22, Article 235-2 MATERIALS, add the following after line 19: 
 
Item Section 
Geotextile for Rock and Broken Pavement Fills, Type 2 1056 

 
Provide Type 2 geotextile for filtration geotextiles.  Use rip rap and No. 57 stone from either a 
quarry or onsite material to fill voids in rock and broken pavement fills.  Provide small and large 
size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No. 57 
stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by the 
Engineer. 
 
Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence 
in the seventh paragraph. 
 
Page 2-23, Subarticle 235-3(B) Embankment Formation, lines 21-23, replace the eighth 
paragraph with the following: 
 
Before placing embankment fill material or filtration geotextiles over rock and broken pavement, 
fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone.  Place and 
compact larger rip rap first followed by smaller rip rap.  Then, fill any remaining voids with No. 
57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.  
Compact rip rap and No. 57 stone with tracked equipment or other approved methods.  Install 
filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance with 
Article 270-3 before placing remaining embankment fill material. 
Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the 
subgrade or finished grade, whichever is lower. 
 
Page 2-24, Article 235-5 MEASUREMENT AND PAYMENT, line 13, add the following to the 
end of the first paragraph: 
 
Payment for rip rap, No. 57 stone and geotextiles to construct embankments with rock and broken 
pavement fills will be considered incidental to the work in Sections 225, 226, 230 and 240. 
 
BLASTING: 

(2-16-16) 220 SP2 R88B 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 2-8, Article 220-1 DESCRIPTION, line 22, delete “cushion, ”. 
 
Page 2-8, Article 220-1 DESCRIPTION, line 23, add the following after the third sentence: 
 
Unless required otherwise in the contract, design blasts for the vibration and air overpressure limits 
in this section. 
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Page 2-9, Subarticle 220-3(A) Vibration and Air Overpressure Limits, line 18, add the 
following to the end of Subarticle 220-3(A): 
 
Unless required otherwise in the contract or directed, design production and trench blasts in 
accordance with the following: 
 
(1) Production Blasting 

 
(a) For rock cut slopes steeper than 1.5:1 (H:V) without pre-splitting, do not use 

production blast holes more than 4" in diameter within 10 ft of finished slope faces 
or neat lines 

(b) Do not drill production holes below bottom of adjacent pre-split blast holes 
(c) Use delay blasting to detonate production blast holes towards a free face 

 
(2) Trench Blasting 

 
(a) Do not use trench blast holes more than 3" in diameter 
(b) Do not use ANFO or other bulk loaded products 
(c) Use cartridge explosives or other explosive types designed for trench blasting 
(d) Use charges with a diameter of 1/2" to 3/4" less than the trench blast hole diameter 

 
PIPE INSTALLATION: 

(11-20-12) (Rev. 8-18-15) 300 SP3 R01 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 
“Geotextiles” with the following: 
 
Item Section 
Flowable Fill, Excavatable 1000-6 
Grout, Type 2 
Geotextiles, Type 4 

1003 
1056 

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following: 
 
Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with 
Section 1056 for Type 4 geotextile. 
 
Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved 
non-shrink grout.” with “grout.” and line 4, in the second paragraph, replace “filtration geotextile” 
with “geotextile”. 
 
Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth 
paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 
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FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 

 
Description 
 
This work consists of all work necessary to place flowable fill in accordance with these provisions, 
the plans, and as directed. 
 
Materials 
 
Refer to Division 10 of the 2012 Standard Specifications. 
 
Item Section 
Flowable Fill 1000-6 

 
Construction Methods 
 
Discharge flowable fill material directly from the truck into the space to be filled, or by other 
approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 
Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 
flowable fill. 
 
Measurement and Payment 
 
At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 
in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 
cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 
compensation for all work covered by this provision including, but not limited to, the mix design, 
furnishing, hauling, placing and containing the flowable fill. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Flowable Fill Cubic Yard 

 
BRIDGE APPROACH FILLS: 

(10-19-10) (Rev. 1-17-12) 422 SP4 R02 
 
Description 
 
Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 
bridge approach fills.  Construct bridge approach fills in accordance with the contract and Standard 
Drawing No. 422.10 or 422.11 of the 2012 Roadway Standard Drawings.  Define “geosynthetics” 
as geotextiles or geomembranes. 
 



C203803    U-3440 R-11 Cabarrus County 

 

Materials 
 
Refer to Division 10 of the 2012 Standard Specifications. 
 
Item Section 
Anchor Pins 1056-2 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Material 1016 
Subsurface Drainage Materials 1044 
Wire Staples 1060-8(D) 

 
For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 
geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 
reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 
concrete pads. 
 
Use Class III or V select material for reinforced bridge approach fills and only Class V select 
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 
 
Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge 
approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM 
D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal thickness of 
at least 30 mils that meet Geosynthetic Research Institute Standard Specifications GM13 or GM17, 
respectively.  Handle and store geomembranes in accordance with Article 1056-2 of the 
2012 Standard Specifications.  Provide material certifications for geomembranes in accordance 
with Article 1056-3 of the 2012 Standard Specifications. 
 
Construction Methods 
 
Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 
Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 
geotextiles until excavation dimensions and foundation material are approved.  Attach 
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, tapes 
or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 
 
For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 
in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension 
free of kinks, folds, wrinkles or creases.  Install geotextile reinforcement with the orientation, 
dimensions and number of layers shown in Standard Drawing No. 422.10 of the 2012 Roadway 
Standard Drawings.  Place first layer of geotextile reinforcement directly on geomembranes with 
no void or material in between.  Install geotextile reinforcement with the machine direction (MD) 
parallel to the roadway centerline.  The MD is the direction of the length or long dimension of the 
geotextile roll.  Do not splice or overlap geotextile reinforcement in the MD so seams are 
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perpendicular to the roadway centerline.  Wrap geotextile reinforcement at end bent cap back and 
wing walls as shown in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings 
and directed by the Engineer.  Extend geotextile reinforcement at least 4 ft back behind end bent 
cap back and wing walls into select material. 
 
Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  
Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 
interfere with geosynthetics. 
 
For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  
Install drains in accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard 
Drawings.  For bridge approach fills for sub regional tier bridges, install 4" diameter continuous 
perforated PVC drain pipes in accordance with Standard Drawing No. 422.11 of the 
2012 Roadway Standard Drawings. 
 
Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to outlet 
pipes just behind wing walls.  Provide drain pipes and drains with positive drainage towards 
outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 
maintained.  Use sleeves that can withstand wing wall loads. 
 
Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 
compact select material for bridge approach fills.  Compact Class III select material in accordance 
with Subarticle 235-3(C) of the 2012 Standard Specifications.  Compact No. 78M stone with a 
vibratory compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, 
drain pipes or drains when placing and compacting select material.  End dumping directly on 
geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics, drain pipes or 
drains until they are covered with at least 8" of select material.  Replace any damaged 
geosynthetics, drain pipes or drains to the satisfaction of the Engineer. 
 
Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 of 
the 2012 Roadway Standard Drawings.  Connect ends of outlet pipes to concrete pads or existing 
drainage structures as directed by the Engineer.  Construct concrete pads with an Ordinary surface 
finish that meets Subarticle 825-6(B) of the 2012 Standard Specifications. 
 
Measurement and Payment 
 
Reinforced Bridge Approach Fill, Station ____ will be paid at the contract lump sum price.  The 
contract lump sum price for Reinforced Bridge Approach Fill, Station ____ will be full 
compensation for labor, tools, equipment and reinforced bridge approach fill materials, excavating, 
backfilling, hauling and removing excavated materials, compacting select material, connecting 
outlet pipes to existing drainage structures and supplying select materials, geosynthetics, drains, 
pipe sleeves and outlet components and any incidentals necessary to construct all reinforced bridge 
approach fills at each bridge. 
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Bridge Approach Fill - Sub Regional Tier, Station ____ will be paid at the contract lump sum 
price.  The contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station ____ 
will be full compensation for labor, tools, equipment and bridge approach fill materials, 
excavating, backfilling, hauling and removing excavated materials, compacting No. 78M stone, 
connecting outlet pipes to existing drainage structures and supplying No. 78M stone, filtration 
geotextiles, drain pipes, pipe sleeves and outlet components and any incidentals necessary to 
construct all bridge approach fills at each sub regional tier bridge. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Reinforced Bridge Approach Fill, Station ____ Lump Sum 
Bridge Approach Fill - Sub Regional Tier, Station ____ Lump Sum 

 
CLASS IV SUBGRADE STABILIZATION IN LIEU OF CHEMICAL STABILIZATION: 

(6-16-15)  501, 542 SP05 R017 
 
Description 
 
In lieu of chemical stabilization, provide Class IV Subgrade Stabilization by replacing 8” of 
subgrade soils with geotextile and Class IV select material.  This substitution is allowed in full 
typical section width and cannot result in chemically stabilized sections less than 1,000 feet in 
length, unless otherwise approved by the Engineer.  Notify the Engineer at least 30 days in advance 
of starting Class IV Subgrade Stabilization in lieu of Chemical Stabilization.  
 
Materials 
 
Refer to the 2012 Standard Specifications. 
 
Item Section 
Geotextile for Soil Stabilization, Type 4 1056 
Select Material, Class IV 1016 

 
Use Class IV Select Material for Class IV Subgrade Stabilization. 
 
Construction Methods 
 
Install geotextile for soil stabilization in accordance with Article 270-3 in the 2012 Standard 
Specifications.  Place Class IV subgrade stabilization (standard size no. ABC) by end dumping 
ABC on geotextiles.  Do not operate heavy equipment on geotextiles until geotextiles are covered 
with Class IV subgrade stabilization.  Compact ABC to 97% of AASHTO T 180 as modified by 
the Department. 
 
Maintain Class IV subgrade stabilization in an acceptable condition and minimize the use of heavy 
equipment on ABC in order to avoid damaging aggregate subgrades.  Provide and maintain 
drainage ditches and drains as required to prevent entrapping water in aggregate subgrades. 
 



C203803    U-3440 R-14 Cabarrus County 

 

Measurement and Payment 
 
Class IV Subgrade Stabilization in Lieu of Chemical Stabilization will be paid at the prices 
established in the contract that relate to the chemical stabilization type that is being replaced (Lime 
or Cement).  No direct payment will be made for additional excavation required to accommodate 
this alternate. 
 
The total amount paid for this subgrade stabilization alternative will be limited to the contract 
amounts per square yard for replacement for Portland cement or lime, theoretical tons of Portland 
cement or lime replaced, mixing of cement or lime, and theoretical gallons of asphalt curing seal 
replaced at the rate of 0.15 gallons per square yard. 
 
A Supplement Agreement will be executed prior to starting the work to create a square yard price 
for the Class IV Subgrade Stabilization in Lieu of Chemical Stabilization and deleting the 
quantities associated with the work being replaced. 
 
ASPHALT PAVEMENTS - SUPERPAVE: 

(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 R01 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 
article, including Table 605-1, with the following: 
 
Apply tack coat uniformly across the existing surface at target application rates shown in 
Table 605-1. 
 

TABLE 605-1 
APPLICATION RATES FOR TACK COAT 

Existing Surface Target Rate (gal/sy) 
Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 
Oxidized or Milled Asphalt  0.06 ± 0.01 
Concrete 0.08 ± 0.01 
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Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 
overheated during storage, transport or at application. 
 

TABLE 605-2 
APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 
Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 
Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 
Emulsified Asphalt, Grade HFMS-1 130 - 160°F 
Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 
Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end 
of the paragraph: 
 
Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled 
in conjunction with the mainline and any additional equipment necessary to remove pavement in 
the area of manholes, water valves, curb, gutter and other obstructions. 
 
Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the 
following: 
 
Incidental Milling to be paid will be the actual number of square yards of surface milled where the 
Contractor is required to mill butt joints, irregular areas and intersections milled as a separate 
operation from mainline milling and re-mill areas that are not due to the Contractor’s negligence 
whose length is less than 100 feet.  Measurement will be made as provided in Subarticle 607-5(A) 
for each cut the Contractor is directed to perform.  Where the Contractor elects to make multiple 
cuts to achieve the final depth, no additional measurement will be made.  Compensation will be 
made at the contract unit price per square yard for Incidental Milling.  
 
Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 
 
Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last 
paragraph. 
 
Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 
paragraph: 
 
Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the 
NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20
Mix%20Asphalt%20Approved%20List.pdf 
 

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last sentence 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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of the third paragraph with the following: 
 
The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise 
approved. 
 
Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the 
following: 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  
PG 58-28; PG 64-22 250 - 290ºF 

PG 70-22 275- 305ºF 
PG 76-22 300- 325ºF 

 
Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the 
first paragraph, delete “and compaction”.  Lines 4-7, delete the second paragraph and replace with 
the following: 
 
When RAS is used, the JMF mix temperature shall be established at 275ºF or higher. 
 
Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS 
FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, replace the second 
sentence of the first paragraph with the following: 
 
Do not place asphalt material when the air or surface temperatures, measured at the location of the 
paving operation away from artificial heat, do not meet Table 610-5. 
 
Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS 
FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace Table 610-5 with the 
following: 
 

TABLE 610-5 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0B, C 35°F 

I19.0B, C, D 35°F 
SF9.5A, S9.5B 40°FA 
S9.5C, S12.5C 45°FA 
S9.5D, S12.5D 50°F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 
minimum surface and air temperature shall be 50ºF. 

 
Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third 
paragraph with the following: 
 
Produce the mixture at the asphalt plant within ±25 ºF of the JMF mix temperature.  The 
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temperature of the mixture, when discharged from the mixer, shall not exceed 350ºF. 
 
Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 
Line 28, in the last paragraph, replace “+15 ºF to -25 ºF of the specified JMF temperature.” with 
“±25 ºF of the specified JMF mix temperature.” 
 
Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new 
paragraph: 
 
As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on the 
paver to control the longitudinal profile.  Where approved by the Engineer, the Contractor has the 
option to use either a fixed or mobile string line.  
 
Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add 
the following after the first sentence in the first paragraph: 
 
Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn 
lanes. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth 
sentence of the fourth paragraph with the following: 
 
The interval at which relative profile elevations are reported shall be 2”. 
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Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth 
paragraph with the following: 
 
Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid data. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third 
sentence of the tenth paragraph. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first 
sentence of the third paragraph with the following: 
 
After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the 
Engineer. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first 
sentence of the fourth paragraph with the following: 
 
Submit a report with the documentation and electronic data of the evaluation for each section to 
the Engineer within 10 days after completion of the smoothness testing.  The report shall be in the 
tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values and 
the localized roughness areas including corresponding project station numbers or acceptable 
reference points. Calculate the pay adjustments for all segments in accordance with the formulas 
in Sections (1) and (2) shown below.  The Engineer shall review and approval all pay adjustments 
unless corrective action is required.   
 
Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace the 
third paragraph with the following: 
 
The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based 
on the Mean Roughness Index (MRI), the average IRI values from both wheel paths. 
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first 
paragraph with the following: 
 
Areas of localized roughness shall be identified through the “Smoothness Assurance Module 
(SAM)” provided in the ProVAL software.  Use the SAM report to optimize repair strategies by 
analyzing the measurements from profiles collected using inertial profilers.  The ride quality 
threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in 
length at the continuous short interval of 25 ft.  Submit a continuous roughness report to identify 
each section with project station numbers or reference points outside the threshold and identify all 
localized roughness, with the signature of the Operator included with the submitted IRI trace and 
electronic files.     
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  
paragraph: 
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If the Engineer does not require corrective action, the pay adjustment for each area of localized 
roughness shall be based on the following formula: 
 
 PA =  (165 – LR#) 5 
 
 Where: 
 
 PA =        Pay Adjustment (dollars) 

 LR# =      The Localized Roughness number determined from SAM report for 
the ride quality threshold 

 
Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 
 

TABLE 650-1 
OGAFC GRADATION CRITERIA 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 
19.0 - - 100 
12.5 100 100 80 - 100 
9.50 75 - 100 75 - 100 55 - 80 
4.75 25 - 45 25 - 45 15 - 30 
2.36 5 - 15 5 - 15 5 - 15 
0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 

(11-21-00) (Rev. 7-17-12) 609 SP6 R15 
 
The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project 
will be as follows: 
 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 
Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 
Asphalt Concrete Surface Course Type S 4.75A 6.8% 
Asphalt Concrete Surface Course Type SA-1 6.8% 
Asphalt Concrete Surface Course Type SF 9.5A 6.7% 
Asphalt Concrete Surface Course Type S 9.5__ 6.0% 
Asphalt Concrete Surface Course Type S 12.5__ 5.6% 

 
The actual asphalt binder content will be established during construction by the Engineer within 
the limits established in the 2012 Standard Specifications. 
 
ASPHALT PLANT MIXTURES: 

(7-1-95) 609 SP6 R20 
 
Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 
made for the purpose or with other equipment approved by the Engineer. 
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the 2012 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 325.71 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on October 1, 2016. 
 
EMERGENCY VEHICLE ACCESS FOR CONCRETE ISLAND: 
 
Description 
 
Construct Emergency Vehicle Access for Concrete Island as shown in the plans and details, and 
as directed by the Engineer. 
 
Measurement and Payment 
 
Emergency Vehicle Access for Concrete Island will be measured and paid for at the contract unit 
price per each. Such price and payment will be full compensation for all labor, materials and 
incidentals necessary to construct Emergency Vehicle Access for Concrete Island. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Emergency Vehicle Access for Concrete Island Each 

 
12” JOINTED CONCRETE TRUCK APRON (TINTED):                                 
 
Description 
 
Construct 12” Jointed Concrete Truck Apron (Tinted) in accordance with the plans and as directed 
by the Engineer.  
 
Materials 
 
Concrete shall be Class AA Concrete meeting the requirements of Section 1000 of the Standard 
Specifications. 
 
Wire mesh reinforcement shall be either 4x4-W3.5xW3.5 or 6x6-W5xW5 welded wire fabric 
meeting the requirements of Section 1070 of the Standard Specifications. 
 
Macro-fibers for concrete reinforcement may be used in lieu of wire mesh reinforcement.  See 
NCDOT Approved Products List for list of macro-fibers. 
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Construction Methods 
 
Joint spacing for the 18 foot wide apron shall be constructed as per the detail shown in the plans 
and as directed by the Engineer.  
 
Concrete shall be tinted black as directed by the Engineer. The color shall be approved by the 
Engineer prior to construction of the 12” Jointed Concrete Truck Apron (Tinted).   
 
Measurement and Payment 
 
12” Jointed Concrete Truck Apron (Tinted)  will be measured and paid for in square yards of 12” 
Jointed Concrete Truck Apron (Tinted) that have been completed and accepted.  Such price and 
payment will be full compensation for all work of constructing the jointed concrete truck apron, 
including but not limited to excavating and backfilling, furnishing and placing concrete, 
constructing joints, tinting, and sealing the concrete. 
 
Pay Item        Pay Unit 
 
12” Jointed Concrete Truck Apron (Tinted)                                     Square Yard 
 
DECORATIVE CROSSWALKS TPPM (Thermoplastic Pavement Markings): 

(9-20-16) SPI 12-03 
 
Construct textured crosswalks at the locations shown in the plans in accordance with Sections 1087 
and 1205 of the 2012 Standard Specifications by utilizing the following decorative simulation 
brick thermoplastic: 
 

Traffic Patterns XD TM 
Ennis-Flint  
115 Todd Court  
Thomasville, NC 27361 
Telephone: 336-475-6600  
Fax: 336-475-7900 
Web address: www.ennisflintamericas.com 

 
OR an approved equal listed on the Signing and Delineation Unit’s Qualified Products List:  
 
https://connect.ncdot.gov/resources/safety/Signing%20and%20Delineation%20Library/Qualified
%20Products%20List.pdf 

 
The surface of the product shall meet a minimum FN40R value SN 37 in accordance with ASTM 
E-274, Skid Resistance of Paved Surfaces. 
 
The crosswalk is to be marked per MUTCD standards with parallel transverse lines. The lines must 
be applied with and approved pavement marking system per NCDOT Standard Specifications and 
shall be retroreflective.  
 

http://www.ennisflintamericas.com/
https://connect.ncdot.gov/resources/safety/Signing%20and%20Delineation%20Library/Qualified%20Products%20List.pdf
https://connect.ncdot.gov/resources/safety/Signing%20and%20Delineation%20Library/Qualified%20Products%20List.pdf
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The color pavement used between the crosswalk lines can be any color except those that would 
degrade the contrast of the white crosswalk lines with the pavement.  Therefore white, yellow, or 
blue should not be used for colored pavements between the crosswalk lines since these colors are 
used to communicate a traffic control message.  The exception to this rule can be the use of white 
to represent grout lines of a paver design when used with a contrasting color pavement.  In addition 
to this special provision, the material and application shall comply with the “Guidelines For The 
Use of Colored Pavements Used as Traffic Control Devices”.  This guideline is named P34 in 
TEPPL (Traffic Engineering Policies, Practices, and Legal Authority) and can be found at 
https://connect.ncdot.gov/resources/safety/Teppl/Pages/Teppl-Topic.aspx?Topic_List=P34 

 
The colored pavement used between the crosswalk lines should not be retroreflective as an 
enhancement to the crosswalk.  THE CONTRACTOR SHALL SUBMIT A PATTERN AND 
COLOR PALETTE FOR APPROVAL BY THE ENGINEER.    
 
Installation shall be in accordance with the manufacturer’s recommendation. 
 
Decorative Crosswalk (TPPM) will be measured and paid for as the actual number of square feet 
of asphalt surface that has been marked, and that has been completed and accepted.  Such price 
and payment will be considered full compensation for all labor, materials, equipment and 
incidentals necessary to satisfactorily complete the work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Decorative Crosswalk (TPPM) SF 

 
GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3): 

(4-20-04) (Rev. 7-21-15) 862 SP08 R065 
 
Description 
 
Furnish and install guardrail anchor units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the 
plans. 
 
Materials 
 
Furnish guardrail anchor units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements 

of NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of the 
2012 Standard Specifications. 

 

https://connect.ncdot.gov/resources/safety/Teppl/Pages/Teppl-Topic.aspx?Topic_List=P34
https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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(B) Certified working drawings and assembling instructions from the manufacturer for each 
guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard Specifications. 

 
No modifications shall be made to the guardrail anchor unit without the express written permission 
from the manufacturer.  Perform installation in accordance with the details in the plans, and details 
and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 
2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard 
Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Guardrail Anchor Units, Type 350 Each 

 
EARLY FENCING: 

(Rev 11-7-08) SPI 8-18 (REV.) 
 
As part of the first operation, install woven wire fence as shown in the plans, prior to removing the 
existing fence on the following parcels to constrain livestock in the appropriate area. 
 

Number Parcel Name 
1. 84 Jimmy R. Cooper 
2. 85 Frank E. Foil 

 
RETAINING WALL ALUMINUM PICKET FENCE (BLACK POWDER COATED): 
 
Description 
 
Construct Retaining Wall Aluminum Picket Fence (Black Powder Coated) as shown in the plans 
and details, and as directed by the Engineer. 
 
Measurement and Payment 
 
Retaining Wall Aluminum Picket Fence (Black Powder Coated) will be measured and paid for at 
the contract unit price per liner foot. Such price and payment will be full compensation for all 
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labor, materials and incidentals necessary to construct Retaining Wall Aluminum Picket Fence 
(Black Powder Coated). 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Retaining Wall Aluminum Picket Fence (Black Powder Coated) LF 

 
DETECTABLE WARNINGS FOR PROPOSED CURB RAMPS: 

(6-15-10) (Rev. 8-16-11) 848 SP8 R126 
 
Description 
 
Construct detectable warnings consisting of integrated raised truncated domes on proposed 
concrete curb ramps in accordance with the 2012 Standard Specifications, plan details, the 
requirements of the 28 CFR Part 36 ADA Standards for Accessible Design and this provision. 
 
Materials 
 
Detectable warning for proposed curb ramps shall consist of integrated raised truncated domes. 
The description, size and spacing shall conform to Section 848 of the 2012 Standard 
Specifications. 
 
Use material for detectable warning systems as shown herein.  Material and coating specifications 
must be stated in the Manufacturers Type 3 Certification and all Detectable Warning systems must 
be on the NCDOT Approved Products List. 
 
Install detectable warnings created from one of the following materials: precast concrete blocks or 
bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and engineered 
plastics, rubber or composite tile.  Only one material type for detectable warning will be permitted 
per project, unless otherwise approved by the Engineer. 
 
(A) Detectable Warnings shall consist of a base with integrated raised truncated domes, and 

when constructed of precast concrete they shall conform to the material requirements of 
Article 848-2 of the 2012 Standard Specifications. 
 

(B) Detectable Warnings shall consist of a base with integrated raised truncated domes, and 
may be comprised of other materials including, but not limited, to clay paving brick, gray 
iron or ductile iron castings, mild steel, stainless steel, and engineered plastics, rubber or 
composite tile, which are cast into the concrete of the curb ramps.  The material shall have 
an integral color throughout the thickness of the material.  The detectable warning shall 
include fasteners or anchors for attachment in the concrete and shall be furnished as a 
system from the manufacturer. 
 
Prior to installation, the Contractor shall submit to the Engineer assembling instructions 
from the manufacturer for each type of system used in accordance with Article 105-2 of 
the 2012 Standard Specifications.  The system shall be furnished as a kit containing all 
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consumable materials and consumable tools, required for the application.  They shall be 
capable of being affixed to or anchored in the concrete curb ramp, including green concrete 
(concrete that has set but not appreciably hardened).  The system shall be solvent free and 
contain no volatile organic compounds (VOC).  The static coefficient of friction shall be 
0.8 or greater when measured on top of the truncated domes and when measured between 
the domes in accordance with ASTM C1028 (dry and wet).  The system shall be resistant 
to deterioration due to exposure to sunlight, water, salt or adverse weather conditions and 
impervious to degradation by motor fuels, lubricants and antifreeze. 
 

(C) When steel or gray iron or ductile iron casting products are provided, only products that 
meet the requirements of Subarticle 106-1(B) of the 2012 Standard Specifications may be 
used.  Submit to the Engineer a Type 6 Certification, catalog cuts and installation 
procedures at least 30 days prior to installation for all. 

 
Construction Methods 
 
(A) Prior to placing detectable warnings in proposed concrete curb ramps, adjust the existing 

subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard 
Specifications. 

 
(B) Install all detectable warning in proposed concrete curb ramps in accordance with the 

manufacturer’s recommendations. 
 
Measurement and Payment 
 
Detectable Warnings installed for construction of proposed curb ramps will not be paid for 
separately.  Such payment will be included in the price bid for Concrete Curb Ramps. 
 
STREET SIGNS AND MARKERS AND ROUTE MARKERS: 

(7-1-95) 900 SP9 R02 
 
Move any existing street signs, markers, and route markers out of the construction limits of the 
project and install the street signs and markers and route markers so that they will be visible to the 
traveling public if there is sufficient right of way for these signs and markers outside of the 
construction limits. 
 
Near the completion of the project and when so directed by the Engineer, move the signs and 
markers and install them in their proper location in regard to the finished pavement of the project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 
and markers that will no longer be applicable after the construction of the project, at locations 
directed by the Engineer for removal by others. 
 
The Contractor shall be responsible to the owners for any damage to any street signs and markers 
or route markers during the above described operations. 
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No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs and 
markers and route markers as such work shall be considered incidental to other work being paid 
for by the various items in the contract. 
 
FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 

(1-17-12) (Rev. 5-19-15) 9, 14, 17 SP9 R05 
 
Description 
 
Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 
message signs (DMS) and high mount and low level light standards supported by metal poles or 
upright trusses.  Foundations consist of footings with pedestals and drilled piers with or without 
grade beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) 
with nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other 
ends of rods embedded in the foundation. 
 
Construct concrete foundations with the required resistances and dimensions and install anchor 
rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 
temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 
a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 
 
This provision does not apply to materials and anchor rod assemblies for standard foundations for 
low level light standards.  See Section 1405 of the 2012 Standard Specifications and Standard 
Drawing No. 1405.01 of the 2012 Roadway Standard Drawings for materials and anchor rod 
assemblies for standard foundations.  For construction of standard foundations for low level light 
standards, standard foundations are considered footings in this provision. 
 
This provision does not apply to foundations for signal pedestals; see Section 1743 of the 
2012 Standard Specifications and Standard Drawing No. 1743.01 of the 2012 Roadway Standard 
Drawings. 
 
Materials 
 
Refer to the 2012 Standard Specifications. 
 
Item Section 
Conduit 1091-3 
Grout, Type 2 1003 
Polymer Slurry 411-2(B) 
Portland Cement Concrete 1000 
Reinforcing Steel 1070 
Rollers and Chairs 411-2(C) 
Temporary Casings 411-2(A) 

 



C203803    U-3440 R-27 Cabarrus County 

 

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard 
Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 
blocking at least 12" above the ground and protect it at all times from damage; and when placing 
in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign 
materials.  Load, transport, unload and store foundation and anchor rod assembly materials so 
materials are kept clean and free of damage.  Bent, damaged or defective materials will be rejected. 
 
Use conduit type in accordance with the contract.  Use Class A concrete for footings and pedestals, 
Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams and wings 
including portions of drilled piers above bottom of wings elevations.  Corrugated temporary 
casings may be accepted at the discretion of the Engineer.  A list of approved polymer slurry 
products is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 
 
Provide anchor rod assemblies in accordance with the contract consisting of the following: 
 
(A) Straight anchor rods, 
 
(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 
 
(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 
 
Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 
Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 
a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 
with Article 1076-4 of the 2012 Standard Specifications.  It is not necessary to galvanize nuts, 
plates and washers embedded in concrete. 
 
Construction Methods 
 
Install the required size and number of conduits in foundations in accordance with the plans and 
accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, level 
and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an Ordinary 
Surface finish in accordance with Subarticle 825-6(B) of the 2012 Standard Specifications for 
portions of foundations exposed above finished grade.  Do not remove anchor bolt templates or 
pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until concrete 
attains a compressive strength of at least 3,000 psi. 
 
(A) Drilled Piers 
 

Before starting drilled pier construction, hold a predrill meeting to discuss the installation, 
monitoring and inspection of the drilled piers.  Schedule this meeting after the Drilled Pier 
Contractor has mobilized to the site.  The Resident or Division Traffic Engineer, Contractor 
and Drilled Pier Contractor Superintendent will attend this predrill meeting. 

 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 20 
ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

 
Check for correct drilled pier alignment and location before beginning drilling.  Check 
plumbness of holes frequently during drilling. 

 
Construct drilled piers with the minimum required diameters shown in the plans.  Install 
piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 
Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 
on the subsurface conditions encountered, drilling through rock and boulders may be 
required.  Do not use blasting for drilled pier excavations. 

 
Contain and dispose of drilling spoils and waste concrete as directed and in accordance 
with Section 802 of the 2012 Standard Specifications.  Drilling spoils consist of all 
materials and fluids removed from excavations. 

 
If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 
with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  
If it becomes necessary to replace a temporary casing during drilling, backfill the 
excavation, insert a larger casing around the casing to be replaced or stabilize the 
excavation with polymer slurry before removing the temporary casing. 

 
If temporary casings become stuck or the Contractor proposes leaving casings in place, 
temporary casings should be installed against undisturbed material.  Unless otherwise 
approved, do not leave temporary casings in place for mast arm poles and cantilever signs.  
The Engineer will determine if casings may remain in place.  If the Contractor proposes 
leaving temporary casings in place, do not begin drilling until a casing installation method 
is approved. 

 
Use polymer slurry and additives to stabilize holes in accordance with the slurry 
manufacturer’s recommendations.  Provide mixing water and equipment suitable for 
polymer slurry.  Maintain polymer slurry at all times so slurry meets Table 411-3 of the 
2012 Standard Specifications except for sand content. 

 
Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 
bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 
after filling holes with slurry, at least every 4 hours thereafter and immediately before 
placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 
excavation meet the required polymer slurry properties.  If any slurry test results do not 
meet the requirements, the Engineer may suspend drilling until both samples from a sample 
set meet the required slurry properties. 
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Remove soft and loose material from bottom of holes using augers to the satisfaction of 
the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 
accordance with Subarticle 411-4(E) of the 2012 Standard Specifications except for the 
following: 

 
(1) Inspections for tip resistance and bottom cleanliness are not required, 
(2) Temporary casings may remain in place if approved, and 
(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 
(4) If applicable, concrete placement may be stopped at bottom of grade beam or wings 

elevations for grade beam or wing construction. 
 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 
concrete until a concrete placement procedure is approved.  If applicable, temporary 
casings and fluids may be removed when concrete placement is paused or stopped in 
accordance with the exceptions above provided holes are stable.  Remove contaminated 
concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes are 
unstable, do not remove temporary casings until a procedure for placing anchor rod 
assemblies and conduit or constructing grade beams or wings is approved. 

 
Use collars to extend drilled piers above finished grade.  Remove collars after Drilled Pier 
concrete sets and round top edges of piers. 

 
If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 
be required in accordance with Article 411-5 of the 2012 Standard Specifications.  
A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 
2012 Standard Specifications and drilled pier acceptance is based in part on the criteria in 
Article 411-6 of the 2012 Standard Specifications except for the top of pier tolerances in 
Subarticle 411-6(C) of the 2012 Standard Specifications. 

 
If a drilled pier is under further investigation, do not grout core holes, backfill around the 
pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 
drilled pier is accepted, dewater and grout core holes and backfill around the pier with 
approved material to finished grade.  If the Engineer determines a pier is unacceptable, 
remediation is required in accordance with Article 411-6 of the 2012 Standard 
Specifications.  No extension of completion date or time will be allowed for remediation 
of unacceptable drilled piers or post repair testing. 

 
Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 
and number of vertical reinforcing bars and the minimum compressive strength of the 
concrete mix at 28 days. 

 
(B) Footings, Pedestals, Grade Beams and Wings 
 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 
accepted submittals and Section 410 of the 2012 Standard Specifications.  If unstable, 
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caving or sloughing materials are anticipated or encountered, shore foundation excavations 
as needed with an approved method.  Notify the Engineer when foundation excavation is 
complete.  Do not place concrete or reinforcing steel until excavation dimensions and 
foundation material are approved. 

 
Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 
with the dimensions shown in the plans and in accordance with Section 825 of the 
2012 Standard Specifications.  Use forms to construct portions of pedestals and grade 
beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 
for pedestal and grade beam edges exposed above finished grade.  Backfill and fill in 
accordance with Article 410-8 of the 2012 Standard Specifications.  Proper compaction 
around footings and wings is critical for foundations to resist uplift and torsion forces.  
Place concrete against undisturbed soil and do not use forms for standard foundations for 
low level light standards. 

 
(C) Anchor Rod Assemblies 
 

Size anchor rods for design and the required projection above top of foundations.  
Determine required anchor rod projections from nut, washer and base plate thicknesses, 
the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the distance 
of one nut thickness between top of foundations and bottom of leveling nuts. 

 
Protect anchor rod threads from damage during storage and installation of anchor rod 
assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 
leveling nut locations.  Turn nuts with the effort of one workman using an ordinary wrench 
without a cheater bar.  Report any thread damage to the Engineer that requires extra effort 
to turn nuts. 

 
Arrange anchor rods symmetrically about center of base plate locations as shown in the 
plans.  Set anchor rod elevations based on required projections above top of foundations.  
Securely brace and hold rods in the correct position, orientation and alignment with a steel 
template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 
Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 
assembly in accordance with the following procedure: 

 
(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 
top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  
If necessary, lower leveling nuts to level the template in all directions or 
if applicable, lower nuts to tilt the template so the metal pole or upright truss will 
lean as shown in the plans.  If leveling nuts and washers are not in full contact with 
the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 
nut thickness. 
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(4) Place base plate with metal pole or upright truss over anchor rods on top of washers.  
High mount luminaires may be attached before erecting metal poles but do not 
attach cables, mast arms or trusses to metal poles or upright trusses at this time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 
other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 
washers are not in full contact with the base plate, replace washers with galvanized 
beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 
a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  
Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 
(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 
contact with the base plate or any nut is not in firm contact with a washer.  If any 
washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 
intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 
top nuts and base plate with ink or paint that is not water-soluble.  Use the  
turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 
top nuts in increments for a total turn that meets the following nut rotation 
requirements: 

NUT ROTATION REQUIREMENTS 
(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 
≤ 1 1/2 1/3 turn (2 flats) 
> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 
(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles and 
upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench calibrated 
within the last 12 months to check nuts in the presence of the Engineer.  Completely 
erect mast arm poles and cantilever signs and attach any hardware before checking 
top nuts for these structures.  Check that top nuts meet the following torque 
requirements: 
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TORQUE REQUIREMENTS 
Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 
1 270 

1 1/8 380 
1 1/4 420 

≥ 1 1/2 600 
If necessary, retighten top nuts in the presence of the Engineer with a calibrated 
torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 
nuts. 

(13) Do not grout under base plate. 
 
Measurement and Payment 
 
Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 
paid for elsewhere in the contract. 
 
No payment will be made for temporary casings that remain in drilled pier excavations.  
No payment will be made for PIT.  No payment will be made for further investigation of defective 
piers.  Further investigation of piers that are not defective will be paid as extra work in accordance 
with Article 104-7 of the 2012 Standard Specifications.  No payment will be made for remediation 
of unacceptable drilled piers or post repair testing. 
 
MATERIALS: 

(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050,  1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 
paragraph with the following: 
 
Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
If any change is made to the mix design, submit a new mix design (with the exception of an 
approved pozzolan source change). 
 
If any major change is made to the mix design, also submit new test results showing the mix 
design conforms to the criteria.  Define a major change to the mix design as: 
 
(1) A source change in coarse aggregate, fine aggregate or cement. 
 
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
 
(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 
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an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 
or decrease greater than 5%). 

 
Use materials which do not produce a mottled appearance through rusting or other staining of the 
finished concrete surface. 
 
Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to 
the table of item references: 
 
Item       Section 
Type IL Blended Cement    1024-1 
 

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 
paragraph with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 
each pound of cement replaced. 
 
Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 
paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 
submit…” through “…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 
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 Maximum Water-Cement Ratio Consistency Max. 
Slump Cement Content 

Air-Entrained 
Concrete 

Non Air-
Entrained 
Concrete 

V
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d 

N
on

- 
V

ib
ra

te
d Vibrated Non- 

Vibrated 

Rounded 
Aggregate 

Angular 
Aggre-

gate 

Rounded 
Aggregate 

Angular 
Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip 
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 

5-7 
dry 
 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 
 

2.5 
hand-
placed 

4 508 - 545 - 

Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - - 
Latex 

Modified 
3,000 
7 day 0.400 0.400 - - 6 - 658 - - - 

Flowable 
Fill 

excavatable 

150 
max. at 
56 days 

as needed as needed as needed as needed - Flow-
able - - 40 100 

Flowable 
Fill 
non-

excavatable 

125 as needed as needed as needed as needed - Flow-
able - - 100 as 

needed 

Pavement 

4,500 
design, 
field 
650 

flexural, 
design only 

0.559 0.559 - - 

1.5 slip 
form 

 

3.0 hand 
place 

- 526 - - - 
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See 

Table 
1077-1 

as needed as needed - - 6 as 
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as 
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as 
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as 
needed 

as 
needed 

Prestress per 
contract 

See 
Table 

1078-1 

See 
Table 

1078-1 
- - 8 - 564 as 

needed - - 

 
Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 
following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 
each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed. 
 
Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, 
delete the table. 
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Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 
CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 
 
Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 
EXCAVATIONS, line 30, add the following at the end of Section 1002: 
 

(H) Handling and Storing Test Panels 
 

Notify the Area Materials Engineer when preconstruction or production test panels are 
made within 24 hours of shooting the panels.  Field cure and protect test panels from 
damage in accordance with ASTM C1140 until the Department transports panels to the 
Materials and Tests Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 
with the following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , lines 27-32, replace with the following: 
 
Select material is clean, unweathered durable, blasted rock material obtained from an approved 
source.  While no specific gradation is required, the below criteria will be used to evaluate the 
materials for visual acceptance by the Engineer: 
 
(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft, 

 
(B) 30% of the rock ranges in size from 2” to 1.5 ft in diameter, and 

 
(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be 

permitted. 
 
Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 
tables, replace second row with the following: 
 
Acceptable, but not to be used in the top 3 ft of embankment or backfill 
 
Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 
paragraph: 
 
Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 
limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 
Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 
Department, use a pozzolan in the amount shown in Table 1024-1. 
 
Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 
CONCRETE, replace with the following: 
 

TABLE 1024-1 
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 20% - 30% by weight of required cement content 
 with 1.0 lb Class F fly ash per lb of cement replaced 

Ground Granulated Blast 
Furnace Slag 

35%-50% by weight of required cement content  
with 1.0 lb slag per lb of cement replaced 

Microsilica 4%-8% by weight of required cement content  
with 1.0 lb microsilica per lb of cement replaced 

 
Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence 
of the second paragraph with the following: 
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Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 
Program (NTPEP) laboratory for concrete admixture testing. 
 
Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 
 
All fencing material and accessories shall meet Section 106. 
 
Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two 
sentences with the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 
load testing will only be required for new casting designs during the design process, and 
conformance to M306 loading (40,000 lb.) will be required only when noted on the design 
documents. 
 
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 
following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 
Compressive 

Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 

6,000 psi 
Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 
Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 
Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) 
and (D) with the following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 
 
(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 
specified in AASHTO M 300. 

 
(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 
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Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the 
description for Type 2 and replace with the following: 
 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
 
Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third 
sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 
Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph 
with the following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 
bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 
certification that, for the particular bolt grade, diameter and embedment depth required, the 
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 
compressive strength used in this test.  Use adhesives that meet Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 
with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 
of the first paragraph with the following: 
 
Manufacturers choosing to supply material for Department jobs must submit an application 
through the Value Management Unit with the following information for each type and brand 
name: 
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 
“AASHTO M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of 
the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first 
paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 
1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 
(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 
adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 
recommended for adherence of traffic markers to pavement surfaces when rapid set is not 
required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 
markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with 
the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 
ASTM A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required 
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by the plans.  Galvanized sheet piles shall be coated in accordance with Section 1076.  
Metallized sheet piles shall be metallized in accordance to the Project Special Provision 
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and 
a 0.5 mil seal coating.  Any portion of the metallized sheet piling encased in concrete shall 
receive a barrier coat.  The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.  
The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil 
dry film thickness.  The manufacturer shall issue a letter of certification that the resin chemistry 
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and 
suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 
Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 
manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 
more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 
per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with 
“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with 
“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with 
the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 
lead. 
 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second 
paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 
and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the 
following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 
without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 
the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 
arsenic or 200 ppm lead. 
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SELECT MATERIAL, CLASS III, TYPE 3: 
(1-17-12) 1016, 1044 SP10 R05 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 
 
Type 3 Select Material 
 
Type 3 select material is a natural or manufactured fine aggregate material meeting the following 
gradation requirements and as described in Sections 1005 and 1006: 
 

Percentage of Total by Weight Passing 
3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 
Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 
Type 3”. 
 
Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 
 
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 
 
Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 
 
Subdrain coarse aggregate shall meet Class V select material. 
 
SHOULDER AND SLOPE BORROW: 

(3-19-13) 1019 SP10 R10 
 
Use soil in accordance with Section 1019 of the 2012 Standard Specifications.  Use soil consisting 
of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH ranging from 
5.5 to 7.0. 
 
Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 
limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil type 
is identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments to be 
added.  Submit proposed acidic amendments to the Engineer for review and approval.  Soils with 
a pH below 4.0 or that do not meet the PI requirements shall not be used. 
 

pH TEST 
RESULT 

Sandy Soils 
Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  
Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  
Additional Rate 

(lbs. / Acre) 
4.0 - 4.4 1,000  4,000 6,000 
4.5 - 4.9 500 3,000 5,000 
5.0 - 5.4 NA 2,000 4,000 
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Note: Limestone application rates shown in this table are in addition to the standard rate of 
4000 lbs. / acre required for seeding and mulching. 
 
No direct payment will be made for providing additional lime or acidic amendments for 
Ph adjustment. 
 
GROUT PRODUCTION AND DELIVERY: 

(3-17-15) 1003 SP10 R20 
 
Revise the 2012 Standard Specifications as follows: 
 
Replace Section 1003 with the following: 
 

SECTION 1003 
GROUT PRODUCTION AND DELIVERY 

 
1003-1 DESCRIPTION 
 
This section addresses cement grout to be used for structures, foundations, retaining walls, 
concrete barriers, embankments, pavements and other applications in accordance with the contract.  
Produce non-metallic grout composed of Portland cement and water and at the Contractor’s option 
or as required, aggregate and pozzolans.  Include chemical admixtures as required or needed.  
Provide sand cement or neat cement grout as required.  Define “sand cement grout” as grout with 
only fine aggregate and “neat cement grout” as grout without aggregate. 
 
The types of grout with their typical uses are as shown below: 
 
Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 
typically used for filling subsurface voids. 
 
Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 
that is typically used for foundations, ground anchors and soil nails. 
 
Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements that 
is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for concrete 
barriers and structures. 
 
Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 
is typically used for slab jacking. 
 
Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 
used for compaction grouting. 
 
1003-2 MATERIALS 
 
Refer to Division 10. 
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Item Section 
Chemical Admixtures 1024-3 
Fine Aggregate 1014-1 
Fly Ash 1024-5 
Ground Granulated Blast Furnace Slag 1024-6 
Portland Cement 1024-1 
Silica Fume 1024-7 
Water 1024-4 

 
Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the 
Contractor’s option, use an approved packaged grout instead of the materials above except for 
water.  Use packaged grouts that are on the NCDOT Approved Products List. 
 
Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or other 
admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland cement 
for Type 5 grout. 
 
Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 
that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 
the aggregate.  Do not use any other pozzolans in Type 5 grout. 
 

TABLE 1003-1 
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation Maximum 
Liquid Limit 

Maximum 
Plasticity Index Sieve Designation 

per AASHTO M 92 
Percentage Passing 

(% by weight) 
3/8" 100 

N/A N/A 

No. 4 70 – 95 
No. 8 50 – 90 
No. 16 30 – 80 
No. 30 25 – 70 
No. 50 20 – 50 
No. 100 15 – 40 
No. 200 10 – 30 25 10 

 
1003-3 COMPOSITION AND DESIGN 
 

When using an approved packaged grout, a grout mix design submittal is not required.  
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or an 
Engineer licensed by the State of North Carolina.  Mix proportions shall be determined by 
a testing laboratory approved by the Department.  Base grout mix designs on laboratory 
trial batches that meet Table 1003-2 and this section.  With permission, the Contractor may 
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use a quantity of chemical admixture within the range shown on the current list of approved 
admixtures maintained by the Materials and Tests Unit. 
 
Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests 
Form 312U at least 35 days before proposed use.  Adjust batch proportions to compensate 
for surface moisture contained in the aggregates at the time of batching.  Changes in the 
saturated surface dry mix proportions will not be permitted unless revised grout mix 
designs have been submitted to the Engineer and approved. 
 
Accompany Materials and Tests Form 312U with a listing of laboratory test results of 
compressive strength, density and flow or slump and if applicable, aggregate gradation, 
durability and height change.  List the compressive strength of at least three 2" cubes at the 
age of 3 and 28 days. 
 
The Engineer will review the grout mix design for compliance with the contract and notify 
the Contractor as to its acceptability.  Do not use a grout mix until written notice has been 
received.  Acceptance of the grout mix design or use of approved packaged grouts does not 
relieve the Contractor of his responsibility to furnish a product that meets the contract.  
Upon written request from the Contractor, a grout mix design accepted and used 
satisfactorily on any Department project may be accepted for use on other projects. 
 
Perform laboratory tests in accordance with the following test procedures: 

Property Test Method 
Aggregate GradationA AASHTO T 27 
Compressive Strength AASHTO T 106 

Density (Unit Weight) 

AASHTO T 121, 
AASHTO T 133B, 
ANSI/API RPC 13B-1B (Section 4, Mud 
Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 
Height Change ASTM C1090E 

Slump AASHTO T 119 
A. Applicable to grout with aggregate. 
B. Applicable to Neat Cement Grout. 
C. American National Standards Institute/American Petroleum Institute Recommended 

Practice. 
D. Procedure A (Rapid Freezing and Thawing in Water) required. 
E. Moist room storage required. 
 

1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 
Table 1003-2.  The compressive strength of the grout will be considered the average 
compressive strength test results of three 2" cubes at each age.  Make cubes that meet 
AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 
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such frequencies as the Engineer may determine and cure them in accordance with 
AASHTO T 106. 
 

TABLE 1003-2 
GROUT REQUIREMENTS 

Type of 
Grout 

Minimum 
Compressive 
Strength at 

Height 
Change 

at 28 days 
FlowA/SlumpB 

Minimum 
Durability 

Factor 3 days 28 days 
1 3,000 psi – – 10 – 30 sec – 
2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 
Grout Mix Design/ 

Approved 
Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 
5 – 500 psi – 1 – 3" – 

A. Applicable to Type 1 through 4 grouts. 
B. Applicable to Type 5 grout. 
C. ASTM C1107. 
D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 
 

1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 
and air temperature at the time of placement.  Otherwise, the grout temperature at the time 
of placement shall be not less than 50°F nor more than 90°F.  Do not place grout when the 
air temperature measured at the location of the grouting operation in the shade away from 
artificial heat is below 40°F. 
 

1003-6 ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 
interval between the placing of batches at the work site does not exceed 20 minutes.  Place 
grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the time 
between adding the mixing water to the grout mix and placing the grout. 
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TABLE 1003-3 
ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 
Temperature, 

Whichever is Higher 

Maximum Elapsed Time 
No Retarding 

Admixture 
Used 

Retarding 
Admixture 

Used 
90°F or above 30 minutes 1 hr. 15 minutes 

80°F through 89°F 45 minutes 1 hr. 30 minutes 
79°F or below 60 minutes 1 hr. 45 minutes 

 
1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 
grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of concrete. 

 
GEOSYNTHETICS: 

(2-16-16) 1056 SP10 R25 
 
Revise the 2012 Standard Specifications as follows: 
 
Replace Section 1056 with the following: 
 

SECTION 1056 
GEOSYNTHETICS 

 
1056-1 DESCRIPTION 
 
Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 
control, filtration and other applications in accordance with the contract.  Use geotextiles, 
geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 
geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” 
consisting of a geotextile attached to and/or encapsulating a plastic drainage core.  Geocells are 
comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb 
grid that is typically filled with material to support vegetation. 
 
If necessary or required, hold geotextiles and sheet drains in place with new wire staples, i.e., 
“sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins with a 
diameter of at least 3/16" and a length of at least 18" and with a point at one end and a head at 
the other end that will retain a steel washer with an outside diameter of at least 1.5". 
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1056-2 HANDLING AND STORING 
 
Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of 
damage.  Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  
Geosynthetics with defects, flaws, deterioration or damage will be rejected.  Do not unwrap 
geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 7 
days before covering except for geosynthetics for temporary wall faces and erosion control. 
 
1056-3 CERTIFICATIONS 
 
Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 
geosynthetics.  Define “minimum average roll value” (MARV) in accordance with 
ASTM D4439.  Provide certifications with MARV for geosynthetic properties as required.  Test 
geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to 
perform the required test methods.  Sample geosynthetics in accordance with ASTM D4354. 
 
1056-4 GEOTEXTILES 
 
When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  
Provide sewn seams with seam strengths meeting the required strengths for the geotextile type 
and class specified. 
 
Provide geotextile types and classes in accordance with the contract.  Geotextiles will be 
identified by the product name printed directly on the geotextile.  When geotextiles are not 
marked with a product name or marked with only a manufacturing plant identification code, 
geotextiles will be identified by product labels attached to the geotextile wrapping.  When 
identification is based on labels instead of markings, unwrap geotextiles just before use in the 
presence of the Engineer to confirm that the product labels on both ends of the outside of the 
geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll 
core.  Partial geotextile rolls without the product name printed on the geotextile or product labels 
affixed to the geotextile roll core may not be used. 
 
Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 
direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 
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TABLE 1056-1 
GEOTEXTILE REQUIREMENTS 

Property Requirement 
Test 

Method 
Type 1 Type 2 Type 3A Type 4 Type 5B 

Typical 
Application 

Shoulder 
Drains 

Under 
Rip Rap 

Silt Fence 
Fabric 

Soil 
Stabilization 

Temporary 
Walls 

Elongation 
(MD & CD) ≥ 50% ≥ 50% ≤ 25% < 50% < 50% ASTM 

D4632 
Grab 

Strength 
(MD & CD) 

Table 1D, 
Class 3 

Table 1D, 
Class 1 

100 lbC 

Table 1D, 
Class 3 – 

ASTM 
D4632 

Tear 
Strength 

(MD & CD) 
– ASTM 

D4533 

Puncture 
Strength – ASTM 

D6241 

Ultimate 
Tensile 
Strength  

(MD & CD) 

– – – – 

2,400 lb/ftC 
(unless 
required 

otherwise in 
the contract) 

ASTM 
D4595 

Permittivity Table 2D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075 mm 

Table 6D, 
15% to 
50% in 

Situ Soil 
Passing 

0.075mm 

Table 7D Table 5D 

0.20 sec-1,C ASTM 
D4491 

Apparent 
Opening 

Size 
0.60 mmE ASTM 

D4751 

UV Stability 

(Retained 
Strength) 

70%C 
(after 500 hr 
of exposure) 

ASTM 
D4355 

A. Minimum roll width of 36" required. 
B. Minimum roll width of 13 ft required. 
C. MARV per Article 1056-3. 
D. AASHTO M 288. 
E. Maximum average roll value. 
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1056-5 GEOCOMPOSITE DRAINS 
 
Provide geocomposite drain types in accordance with the contract and with properties that meet 
Table 1056-2. 
 

TABLE 1056-2 
GEOCOMPOSITE DRAIN REQUIREMENTS 

Property Requirement Test 
Method Sheet Drain Strip Drain Wick Drain 

Width 

≥ 12" 
(unless required 
otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow RateA 

(with gradient of 1.0 
and 24-hour seating 

period) 

6 gpm/ft 
@ applied normal 

compressive 
stress of 10 psi 

15 gpm/ft 
@ applied normal 

compressive 
stress of 7.26 psi 

1.5 gpmB 

@ applied normal 
compressive 

stress of 40 psi 

ASTM 
D4716 

A. MARV per Article 1056-3. 
B. Per 4" drain width. 
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For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 
recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 
heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that 
meet Table 1056-3. 
 

TABLE 1056-3 
DRAINAGE CORE REQUIREMENTS 

Property Requirement (MARV) Test Method 
Sheet Drain Strip Drain  

Thickness 1/4" 1" ASTM D1777 or D5199 
Compressive Strength 40 psi 30 psi ASTM D6364 

 
For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to 
itself, use drainage cores with an ultimate tensile strength of at least 225 lb per 4" width in 
accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 
 

TABLE 1056-4 
WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 
Elongation ≥ 50% ASTM D4632 

Grab Strength Table 1A, 
Class 3 

ASTM D4632 
Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 
Permittivity 0.7 sec-1,B ASTM D4491 

Apparent Opening Size (AOS) Table 2A, 
> 50% in Situ Soil 
Passing 0.075 mm 

ASTM D4751 
UV Stability 

(Retained Strength) ASTM D4355 

A. AASHTO M 288. 
B. MARV per Article 1056-3. 
 
For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 
peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft 
in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 
meet Table 1056-4. 
 
1056-6 GEOCELLS 
 
Geocells will be identified by product labels attached to the geocell wrapping.  Unwrap geocells 
just before use in the presence of the Engineer.  Previously opened geocell products will be 
rejected. 
 
Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 
“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 
area of 10% to 20% and properties that meet Table 1056-5. 
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TABLE 1056-5 
GEOCELL REQUIREMENTS 

Property Minimum Requirement Test Method 
Cell Depth 4" N/A 

Sheet Thickness 50 mil -5%, +10% ASTM D5199 
Density 58.4 lb/cf ASTM D1505 

Carbon Black Content 1.5% ASTM D1603 or D4218 
ESCRA 5000 hr ASTM D1693 

Coefficient of Direct Sliding 
(with material that meets AASHTO 
M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 
(for 4" seam) 320 lb USACEC Technical 

Report GL-86-19, 
Appendix A Long-Term Seam (Hang) StrengthB 

(for 4" seam) 160 lb 

A. Environmental Stress Crack Resistance. 
B. Minimum test period of 168 hr with a temperature change from 74°F to 130°F in 1-hour 

cycles. 
C. US Army Corps of Engineers. 
 
Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 
etc.) recommended by the Geocell Manufacturer. 
 
TEMPORARY SHORING: 

(2-20-07) (Rev. 3-17-15)  SP11 R02 
 
Description 
 
Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 
stabilized earth (MSE) walls.  Temporary shoring does not include trench boxes.  At the 
Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 
directed.  Design and construct temporary shoring based on actual elevations and shoring 
dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 
at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 
when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 
the existing ground line less than 5 ft from the edge of pavement of an open travelway.  This 
provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 
 
Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 
for temporary shoring at locations shown in the plans and as directed.  Positive protection is 
required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 
Design Guide. 
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(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 
plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 
(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 
anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 
of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 
with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 
at least one helix steel plate followed by extensions with only central shafts (no helixes) 
and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 
for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 
Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 
anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 
wall” as a temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, welded 
wire grid or metallic strip reinforcement. 
 
Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 
behind welded wire facing.  Define “temporary geotextile wall” as a temporary 
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 
a temporary geosynthetic wall with geogrid reinforcement. 
 
Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 
to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 
wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 
the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 
below the grade in front of walls. 

 
(E) Positive Protection 
 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 
(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard 
Drawings.  Define “concrete barrier” as unanchored or anchored PCB or an approved 
equal.  Define “temporary guardrail” as temporary steel beam guardrail that meets Standard 
Drawing No. 862.02 of the 2012 Roadway Standard Drawings. 
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Materials 
 
Refer to the 2012 Standard Specifications. 
 
Item Section 
Anchor Pins 1056-2 
Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-6 
Geotextiles 1056 
Grout 1003 
Portland Cement Concrete 1000 
Select Material 1016 
Steel Beam Guardrail Materials 862-2 
Steel Plates 1072-2 
Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 
Welded Wire Reinforcement 1070-3 
Wire Staples 1060-8(D) 

 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 
the 2012 Standard Specifications.  Use Class IV select material (standard size No. ABC) for 
temporary guardrail.  Use neat cement grout for Type 2 grout for ground anchors.  Use Class A 
concrete that meets Article 450-2 of the 2012 Standard Specifications or Type 1 grout for drilled-
in piles.  Provide untreated timber with a thickness of at least 3" and a bending stress of at least 
1,000 psi for timber lagging.  Provide steel bracing that meets ASTM A36. 
 
(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 
except do not use A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12" above the ground and protect it at 
all times from damage; and when placing in the work make sure it is free from dirt, dust, 
loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 
and store anchor materials so materials are kept clean and free of damage.  Bent, damaged 
or defective materials will be rejected. 

 
(1) Ground Anchors 

 
Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 
strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard 
Specifications.  Splice bars in accordance with Article 1070-9 of the 2012 Standard 
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Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 
that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 
(2) Helical Anchors 

 
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Helical 
anchors without an ICC-ES report may be approved at the discretion of the 
Engineer.  Provide couplers, thread bar adapters and bolts recommended by the 
Anchor Manufacturer to connect helical anchors together and to piles. 

 
(3) Anchorages 

 
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 
wedges recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 
temporary wire walls, provide welded wire facing supplied by the Wire Wall 
Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 
walls with separate reinforcement and facing components, provide connectors (e.g., 
bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 
the Wire Wall Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 
geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 
with the accepted submittals. 

 
(3) Geogrid Reinforcement 

 
Handle and store geogrids in accordance with Article 1056-2 of the 2012 Standard 
Specifications.  Define “machine direction” (MD) and  
“cross-machine direction” (CD) for geogrids in accordance with ASTM D4439. 

 
Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for 
provisional use” status code.  The list of approved geogrids is available from: 
connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 

 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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Provide geogrids for geogrid reinforcement with design strengths in accordance 
with the accepted submittals.  Geogrids are typically approved for ultimate tensile 
strengths in the MD and CD or short-term design strengths for a 3-year design life 
in the MD based on material type.  Define material type from the website above for 
shoring backfill as follows: 

 
Material Type Shoring Backfill 

Borrow A-2-4 Soil 
Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 
 

(4) Welded Wire Grid and Metallic Strip Reinforcement 
 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 
Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 
of the 2012 Standard Specifications and metallic strip reinforcement (“straps”) that 
meet ASTM A572 or A1011. 

 
Preconstruction Requirements 
 
(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 
is not available, set concrete barrier next to and up against traffic side of temporary shoring 
except for barrier above temporary walls.  Concrete barrier with the minimum required 
clear distance is required above temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 
cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to traffic side of 
shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 
instead of pavement.  Do not use temporary guardrail above temporary walls. 

 
(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the 
vicinity of shoring locations to determine actual design heights (H).  Submit 8 copies of 
working drawings and 3 copies of design calculations and a PDF copy of each for 
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard 
Specifications.  Submit working drawings showing plan views, shoring profiles, typical 
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sections and details of temporary shoring design and construction sequence.  Do not begin 
shoring construction until a design submittal is accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 
in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 
design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 
Consultant.  Include details in anchored shoring working drawings of anchor locations and 
lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 
installation torque and torsional strength rating for helical anchors and if necessary, 
obstructions extending through shoring or interfering with anchors.  Include details in the 
anchored shoring construction sequence of pile and anchor installation, excavation and 
anchor testing. 

 
Use a prequalified MSE Wall Design Consultant to design temporary walls.  Provide 
temporary wall designs sealed by a Design Engineer approved as a Geotechnical Engineer 
(key person) for the MSE Wall Design Consultant.  Include details in temporary wall 
working drawings of geotextile and reinforcement types, locations and directions and 
obstructions extending through walls or interfering with reinforcement. 
 
(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater 
elevations shown in the plans.  Assume the following soil parameters for shoring 
backfill: 

 
(a) Unit weight (γ) = 120 lb/cf; 

(b) Friction Angle (𝛟𝛟) Shoring Backfill 
30° A-2-4 Soil 
34° Class II, Type 1 or Class III Select Material 
38° Class V or VI Select Material 

(c) Cohesion (c) = 0 lb/sf. 
 

(2) Traffic Surcharge 
 

Design temporary shoring for a traffic surcharge of 250 lb/sf if traffic will be above 
and within H of shoring.  This traffic surcharge does not apply to construction 
traffic.  Design temporary shoring for any construction surcharge if construction 
traffic will be above and within H of shoring.  For LRFD shoring designs, apply 
traffic (live load) surcharge in accordance with Figure C11.5.5-3 of the AASHTO 
LRFD Bridge Design Specifications. 
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(3) Cantilever, Braced and Anchored Shoring Designs 
 

Use shoring backfill for fill sections and voids between cantilever, braced and 
anchored shoring and the critical failure surface.  Use concrete or grout for 
embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the 
grade intersects the back of sheet piles or H-piles and timber lagging.  Design 
cantilever, braced and anchored shoring for a traffic impact load of 2,000 lb/ft 
applied 18" above top of shoring if concrete barrier is above and next to shoring or 
temporary guardrail is above and attached to shoring.  For anchored shoring 
designs, apply traffic impact load as horizontal load (PH1) in accordance with Figure 
3.11.6.3-2(a) of the AASHTO LRFD specifications. 
 
Extend cantilever, braced and anchored shoring at least 32" above top of shoring if 
shoring is designed for traffic impact.  Otherwise, extend shoring at least 6" above 
top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of 3" if 
the horizontal distance to the closest edge of pavement or structure is less than H.  
Otherwise, design shoring for a maximum deflection of 6".  Design cantilever and 
braced shoring in accordance with the plans and AASHTO Guide Design 
Specifications for Bridge Temporary Works. 
 
Design anchored shoring in accordance with the plans and Article 11.9 of the 
AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 
tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 
length for ground anchors and the shallowest helix for helical anchors at least 5 ft 
behind the critical failure surface.  Do not extend anchors beyond right-of-way or 
easement limits.  If existing or future obstructions such as foundations, guardrail 
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 
a clearance of at least 6" between obstructions and anchors. 

 
(4) Temporary Wall Designs 

 
Use shoring backfill in the reinforced zone of temporary walls.  Separation 
geotextiles are required between shoring backfill and backfill, natural ground or 
culverts along the sides of the reinforced zone perpendicular to the wall face.  For 
Class V or VI select material in the reinforced zone, separation geotextiles are also 
required between shoring backfill and backfill or natural ground on top of and at 
the back of the reinforced zone. 

 
Design temporary walls in accordance with the plans and Article 11.10 of the 
AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18" 
except for walls on structures or rock as determined by the Engineer.  Use a uniform 
reinforcement length throughout the wall height of at least 0.7H or 6 ft, whichever 
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is longer.  Extend the reinforced zone at least 6" beyond end of reinforcement.  Do 
not locate the reinforced zone outside right-of-way or easement limits. 

 
Use the simplified method for determining maximum reinforcement loads in 
accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 
use geotextile properties approved by the Department or default values in 
accordance with the AASHTO LRFD specifications.  For geogrid reinforcement, 
use approved geogrid properties available from the website shown elsewhere in this 
provision.  If the website does not list a short-term design strength for an approved 
geogrid, use a short-term design strength equal to the ultimate tensile strength 
divided by 3.5 for the geogrid reinforcement.  Use geosynthetic properties for the 
direction reinforcement will be installed, a 3-year design life and shoring backfill 
to be used in the reinforced zone. 

 
Do not use more than 4 different reinforcement strengths for each temporary 
geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 
ratio (Rc) of 1.0 and temporary geogrid walls for an Rc of at least 0.8.  For geogrid 
reinforcement with an Rc of less than 1.0, use a maximum horizontal clearance 
between geogrids of 3 ft and stagger reinforcement so geogrids are centered over 
gaps in the reinforcement layer below. 

 
For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to 
24" long legs.  Locate geotextile or geogrid reinforcement so reinforcement layers 
are at the same level as the horizontal legs of welded wire facing.  Use vertical 
reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 
reinforcement behind welded wire facing and extend reinforcement at least 3 ft 
back behind facing into shoring backfill. 

 
For temporary wire walls with separate reinforcement and facing components, 
attach welded wire grid or metallic strip reinforcement to welded wire facing with 
a connection approved by the Department.  For temporary geogrid and wire walls, 
retain shoring backfill at welded wire facing with retention geotextiles and extend 
geotextiles at least 3 ft back behind facing into backfill. 

 
(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 
inspection and testing of the temporary shoring.  If required and if this meeting occurs 
before all shoring submittals have been accepted, additional preconstruction meetings may 
be required before beginning construction of temporary shoring without accepted 
submittals.  The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway 
Construction Engineer, Geotechnical Operations Engineer, Contractor and Shoring 
Contractor Superintendent will attend preconstruction meetings. 
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Construction Methods 
 
Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 
and shoring backfill.  Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 
accordance with Section 1170 of the 2012 Standard Specifications and Standard Drawing 
No. 1170.01 of the 2012 Roadway Standard Drawings.  Use temporary guardrail in accordance 
with Section 862 of the 2012 Standard Specifications and Standard Drawing No. 862.01, 862.02 
and 862.03 of the 2012 Roadway Standard Drawings. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the 
accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within 2° of vertical. 

 
(B) Cantilever, Braced and Anchored Shoring Installation 
 

If over excavation behind cantilever, braced or anchored shoring is shown in the accepted 
submittals, excavate before installing piles.  Otherwise, install piles before excavating for 
shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 
sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 
when shoring is no longer needed. 

 
(1) Pile Installation 

 
Install piles with the minimum required embedment and extension in accordance 
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications except 
that a pile driving equipment data form is not required.  Piles may be installed with 
a vibratory hammer as approved by the Engineer. 

 
Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 
filling holes with concrete or grout to the elevations shown in the accepted 
submittals, remove any fluids and fill remaining portions of holes with flowable 
fill.  Cure concrete or grout at least 7 days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles attain 
the minimum required embedment.  When this occurs, a revised design submittal 
may be required. 
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(2) Excavation 
 

Excavate in front of piles from the top down in accordance with the accepted 
submittals.  For H-piles with timber lagging and braced and anchored shoring, 
excavate in staged horizontal lifts with a maximum height of 5 ft.  Remove flowable 
fill and material in between H-piles as needed to install timber lagging.  Position 
lagging with at least 3" of contact in the horizontal direction between the lagging 
and pile flanges.  Do not excavate the next lift until timber lagging for the current 
lift is installed and if applicable, bracing and anchors for the current lift are 
accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 
backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing 
anchors.  Fabricate and install ground anchors in accordance with the accepted 
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 
Specifications and the following unless otherwise approved: 

 
(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 
 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 
of the AASHTO LRFD specifications are not required, and 

 
(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 
 
(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  
Perform density and flow field tests in the presence of the Engineer in 
accordance with American National Standards Institute/American 
Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud 
Balance) and ASTM C939 (Flow Cone), respectively. 

 
Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions.  Measure torque during installation and do not exceed 
the torsional strength rating of the helical anchor.  Attain the minimum required 
installation torque and penetration before terminating anchor installation.  When 
replacing a helical anchor, embed last helix of the replacement anchor at least 3 
helix plate diameters past the location of the first helix of the previous anchor. 

 
(4) Anchor Testing 

 
Proof test and lock-off anchors in accordance with the accepted submittals and 
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 
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the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 
strand or shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance is based in part on the following criteria. 

 
(i) For ground and helical anchors, total movement is less than 0.04" 

between the 1 and 10 minute readings or less than 0.08" between the 
6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 
80% of the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit 2 copies of anchor test records including movement versus load 
plots for each load increment within 24 hours of completing each row of 
anchors.  The Engineer will review the test records to determine if the 
anchors are acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor 
design or installation methods.  Submit a revised anchored shoring design 
for acceptance and provide an acceptable anchor with the revised design or 
installation methods.  If required, replace the anchor or provide additional 
anchors with the revised design or installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans and accepted 
submittals.  If applicable, install foundations located in the reinforced zone before placing 
shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 
foundation excavation is complete.  Do not place shoring backfill or reinforcement until 
excavation dimensions and foundation material are approved. 
 
Erect welded wire facing so the wall position is as shown in the plans and accepted 
submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 
direction to completely cover the wall face with facing.  Stagger welded wire facing to 
create a running bond by centering facing over joints in the row below. 
 
Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 
shown in the plans and accepted submittals and cover geotextiles with at least 3" of shoring 
backfill.  Overlap adjacent geotextile reinforcement and retention and separation 
geotextiles at least 18" with seams oriented perpendicular to the wall face.  Hold geotextiles 
in place with wire staples or anchor pins as needed. 
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Place reinforcement within 3" of locations shown in the plans and accepted submittals and 
in slight tension free of kinks, folds, wrinkles or creases.  Install reinforcement with the 
direction shown in the plans and accepted submittals.  For temporary wire walls with 
separate reinforcement and facing components, attach welded wire grid or metallic strip 
reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice or 
overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer when 
unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets 
or utilities will interfere with reinforcement. 
 
Place shoring backfill in the reinforced zone in 8" to 10" thick lifts.  Compact A-2-4 soil 
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 
of the 2012 Standard Specifications.  Use only hand operated compaction equipment to 
compact backfill within 3 ft of welded wire facing.  At a distance greater than 3 ft, compact 
shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in a direction 
parallel to the wall face.  Smooth wheeled or rubber tired rollers are also acceptable for 
compacting backfill.  Do not use sheepsfoot, grid rollers or other types of compaction 
equipment with feet.  Do not displace or damage reinforcement when placing and 
compacting shoring backfill.  End dumping directly on geotextile or geogrid reinforcement 
is not permitted.  Do not operate heavy equipment on reinforcement until it is covered with 
at least 8" of shoring backfill.  Replace any damaged reinforcement to the satisfaction of 
the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 
of the 2012 Standard Specifications.  Bench temporary walls into the sides of excavations 
where applicable.  For temporary geosynthetic walls with top of wall within 5 ft of finished 
grade, remove top facing and incorporate top reinforcement layer into fill when placing fill 
in front of wall.  Temporary walls remain in place permanently unless otherwise required. 

 
Measurement and Payment 
 
Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 
as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 
measured as the square feet of exposed shoring face area with the shoring height equal to the 
difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 
the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  
No measurement will be made for any embedment, shoring extension above top of shoring 
or pavement thickness above temporary walls. 
 
The contract unit price for Temporary Shoring will be full compensation for providing shoring 
designs, submittals and materials, excavating, backfilling, hauling and removing excavated 
materials and supplying all labor, tools, equipment and incidentals necessary to construct 
temporary shoring. 
 
No payment will be made for temporary shoring not shown in the plans or required by the Engineer 
including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 
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proposals will be accepted based solely on revising or eliminating shoring locations shown in the 
plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 
or site conditions. 
 
PCB will be measured and paid in accordance with Section 1170 of the 2012 Standard 
Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  
Costs for anchoring PCB will be incidental to temporary shoring. 
 
Temporary guardrail will be measured and paid for in accordance with Section 862 of the 
2012 Standard Specifications. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Temporary Shoring Square Foot 

 
TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS: 

(8-21-12) 1101.02 SP11 R10 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General Note #11 
with the following: 
 
11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON SHADOW 
VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 43" X 73".  THE 
DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH THE CAPABILITY 
TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM 
CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, CONTACT THE WORK 
ZONE TRAFFIC CONTROL SECTION. 
 
12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General Note #12 
with the following: 
 
12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON SHADOW 
VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 43" X 73".  THE 
DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH THE CAPABILITY 
TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE WITH A MINIMUM 
CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, CONTACT THE WORK 
ZONE TRAFFIC CONTROL SECTION. 
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13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
GROUT REFERENCES FOR POSITIVE PROTECTION: 

(5-19-15) 1170 SP11 R20 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 11-14, Article 1170-2, Materials, line 30, in the materials table, replace “Freeze-Thaw 
Durable Grout, Nonshrink” with “Grout, Type 3”. 
 
Page 11-14, Article 1170-2, Materials, lines 31-32, delete the first paragraph after the materials 
table. 
 
GROUT REFERENCES FOR UTILITY MANHOLES: 

(8-18-15) 1525 SP15 R40 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 15-13, Article 1525-2, Materials, line 9, in the materials table, add the following: 
 
Item Section 
Grout, Type 2 1003 

 
Page 15-13, Article 1525-2, Materials, lines 20-21, replace the third paragraph after the 
materials table with the following: 
 
Use Type 2 grout with properties that meet Table 1003-2 in the Grout Production and Delivery 
provision except provide grout with a plastic consistency in accordance with ASTM C1107. 
 
Page 15-14, Subarticle 1525-3(B), Installation of Precast Units, line 22, in the second 
sentence of the first paragraph, replace “non-shrink grout.” with “grout.” 
 
PERMANENT SEEDING AND MULCHING: 

(7-1-95) 1660 SP16 R02 
 
The Department desires that permanent seeding and mulching be established on this project as 
soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain an 
early stand of vegetation on this project, the Contractor's attention is called to the following: 
 
For all permanent seeding and mulching that is satisfactorily completed in accordance with the 
requirements of Section 1660 in the 2012 Standard Specifications and within the following 
percentages of elapsed contract times, an additional payment will be made to the Contractor as an 
incentive additive.  The incentive additive will be determined by multiplying the number of acres 
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of seeding and mulching satisfactorily completed times the contract unit bid price per acre for 
Seeding and Mulching times the appropriate percentage additive. 
 

Percentage of Elapsed Contract Time Percentage Additive 
0% - 30% 30% 

30.01% - 50% 15% 
 
Percentage of elapsed contract time is defined as the number of calendar days from the date of 
availability of the contract to the date the permanent seeding and mulching is acceptably completed 
divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
 



C203803    U-3440 SSP-5 Cabarrus County 

 

STANDARD SPECIAL PROVISION 

 
ERRATA 

(1-17-12) (Rev. 04-21-15) Z-4 
 
Revise the 2012 Standard Specifications as follows: 
 

Division 2 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 
“Article 107-25”. 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  
Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for 
Potential Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and 
Endangered Species”; and Line 33, replace “(6) Approval” with “(4) Approval”. 

 
Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 
“reinforcement”. 

 
Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 
Adjustments, replace “30” with “45”. 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 
P0.075/Pbe Ratio with “1.0”. 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 

 
Division 7 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 
with “completion”. 

 
Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 
“Portland Cement Concrete, Class A”. 

 
Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, replace 
“Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  
“Table 1081-4”. 
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Division 12 
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 
with “POLYUREA”. 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
 

Division 15 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 
“Subarticle 235-3(C)”. 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:  W=LD√P ÷ 148,000 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 
replace with “shall be performed”. 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 
Center, delete this subarticle. 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 
with “1631.01”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 

(3-18-03) (Rev. 10-15-13) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific 
project sites located in the quarantined area or for any regulated article used on this project 
originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by 

an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 
noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

AWARD OF CONTRACT 
(6-28-77)(Rev 2/16/2016) Z-6 

 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 
will affirmatively insure that the contract entered into pursuant to this advertisement will be 
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 
national origin”. 
 

TITLE VI AND NONDISCRIMINATION 
 

I. Title VI Assurance 
During the performance of this contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation 
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended from 
time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 
reference and made a part of this contract. 
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 
contract, shall not discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of equipment. The 
contractor shall not participate either directly or indirectly in the discrimination prohibited by 
section 21.5 of the Regulations, including employment practices when the contract covers a 
program set forth in Appendix B of the Regulations. 
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 
In all solicitations either by competitive bidding or negotiation made by the contractor for work to 
be performed under a subcontract, including procurements of materials or leases of equipment, 
each potential subcontractor or supplier shall be notified by the contractor of the contractor's 
obligations under this contract and the Regulations relative to nondiscrimination on the grounds 
of race, color, or national origin. 
(4) Information and Reports: The contractor shall provide all information and reports required 
by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 
Where any information required of a contractor is in the exclusive possession of another who fails 
or refuses to furnish this information the contractor shall so certify to the NCDOT, or the FHWA 
as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as 
it or the FHWA may determine to be appropriate, including, but not limited to:  

(a) Withholding of payments to the contractor under the contract until the contractor 
complies, and/or  
(b) Cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 
through (6) in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Regulations, or directives issued pursuant thereto.  
The contractor shall take such action with respect to any subcontractor procurement as the NCDOT 
or the FHWA may direct as a means of enforcing such provisions including sanctions for 
noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
contractor may request the NCDOT to enter into such litigation to protect the interests of the 
NCDOT, and, in addition, the contractor may request the United States to enter into such litigation 
to protect the interests of the United States. 
 
II. Title VI Nondiscrimination Program  

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 
States shall, on the grounds of race, color, or national origin, be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any program or activity receiving 
Federal financial assistance.” The broader application of nondiscrimination law is found in other 
statutes, executive orders, and regulations (see Section III, Pertinent Nondiscrimination 
Authorities), which provide additional protections based on age, sex, disability and religion. In 
addition, the 1987 Civil Rights Restoration Act extends nondiscrimination coverage to all 
programs and activities of federal-aid recipients and contractors, including those that are not 
federally-funded. 
Nondiscrimination Assurance 
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded from 
participation in, be denied the benefits of, or be otherwise subjected to discrimination under any 
program or activity conducted by the recipient, as provided by Title VI of the Civil Rights Act of 
1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights authorities, 
whether those programs and activities are federally funded or not. 
Obligation 
During the performance of this contract, the Contractor and its subcontractors are responsible for 
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 
of Nondiscrimination is posted in conspicuous locations accessible to all employees and 
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 
NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-assisted 
and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors into all 
subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also physically 
incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier 
subcontracts on Federal-aid highway construction contracts only.  The Contractor is also 
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responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints Process, 
as follows: 
 
FILING OF COMPLAINTS 

1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 
programs, activities, and services, including, but not limited to, members of the public, 
contractors, subcontractors, consultants, and other sub-recipients of federal and state funds. 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 
race, color, sex, age, national origin, or disability, may file a written complaint with 
NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  
The complaint may be filed by the affected individual or a representative, and must be in 
writing. 

3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 
days after the following: 
 The date of the alleged act of discrimination; or 
 The date when the person(s) became aware of the alleged discrimination; or 
 Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 
Title VI and other discrimination complaints may be submitted to the following entities: 
 North Carolina Department of Transportation, Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service Center, 
Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 

 US Department of Transportation, Departmental Office of Civil Rights, External 
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  
20590; 202-366-4070 

Federal Highway Administration, North Carolina Division Office, 310 New Bern 
Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 
Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 
Avenue, SE, 8th Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-0752 
Federal Transit Administration, Office of Civil Rights, ATTN: Title VI Program 
Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, 
Washington, DC 20590 
Federal Aviation Administration, Office of Civil Rights, 800 Independence 
Avenue, SW, Washington, DC 20591, 202-267-3258 

 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-
218-5228 

4. Format for Complaints – Complaints must be in writing and signed by the 
complainant(s) or a representative and include the complainant’s name, address, and 
telephone number.  Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and provided to 
the complainant for confirmation or revision before processing. Complaints will be 
accepted in other languages including Braille. 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 
to receive a full copy of the Discrimination Complaint Form and procedures. 
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6. Complaint Basis – Allegations must be based on issues involving race, color, national 
origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership in 
a protected group category. Contact this office to receive a Discrimination Complaint 
Form. 

 
Protected 
Categories 

Definition Examples Applicable Statutes and 
Regulations 

FHWA FTA 
Race An individual belonging to 

one of the accepted racial 
groups; or the perception, 
based usually on physical 
characteristics that a person is 
a member of a racial group 

Black/African American, 
Hispanic/Latino, Asian, 
American Indian/Alaska 
Native, Native 
Hawaiian/Pacific 
Islander, White 

Title VI of 
the Civil 
Rights Act 
of 1964;  
49 CFR Part 
21;  
23 CFR 200 

Title VI of 
the Civil 
Rights Act 
of 1964;  
49 CFR 
Part 21;  
Circular 
4702.1B 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National 
Origin 

Place of birth. Citizenship is 
not a factor. Discrimination 
based on language or a 
person’s accent is also 
covered. 

Mexican, Cuban, 
Japanese, Vietnamese, 
Chinese 

Sex Gender Women and Men 1973 
Federal-Aid 
Highway 
Act 

Title IX of 
the 
Education 
Amendmen
ts of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 
1975 

Disability Physical or mental 
impairment, permanent or 
temporary, or perceived. 

Blind, alcoholic, para-
amputee, epileptic, 
diabetic, arthritic 

Section 504 of the 
Rehabilitation Act of 
1973; Americans with 
Disabilities Act of 1990  

 
III. Pertinent Nondiscrimination Authorities  
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, including, 
but not limited to:  
• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects);  

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27;  



C203803    U-3440 SSP-13 Cabarrus County 

 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
“programs or activities” to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or 
not);  

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation systems, 
places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as 
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations;  

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with Title 
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 
programs (70 Fed. Reg. at 74087 to 74100);  

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

• Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin);  

• 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 
programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

• Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 
proposal notices that are generally applicable to all Federal-aid construction projects and must 
be made a part of, and physically incorporated into, all federally-assisted contracts, as well as 
appropriate subcontracts and purchase orders, particularly Sections II (Nondiscrimination) and 
III (Nonsegregated Facilities). 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
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Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
 

NAME CHANGE FOR NCDENR 
(1-19-16) Z-11 

 
Description 
 
Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special 
Provisions, Permits or Plans that reference is made to “NCDENR” or “North Carolina Department 
of Environment and Natural Resources”, replace with “NCDEQ” or “North Carolina Department 
of Environmental Quality” respectively, as the case may be.  
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PROJECT SPECIAL PROVISIONS

GEOTECHNICAL

GEOTEXTILE FOR PAVEMENT STABILIZATION - (1/21/2014) GT-1.1 - GT-1.2

SPECIAL - BRICK FORM LINER (SPECIAL) GT-2.1 - GT-2.6

SPECIAL - CIP GRAVITY WALL (SPECIAL) GT-3.1 - GT-3.3

SPECIAL - WATER STOP (SPECIAL) GT-4.1 - GT-4.2

TEMPORARY SOIL NAIL WALLS - (3/17/2015) GT-5.1 - GT-5.9

MSE RETAINING WALLS (LRFD) - (3/17/2015) GT-6.1 - GT-6.10

SOIL NAIL RETAINING WALLS (LFD-ASD) - (3/17/2015) GT-7.1 - GT-7.14

SOLDIER PILE RETAINING WALLS (LRFD) - (3/17/2015) GT-8.1 - GT-8.8

STANDARD SHORING - (3/17/2015) GT-9.1 - GT-9.4

DRILLED PIERS (LRFD) - (10/20/2015) GT-10.1 - GT-10.2

PILES (LRFD) - (10/20/2015) GT-11.1 - GT-11.2

8/19/2016
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GEOTEXTILE FOR PAVEMENT STABILIZATION: (1-21-14) 

 

Description 

Furnish and place geotextile for pavement stabilization in accordance with the contract.  

Geotextile for pavement stabilization may be required to prevent pavement cracking and provide 

separation between the subgrade and pavement section at locations shown in the plans and as 

directed. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Geotextiles 1056 

Provide Type 5 geotextile for geotextile for pavement stabilization that meets the following 

requirements: 

GEOTEXTILE FOR PAVEMENT STABILIZATION REQUIREMENTS 

Property Requirement 

(MARVA) 

Test Method 

Tensile Strength @ 5% Strain (MD & CDA) 1,900 lb/ft ASTM D4595 

Ultimate Tensile Strength (MD & CDA) 4,800 lb/ft ASTM D4595 

Melting Point 300° F ASTM D276 

A. Define “minimum average roll value” (MARV), “machine direction” (MD) and “cross-

machine direction” (CD) in accordance with ASTM D4439. 

Construction Methods 

Notify the Engineer when the roadbed is completed within 2" of subgrade elevation.  The 

Engineer will sample and test subgrade soils for quality to determine if geotextile for pavement 

stabilization is required at locations shown in the plans and other locations as directed.  For 

subgrades without stabilization, allow 24 days to determine if geotextile for pavement 

stabilization is required.  For stabilized subgrades with geotextile for pavement stabilization, 

stabilize subgrade soils to 12" beyond the base course as shown in the plans. 

Place geotextile for pavement stabilization on subgrades immediately below pavement sections 

as shown in the plans and in slight tension free of kinks, folds, wrinkles or creases.  Install 

geotextiles with the MD perpendicular to the roadway centerline.  The MD is the direction of the 

length or long dimension of the geotextile roll.  Do not splice or overlap geotextiles in the MD so 

splices or overlaps are parallel to the roadway centerline.  Extend geotextile for pavement 

stabilization 12" beyond the base course as shown in the plans. 

Completely cover subgrades with geotextile for pavement stabilization so geotextiles are 

adjacent to each other in the CD, i.e., perpendicular to the MD.  The CD is the direction of the 

width or short dimension of the geotextile roll.  Overlapping geotextiles in the CD is permitted 

but not required.  Overlap geotextiles in the direction that base course will be placed to prevent 

lifting the edge of the top geotextile. 

For asphalt base courses, asphalt mixture temperatures in the truck may not exceed 315° F at the 

time of placement.  Do not damage geotextile for pavement stabilization when constructing base 
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courses.  Place and compact base courses in accordance with the Standard Specifications.  Do 

not operate heavy equipment on geotextiles any more than necessary to construct pavement 

sections.  Replace any damaged geotextiles to the satisfaction of the Engineer. 

Measurement and Payment 

Geotextile for Pavement Stabilization will be measured and paid in square yards.  Geotextiles 

will be measured along subgrades as the square yards of exposed geotextiles before placing base 

courses.  No measurement will be made for overlapping geotextiles.  The contract unit price for 

Geotextile for Pavement Stabilization will be full compensation for providing, transporting and 

placing geotextiles. 

Payment will be made under: 

Pay Item  Pay Unit 

Geotextile for Pavement Stabilization Square Yard 

 

 

022246 
7/12/2016
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SIMULATED BRICK FORM LINER FINISH          (SPECIAL) 
 
1.0 GENERAL 

The work covered by this special provision consists of constructing textured surfaces on 
formed reinforced concrete surfaces as indicated on the Plans and in this Special Provision. 
The Contractor shall furnish all materials, labor, equipment, and incidentals necessary for 
the construction of architectural concrete surface treatment using simulated brick masonry 
form liners (molds) and a compatible concrete coloring system.  

The architectural concrete surface treatment should match the appearance (brick size and 
shape, color, and texture, pattern, and relief) of standard brick, in the project vicinity, or as 
directed by the State Historical Preservation Office. Grout pattern joints (mortar joints) and 
bed thickness should re-create the appearance and color of brick on the cast-in-place and/or 
precast concrete panels for MSE walls, cast-in-place concrete facing for Soldier Pile and 
Soil Nail Walls as indicated in the Plans, this Special Provision, or as directed by the 
Engineer. 

 
2.0 SUBMITTALS 

Shop Drawings - The Contractor shall submit for review and acceptance, plan and 
elevation views and details showing overall simulated brick pattern, joint locations, form 
tie locations, and end, edge or other special conditions. The drawings should include typical 
cross sections of applicable surfaces, joints, corners, brick relief, brick size, pitch/working 
line, mortar joint and bed depths. If necessary, the Contractor shall revise the shop drawings 
until the proposed form liner patterns and arrangement have been accepted by the State 
Historical Preservation Office. Shop drawings should be of sufficient scale to show the 
detail of all brick and joints patterns. The size of the sheets used for the shop drawings shall 
be 22" x 34" (560mm x 864mm). 

The form liner shall be patterned shall be consistent with standard brick patterns.  The line 
pattern shall conceal construction joint lines. Special attention should be given to details 
for wrapping form liners around corners.  

Shop drawings shall be reviewed and accepted prior to fabrication of form liners. 

Sample Panels – After the shop drawings have been reviewed and accepted by the 
Engineer, the Contractor shall construct 24” x 24” (610mm x 610mm) transportable sample 
panel(s) at the project site. The materials used in construction of the sample panel(s) shall 
comply with section 420 of the Standard Specifications. The sample panel(s) shall be 
constructed using approved form liners. Sample panels will be required for each different 
form liner pattern that is to be used on the project. Any sample panel that is not accepted 
by the Engineer is to be removed from the project site and a new sample panel produced at 
no additional expense to the Department. 

Architectural surface treatments and patterns of the finished work shall achieve the same 
final effect as demonstrated on the accepted sample panel(s). Upon acceptance by the State 



U-3440 GT-2.2 Cabarrus 
 

Historical Preservation Office, the sample panel(s) shall be used as the quality standard for 
the project. After the acceptance of the completed structure, the Contractor shall dispose 
of the sample panels as directed by the Engineer. 

3.0 MATERIAL REQUIREMENTS 

Form Liner – The form liner shall be a high quality, re-useable product manufactured of 
high strength urethane rubber or other approved material which attaches easily to the form 
work system, and shall not compress more than ¼” (6mm) when concrete is poured at a 
rate of 10 vertical feet (3 vertical meters) per hour.  The form liners shall be removable 
without causing deterioration of the surface or underlying concrete. 

The Contractor is required to use the same source of form liner for all required elements.  
The architectural concrete surface treatment should match the appearance (brick size and 
shape, texture, pattern and relief) of a standard pattern with a brick size of 7-5/8 inches by 
2-1/4 inches, horizontal and vertical mortar joint with of ±0.4 inches and maximum joint 
relief depth of 1/4 inches.  See below for pattern example. 

 

 

All texture is to be in addition to the nominal thickness of each element within tolerances.   
 

The form liners are to be patterned as referenced above and as directed by the Engineer.   
   
The Contractor may choose one of the following manufactures to supply the brick form 
liner textured surface treatment as specified above.  One form liner pattern will be used 
on this project. 
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  Hunt Valley Distributors, LLC 
  3705 Crondall Lane 
  Owings Mills, MD  21117 
  410.356.9677 
 
  Custom Rock International 
  1156 Homer Street 
  St. Paul, Minnesota  55116 
  800.637.2447 
 
  Fitzgerald Prime Form and Construction Supply Company 
  1341 East Pomona Street 
  Santa Ana, California  92705 
  714.547.6710 
  Fax 714.547.7958 
 
  Greenstreak Plastics 
  3400 Tree Court Industrial Boulevard 
  St. Louis, Missouri  63112 
  314.225.9400 / 800.325.9504 
  Fax 800.551.5145 
 
  Symons Corporation 
  200 East Touhy Avenue 
  Des Plaines, Illinois  60018 
  847.296.3200 
  Fax 847.635.9287 

Form Release Agent – Form release agent shall be a nonstaining petroleum distillate free 
from water, asphaltic, and other insoluble residue, or an equivalent product. Form release 
agents shall be compatible with the color system applied and any special surface finish. 

Form Ties - Form ties shall be set back a minimum of 2” (51 mm) from the finished 
concrete surface. The ties shall be designed so that all material in the device to a depth of 
at least 2” (51mm) back of the concrete face (bottom of simulated mortar groove) can be 
disengaged and removed without spalling or damaging the concrete. The Contractor shall 
submit the type of form ties to the Engineer for approval. 

Concrete color system/stain – The final coloration of the wall is to be red in color and is 
to be approved by the Engineer prior to application.  Color stains shall be a special 
penetrating stain mix as provided by the manufacturer.  The stain shall create a surface 
finish that is breathable (allowing water vapor transmission), and that resists deterioration 
from water, acid, alkali, fungi, sunlight, or weathering.  Stain mix shall meet the 
requirements for mildew resistance of Federal Test Method Standard 144, Method 6271, 
and requirements for weathering resistance of 1.000 hours accelerated exposure measures 
by Weatherometer in accordance with ASTM G 26.  Color samples must be submitted for 
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approval.  Concrete stains shall be supplied by one of the following or as approved by the 
Engineer. 

 
  Sherwin Williams 
  H & C  Shield Plus 
  101 Prospect Ave., NW 
  Cleveland, OH  44115 
   
  Canyon Tone Stain 
  United Coatings 
  E 1901 Cataldo 
  Green Acres, Washington  90016 
 
  Cementrate Acrylic Stain 
  Fosroc, Inc. 
  55 Skyline Drive 
  Plainview, New York  11803 
 
  Hydroshield Stain 
  Robson-Downes Associates, Inc. 
  Oxford, Maryland  21654 

 
Quality Standards - Manufacturer of simulated brick form liners and custom coloring 
system shall have at least five years experience making brick masonry molds and color 
stains to create formed concrete surfaces to match brick shapes, surface textures and 
colors.  The Contractor shall schedule 

A pre-installation conference with manufacturer representative and the Engineer to assure 
understanding of simulated brick masonry form liner use, color application, requirements 
for construction of sample panel(s), and to coordinate the work. The Contractor shall be 
required to disclose their source of simulated brick masonry manufacturer and final 
coloration contractor at the Preconstruction Conference. 

4.0 CONSTRUCTION 
 
 Simulated Brick Form Liner System and Surface Finish   
 

The Contractor shall demonstrate his workmanship by first constructing a sample panel 
of the simulated brick masonry form liner pattern and coloration.  The sample panel shall 
be constructed on site a minimum of six weeks prior to the construction of the walls.  The 
sample panel shall measure 3’ height by 5’ length by 8” thick and shall be unreinforced, 
vertically cast, and of concrete construction to determine the surface texture resulting 
from the use of form liners.  Sample panels shall be cast, finished, and stained until 
approved by the Engineer.  The approved sample panel shall remain on site as the basis 
for comparison for work constructed on the project.  The architectural surface treatment 
and pattern of the finished work shall achieve the same final effect as demonstrated on 
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the approved sample panel.  Upon completion of all work, the panel shall be removed 
from the site. 

 
The simulated brick form liners are to be capable of withstanding anticipated concrete 
pour pressures without leakage or without causing physical or visual defects.  The 
simulated brick form liners are to be removable without causing concrete surface 
deterioration or weakness in the substrate.  Form release agents, form stripping methods, 
patching materials, as well as related construction are to be in accordance with the 
manufacturer’s recommendations or as directed by the Engineer. 

 
Linear butt joints shall be carefully blended into the approved pattern and finished off the 
final concrete surface.  No visible vertical or horizontal seams or conspicuous form marks 
created by butt joining will be permitted. 

 
The Contractor shall submit the type of form ties to be used in this construction to the 
Engineer for approval prior to use.  Form tie holes shall be finished in accordance with 
standard concreting practices and shall be acceptable to the Engineer.  All patching 
material shall exactly match the color and appearance of the poured concrete surface. 

 
Concrete surfaces shall be clean, free of laitance, dirt, dust, grease, efflorescence, paint, 
or other foreign material, following manufacturer’s specifications for surface preparation 
prior to application of color stain.  The surface area shall also be free of blemishes, 
discolorations, surface voids, and unnatural form marks.  The Contractor is advised that 
sandblasting will not be allowed for cleaning concrete surfaces.  Pressure washing for 
removal of laitance shall be used. 
 

The contractor shall provide a Color Application Artist who is trained in the special 
techniques to achieve realistic surface appearances, if requested by the Engineer.  To avoid 
contaminating or damaging the wall surfaces, color stain application shall be scheduled 
when all concrete work is completed, the concrete has cured a minimum of 28 days, the 
surface has been determined to be acceptable for coloring, and after adjacent earthwork is 
complete.  The Contractor is to coordinate coloring applications without interference from 
other work.  The Contractor is required to apply coloring to an appropriate test area of 50 
square feet and as designated by the Engineer, which will serve as a quality standard for 
the remaining surface to be colored.  Upon approval of the test area by the Engineer, the 
remaining surfaces may be colored.  Stains shall be applied when ambient air temperatures 
are in accordance with manufacturer’s specifications or as directed by the Engineer.  The 
number of coats of stain applied shall be in accordance with manufacturer’s specifications 
or as directed by the Engineer. Treated surfaces located adjacent to exposed soil or 
pavement shall be temporarily covered to prevent dirt or soil splatter from rain. 

Following the completion of all work, repairs of any damage made by other construction 
operations shall be made to the form lined and colored surfaces as directed by the Engineer. 

Experience and Qualifications - The Contractor shall have a minimum of three 
consecutive years experience in architectural concrete surface treatment construction on 
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similar types of projects. The Contractor shall furnish to the Engineer 5 references who 
were responsible for supervision of similar projects and will testify to the successful 
completion of these projects. Include name, address, telephone number, and specific type 
of application. 

 
5.0  MEASUREMENT AND PAYMENT 
 

This work will not be measured for payment, but shall be included in the per square foot 
or linear foot bid price for the pertinent walls as shown on plans. Payment will include 
the furnishing and use of all form liners, coloring stains, the construction, finishing, and 
removal of all sample panels, and all equipment, materials, labor, and incidentals 
necessary to complete the work in conformance with the Contract Documents. 
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CAST-IN-PLACE GRAVITY RETAINING WALLS (SPECIAL) 

1.0 GENERAL 

Construct cast-in-place (CIP) gravity retaining walls consisting of CIP concrete supported 
by and connected to concrete footings.  Construct CIP gravity retaining walls based on actual 
elevations and wall dimensions in accordance with the contract, accepted submittals.  Define 
“CIP gravity wall” as a CIP gravity retaining wall. 

2.0 MATERIALS 

Refer to Division 10 of the Standard Specifications. 

Item Section 
Curing Agents 1026 
Geotextiles, Type 1 1056 
Joint Materials 1028 
Masonry 1040 
Portland Cement Concrete, Class A 1000 
Reinforcing Steel 1070 
Subdrain Coarse Aggregate 1044-2 
Subdrain Fine Aggregate 
6” PVC Waterstops 

1044-1 
Special 
Provision 

Use geotextiles and subdrain aggregate for subsurface drainage at weep holes and reinforcing 
steel for dowels. 

3.0 CIP GRAVITY WALL SURVEYS 

The plans typically show a plan view, typical sections, details, notes and an elevation or 
profile view (wall envelope) for each CIP gravity wall.  Before beginning CIP gravity wall 
construction, survey existing ground elevations along wall face locations and other elevations 
in the vicinity of CIP gravity wall locations as needed.  For proposed slopes above or below 
CIP gravity walls, survey existing ground elevations to at least 10 ft beyond slope stake 
points.  Based on these elevations, finished grades and actual CIP gravity wall dimensions 
and details, submit wall envelopes for acceptance.  Use accepted wall envelopes for 
construction. 

4.0 CONSTRUCTION METHODS 

Control drainage during construction in the vicinity of CIP gravity walls.  Direct run off away 
from CIP gravity walls and backfill.  Contain and maintain backfill and protect material from 
erosion. 

Excavate as necessary for CIP gravity walls in accordance with the plans.  Unless required 
otherwise in the plans, embed bottom of footings at least 2 ft below bottom of walls shown 
in the plans.  If applicable and at the Contractor’s option, use temporary shoring for wall 
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construction instead of temporary slopes to construct CIP gravity walls.  Define “temporary 
shoring for wall construction” as temporary shoring not shown in the plans or required by 
the Engineer including shoring for OSHA reasons or the Contractor’s convenience. 

Notify the Engineer when foundation excavation is complete.  Do not place concrete for 
footings until excavation depth and foundation material are approved. 

Construct CIP gravity walls at elevations and with dimensions shown in the plans and in 
accordance with Section 420 of the Standard Specifications.  Use dowels for construction 
joints at top of footings as shown in the plans.  Extend top of walls at least 6" above where 
finished grade intersects back of CIP gravity walls. 

Provide a simulated brick form liner finish for the front face of CIP.  Construct wall joints at 
a spacing of 10 ft to 12 ft unless required otherwise in the plans.  Install 6” PVC Water stops 
at each joint location and fill cold joints with 1/2" thick expansion joint material that meets 
Article 420-10 of the Standard Specifications and 1/2" deep grooved contraction or sawed 
joints that meet Subarticle 825-10(B) or 825-10(E) respectively of the Standard 
Specifications for the remaining joints. 

Do not remove forms or backfill behind CIP gravity walls until concrete attains a 
compressive strength of at least 2,400 psi.  Backfill for CIP gravity walls in accordance with 
Article 410-8 of the Standard Specifications. 

5.0 MEASUREMENT AND PAYMENT 

CIP Gravity Retaining Walls will be measured and paid in square feet.  CIP gravity walls 
will be measured as the square feet of wall face area with the pay height equal to the 
difference between top of wall and top of footing elevations.  Define “top of wall” as top of 
CIP concrete. 

The contract unit price for CIP Gravity Retaining Walls will be full compensation for 
providing submittals, labor, tools, equipment and CIP gravity wall materials, excavating, 
backfilling, hauling and removing excavated materials and supplying concrete, dowels, 
subsurface drainage, weep holes and any incidentals necessary to construct CIP gravity walls.  
The contract unit price for CIP Gravity Retaining Walls will also be full compensation for 
brick veneers, if required. 

No separate payment will be made for temporary shoring for wall construction.  Temporary 
shoring for wall construction will be incidental to the contract unit price for CIP Gravity 
Retaining Walls. 

The contract unit price for CIP Gravity Retaining Walls does not include the cost for ditches, 
fences, handrails, barrier or guardrail associated with CIP gravity walls as these items will 
be paid for elsewhere in the contract. 

Where it is necessary to provide backfill material from sources other than excavated areas or 
borrow sources used in connection with other work in the contract, payment for furnishing 
and hauling such backfill material will be paid as extra work in accordance with Article 104-
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7 of the Standard Specifications.  Placing and compacting such backfill material is not 
considered extra work but is incidental to the work being performed. 

Payment will be made under: 

Pay Item  Pay Unit 
CIP Gravity Retaining Walls Square Foot 
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PVC WATERSTOP (SPECIAL) 

1.0 GENERAL 

Use PVC (Polyvinyl Chloride) waterstops to limit water seepage at all cold joints and wall 
joints as indicated on the plans or as directed by the Engineer. 

2.0 MATERIALS 

PVC (Polyvinyl Chloride) waterstops are to conform to the Corps of Engineers CRD-C 
572-74 and any applicable ASTM testing standards.  Confirmation of test results maybe 
required by the Engineer prior to ordering or placing materials.  Use PVC waterstops that 
meet the following typical values. 

 
PROPERTY TEST 

METHOD 
REQUIRED LIMITS 

Water absorption ASTM D570 0.15% max 

Tear Resistance  ASTM D624 300 lb/in (52.5 kN/m) min. 

Ultimate Elongation ASTM D638 350% min. 

Tensile Strength ASTM D638 2000 psi (13.78 Mpa) min. 

Low Temperature 
Brittleness 

ASTM D746 No Failure @ -35°F (-
37°C) 

Stiffness in Flexure ASTM D747 1000 psi (4.82 Mpa) min. 

Specific Gravity  ASTM D792 1.38 max.  

Hardness, Shore A ASTM D2240 79 ± 3 

Tensile Strength after 
accelerated extraction 

CRD-C 572 1600 psi (9.54 Mpa) min. 

Elongation after accelerated 
extraction 

CRD-C 572 300% min. 

Effect of Alkalies after 7 
days: Weight Change 
Hardness Change 

CRD-C 572 Between -0.10% / +0.25%  
± 5 points 

 

3.0 CONSTRUCTION METHODS 
 

Provide factory made waterstop fabrications for all changes of direction, intersections, 
and transitions leaving only straight butt joint splices for the field. Place PVC (Polyvinyl 
Chloride) waterstops to limit water seepage at wall joints as indicated on the plans or as 
directed by the Engineer.   
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Provide grommets, pre-punched holes, or hog rings at 12 inches on center along length of 
waterstop to secure the waterstop in the center of the joint.  Additional reinforcement 
such as welded wire mesh may be required. 

All field welds to be per manufacturer’s recommendations  

4.0 MEASUREMENT AND PAYMENT 
 

This work will not be measured for payment, but shall be included in the per square foot 
or linear foot bid price for the pertinent walls as shown on plans. Payment will include all 
equipment, materials, labor, and incidentals necessary to complete the work in 
conformance with the Contract Documents. 
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TEMPORARY SOIL NAIL WALLS: (3-17-15) 

 

Description 

Construct temporary soil nail walls consisting of soil nails spaced at a regular pattern and 

connected to a reinforced shotcrete face.  A soil nail consists of a steel bar grouted in a drilled 

hole inclined at an angle below horizontal.  At the Contractor’s option, use temporary soil nail 

walls instead of temporary shoring for full cut sections.  Design and construct temporary soil nail 

walls based on actual elevations and wall dimensions in accordance with the contract and 

accepted submittals.  Use a prequalified Anchored Wall Contractor to construct temporary soil 

nail walls.  Define “soil nail wall” as a temporary soil nail wall and “Soil Nail Wall Contractor” 

as the Anchored Wall Contractor installing soil nails and applying shotcrete.  Define “nail” as a 

soil nail. 

Provide positive protection for soil nail walls at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Anchor Pins 1056-2 

Geocomposites 1056 

Grout, Type 2 1003 

Reinforcing Steel 1070 

Shotcrete 

Select Material, Class IV 

1002 

1016 

Steel Plates 1072-2 

Use Class IV select material (standard size No. ABC) for temporary guardrail and neat cement 

grout for Type 2 grout. 

Provide soil nails consisting of grouted steel bars and nail head assemblies.  Use deformed steel 

bars that meet AASHTO M 275 or M 31, Grade 60 or 75.  Splice bars in accordance with Article 

1070-9 of the Standard Specifications. 

Fabricate centralizers from schedule 40 PVC plastic pipe or tube, steel or other material not 

detrimental to steel bars (no wood).  Size centralizers to position bars within 1" of drill hole 

centers and allow tremies to be inserted to ends of holes.  Use centralizers that do not interfere 

with grout placement or flow around bars. 

Provide nail head assemblies consisting of nuts, washers and bearing plates.  Use steel plates for 

bearing plates and steel washers and hex nuts recommended by the Soil Nail Manufacturer. 

Provide Type 6 material certifications for soil nail materials in accordance with Article 106-3 of 

the Standard Specifications.  Store steel materials on blocking at least 12" above the ground and 

protect it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 

and store soil nail wall materials so materials are kept clean and free of damage.  Bent, damaged 

or defective materials will be rejected. 

Preconstruction Requirements 
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(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear 

distance is not available, set concrete barrier next to and up against traffic side of soil nail 

walls except for barrier above walls.  Concrete barrier with the minimum required clear 

distance is required above soil nail walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and soil nail walls.  At the Contractor’s option or if clear distance for soil 

nail walls is less than 4 ft, use temporary guardrail with 8 ft posts and a clear distance of 

at least 2.5 ft.  Place ABC in clear distance and around guardrail posts instead of 

pavement. 

(C) Soil Nail Wall Designs 

Before beginning soil nail wall design, survey existing ground elevations in the vicinity 

of wall locations to determine actual design heights (H).  Use a prequalified Anchored 

Wall Design Consultant to design soil nail walls.  Provide designs sealed by a Design 

Engineer approved as a Geotechnical Engineer (key person) for the Anchored Wall 

Design Consultant. 

Submit 8 copies of working drawings and 3 copies of design calculations and a PDF copy 

of each for soil nail wall designs in accordance with Article 105-2 of the Standard 

Specifications.  Submit working drawings showing plan views, wall profiles, typical 

sections and details of soil nail wall design and construction sequence.  Include details in 

working drawings of soil nail locations, unit grout/ground bond strengths, shotcrete 

reinforcement and if necessary, obstructions extending through walls or interfering with 

nails.  Include details in construction sequence of excavation, grouting, installing 

reinforcement, nail testing and shotcreting with mix designs and shotcrete nozzleman 

certifications.  Do not begin soil nail wall construction until a design submittal is 

accepted. 

Design soil nail walls in accordance with the plans and allowable stress design method in 

the FHWA Geotechnical Engineering Circular No. 7 “Soil Nail Walls” (Publication No. 

FHWA-IF-03-017) unless otherwise required. 

Design soil nails that meet the following unless otherwise approved: 

(1) Horizontal and vertical spacing of at least 3 ft, 

(2) Inclination of at least 12° below horizontal and 

(3) Diameter of 4" to 10". 

Do not extend nails beyond right-of-way or easement limits.  If existing or future 

obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with 

nails, maintain a clearance of at least 6" between obstructions and nails. 

Design soil nail walls for a traffic surcharge of 250 lb/sf if traffic will be above and 

within H of walls.  This traffic surcharge does not apply to construction traffic.  Design 
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soil nail walls for any construction surcharge if construction traffic will be above and 

within H of walls.  For temporary guardrail with 8 ft posts above soil nail walls, analyze 

walls for a horizontal load of 300 lb/ft of wall. 

Place geocomposite drain strips with a horizontal spacing of no more than 10 ft and 

center strips between adjacent nails.  Attach drain strips to excavation faces.  Use 

shotcrete at least 4" thick and reinforce shotcrete with #4 waler bars around nail heads.  

Two waler bars (one on each side of nail head) in the horizontal and vertical directions 

are required for a total of 4 bars per nail. 

(D) Preconstruction Meeting 

Before starting soil nail wall construction, hold a preconstruction meeting to discuss the 

construction, inspection and testing of the soil nail walls.  If this meeting occurs before 

all soil nail wall submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of soil nail walls without accepted submittals.  

The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Soil Nail Wall Contractor 

Superintendent will attend preconstruction meetings. 

Construction Methods 

Control drainage during construction in the vicinity of soil nail walls.  Direct run off away from 

soil nail walls and areas above and behind walls. 

Install foundations located behind soil nail walls before beginning wall construction.  Do not 

excavate behind soil nail walls.  If overexcavation occurs, repair walls with an approved method 

and a revised soil nail wall design may be required. 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the Standard Specifications and Standard Drawing No. 1170.01 

of the Roadway Standard Drawings.  Use temporary guardrail in accordance with Section 862 of 

the Standard Specifications and Standard Drawing No. 862.01, 862.02 and 862.03 of the 

Roadway Standard Drawings. 

(A) Excavation 

Excavate for soil nail walls from the top down in accordance with the accepted 

submittals.  Excavate in staged horizontal lifts with no negative batter (excavation face 

leaning forward).  Excavate lifts in accordance with the following: 

(1) Heights not to exceed vertical nail spacing, 

(2) Bottom of lifts no more than 3 ft below nail locations for current lift and 

(3) Horizontal and vertical alignment within 6" of location shown in the accepted 

submittals. 

Remove any cobbles, boulders, rubble or debris that will protrude more than 2" into the 

required shotcrete thickness.  Rocky ground such as colluvium, boulder fills and 

weathered rock may be difficult to excavate without leaving voids. 

Apply shotcrete to excavation faces within 24 hours of excavating each lift unless 

otherwise approved.  Shotcreting may be delayed if it can be demonstrated that delays 
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will not adversely affect excavation stability.  If excavation faces will be exposed for 

more than 24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect 

excavation faces from changes in moisture content. 

If an excavation becomes unstable at any time, suspend soil nail wall construction and 

temporarily stabilize the excavation by immediately placing an earth berm up against the 

unstable excavation face.  When this occurs, repair walls with an approved method and a 

revised soil nail wall design may be required. 

Do not excavate the next lift until nail installations and testing and shotcrete application 

for the current lift are accepted and grout and shotcrete for the current lift have cured at 

least 3 days and 1 day, respectively. 

(B) Soil Nails 

Drill and grout nails the same day and do not leave drill holes open overnight.  Control 

drilling and grouting to prevent excessive ground movements, damaging structures and 

pavements or fracturing rock and soil formations.  If ground heave or subsidence occurs, 

suspend soil nail wall construction and take corrective action to minimize movement.  If 

property damage occurs, make repairs with an approved method and a revised soil nail 

wall design may be required. 

(1) Drilling 

Use drill rigs of the sizes necessary to install soil nails and with sufficient capacity 

to drill through whatever materials are encountered.  Drill straight and clean holes 

with the dimensions and inclination shown in the accepted submittals.  Drill holes 

within 6" of locations and 2° of inclination shown in the accepted submittals 

unless otherwise approved. 

Stabilize drill holes with temporary casings if unstable, caving or sloughing 

material is anticipated or encountered.  Do not use drilling fluids to stabilize drill 

holes or remove cuttings. 

(2) Steel Bars 

Center steel bars in drill holes with centralizers.  Securely attach centralizers 

along bars at no more than 8 ft centers.  Attach uppermost and lowermost 

centralizers 18" from excavation faces and ends of holes. 

Do not insert steel bars into drill holes until hole locations, dimensions, 

inclination and cleanliness are approved.  Do not vibrate, drive or otherwise force 

bars into holes.  If a steel bar cannot be completely and easily inserted into a drill 

hole, remove the bar and clean or redrill the hole. 

(3) Grouting 

Remove oil, rust inhibitors, residual drilling fluids and similar foreign materials 

from holding tanks/hoppers, stirring devices, pumps, lines, tremie pipes and any 

other equipment in contact with grout before use.  Measure grout temperature, 

density and flow during grouting with at least the same frequency grout cubes are 

made for compressive strength.  Perform density and flow field tests in the 

presence of the Engineer in accordance with American National Standards 
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Institute/American Petroleum Institute Recommended Practice 13B-1 (Section 4, 

Mud Balance) and ASTM C939 (Flow Cone), respectively. 

Inject grout at the lowest point of drill holes through tremies, e.g., grout tubes, 

casings, hollow-stem augers or drill rods, in one continuous operation.  Fill drill 

holes progressively from ends of holes to excavation faces and withdraw tremies 

at a slow even rate as holes are filled to prevent voids in grout.  Extend tremies 

into grout at least 5 ft at all times except when grout is initially placed in holes. 

Provide grout free of segregation, intrusions, contamination, structural damage or 

inadequate consolidation (honeycombing).  Cold joints in grout are not allowed 

except for test nails.  Remove any temporary casings as grout is placed and record 

grout volume for each drill hole. 

(4) Nail Heads 

Install nail head assemblies after shotcreting.  Before shotcrete reaches initial set, 

seat bearing plates and tighten nuts so plates contact shotcrete uniformly.  If 

uniform contact is not possible, install nail head assemblies on mortar pads so nail 

heads are evenly loaded. 

(C) Drain Strips 

Install geocomposite drain strips as shown in the accepted submittals.  Before installing 

shotcrete reinforcement, place drain strips with the geotextile side against excavation 

faces.  For highly irregular faces and at the discretion of the Engineer, drain strips may be 

placed after shotcreting over weep holes through the shotcrete.  Hold drain strips in place 

with anchor pins so strips are in continuous contact with surfaces to which they are 

attached and allow for full flow the entire height of soil nail walls.  Discontinuous drain 

strips are not allowed.  If splices are needed, overlap drain strips at least 12" so flow is 

not impeded.  Cut off excess drain strip length and expose strip ends below shotcrete 

when soil nail wall construction is complete. 

(D) Shotcrete 

Clean ungrouted zones of drill holes and excavation faces of loose materials, mud, 

rebound and other foreign material.  Moisten surfaces to receive shotcrete.  Install 

shotcrete reinforcement in accordance with the contract and accepted submittals.  Secure 

reinforcing steel so shooting does not displace or vibrate reinforcement.  Install approved 

thickness gauges on 5 ft centers in the horizontal and vertical directions to measure 

shotcrete thickness. 

Apply shotcrete in accordance with the contract, accepted submittals and Subarticle 

1002-3(F) of the Standard Specifications.  Use approved shotcrete nozzlemen who made 

satisfactory preconstruction test panels to apply shotcrete.  Direct shotcrete at right angles 

to excavation faces except when shooting around reinforcing steel.  Rotate nozzle 

steadily in small circular patterns and apply shotcrete from bottom of lifts up. 

Make shotcrete surfaces uniform and free of sloughing or sagging.  Completely fill 

ungrouted zones of drill holes and any other voids with shotcrete.  Taper construction 

joints to a thin edge over a horizontal distance of at least the shotcrete thickness.  Wet 

joint surfaces before shooting adjacent sections. 
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Repair surface defects as soon as possible after shooting.  Remove any shotcrete which 

lacks uniformity, exhibits segregation, honeycombing or lamination or contains any voids 

or sand pockets and replace with fresh shotcrete to the satisfaction of the Engineer.  

Protect shotcrete from freezing and rain until shotcrete reaches initial set. 

(E) Construction Records 

Provide 2 copies of soil nail wall construction records within 24 hours of completing each 

lift.  Include the following in construction records: 

(1) Names of Soil Nail Wall Contractor, Superintendent, Nozzleman, Drill Rig 

Operator, Project Manager and Design Engineer; 

(2) Wall description, county, Department’s contract, TIP and WBS element number; 

(3) Wall station and number and lift location, dimensions, elevations and description; 

(4) Nail locations, dimensions and inclinations, bar types, sizes and grades and 

temporary casing information; 

(5) Date and time drilling begins and ends, steel bars are inserted into drill holes, 

grout and shotcrete are mixed and arrives on-site and grout placement and 

shotcrete application begins and ends; 

(6) Grout volume, temperature, flow and density records; 

(7) Ground and surface water conditions and elevations if applicable; 

(8) Weather conditions including air temperature at time of grout placement and 

shotcrete application; and 

(9) All other pertinent details related to soil nail wall construction. 

After completing each soil nail wall or stage of a wall, provide a PDF copy of all 

corresponding construction records. 

Nail Testing 

“Proof tests” are performed on nails incorporated into walls, i.e., production nails.  Define “test 

nail” as a nail tested with a proof test.  Proof tests are typically required for at least one nail per 

nail row per soil nail wall or at least 5% of production nails, whichever is greater.  More or less 

test nails may be required depending on subsurface conditions encountered.  The Engineer will 

determine the number and locations of proof tests required.  Do not test nails until grout and 

shotcrete attain the required 3 day compressive strength. 

(A) Test Equipment 

Use the following equipment to test nails: 

(1) Two dial gauges with rigid supports, 

(2) Hydraulic jack and pressure gauge and 

(3) Jacking block or reaction frame. 

Provide dial gauges with enough range and precision to measure the maximum test nail 

movement to 0.001".  Use pressure gauges graduated in 100 psi increments or less.  

Submit identification numbers and calibration records for load cells, jacks and pressure 
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gauges with the soil nail wall design.  Calibrate each jack and pressure gauge as a unit. 

Align test equipment to uniformly and evenly load test nails.  Use a jacking block or 

reaction frame that does not damage or contact shotcrete within 3 ft of nail heads.  Place 

dial gauges opposite each other on either side of test nails and align gauges within 5° of 

bar inclinations.  Set up test equipment so resetting or repositioning equipment during 

nail testing is not needed. 

(B) Test Nails 

Test nails include both unbonded and bond lengths.  Grout only bond lengths before nail 

testing.  Provide unbonded and bond lengths of at least 3 ft and 10 ft, respectively. 

Steel bars for production nails may be overstressed under higher test nail loads.  If 

necessary, use larger size or higher grade bars with more capacity for test nails instead of 

shortening bond lengths to less than the minimum required. 

(C) Proof Tests 

Determine maximum bond length (LB) using the following: 

LB ≤ (CRT × At × fy) / (QALL × 1.5) 

Where, 

LB = bond length (ft), 

CRT = reduction coefficient, 0.9 for Grade 60 and 75 bars or 0.8 for Grade 150 bars, 

At = bar area (in2), 

fy = bar yield stress (ksi) and 

QALL = allowable unit grout/ground bond strength (kips/ft). 

Determine design test load (DTL) based on as-built bond length and allowable unit 

grout/ground bond strength using the following: 

DTL = LB × QALL 

Where, 

DTL = design test load (kips). 

Perform proof tests by incrementally loading nails to failure or a load of 150% of DTL 

based on the following schedule: 

Load Hold Time 

AL* Until movement stabilizes 

0.25 DTL Until movement stabilizes 

0.50 DTL Until movement stabilizes 

0.75 DTL Until movement stabilizes 

1.00 DTL Until movement stabilizes 

1.25 DTL Until movement stabilizes 

1.50 DTL 10 or 60 minutes (creep test) 

AL* 1 minute 

* Alignment load (AL) is the minimum load needed to align 

test equipment and should not exceed 0.05 DTL. 
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Reset dial gauges to zero after applying alignment load.  Record test nail movement at 

each load increment and monitor test nails for creep at the 1.5 DTL load increment.  

Measure and record movement during creep test at 1, 2, 3, 5, 6 and 10 minutes.  If test 

nail movement between 1 and 10 minutes is greater than 0.04", maintain the 1.5 DTL 

load increment for an additional 50 minutes and record movement at 20, 30, 50 and 60 

minutes.  Repump jack as needed to maintain load during hold times. 

(D) Test Nail Acceptance 

Submit 2 copies of test nail records including load versus movement and time versus 

creep movement plots within 24 hours of completing each proof test.  The Engineer will 

review the test nail records to determine if test nails are acceptable.  Test nail acceptance 

is based in part on the following criteria. 

(1) Total movement during creep test is less than 0.04" between the 1 and 10 minute 

readings or less than 0.08" between the 6 and 60 minute readings and creep rate is 

linear or decreasing throughout hold time. 

(2) Total movement at maximum load exceeds 80% of the theoretical elastic 

elongation of the unbonded length. 

(3) Pullout failure does not occur at or before the 1.5 DTL load increment.  Define 

“pullout failure” as the inability to increase load while movement continues.  

Record pullout failure load as part of test nail data. 

Maintain stability of unbonded lengths for subsequent grouting.  If a test nail is accepted 

but the unbonded length cannot be satisfactorily grouted, do not incorporate the test nail 

into the soil nail wall and add another production nail to replace the test nail. 

If the Engineer determines a test nail is unacceptable, either perform additional proof 

tests on adjacent production nails or revise the soil nail design or installation methods for 

the production nails represented by the unacceptable test nail as determined by the 

Engineer.  Submit a revised soil nail wall design for acceptance, provide an acceptable 

test nail with the revised design or installation methods and install additional production 

nails for the nails represented by the unacceptable test nail. 

After completing nail testing for each soil nail wall or stage of a wall, provide a PDF 

copy of all corresponding test nail records. 

Measurement and Payment 

Temporary soil nail walls will be measured and paid in square feet.  Temporary soil nail walls 

will be paid for at the contract unit price for Temporary Shoring.  Temporary soil nail walls will 

be measured as the square feet of exposed wall face area.  No measurement will be made for any 

embedment or pavement thickness above soil nail walls. 

The contract unit price for Temporary Shoring will be full compensation for providing soil nail 

wall designs, submittals, labor, tools, equipment and soil nail wall materials, excavating, hauling 

and removing excavated materials, installing and testing soil nails, grouting, shotcreting and 

supplying drain strips and any incidentals necessary to construct soil nail walls.  No additional 

payment will be made and no extension of completion date or time will be allowed for repairing 

property damage, overexcavations or unstable excavations, unacceptable test nails or thicker 

shotcrete. 
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No payment will be made for temporary shoring not shown in the plans or required by the 

Engineer including shoring for OSHA reasons or the Contractor’s convenience.  No value 

engineering proposals will be accepted based solely on revising or eliminating shoring locations 

shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field 

measurements or site conditions. 

PCB will be measured and paid in accordance with Section 1170 of the Standard Specifications.  

No additional payment will be made for anchoring PCB for soil nail walls.  Costs for anchoring 

PCB will be incidental to soil nail walls. 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

Standard Specifications. 

 

022246 

7/22/2016
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MECHANICALLY STABILIZED EARTH RETAINING WALLS (3-17-15) 

1.0 GENERAL 

Construct mechanically stabilized earth (MSE) retaining walls consisting of steel or 

geosynthetic reinforcement in the reinforced zone connected to vertical facing elements.  Use 

precast concrete panels for vertical facing elements and coarse aggregate in the reinforced 

zone unless noted otherwise in the plans.  Provide reinforced concrete coping as required.  

Design and construct MSE retaining walls based on actual elevations and wall dimensions 

in accordance with the contract and accepted submittals.  Use a prequalified MSE Wall 

Installer to construct MSE retaining walls. 

Define “reinforcement” as steel or geosynthetic reinforcement and “geosynthetics” as 

geosynthetic grids (geogrids) or strips (geostrips).  Define “aggregate” as coarse or fine 

aggregate.  Define “panel” as a precast concrete panel and “coping” as precast or cast-in-

place concrete coping. 

Define “MSE wall” as a mechanically stabilized earth retaining wall and “MSE Wall 

Vendor” as the vendor supplying the chosen MSE wall system.  Define “MSE panel wall” 

as an MSE wall with panels and “MSE segmental  wall” as an MSE wall with segmental 

retaining wall (SRW) units.  Define “abutment wall” as an MSE wall with bridge foundations 

in any portion of the reinforced zone or an MSE wall connected to an abutment wall.  Even 

if bridge foundations only penetrate a small part of the reinforced zone, the entire MSE wall 

is considered an abutment wall. 

Use an approved MSE wall system in accordance with the plans and any NCDOT restrictions 

or exceptions for the chosen system.  Value engineering proposals for other MSE wall 

systems will not be considered.  Do not use MSE wall systems with an “approved for 

provisional use” status for abutment walls or MSE walls subject to scour, walls with design 

heights greater than 35 ft or walls supporting or adjacent to railroads or interstate highways.  

The list of approved MSE wall systems with approval status is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

2.0 MATERIALS 

Refer to the Standard Specifications. 

Item Section 

Aggregate 1014 

Anchor Pins 1056-2 

Curing Agents 1026 

Epoxy, Type 3A 1081 

Geotextiles, Type 2 1056 

Grout, Type 3 1003 

Joint Materials 1028 

Portland Cement Concrete, Class A 1000 

Precast Retaining Wall Coping 1077 

Reinforcing Steel 1070 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Retaining Wall Panels 1077 

Segmental Retaining Wall Units 1040-4 

Shoulder Drain Materials 816-2 

Wire Staples 1060-8(D) 

Provide Type 2 geotextile for filtration and separation geotextiles.  Use Class A concrete for 

cast-in-place coping, leveling concrete and pads. 

Use panels and SRW units from producers approved by the Department and licensed by the 

MSE Wall Vendor.  Unless required otherwise in the contract, produce panels with a smooth 

flat final finish that meets Article 1077-11 of the Standard Specifications.  Accurately locate 

and secure reinforcement connectors in panels and maintain required concrete cover.  

Produce panels within 1/4" of the panel dimensions shown in the accepted submittals. 

Damaged panels or SRW units with excessive discoloration, chips or cracks as determined 

by the Engineer will be rejected.  Do not damage reinforcement connection devices or 

mechanisms in handling or storing panels and SRW units. 

Store steel materials on blocking at least 12" above the ground and protect it at all times from 

damage; and when placing in the work make sure it is free from dirt, dust, loose mill scale, 

loose rust, paint, oil or other foreign materials.  Handle and store geosynthetics in accordance 

with Article 1056-2 of the Standard Specifications.  Load, transport, unload and store MSE 

wall materials so materials are kept clean and free of damage.  Bent, damaged or defective 

materials will be rejected. 

A. Aggregate 

Use standard size No. 57, 57M, 67 or 78M that meets Table 1005-1 of the Standard 

Specifications for coarse aggregate except do not use No. 57 or 57M stone in the 

reinforced zone of MSE walls with geosynthetic reinforcement or connectors.  Use the 

following for fine aggregate: 

1. Standard size No. 1S, 2S, 2MS or 4S that meets Table 1005-2 of the Standard 

Specifications or 

2. Gradation that meets Class III, Type 3 select material in accordance with Article 

1016-3 of the Standard Specifications. 

Fine aggregate is exempt from mortar strength in Subarticle 1014-1(E) of the Standard 

Specifications.  Use fine aggregate with a maximum organic content of 1.0%.  Provide 

aggregate with electrochemical properties that meet the following requirements: 

AGGREGATE ELECTROCHEMICAL REQUIREMENTS 

Aggregate 

Type 

Reinforcement 

or Connector 

Material 

pH Resistivity Chlorides Sulfates 

Coarse Steel Not Required 

Fine Steel 5 – 10 ≥ 3,000 Ω ∙ cm ≤ 100 ppm ≤ 200 ppm 
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Coarse 

or Fine 

Polyester Type 

(PET) Geogrid 
5 – 8 N/A* N/A* N/A* 

Coarse 

or Fine 

Geostrip or 

Polyolefin 

Geogrid 

4.5 – 9 N/A* N/A* N/A* 

* Resistivity, chlorides and sulfates are not applicable to geosynthetics. 

Use aggregate from a source that meets the Mechanically Stabilized Earth Wall 

Aggregate Sampling and Testing Procedures.  Perform pH tests for coarse aggregate in 

accordance with Materials and Tests (M&T) Unit Chemical Procedure C-Elec.  Perform 

organic content tests for fine aggregate in accordance with AASHTO T 267 instead of 

Subarticle 1014-1(D) of the Standard Specifications.  Perform electrochemical tests for 

fine aggregate in accordance with the following test procedures: 

Property Test Method 

pH AASHTO T 289 

Resistivity AASHTO T 288 

Chlorides AASHTO T 291 

Sulfates AASHTO T 290 

B. Reinforcement 

Provide steel or geosynthetic reinforcement supplied by the MSE Wall Vendor or a 

manufacturer approved or licensed by the vendor.  Use reinforcement approved for the 

chosen MSE wall system.  The list of approved reinforcement for each MSE wall system 

is available from the website shown elsewhere in this provision. 

1. Steel Reinforcement 

Provide Type 1 material certifications in accordance with Article 106-3 of the 

Standard Specifications for steel reinforcement.  Use welded wire grid reinforcement 

(“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the Standard 

Specifications and metallic strip reinforcement (“straps”) that meet ASTM A572 or 

A1011.  Galvanize steel reinforcement in accordance with Section 1076 of the 

Standard Specifications. 

2. Geosynthetic Reinforcement 

Define “machine direction” (MD) for geosynthetics in accordance with ASTM 

D4439.  Provide Type 1 material certifications for geosynthetic strengths in the MD 

in accordance with Article 1056-3 of the Standard Specifications.  Test geosynthetics 

in accordance with ASTM D6637. 

C. Bearing Pads 

For MSE panel walls, use bearing pads that meet Section 3.6.1.a of the FHWA Design 

and Construction of Mechanically Stabilized Earth Walls and Reinforced Soil Slopes – 

Volume I (Publication No. FHWA-NHI-10-024).  Provide bearing pads with thicknesses 
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that meet the following: 

BEARING PAD THICKNESS 

Facing Area per Panel 

(A) 

Minimum Pad Thickness After Compression 

(based on 2 times panel weight above pads) 

A ≤ 30 sf 1/2" 

30 sf < A ≤ 75 sf 3/4" 

D. Miscellaneous Components 

Miscellaneous components may include connectors (e.g., anchors, bars, clamps, pins, 

plates, ties, etc.), fasteners (e.g., bolts, nuts, washers, etc.) and any other MSE wall 

components not included above.  Galvanize steel components in accordance with Section 

1076 of the Standard Specifications.  Provide miscellaneous components approved for 

the chosen MSE wall system.  The list of approved miscellaneous components for each 

MSE wall system is available from the website shown elsewhere in this provision. 

3.0 PRECONSTRUCTION REQUIREMENTS 

A. MSE Wall Surveys 

The Retaining Wall Plans show a plan view, typical sections, details, notes and an 

elevation or profile view (wall envelope) for each MSE wall.  Before beginning MSE 

wall design, survey existing ground elevations shown in the plans and other elevations in 

the vicinity of MSE wall locations as needed.  For proposed slopes above or below MSE 

walls, survey existing ground elevations to at least 10 ft beyond slope stake points.  Based 

on these elevations, finished grades and actual MSE wall dimensions and details, submit 

revised wall envelopes for acceptance.  Use accepted wall envelopes for design. 

B. MSE Wall Designs 

For MSE wall designs, submit 11 copies of working drawings and 3 copies of design 

calculations and a PDF copy of each at least 30 days before the preconstruction meeting.  

Note name and NCDOT ID number of the panel or SRW unit production facility on the 

working drawings.  Do not begin MSE wall construction until a design submittal is 

accepted. 

Use a prequalified MSE Wall Design Consultant to design MSE walls.  Provide designs 

sealed by a Design Engineer approved as a Geotechnical Engineer (key person) for the 

MSE Wall Design Consultant. 

Design MSE walls in accordance with the plans, AASHTO LRFD Bridge Design 

Specifications and any NCDOT restrictions for the chosen MSE wall system unless 

otherwise required.  Design MSE walls for seismic if walls are located in seismic zone 2 

based on Figure 2-1 of the Structure Design Manual.  Use a uniform reinforcement length 

throughout the wall height of at least 0.7H with H as shown in the plans or 6 ft, whichever 

is longer, unless noted otherwise in the plans.  Extend the reinforced zone at least 6" 
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beyond end of reinforcement.  Do not locate drains, the reinforced zone or leveling pads 

outside right-of-way or easement limits. 

Use the simplified method for determining maximum reinforcement loads and design 

parameters approved for the chosen MSE wall system or default values in accordance 

with the AASHTO LRFD specifications.  Design steel components including 

reinforcement and connectors for the design life noted in the plans and aggregate type in 

the reinforced zone.  Use corrosion loss rates for galvanizing in accordance with the 

AASHTO LRFD specifications for nonaggressive backfill and carbon steel corrosion 

rates in accordance with the following: 

CARBON STEEL CORROSION RATES 

Aggregate Type 

(in reinforced zone) 

Corrosion Loss Rate 

(after zinc depletion) 

Coarse 0.47 mil/year 

Fine (except abutment walls) 0.58 mil/year 

Fine (abutment walls) 0.70 mil/year 

For geosynthetic reinforcement and connectors, use approved geosynthetic properties for 

the design life noted in the plans and aggregate type in the reinforced zone. 

When noted in the plans, design MSE walls for a live load (traffic) surcharge of 250 lb/sf 

in accordance with Figure C11.5.6-3(b) of the AASHTO LRFD specifications.  For steel 

beam guardrail with 8 ft posts or concrete barrier rail above MSE walls, analyze top 2 

reinforcement layers for traffic impact loads in accordance with Section 7.2 of the FHWA 

MSE wall manual shown elsewhere in this provision except use the following for 

geosynthetic reinforcement rupture: 

 Tal Rc ≥ Tmax + (TI / RFCR) 

Where, 

 = resistance factor for tensile resistance in accordance with Section 7.2.1 of 

the FHWA MSE wall manual, 

Tal = long-term geosynthetic design strength approved for chosen MSE wall 

system, 

Rc = reinforcement coverage ratio = 1 for continuous geosynthetic 

reinforcement, 

Tmax = factored static load in accordance with Section 7.2 of the FHWA MSE 

wall manual, 

TI = factored impact load in accordance with Section 7.2 of the FHWA MSE 

wall manual and 

RFCR = creep reduction factor approved for chosen MSE wall system. 

If existing or future obstructions such as foundations, guardrail, fence or handrail posts, 

moment slabs, pavements, pipes, inlets or utilities will interfere with reinforcement, 

maintain a clearance of at least 3" between obstructions and reinforcement unless 

otherwise approved.  Locate reinforcement layers so all of reinforcement length is within 

3" of corresponding connection elevations. 
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Use 6" thick cast-in-place unreinforced concrete leveling pads beneath panels and SRW 

units that are continuous at steps and extend at least 6" in front of and behind bottom row 

of panels or SRW units.  Unless required otherwise in the plans, embed top of leveling 

pads in accordance with the following requirements: 

EMBEDMENT REQUIREMENTS 

Front Slope1 

(H:V) 

Minimum Embedment Depth2 

(whichever is greater) 

6:1 or flatter (except abutment walls) H/20 
1 ft for H ≤ 10 ft 

2 ft for H > 10 ft

6:1 or flatter (abutment walls) H/10 2 ft 

> 6:1 to < 3:1 H/10 2 ft 

3:1 to 2:1 H/7 2 ft 

1. Front slope is as shown in the plans. 

2. Define “H” as the maximum design height plus embedment per wall with the design 

height and embedment as shown in the plans. 

When noted in the plans, locate a continuous aggregate shoulder drain along the base of 

the reinforced zone behind the aggregate.  Provide wall drainage systems consisting of 

drains and outlet components in accordance with Standard Drawing No. 816.02 of the 

Roadway Standard Drawings. 

For MSE panel walls, cover joints at back of panels with filtration geotextiles at least 12" 

wide.  If the approval of the chosen MSE wall system does not require a minimum 

number of bearing pads, provide the number of pads in accordance with the following: 

NUMBER OF BEARING PADS 

Facing Area per Panel 

(A) 

Maximum Wall 

Height Above 

Horizontal Panel Joint 

Minimum Number 

of Pads per 

Horizontal Panel Joint 

A ≤ 30 sf 
25 ft 

35 ft1 3 

30 sf < A ≤ 75 sf 
25 ft 3 

35 ft1 4 

1. Additional bearing pads per horizontal panel joint may be required for wall heights 

above joints greater than 35 ft. 

For MSE segmental walls, coarse aggregate is required in any SRW unit core spaces and 

between and behind SRW units for a horizontal distance of at least 18".  Separation 

geotextiles are required between the aggregate and overlying fill or pavement sections 

except when concrete pavement, full depth asphalt or cement treated base is placed 

directly on aggregate.  When noted in the plans, separation geotextiles are also required 

at the back of the reinforced zone between the aggregate and backfill or natural ground.  

Unless required otherwise in the plans, use reinforced concrete coping at top of walls that 

meets the following requirements: 
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1. Coping dimensions as shown in the plans, 

2. At the Contractor’s option, coping that is precast or cast-in-place concrete for MSE 

panel walls unless cast-in-place coping is required as shown in the plans, 

3. Cast-in-place concrete coping for MSE segmental walls and 

4. At the Contractor’s option and when shown in the plans, cast-in-place concrete 

coping that extends down back of panels or SRW units or connects to panels or SRW 

units with dowels. 

For MSE segmental walls with dowels, attach dowels to top courses of SRW units in 

accordance with the following: 

1. Set dowels in core spaces of SRW units filled with grout instead of coarse aggregate 

or 

2. Embed adhesively anchored dowels in holes of solid SRW units with epoxy. 

For MSE panel walls with coping, connect cast-in-place concrete coping or leveling 

concrete for precast concrete coping to top row of panels with dowels cast into panels.  

When concrete barrier rail is required above MSE walls, use concrete barrier rail with 

moment slab as shown in the plans. 

Submit working drawings and design calculations for acceptance in accordance with 

Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 

views, wall profiles with foundation pressures, typical sections with reinforcement and 

connection details, aggregate locations and types, geotextile locations and details of 

leveling pads, panels or SRW units, coping, bin walls, slip joints, etc.  If necessary, 

include details on working drawings for concrete barrier rail with moment slab, 

reinforcement splices if allowed for the chosen MSE wall system, reinforcement 

connected to end bent caps and obstructions extending through walls or interfering with 

reinforcement, leveling pads, barriers or moment slabs.  Submit design calculations for 

each wall section with different surcharge loads, geometry or material parameters.  At 

least one analysis is required for each wall section with different reinforcement lengths.  

When designing MSE walls with computer software other than MSEW, use MSEW, 

version 3.0 with update 14.93 or later, manufactured by ADAMA Engineering, Inc. to 

verify the design.  At least one MSEW analysis is required per 100 ft of wall length with 

at least one analysis for the wall section with the longest reinforcement.  Submit 

electronic MSEW input files and PDF output files with design calculations. 

C. Preconstruction Meeting 

Before starting MSE wall construction, hold a preconstruction meeting to discuss the 

construction and inspection of the MSE walls.  If this meeting occurs before all MSE 

wall submittals have been accepted, additional preconstruction meetings may be required 

before beginning construction of MSE walls without accepted submittals.  The Resident 

or Bridge Maintenance Engineer, Bridge Construction Engineer, Geotechnical 

Operations Engineer, Contractor and MSE Wall Installer Superintendent will attend 

preconstruction meetings. 
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4.0 CORROSION MONITORING 

Corrosion monitoring is required for MSE walls with steel reinforcement.  The Engineer will 

determine the number of monitoring locations and where to install the instrumentation.  

Contact M&T before beginning wall construction.  M&T will provide the corrosion 

monitoring instrumentation kits and if necessary, assistance with installation. 

5.0 SITE ASSISTANCE 

Unless otherwise approved, provide an MSE Wall Vendor representative to assist and guide 

the MSE Wall Installer on-site for at least 8 hours when the first panels or SRW units and 

reinforcement layer are placed.  If problems are encountered during construction, the 

Engineer may require the vendor representative to return to the site for a time period 

determined by the Engineer. 

6.0 CONSTRUCTION METHODS 

Control drainage during construction in the vicinity of MSE walls.  Direct run off away from 

MSE walls, aggregate and backfill.  Contain and maintain aggregate and backfill and protect 

material from erosion. 

Excavate as necessary for MSE walls in accordance with the accepted submittals.  If 

applicable and at the Contractor’s option, use temporary shoring for wall construction instead 

of temporary slopes to construct MSE walls.  Define “temporary shoring for wall 

construction” as temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience. 

Unless required otherwise in the plans, install foundations located in the reinforced zone 

before placing aggregate or reinforcement.  Brace piles in the reinforced zone to maintain 

alignment when placing and compacting aggregate.  Secure piles together with steel 

members near top of piles.  Clamp members to piles instead of welding if bracing is at or 

below pile cut-off elevations. 

Notify the Engineer when foundation excavation is complete.  Do not place leveling pad 

concrete, aggregate or reinforcement until excavation dimensions and foundation material 

are approved. 

Construct cast-in-place concrete leveling pads at elevations and with dimensions shown in 

the accepted submittals and in accordance with Section 420 of the Standard Specifications.  

Cure leveling pads at least 24 hours before placing panels or SRW units. 

Erect and support panels and stack SRW units so the final wall position is as shown in the 

accepted submittals.  Stagger SRW units to create a running bond by centering SRW units 

over joints in the row below as shown in the accepted submittals.  Space bearing pads in 

horizontal panel joints as shown in the accepted submittals and cover all panel joints with 

filtration geotextiles as shown in the accepted submittals.  Attach filtration geotextiles to 

back of panels with adhesives, tapes or other approved methods. 
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Construct MSE walls with the following tolerances: 

A. SRW units are level from front to back and between units when checked with a 4 ft long 

level, 

B. Vertical joint widths are 1/4" maximum for SRW units and 3/4", ±1/4" for panels, 

C. Final wall face is within 3/4" of horizontal and vertical alignment shown in the accepted 

submittals when measured along a 10 ft straightedge and 

D. Final wall plumbness (batter) is not negative (wall face leaning forward) and within 0.5° 

of vertical unless otherwise approved. 

Place reinforcement at locations and elevations shown in the accepted submittals and within 

3" of corresponding connection elevations.  Install reinforcement with the direction shown 

in the accepted submittals.  Place reinforcement in slight tension free of kinks, folds, wrinkles 

or creases.  Reinforcement may be spliced once per reinforcement length if shown in the 

accepted submittals.  Use reinforcement pieces at least 6 ft long.  Contact the Engineer when 

unanticipated existing or future obstructions such as foundations, guardrail, fence or handrail 

posts, pavements, pipes, inlets or utilities will interfere with reinforcement.  To avoid 

obstructions, deflect, skew or modify reinforcement as shown in the accepted submittals. 

Place aggregate in the reinforced zone in 8" to 10" thick lifts.  Compact fine aggregate in 

accordance with Subarticle 235-3(C) of the Standard Specifications.  Use only hand operated 

compaction equipment to compact aggregate within 3 ft of panels or SRW units.  At a 

distance greater than 3 ft, compact aggregate with at least 4 passes of an 8 ton to 10 ton 

vibratory roller in a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers 

are also acceptable for compacting aggregate.  Do not use sheepsfoot, grid rollers or other 

types of compaction equipment with feet.  Do not displace or damage reinforcement when 

placing and compacting aggregate.  End dumping directly on geosynthetics is not permitted.  

Do not operate heavy equipment on reinforcement until it is covered with at least 8" of 

aggregate.  Replace any damaged reinforcement to the satisfaction of the Engineer. 

Backfill for MSE walls outside the reinforced zone in accordance with Article 410-8 of the 

Standard Specifications.  If a drain is required, install wall drainage systems as shown in the 

accepted submittals and in accordance with Section 816 of the Standard Specifications. 

Install dowels as necessary for SRW units and place and construct coping and leveling 

concrete as shown in the accepted submittals.  Construct leveling concrete in accordance 

with Section 420 of the Standard Specifications.  Construct cast-in-place concrete coping in 

accordance with Subarticle 452-3(C) of the Standard Specifications.  When single faced 

precast concrete barrier is required in front of and against MSE walls, stop coping just above 

barrier so coping does not interfere with placing barrier up against wall faces. 

When separation geotextiles are required, overlap adjacent geotextiles at least 18" and hold 

separation geotextiles in place with wire staples or anchor pins as needed.  Seal joints above 

and behind MSE walls between coping and concrete slope protection with silicone sealant. 

7.0 MEASUREMENT AND PAYMENT 
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MSE Retaining Wall No. __ will be measured and paid in square feet.  MSE walls will be 

measured as the square feet of wall face area with the pay height equal to the difference 

between top of wall and top of leveling pad elevations.  Define “top of wall” as top of coping 

or top of panels or SRW units for MSE walls without coping. 

The contract unit price for MSE Retaining Wall No. __ will be full compensation for 

providing designs, submittals, labor, tools, equipment and MSE wall materials, excavating, 

backfilling, hauling and removing excavated materials and supplying site assistance, leveling 

pads, panels, SRW units, reinforcement, aggregate, wall drainage systems, geotextiles, 

bearing pads, coping, miscellaneous components and any incidentals necessary to construct 

MSE walls.  The contract unit price for MSE Retaining Wall No. __ will also be full 

compensation for reinforcement connected to and aggregate behind end bent caps in the 

reinforced zone, if required. 

No separate payment will be made for temporary shoring for wall construction.  Temporary 

shoring for wall construction will be incidental to the contract unit price for MSE Retaining 

Wall No. __. 

The contract unit price for MSE Retaining Wall No. __ does not include the cost for ditches, 

fences, handrails, barrier or guardrail associated with MSE walls as these items will be paid 

for elsewhere in the contract. 

Where it is necessary to provide backfill material behind the reinforced zone from sources 

other than excavated areas or borrow sources used in connection with other work in the 

contract, payment for furnishing and hauling such backfill material will be paid as extra work 

in accordance with Article 104-7 of the Standard Specifications.  Placing and compacting 

such backfill material is not considered extra work but is incidental to the work being 

performed. 

Payment will be made under: 

Pay Item  Pay Unit 

MSE Retaining Wall No. __ Square Foot 

 

 

022246 

8/19/2016
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SOIL NAIL RETAINING WALLS (3-17-15) 

1.0 GENERAL 

Construct soil nail retaining walls consisting of soil nails spaced at a regular pattern and 

connected to a cast-in-place reinforced concrete face.  A soil nail consists of a steel bar 

grouted in a drilled hole inclined at an angle below horizontal.  Use shotcrete for temporary 

support of excavations during construction.  Design and construct soil nail retaining walls 

based on actual elevations and wall dimensions in accordance with the contract and 

accepted submittals.  Use a prequalified Anchored Wall Contractor to construct soil nail 

retaining walls.  Define “soil nail wall” as a soil nail retaining wall and “Soil Nail Wall 

Contractor” as the Anchored Wall Contractor installing soil nails and applying shotcrete.  

Define “nail” as a soil nail and “concrete facing” as a cast-in-place reinforced concrete 

face. 

2.0 MATERIALS 

Refer to the Standard Specifications. 

Item Section 

Anchor Pins 1056-2 

Curing Agents 1026 

Geocomposites 1056 

Joint Materials 1028 

Masonry 1040 

Grout, Type 2 1003 

Portland Cement Concrete, Class A 1000 

Reinforcing Steel 1070 

Select Material, Class VI 1016 

Shotcrete 1002 

Shoulder Drain Materials 816-2 

Steel Plates 1072-2 

Welded Stud Shear Connectors 1072-6 

Provide Class VI select material (standard size No. 57 stone) for leveling pads.  Use Class 

A concrete for concrete facing and neat cement grout for Type 2 grout. 

Provide soil nails consisting of grouted steel bars and nail head assemblies.  Use epoxy 

coated or encapsulated deformed steel bars that meet AASHTO M 275 or M 31, Grade 60 

or 75.  Splice bars in accordance with Article 1070-9 of the Standard Specifications.  

Provide epoxy coated bars that meet Article 1070-7 of the Standard Specifications. 

For encapsulated bars, use nonperforated corrugated HDPE sheaths at least 0.04" thick that 

meet AASHTO M 252.  Provide at least 0.4" of grout cover between bars and sheathing 

and at least 0.8" of grout cover between sheathing and drill hole walls. 

Fabricate centralizers from schedule 40 PVC plastic pipe or tube, steel or other material not 

detrimental to steel bars (no wood).  Size centralizers to position bars within 1" of drill hole 
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centers and allow tremies to be inserted to ends of holes.  Use centralizers that do not 

interfere with grout placement or flow around bars.  Centralizers are required both inside 

and outside sheaths for encapsulated nails. 

Provide nail head assemblies consisting of nuts, washers and bearing plates with welded 

stud shear connectors.  Use steel plates for bearing plates and steel washers and hex nuts 

recommended by the Soil Nail Manufacturer. 

Provide Type 3 material certifications for soil nail materials in accordance with Article 

106-3 of the Standard Specifications.  Store steel materials on blocking at least 12" above 

the ground and protect it at all times from damage; and when placing in the work make sure 

it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign materials.  

Load, transport, unload and store soil nail wall materials so materials are kept clean and 

free of damage.  Do not crack, fracture or otherwise damage grout inside sheaths of 

encapsulated nails.  Bent, damaged or defective materials will be rejected. 

3.0 PRECONSTRUCTION REQUIREMENTS 

A. Soil Nail Wall Surveys 

The Retaining Wall Plans show a plan view, typical sections, details, notes and an 

elevation or profile view (wall envelope) for each soil nail wall.  Before beginning soil 

nail wall design, survey existing ground elevations shown in the plans and other 

elevations in the vicinity of soil nail wall locations as needed.  For proposed slopes 

above or below soil nail walls, survey existing ground elevations to at least 10 ft 

beyond slope stake points.  Based on these elevations, finished grades and actual soil 

nail wall dimensions and details, submit revised wall envelopes for acceptance.  Use 

accepted wall envelopes for design. 

B. Soil Nail Wall Designs 

For soil nail wall designs, submit 11 copies of working drawings and 3 copies of design 

calculations and a PDF copy of each at least 30 days before the preconstruction 

meeting.  Do not begin soil nail wall construction until a design submittal is accepted. 

Use a prequalified Anchored Wall Design Consultant to design soil nail walls.  Provide 

designs sealed by a Design Engineer approved as a Geotechnical Engineer (key person) 

for the Anchored Wall Design Consultant. 

Design soil nail walls in accordance with the plans and allowable stress design method 

in the FHWA Geotechnical Engineering Circular No. 7 “Soil Nail Walls” (Publication 

No. FHWA-IF-03-017) unless otherwise required.  Design soil nail walls for seismic if 

walls are located in seismic zone 2 based on Figure 2-1 of the Structure Design 

Manual. 

Design soil nails that meet the following unless otherwise approved: 

1. Horizontal and vertical spacing of at least 3 ft, 
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2. Inclination of at least 12° below horizontal, 

3. Clearance between ends of bars and drill holes of at least 6" and 

4. Diameter of 6" to 10". 

 

Four inch diameter soil nails may be approved for nails in rock at the discretion of the 

Engineer.  Do not extend nails beyond right-of-way or easement limits.  If existing or 

future obstructions such as foundations, guardrail, fence or handrail posts, pavements, 

pipes, inlets or utilities will interfere with nails, maintain a clearance of at least 6" 

between obstructions and nails. 

When noted in the plans, design soil nail walls for a live load (traffic) surcharge of 250 

lb/sf.  For steel beam guardrail with 8 ft posts above soil nail walls, analyze walls for a 

horizontal load of 300 lb/ft of wall.  For concrete barrier rail above soil nail walls, 

analyze walls for a horizontal load of 500 lb/ft of wall. 

Provide wall drainage systems consisting of geocomposite drain strips, drains and 

outlet components.  Place drain strips with a horizontal spacing of no more than 10 ft 

and center strips between adjacent nails.  Attach drain strips to excavation faces and 

connect strips to leveling pads.  Locate a continuous aggregate shoulder drain along the 

base of concrete facing in front of leveling pads.  Provide drains and outlet components 

in accordance with Standard Drawing No. 816.02 of the Roadway Standard Drawings. 

Use shotcrete at least 4" thick and reinforce shotcrete with #4 waler bars around nail 

heads.  Two waler bars (one on each side of nail head) in the horizontal and vertical 

directions are required for a total of 4 bars per nail. 

Use No. 57 stone for aggregate leveling pads.  Use 6" thick leveling pads beneath 

concrete facing.  Unless required otherwise in the plans, embed top of leveling pads at 

least 12" below bottom of walls shown in the plans. 

Use concrete facing with the dimensions shown in the plans and attach facing to nail 

heads with welded stud shear connectors.  When concrete barrier rail is required above 

soil nail walls, use concrete barrier rail with moment slab as shown in the plans. 

Submit working drawings and design calculations including unit grout/ground bond 

strengths for acceptance in accordance with Article 105-2 of the Standard 

Specifications.  Submit working drawings showing plan views, wall profiles with nail 

locations including known test nail locations, typical sections and details of nails, 

drainage, shotcrete, leveling pads and concrete facing.  If necessary, include details on 

working drawings for concrete barrier rail with moment slab and obstructions extending 

through walls or interfering with nails, barriers or moment slabs.  Submit design 

calculations for each wall section with different surcharge loads, geometry or material 

parameters.  At least one analysis is required for each wall section with different nail 

lengths. 

When designing soil nail walls with computer software other than SnailWin, use 

SnailWin version 3.10 or later, developed by the California Department of 
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Transportation (CALTRANS) to verify the design.  Use SnailWin in accordance with 

the following: 

1. Pre-factored yield stress (150, 75 or 60 ksi) and punching shear for reinforcement 

(nail) strengths, 

2. Allowable bond strengths for bond stress, 

3. Default value of 1.0 for bond stress factor and 

4. Pullout controls for all nails, i.e., yield stress or punching shear do not control. 

Determine Tmax-s from SnailWin as shown in Table D.4 of FHWA GEC 7 and use the 

factored maximum design nail force (Tmax-s/0.55) for design.  At least one SnailWin 

analysis is required per 100 ft of wall length with at least one analysis for the wall 

section with the longest nails.  Submit electronic SnailWin input files and PDF output 

files with design calculations. 

C. Soil Nail Wall Construction Plan 

Submit 4 copies and a PDF copy of a soil nail wall construction plan at least 30 days 

before the preconstruction meeting.  Do not begin soil nail wall construction until the 

construction plan submittal is accepted.  Provide detailed project specific information in 

the soil nail wall construction plan that includes the following: 

1. Overall description and sequence of soil nail wall construction; 

2. List and sizes of excavation equipment, drill rigs and tools, tremies and grouting 

equipment; 

3. Procedures for excavations, drilling and grouting, soil nail and wall drainage system 

installation and facing construction; 

4. Details of shotcrete equipment and application including mix process, test panels, 

thickness gauges and shooting methods; 

5. Shotcrete nozzleman with certification in accordance with Article 1002-1 of the 

Standard Specifications; 

6. Plan and methods for nail testing with calibration certificates dated within 90 days 

of the submittal date; 

7. Examples of construction and test nail records to be used in accordance with 

Sections 4.0(F) and 5.0(E) of this provision; 

8. Approved packaged grout or grout mix design with acceptable ranges for flow and 

density that meets Section 1003 of the Standard Specifications; 

9. Shotcrete mix design that meets Section 1002 of the Standard Specifications; and 

10. Other information shown in the plans or requested by the Engineer. 

If alternate construction procedures are proposed or necessary, a revised soil nail wall 
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construction plan submittal may be required.  If the work deviates from the accepted 

submittal without prior approval, the Engineer may suspend soil nail wall construction 

until a revised plan is accepted. 

D. Preconstruction Meeting 

Before starting soil nail wall construction, hold a preconstruction meeting to discuss the 

construction, inspection and testing of the soil nail walls.  If this meeting occurs before 

all soil nail wall submittals have been accepted, additional preconstruction meetings 

may be required before beginning construction of soil nail walls without accepted 

submittals.  The Resident or Bridge Maintenance Engineer, Bridge Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Soil Nail Wall Contractor 

Superintendent will attend preconstruction meetings. 

4.0 CONSTRUCTION METHODS 

Control drainage during construction in the vicinity of soil nail walls.  Direct run off away 

from soil nail walls and areas above and behind walls. 

Notify the Engineer before blasting in the vicinity of soil nail walls.  Perform blasting in 

accordance with the contract.  Unless required otherwise in the plans, install foundations 

located behind soil nail walls before beginning wall construction. 

Install soil nail walls in accordance with the accepted submittals and as directed.  Do not 

excavate behind soil nail walls.  If overexcavation occurs, repair walls with an approved 

method and a revised soil nail wall design or construction plan may be required. 

A. Excavation 

Excavate for soil nail walls from the top down in accordance with the accepted 

submittals.  Excavate in staged horizontal lifts with no negative batter (excavation face 

leaning forward).  Excavate lifts in accordance with the following: 

1. Heights not to exceed vertical nail spacing, 

2. Bottom of lifts no more than 3 ft below nail locations for current lift and 

3. Horizontal and vertical alignment within 2" of location shown in the accepted 

submittals. 

Remove any cobbles, boulders, rubble or debris that will protrude more than 2" into the 

required shotcrete thickness.  Rocky ground such as colluvium, boulder fills and 

weathered rock may be difficult to excavate without leaving voids. 

Apply shotcrete to excavation faces within 24 hours of excavating each lift unless 

otherwise approved.  Shotcreting may be delayed if it can be demonstrated that delays 

will not adversely affect excavation stability.  If excavation faces will be exposed for 

more than 24 hours, use polyethylene sheets anchored at top and bottom of lifts to 

protect excavation faces from changes in moisture content. 
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If an excavation becomes unstable at any time, suspend soil nail wall construction and 

temporarily stabilize the excavation by immediately placing an earth berm up against 

the unstable excavation face.  When this occurs, repair walls with an approved method 

and a revised soil nail wall design or construction plan may be required. 

Do not excavate the next lift until nail installations and testing and shotcrete application 

for the current lift are accepted and grout and shotcrete for the current lift have cured at 

least 3 days and 1 day, respectively. 

B. Soil Nails 

Install soil nails in the same way as acceptable test nails.  Drill and grout nails the same 

day and do not leave drill holes open overnight. 

Control drilling and grouting to prevent excessive ground movements, damaging 

structures and pavements or fracturing rock and soil formations.  If ground heave or 

subsidence occurs, suspend soil nail wall construction and take corrective action to 

minimize movement.  If property damage occurs, make repairs with an approved 

method and a revised soil nail wall design or construction plan may be required. 

1. Drilling 

Use drill rigs of the sizes necessary to install soil nails and with sufficient capacity 

to drill through whatever materials are encountered.  Drill straight and clean holes 

with the dimensions and inclination shown in the accepted submittals.  Drill holes 

within 6" of locations and 2° of inclination shown in the accepted submittals unless 

otherwise approved. 

Stabilize drill holes with temporary casings if unstable, caving or sloughing 

material is anticipated or encountered.  Do not use drilling fluids to stabilize drill 

holes or remove cuttings. 

2. Steel Bars 

Center steel bars in drill holes with centralizers.  Securely attach centralizers along 

bars at no more than 8 ft centers.  Attach uppermost and lowermost centralizers 18" 

from excavation faces and ends of holes. 

Do not insert steel bars into drill holes until hole locations, dimensions, inclination 

and cleanliness are approved.  Do not vibrate, drive or otherwise force bars into 

holes.  If a steel bar cannot be completely and easily inserted into a drill hole, 

remove the bar and clean or redrill the hole. 

3. Grouting 

Remove oil, rust inhibitors, residual drilling fluids and similar foreign materials 

from holding tanks/hoppers, stirring devices, pumps, lines, tremie pipes and any 

other equipment in contact with grout before use.  Measure grout temperature, 
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density and flow during grouting with at least the same frequency grout cubes are 

made for compressive strength.  Perform density and flow field tests in the presence 

of the Engineer in accordance with American National Standards 

Institute/American Petroleum Institute Recommended Practice 13B-1 (Section 4, 

Mud Balance) and ASTM C939 (Flow Cone), respectively. 

Inject grout at the lowest point of drill holes through tremies, e.g., grout tubes, 

casings, hollow-stem augers or drill rods, in one continuous operation.  Fill drill 

holes progressively from ends of holes to excavation faces and withdraw tremies at 

a slow even rate as holes are filled to prevent voids in grout.  Extend tremies into 

grout at least 5 ft at all times except when grout is initially placed in holes. 

Provide grout free of segregation, intrusions, contamination, structural damage or 

inadequate consolidation (honeycombing).  Cold joints in grout are not allowed 

except for test nails.  Remove any temporary casings as grout is placed and record 

grout volume for each drill hole. 

4. Nail Heads 

Weld stud shear connectors to bearing plates of nails in accordance with Article 

1072-6 of the Standard Specifications.  Install nail head assemblies after 

shotcreting.  Before shotcrete reaches initial set, seat bearing plates and tighten nuts 

so plates contact shotcrete uniformly.  If uniform contact is not possible, install nail 

head assemblies on mortar pads so nail heads are evenly loaded. 

C. Wall Drainage Systems 

Install wall drainage systems as shown in the accepted submittals and in accordance 

with Section 816 of the Standard Specifications.  Before installing shotcrete 

reinforcement, place geocomposite drain strips with the geotextile side against 

excavation faces.  For highly irregular faces and at the discretion of the Engineer, drain 

strips may be placed after shotcreting over weep holes through the shotcrete.  Hold 

drain strips in place with anchor pins so strips are in continuous contact with surfaces to 

which they are attached and allow for full flow the entire height of soil nail walls.  

Discontinuous drain strips are not allowed.  If splices are needed, overlap drain strips at 

least 12" so flow is not impeded.  Connect drain strips to leveling pads by embedding 

strip ends at least 4" into No. 57 stone. 

D. Shotcrete 

Clean ungrouted zones of drill holes and excavation faces of loose materials, mud, 

rebound and other foreign material.  Moisten surfaces to receive shotcrete.  Install 

shotcrete reinforcement in accordance with the contract and accepted submittals.  

Secure reinforcing steel so shooting does not displace or vibrate reinforcement.  Install 

approved thickness gauges on 5 ft centers in the horizontal and vertical directions to 

measure shotcrete thickness. 

Apply shotcrete in accordance with the contract, accepted submittals and Subarticle 
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1002-3(F) of the Standard Specifications.  Use approved shotcrete nozzlemen who 

made satisfactory preconstruction test panels to apply shotcrete.  Direct shotcrete at 

right angles to excavation faces except when shooting around reinforcing steel.  Rotate 

nozzle steadily in small circular patterns and apply shotcrete from bottom of lifts up. 

Make shotcrete surfaces uniform and free of sloughing or sagging.  Completely fill 

ungrouted zones of drill holes and any other voids with shotcrete.  Taper construction 

joints to a thin edge over a horizontal distance of at least the shotcrete thickness.  Wet 

joint surfaces before shooting adjacent sections. 

Repair surface defects as soon as possible after shooting.  Remove any shotcrete which 

lacks uniformity, exhibits segregation, honeycombing or lamination or contains any 

voids or sand pockets and replace with fresh shotcrete to the satisfaction of the 

Engineer.  Protect shotcrete from freezing and rain until shotcrete reaches initial set. 

E. Leveling Pads and Concrete Facing 

Construct aggregate leveling pads at elevations and with dimensions shown in the 

accepted submittals.  Compact leveling pads with a vibratory compactor to the 

satisfaction of the Engineer. 

Construct concrete facing in accordance with the accepted submittals and Section 420 

of the Standard Specifications.  Do not remove forms until concrete attains a 

compressive strength of at least 2,400 psi.  Unless required otherwise in the plans, 

provide a Class 2 surface finish for concrete facing that meets Subarticle 420-17(F) of 

the Standard Specifications.  Construct concrete facing joints at a spacing of 10 ft to 12 

ft unless required otherwise in the plans.  Make 1/2" thick expansion joints that meet 

Article 420-10 of the Standard Specifications for every third joint and 1/2" deep 

grooved contraction or sawed joints that meet Subarticle 825-10(B) or 825-10(E) 

respectively for the remaining joints.  Stop reinforcing steel for concrete facing 2" on 

either side of expansion joints. 

If a brick veneer is required, construct brick masonry in accordance with Section 830 of 

the Standard Specifications.  Anchor brick veneers to soil nail walls with approved 

brick to concrete type anchors in accordance with the manufacturer’s instructions.  

Space anchors no more than 16" apart in the vertical direction and no more than 32" 

apart in the horizontal direction with each row of anchors staggered 16" from the row 

above and below. 

Seal joints above and behind soil nail walls between concrete facing and slope 

protection with silicone sealant. 

F. Construction Records 

Provide 2 copies of soil nail wall construction records within 24 hours of completing 

each lift.  Include the following in construction records: 

1. Names of Soil Nail Wall Contractor, Superintendent, Nozzleman, Drill Rig 
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Operator, Project Manager and Design Engineer; 

2. Wall description, county, Department’s contract, TIP and WBS element number; 

3. Wall station and number and lift location, dimensions, elevations and description; 

4. Nail locations, dimensions and inclinations, bar types, sizes and grades, corrosion 

protection and temporary casing information; 

5. Date and time drilling begins and ends, steel bars are inserted into drill holes, grout 

and shotcrete are mixed and arrives on-site and grout placement and shotcrete 

application begins and ends; 

6. Grout volume, temperature, flow and density records; 

7. Ground and surface water conditions and elevations if applicable; 

8. Weather conditions including air temperature at time of grout placement and 

shotcrete application; and 

9. All other pertinent details related to soil nail wall construction. 

After completing each soil nail wall or stage of a wall, provide a PDF copy of all 

corresponding construction records. 

5.0 NAIL TESTING 

Test soil nails in accordance with the contract and as directed.  “Verification tests” are 

performed on nails not incorporated into soil nail walls, i.e., sacrificial nails and “proof 

tests” are performed on nails incorporated into walls, i.e., production nails.  Define 

“verification test nail” and “proof test nail” as a nail tested with either a verification or 

proof test, respectively.  Define “test nails” as verification or proof test nails. 

Verification tests are typically required for at least one nail per soil type per soil nail wall 

or 2 nails per wall, whichever is greater.  Proof tests are typically required for at least one 

nail per nail row per soil nail wall or at least 5% of production nails, whichever is greater.  

More or less test nails may be required depending on subsurface conditions encountered.  

The Engineer will determine the number and locations of verification and proof tests 

required.  The approximate known test nail locations are shown in the plans. 

Do not test nails until grout and shotcrete attain the required 3 day compressive strength.  

Do not install any production nails until verification tests are accepted. 

A. Test Equipment 

Use the following equipment to test nails: 

1. Two dial gauges with rigid supports, 

2. Hydraulic jack and pressure gauge, 

3. Jacking block or reaction frame and 

4. Electrical resistance load cell (verification tests only). 
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Provide dial gauges with enough range and precision to measure the maximum test nail 

movement to 0.001".  Use pressure gauges graduated in 100 psi increments or less.  

Submit identification numbers and calibration records for load cells, jacks and pressure 

gauges with the soil nail wall construction plan.  Calibrate each jack and pressure gauge 

as a unit. 

Align test equipment to uniformly and evenly load test nails.  Use a jacking block or 

reaction frame that does not damage or contact shotcrete within 3 ft of nail heads.  

Place dial gauges opposite each other on either side of test nails and align gauges within 

5° of bar inclinations.  Set up test equipment so resetting or repositioning equipment 

during nail testing is not needed. 

B. Test Nails 

Test nails include both unbonded and bond lengths.  Grout only bond lengths before 

nail testing.  Provide unbonded and bond lengths of at least 3 ft and 10 ft, respectively. 

Steel bars for production nails may be overstressed under higher test nail loads.  If 

necessary, use larger size or higher grade bars with more capacity for test nails instead 

of shortening bond lengths to less than the minimum required. 

C. Verification Tests 

Install verification test nails with the same equipment, installation methods and drill 

hole diameter and inclination as production nails. 

Determine maximum bond length for verification test nails (LBVT) using the following: 

LBVT ≤ (CRT × At × fy) / (QALL × 3) 

Where, 

LBVT = bond length (ft), 

CRT = reduction coefficient, 0.9 for Grade 60 and 75 bars or 0.8 for Grade 150 bars, 

At = bar area (in2), 

fy = bar yield stress (ksi) and 

QALL = allowable unit grout/ground bond strength (kips/ft). 

Determine design test load for verification test nails (DTLVT) based on as-built bond 

length and allowable unit grout/ground bond strength using the following: 

DTLVT = LBVT × QALL 

Where, 

DTLVT = design test load (kips). 

Perform verification tests by incrementally loading nails to failure or a load of 300% of 

DTLVT based on the following schedule: 

Load Hold Time 

AL* 1 minute 
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0.25 DTLVT 10 minutes 

0.50 DTLVT 10 minutes 

0.75 DTLVT 10 minutes 

1.00 DTLVT 10 minutes 

1.25 DTLVT 10 minutes 

1.50 DTLVT 60 minutes (creep test) 

1.75 DTLVT 10 minutes 

2.00 DTLVT 10 minutes 

2.50 DTLVT 10 minutes 

3.00 DTLVT 10 minutes 

AL* 1 minute 

* Alignment load (AL) is the minimum load needed to align 

test equipment and should not exceed 0.05 DTLVT. 

Reset dial gauges to zero after applying alignment load.  Record test nail movement at 

each load increment and permanent set after load is reduced to alignment load.  Monitor 

verification test nails for creep at the 1.5 DTLVT load increment.  Measure and record 

movement during creep test at 1, 2, 3, 5, 6, 10, 20, 30, 50 and 60 minutes.  Repump 

jack as needed to maintain load during hold times. 

D. Proof Tests 

Determine maximum bond length for proof test nails (LBPT) using the following: 

LBPT ≤ (CRT × At × fy) / (QALL × 1.5) 

Where variables are defined in Section 5.0(C) above. 

Determine design test load for proof test nails (DTLPT) based on as-built bond length 

and allowable unit grout/ground bond strength using the following: 

DTLPT = LBPT × QALL 

Where variables are defined in Section 5.0(C) above. 

Perform proof tests by incrementally loading nails to failure or a load of 150% of 

DTLPT based on the following schedule: 

Load Hold Time 

AL* Until movement stabilizes 

0.25 DTLPT Until movement stabilizes 

0.50 DTLPT Until movement stabilizes 

0.75 DTLPT Until movement stabilizes 

1.00 DTLPT Until movement stabilizes 

1.25 DTLPT Until movement stabilizes 
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1.50 DTLPT 10 or 60 minutes (creep test) 

AL* 1 minute 

* Alignment load (AL) is the minimum load needed to align 

test equipment and should not exceed 0.05 DTLPT. 

Reset dial gauges to zero after applying alignment load.  Record test nail movement at 

each load increment and monitor proof test nails for creep at the 1.5 DTLPT load 

increment.  Measure and record movement during creep test at 1, 2, 3, 5, 6 and 10 

minutes.  If test nail movement between 1 and 10 minutes is greater than 0.04", 

maintain the 1.5 DTLPT load increment for an additional 50 minutes and record 

movement at 20, 30, 50 and 60 minutes.  Repump jack as needed to maintain load 

during hold times. 

E. Test Nail Acceptance 

Submit 2 copies of test nail records including load versus movement and time versus 

creep movement plots within 24 hours of completing each verification or proof test.  

The Engineer will review the test nail records to determine if test nails are acceptable.  

Test nail acceptance is based in part on the following criteria. 

1. For verification tests, total movement during creep test is less than 0.08" between 

the 6 and 60 minute readings and creep rate is linear or decreasing throughout hold 

time. 

2. For proof tests, total movement during creep test is less than 0.04" between the 1 

and 10 minute readings or less than 0.08" between the 6 and 60 minute readings and 

creep rate is linear or decreasing throughout hold time. 

3. Total movement at maximum load exceeds 80% of the theoretical elastic elongation 

of the unbonded length. 

4. Pullout failure does not occur at or before the 2.0 DTLVT or 1.5 DTLPT load 

increment.  Define “pullout failure” as the inability to increase load while 

movement continues.  Record pullout failure load as part of test nail data. 

For proof test nails, maintain stability of unbonded lengths for subsequent grouting.  If 

a proof test nail is accepted but the unbonded length cannot be satisfactorily grouted, do 

not incorporate the proof test nail into the soil nail wall and add another production nail 

to replace the test nail. 

If the Engineer determines a verification test nail is unacceptable, revise the soil nail 

design or installation methods.  Submit a revised soil nail wall design or construction 

plan for acceptance and provide acceptable verification test nails with the revised 

design or installation methods. 

If the Engineer determines a proof test nail is unacceptable, either perform additional 

proof tests on adjacent production nails or revise the soil nail design or installation 

methods for the production nails represented by the unacceptable proof test nail as 

determined by the Engineer.  Submit a revised soil nail wall design or construction plan 
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for acceptance, provide an acceptable proof test nail with the revised design or 

installation methods and install additional production nails for the nails represented by 

the unacceptable proof test nail. 

After completing nail testing for each soil nail wall or stage of a wall, provide a PDF 

copy of all corresponding test nail records. 

6.0 MEASUREMENT AND PAYMENT 

Soil Nail Retaining Walls will be measured and paid in square feet.  Soil nail walls will be 

measured as the square feet of wall face area with the pay height equal to the difference 

between top of wall and top of leveling pad elevations.  Define “top of wall” as top of 

concrete facing. 

The contract unit price for Soil Nail Retaining Walls will be full compensation for 

providing designs, submittals, labor, tools, equipment and soil nail wall materials, 

excavating, hauling and removing excavated materials, installing soil nails, grouting, 

shotcreting and supplying wall drainage systems, leveling pads, concrete facing and any 

incidentals necessary to construct soil nail walls.  The contract unit price for Soil Nail 

Retaining Walls will also be full compensation for brick veneers, if required.  No additional 

payment will be made and no extension of completion date or time will be allowed for 

repairing property damage, overexcavations or unstable excavations, unacceptable test nails 

or thicker shotcrete or concrete facing. 

The contract unit price for Soil Nail Retaining Walls does not include the cost for ditches, 

fences, handrails, barrier or guardrail associated with soil nail walls as these items will be 

paid for elsewhere in the contract. 

Soil Nail Verification Tests and Soil Nail Proof Tests will be measured and paid in units of 

each.  Soil nail testing will be measured as the number of initial verification or proof tests 

performed.  The contract unit prices for Soil Nail Verification Tests and Soil Nail Proof 

Tests will be full compensation for initial nail testing.  No payment will be made for 

subsequent nail testing performed on the same or replacement test nails. 

Payment will be made under: 

Pay Item  Pay Unit 

Soil Nail Retaining Walls Square Foot 

Soil Nail Verification Tests Each 

Soil Nail Proof Tests Each 



U-3440 GT-7.14 Cabarrus County 

 

 

 

022246 

7/22/2016



U-3440 GT-8.1 Cabarrus County 

 

SOLDIER PILE RETAINING WALLS (3-17-15) 

1.0 GENERAL 

Construct soldier pile retaining walls consisting of driven or drilled-in steel H-piles with 

either precast concrete panels in between piles or a cast-in-place reinforced concrete face 

attached to front of piles unless required otherwise in the plans.  Timber lagging is typically 

used for temporary support of excavations during construction.  Provide cast-in-place 

reinforced concrete coping as required.  Design and construct soldier pile retaining walls 

based on actual elevations and wall dimensions in accordance with the contract and 

accepted submittals.  Use a prequalified Cantilever Wall Contractor to construct soldier pile 

retaining walls.  Define “soldier pile wall” as a soldier pile retaining wall.  Define “panel” 

as a precast concrete panel and “concrete facing” as a cast-in-place reinforced concrete 

face.  Define “pile” as a steel H-pile and “coping” as cast-in-place concrete coping. 

2.0 MATERIALS 

Refer to the Standard Specifications. 

Item Section 

Anchor Pins 1056-2 

Curing Agents 1026 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Joint Materials 1028 

Masonry 1040 

Grout, Type 1 1003 

Portland Cement Concrete 1000 

Reinforcing Steel 1070 

Retaining Wall Panels 1077 

Select Material, Class VI 1016 

Shoulder Drain Materials 816-2 

Steel H-Piles 1084-1 

Untreated Timber 1082-2 

Welded Stud Shear Connectors 1072-6 

Wire Staples 1060-8(D) 

Provide Type 2 geotextile for separation geotextiles and Class VI select material (standard 

size No. 57 stone) for leveling pads and backfilling.  Use Class A concrete for concrete 

facing and coping and Class A concrete that meets Article 450-2 of the Standard 

Specifications for drilled-in piles.  Use untreated timber with a thickness of at least 3" and a 

bending stress of at least 1,000 psi for timber lagging. 

Unless required otherwise in the contract, produce panels with a smooth flat final finish 

that meets Article 1077-11 of the Standard Specifications.  When noted in the plans, 

produce panels with an exposed aggregate finish that meets Article 1077-12 of the 

Standard Specifications.  Produce panels within 1/4" of the panel dimensions shown in the 

accepted submittals.  Damaged panels with excessive discoloration, chips or cracks as 
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determined by the Engineer will be rejected.   

For soldier pile walls with panels, galvanize piles in accordance with Section 1076 of the 

Standard Specifications.  When noted in the plans, paint galvanized piles in accordance 

with Article 442-12 of the Standard Specifications.  Apply the following system to paint 

galvanized piles gray with waterborne paints that meet Article 1080-11 of the Standard 

Specifications.  For painting galvanized piles other colors, contact the Materials and Tests 

(M&T) Unit for an appropriate paint system. 

GRAY PAINT SYSTEM FOR GALVANIZED PILES 

Coat Color Dry/Wet Film Thickness (Mils) 

Min. Max. 

Intermediate Brown 3.0 DFT 5.0 DFT 

Stripe White 4.0 WFT 7.0 WFT 

Topcoat Gray 2.0 DFT 4.0 DFT 

Total  5.0 DFT 9.0 DFT 

Store steel materials on blocking at least 12" above the ground and protect it at all times 

from damage; and when placing in the work make sure it is free from dirt, dust, loose mill 

scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload and store 

soldier pile wall materials so materials are kept clean and free of damage.  Bent, damaged 

or defective materials will be rejected. 

3.0 PRECONSTRUCTION REQUIREMENTS 

A. Soldier Pile Wall Surveys 

The Retaining Wall Plans show a plan view, typical sections, details, notes and an 

elevation or profile view (wall envelope) for each soldier pile wall.  Before beginning 

soldier pile wall design, survey existing ground elevations shown in the plans and other 

elevations in the vicinity of soldier pile wall locations as needed.  For proposed slopes 

above or below soldier pile walls, survey existing ground elevations to at least 10 ft 

beyond slope stake points.  Based on these elevations, finished grades and actual soldier 

pile wall dimensions and details, submit revised wall envelopes for acceptance.  Use 

accepted wall envelopes for design. 

B. Soldier Pile Wall Designs 

For soldier pile wall designs, submit 11 copies of working drawings and 3 copies of 

design calculations and a PDF copy of each at least 30 days before the preconstruction 

meeting.  Do not begin soldier pile wall construction until a design submittal is 

accepted. 

Use a prequalified Cantilever Wall Design Consultant to design soldier pile walls.  

Provide designs sealed by a Design Engineer approved as a Geotechnical Engineer (key 

person) for the Cantilever Wall Design Consultant. 
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Design soldier pile walls in accordance with the plans and Article 11.8 of the AASHTO 

LRFD Bridge Design Specifications unless otherwise required.  Design soldier pile 

walls for seismic if walls are located in seismic zone 2 based on Figure 2-1 of the 

Structure Design Manual.  Design soldier pile walls for a maximum deflection of 2" or 

1.5% of H, whichever is less, with H as shown in the plans. 

When noted in the plans, design soldier pile walls for a live load (traffic) surcharge of 

250 lb/sf in accordance with Article 11.5.6 of the AASHTO LRFD specifications.  For 

steel beam guardrail with 8 ft posts above soldier pile walls, analyze walls for a 

horizontal load (PH1) of 300 lb/ft of wall in accordance with Figure 3.11.6.3-2(a) of the 

AASHTO LRFD specifications.  For concrete barrier rail above soldier pile walls, 

analyze walls for a PH1 of 500 lb/ft of wall in accordance with Figure 3.11.6.3-2(a). 

When a rock mass shear strength (Sm) is noted in the plans, analyze piles using the 

equation shown in Figure 3.11.5.6-2 of the AASHTO LRFD specifications to calculate 

the passive resistance of the rock ( Pp
̅̅̅̅ ).  Use a maximum H-pile spacing of 10 ft.  At the 

Contractor’s option, use driven or drilled-in piles for soldier pile walls with concrete 

facing unless otherwise required.  For soldier pile walls with panels, use drilled-in piles 

unless noted otherwise in the plans.  Use concrete or grout for embedded portions of 

drilled-in piles.  Install drilled-in piles by excavating holes with diameters that will 

result in at least 3" of clearance all around piles. 

Provide temporary support of excavations for excavations more than 4 ft deep and 

timber lagging in accordance with the AASHTO Guide Design Specifications for Bridge 

Temporary Works.  At the Contractor’s option and when noted in the plans, provide 

temporary slopes instead of temporary support of excavations.  Do not extend 

temporary slopes outside right-of-way or easement limits.  Except for fill sections or 

when using temporary slopes, backfill voids behind panels, lagging and piles with No. 

57 stone.  Place separation geotextile between No. 57 stone and overlying fill or 

pavement sections except when concrete pavement, full depth asphalt or cement treated 

base is placed directly on stone. 

At the Contractor’s option, use panels or concrete facing unless required otherwise in 

the plans.  Design panels and concrete facing in accordance with the plans and Section 

5 of the AASHTO LRFD Bridge Design Specifications.  Provide reinforcing steel of 

sufficient density to satisfy Article 5.7.3.4 of the AASHTO LRFD specifications.  Use 

panels or concrete facing with the dimensions shown in the plans and attach facing to 

front of H-piles with welded stud shear connectors. 

Use No. 57 stone for aggregate leveling pads.  Use 6" thick leveling pads beneath 

panels and concrete facing.  Unless required otherwise in the plans, embed top of 

leveling pads at least 12" below bottom of walls shown in the plans. 

Provide wall drainage systems consisting of geocomposite drain strips, drains and 

outlet components.  Place drain strips with a horizontal spacing of no more than 10 ft 

and center strips between adjacent piles.  Attach drain strips to front of timber lagging 

or back of panels or concrete facing and connect strips to leveling pads.  Locate a 
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continuous aggregate shoulder drain along the base of panels or concrete facing in front 

of piles and leveling pads.  Provide drains and outlet components in accordance with 

Standard Drawing No. 816.02 of the Roadway Standard Drawings. 

Unless required otherwise in the plans, use cast-in-place reinforced concrete coping at 

top of soldier pile walls with panels.  Use coping dimensions shown in the plans and at 

the Contractor’s option, connect coping to panels with dowels or extend coping down 

back of panels.  When concrete barrier rail is required above soldier pile walls, use 

concrete barrier rail with moment slab as shown in the plans. 

Submit working drawings and design calculations for acceptance in accordance with 

Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 

views, wall profiles with pile locations, typical sections and details of piles, drainage, 

temporary support, leveling pads, panels and concrete facing.  If necessary, include 

details on working drawings for coping, concrete barrier rail with moment slab and 

obstructions extending through walls or interfering with piles, barriers or moment slabs.  

Submit design calculations including deflection calculations for each wall section with 

different surcharge loads, geometry or material parameters.  Include analysis of 

temporary conditions in design calculations.  When designing soldier pile walls with 

computer software, a hand calculation is required for the tallest wall section. 

C. Soldier Pile Wall Construction Plan 

Submit 4 copies and a PDF copy of a soldier pile wall construction plan at least 30 days 

before the preconstruction meeting.  Do not begin soldier pile wall construction until 

the construction plan submittal is accepted.  Provide project specific information in the 

soldier pile wall construction plan including a detailed construction sequence.  For 

driven piles, submit proposed pile driving methods and equipment in accordance with 

Subarticle 450-3(D)(2) of the Standard Specifications.  For drilled-in piles, submit 

installation details including drilling equipment and methods for stabilizing and filling 

holes.  Provide details in the construction plan of excavations including temporary 

support and any other information shown in the plans or requested by the Engineer. 

If alternate construction procedures are proposed or necessary, a revised soldier pile 

wall construction plan submittal may be required.  If the work deviates from the 

accepted submittal without prior approval, the Engineer may suspend soldier pile wall 

construction until a revised plan is accepted. 

D. Preconstruction Meeting 

Before starting soldier pile wall construction, hold a preconstruction meeting to discuss 

the construction and inspection of the soldier pile walls.  If this meeting occurs before 

all soldier pile wall submittals have been accepted, additional preconstruction meetings 

may be required before beginning construction of soldier pile walls without accepted 

submittals.  The Resident or Bridge Maintenance Engineer, Bridge Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Cantilever Wall 

Contractor Superintendent will attend preconstruction meetings. 
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4.0 CONSTRUCTION METHODS 

Control drainage during construction in the vicinity of soldier pile walls.  Direct run off 

away from soldier pile walls and areas above and behind walls.  Contain and maintain No. 

57 stone and backfill and protect material from erosion. 

Notify the Engineer before blasting in the vicinity of soldier pile walls.  Perform blasting in 

accordance with the contract.  Unless required otherwise in the plans, install foundations 

located behind soldier pile walls before beginning wall construction if the horizontal 

distance to the closest foundation is less than the height of the tallest wall section. 

Install soldier pile walls in accordance with the accepted submittals and as directed.  Do not 

excavate behind soldier pile walls unless a temporary slope is shown in the accepted 

submittals.  If overexcavation occurs and is not approved, repair walls with an approved 

method and a revised soldier pile wall design or construction plan may be required. 

A. Piles 

If a temporary slope is shown in the accepted submittals, excavate the slope before 

installing piles.  Otherwise, install piles before excavating for soldier pile walls.  Weld 

stud shear connectors to piles in accordance with Article 1072-6 of the Standard 

Specifications. 

Install piles within 1" of horizontal and vertical alignment shown in the accepted 

submittals and with no negative batter (piles leaning forward).  Minimize alignment 

variations between piles for soldier pile walls with concrete facing since variations can 

result in thicker concrete facing in some locations in order to provide the minimum 

required facing thickness elsewhere.  Locate piles so the minimum required concrete 

facing thickness, if applicable, and roadway clearances are maintained for variable pile 

alignments. 

Install piles to the required elevations in accordance with Subarticles 450-3(D) and 

450-3(E) of the Standard Specifications.  Piles may be installed with a vibratory 

hammer as approved by the Engineer.  Do not splice piles.  If necessary, cut off piles at 

elevations shown in the accepted submittals along a plane normal to the pile axis. 

Use pile excavation to install drilled-in piles.  If overexcavation occurs, fill to required 

elevations with No. 57 stone before setting piles.  After filling holes with concrete or 

grout to the elevations shown in the accepted submittals, remove any fluids and fill 

remaining portions of holes with flowable fill.  Cure concrete or grout at least 7 days 

before excavating. 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain the 

required penetration.  When this occurs, a revised soldier pile wall design or 

construction plan submittal may be required.  When a minimum pile penetration into 

rock is noted in the plans, rock is as determined by the Engineer.  

B. Excavation 
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If a temporary slope is shown in the accepted submittals, excavate the slope as shown.  

Otherwise, excavate in front of piles from the top down in accordance with the accepted 

submittals.  Excavate in staged horizontal lifts with a maximum height of 5 ft.  Use 

timber lagging or an alternate approved method for temporary support of excavations in 

accordance with the accepted submittals. 

Install temporary support within 24 hours of excavating each lift unless otherwise 

approved.  The installation may be delayed if it can be demonstrated that delays will 

not adversely affect excavation stability.  If excavation faces will be exposed for more 

than 24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect 

excavation faces from changes in moisture content. 

If an excavation becomes unstable at any time, suspend soldier pile wall construction 

and temporarily stabilize the excavation by immediately placing an earth berm up 

against the unstable excavation face.  When this occurs, repair walls with an approved 

method and a revised soldier pile wall design or construction plan may be required. 

Remove flowable fill and material in between piles as necessary to install timber 

lagging.  Position lagging with at least 3" of contact in the horizontal direction between 

the lagging and pile flanges.  Do not excavate the next lift until temporary support for 

the current lift is accepted. 

C. Wall Drainage Systems 

Install wall drainage systems as shown in the accepted submittals and in accordance 

with Section 816 of the Standard Specifications.  Place geocomposite drain strips with 

the geotextile side facing away from wall faces.  Secure drain strips so strips are in 

continuous contact with surfaces to which they are attached and allow for full flow the 

entire height of soldier pile walls.  Discontinuous drain strips are not allowed.  If splices 

are needed, overlap drain strips at least 12" so flow is not impeded.  Connect drain 

strips to leveling pads by embedding strip ends at least 4" into No. 57 stone. 

D. Leveling Pads, Panels, Coping and Concrete Facing 

Construct aggregate leveling pads at elevations and with dimensions shown in the 

accepted submittals.  Compact leveling pads with a vibratory compactor to the 

satisfaction of the Engineer. 

Set panels against pile flanges as shown in the accepted submittals.  Position panels 

with at least 2" of contact in the horizontal direction between the panels and pile 

flanges.  If contact cannot be maintained, remove panels, fill gaps with joint filler and 

reset panels.  Securely support panels until enough No. 57 stone or backfill is placed to 

hold panels in place. 

Construct coping as shown in the accepted submittals and Subarticle 452-3(C) of the 

Standard Specifications.  When single faced precast concrete barrier is required in front 

of and against soldier pile walls, stop coping just above barrier so coping does not 

interfere with placing barrier up against wall faces. 
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Construct concrete facing in accordance with the accepted submittals and Section 420 

of the Standard Specifications.  Do not remove forms until concrete attains a 

compressive strength of at least 2,400 psi.  Unless required otherwise in the plans, 

provide a Class 2 surface finish for concrete facing that meets Subarticle 420-17(F) of 

the Standard Specifications.  Construct concrete facing joints at a spacing of 10 ft to 12 

ft unless required otherwise in the plans.  Make 1/2" thick expansion joints that meet 

Article 420-10 of the Standard Specifications for every third joint and 1/2" deep 

grooved contraction or sawed joints that meet Subarticle 825-10(B) or 825-10(E) 

respectively for the remaining joints.  Stop reinforcing steel for concrete facing 2" on 

either side of expansion joints. 

If a brick veneer is required, construct brick masonry in accordance with Section 830 of 

the Standard Specifications.  Anchor brick veneers to soldier pile walls with approved 

brick to concrete type anchors in accordance with the manufacturer’s instructions.  

Space anchors no more than 16" apart in the vertical direction and no more than 32" 

apart in the horizontal direction with each row of anchors staggered 16" from the row 

above and below. 

Seal joints above and behind soldier pile walls between coping or concrete facing and 

concrete slope protection with silicone sealant. 

E. Backfill 

For fill sections or if a temporary slope is shown in the accepted submittals, backfill 

behind piles, panels and concrete facing in accordance with Article 410-8 of the 

Standard Specifications.  Otherwise, backfill voids behind panels, lagging and piles 

with No. 57 stone as shown in the accepted submittals.  Ensure all voids between panels 

and lagging and between piles, lagging and excavation faces are filled with No. 57 

stone.  Compact stone to the satisfaction of the Engineer.  When separation geotextiles 

are required, overlap adjacent geotextiles at least 18" and hold separation geotextiles in 

place with wire staples or anchor pins as needed. 

F. Pile Coatings 

For soldier pile walls with panels, clean exposed galvanized or painted surfaces of piles 

with a 2,500 psi pressure washer after wall construction is complete.  Repair galvanized 

surfaces that are exposed and damaged in accordance with Article 1076-7 of the 

Standard Specifications.  Repair painted surfaces that are exposed and damaged by 

applying 4.0 to 7.0 mils wet film thickness of a topcoat to damaged areas with brushes 

or rollers.  Use the same paint for damaged areas that was used for the topcoat when 

painting piles initially.  Feather or taper topcoats in damaged areas to be level with 

surrounding areas. 

5.0 MEASUREMENT AND PAYMENT 

Soldier Pile Retaining Walls will be measured and paid in square feet.  Soldier pile walls 

will be measured as the square feet of wall face area with the pay height equal to the 

difference between top of wall and top of leveling pad elevations.  Define “top of wall” as 
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top of coping or top of panels or concrete facing for soldier pile walls without coping. 

The contract unit price for Soldier Pile Retaining Walls will be full compensation for 

providing designs, submittals, labor, tools, equipment and soldier pile wall materials, 

installing piles, excavating, backfilling, hauling and removing excavated materials and 

supplying temporary support of excavations, wall drainage systems, leveling pads, panels, 

concrete facing, No. 57 stone, geotextiles and any incidentals necessary to construct soldier 

pile walls.  The contract unit price for Soldier Pile Retaining Walls will also be full 

compensation for coping, pile coatings and brick veneers, if required.  No additional 

payment will be made and no extension of completion date or time will be allowed for 

repairing overexcavations or unstable excavations or thicker concrete facing. 

The contract unit price for Soldier Pile Retaining Walls does not include the cost for 

ditches, fences, handrails, barrier or guardrail associated with soldier pile walls as these 

items will be paid for elsewhere in the contract. 

Where it is necessary to provide backfill material behind soldier pile walls from sources 

other than excavated areas or borrow sources used in connection with other work in the 

contract, payment for furnishing and hauling such backfill material will be paid as extra 

work in accordance with Article 104-7 of the Standard Specifications.  Placing and 

compacting such backfill material is not considered extra work but is incidental to the work 

being performed. 

Payment will be made under: 

Pay Item  Pay Unit 

Soldier Pile Retaining Walls Square Foot 
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STANDARD SHORING: (3-17-15) 

 

Description 

Standard shoring includes standard temporary shoring and standard temporary mechanically 

stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 

plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 

required.  Construct standard shoring based on actual elevations and shoring dimensions in 

accordance with the contract and Standard Detail No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 

shoring detail (Standard Detail No. 1801.01).  Define “standard temporary wall” as a temporary 

MSE wall with geotextile or geogrid reinforcement that meets the standard temporary wall detail 

(Standard Detail No. 1801.02).  Define “standard temporary geotextile wall” as a standard 

temporary wall with geotextile reinforcement and “standard temporary geogrid wall” as a 

standard temporary wall with geogrid reinforcement.  Define “geosynthetics” as geotextiles or 

geogrids. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to the Standard Specifications. 

Item Section 

Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 

Grout, Type 1 1003 

Portland Cement Concrete 1000 

Select Material 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Wire Staples 1060-8(D) 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material 

(standard size No. ABC) for temporary guardrail.  Use Class A concrete that meets Article 450-2 

of the Standard Specifications or grout for drilled-in piles. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge 

case and traffic impact at each standard temporary shoring location, use sheet piles with the 

minimum required section modulus or H-piles with the sizes shown in Standard Detail No. 

1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of at least 

1,000 psi for timber lagging. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
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AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 

(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope 

and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 

walls. 

(B) Standard Temporary Walls 

Use welded wire reinforcement for welded wire facing, struts and wires with the 

dimensions and minimum wire sizes shown in Standard Detail No. 1801.02.  Provide 

Type 2 geotextile for separation and retention geotextiles.  Define “machine direction” 

(MD) and “cross-machine direction” (CD) for geosynthetics in accordance with ASTM 

D4439.  Do not use more than 4 different reinforcement strengths for each standard 

temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area 

of at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 

groundwater elevation, slope or surcharge case and shoring backfill to be used in 

the reinforced zone at each standard temporary geotextile wall location, provide 

geotextiles with ultimate tensile strengths as shown in Standard Detail No. 

1801.02. 

(2) Geogrid Reinforcement 

Handle and store geogrids in accordance with Article 1056-2 of the Standard 

Specifications.  Use geogrids with a roll width of at least 4 ft and an “approved” 

or “approved for provisional use” status code.  The list of approved geogrids is 

available from: 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 

Based on actual wall height, groundwater elevation, slope or surcharge case and 

shoring backfill to be used in the reinforced zone at each standard temporary 

geogrid wall location, provide geogrids for geogrid reinforcement with short-term 

design strengths as shown in Standard Detail No. 1801.02.  Geogrids are typically 

approved for ultimate tensile strengths in the MD and CD or short-term design 

strengths for a 3-year design life in the MD based on material type.  Define 

material type from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

If the website does not list a short-term design strength for an approved geogrid, 

use a short-term design strength equal to the ultimate tensile strength divided by 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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3.5 for the geogrid reinforcement. 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear 

distance is not available, set concrete barrier next to and up against traffic side of 

standard shoring except for barrier above standard temporary walls.  Concrete barrier 

with the minimum required clear distance is required above standard temporary walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 

standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 

shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 

pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 

Before beginning standard shoring construction, survey existing ground elevations in the 

vicinity of standard shoring locations to determine actual shoring or wall heights (H).  

Submit a standard shoring selection form for each location at least 7 days before starting 

standard shoring construction.  Standard shoring selection forms are available from: 

connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

(D) Preconstruction Meeting 

The Engineer may require a shoring preconstruction meeting to discuss the construction 

and inspection of the standard shoring.  If required, schedule this meeting after all 

standard shoring selection forms have been submitted.  The Resident, District or Bridge 

Maintenance Engineer, Bridge or Roadway Construction Engineer, Geotechnical 

Operations Engineer, Contractor and Shoring Contractor Superintendent will attend this 

preconstruction meeting. 

Construction Methods 

Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 

surcharge case and traffic impact at each standard temporary shoring location, install 

piles with the minimum required embedment and extension for each shoring section in 

accordance with Standard Detail No. 1801.01.  For concrete barrier above and next to 

standard temporary shoring and temporary guardrail above and attached to standard 

temporary shoring, use “surcharge case with traffic impact” in accordance with Standard 

Detail No. 1801.01.  Otherwise, use “slope or surcharge case with no traffic impact” in 

accordance with Standard Detail No. 1801.01.  If refusal is reached before driven piles 

attain the minimum required embedment, use drilled-in H-piles with timber lagging for 

standard temporary shoring. 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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(B) Standard Temporary Walls Installation 

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 

geogrid reinforcement and shoring backfill in the reinforced zone at each standard 

temporary wall location, construct walls with the minimum required reinforcement length 

and number of reinforcement layers for each wall section in accordance with Standard 

Detail No. 1801.02.  For standard temporary walls with pile foundations in the reinforced 

zone, drive piles through reinforcement after constructing temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at 

acute corners as directed by the Engineer.  Place geosynthetics as shown in Standard 

Detail No. 1801.02.  Place separation geotextiles between shoring backfill and backfill, 

natural ground or culverts along the sides of the reinforced zone perpendicular to the wall 

face.  For Class V or VI select material in the reinforced zone, place separation 

geotextiles between shoring backfill and backfill or natural ground on top of and at the 

back of the reinforced zone. 

Measurement and Payment 

Standard shoring will be measured and paid in accordance with the Temporary Shoring 

provision. 

 

022246 
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DRILLED PIERS (10-20-15) 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 4-9, Article 411-1, Description, line 12, replace second sentence in the second paragraph 

with the following: 

 

Define “permanent casing” as a casing that remains in the excavation and acts as a form for 

Drilled Pier concrete and “temporary casing” as any casing that is not permanent.  Define “rock” 

as a continuous intact natural material with a standard penetration resistance of 0.1 ft or less per 

60 blows or a rock auger penetration rate of less than 2" per 5 minutes of drilling at full crowd 

force or as determined by the Engineer when rock is not encountered as expected based on these 

criteria. 

 

Page 4-9, Article 411-2, Materials, line 18, in materials table, replace “Grout, Nonshrink” with 

“Grout, Type 2”. 

 

Page 4-9, Subarticle 411-2(A), Steel Casing, line 26, add the following after first sentence in 

the first paragraph: 

 

If permanent casing is required for an excavation, the largest diameter casing in the hole is the 

permanent casing.  This does not apply to working casings around permanent casings as 

approved by the Engineer. 

 

Page 4-12, Subarticle 411-3(B), Preconstruction Meeting, line 22, replace with the following: 

 

(A) Preconstruction Meeting 

Before starting drilled pier construction, hold a preconstruction meeting to discuss the 

installation, monitoring and inspection of the drilled piers.  Schedule this meeting after the 

Drilled Pier Contractor mobilizes to the site.  If this meeting occurs before all drilled pier 

submittals have been accepted, additional preconstruction meetings may be required before 

beginning construction of drilled piers without accepted submittals.  The Resident or Bridge 

Maintenance Engineer, Bridge Construction Engineer, Geotechnical Operations Engineer, 

Contractor and Drilled Pier Contractor Superintendent will attend preconstruction meetings. 

 

Page 4-12, Article 411-4, Construction Methods, lines 37-39, replace with the following: 

 

For drilled piers constructed with slurry or permanent casings, the pier diameter may be 2" less 

than the design pier diameter shown in the plans.  For all other drilled piers, construct piers with 

the minimum required diameters shown in the plans except for portions of drilled piers in rock 

which may be 2" less than the design pier diameter. 

 

Page 4-13, Subarticle 411-4(A), Excavation, line 11, add the following after second sentence in 

the third paragraph: 
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See Articles 107-11 and 107-12 for protection of public and private property and control of 

siltation, dust and air and water pollution from blasting, drilling and excavating with down-the-

hole hammers. 
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PILES (10-20-15) 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout, 

Nonshrink” with “Neat Cement Grout, Type 1”. 

 

Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace 

“approved by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products 

List.” 

 

Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first 

paragraph with the following: 

 

The Engineer will determine if the proposed pile driving methods and equipment are acceptable 

and provide the blows/ft and equivalent set for the required driving resistance noted in the plans, 

i.e., “pile driving criteria” except for structures with pile driving analyzer (PDA) testing.  For 

structures with PDA testing, provide pile driving criteria for any bents and end bents with piles 

in accordance with Subarticle 450-3(F)(4). 

 

Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the 

second paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use 

smooth non-corrugated clean watertight steel casings”. 

 

Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph 

with the following: 

 

The Engineer will complete the review of the proposed pile driving methods and equipment 

within 7 days of receiving PDA reports and pile driving criteria.  Do not place concrete for caps 

or footings on piles until PDA reports and pile driving criteria have been accepted. 

 

Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of 

Article 450-3: 

 

(4) Pile Driving Criteria 

 

Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP) 

manufactured by Pile Dynamics, Inc.  Use the same PDA Consultant that provides PDA 

reports to perform GRLWEAP analyses and develop pile driving criteria.  Provide 

driving criteria sealed by an engineer approved as a Project Engineer (key person) for the 

same PDA Consultant. 

 

Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from 

PDA testing and resistances from CAPWAP analyses correlate to GRLWEAP models.  

Provide pile driving criteria for each combination of required driving resistance and pile 

length installed for all pile types and sizes.  Submit 2 copies of pile driving criteria with 
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PDA reports.  Include the following for driving criteria: 

 

(a) Project information in accordance with Subarticle 450-3(F)(3)(a) 

(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in 

increments of 6" or bounce chamber pressure for multiple pressures in increments 

of 1 psi 

(c) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing 

piles as needed 

(d) GRLWEAP software version information 

(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output 

files 

 

Page 4-76, Article 450-4, Measurement and Payment, lines 27-29, replace third sentence of 

the sixth paragraph with the following: 

 

The contract unit price for PDA Testing will be full compensation for performing PDA testing 

the first time a pile is tested, performing CAPWAP analysis on data collected during initial drive, 

restrikes and redrives, providing PDA reports, performing GRLWEAP analysis and developing 

and providing pile driving criteria. 
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PROJECT SPECIAL PROVISIONS 
GEOENVIRONMENTAL 

 
CONTAMINATED SOIL (1/22/2016) 
The Contractor’s attention is directed to the fact that contaminated soil and landfill debris exist 
within the project area.  The known areas of soil contamination and landfill debris are indicated 
on corresponding plans sheets. Information relating to these areas and investigation reports will 
be available at the following web address by navigating to the correct letting year and month 
then selecting, “Plans and Proposals”, “Cabarrus U-3440”, “GeoEnv Postings”: 
 

http://dotw-xfer01.dot.state.nc.us/dsplan/ 
 

Petroleum contaminated soil may be encountered during any earthwork activities on the project.  
The Contractor shall only excavate those soils that the Engineer designates necessary to 
complete a particular task. The Engineer shall determine if soil is contaminated based on 
petroleum odors and unusual soil staining.  Contaminated soil not required to be excavated is to 
remain in place and undisturbed.  Undisturbed soil shall remain in place, whether contaminated 
or not.   
 
In the event the Contractor wishes to temporarily stockpile petroleum contaminated soil, the 
stockpile shall be constructed within the property boundaries of the source material and in 
accordance with the Stockpile Containment Detail found in the plans.  If the volume of 
contaminated material exceeds available space on site, the Contractor shall obtain a permit from 
the NCDEQ UST Section’s Regional Office for off-site temporary storage.  
 
Landfill debris may be encountered during earthwork activities on the project at Parcel 20.  The 
Contractor shall only excavate landfill debris that the Engineer designates necessary to complete 
a particular task. In the event that landfill debris is encountered, the Contractor shall dispose of 
the landfill debris at a facility approved by the Engineer.  In the event that landfill debris is 
exposed at the proposed finish grade, the landfill debris shall be undercut by two feet and 
replaced with compacted fill to the proposed finish grade. Landfill debris that is otherwise not 
required to be excavated shall remain in place and undisturbed. Undisturbed soil shall remain in 
place, whether containing landfill debris or not.  
 
The quantity of petroleum contaminated soil hauled and disposed shall be the actual number of 
tons of material, which has been acceptably excavated, transported, and weighed with certified 
scales. The quantity of contaminated soil, measured as provided above, shall be paid for at the 
contract unit price per ton for “Petroleum Contaminated Soil Hauling and Disposal”.  
 
The quantity of landfill debris excavated and disposed shall be the actual number of tons of 
material, which has been acceptably excavated, transported, and weighed with certified scales. 
The quantity of landfill debris, measured as provided above, shall be paid for at the contract unit 
price per ton for “Landfill Debris Hauling and Disposal”.  
 
  

http://dotw-xfer01.dot.state.nc.us/dsplan/
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Pay Item Pay Unit 
Petroleum Contaminated Soil Hauling and Disposal Ton 
Landfill Debris Hauling and Disposal Ton 
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 License No. F-0203      
 120 South Main Street      
 P.O. Box 1248      
 Kannapolis, NC 28082-1248      
 (704) 938-1515             6/29/2016 
       
 
 
GENERAL CONSTRUCTION REQUIREMENTS:  
 
Description: 
 
The work covered by these provisions consist of the constructing various utilities as required by 
the plans and provision herein or as directed by the Engineer.  The Contractor shall furnish any 
and all materials, labor, equipment, and incidentals necessary to complete the proposed utility 
work. 
 
Specifications: 
 
The proposed utility construction shall meet the applicable requirements of the NC Department 
of Transportation's "Standard Specifications for Roads and Structures" dated January 2012, and 
the following provisions. 
 
Utility Conflicts: 
 
The Contractor is herein forewarned as to the possibility of having to vary the depth of pipeline 
installation to achieve minimum clearance of existing or proposed utilities or storm drainage 
while maintaining minimum cover specified (whether existing or proposed pipelines, conduits, 
cables, mains, and storm drainage are shown on the plans or not), and existing and proposed 
ditches and creeks. 
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Revise the 2012 Standard Specifications as follows: 
 
Page 10-57, Sub-article 1034-2(A) PVC Gravity Flow Sewer Pipe: 
add the following: 
 
The piping for sanitary sewer service laterals shall be Schedule 40 PVC except for laterals or 
sections of laterals that have less than 12 inches of cover or more than 18 feet of cover.  For 
laterals or sections of laterals with less than 12 inches or greater than 18 feet of cover, the pipe 
shall be ductile iron pipe for the section with less than 12 inches or more than 18 feet of cover.   
 
Fittings.  All clean out plugs shall be no-hub cast iron.     
 
The exact position of each wye branch and corresponding service line shall be determined by 
accurate measurements from the nearest manhole before any backfilling of the service branch.  
Such measurements shall always extend up the grade of the sewer.  The record of locations of the 
wye branches and corresponding service lines shall be kept by the Contractor in a permanent 
book for this purpose and independently of the record of the Engineer or Inspector.   
 
All PVC service laterals shall be installed using Class B bedding. DIP service laterals shall use 
Class C bedding. 
 
The contractor shall install Sewer Lateral Tracer wire consisting of #12 plastic coated solid wire 
taped to the top of the pipe on all sewer laterals. The wire shall connect to the tracer wire on the 
sewer line, branch off at the wye and run to the clean-out, up the clean-out and be secured under 
the cast iron cap. The service connection wires shall be connected to the main line tracer wire by 
splice (crimp style) connectors. 
 
When connecting a lateral to a manhole, the invert of the lateral shall be level with the manhole 
shelf and a channel shall be built for each invert to provide smooth flow from the lateral to the 
invert of the main line.  The laterals shall be installed with a minimum of six (6) feet of cover 
unless otherwise specified and approved by Owner.   
 
Page 10-58, Sub-article 1036-1 General: 
add the following sentence 

All materials in contact with potable water shall be in conformance with Section 1417 of the Safe 
Drinking Water Act. 
 
Page 10-58, Sub-article 1036-3(B) Polyethylene (PE) Pipe: 
add the following sentence: 
 
All ¾” and 1” water service pipe shall be polyethylene tubing conforming to ASTM D2737, IPS 
SDR7, iron pipe size.  All service tubing shall be minimum 200 psi. 
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Page 10-59, Sub-article 1036-6 Fire Hydrants, line 10: 
delete the words “4 ½ inch diameter valve opening” 
and replace with “5 ¼ inch diameter valve opening”. 
 
Page 10-59, Sub-article 1036-6 Fire Hydrants, line 11: 
delete the words “4 ½ inch pumper” 
and replace with “5 inch integral storz pumper”. 
 
Page 10-59, Sub-article 1036-6 Fire Hydrants: 
add the following sentence: 
 
Hydrant valve shall open in a counterclockwise direction. 
 
Page 10-60, Sub-article 1036-9 Service Line Valves and Fittings: 
add the following sentence after line 2: 
 
When connecting to 2 to 12 inch water mains, the Contractor shall furnish and install double 
strap, stainless steel, epoxy or nylon coated; or solid brass service saddles. 
 
Page 10-60, Sub-article 1036-9 Service Line Valves and Fittings: 
add the following after paragraph 2: 
 
The Contractor shall furnish all brass yoke bars with each connection.  Yoke bars furnished shall 
be the angle type with a vertical inlet and a horizontal outlet installed so the meter dial shall be 
within 6 inches of the top of the meter box and shall be equipped with brass ground lockable 
meter cutoff cock.  Yoke bars shall also be provided with a backflow preventer. 
 
Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner: 
add the following after paragraph 2: 
 
The existing and proposed water and sewer utilities belong to the City of Kannapolis. The 
existing 42” RCP sewer outfall belongs to the Water and Sewer Authority of Cabarrus County 
(WSACC).  The contact person for the City of Kannapolis is Mr. Wilmer Melton, Public Works 
Director at (704) 920-4200. The contact person for WSACC is Tim Kiser, Engineering Director 
at (704) 786-1783.  The Contractor shall provide access for the Owners’ representatives to all 
phases of construction. 
 
The Utility Owner or his/her representative shall be present during the performance of all testing 
work. All work shall be performed to the satisfaction of the Engineer.  A testing schedule and test 
procedure shall be submitted to the Utility Owner for review and acceptance not less than 14 
days prior to commencement of testing work.  The schedule shall indicate the proposed time and 
sequence of testing of each pipeline.  The testing procedure shall establish the limits of each 
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pipeline to be tested, the position of all valves during testing, the location of temporary 
bulkheads, and all other procedures to be followed in performing the required testing work. 
 
All necessary piping connections between the line to be tested and the water source, together 
with pumping equipment, water meter, pressure gauges, and all other equipment, materials, and 
facilities required to perform the specified tests, shall be provided. 
 
Page 15-2, Sub-article 1500-9 Placing Pipelines into Service: 
add the following after paragraph 2: 
 
Obtain approval from the NCDENR-Public Water Supply Section prior to placing a new water 
line into service.  Use backflow prevention assemblies for temporary connections to isolate new 
water lines from existing water line. 
 
Only one connection point to existing water lines shall be made for filling the lines, pressure 
testing, chlorination, and flushing of the proposed water lines. No other connections to the 
existing system can be made until the proposed system is accepted by the City.  To facilitate 
flushing of the proposed system, Temporary 2” Blow-offs shall be installed at the end of the 
proposed water mains where they connect to the existing water system.  Once the proposed 
system is tested and accepted by the City the Contractor shall remove the Temporary Blow-offs 
and connect the water main to the existing system. 
 
Filling and flushing of the proposed water main shall be done through a reduced pressure zone 
backflow prevention device as indicated on the detail sheet.  
 
The Contractor shall be responsible for any damage to the existing water system that occur due to 
activities initiated by them and shall be responsible for but not limited to, the costs associated 
with performing remedial work and/or the paying of fines assessed by regulatory agencies and/or 
third party claims.      
 
Page 15-4, Sub-article 1505-3(E) Thrust Restraint: 
add the following after paragraph 3: 
 
All pipe fittings shall be secured by the use of restrained retainer glands.  Restrained retainer 
glands shall be installed in accordance with the applicable utility provisions herein, as shown on 
the utility plans and/or as directed by the Engineer. 
 
Restrained retainer glands shall consist of individually actuated wedges that increase their 
resistance to pull-out as pressure or external forces increase.  The device shall be capable of full 
mechanical joint defection during assembly and the flexibility of the joint shall be maintained 
after burial.  The joint restraint ring and its wedging components shall be made of ductile iron 
conforming to ASTM A536-84.  The wedges shall be ductile iron heat treated to a minimum 
hardness of 370 BHN.  Dimensions of the gland shall be such that it can be used with the 
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standardized mechanical joint bell conforming to ANSI/AWWA C111/A21.11 and 
ANSI/AWWA C153/A21.53 of the latest revision.  Torque limiting twist-off nuts shall be used 
to insure proper actuation of the restraining wedges.  The mechanical joint restraint shall be 
available in the 3-inch through 48-inch sizes. They shall have rated working pressures of 350 psi 
in sizes 16-inch and smaller and 250 psi in sizes 24-inch and larger.  The glands shall be listed by 
Underwriters Laboratories up through the 24-inch size. 
 
Restrained retainer glands are considered to be incidental work to Water Line and Sanitary 
Gravity Sewer being paid for in the contract.  No additional measurement or payment will be 
made for Restrained Retainer Glands. 
 
Page 15-5, Sub-article 1510-2 Materials: 
add the following after line 25: 
 
Tracer wire taped to the top of the pipe shall be installed on all water services. The wire shall 
branch off the main water line tracer wire when services are connected to PVC water mains, or 
be taped to the corporation stop on ductile iron water mains, and shall run along the service 
tubing to the water meter. The wire shall terminate in the meter box. A minimum of 24 inches of 
wire shall extend inside the meter box and be rolled up in one corner of the box. The water 
service connection wire shall be connected to the main line tracer wire by splice (crimp style) 
connector. 
 
Prior to final acceptance, Contractor shall perform continuity tests on the conductive tracer to 
ensure proper installation.  Installation and testing of Conductive Tracer is considered to be 
incidental work to other items being paid for in the contract.  No additional measurement or 
payment will be made for Conductive Tracer.  All defective areas shall be repaired and the 
conductive tracer retested. 
 
Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization  
change the allowable leakage formula to:  

 

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, sixth paragraph: 
Replace the paragraph with the following: 
 
Sterilize water lines in accordance with Section 1003 of The Rules Governing Public Water 
supply and AWWA C651 Section 4.4.3, the Continuous Feed Method.  Provide a chlorine 
solution with between 50 parts per million and 100 parts per million in the initial feed.  If the 
chlorine level drops below 10 parts per million during a 24 hour period, then flush, refill with 
fresh chlorine solution, and repeat for 24 hours.  Provide certified bacteriological and 
contaminant test results from a state-approved or state-certified laboratory.  Operate all valves 
and controls to assure thorough sterilization. 
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Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, seventh paragraph: 
delete the words “may be performed concurrently or consecutively.”  
and replace with “shall be performed consecutively.” 
 
Page 15-6, Sub-article 1510-3(B) Testing and Sterilization: 
add the following after line 32: 
 
Chlorine samples shall be taken at every other hydrant along the alignment of the water line, with 
a minimum of two samples per line.   Samples shall be taken by the Contractor in the presence of 
the Utility Owners representative on the project. 
 
Drainage branches or blow-offs shall not be connected to any sewer, submerged in any streams, 
or installed in any other manner that will permit back siphonage into the distribution system. 
 
Page 15-7, sub-article 1515-2 Materials:  
replace paragraph beginning “Double check valves…” with the following: 

Double Check valves (DCV) and Reduced Pressure Zone principal (RPZ) backflow prevention 
assemblies shall be listed on the University of Southern California Foundation for Cross-
Connection Control and Hydraulic Research list of approved backflow devices. 
 
Page 15-7, Sub-article 1515-2 Materials: 
delete lines 31 and 32 and replace with the following: 
 
Use slip type valve boxes with a base to fit the valve yolk and a removable plug cap with the 
words “Water” or “Sewer” cast therein.  Each buried valve to a depth of 4 feet or less shall be 
provided with a slide type valve box.  Valve boxes shall be cast iron, extension sleeve type, for 
the depth of cover required by the drawings.  Not more than one extension will be allowed with 
each slide type valve box.  Valve boxes shall be not less than 5 inches in inside diameter, shall 
have a minimum thickness at any point of 3/16 inch, and shall be provided with suitable cast iron 
bases and covers. 
 
Each valve buried to a depth greater than 4 feet shall be provided with a valve box consisting of a 
cast iron cover and a 6 inch cast iron pipe section.  The valve cover shall be cast iron.  The pipe 
shaft shall be sized to extend from the valve to within 5 inches of the inside of the valve box 
cover.   
 
All parts of valve boxes, bases, and covers shall be shop coated by dipping in asphalt varnish.   
 
Page 15-8, Sub-article 1515-3(A) Valves: 
add the following after line 9: 
 
24” valves or larger shall be resilient-seated wedge type rated for 250PSI cold water working 
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pressure.  Valves shall be furnished with non-rising stems and have a beveled gearing system so 
that valve can be installed horizontally.  Operating nut shall be constructed of ductile iron and 
shall have four flats at stem connection to assure even input torque to the stem.  The rotation of 
the nut to open the valve shall be to the left (counterclockwise). 

 
Valve ends shall be mechanical joint unless otherwise indicated on the drawings.  Flange by 
mechanical joint ends shall be provided for tapping sleeve and valve installations.   
 
Extension Stem(s) to valve(s) shall be installed when the operating nut is 3-1/2 feet below finish 
grade, or when directed by the Engineer.  Measurement will be made on a vertical foot basis from 
the stem connection to operating nut located 1 foot below finish grade. Extension stems shall be 
of solid steel and shall be not smaller in diameter than the stem of the valve actuator shaft.  
Extension stems shall be connected to the valve actuator by means of a single universal joint with 
grease filled protective boot.  All stem connections shall be pinned. 
 
The installation shall include furnishing all labor, materials, tools, equipment and extension 
stems with operating nut and nut wrench, and associated appurtenances required for the 
installation of the extension stem(s) assembly complete, tested, and placed into satisfactory 
service. Extension stem shall provide operating nut one foot below finish grade. 
 
Page 15-8, Sub-article 1515-3(D) Fire Hydrants: 
add the following after paragraph 3: 
 
Nozzles shall be at least 18 inches above finished grade.  Hydrants located behind guardrail 
shall have nozzles at least 12 inches above the top of guardrail.  Each hydrant shall be set on 
a concrete foundation.   
 
Concrete blocking of hydrants shall not be permitted.  All newly installed hydrants shall be 
restrained to the guard valve and the guard valve restrained to the main line tee using grip rings 
or a mechanical joint restraint system. 
 
The hydrant shall have at least 2 bronze positive acting drain valves that shall drain the hydrant 
as soon as the main valve is closed.  Spring operation of the drain valve will not be acceptable. 
 
Fire hydrant tees shall be "Swivel Hydrant Tees", or approved equal. 
 
Page 15-10, Sub-article 1520-2 Materials: 
add the following after line 12: 
 
Tracer wire shall be taped to the top of the pipe on all sewer lines and sewer laterals. The wire 
shall be run from manhole to manhole and shall be stubbed up the outside of the manhole, 
inserted through the mastic between the precast cone and the frame and tied off to the first step.   
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The wire shall branch off the main sewer line tracer wire when laterals are connected to PVC 
sewer lines and shall run along the sewer service lateral to the cleanout. The wire shall terminate 
at the CI no-hub cap as shown on the Wastewater Service Lateral Connection detail S-L-01.  The 
sewer service connection wire shall be connected to the main sewer line tracer wire by splice 
(crimp style) connector. 
 
Page 15-10, Sub-article 1520-3 Construction Methods, paragraph 2: 
add the following paragraph: 
 
Field-cut joints and connections to other piping shall use flexible couplings with stainless steel 
shear rings. 
 
All pipe connections to existing manholes shall be cored.  Resilient connectors conforming to 
ASTM C923 and as specified in the sewer manhole section shall be provided at all pipe-to-
manhole connections.  Connections to existing manholes will not be allowed until the new sewer 
system has been completely installed, cleaned, tested, and accepted by the Utility Owner.  
Following acceptance by the Utility Owner, Contractor shall provide 48 hour advance notice of 
all connections to existing manholes. 
 
Sanitary gravity sewer service connections shall not be installed as vertical risers but shall be laid 
on a slope not to exceed 2 feet vertical to one foot horizontal.  Each service connection pipe shall 
have a solid bearing on undisturbed earth. 
 
Page 15-11, Sub-article 1520-3(A)(2) Testing, line 5: 
replace the second paragraph with the following: 

Test all 24" and smaller gravity sewer lines for leakage using infiltration, exfiltration, or air test.  
Perform visual inspection on gravity sewer lines larger than 24".  Perform line and grade testing 
and deflection testing on all gravity sewer lines. 
 
Page 15-12, Sub-article 1520-3(A) (2) Testing: 
add the following section (g) after section (f): 
 
(g) Television Inspection 
 
 Prior to final acceptance, each section of sewer line between manholes and all services lines 

shall be visually inspected by means of a closed-circuit television system. 
 
 Contractor shall use a color video camera specifically designed and constructed for internal 

inspection of gravity sewer lines.  The camera shall be equipped with lighting suitable to 
allow clear picture of the entire periphery of the pipe and capable of operating in conditions 
of 100 percent humidity.  Only high quality cameras, television monitors, recorders, and 
other components of the video system capable of producing detailed video records of the 
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sewer lines inspected shall be used.  The equipment shall be capable of displaying and 
recording selected digital (manhole numbers) and automatic digit (feet of distance) 
information.  The location accuracy of the equipment shall be within 1 foot for each 1,000 
feet inspected. 

 
 For each section of line inspected, Contractor shall maintain television inspection logs 

recording locations, relative to an adjacent manhole, of all points of significance in the line, 
such as locations of sewer service connections, bends, points of infiltration, broken or 
damaged pipe sections, or obstructions.  Copies of inspection logs shall be provided to the 
Owner. 

 
 Contractor shall produce a high quality color video tape or DVD recording of each line 

inspected, providing both an audio and visual record of the installed sewer system.  All 
points of significance in the lines shall be identified, including locations of sewer service 
connections, bends, points of infiltration, broken or damaged pipe sections, or obstructions.  
Video shall identify location of camera in feet from an adjacent manhole as the camera 
travels through pipeline.  Contractor shall provide Owner with a copy of all video recording, 
appropriately labeled, on DVD format. 

  
 Contractor shall repair all defective work identified by the television inspections and the 

defective lines re-inspected. 
 
Page 15-13, Sub-article 1525-2 Materials, line 9: 
add the following items: 
 

  Precast Adjusting Rings-------------- Concrete, Circular, ASTM C748. 
  Mastic ---------------------------------- Fed Spec SS S 210A; AASHTO M-198, Type B 

Butyl rubber and as follows:  Cross sectional area no 
less than the annular space times the height of the 
joint. 

 Vent Pipes------------------------------ Grade B, FY = 35,000 psi, 3 inch diameter.  Mesh 
stainless steel screen shall be in the opening. 

 Steel Straps and Anchors ------------ ASTM A36, min yield strength 36,000 psi.  ASTM 
A153 galvanized. Coat with Bituminous coating after 
installation. 

 
Page 15-14, Sub-article 1525-3 Construction Methods, paragraph 1: 
add the following sentences: 
 
Steps shall be secured to the wall with a compression fit in tapered holes or cast in place.  Steps 
shall not be vibrated or driven into freshly cast concrete or grouted in place.  Step pull-out 
strength shall be 1,000 lbs. minimum when tested in accordance with ASTM C478. 
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Page 15-14, Sub-article 1525-3 Construction Methods, paragraph 2: 
delete paragraph 2 and replace with the following: 
 
Inverts shall meet the following requirements: 
(a) All inverts shall be made of concrete as specified herein.  Brick and mortar inverts are not 
acceptable. 
(b) Pipe openings shall provide clearance for pipe projecting a minimum of 2 inches inside the 
manhole.  The invert of the pipe shall match the elevation of the trough.   
(c) Invert Troughs shall be formed and finished to provide a consistent slope from the pipe 
outlet to the inlets.  The minimum outside bending radius from influent to effluent shall be 1.5 
times the pipe ID.  A 1/2 inch radius shall be provided at the intersection of 2 or more channels.  
The minimum concrete thickness from the bottom of the trough to the bottom of the base shall be 
7 inches.  
(d) Invert Benches shall have a float finish with a uniform 2 1/2 inches slope, plus or minus 1 
inch, from the high point at the manhole wall to the low point at invert trough.  A 1/4 inch radius 
shall be provided at the edge of the bench and trough.   
(e) Depressions, high spots, voids, chips, or fractures over 1/4 inch in diameter or depth shall 
be filled with a sand cement paste and finished a texture reasonably consistent with that of the 
formed surface.   
 
Page 15-14, Sub-article 1525-3(B) Installation of Precast Units, line 22: 
delete the sentence beginning with “Fill all lifting holes…” and replace with the following: 
 
Precast sections shall be provided with lifting holes on the inside or outside faces of walls to 
facilitate handling.  The depth of lifting holes shall not be deeper than 2 inches less than the wall 
thickness.  Lifting holes which penetrate through the wall are not acceptable.  
 
Page 15-14, Sub-article 1525-3(B) Installation of Precast Units: 
add the following: 
 
Mastic gaskets shall be used only at temperature recommended by the manufacturer. 
 
Joints between precast components shall be sealed internally between the tongue and the groove 
and additionally around the external perimeter as follows: 
(1) External seals shall consist of a polyethylene backed flat butyl rubber sheet no less than 
1/16 inches thick and 6 inches wide applied to the outside perimeter of the joint. 
(2) Internal seals shall consist of a plastic or paper-backed butyl rubber rope no less than 14 
feet long and having a cross-sectional area no less than the annular space times the height of the 
joint. 
 
The bottom step in base sections shall be a maximum of 26 inches from the top of the base slab.   
 
The connecting pipe for installation with resilient connectors shall be plain end, square cut 
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spigots and shall not protrude more than two inches inside the manhole wall.  
 
Rings and Covers.  No more than 12 inches of grade rings shall be installed on one manhole.  All 
joints between cone, adjusting rings, and manhole frame shall be sealed with butyl sealant rope 
and sheet. 
 
Prior to installation, one coat of coal tar paint shall be applied to all metal castings, vent pipes, 
and straps.  Before painting, surfaces shall be thoroughly cleaned and properly supported.  All 
loose rust shall be removed by wire brushing.  Castings, vent pipes, and straps shall not be 
handled until the paint is dry and hard.   
 
Page 15-14, Sub-article 1525-3(C) Fittings and Connections, line 30: 
delete the words “Set metal frames for covers in full mortar beds” 
and replace with “Metal frames for covers shall be set in mastic on grade rings”. 
 
 
 
SP-1 Abandon Water Valve: 
 
In locations where water lines are to be abandoned in place (not removed), the City of 
Kannapolis requires that the water valve and valve box be removed.  Contractor shall be 
responsible for excavating the valve, cutting the pipe, plugging the pipe ends, removal of the 
valve and valve box and backfilling the excavation. 
 
The quantity of water valves to be abandoned will be measured and paid for at the contract unit 
price per each for “Abandon Water Valve”. Such prices and payments shall be full compensation 
for all materials, labor, equipment and incidentals necessary to complete the work as required.  
All removed materials shall become the property of the contractor for proper disposal.   
 
 
 
SP-2 Remove Manhole and Air Release Valve: 
 
In locations where existing manholes and air release valves are to be abandoned, the City of 
Kannapolis requires that the manhole and entire air release valve assembly be removed.  
Contractor shall be responsible for excavating the manhole, removal of the entire air release 
valve assembly, cutting the pipe, plugging the pipe ends and backfilling the excavation. 
 
The quantity of manholes and air release valves to be removed will be measured and paid for at 
the contract unit price per each for “Remove Manhole and Air Release Valve”.  Such prices and 
payments shall be full compensation for all materials, labor, equipment and incidentals necessary 
to complete the work as required.  All removed materials shall become the property of the 
contractor for proper disposal. 
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Revise the 2012 Standard Specifications as follows: 

Page 10-57, Sub-article 1034-4(A) Ductile Iron Pipe, Gravity Flow Sewer Pipe, 

paragraph 3:  

add the following sentences: 

The 42-inch ductile iron pipe shall be Class 350.  The interior of the pipe shall be lined 

with Protecto 401 or approved equal. 

Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2:  

add the following sentences: 

The utility owner is the Water and Sewer Authority of Cabarrus County (WSACC). The 

contact person is Thomas Hahn, PE and he can be reached by phone at 704-786-1783. 

Page 15-11, Sub-article 1520-3(A)(2) Testing, line 5,  

replace the second paragraph with the following: 

Test all 24" and smaller gravity sewer lines for leakage using infiltration, exfiltration, or 

air test.  Perform visual inspection on gravity sewer lines larger than 24".  Perform line 

and grade testing and deflection testing on all gravity sewer lines. 

Owner and Owner's Requirements:  

 

The existing water mains and sewer mains to be relocated are owned by the Water and 

Sewer Authority of Cabarrus County (WSACC). The Contractor shall provide access for 

the owner’s representatives to all phases of construction.  The owner shall be notified two 

weeks prior to commencement of any work and one week prior to service interruption.

 
Technical Services of North Carolina, Inc. 

701 Corporate Center Drive, Suite 475 

Raleigh, NC 27607-5238 

Project Number. 60218986 U-3440 

November 2, 2016 

 

 (Seal) 

DOCUMENT NOT CONSIDERED FINAL 
UNLESS ALL SIGNATURES COMPLETED 

DocuSign Envelope ID: CFD888BE-706F-4B5E-93CA-39539FD1E3C6

11/2/2016
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Specifications 

 

I. By-Pass Pumping: 
 

The required replacement of the sanitary sewer for the Interceptor at NC 3 Mooresville 

Road will require by-pass pumping of the sanitary sewer during construction. 

 

The requirements for the pumps and associated operation shall include, but not be limited 

to, the following: 

1. Bypass pumping system shall be sufficient capacity to pump an average daily 

flow of 2 mgd and a peak daily flow of 4 mgd. 

2. Provide a four (4) hour field verification test, to be witnessed by WSACC, in 

order to demonstrate the temporary pumping system capabilities before the 

system is placed into full service. 

3. Bypass pumping system shall require operation 24 hours per day, 7 days per week 

until the construction is complete to the extent that bypass pumping is no longer 

necessary. 

4. Design, install and operate the temporary by-pass pumping system. 

5. Provide five (5) references of projects that indicate a specialization in the design 

and operation of temporary by-pass pumping systems of a similar size and 

complexity as this project performed by the Contractor or their selected sub-

contractor within the last three years. 

6. There shall be no interruption of sewage flow throughout the duration of the 

project.  Design, provide, maintain and operate temporary facilities necessary for 

the bypassing of the sewage flow during construction.  The work shall include, 

but not be limited to, labor, dams, plugs, pumping equipment (both primary and 

back-up units as required), pipes, and necessary power.  Provide equipment 

necessary to intercept the sewage flow before it reaches work area and discharge 

the sewage downstream of the work area to the existing sewer system. 

7. Maintain sewer flow bypassing around the work area in a manner that will not 

cause damage or surcharging of the existing sewers. 

8. The bypass pumping system shall protect public and private property, water 

resources, wetlands, and other natural resources from damage, flooding, and 

discharge of sewage. 

9. Contractor shall be responsible for cost of governmental fines, and related cleanup 

and restoration associated with damage caused by bypass pumping operation and 

specifically the discharge of sewage outside of the collection system. 

10. Submit a detailed by-pass plan.  Plan shall include, but not be limited to, the 

following: 

a. Describe provisions and precautions to be taken in the handling of the 

existing wastewater flows.  The plan must be specific and complete as 

outlined below.  No construction shall begin until all provisions and 

requirements have been reviewed by the Engineer

DocuSign Envelope ID: CFD888BE-706F-4B5E-93CA-39539FD1E3C6
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b. Bypass Pumps: 

i. Staging areas of the pumps and design plans and computation for 

access to staging area; 

ii. Number of bypass pumps on site, capacity, and power 

requirements; 

iii. Calculations of the temporary pumps Total Dynamic Head (TDH) 

indicating static lift, friction losses, and flow velocity; 

iv. Submit pump curves indicating pump-operating range; 

v. Pumps shall be fully automatic self-priming that do not require the 

use of foot valves or vacuum pumps in the priming system.  Pumps 

may be electric or diesel powered.  Pumps must be constructed to 

allow dry running for long periods of time to accommodate the 

cyclical nature of the sewage flows; 

vi. Provide the necessary stop / start controls for each pump. 

c. Provide one stand-by pump for each size of the primary pumps to be 

maintained on site.  Back-up pumps shall be on line, isolated from the 

primary system by a valve.  The Back-up pumps shall be located adjacent 

to the primary pumps and ready for immediate use in the event of a 

primary pump failure. 

d. Standby power generator size and location.  Method of noise control for 

pump and generator. 

e. A detail plan of the pumps suction and discharge pipes location: 

i. Calculations for the selection of the bypass pipe size; 

ii. The number of pipes, size, material, location and method of 

installation; 

iii. Method of protecting discharge manhole from erosion and damage; 

iv. Thrust and restraint pipe support and anchoring and locations; 

v. Sections showing suction and discharge pipe depth, embedment, 

select fill and special backfill; 

vi. Method of plugging existing sewer and types of plugs; 

vii. Schedule for installation and maintenance of pipes. 

f. Discharge pipe system shall be temporarily constructed of rigid pip with 

positive restrained joints.  Under no circumstances, will aluminum 

irrigation type piping or glued PVC pipe be allowed.  Discharge hose will 

only be allowed in short sections and with the specific approval of 

WSACC. 

a. The cost for the by-pass pump requirement shall include labor for pumps 

setup, removal, site cleanup, material, equipment, piping, accessories and 

monitoring necessary for bypass setup to divert the sewage flow. 

b. The cost shall be included in the cost for the pay item “42-inch Sanitary 

Gravity Sewer Replacement.” 

DocuSign Envelope ID: CFD888BE-706F-4B5E-93CA-39539FD1E3C6
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General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A.  Power Distribution – Duke Energy  
 
B.  Power Transmission – Duke Energy * No Conflict * 

 
C.  Telecommunications – Windstream Lexicon 
 
D.  CATV - TWC  

 
E. Natural Gas - PSNC 
 
F. Telecommunications - MCNC 

The conflicting facilities of these concerns will be adjusted prior to the date of 
availability, unless otherwise noted and are therefore listed in these special provisions for 
the benefit of the Contractor.  All utility work listed herein will be done by the utility 
owners.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.  

 

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

 
A.  Power Distribution – Duke Energy 
Contact: Larry Robinson @ 336-209-6631 
5818 Old Thomasville Rd., High Point, NC 27263 
Duke Energy Distribution relocations will be completed by August 30, 2017. 

 
Technical Services of North Carolina, Inc. 
701 Corporate Center Drive, Suite 475 
Raleigh, NC 27607-5238 
Project: 60218986 U-3440 
September 12, 2016 
 
  



Project: U-3440 UbO-2 County: Cabarrus 
 

PROJECT SPECIAL PROVISIONS 
Utilities by Others 

 

09/12/2016  2/2 
 

 
 
 
 

B.  Power Transmission – Duke Energy 
Contact: Stephen Lord @ 704-812-2316 
1900 N. Main St., Mount Holly, NC 28120 
*Duke Energy Transmission is not in conflict with this project.* 

 
 
 

C.  Telecommunications – Windstream Lexicon 
Contact: Jim Foley @ 704-722-2822 
187 Buffalo Ave., Concord, NC 28025 
Windstream Lexicon relocations will be completed by September 28, 2017. 

 
 
 

D.  CATV – TWC 
Contact: Trent Kluttz @ 704-378-2796 
909 Kansas St., Kannapolis, NC 28083 
Time Warner Cable relocations will be completed by the Date of Availability 

 

 
E.  Natural Gas – PSNC 
Contact: Michael Coleman @ 704-810-3210 
800A Gaston Road, Gastonia, NC 28056 
PSNC relocations will be completed by September 28, 2017. 
 
 
 
F.  Telecomminications - MCNC 
Contact: Paul Shaw @ 919-248-1467 
MCNC relocations will be completed by January 11, 2017. 
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the 

NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (West) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 

 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 
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4000# Limestone 4000# Limestone 

 

Approved Tall Fescue Cultivars 

 

06 Dust 

2
nd

 Millennium 

3
rd

 Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 
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Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 

foot zone on both sides of the stream or depression, measured from top of stream bank or center 

of depression.  The stream bank of the stream relocation shall be seeded by a method that does 

not alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall 

also be performed in the permanent soil reinforcement mat section of preformed scour holes, and 

in other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

TEMPORARY SEEDING: 
 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer 

will determine the exact dates for using each kind of seed. 
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FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 

pounds per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is 

maintained and the rate of application adjusted to provide the same amount of plant food as 16-8-

8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  

Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into 

the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be 

used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 
 

The minimum mowing height on this project shall be six inches. 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown 

herein, by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 
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1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and 

satisfactorily completes an erosion control action described in Form 1675.  The provisions of 

Article 104-5 of the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum 

extent practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources 

outside the construction limits shall only be removed upon approval of Engineer.  No additional 

payment will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 
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ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the 

Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 

contract unit price for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 

Waste Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 

CLEAN WATER DIVERSION: 

 

Description 

 

This work consists of installing, maintaining, and removing any and all material required for the 

construction of clean water diversions.  The clean water diversions shall be used to direct water 

flowing from offsite around/away from specific area(s) of construction. 

 

 

 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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Materials 

 

Refer to Division 10 

 

Item Section 

Geotextile for Soil Stabilization, Type 4 1056 

 

Construction Methods 

 

The Contractor shall install the clean water diversions in accordance with the details in the plans 

and at locations indicated in the plans, and as directed.  Upon installation, the excavated material 

shall be immediately stabilized as provided in Section 1620 of the Standard Specifications.  

Other stabilization methods may be utilized with prior approval from the Engineer. 

 

Line clean water diversion with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury top of slope geotextile edge in a trench at least 5" 

deep and tamp securely.  Make vertical overlaps a minimum of 18" with upstream geotextile 

overlapping the downstream geotextile. 

 

Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less 

than 6" and a throat not less than 1" in width.  Place staples along outer edges and throughout the 

geotextile a maximum of 3 ft. horizontally and vertically. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 

of the Standard Specifications. 

 

Stabilization of the excavated material will be paid for as Temporary Seeding as provided in 

Section 1620 of the Standard Specifications. 

 

Such price and payment shall be considered full compensation for all work covered by this 

section including all materials, construction, maintenance, and removal of the clean water 

diversions. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 
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infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  

The fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 

approved by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. 

The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be 

orange in color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence 

shall be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 

or set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, 

all backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, 

at the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple 

across each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 
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of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work 

being paid for as “Construction Surveying”, except that where there is no pay item for 

construction surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand 

clearing shall be identified with a different colored flagging to distinguish it from mechanized 

clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for 

delineation of the interior boundaries.  This delineation will be considered incidental to the work 

being paid for as Construction Surveying, except that where there is no pay item or construction 

surveying the cost of boundary flagging delineation shall be included in the unit prices bid for 

the various items in the contract.  Installation for delineation of all jurisdictional boundaries at 

staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum 

intervals with highly visible orange flagging attached.  Stakes shall be installed a minimum of 6” 

into the ground.  Additional flagging may be placed on overhanging vegetation to enhance 

visibility but does not substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this 

delineation, as the cost of same shall be included in the unit prices bid for the various items in the 

contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and 

post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 
 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 

specified, over previously prepared areas as directed. 

 

Materials 
 

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 

synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 

between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting 

shall be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure.  The mat shall have the following minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation (Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM D4355 >80 % 

Porosity (Permanent Net) ECTC Guidelines >85 % 

Maximum Permissible Shear 

Stress (Vegetated) 

Performance Bench 

Test 

>8.0 lb/ft
2
 

Maximum Allowable Velocity 

(Vegetated) 

Performance Bench 

Test 

>16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of 

exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification. 

 

Construction Methods 
 

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard 

Specifications. 
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All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

Measurement and Payment 
 

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 

yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat 

is installed and accepted.  Overlaps will not be included in the measurement, and will be 

considered as incidental to the work.  Such payment shall be full compensation for furnishing 

and installing the mat, including overlaps, and for all required maintenance. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 

 

SKIMMER BASIN WITH BAFFLES: 

 

Description 

 

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 

the erosion control plans.  See the Skimmer Basin with Baffles Detail sheet provided in the 

erosion control plans.  Work includes constructing sediment basin, installation of temporary 

slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, 

providing and placing stone pad on bottom of basin underneath skimmer device, providing and 

placing a geotextile spillway liner, providing coir fiber mat stabilization for the skimmer outlet, 

disposing of excess materials, removing temporary slope drain, coir fiber baffles, geotextile liner 

and skimmer device, backfilling basin area with suitable material and providing proper drainage 

when basin area is abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 
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Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe 

diameter shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer 

recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 

coir fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basin according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 

plans.  Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed.  

Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and 

Section 1640 of the Standard Specifications. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 

PVC pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to 

the detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling 

connection and skimmer according to manufacturer recommendations.  The coupling shall be 

rigid and non-buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope 



U-3440 EC-14 Cabarrus County 

 

7/1/2016 

included with the skimmer to the tee between the vent socket and the tube inlet, and the other 

end to a wooden stake or metal post.  Clean out skimmer device when it becomes clogged with 

sediment and/or debris and is unable to float at the top of water in skimmer basin.  Take 

appropriate measures to avoid ice accumulation in the skimmer device.  Construct a stone pad of 

Class B stone directly underneath the skimmer device at bottom of basin.  The pad shall be a 

minimum of 12” in height, and shall have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for the primary spillway is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 

of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be 

placed to the bottom and across the entire width of the basin according to the Skimmer Basin 

with Baffles detail.  Place sealant inside basin around barrel pipe on top of geotextile with a 

minimum width of 6 in. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 

and 1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all 

bare side slope sections immediately upon the completion of seeding and in accordance with 

Article 1631-3 of the Standard Specifications. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 

of the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the 

Standard Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as 

the maximum number of each size skimmer acceptably installed and in use at any one time 

during the life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” 
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Skimmer is considered incidental to the measurement of the quantity of __” Skimmer and no 

separate payment will be made.  No separate payment shall be made if __” Skimmer, barrel 

and/or arm pipe(s) are damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

TIERED SKIMMER BASIN WITH BAFFLES: 

 

Description 

 

Provide a tiered skimmer basin to remove sediment from construction site runoff at locations 

shown in the erosion control plans.  See the Tiered Skimmer Basin Detail sheet provided in the 

erosion control plans.  Tiered Skimmer Basins shall be installed in areas where topography 

creates a large elevation difference between the inlet and outlet of a single skimmer basin.  Work 

includes constructing sediment basins, installation of coir fiber baffles, installation of temporary 

slope drain pipe, furnishing, installation and cleanout of skimmer, providing and placing stone 

pad on bottom of basin underneath skimmer device, providing and placing geotextile spillway 

liners, providing coir fiber mat stabilization for the skimmer outlet, disposing of excess 

materials, removing temporary slope drain pipe, coir fiber baffles, geotextile liner and skimmer 
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device, backfilling basin area with suitable material and providing proper drainage when basin 

area is abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe 

diameter shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer 

recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 

coir fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 

than 12" in length with a throat of 1" in width. 
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Construction Methods 

 

Excavate basins according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillways according to the Tiered Skimmer Basin Detail sheet in the erosion control 

plans.  Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 

and Section 1640 of the Standard Specifications.  Multiple upper basins, or Modified Silt Basins 

Type ‘B’ as labeled on the detail, may be required based on site conditions and as directed. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 

PVC pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to 

the detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling 

connection and skimmer according to manufacturer recommendations.  The coupling shall be 

rigid and non-buoyant and not exceed a diameter of 4” and 12” in length.  Attach the rope 

included with the skimmer to the tee between the vent socket and the tube inlet, and the other 

end to a wooden stake or metal post.  Clean out skimmer device when it becomes clogged with 

sediment and/or debris and is unable to float at the top of water in skimmer basin.  Take 

appropriate measures to avoid ice accumulation in the skimmer device.  Construct a stone pad of 

Class B stone directly underneath the skimmer device at bottom of basin.  The pad shall be a 

minimum of 12” in height, and shall have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillways with geotextile unrolled in the direction of flow and lay smoothly but 

loosely on soil surface without creases.  Bury edges of geotextile in a trench at least 5" deep and 

tamp firmly.  If geotextile for primary spillways is not one continuous piece of material, make 

horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 

geotextile.  Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 

of not less than 12" and a throat not less than 1" in width.  Place staples along outer edges and 

throughout the geotextile a maximum of 3 ft. horizontally and vertically.  Geotextile shall be 

placed to the bottom and across the entire width of the basin according to the Tiered Skimmer 

Basin with Baffles detail. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart.  Place sealant inside 

basin around barrel pipe on top of geotextile with a minimum width of 6 in. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 

and 1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all 

bare side slope sections immediately upon the completion of seeding and in accordance with 

Article 1631-3 of the Standard Specifications. 
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Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 

of the Standard Specifications. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the 

Standard Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as 

the maximum number of each size skimmer acceptably installed and in use at any one time 

during the life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” 

Skimmer is considered incidental to the measurement of the quantity of __” Skimmer and no 

separate payment will be made.  No separate payment shall be made if __” Skimmer, barrel 

and/or arm pipe(s) are damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 
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Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

 

WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles 

are used on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail 

provided in the plans and as directed.  Work includes furnishing materials, installation of wattles, 

matting installation, PAM application, and removing wattles. 

 

Materials 

 

Wattle shall meet the following specifications: 

 

100% Curled Wood (Excelsior) Fibers 

Minimum Diameter 12 in. 

Minimum Density 2.5 lb/ft
3
 +/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square 

cross section.  One end of the stake must be sharpened or beveled to facilitate driving 

down into the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall 

meet specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" 

in length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged.  Soil samples shall be obtained in areas where the wattles will be placed, and from 

offsite material used to construct the roadway, and analyzed for the appropriate PAM flocculant 

to be utilized with each wattle.  The PAM product used shall be listed on the North Carolina 
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Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the 

end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side 

of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the 

detail.  Install a minimum of 2 stakes on the upstream side of the wattle according to the detail 

provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more 

than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according to the detail 

provided in the plans. 

 

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch 

slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a 

rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  PAM 

applications shall be done during construction activities after every rainfall event that is equal to 

or exceeds 0.50 in. 

 

The Contractor shall maintain the wattles until the project is accepted or until the wattles are 

removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Wattles will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered 

by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the wattles. Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Wattle Linear Foot 

 

SILT FENCE COIR FIBER WATTLE BREAK: 

(8-21-12) 1605,1630  

 

Description 

 

Silt fence coir fiber wattle breaks are tubular products consisting of coir fibers (coconut fibers) 

encased in coir fiber netting and used in conjunction with temporary silt fence at the toe of fills 

to intercept runoff.  Silt fence coir fiber wattle breaks are to be placed at locations shown on the 

plans or as directed.  Installation shall follow the detail provided in the plans and as directed.  

Work includes furnishing materials, installation, maintenance and removing Silt fence coir fiber 

wattle breaks. 

 

Materials 

 

Coir fiber wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12" 

Minimum Length 10 ft 

Minimum Density 3.5 lb/cf ± 10% 

Net Material Coir Fiber 

Net Openings 2" x 2" 

Net Strength 90 lb. 

Minimum Weight 2.6 lb/ft ± 10% 

 

Stakes shall be used as anchors.  Provide hardwood stakes a minimum of 2-ft long with 

a 2" x 2" nominal square cross section.  One end of the stake shall be sharpened or beveled to 

facilitate driving down into the underlying soil. 

 

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be 

placed.  Secure silt fence coir fiber wattle breaks to the soil by wire staples approximately every 

linear foot and at the end of each wattle.  Install at least 4 stakes on the downslope side of the 

wattle with a maximum spacing of 2 linear feet and according to the detail.  Install at least 

2 stakes on the upslope side of the silt fence coir fiber wattle break according to the detail 
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provided in the plans.  Drive stakes into the ground at least 10" with no more than 2" projecting 

from the top of the wattle.  Drive stakes at an angle according to the detail provided in the plans. 

 

Install temporary silt fence in accordance with Section 1605 of the 2012 Standard Specifications 

and overlap each downslope side of silt fence wattle break by 6". 

 

Maintain the silt fence coir fiber wattle breaks until the project is accepted or until the silt fence 

coir fiber wattle breaks are removed, and remove and dispose of silt accumulations at the silt 

fence coir fiber wattle breaks when so directed in accordance with Section 1630 of the 

2012 Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattle will be measured and paid as the actual number of linear feet of wattles 

installed and accepted.  Such price and payment will be full compensation for all work covered 

by this provision, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the silt fence coir fiber wattle break. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity 

of runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail 

provided in the plans and as directed.  Work includes furnishing materials, installation of 

Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing 

Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the 

Standard Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 

of the Standard Specifications for these stone sizes. 
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Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the 

Standard Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged.  Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A 

with Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina 

Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks 

Type A and matting where the water is going to flow over.  PAM applications shall be done 

during construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere 

in this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

IMPERVIOUS DIKE: 

 

Description 

 

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for 

the purpose of diverting normal stream flow around the construction site.  The Contractor shall 

construct an impervious dike in such a manner approved by the Engineer.  The impervious dike 

shall not permit seepage of water into the construction site or contribute to siltation of the stream.  

The impervious dike shall be constructed of an acceptable material in the locations noted on the 

plans or as directed. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the 

placement of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 

 

Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted.  Such price and payment will be full compensation for all work 

including but not limited to furnishing materials, construction, maintenance, and removal of the 

impervious dike. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 

 

TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 

 

Description 

 

This work consists of furnishing, installing, maintaining and removing any and all temporary 

pipe used on this project in conjunction with the culvert construction. 
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Construction Methods 

 

The Contractor shall install temporary pipe in locations shown on the plans in such a manner 

approved by the Engineer.  The temporary pipe shall provide a passageway for the stream 

through the work-site.  The minimum size requirements will be as stated on the erosion control 

plans. 

 

Measurement and Payment 

 

__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 

temporary pipe approved by the Engineer and measured in place from end to end.  Such price 

and payment will be full compensation for all work covered by this section including but not 

limited to furnishing all materials required for installation, construction, maintenance, and 

removal of temporary pipe. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Temporary Pipe Linear Foot 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in 

locations as directed.  Work includes providing all materials, excavating and backfilling, and 

placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 
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Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 

coir fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross 

section of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at 

least 6 in. deep and tamp firmly.  Where one roll of matting ends and a second roll begins, 

overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  

Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the 

mat or as directed.  Fold over and bury mat to the full depth of the trench, close and tamp firmly.  

Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 
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CONCRETE WASHOUT STRUCTURE: 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste 

water and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These 

enclosures are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
  

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If 

the minimum setback dimensions can be achieved the liner is not required.  (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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Alternate details for accommodating concrete washout may be submitted for review and 

approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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1. 2012 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2012 Standard Specifications are revised as follows: 

1.1. Polymer Concrete (PC) Junction Boxes (1091-5(B)) 

Page 10-202, revise paragraph starting on line 9 to read “Provide polymer concrete (PC) boxes 

which have bolted covers and open bottoms.  Provide vertical extensions of 6" to 12" as required by 

project special provisions.” 

Page 10-202, revise sentence beginning on line 14 to read “Other thermoplastic materials may be 

used for components which are not normally exposed to sunlight.”  

1.2. Submittal Requirements (1098-1(B)) 

Page 10-208, replace paragraph on line 34 with the following: 

Submit for approval catalog cuts and/or shop drawings for materials proposed for use on the 

project.  Allow 40 days for review of each submittal.  Do not fabricate or order material until receipt 

of Engineer’s approval. 

Submit 4 copies of each catalog cut and/or drawing and show for each component the material 

description, brand name, stock-number, size, rating, manufacturing specification and the intended 

use (identified by labeling all components with the corresponding contract line item 

number).  Present the submittals neatly arranged in the same order as the contract bid 

items.  Electronic submittals of catalog cuts and drawings may be accepted in lieu of hard copies.  

One hard copy and an electronic (PDF) copy of reviewed submittals will be returned to the Engineer 

from the ITS and Signals Unit. 

1.3. Junction Boxes (1098-5) 

Page 10-212, sub-Section 1098-5(C) Oversized Junction Boxes 

Revise sentence to read, “Provide oversized junction boxes and covers with minimum inside 

dimensions of 28"(l) x 15"(w) x 22"(h).” 

1.4. Controllers with Cabinets – Material (1751-2) 

Page 17-37, Section 1751-2 Material 

Add the following paragraph: 

When the plans or specifications require a Type 2070L controller, contractor may provide a Type 

2070E controller.  Unless otherwise allowed by the Engineer, provide controllers of only one type. 

1.5. Pedestals (1098-14) 

Page 10-218, sub-Section 1098-14(A) Pedestal Shaft 

Replace “6063-T6” with “6061-T6” in the second paragraph on line 24. 

Page 10-219, sub-Section 1098-14(B) Transformer Bases 

Revise paragraph 2, lines 19 to 21 to read: “Provide a minimum access opening for all 

transformer bases of 8”x 8” with an access door that is attached with a ¼” x ¾” long stainless 

steel vandal proof screw to secure access door.” 

Add the following sentence after the second sentence of paragraph 3 on line 24: “Include a set 

screw prep and 3/8”-16 x 1” stainless steel set screw to secure the pedestal post to the pedestal 

base.”   
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Page 10-219-220, sub-Section 1098-14 (C) Anchor Bolts 

Replace entire paragraph on page 219, line 45-49 and page 220, line 1-5 with the following 

paragraphs: 

For each pedestal, provide four (4) anchor bolts meeting the requirements of ASTM F1554, 

Grade 55, of the size and length specified in Roadway Standard Drawings No. 1743. Provide 

anchor bolts with coarse threads meeting the bolt/thread criteria specified by AISC. Provide 

threads for a minimum length of 4" on each end of the bolt.  All thread anchor rods may be used. 

Ensure anchor bolts are hot-dipped galvanized in accordance with ASTM A153.  

For each anchor bolt: 

 Provide three (3) heavy hex nuts; one at the top, and 2 at the bottom (embedded end) of 

the anchor bolt. Provide hex nuts with coarse threads that match the anchor bolt thread 

requirements above. Provide hex nuts that meet the requirements of ASTM A563 

Grade DH, ASTM A194, Grade 2H or equivalent. Galvanize all heavy hex nuts in 

accordance with ASTM A153. 

 Provide one (1) standard size washer that meets the requirements of ASTM F436 for use 

between the two heavy hex nuts on the embedded end of the anchor bolt. Galvanize in 

accordance with ASTM A153.  

 Provide one (1) extra thick, oversized washer for use over the slotted opening of the 

pedestal base. Fabricate washer to meet the chemical, physical, and heat treating 

requirements of ASTM F436. Fabricate the washer to the diameter and thickness needed. 

Galvanize fabricated washer in accordance with ASTM A153. Heat treat to the same 

requirements as F436 (i.e. 26 to 45 HRC). 

 For a ¾” diameter anchor bolt mounted in a 1 ½” slotted opening, the dimensional 

requirements for an extra thick, oversized washer are as follows: 

o The minimum Outside Diameter (OD) required is 2 ¾”. 

o The hole Inside Diameter (ID) = Nominal Bolt Diameter + 1/16”= 0.812”.  

o The minimum washer thickness required is 3/8”.  

If anchor bolts less than ¾” in diameter are proposed for use to anchor pedestal bases, 

provide a washer calculation to ensure the washer thickness is adequate. To account for 

any pedestal manufacturing differences, verify the actual slotted opening width of the 

pedestal base anchoring points, and include it in the calculation. Anchor bolts that are 

less than ½” in diameter may not be used as they are not structurally adequate to 

support the pedestal and may inhibit the performance of the breakaway base.  

The fabrication process for thick washers makes the washer slightly tapered (i.e. the top 

OD and the bottom OD are not the same). Install thick washers with the larger diameter 

face down against the pedestal base casting. 

Do not use standard washers over the slotted opening of the pedestal base. Do not 

substitute or stack thin washers to achieve the required thickness specified or required.    

In addition to the submittal requirements of Section 1098-1(B), provide Mill Certifications, 

Galvanization Certifications, and Heat Treating Certifications for all anchor bolts, fabricated 

washers, and structural hardware.  
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1.6. Pedestals (1743) 

Page 17-34, Add the following new sub-Section: 

1743-4 - Screw-In Helical Foundation Anchor Assembly  

Description:  

Furnish and install screw-in helical foundation as an alternative to the standard reinforced 

concrete foundation specified in Article 1743 “Pedestals” of the Standard Specifications, for 

supporting Type I and Type II Pedestals.  Do not use for Type III Pedestals.  

Materials for Type I – Pedestrian Pushbutton Post: 

Fabricate pipe assembly consisting of a 4” diameter x 56” long pipe, single helical blade and square 

fixed attachment plate.  Furnish pipe in accordance with ASTM A-53 ERW Grade B and include a 2” x 

3” cable opening in the pipe at 18” below the attachment plate.  Furnish steel attachment plate and 

helical blade in accordance with ASTM A-36.  Include (4) slotted mounting holes in the attachment 

plate to fit bolt circles ranging from 7-3/4” to 14-3/4" diameter.  Furnish additional 3/4” keyholes at 

slotted holes to permit anchor bolt installation and replacement from top surface.  Include combination 

bolt-head retainer and dirt scrapers at the attachment plate underside to allow for a level or flush-mount 

plate installation with respect to the finished grade.  Galvanize pipe assembly components in accordance 

with AASHTO M 111 or an approved equivalent. 

Furnish (4) 3/4"-10NC x 3” square head anchor bolts to meet the requirements of ASTM 325.  

Provide (4) 3/4” plain flat galvanized washers, (4) 3/16” thick galvanized plate washers and (4) 3/4" 

galvanized hex nuts.  Galvanize in accordance with AASHTO M 111 or an approved equivalent. 

Construction Methods for Type I – Pedestrian Pushbutton Post: 

Advance or mechanically screw foundation into soil up until top of attachment plate is level with 

finished grade.  Slide the anchor bolt heads through the keyhole openings and under the attachment 

plate with threads pointing up.  Bolt the pedestal base to the foundation attachment plate.  For further 

construction methods, see manufacturer’s installation drawings. 

Materials for Type II – Normal-Duty Pedestal: 

Fabricate pipe assembly consisting of a 6” diameter x 60” long, single helical blade, 1-1/4” diameter 

stinger rod and square fixed attachment plate.  Furnish pipe in accordance with ASTM A-53 ERW 

Grade B using schedule 40 wall thickness and include a 2” x 3” cable opening in the pipe at 18” below 

the attachment plate.  Furnish steel attachment plate, helical blade and stinger rod in accordance with 

ASTM A-36.  Include (4) slotted mounting holes in the attachment plate to fit bolt circles ranging from 

10” to 15" diameter.  Furnish additional 1-1/4” keyholes at slotted holes to permit anchor bolt 

installation and replacement from top surface.  Include combination bolt-head retainer and dirt scrapers 

at the attachment plate underside to allow for a level or flush-mount plate installation with respect to the 

finished grade.  Galvanize pipe assembly components in accordance with AASHTO M 111 or an 

approved equivalent. 

Furnish (4) 1"-8NC x 4” galvanized Grade 5 square head anchor bolts.  Provide (4) 1” plain flat 

galvanized washers and (4) 1" galvanized hex nuts.  Galvanize in accordance with AASHTO M 111 or 

an approved equivalent. 

Construction Methods for Type II – Normal-Duty Pedestal: 

Advance or mechanically screw foundation into soil up until top of attachment plate is level with 

finished grade.  Slide the anchor bolt heads through the keyhole openings and under the attachment 

plate with threads pointing up.  Bolt the pedestal base to the foundation attachment plate. 

For further construction methods, see manufacturer’s installation drawings. 
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Page 17-34, revise Measurement and Payment to sub-Section 1743-5. 

Revise the last paragraph to read: 

No measurement will be made for pedestal foundations, pedestal screw-in helical foundations, 

grounding systems and any peripheral pedestal mounting hardware as these are incidental to furnishing 

and installing pedestals. 

2. SIGNAL HEADS 

2.1. MATERIALS 

A. General: 

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 12-inch 

and 16-inch pedestrian signal head housings and end caps from die-cast aluminum. Fabricate 9-inch 

pedestrian signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

visor mounting screws, door latches, and hinge pins fabricated from stainless steel. Provide interior 

screws, fasteners, and metal parts fabricated from stainless steel. 

Fabricate tunnel and traditional visors from sheet aluminum.  

Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of 

tunnel and traditional visors, wire outlet bodies, wire entrance fitting brackets and end caps when 

supplied as components of messenger cable mounting assemblies, pole and pedestal mounting 

assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester 

paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 to 

3.5 mils thick. Do not apply paint to the latching hardware, rigid vehicle signal head mounting 

brackets for mast-arm attachments, messenger cable hanger components or balance adjuster 

components. 

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 

baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 

“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 

pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 
 

Test Required Method 

Specific Gravity 1.17 minimum ASTM D 792 

Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 

For pole mounting, provide side of pole mounting assemblies with framework and all other 

hardware necessary to make complete, watertight connections of the signal heads to the poles and 

pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary 

hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the 
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positive locking device on the signal head with the serrations integrally cast into the brackets. 

Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the 

hubs capped on the lower plate and 1 ½-inch horizontal hubs. Ensure that the assemblies provide 

rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads. 

Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum 

of ten Number 14 AWG conductors.  

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive 

locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless 

steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head 

bolts for attachment to pedestal. Provide a center post for multi-way slipfitters. 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 

inclusion on the Department’s Qualified Products List for traffic signal equipment.  

1. Sample submittal, 

2. Third-party independent laboratory testing results for each submitted module with evidence of 

testing and conformance with all of the Design Qualification Testing specified in section 6.4 

of each of the following Institute of Transportation Engineers (ITE) specifications: 

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 

Supplement  

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow 

Traffic Signal Supplement 

 Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 

Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories. 

They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories. 

Independent laboratory tests from other laboratories may be considered as part of the QPL 

submittal at the discretion of the Department, 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  

5. Submittal of manufacturer’s design and production documentation for the model, including 

but not limited to, electrical schematics, electronic component values, proprietary part 

numbers, bill of materials, and production electrical and photometric test parameters. 

6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 

traffic signal modules. 

In addition to meeting the performance requirements for the minimum period of 60 months, 

provide a written warranty against defects in materials and workmanship for the modules for a 

period of 60 months after installation of the modules. During the warranty period, the manufacturer 

must provide new replacement modules within 45 days of receipt of modules that have failed at no 

cost to the State.  Repaired or refurbished modules may not be used to fulfill the manufacturer’s 

warranty obligations.  Provide manufacturer’s warranty documentation to the Department during 

evaluation of product for inclusion on Qualified Products List (QPL). 
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B. Vehicle Signal Heads: 

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with 

provisions for attaching backplates. 

Provide visors that are 8 inches in length for 8-inch vehicle signal head sections. Provide visors 

that are 10 inches in length for 12-inch vehicle signal heads. 

Provide a termination block with one empty terminal for field wiring for each indication plus one 

empty terminal for the neutral conductor. Have all signal sections wired to the termination block. 

Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread 

size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.  

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads. 

Mount the termination block in the red section on five-section vehicle signal heads. 

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less 

than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom 

of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and 

are used only for connecting the bottom signal sections together may be flat in construction.  

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance 

adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make 

complete, watertight connections of the vehicle signal heads to the messenger cable.  Fabricate 

messenger cable hanger components, wire outlet bodies and balance adjuster components from 

stainless steel or malleable iron galvanized in accordance with ASTM A153 (Class A) or ASTM 

A123.  Provide serrated rings made of aluminum.  Provide messenger cable hangers with U-bolt 

clamps. Fabricate washers, screws, hex-head bolts and associated nuts, clevis pins, cotter pins, U-

bolt clamps and nuts from stainless steel. 

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 

hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast 

arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment. 

Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.  

Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms.  Ensure 

all fastening hardware and fasteners are fabricated from stainless steel. 

Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an 

assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal 

sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and 

yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright 

type LEDs that are rated for 100,000 hours of continuous operation from 40°F to +165°F. Design 

modules to have a minimum useful life of 60 months and to meet all parameters of this specification 

during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 

connection to the existing terminal block in a standard signal head. Do not provide other types of 

crimped terminals with a spade adapter.   

Ensure the power supply is integral to the module assembly. On the back of the module, 

permanently mark the date of manufacture (month & year) or some other method of identifying date 

of manufacture.   
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Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 

LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 

smooth outer surface. 

1. LED Circular Signal Modules: 

Provide modules in the following configurations: 12-inch circular sections, and 8-inch circular 

sections. All makes and models of LED modules purchased for use on the State Highway System 

shall appear on the current NCDOT Traffic Signal Qualified Products List (QPL).  

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2012 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red circular 17 11 

8-inch red circular 13 8 

12-inch green circular 15 15 

8-inch green circular 12 12 

For yellow circular signal modules, provide modules tested under the procedures outlined in the 

VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch 

circular module and 13 Watts or less for the 8-inch circular module.    

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

2. LED Arrow Signal Modules 

Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 

Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2012 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the 

ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 

Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and 

other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Arrow Supplement:  
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Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red arrow  12 9 

12-inch green arrow  11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in the 

VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

C. Pedestrian Signal Heads: 

Provide pedestrian signal heads with international symbols that meet the MUTCD. Do not 

provide letter indications. 

Comply with the ITE standard for “Pedestrian Traffic Control Signal Indications” and the 

following sections of the ITE standard for “Vehicle Traffic Control Signal Heads” in effect on the 

date of advertisement:  

 Section 3.00 - “Physical and Mechanical Requirements” 

 Section 4.01 - “Housing, Door, and Visor: General” 

 Section 4.04 - “Housing, Door, and Visor: Materials and Fabrication” 

 Section 7.00 - “Exterior Finish” 

Provide a double-row termination block with three empty terminals and number 10 screws for 

field wiring. Provide barriers between the terminals that accommodate a spade lug sized for number 

10 terminal screws. Mount the termination block in the hand section. Wire all signal sections to the 

terminal block. 

Where required by the plans, provide 16-inch pedestrian signal heads with traditional three-

sided, rectangular visors, 6 inches long. Where required by the plans, provide 12-inch pedestrian 

signal heads with traditional three-sided, rectangular visors, 8 inches long. 

Provide 2-inch diameter pedestrian push-buttons with weather-tight housings fabricated from 

die-cast aluminum and threading in compliance with the NEC for rigid metal conduit. Provide a 

weep hole in the housing bottom and ensure that the unit is vandal resistant. 

Provide push-button housings that are suitable for mounting on flat or curved surfaces and that 

will accept 1/2-inch conduit installed in the top. Provide units that have a heavy duty push-button 

assembly with a sturdy, momentary, normally-open switch. Have contacts that are electrically 

insulated from the housing and push-button. Ensure that the push-buttons are rated for a minimum of 

5 mA at 24 volts DC and 250 mA at 12 volts AC.  

Provide standard R10-3 signs with mounting hardware that comply with the MUTCD in effect 

on the date of advertisement. Provide R10-3E signs for countdown pedestrian heads and R10-3B for 

non-countdown pedestrian heads. 

Design the LED pedestrian traffic signal modules (hereafter referred to as modules) for 

installation into standard pedestrian traffic signal sections that do not contain the incandescent signal 

section reflector, lens, eggcrate visor, gasket, or socket.  Provide modules that consist of an assembly 
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that uses LEDs as the light source in lieu of an incandescent lamp.  Use LEDs that are of the latest 

aluminum indium gallium phosphorus (AlInGaP) technology for the Portland Orange hand and 

countdown displays. Use LEDs that are of the latest indium gallium nitride (InGaN) technology for 

the Lunar White walking man displays. Install the ultra-bright type LEDs that are rated for 100,000 

hours of continuous operation from 40°F to +165°F.  Design modules to have a minimum useful life 

of 60 months and to meet all parameters of this specification during this period of useful life. 

Design all modules to operate using a standard 3 - wire field installation.  Provide spade 

terminals crimped to the lead wires and sized for a #10 screw connection to the existing terminal 

block in a standard pedestrian signal housing. Do not provide other types of crimped terminals with 

a spade adapter. 

Ensure the power supply is integral to the module assembly.  On the back of the module, 

permanently mark the date of manufacture (month & year) or some other method of identifying date 

of manufacture. 

Provide modules in the following configuration: 16-inch displays which have the solid 

hand/walking man overlay on the left and the countdown on the right, and 12-inch displays which 

have the solid hand/walking man module as an overlay.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 

Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2012 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Pedestrian Traffic Control Signal Indicators - Light Emitting 

Diode (LED) Signal Modules” dated August 04, 2010 (hereafter referred to as PTCSI Pedestrian 

Standard) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the PTCSI Pedestrian Standard:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

Hand Indication 16 13 

Walking Man Indication 12 9 

Countdown Indication 16 13 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

Provide module lens that is hard coated or otherwise made to comply with the material exposure 

and weathering effects requirements of the Society of Automotive Engineers (SAE) J576.  Ensure all 

exposed components of the module are suitable for prolonged exposure to the environment, without 

appreciable degradation that would interfere with function or appearance. 

Ensure the countdown display continuously monitors the traffic controller to automatically learn 

the pedestrian phase time and update for subsequent changes to the pedestrian phase time.   

Ensure the countdown display begins normal operation upon the completion of the preemption 

sequence and no more than one pedestrian clearance cycle. 
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D. Signal Cable: 

Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide 

the following conductor insulation colors: 

 For 16-4 cable: white, yellow, red, and green 

 For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black 

stripe tracer, and green with black stripe tracer. Apply continuous stripe tracer on conductor 

insulation with a longitudinal or spiral pattern. 

Provide a ripcord to allow the cable jacket to be opened without using a cutter. IMSA 

specification 19-1 will not be acceptable. Provide a cable jacket labeled with the IMSA specification 

number and provide conductors constructed of stranded copper. 

3. VIDEO IMAGING LOOP EMULATOR DETECTOR SYSTEMS 

3.1. DESCRIPTION 

Design, furnish, provide training, and install video imaging loop emulator detection systems with 

all necessary hardware in accordance with the plans and specifications. 

Unless otherwise specified in the contract, all loop emulator detection equipment will remain the 

property of the contractor. 

3.2. MATERIALS 

A. General: 

Material and equipment furnished under this section must be pre-approved on the Department’s 

QPL by the date of installation except miscellaneous hardware such as cables and mounting 

hardware do not need to be pre-approved. 

Used equipment will be acceptable provided the following conditions have been met: 

 Equipment is listed on the current QPL. 

 Equipment is in good working condition. 

 Equipment is to remain the property of the contractor. 

Ensure that software is licensed for use by the Department and by any other agency responsible 

for maintaining or operating the loop emulation system. Provide the Department with a license to 

duplicate and distribute the software as necessary for design and maintenance support. 

Design and furnish video imaging loop emulator detection systems that detect vehicles at 

signalized intersections by processing video images and providing detection outputs to the signal 

controller in real time (within 112 milliseconds of vehicle arrival). 

Furnish all required camera sensor units, loop emulator processor units, hardware and software 

packages, cabling, poles, mast arms, harnesses, camera mounting assemblies, surge protection 

panels, grounding systems, messenger cable and all necessary hardware. Furnish systems that allow 

the display of detection zones superimposed on an image of the roadway on a Department-furnished 

monitor or laptop computer screen. Ensure detection zones can be defined and data entered using a 

simple keyboard or mouse and monitor, or using a laptop PC with software. 



U-3440 TS-13 Cabarrus County 

Version 12.5 13 print date: 10/27/16 

Provide design drawings showing design details and camera sensor unit locations for review and 

acceptance before installation. Provide mounting height and location requirements for camera sensor 

units on the design based on site survey. Design video imaging loop emulator detection systems with 

all necessary hardware. Indicate all necessary poles, spans, mast arms, luminaire arms, cables, 

camera mounting assemblies and hardware to achieve the required detection zones where 

Department owned poles are not adequate to locate the camera sensor units. Do not design for the 

installation of poles in medians. 

Obtain the Engineer’s approval before furnishing video imaging loop emulator detection 

systems. The contractor is responsible for the final design of video imaging loop emulator detection 

systems. Review and acceptance of the designs by the Department does not relieve the contractor 

from the responsibility to provide fully functional systems and to ensure that the required detection 

zones can be provided.  

Provide the ability to program each detection call (input to the controller) with the following 

functions: 

 Full Time Delay – Delay timer is active continuously, 

 Normal Delay – Delay timer is inhibited when assigned phase is green (except when used 

with TS 2 and 170/2070L controllers), 

 Extend – Call is extended for this amount of time after vehicle leaves detection area, 

 Delay Call/Extend Call – This feature uses a combination of full time delay and extend time 

on the same detection call. Ensure operation is as follows: Vehicle calls are received after the 

delay timer times out. When a call is detected, it is held until the detection area is empty and 

the programmed extend time expires. If another vehicle enters the detection area before the 

extend timer times out, the call is held and the extend time is reset. When the extend timer 

times out, the delay timer has to expire before another vehicle call can be received. 

Provide the ability to program each detection zone as one of the following functions: 

 Presence detector, 

 Directional presence detector, 

 Pulse detector, 

 Directional pulse detector. 

Ensure previously defined detector zones and configurations can be edited.  

Provide each individual system with all the necessary equipment to focus and zoom the camera 

lenses without the need to enter the camera enclosure. 

Provide systems that allow for the placement of at least 8 detection zones within the combined 

field of view of a single camera sensor unit. Provide a minimum of 8 detection outputs per camera. 

Provide detection zones that can be overlapped. Ensure systems reliably detect vehicles when the 

horizontal distance from the camera sensor unit to the detection zone area is less than ten times the 

mounting height of the sensor. Ensure systems detect vehicles in multiple travel lanes. 

Ensure systems can detect vehicle presence within a 98 to 102 percent accuracy (up to 2 percent 

of the vehicles missed and up to 2 percent of false detection) for clear, dry, daylight conditions, a 96 

to 105 percent accuracy (up to 4 percent of the vehicles missed and up to 5 percent false detection) 
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for dawn and dusk conditions, and a 96 percent accuracy (up to 4 percent of the vehicles missed) for 

night and adverse conditions (fog, snow, rain, etc.) using standard sensor optics and in the absence of 

occlusion. 

Repair and replace all failed components within 72 hours. 

The Department may conduct field-testing to ensure the accuracy of completed video imaging 

loop emulator detection systems. 

B. Loop Emulator System: 

Furnish loop emulator systems that receive and simultaneously process information from camera 

sensor units, and provides detector outputs to signal controllers. 

Ensure systems provide the following: 

 Operate in a typical roadside environment and meet the environmental specifications and are 

fully compatible with NEMA TS 1, NEMA TS 2, or Type 170/2070L controllers and 

cabinets, 

 provide a “fail-safe” mode whereby failure of one or more of the camera sensor units or 

power failure of the loop emulator system will cause constant calls to be placed on the 

affected vehicle detection outputs to the signal controller, 

 provide compensation for minor camera movement of up to 2 percent of the field of view at 

400 feet without falsely detecting vehicles, 

 process the video at a minimum rate of 30 times per second, 

 provide separate wired connectors inside the controller cabinet for video recording each 

camera, 

 provide remote video monitoring with a minimum refresh rate at 1 frame per second over a 

standard dial-up telephone line, 

 provide remote video detection monitoring. 

Furnish camera sensor units that comply with the following: 

 have an output signal conforming to EIA RS-170 standard, 

 have a nominal output impedance of 75 ohms, 

 be immune to bright light sources, or have built in circuitry or protective devices to prevent 

damage to the sensor when pointed directly at strong light sources, 

 be housed in a light colored environmental enclosure that is water proof and dust tight, and 

that conforms to NEMA-4 specifications or better, 

 simultaneously monitor at least five travel lanes when placed at the proper mounting location 

with a zoom lens, 

 have a sunshield attached to the environmental enclosure to minimize solar heating, 

 meet FCC class B requirements for electromagnetic interference emissions, 

 have a heater attached to the viewing window of the environmental enclosure to prevent ice 

and condensation in cold weather. 
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Where coaxial video cables and other cables are required between the camera sensor and other 

components located in the controller cabinet, furnish surge protection in the controller cabinet. 

If furnishing coaxial communications cable comply with the following, as recommended by the 

approved loop emulator manufacturer: 

 Number 20 AWG, solid bare copper conductor terminated with crimped-on BNC connectors 

(do not use BNC adapters) from the camera sensor to the signal controller cabinet. 

 Number 22 AWG, stranded bare copper conductor terminated with crimped-on BNC 

connectors (do not use BNC adapters) from the camera sensor unit to the junction box, and 

within the signal controller cabinet. 

Furnish power cable appropriately sized to meet the power requirements of the sensors. At a 

minimum, provide three conductor 120 VAC field power cable. 

As determined during the site survey, furnish sensor junction boxes with nominal 6 x 10 x 6 

inches dimensions at each sensor location. Provide terminal blocks and tie points for coaxial cable. 

C. Video Imaging Loop Emulator System Support: 

Furnish video imaging loop emulator systems with either a simple keyboard or a mouse with 

monitor and appropriate software, or with system software for use on department-owned laptop PCs. 

Ensure the system is Windows 2000 and Windows XP compatible. 

Provide Windows 2000 and Windows XP compatible personal computer software, if needed, to 

provide remote video and video detection monitoring.  

Ensure systems allow the user to edit previously defined detector configurations. When a vehicle 

is within a detection zone, provide for a change in color or intensity of the detection zone perimeter 

or other appropriate display changes on the Department-furnished monitor or laptop computer 

screen. 

Provide cabling and interconnection hardware with 6-foot minimum length interconnection cable 

to interface with the system. 

Provide all associated equipment manuals and documentation. 

3.3. CONSTRUCTION METHODS 

Arrange and conduct site surveys with the system manufacturer’s representative and Department 

personnel to determine proper camera sensor unit selection and placement. Provide the Department 

at least 3 working days notice before conducting site surveys. Upon completion of the site surveys 

the Department will provide revised plans reflecting the findings of the site survey. 

Before beginning work at locations requiring video imaging loop emulator detection systems, 

furnish system software. Upon activation of detection zones, provide detector configuration files. 

Ensure that up-to-date detection configuration files are furnished for various detection zone 

configurations that may be required for construction phasing. 

Place into operation loop emulator detection systems. Configure loop emulator detection systems 

to achieve required detection in designated zones. Have a certified manufacturer’s representative on 

site to supervise and assist with installation, set up, and testing of the system.  
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Install the necessary processing and communications equipment in the signal controller cabinet. 

Make all necessary modifications to install equipment, cabling harnesses, and camera sensor 

interface panels with surge suppression. 

Perform modifications to camera sensor unit gain, sensitivity, and iris limits necessary to 

complete the installation. 

Do not install camera sensor units on signal poles unless approved by the Engineer. 

Install the necessary cables from each sensor to the signal controller cabinet along signal cabling 

routes. Install surge protection and terminate all cable conductors. 

Relocate camera sensor units and reconfigure detection zones as necessary according to the plans 

for construction phases. 

Provide at least 8 hours of training on the set up, operation, troubleshooting, and maintenance of 

the loop emulator detection system to a maximum of ten Department personnel. Arrange for training 

to be conducted by the manufacturer’s representative at an approved site within the Division 

responsible for administration of the project. Thirty days before conducting training submit a 

detailed course curriculum, draft manuals and materials, and resumes. Obtain approval of the 

submittal before conducting the training. At least one week before beginning training, provide three 

sets of complete documentation necessary to maintain and operate the system. Do not perform 

training until installation of loop emulator detection systems is complete. 

3.4. MEASUREMENT AND PAYMENT 

Actual number of site surveys, arranged, conducted, and accepted. 

Actual number of cameras without internal loop emulator processing units furnished, installed, 

and accepted. 

Actual number of camera sensor units relocated with detection zones reconfigured installed, and 

accepted. 

Actual number of external loop emulator processing units furnished, installed, and accepted. 

No measurement will be made of video imaging loop emulator system support or training, power 

and video cables, and trenching as these items will be considered incidental to furnishing and 

installing video imaging loop emulator detection systems. 

Payment will be made under: 

Site Survey ................................................................................................................................. Each 

Camera without Internal Loop Emulator Processing Unit ......................................................... Each 

External Loop Emulator Processing Unit .................................................................................. Each 

Relocate Camera Sensor Unit .................................................................................................... Each 

 

4. TRAFFIC SIGNAL SUPPORTS 

4.1. METAL TRAFFIC SIGNAL SUPPORTS – ALL POLES 

A. General: 

Furnish and install metal strain poles and metal poles with mast arms, grounding systems, and all 

necessary hardware. The work covered by this special provision includes requirements for the 
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design, fabrication, and installation of both standard and custom/site specifically designed metal 

traffic signal supports and associated foundations.  

Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay 

braces.  Provide designs of completed assemblies with hardware that equals or exceeds AASHTO 

Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals 

6
th

 Edition, 2013 (hereafter called 6
th

 Edition AASHTO), including the latest interim specifications. 

Provide assemblies with a round or near-round (18 sides or more) cross-section, or a multi sided 

cross section with no less than six sides. The sides may be straight, convex, or concave. 

Pole heights shown on signal plans are estimated from available data for bid purposes.  Prior to 

furnishing metal signal poles, use field measurements and adjusted cross-sections to determine 

whether pole heights are sufficient to obtain required clearances.  If pole heights are not sufficient, 

the Contractor should immediately notify the Engineer of the required revised pole heights. 

Ensure that metal signal poles permit cables to be installed inside poles and any required mast 

arms.  For holes in the poles and arms used to accommodate cables, provide full-circumference 

grommets. Arm flange plate wire access holes should be deburred, non grommeted, and oversized to 

fit around the 2” diameter grommeted shaft flange plate wire access hole.  

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-dip 

galvanized per section 1076.  Design structural assemblies with weep holes large enough and 

properly located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing 

on structures that meets or exceeds ASTM Standard A-123.  Provide galvanizing on hardware that 

meets or exceeds ASTM Standard A-153.  Ensure that threaded material is brushed and retapped as 

necessary after galvanizing.  Perform repair of damaged galvanizing that complies with the 

following: 

Repair of Galvanizing ........................................................................Article 1076-7 

Standard Drawings for Metal Poles are available that supplement these project special 

provisions. These drawings are located on the Department’s website: 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx 

Comply with article 1098-1B of the 2012 STANDARD SPECIFICATIONS FOR ROADS & 

STRUCTURES, hereinafter referred to as the Standard Specifications for submittal requirements. 

Furnish shop drawings for approval.  Provide the copies of detailed shop drawings for each type of 

structure as summarized below.  Ensure that shop drawings include material specifications for each 

component and identify welds by type and size on the detail drawing only, not in table format.  Do 

not release structures for fabrication until shop drawings have been approved by NCDOT.  

Provide an itemized bill of materials for all structural components and associated connecting 

hardware on the drawings. 

Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL) 

submittals. All shop drawings must include project location description, signal inventory number(s) 

and a project number or work order number on the drawings. 

Summary of information required for metal pole review submittal: 

 

Item Hardcopy Electronic Comments / Special Instructions 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx


U-3440 TS-18 Cabarrus County 

Version 12.5 18 print date: 10/27/16 

Submittal Submittal 

Sealed, Approved Signal 

Plan/Loading Diagram 

1 1 All structure design information needs to reflect 

the latest approved signal plans 

Custom Pole Shop 

Drawings 

4 sets 1 set 

 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages. 

Standard Pole Shop 

Drawings (from the QPL) 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages. 

Structure Calculations 1 set 1 set Not required for Standard QPL Poles 

Standard Pole Foundation 

Drawings 

1 set 1 set Submit drawings on 11” x 17” format media.  

Submit a completed Standard Foundation 

Selection form for each pole using foundation 

table on Metal Pole Drawing M-8. 

Custom Foundation 

Drawings 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages.  

If QPL Poles are used, include the corresponding 

QPL pole shop drawings with this submittal. 

 

Foundation Calculations  1 1 Submit copies of LPILE input, output and pile 

tip deflection graph per Section 11.4 of this 

specification for each foundation. 

Not required for Standard QPL Poles 

Soil Boring Logs and 

Report 

1 1 Report should include a location plan and a soil 

classification report including soil capacity, 

water level, hammer efficiency, soil bearing 

pressure, soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 

Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be 

sealed by either a Professional Engineer or geologist licensed in the state of North Carolina.  Include 

a title block and revision block on the shop drawings and foundation drawings showing the NCDOT 

inventory number. 

Shop drawings and foundation drawings may be submitted together or separately for 

approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 
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approved.  Boring reports should include the following: Engineer’s summary, boring location maps, 

soil classification per AASHTO Classification System, hammer efficiency, and Metal Pole Standard 

Foundation Selection Form.  Incomplete submittals will be returned without review. The Reviewer 

has the right to request additional analysis and copies of the calculations to expedite the approval 

process.  

 

B. Materials: 

Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM A 

595 Grade A tubes.  For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM A709 

Gr 50 min.  Provide pole and arm shafts that are round in cross section or multisided tubular shapes 

and have a uniform linear taper of 0.14 in/ft.  Construct shafts from one piece of single ply plate or 

coil so there are no circumferential weld splices.  Galvanize in accordance with AASHTO M 111 or 

an approved equivalent. 

Use the submerged arc process or other NCDOT previously approved process suitable for pole 

shaft and arms to continuously weld pole shafts and arm shafts along their entire length. The 

longitudinal seam weld will be finished flush to the outside contour of the base metal.  Ensure shafts 

have no circumferential welds except at the lower end joining the shaft to the pole base and arm 

base. Use full penetration groove welds with backing ring for all tube-to-transverse-plate 

connections in accordance with 6
th

 Edition AASHTO.  Provide welding that conforms to Article 

1072-18 of the Standard Specifications, except that no field welding on any part of the pole will be 

permitted unless approved by a qualified engineer. 

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details. Fabricate 

anchor bases and mast arm connecting plates from plate steel meeting, as a minimum, the 

requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr50, or an approved 

equivalent. Conform to the applicable bolt pattern and orientation as shown on Metal Pole Standard 

Drawing Sheet M2. 

Ensure all hardware is galvanized steel or stainless steel.  The Contractor is responsible for 

ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not 

create a dissimilar metal corrosive reaction. 

Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm 

plate and pole plate.  Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when 

arm lengths are greater than 50’-0” long. 

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length. 

Provide 10” minimum thread projection at the top of the rod, and 8” minimum at the bottom of the 

rod.  Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and 

Anchor Rod Assemblies for Metal Poles provision.  

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the 

requirements of AASHTO M 232 (ASTM A 153). Ensure end caps for poles or mast arms are 

constructed of cast aluminum conforming to Aluminum Alloy 356.0F. 

Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the embedded 

end with 2 washers and 2 nuts. Provide a base plate template that matches the bolt circle diameter of 

the anchor bolt lock plate. Construct plates and templates from ¼” minimum thick steel with a 

minimum width of 4”. Galvanizing is not required for both plates. 
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Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt. For nuts, use AASHTO M291 

grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO M293 or equivalent 

material. 

C. Construction Methods: 

Erect signal support poles only after concrete has attained a minimum allowable compressive 

strength of 3000 psi. Install anchor rod assemblies in accordance with the Foundations and Anchor 

Rod Assemblies for Metal Poles provision. 

For further construction methods, see construction methods for Metal Strain Pole, or Metal Pole 

with Mast Arm. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 

electrodes. 

For holes in the poles used to accommodate cables, install grommets before wiring pole or arm. 

Do not cut or split grommets. 

Attach the terminal compartment cover to the pole by a sturdy chain or cable. Ensure the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandalism. Ensure the chain or cable will not interfere 

with service to the cables in the pole base. 

Attach cap to pole with a sturdy chain or cable. Ensure the chain or cable is long enough to 

permit the cap to hang clear of the opening when the cap is removed. 

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article 

1076-7 “Repair of Galvanizing.” 

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between the 

base plate and top of foundation for debris and pest control. 

Install a ¼” thick plate for concrete foundation tag to include: concrete grade, depth, diameter, 

and reinforcement sizes of the installed foundation. 

4.2. METAL POLE UPRIGHTS (VERTICAL MEMBERS) 

A. Materials: 

 Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade 

A or an approved equivalent.  

 Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent. 

 Have shafts that are continuously welded for the entire length by the submerged arc 

process, and with exposed welds ground or rolled smooth and flush with the base metal.  

Provide welding that conforms to Article 1072-18 of the Standard Specification except 

that no field welding on any part of the pole will be permitted. 

 Have Shafts with no circumferential welds except at the lower end joining the shaft to the 

base. 

 Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the 

requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr 50, or an 

approved equivalent. 
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Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 

and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 

the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 

Drawing Sheet M6 for construction details. 

Have poles permanently stamped above the hand holes with the identification tag details as 

shown on Metal Pole Standard Drawing Sheet M2. 

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic 

conduit (Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent to 

isolate conductors feeding luminaires. 

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no 

transverse butt welds.  Fabrication of two ply pole shafts is unacceptable with the exception of fluted 

shafts.  Provide tapers for all shafts that begin at base and that have diameters which decrease 

uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length. 

Provide four anchor nuts and four washers for each anchor bolt.  Ensure that anchor bolts have 

required diameters, lengths, and positions, and will develop strengths comparable to their respective 

poles.   

Provide a terminal compartment with cover and screws in each pole that encompasses the hand 

hole and contains a 12-terminal barrier type terminal block.  Provide two terminal screws with a 

removable shorting bar between them for each termination.  Furnish terminal compartment covers 

attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure that the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandals from being able to disconnect the cover from the 

pole.  Ensure that the chain or cable will not interfere with service to the cables in the pole base. 

Install grounding lugs that will accept #4 or #6 AWG wire to electrically bond messenger cables 

to the pole. Refer to Metal Pole Standard Drawing Sheet M6 for construction details. 

For each pole, provide a 1/2 inch minimum thread diameter, coarse thread stud and nut for 

grounding which will accommodate #6 AWG ground wire.  Ensure that the lug is electrically bonded 

to the pole and is conveniently located inside the pole at the hand hole. 

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  

Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 

cap attached to the pole with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 

or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap is 

removed. 

When required by the plans, furnish couplings 42 inches above the bottom of the base for 

mounting of pedestrian pushbuttons. Provide mounting points consisting of 1-1/2 inch internally 

threaded half-couplings that comply with the NEC and that are mounted within the poles.  Ensure 

that couplings are essentially flush with the outside surfaces of the poles and are installed before any 

required galvanizing.  Provide a threaded plug in each mounting point.  Ensure that the surface of the 

plug is essentially flush with the outer end of the mounting point when installed and has a recessed 

hole to accommodate a standard wrench. 
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1. STRAIN POLE SHAFTS 

Provide 2 messenger cable (span wire) clamps and associated hardware for attachment of 

messenger cable.  Ensure that diameter of the clamp is appropriate to its location on the pole and is 

appropriately designed to be adjustable from 1’-6” below the top, down to 6’-6” below the top of the 

pole.  Do not attach more than one support cable to a messenger cable clamp. 

Provide a minimum of three (3) 2 inch (50 mm) holes equipped with an associated coupling and 

weatherhead on the messenger cable load side of the pole to accommodate passage of signal cables 

from inside the pole.  Provide galvanized threaded plugs for all unused couplings at pole entrance 

points.  Refer to Metal Pole Standard Drawing Sheet M3 for fabrication details. 

Ensure that allowable pole deflection does not exceed that allowed per 6
th

 Edition AASHTO. 

Ensure maximum deflection at the top of the pole does not exceed 2.5 percent of the pole height. 

2. MAST ARM POLE SHAFTS 

Ensure that allowable pole deflection does not exceed that allowed per 6
th

 Edition AASHTO. 

Ensure that maximum angular rotation of the top of the mast arm pole does not exceed 1 degree 40 

minutes (1°40'). 

B. Construction Methods: 

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings. 

Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes (1°40') of 

vertical. Install poles with the manufacturer’s recommended “rake.”  Use threaded leveling nuts to 

establish rake if required. 

4.3. MAST ARMS 

Provide pole plates and associated gussets and fittings for attachment of required mast arms.  As 

part of each mast arm attachment, provide a cable passage hole in the pole to allow passage of signal 

cables from the pole to the arm. 

Ensure that allowable mast arm deflection does not exceed that allowed per 6
th

 Edition 

AASHTO.  Also when arm is fully loaded, tip of the arm shall not go below the arm attachment 

point with the pole for all load conditions per 6
th

 Edition AASHTO. 

Furnish all arm plates and necessary attachment hardware, including bolts and brackets.   

Provide two extra bolts for each arm. 

Provide grommet holes on the arms to accommodate cables for the signals. 

Provide arms with weatherproof connections for attaching to the shaft of the pole. 

Provide hardware that is galvanized steel, stainless steel, or corrosive-resistant aluminum. 

Provide a removable end cap with stainless steel attachment screws for the end of each mast arm.  

Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 

cap attached to the arm with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 

or cable is long enough to permit the cap to hang clear of the arm end opening when the cap is 

removed. 

Comply with the following for Steel Luminaire Arms: 
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 In addition to tapered tube, luminaire arms may be standard weight black steel pipe 

conforming to ASTM A 53-90a, Type E or Type S, Grade B or an approved equivalent. 

 Conform to the welding requirements of the steel poles. 

 After all fabricating, cutting, punching, and welding are completed, luminaire arms should be 

hot-dipped galvanized inside and outside. 

 In accordance with the National Electrical Code (NEC) Article 230.2(E), provide 

identification of the electrical source provider for the luminaire feeder circuit with contact 

information on a permanent label located in the pole hand hole in the vicinity of the feeder 

circuit raceway. 

A. Materials: 

After all fabricating, cutting, punching, and welding are completed, hot-dip galvanize the 

structure in accordance with the AASHTO M 111 or an approved equivalent. 

B. Construction Methods: 

Install horizontal-type arms with sufficient manufactured rise to keep arm from deflecting below 

the arm attachment height. 

Attach cap to the mast arm with a sturdy chain or cable. Ensure that the chain or cable is long 

enough to permit the cap to hang clear of the arm opening when the cap is removed. 

For mast arm poles, use full penetration welds with back-up ring at the pole base and at the arm 

base connection. 

4.4. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES 

Analysis procedures and formulas shall be based on AASHTO 6
th

 Edition, latest ACI code and 

the Drilled Shafts: Construction Procedures and Design Methods FHWA-NHI-10-016 manual.  

Design methods based on engineering publications or research papers needs to have prior approval 

from NCDOT.  The Department reserves the right to accept or disapprove any method used for the 

analysis. 

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design. 

Foundation design for lateral load shall not exceed 1” lateral deflection at top of foundation.  

For lateral analysis, use LPILE Plus V6.0 or later. Inputs, results and corresponding graphs are to 

be submitted with the design calculations.  

Skin Friction is to be calculated using the α-method for cohesive soils and the β-method for 

cohesion-less soils (Broms method will not be accepted). Detailed descriptions of the “α” and 

“β” methods can be found in FHWA-NHI-10-016. 

Omit first 2.5ft for cohesive soils when calculating skin friction.  

When hammer efficiency is not provided, assume a value of 0.70. 

Design all custom foundations to carry the maximum capacity of each metal pole.  For standard 

case strain poles only, if a custom foundation is designed, use the actual shear, axial and moment 

reactions from the Standard Foundation Selection Table shown on Standard Drawing No. M8.  
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When poor soil conditions are encountered which could create an excessively large foundation 

design, consideration may be given to allowing an exemption to the maximum capacity design. The 

contractor must gain approval from the engineer before reducing a foundation’s capacity.  On 

projects where poor soil is known to be present, it is advisable that the contractor consider getting 

foundations approved before releasing poles for fabrication. 

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope 

other than 8H: 1V or flatter. 

A. Description: 

Furnish and install foundations for NCDOT metal poles with all necessary hardware in 

accordance with the plans and specifications. 

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized 

intersections in North Carolina.  If the plans call for a standard pole, then a standard foundation may 

be selected from the plans.  However, the Contractor is not required to use a standard foundation.  If 

the Contractor chooses to design a non-standard site-specific foundation for a standard pole or if the 

plans call for a non-standard site-specific pole, design the foundation to conform to the applicable 

provisions in the NCDOT Metal Pole Standard Drawings and Section B7 (Non-Standard Foundation 

Design) below.  If non-standard site specific foundations are designed for standard QPL approved 

strain poles, the foundation designer must use the design moment specified by load case on Metal 

Pole Standard Drawing Sheet M8.  Failure to conform to this requirement will be grounds for 

rejection of the design. 

If the Contractor chooses to design a non-standard foundation for a standard pole and the soil test 

results indicate a standard foundation is feasible for the site, the Contractor will be paid the cost of 

the standard foundation (drilled pier and wing wall, if applicable). Any additional costs associated 

with a non-standard site-specific foundation including additional materials, labor and equipment will 

be considered incidental to the cost of the standard foundation. All costs for the non-standard 

foundation design will also be considered incidental to the cost of the standard foundation. 

B. Soil Test and Foundation Determination: 

1. General: 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material. 

Drilled piers are of straight shaft type and vertical.  

Some standard drilled piers for supporting poles with mast arms may require wing walls to resist 

torsional rotation. Based upon this provision and the results of the required soil test, a drilled pier 

length and wing wall requirement may be determined and constructed in accordance with the plans. 

For non-standard site-specific poles, the contractor-selected pole fabricator will determine if the 

addition of wing walls is necessary for the supporting foundations. 

2. Soil Test: 

Perform a soil test at each proposed metal pole location.  Complete all required fill placement 

and excavation at each signal pole location to finished grade before drilling each boring. Soil tests 

performed that are not in compliance with this requirement may be rejected and will not be paid. 

Drill one boring to a depth of 26 feet within a 25 foot radius of each proposed foundation. 
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Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 

5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs: 

 A total of 100 blows have been applied in any 2 consecutive 6-in. intervals. 

 A total of 50 blows have been applied with < 3-in. penetration. 

Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route or 

SR #), (Street Name), ________ County, Signal Inventory No. _____”. Label borings with “B- N, S, 

E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection. Pole 

numbers should be made available to the Drill Contractor. Include pole numbers in the boring label 

if they are available. If they are not available, ensure the boring labels can be cross-referenced to 

corresponding pole numbers. For each boring, submit a legible (hand written or typed) boring log 

signed and sealed by a licensed Geologist or Professional Engineer registered in North Carolina. 

Include on each boring the SPT blow counts and N-values at each depth, depth of the boring, 

hammer efficiency, depth of water table and a general description of the soil types encountered using 

the AASHTO Classification System. 

 

3. Standard Foundation Determination: 

Use the following method for determining the Design N-value: 

NAVG = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

Total Number of N-values 

 

Y = (N@1’)
2
 + (N@2.5’)

2
 +  ……... (N@Deepest Boring Depth)

2
 

 

Z = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

 

NSTD DEV =        (Total Number of N-values x Y) – Z
2
         

0.5 

(Total Number of N-values) x (Total Number of N-values – 1)  

Design N-value equals lesser of the following two conditions: 

NAVG – (NSTD DEV  x 0.45) 

Or 

Average of First Four N-Values =   (N@1’ + N@2.5’ + N@5’ + N@7.5’) 

4 

Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use 

average of N-values collected for second condition. Do not include the N-value at the 

deepest boring depth for above calculations if the boring is discontinued at or before 

the required boring depth because of criteria listed in Section 2 above. Use N-value of 

zero for weight of hammer or weight of rod. If N-value is greater than 50, reduce N-

value to 50 for calculations. 
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If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use 

standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard 

Foundations Chart (sheet M 8) based on the Design N-value and the predominant soil type. For each 

standard pole location, submit a completed “Metal Pole Standard Foundation Selection Form” 

signed by the Contractor’s representative. Signature on form is for verification purposes only. 

Include the Design N-value calculation and resulting drilled pier length, “L,” on each form. 

If non-standard site-specific poles are shown on the plans, submit completed boring logs 

collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from the 

plans to the contractor-selected pole fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 

used and a non-standard foundation may be required. In such case, contact the Engineer. 

 The Design N-value is less than 4. 

 The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than 

the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for the 

additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole. If the slope around 

the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10 

feet from the top of an embankment slope, the Contractor is responsible for providing slope 

information to the foundation designer and to the Engineer so it can be considered in the design. 

The “Metal Pole Standard Foundation Selection Form” may be found at:  

http://www.ncdot.gov/doh/preconstruct/highway/geotech/formdet/misc/MetalPole.pdf 

If assistance is needed, contact the Engineer. 

4. Non-Standard Foundation Design: 

Design non-standard foundations based upon site-specific soil test information collected in 

accordance with Section 2 (Soil Test) above.  Design drilled piers for side resistance only in 

accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges. Use the 

computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. 

Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the 

current NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier 

foundation for each pole with a length and diameter that result in a horizontal lateral movement of 

less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch at the 

edge of the pier.  Contact the Engineer for pole loading diagrams for standard poles to be used for 

non-standard foundation designs.  Submit any non-standard foundation designs including drawings, 

calculations, and soil boring logs to the Engineer for review and approval before construction.   

C. Drilled Pier Construction: 

Construct drilled pier foundations in accordance with the Foundations and Anchor Rod 

Assemblies for Metal Poles provision. 
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4.5. CUSTOM DESIGN OF TRAFFIC SIGNAL SUPPORTS 

A. General: 

Design traffic signal supports with foundations consisting of metal strain poles or metal poles 

with mast arms. 

The lengths of the metal signal poles shown on the plans are estimated from available data for 

bid purposes. Determine the actual length of each pole from field measurements and adjusted cross-

sections. Furnish the revised pole heights to the Engineer. Use all other dimensional requirements 

shown on the plans. 

Ensure each pole includes an identification tag with information and location positions as 

defined on Metal Pole Standard Drawing Sheets M2, M3 and M4.  All pole shaft tags must include 

the NCDOT Inventory number followed by the pole number shown on the traffic signal or ITS (non-

signalized locations) plan. 

Design all traffic signal support structures using the following 6
th

 Edition AASHTO specifications: 

 Design for a 50 year service life as recommended by Table 3.8.3-2. 

 Use the wind pressure map developed from 3-second gust speeds, as provided in Article 3.8. 

 Ensure signal support structures include natural wind gust loading and truck-induced gust 

loading in the fatigue design, as provided for in Articles 11.7.1.2 and 11.7.1.3, respectively. 

Designs need not consider periodic galloping forces. 

 Assume the natural wind gust speed in North Carolina is 11.2 mph. For natural wind fatigue 

stress calculations, utilize a drag coefficient (Cd) computed for 11.2 mph wind velocity and 

not the basic wind speed velocity. 

 Design for Category II fatigue, as provided for in Article 11.6, unless otherwise specified. 

 Calculate all stresses using applicable equations from Section 5. The Maximum allowable 

stress ratios for all signal support designs are 0.9.  

 Conform to article 10.4.2 and 11.8 for all deflection requirements.  

Ensure that the design permits cables to be installed inside poles and mast arms.  

Unless otherwise specified by special loading criteria, the computed surface area for ice load on 

signal heads is: 

 3-section, 12-inch, Surface area: 26.0 ft
2 

 (17.0 ft
2
 without back plate) 

 4-section, 12-inch, Surface area: 32.0 ft
2   

(21.0 ft
2
 without back plate) 

 5-section, 12-inch, Surface area: 42.0 ft
2
  (29.0 ft

2
 without back plate) 

The ice loading for signal heads defined above includes the additional surface area that back 

plates will induce. Special loading criteria may be specified in instances where back plates will not 

be installed on signal heads. Refer to the Loading Schedule on each Metal Pole Loading Diagram for 

revised signal head surface areas. The pole designer should revise ice loads accordingly in this 

instance. Careful examination of the plans when this is specified is important as this may impact 

sizing of the metal support structure and foundation design which could affect proposed bid quotes. 

All maximum stress ratios of 0.9 still apply.  
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Assume the combined minimum weight of a messenger cable bundle (including messenger 

cable, signal cable and detector lead-in cables) is 1.3 lbs/ft. Assume the combined minimum 

diameter of this cable bundle is 1.3 inches. 

Ensure that designs provide a removable pole cap with stainless steel attachment screws for each 

pole top and mast arm end. 

B. Metal Poles: 

Submit design drawings for approval including pre-approved QPL pole drawings. Show all the 

necessary details and calculations for the metal poles including the foundation and connections. 

Include NCDOT inventory number on design drawings. Include as part of the design calculations the 

ASTM specification numbers for the materials to be used. Provide the types and sizes of welds on 

the design drawings. Include a Bill of Materials on design drawings. Ensure design drawings and 

calculations are signed, dated, and sealed by the responsible professional engineer licensed in the 

state of North Carolina. Immediately bring to the attention of the Engineer any structural deficiency 

that becomes apparent in any assembly or member of any assembly as a result of the design 

requirements imposed by these specifications, the plans, or the typical drawings. Said Professional 

Engineer is wholly responsible for the design of all poles and arms.  Review and acceptance of these 

designs by the Department does not relieve the said Professional Engineer of his responsibility. Do 

not fabricate the assemblies until receipt of the Department’s approval of the design drawings. 

For mast arm poles, provide designs with provisions for pole plates and associated gussets and 

fittings for mast arm attachment. As part of each mast arm attachment, provide a grommeted 2” 

diameter hole on the shaft side of the connection to allow passage of the signal cables from the pole 

to the arm. 

Where ice is present, assume wind loads as shown in Figure 3.9.4.2-3 of the 6
th

 Edition 

AASHTO Specification for Group III loading. 

For each strain pole, provide two messenger cable clamps and associated hardware to attach the 

messenger support cable.  Ensure that the diameter of the clamps is appropriately designed to be 

adjustable from 1’-6” inches below the top, down to 6’-6” below the top of the pole.  Do not attach 

more than one messenger support cable to a messenger cable clamp. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 

and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 

the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 

Drawing Sheet M6 for construction details. 

Design tapers for all pole shafts that begin at the base with diameters that decrease uniformly at 

the rate of 0.14 inch per foot of length. 

Design a base plate on each pole. The minimum base plate thickness for all poles is determined 

by the following criteria: 

Case 1  Circular or rectangular solid base plate with the upright pole welded to the top surface of 

base plate with full penetration butt weld, and where no stiffeners are provided. A base plate with 

a small center hole, which is less than 1/3 of the upright diameter, and located concentrically 

with the upright pole, may be considered as a solid base plate. 

The magnitude of bending moment in the base plate, induced by the anchoring force of each 

anchor bolt is M = (P x D1) / 2, where  
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M = bending moment at the critical section of the base plate induced by one anchor bolt 

P = anchoring force of each anchor bolt 

D1 = horizontal distance between the anchor bolt center and the outer face of the upright, 

or the difference between the bolt circle radius and the outside radius of the upright 

Locate the critical section at the face of the anchor bolt and perpendicular to the bolt circle 

radius. The overlapped part of two adjacent critical sections is considered ineffective. 

Case 2  Circular or rectangular base plate with the upright pole socketed into and attached to the 

base plate with two lines of fillet weld, and where no stiffeners are provided, or any base plate 

with a center hole that is larger in diameter than 1/3 of the upright diameter. 

The magnitude of bending moment induced by the anchoring force of each anchor bolt is M = P 

x D2, 

where P = anchoring force of each anchor bolt                                         

D2 = horizontal distance between the face of the upright and the face of the anchor bolt 

nut 

Locate the critical section at the face of the anchor bolt top nut and perpendicular to the radius of 

the bolt circle. The overlapped part of two adjacent critical sections is considered ineffective. 

If the base plate thickness calculated for Case 2 is less than Case 1, use the thickness calculated 

for Case 1. 

The following additional owner requirements apply concerning pole base plates. 

 Ensure that whichever case governs as defined above, the anchor bolt diameter is set to 

match the base plate thickness. If the minimum diameter required for the anchor bolt exceeds 

the thickness required for the base plate, set the base plate thickness equal to the required bolt 

diameter. 

 For dual mast arm supports, or for single mast arm supports 50’ or greater, use a minimum 8 

bolt orientation with 2” diameter anchor bolts, and a 2” thick base plate. 

 For all metal poles with mast arms, use a full penetration groove weld with a backing ring to 

connect the pole upright component to the base. Refer to Metal Pole Standard Drawing Sheet 

M4. 

Ensure that designs have anchor bolt holes with a diameter 1/4 inch larger than the anchor 

bolt diameters in the base plate. 

Ensure that the anchor bolts have the required diameters, lengths, and positions, and will develop 

strengths comparable to their respective poles. 

Provide designs with a 6 x 12-inch hand hole with a reinforcing frame for each pole. 

Provide designs with a terminal compartment with cover and screws in each pole that 

encompasses the hand hole and contains provisions for a 12-terminal barrier type terminal block.  

For each pole, provide designs with provisions for a 1/2 inch minimum thread diameter, coarse 

thread stud and nut for grounding which will accommodate a #6 AWG ground wire. Ensure the lug 

is electrically bonded to the pole and is conveniently located inside the pole at the hand hole. 
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When required, design couplings on the pole for mounting pedestrian pushbuttons at a height of 

42 inches above the bottom of the base. Provide mounting points consisting of 1-1/2 inch internally 

threaded half-couplings that comply with the NEC that are mounted within the poles. Ensure the 

couplings are essentially flush with the outside surfaces of the poles and are installed before any 

required galvanizing. Provide a threaded plug for each half coupling. Ensure that the surface of the 

plug is essentially flush with the outer end of the mounting point when installed and has a recessed 

hole to accommodate a standard wrench. 

C. Mast Arms: 

Design all arm plates and necessary attachment hardware, including bolts and brackets as 

required by the plans. 

Design for grommeted holes on the arms to accommodate the cables for the signals if specified. 

Design arms with weatherproof connections for attaching to the shaft of the pole. 

Always use a full penetration groove weld with a backing ring to connect the mast arm to the 

pole. Refer to Metal Pole Standard Drawing Sheet M5. 

Capacity of tapped flange plate must be sufficient to develop the full capacity of the connecting 

bolts.  In all cases the flange plate of both arm and shaft must be at least as thick as the arm 

connecting bolts are in diameter.  

4.6. POLE NUMBERING SYSTEM 

A. New Poles 

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole 

Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”. 

4.7.       MEASUREMENT AND PAYMENT 

Actual number of metal strain signal poles (without regard to height or load capacity) furnished, 

installed and accepted. 

Actual number of metal poles with single mast arms furnished, installed, and accepted. 

Actual number of soil tests with SPT borings drilled furnished and accepted. 

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed 

and accepted. 

Actual number of designs for mast arms with metal poles furnished and accepted. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 

will be considered incidental to designing signal support structures. 

Payment will be made under: 

Metal Strain Signal Pole .................................................................................................................Each 

Metal Pole with Single Mast Arm ..................................................................................................Each 

Soil Test ..........................................................................................................................................Each 

Drilled Pier Foundation........................................................................................................ Cubic Yard 

Mast Arm with Metal Pole Design .................................................................................................Each 
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5. PROTECTIVE COATING FOR METAL POLES 

5.1. Description 

Protective coating for metal poles is a supplemental durable color coating that is applied to 

galvanized steel and aluminum traffic signal structures installed in locations where maintaining an 

aesthetic appearance is important.  Powder Coating is the preferred supplemental protective coating 

process for coating galvanized steel and aluminum structures. However, for the purposes of this 

special provision, an Acrylic Primer and top coat paint system is included as an acceptable 

alternative when protective color coating is required.     

Provide protective coating over galvanization for all steel poles including all necessary hardware 

in accordance with the plans and specifications. Any aluminum components do not need to be 

galvanized before application of protective coating. 

5.2.  Materials 

With the exception of aluminum components, furnish all metal poles with galvanic protection 

along with a tough and durable application of protective coating. Aluminum components shall have 

a durable powder coating application.  Galvanization is not required for aluminum components. 

Furnish pole caps that have a low gloss powder finish applied over a hot-dipped galvanized 

surface. Comply with the applicable provisions of Section 442-10 and 442-12 of the Standard 

Specifications.  

Ensure the selected color for protective coating has been verified and approved by the 

Engineer prior to fabrication. 

5.3.  Coating Shop Approval 

Approve the coating shop facility prior to the application of any coating process. Submit all 

requests, procedures and documents electronically to: 

 Mr. Brian Hunter, P.E., Chemical Testing Engineer 

 bhunter@ncdot.gov 

A) Submit a quality control procedure that the company has established to ensure a quality 

and durable coating. The quality control procedure shall contain at a minimum the 

following: 

 Qualified / Certified personnel to manage the QC Program and to conduct Quality 

Control tests 

 Qualified / certified coaters 

 Source and type of powder 

 How the powder will be stored 

 Powder application facility (heated or unheated) 

 Surface pre-treatment 

 Surface preparation including profile 

 Application methods 

 Curing conditions (conventional or infrared) 

 Curing Temperature 

 Adhesion & Holiday Detection 
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 Repair Procedure 

 Storage and protection of coated items 

 Shipping and handling (packing, protection, and wrapping) 

B) Submit a powder certification from the manufacturer 

C) Submit the following to the Chemical Testing Engineer a minimum of four weeks prior to 

coating application.  

1. Two test panels of ASTM A36 steel, ¼ or greater in thickness measuring 8 inches by 

11 inches using the proposed color of the final coat; a powder coated over galvanized 

test panel and a powder coated over un-galvanized test panel. 

2. In addition, provide two (2) samples of the same or comparable material and 

thickness as production pieces.  Ensure production piece replicas do not exceed 

twelve inches (12”) in length and width nor 50 pounds in weight. 

3. Submit all test panels with inspection reports and records according to Standard 

Specifications, Section 442, Section 1072, Section 1076, and Section 1080. 

4. Acceptance of the panels is determined by meeting the requirements of ASTM D-

4541 of 800 psi for both galvanized and un-galvanized and production piece test 

panels. 

5. Send all panels to : 

Materials and Tests Unit 

1801 Blue Ridge Road 

Raleigh, NC 27607 

Attn: Chemical Testing Engineer 

5.4. POWDER COATING 

A. Galvanizing 

Galvanize steel products in accordance with Section 1076 of the Standard 

Specifications.  Ensure the fabricator or designated representative(s) that is supplying the 

components to be galvanized communicates with the galvanizer to indicate that the 

galvanized pieces will be powder coated to avoid water or chromate quenching. 

B. Surface Preparation 

Comply with manufacturer’s recommended surface coating specifications, Steel 

Structure Painting Council (SSPC) specifications and applicable articles of Section 442 

(Painting Steel Structures) of the Standard Specifications.  Ensure that surface 

preparations and treatments are performed and meet the requirements of the above 

referenced specifications. 

Some pole components, specifically steel plates ¾ inches or more in thickness, may 

need blast cleaning prior to structure assembly to remove impurities and non-metallic 

foreign materials.  Mechanically remove all weld flux after structure is assembled 

Degrease and prepare steel structure for zinc coating after assembly using full 

immersion baths and pickling processes in heat controlled caustic and acid solutions.  

Rinse and clean structure to remove caustic or acid solutions by immersion in a 

circulating fresh water bath.  Immerse structure in a heat controlled concentrated zinc 

ammonium chloride flux solution and air dry as a final prep before hot-dip galvanization. 
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Ensure that the surface preparation is no less than specified by the powder 

manufacturer’s recommendations.  Prepare all components to be coated in accordance 

with SSPC SP-2 (Hand Tool Cleaning) and/or SSPC SP-3 (Power Tool Cleaning).  

Remove all drainage spikes, high spots, protrusions or other surface defects using hand or 

power tools.  Do not remove the galvanization below the limits set forth in AASHTO 

M111. 

Remove grease, oils, moisture, scale, rust or any other foreign matter prior to powder 

coating to ensure ideal adhesion and coating performance.  Prepare and coat the 

galvanized surface as soon as possible after the galvanization process.  

C. Powder Coating Application and Curing 

Prepare galvanized finish for powder coating by brush blasting in accordance with 

SSPC-SP7.  Ensure all threaded components of the structure are protected from damage 

during blasting process. 

Use thermosetting powder resin that meets 5A or 5B classifications of ASTM D3359.  

Apply powder coating electrostatically.  Follow manufacturer’s recommended preheating 

requirements.  Ensure the top coat finish is applied uniformly to all surfaces with a dry 

film thickness of between 3.0 to 5.0 mils.  Cure the top coat by heating the structure to 

manufacturer recommended temperatures at the duration required to ensure complete and 

uniform bond.  

D. Quality Control 

Ensure the applicator provides all test reports and documentation and inspects all 

coated material as outlined in the Standard Specifications, Section 442, Section 1072, 

Section 1076, and Section 1080.  Ensure the quality control inspection is kept separate 

from the production functions.  

E. Storage, Shipping, and Handling 

Store all powder coated material inside or as directed by the Engineer. 

Protect the product from incurring damage during all shipping, handling, and storing 

activities.  Do not store the product directly on the ground or in areas where water may 

pool; the Engineer determines the effectiveness of all storage, shipping and handling 

methods.  

F. Repair of Powder Coated Material 

Repair all damage to the coating by the original method of application as outlined in 

the coating facility’s repair procedure.  Ensure all repair areas meet the original 

requirements for adhesion as stated in this Project Special Provision. 

Photograph, document, and report all damages upon delivery to the project site prior 

to unloading.  Provide documented damage notifications to the Engineer or to their 

authorized representative so the application firm can be notified.  The Engineer has the 

authority to accept or reject the material as outlined in the Standard Specifications. 

Submit to the Engineer a repair procedure for damaged coatings which occur during 

storage, transporting, handling and or installation.  Utilize a liquid paint approved by the 

Department, compatible with the powder applied product.  Ensure all repair areas 

demonstrate an adhesion rating of 400 psi in accordance with ASTM D-4541.  Obtain 

Engineer’s acceptance of the final finish.  
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5.5.    ACRYLIC PRIMER AND TOP COAT PAINT SYSTEM 4 (MODIFIED) 

A. Description 

Follow NCDOT procedures for Powder Coating over Galvanizing.  Provide an Acrylic Primer 

and top coat when a substitute for powder coating is necessary. 

 

Provide supplemental coating for all mast arms with metal signal poles and all necessary 

hardware for the signalized intersection in accordance with NCDOT Standard specifications – 

sections 442 and 1080, as contained herein, and as shown on the plans.  

 

Ensure all painting work for new structures, except field touch-up and bolt painting is performed 

in the shop. 

 

B. Surface Preparation 

Ensure all surface preparation is not less than that specified by the paint manufacturer’s 

recommendations. 

  

Ensure all components to be coated are prepared in accordance with SSPC SP2 (Hand Tool 

Cleaning and or SSPC SP-3 (Power Tool Cleaning). Remove all drainage spikes, high spots, 

protrusions or other surface defects using hand or power tools. Do not remove the galvanization 

below the limits set forth in AASHTO M111. 

 

Perform abrasive sweep blasting in accordance with ASTM D6386. Refer to this section for a 

description of the abrasive blast material to be used. Use a material and technique capable of 

stripping action to remove corrosion products and to provide a rough surface profile while leaving 

base zinc layers intact. 

 

Blow down all blasted surfaces with clean compressed air to provide a clean, dry surface. 

 

Ensure all surfaces are free of visible zinc oxides or zinc hydroxides. 

 

C. Materials 

Use an approved/qualified waterborne paint meeting the requirements of NCDOT Standard 

specification section 1080. Do not apply paint until each batch has been tested by the Department. 

Provide color as specified in the contract documents. 

 

Ensure all paint used on this contract is produced by the same manufacturer. 

 

D. Painting 

Apply paint in accordance with the requirements of Section 1080 and Section 442 of the 2010 

Standard Specifications using System 4 as modified herein. 
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System 4 (Modified) 

Acrylic Primer and Top Coats 

 

Coat Material Mils Dry/Wet Film 

Thickness 

Mils Dry/Wet Film 

Thickness 

  Minimum Maximum 

Primer 1080-12 White 3.0 DFT 5.0 DFT 

Stripe 1080-12 Brown 4.0 WFT 7.0 WFT 

Topcoat 1080-12 Brown 2.0 DFT 4.0 DFT 

Total  5.0 DFT 9.0 DFT 

 

 

Shop paint all galvanized surfaces within 8 hours after surface preparation with the exception of 

field touch-up and bolt painting. 

Mask off and do not paint all data plates and faying surfaces prior to application. 

Spray apply all coatings except for the stripe coat. Brush apply the stripe coat to all plate edges, 

welds, bolt holes and bolts prior to applying the finish coat. 

E. Curing 

Store all material in a heated shop for a period no less than 24 hours once top coat has been 

applied. Continue storing material until requirements of ASTM D-1640 have been met. 

 

F. Inspection 

Provide inspection records showing the initial average thickness of the hot dipped galvanizing as 

well as the final average DFT measurement. 

 

Ensure all material is of a uniform appearance free of runs, drips, and sags. 

 

G. Handling 

Do not handle, ship, or erect coated members until paint is thoroughly dry. 

 

Protect all shipping and handling either from the coating facility to project site and or storage site 

to area(s) to construction location from incurring damage to product.  Wood blocks and nylon slings 

are recommended for securing, loading, hoisting or storing members. 

 

H. Repair of Damaged Coating 

Repair damage occurring to the galvanized portion of the coating during shipment or installation 

in accordance with Articles 1076-6 and 1080-9 of the Standard Specifications.  Repair damage 

occurring to the painted portion of the coating during shipment or installation by applying 4.0-7.0 

wet mils of topcoat with a brush or roller and feather or taper this to be level with the surrounding 

areas. 
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5.6.       MEASUREMENT AND PAYMENT 

Actual number of single mast arm poles with powder coat applied furnished, installed, and 

accepted. 

Actual number of signal pedestals with powder coat applied furnished, installed, and accepted. 

Payment will be made under: 

Powder Coat for Single Mast Arm Pole (_______) ........................................................................Each 

Powder Coat for Signal Pedestal (_______) ...................................................................................Each 

 

6. CONTROLLERS WITH CABINETS 

6.1. MATERIALS – TYPE 2070L CONTROLLERS 

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated 

August 16, 2002, plus Errata 1 dated October 27, 2003 and Errata 2 dated June 08, 2004) except as 

required herein.  

Furnish Model 2070L controllers. Ensure that removal of the CPU module from the controller 

will place the intersection into flash. 

The Department will provide software at the beginning of the burning-in period. Contractor shall 

give 5 working days notice before needing software. Program software provided by the Department. 

Provide model 2070L controllers with the latest version of OS9 operating software and device 

drivers, composed of the unit chassis and at a minimum the following modules and assemblies: 

 MODEL 2070 1B, CPU Module, Single Board  

 MODEL 2070-2A, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 

Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4A, Power Supply Module, 10 AMP 

 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all 

master controller locations. 

For each master location and central control center, furnish a U.S. Robotics V.92 or approved 

equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-

furnished microcomputers. Include all necessary hardware to ensure telecommunications. 

6.2.      MATERIALS – GENERAL CABINETS 

Provide a moisture resistant coating on all circuit boards. 

 

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between 

each load switch field terminal and equipment ground.  Electrical performance is outlined below. 
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PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 

radio frequency interference filter between the stages of the device. Ensure that a maximum 

continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20 

peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum 

clamp voltage of 395V at 20,000A with a nominal series inductance of 200h. Ensure that the 

voltage does not exceed 395V. Provide devices that comply with the following: 

 

Frequency (Hz) Minimum Insertion Loss 

(dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 

 

6.3. MATERIALS – TYPE 170E CABINETS 

A. Type 170 E Cabinets General: 

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet 

Assembly Specification (dated July 2008), except as required herein. 

Furnish model 336S pole mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps.  Do not reassign load switches to accommodate overlaps unless shown on electrical 
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details. Provide 336S pole mounted cabinets that are 46” high with 40” high internal rack 

assemblies. 

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps. When overlaps are required, provide auxiliary output files for the overlaps. Do not 

reassign load switches to accommodate overlaps unless shown on electrical details. 

Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and 

model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) model 

2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1) 

DC isolator (located in slot I14),  and four (4) model 430 flash transfer relays (provide seven (7) 

model 430 flash transfer relays if auxiliary output file is installed) with each cabinet. 

B. Type 170 E Cabinet Electrical Requirements: 

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict 

monitor initiated flashing operation, the controller starts up in the programmed start up phases and 

start up interval. 

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or 

container and placed in the cabinet drawer.  

All AC+ power is subject to radio frequency signal suppression. 

Provide surge suppression in the cabinet for each type of cabinet device. Provide surge 

protection for the full capacity of the cabinet input file. Provide surge suppression devices that 

operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression 

devices provide both common and differential modes of protection.  

Provide a pluggable power line surge protector that is installed on the back of the PDA (power 

distribution assembly) chassis to filter and absorb power line noise and switching transients.  Ensure 

the device incorporates LEDs for failure indication and provides a dry relay contact closure for the 

purpose of remote sensing. Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A 

Maximum Clamp Voltage……………………….395VAC 

Operating Current………………………………..15 amps 

Response Time…………………………………..< 5 nanoseconds 

 

Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device 

meets the following specifications: 

 

Peak Surge Current (6 times, 8x20µs)   

(Differential Mode)………………………….400A 

(Common Mode)……………………………1,000A 
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Occurrences (8x20µs waveform)………………..500 min @ 200A 

Maximum Clamp Voltage     

(Differential Mode @400A)…………………35V 

(Common Mode @1,000A)………………….35V 

Response Time…………………………………..< 5 nanoseconds 

Maximum Capacitance…………………………..35 pF 

 

Provide a data communications surge suppressor for each communications line entering or 

leaving the cabinet.  Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 min @ 2,000A 

Maximum Clamp Voltage……………………….Rated for equipment protected 

Response Time…………………………………..< 1 nanosecond 

Maximum Capacitance………………………….1,500 pF 

Maximum Series Resistance…………………….15 

 

Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the 

device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 @ 2,000A 

Maximum Clamp Voltage……………………….30V 

Response Time…………………………………..< 1 nanosecond 

 

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure the 

device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Maximum Clamp Voltage………………………350VAC 

Response Time…………………………………..< 200 nanoseconds 

Discharge Voltage ………………………………<200 Volts @ 1,000A 

Insulation Resistance……………………………≥100 MΩ 
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Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand 

maximum overcurrents which could occur before protective device thresholds are attained and 

current flow is interrupted. 

If additional surge protected power outlets are needed to accommodate fiber transceivers, 

modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum 

rating of 15 A / 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure 

the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA. 

Ensure power outlet strip is mounted securely; provide strain relief if necessary. 

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide 

the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure the 

door switches apply DC ground to the Input File when either the front door or the rear door is open. 

 

Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent 

fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide 

sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently 

locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or 

terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4 

lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the 

respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit 

breaker). 



U-3440 TS-41 Cabarrus County 

Version 12.5 41 print date: 10/27/16 

 

 

Furnish a police panel with a police panel door. For model 336S cabinets, mount the police panel 

on the rear door.  Ensure that the police panel door permits access to the police panel when the main 

door is closed. Ensure that no rainwater can enter the cabinet even with the police panel door open. 

Provide a police panel door hinged on the right side as viewed from the front. Provide a police panel 

door lock that is keyed to a standard police/fire call box key. In addition to the requirements of LA 

Specification No. 54-053-08, provide the police panel with a toggle switch connected to switch the 

intersection operation between normal stop-and-go operation (AUTO) and manual operation 

(MANUAL). Ensure that manual control can be implemented using inputs and software such that the 

controller provides full programmed clearance times for the yellow clearance and red clearance for 

each phase while under manual control. 

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control 

the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.  

Ensure the 336S cabinet Input File is wired as follows: 
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336S Cabinet 

Port-Bit/C-1 Pin Assignment 

Slot # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

C-1 

(Spares) 
59 60 61 62 63 64 65 66 75 76 77 78 79 80 

Port 

C-1 

3-2 

56 

1-1 

39 

3-4 

58 

1-3 

41 

3-1 

55 

1-2 

40 

3-3 

57 

1-4 

42 

2-5 

51 

5-5 

71 

5-6 

72 

5-1 

67 

5-2 

68 

6-7 

81 

Port 

C-1 

2-1 

47 

1-5 

43 

2-3 

49 

1-7 

45 

2-2 

48 

1-6 

44 

2-4 

50 

1-8 

46 

2-6 

52 

5-7 

73 

5-8 

74 

5-3 

69 

5-4 

70 

6-8 

82 

 

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on 

the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the 

rear of the PDA. 

Provide detector test switches mounted at the top of the cabinet rack or other convenient location 

which may be used to place a call on each of eight phases based on the chart below. Provide three 

positions for each switch: On (place call), Off (normal detector operation), and Momentary On 

(place momentary call and return to normal detector operation after switch is released). Ensure that 

the switches are located such that the technician can read the controller display and observe the 

intersection. 

Connect detector test switches for cabinets as follows: 

336S Cabinet 332 Cabinet 

Detector Call Switches Terminals Detector Call Switches Terminals 

Phase 1   I1-F Phase 1   I1-W 

Phase 2   I2-F Phase 2   I4-W 

Phase 3   I3-F Phase 3   I5-W 

Phase 4   I4-F Phase 4   I8-W 

Phase 5   I5-F Phase 5   J1-W 

Phase 6   I6-F Phase 6   J4-W 

Phase 7   I7-F Phase 7   J5-W 

Phase 8   I8-F Phase 8   J8-W 

 

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent 

contacts per side, dual-sided with 0.156 inch contact centers.  Provide the PCB 28/56 connector 

contacts with solder eyelet terminations.   Ensure all connections to the PCB 28/56 connector are 

soldered to the solder eyelet terminations.   
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Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector 

pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and U 

of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2, 

which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an 

additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown 

below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and 

yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires 

for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for 

optional use. 

 

 P1 P2 P3 

PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO 

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114 

2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105 

3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120 

4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111 

 

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as 

specified in LA Specification No. 54-053-08.   

Provide a P20 connector that mates with and is compatible with the red interface connector 

mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface 

connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that 

removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition 

and place the cabinet into flashing operation. 

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.  

Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable braided 

sleeve around the wires to organize and protect the wires. 

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor 

as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of 

the P20 connector.  When no auxiliary output file is installed in the cabinet, provide wires for 

channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused wires with 

ring type lugs, insulated, and bundled for optional use. 

 

 P20 Connector 

PIN FUNCTION CONN TO PIN FUNCTION CONN TO 

1 Channel 15 Red 119 2 Channel 16 Red 110 

3 Channel 14 Red 104 4 Chassis GND 01-9 

5 Channel 13 Red 113 6 N/C  

7 Channel 12 Red AUX 101 8 Spec Function 1  

9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114 

11 Channel 9 Red AUX 121 12 Channel 8 Red 107 
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Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.  

When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage socket 

located on the Input Panel or on the rear of the PDA. 

Do not wire pin 12 of the load switch sockets. 

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the 

Power Distribution Assembly (PDA) is a four pole relay and K2 on the PDA is a two pole relay. 

Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit 

breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000 

RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature 

on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the circuit 

breaker manufacturer to provide gang tripping operation. 

 

 

Ensure auxiliary output files are wired as follows: 

 

13 Channel 7 Red 122 14 Channel 6 Red 134 

15 Channel 5 Red 131 16 Channel 4 Red 101 

17 Channel 3 Red 116 18 Channel 2 Red 128 

19 Channel 1 Red 125 20 Red Enable 01-14 
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AUXILIARY OUTPUT FILE 

TERMINAL BLOCK TA ASSIGNMENTS 

POSITION FUNCTION 

1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3 

(OLE) 

2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3 

(OLF) 

3 Flash Transfer Relay Coils 

4 AC - 

5 Power Circuit 5 

6 Power Circuit 5 

7 Equipment Ground Bus 

8 NC 

 

Provide four spare load resistors mounted in each cabinet.   Ensure each load resistor is rated as 

shown in the table below.   Wire one side of each load resistor to AC-.  Connect the other side of 

each resistor to a separate terminal on a four (4) position terminal block.  Mount the load resistors 

and terminal block either inside the back of Output File No. 1 or on the upper area of the Service 

Panel. 

 

ACCEPTABLE LOAD RESISTOR 

VALUES 

VALUE (ohms) WATTAGE 

1.5K – 1.9 K 25W (min) 

2.0K – 3.0K 10W (min) 

 

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC 

isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation 

Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1. 

C. Type 170 E Cabinet Physical Requirements: 

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as 

specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal Panel as 

specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the Service 

Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs as 

specified in LA Specification No. 54-053-08. 
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Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on 

the cabinet is stainless steel or a Department approved non-corrosive alternate.  

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure 

and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same 

standards as the cabinet and doors.  

Provide front and rear doors with latching handles that allow padlocking in the closed position. 

Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place 

the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key. 

Provide an additional 4.0 inches minimum gripping length. 

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1) 

police master key with each cabinet. Ensure main door locks allow removal of keys in the locked 

position only. 

Provide a surge protection panel with 16 loop surge protection devices and designed to allow 

sufficient free space for wire connection/disconnection and surge protection device replacement. For 

model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional 

two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to 

protect four slots. Provide no protection devices on slot I14.  

For pole mounted cabinets, mount surge protection devices for the AC+ interconnect inputs, 

inductive loop detector inputs, and low voltage DC inputs on a swing down panel assembly 

fabricated from sturdy aluminum. Attach the swing down panel to the bottom rear cabinet rack 

assembly using thumb screws. Ensure the swing down panel allows for easy removal of the input file 

without removing the surge protection panel assembly or its parts. Have the surge protection devices 

mounted horizontally on the panel and soldered to the feed through terminals of four 14 position 

terminal blocks with #8 screws mounted on the other side. Ensure the top row of terminals is 

connected to the upper slots and the bottom row of terminals is connected to the bottom slots. 

Provide a 15 position copper equipment ground bus attached to the field terminal side (outside) of 

the swing down panel for termination of loop lead-in shield grounds. Ensure that a Number 4 AWG 

green wire connects the surge protection panel assembly ground bus to the main cabinet equipment 

ground. 
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For base mounted cabinets, mount surge protection panels on the left side of the cabinet as viewed 

from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily 

removable. Mount the surge protection devices in vertical rows on each panel and connect the 

devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge 

protection panel, terminate all grounds from the surge protection devices on a copper equipment 

ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input 

file using spade lugs for input file protection. 
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Provide permanent labels that indicate the slot and the pins connected to each terminal that may 

be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to 

each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal 

pins of the input slots (either D & E for upper or J & K for lower).   

 Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller 

mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside 

the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a 

storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as 

the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the 

shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070L 

controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in 

the fully extended position and does not inhibit the removal of the 2070L controller or removal of 

cards inside the controller when fully extended. Provide a locking mechanism that is easily released 

when the shelf is to be returned to its non-use position directly under the controller. 

D. Model 2018 Enhanced Conflict Monitor: 

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.  

Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict 

monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated 

March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210 

monitor unit and other requirements stated in this specification.  

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin EE 

and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict 

programming card shall be floating.  Ensure that the absence of the conflict programming card will 

cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until 

the programming card is properly inserted and the conflict monitor is reset. 

      Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically 

display the status of the monitor under normal conditions and to provide a comprehensive review of 

field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the 

channels that were active during a conflict condition and the channels that experienced a failure for 

all other per channel fault conditions detected.  Ensure that these indications and the status of each 

channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the following: 

 AC Power (Green LED indicator) 

 VDC Failed (Red LED indicator) 

 WDT Error (Red LED indicator) 

 Conflict (Red LED indicator) 

 Red Fail (Red LED indicator) 

 Dual Indication (Red LED indicator) 

 Yellow/Clearance Failure (Red LED indicator) 

 PCA/PC Ajar (Red LED indicator) 
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 Monitor Fail/Diagnostic Failure (Red LED indicator) 

 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18 

channels) 

Provide a switch to set the Red Fail fault timing.   Ensure that when the switch is in the ON 

position the Red Fail fault timing value is set to 1350 +/- 150 ms (2018 mode).  Ensure that when the 

switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150 ms (210 mode). 

Provide a switch to set the Watchdog fault timing.   Ensure that when the switch is in the ON 

position the Watchdog fault timing value is set to 1.0 +/- 0.1 s (2018 mode).  Ensure that when the 

switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1 s (210 mode). 

Provide a jumper or switch to set the AC line brown-out levels.   Ensure that when the jumper is 

present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms, 

the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is 

set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch is in the 

OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage 

threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17 ms (210 

mode). 

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure 

that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function 

is disabled.  In this mode of operation, a Watchdog fault will be reset following a power loss, 

brownout, or power interruption.  Ensure that when the jumper is present or the switch is in the ON 

position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog fault will 

be retained until a Reset command is issued.  

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  Ensure 

that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a 

voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).  

Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’ 

at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode). 

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor 

with a red interface connector mounted on the front of the monitor.  Ensure the connector is a 20 pin, 

right angle, center polarized, male connector with latching clip locks and polarizing keys.  Ensure 

the right angle solder tails are designed for a 0.062” thick printed circuit board.  Keying of the 

connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the connector has two rows 

of pins with the odd numbered pins on one row and the even pins on the other row.  Ensure the 

connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating length of the connector 

pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.  

 



U-3440 TS-50 Cabarrus County 

Version 12.5 50 print date: 10/27/16 

 

 

Ensure the red interface connector pins on the monitor have the following functions: 

 

Pin # Function Pin # Function 

 1 Channel 15 Red  2 Channel 16 Red 

 3 Channel 14 Red  4 Chassis Ground 

 5 Channel 13 Red  6 Special Function 2 

 7 Channel 12 Red  8 Special Function 1 

 9 Channel 10 Red 10 Channel 11 Red 

11 Channel 9 Red 12 Channel 8 Red 

13 Channel 7 Red 14 Channel 6 Red 

15 Channel 5 Red 16 Channel 4 Red 

17 Channel 3 Red 18 Channel 2 Red 

19 Channel 1 Red 20 Red Enable 

 

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a 

latching fault condition and place the cabinet into flashing operation.  
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Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red 

Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active 

when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function 

input shall be sensed not active when the input voltage is less than 50 Vrms or the duration is less 

than 250 ms. A Special Function input is undefined by these specifications and may or may not be 

sensed active when the input voltage is between 50 Vrms and 70 Vrms or the duration is between 250 

ms and 550 ms. 

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following 

requirements: 

 consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on” 

condition;  

 consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off” 

condition (no valid signal);   

 consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms and 

500 ms to be undefined by these specifications;   

 consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 ms 

as an “on” condition; 

 consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms as 

an “off” condition; and 

 consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration between 

200 ms and 500 ms to be undefined by these specifications. 

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and 

the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and 

will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through 

the external remote reset input for the following failures: 

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no 

“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor 

channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor 

channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms 

when used with a 2070 controller, ensure monitor will trigger and put the intersection into 

flash. If the absence of any indication condition lasts less than 700 ms when used with a 170 

controller and 1200 ms when used with a 2070 controller, ensure conflict monitor will not 

trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  Have red monitoring occur when all of the following input 

conditions are in effect:  

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70 

Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and  

b) Neither Special Function 1 nor Special Function 2 inputs are active. 



U-3440 TS-52 Cabarrus County 

Version 12.5 52 print date: 10/27/16 

c) Pin #EE (output relay common) is not active 

2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a 

green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy). If a channel fails 

to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second) 

following the detection of an “on” signal at a Green input for that channel, ensure that the 

monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing 

yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  This fault shall not occur when the channel is programmed 

for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common) 

is active. 

3. Dual Indications on the Same Channel: In this condition, more than one indication 

(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are 

detected for a period greater than 500 ms, ensure that the conflict monitor triggers and 

displays the proper failure indication (Dual Ind fault). If this condition is detected for less 

than 200 ms, ensure that the monitor does not trigger.  G-Y-R dual indication monitoring 

shall be enabled on a per channel basis by the use of switches located on the conflict monitor.  

G-Y dual indication monitoring shall be enabled for all channels by use of a switch located 

on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or 

pin #EE (output relay common) is active. 

4. Configuration Settings Change: The configuration settings are comprised of (as a 

minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any 

option switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict 

monitor compares the current configuration settings with the previous stored configuration 

settings on power-up, on reset, and periodically during operation.  If any of the configuration 

settings are changed, ensure that the conflict monitor triggers and causes the program card 

indicator to flash.  Ensure that configuration change faults are only reset by depressing and 

holding the front panel reset button for a minimum of three seconds.  Ensure the external 

remote reset input does not reset configuration change faults.  

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz ± 

20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure the 

conflict monitor will resume normal operation when the AC Line voltage returns above the “restore” 

level.  Ensure the AC Power indicator will remain illuminated when the AC voltage returns above 

the “restore” level.  Should an AC Line power interruption occur while the monitor is in the fault 

mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the 

correct fault and channel indicators will be displayed. 

Provide a flash interval of at least 6 seconds and at most 10 seconds in duration following a 

power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will suspend 

all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of 

4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the flash interval 

after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False 

state and the AC Line voltage is greater than the “restore” level.  If the watchdog input has not made 
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5 transitions between the True and False state within 10 ± 0.5 seconds, the monitor shall enter a 

WDT error fault condition. 

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using 

the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54 

research project for protected-permissive left turn signal displays.  Ensure the conflict monitor will 

operate in the FYA mode and FYAc (Compact) mode as specified below to monitor each channel 

pair for the following fault conditions: Conflict, Flash Rate Detection, Red Fail, Dual Indication, and 

Clearance.  Provide a switch to select between the FYA mode and FYAc mode.  Provide a switch to 

select each FYA phase movement for monitoring. 

 

FYA mode 

 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red 

Yellow 

Arrow 

Channel 9 

Yellow 

Channel 10 

Yellow 

Channel 11 

Yellow 

Channel 12 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 9 

Green 

Channel 10 

Green 

Channel 11 

Green 

Channel 12 

Green 

Green 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

 

 

FYAc mode 

 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red 

Yellow 

Arrow 

Channel 1 

Yellow 

Channel 3 

Yellow 

Channel 5 

Yellow 

Channel 7 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

Green 

Arrow 

Channel 9 

Green 

Channel 9 

Yellow 

Channel 10 

Green 

Channel 10 

Yellow 
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If a FYA channel pair is enabled for FYA operation, the conflict monitor will monitor the FYA 

logical channel pair for the additional following conditions: 

1. Conflict:  Channel conflicts are detected based on the permissive programming jumpers on 

the program card.  This operation remains unchanged from normal operation except for the 

solid Yellow arrow (FYA clearance) signal. 

2. Yellow Change Interval Conflict:  During the Yellow change interval of the Permissive 

Turn channel (flashing Yellow arrow) the conflict monitor shall verify that no conflicting 

channels to the solid Yellow arrow channel (clearance) are active.  These conflicting 

channels shall be determined by the program card compatibility programming of the 

Permissive Turn channel (flashing Yellow arrow).  During the Yellow change interval of the 

Protected Turn channel (solid Green arrow) the conflict monitor shall verify that no 

conflicting channels to the solid Yellow arrow channel (clearance) are active as determined 

by the program card compatibility programming of the Protected Turn channel (solid Green 

arrow). 

3. Flash Rate Detection:  The conflict monitor unit shall monitor for the absence of a valid 

flash rate for the Permissive turn channel (flashing Yellow arrow).   If the Permissive turn 

channel (flashing Yellow arrow) is active for a period greater than 1600 milliseconds, ensure 

the conflict monitor triggers and puts the intersection into flash. If the Permissive turn 

channel (flashing Yellow arrow) is active for a period less than 1400 milliseconds, ensure the 

conflict monitor does not trigger.  Ensure the conflict monitor will remain in the triggered (in 

fault mode) state until the unit is reset at the front panel or through the external remote reset 

input.  Provide a jumper or switch that will enable and disable the Flash Rate Detection 

function.  Ensure that when the jumper is not present or the switch is in the OFF position the 

Flash Rate Detection function is enabled.  Ensure that when the jumper is present or the 

switch is in the ON position the Flash Rate Detection function is disabled.   

4. Red Monitoring or Absence of Any Indication (Red Failure):  The conflict monitor unit 

shall detect a red failure if there is an absence of voltage on all four of the inputs of a FYA 

channel pair (RA, YA, FYA, GA).     

5. Dual Indications on the Same Channel:  The conflict monitor unit shall detect a dual 

indication if two or more inputs of a FYA channel pair (RA, YA, FYA, GA) are “on” at the 

same time.     

6. Short/Missing Yellow Indication Fault (Clearance Error):  The conflict monitor unit shall 

monitor the solid Yellow arrow for a clearance fault when terminating both the Protected 

Turn channel (solid Green arrow) interval and the Permissive Turn channel (flashing Yellow 

arrow) interval. 

Ensure that the conflict monitor will log at least nine of the most recent events detected by the 

monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum the 

time, date, type of event, status of each field signal indication with RMS voltage, and specific 

channels involved with the event.  Ensure the conflict monitor will log the following events: monitor 

reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that shows all 

channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds 

prior to the current fault trigger point.  Ensure the display resolution of the inputs for the signal 

sequence log is not greater than 50 ms.   
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For conflict monitors used within an Ethernet communications system, provide a conflict 

monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by 

a local notebook computer and remotely via a workstation or notebook computer device connected 

to the signal system local area network.  The Ethernet port shall be electrically isolated from the 

conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  Integrate 

monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date from a 

network server in order to synchronize the on-board times between the conflict monitor and the 

controller.  Furnish and install the following Windows based, graphic user interface software on 

workstations and notebook computers where the signal system client software is installed: 1) 

software to view and retrieve all event log information, 2) software that will search and display a list 

of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict 

monitor’s network parameters such as IP address and subnet mask.   

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female 

connector) on the front panel of the conflict monitor in order to provide communications from the 

conflict monitor to the 170/2070 controller or to a Department-furnished laptop computer.  

Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis 

Ground.  Ensure that the controller can receive all event log information through a controller 

Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module 

(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm 

Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide a 

Windows based graphic user interface software to communicate directly through the same monitor 

RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished 

laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor to function 

as a DCE device with pin connections as follows: 

  

Conflict Monitor RS-232C/D (DB-9 Female) Pinout 

Pin Number Function I/O 

1 DCD O 

2 TX Data O 

3 RX Data I 

4 DTR I 

5 Ground - 

6 DSR O 

7 CTS I 

8 RTS O 

9 NC - 
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MONITOR BOARD EDGE CONNECTOR 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 2 Yellow 

2 Channel 13 Green B Channel 6 Green 

3 Channel 6 Yellow C Channel 15 Green 

4 Channel 4 Green D Channel 4 Yellow 

5 Channel 14 Green E Channel 8 Green 

6 Channel 8 Yellow F Channel 16 Green 

7 Channel 5 Green H Channel 5 Yellow 

8 Channel 13 Yellow J Channel 1 Green 

9 Channel 1 Yellow K Channel 15 Yellow 

10 Channel 7 Green L Channel 7 Yellow 

11 Channel 14 Yellow M Channel 3 Green 

12 Channel 3 Yellow N Channel 16 Yellow 

13 Channel 9 Green P Channel 17 Yellow 

14 Channel 17 Green R Channel 10 Green 

15 Channel 11 Yellow S Channel 11 Green 

16 Channel 9 Yellow T Channel 18 Yellow 

17 Channel 18 Green U Channel 10 Yellow 

--  --  

18 Channel 12 Yellow V Channel 12 Green 

19 Channel 17 Red W Channel 18 Red 

20 Chassis Ground X Not Assigned 

21 AC- Y DC Common 

22 Watchdog Timer Z External Test Reset 

23 +24VDC AA +24VDC 

24 Tied to Pin 25 BB Stop Time (Output) 

25 Tied to Pin 24 CC Not Assigned 

26 Not Assigned DD Not Assigned 

27 Relay Output, Side #3, N.O. EE Relay Output,Side 

#2,Common 

28 Relay Output, Side #1, N.C. FF AC+ 

 

                --  Slotted for keying between Pins 17/U and 18/V 
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 1 Green 

2 Channel 3 Green B Channel 2 Green 

3 Channel 4 Green C Channel 3 Green 

4 Channel 5 Green D Channel 4 Green 

5 Channel 6 Green E Channel 5 Green 

6 Channel 7 Green F Channel 6 Green 

7 Channel 8 Green H Channel 7 Green 

8 Channel 9 Green J Channel 8 Green 

9 Channel 10 Green K Channel 9 Green 

10 Channel 11 Green L Channel 10 Green 

11 Channel 12 Green M Channel 11 Green 

12 Channel 13 Green N Channel 12 Green 

13 Channel 14 Green P Channel 13 Green 

14 Channel 15 Green R Channel 14 Green 

15 Channel 16 Green S Channel 15 Green 

16 N/C T PC AJAR 

17 Channel 1 Yellow U Channel 9 Yellow 

18 Channel 2 Yellow V Channel 10 Yellow 

19 Channel 3 Yellow W Channel 11 Yellow 

20 Channel 4 Yellow X Channel 12 Yellow 

21 Channel 5 Yellow Y Channel 13 Yellow 

22 Channel 6 Yellow Z Channel 14 Yellow 

23 Channel 7 Yellow AA Channel 15 Yellow 

24 Channel 8 Yellow BB Channel 16 Yellow 

--  --  

25 Channel 17 Green CC Channel 17 Yellow 

26 Channel 18 Green DD Channel 18 Yellow 

27 Channel 16 Green EE PC AJAR (Program Card) 

28 Yellow Inhibit Common FF Channel 17 Green 

 

                --  Slotted for keying between Pins 24/BB and 25/CC 
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E. Preemption and Sign Control Box 

Provide preemption and sign control box to operate in a Model 332 and Model 336S cabinet.  

Provide hardware to mount the box to the cage of the cabinet to ensure the front side is facing the 

opposite side of the cabinet.  Furnish the material of the box from a durable finished metallic or 

thermoplastic case.  Ensure the size of the box is not greater than 7(l) x 5(w) x 5(d) inches.  Ensure 

that no modification is necessary to mount the box on the cabinet cage. 

Provide the following components in the preemption and sign control box: relays, fuses, terminal 

blocks, MOVs, resistor, RC network, lamp, and push button switch.   

Provide UL Listed or Recognized relay K1 as a DPDT enclosed relay (120 VAC, 60 Hz coil) 

with an 8-pin octal-style plug and associated octal base.  Provide contact material made of AgCdO 

with a 10 amp, 240 VAC rating.  Ensure the relay has a specified pickup voltage of 102 VAC.   

Provide relay SSR1 as a Triac SPST normally open solid state relay that is rated for 120 VAC 

input and zero-crossing (resistive load) 25 amp @ 120 VAC output.  Ensure the relay turns on at 90 

Vrms within 10 ms and turns off at 10 Vrms within 40 ms.  Ensure the relay has physical 
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characteristics as shown in the wiring detail in Figure 1.  Provide 4 terminal screws with saddle 

clamps. 

Provide fuses F1 and F2 as a UL Listed ¼″ x 1-1/4″ glass tube rated at 250 volts with a 10kA 

interrupting rating.  Ensure F1 non-delay (fast-acting) and F2 slow-blow (time-delay) fuses have a 

maximum opening times of 60 minutes and 120 seconds for currents of 135 and 200 percent of the 

ampere rating, respectively.  Ensure F2 slow-blow (time-delay) fuses have a minimum opening 

times of 12 seconds at 200 percent of the ampere rating.  Provide fuse holders that are UL 

Recognized panel-mounted holders rated 250V, 15 ampere minimum with bayonet-type knobs 

which accept ¼″ x 1-1/4″ glass tube fuses.  

Provide terminal blocks that are rated for 300V and are made of electrical grade thermoplastic or 

thermosetting plastic.  Ensure each terminal block is of closed back design and has recessed-screw 

terminals with molded barriers between terminals.  Ensure each terminal block is labeled with a 

block designation.  Ensure each terminal is labeled with the function and a number. 

Provide 3/4-inch diameter radial lead UL-recognized metal oxide varistors (MOVs) that have 

electrical performance as outlined below. 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide resistor R1 as a 2K ohm, 12 watt, wirewound resistor with tinned terminals and 

attaching leads.  Ensure the resistor is spaced apart from surrounding wires. 

Provide a LED or incandescent lamp that has a voltage rating of 120 VAC with a minimum life 

rating at 50,000 hours. 

  

Wire the preemption and sign control box as shown in Figure 1. 

 



U-3440 TS-60 Cabarrus County 

Version 12.5 60 print date: 10/27/16 

 
 

Figure 1 
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6.4. MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” 

and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 

CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 

Erratum 1. 

6.5. MATERIALS – TYPE 2070E CONTROLLERS 

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated 

March 12, 2009, plus Errata 1 dated January 21, 2010) except as required herein.  

Furnish Model 2070E controllers. Ensure that removal of the CPU module from the controller 

will place the intersection into flash. 

The Department will provide software at the beginning of the burning-in period. Contractor shall 

give 5 working days notice before needing software. Program software provided by the Department. 

Provide Model 2070E controllers with the latest version of OS9 operating software and device 

drivers, composed of the unit chassis and at a minimum the following modules and assemblies: 

 MODEL 2070-1E, CPU Module, Single Board, with 8Mb Datakey (blue in color)  

 MODEL 2070-2A or approved MODEL 2070-2E, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 

Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4, Power Supply Module, 10 AMP 

 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all 

master controller locations. 

For each master location and central control center, furnish a U.S. Robotics V.92 or approved 

equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-

furnished microcomputers. Include all necessary hardware to ensure telecommunications. 
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PROJECT SPECIAL PROVISIONS 

STRUCTURES and CULVERTS 

PROJECT U-3440 CABARRUS COUNTY 

 

CONSTRUCTION, MAINTENANCE AND REMOVAL  (12-12-13) 

OF TEMPORARY ACCESS AT STATION 68+25.60 –L- 

1.0 GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 

necessary for construction of the new bridge, construction of the temporary detour 

structure, or for the removal of an existing bridge, as applicable.  Temporary access may 

involve the use of a rock causeway [workpad], a work bridge, or other methods; however, 

all types of temporary access are required to meet the requirements of all permits, the 

Standard Specifications, and this Special Provision. 

2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 

At the contractor’s option, construction of a temporary rock causeway [workpad] within 

the limits shown on the plans is permitted.  Build the causeway [workpad] with Class II 

riprap topped by a layer of Class B riprap or as otherwise designated on the plans or 

approved by the Engineer.  If desired, recycle the Class II riprap used in the causeway 

[workpad] for placement in the final riprap slope protection as directed by the Engineer.  

No payment will be made for recycled riprap as this material is considered incidental to the 

causeway [workpad] placement and removal.  If this option is exercised, no adjustment in 

contract bid price will be allowed due to an underrun in the quantity of “Rip Rap Class II 

(2'-0" Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 

causeway [workpad] footprint to the original contours and elevations within 90 days of the 

completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 

remove causeway [workpad] during the moratorium period shown on the permit. If the 

completion of the deck slab falls within the prohibitive dates for causeway [workpad] 

construction or removal, begin causeway [workpad] removal immediately following the 

prohibitive dates. 

3.0 TEMPORARY WORK BRIDGE 

At the contractor’s option, construction of a temporary work bridge in lieu of the 

causeway(s) [workpad] is acceptable, provided the temporary work bridge satisfies all 

permits.  Submit details of the temporary work bridge to the Engineer prior to constructing 

the work bridge to ensure conformance with the plans and all permits.  Completely remove 

the temporary bridge prior to final acceptance or as otherwise required by the permits. 
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4.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary 

Access at Station _______” will be full compensation for the above work, or other methods 

of access, including all material, pipes, work bridge components, equipment, tools, labor, 

disposal, and incidentals necessary to complete the work. 

 

PLACING LOAD ON STRUCTURE MEMBERS   (11-27-12) 

The 2012 Standard Specifications shall be revised as follows: 

In Section 420-20 – Placing Load on Structure Members replace the first sentence of the 

fifth paragraph with the following: 

Do not place vehicles or construction equipment on a bridge deck until the deck concrete 

develops the minimum specified 28 day compressive strength and attains an age of at least 7 

curing days. 

 

STEEL REINFORCED ELASTOMERIC BEARINGS                  (6-22-16) 

 

The 2012 Standard Specifications shall be revised as follows: 

In Section 1079-2(A) – Elastomeric Bearings add the following after the second paragraph: 

 

Internal holding pins are required for all shim plates when the contract plans indicate the 

structure contains the necessary corrosion protection for a corrosive site. 

 

Repair laminated (reinforced) bearing pads utilizing external holding pins via vulcanization.  

Submit product data for repair material and a detailed application procedure to the Materials and 

Tests Unit for approval before use and annually thereafter. 

 

THERMAL SPRAYED COATINGS (METALLIZATION) (9-30-11) 

1.0 DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces as specified herein 

when called for on the plans or by other Special Provisions, or when otherwise approved by 

the Engineer in accordance with the SSPC-CS 23.00/AWS C2.23/NACE No. 12 

Specification. Only Arc Sprayed application methods are used to apply TSC coatings, the 

Engineer must approve other methods of application. 

2.0 QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the following requirements:  

1. The capability of blast cleaning steel surfaces to SSPC SP-5 and SP-10 Finishes. 
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2. Employ Spray Operator(s) qualified in accordance with AWS C.16/C2.16M2002 and 

Quality Control Inspector(s) who have documented training in the applicable test 

procedures of ASTM D-3276 and SSPC-CS 23.00. 

A summary of the contractor’s related work experience and the documents verifying each 

Spray Operator’s and Quality Control Inspector’s qualifications are submitted to the 

Engineer before any work is performed.  

3.0 MATERIALS 

Provide wire in accordance with the metallizing equipment manufacturer’s 

recommendations.  Use the wire alloy specified on the plans which meets the requirements 

in Annex C of the SSPC-CS 23.00 Specification.  Have the contractor provide a certified 

analysis (NCDOT Type 2 Certification) for each lot of wire material.  

Apply an approved sealer to all metallized surfaces in accordance with Section 9 of SSPC- 

CS 23. The sealer must either meet SSPC Paint 27 or is an alternate approved by the 

Engineer. 

4.0 SURFACE PREPARATION AND TSC APPLICATION 

Grind flame cut edges to remove the carbonized surface prior to blasting.  Bevel all flame 

cut edges in accordance with Article 442-10(D) regardless of included angle. Blast clean 

surfaces to be metallized with grit or mineral abrasive in accordance with Steel Structures 

Painting Council SSPC SP-5/10(as specified) to impart an angular surface profile of 2.5 -

 4.0 mils.  Surface preparation hold times are in accordance with Section 7.32 of SSPC-CS 

23. If flash rusting occurs prior to metallizing, blast clean the metal surface again. Apply 

the thermal sprayed coating only when the surface temperature of the steel is at least 5F 

above the dew point.  

At the beginning of each work period or shift, conduct bend tests in accordance with 

Section 6.5 of SSPC-CS 23.00.  Any disbonding or delamination of the coating that 

exposes the substrate requires corrective action, additional testing, and the Engineer’s 

approval before resuming the metallizing process. 

Apply TSC with the alloy to the thickness specified on the plans or as provided in the table 

below. All spot results (the average of 3 to 5 readings) must meet the minimum 

requirement. No additional tolerance (as allowed by SSPC PA-2) is permitted.  (For Steel 

Beams: For pieces with less than 200 ft2 measure 2 spots/surface per piece and for pieces 

greater than 200 ft2 add 1 additional spots/surface for each 500 ft2). 

Application Thickness Alloy Seal Coat 

Pot Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil 

Armored Joint Angles 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil 

Modular Joints 8 mil 99.99% Zn (W-Zn-1) 0.5 mil 

Expansion Joint Seals 8 mil 99.99% Zn (W-Zn-1) 0.5 mil 

Optional Disc Bearings 8 mil 85/15 Zinc (W-Zn-Al-2) 0.5 mil 
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When noted on the plans or as specified in the above chart, apply the sealer to all 

metallized surfaces in accordance with the manufacturer’s recommendations and these 

provisions.  Apply the seal coat only when the air temperature is above 40F and the 

surface temperature of the steel is at least 5F above the dew point. If the sealer is not 

applied within eight hours after the final application of TSC, the applicator verifies 

acceptable TSC surfaces and obtains approval from the Engineer before applying the 

sealer.  

5.0 INSPECTION FREQUENCY 

The TSC Contractor must conduct the following tests at the specified frequency and the 

results documented in a format approved by the Engineer.  

 

Test/Standard Location Frequency Specification 

Ambient Conditions Site Each Process 5F above the dew point 

Abrasive Properties Site Each Day Size, angularity, cleanliness 

Surface Cleanliness 

SSPC Vis 1 

All Surfaces Visual All Surfaces SSPC-SP-10 Atmospheric Service 

SSPC-SP - 5 Immersion Service 

Surface Profile 

ASTM  D-4417 Method C 

Random Surfaces 3 per 500 ft2 2.5 - 4.0 mils 

Bend Test 

SSPC-CS 23.00 

Site 5 per shift Pass Visual 

Thickness 

SSPC PA-2R 

SSPC-CS 23.00 

 

Each Surface 

 

Use the method in PA-

2 Appendix 3 for 

Girders and Appendix 

4 for frames and 

miscellaneous steel. 

See Note 1. 

Zn - 8 mils minimum 

Al - 8 mils minimum 

Zn Al - 8 mils minimum 

Areas with more than twice the 

minimum thickness are inspected 

for compliance to the adhesion 

and cut testing requirements of 

this specification. 

Adhesion ASTM 4541 Random Surfaces 

Splice Areas 

1 set of 3 per 500 ft2 Zn > 500 psi 

Al > 1000 psi 

Zn Al > 750 psi 

Cut Test - SSPC-CS 23.00 Random Surfaces 3 sets of 3 per 500 ft2 No peeling or delamination 

Job Reference Std. 

SSPC-CS 23.00 

Site 1 per job Meets all the above requirements 

6.0 REPAIRS 

All Repairs are to be performed in accordance with the procedures below, depending on 

whether the repair surface is hidden or exposed. As an exception to the following, field 
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welded splices on joint angles and field welding bearing plates to girders may be repaired 

in accordance with the procedures for hidden surfaces.  

For hidden surfaces (including but not limited to interior girders, interior faces of 

exterior girders, and below-grade sections of piles):  

1. Welding of metallized surfaces may be performed only if specifically permitted by the 

Engineer. Remove metallizing at the location of field welds by blast cleaning (SSPC SP-6 

finish), or hand (SSPC SP-2 finish) or power tool cleaning (SSPC SP-3 finish) just prior to 

welding. Clean sufficiently to prevent contamination of the weld. All repairs to welded 

connections are metallized in accordance with SSPC CS 23.00. 

2. Minor areas less than or equal to 0.1 ft
2
 exposing the substrate are metallized in accordance 

with SSPC CS 23.00 or painted in accordance with ASTM A780, “Repair of Damaged and 

Uncoated Areas of Hot Dip Galvanized Coatings.” 

3. Large areas greater than 0.1 ft2 exposing the substrate are metallized in accordance with 

SSPC CS 23.00.  

4. Damaged (burnished) areas not exposing the substrate with less than the specified coating 

thickness are metallized in accordance with SSPC CS 23.00 or painted in accordance with 

ASTM A780, “Repair of Damaged and Uncoated Areas of Hot Dip Galvanized Coatings.” 

5. Damaged (burnished) areas not exposing the substrate with more than the specified coating 

thickness are not repaired.  

6. Defective coating is repaired by either method 2 or 3 depending on the area of the defect. 

For Exposed Surfaces (including but not limited to exterior faces of exterior girders 

and above-grade sections of piles):  

1. Welding of metallized surfaces may be performed only if specifically permitted by the 

Engineer. Remove metallization at the location of field welds by blast cleaning (SSPC SP-6 

finish), or hand (SSPC SP-2 finish) or power tool cleaning (SSPC SP-3 finish) just prior to 

welding. Clean sufficiently to prevent contamination of the weld. All repairs to welded 

connections are metallized in accordance with SSPC CS 23.00. 

2. All areas exposing the substrate are metallized in accordance with SSPC CS 23.00 

3. Defective coating is repaired by either method 2 or 3 depending on the area of the defect. 

7.0 TWELVE MONTH OBSERVATION PERIOD 

The contractor maintains responsibility for the coating system for a twelve (12) month 

observation period beginning upon the satisfactory completion of all the work required in 

the plans or as directed by the engineer. The contractor must guarantee the coating system 

under the payment and performance bond (refer to Article 109-10). To successfully 
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complete the observation period, the coating system must meet the following requirements 

after twelve(12) months service:  

   No visible rust, contamination or application defect is observed in any coated area. 

   Painted surfaces have a uniform color and gloss. 

   Surfaces have an adhesion of no less than 500 psi when tested in accordance with 

ASTM D-4541. 

8.0 BASIS OF PAYMENT 

The contract price bid for the bridge component to which the coating is applied will be full 

compensation for the thermal sprayed coating. 

 

FALSEWORK AND FORMWORK (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 

the Standard Specifications or other provisions; no additional submittals are required 

herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain 

plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 

temporary structure that functions as a work platform that supports construction personnel, 

materials, and tools, but is not intended to support the structure.  Scaffolding systems that 

are used to temporarily support permanent structures (as opposed to functioning as work 

platforms) are considered to be falsework under the definitions given.  Shoring is a 

component of falsework such as horizontal, vertical, or inclined support members.  Where 

the term “temporary works” is used, it includes all of the temporary facilities used in bridge 

construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 

imposed and provide the necessary rigidity to achieve the lines and grades shown on the 

plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 

the safety and quality required by the design assumptions.  The Engineer has authority to 

reject material on the basis of its condition, inappropriate use, safety, or nonconformance 

with the plans.  Clearly identify allowable loads or stresses for all materials or 

manufactured devices on the plans. Revise the plan and notify the Engineer if any change 

to materials or material strengths is required. 
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3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework 

and forms on the working drawings.  Include falsework footing settlements, joint take-

up, and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 

slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 
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member, 1'-2 ½" from the edge of the top flange.  Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the 

member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 

near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details.  Failure to notify the 

Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 

Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour 

components when the mid-span girder deflection due to deck weight is greater than ¾". 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 

other such devices used as part of the falsework or formwork that remains in the 

permanent structure.  If the plan notes indicate that the structure contains the necessary 

corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 

these devices.  Electroplating will not be allowed.  Any coating required by the 

Engineer will be considered incidental to the various pay items requiring temporary 

works. 

Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  

In addition, Table 2.2A is included to provide the maximum wind speeds by county 

in North Carolina. 
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Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 

420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 

 

Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   

B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 

required until the drawings have been approved.  Such approval does not relieve the 

Contractor of the responsibility for the accuracy and adequacy of the working drawings. 
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4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 

concrete structures, make sure that the calculated deflection of falsework flexural members 

does not exceed 1/240 of their span regardless of whether or not the deflection is 

compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so 

that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 

the presence of the Engineer, not more than 24 hours prior to the beginning of each 

concrete placement.  Inspect other temporary works at least once a month to ensure that 

they are functioning properly.  Have a North Carolina Registered Professional Engineer 

inspect the cofferdams, shoring, sheathing, support of excavation structures, and 

support systems for load tests prior to loading. 

B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 

for temporary works rest.  If required by the Engineer, conduct load tests to verify 

proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 

washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  

If preferred, use load tests to confirm the estimated capacities; or, if required by the 
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Engineer conduct load tests to verify bearing capacity values that are marginal or in 

other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.  Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 

will be full compensation for the above falsework and formwork. 

 

SUBMITTAL OF WORKING DRAWINGS (6-19-15) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all 

copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 

minimize review time, make sure all submittals are complete when initially submitted.  

Provide a contact name and information with each submittal.  Direct any questions 

regarding submittal requirements to the Engineer, Structures Management Unit contacts or 

the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working 

drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 

items and fabricated steel or aluminum items. 
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2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. P. D. Lambert, P. E. Attention:  Mr. P. D. Lambert, P. E. 

Submittals may also be made via email.   

Send submittals to: 

plambert@ncdot.gov        (Paul Lambert) 

Send an additional e-copy of the submittal to the following address: 

jgaither@ncdot.gov           (James Gaither) 

mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Eric Williams, P. E. Mr. Eric Williams, P. E. 

Western Regional Geotechnical Western Region Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 
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Western Regional Office Western Regional Office 

5253 Z Max Boulevard 5253 Z Max Boulevard 

Harrisburg, NC  28075 Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s web site, via the “Drawing Submittal Status” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact: Paul Lambert  (919) 707 – 6407 

    (919) 250 – 4082 facsimile 

    plambert@ncdot.gov 

Secondary Structures Contacts:   James Gaither (919) 707 – 6409 

            Madonna Rorie (919) 707 – 6508   

    

Eastern Regional Geotechnical Contact (Divisions 1-7): 

             K. J. Kim (919) 662 – 4710 

  (919) 662 – 3095 facsimile 

  kkim@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): 

              Eric Williams  (704) 455 – 8902 

        (704) 455 – 8912 facsimile 

        ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  

At the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management 

Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 

will receive review comments and drawing markups for these submittals from the 

Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide 

additional copies of any submittal as directed. 
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STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 

    

 

Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 
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Disc Bearings 
4
 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

 

 

Structural Steel 4 2, then 7 0 Article 1072-8 
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Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 
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Retaining Walls 4 8 drawings,   

2 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 5 drawings,   

2 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email) or by facsimile, US mail or other delivery service to the 

appropriate Geotechnical Engineering Unit regional office.  Electronic submission is 

preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

CRANE SAFETY (8-15-05) 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

regulations (OSHA). 

Submit all items listed below to the Engineer prior to beginning crane operations involving 

critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 

crane chart capacity for the radius at which the load will be lifted or requires the use of more 

than one crane. Changes in personnel or equipment must be reported to the Engineer and all 

applicable items listed below must be updated and submitted prior to continuing with crane 

operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 

rigging operations.  Qualifications and experience should include, but not be limited to, 
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weight calculations, center of gravity determinations, selection and inspection of sling 

and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 

certified by NC CCO (National Commission for the Certification of Crane Operators), 

or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 

Proficiency Program. Other approved nationally accredited programs will be 

considered upon request. All crane operators shall also have a current CDL medical 

card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 

Include current certification for the type of crane operated (small hydraulic, large 

hydraulic, small lattice, large lattice) and medical evaluations for each operator.  

GROUT FOR STRUCTURES (9-30-11) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, or decks.  Mix and place grout in 

accordance with the manufacturer’s recommendations, the applicable sections of the 

Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Use a Department approved pre-packaged, non-shrink, non-metallic grout.  Contact the 

Materials and Tests Unit for a list of approved pre-packaged grouts and consult the 

manufacturer to determine if the pre-packaged grout selected is suitable for the required 

application. 

When using an approved pre-packaged grout, a grout mix design submittal is not required. 

The grout shall be free of soluble chlorides and contain less than one percent soluble 

sulfate.  Supply water in compliance with Article 1024-4 of the Standard Specifications. 

Aggregate may be added to the mix only where recommended or permitted by the 

manufacturer and Engineer.  The quantity and gradation of the aggregate shall be in 

accordance with the manufacturer’s recommendations. 

Admixtures, if approved by the Department, shall be used in accordance with the 

manufacturer’s recommendations.  The manufacture date shall be clearly stamped on each 

container.  Admixtures with an expired shelf life shall not be used. 

The Engineer reserves the right to reject material based on unsatisfactory performance. 
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Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Test the expansion and shrinkage of the grout in accordance with ASTM C1090.  The grout 

shall expand no more than 0.2% and shall exhibit no shrinkage.  Furnish a Type 4 material 

certification showing results of tests conducted to determine the properties listed in the 

Standard Specifications and to assure the material is non-shrink. 

Unless required elsewhere in the contract the compressive strength at 3 days shall be at 

least 5000 psi.  Compressive strength in the laboratory shall be determined in accordance 

with ASTM C109 except the test mix shall contain only water and the dry manufactured 

material.  Compressive strength in the field will be determined by molding and testing 

4" x 8" cylinders in accordance with AASHTO T22.  Construction loading and traffic 

loading shall not be allowed until the 3 day compressive strength is achieved. 

When tested in accordance with ASTM C666, Procedure A, the durability factor of the 

grout shall not be less than 80. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 

oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 

remove excess water prior to placing grout. 

Do not place grout if the grout temperature is less than 50F or more than 90F or if the air 

temperature measured at the location of the grouting operation in the shade away from 

artificial heat is below 45°F. 

Provide grout at a rate that permits proper handling, placing and finishing in accordance 

with the manufacturer’s recommendations unless directed otherwise by the Engineer.  Use 

grout free of any lumps and undispersed cement.  Agitate grout continuously before 

placement. 

Control grout delivery so the interval between placing batches in the same component does 

not exceed 20 minutes. 

The Engineer will determine the locations to sample grout and the number and type of 

samples collected for field and laboratory testing.  The compressive strength of the grout 

will be considered the average compressive strength test results of 3 cube or 2 cylinder 

specimens at 28 days. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND (12-30-15) 

RENOVATION ACTIVITIES 

1.0 INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 

thoroughly inspect the bridge or affected components for the presence of asbestos 

containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 

surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with 

experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 

inspector must conduct a thorough inspection, identifying all asbestos-containing material 

as required by the Environmental Protection Agency National Emission Standards for 

Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 

Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 

include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 

location map, photos of existing structure, the date of inspection and the name, N.C. 

accreditation number, and signature of the N.C. accredited asbestos inspector who 

performed the inspection and completed the report. The cover sheet of the report shall 

include project identification information. Place the following notes on the cover sheet of 

the report and check the appropriate box: 

___ ACM was found              

___ ACM was not found 

2.0 REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 

(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 

if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 

to be removed from a structure and this work must be completed by a contractor 

prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 

61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 

Miscellaneous which does not meet the NESHAP RACM. 

3.0 DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 

Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 

Asbestos Permit applications require an original signature and must be submitted to the 

HHCU 10 working days prior to beginning demolition activities.  The 10 working day 

period starts based on the post-marked date or date of hand delivery.  Demolition that does 

not begin as originally notified requires submission of a separate revision form HHCU 

3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 

Subchapter 41C, Article .0605 for directives on revision submissions. 
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Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services 

1912 Mail Service Center 

Raleigh, NC 27699-1912 

Telephone: (919) 707-5950 

Fax: (919) 870-4808 

4.0 SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 

NESHAP requirements must be followed.  For projects involving permitted RACM 

removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  

Contact information is as follows: 

 

Buncombe County 

WNC Regional Air Pollution Control Agency 

49 Mt. Carmel Road 

Asheville, NC 28806  

(828) 250-6777 

 

Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 

Winston-Salem, NC 27101 

(336) 703-2440 

 

Mecklenburg County 

Land Use and Environmental Services Agency 

Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430 

5.0 ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 

N.C. accredited inspectors, as well as associated forms for demolition notifications and 

asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 

6.0 BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 

for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 

inspections, reports, permitting and notifications. 
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EMBEDDED CLIPS FOR PRESTRESSED CONCRETE GIRDERS  (6-22-16) 

 

The 2012 Standard Specifications shall be revised as follows: 

 

Replace Section 420-3(D) – Forms for Concrete Bridge Decks, Subsection (2) – Fabricated 

Metal Stay-In-Place Forms, criterion (j) with the following: 

 

Weld metal stay-in-place forms for prestressed concrete girders to embedded clips in the girder 

flanges.  The embedded clips shall be at least 2" x 3" and 2" long.  The clips shall be galvanized, 

10-gauge ASTM A653 steel and have a 3/4" or 1" diameter hole in the 2" leg.  The spacing of 

the clips shall be 12".  All submitted metal stay-in-place form designs shall be able to use the 

standard size and spacing of the clip described above. 

 

 

PLACEMENT OF NATURAL STREAM BED MATERIAL (SPECIAL) 

1.0 GENERAL 

The existing stream bed material shall be excavated from the stream bed or floodplain 

during culvert excavation.  This material shall be stockpiled on the jobsite for use in 

backfilling between the sills in the culvert. Native material, with a gradation size similar to 

that of Class B Rip Rap, is subject to approval by the Engineer and may be subject to 

conditions in the permit. 

If enough natural stream bed material is not available to backfill the channel, rip rap may 

be used to supplement the natural stream bed material.  If rip rap is needed to supplement 

the stream bed material, it shall be placed in the bottom of the culvert barrels and topped 

with a minimum 6" layer of natural stream bed material. 

The top surface of the natural stream bed material shall be placed and leveled to a flat 

surface to allow for animal passage. 

2.0 PAYMENT 

Payment for stream bed material will be at the contract lump sum price bid for “Placement 

of Natural Stream Bed Material”.  Prices and payment will be full compensation for 

placing all natural stream bed material, rip rap, labor, tools and equipment necessary to 

complete the item. 
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U-3440 P-1  Cabarrus County 

PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 10-15-13) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, NCDEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the Contractor 
has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the waters or wetlands provided that activities outside 
those areas is done in such a manner as to not affect the waters or wetlands. 
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Description of Minimization of Impacts or Mitigation

Site S1: Includes channel relocation rather than piping. Site MB: Pipe outfall located 80' from stream
channel in riprap lined ditch. Box culvert includes baffles with low flow channel and sills to retain native
bed material. Site IBC: Pipe outfalls located 200' 300' from channel. Bridge bents located on top of
banks to prevent permanent surface water impacts. Site S2: Includes stream channel relocation rather
than piping. Site S3: Includes riprap on banks only at pipe inlet and outlet to minimize permanent
surface water impacts. Site S4: Includes riprap on banks only at pipe outlet to minimize permanent
surface water impacts. Pipe buried 1' below channel bed. Site S5: Includes riprap on banks only at pipe
inlet and outlet to minimize permanent surface water impacts. Site S6: Box culvert includes baffles with
low flow channel and sills to retain native bed material. Pipe outfall located 140' from channel. Site S7
1: Pipe outfall located 40' from channel. Site S7 2: Includes riprap on banks only at pipe inlet and
outlet to minimize permanent surface water impacts. Site S7 3: Includes riprap on banks only at pipe
outlet to minimize permanent surface water impacts.
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Temp Hand Existing Existing 
Permanent Temp. Excavation Excavation Mechanized Clearing Permanent   Temp.   Channel Channel Natural 

Site Station Structure Fill in  Fill In in in Clearing in SW SW Impacts Impacts Stream
No. (From/To) Size / Type Wetlands Wetlands  Wetlands Wetlands in Wetlands  Wetlands impacts impacts Permanent Temp. Design

(ac) (ac) (ac) (ac) (ac) (ac) (ac) (ac) (ft) (ft) (ft)

S1   L 37+00 TO 40+15 LT ROAD FILL 0.02 300

MB   L 40+61 10' X 9' RCBC  0.03 < 0.01 214 51

IBC   L 68+25 BRIDGE  0.01 96

IBC   L 68+55 LT BANK STABILIZATION  < 0.01 0.02 13 47

IBC   L 67+61 RT BANK STABILIZATION < 0.01 < 0.01 24 16

WA   L 70+30 TO 72+56 LT ROAD FILL 0.05

S2   L72+70 TO 73+16 LT ROAD FILL  0.02 < 0.01 109 22

S3 L 86+12 42" WELDED STEEL  < 0.01 126 0

S3 L 86+12 LT BANK STABILIZATION < 0.01 < 0.01 54 9

S4 L 97+30 66" WELDED STEEL  0.01 181

S4 L 96+43 LT BANK STABILIZATION < 0.01 < 0.01 47 18

S4 L 97+92 RT BANK STABILIZATION < 0.01 < 0.01 12 9

S5 L 109+75 36" WELDED STEEL  0.01 105

S5 L 110+07 LT BANK STABILIZATION < 0.01 < 0.01 12 12

S5 L 109+46 RT BANK STABILIZATION < 0.01 < 0.01 12 6

S6 L 117+50 2-8' X 10' RCBC  0.08 246

S6 L115+79 LT BANK STABILIZATION < 0.01 < 0.01 15 17

S6 L119+23 RT
STREAM

REALIGNMENT  0.01 < 0.01 72 10

S7-1 Y15 12+25 48" RCP < 0.01 < 0.01 24 31

S7-1 Y15 12+25 BANK STABILIZATION < 0.01 < 0.01 12 8

S7-2 L 126+30 66" RCP  0.03 265

S7-2 L 125+15 RT BANK STABILIZATION  < 0.01 20

S7-2 L 128+55 LT BANK STABILIZATION < 0.01 < 0.01 22 10

S7-3 L 134+38 ROAD FILL  < 0.01 170

S7-3 L 134+38 BANK STABILIZATION < 0.01 < 0.01 12 36

TOTALS*: 0.05  0.25 0.06 2067 399

*Rounded totals are sum of actual impacts

NOTES:

Revised  2013 10 24 SHEET      23 OF 23

WETLAND PERMIT IMPACT SUMMARY
SURFACE WATER IMPACTS

CABARRUS COUNTY
WBS - 39010.1.1  (U-3440)

WETLAND IMPACTS

NC DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

    U-3440                 05/13/2016
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 21 ITEMIZED PROPOSAL FOR CONTRACT NO. C203803Nov 03, 2016 10:14 am

County : Cabarrus

ROADWAY ITEMS

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.200 0001000000-E CLEARING & GRUBBING .. ACRE(S)0003

ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2200 0008000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0004

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1205 0015000000-N SEALING ABANDONED WELLS0005

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N REINFORCED BRIDGE APPROACH
FILL, STATION ************
(68+25.60 -L- LT)

0006

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N REINFORCED BRIDGE APPROACH
FILL, STATION ************
(68+25.60 -L- RT)

0007

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500225 0036000000-E UNDERCUT EXCAVATION0008

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,680240 0134000000-E DRAINAGE DITCH EXCAVATION0009

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,430240 0141000000-E BERM DITCH CONSTRUCTION0010

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67,160250 0156000000-E REMOVAL OF EXISTING ASPHALT
PAVEMENT

0011

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,480250 0177000000-E BREAKING OF EXISTING ASPHALT
PAVEMENT

0012

HR     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26260 0192000000-N PROOF ROLLING0013

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500265 0195000000-E SELECT GRANULAR MATERIAL0014

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18,000270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0015

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,250SP  0199000000-E TEMPORARY SHORING0016

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180SP  0255000000-E GENERIC GRADING ITEM
LANDFILL DEBRIS HAULING AND
DISPOSAL

0017
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 21 ITEMIZED PROPOSAL FOR CONTRACT NO. C203803Nov 03, 2016 10:14 am

County : Cabarrus

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

234SP  0255000000-E GENERIC GRADING ITEM
PETROLEUM CONTAMINATED SOIL
HAULING AND DISPOSAL

0018

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,270300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0019

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,820300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0020

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,684305 0335200000-E 15" DRAINAGE PIPE0021

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,540305 0335300000-E 18" DRAINAGE PIPE0022

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,156305 0335400000-E 24" DRAINAGE PIPE0023

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

904305 0335500000-E 30" DRAINAGE PIPE0024

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,484305 0335600000-E 36" DRAINAGE PIPE0025

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80305 0335700000-E 42" DRAINAGE PIPE0026

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

476305 0335800000-E 48" DRAINAGE PIPE0027

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

324310 0343000000-E 15" SIDE DRAIN PIPE0028

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8310 0360000000-E 12" RC PIPE CULVERTS, CLASS
III

0029

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8310 0378000000-E 24" RC PIPE CULVERTS, CLASS
III

0030

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

136310 0420000000-E 66" RC PIPE CULVERTS, CLASS
III

0031

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(48")

0032

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

256310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(66")

0033

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

192310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0034
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#
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County : Cabarrus

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56310 0576000000-E **" CS PIPE CULVERTS, *****"
THICK
(36", 0.079")

0035

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56310 0576000000-E **" CS PIPE CULVERTS, *****"
THICK
(48, 0.109")

0036

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

872310 0582000000-E 15" CS PIPE CULVERTS, 0.064"
THICK

0037

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180310 0588000000-E 18" CS PIPE CULVERTS, 0.064"
THICK

0038

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

260310 0594000000-E 24" CS PIPE CULVERTS, 0.064"
THICK

0039

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60310 0600000000-E 30" CS PIPE CULVERTS, 0.079"
THICK

0040

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(15", 0.064")

0041

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(18", 0.064")

0042

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(24", 0.064")

0043

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(30", 0.079")

0044

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(36", 0.079")

0045

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(48", 0.109")

0046

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112330 0973100000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(36", 0.1094")

0047

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96330 0973100000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(42", 0.1094")

0048
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County : Cabarrus

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48330 0973100000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(66", 0.1094")

0049

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112330 0973300000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(36", 0.1094")

0050

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96330 0973300000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(42", 0.1094")

0051

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48330 0973300000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(66", 0.1094")

0052

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,924340 0995000000-E PIPE REMOVAL0053

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,840501 1044000000-E LIME TREATED SOIL (SLURRY
METHOD)

0054

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360501 1066000000-E LIME FOR LIME TREATED SOIL0055

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,000505 1099500000-E SHALLOW UNDERCUT0056

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,000505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0057

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500510 1110000000-E STABILIZER AGGREGATE0058

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,430SP  1115000000-E GEOTEXTILE FOR PAVEMENT STA-
BILIZATION

0059

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

53,760542 1176000000-E SOIL CEMENT BASE0060

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,479542 1187000000-E PORTLAND CEMENT FOR SOIL CE-
MENT BASE

0061

GAL    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,440543 1209000000-E ASPHALT CURING SEAL0062

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,000545 1220000000-E INCIDENTAL STONE BASE0063

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,720607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3")

0064

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,000607 1330000000-E INCIDENTAL MILLING0065
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TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26,400610 1498000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

0066

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23,800610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0067

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0068

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400710 1847000000-E *****" PORT CEM CONC PAVEMENT,
THROUGH LANES (WITH DOWELS)
(6")

0069

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

660SP  1891000000-E GENERIC PAVING ITEM
12" JOINTED CONCRETE TRUCK
APRON (TINTED)

0070

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,238815 2022000000-E SUBDRAIN EXCAVATION0071

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,660815 2026000000-E GEOTEXTILE FOR SUBSURFACE
DRAINS

0072

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,119815 2036000000-E SUBDRAIN COARSE AGGREGATE0073

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,360815 2043000000-E 4" PERFORATED SUBDRAIN PIPE0074

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,300815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0075

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14815 2070000000-N SUBDRAIN PIPE OUTLET0076

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42815 2076000000-E 4" OUTLET PIPE0077

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42815 2077000000-E 6" OUTLET PIPE0078

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15818 2143000000-E BLOTTING SAND0079

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47828 2190000000-N TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

0080

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21.7838 2209000000-E ENDWALLS0081

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14.3838 2220000000-E REINFORCED ENDWALLS0082

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.292840 2253000000-E PIPE COLLARS0083
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CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.145840 2264000000-E PIPE PLUGS0084

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

164SP  2275000000-E FLOWABLE FILL0085

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

259840 2286000000-N MASONRY DRAINAGE STRUCTURES0086

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21.944840 2297000000-E MASONRY DRAINAGE STRUCTURES0087

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

184.6840 2308000000-E MASONRY DRAINAGE STRUCTURES0088

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56840 2364000000-N FRAME WITH TWO GRATES, STD
840.16

0089

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31840 2364200000-N FRAME WITH TWO GRATES, STD
840.20

0090

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14840 2366000000-N FRAME WITH TWO GRATES, STD
840.24

0091

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0092

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0093

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0094

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7840 2396000000-N FRAME WITH COVER, STD 840.540095

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4852 2440000000-N CONCRETE TRANSITIONAL SECTION
FOR CATCH BASIN

0096

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35852 2451000000-N CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0097

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

290846 2535000000-E **"X **" CONCRETE CURB
(8" X 12")

0098

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270846 2535000000-E **"X **" CONCRETE CURB
(8" X 18")

0099

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

640846 2538000000-E **'-**" CONCRETE CURB & GUTTER
(2'-9")

0100
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LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,885846 2542000000-E 1'-6" CONCRETE CURB & GUTTER0101

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28,750846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0102

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,700848 2591000000-E 4" CONCRETE SIDEWALK0103

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55848 2605000000-N CONCRETE CURB RAMP0104

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

630848 2612000000-E 6" CONCRETE DRIVEWAY0105

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

290850 2619000000-E 4" CONCRETE PAVED DITCH0106

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,010852 2655000000-E 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0107

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  2759000000-N GENERIC PAVING ITEM
EMERGENCY VEHICLE ACCESS FOR
CONCRETE ISLAND

0108

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2830000000-N ADJUSTMENT OF MANHOLES0109

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90858 2845000000-N ADJUSTMENT OF METER BOXES OR
VALVE BOXES

0110

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,850862 3030000000-E STEEL BM GUARDRAIL0111

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500862 3045000000-E STEEL BM GUARDRAIL, SHOP
CURVED

0112

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3105000000-N STEEL BM GUARDRAIL TERMINAL
SECTIONS

0113

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3150000000-N ADDITIONAL GUARDRAIL POSTS0114

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4862 3195000000-N GUARDRAIL ANCHOR UNITS, TYPE
AT-1

0115

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13862 3210000000-N GUARDRAIL ANCHOR UNITS, TYPE
CAT-1

0116

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4862 3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0117

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19SP  3270000000-N GUARDRAIL ANCHOR UNITS, TYPE
350

0118
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EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4862 3317000000-N GUARDRAIL ANCHOR UNITS, TYPE
B-77

0119

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

162.5864 3345000000-E REMOVE & RESET EXISTING GUARD-
RAIL

0120

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300863 3360000000-E REMOVE EXISTING GUARDRAIL0121

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600866 3503000000-E WOVEN WIRE FENCE, 47" FABRIC0122

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21866 3509000000-E 4" TIMBER FENCE POSTS, 7'-6"
LONG

0123

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32866 3515000000-E 5" TIMBER FENCE POSTS, 8'-0"
LONG

0124

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100866 3557000000-E ADDITIONAL BARBED WIRE0125

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,031SP  3575000000-E GENERIC FENCING ITEM
RETAINING WALL ALUMINUM PICKET
FENCE (BLACK POWDER COATED)

0126

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250869 3595000000-E RELAPPING GUARDRAIL0127

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,340876 3628000000-E RIP RAP, CLASS I0128

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50876 3635000000-E RIP RAP, CLASS II0129

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,256876 3649000000-E RIP RAP, CLASS B0130

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,910876 3656000000-E GEOTEXTILE FOR DRAINAGE0131

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,100903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0132

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13904 4096000000-N SIGN ERECTION, TYPE D0133

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

249904 4102000000-N SIGN ERECTION, TYPE E0134

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50904 4108000000-N SIGN ERECTION, TYPE F0135

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4116100000-N SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(D)

0136
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EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4116100000-N SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(E)

0137

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

121907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0138

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2907 4192000000-N DISPOSAL OF SUPPORT, U-CHANNEL0139

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2907 4238000000-N DISPOSAL OF SIGN, D, E OR F0140

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,78311104400000000-E WORK ZONE SIGNS (STATIONARY)0141

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25611104405000000-E WORK ZONE SIGNS (PORTABLE)0142

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48411104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0143

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211154415000000-N FLASHING ARROW BOARD0144

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0145

DAY    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12011204422000000-N PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0146

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40011304430000000-N DRUMS0147

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10011354435000000-N CONES0148

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68011454445000000-E BARRICADES (TYPE III)0149

HR     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,20011504450000000-N FLAGGER0150

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

611604465000000-N TEMPORARY CRASH CUSHIONS0151

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211604470000000-N RESET TEMPORARY CRASH CUSHION0152

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211654480000000-N TMA0153

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

58011704485000000-E PORTABLE CONCRETE BARRIER0154

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25011704490000000-E PORTABLE CONCRETE BARRIER
(ANCHORED)

0155
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LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30011704500000000-E RESET PORTABLE CONCRETE BAR-
RIER

0156

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10011804516000000-N SKINNY DRUM0157

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4012664520000000-N TUBULAR MARKERS (FIXED)0158

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70012514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0159

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,39012054685000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

0160

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44,04312054686000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

0161

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,89012054695000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

0162

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,91312054697000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120 MILS)

0163

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,10012054700000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

0164

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,23512054710000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

0165

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2812054721000000-E THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

0166

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22312054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0167

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7412054726100000-E HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING CHARACTER
(120 MILS)

0168

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7412054726110000-E HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL
(90 MILS)

0169

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32512054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

0170

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,00012054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

0171
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EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112054800000000-N COLD APPLIED PLASTIC PAVEMENT
MARKING CHARACTER, TYPE **
(II)

0172

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112054805000000-N COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(II)

0173

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

94,75012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0174

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,77012054820000000-E PAINT PAVEMENT MARKING LINES
(8")

0175

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

99012054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0176

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2812054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0177

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12112054845000000-N PAINT PAVEMENT MARKING SYMBOL0178

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,10012054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0179

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

58012054860000000-E REMOVAL OF PAVEMENT MARKING
LINES (8")

0180

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16512054865000000-E REMOVAL OF PAVEMENT MARKING
LINES (12")

0181

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30012054870000000-E REMOVAL OF PAVEMENT MARKING
LINES (24")

0182

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,440SP  4893000000-E GENERIC PAVEMENT MARKING ITEM
DECORATIVE CROSSWALKS TPPM
(THERMOPLASTIC PAVEMENT
MARKINGS)

0183

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,31012514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0184

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

612644915000000-E 7' U-CHANNEL POSTS0185

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38615105325200000-E 2" WATER LINE0186

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,82315105325600000-E 6" WATER LINE0187
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LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

73215105325800000-E 8" WATER LINE0188

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,92315105326200000-E 12" WATER LINE0189

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14115105327400000-E 24" WATER LINE0190

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615155536000000-E 2" VALVE0191

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1215155540000000-E 6" VALVE0192

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415155546000000-E 8" VALVE0193

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2615155558000000-E 12" VALVE0194

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315155559400000-E 24" VALVE0195

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155572200000-E 12" TAPPING VALVE0196

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1615155589200000-E 2" AIR RELEASE VALVE0197

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155606000000-E 2" BLOW OFF0198

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155606400000-E 4" BLOW OFF0199

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5415155648000000-N RELOCATE WATER METER0200

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2115155666000000-E FIRE HYDRANT0201

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1415155672000000-N RELOCATE FIRE HYDRANT0202

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,42815205691300000-E 8" SANITARY GRAVITY SEWER0203

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26015205691500000-E 12" SANITARY GRAVITY SEWER0204

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2115205768000000-N SANITARY SEWER CLEAN-OUT0205

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5215255775000000-E 4' DIA UTILITY MANHOLE0206

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115255776000000-E 5' DIA UTILITY MANHOLE0207

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

271.115255781000000-E UTILITY MANHOLE WALL, 4' DIA0208
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LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.515255782000000-E UTILITY MANHOLE WALL, 5' DIA0209

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,28015305801000000-E ABANDON 8" UTILITY PIPE0210

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4715305802000000-E ABANDON 10" UTILITY PIPE0211

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,83215305804000000-E ABANDON 12" UTILITY PIPE0212

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12115305813000000-E ABANDON 24" UTILITY PIPE0213

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

715305815000000-N REMOVE WATER METER0214

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2415305816000000-N ABANDON UTILITY MANHOLE0215

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60015405835800000-E 18" ENCASEMENT PIPE0216

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28515405836000000-E 24" ENCASEMENT PIPE0217

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27015505872000000-E TRENCHLESS INSTALLATION OF 18"
IN SOIL

0218

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27015505872010000-E TRENCHLESS INSTALLATION OF 18"
NOT IN SOIL

0219

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14315505872200000-E TRENCHLESS INSTALLATION OF 24"
IN SOIL

0220

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14215505872210000-E TRENCHLESS INSTALLATION OF 24"
NOT IN SOIL

0221

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47SP  5882000000-N GENERIC UTILITY ITEM
ABANDON WATER VALVE

0222

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  5882000000-N GENERIC UTILITY ITEM
REMOVE MANHOLE AND AIR RELEASE
VALVE

0223

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42,15016056000000000-E TEMPORARY SILT FENCE0224

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,26016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0225

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,22516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0226



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 14 of 21 ITEMIZED PROPOSAL FOR CONTRACT NO. C203803Nov 03, 2016 10:14 am

County : Cabarrus

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,83516106012000000-E SEDIMENT CONTROL STONE0227

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62.516156015000000-E TEMPORARY MULCHING0228

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,50016206018000000-E SEED FOR TEMPORARY SEEDING0229

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1916206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0230

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,45016226024000000-E TEMPORARY SLOPE DRAINS0231

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,200SP  6029000000-E SAFETY FENCE0232

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,00016306030000000-E SILT EXCAVATION0233

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

81,50016316036000000-E MATTING FOR EROSION CONTROL0234

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

210SP  6037000000-E COIR FIBER MAT0235

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,680SP  6038000000-E PERMANENT SOIL REINFORCEMENT
MAT

0236

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,05016326042000000-E 1/4" HARDWARE CLOTH0237

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

670SP  6045000000-E **" TEMPORARY PIPE
(18")

0238

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9816386069000000-E STILLING BASINS0239

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1416396070000000-N SPECIAL STILLING BASINS0240

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,050SP  6071010000-E WATTLE0241

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,100SP  6071012000-E COIR FIBER WATTLE0242

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,100SP  6071020000-E POLYACRYLAMIDE (PAM)0243

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,00016406071030000-E COIR FIBER BAFFLE0244

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15SP  6071050000-E **" SKIMMER
(1-1/2")

0245

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3016606084000000-E SEEDING & MULCHING0246
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ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2516606087000000-E MOWING0247

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65016616090000000-E SEED FOR REPAIR SEEDING0248

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.7516616093000000-E FERTILIZER FOR REPAIR SEEDING0249

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,20016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0250

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35.7516656108000000-E FERTILIZER TOPDRESSING0251

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270SP  6111000000-E IMPERVIOUS DIKE0252

MHR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7516676114500000-N SPECIALIZED HAND MOWING0253

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75SP  6117000000-N RESPONSE FOR EROSION CONTROL0254

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  6132000000-N GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

0255

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1617057048500000-E PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

0256

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,93517057060000000-E SIGNAL CABLE0257

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4117057120000000-E VEHICLE SIGNAL HEAD (12", 3
SECTION)

0258

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217057132000000-E VEHICLE SIGNAL HEAD (12", 4
SECTION)

0259

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217057144000000-E VEHICLE SIGNAL HEAD (12", 5
SECTION)

0260

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32517107252000000-E MESSENGER CABLE (1/4")0261

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,84517107264000000-E MESSENGER CABLE (3/8")0262

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,60317157279000000-E TRACER WIRE0263

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,33517157300000000-E UNPAVED TRENCHING (**********)
(1, 2")

0264

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

61517157300100000-E UNPAVED TRENCHING FOR TEMP-
ORARY LEAD-IN

0266
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LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,81817157301000000-E DIRECTIONAL DRILL (**********)
(1, 2")

0267

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32017157301000000-E DIRECTIONAL DRILL (**********)
(3, 2")

0268

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2417167324000000-N JUNCTION BOX (STANDARD SIZE)0269

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4417167348000000-N JUNCTION BOX (OVER-SIZED, HEA-
VY DUTY)

0270

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

817207360000000-N WOOD POLE0271

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1817217372000000-N GUY ASSEMBLY0272

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217227408000000-E 1" RISER WITH WEATHERHEAD0273

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1017227420000000-E 2" RISER WITH WEATHERHEAD0274

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417227432000000-E 2" RISER WITH HEAT SHRINK
TUBING

0275

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,71017257444000000-E INDUCTIVE LOOP SAWCUT0276

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,47017267456000000-E LEAD-IN CABLE (************)
(14-2)

0277

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7481000000-N SITE SURVEY0278

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  7481280000-N RELOCATE CAMERA SENSOR UNIT0280

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16517307516000000-E COMMUNICATIONS CABLE (**FIBER)
(12)

0281

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,06317307516000000-E COMMUNICATIONS CABLE (**FIBER)
(24)

0282

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317317540000000-N SPLICE ENCLOSURE0283

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317317552000000-N INTERCONNECT CENTER0284

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317327564000000-N FIBER-OPTIC TRANSCEIVER, DROP
& REPEAT

0285

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2017337566000000-N DELINEATOR MARKER0286
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EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117367575142000-N 900MHZ RADIO0287

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7576000000-N METAL STRAIN SIGNAL POLE0288

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7588000000-N METAL POLE WITH SINGLE MAST
ARM

0289

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  7613000000-N SOIL TEST0290

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48SP  7614100000-E DRILLED PIER FOUNDATION0291

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7631000000-N MAST ARM WITH METAL POLE DE-
SIGN

0292

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317457636000000-N SIGN FOR SIGNALS0293

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1617437642200000-N TYPE II PEDESTAL WITH FOUND-
ATION

0294

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217507684000000-N SIGNAL CABINET FOUNDATION0295

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217517756000000-N CONTROLLER WITH CABINET (TYPE
2070L, BASE MOUNTED)

0296

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2117517780000000-N DETECTOR CARD (TYPE 2070L)0297

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217537901000000-N CABINET BASE EXTENDER0298

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  7980000000-N GENERIC SIGNAL ITEM
POWDER COAT FOR SIGNAL
PEDESTAL

0299

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7980000000-N GENERIC SIGNAL ITEM
POWDER COAT FOR SINGLE MAST
ARM POLE

0300

******* BEGIN SCHEDULE  AA  *******
*******      ( 2 ALTERNATES )      *******

CY  AA1
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

124,000225 0022000000-E UNCLASSIFIED EXCAVATION0301

CY  AA1
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76,000230 0106000000-E BORROW EXCAVATION0302

AA1
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.500 1011000000-N FINE GRADING0303
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TON AA1
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

51,800520 1121000000-E AGGREGATE BASE COURSE0304

TON AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,900610 1489000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0B

0305

TON AA1
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,000620 1575000000-E ASPHALT BINDER FOR PLANT MIX0306

*** OR  ***

CY  AA2
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

113,000225 0022000000-E UNCLASSIFIED EXCAVATION0307

CY  AA2
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80,000230 0106000000-E BORROW EXCAVATION0308

AA2
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.500 1011000000-N FINE GRADING0309

TON AA2
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

340520 1121000000-E AGGREGATE BASE COURSE0310

TON AA2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25,700610 1489000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0B

0311

TON AA2
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,830620 1575000000-E ASPHALT BINDER FOR PLANT MIX0312

***** END SCHEDULE AA *****

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11315205691000000-E **" SANITARY GRAVITY SEWER
(42")

0354

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215255777000000-E 6' DIA UTILITY MANHOLE0355

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1815255783000000-E UTILITY MANHOLE WALL, 6' DIA0356

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12015305798000000-E ABANDON **" UTILITY PIPE
(42")

0357

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115305828000000-N REMOVE UTILITY MANHOLE0358

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  7481240000-N CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

0359

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7481260000-N EXTERNAL LOOP EMULATOR PRO-
CESSING UNIT

0360



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Cabarrus

CULVERT ITEMS

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8056000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(117+50.00 -L-)

0313

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8056000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(40+60.90 -L-)

0314

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.414 8126000000-N CULVERT EXCAVATION, STA ******
(117+50.00 -L-)

0315

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.414 8126000000-N CULVERT EXCAVATION, STA ******
(40+60.90 -L-)

0316

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

653414 8133000000-E FOUNDATION CONDITIONING MATER-
IAL, BOX CULVERT

0317

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

931.7420 8196000000-E CLASS A CONCRETE (CULVERT)0318

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

109,820425 8245000000-E REINFORCING STEEL (CULVERT)0319

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8804000000-N GENERIC CULVERT ITEM
PLACEMENT OF NATURAL STREAM
BED MATERIAL

0320

WALL ITEMS

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

970SP  8801000000-E MSE RETAINING WALL NO ****
(2)

0321

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280SP  8801000000-E MSE RETAINING WALL NO ****
(5)

0322

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,690SP  8802010000-E SOIL NAIL RETAINING WALLS0323

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,015SP  8802014000-E SOLDIER PILE RETAINING WALLS0324

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  8802015100-N SOIL NAIL VERIFICATION TESTS0325

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26SP  8802015110-N SOIL NAIL PROOF TESTS0326



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Cabarrus

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

605SP  8847000000-E GENERIC RETAINING WALL ITEM
CAST IN PLACE (CIP) GRAVITY
WALL

0327

STRUCTURE ITEMS

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(68+25.60 -L- LT)

0328

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(68+25.60 -L- RT)

0329

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(68+25.60 -L- RT)

0330

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117.5411 8105540000-E 3'-6" DIA DRILLED PIERS IN
SOIL

0331

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

152411 8105640000-E 3'-6" DIA DRILLED PIERS NOT IN
SOIL

0332

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62.3411 8111400000-E PERMANENT STEEL CASING FOR
3'-6" DIA DRILLED PIER

0333

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8411 8113000000-N SID INSPECTIONS0334

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16411 8114000000-N SPT TESTING0335

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4411 8115000000-N CSL TESTING0336

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(68+25.60 -L- LT)

0337

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(68+25.60 -L- RT)

0338

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,248420 8147000000-E REINFORCED CONCRETE DECK SLAB0339

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,860420 8161000000-E GROOVING BRIDGE FLOORS0340



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Cabarrus

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

285.8420 8182000000-E CLASS A CONCRETE (BRIDGE)0341

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(68+25.60 -L- LT)

0342

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(68+25.60 -L- RT)

0343

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

57,548425 8217000000-E REINFORCING STEEL (BRIDGE)0344

LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,886425 8238000000-E SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0345

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,005.334430 8262000000-E 45" PRESTRESSED CONCRETE GIR-
DERS

0346

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615450 8364000000-E HP12X53 STEEL PILES0347

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240.64460 8482000000-E THREE BAR METAL RAIL0348

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

256.44460 8503000000-E CONCRETE BARRIER RAIL0349

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

650876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0350

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

720876 8622000000-E GEOTEXTILE FOR DRAINAGE0351

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0352

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

0353

Total Amount Of Bid For Entire Project :1014/Nov03/Q1639241.795/D1584042708210/E358



Vendor 1 of 8: J. T. RUSSELL & SONS, INC. (3075)
Call Order 007 (Proposal: C203803)

Bid Information
Proposal County: CABARRUS

Vendor Address: 1721 US Highway 52 North
Albemarle , NC , 28001

Signature Check: atlas_james_russell_3075

Time Bid Received: November 15, 2016 01:58 PM

Amendment Count: 1

Bid Checksum: AB0C3886

Bid Total: $28,561,337.70

Items Total: $28,561,337.70

Time Total: $0.00

Bidding Errors:
Section Error : Section Error: section 0001 only parti
Item Error : item option group AA has too many choices
DBE Warning : MBE Warning: MBE Commitment Goal not met

Letting of 11/15/2016 NCDOT Detailed Bid Report

NCDOT Page 43 of 105

GFE
MBE GOAL SET: 5.0%
MBE GOAL OBT: 0.0%
WBE GOAL SET: 6.0%
WBE GOAL OBT: 8.32%



Vendor 1 of 8: J. T. RUSSELL & SONS, INC. (3075)
Call Order 007 (Proposal: C203803)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC16951492

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 11/14/2016 5

Surety Name: surety2000

Bond Agency Name: Fidelity and Deposit
Company of Maryland

Letting of 11/15/2016 NCDOT Detailed Bid Report

NCDOT Page 44 of 105



Bidder 1 of 8

Vendor 3075's Bid Information for Call 007, Letting L161115, 11/15/16

J.T. Russell and Sons Inc (3075)
Call Order 007 (Proposal ID C203803)

LIST OF MBE PARTICIPANTS

TOTAL: $0.00
0.00%

Vendor 3075's Bid Information for Call 007, Letting L161115, 11/15/16

J.T. Russell and Sons Inc (3075)
Call Order 007 (Proposal ID C203803)

LIST OF WBE PARTICIPANTS

VENDOR  DBE NAME WORK CERT
NUMBER  ADDRESS CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
4898    BULLINGTON CONSTRUCTION INC Sub     220,218.45

417 FOXGLOVE LANE  , INDIAN TRAIL, NC 28079
12278   CLIFTON CONSTRUCTION CO., INC. Sub     305,842.00

1435 GIDDENSVILLE ROAD  , FAISON, NC 28341
3080    CURTIN TRUCKING & DRAINAGE, INC Sub 41,244.00

POST OFFICE BOX 38220  , CHARLOTTE, NC 282781003
3765    STAY ALERT SAFETY SERVICES INC Sub 73,050.44

POST OFFICE BOX 467  , KERNERSVILLE, NC 27285
3586    OLIVER PAVING COMPANY Sub   1,736,710.00

8801 WILKINSON BLVD.  , CHARLOTTE, NC 28214
TOTAL: $2,377,064.89

8.32%
Vendor 3075's Bid Information for Call 007, Letting L161115, 11/15/16

J.T. Russell and Sons Inc (3075)
Call Order 007 (Proposal ID C203803)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

Letting of 11/15/2016 NCDOT Bid Download Report by Bid Amount

NCDOT Page 56 of 136

WB COMMITTED

WB
COMMITTED

WB
COMMITTED

WB COMMITTED

WB COMMITTED



Bidder 1 of 8

The Award Limits shall apply to the following projects:

Contract Number               County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC16951492
Surety Registry Agency: surety2000

Verified?: Yes
Surety Agency: Fidelity and Deposit Company of Maryland

Bond Execution Date: 11/14/2016 5
Bond Amount:   $1,428,066.89 (Five Percent of Bid)

Letting of 11/15/2016 NCDOT Bid Download Report by Bid Amount

NCDOT Page 57 of 136



                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS - NPAR (CITY OF KANNAPOLIS)

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |  1,350,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |    235,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0001000000-E  CLEARING & |               |                |              |

|0003|GRUBBING .. ACRE(S)      |LUMP           |LUMP            |  1,265,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0008000000-E  SUPPLEMENTA|               |                |              |

|0004|RY CLEARING & GRUB-BING  |          2.000|     6,500.00000|     13,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0015000000-N  SEALING    |               |                |              |

|0005|ABANDONED WELLS          |          1.000|     1,600.00000|      1,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0029000000-N  REINFORCED |               |                |              |

|0006|BRIDGE APPROACH    FILL, |LUMP           |LUMP            |     35,138.21|

|    |STATION ************     |               |                |              |

|    |(68+25.60 -L- LT)        |               |                |              |

+------------------------------------------------------------------------------+

|    |0029000000-N  REINFORCED |               |                |              |

|0007|BRIDGE APPROACH    FILL, |LUMP           |LUMP            |     35,138.21|

|    |STATION ************     |               |                |              |

|    |(68+25.60 -L- RT)        |               |                |              |

+------------------------------------------------------------------------------+

|    |0036000000-E  UNDERCUT   |               |                |              |

|0008|EXCAVATION               |      2,500.000|        11.30000|     28,250.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0009|DITCH EXCAVATION         |      3,680.000|         7.05000|     25,944.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0141000000-E  BERM DITCH |               |                |              |

|0010|CONSTRUCTION             |      2,430.000|         5.85000|     14,215.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                  (Contains bid errors)               Check: AB0C3886  Page   1



                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0156000000-E  REMOVAL OF |               |                |              |

|0011|EXISTING ASPHALT         |     67,160.000|         2.65000|    177,974.00|

|    |PAVEMENT                 |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0177000000-E  BREAKING OF|               |                |              |

|0012|EXISTING ASPHALT         |      3,480.000|         2.65000|      9,222.00|

|    |PAVEMENT                 |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0192000000-N  PROOF      |               |                |              |

|0013|ROLLING                  |         26.000|       255.00000|      6,630.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |0195000000-E  SELECT     |               |                |              |

|0014|GRANULAR MATERIAL        |      2,500.000|        27.85000|     69,625.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0015|FOR SOIL STABILIZA-TION  |     18,000.000|         2.35000|     42,300.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0199000000-E  TEMPORARY  |               |                |              |

|0016|SHORING                  |      6,250.000|        58.45000|    365,312.50|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |0255000000-E  GENERIC    |               |                |              |

|0017|GRADING ITEM LANDFILL    |        180.000|       105.00000|     18,900.00|

|    |DEBRIS HAULING AND       |               |                |              |

|    |DISPOSAL                 |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0255000000-E  GENERIC    |               |                |              |

|0018|GRADING ITEM PETROLEUM   |        234.000|       125.00000|     29,250.00|

|    |CONTAMINATED SOIL HAULING|               |                |              |

|    |AND DISPOSAL             |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0019|CONDITIONING MATE- RIAL, |      2,270.000|        38.50000|     87,395.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0020|CONDITIONING GEO-        |     13,820.000|         2.75000|     38,005.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0335200000-E  15"        |               |                |              |

|0021|DRAINAGE PIPE            |      6,684.000|        51.95000|    347,233.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                  (Contains bid errors)               Check: AB0C3886  Page   2



                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0335300000-E  18"        |               |                |              |

|0022|DRAINAGE PIPE            |      2,540.000|        54.55000|    138,557.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335400000-E  24"        |               |                |              |

|0023|DRAINAGE PIPE            |      4,156.000|        57.85000|    240,424.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335500000-E  30"        |               |                |              |

|0024|DRAINAGE PIPE            |        904.000|        58.25000|     52,658.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335600000-E  36"        |               |                |              |

|0025|DRAINAGE PIPE            |      2,484.000|        60.85000|    151,151.40|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335700000-E  42"        |               |                |              |

|0026|DRAINAGE PIPE            |         80.000|        64.35000|      5,148.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335800000-E  48"        |               |                |              |

|0027|DRAINAGE PIPE            |        476.000|        67.85000|     32,296.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0343000000-E  15" SIDE   |               |                |              |

|0028|DRAIN PIPE               |        324.000|        33.95000|     10,999.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0360000000-E  12" RC PIPE|               |                |              |

|0029|CULVERTS, CLASS   III    |          8.000|        82.35000|        658.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0378000000-E  24" RC PIPE|               |                |              |

|0030|CULVERTS, CLASS   III    |          8.000|        87.95000|        703.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0420000000-E  66" RC PIPE|               |                |              |

|0031|CULVERTS, CLASS   III    |        136.000|       152.35000|     20,719.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448000000-E  ****" RC   |               |                |              |

|0032|PIPE CULVERTS, CLASS  IV |         60.000|       108.35000|      6,501.00|

|    |(48")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448000000-E  ****" RC   |               |                |              |

|0033|PIPE CULVERTS, CLASS  IV |        256.000|       149.65000|     38,310.40|

|    |(66")                    |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                  (Contains bid errors)               Check: AB0C3886  Page   3



                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0034|CULVERTS, CLASS IV       |        192.000|        50.65000|      9,724.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0576000000-E  **" CS PIPE|               |                |              |

|0035|CULVERTS, *****"  THICK  |         56.000|        56.35000|      3,155.60|

|    |(36", 0.079")            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0576000000-E  **" CS PIPE|               |                |              |

|0036|CULVERTS, *****"  THICK  |         56.000|        68.35000|      3,827.60|

|    |(48, 0.109")             |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0582000000-E  15" CS PIPE|               |                |              |

|0037|CULVERTS, 0.064"  THICK  |        872.000|        41.35000|     36,057.20|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0588000000-E  18" CS PIPE|               |                |              |

|0038|CULVERTS, 0.064"  THICK  |        180.000|        43.65000|      7,857.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0594000000-E  24" CS PIPE|               |                |              |

|0039|CULVERTS, 0.064"  THICK  |        260.000|        48.35000|     12,571.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0600000000-E  30" CS PIPE|               |                |              |

|0040|CULVERTS, 0.079"  THICK  |         60.000|        51.35000|      3,081.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0041|ELBOWS, *****"    THICK  |          7.000|       465.00000|      3,255.00|

|    |(15", 0.064")            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0042|ELBOWS, *****"    THICK  |          1.000|       610.00000|        610.00|

|    |(18", 0.064")            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0043|ELBOWS, *****"    THICK  |          4.000|       652.00000|      2,608.00|

|    |(24", 0.064")            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0044|ELBOWS, *****"    THICK  |          1.000|       835.00000|        835.00|

|    |(30", 0.079")            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0045|ELBOWS, *****"    THICK  |          1.000|       935.00000|        935.00|

|    |(36", 0.079")            |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                  (Contains bid errors)               Check: AB0C3886  Page   4



                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0046|ELBOWS, *****"    THICK  |          1.000|     1,365.00000|      1,365.00|

|    |(48", 0.109")            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0973100000-E  **" WELDED |               |                |              |

|0047|STEEL PIPE, ****"  THICK,|        112.000|       305.00000|     34,160.00|

|    |GRADE B IN SOIL (36",    |               |                |              |

|    |0.1094")                 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973100000-E  **" WELDED |               |                |              |

|0048|STEEL PIPE, ****"  THICK,|         96.000|       360.00000|     34,560.00|

|    |GRADE B IN SOIL (42",    |               |                |              |

|    |0.1094")                 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973100000-E  **" WELDED |               |                |              |

|0049|STEEL PIPE, ****"  THICK,|         48.000|       490.00000|     23,520.00|

|    |GRADE B IN SOIL (66",    |               |                |              |

|    |0.1094")                 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973300000-E  **" WELDED |               |                |              |

|0050|STEEL PIPE, ****"  THICK,|        112.000|       380.00000|     42,560.00|

|    |GRADE B NOT IN SOIL (36",|               |                |              |

|    |0.1094")                 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973300000-E  **" WELDED |               |                |              |

|0051|STEEL PIPE, ****"  THICK,|         96.000|       492.50000|     47,280.00|

|    |GRADE B NOT IN SOIL (42",|               |                |              |

|    |0.1094")                 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973300000-E  **" WELDED |               |                |              |

|0052|STEEL PIPE, ****"  THICK,|         48.000|       675.00000|     32,400.00|

|    |GRADE B NOT IN SOIL (66",|               |                |              |

|    |0.1094")                 |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0053|REMOVAL                  |      3,924.000|        12.85000|     50,423.40|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1044000000-E  LIME       |               |                |              |

|0054|TREATED SOIL (SLURRY     |     35,840.000|         3.32000|    118,988.80|

|    |METHOD)                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1066000000-E  LIME FOR   |               |                |              |

|0055|LIME TREATED SOIL        |        360.000|       224.48000|     80,812.80|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1099500000-E  SHALLOW    |               |                |              |

|0056|UNDERCUT                 |      4,000.000|         8.95000|     35,800.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |1099700000-E  CLASS IV   |               |                |              |

|0057|SUBGRADE STABILIZA-  TION|      8,000.000|        28.35000|    226,800.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1110000000-E  STABILIZER |               |                |              |

|0058|AGGREGATE                |        500.000|        29.85000|     14,925.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1115000000-E  GEOTEXTILE |               |                |              |

|0059|FOR PAVEMENT STA-        |      6,430.000|         5.15000|     33,114.50|

|    |BILIZATION               |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1176000000-E  SOIL CEMENT|               |                |              |

|0060|BASE                     |     53,760.000|         2.32000|    124,723.20|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1187000000-E  PORTLAND   |               |                |              |

|0061|CEMENT FOR SOIL CE-  MENT|      1,479.000|       203.48000|    300,946.92|

|    |BASE                     |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1209000000-E  ASPHALT    |               |                |              |

|0062|CURING SEAL              |     13,440.000|         3.32000|     44,620.80|

|    |                         |GAL            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0063|STONE BASE               |      2,000.000|        48.85000|     97,700.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1297000000-E  MILLING    |               |                |              |

|0064|ASPHALT PAVEMENT,        |      6,720.000|         2.85000|     19,152.00|

|    |***"DEPTH (3")           |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0065|MILLING                  |      2,000.000|         9.35000|     18,700.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1498000000-E  ASPHALT    |               |                |              |

|0066|CONC INTERMEDIATE        |     26,400.000|        48.25000|  1,273,800.00|

|    |COURSE, TYPE I19.0B      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1519000000-E  ASPHALT    |               |                |              |

|0067|CONC SURFACE COURSE,     |     23,800.000|        48.55000|  1,155,490.00|

|    |TYPE S9.5B               |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0068|PLANT MIX, PAVEMENT      |      2,500.000|       168.00000|    420,000.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1847000000-E  *****" PORT|               |                |              |

|0069|CEM CONC PAVEMENT,THROUGH|        400.000|       149.29000|     59,716.00|

|    |LANES (WITH DOWELS) (6") |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1891000000-E  GENERIC    |               |                |              |

|0070|PAVING ITEM 12" JOINTED  |        660.000|       248.82000|    164,221.20|

|    |CONCRETE TRUCK APRON     |               |                |              |

|    |(TINTED)                 |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2022000000-E  SUBDRAIN   |               |                |              |

|0071|EXCAVATION               |      2,238.000|        38.71000|     86,632.98|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2026000000-E  GEOTEXTILE |               |                |              |

|0072|FOR SUBSURFACE     DRAINS|      6,660.000|         9.95000|     66,267.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2036000000-E  SUBDRAIN   |               |                |              |

|0073|COARSE AGGREGATE         |      1,119.000|        49.76000|     55,681.44|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2043000000-E  4"         |               |                |              |

|0074|PERFORATED SUBDRAIN PIPE |      3,360.000|        14.93000|     50,164.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2044000000-E  6"         |               |                |              |

|0075|PERFORATED SUBDRAIN PIPE |      3,300.000|        16.58000|     54,714.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2070000000-N  SUBDRAIN   |               |                |              |

|0076|PIPE OUTLET              |         14.000|       387.05000|      5,418.70|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2076000000-E  4" OUTLET  |               |                |              |

|0077|PIPE                     |         42.000|        31.52000|      1,323.84|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2077000000-E  6" OUTLET  |               |                |              |

|0078|PIPE                     |         42.000|        33.18000|      1,393.56|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2143000000-E  BLOTTING   |               |                |              |

|0079|SAND                     |         15.000|        55.00000|        825.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |2190000000-N  TEMPORARY  |               |                |              |

|0080|STEEL PLATE COVERS  FOR  |         47.000|       413.29000|     19,424.63|

|    |MASONRY DRAINAGE         |               |                |              |

|    |STRUCTURE                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2209000000-E  ENDWALLS   |               |                |              |

|0081|                         |         21.700|       925.00000|     20,072.50|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2220000000-E  REINFORCED |               |                |              |

|0082|ENDWALLS                 |         14.300|     1,235.00000|     17,660.50|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2253000000-E  PIPE       |               |                |              |

|0083|COLLARS                  |          1.292|     3,000.00000|      3,876.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2264000000-E  PIPE PLUGS |               |                |              |

|0084|                         |          0.145|     3,200.00000|        464.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2275000000-E  FLOWABLE   |               |                |              |

|0085|FILL                     |        164.000|       365.00000|     59,860.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0086|DRAINAGE STRUCTURES      |        259.000|     2,135.00000|    552,965.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2297000000-E  MASONRY    |               |                |              |

|0087|DRAINAGE STRUCTURES      |         21.944|     2,198.00000|     48,232.91|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0088|DRAINAGE STRUCTURES      |        184.600|       355.00000|     65,533.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2364000000-N  FRAME WITH |               |                |              |

|0089|TWO GRATES, STD    840.16|         56.000|       665.00000|     37,240.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2364200000-N  FRAME WITH |               |                |              |

|0090|TWO GRATES, STD    840.20|         31.000|       600.00000|     18,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2366000000-N  FRAME WITH |               |                |              |

|0091|TWO GRATES, STD    840.24|         14.000|       556.00000|      7,784.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0092|GRATE & HOOD, STD        |         14.000|       665.00000|      9,310.00|

|    |840.03, TYPE ** (E)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0093|GRATE & HOOD, STD        |         54.000|       715.00000|     38,610.00|

|    |840.03, TYPE ** (F)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0094|GRATE & HOOD, STD        |         70.000|       625.00000|     43,750.00|

|    |840.03, TYPE ** (G)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2396000000-N  FRAME WITH |               |                |              |

|0095|COVER, STD 840.54        |          7.000|       515.00000|      3,605.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2440000000-N  CONCRETE   |               |                |              |

|0096|TRANSITIONAL SECTION FOR |          4.000|       829.38000|      3,317.52|

|    |CATCH BASIN              |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2451000000-N  CONCRETE   |               |                |              |

|0097|TRANSITIONAL SECTION FOR |         35.000|       939.96000|     32,898.60|

|    |DROP INLET               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2535000000-E  **"X **"   |               |                |              |

|0098|CONCRETE CURB (8" X 12") |        290.000|        22.11000|      6,411.90|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2535000000-E  **"X **"   |               |                |              |

|0099|CONCRETE CURB (8" X 18") |        270.000|        27.65000|      7,465.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2538000000-E  **'-**"    |               |                |              |

|0100|CONCRETE CURB & GUTTER   |        640.000|        19.90000|     12,736.00|

|    |(2'-9")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2542000000-E  1'-6"      |               |                |              |

|0101|CONCRETE CURB & GUTTER   |     19,885.000|        15.48000|    307,819.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2549000000-E  2'-6"      |               |                |              |

|0102|CONCRETE CURB & GUTTER   |     28,750.000|        16.58000|    476,675.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2591000000-E  4" CONCRETE|               |                |              |

|0103|SIDEWALK                 |     15,700.000|        39.81000|    625,017.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2605000000-N  CONCRETE   |               |                |              |

|0104|CURB RAMP                |         55.000|     2,764.62000|    152,054.10|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2612000000-E  6" CONCRETE|               |                |              |

|0105|DRIVEWAY                 |        630.000|        82.94000|     52,252.20|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2619000000-E  4" CONCRETE|               |                |              |

|0106|PAVED DITCH              |        290.000|        94.00000|     27,260.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2655000000-E  5"         |               |                |              |

|0107|MONOLITHIC CONCRETE      |      3,010.000|        71.89000|    216,388.90|

|    |ISLANDS(KEYED IN)        |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2759000000-N  GENERIC    |               |                |              |

|0108|PAVING ITEM EMERGENCY    |          1.000|     7,835.93000|      7,835.93|

|    |VEHICLE ACCESS FOR       |               |                |              |

|    |CONCRETE ISLAND          |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2830000000-N  ADJUSTMENT |               |                |              |

|0109|OF MANHOLES              |          1.000|     2,297.17000|      2,297.17|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2845000000-N  ADJUSTMENT |               |                |              |

|0110|OF METER BOXES OR  VALVE |         90.000|       802.41000|     72,216.90|

|    |BOXES                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BM   |               |                |              |

|0111|GUARDRAIL                |      5,850.000|        16.58000|     96,993.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3045000000-E  STEEL BM   |               |                |              |

|0112|GUARDRAIL, SHOP          |        500.000|        18.81000|      9,405.00|

|    |CURVED                   |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3105000000-N  STEEL BM   |               |                |              |

|0113|GUARDRAIL TERMINAL       |         10.000|        94.00000|        940.00|

|    |SECTIONS                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0114|GUARDRAIL POSTS          |         10.000|        44.24000|        442.40|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3195000000-N  GUARDRAIL  |               |                |              |

|0115|ANCHOR UNITS, TYPE  AT-1 |          4.000|       525.27000|      2,101.08|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3210000000-N  GUARDRAIL  |               |                |              |

|0116|ANCHOR UNITS, TYPE  CAT-1|         13.000|       525.27000|      6,828.51|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3215000000-N  GUARDRAIL  |               |                |              |

|0117|ANCHOR UNITS, TYPE  III  |          4.000|     1,658.77000|      6,635.08|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3270000000-N  GUARDRAIL  |               |                |              |

|0118|ANCHOR UNITS, TYPE  350  |         19.000|     2,045.81000|     38,870.39|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3317000000-N  GUARDRAIL  |               |                |              |

|0119|ANCHOR UNITS, TYPE  B-77 |          4.000|     1,631.12000|      6,524.48|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3345000000-E  REMOVE &   |               |                |              |

|0120|RESET EXISTING GUARD-RAIL|        162.500|        10.51000|      1,707.88|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3360000000-E  REMOVE     |               |                |              |

|0121|EXISTING GUARDRAIL       |        300.000|         1.11000|        333.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3503000000-E  WOVEN WIRE |               |                |              |

|0122|FENCE, 47" FABRIC        |        600.000|         4.42000|      2,652.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3509000000-E  4" TIMBER  |               |                |              |

|0123|FENCE POSTS, 7'-6"  LONG |         21.000|        19.90000|        417.90|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3515000000-E  5" TIMBER  |               |                |              |

|0124|FENCE POSTS, 8'-0"  LONG |         32.000|        39.81000|      1,273.92|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3557000000-E  ADDITIONAL |               |                |              |

|0125|BARBED WIRE              |        100.000|         0.56000|         56.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3575000000-E  GENERIC    |               |                |              |

|0126|FENCING ITEM RETAINING   |      1,031.000|        64.91000|     66,922.21|

|    |WALL ALUMINUM PICKET     |               |                |              |

|    |FENCE (BLACK POWDER      |               |                |              |

|    |COATED)                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3595000000-E  RELAPPING  |               |                |              |

|0127|GUARDRAIL                |        250.000|         5.53000|      1,382.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3628000000-E  RIP RAP,   |               |                |              |

|0128|CLASS I                  |      1,340.000|        46.50000|     62,310.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3635000000-E  RIP RAP,   |               |                |              |

|0129|CLASS II                 |         50.000|        50.00000|      2,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0130|CLASS B                  |      1,256.000|        46.50000|     58,404.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0131|FOR DRAINAGE             |      7,910.000|         2.25000|     17,797.50|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0132|3-LB STEEL U-CHANNEL     |      5,100.000|         5.58000|     28,458.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4096000000-N  SIGN       |               |                |              |

|0133|ERECTION, TYPE D         |         13.000|       106.16000|      1,380.08|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0134|ERECTION, TYPE E         |        249.000|        57.28000|     14,262.72|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4108000000-N  SIGN       |               |                |              |

|0135|ERECTION, TYPE F         |         50.000|        97.32000|      4,866.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0136|ERECTION, RELOCATE, TYPE |          2.000|       276.47000|        552.94|

|    |**** (GROUND MOUNTED) (D)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0137|ERECTION, RELOCATE, TYPE |          2.000|       276.47000|        552.94|

|    |**** (GROUND MOUNTED) (E)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0138|SIGN SYSTEM, U-   CHANNEL|        121.000|         5.53000|        669.13|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4192000000-N  DISPOSAL OF|               |                |              |

|0139|SUPPORT, U-CHANNEL       |          2.000|         5.53000|         11.06|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4238000000-N  DISPOSAL OF|               |                |              |

|0140|SIGN, D, E OR F          |          2.000|         5.53000|         11.06|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0141|SIGNS (STATIONARY)       |      1,783.000|         6.05000|     10,787.15|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0142|SIGNS (PORTABLE)         |        256.000|        20.91000|      5,352.96|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0143|SIGNS (BARRICADE         |        484.000|         7.03000|      3,402.52|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0144|ARROW BOARD              |          2.000|     4,128.90000|      8,257.80|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4420000000-N  PORTABLE   |               |                |              |

|0145|CHANGEABLE MESSAGE   SIGN|          2.000|    12,902.83000|     25,805.66|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4422000000-N  PORTABLE   |               |                |              |

|0146|CHANGEABLE MESSAGE   SIGN|        120.000|        77.42000|      9,290.40|

|    |(SHORT TERM)             |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0147|                         |        400.000|        52.50000|     21,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0148|                         |        100.000|        35.00000|      3,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0149|(TYPE III)               |        680.000|        23.23000|     15,796.40|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4450000000-N  FLAGGER    |               |                |              |

|0150|                         |      3,200.000|        31.35000|    100,320.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |4465000000-N  TEMPORARY  |               |                |              |

|0151|CRASH CUSHIONS           |          6.000|     3,870.45000|     23,222.70|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4470000000-N  RESET      |               |                |              |

|0152|TEMPORARY CRASH CUSHION  |          2.000|     1,327.01000|      2,654.02|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0153|                         |          2.000|    11,750.00000|     23,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4485000000-E  PORTABLE   |               |                |              |

|0154|CONCRETE BARRIER         |        580.000|        18.58000|     10,776.40|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4490000000-E  PORTABLE   |               |                |              |

|0155|CONCRETE BARRIER         |        250.000|        29.85000|      7,462.50|

|    |(ANCHORED)               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4500000000-E  RESET      |               |                |              |

|0156|PORTABLE CONCRETE BAR-   |        300.000|         4.98000|      1,494.00|

|    |RIER                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4516000000-N  SKINNY DRUM|               |                |              |

|0157|                         |        100.000|        50.00000|      5,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4520000000-N  TUBULAR    |               |                |              |

|0158|MARKERS (FIXED)          |         40.000|        82.94000|      3,317.60|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4650000000-N  TEMPORARY  |               |                |              |

|0159|RAISED PAVEMENT          |        700.000|         6.09000|      4,263.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4685000000-E  THERMOPLAST|               |                |              |

|0160|IC PAVEMENT MARKINGLINES |     14,390.000|         1.11000|     15,972.90|

|    |(4", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4686000000-E  THERMOPLAST|               |                |              |

|0161|IC PAVEMENT MARKING LINES|     44,043.000|         1.27000|     55,934.61|

|    |(4", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4695000000-E  THERMOPLAST|               |                |              |

|0162|IC PAVEMENT MARKINGLINES |      5,890.000|         2.77000|     16,315.30|

|    |(8", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4697000000-E  THERMOPLAST|               |                |              |

|0163|IC PAVEMENT MARKINGLINES |      1,913.000|         2.77000|      5,299.01|

|    |(8", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4700000000-E  THERMOPLAST|               |                |              |

|0164|IC PAVEMENT MARKINGLINES |      1,100.000|         3.32000|      3,652.00|

|    |(12", 90 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4710000000-E  THERMOPLAST|               |                |              |

|0165|IC PAVEMENT MARKINGLINES |      1,235.000|        11.06000|     13,659.10|

|    |(24", 120 MILS)          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4721000000-E  THERMOPLAST|               |                |              |

|0166|IC PAVEMENT              |         28.000|        94.00000|      2,632.00|

|    |MARKINGCHARACTER (120    |               |                |              |

|    |MILS)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4725000000-E  THERMOPLAST|               |                |              |

|0167|IC PAVEMENT MARKINGSYMBOL|        223.000|       138.23000|     30,825.29|

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4726100000-E  HEATED-IN-P|               |                |              |

|0168|LACE THERMOPLASTIC       |         74.000|       287.51000|     21,275.74|

|    |PAVEMENT MARKING         |               |                |              |

|    |CHARACTER (120 MILS)     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4726110000-E  HEATED-IN-P|               |                |              |

|0169|LACE THERMOPLASTIC       |         74.000|       287.51000|     21,275.74|

|    |PAVEMENT MARKING SYMBOL  |               |                |              |

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4770000000-E  COLD       |               |                |              |

|0170|APPLIED PLASTIC PAVEMENT |        325.000|         1.99000|        646.75|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(4") (II)                |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4770000000-E  COLD       |               |                |              |

|0171|APPLIED PLASTIC PAVEMENT |      1,000.000|         1.99000|      1,990.00|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(4") (IV)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4800000000-N  COLD       |               |                |              |

|0172|APPLIED PLASTIC PAVEMENT |          1.000|       199.05000|        199.05|

|    |MARKING CHARACTER, TYPE  |               |                |              |

|    |** (II)                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4805000000-N  COLD       |               |                |              |

|0173|APPLIED PLASTIC PAVEMENT |          1.000|       199.05000|        199.05|

|    |MARKING SYMBOL, TYPE **  |               |                |              |

|    |(II)                     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0174|PAVEMENT MARKING LINES   |     94,750.000|         0.38000|     36,005.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4820000000-E  PAINT      |               |                |              |

|0175|PAVEMENT MARKING LINES   |      1,770.000|         1.11000|      1,964.70|

|    |(8")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4835000000-E  PAINT      |               |                |              |

|0176|PAVEMENT MARKING LINES   |        990.000|         3.32000|      3,286.80|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4840000000-N  PAINT      |               |                |              |

|0177|PAVEMENT MARKING         |         28.000|        27.65000|        774.20|

|    |CHARAC-TER               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4845000000-N  PAINT      |               |                |              |

|0178|PAVEMENT MARKING SYMBOL  |        121.000|        27.65000|      3,345.65|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4850000000-E  REMOVAL OF |               |                |              |

|0179|PAVEMENT MARKING   LINES |     15,100.000|         0.56000|      8,456.00|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4860000000-E  REMOVAL OF |               |                |              |

|0180|PAVEMENT MARKING   LINES |        580.000|         1.11000|        643.80|

|    |(8")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4865000000-E  REMOVAL OF |               |                |              |

|0181|PAVEMENT MARKING   LINES |        165.000|         2.21000|        364.65|

|    |(12")                    |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4870000000-E  REMOVAL OF |               |                |              |

|0182|PAVEMENT MARKING   LINES |        300.000|         3.32000|        996.00|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4893000000-E  GENERIC    |               |                |              |

|0183|PAVEMENT MARKING ITEM    |      2,440.000|        30.00000|     73,200.00|

|    |DECORATIVE CROSSWALKS    |               |                |              |

|    |TPPM (THERMOPLASTIC      |               |                |              |

|    |PAVEMENT       MARKINGS) |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4900000000-N  PERMANENT  |               |                |              |

|0184|RAISED PAVEMENT          |      2,310.000|         4.98000|     11,503.80|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4915000000-E  7'         |               |                |              |

|0185|U-CHANNEL POSTS          |          6.000|        66.35000|        398.10|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5325200000-E  2" WATER   |               |                |              |

|0186|LINE                     |        386.000|        55.29000|     21,341.94|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5325600000-E  6" WATER   |               |                |              |

|0187|LINE                     |      1,823.000|        88.47000|    161,280.81|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5325800000-E  8" WATER   |               |                |              |

|0188|LINE                     |        732.000|        94.00000|     68,808.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326200000-E  12" WATER  |               |                |              |

|0189|LINE                     |     13,923.000|        99.53000|  1,385,756.19|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5327400000-E  24" WATER  |               |                |              |

|0190|LINE                     |        141.000|       663.51000|     93,554.91|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5536000000-E  2" VALVE   |               |                |              |

|0191|                         |          6.000|       663.51000|      3,981.06|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5540000000-E  6" VALVE   |               |                |              |

|0192|                         |         12.000|     1,105.85000|     13,270.20|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5546000000-E  8" VALVE   |               |                |              |

|0193|                         |          4.000|     1,658.77000|      6,635.08|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5558000000-E  12" VALVE  |               |                |              |

|0194|                         |         26.000|     2,764.62000|     71,880.12|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5559400000-E  24" VALVE  |               |                |              |

|0195|                         |          3.000|    24,328.58000|     72,985.74|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5572200000-E  12" TAPPING|               |                |              |

|0196|VALVE                    |          1.000|     9,952.60000|      9,952.60|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5589200000-E  2" AIR     |               |                |              |

|0197|RELEASE VALVE            |         16.000|     4,423.38000|     70,774.08|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5606000000-E  2" BLOW OFF|               |                |              |

|0198|                         |          1.000|     1,658.77000|      1,658.77|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5606400000-E  4" BLOW OFF|               |                |              |

|0199|                         |          1.000|     3,649.29000|      3,649.29|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5648000000-N  RELOCATE   |               |                |              |

|0200|WATER METER              |         54.000|     2,211.68000|    119,430.72|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5666000000-E  FIRE       |               |                |              |

|0201|HYDRANT                  |         21.000|     7,187.98000|    150,947.58|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5672000000-N  RELOCATE   |               |                |              |

|0202|FIRE HYDRANT             |         14.000|     5,529.22000|     77,409.08|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5691300000-E  8" SANITARY|               |                |              |

|0203|GRAVITY SEWER            |      7,428.000|        96.21000|    714,647.88|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5691500000-E  12"        |               |                |              |

|0204|SANITARY GRAVITY SEWER   |        260.000|       110.58000|     28,750.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5768000000-N  SANITARY   |               |                |              |

|0205|SEWER CLEAN-OUT          |         21.000|     2,764.62000|     58,057.02|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5775000000-E  4' DIA     |               |                |              |

|0206|UTILITY MANHOLE          |         52.000|     2,432.86000|    126,508.72|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5776000000-E  5' DIA     |               |                |              |

|0207|UTILITY MANHOLE          |          1.000|     3,317.53000|      3,317.53|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5781000000-E  UTILITY    |               |                |              |

|0208|MANHOLE WALL, 4' DIA     |        271.100|       199.05000|     53,962.46|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5782000000-E  UTILITY    |               |                |              |

|0209|MANHOLE WALL, 5' DIA     |          1.500|       254.34000|        381.51|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5801000000-E  ABANDON 8" |               |                |              |

|0210|UTILITY PIPE             |     10,280.000|        11.06000|    113,696.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5802000000-E  ABANDON 10"|               |                |              |

|0211|UTILITY PIPE             |         47.000|        11.06000|        519.82|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5804000000-E  ABANDON 12"|               |                |              |

|0212|UTILITY PIPE             |      3,832.000|        11.06000|     42,381.92|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5813000000-E  ABANDON 24"|               |                |              |

|0213|UTILITY PIPE             |        121.000|        33.18000|      4,014.78|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5815000000-N  REMOVE     |               |                |              |

|0214|WATER METER              |          7.000|       276.47000|      1,935.29|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5816000000-N  ABANDON    |               |                |              |

|0215|UTILITY MANHOLE          |         24.000|       663.51000|     15,924.24|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5835800000-E  18"        |               |                |              |

|0216|ENCASEMENT PIPE          |        600.000|       143.76000|     86,256.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5836000000-E  24"        |               |                |              |

|0217|ENCASEMENT PIPE          |        285.000|       143.76000|     40,971.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5872000000-E  TRENCHLESS |               |                |              |

|0218|INSTALLATION OF 18"IN    |        270.000|       348.34000|     94,051.80|

|    |SOIL                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5872010000-E  TRENCHLESS |               |                |              |

|0219|INSTALLATION OF 18"NOT IN|        270.000|       348.34000|     94,051.80|

|    |SOIL                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5872200000-E  TRENCHLESS |               |                |              |

|0220|INSTALLATION OF 24"IN    |        143.000|       348.34000|     49,812.62|

|    |SOIL                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5872210000-E  TRENCHLESS |               |                |              |

|0221|INSTALLATION OF 24"NOT IN|        142.000|       348.34000|     49,464.28|

|    |SOIL                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5882000000-N  GENERIC    |               |                |              |

|0222|UTILITY ITEM ABANDON     |         47.000|       276.47000|     12,994.09|

|    |WATER VALVE              |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5882000000-N  GENERIC    |               |                |              |

|0223|UTILITY ITEM REMOVE      |          1.000|       663.51000|        663.51|

|    |MANHOLE AND AIR          |               |                |              |

|    |RELEASEVALVE             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0224|SILT FENCE               |     42,150.000|         1.83000|     77,134.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0225|EROSION CONTROL,    CLASS|      1,260.000|        46.50000|     58,590.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0226|EROSION CONTROL,    CLASS|      5,225.000|        46.50000|    242,962.50|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0227|CONTROL STONE            |      3,835.000|        46.50000|    178,327.50|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0228|MULCHING                 |         62.500|     1,382.30000|     86,393.75|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0229|TEMPORARY SEEDING        |      3,500.000|         0.56000|      1,960.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0230|FOR TEMPORARY SEED-ING   |         19.000|       221.18000|      4,202.42|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0231|SLOPE DRAINS             |      2,450.000|        32.00000|     78,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0232|FENCE                    |      7,200.000|         2.21000|     15,912.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0233|EXCAVATION               |     10,000.000|        10.15000|    101,500.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0234|EROSION CONTROL          |     81,500.000|         1.31000|    106,765.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0235|MAT                      |        210.000|         3.86000|        810.60|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6038000000-E  PERMANENT  |               |                |              |

|0236|SOIL REINFORCEMENT  MAT  |      1,680.000|         3.32000|      5,577.60|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0237|HARDWARE CLOTH           |     10,050.000|         2.69000|     27,034.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6045000000-E  **"        |               |                |              |

|0238|TEMPORARY PIPE (18")     |        670.000|        26.41000|     17,694.70|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6069000000-E  STILLING   |               |                |              |

|0239|BASINS                   |         98.000|        67.67000|      6,631.66|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6070000000-N  SPECIAL    |               |                |              |

|0240|STILLING BASINS          |         14.000|       437.97000|      6,131.58|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6071010000-E  WATTLE     |               |                |              |

|0241|                         |      3,050.000|         5.53000|     16,866.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071012000-E  COIR FIBER |               |                |              |

|0242|WATTLE                   |      2,100.000|         6.63000|     13,923.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0243|IDE (PAM)                |      2,100.000|         4.42000|      9,282.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6071030000-E  COIR FIBER |               |                |              |

|0244|BAFFLE                   |      2,000.000|         4.98000|      9,960.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071050000-E  **" SKIMMER|               |                |              |

|0245|(1-1/2")                 |         15.000|       793.67000|     11,905.05|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0246|MULCHING                 |         30.000|     1,769.35000|     53,080.50|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0247|                         |         25.000|       110.58000|      2,764.50|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0248|REPAIR SEEDING           |        650.000|         3.32000|      2,158.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0249|FOR REPAIR SEEDING       |          1.750|       663.51000|      1,161.14|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0250|SUPPLEMENTAL SEEDING     |      1,200.000|         4.42000|      5,304.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0251|TOPDRESSING              |         35.750|       718.80000|     25,697.10|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6111000000-E  IMPERVIOUS |               |                |              |

|0252|DIKE                     |        270.000|        27.65000|      7,465.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0253|HAND MOWING              |         75.000|        88.47000|      6,635.25|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0254|FOR EROSION CONTROL      |         75.000|        55.29000|      4,146.75|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0255|EROSION CONTROL ITEM     |         16.000|       829.38000|     13,270.08|

|    |CONCRETE WASHOUT         |               |                |              |

|    |STRUCTURE                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7048500000-E  PEDESTRIAN |               |                |              |

|0256|SIGNAL HEAD (16",        |         16.000|       552.92000|      8,846.72|

|    |1SECTION W/COUNTDOWN)    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7060000000-E  SIGNAL     |               |                |              |

|0257|CABLE                    |      7,935.000|         1.05000|      8,331.75|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7120000000-E  VEHICLE    |               |                |              |

|0258|SIGNAL HEAD (12", 3      |         41.000|       768.56000|     31,510.96|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7132000000-E  VEHICLE    |               |                |              |

|0259|SIGNAL HEAD (12", 4      |          2.000|       989.74000|      1,979.48|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7144000000-E  VEHICLE    |               |                |              |

|0260|SIGNAL HEAD (12", 5      |          2.000|     1,354.66000|      2,709.32|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7252000000-E  MESSENGER  |               |                |              |

|0261|CABLE (1/4")             |        325.000|         3.97000|      1,290.25|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7264000000-E  MESSENGER  |               |                |              |

|0262|CABLE (3/8")             |      1,845.000|         4.98000|      9,188.10|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7279000000-E  TRACER WIRE|               |                |              |

|0263|                         |     13,603.000|         0.45000|      6,121.35|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0264|TRENCHING (**********)   |     10,335.000|         6.09000|     62,940.15|

|    |(1, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300100000-E  UNPAVED    |               |                |              |

|0266|TRENCHING FOR TEMP-      |        615.000|         4.71000|      2,896.65|

|    |ORARY LEAD-IN            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0267|DRILL (**********) (1,   |      4,818.000|        13.27000|     63,934.86|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0268|DRILL (**********) (3,   |        320.000|        26.55000|      8,496.00|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7324000000-N  JUNCTION   |               |                |              |

|0269|BOX (STANDARD SIZE)      |         24.000|       309.64000|      7,431.36|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7348000000-N  JUNCTION   |               |                |              |

|0270|BOX (OVER-SIZED, HEA-VY  |         44.000|       563.98000|     24,815.12|

|    |DUTY)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7360000000-N  WOOD POLE  |               |                |              |

|0271|                         |          8.000|       906.79000|      7,254.32|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7372000000-N  GUY        |               |                |              |

|0272|ASSEMBLY                 |         18.000|       503.16000|      9,056.88|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7408000000-E  1" RISER   |               |                |              |

|0273|WITH WEATHERHEAD         |          2.000|       259.87000|        519.74|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7420000000-E  2" RISER   |               |                |              |

|0274|WITH WEATHERHEAD         |         10.000|       497.63000|      4,976.30|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7432000000-E  2" RISER   |               |                |              |

|0275|WITH HEAT SHRINK         |          4.000|       536.34000|      2,145.36|

|    |TUBING                   |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7444000000-E  INDUCTIVE  |               |                |              |

|0276|LOOP SAWCUT              |      4,710.000|         6.96000|     32,781.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7456000000-E  LEAD-IN    |               |                |              |

|0277|CABLE (************)     |     12,470.000|         0.94000|     11,721.80|

|    |(14-2)                   |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7481000000-N  SITE SURVEY|               |                |              |

|0278|                         |          1.000|     1,808.06000|      1,808.06|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481280000-N  RELOCATE   |               |                |              |

|0280|CAMERA SENSOR UNIT       |          2.000|     1,492.90000|      2,985.80|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7516000000-E  COMMUNICATI|               |                |              |

|0281|ONS CABLE (**FIBER) (12) |        165.000|         1.11000|        183.15|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7516000000-E  COMMUNICATI|               |                |              |

|0282|ONS CABLE (**FIBER) (24) |     15,063.000|         1.32000|     19,883.16|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7540000000-N  SPLICE     |               |                |              |

|0283|ENCLOSURE                |          3.000|     1,216.43000|      3,649.29|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7552000000-N  INTERCONNEC|               |                |              |

|0284|T CENTER                 |          3.000|     1,166.67000|      3,500.01|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7564000000-N  FIBER-OPTIC|               |                |              |

|0285|TRANSCEIVER, DROP &      |          3.000|     1,548.19000|      4,644.57|

|    |REPEAT                   |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7566000000-N  DELINEATOR |               |                |              |

|0286|MARKER                   |         20.000|        71.89000|      1,437.80|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7575142000-N  900MHZ     |               |                |              |

|0287|RADIO                    |          1.000|     1,658.77000|      1,658.77|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7576000000-N  METAL      |               |                |              |

|0288|STRAIN SIGNAL POLE       |          4.000|     7,519.74000|     30,078.96|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                  (Contains bid errors)               Check: AB0C3886  Page  25



                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7588000000-N  METAL POLE |               |                |              |

|0289|WITH SINGLE MAST   ARM   |          4.000|    12,827.80000|     51,311.20|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7613000000-N  SOIL TEST  |               |                |              |

|0290|                         |          8.000|     1,105.85000|      8,846.80|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7614100000-E  DRILLED    |               |                |              |

|0291|PIER FOUNDATION          |         48.000|       768.56000|     36,890.88|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |7631000000-N  MAST ARM   |               |                |              |

|0292|WITH METAL POLE DE-  SIGN|          4.000|       552.92000|      2,211.68|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7636000000-N  SIGN FOR   |               |                |              |

|0293|SIGNALS                  |          3.000|       298.58000|        895.74|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7642200000-N  TYPE II    |               |                |              |

|0294|PEDESTAL WITH FOUND-     |         16.000|     1,548.19000|     24,771.04|

|    |ATION                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7684000000-N  SIGNAL     |               |                |              |

|0295|CABINET FOUNDATION       |          2.000|     1,133.50000|      2,267.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7756000000-N  CONTROLLER |               |                |              |

|0296|WITH CABINET (TYPE 2070L,|          2.000|    14,818.32000|     29,636.64|

|    |BASE MOUNTED)            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7780000000-N  DETECTOR   |               |                |              |

|0297|CARD (TYPE 2070L)        |         21.000|       138.23000|      2,902.83|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7901000000-N  CABINET    |               |                |              |

|0298|BASE EXTENDER            |          2.000|       165.87000|        331.74|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0299|SIGNAL ITEM POWDER COAT  |         16.000|        66.35000|      1,061.60|

|    |FOR SIGNAL               |               |                |              |

|    |PEDESTAL                 |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0300|SIGNAL ITEM POWDER COAT  |          4.000|     2,211.68000|      8,846.72|

|    |FOR SINGLE MAST ARM POLE |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0022000000-E  UNCLASSIFIE|               |                |              |

|0301|D EXCAVATION             |    124,000.000|         0.00000|          0.00|

|AA1 |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0106000000-E  BORROW     |               |                |              |

|0302|EXCAVATION               |     76,000.000|         0.00000|          0.00|

|AA1 |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |1011000000-N  FINE       |               |                |              |

|0303|GRADING                  |LUMP           |LUMP            |          0.00|

|AA1 |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |1121000000-E  AGGREGATE  |               |                |              |

|0304|BASE COURSE              |     51,800.000|         0.00000|          0.00|

|AA1 |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1489000000-E  ASPHALT    |               |                |              |

|0305|CONC BASE COURSE, TYPE   |      6,900.000|         0.00000|          0.00|

|AA1 |B25.0B                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0306|BINDER FOR PLANT MIX     |      3,000.000|         0.00000|          0.00|

|AA1 |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0022000000-E  UNCLASSIFIE|               |                |              |

|0307|D EXCAVATION             |    113,000.000|        10.35000|  1,169,550.00|

|AA2 |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0106000000-E  BORROW     |               |                |              |

|0308|EXCAVATION               |     80,000.000|        11.35000|    908,000.00|

|AA2 |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |1011000000-N  FINE       |               |                |              |

|0309|GRADING                  |LUMP           |LUMP            |    455,000.00|

|AA2 |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |1121000000-E  AGGREGATE  |               |                |              |

|0310|BASE COURSE              |        340.000|        36.50000|     12,410.00|

|AA2 |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1489000000-E  ASPHALT    |               |                |              |

|0311|CONC BASE COURSE, TYPE   |     25,700.000|        52.71000|  1,354,647.00|

|AA2 |B25.0B                   |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0312|BINDER FOR PLANT MIX     |      3,830.000|       381.44000|  1,460,915.20|

|AA2 |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |5691000000-E  **"        |               |                |              |

|0354|SANITARY GRAVITY SEWER   |        113.000|       884.67000|     99,967.71|

|    |(42")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5777000000-E  6' DIA     |               |                |              |

|0355|UTILITY MANHOLE          |          2.000|     7,740.92000|     15,481.84|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5783000000-E  UTILITY    |               |                |              |

|0356|MANHOLE WALL, 6' DIA     |         18.000|       387.05000|      6,966.90|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5798000000-E  ABANDON **"|               |                |              |

|0357|UTILITY PIPE (42")       |        120.000|        33.18000|      3,981.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5828000000-N  REMOVE     |               |                |              |

|0358|UTILITY MANHOLE          |          1.000|       663.51000|        663.51|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481240000-N  CAMERA     |               |                |              |

|0359|WITHOUT INTERNAL LOOP    |          4.000|     3,151.66000|     12,606.64|

|    |EMULATOR PROCESSING UNIT |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481260000-N  EXTERNAL   |               |                |              |

|0360|LOOP EMULATOR PRO-       |          1.000|     7,187.98000|      7,187.98|

|    |CESSING UNIT             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                  24,938,351.56|

+------------------------------------------------------------------------------+

Section 0002       CULVERT ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8056000000-N  REMOVAL OF |               |                |              |

|0313|EXISTING STRUCTURE AT    |LUMP           |LUMP            |      7,187.98|

|    |STATION ************     |               |                |              |

|    |(117+50.00 -L-)          |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8056000000-N  REMOVAL OF |               |                |              |

|0314|EXISTING STRUCTURE AT    |LUMP           |LUMP            |      7,187.98|

|    |STATION ************     |               |                |              |

|    |(40+60.90 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |8126000000-N  CULVERT    |               |                |              |

|0315|EXCAVATION, STA ******   |LUMP           |LUMP            |     67,456.54|

|    |(117+50.00 -L-)          |               |                |              |

+------------------------------------------------------------------------------+

|    |8126000000-N  CULVERT    |               |                |              |

|0316|EXCAVATION, STA ******   |LUMP           |LUMP            |     29,857.80|

|    |(40+60.90 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |8133000000-E  FOUNDATION |               |                |              |

|0317|CONDITIONING MATER-IAL,  |        653.000|        55.29000|     36,104.37|

|    |BOX CULVERT              |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8196000000-E  CLASS A    |               |                |              |

|0318|CONCRETE (CULVERT)       |        931.700|       638.08000|    594,499.14|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8245000000-E  REINFORCING|               |                |              |

|0319|STEEL (CULVERT)          |    109,820.000|         1.11000|    121,900.20|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8804000000-N  GENERIC    |               |                |              |

|0320|CULVERT ITEM PLACEMENT OF|LUMP           |LUMP            |      4,423.38|

|    |NATURAL STREAM BED       |               |                |              |

|    |MATERIAL                 |               |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0002 Total                       |                     868,617.39|

+------------------------------------------------------------------------------+

Section 0003       WALL ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8801000000-E  MSE        |               |                |              |

|0321|RETAINING WALL NO ****   |        970.000|        79.02000|     76,649.40|

|    |(2)                      |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8801000000-E  MSE        |               |                |              |

|0322|RETAINING WALL NO ****   |        280.000|        79.02000|     22,125.60|

|    |(5)                      |SF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8802010000-E  SOIL NAIL  |               |                |              |

|0323|RETAINING WALLS          |      9,690.000|        49.42000|    478,879.80|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8802014000-E  SOLDIER    |               |                |              |

|0324|PILE RETAINING WALLS     |      2,015.000|       182.47000|    367,677.05|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8802015100-N  SOIL NAIL  |               |                |              |

|0325|VERIFICATION TESTS       |          2.000|     1,658.77000|      3,317.54|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8802015110-N  SOIL NAIL  |               |                |              |

|0326|PROOF TESTS              |         26.000|       552.92000|     14,375.92|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8847000000-E  GENERIC    |               |                |              |

|0327|RETAINING WALL ITEM CAST |        605.000|        77.40000|     46,827.00|

|    |IN PLACE (CIP) GRAVITY   |               |                |              |

|    |WALL                     |SF             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0003 Total                       |                   1,009,852.31|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8017000000-N  CONSTRUCTIO|               |                |              |

|0328|N, MAINTENANCE, &        |LUMP           |LUMP            |     13,823.07|

|    |REMOVAL OF TEMP ACCESS AT|               |                |              |

|    |STA ************         |               |                |              |

|    |(68+25.60 -L- LT)        |               |                |              |

+------------------------------------------------------------------------------+

|    |8017000000-N  CONSTRUCTIO|               |                |              |

|0329|N, MAINTENANCE, &        |LUMP           |LUMP            |     13,823.07|

|    |REMOVAL OF TEMP ACCESS AT|               |                |              |

|    |STA ************         |               |                |              |

|    |(68+25.60 -L- RT)        |               |                |              |

+------------------------------------------------------------------------------+

|    |8035000000-N  REMOVAL OF |               |                |              |

|0330|EXISTING STRUCTURE AT    |LUMP           |LUMP            |     44,233.79|

|    |STATION ************     |               |                |              |

|    |(68+25.60 -L- RT)        |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8105540000-E  3'-6" DIA  |               |                |              |

|0331|DRILLED PIERS IN    SOIL |        117.500|       884.67000|    103,948.73|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8105640000-E  3'-6" DIA  |               |                |              |

|0332|DRILLED PIERS NOT IN SOIL|        152.000|       884.67000|    134,469.84|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8111400000-E  PERMANENT  |               |                |              |

|0333|STEEL CASING FOR    3'-6"|         62.300|       243.29000|     15,156.97|

|    |DIA DRILLED PIER         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8113000000-N  SID        |               |                |              |

|0334|INSPECTIONS              |          8.000|       221.18000|      1,769.44|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8114000000-N  SPT TESTING|               |                |              |

|0335|                         |         16.000|       221.18000|      3,538.88|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8115000000-N  CSL TESTING|               |                |              |

|0336|                         |          4.000|     1,990.52000|      7,962.08|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0337|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |      4,423.38|

|    |AT STATION ********      |               |                |              |

|    |(68+25.60 -L- LT)        |               |                |              |

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0338|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |     16,587.67|

|    |AT STATION ********      |               |                |              |

|    |(68+25.60 -L- RT)        |               |                |              |

+------------------------------------------------------------------------------+

|    |8147000000-E  REINFORCED |               |                |              |

|0339|CONCRETE DECK SLAB       |     10,248.000|        38.71000|    396,700.08|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8161000000-E  GROOVING   |               |                |              |

|0340|BRIDGE FLOORS            |      9,860.000|         0.56000|      5,521.60|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |8182000000-E  CLASS A    |               |                |              |

|0341|CONCRETE (BRIDGE)        |        285.800|     1,548.19000|    442,472.70|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0342|APPROACH SLABS,          |LUMP           |LUMP            |     31,544.23|

|    |STATION************      |               |                |              |

|    |(68+25.60 -L- LT)        |               |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0343|APPROACH SLABS,          |LUMP           |LUMP            |     31,544.23|

|    |STATION************      |               |                |              |

|    |(68+25.60 -L- RT)        |               |                |              |

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0344|STEEL (BRIDGE)           |     57,548.000|         1.11000|     63,878.28|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8238000000-E  SPIRAL     |               |                |              |

|0345|COLUMN REINFORCING       |      6,886.000|         2.21000|     15,218.06|

|    |STEEL (BRIDGE)           |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8262000000-E  45"        |               |                |              |

|0346|PRESTRESSED CONCRETE GIR-|      1,005.334|       243.29000|    244,587.71|

|    |DERS                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8364000000-E  HP12X53    |               |                |              |

|0347|STEEL PILES              |        615.000|        46.99000|     28,898.85|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8482000000-E  THREE BAR  |               |                |              |

|0348|METAL RAIL               |        240.640|       176.93000|     42,576.44|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8503000000-E  CONCRETE   |               |                |              |

|0349|BARRIER RAIL             |        256.440|       110.58000|     28,357.14|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8608000000-E  RIP RAP    |               |                |              |

|0350|CLASS II (2'-0" THICK)   |        650.000|        55.29000|     35,938.50|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8622000000-E  GEOTEXTILE |               |                |              |

|0351|FOR DRAINAGE             |        720.000|         2.50000|      1,800.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0352|BEARINGS                 |LUMP           |LUMP            |     15,078.19|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-18-16

                          Dept of Transportation              Revised: 11-03-16

Contract ID:  C203803               Project(s): STATE FUNDED

Letting Date: 11-15-16  Call Order: 007

Bidder: 3075 - J.T. Russell and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8860000000-N  GENERIC    |               |                |              |

|0353|STRUCTURE ITEM ASBESTOS  |LUMP           |LUMP            |        663.51|

|    |ASSESSMENT               |               |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                   1,744,516.44|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                  28,561,337.70|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------

                  (Contains bid errors)               Check: AB0C3886  Page  34



                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------

                  (Contains bid errors)               Check: AB0C3886  Page  35



         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:10-18-16

                     MBE COMMITMENT ITEMS                        PAGE: 36

PROPOSAL: C203803

LETTING:  L161115           CALL: 007

VENDOR: 3075   J.T. Russell and Sons Inc

TOTAL MBE COMMITMENT FOR VENDOR:           Entered:     0.00% or          0.00

                                          Required:     5.00% or    1428066.89

                                                               <GOAL NOT MET>

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:10-18-16

                     WBE COMMITMENT ITEMS                        PAGE: 37

PROPOSAL: C203803

LETTING:  L161115           CALL: 007

VENDOR: 3075   J.T. Russell and Sons Inc

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

WBE SUBCONTRACTOR: 4898 BULLINGTON CONSTRUCTION INC

Will Use Quote: Yes

0122 3503000000-E  WOVEN WIRE F LF         600.000        4.00000      2400.00

0123 3509000000-E  4" TIMBER PO EA          21.000       18.00000       378.00

0124 3515000000-E  5" TIMBER PO EA          32.000       36.00000      1152.00

0125 3557000000-E  ADDITIONAL B LF         100.000        0.50000        50.00

0126 3575000000-E  GENERIC FENC LF        1031.000       58.70000     60519.70

0111 3030000000-E  STL BM GUARD LF        5850.000       15.00000     87750.00

0112 3045000000-E  SBGR SHOP CU LF         500.000       17.00000      8500.00

0113 3105000000-N  SBGR TERM SE EA          10.000       85.00000       850.00

0114 3150000000-N  ADDIT GUARDR EA          10.000       40.00000       400.00

0115 3195000000-N  GR ANCHOR TY EA           4.000      475.00000      1900.00

0116 3210000000-N  GR ANCHOR TY EA          13.000      475.00000      6175.00

0117 3215000000-N  GR ANCHOR TY EA           4.000     1500.00000      6000.00

0118 3270000000-N  GR ANCHOR TY EA          19.000     1850.00000     35150.00

0119 3317000000-N  GR ANCHOR TY EA           4.000     1475.00000      5900.00

0120 3345000000-E  REMOVE & RES LF         162.500        9.50000      1543.75

0121 3360000000-E  REMOVE EXIST LF         300.000        1.00000       300.00

0127 3595000000-E  RELAPPING GU LF         250.000        5.00000      1250.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    220,218.45

WBE SUBCONTRACTOR: 12278 CLIFTON CONSTRUCTION CO., INC.

Will Use Quote: Yes

0071 2022000000-E  SUBDRAIN EXC CY        2238.000       35.00000     78330.00

0072 2026000000-E  GEOTEXTILE F SY        6660.000        9.00000     59940.00

0073 2036000000-E  SUBDRAIN COA CY        1119.000       45.00000     50355.00

0074 2043000000-E  4" PERF SUBD LF        3360.000       13.50000     45360.00

0075 2044000000-E  6" PERF SUBD LF        3300.000       15.00000     49500.00

0076 2070000000-N  SUBDRN PIPE  EA          14.000      350.00000      4900.00

0077 2076000000-E  4" OUTLET PI LF          42.000       28.50000      1197.00

0078 2077000000-E  6" OUTLET PI LF          42.000       30.00000      1260.00

0001 0000100000-N  MOBILIZATION LS           1.000    15000.00000     15000.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    305,842.00

WBE SUBCONTRACTOR: 3080 CURTIN TRUCKING & DRAINAGE, INC.

Will Use Quote: Yes

0151 4465000000-N  TEMPORARY CR EA           6.000     3500.00000     21000.00

0152 4470000000-N  RESET CRASH  EA           2.000     1200.00000      2400.00

0154 4485000000-E  PORT CONC BA LF         580.000       16.80000      9744.00

0155 4490000000-E  PORT CONC BA LF         250.000       27.00000      6750.00

0156 4500000000-E  RESET PORT C LF         300.000        4.50000      1350.00

--------------------------------------------------------------------------------
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LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    41,244.00

WBE SUBCONTRACTOR: 3765 STAY ALERT SAFETY SERVICES INC

Will Use Quote: Yes

0132 4072000000-E  SUPPORT, 3-L LF        5100.000        5.05000     25755.00

0133 4096000000-N  SIGN ERECTIO EA          13.000       96.00000      1248.00

0134 4102000000-N  SIGN ERECTIO EA         249.000       51.80000     12898.20

0135 4108000000-N  SIGN ERECTIO EA          50.000       88.00000      4400.00

0136 4116100000-N  SIGN ERECT,  EA           2.000      250.00000       500.00

0137 4116100000-N  SIGN ERECT,  EA           2.000      250.00000       500.00

0138 4155000000-N  DISPOSE SIGN EA         121.000        5.00000       605.00

0139 4192000000-N  DISPOSE SUPP EA           2.000        5.00000        10.00

0140 4238000000-N  DISPOSE SIGN EA           2.000        5.00000        10.00

0141 4400000000-E  WORK ZONE SI SF        1783.000        5.48000      9770.84

0143 4410000000-E  WORK ZONE SI SF         484.000        6.35000      3073.40

0149 4445000000-E  BARRICADES ( LF         680.000       21.00000     14280.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    73,050.44

WBE SUBCONTRACTOR: 3586 OLIVER PAVING COMPANY

Will Use Quote: Yes

0096 2440000000-N  CONC TRANS S EA           4.000      750.00000      3000.00

0097 2451000000-N  CONC TRANS S EA          35.000      850.00000     29750.00

0098 2535000000-E  **"X**" CONC LF         290.000       20.00000      5800.00

0099 2535000000-E  **"X**" CONC LF         270.000       25.00000      6750.00

0100 2538000000-E  **'-**" CONC LF         640.000       18.00000     11520.00

0101 2542000000-E  1'-6" CONC C LF       19885.000       14.00000    278390.00

0102 2549000000-E  2'-6" CONC C LF       28750.000       15.00000    431250.00

0103 2591000000-E  4" CONCRETE  SY       15700.000       36.00000    565200.00

0104 2605000000-N  CONCRETE CUR EA          55.000     2500.00000    137500.00

0105 2612000000-E  6" CONCRETE  SY         630.000       75.00000     47250.00

0106 2619000000-E  4" CONCRETE  SY         290.000       85.00000     24650.00

0107 2655000000-E  5" MONO CONC SY        3010.000       65.00000    195650.00

0001 0000100000-N  MOBILIZATION LS           0.000     5000.00000         0.00

                                                                 -------------

      WBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    1,736,710.00

TOTAL WBE COMMITMENT FOR VENDOR:           Entered:     8.32% or    2377064.89

                                          Required:     6.00% or    1713680.26

                                                               <GOAL MET>

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

    Section Error : Section Error: section 0001 only partially bid

    Item Error : item option group AA has too many choices bid

    DBE Warning : MBE Warning: MBE Commitment Goal not met

This Bid contains 1 amendment files

 00001  11-04-16  SIGNAL AND UTILITY UPDATES

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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#
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Pr ice
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Bid

ROADWAY ITEMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 1,350,000.00 1,350,000.000001
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 235,000.00 235,000.000002
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCLEARING & GRUBBING .. ACRE(S)200 0001000000-E 1,265,000.00 1,265,000.000003
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SUPPLEMENTARY CLEARING & GRUB-
BING

200 0008000000-E 6,500.00 13,000.000004
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SEALING ABANDONED WELLS205 0015000000-N 1,600.00 1,600.000005
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREINFORCED BRIDGE APPROACH
FILL, STATION ************
(68+25.60 -L- LT)

SP  0029000000-N 35,138.21 35,138.210006
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREINFORCED BRIDGE APPROACH
FILL, STATION ************
(68+25.60 -L- RT)

SP  0029000000-N 35,138.21 35,138.210007
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500UNDERCUT EXCAVATION225 0036000000-E 11.30 28,250.000008
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,680DRAINAGE DITCH EXCAVATION240 0134000000-E 7.05 25,944.000009
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,430BERM DITCH CONSTRUCTION240 0141000000-E 5.85 14,215.500010
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67,160REMOVAL OF EXISTING ASPHALT
PAVEMENT

250 0156000000-E 2.65 177,974.000011
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,480BREAKING OF EXISTING ASPHALT
PAVEMENT

250 0177000000-E 2.65 9,222.000012
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26PROOF ROLLING260 0192000000-N 255.00 6,630.000013
HR     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500SELECT GRANULAR MATERIAL265 0195000000-E 27.85 69,625.000014
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18,000GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 2.35 42,300.000015
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,250TEMPORARY SHORINGSP  0199000000-E 58.45 365,312.500016
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

180GENERIC GRADING ITEM
LANDFILL DEBRIS HAULING AND
DISPOSAL

SP  0255000000-E 105.00 18,900.000017
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

234GENERIC GRADING ITEM
PETROLEUM CONTAMINATED SOIL
HAULING AND DISPOSAL

SP  0255000000-E 125.00 29,250.000018
TON    
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,270FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 38.50 87,395.000019
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,820FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 2.75 38,005.000020
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,68415" DRAINAGE PIPE305 0335200000-E 51.95 347,233.800021
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,54018" DRAINAGE PIPE305 0335300000-E 54.55 138,557.000022
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,15624" DRAINAGE PIPE305 0335400000-E 57.85 240,424.600023
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90430" DRAINAGE PIPE305 0335500000-E 58.25 52,658.000024
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,48436" DRAINAGE PIPE305 0335600000-E 60.85 151,151.400025
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8042" DRAINAGE PIPE305 0335700000-E 64.35 5,148.000026
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47648" DRAINAGE PIPE305 0335800000-E 67.85 32,296.600027
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32415" SIDE DRAIN PIPE310 0343000000-E 33.95 10,999.800028
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

812" RC PIPE CULVERTS, CLASS
III

310 0360000000-E 82.35 658.800029
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

824" RC PIPE CULVERTS, CLASS
III

310 0378000000-E 87.95 703.600030
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13666" RC PIPE CULVERTS, CLASS
III

310 0420000000-E 152.35 20,719.600031
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60****" RC PIPE CULVERTS, CLASS
IV
(48")

310 0448000000-E 108.35 6,501.000032
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

256****" RC PIPE CULVERTS, CLASS
IV
(66")

310 0448000000-E 149.65 38,310.400033
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19215" RC PIPE CULVERTS, CLASS IV310 0448200000-E 50.65 9,724.800034
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56**" CS PIPE CULVERTS, *****"
THICK
(36", 0.079")

310 0576000000-E 56.35 3,155.600035
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56**" CS PIPE CULVERTS, *****"
THICK
(48, 0.109")

310 0576000000-E 68.35 3,827.600036
LF     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

87215" CS PIPE CULVERTS, 0.064"
THICK

310 0582000000-E 41.35 36,057.200037
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18018" CS PIPE CULVERTS, 0.064"
THICK

310 0588000000-E 43.65 7,857.000038
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26024" CS PIPE CULVERTS, 0.064"
THICK

310 0594000000-E 48.35 12,571.000039
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6030" CS PIPE CULVERTS, 0.079"
THICK

310 0600000000-E 51.35 3,081.000040
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7**" CS PIPE ELBOWS, *****"
THICK
(15", 0.064")

310 0636000000-E 465.00 3,255.000041
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1**" CS PIPE ELBOWS, *****"
THICK
(18", 0.064")

310 0636000000-E 610.00 610.000042
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4**" CS PIPE ELBOWS, *****"
THICK
(24", 0.064")

310 0636000000-E 652.00 2,608.000043
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1**" CS PIPE ELBOWS, *****"
THICK
(30", 0.079")

310 0636000000-E 835.00 835.000044
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1**" CS PIPE ELBOWS, *****"
THICK
(36", 0.079")

310 0636000000-E 935.00 935.000045
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1**" CS PIPE ELBOWS, *****"
THICK
(48", 0.109")

310 0636000000-E 1,365.00 1,365.000046
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112**" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(36", 0.1094")

330 0973100000-E 305.00 34,160.000047
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96**" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(42", 0.1094")

330 0973100000-E 360.00 34,560.000048
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48**" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(66", 0.1094")

330 0973100000-E 490.00 23,520.000049
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112**" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(36", 0.1094")

330 0973300000-E 380.00 42,560.000050
LF     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

96**" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(42", 0.1094")

330 0973300000-E 492.50 47,280.000051
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48**" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(66", 0.1094")

330 0973300000-E 675.00 32,400.000052
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,924PIPE REMOVAL340 0995000000-E 12.85 50,423.400053
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,840LIME TREATED SOIL (SLURRY
METHOD)

501 1044000000-E 3.32 118,988.800054
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360LIME FOR LIME TREATED SOIL501 1066000000-E 224.48 80,812.800055
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,000SHALLOW UNDERCUT505 1099500000-E 8.95 35,800.000056
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,000CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 28.35 226,800.000057
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500STABILIZER AGGREGATE510 1110000000-E 29.85 14,925.000058
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,430GEOTEXTILE FOR PAVEMENT STA-
BILIZATION

SP  1115000000-E 5.15 33,114.500059
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

53,760SOIL CEMENT BASE542 1176000000-E 2.32 124,723.200060
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,479PORTLAND CEMENT FOR SOIL CE-
MENT BASE

542 1187000000-E 203.48 300,946.920061
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,440ASPHALT CURING SEAL543 1209000000-E 3.32 44,620.800062
GAL    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,000INCIDENTAL STONE BASE545 1220000000-E 48.85 97,700.000063
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,720MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3")

607 1297000000-E 2.85 19,152.000064
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,000INCIDENTAL MILLING607 1330000000-E 9.35 18,700.000065
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26,400ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

610 1498000000-E 48.25 1,273,800.000066
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23,800ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 48.55 1,155,490.000067
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,500ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 168.00 420,000.000068
TON    
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400*****" PORT CEM CONC PAVEMENT,
THROUGH LANES (WITH DOWELS)
(6")

710 1847000000-E 149.29 59,716.000069
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

660GENERIC PAVING ITEM
12" JOINTED CONCRETE TRUCK
APRON (TINTED)

SP  1891000000-E 248.82 164,221.200070
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,238SUBDRAIN EXCAVATION815 2022000000-E 38.71 86,632.980071
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,660GEOTEXTILE FOR SUBSURFACE
DRAINS

815 2026000000-E 9.95 66,267.000072
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,119SUBDRAIN COARSE AGGREGATE815 2036000000-E 49.76 55,681.440073
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,3604" PERFORATED SUBDRAIN PIPE815 2043000000-E 14.93 50,164.800074
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,3006" PERFORATED SUBDRAIN PIPE815 2044000000-E 16.58 54,714.000075
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SUBDRAIN PIPE OUTLET815 2070000000-N 387.05 5,418.700076
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

424" OUTLET PIPE815 2076000000-E 31.52 1,323.840077
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

426" OUTLET PIPE815 2077000000-E 33.18 1,393.560078
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15BLOTTING SAND818 2143000000-E 55.00 825.000079
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

828 2190000000-N 413.29 19,424.630080
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21.7ENDWALLS838 2209000000-E 925.00 20,072.500081
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14.3REINFORCED ENDWALLS838 2220000000-E 1,235.00 17,660.500082
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.292PIPE COLLARS840 2253000000-E 3,000.00 3,876.000083
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.145PIPE PLUGS840 2264000000-E 3,200.00 464.000084
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

164FLOWABLE FILLSP  2275000000-E 365.00 59,860.000085
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

259MASONRY DRAINAGE STRUCTURES840 2286000000-N 2,135.00 552,965.000086
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21.944MASONRY DRAINAGE STRUCTURES840 2297000000-E 2,198.00 48,232.910087
CY     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

184.6MASONRY DRAINAGE STRUCTURES840 2308000000-E 355.00 65,533.000088
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56FRAME WITH TWO GRATES, STD
840.16

840 2364000000-N 665.00 37,240.000089
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31FRAME WITH TWO GRATES, STD
840.20

840 2364200000-N 600.00 18,600.000090
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14FRAME WITH TWO GRATES, STD
840.24

840 2366000000-N 556.00 7,784.000091
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

840 2374000000-N 665.00 9,310.000092
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

840 2374000000-N 715.00 38,610.000093
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

840 2374000000-N 625.00 43,750.000094
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7FRAME WITH COVER, STD 840.54840 2396000000-N 515.00 3,605.000095
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4CONCRETE TRANSITIONAL SECTION
FOR CATCH BASIN

852 2440000000-N 829.38 3,317.520096
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

852 2451000000-N 939.96 32,898.600097
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

290**"X **" CONCRETE CURB
(8" X 12")

846 2535000000-E 22.11 6,411.900098
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270**"X **" CONCRETE CURB
(8" X 18")

846 2535000000-E 27.65 7,465.500099
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

640**'-**" CONCRETE CURB & GUTTER
(2'-9")

846 2538000000-E 19.90 12,736.000100
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,8851'-6" CONCRETE CURB & GUTTER846 2542000000-E 15.48 307,819.800101
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28,7502'-6" CONCRETE CURB & GUTTER846 2549000000-E 16.58 476,675.000102
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,7004" CONCRETE SIDEWALK848 2591000000-E 39.81 625,017.000103
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55CONCRETE CURB RAMP848 2605000000-N 2,764.62 152,054.100104
EA     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6306" CONCRETE DRIVEWAY848 2612000000-E 82.94 52,252.200105
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904" CONCRETE PAVED DITCH850 2619000000-E 94.00 27,260.000106
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,0105" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

852 2655000000-E 71.89 216,388.900107
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC PAVING ITEM
EMERGENCY VEHICLE ACCESS FOR
CONCRETE ISLAND

SP  2759000000-N 7,835.93 7,835.930108
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ADJUSTMENT OF MANHOLES858 2830000000-N 2,297.17 2,297.170109
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90ADJUSTMENT OF METER BOXES OR
VALVE BOXES

858 2845000000-N 802.41 72,216.900110
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,850STEEL BM GUARDRAIL862 3030000000-E 16.58 96,993.000111
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500STEEL BM GUARDRAIL, SHOP
CURVED

862 3045000000-E 18.81 9,405.000112
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10STEEL BM GUARDRAIL TERMINAL
SECTIONS

862 3105000000-N 94.00 940.000113
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10ADDITIONAL GUARDRAIL POSTS862 3150000000-N 44.24 442.400114
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL ANCHOR UNITS, TYPE
AT-1

862 3195000000-N 525.27 2,101.080115
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13GUARDRAIL ANCHOR UNITS, TYPE
CAT-1

862 3210000000-N 525.27 6,828.510116
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL ANCHOR UNITS, TYPE
III

862 3215000000-N 1,658.77 6,635.080117
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19GUARDRAIL ANCHOR UNITS, TYPE
350

SP  3270000000-N 2,045.81 38,870.390118
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL ANCHOR UNITS, TYPE
B-77

862 3317000000-N 1,631.12 6,524.480119
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

162.5REMOVE & RESET EXISTING GUARD-
RAIL

864 3345000000-E 10.51 1,707.880120
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300REMOVE EXISTING GUARDRAIL863 3360000000-E 1.11 333.000121
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600WOVEN WIRE FENCE, 47" FABRIC866 3503000000-E 4.42 2,652.000122
LF     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

214" TIMBER FENCE POSTS, 7'-6"
LONG

866 3509000000-E 19.90 417.900123
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

325" TIMBER FENCE POSTS, 8'-0"
LONG

866 3515000000-E 39.81 1,273.920124
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100ADDITIONAL BARBED WIRE866 3557000000-E 0.56 56.000125
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,031GENERIC FENCING ITEM
RETAINING WALL ALUMINUM PICKET
FENCE (BLACK POWDER COATED)

SP  3575000000-E 64.91 66,922.210126
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250RELAPPING GUARDRAIL869 3595000000-E 5.53 1,382.500127
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,340RIP RAP, CLASS I876 3628000000-E 46.50 62,310.000128
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50RIP RAP, CLASS II876 3635000000-E 50.00 2,500.000129
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,256RIP RAP, CLASS B876 3649000000-E 46.50 58,404.000130
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,910GEOTEXTILE FOR DRAINAGE876 3656000000-E 2.25 17,797.500131
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,100SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 5.58 28,458.000132
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SIGN ERECTION, TYPE D904 4096000000-N 106.16 1,380.080133
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

249SIGN ERECTION, TYPE E904 4102000000-N 57.28 14,262.720134
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SIGN ERECTION, TYPE F904 4108000000-N 97.32 4,866.000135
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(D)

904 4116100000-N 276.47 552.940136
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, RELOCATE, TYPE
**** (GROUND MOUNTED)
(E)

904 4116100000-N 276.47 552.940137
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

121DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 5.53 669.130138
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2DISPOSAL OF SUPPORT, U-CHANNEL907 4192000000-N 5.53 11.060139
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2DISPOSAL OF SIGN, D, E OR F907 4238000000-N 5.53 11.060140
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,783WORK ZONE SIGNS (STATIONARY)11104400000000-E 6.05 10,787.150141
SF     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

256WORK ZONE SIGNS (PORTABLE)11104405000000-E 20.91 5,352.960142
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

484WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 7.03 3,402.520143
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2FLASHING ARROW BOARD11154415000000-N 4,128.90 8,257.800144
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2PORTABLE CHANGEABLE MESSAGE
SIGN

11204420000000-N 12,902.83 25,805.660145
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

11204422000000-N 77.42 9,290.400146
DAY    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400DRUMS11304430000000-N 52.50 21,000.000147
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100CONES11354435000000-N 35.00 3,500.000148
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

680BARRICADES (TYPE III)11454445000000-E 23.23 15,796.400149
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,200FLAGGER11504450000000-N 31.35 100,320.000150
HR     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6TEMPORARY CRASH CUSHIONS11604465000000-N 3,870.45 23,222.700151
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2RESET TEMPORARY CRASH CUSHION11604470000000-N 1,327.01 2,654.020152
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TMA11654480000000-N 11,750.00 23,500.000153
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

580PORTABLE CONCRETE BARRIER11704485000000-E 18.58 10,776.400154
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250PORTABLE CONCRETE BARRIER
(ANCHORED)

11704490000000-E 29.85 7,462.500155
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300RESET PORTABLE CONCRETE BAR-
RIER

11704500000000-E 4.98 1,494.000156
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SKINNY DRUM11804516000000-N 50.00 5,000.000157
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40TUBULAR MARKERS (FIXED)12664520000000-N 82.94 3,317.600158
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

700TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 6.09 4,263.000159
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,390THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

12054685000000-E 1.11 15,972.900160
LF     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44,043THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

12054686000000-E 1.27 55,934.610161
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,890THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

12054695000000-E 2.77 16,315.300162
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,913THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120 MILS)

12054697000000-E 2.77 5,299.010163
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,100THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

12054700000000-E 3.32 3,652.000164
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,235THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

12054710000000-E 11.06 13,659.100165
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

12054721000000-E 94.00 2,632.000166
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

223THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

12054725000000-E 138.23 30,825.290167
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

74HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING CHARACTER
(120 MILS)

12054726100000-E 287.51 21,275.740168
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

74HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL
(90 MILS)

12054726110000-E 287.51 21,275.740169
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

325COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

12054770000000-E 1.99 646.750170
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

12054770000000-E 1.99 1,990.000171
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1COLD APPLIED PLASTIC PAVEMENT
MARKING CHARACTER, TYPE **
(II)

12054800000000-N 199.05 199.050172
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(II)

12054805000000-N 199.05 199.050173
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

94,750PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.38 36,005.000174
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,770PAINT PAVEMENT MARKING LINES
(8")

12054820000000-E 1.11 1,964.700175
LF     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

990PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 3.32 3,286.800176
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 27.65 774.200177
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

121PAINT PAVEMENT MARKING SYMBOL12054845000000-N 27.65 3,345.650178
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,100REMOVAL OF PAVEMENT MARKING
LINES (4")

12054850000000-E 0.56 8,456.000179
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

580REMOVAL OF PAVEMENT MARKING
LINES (8")

12054860000000-E 1.11 643.800180
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

165REMOVAL OF PAVEMENT MARKING
LINES (12")

12054865000000-E 2.21 364.650181
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300REMOVAL OF PAVEMENT MARKING
LINES (24")

12054870000000-E 3.32 996.000182
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,440GENERIC PAVEMENT MARKING ITEM
DECORATIVE CROSSWALKS TPPM
(THERMOPLASTIC PAVEMENT
MARKINGS)

SP  4893000000-E 30.00 73,200.000183
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,310PERMANENT RAISED PAVEMENT
MARKERS

12514900000000-N 4.98 11,503.800184
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67' U-CHANNEL POSTS12644915000000-E 66.35 398.100185
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3862" WATER LINE15105325200000-E 55.29 21,341.940186
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,8236" WATER LINE15105325600000-E 88.47 161,280.810187
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7328" WATER LINE15105325800000-E 94.00 68,808.000188
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,92312" WATER LINE15105326200000-E 99.53 1,385,756.190189
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14124" WATER LINE15105327400000-E 663.51 93,554.910190
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62" VALVE15155536000000-E 663.51 3,981.060191
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

126" VALVE15155540000000-E 1,105.85 13,270.200192
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48" VALVE15155546000000-E 1,658.77 6,635.080193
EA     
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2612" VALVE15155558000000-E 2,764.62 71,880.120194
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

324" VALVE15155559400000-E 24,328.58 72,985.740195
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112" TAPPING VALVE15155572200000-E 9,952.60 9,952.600196
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

162" AIR RELEASE VALVE15155589200000-E 4,423.38 70,774.080197
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12" BLOW OFF15155606000000-E 1,658.77 1,658.770198
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14" BLOW OFF15155606400000-E 3,649.29 3,649.290199
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54RELOCATE WATER METER15155648000000-N 2,211.68 119,430.720200
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21FIRE HYDRANT15155666000000-E 7,187.98 150,947.580201
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14RELOCATE FIRE HYDRANT15155672000000-N 5,529.22 77,409.080202
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,4288" SANITARY GRAVITY SEWER15205691300000-E 96.21 714,647.880203
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26012" SANITARY GRAVITY SEWER15205691500000-E 110.58 28,750.800204
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21SANITARY SEWER CLEAN-OUT15205768000000-N 2,764.62 58,057.020205
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

524' DIA UTILITY MANHOLE15255775000000-E 2,432.86 126,508.720206
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15' DIA UTILITY MANHOLE15255776000000-E 3,317.53 3,317.530207
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

271.1UTILITY MANHOLE WALL, 4' DIA15255781000000-E 199.05 53,962.460208
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.5UTILITY MANHOLE WALL, 5' DIA15255782000000-E 254.34 381.510209
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,280ABANDON 8" UTILITY PIPE15305801000000-E 11.06 113,696.800210
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47ABANDON 10" UTILITY PIPE15305802000000-E 11.06 519.820211
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,832ABANDON 12" UTILITY PIPE15305804000000-E 11.06 42,381.920212
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

121ABANDON 24" UTILITY PIPE15305813000000-E 33.18 4,014.780213
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7REMOVE WATER METER15305815000000-N 276.47 1,935.290214
EA     
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24ABANDON UTILITY MANHOLE15305816000000-N 663.51 15,924.240215
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60018" ENCASEMENT PIPE15405835800000-E 143.76 86,256.000216
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28524" ENCASEMENT PIPE15405836000000-E 143.76 40,971.600217
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270TRENCHLESS INSTALLATION OF 18"
IN SOIL

15505872000000-E 348.34 94,051.800218
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270TRENCHLESS INSTALLATION OF 18"
NOT IN SOIL

15505872010000-E 348.34 94,051.800219
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

143TRENCHLESS INSTALLATION OF 24"
IN SOIL

15505872200000-E 348.34 49,812.620220
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

142TRENCHLESS INSTALLATION OF 24"
NOT IN SOIL

15505872210000-E 348.34 49,464.280221
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47GENERIC UTILITY ITEM
ABANDON WATER VALVE

SP  5882000000-N 276.47 12,994.090222
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC UTILITY ITEM
REMOVE MANHOLE AND AIR RELEASE
VALVE

SP  5882000000-N 663.51 663.510223
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42,150TEMPORARY SILT FENCE16056000000000-E 1.83 77,134.500224
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,260STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 46.50 58,590.000225
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,225STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 46.50 242,962.500226
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,835SEDIMENT CONTROL STONE16106012000000-E 46.50 178,327.500227
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62.5TEMPORARY MULCHING16156015000000-E 1,382.30 86,393.750228
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,500SEED FOR TEMPORARY SEEDING16206018000000-E 0.56 1,960.000229
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 221.18 4,202.420230
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,450TEMPORARY SLOPE DRAINS16226024000000-E 32.00 78,400.000231
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,200SAFETY FENCESP  6029000000-E 2.21 15,912.000232
LF     
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10,000SILT EXCAVATION16306030000000-E 10.15 101,500.000233
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

81,500MATTING FOR EROSION CONTROL16316036000000-E 1.31 106,765.000234
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

210COIR FIBER MATSP  6037000000-E 3.86 810.600235
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,680PERMANENT SOIL REINFORCEMENT
MAT

SP  6038000000-E 3.32 5,577.600236
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,0501/4" HARDWARE CLOTH16326042000000-E 2.69 27,034.500237
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

670**" TEMPORARY PIPE
(18")

SP  6045000000-E 26.41 17,694.700238
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

98STILLING BASINS16386069000000-E 67.67 6,631.660239
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SPECIAL STILLING BASINS16396070000000-N 437.97 6,131.580240
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,050WATTLESP  6071010000-E 5.53 16,866.500241
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,100COIR FIBER WATTLESP  6071012000-E 6.63 13,923.000242
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,100POLYACRYLAMIDE (PAM)SP  6071020000-E 4.42 9,282.000243
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,000COIR FIBER BAFFLE16406071030000-E 4.98 9,960.000244
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15**" SKIMMER
(1-1/2")

SP  6071050000-E 793.67 11,905.050245
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SEEDING & MULCHING16606084000000-E 1,769.35 53,080.500246
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25MOWING16606087000000-E 110.58 2,764.500247
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

650SEED FOR REPAIR SEEDING16616090000000-E 3.32 2,158.000248
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.75FERTILIZER FOR REPAIR SEEDING16616093000000-E 663.51 1,161.140249
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,200SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 4.42 5,304.000250
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35.75FERTILIZER TOPDRESSING16656108000000-E 718.80 25,697.100251
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270IMPERVIOUS DIKESP  6111000000-E 27.65 7,465.500252
LF     
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75SPECIALIZED HAND MOWING16676114500000-N 88.47 6,635.250253
MHR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75RESPONSE FOR EROSION CONTROLSP  6117000000-N 55.29 4,146.750254
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

SP  6132000000-N 829.38 13,270.080255
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

17057048500000-E 552.92 8,846.720256
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,935SIGNAL CABLE17057060000000-E 1.05 8,331.750257
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41VEHICLE SIGNAL HEAD (12", 3
SECTION)

17057120000000-E 768.56 31,510.960258
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2VEHICLE SIGNAL HEAD (12", 4
SECTION)

17057132000000-E 989.74 1,979.480259
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2VEHICLE SIGNAL HEAD (12", 5
SECTION)

17057144000000-E 1,354.66 2,709.320260
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

325MESSENGER CABLE (1/4")17107252000000-E 3.97 1,290.250261
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,845MESSENGER CABLE (3/8")17107264000000-E 4.98 9,188.100262
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,603TRACER WIRE17157279000000-E 0.45 6,121.350263
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,335UNPAVED TRENCHING (**********)
(1, 2")

17157300000000-E 6.09 62,940.150264
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615UNPAVED TRENCHING FOR TEMP-
ORARY LEAD-IN

17157300100000-E 4.71 2,896.650266
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,818DIRECTIONAL DRILL (**********)
(1, 2")

17157301000000-E 13.27 63,934.860267
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320DIRECTIONAL DRILL (**********)
(3, 2")

17157301000000-E 26.55 8,496.000268
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24JUNCTION BOX (STANDARD SIZE)17167324000000-N 309.64 7,431.360269
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44JUNCTION BOX (OVER-SIZED, HEA-
VY DUTY)

17167348000000-N 563.98 24,815.120270
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8WOOD POLE17207360000000-N 906.79 7,254.320271
EA     
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18GUY ASSEMBLY17217372000000-N 503.16 9,056.880272
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21" RISER WITH WEATHERHEAD17227408000000-E 259.87 519.740273
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

102" RISER WITH WEATHERHEAD17227420000000-E 497.63 4,976.300274
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42" RISER WITH HEAT SHRINK
TUBING

17227432000000-E 536.34 2,145.360275
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,710INDUCTIVE LOOP SAWCUT17257444000000-E 6.96 32,781.600276
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,470LEAD-IN CABLE (************)
(14-2)

17267456000000-E 0.94 11,721.800277
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SITE SURVEYSP  7481000000-N 1,808.06 1,808.060278
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2RELOCATE CAMERA SENSOR UNITSP  7481280000-N 1,492.90 2,985.800280
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

165COMMUNICATIONS CABLE (**FIBER)
(12)

17307516000000-E 1.11 183.150281
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,063COMMUNICATIONS CABLE (**FIBER)
(24)

17307516000000-E 1.32 19,883.160282
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SPLICE ENCLOSURE17317540000000-N 1,216.43 3,649.290283
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3INTERCONNECT CENTER17317552000000-N 1,166.67 3,500.010284
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3FIBER-OPTIC TRANSCEIVER, DROP
& REPEAT

17327564000000-N 1,548.19 4,644.570285
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20DELINEATOR MARKER17337566000000-N 71.89 1,437.800286
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1900MHZ RADIO17367575142000-N 1,658.77 1,658.770287
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4METAL STRAIN SIGNAL POLESP  7576000000-N 7,519.74 30,078.960288
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4METAL POLE WITH SINGLE MAST
ARM

SP  7588000000-N 12,827.80 51,311.200289
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SOIL TESTSP  7613000000-N 1,105.85 8,846.800290
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48DRILLED PIER FOUNDATIONSP  7614100000-E 768.56 36,890.880291
CY     
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4MAST ARM WITH METAL POLE DE-
SIGN

SP  7631000000-N 552.92 2,211.680292
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SIGN FOR SIGNALS17457636000000-N 298.58 895.740293
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16TYPE II PEDESTAL WITH FOUND-
ATION

17437642200000-N 1,548.19 24,771.040294
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGNAL CABINET FOUNDATION17507684000000-N 1,133.50 2,267.000295
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONTROLLER WITH CABINET (TYPE
2070L, BASE MOUNTED)

17517756000000-N 14,818.32 29,636.640296
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21DETECTOR CARD (TYPE 2070L)17517780000000-N 138.23 2,902.830297
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CABINET BASE EXTENDER17537901000000-N 165.87 331.740298
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16GENERIC SIGNAL ITEM
POWDER COAT FOR SIGNAL
PEDESTAL

SP  7980000000-N 66.35 1,061.600299
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GENERIC SIGNAL ITEM
POWDER COAT FOR SINGLE MAST
ARM POLE

SP  7980000000-N 2,211.68 8,846.720300
EA     

******* BEGIN SCHEDULE  AA  *******
*******      ( 2 ALTERNATES )      *******

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

124,000UNCLASSIFIED EXCAVATION225 0022000000-E 0301
CY  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76,000BORROW EXCAVATION230 0106000000-E 0302
CY  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumFINE GRADING500 1011000000-N 0303
LS  AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

51,800AGGREGATE BASE COURSE520 1121000000-E 0304
TON AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,900ASPHALT CONC BASE COURSE, TYPE
B25.0B

610 1489000000-E 0305
TON AA1

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,000ASPHALT BINDER FOR PLANT MIX620 1575000000-E 0306
TON AA1

*** OR  ***

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

113,000UNCLASSIFIED EXCAVATION225 0022000000-E 10.35 1,169,550.000307
CY  AA2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80,000BORROW EXCAVATION230 0106000000-E 11.35 908,000.000308
CY  AA2
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Lump SumFINE GRADING500 1011000000-N 455,000.00 455,000.000309
LS  AA2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

340AGGREGATE BASE COURSE520 1121000000-E 36.50 12,410.000310
TON AA2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25,700ASPHALT CONC BASE COURSE, TYPE
B25.0B

610 1489000000-E 52.71 1,354,647.000311
TON AA2

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,830ASPHALT BINDER FOR PLANT MIX620 1575000000-E 381.44 1,460,915.200312
TON AA2

***** END SCHEDULE AA *****

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

113**" SANITARY GRAVITY SEWER
(42")

15205691000000-E 884.67 99,967.710354
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26' DIA UTILITY MANHOLE15255777000000-E 7,740.92 15,481.840355
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18UTILITY MANHOLE WALL, 6' DIA15255783000000-E 387.05 6,966.900356
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120ABANDON **" UTILITY PIPE
(42")

15305798000000-E 33.18 3,981.600357
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1REMOVE UTILITY MANHOLE15305828000000-N 663.51 663.510358
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

SP  7481240000-N 3,151.66 12,606.640359
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1EXTERNAL LOOP EMULATOR PRO-
CESSING UNIT

SP  7481260000-N 7,187.98 7,187.980360
EA     
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Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(117+50.00 -L-)

402 8056000000-N 7,187.98 7,187.980313
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(40+60.90 -L-)

402 8056000000-N 7,187.98 7,187.980314
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCULVERT EXCAVATION, STA ******
(117+50.00 -L-)

414 8126000000-N 67,456.54 67,456.540315
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCULVERT EXCAVATION, STA ******
(40+60.90 -L-)

414 8126000000-N 29,857.80 29,857.800316
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

653FOUNDATION CONDITIONING MATER-
IAL, BOX CULVERT

414 8133000000-E 55.29 36,104.370317
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

931.7CLASS A CONCRETE (CULVERT)420 8196000000-E 638.08 594,499.140318
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

109,820REINFORCING STEEL (CULVERT)425 8245000000-E 1.11 121,900.200319
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC CULVERT ITEM
PLACEMENT OF NATURAL STREAM
BED MATERIAL

SP  8804000000-N 4,423.38 4,423.380320
LS     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

970MSE RETAINING WALL NO ****
(2)

SP  8801000000-E 79.02 76,649.400321
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280MSE RETAINING WALL NO ****
(5)

SP  8801000000-E 79.02 22,125.600322
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,690SOIL NAIL RETAINING WALLSSP  8802010000-E 49.42 478,879.800323
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,015SOLDIER PILE RETAINING WALLSSP  8802014000-E 182.47 367,677.050324
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SOIL NAIL VERIFICATION TESTSSP  8802015100-N 1,658.77 3,317.540325
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26SOIL NAIL PROOF TESTSSP  8802015110-N 552.92 14,375.920326
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

605GENERIC RETAINING WALL ITEM
CAST IN PLACE (CIP) GRAVITY
WALL

SP  8847000000-E 77.40 46,827.000327
SF     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(68+25.60 -L- LT)

SP  8017000000-N 13,823.07 13,823.070328
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(68+25.60 -L- RT)

SP  8017000000-N 13,823.07 13,823.070329
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(68+25.60 -L- RT)

402 8035000000-N 44,233.79 44,233.790330
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

117.53'-6" DIA DRILLED PIERS IN
SOIL

411 8105540000-E 884.67 103,948.730331
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1523'-6" DIA DRILLED PIERS NOT IN
SOIL

411 8105640000-E 884.67 134,469.840332
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62.3PERMANENT STEEL CASING FOR
3'-6" DIA DRILLED PIER

411 8111400000-E 243.29 15,156.970333
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SID INSPECTIONS411 8113000000-N 221.18 1,769.440334
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SPT TESTING411 8114000000-N 221.18 3,538.880335
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4CSL TESTING411 8115000000-N 1,990.52 7,962.080336
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(68+25.60 -L- LT)

412 8121000000-N 4,423.38 4,423.380337
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(68+25.60 -L- RT)

412 8121000000-N 16,587.67 16,587.670338
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,248REINFORCED CONCRETE DECK SLAB420 8147000000-E 38.71 396,700.080339
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,860GROOVING BRIDGE FLOORS420 8161000000-E 0.56 5,521.600340
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

285.8CLASS A CONCRETE (BRIDGE)420 8182000000-E 1,548.19 442,472.700341
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(68+25.60 -L- LT)

422 8210000000-N 31,544.23 31,544.230342
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(68+25.60 -L- RT)

422 8210000000-N 31,544.23 31,544.230343
LS     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

57,548REINFORCING STEEL (BRIDGE)425 8217000000-E 1.11 63,878.280344
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,886SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

425 8238000000-E 2.21 15,218.060345
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,005.33445" PRESTRESSED CONCRETE GIR-
DERS

430 8262000000-E 243.29 244,587.710346
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615HP12X53 STEEL PILES450 8364000000-E 46.99 28,898.850347
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240.64THREE BAR METAL RAIL460 8482000000-E 176.93 42,576.440348
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

256.44CONCRETE BARRIER RAIL460 8503000000-E 110.58 28,357.140349
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

650RIP RAP CLASS II (2'-0" THICK)876 8608000000-E 55.29 35,938.500350
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

720GEOTEXTILE FOR DRAINAGE876 8622000000-E 2.50 1,800.000351
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 15,078.19 15,078.190352
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

SP  8860000000-N 663.51 663.510353
LS     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $28,561,337.70

0743/Dec06/Q1639241.795/D1584042708210/E358
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