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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: NOVEMBER 18, 2014 AT 2:00 PM

LOCATION         SR-1121 (RAY RD) FROM NC-210 TO SR-1120 (OVERHILLS RD).

CONTRACT ID C203497        

WBS 39017.3.FD1

ROUTE NO.        SR 1121

MILES 3.805

T.I.P. NO. U-3465

FEDERAL-AID NO. STP-1121(9)

COUNTY HARNETT

TYPE OF WORK GRADING, DRAINAGE, PAVING & SIGNALS.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C203497 IN HARNETT COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C203497; has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 

lump sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C203497 in Harnett County, for the unit or 

lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 

portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 

the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 

in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 

Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 

award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
 

 
 

State Contract Officer 

 
 

10/14/2014 

https://trust.docusign.com
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 
 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 

The date of availability for this contract is May 1, 2015, except that work in jurisdictional waters 

and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the 

Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 

availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is May 14, 2018. 

 

Except where otherwise provided by the contract, observation periods required by the contract 

will not be a part of the work to be completed by the completion date and/or intermediate 

contract times stated in the contract.  The acceptable completion of the observation periods that 

extend beyond the final completion date shall be a part of the work covered by the performance 

and payment bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may 

become chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, 

Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 

the Contractor will be required to complete all work included in this contract and shall place and 

maintain traffic on same. 

 

The date of availability for this intermediate contract time is May 1, 2015. 

 

The completion date for this intermediate contract time is November 15, 2017. 

 

The liquidated damages for this intermediate contract time are Two Thousand Dollars 

($ 2000.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 

for and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on SR 1121 (Ray Road), SR 1120 

(Overhills Road), and NC 210 during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 
 

Monday thru Friday 7:00 a.m. to 9:00 a.m. and 

Monday thru Friday 3:00 p.m. to 7:00 p.m. 

 

In addition, the Contractor shall not close or narrow a lane of traffic on SR 1121 (Ray Road), 

SR 1120 (Overhills Road), and NC 210, detain and/or alter the traffic flow during special 

events, or any other time when traffic is unusually heavy, including the following schedules: 

 

1. For any unexpected occurrence that creates unusually high traffic volumes, as directed 

by the Engineer. 

 

2. For Friday Night Football, occurring at Overhills High School between Two (2) hours 

before the start and Two (2) hours after the end of the Friday Night Football. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are One Thousand Dollars ($ 1,000.00) per hour. 

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 F 
 

The Contractor shall complete the work required of Phase III, Step 6 as shown on  

Sheet TMP-2B and shall place and maintain traffic on same. 

 

The time of availability for this intermediate contract time is the Friday at 7:00 p.m. that the 

Contractor elects to begin the work. 

 

The completion time for this intermediate contract time is the following Monday at 7:00 a.m. 

after the time of availability. 

 

The liquidated damages are One Thousand Dollars ($ 1,000.00) per hour. 
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INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 F 

 

The Contractor shall complete the work required of Phase III, Step 7 as shown on  

Sheet TMP-2B and shall place and maintain traffic on same. 

 

The time of availability for this intermediate contract time is the Friday at 7:00 p.m. that the 

Contractor elects to begin the work. 

 

The completion time for this intermediate contract time is the following Monday at 7:00 a.m. 

after the time of availability. 

 

The liquidated damages are One Thousand Dollars ($ 1,000.00) per hour. 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2012 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be 

responsible for preparing the required National Pollutant Discharge Elimination System 

(NPDES) inspection records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  

The Contractor will be responsible for, and shall correct any areas disturbed by operations 

performed in permanent vegetation establishment and the removal of temporary erosion control 

measures, whether occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 

Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 

Control will be made at contract unit prices for the affected items.  Work required that is not 

represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 

2012 Standard Specifications.  No additional compensation will be made for maintenance and 

removal of temporary erosion control items. 
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DELAY IN RIGHT OF ENTRY: 
(7-1-95) (Rev. 7-15-14) 108 SP1 G22 

 

The Contractor will not be allowed right of entry to the following parcel(s) prior to the listed 

date(s) unless otherwise permitted by the Engineer. 

 

Parcel No. Property Owner Date 

005 Anderson Creek Capital, LLC 12/15/14 

005A Anderson Pooh, LLC 12/15/14 

007 WS/AC, LLC 12/15/14 

049 Daniel West 12/15/14 

058A Omega X, LLC 12/15/14 

065 Sarah Elliot 12/15/14 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 
 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2012 Standard Specifications): 

 

Line #  Description 
      8    − Borrow Excavation  

    46    − Asphalt Concrete Base Course, Type B25.0B 

    47     − Asphalt Concrete Intermediate Course, Type I19.0B  

    48    − Asphalt Concrete Surface Course, Type S9.5B  

 

 

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 
 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2012 Standard Specifications). 

 

     Line # Description 
  87 thru 89 Fencing 

  93 thru 96 Signing 

111 thru 117 Long-Life Pavement Markings 

       125 Permanent Pavement Markers 

126 thru 159 Utility Construction 

160 thru 190 Erosion Control 

191 thru 212 Signals/ITS System 
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FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.7552 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-20-14) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

2015 (7/01/14 - 6/30/15) 8 % of Total Amount Bid 

2016 (7/01/15 - 6/30/16) 51 % of Total Amount Bid 

2017 (7/01/16 - 6/30/17) 33 % of Total Amount Bid 

2018 (7/01/17 - 6/30/18) 8 % of Total Amount Bid 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2012 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 
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DISADVANTAGED BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 12-17-13) 102-15(J) SP1 G61 

 

Description 

 

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 

policy of ensuring nondiscrimination in the award and administration of contracts financed in 

whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 

 

Definitions 

 

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 

meet the DBE goal.  No submittal of a Letter of Intent is required. 

 

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to 

meet the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 

a previously committed DBE firm. 

 

Contract Goal Requirement - The approved DBE participation at time of award, but not greater 

than the advertised contract goal. 

 

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed DBE subcontractor(s). 

 

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed DBE participation along with a listing of the committed 

DBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for DBE certification, such that 

an applicant is required to apply only once for a DBE certification that will be honored by all 

recipients of USDOT funds in the state and not limited to the Department of Transportation only.  

The Certification Program is in accordance with 49 CFR Part 26. 
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

Forms and Websites Referenced in this Provision 

 

DBE Payment Tracking System - On-line system in which the Contractor enters the payments 

made to DBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

DBE firms working on the project.  This form is for paper bid projects only.  

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 

 

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed DBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 

will meet this DBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D

BE%20Subcontractors%20(Federal).doc 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where DBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
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DBE Goal 

 

The following DBE goal for participation by Disadvantaged Business Enterprises is established 

for this contract: 

 

Disadvantaged Business Enterprises 13.0 % 

 

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 

set forth above as the DBE goal. 

 

(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs 

during the performance of the contract.  Any DBE participation obtained shall be 

reported to the Department. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be 

found at the following link.  https://partner.ncdot.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of DBE Subcontractors 

 

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during 

the life of the contract.  Only those identified to meet the DBE goal will be considered 

committed, even though the listing shall include both committed DBE subcontractors and 

additional DBE subcontractors.  Additional DBE subcontractor participation submitted at the 

time of bid will be used toward the Department’s overall race-neutral goal.  Only those firms 

with current DBE certification at the time of bid opening will be acceptable for listing in the 

bidder's submittal of DBE participation.  The Contractor shall indicate the following required 

information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of DBE participation in the appropriate section of Expedite, 

the bidding software of Bid Express
®
. 

 

(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in Expedite, 

the bidder may use the dropdown menu to access the name and address of the 

DBE firm. 
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(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 

DBE participation. 

 

(3) The bidder shall be responsible for ensuring that the DBE is certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not 

certified at the time of the bid-letting, that DBE's participation will not count 

towards achieving the DBE goal. 

 

(B) Paper Bids 

 

(1) If the DBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

DBE participation, including the names and addresses on Listing of DBE 

Subcontractors contained elsewhere in the contract documents in order for 

the bid to be considered responsive.  Bidders shall indicate the total dollar 

value of the DBE participation for the contract. 

 

(b) If bidders have no DBE participation, they shall indicate this on the 

Listing of DBE Subcontractors by entering the word “None” or the 

number “0.”  This form shall be completed in its entirety.  Blank forms 

will not be deemed to represent zero participation. Bids submitted that 

do not have DBE participation indicated on the appropriate form will not 

be read publicly during the opening of bids.  The Department will not 

consider these bids for award and the proposal will be rejected. 

 

(c) The bidder shall be responsible for ensuring that the DBE is certified at 

the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that DBE’s participation 

will not count towards achieving the corresponding goal. 

 

(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 

required for the zero goal, however any DBE participation that is achieved during 

the project shall be reported in accordance with requirements contained elsewhere 

in the special provision. 

 

DBE Prime Contractor 

 

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 

responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 

bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 

it performs on the contract with its own forces.  However, all the work that is performed by the 

DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE 

bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit 

toward the DBE goal. 
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For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 

work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 

DBE participation with DBE subcontractors or documented through a good faith effort. 

 

DBE prime contractors shall also follow Sections A and B listed under Listing of 

DBE Subcontractor just as a non-DBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each DBE that will be used to meet the 

DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  

This documentation shall be submitted on the Department’s form titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of 

the State Contractor Utilization Engineer no later than 12:00 noon on the next official state 

business day. 

 

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 

DBE goal, or if the form is incomplete (i.e. both signatures are not present), the 

DBE participation will not count toward meeting the DBE goal.  If the lack of this participation 

drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith 

efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov 

no later than 12:00 noon on the eighth calendar day following opening of bids, unless the eighth 

day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 12:00 noon on the next official state business 

day. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 

submit to the Department documentation of adequate good faith efforts made to reach the 

DBE goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the 

State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  

In that situation, it is due in the office of the State Contractor Utilization Engineer the next 

official state business day.  If the contractor cannot send the information electronically, then 

one complete set and 9 copies of this information shall be received under the same time 

constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  

This documentation may include written subcontractor quotations, telephone log notations of 

verbal quotations, or other types of quotation documentation. 
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Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient DBE participation.  Adequate good faith efforts also mean that the 

bidder actively and aggressively sought DBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a bidder has made.  Listed below are examples of the types of actions a bidder will take in 

making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who 

have the capability to perform the work of the contract.  The bidder must solicit this 

interest within at least 10 days prior to bid opening to allow the DBEs to respond to the 

solicitation.  Solicitation shall provide the opportunity to DBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the DBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by DBEs in order to increase the 

likelihood that the DBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate DBE participation, even when the prime contractor might otherwise 

prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 

participation (2
nd

 and 3
rd

 tier subcontractors). 

 

(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 

a solicitation. 

 

(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  

make a portion of the work available to DBE subcontractors and suppliers and 

to select those portions of the work or material needs consistent with the available 

DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence 

of such negotiation includes the names, addresses, and telephone numbers of 

DBEs that were considered; a description of the information provided regarding 

the plans and specifications for the work selected for subcontracting; and 

evidence as to why additional agreements could not be reached for DBEs 

to perform the work. 
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(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 

a firm’s price and capabilities as well as contract goals into consideration.  

However, the fact that there may be some additional costs involved in finding and 

using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 

contract DBE goal, as long as such costs are reasonable.  Also, the ability 

or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes 

from DBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 

in specific groups, organizations, or associates and political or social affiliations 

(for example, union vs. non-union employee status) are not legitimate causes for the 

rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 

opening the Business Development Manager in the Business Opportunity and Work 

Force Development Unit to give notification of the bidder’s inability to get DBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 

achieving the DBE goal. 

 

(2) The bidders’ past performance in meeting the DBE goals. 

 

(3) The performance of other bidders in meeting the DBE goal.  For example, when 

the apparent successful bidder fails to meet the DBE goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts 

the apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the DBE goal, but meets or exceeds the average 

DBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 
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If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort 

has been made to meet the DBE goal. 

 

Non-Good Faith Appeal 
 

The State Contractor Utilization Engineer will notify the contractor verbally and in writing of 

non-good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or 

at DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting DBE Participation Toward Meeting DBE Goal 
 

(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward 

the contract goal requirement.  The total dollar value of participation by a committed 

DBE will be based upon the value of work actually performed by the DBE and the actual 

payments to DBE firms by the Contractor. 

 

(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation 

for services or purchases that involves the use of a joint check.  Notification shall be 

through submission of Form JC-1 (Joint Check Notification Form) and the use of joint 

checks shall be in accordance with the Department's Joint Check Procedures. 

 

(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 

may be counted toward the contract goal requirement.  Work that a DBE subcontracts to 

a non-DBE firm does not count toward the contract goal requirement.  

If a DBE contractor or subcontractor subcontracts a significantly greater portion of the 

work of the contract than would be expected on the basis of standard industry practices, 

it shall be presumed that the DBE is not performing a commercially useful function.  

The DBE may present evidence to rebut this presumption to the Department.  

The Department's decision on the rebuttal of this presumption is subject to review by the 

Federal Highway Administration but is not administratively appealable to USDOT. 

 

(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Contractor may count 

toward its contract goal requirement a portion of the total value of participation with the 

DBE in the joint venture, that portion of the total dollar value being a distinct clearly 

defined portion of work that the DBE performs with its forces. 
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(E) Suppliers 

 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 

materials and supplies required to complete the contract and obtained from a DBE regular 

dealer and 100 percent of such expenditures from a DBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its DBE requirement the following expenditures to 

DBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a DBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or 

commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies 

required on a job site (but not the cost of the materials and supplies themselves), 

provided the fees are determined to be reasonable and not excessive as compared 

with fees customarily allowed for similar services. 

 

Commercially Useful Function 

 

(A) DBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to 

DBEs that perform a commercially useful function in the work of a contract.  

A DBE performs a commercially useful function when it is responsible for execution of 

the work of the contract and is carrying out its responsibilities by actually performing, 

managing, and supervising the work involved.  To perform a commercially useful 

function, the DBE shall also be responsible with respect to materials and supplies used on 

the contract, for negotiating price, determining quality and quantity, ordering the material 

and installing (where applicable) and paying for the material itself.  To determine 

whether a DBE is performing a commercially useful function, the Department will 

evaluate the amount of work subcontracted, industry practices, whether the amount the 

firm is to be paid under the contract is commensurate with the work it is actually 

performing and the DBE credit claimed for its performance of the work, and any other 

relevant factors. 
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(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 

a commercially useful function: 
 

(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 

shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 

(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The DBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 

another DBE receives credit for the total value of the transportation services the 

subcontracted DBE provides on the contract. 

 

(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 

to credit for the total value of transportation services provided by the  

non-DBE subcontractor not to exceed the value of transportation services 

provided by DBE-owned trucks on the contract.  Additional participation by  

non-DBE subcontractors receives credit only for the fee or commission it receives 

as a result of the subcontract arrangement.  The value of services performed under 

subcontract agreements between the DBE and the Contractor will not count 

towards the DBE contract requirement. 

 

(6) A DBE may lease truck(s) from an established equipment leasing business open 

to the general public.  The lease must indicate that the DBE has exclusive use of 

and control over the truck.  This requirement does not preclude the leased truck 

from working for others during the term of the lease with the consent of the DBE, 

so long as the lease gives the DBE absolute priority for use of the leased truck.  

This type of lease may count toward the DBE’s credit as long as the driver is 

under the DBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted/leased to and their own company name if it is not 

identified on the truck itself.  Magnetic door  signs are not permitted. 

 

DBE Replacement 
 

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute 

DBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate 

the DBE for convenience.  This includes, but is not limited to, instances in which the Contractor 

seeks to perform the work of the terminated subcontractor with another DBE subcontractor, 
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a non-DBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A DBE 

may only be terminated after receiving the Engineer’s written approval based upon a finding of 

good cause for the termination. 

 

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 

approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 

6 months. 

 

The Contractor shall comply with the following for replacement of a committed DBE: 

 

(A) Performance Related Replacement 

 

When a committed DBE is terminated for good cause as stated above, an additional DBE 

that was submitted at the time of bid may be used to fulfill the DBE commitment.  

A good faith effort will only be required for removing a committed DBE if there were no 

additional DBEs submitted at the time of bid to cover the same amount of work as the 

DBE that was terminated. 

 

If a replacement DBE is not found that can perform at least the same amount of work as 

the terminated DBE, the Contractor shall submit a good faith effort documenting the 

steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 

in the contract. 

 

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 

(b) A description of the information provided to DBEs regarding the plans 

and specifications for portions of the work to be performed. 

 

(3) A list of reasons why DBE quotes were not accepted. 

 

(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed DBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

DBE participation equal to the remaining work to be performed by the decertified 

firm.  The participation equal to the remaining work performed by the decertified 

firm will count toward the contract goal requirement. 
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(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall 

take all necessary and reasonable steps to replace the DBE subcontractor with 

another DBE subcontractor to perform at least the same amount of work to meet 

the DBE goal requirement.  If a DBE firm is not found to do the same amount of 

work, a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed DBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work 

to the same extent as the DBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Contractor shall seek additional participation by DBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed DBE, the 

Contractor shall seek participation by DBEs unless otherwise approved by the Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a DBE, the Contractor shall seek 

additional participation by DBEs equal to the reduced DBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 

agreements involving DBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall 

furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for DBE credit. 
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Reporting Disadvantaged Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all 

DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 

monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

further bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the 

value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

(A) Electronic Bids Reporting 

 

The Contractor shall report the accounting of payments through the Department’s 

DBE Payment Tracking System. 

 

(B) Paper Bids Reporting 

 

The Contractor shall report the accounting of payments on the Department’s  

DBE-IS (Subcontractor Payment Information) with each invoice.  Invoices will not be 

processed for payment until the DBE-IS is received. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2012 Standard Specifications may be cause to disqualify the Contractor. 
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CERTIFICATION FOR FEDERAL-AID CONTRACTS: 
(3-21-90)  SP1 G85 

 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best 

of his or her knowledge and belief, that: 

 

(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 

employee of any Federal agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in connection with the awarding of 

any Federal contract, the making of any Federal grant, the making of any Federal loan, 

the entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment, or modification of any Federal contract, grant, loan, or cooperative 

agreement. 

 

(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 

agency, a Member of Congress, an officer or employee of Congress, or an employee of 

a Member of Congress in connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 

Disclosure Form to Report Lobbying, in accordance with its instructions. 

 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making 

or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 

fails to file the required certification shall be subject to a civil penalty of not less than $10,000 

and not more than $100,000 for each such failure. 

 

The prospective participant also agrees by submitting his or her bid or proposal that he or she 

shall require that the language of this certification be included in all lower tier subcontracts, 

which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 

 

CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 

 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 

conditioning, or electrical work in this contract, he will be required to sublet such work to a 

contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 

(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 

the General Statutes (licensing of electrical contractors). 

 

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 
(11-22-94) 108-5 SP1 G100 

 

To report bid rigging activities call:     1-800-424-9071 

 

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 

through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 

rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 

activities. 
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The hotline is part of the DOT's continuing effort to identify and investigate highway 

construction contract fraud and abuse is operated under the direction of the DOT Inspector 

General.  All information will be treated confidentially and caller anonymity will be respected. 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 B 
 

Subsurface information is available on the roadway portion of this project only. 

 

LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12) 105 SP1 G115 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 

provide a specific written description of the location in the locate request. 

 

RESOURCE CONSERVATION: 
(5-21-13) 104-13 SP1 G118 

 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and 

NCGS 136-28.8, it is the policy of the Department to aid in the reduction of materials that 

become a part of our solid waste stream, to divert materials from landfills, and to find ways to 

recycle and reuse materials for the benefit of the Citizens of North Carolina. 

 

Initiate, develop and use products and construction methods that incorporate the use of recycled 

or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.  

Report the quantities of reused or recycled materials either incorporated in the project or diverted 

from landfills on the Project Construction Reuse and Recycling Reporting Form. 

 

A location-based tool for finding local recycling facilities and the Project Construction Reuse 

and Recycling Reporting Form are available at: 

 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-

Locations.aspx 

 

DOMESTIC STEEL: 
(4-16-13) 106 SP1 G120 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 

following: 

 

All steel and iron products that are permanently incorporated into this project shall be produced 

in the United States except minimal amounts of foreign steel and iron products may be used 

provided the combined material cost of the items involved does not exceed 0.1% of the total 

amount bid for the entire project or $2,500, whichever is greater.  If invoices showing the cost of 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx
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the material are not provided, the amount of the bid item involving the foreign material will be 

used for calculations.  This minimal amount of foreign produced steel and iron products 

permitted for use is not applicable to high strength fasteners.  Domestically produced high 

strength fasteners are required. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2012 Standard Specifications as follows: 
 

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 
 

All guardrail/guiderail within the project limits shall be included in this maintenance. 
 

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 
 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail 

or guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  
 

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 
 

The Contractor will not be directly compensated for any maintenance operations necessary, 

except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 

work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 

Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 

twelve months following the date of final acceptance of the work for maintenance and 

shall replace such defective materials and workmanship without cost to the Department. 

The Contractor will not be responsible for damage due to faulty design, normal wear and 

tear, for negligence on the part of the Department, and/or for use in excess of the design. 
 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material.  The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair 

work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 

of the manufacturer’s guarantee.  NCDOT would be afforded the same warranty as 

provided by the Manufacturer. 
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This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 

not parts of this guarantee. 
 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 
 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 SP1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any 

vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional, 

engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give 

favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 

Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 

Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 

Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 

and contractors who: 
 

(A) Have a contract with a governmental agency; or  

(B) Have performed under such a contract within the past year; or  

(C) Anticipate bidding on such a contract in the future. 
 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 
 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 

 

LIABILITY INSURANCE: 
(5-20-14)  SP1 G160 

 

Revise the 2012 Standard Specifications as follows: 
 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 

sentence of the third paragraph: 
 

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of 

Insurance for self-insured subcontractors, irrespective of whether having regularly in service 

fewer than three employees. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180 
 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance 

with Federal, State and Local ordinances and regulations, and manage the Quality 

Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control/stormwater plan is adequately implemented and maintained on the project and for 

conducting the quality control program.  The Certified Supervisor shall be on the project 

within 24 hours notice from initial exposure of an erodible surface to the project’s final 

acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 
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(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control/stormwater issues 

due to the Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 

disturbing one or more acres of land.  The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size.  Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days, twice weekly for 

construction related Federal Clean Water Act, Section 303(d) impaired 

streams with turbidity violations, and within 24 hours after a significant 

rainfall event of 0.5 inch that occurs within a 24 hour period. 
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(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be 

subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 
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(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and 

Level II Foreman.  This person shall be onsite whenever construction activities as 

described above are taking place.  This request shall be approved by the Engineer prior to 

work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified 

Designer on the erosion and sediment control/stormwater component of all reclamation 

plans and if applicable, the certification number of the Level III-A Certified Designer on 

the design of the project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 
 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 

changes in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 
 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 
 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 

issues. 
 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 
 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 
 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 
 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 
 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 
 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. 
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The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 
 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 
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The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are 

options that may be needed for protection of rare or unique resources or where special 

environmental conditions exist at the site which have led to additional requirements being placed 

in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer 

Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  

Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources 

or special environmental conditions, Tier II Methods may be required by regulators on a case by 

case basis per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to 

plan and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 

100 grams of soil may indicate a high potential for turbidity and should be avoided when 

dewatering into surface water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete 

all of line 32, the first sentence of the second paragraph and the first word of the second sentence 

of the second paragraph. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 

 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 

 

SUBLETTING OF CONTRACT: 
(11-18-2014) 108-6 SP1 G186 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second 

sentence of the first paragraph: 

 

All requests to sublet work shall be submitted within 30 days of the date of availability or prior 

to expiration of 20% of the contract time, whichever date is later, unless otherwise approved by 

the Engineer. 

 

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second 

sentence of the fourth paragraph: 

 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Contractor.  If the Contractor sublets items of work but elects to purchase 

material for the subcontractor, the value of the material purchased will be included in the total 

dollar amount considered to have been sublet. 

 

E-VERIFY COMPLIANCE: 
(2-18-14)  SP1 G200 

 

Contractors and subcontractors shall comply with the E-Verify requirements of N.C.G.S. 

Chapter 64, Article 2.  Contractors are directed to review the foregoing laws.  By signing this 

bid, any awarded Contractor certifies its compliance with the E-Verify requirements and will do 

so on a periodic basis thereafter as may be required by the Department. 

 

NOTE TO CONTRACTOR: 
 

The Contractor's attention is directed to the fact that the existing buildings shown on the plans 

within the State Right of Way will be removed prior to Date of Availability under separate 

contract. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD III: 
(4-6-06) (Rev. 1-17-12) 200 SP2 R02B 

 

Perform clearing on this project to the limits established by Method “III” shown on Standard 

Drawing No. 200.03 of the 2012 Roadway Standard Drawings. 

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 B 

 

Description 
 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications. 

 

Measurement and Payment 
 

When the Contractor elects to obtain material from an area located beneath a proposed fill 

sections which does not require excavation for any reason other than to generate acceptable 

shoulder and fill slope material, the work of performing the excavation will be considered 

incidental to the item of Borrow Excavation or Shoulder Borrow.  If there is no pay item for 

Borrow or Shoulder Borrow in the contract, this work will be considered incidental to 

Unclassified Excavation.  Stockpile the excavated material in a manner to facilitate measurement 

by the Engineer.  Fill the void created by the excavation of the shoulder and fill slope material 

with suitable material.  Payment for material used from the stockpile will be made at the contract 

unit price for Borrow Excavation or Shoulder Borrow.  If there is no pay item for Borrow 

Excavation or Shoulder Borrow, then the material will be paid for at the contract unit price for 

Unclassified Excavation.  The material used to fill the void created by the excavation of the 

shoulder and fill slope material will be made at the contract unit price for Unclassified 

Excavation, Borrow Excavation, or Shoulder Borrow, depending on the source of the material. 

 

Material generated from undercut excavation, unclassified excavation or clearing and grubbing 

operations that is placed directly on shoulders or slope areas, will not be measured separately for 

payment, as payment for the work requiring the excavation will be considered adequate 

compensation for depositing and grading the material on the shoulders or slopes. 

 

When undercut excavation is performed at the direction of the Engineer and the material 

excavated is found to be suitable for use as shoulder and fill slope material, and there is no area 

on the project currently prepared to receive the material generated by the undercut operation, the 

Contractor may construct a stockpile for use as borrow at a later date.  Payment for the material 

used from the stockpile will be made at the contract unit price for Borrow Excavation or 

Shoulder Borrow. 

 

When shoulder material is obtained from borrow sources or from stockpiled material, payment 

for the work of shoulder construction will be made at the contract unit price per cubic yard for 

Borrow Excavation or Shoulder Borrow in accordance with the applicable provisions of 

Section 230 or Section 560 of the 2012 Standard Specifications. 
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PIPE INSTALLATION: 
(11-20-12) 300 SP3 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with: 

 

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4 

geotextile. 

 

FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 450, 1000, 1530, 1540, 1550 SP3 R30 

 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these 

provisions, the plans, and as directed. 

 

Materials 

 

Refer to Division 10 of the 2012 Standard Specifications. 

 

Item Section 

Flowable Fill 1000-6 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 

flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is 

included in the contract, Flowable Fill will be measured in cubic yards and paid as the actual 

number of cubic yards that have been satisfactorily placed and accepted.  Such price and 

payment will be full compensation for all work covered by this provision including, but not 

limited to, the mix design, furnishing, hauling, placing and containing the flowable fill. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 
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PREPARATION OF SUBGRADE AND BASE: 
(1-16-96) 610 SP5 R05(Rev) 

 

On mainline portions and ramps on the new lanes of this project, prepare the subgrade and base 

beneath the pavement structure in accordance with the applicable sections of the 2012 Standard 

Specifications except use an automatically controlled fine grading machine using string lines, 

laser controls or other approved methods to produce final subgrade and base surfaces meeting the 

lines, grades and cross sections required by the plans or established by the Engineer. 

 

No direct payment will be made for the work required by this provision as it will be considered 

incidental to other work being paid for by the various items in the contract. 

 

AUTOMATED MACHINE GUIDANCE 
(1-2-11) SPI 5-5 

 

General 

 

This Special Provision contains requirements to be followed if the Contractor elects to use 

Global Positioning System (GPS) machine control grading and shall be used in conjunction with 

Section 801 of the Standard Specifications. The use of this technology is referenced as 

Automated Machine Guidance (AMG). 

 

All equipment using AMG shall be able to generate end results that meet the Standard 

Specifications.  Perform test sections for each type of work to be completed with AMG to 

demonstrate that the system has the capability to achieve acceptable results.  If acceptable results 

can not be achieved, conform to the requirements for conventional stakeout. 

 

The Contractor shall be responsible for all errors resulting from the use of AMG and shall correct 

deficiencies to the satisfaction of the Engineer at no cost to the Department. 

 

Submittals 

 

If the Contractor elects to use AMG, a Digital Terrain Model (DTM) of the design surface and 

all intermediate surfaces shall be developed and submitted to the Engineer for review. 

 

At least 90 days prior to beginning grading operations, the Contractor shall submit to the 

Engineer an AMG work plan to include, but not limited to, proposed equipment, control software 

manufacturer and version, types of work to be completed using AMG, project site calibration 

report, repetitive calibration methods for construction equipment and rover units to be used for 

the duration of the project, and local GPS base station to be used for broadcasting differential 

correction data to rover units (this may include the NC Network RTK).  All surveys must be tied 

to existing project control as established by NCDOT. 

 

Inspection 

 

The Engineer will perform quality assurance checks of all work associated with AMG.  If it is 

determined that work is not being performed in a manner that will assure accurate results, the 

Engineer may require corrective action at no cost to the Department. 
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The Contractor shall provide the Engineer with one GPS rover unit for use during the duration of 

the contract.  The rover will be loaded with the same model that is used with the AMG and have 

the same capability as rover units used by the Contractor.  The rover will be kept in the 

possession of the Engineer and will be returned to the Contractor upon completion of the 

contract.  Any maintenance or repairs required for the rover will be the responsibility of the 

Contractor.  Formal training of at least 8 hours shall be provided to the Engineer by the 

Contractor on the use of the proposed AMG system. 
 

Subgrade and Base Controls 
 

If the Contractor elects to use AMG for fine grading and placement of base or other roadway 

materials, the GPS shall be supplemented with a laser or robotic total station.  Include details of 

the proposed system in the AMG work plan. In addition, the following requirements apply for 

the use of AMG for subgrade and base construction. 
 

Provide control points at intervals along the project not to exceed 1,000 feet.  The horizontal 

position of these points shall be determined by static GPS sessions or by traverse connection 

from the original base line control points.  The elevation of these control points shall be 

established using differential leveling from project benchmarks, forming closed loops where 

practical.  A copy of all new control point information shall be provided to the Engineer prior to 

construction activities. 
 

Provide control points and conventional survey grade stakes at 500 foot intervals and at critical 

points such as, but not limited to, PCs, PTs, superelevation transition points, and other critical 

points as requested by the Engineer. 
 

Provide hubs at the top of the finished subgrade at all hinge points on the cross section at 

500 foot intervals.  These hubs shall be established using conventional survey methods for use by 

the Engineer to check the accuracy of construction. 
 

Measurement and Payment 
 

No direct payment will be made for work required to utilize this provision.  All work will be 

considered incidental to various grading operations. 

 

ASPHALT PAVEMENTS - SUPERPAVE: 
(6-19-12) (Rev. 10-21-14) 605, 609, 610, 650, 660 SP6 R01 
 

Revise the 2012 Standard Specifications as follows: 
 

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this 

article, including Table 601-1, with the following: 
 

Apply tack coat uniformly across the existing surface at target application rates shown in 

Table 605-1. 
 

TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt  0.06 ± 0.01 

Concrete 0.08 ± 0.01 
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Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 

overheated during storage, transport or at application. 
 

TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 

Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 

Emulsified Asphalt, Grade HFMS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX 

FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 

 

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last 

paragraph. 

 

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first 

paragraph: 

 

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the 

NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20

Mix%20Asphalt%20Approved%20List.pdf 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the 

following: 

 

TABLE 610-1 

DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT
A
 

Binder Grade 
HMA 

JMF Temperature 

WMA 

JMF Temperature Range 

PG 64-22 300ºF 225 - 275ºF 

PG 70-22 315ºF 240 - 290ºF 

PG 76-22 335ºF 260 - 310ºF 

A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15º 

and minus 25º of the temperature specified on the JMF. 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the 

second paragraph.  Line 7, in the second sentence of the second paragraph, replace “275ºF” with 

“275ºF or greater.” 

 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 

replace the second sentence of the first paragraph with the following: 

 

Do not place asphalt material when the air or surface temperatures, measured at the location of 

the paving operation away from artificial heat, do not meet Table 610-5. 

 

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 

Table 610-5 with the following: 

 

TABLE 610-5 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0B, C 35F 

I19.0B, C, D 35F 

SF9.5A, S9.5B 40F
A
 

S9.5C, S12.5C 45F
A
 

S9.5D, S12.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50ºF. 

 

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 

sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 

 

Page 6-41, Subarticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following: 

 

TABLE 650-1 

OGAFC GRADATION CRITERIA 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 

12.5 100 100 80 - 100 

9.50 75 - 100 75 - 100 55 - 80 

4.75 25 - 45 25 - 45 15 - 30 

2.36 5 - 15 5 - 15 5 - 15 

0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 

Page 6-50, Table 660-1 MATERIAL APPLICATION RATES AND TEMPERATURES, 

lines 1-2, replace Note A in Table 660-1 with the following: 

 

A. Use No. 6M, No. 67, No. 5 and No. 78M aggregate for retreatment before an asphalt 

overlay on existing pavement based on the width of the cracks in the existing pavement.  

Choose No. 78M for sections of roadway where the average width of existing cracks is 

1/4" or less in width, No. 67 for sections of roadway where the average width of existing 

cracks are 1/4" to 5/8" in width and choose No. 5 for sections of roadway where the 

existing crack widths are greater than 5/8". 
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ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 
(11-21-00) (Rev. 7-17-12) 609 SP6 R15 

 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 

project will be as follows: 

 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 

Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 

Asphalt Concrete Surface Course Type S 4.75A 6.8% 

Asphalt Concrete Surface Course Type SA-1 6.8% 

Asphalt Concrete Surface Course Type SF 9.5A 6.7% 

Asphalt Concrete Surface Course Type S 9.5__ 6.0% 

Asphalt Concrete Surface Course Type S 12.5__ 5.6% 

 

The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications. 

 

ASPHALT PLANT MIXTURES: 
(7-1-95) 609 SP6 R20 
 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the 2012 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 624.23per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on October 1, 2014. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 5-15-12) 610 SP6 R45 

 

Final surface testing is not required on this project. 

 

7” CONCRETE TRUCK APRON: 
 

Description 

 

Construct 7” Concrete Truck Apron in accordance with Section 848 of the Standard 

Specifications as modified by the typical section in the plans and this provision. 

 

Materials 

 

Concrete shall be Class A Concrete meeting the requirements of Section 1000 of the Standard 

Specifications. 
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Wire mesh reinforcement shall be 4 x 4 - W3.5 x W3.5 welded wire fabric meeting the 

requirements of Section 1070 of the Standard Specifications. 

 

Measurement and Payment 

 

7” Concrete Truck Apron will be measured and paid for in square yards of 7” Concrete Truck 

Apron that have completed and accepted.  Such price and payment will be full compensation for 

all work of constructing the truck apron, including but not limited to excavating and backfilling, 

furnishing and placing concrete, and constructing joints. 

 

Pay Item        Pay Unit 
 

7” Concrete Truck Apron                                                                    Square Yard 

 

CONVERT EXISTING TRAFFIC BEARING DROP INLET TO TRAFFIC BEARING 

JUNCTION BOX: 
(1-1-02) (Rev. 7-18-06) 840, 859 SP8 R50 

 

At the proper phase of construction, convert the existing traffic bearing drop inlet at locations 

indicated in the plans or where directed, to traffic bearing junction box in accordance with the 

details in the plans and the applicable requirements of Sections 840 and 859 of the 

2012 Standard Specifications. 

 

Convert Existing Traffic Bearing Drop Inlet to Traffic Bearing Junction Box will be measured 

and paid as each, completed and accepted.  Such price and payment is considered full 

compensation for all equipment, materials, labor, tools, and incidentals necessary to complete 

each conversion satisfactorily. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Convert Existing Traffic Bearing Drop Inlet  

  to Traffic Bearing Junction Box 

Each 

 

FRAME WITH GRATE (Driveway Drop Inlet): 

(3-21-00)  (Rev.7-18-06) SPI 8-35 
 

Description 
 

Provide grates for driveway drop inlets that are fabricated steel or cast iron.  Provide grates that 

are of a design and weight that is recommended by the manufacturer as being adequate for 

HS-20 loadings.  Furnish a manufacturer's certification stating that the grates and frame 

furnished on the project have been designed and manufactured to be adequate for an HS-20 

loading.  Provide grates with a minimum clear waterway opening of 50 in
2
 per 1’-0” length of 

grate. 

 

If the frame and grate is made from fabricated steel, the requirements of Article 1074-9 of the 

2012 Standard Specifications will be applicable. If the grate and frame is made from iron 

castings, the requirements of Article 1074-7 of the 2012 Standard Specifications will be 

applicable. 
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Measurement and Payment 
 

Frame with Grate, Driveway Drop Inlet will be measured and paid for as the actual number of 

linear feet that have been incorporated into the completed and accepted work.  Such price and 

payment will be full compensation for furnishing the grates and frame, and all labor and 

incidentals necessary to complete the work. 
 

Payment will be made under: 
 

Pay Item Pay Unit 

Frame with Grate, Driveway Drop Inlet Linear Foot 

 

RIPRAP ENERGY DISSIPATOR BASIN: 
(10-14-09) (Rev. 2-7-14) SPI 10-06 
 

Description 
 

This work consists of the construction and maintenance of an armored outlet structure located at 

culvert outlets or ditch termini.  

 

Materials 

Refer to Division 10 of the Standard Specifications. 
 

Item Section 

Class I Riprap  1042 

Geotextile for Drainage, Type 2 1056 

 

Construction Methods 
 

Riprap energy dissipators shall be constructed in accordance with the detail shown in the plans or 

as directed.  From the outlet, invert of a culvert or bottom of a ditch excavation will drop to a 

specified depth.  Excavation will continue to widen through the dissipator.  Riprap shall be 

placed along the banks and bottom of the dissipator and along the apron. 
 

Excavate ditch in accordance with Section 240 of the Standard Specifications. 
 

The quantity of energy dissipator material may be affected by site conditions during construction 

of the project.  The quantity of materials may be increased, decreased, or eliminated at the 

direction of the Engineer.  Such variations in quantity will not be considered as alterations in the 

details of construction or a change in the character of the work. 

 

Measurement and Payment 
 

Riprap Energy Dissipator Basin will be measured and paid for in units of each.  Such price and 

payment will be full compensation for all work covered by this section, including, but not limited 

to, furnishing and placing stone, filter fabric, materials, labor, tools, equipment, and incidentals 

necessary to complete the work. 
 

Payment will be made under: 
 

Pay Item Pay Unit 

Riprap Energy Dissipator Basin Each 
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DETECTABLE WARNINGS FOR PROPOSED CURB RAMPS: 
(6-15-10) (Rev. 8-16-11) 848 SP8 R126 
 

Description 

 

Construct detectable warnings consisting of integrated raised truncated domes on proposed 

concrete curb ramps in accordance with the 2012 Standard Specifications, plan details, the 

requirements of the 28 CFR Part 36 ADA Standards for Accessible Design and this provision. 

 

Materials 

 

Detectable warning for proposed curb ramps shall consist of integrated raised truncated domes. 

The description, size and spacing shall conform to Section 848 of the 2012 Standard 

Specifications. 

 

Use material for detectable warning systems as shown herein.  Material and coating 

specifications must be stated in the Manufacturers Type 3 Certification and all Detectable 

Warning systems must be on the NCDOT Approved Products List. 

 

Install detectable warnings created from one of the following materials: precast concrete blocks 

or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and 

engineered plastics, rubber or composite tile.  Only one material type for detectable warning will 

be permitted per project, unless otherwise approved by the Engineer. 

 

(A) Detectable Warnings shall consist of a base with integrated raised truncated domes, and 

when constructed of precast concrete they shall conform to the material requirements of 

Article 848-2 of the 2012 Standard Specifications. 

 

(B) Detectable Warnings shall consist of a base with integrated raised truncated domes, and 

may be comprised of other materials including, but not limited, to clay paving brick, gray 

iron or ductile iron castings, mild steel, stainless steel, and engineered plastics, rubber or 

composite tile, which are cast into the concrete of the curb ramps.  The material shall 

have an integral color throughout the thickness of the material.  The detectable warning 

shall include fasteners or anchors for attachment in the concrete and shall be furnished as 

a system from the manufacturer. 

 

Prior to installation, the Contractor shall submit to the Engineer assembling instructions 

from the manufacturer for each type of system used in accordance with Article 105-2 of 

the 2012 Standard Specifications.  The system shall be furnished as a kit containing all 

consumable materials and consumable tools, required for the application.  They shall be 

capable of being affixed to or anchored in the concrete curb ramp, including green 

concrete (concrete that has set but not appreciably hardened).  The system shall be 

solvent free and contain no volatile organic compounds (VOC).  The static coefficient of 

friction shall be 0.8 or greater when measured on top of the truncated domes and when 

measured between the domes in accordance with ASTM C1028 (dry and wet).  The 

system shall be resistant to deterioration due to exposure to sunlight, water, salt or 

adverse weather conditions and impervious to degradation by motor fuels, lubricants and 

antifreeze. 
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(C) When steel or gray iron or ductile iron casting products are provided, only products that 

meet the requirements of Subarticle 106-1(B) of the 2012 Standard Specifications may be 

used.  Submit to the Engineer a Type 6 Certification, catalog cuts and installation 

procedures at least 30 days prior to installation for all. 

 

Construction Methods 

 

(A) Prior to placing detectable warnings in proposed concrete curb ramps, adjust the existing 

subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard 

Specifications. 

 

(B) Install all detectable warning in proposed concrete curb ramps in accordance with the 

manufacturer’s recommendations. 

 

Measurement and Payment 

 

Detectable Warnings installed for construction of proposed curb ramps will not be paid for 

separately.  Such payment will be included in the price bid for Concrete Curb Ramps. 

 

STREET SIGNS AND MARKERS AND ROUTE MARKERS: 
(7-1-95) 900 SP9 R02 

 

Move any existing street signs, markers, and route markers out of the construction limits of the 

project and install the street signs and markers and route markers so that they will be visible to 

the traveling public if there is sufficient right of way for these signs and markers outside of the 

construction limits. 

 

Near the completion of the project and when so directed by the Engineer, move the signs and 

markers and install them in their proper location in regard to the finished pavement of the 

project. 

 

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 

and markers that will no longer be applicable after the construction of the project, at locations 

directed by the Engineer for removal by others. 

 

The Contractor shall be responsible to the owners for any damage to any street signs and markers 

or route markers during the above described operations. 

 

No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs 

and markers and route markers as such work shall be considered incidental to other work being 

paid for by the various items in the contract. 
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FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12) (Rev. 5-21-13) 9, 14, 17 SP9 R05 

 

Description 

 

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 

message signs (DMS) and high mount and low level light standards supported by metal poles or 

upright trusses.  Foundations consist of footings with pedestals and drilled piers with or without 

grade beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) 

with nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other 

ends of rods embedded in the foundation. 

 

Construct concrete foundations with the required resistances and dimensions and install anchor 

rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 

consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 

temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 

a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 

“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 

 

This provision does not apply to materials and anchor rod assemblies for standard foundations 

for low level light standards.  See Section 1405 of the 2012 Standard Specifications and Standard 

Drawing No. 1405.01 of the 2012 Roadway Standard Drawings for materials and anchor rod 

assemblies for standard foundations.  For construction of standard foundations for low level light 

standards, standard foundations are considered footings in this provision. 

 

This provision does not apply to foundations for signal pedestals; see Section 1743 of the 

2012 Standard Specifications and Standard Drawing No. 1743.01 of the 2012 Roadway Standard 

Drawings. 

 

Materials 

 

Refer to the 2012 Standard Specifications. 

 

Item Section 

Conduit 1091-3 

Grout, Nonshrink 1003 

Polymer Slurry 411-2(B) 

Portland Cement Concrete 1000 

Reinforcing Steel 1070 

Rollers and Chairs 411-2(C) 

Temporary Casings 411-2(A) 

 

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard 

Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 

blocking at least 12" above the ground and protect it at all times from damage; and when placing 

in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other 

foreign materials.  Load, transport, unload and store foundation and anchor rod assembly 

materials so materials are kept clean and free of damage.  Bent, damaged or defective materials 

will be rejected. 
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Use conduit type in accordance with the contract.  Use Class A concrete for footings and 

pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams 

and wings including portions of drilled piers above bottom of wings elevations.  Corrugated 

temporary casings may be accepted at the discretion of the Engineer.  A list of approved polymer 

slurry products is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide anchor rod assemblies in accordance with the contract consisting of the following: 

 

(A) Straight anchor rods, 

 

(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 

 

(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 

 

Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 

Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 

a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 

with Article 1076-4 of the 2012 Standard Specifications.  It is not necessary to galvanize nuts, 

plates and washers embedded in concrete. 

 

Construction Methods 

 

Install the required size and number of conduits in foundations in accordance with the plans and 

accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, 

level and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an 

Ordinary Surface finish in accordance with Subarticle 825-6(B) of the 2012 Standard 

Specifications for portions of foundations exposed above finished grade.  Do not remove anchor 

bolt templates or pedestal or grade beam forms or erect metal poles or upright trusses onto 

foundations until concrete attains a compressive strength of at least 3,000 psi. 

 

(A) Drilled Piers 

 

Before starting drilled pier construction, hold a predrill meeting to discuss the 

installation, monitoring and inspection of the drilled piers.  Schedule this meeting after 

the Drilled Pier Contractor has mobilized to the site.  The Resident or Division Traffic 

Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill 

meeting. 

 

Do not excavate holes, install piles or allow equipment wheel loads or vibrations 

within 20 ft of completed piers until 16 hours after Drilled Pier concrete reaches initial 

set. 

 

Check for correct drilled pier alignment and location before beginning drilling.  Check 

plumbness of holes frequently during drilling. 

 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Construct drilled piers with the minimum required diameters shown in the plans.  Install 

piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 

Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 

on the subsurface conditions encountered, drilling through rock and boulders may be 

required.  Do not use blasting for drilled pier excavations. 

 

Contain and dispose of drilling spoils and waste concrete as directed and in accordance 

with Section 802 of the 2012 Standard Specifications.  Drilling spoils consist of all 

materials and fluids removed from excavations. 

 

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 

with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  

If it becomes necessary to replace a temporary casing during drilling, backfill the 

excavation, insert a larger casing around the casing to be replaced or stabilize the 

excavation with polymer slurry before removing the temporary casing. 

 

If temporary casings become stuck or the Contractor proposes leaving casings in place, 

temporary casings should be installed against undisturbed material.  Unless otherwise 

approved, do not leave temporary casings in place for mast arm poles and cantilever 

signs.  The Engineer will determine if casings may remain in place.  If the Contractor 

proposes leaving temporary casings in place, do not begin drilling until a casing 

installation method is approved. 

 

Use polymer slurry and additives to stabilize holes in accordance with the slurry 

manufacturer’s recommendations.  Provide mixing water and equipment suitable for 

polymer slurry.  Maintain polymer slurry at all times so slurry meets Table 411-3 of the 

2012 Standard Specifications except for sand content. 

 

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 

bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 

after filling holes with slurry, at least every 4 hours thereafter and immediately before 

placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 

excavation meet the required polymer slurry properties.  If any slurry test results do not 

meet the requirements, the Engineer may suspend drilling until both samples from 

a sample set meet the required slurry properties. 

 

Remove soft and loose material from bottom of holes using augers to the satisfaction of 

the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 

accordance with Subarticle 411-4(E) of the 2012 Standard Specifications except for the 

following: 

 

(1) Inspections for tip resistance and bottom cleanliness are not required, 

(2) Temporary casings may remain in place if approved, and 

(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 

(4) If applicable, concrete placement may be stopped at bottom of grade beam or 

wings elevations for grade beam or wing construction. 
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If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 

concrete until a concrete placement procedure is approved.  If applicable, temporary 

casings and fluids may be removed when concrete placement is paused or stopped in 

accordance with the exceptions above provided holes are stable.  Remove contaminated 

concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes 

are unstable, do not remove temporary casings until a procedure for placing anchor rod 

assemblies and conduit or constructing grade beams or wings is approved. 

 

Use collars to extend drilled piers above finished grade.  Remove collars after Drilled 

Pier concrete sets and round top edges of piers. 

 

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 

be required in accordance with Article 411-5 of the 2012 Standard Specifications.  

A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 

2012 Standard Specifications and drilled pier acceptance is based in part on the criteria in 

Article 411-6 of the 2012 Standard Specifications except for the top of pier tolerances in 

Subarticle 411-6(C) of the 2012 Standard Specifications. 

 

If a drilled pier is under further investigation, do not grout core holes, backfill around the 

pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 

drilled pier is accepted, dewater and grout core holes and backfill around the pier with 

approved material to finished grade.  If the Engineer determines a pier is unacceptable, 

remediation is required in accordance with Article 411-6 of the 2012 Standard 

Specifications.  No extension of completion date or time will be allowed for remediation 

of unacceptable drilled piers or post repair testing. 

 

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 

and number of vertical reinforcing bars and the minimum compressive strength of the 

concrete mix at 28 days. 

 

(B) Footings, Pedestals, Grade Beams and Wings 

 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 

accepted submittals and Section 410 of the 2012 Standard Specifications.  If unstable, 

caving or sloughing materials are anticipated or encountered, shore foundation 

excavations as needed with an approved method.  Notify the Engineer when foundation 

excavation is complete.  Do not place concrete or reinforcing steel until excavation 

dimensions and foundation material are approved. 

 

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 

with the dimensions shown in the plans and in accordance with Section 825 of the 

2012 Standard Specifications.  Use forms to construct portions of pedestals and grade 

beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 

for pedestal and grade beam edges exposed above finished grade.  Backfill and fill in 

accordance with Article 410-8 of the 2012 Standard Specifications.  Proper compaction 

around footings and wings is critical for foundations to resist uplift and torsion forces.  
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Place concrete against undisturbed soil and do not use forms for standard foundations for 

low level light standards. 

 

(C) Anchor Rod Assemblies 

 

Size anchor rods for design and the required projection above top of foundations.  

Determine required anchor rod projections from nut, washer and base plate thicknesses, 

the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the 

distance of one nut thickness between top of foundations and bottom of leveling nuts. 

 

Protect anchor rod threads from damage during storage and installation of anchor rod 

assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 

leveling nut locations.  Turn nuts with the effort of one workman using an ordinary 

wrench without a cheater bar.  Report any thread damage to the Engineer that requires 

extra effort to turn nuts. 

 

Arrange anchor rods symmetrically about center of base plate locations as shown in the 

plans.  Set anchor rod elevations based on required projections above top of foundations.  

Securely brace and hold rods in the correct position, orientation and alignment with 

a steel template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 

assembly in accordance with the following procedure: 

 

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 

top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  

If necessary, lower leveling nuts to level the template in all directions or 

if applicable, lower nuts to tilt the template so the metal pole or upright truss will 

lean as shown in the plans.  If leveling nuts and washers are not in full contact 

with the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 

nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of 

washers.  High mount luminaires may be attached before erecting metal poles but 

do not attach cables, mast arms or trusses to metal poles or upright trusses at this 

time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 

surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 

other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 

washers are not in full contact with the base plate, replace washers with 

galvanized beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 

a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  

Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 
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(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 

contact with the base plate or any nut is not in firm contact with a washer.  If any 

washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 

intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 

top nuts and base plate with ink or paint that is not water-soluble.  Use the  

turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 

top nuts in increments for a total turn that meets the following nut rotation 

requirements: 

NUT ROTATION REQUIREMENTS 

(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 

≤ 1 1/2 1/3 turn (2 flats) 

> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles 

and upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench 

calibrated within the last 12 months to check nuts in the presence of the Engineer.  

Completely erect mast arm poles and cantilever signs and attach any hardware 

before checking top nuts for these structures.  Check that top nuts meet the 

following torque requirements: 

TORQUE REQUIREMENTS 

Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 

1 270 

1 1/8 380 

1 1/4 420 

≥ 1 1/2 600 

If necessary, retighten top nuts in the presence of the Engineer with a calibrated 

torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 

nuts. 

(13) Do not grout under base plate. 

 

Measurement and Payment 

 

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 

paid for elsewhere in the contract. 

 

No payment will be made for temporary casings that remain in drilled pier excavations.  

No payment will be made for PIT.  No payment will be made for further investigation of 

defective piers.  Further investigation of piers that are not defective will be paid as extra work in 

accordance with Article 104-7 of the 2012 Standard Specifications.  No payment will be made 

for remediation of unacceptable drilled piers or post repair testing. 
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MATERIALS: 
(2-21-12) (Rev. 5-20-14) 1000, 1002, 1005, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 
 

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 

paragraph with the following: 
 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 

Use materials which do not produce a mottled appearance through rusting or other staining of the 

finished concrete surface. 
 

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 

C
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cr
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2
8
 d
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Maximum Water-Cement Ratio 
Consistency 

Max. Slump 
Cement Content 

Air-Entrained 

Concrete 

Non Air-

Entrained 

Concrete 

V
ib

ra
te

d
 

N
o

n
- 

V
ib

ra
te

d
 

Vibrated Non- Vibrated 

Rounded 

Aggregate 

Angular 

Aggre-

gate 

Rounded 

Aggregate 

Angular 

Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 
AA Slip 

Form 
4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 

7-9 wet 
- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 - 
B Slip 

Formed 
2,500 0.488 0.567 - - 1.5 - 508 - - - 

Sand Light-

weight 
4,500 - 0.420 - - 4 - 715 - - - 

Latex 
Modified 

3,000 
7 day 

0.400 0.400 - - 6 - 658 - - - 

Flowable 

Fill 
excavatable 

150 max. 

at 56 days 
as needed as needed as needed as needed - 

Flow-

able 
- - 40 100 

Flowable 

Fill 
non-excavatable 

125 as needed as needed as needed as needed - 
Flow-

able 
- - 100 

as 

needed 

Pavement 

4,500 
design, 

field 
650 

flexural, 

design only 

0.559 0.559 - - 

1.5 
slip 

form 
3.0 
hand 

place 

- 526 - - - 

Precast 
See Table 

1077-1 
as needed as needed - - 6 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

Prestress 
per 

contract 
See Table 

1078-1 

See 

Table 

1078-1 
- - 8 - 564 

as 

needed 
- - 

 

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 

MATERIALS, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the 

following to the table of item references: 
 

Item       Section 

Type IL Blended Cement    1024-1 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 

paragraph: 
 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 

limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 

ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 

Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 

between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 

Department, use a pozzolan in the amount shown in Table 1024-1.  
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Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 
 

All fencing material and accessories shall meet Section 106. 
 

Page 10-73, Article 1056-1 DESCRIPTION, lines 7-8, delete the first sentence of the second 

paragraph and replace with the following: 
 

Use geotextile fabrics that are on the NCDOT Approved Products List. 
 

Page 10-73, Article 1056-2 HANDLING AND STORING, line 17, replace “mechanically 

stabilized earth (MSE) wall faces” with “temporary wall faces”. 
 

Page 10-74, TABLE 1056-1 GEOTEXTILE REQUIREMENTS, replace table with the 

following: 

 

TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement (MARV

A
) 

Test 

Method 

Type 1 Type 2 Type 3
B
 Type 4

 
Type 5

C
 

Typical 

Application 

Shoulder 

Drains 

Under 

Rip Rap 

Temporary 

Silt Fence 

Soil 

Stabilization 

Temporary 

Walls 

Elongation 

(MD & CD) 
≥ 50% ≥ 50% ≤ 25% < 50% < 50% 

ASTM 

D4632 

Grab Strength 

(MD & CD) 

Table 1
D
, 

Class 3 

Table 1
D
, 

Class 1 

100 lb 

Table 1
D
, 

Class 3 

- 
ASTM 

D4632 

Tear Strength 

(MD & CD) 
- - 

ASTM 

D4533 

Puncture 

Strength 
- - 

ASTM 

D6241 

Ultimate 

Tensile 

Strength  

(MD & CD)  

- - - - 

2,400 lb/ft 

(unless 

required 

otherwise 

in the 

contract) 

ASTM 

D4595 

Permittivity 

Table 2
D
, 

15% to 50% 

in Situ Soil 

Passing No. 200
E
 

Table 7
D
 Table 5

D
 

0.20 sec
-1

 
ASTM 

D4491 

Apparent 

Opening Size
 No. 30

E
 

ASTM 

D4751 

UV Stability
 

(Retained 

Strength)
 

70% 
ASTM 

D4355 

A.  MARV does not apply to elongation 

B.  Minimum roll width of 36" required 

C.  Minimum roll width of 13 ft required 

D.  AASHTO M 288 

E.  US Sieve No. per AASHTO M 92 
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two 

sentences with the following: 
 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 

load testing will only be required for new casting designs during the design process, and 

conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 

documents. 
 

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 

following: 

 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D) 

with the following: 
 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 
 

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 

specified in AASHTO M 300. 
 

(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 
 

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-33, delete first 3 sentences of the 

description for Type 2 and replace with the following: 
 

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 

spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
 

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third 

sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph 

with the following: 
 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 
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certification that, for the particular bolt grade, diameter and embedment depth required, the 

anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  

For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 

compressive strength used in this test.  Use adhesives that meet Section 1081. 
 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
 

Page 10-163, Table 1081-1 Properties of Mixed Epoxy Resin Systems, replace table with the 

following: 
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Page 10-164, Subarticle 1081-1(E) Prequalification, lines 31-33, replace the second sentence 

of the first paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application 

through the Value Management Unit with the following information for each type and brand 

name: 
 

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace this subarticle with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E) Prequalification, line 9-10, delete the second sentence of 

the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F) Acceptance, line 14, in the first sentence of the first 

paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3 Hot Bitumen, line 9, add the following at the end of Section 1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 

adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 

recommended for adherence of traffic markers to pavement surfaces when rapid set is not 

required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 

setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 

markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
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Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with 

the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 

ASTM A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required 

by the plans.  Galvanized sheet piles shall be coated in accordance with Section 1076.  

Metallized sheet piles shall be metallized in accordance to the Project Special Provision 

“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and 

a 0.5 mil seal coating.  Any portion of the metallized sheet piling encased in concrete shall 

receive a barrier coat.  The barrier coat shall be an approved waterborne coating with a low-

viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.  

The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil 

dry film thickness.  The manufacturer shall issue a letter of certification that the resin chemistry 

of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and 

suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1) Epoxy, lines 18-24, replace this subarticle with the 

following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 

Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 

manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 

temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 

more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 

markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 

per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E) Epoxy Adhesives, line 27, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E) Epoxy Adhesives, line 22, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with 

the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 

lead. 
 

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second 

paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 

and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the 

following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 

without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 

the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 

Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 
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Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 

arsenic or 200 ppm lead. 
 

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace 

Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following: 

 

TABLE 1092-3 

MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A 

(Candelas Per Lux Per Square Meter) 

Observation 

Angle, degrees 

Entrance 

Angle, 

degrees W
h

it
e 

Y
el

lo
w

 

G
re

en
 

R
ed

 

B
lu

e Fluorescent 

Yellow Green 

Fluorescent 

Yellow 

0.2 -4.0 525 395 52 95 30 420 315 

0.2 30.0 215 162 22 43 10 170 130 

0.5 -4.0 310 230 31 56 18 245 185 

0.5 30.0 135 100 14 27 6 110 81 

1.0 -4.0 120 60 8 16 3.6 64 48 

1.0 30.0 45 34 4.5 9 2 36 27 

 

HIGH STRENGTH CONCRETE FOR DRIVEWAYS: 
(11-21-00) (Rev. 1-17-12) 848 SP10 R02 
 

Use high early strength concrete for all driveways shown in the plans and as directed by the 

Engineer.  Provide high early strength concrete that meets the requirements of Article 1000-5 of 

the 2012 Standard Specifications. 

 

Measurement and payment will be in accordance with Section 848 of the 2012 Standard 

Specifications. 

 

SELECT MATERIAL, CLASS III, TYPE 3: 
(1-17-12) 1016, 1044 SP10 R05 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 

 

Type 3 Select Material 

 

Type 3 select material is a natural or manufactured fine aggregate material meeting the following 

gradation requirements and as described in Sections 1005 and 1006: 

 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 
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Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 

Type 3”. 

 

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 

 

Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 

 

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 

 

Subdrain coarse aggregate shall meet Class V select material. 

 

SHOULDER AND SLOPE BORROW: 
(3-19-13) 1019 SP10 R10 

 

Use soil in accordance with Section 1019 of the 2012 Standard Specifications.  Use soil 

consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH 

ranging from 5.5 to 7.0. 

 

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 

limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 

type is identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments 

to be added.  Submit proposed acidic amendments to the Engineer for review and approval.  

Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 

 

TABLE 1019-1A 

ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH 

pH TEST 

RESULT 

Sandy Soils 

Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  

Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  

Additional Rate 

(lbs. / Acre) 

4.0 - 4.4 1,000  4,000 6,000 

4.5 - 4.9 500 3,000 5,000 

5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 

4000 lbs. / acre required for seeding and mulching. 

 

No direct payment will be made for providing additional lime or acidic amendments for 

Ph adjustment. 

 

TEMPORARY SHORING: 
(2-20-07) (Rev. 5-21-13)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary 

mechanically stabilized earth (MSE) walls.  Temporary shoring does not include trench boxes.  

At the Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans 

or as directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary 

shoring at locations shown in the plans and as directed.  Temporary shoring is required to 
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maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of 

an excavation will intersect the existing ground line less than 5 ft from the edge of pavement of 

an open travelway.  This provision does not apply to pipe, inlet or utility installation unless noted 

otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive 

protection for temporary shoring at locations shown in the plans and as directed.  Positive 

protection is required if temporary shoring is located in the clear zone in accordance with the 

AASHTO Roadside Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the 

discretion of the Engineer.  A ground anchor consists of a grouted steel bar or multi-

strand tendon with an anchorage.  A helical anchor consists of a lead section with 

a central steel shaft and at least one helix steel plate followed by extensions with only 

central shafts (no helixes) and an anchorage.  Anchorages consist of steel bearing plates 

with washers and hex nuts for bars or steel wedge plates and wedges for strands.  Use 

a prequalified Anchored Wall Contractor to install ground anchors.  Define “anchors” as 

ground, helical or driven anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define 

“temporary wall” as a temporary MSE wall.  Define “reinforcement” as geotextile, 

geogrid, welded wire grid or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement 

connected to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying 

the temporary wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 
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(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard 

Drawings.  Define “concrete barrier” as unanchored or anchored PCB or an approved 

equal.  Define “temporary guardrail” as temporary steel beam guardrail that meets 

Standard Drawing No. 862.02 of the 2012 Roadway Standard Drawings. 

 

Materials 

 

Refer to the 2012 Standard Specifications. 

 

Item Section 

Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Material 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Wire Staples 1060-8(D) 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2012 Standard Specifications.  Use Class IV select material (standard size No. ABC) for 

temporary guardrail.  Use nonshrink neat cement grout or Class A concrete that meets 

Article 450-2 of the 2012 Standard Specifications for drilled-in piles.  Use untreated timber with 

a thickness of at least 3" and a bending stress of at least 1,000 psi for timber lagging.  Provide 

steel bracing that meets ASTM A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12" above the ground and protect it at 

all times from damage; and when placing in the work make sure it is free from dirt, dust, 

loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload  
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and store anchor materials so materials are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard 

Specifications.  Splice bars in accordance with Article 1070-9 of the 

2012 Standard Specifications.  Do not splice strands.  Use bondbreakers, spacers 

and centralizers that meet Article 6.3.5 of the AASHTO LRFD Bridge 

Construction Specifications. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  

Helical anchors without an ICC-ES report may be approved at the discretion of 

the Engineer.  Provide couplers, thread bar adapters and bolts recommended by 

the Anchor Manufacturer to connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates 

and wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary 

wire walls with separate reinforcement and facing components, provide 

connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, 

washers, etc.) required by the Wire Wall Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide 

Type 5 geotextile for geotextile reinforcement with ultimate tensile strengths in 

accordance with the accepted submittals. 

 

(3) Geogrid Reinforcement 

 

Handle and store geogrids in accordance with Article 1056-2 of the 

2012 Standard Specifications.  Define “machine direction” (MD) and  

“cross-machine direction” (CD) for geogrids in accordance with ASTM D4439. 
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Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 

 

Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals.  Geogrids are typically approved for ultimate tensile 

strengths in the MD and CD or short-term design strengths for a 3-year design life 

in the MD based on material type.  Define material type from the website above 

for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2012 Standard Specifications and metallic strip reinforcement (“straps”) 

that meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear 

distance is not available, set concrete barrier next to and up against traffic side of 

temporary shoring except for barrier above temporary walls.  Concrete barrier with the 

minimum required clear distance is required above temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to traffic side of 

shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit 8 copies of 

working drawings and 3 copies of design calculations and a PDF copy of each for 

temporary shoring designs in accordance with Article 105-2 of the 2012 Standard 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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Specifications.  Submit working drawings showing plan views, shoring profiles, typical 

sections and details of temporary shoring design and construction sequence.  Do not 

begin shoring construction until a design submittal is accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations 

and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Use a prequalified MSE Wall Design Consultant to design temporary walls.  Provide 

temporary wall designs sealed by a Design Engineer approved as a Geotechnical 

Engineer (key person) for the MSE Wall Design Consultant.  Include details in temporary 

wall working drawings of geotextile and reinforcement types, locations and directions 

and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

 

(a) Unit weight (   = 120 lb/cf; 

(b) Friction Angle (   Shoring Backfill 

30  A-2-4 Soil

34  Class II, Type 1 or Class III Select Material 

38  Class V or VI Select Material 

(c) Cohesion (c) = 0 lb/sf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 lb/sf if traffic will be 

above and within H of shoring.  This traffic surcharge does not apply to 

construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  For LRFD shoring 

designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 

the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 
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Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 lb/ft 

applied 18" above top of shoring if concrete barrier is above and next to shoring 

or temporary guardrail is above and attached to shoring.  For anchored shoring 

designs, apply traffic impact load as horizontal load (PH1) in accordance with 

Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 
 

Extend cantilever, braced and anchored shoring at least 32" above top of shoring 

if shoring is designed for traffic impact.  Otherwise, extend shoring at least 6" 

above top of shoring. 
 

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if 

the horizontal distance to the closest edge of pavement or structure is less than H.  

Otherwise, design shoring for a maximum deflection of 6".  Design cantilever and 

braced shoring in accordance with the plans and AASHTO Guide Design 

Specifications for Bridge Temporary Works. 
 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 ft 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 

a clearance of at least 6" between obstructions and anchors. 

 

(4) Temporary Wall Designs 
 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are 

also required between shoring backfill and backfill or natural ground on top of 

and at the back of the reinforced zone. 
 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 

18" except for walls on structures or rock as determined by the Engineer.  Use 

a uniform reinforcement length throughout the wall height of at least 0.7H or 6 ft, 

whichever is greater.  Extend the reinforced zone at least 6" beyond end of 

reinforcement.  Do not locate the reinforced zone outside right-of-way or 

easement limits. 
 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile 

reinforcement, use geotextile properties approved by the Department or default 

values in accordance with the AASHTO LRFD specifications.  For geogrid 

reinforcement, use approved geogrid properties available from the website shown 
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elsewhere in this provision.  If the website does not list a short-term design 

strength for an approved geogrid, use a short-term design strength equal to the 

ultimate tensile strength divided by 3.5 for the geogrid reinforcement.  Use 

geosynthetic properties for the direction reinforcement will be installed, a 3-year 

design life and shoring backfill to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement 

coverage ratio (Rc) of 1.0 and temporary geogrid walls for an Rc of at least 0.8.  

For geogrid reinforcement with an Rc of less than 1.0, use a maximum horizontal 

clearance between geogrids of 3 ft and stagger reinforcement so geogrids are 

centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to 

24" long legs.  Locate geotextile or geogrid reinforcement so reinforcement layers 

are at the same level as the horizontal legs of welded wire facing.  Use vertical 

reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 ft 

back behind facing into shoring backfill. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least 3 ft back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required, schedule this meeting after 

all shoring submittals have been accepted.  The Resident, District or Bridge Maintenance 

Engineer, Bridge or Roadway Construction Engineer, Geotechnical Operations Engineer, 

Contractor and Shoring Contractor Superintendent will attend this preconstruction 

meeting. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2012 Standard Specifications and Standard Drawing 

No. 1170.01 of the 2012 Roadway Standard Drawings.  Use temporary guardrail in accordance  
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with Section 862 of the 2012 Standard Specifications and Standard Drawing No. 862.01, 862.02 

and 862.03 of the 2012 Roadway Standard Drawings. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the 

accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2° of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the 

construction sequence shown in the accepted submittals.  Remove piles and if applicable, 

timber lagging when shoring is no longer needed. 
 

(1) Pile Installation 
 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications 

except that a pile driving equipment data form is not required.  Piles may be 

installed with a vibratory hammer as approved by the Engineer. 

 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles 

attain the minimum required embedment.  When this occurs, a revised design 

submittal may be required. 

 

(2) Excavation 
 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 ft.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3" of contact in the horizontal direction between the 

lagging and pile flanges.  Do not excavate the next lift until timber lagging for the 

current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 
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(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 

Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not 

exceed the torsional strength rating of the helical anchor.  Attain the minimum 

required installation torque and penetration before terminating anchor installation.  

When replacing a helical anchor, embed last helix of the replacement anchor at 

least 3 helix plate diameters past the location of the first helix of the previous 

anchor. 

 

(4) Anchor Testing 
 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 
 

(a) Anchor Acceptance 
 

Anchor acceptance is based in part on the following criteria. 
 

(i) For ground and helical anchors, total movement is less than 0.04" 

between the 1 and 10 minute readings or less than 0.08" between 

the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 
 

Submit 2 copies of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 
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If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design 

or installation methods.  If required, replace the anchor or provide 

additional anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 

 

Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans and accepted submittals and cover geotextiles with at least 3" of 

shoring backfill.  Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18" with seams oriented perpendicular to the wall face.  Hold 

geotextiles in place with wire staples or anchor pins as needed. 

 

Place reinforcement within 3" of locations shown in the plans and accepted submittals 

and in slight tension free of kinks, folds, wrinkles or creases.  Install reinforcement with 

the direction shown in the plans and accepted submittals.  For temporary wire walls with 

separate reinforcement and facing components, attach welded wire grid or metallic strip 

reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice 

or overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer 

when unanticipated existing or future obstructions such as foundations, pavements, pipes, 

inlets or utilities will interfere with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2012 Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 ft of welded wire facing.  At a distance greater than 3 ft, 

compact shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in 

a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 

acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geotextile or geogrid 

reinforcement is not permitted.  Do not operate heavy equipment on reinforcement until it 

is covered with at least 8" of shoring backfill.  Replace any damaged reinforcement to the 

satisfaction of the Engineer. 
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Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2012 Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 ft of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless 

otherwise required. 

 

Measurement and Payment 
 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 

as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 

measured as the square feet of exposed shoring face area with the shoring height equal to the 

difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 

the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 

shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 
 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 
 

No payment will be made for temporary shoring not shown in the plans or required by the 

Engineer including shoring for OSHA reasons or the Contractor’s convenience.  No value 

engineering proposals will be accepted based solely on revising or eliminating shoring locations 

shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field 

measurements or site conditions. 
 

PCB will be measured and paid in accordance with Section 1170 of the 2012 Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 
 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

2012 Standard Specifications. 
 

Payment will be made under: 
 

Pay Item Pay Unit 

Temporary Shoring Square Foot 

 

TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS: 
(8-21-12) 1101.02 SP11 R10 

 

Revise the 2012 Roadway Standard Drawings as follows: 
 

Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General 

Note #11 with the following: 
 

11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 

SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 

43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 
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THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 

WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 

CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 

12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 

SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 

THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 

WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 

CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 

 

Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General 

Note #12 with the following: 

 

12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 

SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 

43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 

THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 

WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 

CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 

13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 

SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 

THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 

WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 

CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 

 

PERMANENT SEEDING AND MULCHING: 
(7-1-95) 1660 SP16 R02 

 

The Department desires that permanent seeding and mulching be established on this project as 

soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain 

an early stand of vegetation on this project, the Contractor's attention is called to the following: 

 

For all permanent seeding and mulching that is satisfactorily completed in accordance with the 

requirements of Section 1660 in the 2012 Standard Specifications and within the following 

percentages of elapsed contract times, an additional payment will be made to the Contractor as 

an incentive additive.  The incentive additive will be determined by multiplying the number of 

acres of seeding and mulching satisfactorily completed times the contract unit bid price per acre 

for Seeding and Mulching times the appropriate percentage additive. 

 

Percentage of Elapsed Contract Time Percentage Additive 

0% - 30% 30% 

30.01% - 50% 15% 

 

Percentage of elapsed contract time is defined as the number of calendar days from the date of 

availability of the contract to the date the permanent seeding and mulching is acceptably 

completed divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 

 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 

 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 

 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 

 

 Sericea Lespedeza 

 Oats (seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 

 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 

 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 

 

 Common or Sweet Sundangrass 

 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 

 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 

 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-17-12) (Rev. 11-18-14) Z-4 

 

Revise the 2012 Standard Specifications as follows: 
 

Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 

“Article 107-25”. 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 

follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 

“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 

Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 

“(4) Approval”. 
 

Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 

“reinforcement”. 
 

Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 

Adjustments, replace “30” with “45”. 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

 

Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 
 

Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 

replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  

“Table 1081-4”. 
 

Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 

with “POLYUREA”. 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
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Division 15 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 

“Subarticle 235-3(C)”. 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:      √          

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 

replace with “shall be performed”. 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 
 

Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 

Center, delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 

with “1631.01”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
(3-18-03) (Rev. 10-15-13) Z-04a 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 

a certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific 

project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by 

an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or 

other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

AWARD OF CONTRACT 
(6-28-77) Z-6 

 

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 

Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 

will affirmatively insure that the contract entered into pursuant to this advertisement will be 

awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 

national origin”. 
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STANDARD SPECIAL PROVISION 

 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 

EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 

 

1. The goals and timetables for minority and female participation, expressed in percentage 

terms for the Contractor’s aggregate workforce in each trade on all construction work in the 

covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 

Female participation”. 

 

 These goals are applicable to all the Contractor’s construction work (whether or not it is 

Federal or federally assisted) performed in the covered area.  If the Contractor performs 

construction work in a geographical area located outside of the covered area, it shall apply the 

goals established for such geographical area where the work is actually performed.  With regard 

to this second area, the Contractor also is subject to the goals for both its federally involved and 

nonfederally involved construction. 

 

 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 

Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 

affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its 

effort to meet the goals.  The hours of minority and female employment and training must be 

substantially uniform throughout the length of the contract, and in each trade and the Contractor 

shall make a good faith effort to employ minorities and women evenly on each of its projects.  

The transfer of minority or female employees or trainees from Contractor to Contractor or from 

project to project or the sole purpose of meeting the Contractor’s goals shall be a violation of the 

contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 

goals will be measured against the total work hours performed. 

 

2. As used in this Notice and in the contract resulting from this solicitation, the “covered 

area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 

AND FEMALE PARTICIPATION 

 

Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 
Bertie County Bladen County Alexander County 

Camden County Hoke County Anson County 

Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 

Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 

Perquimans County  Cleveland County 

 Area  027  24.7% Iredell County 

Area 024   31.7% Chatham County Lincoln County 

Beaufort County Franklin County Polk County 

Carteret County Granville County Rowan County 

Craven County Harnett County Rutherford County 

Dare County Johnston County Stanly County 

Edgecombe County Lee County  

Green County Person County Area 0480  8.5% 
Halifax County Vance County Buncombe County 

Hyde County Warren County Madison County 

Jones County   

Lenoir County Area  028   15.5% Area  030   6.3% 

Martin County Alleghany County Avery County 

Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 

Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 

Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 

Wayne County Surry County McDowell County 

Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 

Area   025   23.5%  Swain County 

Columbus County  Transylvania County 

Duplin County  Yancey County 

Onslow County   

Pender County   

   

 

______________________________________________________________________________ 
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SMSA Areas 

 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 

 Orange County Forsyth County 

Area   9200   20.7% Wake County Guilford County 

Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 

 Alamance County Yadkin County 

Area 2560    24.2%   

Cumberland County  Area  1520   18.3% 
  Gaston County 

  Mecklenburg County 

  Union County 

   

   

 

______________________________________________________________________________ 

 

 

Goals for Female 

 

 

Participation in Each Trade 

 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 
 

I. General  

II. Nondiscrimination  

III. Nonsegregated Facilities  
IV. Davis-Bacon and Related Act Provisions  

V. Contract Work Hours and Safety Standards Act Provisions  

VI. Subletting or Assigning the Contract  
VII. Safety: Accident Prevention  

VIII. False Statements Concerning Highway Projects  
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  

X. Compliance with Governmentwide Suspension and Debarment Requirements  

XI. Certification Regarding Use of Contract Funds for Lobbying 
 

ATTACHMENTS 

 

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 

intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all 

lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 
The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement 

or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or 

service provider. 
Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 

subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 

responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 
Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  

FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase 

orders, rental agreements and other agreements for supplies or services related to a construction contract). 
2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 

the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 

on the contract by piecework, station work, or by subcontract. 
3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress 

payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by 

the contracting agency and FHWA. 
4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of 

a construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 

term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 
 

II. NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 

subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service 
contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  

29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 

construction contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  

41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the 

Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to 
ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 

1964, as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements. 
 

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  

41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  
23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. 

The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 

incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 
requirement activities of EEO: 

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to 

provide equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 
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b. The contractor will accept as its operating policy the following statement: 

 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 
their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 

recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, 

including apprenticeship, pre-apprenticeship, and/or on-the-job training." 
2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 

must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and 

responsibility to do so. 
3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 

recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's 

EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement 
will be met, the following actions will be taken as a minimum: 

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 

every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 
conducted by the EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 

the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 
c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 

locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for 
employment and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of 

meetings, employee handbooks, or other appropriate means. 
4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal 

Opportunity Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the 

area from which the project work force would normally be derived. 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 

employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 

referred to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 

implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 

such implementation violates Federal nondiscrimination provisions. 
c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and 

procedures with regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every 

type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 

national origin, age or disability. The following procedures shall be followed: 

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 
discriminatory treatment of project site personnel. 

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory 

wage practices. 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 

actions reviewed, such corrective action shall include all affected persons. 
d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations 

under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the 

investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other 
persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 
current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 

involved. 

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make 
full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the 

event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special 

provision. The contracting agency may reserve training positions for persons who receive welfare assistance in accordance with 
 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 

d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 
eligible employees to apply for such training and promotion. 

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 

cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set forth below: 

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 

minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be 

contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 
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c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 

within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 

bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, 
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. 

The failure of a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective 

bargaining agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice 
prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such 

contractor shall immediately notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and 
comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable 

accommodation in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 

leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 
b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 
b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. 

The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure 

by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract 
or such other remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records 

shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA.  

a. The records kept by the contractor shall document the following: 
(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the 

project; 

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities 
and women; and 

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 
the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 

work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or 

any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 

required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last 

payroll period preceding the end of July. 
 

III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, 

religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use 
by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, 

under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating 

areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary 

dressing or sleeping areas to assure privacy between sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 

(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 

Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 
may elect to apply these requirements to other projects.  

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 

revisions to conform to the FHWA-1273 format and FHWA program requirements. 
 

1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 

and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 

Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 

attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 

such laborers and mechanics.  
  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 

laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; 

also, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, 
or programs which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such 

laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work 

actually performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the 
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employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination 

(including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon  
poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible 

place where it can be easily seen by the workers.  

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage determination. The 

contracting officer shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria 

have been met:  
(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction industry; and 

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the 
wage determination. 

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the 

contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), 
a report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment 

Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will 

approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or 
will notify the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting 

officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where 
appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the 

contracting officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized 

representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 

paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not 
expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 

benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 
mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 

Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 

The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of 

Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or 

any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much 

of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 

employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the 

contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any 

further payment, advance, or guarantee of funds until such violations have ceased.  
3. Payrolls and basic records 

a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 

anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 

and weekly number of hours worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under  
29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits 

under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 

commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 

providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 

registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios 
and wage rates prescribed in the applicable programs.  

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting 

agency. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under  
29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the 

payrolls shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's 

social security number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its 

successor site. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and 

subcontractors shall maintain the full social security number and current address of each covered worker, and shall provide them upon 
request to the contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of 

Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for 

a prime contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records, 
without weekly submission to the contracting agency. 
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(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her 

agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:  
(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  

29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 

information is correct and complete; 
(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 

been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 

directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 
(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 

classification of work performed, as specified in the applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under 

section 1001 of title 18 and section 231 of title 31 of the United States Code. 
c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 

transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall 

permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, 

take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to 

submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
4. Apprentices and trainees  

a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they 

performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with 

a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as 

an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office 
of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for 

probationary employment as an apprentice.  
  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to 

the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 

registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under 

the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where 

a contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be 

observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed 

as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 

accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices 

must be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 

determination. 

  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 

applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 

evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 

  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 
Training Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as 

a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full 

amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is 

an apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than 
full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 

plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 

determination for the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually 

performed. 

  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 

employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 
d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs 

which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction 

programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and 
trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be 

greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 
reference in this contract. 
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6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 

Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for 

debarment as a contractor and a subcontractor as provided in 29 CFR 5.12. 
8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained 

in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  

29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 

contracting agency, the U.S. Department of Labor, or the employees or their representatives. 
10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the 

contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 
29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 

the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 

 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 
the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 

29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 
 

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one 

and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 
the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 

be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such 

territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including 
watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on 

which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime 

wages required by the clause set forth in paragraph (1.) of this section. 
3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 

of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 

performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums 

as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as 

provided in the clause set forth in paragraph (2.) of this section. 
4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section 

and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 

compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 

before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 

subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees  

from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in 
this term if the prime contractor meets all of the following conditions: 

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the work of the leased employees;  
(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 

statements of compliance and all other Federal regulatory requirements. 
b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 

available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 

limited to minor components of the overall contract. 
2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 

manufactured products which are to be purchased or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 
the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 

(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 

necessary to assure the performance of the contract. 
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4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or 

authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of 
the contract. Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it 

contains all pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 
their own self-performance requirements. 

 

VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions 

as it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and 

the safety of the public and to protect property in connection with the performance of the work covered by the contract. 
2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 

the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 

which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  
(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  

Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of 
entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and 

to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 

statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or 

misrepresentation with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the 

seriousness of these and similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places 
where it is readily available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 
or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 

used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 

maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  
Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or 

cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or 

related project approved by the Secretary of Transportation; or 
Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 

to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 
contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of 

Section 508 of the Clean Water Act or Section 306 of the Clean Air Act. 

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 
agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 

 

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 
lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 

defined in 2 CFR Parts 180 and 1200. 
 

1. Instructions for Certification – First Tier Participants: 

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered 

transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The 

certification or explanation will be considered in connection with the department or agency's determination whether to enter into this 
transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person 

from participation in this transaction.  

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 
enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 

other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 

changed circumstances.  
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e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 

used in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between 
a grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers 

to any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who 

has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 
Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants 

(such as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 

excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 

agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 

covered transactions exceeding the $25,000 threshold.  
h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 

debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 

A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 

but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 

Administration. 
i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 

certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings.  
j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into 

a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 

transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 
cause or default. 

 

* * * * * 
 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency;  

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for 

commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, 

theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;  

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) of this certification; and  

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 

terminated for cause or default.  
b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 

explanation to this proposal.  

2. Instructions for Certification - Lower Tier Participants:  

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 

more - 2 CFR Parts 180 and 1200) 

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  
b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it 

is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies 

available to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, 
including suspension and/or debarment.  

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time 

the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  
d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as 

used in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in 

obtaining a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 
Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 

under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 

transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors 

and suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 

excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 

covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. 

A participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 

transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
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but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 

Administration. 
h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 

certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 

by a prudent person in the ordinary course of business dealings. 
i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into 

a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 

transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction 
originated may pursue available remedies, including suspension and/or debarment. 

 

* * * * * 
 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or 

agency. 
2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall 

attach an explanation to this proposal. 
 

* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 
a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 

to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 

loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 

contract, grant, loan, or cooperative agreement. 
b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 

officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 

Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 

of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the 
required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 

included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 5-21-13) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department.  At the beginning of each year, all contractors eligible will 

be contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  

The Contractor shall sign an agreement to fulfill their annual goal for the year.  A sample 

agreement is available at www.ncbowd.com/section/on-the-job-training. 

 

http://www.ncbowd.com/section/on-the-job-training
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

MINIMUM WAGES 

GENERAL DECISION NC140096  01/03/2014  NC96 
Z-96 

Date:  January 3, 2014 
 

General Decision Number:  NC140096  01/03/14  NC96 
 

Superseded General Decision Numbers:  NC20130096 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 

Bladen Lee Robeson 

Cleveland Lenoir Rowan 

Columbus Lincoln Sampson 

Davidson Montgomery Scotland 

Duplin Moore Stanly 

Harnett Richmond Wilson 

Iredell  
 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 

projects, railroad construction, bascule, suspension and spandrel arch bridges designed for 

commercial navigation, bridges involving marine construction, and other major bridges).  

 

Modification Number Publication Date 

0 01/03/2014 
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SUNC2011-077  09/16/2011 

 Rates Fringes 

CARPENTER (Form Work Only) 13.30  

CEMENT MASON/CONCRETE FINISHER 14.18  

INSTALLER (Guardrail)  (includes Guiderail/Post Driver Work) 11.76  

IRONWORKER (Reinforcing) 13.90  

LABORER   

Asphalt, Asphalt Distributor, Raker, and Spreader 12.81  

Common or General   

Davidson County 10.64  

Harnett County 10.41  

Iredell County 10.38  

Lenoir County   9.98  

Remaining Counties 10.27  

Richmond County 10.46  

Robeson County 10.07  

Rowan County 10.25  

Stanly County   9.03  

Concrete Saw 11.56  

Landscape   9.90  

Luteman 12.68  

Mason Tender (Cement/Concrete) 10.53  

Pipelayer   

Remaining Counties 11.79  

Stanly County 12.25  

Traffic Control (Flagger) 10.31  

POWER EQUIPMENT OPERATORS   

Backhoe/Excavator/Trackhoe 14.64  

Broom/Sweeper 12.29  

Bulldozer 15.32  

Crane 19.10  

Grader/Blade 19.29  

Loader 13.93  

Mechanic 15.92  

Milling Machine   

Columbus, Davidson, Duplin, Lenoir, Lincoln, Moore, 

Richmond, and Stanly Counties 14.09 

 

Remaining Counties 13.80  

Oiler 14.19  

Paver 14.10  

Roller 12.83  

Scraper 12.29  

Screed 14.75  

Tractor 13.92  

TRUCK DRIVER   

Dump Truck   

Davidson County 12.61  

Remaining Counties 11.80  

Lowboy Truck 15.99  

Single Axle Truck 12.07  

Water Truck 13.82  
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Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 

Unlisted classifications needed for work not included within the scope of the classifications 

listed may be added after award only as provided in the labor standards contract clauses (29 CFR 

5.5(a)(1)(ii)). 
 

The body of each wage determination lists the classification and wage rates that have been found 

to be prevailing for the cited type(s) of construction in the area covered by the wage 

determination.  The classifications are listed in alphabetical order of "identifiers" that indicate 

whether the particular rate is union or non-union. 
 

Union Identifiers 
 

An identifier enclosed in dotted lines beginning with characters other than "SU" denotes that the 

union classification and rate have found to be prevailing for that classification.  Example:  

PLUM0198-005 07/01/2011.  The first four letters , PLUM, indicate the international union and 

the four-digit number, 0198, that follows indicates the local union number or district council 

number where applicable, i.e., Plumbers Local 0198.  The next number, 005 in the example, is an 

internal number used in processing the wage determination.  The date, 07/01/2011, following 

these characters is the effective date of the most current negotiated rate/collective bargaining 

agreement which would be July 1, 2011 in the above example. 
 

Union prevailing wage rates will be updated to reflect any changes in the collective bargaining 

agreements governing the rates. 
 

0000/9999: weighted union wage rates will be published annually each January. 
 

Non-Union Identifiers 
 

Classifications listed under an "SU" identifier were derived from survey data by computing 

average rates and are not union rates; however, the data used in computing these rates may 

include both union and non-union data.  Example:  SULA2004-007 5/13/2010.  SU indicates the 

rates are not union rates, LA indicates the State of Louisiana; 2004 is the year of the survey; and 

007 is an internal number used in producing the wage determination.  A 1993 or later date, 

5/13/2010, indicates the classifications and rates under that identifier were issued as a General 

Wage Determination on that date. 
 

Survey wage rates will remain in effect and will not change until a new survey is conducted. 
 

WAGE DETERMINATION APPEALS PROCESS 
 

1.) Has there been an initial decision in the matter?  This can be: 
 

 * an existing published wage determination 

 * a survey underlying a wage determination 

 * a Wage and Hour Division letter setting forth a position on a wage determination matter 

 * a conformance (additional classification and rate) ruling 
 

On survey related matters, initial contact, including requests for summaries of surveys, should be 

with the Wage and Hour Regional Office for the area in which the survey was conducted because 

those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response 

from this initial contact is not satisfactory, then the process described in 2.) and 3.) should be 

followed. 
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With regard to any other matter not yet ripe for the formal process described here, initial contact 

should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 

Wage and Hour Division 

U. S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 

action) can request review and reconsideration from the Wage and Hour Administrator (See 29 

CFR Part 1.8 and 29 CFR Part 7).  Write to: 
 

Wage and Hour Administrator 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

The request should be accompanied by a full statement of the interested party's position and by 

any information (wage payment data, project description, area practice material, etc.) that the 

requestor considers relevant to the issue. 
 

3.) If the decision of the Administrator is not favorable, an interested party may appeal 

directly to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

4.) All decisions by the Administrative Review Board are final. 
 

END OF GENERAL DECISION 
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PROJECT SPECIAL PROVISIONS

GEOTECHNICAL

STANDARD SHORING (11/19/2013) GT-1.1 - GT-1.4
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STANDARD SHORING: (11-19-13) 

 

Description 

Standard shoring includes standard temporary shoring and standard temporary mechanically 

stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 

plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 

required.  Construct standard shoring based on actual elevations and shoring dimensions in 

accordance with the contract and Standard Drawing No. 1801.01 or 1801.02. 

Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 

shoring drawing (Standard Drawing No. 1801.01).  Define “standard temporary wall” as a 

temporary MSE wall with geotextile or geogrid reinforcement that meets the standard temporary 

wall drawing (Standard Drawing No. 1801.02).  Define “standard temporary geotextile wall” as a 

standard temporary wall with geotextile reinforcement and “standard temporary geogrid wall” as 

a standard temporary wall with geogrid reinforcement.  Define “geosynthetics” as geotextiles or 

geogrids. 

Provide positive protection for standard shoring at locations shown in the plans and as directed.  

See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to the Standard Specifications. 

Item Section 

Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Material 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Wire Staples 1060-8(D) 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material 

(standard size No. ABC) for temporary guardrail. 

For drilled-in H-piles, use nonshrink neat cement grout or Class A concrete that meets Article 

1000-4 of the Standard Specifications except as modified herein.  Provide concrete with a slump 

of 6" to 8".  Use an approved high-range water reducer to achieve this slump. 

Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge 

case and traffic impact at each standard temporary shoring location, use sheet piles with the 

minimum required section modulus or H-piles with the sizes shown in Standard Drawing No. 

1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of at least 

1,000 psi for timber lagging. 
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(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use the following: 

(1) A-2-4 soil for backfill around culverts, 

(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope 

and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 

walls. 

(B) Standard Temporary Walls 

Use welded wire reinforcement for welded wire facing, struts and wires with the 

dimensions and minimum wire sizes shown in Standard Drawing No. 1801.02.  Provide 

Type 2 geotextile for separation and retention geotextiles.  Define “machine direction” 

(MD) and “cross-machine direction” (CD) for geosynthetics in accordance with ASTM 

D4439.  Do not use more than 4 different reinforcement strengths for each standard 

temporary wall. 

(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area 

of at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 

groundwater elevation, slope or surcharge case and shoring backfill to be used in 

the reinforced zone at each standard temporary geotextile wall location, provide 

geotextiles with ultimate tensile strengths as shown in Standard Drawing No. 

1801.02. 

(2) Geogrid Reinforcement 

Handle and store geogrids in accordance with Article 1056-2 of the Standard 

Specifications.  Use geogrids with a roll width of at least 4 ft and an “approved” 

or “approved for provisional use” status code.  The list of approved geogrids is 

available from: 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 

Based on actual wall height, groundwater elevation, slope or surcharge case and 

shoring backfill to be used in the reinforced zone at each standard temporary 

geogrid wall location, provide geogrids for geogrid reinforcement with short-term 

design strengths as shown in Standard Drawing No. 1801.02.  Geogrids are 

typically approved for ultimate tensile strengths in the MD and CD or short-term 

design strengths for a 3-year design life in the MD based on material type.  Define 

material type from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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If the website does not list a short-term design strength for an approved geogrid, 

use a short-term design strength equal to the ultimate tensile strength divided by 

3.5 for the geogrid reinforcement. 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear 

distance is not available, set concrete barrier next to and up against traffic side of 

standard shoring except for barrier above standard temporary walls.  Concrete barrier 

with the minimum required clear distance is required above standard temporary walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 

standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 

shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 

pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 

Before beginning standard shoring construction, survey existing ground elevations in the 

vicinity of standard shoring locations to determine actual shoring or wall heights (H).  

Submit a standard shoring selection form for each location at least 7 days before starting 

standard shoring construction.  Standard shoring selection forms are available from: 

connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

(D) Preconstruction Meeting 

The Engineer may require a shoring preconstruction meeting to discuss the construction 

and inspection of the standard shoring.  If required, schedule this meeting after all 

standard shoring selection forms have been submitted.  The Resident, District or Bridge 

Maintenance Engineer, Bridge or Roadway Construction Engineer, Geotechnical 

Operations Engineer, Contractor and Shoring Contractor Superintendent will attend this 

preconstruction meeting. 

Construction Methods 

Construct standard shoring in accordance with the Temporary Shoring provision. 

(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 

surcharge case and traffic impact at each standard temporary shoring location, install 

piles with the minimum required embedment and extension for each shoring section in 

accordance with Standard Drawing No. 1801.01.  For concrete barrier above and next to 

standard temporary shoring and temporary guardrail above and attached to standard 

temporary shoring, use “surcharge case with traffic impact” in accordance with Standard 

Drawing No. 1801.01.  Otherwise, use “slope or surcharge case with no traffic impact” in 

accordance with Standard Drawing No. 1801.01.  If refusal is reached before driven piles 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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attain the minimum required embedment, use drilled-in H-piles with timber lagging for 

standard temporary shoring. 

(B) Standard Temporary Walls Installation 

Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 

geogrid reinforcement and shoring backfill in the reinforced zone at each standard 

temporary wall location, construct walls with the minimum required reinforcement length 

and number of reinforcement layers for each wall section in accordance with Standard 

Drawing No. 1801.02.  For standard temporary walls with pile foundations in the 

reinforced zone, drive piles through reinforcement after constructing temporary walls. 

For standard temporary walls with interior angles less than 90°, wrap geosynthetics at 

acute corners as directed by the Engineer.  Place geosynthetics as shown in Standard 

Drawing No. 1801.02.  Place separation geotextiles between shoring backfill and backfill, 

natural ground or culverts along the sides of the reinforced zone perpendicular to the wall 

face.  For Class V or VI select material in the reinforced zone, place separation 

geotextiles between shoring backfill and backfill or natural ground on top of and at the 

back of the reinforced zone. 

Measurement and Payment 

Standard shoring will be measured and paid in accordance with the Temporary Shoring 

provision. 

 

 

22246 

7/30/2014 
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PROJECT SPECIAL PROVISIONS 

GEOENVIRONMENTAL 

 

CONTAMINATED SOIL (8/22/2014) 

The Contractor’s attention is directed to the fact that soil contaminated with petroleum 

hydrocarbon compounds exist within the project area.  The known areas of contamination are 

indicated on corresponding plans sheets. Information relating to these contaminated areas, 

sample locations, and investigation reports are available at the following web address by 

navigating to the correct letting year and month then selecting, “Plans and Proposals”, “U-3465”, 

“GeoEnvironmental”: 

 

http://dotw-xfer01.dot.state.nc.us/dsplan/ 

 

Petroleum contaminated soil may be encountered during any earthwork activities on the project.  

The Contractor shall only excavate those soils that the Engineer designates necessary to 

complete a particular task.  The Engineer shall determine if soil is contaminated based on 

petroleum odors and unusual soil staining.  Contaminated soil not required to be excavated is to 

remain in place and undisturbed.  Undisturbed soil shall remain in place, whether contaminated 

or not.  The Contractor shall transport all contaminated soil excavated from the project to a 

facility licensed to accept contaminated soil. 

 

In the event that the Contractor chooses to stockpile the soil temporarily, the stockpile shall be 

created within the property boundaries of the source material and in accordance with the 

Stockpile Detail found in the plans.  If the volume of contaminated material exceeds available 

space on site, the Contractor shall obtain a permit from the NCDENR UST Section’s Regional 

Office for off-site temporary storage. Stockpiling contaminated soil will be incidental to the 

project. The Contractor shall provide disposal manifests and weigh tickets to the Engineer for 

review and approval.  The Engineer will in turn provide the GeoEnvironmental Section with a 

copy of the disposal manifests and weigh tickets for their records. 

 

Measurement and Payment: 

The quantity of contaminated soil hauled, and disposed of shall be the actual number of tons of 

material, which has been acceptably transported and weighed with certified scales as 

documented by disposal manifests and weigh tickets. The quantity of contaminated soil, 

measured as provided above, shall be paid for at the contract unit price per ton for “Hauling and 

Disposal of Petroleum Contaminated Soil”.  

 

The above price and payment shall be full compensation for all work covered by this section, 

including, but not limited to loading, transportation, weighing, laboratory testing, disposal, 

equipment, decontamination of equipment, labor, and personal protective equipment. Excavation 

of petroleum contaminated soil will be incidental to the project.  

 

Payment shall be made under: 

 

Pay Item Pay Unit 

Hauling and Disposal of Petroleum Contaminated Soil Ton 
 

8/22/2014

http://dotw-xfer01.dot.state.nc.us/dsplan/
https://trust.docusign.com
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U-3465  

Date:  08-05-2014 

Harnett County 

 

  

WORK ZONE TRAFFIC CONTROL 

Project Special Provisions 

 

Law Enforcement: 
(05/14/2013) 

 

Description 
 

Furnish Law Enforcement Officers and marked Law Enforcement vehicles to direct traffic in 

accordance with the contract. 

 

Construction Methods 
 

Use uniformed Law Enforcement Officers and marked Law Enforcement vehicles equipped with 

blue lights mounted on top of the vehicle, and Law Enforcement vehicle emblems to direct or 

control traffic as required by the plans or by the Engineer. 

 

Measurement and Payment 
 

Law Enforcement will be measured and paid for in the actual number of hours that each Law 

Enforcement Officer is provided during the life of the project as approved by the Engineer.  

There will be no direct payment for marked Law Enforcement vehicles as they are considered 

incidental to the pay item. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Law Enforcement Hour 

 

 

 

 

 

 

 

          8/6/2014 



Project: U-3465 UC-1 County: Harnett 

PROJECT SPECIAL PROVISIONS 
Utility Construction 

NCDOT Utilities Unit 

1555 MSC 

Raleigh, NC 27699-1555 

 

919-707-6690 

 

Revise the 2012 Standard Specifications as follows: 

Page 10-58, Sub-article 1036-1 General 
add the following sentence: 

All materials in contact with potable water shall be in conformance with Section 1417 of 
the Safe Drinking Water Act. 

Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2:  
add the following sentences: 

The utility owner is the Harnett County Department of Public Utilities (HCDPU).  The 
contact person in the Engineering Department is Mr. Shane Cummings and he can be 
reached by phone at 910-893-7575 ext. 3275. 
 
The contractor shall notify HCDPU in writing, at least two weeks prior to beginning 
any work.  If the work does not commence on the date specified in the written notice, 
then a new notice will be required with sufficient lead time to allow the rescheduling 
of inspection forces. 
 
The Utility Contractor must schedule a pre-construction conference with Mr. Alan Moss,  
HCDPU Utility Construction Inspector at least two weeks before construction begins 
and the Utility Contractor must coordinate with HCDPU for regular inspection visitations  
and acceptance of the water system(s).  Construction work shall be performed during  
the normal working hours of HCDPU from 8:00 am to 5:00 pm Monday through Friday.  
Holiday, nights and weekend work shall only be done in extreme cases. 
 
There are several areas where the roadway fill must be placed before the proposed 12” 
water line can be installed.  This will require the proposed water lines to be installed in 
several phases.  The phasing of the proposed water line installations shall be 
coordinated with the Engineer and Harnett County, temporary tie overs to the existing 
water mains will be necessary until all existing water lines and service lines are 

10/07/14   

10/7/2014

https://trust.docusign.com
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abandoned and connected to the proposed water lines.  The proposed 6”, 8” and 12” 
water lines from the beginning of the project and along Overhills Road and Ray Road 
up to the existing 6” water line before Sta. 46+50, right of Line –L- shall be installed in 
one phase.  The phasing of all other water line installations shall be reviewed by the 
Engineer and Harnett County.  No additional payment will be made for temporary 
piping necessary to maintain the existing and proposed water lines during the phased 
construction of the proposed water lines. 
 
All temporary piping necessary to maintain service to the Harnett County Elementary, 
Middle and High School while the backflow prevention systems are being relocated 
will be incidental to each pay item shown in the contract to relocate those facilities. 
 
Page 15-2, Sub-article 1500-9 Placing Pipelines into Service 
add the following sentence: 

Obtain approval from the NCDENR-Public Water Supply Section prior to placing a new 
water line into service.  Use backflow prevention assemblies for temporary connections 
to isolate new water lines from existing water line. 

Page 15-4, Sub-article 1505-(E), Thrust Restraint: 

Harnett County requires pressurized pipelines and appurtenances to be restrained by 
concrete thrust restraint and restrained retainer glands along the pipelines as shown 
on the plans and in the concrete thrust blocking details. 
 
The contractor shall design the concrete thrust blocking for the tie-ins and bends along 
the proposed 30” raw water line from JDE Road to Ray Road just past Liberty Baptist 
Church.  The proposed calculations and design shall be signed and sealed by a North 
Carolina Licensed Professional Engineer.  The concrete thrust restraint shall be reviewed 
and approved by NCDOT and Harnett County before the 30” raw water line can be 
installed. 
 
The restraint lengths along the 30” DI pipe are shown on the profile. 
 
Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization  
change the allowable leakage formula to:  

𝑾 = 𝑳𝑫√𝑷 ÷ 𝟏𝟒𝟖,𝟎𝟎𝟎 

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, sixth paragraph: 
Replace the paragraph with the following: 

Sterilize water lines in accordance with Section 1003 of The Rules Governing Public 
Water supply and AWWA C651 Section 4.4.3, the Continuous Feed Method.  Provide a 

10/07/14   
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chlorine solution with between 50 parts per million and 100 parts per million in the initial 
feed.  If the chlorine level drops below 10 parts per million during a 24 hour period, then 
flush, refill with fresh chlorine solution, and repeat for 24 hours.  Provide certified 
bacteriological and contaminant test results from a state-approved or state-certified 
laboratory.  Operate all valves and controls to assure thorough sterilization. 

Page 15-6, Sub-article 1510-3 (B), Testing and Sterilization, seventh paragraph: 
delete the words “may be performed concurrently or consecutively.”  
and replace with “shall be performed consecutively.” 

Page 15-7, Sub-article 1510-4, Measurement Payment: 

All temporary water lines, valves, fittings and restraint required to accommodate the 
phased construction of the proposed water lines, branch lines and service lines will be 
incidental to the contract pay items for water lines and service lines.  The items are not 
shown in the plans and will be the responsibility of the contractor to determine how many 
temporary tie overs to the existing water lines are required during the phased construction 
of the proposed water lines. 

All concrete thrust blocking/restrained joint pipe is incidental to the water line or sewer 
line pay items.  The design for the concrete thrust blocks along the proposed 30” water 
line for each bend and tie-ins are also incidental to the proposed 30” water line pay item. 

Page 15-7, sub-article 1515-2 Materials,  
replace paragraph beginning “Double check valves…” with the following: 

Double Check valves (DCV) and Reduced Pressure Zone principal (RPZ) backflow 
prevention assemblies shall be listed on the University of Southern California Foundation 
for Cross-Connection Control and Hydraulic Research list of approved backflow devices. 

Page 15-11, Sub-article 1520-3(A)(2) Testing, line 5,  
replace the second paragraph with the following: 

Test all 24" and smaller gravity sewer lines for leakage using infiltration, exfiltration, or 
air test.  Perform visual inspection on gravity sewer lines larger than 24".  Perform line 
and grade testing and deflection testing on all gravity sewer lines. 

1. ANTI-CAVITATION PRESSURE REDUCING VALVE AND VAULT 

Pressure reducing valve (anti-cavitation) type and vault shall be installed in accordance 
with the applicable utility provisions herein, as shown on the utility plans, and/or as 
directed by the Engineer. 

Pressure reducing valves shall conform to ANSI/AWWA C530.  The pressure reducing 
valves body and cover shall conform to ASTM A536 Ductile Iron Pressure Class 250 

10/07/14   
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with flanged joint ends Class 150 conforming to ANSI B16.42.  The Ductile Iron Body 
and Cover shall be coated with fusion bonded epoxy. 

The pressure reducing valve shall maintain constant downstream pressures with existing 
fluctuation in flow rates and/or inlet pressures.  The existing average inlet pressure is  
Approximately 100 psi at Overhills Road with an outlet pressure of 65 psi.  The existing 
average inlet pressure is approximately 85 psi at Rambeaut Road with an outlet pressure 
of 72 psi. The set outlet pressure for each anti-cavitation pressure reducing valve at 
Overhills and Rambeaut Road will be determined by Harnett County.  The pilot system 
adjustment ranges shall be 30 to 300 psi. 
 
The main valve shall be hydraulically operated, single diaphragm actuated, globe pattern.  
The valve shall consist of three major components: the body, with seat installed, the 
cover, with bearings installed, and the diaphragm assembly.  The diaphragm assembly 
shall be the only moving part and shall form a sealed chamber in the upper portion of the 
valve, separating operating pressure from line pressure.  Packing glands and/or stuffing 
boxes are not permitted and there shall be no pistons operating the main valve or pilot 
controls. 

The anti-cavitation features of the seat and disc guide shall have flow slots equally spaced 
around their perimeters.  Constructed of 316 Stainless Steel, the seat and disc guide trim 
components (stem, nut & spring) feature dual interlocked sleeves containing radial slots 
that deflect internal flow to impinge upon itself in the center of the flow path, dissipating 
the potential cavitation damage.  The seat slots shall be oriented around the perimeter or 
the seat so that water entering the valve shall flow through the seat slots and converge in 
the center chamber of the seat allowing potential cavitation to dissipate.  The slots shall 
be positioned around the perimeter of the disc guide, configured and oriented in an 
angular direction so the flow existing through the slots is diverted away from direct 
impact into pressure boundary surfaces.  Anti-cavitation shall be controlled by the slotted 
seat and disc guide components.  The disc guide shall slide in the seat and allow 
controlled flow through the seat slots into the central seat chamber where flow shall 
continue from the seat chamber and exit through the angularly oriented slots of the disc 
guide.  No separate chamber shall be allowed between the main valve cover and body.  
Valve body and cover shall be ductile iron.  No fabrication or welding shall be used in the 
manufacturing process. 
 
The valve shall contain a resilient, synthetic rubber disc, with a rectangular cross-section 
contained on three and one-half sides by a disc retainer and forming a tight seal against a 
single removable seat insert.  No O-ring type discs (circular, square, or quad type) shall 
be permitted as the seating surface.   
 
The flexible, non-wicking, FDA approved diaphragm shall consist of nylon fabric bonded 
with synthetic rubber compatible with the potable water.  The center hole for the main 
valve stem must be sealed by the vulcanized process or a rubber grommet sealing the 

10/07/14   
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center stem hole from the operating pressure.  The diaphragm must withstand a Mullins 
Burst Test of a minimum of 600 psi per layer of nylon fabric and shall be cycle tested 
100,000 times to insure longevity.  The diaphragm shall not be used as the seating 
surface.  The diaphragm shall be fully supported in the valve body and cover by 
machined surfaces which support no less than one-half of the total surface area of the 
diaphragm in either the fully opened or fully closed position. 
 
The main valve seat and the stem bearing in the valve cover shall be removable.  The 
valve shall be retained by flat head machine screws for ease of maintenance.  The seat 
shall be of solid, on-piece design and shall have a minimum of a five degree taper on the 
seating surface for positive drip-tight shut-off.  Pressed-in bearings an/or muli-piece seats 
shall not be allowed. 
 
To insure proper alignment of the valve stem, the valve body and cover shall be 
machined with a locating lip.  No “pinned” covers to the valve body shall be permitted. 
Cover bearing, disc retainer, and seat shall be made of the same material.  All necessary 
repairs and/or modifications other than replacement of the main valve body shall be 
possible without removing the valve from the pipeline.  Packing glands and/or stuffing 
boxes shall not be permitted. 
 
The pressure reducing pilot control shall be a direct-acting, adjustable, spring-loaded, 
normally open, diaphragm valve designed to permit flow when controlled pressure is less 
than the spring setting.  The pilot control is held open by the force of the compression on 
the spring above the diaphragm and it closes when the delivery pressure acting on the 
underside of the diaphragm exceeds the spring setting.  The pilot control system shall 
include a fixed orifice. No variable orifices shall be permitted.  The pilot control shall 
have a second downstream sensing port which can be utilized to install a pressure gauge. 
 
Adjustment ranges 2-30, 15-75, 30-300 psi, maximum working pressure 400 psi.  The 
control system shall consist of a 2 way adjustable pilot valve. 
 
Provide these optional features: stainless steel pilot tubing, flow clean strainer, isolation 
valve, flow control (C) - controls the closing speed of the main valve, flow control (S) - 
controls the opening speed of the main valve, inlet and outlet pressure gauges, valve 
position indicator. 
 
The contractor shall follow the manufacturer’s instruction for installation before the valve 
is installed, pipe lines shall be flushed of all foreign matter.  Place the pressure reducing 
valve in the direction indicated on the inlet nameplate.  Caution must be taken to insure 
galvanic and/or electrolytic actions do not occur.  The proper use of dielectric fittings and 
gaskets are required with dissimilar metals.  If the pilot control system is installed on  
the pressure reducing valve from the factory, use extreme care to prevent damage.  If it’s 
necessary to remove the fittings or components, be sure they are keep clean and replaced 
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exactly as they were.  After the pressure reducing valve is installed and the system is 
slowly pressurized, vent the air from the cover chamber and pilot system tubing by 
loosening fittings at all high points.  Test the system, if the drop meets Harnett County’s 
and the manufacturer’s recommendation the installation is complete.  Make the necessary 
adjustment to the CDR Pressure Reducing Control if further adjustment is required. 
 
The precast concrete vault shall meet the requirements of Section 1077 of the Standard 
Specifications.  The vault shall be HS-20 traffic bearing.  Plans shall be submitted as 
required by Section 1077 with all calculations and drawings sign by a registered North 
Carolina Professional Engineer.  If the contractor selects a precast reinforced concrete 
vault from NCDOT’s approved list, a North Carolina Professional Engineer’s seal is not 
required. 
 
The vault access shall be a single leaf door.  The access door and frame shall be 
aluminum with anchor flange, drain channels, and neoprene gasket.  The door leaf shall 
be ¼” thick diamond plate, HS-20 load rated; opens 90 degrees and lock automatically in 
this position, and the door shall be equipped with recessed locking capability. 
 
The quantity of anti-cavitation pressure reducing valve placed in accordance with the 
plans and provisions herein and accepted, will be measured and paid for at the contract 
unit price per each for “12” Anti-Cavitation Pressure Reducing Valve”  Such price and 
payments will be full compensation for all labor, materials, backfilling, and incidentals 
necessary to complete the work as required. 
 

2. RELOCATE 4” WATER METER  

The existing 4” water meters to be relocated shall be installed as shown on the plans, 
and/or as directed by the Engineer. 

The relocation of the 4” water meters shall consist of the removal and installation of the 
existing water meter, valves, and bypass at the appropriate location with a new meter 
vault.  All pipe, fittings or temporary piping to maintain service during relocation 
necessary to complete the work will be considered incidental. 

All work shall be in accordance with applicable plumbing codes, Harnett County 
specifications, as shown on the plans and as directed by the Engineer. 

The precast concrete vault shall meet the requirements of Section 1077 of the Standard 
Specifications.  The vault shall be HS-20 traffic bearing.  Plans shall be submitted as 
required by Section 1077 with all calculations and drawings sign by a registered North 
Carolina Professional Engineer.  If the contractor selects a precast reinforced concrete 
vault from NCDOT’s approved list, a North Carolina Professional Engineer’s seal is not 
required. 
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The vault access shall be a 6’ x 6’ double leaf door.  The access door and frame shall be 
aluminum with anchor flange, drain channels, and neoprene gasket.  The door leaf shall 
be ¼” thick diamond plate, HS-20 load rated; opens 90 degrees and lock automatically in 
this position, and the door shall be equipped with recessed locking capability. 
 
The quantity of relocated 4” water meters placed in accordance with the plans and 
provisions herein and accepted, will be measured and paid for at the contract unit price 
per each for “Relocate 4” Water Meter”  Such price and payments will be full 
compensation for all labor, materials, backfilling, and incidentals necessary to complete 
the work as required. 
 

3. FLOWABLE FILL 

This work shall consist of furnishing and placing ready-mixed or volumetric mixed 
excavatable flowable fill between the top of existing forcemains and the bottom of the 
proposed drainage pipes as specified in the plans or as directed by the Engineer.   
 
Backfill shall not be placed on the excavatable flowable fill prior to final set or hardening 
as determined by the Engineer.  The excavatable flowable fill materials shall meet the 
requirements of Section 1000-6. 
 
The quantity of excavatable flowable fill placed in accordance with the plans and 
provisions herein and accepted, will be measured and paid for at the contract unit price 
per cubic yard for “Excavatable Flowable Fill.”  Such price and payments will be full 
compensation for all labor, materials, backfilling, and incidentals necessary to complete 
the work as required. 
 

4. ABANDON METER VAULT 

All meter vaults in the construction area to be abandoned shall have all connecting water 
pipes plugged, water meter removed and given to Harnett County, the top of the vault 
removed to an elevation on 2 feet below subgrade or below final grade, and the vault 
filled with select earth material properly tamped.  Water pipes shall be plugged in a 
manner acceptable to the engineer before the meter vault is filled in with earth material. 
 
The quantity of abandoned meter vaults broken down, filled in and accepted will be 
measured and paid for at the contract unit price each for “Abandon Water Meter Vault”. 
Such prices and payments will be full compensation for all materials, plugging pipe 
openings, breaking down the water meter vault, excavation, backfilling and incidentals 
necessary to complete the work as required. 
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5. INSERTING GATE VALVE AND VALVE BOX: 

Install inserting gate valves and valve boxes in accordance with the applicable utility 
provisions herein, as shown on the utility plans, and/or as directed by the Engineer. 
 
Inserting valves shall be installed on active water lines that cannot be shut down.  
 
Inserting gate valves shall consist of two basic assemblies.  A sleeve permanently 
attached to the water main and a valve mechanism inserted into the sleeve to complete 
the installation.  Sleeves shall be stainless steel ASTM A 240, type 304 and pressure 
rated at 200 psi.  Bolts, nuts and washers shall conform to stainless steel ASTM A 193, A 
194 type 304. The Contractor shall verify the type material, size, etc. of the existing pipe 
to be valved before ordering the sleeve. Inserting gate valve mechanism shall be iron 
body and shall conform ANSI/AWWA C509 for resilient seat type valves. Inserting gate 
valves shall have non-rising stems with a 2 inch square operating nut and O-ring seals, 
and shall open by turning clockwise.  Inserting gate valves shall have a design working 
water pressure of 200 psig.   
 
Install inserting gate valves with an approved valve box set flush with the ground or 
pavement.  Valve boxes shall be of the screw or slip type with a base to fit the valve yoke 
and removable plug cap with the word "WATER" cast therein.  Install cast iron valve 
boxes conforming to ASTM A48, Class 30, unless otherwise shown on the utility plans 
and/or as directed by the Engineer. 
 
The quantity of inserting gate valves and valve boxes, installed in accordance with the 
plans and provisions herein and accepted, will be measured and paid for at the contract 
unit price per each for "___" Insert Valve".  Such prices and payments will be full 
compensation for all materials, labor, excavations, installation, sterilization, pressure 
testing, valve box installation with the necessary extension pieces, backfilling, and 
incidentals necessary to complete the work as required.  
 

6. SUPPORT 8” WATER MAIN AND 36” FORCE MAIN 

This work shall furnish all materials and labor to support the existing 8” water main and 
36” force main during the installation of the proposed 24” RCP and JB (1919) on sheet 
UC-19. 
 
The method of support and backfill required to leave the existing 8” water main and  
36” force main in place while the proposed 24” RCP pipe and Junction Box (1919) are 
being installed shall be designed and sealed by a Professional Engineer licensed in the 
State of North Carolina. 
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The support and backfill required for the existing 8” Water Main and 36” Force Main 
during the installation of the Proposed 24” RCP Drainage Pipe and Junction Box (1919) 
will be measured and paid for at the contract lump sum price for “Support 8” Water Main 
and 36” Sewer Main”.  Such price and payments will be full compensation for all labor, 
materials, backfilling, and incidentals necessary to complete the work as required. 
 

TYPICAL MATERIALS HARNETT COUNTY APPROVES 
 

The contractor shall supply and install similar or equal to those listed below. 
 

Items Description     Manufacturer 
 
Anti-Cavitation Pressure    Cla-Val Model 90-01KO 
Reducing Valve 
 
Grip Ring Pipe Restrainer    Romac Industries 
Glands for Mechanical Joint  
Fittings and Bends. Pipe Sizes  
up to 12” Diameter 
 
Megalug Pipe Restrainer     Megalug 
Glands for Mechanical Joint 
Fittings and Bends. Pipe Sizes  
over 12” Diameter 
 
Service Saddle      A.Y. MCDONALD 
Brass Hinged Type 3891 
PVC Water Lines  
Under 12” 
 
Service Saddle      A.Y. MCDONALD 
4800 Series 
DI Water Lines  
Under 12” 
 
Service Saddle      Romac Industries 
PVC & DI 
12” and larger 
Water Lines 
 
2” Air Release Valve     Apco, Series 140 
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                                               Project Special Provisions 

                                                      Utilities by Others   

  

 

General: 

The following utility companies have facilities that will be in conflict with the construction of 

this project: 

A)  South River EMC (Power Transmission) 

B)  South River EMC (Power Distribution) 

C)  Centurylink (Telephone) 

D)  Charter Cablevision (CATV)   

E)   Harnett County (Sewer) 

The conflicting facilities of these concerns will be adjusted prior to the date of availability, 

unless otherwise noted and are therefore listed in these special provisions for the benefit of the 

Contractor.  All utility work listed herein will be done by the utility owners.  All utilities are 

shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) South River EMC (Power Transmission) 

 

1) South River EMC’s Transmission work within the limits of the project will be completed 

by Jan 1, 2015. 

2) See “Utilities By Others Plans” for details. 

3) Contact person: Scott Byrd (919) 820-1814 or Matt Dunning (704) 634-1923.  
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                                         Project Special Provisions 

                                               Utilities by Others 
 

 

B) South River EMC (Power Distribution) 

 

1) South River EMC’s Distribution work within the limits of the project will be     

     completed by May 1, 2015. The joint use poles will carry power and cable. 

2) See “Utilities by Others Plans for details. 

3) Contact person: Scott Byrd (919) 820-1814 or Matt Dunning (704) 634-1923. 

 

 

C) Centurylink (Telephone) 

 

1) Centurylink’s work within the limits of the project will be completed by July 15,  

     2015. All Work within the project limits will be buried. 

2) See “Utilities by Others Plans” for details. 

3) Contact Person: Kevin Godwin (910) 366-2142. 

 

 

D) Charter Cablevision (CATV) 

 

1) Charter Cablevision’s work will be completed by July 31, 2015. They will be  

     occupying both the Power Transmission facilities and Distribution poles. 

2) See “Utilities by Others Plans” for details. 

3) Contact Person: Rex Gray (910) 353-2712. 

 

 

E) Harnett County (Sewer) 

 

1) The Gravity Sewer Services from the new manhole to parcel numbers 24, 28, 29 

     and 32 will be installed by the owners at their cost. The owners will give the Roadway    

     Contractor two (2) weeks notice prior to the commencement of their installations.  

2) See “Utilities by Others Plans” for details. 

3) Contact Person: Pate Hodges (910) 481-6153. 

 

 

 

10/07/2014                                                                                                                                 2/2 



U-3465 EC-1 Harnett County 

 

8/5/2014 

Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the 

NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina 

Department of Environment and Natural Resources Division of Water Quality.  Temporary or 

permanent ground cover stabilization shall occur within 7 calendar days from the last land-

disturbing activity, with the following exceptions in which temporary or permanent ground cover 

shall be provided in 14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (East) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 

 

All Roadway Areas 

 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 

 

Waste and Borrow Locations 

 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 

 



U-3465 EC-2 Harnett County 

 

8/5/2014 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

 

Approved Tall Fescue Cultivars 

 

2
nd

 Millennium Duster Magellan Rendition 

Avenger Endeavor Masterpiece Scorpion 

Barlexas Escalade Matador Shelby 

Barlexas II Falcon II, III, IV & V Matador GT Signia 

Barrera Fidelity Millennium Silverstar 

Barrington Finesse II Montauk Southern Choice II 

Biltmore Firebird Mustang 3 Stetson 

Bingo Focus Olympic Gold Tarheel 

Bravo Grande II Padre Titan Ltd 

Cayenne Greenkeeper Paraiso Titanium 

Chapel Hill Greystone Picasso Tomahawk 

Chesapeake Inferno Piedmont Tacer 

Constitution Justice Pure Gold Trooper 

Chipper Jaguar 3 Prospect Turbo 

Coronado Kalahari Quest Ultimate 

Coyote Kentucky 31 Rebel Exeda Watchdog 

Davinci Kitty Hawk Rebel Sentry Wolfpack 

Dynasty Kitty Hawk 2000 Regiment II  

Dominion Lexington Rembrandt  

 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre 

and add 20# of Sericea Lespedeza from January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching (East) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both 

sides of the stream or depression, measured from top of stream bank or center of depression.  

The stream bank of the stream relocation shall be seeded by a method that does not alter the 

typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also be 

performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 

be determined.  All rates are in pounds per acre. 
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March 1 - August 31 September 1 - February 28 

18# Creeping Red Fescue 18# Creeping Red Fescue 

6# Indiangrass 6# Indiangrass 

8# Little Bluestem 8# Little Bluestem 

4# Switchgrass 4# Switchgrass 

25# Browntop Millet 35# Rye Grain 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt 

tack shall not be allowed on this project. 

 

CRIMPING STRAW MULCH: 

 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to 

be maintained or allowed during construction.  In areas within six feet of the edge of pavement, 

straw is to be applied and then crimped. After the crimping operation is complete, an additional 

application of straw shall be applied and immediately tacked with a sufficient amount of 

undiluted emulsified asphalt. 

 

Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 

 

Crimping equipment including power source shall be subject to the approval of the Engineer 

providing that maximum spacing of crimper blades shall not exceed 8". 
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TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed.  

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of 

fertilizer may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted 

to provide the same amount of plant food as 16-8-8 analysis and as directed. 

 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating 

seed into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) 

may be used where degree of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 
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RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown 

herein, by an approved subcontractor. 

 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and 
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satisfactorily completes an erosion control action described in Form 1675.  The provisions of 

Article 104-5 of the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum 

extent practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources 

outside the construction limits shall only be removed upon approval of Engineer.  No additional 

payment will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the 

Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 

contract unit price for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 

Waste Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-4 of the Standard Specifications. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  

The fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 

approved by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. 

The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be 

orange in color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence 

shall be erected to conform to the general contour of the ground. 
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(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 

or set with a post driver.  If hand set, all backfill material shall be thoroughly tamped.  Wood 

posts may be sharpened to a dull point if power driven.  Posts damaged by power driving shall be 

removed and replaced prior to final acceptance.  The tops of all wood posts shall be cut at a 30-

degree angle.  The wood posts may, at the option of the Contractor, be cut at this angle either 

before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple 

across each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work 

being paid for as “Construction Surveying”, except that where there is no pay item for 

construction surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand 

clearing shall be identified with a different colored flagging to distinguish it from mechanized 

clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for 

delineation of the interior boundaries.  This delineation will be considered incidental to the work 

being paid for as Construction Surveying, except that where there is no pay item or construction 

surveying the cost of boundary flagging delineation shall be included in the unit prices bid for 

the various items in the contract.  Installation for delineation of all jurisdictional boundaries at 

staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum 

intervals with highly visible orange flagging attached.  Stakes shall be installed a minimum of 6” 

into the ground.  Additional flagging may be placed on overhanging vegetation to enhance 

visibility but does not substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this 
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delineation, as the cost of same shall be included in the unit prices bid for the various items in the 

contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and 

post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 
 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 

specified, over previously prepared areas as directed. 

 

Materials 
 

The product shall be a permanent erosion control reinforcement mat and shall be constructed of 

synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 

between a bottom UV stabilized netting and a heavy duty UV stabilized top net.  The matting 

shall be stitched together with UV stabilized polypropylene thread to form a permanent three-

dimensional structure.  The mat shall have the following minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation (Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM D4355 >80 % 

Porosity (Permanent Net) ECTC Guidelines >85 % 

Maximum Permissible Shear 

Stress (Vegetated) 

Performance Bench 

Test 

>8.0 lb/ft
2
 

Maximum Allowable Velocity 

(Vegetated) 

Performance Bench 

Test 

>16.0 ft/s 
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*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of 

exposure. 

 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification. 

 

Construction Methods 
 

Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard 

Specifications. 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

Measurement and Payment 
 

Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 

yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat 

is installed and accepted.  Overlaps will not be included in the measurement, and will be 

considered as incidental to the work.  Such payment shall be full compensation for furnishing 

and installing the mat, including overlaps, and for all required maintenance. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 

 

SKIMMER BASIN WITH BAFFLES:       (East) 

 

Description 

 

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 

the erosion control plans.  See the Skimmer Basin with Baffles Detail sheet provided in the 

erosion control plans.  Work includes constructing sediment basin, installation of temporary 

slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, 

providing and placing stone pad on bottom of basin underneath skimmer device, providing and 

placing a geotextile spillway liner, providing coir fiber mat stabilization for the skimmer outlet, 

disposing of excess materials, removing temporary slope drain, coir fiber baffles, geotextile liner 

and skimmer device, backfilling basin area with suitable material and providing proper drainage 

when basin area is abandoned. 
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Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Geotextile for Soil Stabilization, Type 4 1056 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 

 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe 

diameter shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer 

recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

The geotextile for the spillway liner shall meet the following minimum physical properties for 

low permeability, woven polypropylene geotextiles: 

 

Property  Test Method Value Unit 

Tensile Strength ASTM D-4632 315 lb. 

Tensile Elongation (Maximum) ASTM D-4632 15 % 

Trapezoidal Tear ASTM D-4533 120 lbs. 

CBR Puncture ASTM D-6241 900 lbs. 

UV Resistance  

(% retained at 500 hrs.) 

ASTM D-4355 70 % 

Apparent Opening Size (AOS) ASTM D-4751 40 US Std. Sieve 

Permittivity ASTM D-4491 0.05 sec
-1

 

Water Flow Rate ASTM D-4491 4 gal/min/ft
2
 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 
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Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 

coir fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basin according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drain pipe and construct the 

primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 

plans.  Temporary slope drain pipe at inlet of basin may be replaced by Type 4 geotextile as 

directed.  Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 

and Section 1640 of the Standard Specifications. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 

PVC pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to 

the detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling 

connection and skimmer according to manufacturer recommendations.  Attach the rope included 

with the skimmer to the tee between the vent socket and the tube inlet, and the other end to a 

wooden stake or metal post.  Clean out skimmer device when it becomes clogged with sediment 

and/or debris and is unable to float at the top of water in skimmer basin.  Take appropriate 

measures to avoid ice accumulation in the skimmer device.  Construct a stone pad of Class B 

stone directly underneath the skimmer device at bottom of basin.  The pad shall be a minimum of 

12” in height, and shall have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Line primary spillway with low permeability polypropylene geotextile unrolled in the direction 

of flow and lay smoothly but loosely on soil surface without creases.  Bury edges of geotextile in 

a trench at least 5" deep and tamp firmly.  If geotextile for the primary spillway is not one 

continuous piece of material, make horizontal overlaps a minimum of 18" with upstream 

geotextile overlapping the downstream geotextile.  Secure geotextile with eleven gauge wire 

staples shaped into a u shape with a length of not less than 12" and a throat not less than 1" in 

width.  Place staples along outer edges and throughout the geotextile a maximum of 3 ft. 

horizontally and vertically.  Geotextile shall be placed to the bottom and across the entire width 

of the basin according to the Skimmer Basin with Baffles detail.  Place sealant inside basin 

around barrel pipe on top of geotextile with a minimum width of 6 in. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 
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and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 

and 1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all 

bare side slope sections immediately upon the completion of seeding and in accordance with 

Article 1631-3 of the Standard Specifications. 

 

Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 

of the Standard Specifications. 

 

Low Permeability Geotextile will be measured and paid for as the actual number of square yards 

measured along the surface of the spillway over which the geotextile is installed and accepted. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the 

Standard Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as 

the maximum number of each size skimmer acceptably installed and in use at any one time 

during the life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” 

Skimmer is considered incidental to the measurement of the quantity of __” Skimmer and no 

separate payment will be made.  No separate payment shall be made if __” Skimmer, barrel 

and/or arm pipe(s) are damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 
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Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

Low Permeability Geotextile Square Yard 

 

TIERED SKIMMER BASIN WITH BAFFLES:      (East) 

 

Description 

 

Provide a tiered skimmer basin to remove sediment from construction site runoff at locations 

shown in the erosion control plans.  See the Tiered Skimmer Basin Detail sheet provided in the 

erosion control plans.  Tiered Skimmer Basins shall be installed in areas where topography 

creates a large elevation difference between the inlet and outlet of a single skimmer basin.  Work 

includes constructing sediment basins, installation of coir fiber baffles, installation of temporary 

slope drains, furnishing, installation and cleanout of skimmer, providing and placing stone pad 

on bottom of basin underneath skimmer device, providing and placing geotextile spillway liners, 

providing coir fiber mat stabilization for the skimmer outlet, disposing of excess materials, 

removing temporary slope drains, coir fiber baffles, geotextile liner and skimmer device, 

backfilling basin area with suitable material and providing proper drainage when basin area is 

abandoned. 

 

Materials 

 

Item Section 

Stone for Erosion Control, Class B 1042 

Fertilizer for Temporary Seeding 1060-2 

Seed for Temporary Seeding 1060-4 

Seeding and Mulching 1060-4 

Matting for Erosion Control 1060-8 

Staples 1060-8 

Coir Fiber Mat 1060-14 

Temporary Slope Drain 1622-2 

Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 
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Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 

connection to serve as the arm pipe.  For skimmer sizes of 2.5 in. and smaller, the arm pipe 

diameter shall be 1.5 inches.  For skimmer sizes of 3 in. and larger, refer to manufacturer 

recommendation. 

 

Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 

as the barrel pipe through the earthen dam. 

 

The geotextile for the spillway liner shall meet the following minimum physical properties for 

low permeability, woven polypropylene geotextiles: 

 

Property  Test Method Value Unit 

Tensile Strength ASTM D-4632 315 lb. 

Tensile Elongation (Maximum) ASTM D-4632 15 % 

Trapezoidal Tear ASTM D-4533 120 lbs. 

CBR Puncture ASTM D-6241 900 lbs. 

UV Resistance  

(% retained at 500 hrs.) 

ASTM D-4355 70 % 

Apparent Opening Size (AOS) ASTM D-4751 40 US Std. Sieve 

Permittivity ASTM D-4491 0.05 sec
-1

 

Water Flow Rate ASTM D-4491 4 gal/min/ft
2
 

 

Anchors:  Staples, stakes, or reinforcement bars shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 

coir fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate basins according to the erosion control plans with basin surface free of obstructions, 

debris, and pockets of low-density material.  Install temporary slope drains and construct the 
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primary spillways according to the Tiered Skimmer Basin Detail sheet in the erosion control 

plans.  Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 

and Section 1640 of the Standard Specifications.  Multiple upper basins, or Modified Silt Basins 

Type ‘B’ as labeled on the detail, may be required based on site conditions and as directed. 

 

Install skimmer device according to manufacturer recommendations.  Install 4” Schedule 40 

PVC pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to 

the detail, and extend the pipe so the basin will drain.  Attach a 6 ft. arm pipe to the coupling 

connection and skimmer according to manufacturer recommendations.  Attach the rope included 

with the skimmer to the tee between the vent socket and the tube inlet, and the other end to a 

wooden stake or metal post.  Clean out skimmer device when it becomes clogged with sediment 

and/or debris and is unable to float at the top of water in skimmer basin.  Take appropriate 

measures to avoid ice accumulation in the skimmer device.  Construct a stone pad of Class B 

stone directly underneath the skimmer device at bottom of basin.  The pad shall be a minimum of 

12” in height, and shall have a minimum cross sectional area of 4 ft. by 4 ft. 

 

Install a minimum of 2 (two) temporary slope drains to dewater the upper basin to the lower 

basin.  The slope drains shall be installed a minimum of 6 inches, or one radius width of the 

temporary slope drain pipe, below the base of the primary spillway section of the upper basin.  

The outlet of the slope drains shall be placed on the bottom elevation of the lower basin. 

 

Line primary spillways with low permeability polypropylene geotextile unrolled in the direction 

of flow and lay smoothly but loosely on soil surface without creases.  Bury edges of geotextile in 

a trench at least 5" deep and tamp firmly.  If geotextile for primary spillways is not one 

continuous piece of material, make horizontal overlaps a minimum of 18" with upstream 

geotextile overlapping the downstream geotextile.  Secure geotextile with eleven gauge wire 

staples shaped into a u shape with a length of not less than 12" and a throat not less than 1" in 

width.  Place staples along outer edges and throughout the geotextile a maximum of 3 ft. 

horizontally and vertically.  Geotextile shall be placed to the bottom and across the entire width 

of the basin according to the Tiered Skimmer Basin with Baffles detail. 

 

At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 

prevent contact of the coir fiber matting with the soil.  Unroll the matting and apply without 

stretching such that it will lie smoothly but loosely on the soil surface.  Wooden stakes, 

reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 

and as directed.  Place anchors across the matting at the ends approximately 1 ft. apart.  Place 

anchors along the outer edges and down the center of the matting 3 ft. apart.  Place sealant inside 

basin around barrel pipe on top of geotextile with a minimum width of 6 in. 

 

All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 

seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 

and 1660-7 of the Standard Specifications.  Straw or excelsior matting shall be installed on all 

bare side slope sections immediately upon the completion of seeding and in accordance with 

Article 1631-3 of the Standard Specifications. 
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Measurement and Payment 

 

Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 

Specifications, as calculated from the typical section throughout the length of the basin as shown 

on the final approved plans. 

 

Low Permeability Geotextile will be measured and paid for as the actual number of square yards 

measured along the surface of the spillway over which the geotextile is installed and accepted. 

 

Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the 

Standard Specifications. 

 

__" Skimmer will be measured in units of each.  __” Skimmer will be measured and paid for as 

the maximum number of each size skimmer acceptably installed and in use at any one time 

during the life of the project.  Barrel and arm pipe, cleanout, relocation and reinstallation of __” 

Skimmer is considered incidental to the measurement of the quantity of __” Skimmer and no 

separate payment will be made.  No separate payment shall be made if __” Skimmer, barrel 

and/or arm pipe(s) are damaged by ice accumulation. 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 

Standard Specifications. 

 

Stone for Erosion Control, Class __ will be measured and paid for in accordance with Article 

1610-4 of the Standard Specifications. 

 

Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 

Standard Specifications. 

 

Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 

the Standard Specifications. 

 

Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620-

6 of the Standard Specifications. 

 

Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 

the Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 
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Payment will be made under: 

 

Pay Item Pay Unit 

__" Skimmer Each 

Coir Fiber Mat Square Yard 

Low Permeability Geotextile Square Yard 

 

WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles 

are used on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail 

provided in the plans and as directed.  Work includes furnishing materials, installation of wattles, 

matting installation, PAM application, and removing wattles. 

 

Materials 

 

Wattle shall meet the following specifications: 

 

100% Curled Wood (Excelsior) Fibers 

Minimum Diameter 12 in. 

Minimum Density 2.5 lb/ft
3
 +/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square 

cross section.  One end of the stake must be sharpened or beveled to facilitate driving 

down into the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall 

meet specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" 

in length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged.  Soil samples shall be obtained in areas where the wattles will be placed, and from 

offsite material used to construct the roadway, and analyzed for the appropriate PAM flocculant 
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to be utilized with each wattle.  The PAM product used shall be listed on the North Carolina 

Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the 

end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side 

of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the 

detail.  Install a minimum of 2 stakes on the upstream side of the wattle according to the detail 

provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more 

than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according to the detail 

provided in the plans. 

 

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch 

slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a 

rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  PAM 

applications shall be done during construction activities after every rainfall event that is equal to 

or exceeds 0.50 in. 

 

The Contractor shall maintain the wattles until the project is accepted or until the wattles are 

removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Wattles will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered 

by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the wattles. Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Wattle Linear Foot 

 

SILT FENCE COIR FIBER WATTLE BREAK: 

(8-21-12) 1605,1630  

 

Description 

 

Silt fence coir fiber wattle breaks are tubular products consisting of coir fibers (coconut fibers) 

encased in coir fiber netting and used in conjunction with temporary silt fence at the toe of fills 

to intercept runoff.  Silt fence coir fiber wattle breaks are to be placed at locations shown on the 

plans or as directed.  Installation shall follow the detail provided in the plans and as directed.  

Work includes furnishing materials, installation, maintenance and removing Silt fence coir fiber 

wattle breaks. 

 

Materials 

 

Coir fiber wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12" 

Minimum Length 10 ft 

Minimum Density 3.5 lb/cf ± 10% 

Net Material Coir Fiber 

Net Openings 2" x 2" 

Net Strength 90 lb. 

Minimum Weight 2.6 lb/ft ± 10% 

 

Stakes shall be used as anchors.  Provide hardwood stakes a minimum of 2-ft long with 

a 2" x 2" nominal square cross section.  One end of the stake shall be sharpened or beveled to 

facilitate driving down into the underlying soil. 

 

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be 

placed.  Secure silt fence coir fiber wattle breaks to the soil by wire staples approximately every 

linear foot and at the end of each wattle.  Install at least 4 stakes on the downslope side of the 

wattle with a maximum spacing of 2 linear feet and according to the detail.  Install at least 

2 stakes on the upslope side of the silt fence coir fiber wattle break according to the detail 
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provided in the plans.  Drive stakes into the ground at least 10" with no more than 2" projecting 

from the top of the wattle.  Drive stakes at an angle according to the detail provided in the plans. 

 

Install temporary silt fence in accordance with Section 1605 of the 2012 Standard Specifications 

and overlap each downslope side of silt fence wattle break by 6". 

 

Maintain the silt fence coir fiber wattle breaks until the project is accepted or until the silt fence 

coir fiber wattle breaks are removed, and remove and dispose of silt accumulations at the silt 

fence coir fiber wattle breaks when so directed in accordance with Section 1630 of the 

2012 Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattle will be measured and paid as the actual number of linear feet of wattles 

installed and accepted.  Such price and payment will be full compensation for all work covered 

by this provision, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the silt fence coir fiber wattle break. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity 

of runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be 

placed at locations shown on the plans or as directed.  Installation shall follow the detail 

provided in the plans and as directed.  Work includes furnishing materials, installation of 

Temporary Rock Silt Checks Type A, matting installation, PAM application, and removing 

Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the 

Standard Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 

of the Standard Specifications for these stone sizes. 
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Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the 

Standard Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally 

charged.  Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A 

with Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina 

Department of Environment and Natural Resources (NCDENR) Division of Water Quality 

(DWQ) web site as an approved PAM product for use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks 

Type A and matting where the water is going to flow over.  PAM applications shall be done 

during construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere 

in this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

BORROW PIT DEWATERING BASIN: 

(3-17-09) (Rev 3-2-11)  

 

Description 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

Construct, maintain and remove earth embankments used to reduce turbidity from dewatering 

borrow sites.  Work includes providing porous coir fiber baffle, filtration geotextile, stone and 

outlet structures; cleaning out, maintaining, removing and disposing of the borrow pit dewatering 

basin and all components; and reshaping, dressing, seeding and mulching the area. 

 

Materials 

 

Refer to Division 10 

 

Item Section 

Riprap, Class A, B, 1, and 2 1042 

Geotextile for Drainage, Type 2 1056 

Coir Fiber Baffle 1640-2 

 

Use suitable excavated materials, as specified in Sections 225, 230 and 240 of the Standard 

Specifications in the construction of earth embankments for borrow pit dewatering basins, except 

where otherwise specified. 

 

Construction Methods 

 

Construct borrow pit dewatering basins according to the detail in the erosion control plans, and at 

locations shown on Reclamation Plans or in areas as directed. 

 

The volume of the borrow pit dewatering basin will be based on a 2 hour retention time.  The 

pump rate shall not exceed 1,000 GPM.  The Contractor, at his option, may use a greater 

retention time for managing turbidity. 

 

The straight line distance between the inlet and outlet shall be divided to include a forebay 

chamber in the upper quarter cell.  Install one porous coir fiber baffle across the full width of the 
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basin to delineate the forebay chamber.  Do not use earthen or rock baffle.  Install filtration 

geotextile on the interior side slopes and the floor of the forebay. 

 

The water pumped from the borrow pit into the dewatering basin shall be obtained from the top 

of the water column and shall be discharged into the forebay in a non-erodible manner. 

 

The borrow pit dewatering basin outlet shall be a vertical non-perforated riser pipe or flash board 

riser attached with a watertight connection to a barrel that carries the water through the 

embankment. 

 

Maintenance and Removal 

 

Maintain the borrow pit dewatering basin, coir fiber baffle, and remove and dispose of silt 

accumulations in accordance with Article 1630-3 of the Standard Specifications.  The Contractor 

may include a drain device for maintenance and removal at his discretion. 

 

Remove the borrow pit dewatering basin once dewatering operations are completed.  Grade, 

seed, and mulch the area after removal of the borrow pit dewatering basin in accordance with 

Section 1660 of the Standard Specifications.  The area shall be stabilized with an approved 

groundcover before final acceptance of the site. 

 

 

Measurement and Payment 

 

No direct payment will be made for borrow pit dewatering basins with the exception of the work 

of silt removal during dewatering basin operation and the work of seeding and mulching after 

removal of the dewatering basin.  All other work and materials required for installation, 

maintenance and removal of borrow pit dewatering basins shall be incidental to Borrow 

Excavation.  Such price and payments will be full compensation for the work of constructing, 

maintaining and removing the borrow pit dewatering basin including, but not limited to, the 

construction and removal of the borrow pit dewatering basin; furnishing of the outlet structure, 

baffle, filtration geotextile, stone and optional drain devices; and removal of all such items once 

dewatering operations are completed. 

 

Removal and disposal of silt accumulations during dewatering operations will be measured and 

paid at the contract unit price per cubic yard for Silt Excavation in accordance with Article 1630-

4 of the Standard Specifications. 

 

Grading, seeding, and mulching the area after removal of the borrow pit dewatering basin will be 

measured and paid at the contract unit price per acre for Seeding and Mulching in accordance 

with Section 1660-8 of the Standard Specifications. 
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COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in 

locations as directed.  Work includes providing all materials, excavating and backfilling, and 

placing and securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the 

coir fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less 

than 12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross 

section of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at 

least 6 in. deep and tamp firmly.  Where one roll of matting ends and a second roll begins, 

overlap the end of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  

Construct check trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the 

mat or as directed.  Fold over and bury mat to the full depth of the trench, close and tamp firmly.  

Overlap mat at least 6 in. where 2 or more widths of mat are installed side by side. 
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Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 

along the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

FABRIC INSERT INLET PROTECTION DEVICE (HIGH FLOW) 

 

Description 

 

This work shall consist of installing, maintaining, and removing Fabric Insert Inlet Protection 

Device, of the type specified, in inlet structures (catch basins, drop inlets, etc) in areas where 

asphalt or concrete  may prevent the proper installation of a Rock Inlet Sediment Traps Type C, 

or  as directed. 

 

Materials 

 

The product shall be a fabric inlet protection device composed of a fitted woven polypropylene 

geotextile double sewn with nylon thread.  The Fabric Insert Inlet Protection Device shall be 

manufactured to fit the opening of the catch basin or drop inlet and will have two dump straps 

attached at the bottom to facilitate the emptying of the device and shall have lifting loops for 

lifting the device from the basin.  The Fabric Insert Inlet Protection Device shall have a restraint 

cord approximately halfway up the bag to keep the sides away from the catch basin walls. 

 

The stitching shall meet the following physical properties: 

 

Physical Test Method English 

Average Wide Width Strength ASTM D-4884 165 lb/in 
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The fitted filter assembly shall have the following physical properties: 

 

Physical Test Method English 

Grab Tensile ASTM D-4632 255 x 275 lbs 

Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 420 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 

Flow Rate ASTM D-4491 200 gal/min/ft
2
 

Apparent Opening ASTM D-4751 20 US Sieve 

Permittivity ASTM D-4491 1.5 sec
-1

 

 

Construction Methods 

 

Strictly comply with manufacturer’s installation instructions and recommendations.  

Maintenance shall include regular daily inspections and after each qualifying rain event.  The 

Fabric Insert Inlet Protection Device shall be emptied, cleaned and placed back into the basin 

when it reaches 50% capacity or as directed. 

 

Measurement and Payment 

 

This work will be paid for at the contract unit price per Fabric Insert Inlet Protection Device of 

the type specified, complete in place and accepted.  Such payment shall be full compensation for 

furnishing and installing the Fabric Insert Inlet Protection Device in accordance with this 

specification and for all required maintenance. 

 

Maintenance of the device, cleanout and disposal of accumulated sediments shall be paid for by 

Fabric Insert Inlet Protection Device Cleanout. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Fabric Insert Inlet Protection Device Each 

Fabric Insert Inlet Protection Device Cleanout Each 
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1. 2012 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2012 Standard Specifications are revised as follows: 

1.1. Junction Boxes (1098-5) 

Page 10-212, sub-Section 1098-5(C) Oversized Junction Boxes 

Revise sentence to read, “Provide oversized junction boxes and covers with minimum inside 

dimensions of 28"(l) x 15"(w) x 22"(h).” 

1.2. Controllers with Cabinets – Material (1751-2) 

Page 17-37, Section 1751-2 Material 

Add the following paragraph: 

When the plans or specifications require a Type 2070L controller, contractor may provide a Type 

2070E controller.  Unless otherwise allowed by the Engineer, provide controllers of only one type. 

2. SIGNAL HEADS 

2.1. MATERIALS 

A. General: 

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 12-inch 

and 16-inch pedestrian signal head housings and end caps from die-cast aluminum. Fabricate 9-inch 

pedestrian signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

visor mounting screws, door latches, and hinge pins fabricated from stainless steel. Provide interior 

screws, fasteners, and metal parts fabricated from stainless steel or corrosion resistant material. 

Fabricate tunnel and traditional visors from sheet aluminum.  

Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of 

tunnel and traditional visors, messenger cable mounting assemblies, pole and pedestal mounting 

assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester 

paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 to 

3.5 mils thick. Do not apply paint to the latching hardware or rigid vehicle signal head mounting 

brackets for mast-arm attachments.  

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 

baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 

“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 

pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 
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Test Required Method 

Specific Gravity 1.17 minimum ASTM D 792 

Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 

For pole mounting, provide side of pole mounting assemblies with framework and all other 

hardware necessary to make complete, watertight connections of the signal heads to the poles and 

pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary 

hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the 

positive locking device on the signal head with the serrations integrally cast into the brackets. 

Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the 

hubs capped on the lower plate and 1 ½-inch horizontal hubs. Ensure that the assemblies provide 

rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads. 

Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum 

of ten Number 14 AWG conductors.  

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive 

locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless 

steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head 

bolts for attachment to pedestal. Provide a center post for multi-way slipfitters. 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 

inclusion on the Department’s Qualified Products List for traffic signal equipment.  

1. Sample submittal, 

2. Third-party independent laboratory testing results for each submitted module with evidence of 

testing and conformance with all of the Design Qualification Testing specified in section 6.4 

of each of the following Institute of Transportation Engineers (ITE) specifications: 

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 

Supplement  

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow 

Traffic Signal Supplement 

 Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 

Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories. 

They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories. 

Independent laboratory tests from other laboratories may be considered as part of the QPL 

submittal at the discretion of the Department, 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  

5. Submittal of manufacturer’s design and production documentation for the model, including 

but not limited to, electrical schematics, electronic component values, proprietary part 

numbers, bill of materials, and production electrical and photometric test parameters. 
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6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 

traffic signal modules. 

In addition to meeting the performance requirements for the minimum period of 60 months, 

provide a written warranty against defects in materials and workmanship for the modules for a 

period of 60 months after installation of the modules. During the warranty period, the manufacturer 

must provide new replacement modules within 45 days of receipt of modules that have failed at no 

cost to the State.  Repaired or refurbished modules may not be used to fulfill the manufacturer’s 

warranty obligations.  Provide manufacturer’s warranty documentation to the Department during 

evaluation of product for inclusion on Qualified Products List (QPL). 

B. Vehicle Signal Heads: 

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with 

provisions for attaching backplates. 

Provide visors that are 8 inches in length for 8-inch vehicle signal head sections. Provide visors 

that are 10 inches in length for 12-inch vehicle signal heads. 

Provide a termination block with one empty terminal for field wiring for each indication plus one 

empty terminal for the neutral conductor. Have all signal sections wired to the termination block. 

Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread 

size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.  

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads. 

Mount the termination block in the red section on five-section vehicle signal heads. 

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less 

than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom 

of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and 

are used only for connecting the bottom signal sections together may be flat in construction.  

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance 

adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make 

complete, watertight connections of the vehicle signal heads to the messenger cable. Fabricate 

mounting assemblies from malleable iron or steel and provide serrated rings made of aluminum. 

Provide messenger cable hangers and balance adjusters that are galvanized before being painted. 

Fabricate balance adjuster eyebolt and eyebolt nut from stainless steel or galvanized malleable iron. 

Provide messenger cable hangers with U-bolt clamps. Fabricate washers, screws, bolts, clevis pins, 

cotter pins, nuts, and U-bolt clamps from stainless steel. 

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 

hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast 

arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment. 

Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.  

Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms.  Ensure 

all fastening hardware and fasteners are fabricated from stainless steel. 

Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an 

assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal 

sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and 

yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright 

type LEDs that are rated for 100,000 hours of continuous operation from 40°F to +165°F. Design 
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modules to have a minimum useful life of 60 months and to meet all parameters of this specification 

during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 

connection to the existing terminal block in a standard signal head. Do not provide other types of 

crimped terminals with a spade adapter.   

Ensure the power supply is integral to the module assembly. On the back of the module, 

permanently mark the date of manufacture (month & year) or some other method of identifying date 

of manufacture.   

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 

LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 

smooth outer surface. 

1. LED Circular Signal Modules: 

Provide modules in the following configurations: 12-inch circular sections, and 8-inch circular 

sections. All makes and models of LED modules purchased for use on the State Highway System 

shall appear on the current NCDOT Traffic Signal Qualified Products List (QPL).  

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2012 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red circular 17 11 

8-inch red circular 13 8 

12-inch green circular 15 15 

8-inch green circular 12 12 

For yellow circular signal modules, provide modules tested under the procedures outlined in the 

VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch 

circular module and 13 Watts or less for the 8-inch circular module.    

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

2. LED Arrow Signal Modules 

Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 

Qualified Products List (QPL). 
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Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2012 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the 

ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 

Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and 

other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Arrow Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red arrow  12 9 

12-inch green arrow  11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in the 

VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

3. LED U-Turn Arrow Signal Modules: 

Provide modules in the following configurations: 12-inch left u-turn arrow signal modules and 

12-inch right u-turn arrow signal modules.   

Modules are not required to be listed on the ITS and Signals Qualified Products List.  Provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that have minimum maintained luminous intensity values that are not less than 

16% of the values calculated using the method described in section 4.1 of the VTCSH Circular 

Supplement. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red u-turn arrow 17 11 

12-inch green u-turn arrow 15 15 

For yellow u-turn arrow signal modules, provide modules tested under the procedures outlined in 

the VTCSH Circular Supplement to ensure power required at 77° F is 22 Watts or less. 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

C. Signal Cable: 

Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide 

the following conductor insulation colors: 
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 For 16-4 cable: white, yellow, red, and green 

 For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black 

stripe tracer, and green with black stripe tracer. Apply continuous stripe tracer on conductor 

insulation with a longitudinal or spiral pattern. 

Provide a ripcord to allow the cable jacket to be opened without using a cutter. IMSA 

specification 19-1 will not be acceptable. Provide a cable jacket labeled with the IMSA specification 

number and provide conductors constructed of stranded copper. 

3. TRAFFIC SIGNAL SUPPORTS 

3.1. METAL TRAFFIC SIGNAL SUPPORTS – ALL POLES 

A. General: 

Furnish and install metal strain poles and metal poles with mast arms, grounding systems, and all 

necessary hardware. The work covered by this special provision includes requirements for the 

design, fabrication, and installation of both standard and custom/site specifically designed metal 

traffic signal supports and associated foundations.  

Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay 

braces.  Provide designs of completed assemblies with hardware that equals or exceeds AASHTO 

Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals 

5th Edition, 2009 (hereafter called 5th Edition AASHTO), including the latest interim specifications. 

Provide assemblies with a round or near-round (18 sides or more) cross-section, or a multi sided 

cross section with no less than six sides. The sides may be straight, convex, or concave. 

Pole heights shown on signal plans are estimated from available data for bid purposes.  Prior to 

furnishing metal signal poles, use field measurements and adjusted cross-sections to determine 

whether pole heights are sufficient to obtain required clearances.  If pole heights are not sufficient, 

the Contractor should immediately notify the Engineer of the required revised pole heights. 

Ensure that metal signal poles permit cables to be installed inside poles and any required mast 

arms.  For holes in the poles and arms used to accommodate cables, provide full-circumference 

grommets. Arm flange plate wire access holes should be deburred, non grommeted, and oversized to 

fit around the 2” diameter grommeted shaft flange plate wire access hole.  

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-dip 

galvanized per section 1076.  Design structural assemblies with weep holes large enough and 

properly located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing 

on structures that meets or exceeds ASTM Standard A-123.  Provide galvanizing on hardware that 

meets or exceeds ASTM Standard A-153.  Ensure that threaded material is brushed and retapped as 

necessary after galvanizing.  Perform repair of damaged galvanizing that complies with the 

following: 

Repair of Galvanizing ........................................................................Article 1076-7 

Standard Drawings for Metal Poles are available that supplement these project special 

provisions. These drawings are located on the Department’s website: 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx 

Comply with article 1098-1B of the 2012 STANDARD SPECIFICATIONS FOR ROADS & 

STRUCTURES, hereinafter referred to as the Standard Specifications for submittal requirements. 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx
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Furnish shop drawings for approval.  Provide the copies of detailed shop drawings for each type of 

structure as summarized below.  Ensure that shop drawings include material specifications for each 

component and identify welds by type and size on the detail drawing only, not in table format.  Do 

not release structures for fabrication until shop drawings have been approved by NCDOT.  

Provide an itemized bill of materials for all structural components and associated connecting 

hardware on the drawings. 

Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL) 

submittals. All shop drawings must include project location description, signal inventory number(s) 

and a project number or work order number on the drawings. 

Summary of information required for metal pole review submittal: 

 

Item Hardcopy 

Submittal 

Electronic 

Submittal 
Comments / Special Instructions 

Sealed, Approved Signal 

Plan/Loading Diagram 

1 1 All structure design information needs to reflect 

the latest approved signal plans 

Custom Pole Shop 

Drawings 

4 sets 1 set 

 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages. 

Standard Pole Shop 

Drawings (from the QPL) 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages. 

Structure Calculations 1 set 1 set Not required for Standard QPL Poles 

Standard Pole Foundation 

Drawings 

1 set 1 set Submit drawings on 11” x 17” format media.  

Submit a completed Standard Foundation 

Selection form for each pole using foundation 

table on Metal Pole Drawing M-8. 

Custom Foundation 

Drawings 

4 sets 1 set Submit drawings on 11” x 17” format media. 

Show NCDOT inventory number(s), contractor’s 

name and relevant revision number in the title 

block. All drawings must have a unique drawing 

number for each project and identified for 

multiple pages.  

If QPL Poles are used, include the corresponding 

QPL pole shop drawings with this submittal. 

 

Foundation Calculations  1 1 Submit copies of LPILE input, output and pile 

tip deflection graph per Section 11.4 of this 

specification for each foundation. 
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Not required for Standard QPL Poles 

Soil Boring Logs and 

Report 

1 1 Report should include a location plan and a soil 

classification report including soil capacity, 

water level, hammer efficiency, soil bearing 

pressure, soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 

Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be 

sealed by either a Professional Engineer or geologist licensed in the state of North Carolina.  Include 

a title block and revision block on the shop drawings and foundation drawings showing the NCDOT 

inventory number. 

Shop drawings and foundation drawings may be submitted together or separately for 

approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 

approved.  Incomplete submittals will be returned without review. The Reviewer has the right to 

request additional analysis and copies of the calculations to expedite the approval process.  

 

B. Materials: 

Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM A 

595 Grade A tubes.  For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM A709 

Gr 50 min.  Provide pole and arm shafts that are round in cross section or multisided tubular shapes 

and have a uniform linear taper of 0.14 in/ft.  Construct shafts from one piece of single ply plate or 

coil so there are no circumferential weld splices.  Galvanize in accordance with AASHTO M 111 or 

an approved equivalent. 

Use the submerged arc process or other NCDOT previously approved process suitable for pole 

shaft and arms to continuously weld pole shafts and arm shafts along their entire length. The 

longitudinal seam weld will be finished flush to the outside contour of the base metal.  Ensure shafts 

have no circumferential welds except at the lower end joining the shaft to the pole base and arm 

base. Provide welding that conforms to Article 1072-18 of the Standard Specifications, except that 

no field welding on any part of the pole will be permitted unless approved by a qualified engineer. 

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details. Fabricate 

anchor bases from plate steel meeting, as a minimum, the requirements of ASTM A 36M or cast 

steel meeting the requirements of ASTM A 27M Grade 485-250, AASHTO M270 Gr 36 or an 

approved equivalent. Conform to the applicable bolt pattern and orientation as shown on Metal Pole 

Standard Drawing Sheet M2. 

Ensure all hardware is galvanized steel or stainless steel.  The Contractor is responsible for 

ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not 

create a dissimilar metal corrosive reaction. 

Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm 

plate and pole plate.  Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when 

arm lengths are greater than 50’-0” long. 

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length. 

Provide 10” minimum thread projection at the top of the rod, and 8” minimum at the bottom of the 
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rod.  Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and 

Anchor Rod Assemblies for Metal Poles provision.  

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the 

requirements of AASHTO M 232 (ASTM A 153). Ensure end caps for poles or mast arms are 

constructed of cast aluminum conforming to Aluminum Alloy 356.0F. 

Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the embedded 

end with 2 washers and 2 nuts. Provide a base plate template that matches the bolt circle diameter of 

the anchor bolt lock plate. Construct plates and templates from ¼” minimum thick steel with a 

minimum width of 4”. Galvanizing is not required for both plates. 

Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt. For nuts, use AASHTO M291 

grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO M293 or equivalent 

material. 

C. Construction Methods: 

Erect signal support poles only after concrete has attained a minimum allowable compressive 

strength of 3000 psi. Install anchor rod assemblies in accordance with the Foundations and Anchor 

Rod Assemblies for Metal Poles provision. 

For further construction methods, see construction methods for Metal Strain Pole, or Metal Pole 

with Mast Arm. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 

electrodes. 

For holes in the poles used to accommodate cables, install grommets before wiring pole or arm. 

Do not cut or split grommets. 

Attach the terminal compartment cover to the pole by a sturdy chain or cable. Ensure the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandalism. Ensure the chain or cable will not interfere 

with service to the cables in the pole base. 

Attach cap to pole with a sturdy chain or cable. Ensure the chain or cable is long enough to 

permit the cap to hang clear of the opening when the cap is removed. 

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article 

1076-7 “Repair of Galvanizing.” 

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between the 

base plate and top of foundation for debris and pest control. 

Install a ¼” thick plate for concrete foundation tag to include: concrete grade, depth, diameter, 

and reinforcement sizes of the installed foundation. 

3.2. METAL POLE UPRIGHTS (VERTICAL MEMBERS) 

A. Materials: 

 Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade 

A or an approved equivalent.  

 Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent. 
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 Have shafts that are continuously welded for the entire length by the submerged arc 

process, and with exposed welds ground or rolled smooth and flush with the base metal.  

Provide welding that conforms to Article 1072-18 of the Standard Specification except 

that no field welding on any part of the pole will be permitted. 

 Have Shafts with no circumferential welds except at the lower end joining the shaft to the 

base. 

 Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the 

requirements of ASTM A 36M or cast steel meeting the requirements of ASTM A 

27M Grade 485-250 or an approved equivalent. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 

and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 

the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 

Drawing Sheet M6 for construction details. 

Have poles permanently stamped above the hand holes with the identification tag details as 

shown on Metal Pole Standard Drawing Sheet M2. 

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic 

conduit (Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent to 

isolate conductors feeding luminaires. 

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no 

transverse butt welds.  Fabrication of two ply pole shafts is unacceptable with the exception of fluted 

shafts.  Provide tapers for all shafts that begin at base and that have diameters which decrease 

uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length. 

Provide four anchor nuts and four washers for each anchor bolt.  Ensure that anchor bolts have 

required diameters, lengths, and positions, and will develop strengths comparable to their respective 

poles.   

Provide a terminal compartment with cover and screws in each pole that encompasses the hand 

hole and contains a 12-terminal barrier type terminal block.  Provide two terminal screws with a 

removable shorting bar between them for each termination.  Furnish terminal compartment covers 

attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure that the chain or 

cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 

removed, and is strong enough to prevent vandals from being able to disconnect the cover from the 

pole.  Ensure that the chain or cable will not interfere with service to the cables in the pole base. 

Install grounding lugs that will accept #4 or #6 AWG wire to electrically bond messenger cables 

to the pole. Refer to Metal Pole Standard Drawing Sheet M6 for construction details. 

For each pole, provide a 1/2 inch minimum thread diameter, coarse thread stud and nut for 

grounding which will accommodate #6 AWG ground wire.  Ensure that the lug is electrically bonded 

to the pole and is conveniently located inside the pole at the hand hole. 

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  

Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 

cap attached to the pole with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 

or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap is 

removed. 
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When required by the plans, furnish couplings 42 inches above the bottom of the base for 

mounting of pedestrian pushbuttons. Provide mounting points consisting of 1-1/2 inch internally 

threaded half-couplings that comply with the NEC and that are mounted within the poles.  Ensure 

that couplings are essentially flush with the outside surfaces of the poles and are installed before any 

required galvanizing.  Provide a threaded plug in each mounting point.  Ensure that the surface of the 

plug is essentially flush with the outer end of the mounting point when installed and has a recessed 

hole to accommodate a standard wrench. 

3.3. STRAIN POLE SHAFTS 

Provide 2 messenger cable (span wire) clamps and associated hardware for attachment of 

messenger cable.  Ensure that diameter of the clamp is appropriate to its location on the pole and is 

appropriately designed to be adjustable from 1’-6” below the top, down to 6’-6” below the top of the 

pole.  Do not attach more than one support cable to a messenger cable clamp. 

Provide a minimum of three (3) 2 inch (50 mm) holes equipped with an associated coupling and 

weatherhead on the messenger cable load side of the pole to accommodate passage of signal cables 

from inside the pole.  Provide galvanized threaded plugs for all unused couplings at pole entrance 

points.  Refer to Metal Pole Standard Drawing Sheet M3 for fabrication details. 

Ensure that allowable pole deflection does not exceed that allowed per 5
th

 Edition AASHTO. 

Ensure maximum deflection at the top of the pole does not exceed 2.5 percent of the pole height. 

3.4. MAST ARM POLE SHAFTS 

Ensure that allowable pole deflection does not exceed that allowed per 5
th

 Edition AASHTO. 

Ensure that maximum angular rotation of the top of the mast arm pole does not exceed 1 degree 40 

minutes (1°40'). 

A. Construction Methods: 

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings. 

Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes (1°40') of 

vertical. Install poles with the manufacturer’s recommended “rake.”  Use threaded leveling nuts to 

establish rake if required. 

3.5. MAST ARMS 

Provide pole plates and associated gussets and fittings for attachment of required mast arms.  As 

part of each mast arm attachment, provide a cable passage hole in the pole to allow passage of signal 

cables from the pole to the arm. 

Ensure that allowable mast arm deflection does not exceed that allowed per 5
th

 Edition 

AASHTO.  Also when arm is fully loaded, tip of the arm shall not go below the arm attachment 

point with the pole for all load conditions per 5
th

 Edition AASHTO. 

Furnish all arm plates and necessary attachment hardware, including bolts and brackets.   

Provide two extra bolts for each arm. 

Provide grommet holes on the arms to accommodate cables for the signals. 

Provide arms with weatherproof connections for attaching to the shaft of the pole. 

Provide hardware that is galvanized steel, stainless steel, or corrosive-resistant aluminum. 
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Provide a removable end cap with stainless steel attachment screws for the end of each mast arm.  

Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 

cap attached to the arm with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 

or cable is long enough to permit the cap to hang clear of the arm end opening when the cap is 

removed. 

Comply with the following for Steel Luminaire Arms: 

 In addition to tapered tube, luminaire arms may be standard weight black steel pipe 

conforming to ASTM A 53-90a, Type E or Type S, Grade B or an approved equivalent. 

 Conform to the welding requirements of the steel poles. 

 After all fabricating, cutting, punching, and welding are completed, luminaire arms should be 

hot-dipped galvanized inside and outside. 

 In accordance with the National Electrical Code (NEC) Article 230.2(E), provide 

identification of the electrical source provider for the luminaire feeder circuit with contact 

information on a permanent label located in the pole hand hole in the vicinity of the feeder 

circuit raceway. 

A. Materials: 

After all fabricating, cutting, punching, and welding are completed, hot-dip galvanize the 

structure in accordance with the AASHTO M 111 or an approved equivalent. 

B. Construction Methods: 

Install horizontal-type arms with sufficient manufactured rise to keep arm from deflecting below 

the arm attachment height. 

Attach cap to the mast arm with a sturdy chain or cable. Ensure that the chain or cable is long 

enough to permit the cap to hang clear of the arm opening when the cap is removed. 

For mast arm poles, use full penetration welds with back-up ring at the pole base and at the arm 

base connection. 

3.6. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES 

Analysis procedures and formulas shall be based on AASHTO 5
th

 Edition, latest ACI code and 

the Drilled Shafts: Construction Procedures and Design Methods FHWA-IF99-025 manual.  Design 

methods based on engineering publications or research papers needs to have prior approval from 

NCDOT.  The Department reserves the right to accept or disapprove any method used for the 

analysis. 

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design. 

Foundation design for lateral load shall not exceed 1” lateral deflection at top of foundation.  

For lateral analysis, use LPILE Plus V6.0 or later. Inputs, results and corresponding graphs are to 

be submitted with the design calculations.  

Skin Friction is to be calculated using the α-method for cohesive soils and the β-method for 

cohesion-less soils (Bröms method will not be accepted). Detailed descriptions of the “α” and 

“β” methods can be found in FHWA-IF-99-025. 

Omit first 2.5ft for cohesive soils when calculating skin friction.  
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When extreme loading and poor soil conditions are encountered, the one diameter length omitted 

from the shaft depth calculations (per FHWA-1F-99-025) may be added back in for Torsion 

calculations (with prior NCDOT approval). 

When hammer efficiency is not provided, assume a value of 0.70. 

Design all custom foundations to carry the maximum capacity of each metal pole.  For standard 

case strain poles only, if a custom foundation is designed, use the shear, axial and moment reactions 

from the Standard Foundation Selection Table shown on Standard Drawing Nos. M8 and M9.  

When poor soil conditions are encountered which could create an excessively large foundation 

design, consideration may be given to allowing an exemption to the maximum capacity design. The 

contractor must gain approval from the engineer before reducing a foundation’s capacity.  On 

projects where poor soil is known to be present, it is advisable that the contractor consider getting 

foundations approved before releasing poles for fabrication. 

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope 

other than 8H: 1V or flatter. 

A. Description: 

Furnish and install foundations for NCDOT metal poles with all necessary hardware in 

accordance with the plans and specifications. 

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized 

intersections in North Carolina.  If the plans call for a standard pole, then a standard foundation may 

be selected from the plans.  However, the Contractor is not required to use a standard foundation.  If 

the Contractor chooses to design a non-standard site-specific foundation for a standard pole or if the 

plans call for a non-standard site-specific pole, design the foundation to conform to the applicable 

provisions in the NCDOT Metal Pole Standard Drawings and Section B7 (Non-Standard Foundation 

Design) below.  If non-standard site specific foundations are designed for standard QPL approved 

strain poles, the foundation designer must use the design moment specified by load case on Metal 

Pole Standard Drawing Sheets M8 and M9.  Failure to conform to this requirement will be grounds 

for rejection of the design. 

If the Contractor chooses to design a non-standard foundation for a standard pole and the soil test 

results indicate a standard foundation is feasible for the site, the Contractor will be paid the cost of 

the standard foundation (drilled pier and wing wall, if applicable). Any additional costs associated 

with a non-standard site-specific foundation including additional materials, labor and equipment will 

be considered incidental to the cost of the standard foundation. All costs for the non-standard 

foundation design will also be considered incidental to the cost of the standard foundation. 

B. Soil Test and Foundation Determination: 

4. General: 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material. 

Drilled piers are of straight shaft type and vertical.  

Some standard drilled piers for supporting poles with mast arms may require wing walls to resist 

torsional rotation. Based upon this provision and the results of the required soil test, a drilled pier 

length and wing wall requirement may be determined and constructed in accordance with the plans. 
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For non-standard site-specific poles, the contractor-selected pole fabricator will determine if the 

addition of wing walls is necessary for the supporting foundations. 

5. Soil Test: 

Perform a soil test at each proposed metal pole location.  Complete all required fill placement 

and excavation at each signal pole location to finished grade before drilling each boring. Soil tests 

performed that are not in compliance with this requirement may be rejected and will not be paid. 

Drill one boring to a depth of 26 feet within a 25 foot radius of each proposed foundation. 

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 

5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs: 

 A total of 100 blows have been applied in any 2 consecutive 6-in. intervals. 

 A total of 50 blows have been applied with < 3-in. penetration. 

Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route or 

SR #), (Street Name), ________ County, Signal Inventory No. _____”. Label borings with “B- N, S, 

E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection. Pole 

numbers should be made available to the Drill Contractor. Include pole numbers in the boring label 

if they are available. If they are not available, ensure the boring labels can be cross-referenced to 

corresponding pole numbers. For each boring, submit a legible (hand written or typed) boring log 

signed and sealed by a licensed Geologist or Professional Engineer registered in North Carolina. 

Include on each boring the SPT blow counts and N-values at each depth, depth of the boring, 

hammer efficiency, depth of water table and a general description of the soil types encountered using 

the AASHTO Classification System. 

 

6. Standard Foundation Determination: 

Use the following method for determining the Design N-value: 

NAVG = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

Total Number of N-values 

 

Y = (N@1’)
2
 + (N@2.5’)

2
 +  ……... (N@Deepest Boring Depth)

2
 

 

Z = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

 

NSTD DEV =        (Total Number of N-values x Y) – Z
2
         

0.5 

(Total Number of N-values) x (Total Number of N-values – 1)  

Design N-value equals lesser of the following two conditions: 

NAVG – (NSTD DEV  x 0.45) 

Or 

Average of First Four N-Values =   (N@1’ + N@2.5’ + N@5’ + N@7.5’) 



U-3465 TS-16 Harnett County 

Signals & Intelligent Transportation Systems 

Version 12.3 16 print date: 07/21/14 

4 

Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use 

average of N-values collected for second condition. Do not include the N-value at the 

deepest boring depth for above calculations if the boring is discontinued at or before 

the required boring depth because of criteria listed in Section 2 above. Use N-value of 

zero for weight of hammer or weight of rod. If N-value is greater than 50, reduce N-

value to 50 for calculations. 

If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use 

standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard 

Foundations Chart (sheet M 8) based on the Design N-value and the predominant soil type. For each 

standard pole location, submit a completed “Metal Pole Standard Foundation Selection Form” 

signed by the Contractor’s representative. Signature on form is for verification purposes only. 

Include the Design N-value calculation and resulting drilled pier length, “L,” on each form. 

If non-standard site-specific poles are shown on the plans, submit completed boring logs 

collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from the 

plans to the contractor-selected pole fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 

used and a non-standard foundation may be required. In such case, contact the Engineer. 

 The Design N-value is less than 4. 

 The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than 

the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for the 

additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole. If the slope around 

the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10 

feet from the top of an embankment slope, the Contractor is responsible for providing slope 

information to the foundation designer and to the Engineer so it can be considered in the design. 

The “Metal Pole Standard Foundation Selection Form” may be found at:  

http://www.ncdot.gov/doh/preconstruct/highway/geotech/formdet/misc/MetalPole.pdf 

If assistance is needed, contact the Engineer. 

7. Non-Standard Foundation Design: 

Design non-standard foundations based upon site-specific soil test information collected in 

accordance with Section 2 (Soil Test) above.  Design drilled piers for side resistance only in 

accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges. Use the 

computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. 

Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the 

current NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier 

foundation for each pole with a length and diameter that result in a horizontal lateral movement of 

less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch at the 

edge of the pier.  Contact the Engineer for pole loading diagrams for standard poles to be used for 
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non-standard foundation designs.  Submit any non-standard foundation designs including drawings, 

calculations, and soil boring logs to the Engineer for review and approval before construction.   

C. Drilled Pier Construction: 

Construct drilled pier foundations in accordance with the Foundations and Anchor Rod 

Assemblies for Metal Poles provision. 

3.7. CUSTOM DESIGN OF TRAFFIC SIGNAL SUPPORTS 

A. General: 

Design traffic signal supports with foundations consisting of metal strain poles or metal poles 

with mast arms. 

The lengths of the metal signal poles shown on the plans are estimated from available data for 

bid purposes. Determine the actual length of each pole from field measurements and adjusted cross-

sections. Furnish the revised pole heights to the Engineer. Use all other dimensional requirements 

shown on the plans. 

Ensure each pole includes an identification tag with information and location positions as 

defined on Metal Pole Standard Drawing Sheets M2, M3 and M4.  All pole shaft tags must include 

the NCDOT Inventory number followed by the pole number shown on the traffic signal or ITS (non-

signalized locations) plan. 

Design all traffic signal support structures using the following 5th Edition AASHTO specifications: 

 Design for a 50 year service life as recommended by Table 3-3. 

 Use the wind pressure map developed from 3-second gust speeds, as provided in Article 3.8. 

 Ensure signal support structures include natural wind gust loading and truck-induced gust 

loading in the fatigue design, as provided for in Articles 11.7.3 and 11.7.4, respectively. 

Designs need not consider periodic galloping forces. 

 Assume the natural wind gust speed in North Carolina is 11.2 mph. For natural wind fatigue 

stress calculations, utilize a drag coefficient (Cd) computed for 11.2 mph wind velocity and 

not the basic wind speed velocity. 

 Design for Category II fatigue, as provided for in Article 11.6, unless otherwise specified. 

 Calculate all stresses using applicable equations from Section 5. The Maximum allowable 

stress ratios for all signal support designs are 0.9.  

 Conform to article 10.4.2 and 11.8 for all deflection requirements.  

Ensure that the design permits cables to be installed inside poles and mast arms.  

Unless otherwise specified by special loading criteria, the computed surface area for ice load on 

signal heads is: 

 3-section, 12-inch, Surface area: 26.0 ft
2 

 (17.0 ft
2
 without back plate) 

 4-section, 12-inch, Surface area: 32.0 ft
2   

(21.0 ft
2
 without back plate) 

 5-section, 12-inch, Surface area: 42.0 ft
2
  (29.0 ft

2
 without back plate) 
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The ice loading for signal heads defined above includes the additional surface area that back 

plates will induce. Special loading criteria may be specified in instances where back plates will not 

be installed on signal heads. Refer to the Loading Schedule on each Metal Pole Loading Diagram for 

revised signal head surface areas. The pole designer should revise ice loads accordingly in this 

instance. Careful examination of the plans when this is specified is important as this may impact 

sizing of the metal support structure and foundation design which could affect proposed bid quotes. 

All maximum stress ratios of 0.9 still apply.  

Assume the combined minimum weight of a messenger cable bundle (including messenger 

cable, signal cable and detector lead-in cables) is 1.3 lbs/ft. Assume the combined minimum 

diameter of this cable bundle is 1.3 inches. 

Ensure that designs provide a removable pole cap with stainless steel attachment screws for each 

pole top and mast arm end. 

B. Metal Poles: 

Submit design drawings for approval including pre-approved QPL pole drawings. Show all the 

necessary details and calculations for the metal poles including the foundation and connections. 

Include NCDOT inventory number on design drawings. Include as part of the design calculations the 

ASTM specification numbers for the materials to be used. Provide the types and sizes of welds on 

the design drawings. Include a Bill of Materials on design drawings. Ensure design drawings and 

calculations are signed, dated, and sealed by the responsible professional engineer licensed in the 

state of North Carolina. Immediately bring to the attention of the Engineer any structural deficiency 

that becomes apparent in any assembly or member of any assembly as a result of the design 

requirements imposed by these specifications, the plans, or the typical drawings. Said Professional 

Engineer is wholly responsible for the design of all poles and arms.  Review and acceptance of these 

designs by the Department does not relieve the said Professional Engineer of his responsibility. Do 

not fabricate the assemblies until receipt of the Department’s approval of the design drawings. 

For mast arm poles, provide designs with provisions for pole plates and associated gussets and 

fittings for mast arm attachment. As part of each mast arm attachment, provide a grommeted 2” 

diameter hole on the shaft side of the connection to allow passage of the signal cables from the pole 

to the arm. 

Where ice is present, assume wind loads as shown in Figure 3-5 of the 5th Edition AASHTO 

Specification for Group III loading. 

For each strain pole, provide two messenger cable clamps and associated hardware to attach the 

messenger support cable.  Ensure that the diameter of the clamps is appropriately designed to be 

adjustable from 1’-6” inches below the top, down to 6’-6” below the top of the pole.  Do not attach 

more than one messenger support cable to a messenger cable clamp. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 

and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 

the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 

Drawing Sheet M6 for construction details. 

Design tapers for all pole shafts that begin at the base with diameters that decrease uniformly at 

the rate of 0.14 inch per foot of length. 

Design a base plate on each pole. The minimum base plate thickness for all poles is determined 

by the following criteria: 
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Case 1  Circular or rectangular solid base plate with the upright pole welded to the top surface of 

base plate with full penetration butt weld, and where no stiffeners are provided. A base plate with 

a small center hole, which is less than 1/3 of the upright diameter, and located concentrically 

with the upright pole, may be considered as a solid base plate. 

The magnitude of bending moment in the base plate, induced by the anchoring force of each 

anchor bolt is M = (P x D1) / 2, where  

 

M = bending moment at the critical section of the base plate induced by one anchor bolt 

P = anchoring force of each anchor bolt 

D1 = horizontal distance between the anchor bolt center and the outer face of the upright, 

or the difference between the bolt circle radius and the outside radius of the upright 

Locate the critical section at the face of the anchor bolt and perpendicular to the bolt circle 

radius. The overlapped part of two adjacent critical sections is considered ineffective. 

Case 2  Circular or rectangular base plate with the upright pole socketed into and attached to the 

base plate with two lines of fillet weld, and where no stiffeners are provided, or any base plate 

with a center hole that is larger in diameter than 1/3 of the upright diameter. 

The magnitude of bending moment induced by the anchoring force of each anchor bolt is M = P 

x D2, 

where P = anchoring force of each anchor bolt                                         

D2 = horizontal distance between the face of the upright and the face of the anchor bolt 

nut 

Locate the critical section at the face of the anchor bolt top nut and perpendicular to the radius of 

the bolt circle. The overlapped part of two adjacent critical sections is considered ineffective. 

If the base plate thickness calculated for Case 2 is less than Case 1, use the thickness calculated 

for Case 1. 

The following additional owner requirements apply concerning pole base plates. 

 Ensure that whichever case governs as defined above, the anchor bolt diameter is set to 

match the base plate thickness. If the minimum diameter required for the anchor bolt exceeds 

the thickness required for the base plate, set the base plate thickness equal to the required bolt 

diameter. 

 For dual mast arm supports, or for single mast arm supports 50’ or greater, use a minimum 8 

bolt orientation with 2” diameter anchor bolts, and a 2” thick base plate. 

 For all metal poles with mast arms, use a full penetration groove weld with a backing ring to 

connect the pole upright component to the base. Refer to Metal Pole Standard Drawing Sheet 

M4. 

Ensure that designs have anchor bolt holes with a diameter 1/4 inch larger than the anchor 

bolt diameters in the base plate. 

Ensure that the anchor bolts have the required diameters, lengths, and positions, and will develop 

strengths comparable to their respective poles. 
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Provide designs with a 6 x 12-inch hand hole with a reinforcing frame for each pole. 

Provide designs with a terminal compartment with cover and screws in each pole that 

encompasses the hand hole and contains provisions for a 12-terminal barrier type terminal block.  

For each pole, provide designs with provisions for a 1/2 inch minimum thread diameter, coarse 

thread stud and nut for grounding which will accommodate a #6 AWG ground wire. Ensure the lug 

is electrically bonded to the pole and is conveniently located inside the pole at the hand hole. 

When required, design couplings on the pole for mounting pedestrian pushbuttons at a height of 

42 inches above the bottom of the base. Provide mounting points consisting of 1-1/2 inch internally 

threaded half-couplings that comply with the NEC that are mounted within the poles. Ensure the 

couplings are essentially flush with the outside surfaces of the poles and are installed before any 

required galvanizing. Provide a threaded plug for each half coupling. Ensure that the surface of the 

plug is essentially flush with the outer end of the mounting point when installed and has a recessed 

hole to accommodate a standard wrench. 

C. Mast Arms: 

Design all arm plates and necessary attachment hardware, including bolts and brackets as 

required by the plans. 

Design for grommeted holes on the arms to accommodate the cables for the signals if specified. 

Design arms with weatherproof connections for attaching to the shaft of the pole. 

Always use a full penetration groove weld with a backing ring to connect the mast arm to the 

pole. Refer to Metal Pole Standard Drawing Sheet M5. 

Capacity of tapped flange plate must be sufficient to develop the full capacity of the connecting 

bolts.  In all cases the flange plate of both arm and shaft must be at least as thick as the arm 

connecting bolts are in diameter.  

3.8. POLE NUMBERING SYSTEM 

A. New Poles 

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole 

Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”. 

B. Reused Poles 

Do not remove the original identification tag(s) from the pole shaft and/or mast arm sections.  

Add a new identification tag based on the new location for any reused poles and/or mast 

arms. 

3.9. MEASUREMENT AND PAYMENT 

Actual number of metal strain signal poles (without regard to height or load capacity) furnished, 

installed and accepted. 

Actual number of soil tests with SPT borings drilled furnished and accepted. 

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed 

and accepted. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 

will be considered incidental to designing signal support structures. 
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Payment will be made under: 

Metal Strain Signal Pole .................................................................................................................Each 

Soil Test ..........................................................................................................................................Each 

Drilled Pier Foundation........................................................................................................ Cubic Yard 

 

 

4. CONTROLLERS WITH CABINETS 

4.1. MATERIALS – TYPE 2070L CONTROLLERS 

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated 

August 16, 2002, plus Errata 1 dated October 27, 2003 and Errata 2 dated June 08, 2004) except as 

required herein.  

Furnish Model 2070L controllers. Ensure that removal of the CPU module from the controller 

will place the intersection into flash. 

The Department will provide software at the beginning of the burning-in period. Contractor shall 

give 5 working days notice before needing software. Program software provided by the Department. 

Provide model 2070L controllers with the latest version of OS9 operating software and device 

drivers, composed of the unit chassis and at a minimum the following modules and assemblies: 

 MODEL 2070 1B, CPU Module, Single Board  

 MODEL 2070-2A, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 

Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4A, Power Supply Module, 10 AMP 

 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all 

master controller locations. 

For each master location and central control center, furnish a U.S. Robotics V.92 or approved 

equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-

furnished microcomputers. Include all necessary hardware to ensure telecommunications. 

4.2.MATERIALS – GENERAL CABINETS 

Provide a moisture resistant coating on all circuit boards. 

 

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between 

each load switch field terminal and equipment ground.  Electrical performance is outlined below. 
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PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 

radio frequency interference filter between the stages of the device. Ensure that a maximum 

continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20 

peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum 

clamp voltage of 395V at 20,000A with a nominal series inductance of 200h. Ensure that the 

voltage does not exceed 395V. Provide devices that comply with the following: 

 

Frequency (Hz) Minimum Insertion Loss 

(dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 

 

4.3. MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” 

and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 

CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 

Erratum 1. 
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4.4. MATERIALS – TYPE 2070E CONTROLLERS 

Conform to CALTRANS Transportation Electrical Equipment Specifications (TEES) (dated 

March 12, 2009, plus Errata 1 dated January 21, 2010) except as required herein.  

Furnish Model 2070E controllers. Ensure that removal of the CPU module from the controller 

will place the intersection into flash. 

The Department will provide software at the beginning of the burning-in period. Contractor shall 

give 5 working days notice before needing software. Program software provided by the Department. 

Provide Model 2070E controllers with the latest version of OS9 operating software and device 

drivers, composed of the unit chassis and at a minimum the following modules and assemblies: 

 MODEL 2070-1E, CPU Module, Single Board, with 8Mb Datakey (blue in color)  

 MODEL 2070-2A or approved MODEL 2070-2E, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 

Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4, Power Supply Module, 10 AMP 

 MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

Furnish one additional MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) for all 

master controller locations. 

For each master location and central control center, furnish a U.S. Robotics V.92 or approved 

equivalent auto-dial/auto-answer external modem to accomplish the interface to the Department-

furnished microcomputers. Include all necessary hardware to ensure telecommunications. 
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PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DENR 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the 
Contractor has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the 
permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2012 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or 
fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for 
the authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the waters or wetlands provided that activities outside 
those areas is done in such a manner as to not affect the waters or wetlands. 



STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION
PAT L. MCCRORY

 
ANTHONY J. TATA

GOVERNOR SECRETARY

September 9, 2014

To: File

From: Tyler Stanton, Environmental Program Consultant

Subject: U-3465 Section 404 Permit by Default

The Section 404 Nationwide 23 permit for this project has been issued by default, as the U.S. 
Army Corps of Engineers review time period has exceeded 45 days (per Nationwide Permit 
General Condition number 27).  Therefore, NCDOT must comply with all conditions and 
descriptions in the April 7, 2014 permit application, including the Pre-Construction Notification 
Form and Permit Drawings, as well as the 404 General Conditions. A permit modification will 
be required if any of the above conditions and descriptions cannot be met.

MAILING ADDRESS:
NC DEPARTMENT OF TRANSPORTATION
PROJECT DEVELOPMENT AND ENVIRONMENTAL ANALYSIS
1548 MAIL SERVICE CENTER
RALEIGH NC  27699-1548

TELEPHONE: 919-707-6000
FAX:  919-250-4224

WEBSITE: WWW.NCDOT.GOV/DOH/PRECONSTRUCT/PE/

LOCATION:
CENTURY CENTER, BUILDING A

1000 BIRCH RIDGE DRIVE
RALEIGH NC 27610
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Pre-Construction Notification (PCN) Form

A.  Applicant Information

1. Processing

1a. Type(s) of approval sought from the 
Corps: Section 404 Permit       Section 10 Permit

1b. Specify Nationwide Permit (NWP) number: 23                     or General Permit (GP) number:       

1c. Has the NWP or GP number been verified by the Corps? Yes No

1d. Type(s) of approval sought from the DWQ (check all that apply):

401 Water Quality Certification – Regular Non-404 Jurisdictional General Permit

401 Water Quality Certification – Express Riparian Buffer Authorization

1e. Is this notification solely for the record 
because written approval is not required?

For the record only for DWQ 401 
Certification:
      Yes           No

For the record only for Corps Permit:

        Yes         No

1f. Is payment into a mitigation bank or in-lieu fee program proposed for mitigation 
of impacts?  If so, attach the acceptance letter from mitigation bank or in-lieu 
fee program.

Yes No

1g. Is the project located in any of NC’s twenty coastal counties.  If yes, answer 1h 
below.

Yes No

1h. Is the project located within a NC DCM Area of Environmental Concern (AEC)? Yes No

2. Project Information
2a. Name of project: Proposed widening of SR 1121 (Ray Rd) from NC 210 to SR 1120 (Overhills Rd)

2b. County: Harnett

2c. Nearest municipality / town: Spring Lake

2d. Subdivision name: not applicable
2e. NCDOT only, T.I.P. or state 

project no: U-3465

3. Owner Information

3a. Name(s) on Recorded Deed: North Carolina Department of Transportation

3b.  Deed Book and Page No. not applicable
3c. Responsible Party (for LLC if 

applicable): not applicable

3d. Street address: 1598 Mail Service Center

3e. City, state, zip: Raleigh, NC 27699-1598

3f. Telephone no.: (919) 707-6156

3g. Fax no.: (919) 250-4224

3h. Email address: tstanton@ncdot.gov

Office Use Only:
Corps action ID no. _____________
DWQ project no. _______________
Form Version 1.3 Dec 10 2008

1
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4. Applicant Information (if different from owner) 

4a. Applicant is: Agent Other, specify: 

4b. Name: not applicable
4c. Business name                   

(if applicable):
4d. Street address:

4e. City, state, zip:

4f. Telephone no.:

4g. Fax no.:

4h. Email address:

5. Agent/Consultant Information (if applicable)

5a. Name: not applicable
5b. Business name                   

(if applicable):
5c. Street address:

5d. City, state, zip:

5e. Telephone no.:

5f. Fax no.:

5g. Email address:

2
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B.  Project Information and Prior Project History

1. Property Identification
1a. Property identification no. (tax PIN or parcel ID):  not applicable

1b. Site coordinates (in decimal degrees): Latitude: 35.2370                          Longitude: - 78.9674
           (DD.DDDDDD)                                         (-DD.DDDDDD)  

1c. Property size: 70 acres

2. Surface Waters
2a. Name of nearest body of water (stream, river, etc.) to 

proposed project: Jumping Run Creek

2b. Water Quality Classification of nearest receiving water: C

2c. River basin: Cape Fear

3. Project Description
3a. Describe the existing conditions on the site and the general land use in the vicinity of the project at the time of this 

application:   Existing conditions at the site include maintained/disturbed roadside shoulder and forested areas. Land use 
in the project vicinity is predominantly residential and forested, with some agriculture and commercial development.

3b. List the total estimated acreage of all existing wetlands on the property:  0.25

3c. List the total estimated linear feet of all existing streams (intermittent and perennial) on the property: 0
3d. Explain the purpose of the proposed project:  improve the traffic carrying capacity of SR 1121 (Ray Road).
3e. Describe the overall project in detail, including the type of equipment to be used:

The project involves widening SR 1121 (Ray Road) from NC 210 to SR 1120 (Overhills Road), with intersection
improvements at the intersection of Ray Road and Overhills Road in Harnett County. The widening will convert Ray Road 
from its current two-lane configuration to a four-lane, median-divided facility.  Traffic will remain on-site during 
construction. Standard road building equipment, such as trucks, dozers, and cranes will be used.  

4. Jurisdictional Determinations
4a. Have jurisdictional wetland or stream determinations by the 

Corps or State been requested or obtained for this property / 
project (including all prior phases) in the past?
Comments: 

Yes       No Unknown 

4b.  If the Corps made the jurisdictional determination, what type 
of determination was made? Preliminary Final

4c.  If yes, who delineated the jurisdictional areas?
Name (if known): Tyler Stanton

Agency/Consultant Company: NCDOT
Other: 

4d. If yes, list the dates of the Corps jurisdictional determinations or State determinations and attach documentation.
A site visit occurred on May 6, 2008, no JD was ever provided; therefore, an updated preliminary JD form is attached with 
this application

5. Project History
5a. Have permits or certifications been requested or obtained for 

this project (including all prior phases) in the past? Yes       No Unknown

5b. If yes, explain in detail according to “help file” instructions.
6. Future Project Plans
6a. Is this a phased project? Yes        No

6b. If yes, explain.

3
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C.  Proposed Impacts Inventory

1. Impacts Summary

1a. Which sections were completed below for your project (check all that apply):  

Wetlands     Streams - tributaries Buffers         

Open Waters                    Pond Construction    

2. Wetland Impacts
If there are wetland impacts proposed on the site, then complete this question for each wetland area impacted.
2a. 

Wetland impact 
number –

Permanent (P) or 
Temporary (T)

2b. 

Type of impact

2c. 

Type of wetland
(if known)

2d. 

Forested

2e. 
Type of jurisdiction

(Corps - 404, 10
DWQ – non-404, other)

2f. 

Area of impact 
(acres)

Site 1  P T Fill Non-Riverine Yes  
No

Corps  
DWQ 0.05

Site 1  P T Excavation Non-Riverine Yes  
No

Corps  
DWQ < 0.01

Site 1  P T Mech. Clear. Non-Riverine Yes  
No

Corps  
DWQ 0.03

Site 1 P T Yes 
No

Corps  
DWQ

Site 2  P T Yes  
No

Corps  
DWQ

2g. Total wetland impacts 0.08 Perm

2h. Comments: *There will be 0.01 ac of hand clearing in wetlands and proposed temporary impacts to wetlands of <0.01 acre 
of temporary fill in wetlands in the hand clearing areas for the installation of erosion control measures, including temporary silt 
fence and/or special sediment control fence.
3. Stream Impacts
If there are perennial or intermittent stream impacts (including temporary impacts) proposed on the site, then complete this 
question for all stream sites impacted.
3a.

Stream impact 
number -

Permanent (P) or 
Temporary (T)

3b.
Type of impact

3c.
Stream name

3d.
Perennial 
(PER) or 

intermittent 
(INT)?

3e.
Type of 

jurisdiction
(Corps - 404, 10
DWQ – non-404, 

other)

3f.
Average 
stream 
width 
(feet)

3g.
Impact length 
(linear feet)

Site 4  P T PER  
INT

Corps  
DWQ

Site 4  P T PER  
INT

Corps  
DWQ

Site 4  P T PER  
INT

Corps  
DWQ

Site 4  P T PER  
INT

Corps  
DWQ

3h. Total stream and tributary impacts

3i. Comments: 

4
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4. Open Water Impacts

If there are proposed impacts to lakes, ponds, estuaries, tributaries, sounds, the Atlantic Ocean, or any other open water of
the U.S. then individually list all open water impacts below.
4a.

Open water 
impact number –
Permanent (P) or 

Temporary (T)

4b.
Name of 

waterbody 
(if applicable)

4c.

Type of impact

4d.

Waterbody type

4e.

Area of impact (acres)

O1  P T

O1  P T

O2  P T

O3  P T

4f. Total open water impacts

4g. Comments: 

5. Pond or Lake Construction

If pond or lake construction proposed, then complete the chart below. 
5a.

Pond ID 
number 

5b.

Proposed use or 
purpose of pond

5c.
Wetland Impacts (acres)

5d.
Stream Impacts (feet)

5e.
Upland 
(acres)

Flooded Filled Excavat
ed Flooded Filled Excavated Flooded

P1

P2

5f. Total
5g. Comments: 
5h. Is a dam high hazard permit required?

Yes        No        If yes, permit ID no: 

5i. Expected pond surface area (acres):

5j. Size of pond watershed (acres):

5k. Method of construction:

5
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6. Buffer Impacts (for DWQ)

If project will impact a protected riparian buffer, then complete the chart below. If yes, then individually list all buffer 
impacts below.  If any impacts require mitigation, then you MUST fill out Section D of this form.

6a.
Project is in which protected basin?

Neuse Tar-Pamlico       Other: 
Catawba Randleman           

6b.
Buffer impact 

number –
Permanent (P) or 

Temporary (T)

6c.

Reason for impact

6d.

Stream name

6e.

Buffer 
mitigation 
required?

6f.

Zone 1 impact 
(square feet)

6g.

Zone 2 impact
(square feet)

B1  P T Yes 
No

B2  P T Yes  
No

B3  P T Yes  
No

6h. Total buffer impacts
6i. Comments: 

6
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D.  Impact Justification and Mitigation 

1. Avoidance and Minimization 

1a. Specifically describe measures taken to avoid or minimize the proposed impacts in designing project.   

3:1 fill slopes will be constructed in the wetland.  Energy dissipator basins to be employed to slow velocities of stormwater 
runoff.

1b. Specifically describe measures taken to avoid or minimize the proposed impacts through construction techniques.   

Best Management Practices for the Protection of Surface Waters, as well as, Best Management Practices  for 
Construction and Maintenance Activities will be implemented. 

2. Compensatory Mitigation for Impacts to Waters of the U.S. or Waters of the State 

2a. Does the project require Compensatory Mitigation for 
impacts to Waters of the U.S. or Waters of the State?  

 Yes         No

If no, explain: Due to minimal impacts, compensatory 
mitigation is not proposed 

2b. If yes, mitigation is required by (check all that apply):   DWQ  Corps 

2c. If yes, which mitigation option will be used for this 
project?

  Mitigation bank  

  Payment to in-lieu fee program

  Permittee Responsible Mitigation 

3. Complete if Using a Mitigation Bank 

3a. Name of Mitigation Bank: not applicable

3b. Credits Purchased (attach receipt and letter) Type  Quantity  

3c. Comments:  

4. Complete if Making a Payment to In-lieu Fee Program  

4a. Approval letter from in-lieu fee program is attached.   Yes 

4b. Stream mitigation requested:       linear feet 

4c. If using stream mitigation, stream temperature:  warm            cool cold 

4d. Buffer mitigation requested (DWQ only):       square feet 

4e. Riparian wetland mitigation requested:       acres 

4f. Non-riparian wetland mitigation requested:       acres 

4g. Coastal (tidal) wetland mitigation requested:       acres 

4h. Comments:       

5. Complete if Using a Permittee Responsible Mitigation Plan  

5a. If using a permittee responsible mitigation plan, provide a description of the proposed mitigation plan. 
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6. Buffer Mitigation (State Regulated Riparian Buffer Rules) – required by DWQ

6a. Will the project result in an impact within a protected riparian buffer that requires 
buffer mitigation? 

Yes       No 

6b. If yes, then identify the square feet of impact to each zone of the riparian buffer that requires mitigation.  Calculate the 
amount of mitigation required.  

Zone
6c.

Reason for impact
6d.

Total impact        
(square feet)

Multiplier
6e.

Required mitigation
(square feet)

Zone 1 3 (2 for Catawba)

Zone 2 1.5

6f. Total buffer mitigation required:

6g. If buffer mitigation is required, discuss what type of mitigation is proposed (e.g., payment to private mitigation bank, 
permittee responsible riparian buffer restoration, payment into an approved in-lieu fee fund).  

6h. Comments: 

8
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E.  Stormwater Management and Diffuse Flow Plan (required by DWQ)

1. Diffuse Flow Plan

1a. Does the project include or is it adjacent to protected riparian buffers identified 
within one of the NC Riparian Buffer Protection Rules? 

Yes       No

1b. If yes, then is a diffuse flow plan included? If not, explain why.   

      Comments: 
Yes       No

2. Stormwater Management Plan

2a. What is the overall percent imperviousness of this project? N/A

2b.  Does this project require a Stormwater Management Plan? Yes       No

2c.  If this project DOES NOT require a Stormwater Management Plan, explain why: 

2d.  If this project DOES require a Stormwater Management Plan, then provide a brief, narrative description of the plan:

       See attached permit drawings and stormwater management plan.

2e.  Who will be responsible for the review of the Stormwater Management Plan?
Certified Local Government
DWQ Stormwater Program
DWQ 401 Unit

3. Certified Local Government Stormwater Review 

3a.  In which local government’s jurisdiction is this project? not applicable

3b. Which of the following locally-implemented stormwater management programs 
apply (check all that apply):

Phase II
NSW
USMP
Water Supply Watershed
Other: 

3c. Has the approved Stormwater Management Plan with proof of approval been 
attached?

Yes       No

4.  DWQ Stormwater Program Review

4a.  Which of the following state-implemented stormwater management programs apply 
(check all that apply):

  Coastal counties
  HQW
  ORW
  Session Law 2006-246
  Other: 

4b. Has the approved Stormwater Management Plan with proof of approval been 
attached?  Yes       No N/A

5.  DWQ 401 Unit Stormwater Review

5a. Does the Stormwater Management Plan meet the appropriate requirements?  Yes       No N/A

5b. Have all of the 401 Unit submittal requirements been met? Yes       No N/A

9
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F.  Supplementary Information

1. Environmental Documentation (DWQ Requirement)

1a. Does the project involve an expenditure of public (federal/state/local) funds or the 
use of public (federal/state) land? Yes         No 

1b. If you answered “yes” to the above, does the project require preparation of an 
environmental document pursuant to the requirements of the National or State 
(North Carolina) Environmental Policy Act (NEPA/SEPA)?  

Yes         No

1c. If you answered “yes” to the above, has the document review been finalized by the 
State Clearing House?  (If so, attach a copy of the NEPA or SEPA final approval 
letter.) 

Comments: 

Yes         No

2. Violations (DWQ Requirement)

2a. Is the site in violation of DWQ Wetland Rules (15A NCAC 2H .0500), Isolated 
Wetland Rules (15A NCAC 2H .1300), DWQ Surface Water or Wetland Standards, 
or Riparian Buffer Rules (15A NCAC 2B .0200)? 

Yes         No

2b. Is this an after-the-fact permit application? Yes         No

2c.  If you answered “yes” to one or both of the above questions, provide an explanation of the violation(s): 

3. Cumulative Impacts (DWQ Requirement)

3a. Will this project (based on past and reasonably anticipated future impacts) result in 
additional development, which could impact nearby downstream water quality?

Yes   

No    

3b. If you answered “yes” to the above, submit a qualitative or quantitative cumulative impact analysis in accordance with the 
most recent DWQ policy. If you answered “no,” provide a short narrative description.

Due to the minimal transportation impact resulting from this bridge replacement, this project will neither influence nearby 
land uses nor stimulate growth.  Therefore, a detailed indirect or cumulative effects study will not be necessary.

4. Sewage Disposal (DWQ Requirement)

4a. Clearly detail the ultimate treatment methods and disposition (non-discharge or discharge) of wastewater generated from 
the proposed project, or available capacity of the subject facility.

not applicable

10
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NATIONWIDE PERMIT 23 
DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS 

FEDERAL REGISTER 
AUTHORIZED MARCH 19, 2012 

Approved Categorical Exclusions. Activities undertaken, assisted, authorized, 
regulated, funded, or financed, in whole or in part, by another Federal agency or department 
where: 

(a) That agency or department has determined, pursuant to the Council on Environmental 
Quality's implementing regulations for the National Environmental Policy Act (40 CFR part 
1500 et seq.), that the activity is categorically excluded from environmental documentation, 
because it is included within a category of actions which neither individually nor cumulatively 
have a significant effect on the human environment; and 

(b) The Office of the Chief of Engineers (Attn: CECW-CO) has concurred with that 
agency’s or department’s determination that the activity is categorically excluded and approved 
the activity for authorization under NWP 23. 

The Office of the Chief of Engineers may require additional conditions, including pre-
construction notification, for authorization of an agency’s categorical exclusions under this 
NWP. 

Notification: Certain categorical exclusions approved for authorization under this NWP 
require the permittee to submit a pre-construction notification to the district engineer prior to 
commencing the activity (see general condition 31). The activities that require pre-construction 
notification are listed in the appropriate Regulatory Guidance Letters. (Sections 10 and 404) 

Note: The agency or department may submit an application for an activity believed to be 
categorically excluded to the Office of the Chief of Engineers (Attn: CECW-CO). Prior to 
approval for authorization under this NWP of any agency's activity, the Office of the Chief of 
Engineers will solicit public comment. As of the date of issuance of this NWP, agencies with 
approved categorical exclusions are the: Bureau of Reclamation, Federal Highway 
Administration, and U.S. Coast Guard. Activities approved for authorization under this NWP as 
of the date of this notice are found in Corps Regulatory Guidance Letter 05-07, which is 
available at: 
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits/GuidanceLetter
s.aspx . Any future approved categorical exclusions will be announced in Regulatory Guidance 
Letters and posted on this same web site. 

*
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NATIONWIDE PERMIT CONDITIONS

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid:

1. Navigation. (a) No activity may cause more than a minimal adverse effect on 
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations 
or otherwise, must be installed and maintained at the permittee's expense on authorized facilities 
in navigable waters of the United States. 

(c) The permittee understands and agrees that, if future operations by the United States 
require the removal, relocation, or other alteration, of the structure or work herein authorized, or 
if, in the opinion of the Secretary of the Army or his authorized representative, said structure or 
work shall cause unreasonable obstruction to the free navigation of the navigable waters, the 
permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or 
alter the structural work or obstructions caused thereby, without expense to the United States. No 
claim shall be made against the United States on account of any such removal or alteration. 

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle 
movements of those species of aquatic life indigenous to the waterbody, including those species 
that normally migrate through the area, unless the activity's primary purpose is to impound 
water.  All permanent and temporary crossings of waterbodies shall be suitably culverted, 
bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of 
those aquatic species.  

3. Spawning Areas. Activities in spawning areas during spawning seasons must be 
avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g., 
through excavation, fill, or downstream smothering by substantial turbidity) of an important 
spawning area are not authorized. 

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as 
breeding areas for migratory birds must be avoided to the maximum extent practicable. 

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations, 
unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and 
48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car 
bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic 
pollutants in toxic amounts (see Section 307 of the Clean Water Act). 

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply 
intake, except where the activity is for the repair or improvement of public water supply intake 
structures or adjacent bank stabilization. 
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8. Adverse Effects From Impoundments. If the activity creates an impoundment of water, 
adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting 
its flow must be minimized to the maximum extent practicable. 

9. Management of Water Flows. To the maximum extent practicable, the pre-construction 
course, condition, capacity, and location of open waters must be maintained for each activity, 
including stream channelization and storm water management activities, except as provided 
below. The activity must be constructed to withstand expected high flows. The activity must not 
restrict or impede the passage of normal or high flows, unless the primary purpose of the activity 
is to impound water or manage high flows. The activity may alter the pre-construction course, 
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g., 
stream restoration or relocation activities). 

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements. 

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on 
mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls 
must be used and maintained in effective operating condition during construction, and all 
exposed soil and other fills, as well as any work below the ordinary high water mark or high tide 
line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to 
perform work within waters of the United States during periods of low-flow or no-flow. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and 
the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate. 

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained, 
including maintenance to ensure public safety and compliance with applicable NWP general 
conditions, as well as any activity-specific conditions added by the district engineer to an NWP 
authorization. 

15. Single and Complete Project. The activity must be a single and complete project. The 
same NWP cannot be used more than once for the same single and complete project.   

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild 
and Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, unless the 
appropriate Federal agency with direct management responsibility for such river, has determined 
in writing that the proposed activity will not adversely affect the Wild and Scenic River 
designation or study status. Information on Wild and Scenic Rivers may be obtained from the 
appropriate Federal land management agency responsible for the designated Wild and Scenic 
River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land 
Management, U.S. Fish and Wildlife Service). 
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17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including, 
but not limited to, reserved water rights and treaty fishing and hunting rights. 

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to 
directly or indirectly jeopardize the continued existence of a threatened or endangered species or 
a species proposed for such designation, as identified under the Federal Endangered Species Act 
(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such 
species. No activity is authorized under any NWP which “may affect” a listed species or critical 
habitat, unless Section 7 consultation addressing the effects of the proposed activity has been 
completed. 

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. Federal permittees must provide the district engineer with the 
appropriate documentation to demonstrate compliance with those requirements. The district 
engineer will review the documentation and determine whether it is sufficient to address ESA 
compliance for the NWP activity, or whether additional ESA consultation is necessary. 

(c) Non-federal permittees must submit a pre-construction notification to the district 
engineer if any listed species or designated critical habitat might be affected or is in the vicinity 
of the project, or if the project is located in designated critical habitat, and shall not begin work 
on the activity until notified by the district engineer that the requirements of the ESA have been 
satisfied and that the activity is authorized. For activities that might affect Federally-listed 
endangered or threatened species or designated critical habitat, the pre-construction notification 
must include the name(s) of the endangered or threatened species that might be affected by the 
proposed work or that utilize the designated critical habitat that might be affected by the 
proposed work. The district engineer will determine whether the proposed activity “may affect” 
or will have “no effect” to listed species and designated critical habitat and will notify the non-
Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-
construction notification. In cases where the non-Federal applicant has identified listed species or 
critical habitat that might be affected or is in the vicinity of the project, and has so notified the 
Corps, the applicant shall not begin work until the Corps has provided notification the proposed 
activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation 
has been completed. If the non-Federal applicant has not heard back from the Corps within 45 
days, the applicant must still wait for notification from the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the district 
engineer may add species-specific regional endangered species conditions to the NWPs. 

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or 
endangered species as defined under the ESA. In the absence of separate authorization (e.g., an 
ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the 
U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the 
jurisdiction of the United States to take a listed species, where "take" means to harass, harm, 
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such 
conduct. The word “harm” in the definition of “take'' means an act which actually kills or injures 
wildlife. Such an act may include significant habitat modification or degradation where it 
actually kills or injures wildlife by significantly impairing essential behavioral patterns, 
including breeding, feeding or sheltering. 

*
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(f) Information on the location of threatened and endangered species and their critical 
habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide 
web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and
http://www.noaa.gov/fisheries.html respectively. 

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for 
obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations 
governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle 
Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and 
Wildlife Service to determine if such “take” permits are required for a particular activity.

20. Historic Properties. (a) In cases where the district engineer determines that the 
activity may affect properties listed, or eligible for listing, in the National Register of Historic 
Places, the activity is not authorized, until the requirements of Section 106 of the National 
Historic Preservation Act (NHPA) have been satisfied. 

(b) Federal permittees should follow their own procedures for complying with the 
requirements of Section 106 of the National Historic Preservation Act. Federal permittees must 
provide the district engineer with the appropriate documentation to demonstrate compliance with 
those requirements. The district engineer will review the documentation and determine whether 
it is sufficient to address section 106 compliance for the NWP activity, or whether additional 
section 106 consultation is necessary. 

(c) Non-federal permittees must submit a pre-construction notification to the district 
engineer if the authorized activity may have the potential to cause effects to any historic 
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on 
the National Register of Historic Places, including previously unidentified properties.  For such 
activities, the pre-construction notification must state which historic properties may be affected 
by the proposed work or include a vicinity map indicating the location of the historic properties 
or the potential for the presence of historic properties. Assistance regarding information on the 
location of or potential for the presence of historic resources can be sought from the State 
Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the 
National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of Section 106 of the National Historic Preservation Act. The district engineer shall 
make a reasonable and good faith effort to carry out appropriate identification efforts, which may 
include background research, consultation, oral history interviews, sample field investigation, 
and field survey.  Based on the information submitted and these efforts, the district engineer shall 
determine whether the proposed activity has the potential to cause an effect on the historic 
properties. Where the non-Federal applicant has identified historic properties on which the 
activity may have the potential to cause effects and so notified the Corps, the non-Federal 
applicant shall not begin the activity until notified by the district engineer either that the activity 
has no potential to cause effects or that consultation under Section 106 of the NHPA has been 
completed.   

(d)  The district engineer will notify the prospective permittee within 45 days of receipt 
of a complete pre-construction notification whether NHPA Section 106 consultation is required.  
Section 106 consultation is not required when the Corps determines that the activity does not 
have the potential to cause effects on historic properties (see 36 CFR §800.3(a)).  If NHPA 

*
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section 106 consultation is required and will occur, the district engineer will notify the non-
Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If 
the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must 
still wait for notification from the Corps. 

(e)  Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C. 
470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who, 
with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly 
adversely affected a historic property to which the permit would relate, or having legal power to 
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation 
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances 
justify granting such assistance despite the adverse effect created or permitted by the applicant.  
If circumstances justify granting the assistance, the Corps is required to notify the ACHP and 
provide documentation specifying the circumstances, the degree of damage to the integrity of 
any historic properties affected, and proposed mitigation.  This documentation must include any 
views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking 
occurs on or affects historic properties on tribal lands or affects properties of interest to those 
tribes, and other parties known to have a legitimate interest in the impacts to the permitted 
activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover any 
previously unknown historic, cultural or archeological remains and artifacts while accomplishing 
the activity authorized by this permit, you must immediately notify the district engineer of what 
you have found, and to the maximum extent practicable, avoid construction activities that may 
affect the remains and artifacts until the required coordination has been completed. The district 
engineer will initiate the Federal, Tribal and state coordination required to determine if the items 
or remains warrant a recovery effort or if the site is eligible for listing in the National Register of 
Historic Places. 

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves. 
The district engineer may designate, after notice and opportunity for public comment, additional 
waters officially designated by a state as having particular environmental or ecological 
significance, such as outstanding national resource waters or state natural heritage sites. The 
district engineer may also designate additional critical resource waters after notice and 
opportunity for public comment.  

(a) Discharges of dredged or fill material into waters of the United States are not 
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to 
such waters. 

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38, 
notification is required in accordance with general condition 31, for any activity proposed in the 
designated critical resource waters including wetlands adjacent to those waters. The district 
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal. 
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23. Mitigation. The district engineer will consider the following factors when 
determining appropriate and practicable mitigation necessary to ensure that adverse effects on 
the aquatic environment are minimal: 

(a) The activity must be designed and constructed to avoid and minimize adverse effects, 
both temporary and permanent, to waters of the United States to the maximum extent practicable 
at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
adverse effects to the aquatic environment are minimal. 

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all 
wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district 
engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse effects of the proposed activity are minimal, and 
provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less 
that require pre-construction notification, the district engineer may determine on a case-by-case
basis that compensatory mitigation is required to ensure that the activity results in minimal 
adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset 
losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate compensatory 
mitigation option if compensatory mitigation is necessary to ensure that the activity results in 
minimal adverse effects on the aquatic environment. 

(2) Since the likelihood of success is greater and the impacts to potentially valuable 
uplands are reduced, wetland restoration should be the first compensatory mitigation option 
considered. 

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is 
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be 
used by the district engineer to make the decision on the NWP verification request, but a final 
mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) – (14) must be 
approved by the district engineer before the permittee begins work in waters of the United States, 
unless the district engineer determines that prior approval of the final mitigation plan is not 
practicable or not necessary to ensure timely completion of the required compensatory mitigation 
(see 33 CFR 332.3(k)(3)).  

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the number of 
credits to be provided. 

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided 
as compensatory mitigation, site protection, ecological performance standards, monitoring 
requirements) may be addressed through conditions added to the NWP authorization, instead of 
components of a compensatory mitigation plan. 

(d) For losses of streams or other open waters that require pre-construction notification, 
the district engineer may require compensatory mitigation, such as stream rehabilitation, 
enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the 
aquatic environment.  

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by 
the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it 
cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of 
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the United States, even if compensatory mitigation is provided that replaces or restores some of 
the lost waters. However, compensatory mitigation can and should be used, as necessary, to 
ensure that a project already meeting the established acreage limits also satisfies the minimal 
impact requirement associated with the NWPs. 

(f) Compensatory mitigation plans for projects in or near streams or other open waters 
will normally include a requirement for the restoration or establishment, maintenance, and legal 
protection (e.g., conservation easements) of riparian areas next to open waters. In some cases, 
riparian areas may be the only compensatory mitigation required. Riparian areas should consist 
of native species. The width of the required riparian area will address documented water quality 
or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address 
documented water quality or habitat loss concerns. If it is not possible to establish a riparian area 
on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or 
establishing a riparian area along a single bank or shoreline may be sufficient. Where both 
wetlands and open waters exist on the project site, the district engineer will determine the 
appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based 
on what is best for the aquatic environment on a watershed basis. In cases where riparian areas 
are determined to be the most appropriate form of compensatory mitigation, the district engineer 
may waive or reduce the requirement to provide wetland compensatory mitigation for wetland 
losses. 

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate 
permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine 
resources, permittee-responsible compensatory mitigation may be environmentally preferable if 
there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine 
credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the 
special conditions of the NWP verification must clearly indicate the party or parties responsible 
for the implementation and performance of the compensatory mitigation project, and, if required, 
its long-term management. 

(h) Where certain functions and services of waters of the United States are permanently 
adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous 
wetland in a permanently maintained utility line right-of-way, mitigation may be required to 
reduce the adverse effects of the project to the minimal level. 

24. Safety of Impoundment Structures. To ensure that all impoundment structures are 
safely designed, the district engineer may require non-Federal applicants to demonstrate that the 
structures comply with established state dam safety criteria or have been designed by qualified 
persons. The district engineer may also require documentation that the design has been 
independently reviewed by similarly qualified persons, and appropriate modifications made to 
ensure safety. 

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have 
not previously certified compliance of an NWP with CWA Section 401, individual 401 Water 
Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or 
State or Tribe may require additional water quality management measures to ensure that the 
authorized activity does not result in more than minimal degradation of water quality. 
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26. Coastal Zone Management. In coastal states where an NWP has not previously 
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management 
requirements. 

27. Regional and Case-By-Case Conditions. The activity must comply with any regional 
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with 
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its 
section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act 
consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and 
complete project is prohibited, except when the acreage loss of waters of the United States 
authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified 
acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14, 
with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters 
of the United States for the total project cannot exceed 1/3-acre. 

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property 
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district office 
to validate the transfer. A copy of the nationwide permit verification must be attached to the 
letter, and the letter must contain the following statement and signature: 

“When the structures or work authorized by this nationwide permit are still in existence at 
the time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.”

_____________________________________________ 
(Transferee) 

_____________________________________________ 
(Date) 

30. Compliance Certification. Each permittee who receives an NWP verification letter 
from the Corps must provide a signed certification documenting completion of the authorized 
activity and any required compensatory mitigation.   The success of any required permittee-
responsible mitigation, including the achievement of ecological performance standards, will be 
addressed separately by the district engineer. The Corps will provide the permittee the 
certification document with the NWP verification letter.  The certification document will 
include: 

*
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(a) A statement that the authorized work was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation was 
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu 
fee program are used to satisfy the compensatory mitigation requirements, the certification must 
include the documentation required by 33 CFR 332.3(l)(3) to confirm that the permittee secured 
the appropriate number and resource type of credits; and 

(c) The signature of the permittee certifying the completion of the work and mitigation. 

31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP, 
the prospective permittee must notify the district engineer by submitting a pre-construction 
notification (PCN) as early as possible. The district engineer must determine if the PCN is 
complete within 30 calendar days of the date of receipt and, if the PCN is determined to be 
incomplete, notify the prospective permittee within that 30 day period to request the additional 
information necessary to make the PCN complete. The request must specify the information 
needed to make the PCN complete. As a general rule, district engineers will request additional 
information necessary to make the PCN complete only once. However, if the prospective 
permittee does not provide all of the requested information, then the district engineer will notify 
the prospective permittee that the PCN is still incomplete and the PCN review process will not 
commence until all of the requested information has been received by the district engineer. The 
prospective permittee shall not begin the activity until either: 

(1) He or she is notified in writing by the district engineer that the activity may proceed 
under the NWP with any special conditions imposed by the district or division engineer; or 

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN 
and the prospective permittee has not received written notice from the district or division 
engineer. However, if the permittee was required to notify the Corps pursuant to general 
condition 18 that listed species or critical habitat might be affected or in the vicinity of the 
project, or to notify the Corps pursuant to general condition 20 that the activity may have the 
potential to cause effects to historic properties, the permittee cannot begin the activity until 
receiving written notification from the Corps that there is “no effect” on listed species or “no 
potential to cause effects” on historic properties, or that any consultation required under Section 
7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National 
Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under 
NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the 
proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee  
may not begin the activity until the district engineer issues the waiver. If the district or division 
engineer notifies the permittee in writing that an individual permit is required within 45 calendar 
days of receipt of a complete PCN, the permittee cannot begin the activity until an individual 
permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be 
modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR 
330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include 
the following information: 

(1) Name, address and telephone numbers of the prospective permittee; 
(2) Location of the proposed project; 

*
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(3) A description of the proposed project; the project’s purpose; direct and indirect 
adverse environmental effects the project would cause, including the anticipated amount of loss 
of water of the United States expected to result from the NWP activity, in acres, linear feet, or 
other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual 
permit(s) used or intended to be used to authorize any part of the proposed project or any related 
activity. The description should be sufficiently detailed to allow the district engineer to 
determine that the adverse effects of the project will be minimal and to determine the need for 
compensatory mitigation.  Sketches should be provided when necessary to show that the activity 
complies with the terms of the NWP. (Sketches usually clarify the project and when provided 
results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative 
description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed 
engineering plans); 

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other  
waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the 
project site. Wetland delineations must be prepared in accordance with the current method 
required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and 
other waters on the project site, but there may be a delay if the Corps does the delineation, 
especially if the project site is large or contains many waters of the United States. Furthermore, 
the 45 day period will not start until the delineation has been submitted to or completed by the 
Corps, as appropriate; 

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and 
a PCN is required, the prospective permittee must submit a statement describing how the 
mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and 
why compensatory mitigation should not be required. As an alternative, the prospective 
permittee may submit a conceptual or detailed mitigation plan. 

(6) If any listed species or designated critical habitat might be affected or is in the vicinity 
of the project, or if the project is located in designated critical habitat, for non-Federal applicants 
the PCN must include the name(s) of those endangered or threatened species that might be 
affected by the proposed work or utilize the designated critical habitat that may be affected by 
the proposed work. Federal applicants must provide documentation demonstrating compliance 
with the Endangered Species Act; and 

(7) For an activity that may affect a historic property listed on, determined to be eligible 
for listing on, or potentially eligible for listing on, the National Register of Historic Places, for 
non-Federal applicants the PCN must state which historic property may be affected by the 
proposed work or include a vicinity map indicating the location of the historic property. Federal 
applicants must provide documentation demonstrating compliance with Section 106 of the 
National Historic Preservation Act. 

(c) Form of Pre-Construction Notification: The standard individual permit application 
form (Form ENG 4345) may be used, but the completed application form must clearly indicate 
that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7) 
of this general condition. A letter containing the required information may also be used. 

(d) Agency Coordination: (1) The district engineer will consider any comments from
Federal and state agencies concerning the proposed activity’s compliance with the terms and 
conditions of the NWPs and the need for mitigation to reduce the project’s adverse 
environmental effects to a minimal level. 
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(2) For all NWP activities that require pre-construction notification and result in the loss 
of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50, 
51, and 52 activities that require pre-construction notification and will result in the loss of greater 
than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that 
require pre-construction notification, the district engineer will immediately provide (e.g., via e-
mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the 
complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or 
water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic 
Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37, 
these agencies will have 10 calendar days from the date the material is transmitted to telephone 
or fax the district engineer notice that they intend to provide substantive, site-specific comments. 
The comments must explain why the agency believes the adverse effects will be more than 
minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar 
days before making a decision on the pre-construction notification. The district engineer will 
fully consider agency comments received within the specified time frame concerning the 
proposed activity’s compliance with the terms and conditions of the NWPs, including the need 
for mitigation to ensure the net adverse environmental effects to the aquatic environment of the 
proposed activity are minimal. The district engineer will provide no response to the resource 
agency, except as provided below. The district engineer will indicate in the administrative record 
associated with each pre-construction notification that the resource agencies’ concerns were 
considered. For NWP 37, the emergency watershed protection and rehabilitation activity may 
proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of 
property or economic hardship will occur. The district engineer will consider any comments 
received to decide whether the NWP 37 authorization should be modified, suspended, or revoked 
in accordance with the procedures at 33 CFR 330.5. 

(3) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential 
Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act.  

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple 
copies of pre-construction notifications to expedite agency coordination. 

D. District Engineer’s Decision

1. In reviewing the PCN for the proposed activity, the district engineer will determine 
whether the activity authorized by the NWP will result in more than minimal individual or 
cumulative adverse environmental effects or may be contrary to the public interest.   For a linear 
project, this determination will include an evaluation of the individual crossings to determine 
whether they individually satisfy the terms and conditions of the NWP(s), as well as the 
cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a 
waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an 
otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or 
52, the district engineer will only grant the waiver upon a written determination that the NWP 
activity will result in minimal adverse effects.  When making minimal effects determinations the 
district engineer will consider the direct and indirect effects caused by the NWP activity.  The 
district engineer will also consider site specific factors, such as the environmental setting in the 
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the 
functions provided by the aquatic resources that will be affected by the NWP activity, the degree 
or magnitude to which the aquatic resources perform those functions, the extent that aquatic 
resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the 
duration of the adverse effects (temporary or permanent), the importance of the aquatic resource 
functions to the region (e.g., watershed or ecoregion), and mitigation required by the district 
engineer. If an appropriate functional assessment method is available and practicable to use, that 
assessment method may be used by the district engineer to assist in the minimal adverse effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site-specific environmental concerns.  

2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-
acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN. 
Applicants may also propose compensatory mitigation for projects with smaller impacts. The 
district engineer will consider any proposed compensatory mitigation the applicant has included 
in the proposal in determining whether the net adverse environmental effects to the aquatic 
environment of the proposed activity are minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
the terms and conditions of the NWP and that the adverse effects on the aquatic environment are 
minimal, after considering mitigation, the district engineer will notify the permittee and include 
any activity-specific conditions in the NWP verification the district engineer deems necessary. 
Conditions for compensatory mitigation requirements must comply with the appropriate 
provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan 
before the permittee commences work in waters of the United States, unless the district engineer 
determines that prior approval of the final mitigation plan is not practicable or not necessary to 
ensure timely completion of the required compensatory mitigation. If the prospective permittee 
elects to submit a compensatory mitigation plan with the PCN, the district engineer will 
expeditiously review the proposed compensatory mitigation plan. The district engineer must 
review the proposed compensatory mitigation plan within 45 calendar days of receiving a 
complete PCN and determine whether the proposed mitigation would ensure no more than 
minimal adverse effects on the aquatic environment. If the net adverse effects of the project on 
the aquatic environment (after consideration of the compensatory mitigation proposal) are 
determined by the district engineer to be minimal, the district engineer will provide a timely 
written response to the applicant. The response will state that the project can proceed under the 
terms and conditions of the NWP, including any activity-specific conditions added to the NWP 
authorization by the district engineer. 

3. If the district engineer determines that the adverse effects of the proposed work are 
more than minimal, then the district engineer will notify the applicant either: (a) That the project 
does not qualify for authorization under the NWP and instruct the applicant on the procedures to 
seek authorization under an individual permit; (b) that the project is authorized under the NWP 
subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects 
on the aquatic environment to the minimal level; or (c) that the project is authorized under the 
NWP with specific modifications or conditions. Where the district engineer determines that 
mitigation is required to ensure no more than minimal adverse effects occur to the aquatic 
environment, the activity will be authorized within the 45-day PCN period, with activity-specific 
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conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that 
would reduce the adverse effects on the aquatic environment to the minimal level. When 
mitigation is required, no work in waters of the United States may occur until the district 
engineer has approved a specific mitigation plan or has determined that prior approval of a final 
mitigation plan is not practicable or not necessary to ensure timely completion of the required 
compensatory mitigation. 

FURTHER INFORMATION

1. District Engineers have authority to determine if an activity complies with the terms 
and conditions of an NWP. 

2. NWPs do not obviate the need to obtain other federal, state, or local permits, 
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges. 
4. NWPs do not authorize any injury to the property or rights of others. 
5. NWPs do not authorize interference with any existing or proposed Federal project. 

DEFINITIONS

Best management practices (BMPs): Policies, practices, procedures, or structures 
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 

Compensatory mitigation: The restoration (re-establishment or rehabilitation), 
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved. 

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to 
essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place. 

Discharge:  The term “discharge” means any discharge of dredged or fill material. 
Enhancement: The manipulation of the physical, chemical, or biological characteristics of 

an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s). 
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a 
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic 
resource area. 

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short 
duration after, precipitation events in a typical year. Ephemeral stream beds are located above the 
water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall 
is the primary source of water for stream flow. 

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area. 

High Tide Line:  The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence 
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of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached by 
a rising tide. The line encompasses spring high tides and other high tides that occur with periodic 
frequency but does not include storm surges in which there is a departure from the normal or 
predicted reach of the tide due to the piling up of water against a coast by strong winds such as 
those accompanying a hurricane or other intense storm.     

Historic Property:  Any prehistoric or historic district, site (including archaeological site), 
building, structure, or other object included in, or eligible for inclusion in, the National Register 
of Historic Places maintained by the Secretary of the Interior.  This term includes artifacts, 
records, and remains that are related to and located within such properties.  The term includes 
properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian 
organization and that meet the National Register criteria (36 CFR part 60).   

Independent utility: A test to determine what constitutes a single and complete non-linear 
project in the Corps regulatory program. A project is considered to have independent utility if it 
would be constructed absent the construction of other projects in the project area. Portions of a 
multi-phase project that depend upon other phases of the project do not have independent utility. 
Phases of a project that would be constructed even if the other phases were not built can be 
considered as separate single and complete projects with independent utility. 

Indirect effects: Effects that are caused by the activity and are later in time or farther 
removed in distance, but are still reasonably foreseeable. 

Intermittent stream: An intermittent stream has flowing water during certain times of the 
year, when groundwater provides water for stream flow. During dry periods, intermittent streams 
may not have flowing water. Runoff from rainfall is a supplemental source of water for stream 
flow. 

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet 
of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded, 
excavated, or drained, but restored to pre-construction contours and elevations after construction, 
are not included in the measurement of loss of waters of the United States. Impacts resulting 
from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not 
considered when calculating the loss of waters of the United States. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal 
wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high 
tide line). 

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that an 
ordinary high water mark can be determined. Aquatic vegetation within the area of standing or 
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flowing water is either non-emergent, sparse, or absent. Vegetated shallows are considered to be 
open waters. Examples of “open waters” include rivers, streams, lakes, and ponds.

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas (see 33 CFR 
328.3(e)).  

Perennial stream: A perennial stream has flowing water year-round during a typical year. 
The water table is located above the stream bed for most of the year. Groundwater is the primary 
source of water for stream flow. Runoff from rainfall is a supplemental source of water for 
stream flow. 

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the Corps 
for confirmation that a particular activity is authorized by nationwide permit. The request may be 
a permit application, letter, or similar document that includes information about the proposed 
work and its anticipated environmental effects. Pre-construction notification may be required by 
the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction 
notification may be voluntarily submitted in cases where pre-construction notification is not 
required and the project proponent wants confirmation that the activity is authorized by 
nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources 
by an action in or near those aquatic resources. This term includes activities commonly 
associated with the protection and maintenance of aquatic resources through the implementation 
of appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic 
resource area or functions. 

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic 
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics 
of a site with the goal of repairing natural/historic functions to a degraded aquatic resource. 
Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in 
aquatic resource area. 

Restoration: The manipulation of the physical, chemical, or biological characteristics of a 
site with the goal of returning natural/historic functions to a former or degraded aquatic resource. 
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two 
categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the 
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections 
of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid 
movement of water over a course substrate in riffles results in a rough flow, a turbulent surface, 
and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A 
slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize 
pools. 

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase 
shellfish production. Shellfish seed consists of immature individual shellfish or individual 
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist 
of shellfish shells, shell fragments, or other appropriate materials placed into waters for shellfish 
habitat.  

Single and complete linear project:  A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a single 
waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies 
several times at separate and distant locations, each crossing is considered a single and complete 
project for purposes of NWP authorization. However, individual channels in a braided stream or 
river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate 
waterbodies, and crossings of such features cannot be considered separately. 

Single and complete non-linear project: For non-linear projects, the term “single and 
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by 
one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits 
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation, 
and flooding and mitigating the adverse effects of changes in land use on the aquatic 
environment. 

Stormwater management facilities: Stormwater management facilities are those facilities, 
including but not limited to, stormwater retention and detention ponds and best management 
practices, which retain water for a period of time to control runoff and/or improve the quality 
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other 
pollutants) of stormwater runoff. 

Stream bed: The substrate of the stream channel between the ordinary high water marks. 
The substrate may be bedrock or inorganic particles that range in size from clay to boulders. 
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not 
considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity, or 
location that causes more than minimal interruption of normal stream processes. A channelized 
stream remains a water of the United States. 

Structure: An object that is arranged in a definite pattern of organization. Examples of 
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent 
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mooring structure, power transmission line, permanently moored floating vessel, piling, aid to 
navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is 
inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR 
328.3(b) and 33 CFR 328.3(f), respectively. Tidal waters rise and fall in a predictable and 
measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end 
where the rise and fall of the water surface can no longer be practically measured in a predictable 
rhythm due to masking by other waters, wind, or other effects. Tidal wetlands are located 
channelward of the high tide line, which is defined at 33 CFR 328.3(d).  

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances have 
rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of 
vascular rooted plants in freshwater systems. 

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a jurisdictional wetland is adjacent – meaning bordering, contiguous, or 
neighboring – to a waterbody determined to be a water of the United States under 33 CFR 
328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single 
aquatic unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, 
ponds, and wetlands.  
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Final Regional Conditions 2012 

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT: 
The web links (both internal to our District and any external links to collaborating agencies) in 
this document are valid at the time of publication.  However, the Wilmington District Regulatory 
Program web page addresses, as with other agency web sites, may change over the timeframe of 
the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology 
advances.  While we will make every effort to check on the integrity of our web links and provide 
re-direct pages whenever possible, we ask that you report any broken links to us so we can keep 
the page information current and usable.  We apologize in advanced for any broken links that 
you may encounter, and we ask that you navigate from the regulatory home page (wetlands and 
stream permits) of the Wilmington District Corps of Engineers, to the “Permits” section of our 
web site to find links for pages that cannot be found by clicking directly on the listed web link in 
this document. 

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the 
Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are: 

1.1 Anadromous Fish Spawning Areas 

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from NCDMF or NCWRC and the Corps.  

1.2 Trout Waters Moratorium 

Waters of the United States in the twenty-five designated trout counties of North Carolina are 
excluded during the period between October 15 and April 15 without prior written approval from 
the NCWRC.  (See Section 2.7 for a list of the twenty-five trout counties).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS) 

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWP’s.  These waters are:

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within Waters of the U.S. that require a Pre-Construction Notification 
pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below, 
applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa 
Street, Asheville, North Carolina 28801.  This PCN must be sent concurrently to the US Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to Federally Endangered Species and the 
following website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville US Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information: 

The Wilmington District has developed the following website for applicants which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP general condition 
18 requirements:  http://www.saw.usace.army.mil/wetlands/ESA

Applicants who do not have internet access may contact the appropriate US Fish and Wildlife 
Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633: 

   US Fish and Wildlife Service 
                                   Asheville Field Office  
                                   160 Zillicoa Street 
                                   Asheville, NC  28801 
                                   Telephone: (828) 258-3939 
                                    
Asheville US Fish and Wildlife Service Office counties: All                                                                                    
counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties    

                                   US Fish and Wildlife Service   
                                   Raleigh Field Office   

 Post Office Box 33726  
                                   Raleigh, NC  27636-3726  

   Telephone: (919) 856-4520             

Raleigh US Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties. 

*

*
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2.2 Special Designation Waters 

Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in 
North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN). 
The North Carolina waters and contiguous wetlands that require additional notification 
requirements are: 

“Outstanding Resource Waters” (ORW)  or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Inland Primary Nursery Areas” 
(IPNA) as designated by the NCWRC; “Contiguous Wetlands” as defined by the North Carolina 
Environmental Management Commission; or “Primary Nursery Areas” (PNA) as designated by 
the North Carolina Marine Fisheries Commission. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal applicants for any NWP in a designated “Area of Environmental Concern” (AEC) in 
the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area 
Management Act (CAMA) must also obtain the required CAMA permit.  Development activities 
for non-federal projects may not commence until a copy of the approved CAMA permit is 
furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403 or Washington Field Office – 2407
West 5th Street, Washington, NC  27889). 

2.4 Barrier Islands 

Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with 
Nationwide Permit General Condition 31 (PCN).   

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31 
(PCN).  The latest version of NCWAM is located on the NC DWQ web site at:   
http://portal.ncdenr.org/web/wq/swp/ws/pdu/ncwam  .   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the US, including 
wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).   

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-
five (25) designated trout counties of North Carolina, the applicant shall comply with 
Nationwide Permit General Condition 31 (PCN).  The applicant shall also provide a copy of the 
notification to the appropriate NCWRC office to facilitate the determination of any potential 

*

*

*

*

*
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impacts to designated Trout Waters.  Notification to the Corps of Engineers will include a 
statement with the name of the NCWRC biologist contacted, the date of the notification, the 
location of work, a delineation of wetlands, a discussion of alternatives to working in the 
mountain trout waters, why alternatives were not selected, and a plan to provide compensatory 
mitigation for all unavoidable adverse impacts to mountain trout waters.   

NCWRC and NC Trout Counties 

Western Piedmont Region 
Coordinator

Alleghany Caldwell Watauga

20830 Great Smoky Mtn. 
Expressway

Ashe Mitchell Wilkes

Waynesville, NC  28786 Avery Stokes
Telephone: (828) 452-2546 Burke Surry

Mountain Region Coordinator Buncombe Henderson Polk
20830 Great Smoky Mtn. 
Expressway

Cherokee Jackson Rutherford

Waynesville, NC  28786 Clay Macon Swain
Telephone: (828) 452-2546 Graham Madison Transylvania
Fax: (828) 452-7772 Haywood McDowell Yancey

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District: 

3.1 Limitation of Loss of Perennial Stream Bed 

NWPs may not be used for activities that may result in the loss or degradation of greater than 
300 total linear feet of perennial, intermittent or ephemeral stream, unless the District 
Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a 
case-by-case basis and he determines that the proposed activity will result in minimal individual 
and cumulative adverse impacts to the aquatic environment.  Loss of stream includes the linear 
feet of stream bed that is filled, excavated, or flooded by the proposed activity.  Waivers for the 
loss of ephemeral and intermittent streams must be in writing and documented by 
appropriate/accepted stream quality assessments*.  This waiver only applies to the 300 linear feet 
threshold for NWPs.   

*NOTE:  Applicants should utilize the most current methodology prescribed by Wilmington 
District to assess stream function and quality.  Information can be found at: 

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012 (see “Quick Links”)
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3.2 Mitigation for Loss of Stream Bed  

For any NWP that results in a loss of more than 150 linear feet of perennial and/or 
ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate 
for more than minimal individual and cumulative adverse impacts to the aquatic environment.   
For stream losses less than 150 linear feet, that require a PCN, the District Commander may 
determine, on a case-by-case basis that compensatory mitigation is required to ensure that the 
activity results in minimal adverse effect on the aquatic environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet. 

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide 
Permit General Condition 31 (PCN).  This applies to NWPs that do not have specific notification 
requirements.  If a NWP has specific notification requirements, the requirements of the NWP 
should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the US.  Water inside coffer dams or casings that has been in contact with wet concrete 
shall only be returned to waters of the US when it is no longer poses a threat to aquatic
organisms. 

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied: 

3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  

3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings. 

3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing. 
The waiver will only be issued if it can be demonstrated that the impacts of complying with this 
Regional condition would result in greater adverse impacts to the aquatic environment. 

3.6 Safe Passage Requirements for Culvert Placement 

For all NWPs that involve the construction/installation of culverts, measures will be included in 
the construction/installation that will promote the safe passage of fish and other aquatic 
organisms.  The dimension, pattern, and profile of the stream above and below a pipe or culvert 
should not be modified by widening the stream channel or by reducing the depth of the stream in 
connection with the construction activity.  The width, height, and gradient of a proposed culvert 
should be such as to pass the average historical low flow and spring flow without adversely 
altering flow velocity.  Spring flow should be determined from gage data, if available.  In the 
absence of such data, bankfull flow can be used as a comparable level.  

In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area 
Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of 
the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed 
within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC 
as designated by CAMA, and/or all streams appearing as blue lines on United States Geological 
Survey (USGS) 7.5-minute quadrangle maps.   

  
In all other counties:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried or placed on 
the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall 
be made to maintain the existing channel slope.  The bottom of the culvert must be placed at a 

P-37



26

depth below the natural stream bottom to provide for passage during drought or low flow 
conditions. 

Culverts are to be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested in writing. The waiver 
will be issued if it can be demonstrated that the proposal would result in the least impacts to the 
aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried. 

3.7 Notification to NCDENR Shellfish Sanitation Section 

Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or 
removing sediment from an area closed to shell fishing where the effluent may be released to an 
area open for shell fishing or swimming in order to avoid contamination from the disposal area 
and cause a temporary shellfish closure to be made.  Such notification shall also be provided to 
the appropriate Corps of Engineers Regulatory Field Office.  Any disposal of sand to the ocean 
beach should occur between November 1 and April 30 when recreational usage is low.  Only 
clean sand should be used and no dredged sand from closed shell fishing areas may be used.  If 
beach disposal were to occur at times other than stated above or if sand from a closed shell 
fishing area is to be used, a swimming advisory shall be posted, and a press release shall be 
issued by the permittee.   

3.8 Preservation of Submerged Aquatic Vegetation 

Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP 
within any of the twenty coastal counties defined by North Carolina’s Coastal Area Management 
Act of 1974 (CAMA). 

3.9 Sedimentation and Erosion Control Structures and Measures 

3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and 
measures proposed for placement in waters of the US.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams. 
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4.0 NWP #23 – Approved Categorical Exclusions
 
No development activities authorized by this NWP may begin until the permittee obtains a
consistency concurrence or a CAMA permit from the North Carolina Division of Coastal 
Management, if either is required.
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 12 ITEMIZED PROPOSAL FOR CONTRACT NO. C203497Oct 10, 2014 10:21 am

County : Harnett

ROADWAY ITEMS

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.200 0001000000-E CLEARING & GRUBBING .. ACRE(S)0003

ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2200 0008000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0004

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8205 0015000000-N SEALING ABANDONED WELLS0005

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47,000225 0022000000-E UNCLASSIFIED EXCAVATION0006

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,220225 0036000000-E UNDERCUT EXCAVATION0007

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

170,000230 0106000000-E BORROW EXCAVATION0008

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,505240 0134000000-E DRAINAGE DITCH EXCAVATION0009

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,610240 0141000000-E BERM DITCH CONSTRUCTION0010

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39,500250 0156000000-E REMOVAL OF EXISTING ASPHALT
PAVEMENT

0011

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,500250 0177000000-E BREAKING OF EXISTING ASPHALT
PAVEMENT

0012

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,300265 0195000000-E SELECT GRANULAR MATERIAL0013

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,700270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0014

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,250SP  0199000000-E TEMPORARY SHORING0015

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  0255000000-E GENERIC GRADING ITEM
HAULING & DISPOSAL OF PETRO-
LEUM CONTAMINATED SOIL

0016

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,570300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0017

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,920300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0018

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,628305 0335200000-E 15" DRAINAGE PIPE0019



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 12 ITEMIZED PROPOSAL FOR CONTRACT NO. C203497Oct 10, 2014 10:21 am

County : Harnett

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

352305 0335300000-E 18" DRAINAGE PIPE0020

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

492305 0335400000-E 24" DRAINAGE PIPE0021

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

216305 0335500000-E 30" DRAINAGE PIPE0022

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

108305 0335600000-E 36" DRAINAGE PIPE0023

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15305 0335850000-E **" DRAINAGE PIPE ELBOWS
(15")

0024

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3305 0335850000-E **" DRAINAGE PIPE ELBOWS
(18")

0025

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12305 0335850000-E **" DRAINAGE PIPE ELBOWS
(24")

0026

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6305 0335850000-E **" DRAINAGE PIPE ELBOWS
(30")

0027

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2305 0335850000-E **" DRAINAGE PIPE ELBOWS
(36")

0028

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18,056310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0029

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,080310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0030

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,754310 0448400000-E 24" RC PIPE CULVERTS, CLASS IV0031

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

716310 0448500000-E 30" RC PIPE CULVERTS, CLASS IV0032

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

820310 0448600000-E 36" RC PIPE CULVERTS, CLASS IV0033

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

208310 0448700000-E 42" RC PIPE CULVERTS, CLASS IV0034

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48330 0973100000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(30", 0.500")

0035

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56330 0973100000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(36", 0.500")

0036

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48330 0973300000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(30", 0.500")

0037
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Page 3 of 12 ITEMIZED PROPOSAL FOR CONTRACT NO. C203497Oct 10, 2014 10:21 am

County : Harnett

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56330 0973300000-E **" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(36", 0.500")

0038

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,775340 0995000000-E PIPE REMOVAL0039

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.500 1011000000-N FINE GRADING0040

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500510 1110000000-E STABILIZER AGGREGATE0041

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400520 1121000000-E AGGREGATE BASE COURSE0042

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500545 1220000000-E INCIDENTAL STONE BASE0043

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,650607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3")

0044

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,725607 1330000000-E INCIDENTAL MILLING0045

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41,000610 1489000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0B

0046

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,200610 1498000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

0047

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34,000610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0048

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,535620 1575000000-E ASPHALT BINDER FOR PLANT MIX0049

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

709654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0050

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37806 2020000000-N CONTROL OF ACCESS MARKERS0051

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

224815 2022000000-E SUBDRAIN EXCAVATION0052

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

168815 2033000000-E SUBDRAIN FINE AGGREGATE0053

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0054

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2815 2070000000-N SUBDRAIN PIPE OUTLET0055

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12815 2077000000-E 6" OUTLET PIPE0056
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Page 4 of 12 ITEMIZED PROPOSAL FOR CONTRACT NO. C203497Oct 10, 2014 10:21 am

County : Harnett

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15828 2190000000-N TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

0057

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2253000000-E PIPE COLLARS0058

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.1840 2264000000-E PIPE PLUGS0059

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75SP  2275000000-E FLOWABLE FILL0060

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320840 2286000000-N MASONRY DRAINAGE STRUCTURES0061

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

83840 2308000000-E MASONRY DRAINAGE STRUCTURES0062

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26840 2364000000-N FRAME WITH TWO GRATES, STD
840.16

0063

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9840 2366000000-N FRAME WITH TWO GRATES, STD
840.24

0064

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0065

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0066

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0067

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

98840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0068

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6840 2396000000-N FRAME WITH COVER, STD 840.540069

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  2418000000-E FRAME WITH GRATES, DRIVEWAY
DROP INLET

0070

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41852 2440000000-N CONCRETE TRANSITIONAL SECTION
FOR CATCH BASIN

0071

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12852 2451000000-N CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0072

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  2473000000-N GENERIC DRAINAGE ITEM
RIPRAP ENERGY DISSIPATOR BASIN

0073



Line
#
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#
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LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300846 2535000000-E **"X **" CONCRETE CURB
(8" X 12")

0074

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

295846 2535000000-E **"X **" CONCRETE CURB
(8" X 18")

0075

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32,400846 2542000000-E 1'-6" CONCRETE CURB & GUTTER0076

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42,000846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0077

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,850848 2591000000-E 4" CONCRETE SIDEWALK0078

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36848 2605000000-N CONCRETE CURB RAMP0079

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500848 2612000000-E 6" CONCRETE DRIVEWAY0080

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55850 2619000000-E 4" CONCRETE PAVED DITCH0081

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,500852 2655000000-E 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0082

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,200SP  2738000000-E GENERIC PAVING ITEM
7" CONCRETE TRUCK APRON

0083

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14858 2800000000-N ADJUSTMENT OF CATCH BASINS0084

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2815000000-N ADJUSTMENT OF DROP INLETS0085

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  2910000000-N CONVERT EXISTING TRAFFIC BEAR-
ING DROP INLET TO TRAFFIC
BEARING JUNCTION BOX

0086

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,130866 3536000000-E CHAIN LINK FENCE, 48" FABRIC0087

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

178866 3542000000-E METAL LINE POSTS FOR 48" CHAIN
LINK FENCE

0088

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11866 3548000000-E METAL TERMINAL POSTS FOR 48"
CHAIN LINK FENCE

0089

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

210876 3628000000-E RIP RAP, CLASS I0090

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

58876 3649000000-E RIP RAP, CLASS B0091

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,377876 3656000000-E GEOTEXTILE FOR DRAINAGE0092



Line
#
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#

Item Number
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LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,045903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0093

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

132904 4102000000-N SIGN ERECTION, TYPE E0094

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1904 4108000000-N SIGN ERECTION, TYPE F0095

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0096

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

94511104400000000-E WORK ZONE SIGNS (STATIONARY)0097

SF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32511104405000000-E WORK ZONE SIGNS (PORTABLE)0098

SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

23211104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0099

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111154415000000-N FLASHING ARROW BOARD0100

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

511204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0101

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

81111304430000000-N DRUMS0102

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

81611454445000000-E BARRICADES (TYPE III)0103

DAY    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86011504455000000-N FLAGGER0104

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211604465000000-N TEMPORARY CRASH CUSHIONS0105

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111654480000000-N TMA0106

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55011704485000000-E PORTABLE CONCRETE BARRIER0107

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50011704507000000-E WATER FILLED BARRIER0108

HR     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240SP  4510000000-N LAW ENFORCEMENT0109

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30012514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0110

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,10012054685000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

0111
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LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34,20012054686000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

0112

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,00012054695000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

0113

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60012054697000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120 MILS)

0114

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30012054710000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

0115

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28512054721000000-E THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

0116

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3012054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0117

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

355,42012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0118

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,30012054815000000-E PAINT PAVEMENT MARKING LINES
(6")

0119

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,17012054820000000-E PAINT PAVEMENT MARKING LINES
(8")

0120

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22012054825000000-E PAINT PAVEMENT MARKING LINES
(12")

0121

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67012054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0122

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4012054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0123

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

51212054845000000-N PAINT PAVEMENT MARKING SYMBOL0124

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60012514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0125

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,66715105325200000-E 2" WATER LINE0126

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40815105325400000-E 4" WATER LINE0127

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,29715105325600000-E 6" WATER LINE0128
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LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29415105325800000-E 8" WATER LINE0129

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20,11215105326200000-E 12" WATER LINE0130

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,07215105328000000-E 30" WATER LINE0131

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1815155536000000-E 2" VALVE0132

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415155538000000-E 4" VALVE0133

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1615155540000000-E 6" VALVE0134

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415155546000000-E 8" VALVE0135

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4015155558000000-E 12" VALVE0136

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155589200000-E 2" AIR RELEASE VALVE0137

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4015155648000000-N RELOCATE WATER METER0138

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2015155649000000-N RECONNECT WATER METER0139

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155653810000-E RELOCATE 8" DCV BACKFLOW PRE-
VENTION ASSEMBLY

0140

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155656410000-E RELOCATE 4" RPZ BACKFLOW PRE-
VENTION ASSEMBLY

0141

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155656610000-E RELOCATE 6" RPZ BACKFLOW PRE-
VENTION ASSEMBLY

0142

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1215155672000000-N RELOCATE FIRE HYDRANT0143

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155684400000-E 6" LINE STOP WITH BYPASS0144

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155684600000-E 8" LINE STOP WITH BYPASS0145

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43515205691300000-E 8" SANITARY GRAVITY SEWER0146

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1015205768000000-N SANITARY SEWER CLEAN-OUT0147

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415255775000000-E 4' DIA UTILITY MANHOLE0148



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 9 of 12 ITEMIZED PROPOSAL FOR CONTRACT NO. C203497Oct 10, 2014 10:21 am

County : Harnett

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

715255781000000-E UTILITY MANHOLE WALL, 4' DIA0149

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,11915305814000000-E ABANDON 30" UTILITY PIPE0150

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1515305815000000-N REMOVE WATER METER0151

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315305816000000-N ABANDON UTILITY MANHOLE0152

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  5882000000-N GENERIC UTILITY ITEM
12" ANTI-CAVITATION PRESSURE
REDUCING VALVE

0153

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  5882000000-N GENERIC UTILITY ITEM
12" INSERT VALVE

0154

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  5882000000-N GENERIC UTILITY ITEM
8" INSERT VALVE

0155

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  5882000000-N GENERIC UTILITY ITEM
ABANDON  WATER METER VAULT

0156

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  5882000000-N GENERIC UTILITY ITEM
RELOCATE 4" WATER METER

0157

CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15.5SP  5894000000-E GENERIC UTILITY ITEM
EXCAVATABLE FLOWABLE FILL

0158

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  5912000000-N GENERIC UTILITY ITEM
SUPPORT 8" WATER MAIN & 36"
SEWER MAIN

0159

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70,00016056000000000-E TEMPORARY SILT FENCE0160

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,37516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0161

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,60516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0162

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,89516106012000000-E SEDIMENT CONTROL STONE0163

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

93.516156015000000-E TEMPORARY MULCHING0164

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,10016206018000000-E SEED FOR TEMPORARY SEEDING0165

TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2216206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0166
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LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,88016226024000000-E TEMPORARY SLOPE DRAINS0167

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

800SP  6029000000-E SAFETY FENCE0168

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,74016306030000000-E SILT EXCAVATION0169

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60,00016316036000000-E MATTING FOR EROSION CONTROL0170

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6037000000-E COIR FIBER MAT0171

SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

960SP  6038000000-E PERMANENT SOIL REINFORCEMENT
MAT

0172

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16,00016326042000000-E 1/4" HARDWARE CLOTH0173

SY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  6043000000-E LOW PERMEABILITY GEOTEXTILE0174

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,400SP  6071010000-E WATTLE0175

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,450SP  6071012000-E COIR FIBER WATTLE0176

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,900SP  6071020000-E POLYACRYLAMIDE (PAM)0177

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,90016406071030000-E COIR FIBER BAFFLE0178

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11SP  6071050000-E **" SKIMMER
(1-1/2")

0179

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  6071050000-E **" SKIMMER
(2")

0180

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6316606084000000-E SEEDING & MULCHING0181

ACR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3516606087000000-E MOWING0182

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

95016616090000000-E SEED FOR REPAIR SEEDING0183

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2.7516616093000000-E FERTILIZER FOR REPAIR SEEDING0184

LB     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,42516626096000000-E SEED FOR SUPPLEMENTAL SEEDING0185

TON    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42.516656108000000-E FERTILIZER TOPDRESSING0186
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MHR    
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4016676114500000-N SPECIALIZED HAND MOWING0187

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150SP  6117000000-N RESPONSE FOR EROSION CONTROL0188

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

0189

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

0190

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,79217057060000000-E SIGNAL CABLE0191

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2817057120000000-E VEHICLE SIGNAL HEAD (12", 3
SECTION)

0192

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417057132000000-E VEHICLE SIGNAL HEAD (12", 4
SECTION)

0193

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317057144000000-E VEHICLE SIGNAL HEAD (12", 5
SECTION)

0194

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,46817107264000000-E MESSENGER CABLE (3/8")0195

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,10117157300000000-E UNPAVED TRENCHING (**********)
(1, 2")

0196

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4017157300000000-E UNPAVED TRENCHING (**********)
(2, 2")

0197

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,32117157300100000-E UNPAVED TRENCHING FOR TEMP-
ORARY LEAD-IN

0198

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12017157301000000-E DIRECTIONAL DRILL (**********)
(1, 2")

0199

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1817167324000000-N JUNCTION BOX (STANDARD SIZE)0200

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317207360000000-N WOOD POLE0201

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417217372000000-N GUY ASSEMBLY0202

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

317227420000000-E 2" RISER WITH WEATHERHEAD0203

LF     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,70317257444000000-E INDUCTIVE LOOP SAWCUT0204
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LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,33317267456000000-E LEAD-IN CABLE (************)
(14-2)

0205

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  7576000000-N METAL STRAIN SIGNAL POLE0206

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SP  7613000000-N SOIL TEST0207

CY     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  7614100000-E DRILLED PIER FOUNDATION0208

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217457636000000-N SIGN FOR SIGNALS0209

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217507684000000-N SIGNAL CABINET FOUNDATION0210

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

217517756000000-N CONTROLLER WITH CABINET (TYPE
2070L, BASE MOUNTED)

0211

EA     
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1417517780000000-N DETECTOR CARD (TYPE 2070L)0212

Total Amount Of Bid For Entire Project :1021/Oct10/Q1241728.35/D829944652000/E212



Vendor 1 of 3: FSC II LLC DBA FRED SMITH COMPANY (5072)
Call Order 004 (Proposal: C203497)

Bid Information
Proposal County: HARNETT

Vendor Address: 6105 Chapel Hill Road
Raleigh , NC , 27607

Signature Check: Thomas_T_Johnson_Jr_5072

Time Bid Received: November 18, 2014 01:56 PM

Amendment Count: 0

Bid Checksum: D92BD3F9

Bid Total: $20,584,528.70

Items Total: $20,584,528.70

Time Total: $0.00

Bidding Errors:
DBE Warning : DBE Warning: DBE Commitment Goal not met

Letting of 11/18/2014 NCDOT Detailed Bid Report

NCDOT Page 39 of 113

DBE Goal Set 13.0 

DBE Goal Obt 11.0 



Vendor 1 of 3: FSC II LLC DBA FRED SMITH COMPANY (5072)
Call Order 004 (Proposal: C203497)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC14974179

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 10/23/2014 3

Surety Name: surety2000

Bond Agency Name: Western Surety Company

Letting of 11/18/2014 NCDOT Detailed Bid Report

NCDOT Page 40 of 113



Vendor 5072's Bid Information for Call 004, Letting L141118, 11/18/14

FSCIILLCDBA Fred Smith Company (5072)
Call Order 004 (Proposal ID C203497)

LIST OF DBE PARTICIPANTS

VENDOR  DBE NAME                        WORK                  CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
4898    BULLINGTON CONSTRUCTION INC                          Sub      16,188.00

417 FOXGLOVE LANE  , INDIAN TRAIL, NC 28079
3346    LINEBERRY, INC.                                      Sub     344,079.00

POST OFFICE BOX 307  , CLIMAX, NC 27233
12485   WOODELL TRANSPORT INC.                               Sub   1,842,348.75

P. O. BOX 978  , GARNER, NC 27529
4761    TRAFFIC CONTROL SAFETY SERVICES                      Sub      56,013.50

POST OFFICE BOX 24511  , WINSTON-SALEM, NC 27114
TOTAL: $2,258,629.25

10.97%
Vendor 5072's Bid Information for Call 004, Letting L141118, 11/18/14

FSCIILLCDBA Fred Smith Company (5072)
Call Order 004 (Proposal ID C203497)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number               County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Letting of 11/18/2014 NCDOT Bid Download Report by Bid Amount

NCDOT Page 53 of 156

WB

WB

WB

WB

Committed

Committed

Committed

Committed



Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC14974179
Surety Registry Agency: surety2000

Verified?: Yes
Surety Agency: Western Surety Company

Bond Execution Date: 10/23/2014 3
Bond Amount:   $1,029,226.44 (Five Percent of Bid)

Letting of 11/18/2014 NCDOT Bid Download Report by Bid Amount

NCDOT Page 54 of 156



                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |  1,030,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |    140,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0001000000-E  CLEARING & |               |                |              |

|0003|GRUBBING .. ACRE(S)      |LUMP           |LUMP            |  2,140,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0008000000-E  SUPPLEMENTA|               |                |              |

|0004|RY CLEARING & GRUB-BING  |          2.000|     2,500.00000|      5,000.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0015000000-N  SEALING    |               |                |              |

|0005|ABANDONED WELLS          |          8.000|     1,750.00000|     14,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0022000000-E  UNCLASSIFIE|               |                |              |

|0006|D EXCAVATION             |     47,000.000|         7.00000|    329,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0036000000-E  UNDERCUT   |               |                |              |

|0007|EXCAVATION               |      9,220.000|        10.00000|     92,200.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0106000000-E  BORROW     |               |                |              |

|0008|EXCAVATION               |    170,000.000|         9.00000|  1,530,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0009|DITCH EXCAVATION         |      1,505.000|         7.00000|     10,535.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0141000000-E  BERM DITCH |               |                |              |

|0010|CONSTRUCTION             |      1,610.000|         4.00000|      6,440.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0156000000-E  REMOVAL OF |               |                |              |

|0011|EXISTING ASPHALT         |     39,500.000|         3.50000|    138,250.00|

|    |PAVEMENT                 |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: D92BD3F9  Page   1



                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0177000000-E  BREAKING OF|               |                |              |

|0012|EXISTING ASPHALT         |      3,500.000|         1.00000|      3,500.00|

|    |PAVEMENT                 |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0195000000-E  SELECT     |               |                |              |

|0013|GRANULAR MATERIAL        |      6,300.000|        12.00000|     75,600.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0014|FOR SOIL STABILIZA-TION  |      6,700.000|         2.50000|     16,750.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0199000000-E  TEMPORARY  |               |                |              |

|0015|SHORING                  |      2,250.000|        20.00000|     45,000.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |0255000000-E  GENERIC    |               |                |              |

|0016|GRADING ITEM HAULING &   |         50.000|       100.00000|      5,000.00|

|    |DISPOSAL OF PETRO- LEUM  |               |                |              |

|    |CONTAMINATED SOIL        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0017|CONDITIONING MATE- RIAL, |      5,570.000|        15.00000|     83,550.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0018|CONDITIONING GEO-        |     14,920.000|         2.00000|     29,840.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0335200000-E  15"        |               |                |              |

|0019|DRAINAGE PIPE            |      1,628.000|        22.00000|     35,816.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335300000-E  18"        |               |                |              |

|0020|DRAINAGE PIPE            |        352.000|        26.00000|      9,152.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335400000-E  24"        |               |                |              |

|0021|DRAINAGE PIPE            |        492.000|        33.00000|     16,236.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335500000-E  30"        |               |                |              |

|0022|DRAINAGE PIPE            |        216.000|        47.00000|     10,152.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0335600000-E  36"        |               |                |              |

|0023|DRAINAGE PIPE            |        108.000|        63.00000|      6,804.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335850000-E  **"        |               |                |              |

|0024|DRAINAGE PIPE ELBOWS     |         15.000|       150.00000|      2,250.00|

|    |(15")                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0335850000-E  **"        |               |                |              |

|0025|DRAINAGE PIPE ELBOWS     |          3.000|       175.00000|        525.00|

|    |(18")                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0335850000-E  **"        |               |                |              |

|0026|DRAINAGE PIPE ELBOWS     |         12.000|       275.00000|      3,300.00|

|    |(24")                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0335850000-E  **"        |               |                |              |

|0027|DRAINAGE PIPE ELBOWS     |          6.000|       350.00000|      2,100.00|

|    |(30")                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0335850000-E  **"        |               |                |              |

|0028|DRAINAGE PIPE ELBOWS     |          2.000|       500.00000|      1,000.00|

|    |(36")                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0029|CULVERTS, CLASS IV       |     18,056.000|        26.00000|    469,456.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448300000-E  18" RC PIPE|               |                |              |

|0030|CULVERTS, CLASS IV       |      3,080.000|        30.00000|     92,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448400000-E  24" RC PIPE|               |                |              |

|0031|CULVERTS, CLASS IV       |      3,754.000|        41.00000|    153,914.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448500000-E  30" RC PIPE|               |                |              |

|0032|CULVERTS, CLASS IV       |        716.000|        57.00000|     40,812.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448600000-E  36" RC PIPE|               |                |              |

|0033|CULVERTS, CLASS IV       |        820.000|        77.00000|     63,140.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448700000-E  42" RC PIPE|               |                |              |

|0034|CULVERTS, CLASS IV       |        208.000|        99.00000|     20,592.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0973100000-E  **" WELDED |               |                |              |

|0035|STEEL PIPE, ****"  THICK,|         48.000|       550.00000|     26,400.00|

|    |GRADE B IN SOIL (30",    |               |                |              |

|    |0.500")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973100000-E  **" WELDED |               |                |              |

|0036|STEEL PIPE, ****"  THICK,|         56.000|       600.00000|     33,600.00|

|    |GRADE B IN SOIL (36",    |               |                |              |

|    |0.500")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973300000-E  **" WELDED |               |                |              |

|0037|STEEL PIPE, ****"  THICK,|         48.000|         1.00000|         48.00|

|    |GRADE B NOT IN SOIL (30",|               |                |              |

|    |0.500")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0973300000-E  **" WELDED |               |                |              |

|0038|STEEL PIPE, ****"  THICK,|         56.000|         1.00000|         56.00|

|    |GRADE B NOT IN SOIL (36",|               |                |              |

|    |0.500")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0039|REMOVAL                  |      3,775.000|         7.00000|     26,425.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1011000000-N  FINE       |               |                |              |

|0040|GRADING                  |LUMP           |LUMP            |    750,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |1110000000-E  STABILIZER |               |                |              |

|0041|AGGREGATE                |        500.000|        15.00000|      7,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1121000000-E  AGGREGATE  |               |                |              |

|0042|BASE COURSE              |        400.000|        25.00000|     10,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0043|STONE BASE               |        500.000|        40.00000|     20,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1297000000-E  MILLING    |               |                |              |

|0044|ASPHALT PAVEMENT,        |      3,650.000|         3.00000|     10,950.00|

|    |***"DEPTH (3")           |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0045|MILLING                  |      3,725.000|         8.00000|     29,800.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1489000000-E  ASPHALT    |               |                |              |

|0046|CONC BASE COURSE, TYPE   |     41,000.000|        37.00000|  1,517,000.00|

|    |B25.0B                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1498000000-E  ASPHALT    |               |                |              |

|0047|CONC INTERMEDIATE        |     35,200.000|        36.00000|  1,267,200.00|

|    |COURSE, TYPE I19.0B      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1519000000-E  ASPHALT    |               |                |              |

|0048|CONC SURFACE COURSE,     |     34,000.000|        35.00000|  1,190,000.00|

|    |TYPE S9.5B               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0049|BINDER FOR PLANT MIX     |      5,535.000|       630.00000|  3,487,050.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0050|PLANT MIX, PAVEMENT      |        709.000|       140.00000|     99,260.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |2020000000-N  CONTROL OF |               |                |              |

|0051|ACCESS MARKERS           |         37.000|       150.00000|      5,550.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2022000000-E  SUBDRAIN   |               |                |              |

|0052|EXCAVATION               |        224.000|        16.00000|      3,584.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2033000000-E  SUBDRAIN   |               |                |              |

|0053|FINE AGGREGATE           |        168.000|        30.00000|      5,040.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2044000000-E  6"         |               |                |              |

|0054|PERFORATED SUBDRAIN PIPE |      1,000.000|         4.00000|      4,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2070000000-N  SUBDRAIN   |               |                |              |

|0055|PIPE OUTLET              |          2.000|       300.00000|        600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2077000000-E  6" OUTLET  |               |                |              |

|0056|PIPE                     |         12.000|        35.00000|        420.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2190000000-N  TEMPORARY  |               |                |              |

|0057|STEEL PLATE COVERS  FOR  |         15.000|       475.00000|      7,125.00|

|    |MASONRY DRAINAGE         |               |                |              |

|    |STRUCTURE                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2253000000-E  PIPE       |               |                |              |

|0058|COLLARS                  |          4.000|       900.00000|      3,600.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2264000000-E  PIPE PLUGS |               |                |              |

|0059|                         |          0.100|       900.00000|         90.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2275000000-E  FLOWABLE   |               |                |              |

|0060|FILL                     |         75.000|       200.00000|     15,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0061|DRAINAGE STRUCTURES      |        320.000|       875.00000|    280,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0062|DRAINAGE STRUCTURES      |         83.000|       200.00000|     16,600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2364000000-N  FRAME WITH |               |                |              |

|0063|TWO GRATES, STD    840.16|         26.000|       490.00000|     12,740.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2366000000-N  FRAME WITH |               |                |              |

|0064|TWO GRATES, STD    840.24|          9.000|       435.00000|      3,915.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2367000000-N  FRAME WITH |               |                |              |

|0065|TWO GRATES, STD    840.29|         14.000|       450.00000|      6,300.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0066|GRATE & HOOD, STD        |         40.000|       542.00000|     21,680.00|

|    |840.03, TYPE ** (E)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0067|GRATE & HOOD, STD        |        125.000|       564.00000|     70,500.00|

|    |840.03, TYPE ** (F)      |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: D92BD3F9  Page   6



                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0068|GRATE & HOOD, STD        |         98.000|       564.00000|     55,272.00|

|    |840.03, TYPE ** (G)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2396000000-N  FRAME WITH |               |                |              |

|0069|COVER, STD 840.54        |          6.000|       360.00000|      2,160.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2418000000-E  FRAME WITH |               |                |              |

|0070|GRATES, DRIVEWAY   DROP  |         30.000|       250.00000|      7,500.00|

|    |INLET                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2440000000-N  CONCRETE   |               |                |              |

|0071|TRANSITIONAL SECTION FOR |         41.000|       500.00000|     20,500.00|

|    |CATCH BASIN              |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2451000000-N  CONCRETE   |               |                |              |

|0072|TRANSITIONAL SECTION FOR |         12.000|       500.00000|      6,000.00|

|    |DROP INLET               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2473000000-N  GENERIC    |               |                |              |

|0073|DRAINAGE ITEM RIPRAP     |          6.000|     2,850.00000|     17,100.00|

|    |ENERGY DISSIPATOR BASIN  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2535000000-E  **"X **"   |               |                |              |

|0074|CONCRETE CURB (8" X 12") |        300.000|        13.50000|      4,050.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2535000000-E  **"X **"   |               |                |              |

|0075|CONCRETE CURB (8" X 18") |        295.000|        15.50000|      4,572.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2542000000-E  1'-6"      |               |                |              |

|0076|CONCRETE CURB & GUTTER   |     32,400.000|        10.50000|    340,200.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2549000000-E  2'-6"      |               |                |              |

|0077|CONCRETE CURB & GUTTER   |     42,000.000|        12.50000|    525,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2591000000-E  4" CONCRETE|               |                |              |

|0078|SIDEWALK                 |     10,850.000|        25.00000|    271,250.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2605000000-N  CONCRETE   |               |                |              |

|0079|CURB RAMP                |         36.000|       650.00000|     23,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2612000000-E  6" CONCRETE|               |                |              |

|0080|DRIVEWAY                 |        500.000|        40.00000|     20,000.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2619000000-E  4" CONCRETE|               |                |              |

|0081|PAVED DITCH              |         55.000|        33.00000|      1,815.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2655000000-E  5"         |               |                |              |

|0082|MONOLITHIC CONCRETE      |      3,500.000|        40.00000|    140,000.00|

|    |ISLANDS(KEYED IN)        |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2738000000-E  GENERIC    |               |                |              |

|0083|PAVING ITEM 7" CONCRETE  |      1,200.000|        30.00000|     36,000.00|

|    |TRUCK APRON              |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2800000000-N  ADJUSTMENT |               |                |              |

|0084|OF CATCH BASINS          |         14.000|       900.00000|     12,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2815000000-N  ADJUSTMENT |               |                |              |

|0085|OF DROP INLETS           |          1.000|       900.00000|        900.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2910000000-N  CONVERT    |               |                |              |

|0086|EXISTING TRAFFIC BEAR-ING|          2.000|     1,500.00000|      3,000.00|

|    |DROP INLET TO TRAFFIC    |               |                |              |

|    |BEARING JUNCTION BOX     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3536000000-E  CHAIN LINK |               |                |              |

|0087|FENCE, 48" FABRIC        |      2,130.000|         4.30000|      9,159.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3542000000-E  METAL LINE |               |                |              |

|0088|POSTS FOR 48" CHAINLINK  |        178.000|        33.00000|      5,874.00|

|    |FENCE                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3548000000-E  METAL      |               |                |              |

|0089|TERMINAL POSTS FOR 48"   |         11.000|       105.00000|      1,155.00|

|    |CHAIN LINK FENCE         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3628000000-E  RIP RAP,   |               |                |              |

|0090|CLASS I                  |        210.000|        60.00000|     12,600.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0091|CLASS B                  |         58.000|        70.00000|      4,060.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0092|FOR DRAINAGE             |      4,377.000|         1.00000|      4,377.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0093|3-LB STEEL U-CHANNEL     |      2,045.000|         3.85000|      7,873.25|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0094|ERECTION, TYPE E         |        132.000|        52.50000|      6,930.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4108000000-N  SIGN       |               |                |              |

|0095|ERECTION, TYPE F         |          1.000|        55.00000|         55.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0096|SIGN SYSTEM, U-   CHANNEL|         50.000|         3.00000|        150.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0097|SIGNS (STATIONARY)       |        945.000|         5.00000|      4,725.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0098|SIGNS (PORTABLE)         |        325.000|        20.00000|      6,500.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0099|SIGNS (BARRICADE         |        232.000|         5.50000|      1,276.00|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0100|ARROW BOARD              |          1.000|     5,500.00000|      5,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4420000000-N  PORTABLE   |               |                |              |

|0101|CHANGEABLE MESSAGE   SIGN|          5.000|     4,500.00000|     22,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0102|                         |        811.000|        40.00000|     32,440.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0103|(TYPE III)               |        816.000|        15.00000|     12,240.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4455000000-N  FLAGGER    |               |                |              |

|0104|                         |        860.000|       300.00000|    258,000.00|

|    |                         |DAY            |                |              |

+------------------------------------------------------------------------------+

|    |4465000000-N  TEMPORARY  |               |                |              |

|0105|CRASH CUSHIONS           |          2.000|     3,950.00000|      7,900.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0106|                         |          1.000|     5,000.00000|      5,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4485000000-E  PORTABLE   |               |                |              |

|0107|CONCRETE BARRIER         |        550.000|        17.95000|      9,872.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4507000000-E  WATER      |               |                |              |

|0108|FILLED BARRIER           |        500.000|        55.00000|     27,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4510000000-N  LAW        |               |                |              |

|0109|ENFORCEMENT              |        240.000|        45.00000|     10,800.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |4650000000-N  TEMPORARY  |               |                |              |

|0110|RAISED PAVEMENT          |        300.000|         8.00000|      2,400.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4685000000-E  THERMOPLAST|               |                |              |

|0111|IC PAVEMENT MARKINGLINES |     14,100.000|         1.00000|     14,100.00|

|    |(4", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4686000000-E  THERMOPLAST|               |                |              |

|0112|IC PAVEMENT MARKING LINES|     34,200.000|         1.18000|     40,356.00|

|    |(4", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4695000000-E  THERMOPLAST|               |                |              |

|0113|IC PAVEMENT MARKINGLINES |      1,000.000|         2.90000|      2,900.00|

|    |(8", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4697000000-E  THERMOPLAST|               |                |              |

|0114|IC PAVEMENT MARKINGLINES |        600.000|         3.00000|      1,800.00|

|    |(8", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4710000000-E  THERMOPLAST|               |                |              |

|0115|IC PAVEMENT MARKINGLINES |        300.000|         8.00000|      2,400.00|

|    |(24", 120 MILS)          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4721000000-E  THERMOPLAST|               |                |              |

|0116|IC PAVEMENT              |        285.000|        25.00000|      7,125.00|

|    |MARKINGCHARACTER (120    |               |                |              |

|    |MILS)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4725000000-E  THERMOPLAST|               |                |              |

|0117|IC PAVEMENT MARKINGSYMBOL|         30.000|       325.00000|      9,750.00|

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0118|PAVEMENT MARKING LINES   |    355,420.000|         0.14000|     49,758.80|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4815000000-E  PAINT      |               |                |              |

|0119|PAVEMENT MARKING LINES   |      2,300.000|         0.40000|        920.00|

|    |(6")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4820000000-E  PAINT      |               |                |              |

|0120|PAVEMENT MARKING LINES   |      1,170.000|         0.75000|        877.50|

|    |(8")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4825000000-E  PAINT      |               |                |              |

|0121|PAVEMENT MARKING LINES   |        220.000|         1.50000|        330.00|

|    |(12")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4835000000-E  PAINT      |               |                |              |

|0122|PAVEMENT MARKING LINES   |        670.000|         2.00000|      1,340.00|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4840000000-N  PAINT      |               |                |              |

|0123|PAVEMENT MARKING         |         40.000|        25.00000|      1,000.00|

|    |CHARAC-TER               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4845000000-N  PAINT      |               |                |              |

|0124|PAVEMENT MARKING SYMBOL  |        512.000|        25.00000|     12,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4900000000-N  PERMANENT  |               |                |              |

|0125|RAISED PAVEMENT          |        600.000|         6.65000|      3,990.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5325200000-E  2" WATER   |               |                |              |

|0126|LINE                     |      1,667.000|        20.00000|     33,340.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5325400000-E  4" WATER   |               |                |              |

|0127|LINE                     |        408.000|        50.00000|     20,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5325600000-E  6" WATER   |               |                |              |

|0128|LINE                     |      2,297.000|        25.00000|     57,425.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5325800000-E  8" WATER   |               |                |              |

|0129|LINE                     |        294.000|        60.00000|     17,640.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326200000-E  12" WATER  |               |                |              |

|0130|LINE                     |     20,112.000|        43.00000|    864,816.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5328000000-E  30" WATER  |               |                |              |

|0131|LINE                     |      1,072.000|       235.00000|    251,920.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5536000000-E  2" VALVE   |               |                |              |

|0132|                         |         18.000|       650.00000|     11,700.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5538000000-E  4" VALVE   |               |                |              |

|0133|                         |          4.000|       760.00000|      3,040.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5540000000-E  6" VALVE   |               |                |              |

|0134|                         |         16.000|       865.00000|     13,840.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5546000000-E  8" VALVE   |               |                |              |

|0135|                         |          4.000|     1,200.00000|      4,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5558000000-E  12" VALVE  |               |                |              |

|0136|                         |         40.000|     2,100.00000|     84,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5589200000-E  2" AIR     |               |                |              |

|0137|RELEASE VALVE            |          1.000|     2,500.00000|      2,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5648000000-N  RELOCATE   |               |                |              |

|0138|WATER METER              |         40.000|     1,000.00000|     40,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5649000000-N  RECONNECT  |               |                |              |

|0139|WATER METER              |         20.000|       900.00000|     18,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5653810000-E  RELOCATE 8"|               |                |              |

|0140|DCV BACKFLOW PRE- VENTION|          2.000|     5,000.00000|     10,000.00|

|    |ASSEMBLY                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5656410000-E  RELOCATE 4"|               |                |              |

|0141|RPZ BACKFLOW PRE- VENTION|          1.000|     3,600.00000|      3,600.00|

|    |ASSEMBLY                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5656610000-E  RELOCATE 6"|               |                |              |

|0142|RPZ BACKFLOW PRE- VENTION|          1.000|     4,200.00000|      4,200.00|

|    |ASSEMBLY                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5672000000-N  RELOCATE   |               |                |              |

|0143|FIRE HYDRANT             |         12.000|     3,000.00000|     36,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5684400000-E  6" LINE    |               |                |              |

|0144|STOP WITH BYPASS         |          1.000|     6,800.00000|      6,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5684600000-E  8" LINE    |               |                |              |

|0145|STOP WITH BYPASS         |          1.000|     8,500.00000|      8,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5691300000-E  8" SANITARY|               |                |              |

|0146|GRAVITY SEWER            |        435.000|        75.00000|     32,625.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5768000000-N  SANITARY   |               |                |              |

|0147|SEWER CLEAN-OUT          |         10.000|     1,000.00000|     10,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5775000000-E  4' DIA     |               |                |              |

|0148|UTILITY MANHOLE          |          4.000|     1,800.00000|      7,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5781000000-E  UTILITY    |               |                |              |

|0149|MANHOLE WALL, 4' DIA     |          7.000|       200.00000|      1,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5814000000-E  ABANDON 30"|               |                |              |

|0150|UTILITY PIPE             |      1,119.000|        36.00000|     40,284.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5815000000-N  REMOVE     |               |                |              |

|0151|WATER METER              |         15.000|       150.00000|      2,250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5816000000-N  ABANDON    |               |                |              |

|0152|UTILITY MANHOLE          |          3.000|     1,000.00000|      3,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5882000000-N  GENERIC    |               |                |              |

|0153|UTILITY ITEM 12"         |          2.000|    28,500.00000|     57,000.00|

|    |ANTI-CAVITATION PRESSURE |               |                |              |

|    |REDUCING VALVE           |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5882000000-N  GENERIC    |               |                |              |

|0154|UTILITY ITEM 12" INSERT  |          1.000|    11,000.00000|     11,000.00|

|    |VALVE                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5882000000-N  GENERIC    |               |                |              |

|0155|UTILITY ITEM 8" INSERT   |          1.000|     7,500.00000|      7,500.00|

|    |VALVE                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5882000000-N  GENERIC    |               |                |              |

|0156|UTILITY ITEM ABANDON     |          3.000|     1,500.00000|      4,500.00|

|    |WATER METER VAULT        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5882000000-N  GENERIC    |               |                |              |

|0157|UTILITY ITEM RELOCATE 4" |          1.000|     7,000.00000|      7,000.00|

|    |WATER METER              |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5894000000-E  GENERIC    |               |                |              |

|0158|UTILITY ITEM EXCAVATABLE |         15.500|       200.00000|      3,100.00|

|    |FLOWABLE FILL            |CY             |                |              |

+------------------------------------------------------------------------------+

|    |5912000000-N  GENERIC    |               |                |              |

|0159|UTILITY ITEM SUPPORT 8"  |LUMP           |LUMP            |     10,000.00|

|    |WATER MAIN & 36"   SEWER |               |                |              |

|    |MAIN                     |               |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0160|SILT FENCE               |     70,000.000|         1.65000|    115,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0161|EROSION CONTROL,    CLASS|      1,375.000|        50.00000|     68,750.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0162|EROSION CONTROL,    CLASS|      3,605.000|        40.00000|    144,200.00|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0163|CONTROL STONE            |      4,895.000|        30.00000|    146,850.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0164|MULCHING                 |         93.500|       440.00000|     41,140.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0165|TEMPORARY SEEDING        |      4,100.000|         3.00000|     12,300.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0166|FOR TEMPORARY SEED-ING   |         22.000|     1,000.00000|     22,000.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0167|SLOPE DRAINS             |      5,880.000|        10.00000|     58,800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0168|FENCE                    |        800.000|         1.40000|      1,120.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0169|EXCAVATION               |     10,740.000|         0.50000|      5,370.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0170|EROSION CONTROL          |     60,000.000|         1.00000|     60,000.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0171|MAT                      |        200.000|         7.00000|      1,400.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6038000000-E  PERMANENT  |               |                |              |

|0172|SOIL REINFORCEMENT  MAT  |        960.000|         5.60000|      5,376.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0173|HARDWARE CLOTH           |     16,000.000|         2.00000|     32,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6043000000-E  LOW        |               |                |              |

|0174|PERMEABILITY GEOTEXTILE  |        400.000|         4.00000|      1,600.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6071010000-E  WATTLE     |               |                |              |

|0175|                         |      5,400.000|         6.50000|     35,100.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071012000-E  COIR FIBER |               |                |              |

|0176|WATTLE                   |      2,450.000|         8.50000|     20,825.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0177|IDE (PAM)                |      3,900.000|         3.00000|     11,700.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6071030000-E  COIR FIBER |               |                |              |

|0178|BAFFLE                   |      2,900.000|         5.00000|     14,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071050000-E  **" SKIMMER|               |                |              |

|0179|(1-1/2")                 |         11.000|       800.00000|      8,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6071050000-E  **" SKIMMER|               |                |              |

|0180|(2")                     |          1.000|     1,100.00000|      1,100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0181|MULCHING                 |         63.000|     1,820.00000|    114,660.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0182|                         |         35.000|        56.00000|      1,960.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0183|REPAIR SEEDING           |        950.000|        10.00000|      9,500.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0184|FOR REPAIR SEEDING       |          2.750|     1,200.00000|      3,300.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0185|SUPPLEMENTAL SEEDING     |      1,425.000|         1.88000|      2,679.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0186|TOPDRESSING              |         42.500|       760.00000|     32,300.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0187|HAND MOWING              |         40.000|        56.00000|      2,240.00|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0188|FOR EROSION CONTROL      |        150.000|       150.00000|     22,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0189|EROSION CONTROL ITEM     |         54.000|       120.00000|      6,480.00|

|    |FABRIC INSERT INLET      |               |                |              |

|    |PROTECTION DEVICE        |               |                |              |

|    |CLEANOUT                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0190|EROSION CONTROL ITEM     |         18.000|       300.00000|      5,400.00|

|    |FABRIC INSERT INLET      |               |                |              |

|    |PROTECTIONDEVICE         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7060000000-E  SIGNAL     |               |                |              |

|0191|CABLE                    |      4,792.000|         3.00000|     14,376.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7120000000-E  VEHICLE    |               |                |              |

|0192|SIGNAL HEAD (12", 3      |         28.000|       710.00000|     19,880.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7132000000-E  VEHICLE    |               |                |              |

|0193|SIGNAL HEAD (12", 4      |          4.000|       900.00000|      3,600.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7144000000-E  VEHICLE    |               |                |              |

|0194|SIGNAL HEAD (12", 5      |          3.000|     1,005.00000|      3,015.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7264000000-E  MESSENGER  |               |                |              |

|0195|CABLE (3/8")             |      1,468.000|         2.00000|      2,936.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0196|TRENCHING (**********)   |      1,101.000|         5.00000|      5,505.00|

|    |(1, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0197|TRENCHING (**********)   |         40.000|         6.00000|        240.00|

|    |(2, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300100000-E  UNPAVED    |               |                |              |

|0198|TRENCHING FOR TEMP-      |      2,321.000|         4.00000|      9,284.00|

|    |ORARY LEAD-IN            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0199|DRILL (**********) (1,   |        120.000|        12.00000|      1,440.00|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7324000000-N  JUNCTION   |               |                |              |

|0200|BOX (STANDARD SIZE)      |         18.000|       175.00000|      3,150.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7360000000-N  WOOD POLE  |               |                |              |

|0201|                         |          3.000|       800.00000|      2,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7372000000-N  GUY        |               |                |              |

|0202|ASSEMBLY                 |          4.000|       275.00000|      1,100.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7420000000-E  2" RISER   |               |                |              |

|0203|WITH WEATHERHEAD         |          3.000|       350.00000|      1,050.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7444000000-E  INDUCTIVE  |               |                |              |

|0204|LOOP SAWCUT              |      5,703.000|         4.75000|     27,089.25|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7456000000-E  LEAD-IN    |               |                |              |

|0205|CABLE (************)     |     15,333.000|         1.30000|     19,932.90|

|    |(14-2)                   |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7576000000-N  METAL      |               |                |              |

|0206|STRAIN SIGNAL POLE       |          8.000|     5,785.00000|     46,280.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7613000000-N  SOIL TEST  |               |                |              |

|0207|                         |          8.000|       650.00000|      5,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-21-14

                          Dept of Transportation              Revised:

Contract ID:  C203497               Project(s): STP-1121(9)

Letting Date: 11-18-14  Call Order: 004

Bidder: 5072 - FSCIILLCDBA Fred Smith Company

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7614100000-E  DRILLED    |               |                |              |

|0208|PIER FOUNDATION          |         60.000|       650.00000|     39,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |7636000000-N  SIGN FOR   |               |                |              |

|0209|SIGNALS                  |          2.000|       325.00000|        650.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7684000000-N  SIGNAL     |               |                |              |

|0210|CABINET FOUNDATION       |          2.000|       800.00000|      1,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7756000000-N  CONTROLLER |               |                |              |

|0211|WITH CABINET (TYPE 2070L,|          2.000|    11,250.00000|     22,500.00|

|    |BASE MOUNTED)            |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7780000000-N  DETECTOR   |               |                |              |

|0212|CARD (TYPE 2070L)        |         14.000|       105.00000|      1,470.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                  20,584,528.70|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                  20,584,528.70|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:10-21-14

                     DBE COMMITMENT ITEMS                        PAGE: 22

PROPOSAL: C203497

LETTING:  L141118           CALL: 004

VENDOR: 5072   FSCIILLCDBA Fred Smith Company

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

DBE SUBCONTRACTOR: 4898 BULLINGTON CONSTRUCTION INC

Will Use Quote: Yes

0087 3536000000-E  CHN LK FENCE LF        2130.000        4.30000      9159.00

0088 3542000000-E  MET LINE PST EA         178.000       33.00000      5874.00

0089 3548000000-E  MET TERM PST EA          11.000      105.00000      1155.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    16,188.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   16,188.

DBE SUBCONTRACTOR: 3346 LINEBERRY, INC.

Will Use Quote: Yes

0164 6015000000-E  TEMPORARY MU ACR         93.500      440.00000     41140.00

0165 6018000000-E  SEED FOR TEM LB        4100.000        3.00000     12300.00

0166 6021000000-E  FERT FOR TEM TON         22.000     1000.00000     22000.00

0170 6036000000-E  MATTING FOR  SY       60000.000        1.20000     72000.00

0181 6084000000-E  SEEDING AND  ACR         63.000     1820.00000    114660.00

0182 6087000000-E  MOWING       ACR         35.000       56.00000      1960.00

0183 6090000000-E  SEED FOR REP LB         950.000       10.00000      9500.00

0184 6093000000-E  FERT FOR REP TON          2.750     1200.00000      3300.00

0185 6096000000-E  SEED FOR SUP LB        1425.000        1.88000      2679.00

0186 6108000000-E  FERTILIZER T TON         42.500      760.00000     32300.00

0187 6114500000-N  SPECIALIZED  MHR         40.000       56.00000      2240.00

0188 6117000000-N  RESPONSE FOR EA         150.000      200.00000     30000.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    344,079.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   344,079

DBE SUBCONTRACTOR: 12485 WOODELL TRANSPORT INC.

Will Use Quote: Yes

0008 0106000000-E  BORROW EXCAV CY      150500.000        3.75000    564375.00

0047 1498000000-E  ASP CONC INT TON      35200.000       10.00000    352000.00

   Will haul asphalt for $72.00 per ton

0048 1519000000-E  ASP CONC SUR TON      34000.000       10.00000    340000.00

   Will haul asphalt for $72.00 per ton

0046 1489000000-E  ASP CONC BAS TON      41000.000       10.00000    410000.00

   Will haul asphalt for $72.00 per ton

0161 6006000000-E  EROS CONTRL  TON       1375.000        4.25000      5843.75

0162 6009000000-E  EROS CONTRL  TON       3605.000        4.75000     17123.75

0163 6012000000-E  SEDIMENT CON TON       4895.000        3.75000     18356.25

0006 0022000000-E  UNCLASSIFIED CY       40000.000        2.50000    100000.00

0013 0195000000-E  SELECT GRANU CY        6300.000        5.50000     34650.00

--------------------------------------------------------------------------------
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:10-21-14

                     DBE COMMITMENT ITEMS                        PAGE: 23

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    1,842,348.75

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   1,842,3

DBE SUBCONTRACTOR: 4761 TRAFFIC CONTROL SAFETY SERVICES, INC.

Will Use Quote: Yes

0105 4465000000-N  TEMPORARY CR EA           2.000     3950.00000      7900.00

0107 4485000000-E  PORT CONC BA LF         550.000       17.95000      9872.50

0108 4507000000-E  WATER FILLED LF         500.000       40.00000     20000.00

0097 4400000000-E  WORK ZONE SI SF         945.000        5.00000      4725.00

0099 4410000000-E  WORK ZONE SI SF         232.000        5.50000      1276.00

0103 4445000000-E  BARRICADES ( LF         816.000       15.00000     12240.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    56,013.50

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   56,013.

TOTAL DBE COMMITMENT FOR VENDOR:           Entered:    10.97% or    2258629.25

                                          Required:    13.00% or    2675988.73

                                                               <GOAL NOT MET>

--------------------------------------------------------------------------------
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

    DBE Warning : DBE Warning: DBE Commitment Goal not met

This Bid contains 0 amendment files

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------



Contract  Item Sheets For C203497        

Page :  1 of 12North Carolina Department Of TransportationDec 08, 2014 12:13 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

ROADWAY ITEMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 1,030,000.00 1,030,000.000001
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 140,000.00 140,000.000002
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCLEARING & GRUBBING .. ACRE(S)200 0001000000-E 2,140,000.00 2,140,000.000003
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SUPPLEMENTARY CLEARING & GRUB-
BING

200 0008000000-E 2,500.00 5,000.000004
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SEALING ABANDONED WELLS205 0015000000-N 1,750.00 14,000.000005
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47,000UNCLASSIFIED EXCAVATION225 0022000000-E 7.00 329,000.000006
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,220UNDERCUT EXCAVATION225 0036000000-E 10.00 92,200.000007
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

170,000BORROW EXCAVATION230 0106000000-E 9.00 1,530,000.000008
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,505DRAINAGE DITCH EXCAVATION240 0134000000-E 7.00 10,535.000009
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,610BERM DITCH CONSTRUCTION240 0141000000-E 4.00 6,440.000010
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39,500REMOVAL OF EXISTING ASPHALT
PAVEMENT

250 0156000000-E 3.50 138,250.000011
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,500BREAKING OF EXISTING ASPHALT
PAVEMENT

250 0177000000-E 1.00 3,500.000012
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,300SELECT GRANULAR MATERIAL265 0195000000-E 12.00 75,600.000013
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,700GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 2.50 16,750.000014
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,250TEMPORARY SHORINGSP  0199000000-E 20.00 45,000.000015
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50GENERIC GRADING ITEM
HAULING & DISPOSAL OF PETRO-
LEUM CONTAMINATED SOIL

SP  0255000000-E 100.00 5,000.000016
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,570FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 15.00 83,550.000017
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,920FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 2.00 29,840.000018
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,62815" DRAINAGE PIPE305 0335200000-E 22.00 35,816.000019
LF     
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Page :  2 of 12North Carolina Department Of TransportationDec 08, 2014 12:13 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35218" DRAINAGE PIPE305 0335300000-E 26.00 9,152.000020
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49224" DRAINAGE PIPE305 0335400000-E 33.00 16,236.000021
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21630" DRAINAGE PIPE305 0335500000-E 47.00 10,152.000022
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10836" DRAINAGE PIPE305 0335600000-E 63.00 6,804.000023
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15**" DRAINAGE PIPE ELBOWS
(15")

305 0335850000-E 150.00 2,250.000024
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3**" DRAINAGE PIPE ELBOWS
(18")

305 0335850000-E 175.00 525.000025
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12**" DRAINAGE PIPE ELBOWS
(24")

305 0335850000-E 275.00 3,300.000026
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6**" DRAINAGE PIPE ELBOWS
(30")

305 0335850000-E 350.00 2,100.000027
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2**" DRAINAGE PIPE ELBOWS
(36")

305 0335850000-E 500.00 1,000.000028
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18,05615" RC PIPE CULVERTS, CLASS IV310 0448200000-E 26.00 469,456.000029
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,08018" RC PIPE CULVERTS, CLASS IV310 0448300000-E 30.00 92,400.000030
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,75424" RC PIPE CULVERTS, CLASS IV310 0448400000-E 41.00 153,914.000031
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

71630" RC PIPE CULVERTS, CLASS IV310 0448500000-E 57.00 40,812.000032
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

82036" RC PIPE CULVERTS, CLASS IV310 0448600000-E 77.00 63,140.000033
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20842" RC PIPE CULVERTS, CLASS IV310 0448700000-E 99.00 20,592.000034
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48**" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(30", 0.500")

330 0973100000-E 550.00 26,400.000035
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56**" WELDED STEEL PIPE, ****"
THICK, GRADE B IN SOIL
(36", 0.500")

330 0973100000-E 600.00 33,600.000036
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48**" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(30", 0.500")

330 0973300000-E 1.00 48.000037
LF     



Contract  Item Sheets For C203497        

Page :  3 of 12North Carolina Department Of TransportationDec 08, 2014 12:13 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56**" WELDED STEEL PIPE, ****"
THICK, GRADE B NOT IN SOIL
(36", 0.500")

330 0973300000-E 1.00 56.000038
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,775PIPE REMOVAL340 0995000000-E 7.00 26,425.000039
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumFINE GRADING500 1011000000-N 750,000.00 750,000.000040
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500STABILIZER AGGREGATE510 1110000000-E 15.00 7,500.000041
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400AGGREGATE BASE COURSE520 1121000000-E 25.00 10,000.000042
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500INCIDENTAL STONE BASE545 1220000000-E 40.00 20,000.000043
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,650MILLING ASPHALT PAVEMENT, ***"
DEPTH
(3")

607 1297000000-E 3.00 10,950.000044
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,725INCIDENTAL MILLING607 1330000000-E 8.00 29,800.000045
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41,000ASPHALT CONC BASE COURSE, TYPE
B25.0B

610 1489000000-E 37.00 1,517,000.000046
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35,200ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0B

610 1498000000-E 36.00 1,267,200.000047
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34,000ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 35.00 1,190,000.000048
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,535ASPHALT BINDER FOR PLANT MIX620 1575000000-E 630.00 3,487,050.000049
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

709ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 140.00 99,260.000050
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37CONTROL OF ACCESS MARKERS806 2020000000-N 150.00 5,550.000051
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

224SUBDRAIN EXCAVATION815 2022000000-E 16.00 3,584.000052
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

168SUBDRAIN FINE AGGREGATE815 2033000000-E 30.00 5,040.000053
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,0006" PERFORATED SUBDRAIN PIPE815 2044000000-E 4.00 4,000.000054
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SUBDRAIN PIPE OUTLET815 2070000000-N 300.00 600.000055
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

126" OUTLET PIPE815 2077000000-E 35.00 420.000056
LF     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Pr ice

Amount
Bid

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

828 2190000000-N 475.00 7,125.000057
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4PIPE COLLARS840 2253000000-E 900.00 3,600.000058
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.1PIPE PLUGS840 2264000000-E 900.00 90.000059
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75FLOWABLE FILLSP  2275000000-E 200.00 15,000.000060
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320MASONRY DRAINAGE STRUCTURES840 2286000000-N 875.00 280,000.000061
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

83MASONRY DRAINAGE STRUCTURES840 2308000000-E 200.00 16,600.000062
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26FRAME WITH TWO GRATES, STD
840.16

840 2364000000-N 490.00 12,740.000063
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9FRAME WITH TWO GRATES, STD
840.24

840 2366000000-N 435.00 3,915.000064
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14FRAME WITH TWO GRATES, STD
840.29

840 2367000000-N 450.00 6,300.000065
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

840 2374000000-N 542.00 21,680.000066
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

840 2374000000-N 564.00 70,500.000067
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

98FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

840 2374000000-N 564.00 55,272.000068
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6FRAME WITH COVER, STD 840.54840 2396000000-N 360.00 2,160.000069
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30FRAME WITH GRATES, DRIVEWAY
DROP INLET

SP  2418000000-E 250.00 7,500.000070
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41CONCRETE TRANSITIONAL SECTION
FOR CATCH BASIN

852 2440000000-N 500.00 20,500.000071
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

852 2451000000-N 500.00 6,000.000072
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6GENERIC DRAINAGE ITEM
RIPRAP ENERGY DISSIPATOR BASIN

SP  2473000000-N 2,850.00 17,100.000073
EA     
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--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300**"X **" CONCRETE CURB
(8" X 12")

846 2535000000-E 13.50 4,050.000074
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

295**"X **" CONCRETE CURB
(8" X 18")

846 2535000000-E 15.50 4,572.500075
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32,4001'-6" CONCRETE CURB & GUTTER846 2542000000-E 10.50 340,200.000076
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42,0002'-6" CONCRETE CURB & GUTTER846 2549000000-E 12.50 525,000.000077
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,8504" CONCRETE SIDEWALK848 2591000000-E 25.00 271,250.000078
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36CONCRETE CURB RAMP848 2605000000-N 650.00 23,400.000079
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5006" CONCRETE DRIVEWAY848 2612000000-E 40.00 20,000.000080
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

554" CONCRETE PAVED DITCH850 2619000000-E 33.00 1,815.000081
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,5005" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

852 2655000000-E 40.00 140,000.000082
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,200GENERIC PAVING ITEM
7" CONCRETE TRUCK APRON

SP  2738000000-E 30.00 36,000.000083
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14ADJUSTMENT OF CATCH BASINS858 2800000000-N 900.00 12,600.000084
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1ADJUSTMENT OF DROP INLETS858 2815000000-N 900.00 900.000085
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONVERT EXISTING TRAFFIC BEAR-
ING DROP INLET TO TRAFFIC
BEARING JUNCTION BOX

SP  2910000000-N 1,500.00 3,000.000086
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,130CHAIN LINK FENCE, 48" FABRIC866 3536000000-E 4.30 9,159.000087
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

178METAL LINE POSTS FOR 48" CHAIN
LINK FENCE

866 3542000000-E 33.00 5,874.000088
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11METAL TERMINAL POSTS FOR 48"
CHAIN LINK FENCE

866 3548000000-E 105.00 1,155.000089
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

210RIP RAP, CLASS I876 3628000000-E 60.00 12,600.000090
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

58RIP RAP, CLASS B876 3649000000-E 70.00 4,060.000091
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,377GEOTEXTILE FOR DRAINAGE876 3656000000-E 1.00 4,377.000092
SY     
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2,045SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 3.85 7,873.250093
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

132SIGN ERECTION, TYPE E904 4102000000-N 52.50 6,930.000094
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGN ERECTION, TYPE F904 4108000000-N 55.00 55.000095
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 3.00 150.000096
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

945WORK ZONE SIGNS (STATIONARY)11104400000000-E 5.00 4,725.000097
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

325WORK ZONE SIGNS (PORTABLE)11104405000000-E 20.00 6,500.000098
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

232WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 5.50 1,276.000099
SF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FLASHING ARROW BOARD11154415000000-N 5,500.00 5,500.000100
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5PORTABLE CHANGEABLE MESSAGE
SIGN

11204420000000-N 4,500.00 22,500.000101
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

811DRUMS11304430000000-N 40.00 32,440.000102
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

816BARRICADES (TYPE III)11454445000000-E 15.00 12,240.000103
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

860FLAGGER11504455000000-N 300.00 258,000.000104
DAY    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2TEMPORARY CRASH CUSHIONS11604465000000-N 3,950.00 7,900.000105
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TMA11654480000000-N 5,000.00 5,000.000106
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

550PORTABLE CONCRETE BARRIER11704485000000-E 17.95 9,872.500107
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

500WATER FILLED BARRIER11704507000000-E 55.00 27,500.000108
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240LAW ENFORCEMENTSP  4510000000-N 45.00 10,800.000109
HR     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 8.00 2,400.000110
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,100THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

12054685000000-E 1.00 14,100.000111
LF     
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34,200THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

12054686000000-E 1.18 40,356.000112
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

12054695000000-E 2.90 2,900.000113
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120 MILS)

12054697000000-E 3.00 1,800.000114
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

12054710000000-E 8.00 2,400.000115
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

285THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

12054721000000-E 25.00 7,125.000116
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

12054725000000-E 325.00 9,750.000117
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

355,420PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.14 49,758.800118
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,300PAINT PAVEMENT MARKING LINES
(6")

12054815000000-E 0.40 920.000119
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,170PAINT PAVEMENT MARKING LINES
(8")

12054820000000-E 0.75 877.500120
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

220PAINT PAVEMENT MARKING LINES
(12")

12054825000000-E 1.50 330.000121
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

670PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 2.00 1,340.000122
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 25.00 1,000.000123
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

512PAINT PAVEMENT MARKING SYMBOL12054845000000-N 25.00 12,800.000124
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

600PERMANENT RAISED PAVEMENT
MARKERS

12514900000000-N 6.65 3,990.000125
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,6672" WATER LINE15105325200000-E 20.00 33,340.000126
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4084" WATER LINE15105325400000-E 50.00 20,400.000127
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,2976" WATER LINE15105325600000-E 25.00 57,425.000128
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2948" WATER LINE15105325800000-E 60.00 17,640.000129
LF     
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20,11212" WATER LINE15105326200000-E 43.00 864,816.000130
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,07230" WATER LINE15105328000000-E 235.00 251,920.000131
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

182" VALVE15155536000000-E 650.00 11,700.000132
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44" VALVE15155538000000-E 760.00 3,040.000133
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

166" VALVE15155540000000-E 865.00 13,840.000134
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48" VALVE15155546000000-E 1,200.00 4,800.000135
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4012" VALVE15155558000000-E 2,100.00 84,000.000136
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12" AIR RELEASE VALVE15155589200000-E 2,500.00 2,500.000137
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40RELOCATE WATER METER15155648000000-N 1,000.00 40,000.000138
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20RECONNECT WATER METER15155649000000-N 900.00 18,000.000139
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2RELOCATE 8" DCV BACKFLOW PRE-
VENTION ASSEMBLY

15155653810000-E 5,000.00 10,000.000140
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1RELOCATE 4" RPZ BACKFLOW PRE-
VENTION ASSEMBLY

15155656410000-E 3,600.00 3,600.000141
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1RELOCATE 6" RPZ BACKFLOW PRE-
VENTION ASSEMBLY

15155656610000-E 4,200.00 4,200.000142
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12RELOCATE FIRE HYDRANT15155672000000-N 3,000.00 36,000.000143
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16" LINE STOP WITH BYPASS15155684400000-E 6,800.00 6,800.000144
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18" LINE STOP WITH BYPASS15155684600000-E 8,500.00 8,500.000145
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4358" SANITARY GRAVITY SEWER15205691300000-E 75.00 32,625.000146
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SANITARY SEWER CLEAN-OUT15205768000000-N 1,000.00 10,000.000147
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44' DIA UTILITY MANHOLE15255775000000-E 1,800.00 7,200.000148
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7UTILITY MANHOLE WALL, 4' DIA15255781000000-E 200.00 1,400.000149
LF     
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1,119ABANDON 30" UTILITY PIPE15305814000000-E 36.00 40,284.000150
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15REMOVE WATER METER15305815000000-N 150.00 2,250.000151
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3ABANDON UTILITY MANHOLE15305816000000-N 1,000.00 3,000.000152
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC UTILITY ITEM
12" ANTI-CAVITATION PRESSURE
REDUCING VALVE

SP  5882000000-N 28,500.00 57,000.000153
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC UTILITY ITEM
12" INSERT VALVE

SP  5882000000-N 11,000.00 11,000.000154
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC UTILITY ITEM
8" INSERT VALVE

SP  5882000000-N 7,500.00 7,500.000155
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3GENERIC UTILITY ITEM
ABANDON  WATER METER VAULT

SP  5882000000-N 1,500.00 4,500.000156
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC UTILITY ITEM
RELOCATE 4" WATER METER

SP  5882000000-N 7,000.00 7,000.000157
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15.5GENERIC UTILITY ITEM
EXCAVATABLE FLOWABLE FILL

SP  5894000000-E 200.00 3,100.000158
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC UTILITY ITEM
SUPPORT 8" WATER MAIN & 36"
SEWER MAIN

SP  5912000000-N 10,000.00 10,000.000159
LS     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70,000TEMPORARY SILT FENCE16056000000000-E 1.65 115,500.000160
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,375STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 50.00 68,750.000161
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,605STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 40.00 144,200.000162
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,895SEDIMENT CONTROL STONE16106012000000-E 30.00 146,850.000163
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

93.5TEMPORARY MULCHING16156015000000-E 440.00 41,140.000164
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,100SEED FOR TEMPORARY SEEDING16206018000000-E 3.00 12,300.000165
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 1,000.00 22,000.000166
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,880TEMPORARY SLOPE DRAINS16226024000000-E 10.00 58,800.000167
LF     
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800SAFETY FENCESP  6029000000-E 1.40 1,120.000168
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,740SILT EXCAVATION16306030000000-E 0.50 5,370.000169
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60,000MATTING FOR EROSION CONTROL16316036000000-E 1.00 60,000.000170
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200COIR FIBER MATSP  6037000000-E 7.00 1,400.000171
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

960PERMANENT SOIL REINFORCEMENT
MAT

SP  6038000000-E 5.60 5,376.000172
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16,0001/4" HARDWARE CLOTH16326042000000-E 2.00 32,000.000173
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400LOW PERMEABILITY GEOTEXTILESP  6043000000-E 4.00 1,600.000174
SY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,400WATTLESP  6071010000-E 6.50 35,100.000175
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,450COIR FIBER WATTLESP  6071012000-E 8.50 20,825.000176
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,900POLYACRYLAMIDE (PAM)SP  6071020000-E 3.00 11,700.000177
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,900COIR FIBER BAFFLE16406071030000-E 5.00 14,500.000178
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11**" SKIMMER
(1-1/2")

SP  6071050000-E 800.00 8,800.000179
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1**" SKIMMER
(2")

SP  6071050000-E 1,100.00 1,100.000180
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

63SEEDING & MULCHING16606084000000-E 1,820.00 114,660.000181
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35MOWING16606087000000-E 56.00 1,960.000182
ACR    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

950SEED FOR REPAIR SEEDING16616090000000-E 10.00 9,500.000183
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2.75FERTILIZER FOR REPAIR SEEDING16616093000000-E 1,200.00 3,300.000184
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,425SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 1.88 2,679.000185
LB     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42.5FERTILIZER TOPDRESSING16656108000000-E 760.00 32,300.000186
TON    

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SPECIALIZED HAND MOWING16676114500000-N 56.00 2,240.000187
MHR    
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150RESPONSE FOR EROSION CONTROLSP  6117000000-N 150.00 22,500.000188
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

SP  6132000000-N 120.00 6,480.000189
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

SP  6132000000-N 300.00 5,400.000190
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,792SIGNAL CABLE17057060000000-E 3.00 14,376.000191
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28VEHICLE SIGNAL HEAD (12", 3
SECTION)

17057120000000-E 710.00 19,880.000192
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4VEHICLE SIGNAL HEAD (12", 4
SECTION)

17057132000000-E 900.00 3,600.000193
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3VEHICLE SIGNAL HEAD (12", 5
SECTION)

17057144000000-E 1,005.00 3,015.000194
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,468MESSENGER CABLE (3/8")17107264000000-E 2.00 2,936.000195
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,101UNPAVED TRENCHING (**********)
(1, 2")

17157300000000-E 5.00 5,505.000196
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40UNPAVED TRENCHING (**********)
(2, 2")

17157300000000-E 6.00 240.000197
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,321UNPAVED TRENCHING FOR TEMP-
ORARY LEAD-IN

17157300100000-E 4.00 9,284.000198
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120DIRECTIONAL DRILL (**********)
(1, 2")

17157301000000-E 12.00 1,440.000199
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18JUNCTION BOX (STANDARD SIZE)17167324000000-N 175.00 3,150.000200
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3WOOD POLE17207360000000-N 800.00 2,400.000201
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUY ASSEMBLY17217372000000-N 275.00 1,100.000202
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32" RISER WITH WEATHERHEAD17227420000000-E 350.00 1,050.000203
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,703INDUCTIVE LOOP SAWCUT17257444000000-E 4.75 27,089.250204
LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,333LEAD-IN CABLE (************)
(14-2)

17267456000000-E 1.30 19,932.900205
LF     
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8METAL STRAIN SIGNAL POLESP  7576000000-N 5,785.00 46,280.000206
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8SOIL TESTSP  7613000000-N 650.00 5,200.000207
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60DRILLED PIER FOUNDATIONSP  7614100000-E 650.00 39,000.000208
CY     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN FOR SIGNALS17457636000000-N 325.00 650.000209
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGNAL CABINET FOUNDATION17507684000000-N 800.00 1,600.000210
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONTROLLER WITH CABINET (TYPE
2070L, BASE MOUNTED)

17517756000000-N 11,250.00 22,500.000211
EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14DETECTOR CARD (TYPE 2070L)17517780000000-N 105.00 1,470.000212
EA     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $20,584,528.70

1213/Dec08/Q1241728.35/D829944652000/E212
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