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NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
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15BPR.146.3

CUMBERLAND

C205094
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MILES 0.050

BRIDGE #250227 OVER SR-1007 (ALL AMERICAN FREEWAY) ON SR-1400

(CLIFFDALE RD).

BRIDGE PRESERVATION.

THIS IS A STRUCTURE  PROPOSAL

DATE AND TIME OF BID OPENING:

FEDERAL-AID NO. STATE FUNDED

5% BID BOND OR BID DEPOSIT REQUIRED

Nov 18, 2025 AT 02:00 PM



C205094   15BPR.146.3  Cumberland County 

 

 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C205094 IN CUMBERLAND COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C205094 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 

necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 

received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 

of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 

complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) 

specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 

lump sum prices, as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete Contract No. C205094 in Cumberland County, for the unit or lump sum 

prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by 

said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a 

part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 

direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 

portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 

the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 

in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 

Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 

award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

10/16/2025
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PROJECT SPECIAL PROVISIONS 

GENERAL 

 

HAUL ROADS: 
(7-16-24) 105 SP1 G04 

 

Revise the Standard Specifications as follows: 

 

Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following 

after second sentence of the second paragraph:   

 

At least 30 days prior to use, the Contractor shall notify the Engineer of any public road 

proposed for use as a haul road for the project. 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 

 

The date of availability for this contract is March 15, 2026.    

 

The completion date for this contract is October 1, 2026. 

 

Except where otherwise provided by the contract, observation periods required by the contract 

will not be a part of the work to be completed by the completion date and/or intermediate 

contract times stated in the contract.  The acceptable completion of the observation periods that 

extend beyond the final completion date shall be a part of the work covered by the performance 

and payment bonds. 

 

The liquidated damages for this contract are One Thousand  Dollars ($ 1,000.00) per calendar 

day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close or narrow a lane of traffic on Cliffdale Road (SR 1400), All 

American Freeway (SR 1007), or any associated Ramp during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday through Sunday, 5:00 A.M. to 10:00 P.M. 
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In addition, the Contractor shall not close or narrow a lane of traffic on Cliffdale Road (SR 

1400), All American Freeway (SR 1007), or any associated Ramp, detain and/or alter the 

traffic flow on or during holidays, holiday weekends, special events, or any other time when 

traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For an unexpected occurrence that creates unusually high traffic volumes, as directed 

by the Engineer. 

 

2. For New Year's Day, between the hours of 5:00 A.M. December 31st and 10:00 P.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

10:00 P.M. the following Tuesday. 

 

3. For Easter, between the hours of 5:00 A.M. Thursday and 10:00 P.M. Monday. 

 

4. For Memorial Day, between the hours of 5:00 A.M. Friday and 10:00 P.M. Tuesday. 

 

5. For Independence Day, between the hours of 5:00 A.M. the day before Independence 

Day and 10:00 P.M. the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 

hours of 5:00 A.M. the Thursday before Independence Day and 10:00 P.M. the Tuesday 

after Independence Day. 

 

6. For Labor Day, between the hours of 5:00 A.M. Friday and 10:00 P.M. Tuesday. 

 

7. For Thanksgiving, between the hours of 5:00 A.M. Tuesday and 10:00 P.M. Monday. 

 

8. For Christmas, between the hours of 5:00 A.M. the Friday before the week of Christmas 

Day and 10:00 P.M. the following Tuesday after the week of Christmas Day. 

 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the 

Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are One Thousand Five Hundred Dollars ($ 1,500.00) per fifteen (15) 

minute time period. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 D 
 

The Contractor shall complete the required work of installing, maintaining and removing the 

traffic control devices for road closures and restoring traffic to the existing traffic pattern.  The 

Contractor shall not close either direction of Cliffdale Road (SR 1400) during the following 

time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday through Sunday, 5:00 A.M. to 10:00 P.M. 

 

The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for road closures according to the time restrictions 

stated herein. 

 

The completion time for this intermediate contract time will be the time the Contractor is 

required to complete the removal of traffic control devices required for the road closures 

according to the time restrictions stated herein and restore traffic to the existing traffic pattern. 

 

The liquidated damages are Three Thousand Dollars ($ 3,000.00) per fifteen (15) minute time 

period. 

 

ALTERNATE BIDS: 
(12-17-24) 103 SP1 G15 

 

Revise the Standard Specifications as follows: 

 

Page 1-22, Subarticle 103-2(A)(7) Paper Bids, lines 39-41, replace the last sentence of this 

subarticle with the following: 

 

Where the bidder submits a unit price other than zero for more than one item of an authorized 

alternate, the Department will determine the lowest total price based on the alternate bid and if 

there are multiple alternates at the lowest total price the alternate will be determined by the 

Department. 

 

Page 1-23, Subarticle 103-2(B)(5) Electronic Bids, lines 7-9, replace the last sentence of this 

subarticle with the following: 
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Where the bidder submits a unit price other than zero for more than one item of an authorized 

alternate, the Department will determine the lowest total price based on the alternate bid and if 

there are multiple alternates at the lowest total price the alternate will be determined by the 

Department. 

 

MAJOR CONTRACT ITEMS: 
(2-19-02)(Rev. 1-16-24) 104 SP1 G28 
 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

Standard Specifications): 

 

Line #   Description 

36 Placing & Finishing Polymer Concrete Overlay 

40 Polyester Polymer Concrete Materials 

 

or 

 

36 Placing & Finishing Polymer Concrete Overlay 

41 Epoxy Polymer Concrete Materials 

 

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37 
 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

Standard Specifications). 

 

Line # Description 

16-20 Removable Tape 

21-24 Long-Life Pavement Markings 

25 Permanent Pavement Markers 

28, 31-32, 39 Bridge Painting 

40 OR 41 Polymer Concrete Overlay 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43 

 

 

Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.4928 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Erosion Control Stone Gal/Ton 0.55 

Rip Rap, Class _____ Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  

Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

> 11" Portland Cement Concrete Pavement Gal/SY   0.327 

Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 

9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 

Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 

< 9” Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 

the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 

usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form

%20-%20%20Starting%20Nov%202022%20Lettings.pdf 

 

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 

the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 

remain in effect for the duration of the contract.   

 

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 

ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 

not be permitted to change the Fuel Usage Factor after the bids are submitted. 

 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08)(Rev. 6-17-25) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 10-21-25) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of 

contracts financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 

not be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is 

required. 

 

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to 

be performed by committed MBE/WBE subcontractors.  

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE 

or WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than 

the advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE 

and WBE firms. 

 

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 

that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 

2026 (7/01/25 - 6/30/26) 64% of Total Amount Bid 

2027 (7/01/26 - 6/30/27) 36% of Total Amount Bid 
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makes minor modifications to the materials, supplies, articles, or equipment is not a 

manufacturer. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in sufficient quantities, and regularly sold to the public in the usual course of 

business.  A regular dealer engages in, as its principal business and in its own name, the purchase 

and sale or lease of the products in question.  A regular dealer in such bulk items as steel, 

concrete or concrete products, gravel, stone, asphalt and petroleum products need not keep such 

products in stock, if it owns and operates distribution equipment for the products.  Any 

supplement of regular dealers’ own distribution equipment shall be by a long-term operating 

lease and not on an ad hoc or contract-by-contract basis. 

 

Distributor – A firm that engages in the regular sale or lease of the items specified by the 

contract. A distributor assumes responsibility for the items it purchases once they leave the point 

of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by 

the carrier’s insurance. 

 

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) MBE/WBE firm.     

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Form%20and%20Instructions.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-

%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm  

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the 

time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 

on a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 

good faith effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary 

counting determination for each DBE listed as a regular dealer or distributor to assess its 

eligibility for 60 or 40 percent credit, respectively of the cost of materials or supplies based on its 

demonstrated capacity and intent to perform as a regular dealer or distributor, as defined in 

section 49 CFR 26.55 under the contract at issue. A Contractor will submit the completed form 

with the Letter of Intent. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De

aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 

 

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
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Combined MBE/WBE Goal 

 

There is NO MBE/WBE Goal for this project. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE 

Goal.  The Directory can be found at the following link.   

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to 

use during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal 

will be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 

subcontractor participation above the goal will follow the banking guidelines found elsewhere in 

this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 

of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 

current MBE and WBE certification at the time of bid opening will be acceptable for listing in 

the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 

following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section 

of the electronic submittal file. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms 

shown in the electronic submittal file, the bidder may use the dropdown menu to 

access the name and address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and 

WBE firm.  When no figures or firms are entered, the bidder will be considered to 

have no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm 

is not certified at the time of the bid-letting, that MBE’s or WBE's participation 

will not count towards achieving the Combined MBE/WBE goal. 
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(B) Paper Bids 

 

(1) If the Combined MBE/WBE Goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is 

certified at the time of bid by checking the Directory of Transportation 

Firms.  If the firm is not certified at the time of the bid-letting, that MBE’s 

or WBE’s participation will not count towards achieving the Combined 

MBE/WBE Goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance 

with requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE 

goal, the firm is responsible for meeting the goal or making good faith efforts to meet the goal, 

just like any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the 

Combined MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  

However, all the work that is performed by the MBE or WBE bidder and any other similarly 

certified subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself 

along with any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of 

MBE/WBE Subcontractor just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 
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MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 

titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of 

the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state 

business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 

Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 

on the eighth calendar day following opening of bids, unless the eighth day falls on an official 

state holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer 

no later than 10:00 a.m. on the next official state business day. 

 

Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE 

Goal by $1,000 or more, the excess will be placed on deposit by the Department for future use by 

the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 

accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long 

as there are adequate funds available from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  

In that situation, it would be due in the office of the State Contractor Utilization Engineer no 

later than 10:00 a.m. on the next official state business day.  If the Contractor cannot send the 

information electronically, then one complete set and 5 copies of this information shall be 

received under the same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 
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solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 

that the bidder actively and aggressively sought MBE/WBE participation.  Mere pro forma 

efforts are not considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a bidder has made.  Listed below are examples of the types of actions a bidder will take in 

making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified 

MBEs/WBEs that are also prequalified subcontractors.  The bidder must solicit this 

interest within at least 10 days prior to bid opening to allow the MBEs/WBEs to respond 

to the solicitation.  Solicitation shall provide the opportunity to MBEs/WBEs within the 

Division and surrounding Divisions where the project is located.  The bidder must 

determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to 

follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE 

subcontractors and suppliers and to select those portions of the work or material 

needs consistent with the available MBE/WBE subcontractors and suppliers, so as 

to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 
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names, addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications 

for the work selected for subcontracting; and evidence as to why additional 

agreements could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs 

involved in finding and using MBEs/WBEs is not in itself sufficient reason for 

a bidder’s failure to meet the contract goal, as long as such costs are reasonable.  

Also, the ability or desire of a prime contractor to perform the work of a contract 

with its own organization does not relieve the bidder of the responsibility to make 

good faith efforts.  Bidding contractors are not, however, required to accept 

higher quotes from MBEs/WBEs if the price difference is excessive or 

unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

  In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 

achieving the Combined MBE/WBE Goal. 

 

(2) The bidders’ past performance in meeting the contract goal. 
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(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts 

the apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE 

and WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

Non-Good Faith Appeal 

 

The State Prequalification Engineer will notify the Contractor verbally and in writing of non-

good faith.  A Contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a Contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Prequalification Engineer.  The 

appeal shall be made within 2 business days of notification of the determination of non-good 

faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 

MBE firm may be counted toward the anticipated MBE participation.  The same holds 

true for work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE 

subcontracts to a non-MBE/WBE firm does not count toward the contract goal 

requirement. It should be noted that every effort shall be made by MBE and WBE 

contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
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WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 

may not always be possible due to the limitation of firms in the area.  If the MBE or 

WBE firm shows a good faith effort has been made to reach out to similarly certified 

firms and there is no interest or availability, and they can get assistance from other 

certified firms, the Engineer will not hold the prime responsible for meeting the 

individual MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor 

subcontracts a significantly greater portion of the work of the contract than would be 

expected on the basis of standard industry practices, it shall be presumed that the MBE or 

WBE is not performing a commercially useful function. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation 

with the MBE or WBE in the joint venture, that portion of the total dollar value being 

a distinct clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Manufacturer, Regular Dealer, Distributor 

 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures 

for materials or supplies (including transportation costs) from a MBE/WBE distributor, 

60 percent of its expenditures for materials or supplies (including transportation costs) 

from a MBE/WBE regular dealer and 100 percent of such expenditures obtained from a 

MBE/WBE manufacturer. 

 

A Contractor may count toward its MBE/WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer, regular dealer, nor a distributor count the entire amount of 

fees or commissions charged that the Department deems to be reasonable, 

including transportation charges for the delivery of materials or supplies. Do not 

count any portion of the cost of the materials and supplies themselves. 

 

A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 

with the Letter of Intent to the State Contractor Utilization Engineer or DBE@ncdot.gov. 

The State Contractor Utilization Engineer will make a preliminary assessment as to 

whether a MBE/WBE supplier has the demonstrated capacity to perform a commercially 

useful function (CUF) on a contract-by-contract basis prior to its participation. 
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Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to 

MBEs and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

performing and the MBE/WBE credit claimed for its performance of the work, and any 

other relevant factors. If it is determined that a MBE or WBE is not performing a 

Commercially Useful Function, the contractor may present evidence to rebut this 

presumption to the Department.  

 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

Combined MBE/WBE Goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 

work receives credit for the total value of the transportation services the 

subcontracted MBE or WBE provides on the contract.  It should be noted that 

every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 

the participation breakdown.  This, however, may not always be possible due to 

the limitation of firms in the area.  If the MBE or WBE firm shows a good faith 
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effort has been made to reach out to similarly certified transportation service 

providers and there is no interest or availability, and they can get assistance from 

other certified providers, the Engineer will not hold the prime responsible for 

meeting the individual MBE or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 

a non-MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only 

for the fee or commission it receives as a result of the subcontract arrangement.  

The value of services performed under subcontract agreements between the 

MBE/WBE and the Contractor will not count towards the MBE/WBE contract 

requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude 

the leased truck from working for others during the term of the lease with the 

consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 

priority for use of the leased truck.  This type of lease may count toward the 

MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 

if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 

substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 

contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for 

convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 

perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-

MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   

 

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 

subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE 

subcontractor or any portion of its work, and the reason for the request.  The Contractor must 

give the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of 

Intent to Request Termination and/or Substitution.  If the MBE/WBE subcontractor objects to the 

intended termination/substitution, the MBE/WBE, within five (5) business days must advise the 

Contractor and the Department of the reasons why the action should not be approved. The five-

day notice period shall begin on the next business day after written notice is provided to the 

MBE/WBE subcontractor. 

 



C205094   15BPR.146.3 G-18 
Cumberland County 

 

 

A committed MBE/WBE subcontractor may only be terminated or any portion of its work after 

receiving the Department’s written approval based upon a finding of good cause for the proposed 

termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 

MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the 

Contractor can self-perform the work for which the MBE/WBE was engaged, or so that the 

Contractor can substitute another MBE/WBE or non- MBE/WBE contractor after contract 

award.  For purposes of this section, good cause shall include the following circumstances: 

 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its 

subcontract in a way consistent with normal industry standards.  Provided, however, that 

good cause does not exist if the failure or refusal of the MBE/WBE subcontractor to 

perform its work on the subcontract results from the bad faith or discriminatory action of 

the prime contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 

reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 

because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 

1200 or applicable State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; and 

(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an 

additional MBE/WBE that was submitted at the time of bid may be used to fulfill the 

MBE/WBE commitment to meet the Combined MBE/WBE Goal.  A good faith effort 

will only be required for removing a committed MBE/WBE if there were no additional 

MBE/WBEs submitted at the time of bid to cover the same amount of work as the 

MBE/WBE that was terminated. 
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If a replacement MBE/WBE is not found that can perform at least the same amount of 

work as the terminated MBE/WBE, the Contractor shall submit a good faith effort 

documenting the steps taken.  Such documentation shall include, but not be limited to, the 

following: 

 

(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a 

minimum: 

 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 

(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement but not the 

overall goal. 

 

(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract. The Department may 

continue to count participation equal to the remaining work performed by 

the decertified firm which will count toward the contract goal requirement 

and overall goal. 

 

(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or 

merger with a non- MBE/WBE during the performance of the contract. 

The Department may not continue to count the portion of the decertified 

firm’s performance on the contract remaining toward either the contract 

goal or the overall goal, even if the Contractor has executed a subcontract 

with the firm or the Department has executed a prime contract with the 

MBE/WBE that was later decertified. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 
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Contractor shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another MBE/WBE subcontractor to perform at least the same 

amount of work to meet the Combined MBE/WBE goal requirement.  If a 

MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 

6 months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Contractor shall seek additional participation by 

MBEs/WBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused 

by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall 
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furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 

report all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

further bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

Standard Specifications may be cause to disqualify the Contractor. 
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RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)  SP01 G090 
 

All telecommunications, video or other ITS equipment or services installed or utilized on this 

project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, 

COST PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 

200.216 Prohibition on certain telecommunications and video surveillance services or 

equipment. 
 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)(Rev. 8-19-25)  SP1 G092 

 

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 

of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107, 

NC GS 15A-300, all FAA rules, regulations and policies and all NCDOT UAS Policies.  The 

required operator certifications include possessing a current Federal Aviation Administration 

(FAA) Remote Pilot Certificate, as well as operating a UAS registered with the FAA. 

 

All UAS operations shall be approved by the Engineer prior to beginning the operations. 

 

All contractors or subcontractors operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 

the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 

will be in accordance with Article 104-7 Extra Work. 

 

EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 

all work associated with this contract.  Employees engaged in the construction of this project 

should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 

equipment should idle no longer than fifteen (15) consecutive minutes.   

 

These guidelines for turning off vehicles and equipment when idling do not apply to: 

 

1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
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9. When specific traffic, safety, or emergency situations arise. 

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 

is exempt from the idling limitations set forth in this special provision. 

 

REMOVABLE PAVEMENT MARKINGS - (Partial Payments for Materials): 
(7-1-95)(Rev. 1-16-24) 1205-10 SP1 G124 

 

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 

the delivered cost of pavement marking tape, provided that these materials have been delivered 

on or in the vicinity of the project, stored in an acceptable manner, not to exceed the shelf life 

recommended by the manufacturer, and further provided the documents listed in  

Subarticle 109-5(C) of the Standard Specifications have been furnished to the Engineer. 

 

The Contractor shall be responsible for the material and the satisfactory performance of the 

material when used in the work. 

 

The provisions of Article 109-6 of the Standard Specifications will not apply to removable 

pavement marking materials. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07)(Rev. 1-16-24) 104-10 SP1 G125 

 

Revise the Standard Specifications as follows: 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 3, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, line 8, add the following as 

the last sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail 

or guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, lines 20-22, replace the 

last sentence of the last paragraph with the following: 
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The Contractor will not be directly compensated for any maintenance operations necessary, 

except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 

work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 

Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 

twelve months following the date of final acceptance of the work for maintenance and 

shall replace such defective materials and workmanship without cost to the Department. 

The Contractor will not be responsible for damage due to faulty design, normal wear and 

tear, for negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair 

work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 

of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as 

provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 

not parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be 

performed in the United States of America.  No work shall be outsourced outside of the United 

States of America. 

 



C205094   15BPR.146.3 G-25 
Cumberland County 

 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 



C205094    15BPR.146.3 R-1 
Cumberland County 

 

   

 

PROJECT SPECIAL PROVISIONS 

ROADWAY 

BURNING RESTRICTIONS: 
(7-1-95) 200, 210, 215 SP2 R05 

 

Open burning is not permitted on any portion of the right-of-way limits established for this 

project.  Do not burn the clearing, grubbing or demolition debris designated for disposal and 

generated from the project at locations within the project limits, off the project limits or at any 

waste or borrow sites in this county.  Dispose of the clearing, grubbing and demolition debris by 

means other than burning, according to state or local rules and regulations. 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00)(Rev. 1-16-24) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 568.13 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on October 1, 2025. 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

FINAL SURFACE TESTING ASPHALT PAVEMENT: 
(11-18-25) 610 SP6 R048 

 

Revise the Standard Specifications as follows: 

 

Page 6-24, Article 610-13 FINAL SURFACE TESTING AND ACCEPTANCE, line 35, 

delete the last sentence of the first paragraph of the Article and replace with the following:   

 

Final surface testing is not required on SR-designated routes, on any alignment where the speed 

limit is less than 45 mph, on roundabouts, ramps, loops and turn lanes, or where the paving limits 

are less than one mile in length. 

 

 

ELECTRONIC TICKETING SYSTEM: 
(7-16-24)(Rev. 12-17-24) 1020 SP10 R20 

 

Description 

 

At the contractor’s option, the use of an electronic ticketing system for reporting individual and 

cumulative asphalt material deliveries may be utilized on this project.   At the preconstruction 
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conference, the contractor shall notify the Engineer if they intend to utilize an electronic 

ticketing system for reporting individual and cumulative asphalt material deliveries to the 

project. 

 

Electronic Ticketing Requirements 

 

a. The electronic ticketing system must be fully integrated with the load read-out system 

at the plant.  The system shall be designed so data inputs from scales cannot be 

altered by either the Contractor or the Department. 

 

b. Material supplier must test to confirm that ticketing data can be shared from the 

originating system no less than 30 days prior to project start.  

 

c. After each truck is loaded, ticket data must be electronically captured, and ticket 

information uploaded via Application Programming Interface (API) to the 

Department.    

 

d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). 

To request a Security Key, fill out the below E-Ticketing Security Request Form: 

https://forms.office.com/g/XnT7QeRtgt  

 

e. Obtain API from NCDOT containing the required e-ticketing data fields and format. 

Download the API from the NCDOT E-ticketing Webpage:   

https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx  

 

f. Provide all ticket information in real time and daily summaries to the Department’s 

designated web portal. If the project contains locations with limited cellular service, 

an alternative course of action must be agreed upon. 

 

g. Electronic ticketing submissions must be sent between the Material Supplier and the 

Department. 

 

h. The electronic ticket shall contain the following information: 

  

Date 

Contract Number 

Supplier Name 

Contractor Name 

Material 

JMF 

Gross Weight 

Tare Weight 

Net Weight  

Load Number 

Cumulative Weight  

Truck Number 

Weighmaster Certification 

Weighmaster Expiration 

https://forms.office.com/g/XnT7QeRtgt
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx
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Weighmaster Name 

Facility Name 

Plant Certification Number 

Ticket Number 

Hauling Firm (optional) 

Voided Ticket Number (if necessary) 

Original Ticket Number (if necessary) 

Supplier Revision (If necessary) 

 

The Contractor/supplier can use the electronic ticketing system of their choice to meet the 

requirements of this provision. 

 

Measurement and Payment 

 

No measurement or payment will be made for utilizing an electronic ticketing system as the cost 

of such shall be included in the contract price bid for the material being provided. 

 

GLASS BEAD GRADATION FOR PAVEMENT MARKINGS: 
(9-17-24) 1087 SP10 R87 

 

Revise the Standard Specifications as follows: 
 

Page 10-187, Subarticle 1087-4(C), Gradation & Roundness, after line 6, delete and replace 

Table 1087-2 with the following: 

TABLE 1087-2 

GLASS BEAD GRADATION REQUIREMENTS 

Sieve Size 
Gradation Requirements 

Minimum Maximum 

Passing #20 100% -- 

Retained on #30 5% 15% 

Retained on #50 40% 80% 

Retained on #80 15% 40% 

Passing #80 0% 10% 

Retained on #200 0% 5% 

 



C205094   15BPR.146.3 SSP-1 
Cumberland County 

 

 

STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08)(Rev. 1-16-24) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 
 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
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shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 
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 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

ERRATA 

(1-16-24)(Rev. 9-16-25)  Z-4 
 

Revise the 2024 Standard Specifications as follows: 

 

Division 3 

 

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 

and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 

 

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 

Pipe” with Section “1032-3”. 

 

Division 6 

 

Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The 

work includes, but is not limited to,”. 

 

Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as 

specified.” with “applying the tack coat in accordance with Section 605.”. 

 

Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with 

“QC process in accordance with Section 609.”. 

 

Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 

Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 

 

Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the 

seventh paragraph with the following: 

 

When an erected fixed stringline is utilized for longitudinal profile and cross slope control 

furnish and erect the necessary guide line for the equipment. 

 

Division 8 

 

Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 

 

Division 9 

 

Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 

Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 

Mounted)”. 

 

Division 10 

 

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 

Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
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Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 

“minimum”. 

 

Division 11 

 

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 

barrier units are moved more than one” with “Where barrier units are moved more than once”. 

 

Division 15 

 

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 

piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 

 

Division 16 

 

Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 

25, delete and replace with the following " Flocculant will be measured and paid in accordance 

with Article 1642-5 applied to the temporary rock silt checks.” 

 

Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 

 

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 

 

Division 17 

 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace 

“1.25” with “1-1/4”. 

 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace 

“)(1.25” with “, 1-1/4”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 

moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 
(3-18-03)(Rev. 3-18-25) Z-04a 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 

a certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-

protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 

in the quarantined area or for any regulated article used on this project originating in a 

quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance of any character, if determined by an 

inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy 

moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious 

weed or plant pest. 
 

https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer shall pay wages at the rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees, wages at a rate of not less than SEVEN DOLLARS 

AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on 

this project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 
 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically 

set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they 

may be amended from time to time, which are herein incorporated by reference and 

made a part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the 

contractor for work to be performed under a subcontract, including procurements of 

materials, or leases of equipment, each potential subcontractor or supplier shall be 

notified by the contractor of the contractor's obligations under this contract and the 

Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 

or national origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its 
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books, records, accounts, other sources of information, and its facilities as may be 

determined by the Recipient or the FHWA to be pertinent to ascertain compliance 

with such Acts, Regulations, and instructions. Where any information required of a 

contractor is in the exclusive possession of another who fails or refuses to furnish the 

information, the contractor shall so certify to the Recipient or the FHWA, as 

appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions 

of this contract, the Recipient will impose such contract sanctions as it and/or the 

FHWA may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT 

that, as a condition to receiving federal financial assistance, NCDOT will comply with 

Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 

part 21 and related nondiscrimination authorities to ensure that no person shall, on the 

ground of race, color, national origin, limited English proficiency, sex, age, or disability 

(including religion/creed or income-level, where applicable), be excluded from 

participation in, be denied the benefits of, or be subjected to discrimination under any 

programs, activities, or services conducted or funded by NCDOT. Contractors and other 

organizations under contract or agreement with NCDOT must also comply with Title VI 

and related authorities, therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., 

subcontractors, consultants, vendors, prime contractors) are responsible for 

complying with NCDOT’s Title VI Program. Contractors are not required to prepare 

or submit Title VI Programs. To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, 

regardless of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 

CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 
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2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a 

representative, and include the complainant’s name, address, and telephone 

number. Complaints received by fax or e-mail will be acknowledged and 

processed. Allegations received by telephone will be reduced to writing and 

provided to the complainant for confirmation or revision before processing. 

Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 

discrimination on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 

(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or 

sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities 

(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 

regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 

Minority Populations and Low-Income Populations, which ensures 

Nondiscrimination against minority populations by discouraging programs, policies, 

and activities with disproportionately high and adverse human health or 

environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 

from discriminating because of sex in education programs or activities (20 U.S.C. 

1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from 

the United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 

and upon the condition that the North Carolina Department of Transportation 

(NCDOT) will accept title to the lands and maintain the project constructed thereon in 

accordance with the North Carolina General Assembly, the Regulations for the 

Administration of the Federal-Aid Highway Program, and the policies and procedures 

prescribed by the Federal Highway Administration of the U.S. Department of 

Transportation in accordance and in compliance with all requirements imposed by 

Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, 

Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of 

the U.S Department of Transportation pertaining to and effectuating the provisions of 

Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), 

does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title 

and interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for 

another purpose involving the provision of similar services or benefits and will be 

binding on the NCDOT, its successors and assigns. 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or 

national origin, be excluded from participation in, be denied the benefits of, or be 

otherwise subjected to discrimination with regard to any facility located wholly or in 

part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 

will use the lands and interests in lands and interests in lands so conveyed, in 

compliance with all requirements imposed by or pursuant to Title 49, Code of Federal 

Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 

Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right 

to enter or re-enter said lands and facilities on said land, and that above described 

land and facilities will thereon revert to and vest in and become the absolute property 

of the U.S. Department of Transportation and its assigns as such interest existed prior 

to this instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary in order to make clear the purpose of Title VI.) 
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on 

the property described in this (deed, license, lease, permit, etc.) for a purpose 

for which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 

operate such facilities and services in compliance with all requirements 

imposed by the Acts and Regulations (as may be amended) such that no 

person on the grounds of race, color, or national origin, will be excluded from 

participation in, denied the benefits of, or be otherwise subjected to 

discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 

never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 

the lands and facilities thereon, and the above described lands and facilities will 

there upon revert to and vest in and become the absolute property of the NCDOT 

and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the 

ground of race, color, or national origin, will be excluded from participation in, 

denied the benefits of, or be otherwise subjected to discrimination in the use of 

said facilities, (2) that in the construction of any improvements on, over, or under 

such land, and the furnishing of services thereon, no person on the ground of race, 

color, or national origin, will be excluded from participation in, denied the 

benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 

licensee, lessee, permittee, etc.) will use the premises in compliance with all other 

requirements imposed by or pursuant to the Acts and Regulations, as amended, set 

forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to 

terminate the (license, permit, etc., as appropriate) and to enter or re-enter and 

repossess said land and the facilities thereon, and hold the same as if said (license, 

permit, etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 

Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 

and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 

such a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 
 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department.  At the beginning of each year, all contractors eligible will 

be contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  

The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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ADA COMPLIANT PEDESTRIAN TRAFFIC CONTROL DEVICES: 

(10/31/2017) (Rev. 6/3/2022) 

 

Description 

 

Furnish, install, and maintain all ADA compliant pedestrian traffic control devices for existing pedestrian 

facilities that are disrupted, closed, or relocated by planned work activities.  

 

The ADA compliant pedestrian traffic control devices used to either close, redirect, divert or detour pedestrian 

traffic are Pedestrian Channelizing Devices, Audible Warning Devices and Temporary Curb Ramps.  

 

Construction Methods 

 

The ADA compliant pedestrian traffic control devices involved in the closing or redirecting of pedestrians as 

designated on the Transportation Management Plan (TMP) shall be manufactured and assembled in accordance 

with the requirements of the Americans with Disabilities Act (ADA) and be on the NCDOT approved products 

list.  

 

Pedestrian Channelizing Devices shall be manufactured and assembled to be connected as to eliminate any gaps 

that allow pedestrians to stray from the channelizing path. Any Pedestrian Channelizing Devices used to close 

or block a pedestrian facility shall have a “SIDEWALK CLOSED” sign affixed to it and any audible warning 

devices, if designated on the TMP. 

 

Measurement and Payment 

 

Pedestrian Channelizing Devices will be measured and paid as the maximum number of linear feet of 

Pedestrian Channelizing Devices furnished, acceptably placed, and in use at any one time during the life of the 

project. 

 

No direct payment will be made for any sign affixed to a pedestrian channelizing device. Signs mounted to 

pedestrian channelizing devices will be considered incidental to the device. 

 

Relocation, replacement, repair, maintenance, or disposal of Pedestrian Channelizing Devices will be incidental 

to the pay item. 

 

Payment will be made under: 

 

Pay Item         Pay Unit 

 

Pedestrian Channelizing Devices      Linear Foot 

 

 



STABILIZATION REQUIREMENTS: 
(3-11-16) (Rev. 1-21-25) S-2

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit issued by the North Carolina Department of Environmental 

Quality Division of Energy, Mineral, and Land Resources. Temporary or permanent ground cover 

stabilization shall occur within the following time frames from the last land-disturbing activity: 

• Stabilize perimeter dikes, swales, ditches, and perimeter slopes within 7 calendar days.

• Stabilize high quality water (HQW) zones within 7 calendar days.

• Stabilize slopes steeper than 3:1 within 7 calendar days.

o If slopes are 10 feet or less in length and are not steeper than 2:1, 14 calendar days

are allowed.

• Stabilize slopes 3:1 to 4:1 within 14 calendar days.

o 7 calendar days for slopes greater than 50 feet in length and with slopes steeper than

4:1.

o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW

Zones.

• Stabilize areas with slopes flatter than 4:1 within 14 calendar days.

o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW

Zones.

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

SEEDING AND MULCHING: (East Crimp) 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below. During periods of overlapping dates, the kind of seed to be used shall be 

determined. All rates are in pounds per acre. 

All Roadway Areas 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Waste and Borrow Locations 

March 1 – August 31 September 1 - February 28 

75# Tall Fescue 75#  Tall Fescue 
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25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

Approved Tall Fescue Cultivars 

06 Dust Escalade Kalahari Serengeti 

2nd Millennium Essential Kitty Hawk 2000 Shelby 

3rd Millennium Evergreen 2 Legitimate Shenandoah III 

Avenger Faith Lexington Shenandoah Elite 

Bar Fa Falcon IV LifeGuard Sheridan 

Barlexas Falson NG LSD Sidewinder 

Barlexas II Falcon V Magellan Signia 

Barrera Fat Cat Masterpiece Silver Hawk 

Barrington Fesnova Millennium SRP Skyline 

Barrobusto Fidelity Monet Solara 

Barvado Finelawn Elite Mustang 4 Southern Choice II 

Biltmore Finelawn Xpress Naturally Green Speedway 

Bingo Finesse II Ninja 2 Spyder LS 

Bizem Firebird Ol’ Glory Sunset Gold 

Black Tail Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tahoe II 

Blade Runner II Five Point Pedigree Talladega 

Bonsai Focus Picasso Tanzania 

Braveheart Forte Piedmont Temple 

Bravo Garrison Plantation Terrano 

Bullseye Gazelle II Proseeds 5301 Thor 

Cannavaro GLX Aced Prospect Thunderstruck 

Catalyst Gold Medallion Quest Titanium LS 

Cayenne Grande 3 RainDance Titan LTD 

Cezanne RZ Greenbrooks Raptor II Tracer 

Chipper  Greenkeeper Rebel IV Traverse SRP 

Cochise IV Gremlin Rebel Exeda Trio 

Constitution Greystone Rebel Sentry Tulsa Time 

Corgi Guardian 21 Regenerate Turbo 

Corona Guardian 41 Regiment II Turbo RZ 

Coyote Hemi Rembrandt Tuxedo 

Cumberland Honky Tonk Rendition Ultimate 

Darlington Hot Rod Reunion Umbrella 

DaVinci Hunter Rhambler 2 SRP Van Gogh 

Desire Inferno Riverside Venture 

Diablo Integrity RNP Watchdog 

Dominion Jaguar 3 Rocket Wolfpack II 
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Dynamic Jamboree Saltillo Xtremegreen 

Dynasty Justice Scorpion 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-

2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant

food as a 10-20-20 analysis and as directed.

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt 

tack shall not be allowed on this project. 

CRIMPING STRAW MULCH: 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 

maintained or allowed during construction. In areas within six feet of the edge of pavement, straw 

is to be applied and then crimped. After the crimping operation is complete, an additional 

application of straw shall be applied and immediately tacked with a sufficient amount of undiluted 

emulsified asphalt. 

Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 

Crimping equipment including power source shall be subject to the approval of the Engineer 

providing that maximum spacing of crimper blades shall not exceed 8". 
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STRUCTURE PROJECT SPECIAL PROVISIONS 

 

SCOPE OF WORK  

 

This work shall consist of furnishing all labor, equipment, and materials to overlay the existing 

bridge deck with Polymer Concrete, repair substructure, clean and paint structural steel as directed 

in the plans. Work includes: existing bridge deck surface preparation; overlaying the prepared 

bridge decks with Polymer Concrete (PC); existing joint removal and reconstruction; substructure 

repair using shotcrete, epoxy resin injection and epoxy coating; removal, containment, and 

disposal of the existing structural steel paint system; preparation of the surface to be painted and 

application of the new structural steel paint system; disposal of demolition and waste material; 

Asphalt Wearing Surface milling and resurfacing; seeding and mulching all grassed areas 

disturbed; and all incidental items necessary to complete the project as specified and shown on the 

plans. No separate measurements or payment will be made for seeding, mulching or any measures 

required to control erosion or prevent off-site sedimentation. The cost of this work shall be 

included in the lump sum price bid for Mobilization. 

Work will be performed on the existing bridge at the following locations in Cumberland County: 

 

1. Bridge #250227 – SR1400 (Cliffdale Rd.) over SR1007 

 

The contractor shall provide all necessary access; underdeck platforms, scaffolding, ladders, etc.; 

provide all traffic control; provide all staging areas, material storage, waste disposal; provide 

environmental controls to limit loss of materials from sawing equipment, and chipping equipment; 

and all else necessary to complete the work. 

The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard 

Specifications for Roads and Structures dated January 2024, except as otherwise specified herein. 

 

SUBMITTAL OF WORKING DRAWINGS (1-31-25) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 

Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special 

Provision. The list of submittals contained herein does not represent a list of required submittals 

for the project. Submittals are only necessary for those items as required by the contract. Make 

submittals that are not specifically noted in this provision directly to the Engineer. Either the 

Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review 

submittals. 
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If a submittal contains variations from plan details or specifications or significantly affects project 

cost, field construction or operations, discuss the submittal with and submit all copies to the 

Engineer. State the reason for the proposed variation in the submittal. To minimize review time, 

make sure all submittals are complete when initially submitted. Provide a contact name and 

information with each submittal. Direct any questions regarding submittal requirements to the 

Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 

noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, 

address and telephone number of the facility where fabrication will actually be done if different 

than shown on the title block of the submitted working drawings. This includes, but is not limited 

to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 

ADDRESSES AND CONTACTS 

 

For submittals to the Structures Management Unit, use the following addresses:   

 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. D. N. Snoke, P. E. Mr. D. N. Snoke, P. E. 

 State Structures Engineer State Structures Engineer 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Structures Management Unit Structures Management Unit 

 1581 Mail Service Center 1000 Birch Ridge Drive 

 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

 For projects in Divisions 1-7 (Eastern Regional Office): 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 

 

 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 

 Assistant State Geotechnical Assistant State Geotechnical  

 Engineer – Eastern Region Engineer – Eastern Region 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Geotechnical Engineering Unit Geotechnical Engineering Unit 

 Eastern Regional Office Eastern Regional Office 

mailto:SMU-wdr@ncdot.gov
mailto:EastGeotechnicalSubmittal@ncdot.gov
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 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

 Raleigh, NC  27699-1570 Garner, NC  27529 

 For projects in Divisions 8-14 (Western Regional Office):  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 

Assistant State Geotechnical  

Engineer – Western Region 

North Carolina Department 

of Transportation 

Geotechnical Engineering Unit 

Western Regional Office 

5253 Z Max Boulevard 

Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 

can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 

Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 

link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 

the following contacts: 

 

 Primary Structures Contact:   James Bolden   (919) 707 – 6408 

  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Madonna Rorie   (919) 707 – 6508 

  mlrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Thomas Santee   (984) 920-8901 

  EastGeotechnicalSubmittal@ncdot.gov 

 

 Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams   (980)258-6400 

  WestGeotechnicalSubmittal@ncdot.gov  

mailto:WestGeotechnicalSubmittal@ncdot.gov
https://connect.ncdot.gov/resources/Structures/Pages/Drawing-Submittal-Status-and-Design-Notes.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
mailto:jlbolden@ncdot.gov
mailto:mlrorie@ncdot.gov
mailto:EastGeotechnicalSubmittal@ncdot.gov
mailto:WestGeotechnicalSubmittal@ncdot.gov
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SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 

same time, submit a copy of the same complete submittal directly to the Structures Management 

Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 

and drawing markups for these submittals from the Structures Management Unit. The second table 

in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and 

drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies 

in which case submit a set of supporting calculations to each unit. Provide additional copies of any 

submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Submittal 

Required by 

Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 Y N 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 
6
 Y N “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
Y N 

“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 

(strip seals) 

 

Y 

 

N 

“Strip Seal Expansion 

Joints” 

Falsework & Forms 2 

(substructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 
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Falsework & Forms 

(superstructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

Y N 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 
4
 Y N “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

Y N Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
Y N Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

Y 

 

N 

 

Article 420-3 



15BPR.146.3 BP-7 Cumberland County 

 
 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
Y N 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
Y N 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

 

 

 

 

GEOTECHNICAL SUBMITTALS 
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Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 

calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 

calculations 

Y; drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20

EQUIPMENT%20DATA%20FORM.pdf 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 

 

 

https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA%20FORM.pdf
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA%20FORM.pdf
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FALSEWORK AND FORMWORK              (11-30-23) 

GENERAL 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein. Such 

temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it becomes 

self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid 

concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that 

functions as a work platform that supports construction personnel, materials, and tools, but is not 

intended to support the structure. Scaffolding systems that are used to temporarily support 

permanent structures (as opposed to functioning as work platforms) are considered to be falsework 

under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or 

inclined support members. Where the term “temporary works” is used, it includes all of the 

temporary facilities used in bridge construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 

provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 

structure. 

MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the safety 

and quality required by the design assumptions. The Engineer has authority to reject material on 

the basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly 

identify allowable loads or stresses for all materials or manufactured devices on the plans. Revise 

the plan and notify the Engineer if any change to materials or material strengths is required. 

DESIGN REQUIREMENTS 

(A) Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the Engineer, 

with design calculations and supporting data in sufficient detail to permit a structural and safety 

review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 

checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed sequence, 

rate of placement, direction of placement, and location of all construction joints.  

When required, have the drawings and calculations prepared under the guidance of, and sealed 

by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary 

works design. 
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 

listing the weight of all construction equipment that will be supported on the temporary work. 

Show anticipated total settlements and/or deflections of falsework and forms on the working 

drawings. Include falsework footing settlements, joint take-up, and deflection of beams or 

girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 

maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. For 

Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and 

rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 

be cast through the girder top flange and located, measuring along the top of the member, 1’-

2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 

working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 

falsework attachments or other hardware. Submit calculations and working drawings for 

overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 

of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 

girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 

72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 

transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 

geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and 

advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type 

and hanger spacing on prestressed concrete girder casting drawings may delay the approval of 

those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin top 

flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 

the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 

HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 

falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 

be no differential settlement between the girders and the deck forms during placement of deck 

concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for screed 

and fluid concrete loads to be independent of any previous deck pour components when the 

mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 

devices used as part of the falsework or formwork that remains in the permanent structure. If 

the plan notes indicate that the structure contains the necessary corrosion protection required 

for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 

be allowed. Any coating required by the Engineer will be considered incidental to the various 

pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition of 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein. 

(1) Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in North 

Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 

of the Standard Specifications and these Special Provisions. 
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Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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(B) Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their review, 

revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 

and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required until 

the drawings have been approved. Such approval does not relieve the Contractor of the 

responsibility for the accuracy and adequacy of the working drawings. 

CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 

quality of materials and workmanship employed is consistent with that assumed in the design of 

the temporary works. Do not weld falsework members to any portion of the permanent structure 

unless approved. Show any welding to the permanent structure on the approved construction 

drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 

measurement of falsework settlement. Make sure that the anticipated compressive settlement 

and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make 

sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their 

span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period of 

its use. Certify that the manufactured devices have been maintained in a condition to allow 

them to safely carry their rated loads. Clearly mark each piece so that its capacity can be readily 

determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement. Inspect other temporary works at least once a month to ensure that they are 

functioning properly. Have a North Carolina Registered Professional Engineer inspect the 

cofferdams, shoring, sheathing, support of excavation structures, and support systems for load 

tests prior to loading. 
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(B) Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest. If required by the Engineer, conduct load tests to verify proposed bearing 

capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as those of 

the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 

the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction using 

standard procedures based on the driving characteristics of the pile is permitted. If preferred, 

use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load 

tests to verify bearing capacity values that are marginal or in other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   

Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 

manner as to permit the structure to uniformly and gradually take the stresses due to its own weight. 

MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 

full compensation for the above falsework and formwork. 

 

CRANE SAFETY (11-30-23) 

GENERAL 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration (OSHA) 

regulations.  
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Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will have the 

responsibility and authority to stop any work activity due to safety concerns.  

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and rigging 

equipment, and safe rigging practices.   

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 

for review upon request.  

(D) Certifications:  Crane operators shall be certified by the National Commission for the 

Certification of Crane Operators (NCCCO) or the National Center for Construction Education 

and Research (NCCER). Other approved nationally accredited programs will be considered 

upon request. In addition, crane operators shall have a current CDL medical card. Submit a list 

of crane operator(s) and include current certification for each type of crane operated (small 

hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each 

operator.  

MEASUREMENT AND PAYMENT 

No direct payment will be made for Crane Safety. All costs shall be considered incidental to 

items for which direct payment is made. 

 

 

GROUT FOR STRUCTURES (12-1-17) 

DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix and 

place grout in accordance with the manufacturer’s recommendations, the applicable sections 

of the Standard Specifications and this provision. 

MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of 

the Standard Specifications. 
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Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 

strength is achieved. 

SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, 

grease and other foreign matter.  Saturate concrete surfaces with clean water and remove 

excess water prior to placing grout. 

BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 

 

OVERLAY SURFACE PREPARATION FOR                                                            (08-08-22) 

POLYMER CONCRETE  

GENERAL 

This Special Provision addresses the surface preparation activities required prior to the placement 

of polymer concrete (PC). Unless specifically mentioned below, all requirements specified for the 

bridge deck are also required for the approach slabs. 

Work includes: removal of unsound and sound bridge deck concrete and existing patches in deck 

repair areas; preparation of repair areas prior to placement of PC bridge deck repair material; 

bridge deck surface preparation prior to placement of PC overlay; and any incidentals necessary 

to prepare the bridge deck for placement of PC repair material or PC overlay, as specified or as 

shown on the plans. 

DEFINITIONS 

Scarification shall consist of the removal of any asphalt wearing surface and concrete surface to 

the uniform depth and limits shown on the plans. 

Shotblasting shall consist of steel beads (or other materials as approved by the Engineer) “shot” 

out of a machine onto the bridge concrete deck concrete floor to remove soft or deteriorated 

concrete, and to clean the concrete deck surface for the application of the PC overlay. Contractor 

shall vary the speed of the shotblaster or make multiple passes, as necessary, to achieve the 

required surface preparation for the PC overlay. Areas inaccessible with shotblasting equipment 

may require surface preparation with sandblasting equipment and hand equipment. 

EQUIPMENT 
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All equipment for cleaning the existing concrete surface and mixing and applying the overlay 

system shall be in accordance with the System Provider’s recommendations, as approved by the 

Engineer prior to commencement of any work: 

(A) Scarifying equipment that is a power-operated, mechanical grinder capable of removing a 

minimum depth of ¼” for each pass. 

(B) Shotblasting and sandblasting equipment to adequately prepare the bridge deck substrate, as 

required in this Special Provision. Provide equipment to supply oil-free and moisture-free 

compressed air for final surface preparation. 

(C) Equipment capable of sawing concrete to the specified plan depth. 

(D) Power driven hand tools for removal of unsound concrete are required that meet the following 

requirements: 

(1) Pneumatic hammers weighing a nominal 15 lbs. or less. 

(2) Pneumatic hammer chisel-type bits that do not exceed the diameter of the shaft in width. 

(E) Hand tools, such as hammers and chisels, for removal of final particles of unsound concrete. 

(F) Self-propelled vacuum capable of picking up dust and other loose material from prepared deck 

surface. 

(G) Equipment to supply oil-free and moisture-free compressed air for final surface preparation. 

The equipment must operate at a noise level less than 90 decibels at a distance of 50 feet. 

MANAGEMENT AND DISPOSAL OF CONCRETE DEBRIS 

All concrete debris shall become the property of the Contractor. The contractor shall be responsible 

for disposing of all debris generated by scarification, shotblasting, sandblasting, and any other 

surface preparation operations, in compliance with applicable regulations concerning such 

disposal. 

All costs associated with management and disposal of all debris shall be included in the payment 

of other items. 

OSP PLAN SUBMITTAL 

Prior to beginning surface preparation activities, the Contractor shall submit for review and 

approval the Overlay Surface Preparation (OSP) Plan. The OSP Plan shall detail the type of 

equipment that is intended to be used and the means by which the Contractor will achieve the 

following requirements: 

(A) Estimate depth of reinforcing steel. 

(B) Scarification of deck to depth required. 

(C) Measure depth of scarification to show completed within limits. 

(D) Measure depth of shotblasting to show completed within limits. 

The OSP Plan shall also include a schedule showing lane closures with estimated amount of 

bridge deck to be scarified, anticipated areas of Class II/III to be repaired and PC to be placed 
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within that lane closure time. The Contractor should assume that any surface that is scarified 

shall be covered with the proper PC overlay before traffic is returned to the bridge deck, unless 

otherwise approved by the Engineer. The Contractor may propose traffic to be allowed on 

scarified bridge deck surfaces provided that the surface and joints are found to be structurally 

sound after scarification and a smooth transition is provided at the leading and trailing ends and 

throughout the bridge surface. The duration between bridge deck scarification and PC placement 

shall be specified by the Engineer. The number of bridges, if any, that can be scarified in 

advance of PC placement shall be specified by the Engineer. Any additional approach work 

required to provide a smooth transition to the scarified surface before opening to traffic is 

incidental to the other items of work. The OSP plan shall clearly show the Contractor’s intended 

plan and order of scarifying and placing PC on all bridges with associated timeframes.  The OSP 

plan and associated scarification timeframes must be approved by the Engineer prior to starting 

any surface preparation operations.  

SURFACE PREPARATION 

Prior to any construction, take the necessary precautions to ensure debris from bridge deck 

preparation and repairs is not allowed to fall below the bridge deck. 

Remove all existing asphalt overlays and all loose, disintegrated, unsound or contaminated 

concrete to the limits shown on the plans with the following requirements.   

During surface preparation, precaution shall be taken to assure that traffic is protected from 

rebound, dust, and construction activities.  Appropriate shielding shall be provided as required and 

directed by the Engineer. During surface preparation, the Contractor shall provide suitable 

coverings, as needed to protect all exposed areas not to receive overlay, such as curbs, sidewalks, 

parapets, etc. All damage or defacement resulting from surface preparation shall be repaired to the 

Engineer’s satisfaction at no additional cost to the Department.   

 
(A) Sealing of Bridge Deck: Seal all expansion joints subject to run-off water from the 

scarification, shotblasting, and PC placement process with material approved by the Engineer, 

prior to beginning any demolition. The expansion joints shall remain sealed until it has been 

determined that water and materials from the scarification, shotblasting, and PC placement 

operations cannot be discharged through them any longer. Take all steps necessary to eliminate 

the flow of water or materials through the expansion joints, and any other locations water or 

materials could leak from the deck. 

All deck drains in the immediate work area and other sections of the bridge affected by the 

work being performed shall be sealed prior to beginning scarification. Drains shall remain 

sealed until it has been determined that water and materials from the scarification, 

shotblasting, and PC placement operations cannot be discharged through them any longer. 

 
(B) Scarifying Bridge Deck: Remove any asphalt wearing surface from the bridge deck and 

scarify the concrete deck to remove the entire concrete surface of the deck to the uniform 

depth and limits shown on the plans. 

It will be the Contractor’s responsibility to determine amount of cover for the reinforcing steel.  

Use a pachometer or other approved device, as approved by Engineer, prior to scarification.  
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Readings shall be read and recorded in the presence of the Engineer. Readings shall be recorded 

for each span at 1/5 points longitudinally and 1/3 points transversely. The cost for this work 

will be considered incidental to the cost of surface preparation of the bridge deck. 

Estimated average cover to top mat:   

Bridge Number: 2 3/8” +/- 1/8” 

The above top mat cover dimensions are an estimate based on the best available information.  

Calibrate scarifying equipment in order to avoid damaging the reinforcing steel in the bridge 

floor or the approach slab. Care shall be taken not to cut, stretch, or damage any exposed 

reinforcing steel.  If reinforcing bars or bridge drainage devices are pulled up or snagged during 

scarification operations, cease work and consult with the Engineer to determine any necessary 

adjustments to the roto-milling operation. 

Remove and dispose of all concrete and asphalt, and thoroughly clean the scarified surface. In 

areas where reinforcing steel is located in the depth to be scarified, use another method with 

the Engineer’s approval.  

The Engineer will re-inspect after each removal and require additional removals until 

compliance with plans and specifications are met. 

Regardless of the method of removal, the removal operation shall be stopped if it is 

determined that sound concrete is being removed to a depth greater than required by the 

plans. 

 
(C) Class II Surface Preparation (Partial Depth): At locations specified on the plans or identified 

by the Engineer for Class II Surface Preparation, verify the depth of removal achieved by the 

scarification. Remove by additional scarification or chipping with hand tools all existing 

patches and unsound concrete.  No additional payment will be made for Class II Surface 

Preparation depths achieved by the initial scarification. 

All patches shall be removed under Class II Surface Preparation. If any patch cannot be 

removed by means of scarification, the Contractor shall use hand tools to remove the patch. 

Areas indicated on the plans that require Class II Surface Preparation, including the locations 

of existing patches, are from the best information available. The Contractor shall verify prior 

to surface preparation the location of all existing patches.  

Spalled or unsound areas of the deck not removed by scarification shall be removed to sound 

concrete at locations noted in the contract plans or as directed by the Engineer. Remove 

existing spalled or unsound areas of the bridge concrete deck by methods approved by the 

Engineer. 

Provide a 1” deep saw cut around the perimeter of areas noted for bridge deck or patch removal.  

Remove, using the type of tools listed above, all concrete or patch material within the sawcut 

to a minimum depth of 1” and as necessary to remove unsound concrete. All loose and unsound 

concrete or patch material shall be removed.  

Thoroughly clean the newly exposed surface to be free of all grease, oil, curing compounds, 

acids, dirt, or loose debris in accordance with this Special Provision. 
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Dispose of the removed concrete, clean, repair or replace rusted or loose reinforcing steel, and 

thoroughly clean the newly exposed surface. Care shall be taken not to cut, stretch, or damage 

any exposed reinforcing steel. 

In overhangs, removing concrete areas of less than 0.60 ft2/ft length of bridge without overhang 

support is permitted unless the Engineer directs otherwise. Overhang support is required for 

areas removed greater than 0.60 ft2/ft length of bridge. Submit details of overhang support to 

the Engineer for approval prior to beginning the work. 

(D) Class III Surface Preparation (Full Depth): At locations specified on the plans or identified 

by the Engineer for Class III Surface Preparation, remove the concrete by chipping with hand 

tools the full depth of slab. Dispose of the removed concrete, clean, repair or replace 

damaged reinforcing steel and thoroughly clean the newly exposed surface. Care shall be 

taken not to cut, stretch, or damage any exposed reinforcing steel. 

For areas of less than 3 ft2, suspending forms from existing reinforcing steel using wire ties is 

permitted. For larger areas, support forms by blocking from the beam flanges, or other 

approved method. 

Overhang support is required for full depth removal adjacent to bridge rails. Submit details of 

overhang support to the Engineer for approval prior to beginning the work. 

 

(E) Preparation of Reinforcing Steel:  Remove concrete without cutting or damaging existing 

steel unless otherwise noted in the plans. Clean, repair, or replace rusted or loose reinforcing 

steel. Damaged reinforcing steel, such as bars with nicks deeper than 20% of the bar 

diameter, shall be repaired or replaced. Reinforcing steel which has a cross section reduced to 

75% or less shall be replaced with new reinforcing steel of similar cross section area.  

Replacement bars shall be Grade 60 and meet the material requirements of Section 1070 of 

the Standard Specifications.   

Replacement bars shall be spliced to existing bars using either minimum 30 bar diameter lap 

splices to existing steel with 100% cross sectional area or approved mechanical connectors.   

For reinforcing steel left unsupported by the concrete removal process, support and protect 

the exposed reinforcing steel against displacement and damage from loads, such as those 

caused by removal equipment and delivery buggies. All reinforcing steel damaged or 

dislodged by these operations shall be replaced with bars of the same size at the contractor’s 

expense. 

Reinforcing steel exposed and satisfactorily cleaned and prepared will not require additional 

cleaning, if encased in concrete within seven (7) days. Rebar exposed for more than seven (7) 

days shall be satisfactorily cleaned and prepared, prior to placement of the new concrete. The 

satisfactory cleanliness and preparation of the reinforcing steel shall be determined by the 

Engineer. 

When large areas of the deck on composite bridges are removed resulting in the debonding of 

the primary reinforcing bars, the removal shall be performed in stages to comply with the 

construction sequence shown on the plans or as directed by the Engineer. 
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(F) Concrete Deck Repair: Repair and fill the Class II Surface Preparation areas of the existing 

bridge concrete deck prior to the final surface preparation and application of the PC overlay, 

at locations shown in the plans, or as determined by the Engineer, if necessary. Materials 

other than PC may be used for concrete deck repairs, but shall be approved by the PC System 

Provider’s Technical Representative and shall be applied and prepared as required by the PC 

System Provider.  For concrete deck repairs with PC: 

(1) Removal and surface preparation of the repair area shall be in accordance with and shall 

be paid for under pay items in this Special Provision. 

(2) Materials, equipment, placement, and finishing of PC used for concrete deck repairs shall 

meet the requirements of and shall be paid for under pay items in the Polymer Concrete 

Bridge Deck Overlay Special Provision. 

PC repair material may be placed up to one (1) hour prior to overlay placement.   

All repairs shall be placed and finished to match substrate deck grade prior to PC placement, 

in order to provide a uniform overlay thickness. 

Concrete deck repairs with PC may be utilized as a stand-alone item where required on 

structures not to receive a PC overlay. 

(G) Surface Cleaning: The surface of concrete substrate and repaired areas shall be prepared for 

application of the overlay by shotblasting in order to remove all existing grease, slurry, oils, 

paint, dirt, striping, curing compound, rust, membrane, weak surface mortar, or any other 

contaminants that could interfere with the proper adhesion of the overlay system. The final 

prepared surface shall adhere to the following requirements: 

(1) If expansion joints are not being replaced or have been replaced prior to shotblasting they 

shall be protected from damage from the shotblasting operation. Deck drains and areas of 

curb or railing above the proposed surface shall be protected from the shotblasting 

operation. 

(2) The areas to receive overlay shall be cleaned by shotblasting, or abrasive sandblasting in 

the event that the shotblaster cannot access areas to be prepared. Do not begin shotblasting 

until all grinding or milling operations are completed. Cleaning shall not commence until 

all work involving the repair of the concrete deck surface has been completed and the deck 

is dry. All contaminants shall be picked up and stored in the vacuum unit and no dust shall 

be created during the blasting operation that will obstruct the view of motorists in adjacent 

roadways. The travel speed and/or number of passes of the shotblasting unit shall be 

adjusted, to result in all weak or loose surface mortar being removed, aggregates within the 

concrete being exposed, and open pores in the concrete exposed, as well as a visible change 

in the concrete color. Cleaned surfaces shall not be exposed to vehicular traffic unless 

approved by the Engineer. If the deck becomes contaminated before placing the overlay, 

the Contractor shall shotblast or abrasive sandblast the contaminated areas to the 

satisfaction of the Engineer at no additional cost to the Department.  

(3) Prior to the overlay placement, any loose particles shall be removed by magnets, oil free 

compressed air, and vacuuming, such that no trapped particles remain.  Power washing will 

not be allowed.  
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(4) The areas to be overlaid shall be blown off with oil and moisture free compressed air just 

prior to placement of the primer and shall be completely dry. 

(5) Cleaning methods other than those detailed by specification may be suggested by the PC 

System Provider and approved by the Engineer.   

(6) All steel surfaces that will be in contact with the PC overlay shall be cleaned in accordance 

with Structural Steel Paint Council (SSPC) Surface Preparation (SP) No. 10, Near-White 

Blast Cleaning, except that wet blasting methods shall not be allowed. 

(H) Safety: Provide a containment system for handling expected and unexpected blow through of 

the deck. The containment system shall retain runoff water and debris and protect the area 

under the bridge deck. The Contractor shall be responsible for any injury or damage caused by 

these operations.  The containment system shall remain in place until the concrete has been 

cast and attained minimum strength. 

Provide adequate lighting when performing deck preparation activities at night. Submit a 

lighting plan to the Engineer for approval prior to beginning work. 

MEASUREMENT AND PAYMENT 

Scarifying Bridge Deck will be measured and paid for at the contract unit price per square yard 

and will be full compensation for the milling of existing asphalt wearing surface from the bridge 

deck and approaches, milling of the entire concrete bridge deck, repairing or replacing any 

damaged reinforcing steel, and the cleaning and disposal of all waste material generated.  

Shotblasting Bridge Deck will be measured and paid for at the contract unit price per square yard 

and will be full compensation for the shotblasting and necessary sandblasting and handwork to 

prepare the entire concrete bridge deck and approaches, and removal and disposal of all waste 

material generated. 

Class II Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class II (partial depth) deck preparation where required by 

the plans.  The cost will also include removal and disposal of unsound and contaminated concrete, 

removal of all existing patches, cleaning, repairing, or replacing of reinforcing steel, and all 

materials, labor, tools, equipment and incidentals necessary to complete the work. 

Class III Surface Preparation will be measured and paid for at the contract unit price per square 

yard and will be full compensation for Class III (full depth) deck preparation and repair where 

required by the plans. The cost will also include removal and disposal of unsound and 

contaminated concrete, cleaning, repairing or replacing of reinforcing steel, under deck 

containment, placing and finishing concrete for full depth repair, and all materials, labor, tools, 

equipment and incidentals necessary to complete the work. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the 

Standard Specifications. 

Payment will be made under: 

 

Pay Item Pay Unit 

Scarifying Bridge Deck Square Yard 
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Shotblasting Bridge Deck Square Yard 

Class II Surface Preparation Square Yard 

Class III Surface Preparation Square Yard 

 

POLYMER CONCRETE BRIDGE DECK OVERLAY (08-08-22) 

GENERAL 

This work consists of furnishing and placing a Polymer Concrete (PC) overlay system with a resin 

primer on concrete surfaces. The surface of the concrete shall be prepared, and the PC overlay 

system shall be applied in accordance with this Special Provision in conformity with the lines, 

grades, thickness, and typical cross-sections shown on the plans or as approved by the Engineer.  

Unless specifically mentioned below, all requirements specified for the bridge deck are also 

required for the approach slabs. 

The Contractor shall select one of the PC overlay systems below: 

(A) Polyester Polymer Concrete (PPC) with a High Molecular Weight Methacrylate (HMWM) 

resin primer. 

(B) Epoxy Polymer Concrete (EPC) with an epoxy resin primer. 

Work includes: placement of resin primer; placement of PC surface patching and/or overlay; and 

any incidentals necessary to complete the project as specified or as shown on the plans. 

The System Provider is the manufacturer that will provide the PC system for the PC overlay. The 

System shall include the necessary and appropriate PC components, as well as the necessary and 

appropriate resin primer components. Contractor shall not change System Provider during project, 

without approval from the Engineer. 

QUALIFICATIONS AND SUBMITTALS 

The Contractor shall submit the following requested items and any other relevant documents at 

least two (2) weeks prior to the PC Overlay Pre-placement Conference. These submittals are for 

approval and shall be directed to the Engineer. 

(A) Overlay System: The Contractor shall submit two (2) copies of the System Provider’s material 

information, written installation instructions, safety data sheets, and independent test results 

for approval. 

(B) System Provider Qualifications: The Contractor shall install an overlay system with all 

components provided through a single System Provider with documented experience 

successfully supplying at least five (5) PC overlay projects of similar size and scope installed 

within the past five (5) years. The Contractor shall submit documentation of the System 

Provider’s project experience including the following: 

(1) Project Location. 

(2) Owner Agency. 

(3) Project construction date. 

(4) Overlay quantities. 

(5) Reference name and contact information for owner representative. 
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(C) Contractor Qualifications: The Contractor shall submit documentation of successful projects 

placing structural concrete bridge decks, modified concrete bridge deck overlays, or PC 

overlay systems to finished grade using similar equipment as specified herein within the past 

five (5) years. A minimum of two (2) employees on site must have the equivalent work 

experience qualifications of the Contractor. The documentation of Contractors qualifications 

shall include the following: 

(1) Project Location. 

(2) Owner Agency. 

(3) Project construction date. 

(4) Overlay quantities. 

(5) Reference name and contact information for owner representative. 

(D) System Provider Technical Representative Qualifications: The System Provider Technical 

Representative shall be an employee of the PC overlay system manufacturer, have a minimum 

of five (5) successful PC overlay projects within the last five (5) years, and be completely 

competent in all aspects of the work, including surface preparation, mixing, placement, curing, 

and testing of the PC overlay system. The Technical Representative shall have experience on 

a minimum of five (5) successful projects of similar size and scope. The Contractor shall 

submit documentation of the System Provider Technical Representative’s experience 

including the following: 

(1) Years of Experience with PC overlay systems 

(2) Project location 

(3) Project construction date 

(4) Overlay quantities 

(5) Reference name and contact information for owner representative 

The Technical Representative shall be available on site, for a minimum of three (3) days per 

project, to give the installer advice and guidance on the installation of PC overlay systems.  

This includes, but is not limited to: deck concrete surface preparation, PC overlay materials, 

PC overlay application, PC overlay curing or any time there are questions or issues that may 

arise. The Technical Representative shall be on site for the first PC overlay placement and shall 

remain on site until the Engineer is satisfied with the PC overlay preparation, placement, and 

finishing operations. 

(E) Overlay Placement Plan: The Contractor shall submit an Overlay Placement Plan that includes 

the following:        

(1)   Schedule of overlay work and testing for each bridge. 

(2)   Anticipated concrete deck repair locations and repair method. 

(3)   Staging plan describing overlay placement sequence including: 

(a) Construction joint locations.  Longitudinal construction joints between passes shall be 

located along the centerline of travel lanes or edge of travel lanes. 

(b) Sequence of placement. 

(c) Placement widths. 

(d) Anticipated placement lengths. 

(e) Placement direction. 
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(f) Joint locations. 

(g) Location of proposed trial overlay(s). 

(4)   Description of equipment used for: 

(a) Surface preparation including grinding and shotblasting. 

(b) Applying resin primer. 

(c) Measuring, mixing, placing, and finishing the PC overlay. 

(d) Applying surface finish sand/fine aggregate. 

(5)   Method of protecting and finishing inlets and bridge drains. 

(6)   Method for isolating expansion joints. 

(7)   Method for measuring and maintaining overlay thickness and profile. 

(8)   Cure time for PC overlay. 

(9)   Storage and handling of resin primer and PC overlay components. 

(10)   Procedure for disposal of excess resin primer, PC overlay materials, and containers. 

(11)   Procedure for cleanup of mixing and placement equipment. 

(F) Equipment: The Contractor shall submit documentation of current certification that mixing 

equipment has been calibrated (Caltrans California test CT 109 or similar accepted). The 

Contractor shall submit a documented history of the use of the placement equipment to 

successfully place PC overlays on bridge projects for review and approval by the Engineer. 

MATERIALS 

The Polymer Concrete shall consist of a resin binder and aggregate as specified below. It shall also 

include a compatible primer which when mixed with other specified ingredients and applied as 

specified herein, is capable of producing a Polymer Concrete meeting the requirements of this 

specification.   

(1) Verification. The Contractor shall submit a Certified Test Report from independent labs 

for all of the materials associated with the PC overlay in accordance with this Special 

Provision. 

(2) Packaging and Shipment. All components shall be shipped in strong, substantial containers, 

bearing the manufacturer’s label specifying batch/lot number, brand name, and quantity.  

If bulk resin is to be used, the contractor shall notify the Engineer in writing ten (10) 

working days prior to the delivery of the bulk resin to the job site. Bulk resin is any resin 

that is stored in containers in excess of 55 gallons. 

(3) Sampling. NCDOT reserves the right to retain and test samples of components of the PC 

overlay system.  This includes requiring submittal of samples prior to the first installation 

or on-site sampling during construction. 

Only use materials that are specified for the selected PC overlay system. Mixing materials from 

different PC overlay systems shall not be permitted. 

(A) Polyester Polymer Concrete (PPC) materials shall consist of a polyester resin binder, a High 

Molecular Weight Methacrylate (HMWM) primer, and aggregate. 

(1) Polyester Resin Binder: Polyester resin binder shall have the following properties: 

(a) Be an unsaturated isophthalic polyester-styrene co-polymer. The resin content shall be 

12% +/-1% of the weight of the dry aggregate. 
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(b) Contain at least 1 percent by weight gamma-methacryloxypropyltrimethoxysilane, an 

organosilane ester silane coupler. 

(c) Be used with a promoter that is compatible with suitable methyl ethyl ketone peroxide 

and cumene hydroperoxide initiators. 

(d) Meet the required values for the material properties shown in Table 1, below. 

Accelerators or inhibitors may be required to achieve proper setting time of PPC. They shall 

be used as recommended by the overlay System Provider. 

 

 

 

Table 1 

POLYESTER RESIN BINDER PROPERTIES (PPC ONLY) 

(Each lot sent to job shall be tested) 

Property Test Method Requirement 

Viscosity*  ASTM D 2196  75 – 200 cps (RVT No.1 Spindle, 20 RPM at 77 

°F)  

Specific Gravity*  ASTM D 1475  1.05 to 1.10 at 77 °F  

Elongation  ASTM D 638  

 

35 percent, minimum Type I specimen, thickness 

0.25 ± 0.03” at Rate = 0.45 inch/minute.  

ASTM D 618  Sample Conditioning: 18/25/50+5/70  

Tensile Strength  ASTM D 638  

 

2,500 psi, minimum Type I specimen, thickness 

0.25 ± 0.03” at Rate = 0.45 inch/minute.  

ASTM D 618  Sample Conditioning: 18/25/50+5/70  

* Test shall be performed before adding initiator. 

(2) High Molecular Weight Methacrylate (HMWM) Primer: Primer for the substrate concrete 

surface shall be a wax-free, low odor, high molecular weight methacrylate primer, and 

consist of a resin, initiator, and promoter. The primer shall conform to requirements 

indicated in Table 2, below, and all components shall be supplied by the System Provider. 

Initiator for the methacrylate resin shall consist of a metal drier and peroxide. If supplied 

separately from the resin, the metal drier shall not be mixed with the peroxide directly; a 

VIOLENT EXOTHERMIC REACTION will occur. The containers and measuring devices 

shall not be stored in a manner that allows leakage or spilling to contact the containers or 

materials of the other.   

 

Table 2 

HMWM PRIMER PROPERTIES (PPC ONLY) 

(Tested yearly) 

Property Test Method Requirement 

Viscosity**  ASTM D 2196  25 cps maximum (Brookfield RVT with 

UL adapter, 50 RPM at 77 °F)  
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Volatile Content** ASTM D 2369 30 percent, maximum  

Specific Gravity** ASTM D 1475  0.90 minimum at 77 °F  

Flash Point ASTM D 3278 180 °F minimum 

Vapor Pressure** ASTM D 323  1.0 mm Hg, maximum at 77 °F 

PCC Saturated 

Surface-Dry Bond 

Strength (Adhesive) 
California Test 551, 

part 5 

700 psi, minimum at 24 hours and 70 ± 

1°F (with PPC at 12% resin content by 

weight of the dry aggregate), primed 

surface 

**Test shall be performed before initiator is added 

 

 

 

(B) Epoxy Polymer Concrete (EPC) materials shall consist of an epoxy resin binder/primer and 

aggregate. 

(1) Epoxy Resin Binder/Primer: Epoxy resin binder/primer shall have the following properties: 

(a) Be a low viscosity epoxy resin. The resin content shall be 12% +/-1% of the weight of 

the dry aggregate. 

(b) Be 100% solids epoxy. 

(c) Be a two-part, low modulus epoxy resin. 

(d) Be moisture insensitive. 

(e) Meet the required values for the material properties shown in Table 3, below. 

Accelerators or inhibitors may not be used to achieve proper setting time of EPC. 

Table 3 

EPOXY RESIN BINDER/PRIMER PROPERTIES (EPC ONLY) 

(Each lot sent to job shall be tested) 

Property Test Method Requirement 

Viscosity ASTM D 2196  75 – 150 cps (RVT No.1 Spindle, 20 RPM at 77 

°F)  

Specific Gravity  ASTM D 1475  1.05 to 1.08 at 77 °F  

Elongation  ASTM D 638  

 

35 percent, minimum Type I specimen, thickness 

0.25 ± 0.03” at Rate = 0.45 inch/minute.  

ASTM D 618  Sample Conditioning: 18/25/50+5/70  

Tensile Strength  ASTM D 638  

 

2,800 psi, minimum Type I specimen, thickness 

0.25 ± 0.03” at Rate = 0.45 inch/minute.  

ASTM D 618  Sample Conditioning: 18/25/50+5/70  

(C) Aggregates: PC overlay aggregate shall be used for PPC and EPC and have the following 

properties: 

(1) No more than 45 percent crushed particles retained on the No. 8 sieve when tested in 

accordance with American Association of State Highway and Transportation Officials 

(AASHTO) Test Method T335.  

(2) Fine aggregate consists of natural sand only.  
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(3) Weighted-average aggregate absorption of no more than 1.0 percent when tested under 

AASHTO Test Methods T84 and T85.  

(4) At the time of mixing with resin, have moisture content of not more than one-half (½) of 

the weighted-average aggregate absorption when tested under AASHTO Test Method T255.  

(5) Moh’s hardness of seven (7) or greater. 

(6) Comply with the requirements for the aggregate gradation indicated in Table 4, below: 

 

 

 

 

 

 

Table 4 

AGGREGATE GRADATION 

(Tested yearly) 

 
 

 

 

 

 

 

 

 

(D) Sand/Fine Aggregate: Sand or fine aggregate for an abrasive finish shall be used for PPC and 

EPC and have the following properties: 

(1) Commercial-quality blast sand/fine aggregate.  

(2) Not less than 95 percent pass the No. 8 sieve and not less than 95 percent retained on the 

No. 20 sieve when tested under AASHTO Test Method T27. 

(3) Shall be dry at the time of application. 

(E) Composite system: The composite PC overlay system shall have the following properties 

indicated in Table 5, below: 

 

Table 5 

COMPOSITE PROPERTIES 

(Tested every 2 years) 

Property Test Method Requirement 

Sieve Size Percent Passing 

3/8” 100 

No. 4 60-85 

No. 8 55-65 

No. 16 29-50 

No. 30 16-36 

No. 50 5-20 

No. 100 0-7 

No. 200 0-3 
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PCC Saturated 

Surface Dry Bond 

Strength 

CT 551  

500 psi minimum at 24 hrs. and 70° F 

(without primer, at 12% resin content by 

weight of the dry aggregate, on Saturated 

Surface Dry Specimen) 

Abrasion 

Resistance 
CT 550  

< 2g weight loss (at 12% resin content by 

weight of the dry aggregate) 

Modulus of 

Elasticity 
ASTM C 469 

 1,000,000 psi to 2,000,000 psi (at 12% resin 

content by weight of the dry aggregate) 

CONSTRUCTION REQUIREMENTS 

(A) PC Overlay Pre-placement Conference: A Pre-placement Conference shall be held before any 

overlay operations begin. Attendees shall include representatives from all parties involved in 

the work. If necessary, teleconferencing of attendees may be approved by the Engineer. 

(B) PC Overlay Placement Notice: Contractor shall provide a minimum 48 hours notice to the 

Engineer, prior to placement of PC overlay on any structure. 

(C) Trial Application: Prior to constructing the overlay, one or more trial applications shall be placed 

on a previously constructed concrete base to demonstrate proper initial set time and the 

effectiveness of the mixing, placing, and finishing equipment proposed. The set time can be 

determined as the time elapsed from resin catalyzation until the in-place PC trial application 

cannot be deformed by pressing with a finger, indicating the resin binder is no longer in a liquid 

state. Each trial application shall be the planned paving width, at least ten (10) feet long, and 

have the same thickness as the specified overlay. Conditions during the construction of the trial 

application(s) and equipment used shall be similar to those to be used for construction of the 

overlay. The location of the trial application(s) shall be approved by the Engineer. Trial 

applications shall be properly disposed of off-site by the Contractor, if removal is necessary.   

The number of trial applications required shall be as many as necessary for the Contractor to 

demonstrate the ability to construct an acceptable trial overlay section and competency to 

perform the work. However, the installer or proposed equipment/techniques may be rejected if 

not shown to be acceptable after three (3) trials.  

Overlay direct tension bond testing shall be performed in accordance with Section (F)(1) of this 

Special Provision. Acceptable test results shall be achieved on a trial application before the 

installation may proceed.   

(D) Equipment: All equipment for cleaning the existing concrete surface and mixing and applying 

the overlay system shall be in accordance with the System Provider’s recommendations, as 

approved by the Engineer prior to commencement of any work.  

(1) Surface Preparation Equipment: Provide appropriate scarifying, shotblasting, sandblasting 

and other equipment to adequately prepare the bridge deck substrate, as required in the 

Overlay Surface Preparation for Polymer Concrete Special Provision. 

(2) Mixing Equipment: A continuous automated mixer shall be used for all PC overlay 

applications.  The continuous mixer shall: 
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(a) Employ an auger screw/chute device capable of sufficiently mixing catalyzed resin with 

dry aggregate. 

(b) Employ a plural component pumping system capable of handling binder resin and 

catalyst while maintaining proper ratios to achieve set/cure times within the specified 

limits. Catalyzed resin shall flow through a static mix tube for sufficient duration to 

completely mix the liquid system. 

(c) Be equipped with an automatic metering device that measures and records aggregate 

and resin volumes. Record volumes at least every five (5) minutes, including time and 

date. Submit recorded volumes at the end of the work shift to the Engineer. 

(d) Have a visible readout gage that displays volumes of aggregate and resin being 

recorded. 

(e) Produce a satisfactory mix consistently during the entire placement. 

A portable mechanical mixer of appropriate size for proposed batches, as recommended by 

the System Provider and approved by the Engineer, may be used for all PC patching 

applications and for smaller area overlay applications if approved by the Engineer. 

(3) Finishing Equipment: Finishing may be accomplished with a Self-Propelled Slip-Form 

Paving Machine or Vibratory Screed. 

(a) Self-Propelled Slip-Form Paving Machine: A self-propelled slip-form paving machine, 

which is modified or specifically built to effectively place the PC overlay in a manner 

that meets the objectives and requirements of the project, may be used for PC overlay 

applications. The paving machine shall: 

(i) Employ a vibrating pan to consolidate and finish the PC overlay.   

(ii) Be fitted with hydraulically controlled grade automation to establish the finished 

profile. The automation shall be fitted with substrate grade averaging devices on 

both sides of the new placement; the device shall average 15 feet in front and behind 

the automation sensors; or the sensor shall be constructed to work with string-line 

control. It is acceptable to match grade when placing lanes adjacent to previously 

placed PC. 

(iii)Be calibrated for the projects requirements and calibrated periodically following 

the manufacturers recommendations. 

(iv) Have sufficient engine power and weight to provide adequate vibration of the 

finishing pan while maintaining consistent forward placement speed.   

(v) Be capable of both forward and reverse motion under its own power. 

(b) Vibratory Screed: A vibratory screed may be used for finishing the PC overlay but must 

be approved by the Engineer at least two (2) weeks prior to PC overlay placement. 

(D) Concrete Deck Repairs and Surface Preparation: All areas that require removal of existing 

patches or unsound concrete shall be removed and prepared in accordance with the 

requirements of the Overlay Surface Preparation for Polymer Concrete Special Provision.  

Placement of concrete for deck repair material shall be Polymer Concrete in accordance with 

this Special Provision. Prepare all concrete deck and repaired deck surfaces in accordance with 

the requirements of the Overlay Surface Preparation for Polymer Concrete Special Provision.   
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(E) Application of Overlay: Methods indicated in this Special Provision are typical of general 

installations and may be modified per the System Provider’s recommendations as approved by 

the Engineer. The application of the overlay shall not begin until the concrete deck is 

completely surface dry in accordance with ASTM D4263, with a wait time revised from 16 

hours to two (2) hours, or as directed by the System Provider’s Technical Representative. Prior 

to overlay application, the concrete surface temperature shall be within the specified 

temperature ranges below. Night work may be required when temperatures cannot be met 

during the day.   

(a) For PPC overlays, the concrete surface temperature shall be between 40° and 100° F.  

(b) For EPC overlays, the concrete surface temperature shall be between 60° and 90° F.   

During overlay application, precaution shall be taken to assure that traffic is protected from 

rebound, dust, and construction activities. Appropriate shielding shall be provided as required 

and directed by the Engineer.   

During overlay application, the Contractor shall provide suitable coverings (e.g. heavy duty 

drop cloths) as needed to protect all exposed areas not to receive overlay, such as curbs, 

sidewalks, parapets, etc. All damage or defacement resulting from this application shall be 

cleaned and/or repaired to the Engineer’s satisfaction at no additional cost to the Department.   

(1) Primer Application: Immediately before placing primer, all exposed surfaces shall be 

completely dry and blown clean with oil-free compressed air. Exposed surfaces shall be 

protected from precipitation and heavy dew during and after the application of the primer.   

After the exposed surfaces have been prepared and are dry, primer shall be applied in 

accordance with the System Provider's recommendations. Primer shall be placed within 

five (5) minutes of mixing at approximately 90-100 ft2/ gal or the rate acceptable to the 

Engineer.    

Primer shall be applied by flooding and uniformly spread to completely cover surfaces to 

receive overlay. Care shall be taken to avoid heavy application that results in excess 

ponding. Excess material shall be removed or distributed to meet the required application 

rate. Primer shall be reapplied to any areas that appear dry prior to overlay placement.   

Primer shall not be allowed to leak onto areas that have not received surface preparation.  

(2) PC Overlay Application: The PC overlay shall be applied during the interval between 15 

minutes and two (2) hours after the primer has been applied. The PC overlay shall be placed 

prior to gelling. For PPC overlays, the overlay shall be placed within 15 minutes following 

addition of initiator, unless otherwise recommended by the System Provider’s Technical 

Representative.   

The resin binder shall be initiated for PPC overlays and blended completely. Aggregate 

shall be added and mixed sufficiently. 

The set time can be determined in the field when the in-place PC application cannot be 

deformed by pressing with a finger, indicating that the resin binder is no longer in a liquid 

state.   

(a) When using PPC, the initial set time shall be at least 30 minutes and at most 90 minutes.  

If the PPC initial set is not within 30 to 90 minutes, the material shall be removed and 

replaced. 
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(b) When using EPC, the initial set time shall be at least 30 minutes and at most 180 

minutes. If the EPC initial set is not within 30 to 180 minutes, the material shall be 

removed and replaced. 

The overlay shall be consolidated and finished to the required grade and cross-section using 

PC placement equipment as defined herein.  

If placement is performed with a self-propelled slip-form paving machine, grade control 

shall be maintained by grade averaging devices (skis) or string-line control, as described 

in section: Construction Requirements, (D) Equipment, (3) Finishing Equipment, (a) Self-

Propelled Slip-Form Paving Machine, (ii), unless otherwise allowed by the Engineer. 

If a vibratory screed is used, prior to placing the PC overlay, place and fasten screed rails 

in position to ensure finishing the new surface to the required profile. Do not treat screed 

rails with parting compound to facilitate their removal. Prior to placing the overlay, attach 

a filler block to the bottom of the screed and pass it over the overlay area to check the 

thickness. The filler block thickness shall be equal to the design overlay thickness as shown 

in the plans.  Remove all concrete that the block does not clear. 

Place the PC overlay  in one operation. Provide a minimum overlay thickness as shown in 

the plans. 

Although the paver or screed may yield a finished or nearly finished surface, additional 

finishing may be necessary. The PC overlay shall be finished, as necessary, through 

traditional concrete finishing methods, producing a slight resin bleed indicating complete 

consolidation of aggregates. 

Finishing of Polymer Concrete used as patching of an existing deck surface or overlay shall 

be completed and finished using traditional concrete hand finishing methods and hand 

concrete finishing tools. Such patches shall be placed flush with the top of the existing deck 

surface. 

Resin content shall be as specified in the Materials section of this Special Provision and to 

yield a Polymer Concrete consistency that requires surface applied consolidation and 

finishing to consolidate aggregates and yield a slight sheen of bleed resin on top surface, 

yet does not yield excess bleed resin.   

A surface friction sand/fine aggregate finish of at least 2.2 lbs/ yd2 shall be broadcast onto 

the glossy surface immediately after sufficient finishing and before resin gelling occurs.  

To ensure adequate pavement friction, the completed PC overlay surface shall be free of 

any smooth or "glassy" areas such as those resulting from insufficient quantities of surface 

aggregate. Any such surface defects shall be repaired by the Contractor in the manner 

recommended by the System Provider and approved by the Engineer at no additional cost 

to the Department.  

All final edges of PC overlay not adjacent to barrier rail, parapet, or bridge deck joints shall 

be finished neat, straight, and square, unless otherwise noted on project plans or approved 

by the Engineer. 
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Unless otherwise indicated on the plans, groove the deck surface in accordance with 

Subarticle 420-14(B) of the Standard Specifications. Vehicular traffic may travel across a 

deck surface that has not been grooved; however, the entire deck area shall be grooved 

after the PC overlay achieves design strength and no later than seven (7) calendar days 

after completion of the overlay unless otherwise approved by the Engineer. 

Before completion of the project, all deck joints shall be sawcut, prepared, and sealed 

according to the details in the plans. 

After the PC material has set, if final sawcutting for joint seals will not be done within 12 

hours, at minimum, a single sawcut shall be made at the approximate midpoint of each 

joint. The sawcut shall be made within 12 hours or prior to opening of PC placement to 

traffic, if traffic will be allowed within 12 hours. Two (2) saw cuts may be made, but final 

saw cutting for the joints shall be done in accordance with the Special Provisions for the 

installation of the joint seals. 

Any surface that is scarified shall be covered with the PC overlay before traffic is returned 

to the bridge deck, unless otherwise approved by the Engineer. 

Upon approval by the Engineer, if traffic is to be returned to the site, but the overlay is not 

completed within the allowable lane closure time and is more than ¾ inch higher in 

elevation than the adjacent pavement, the PC overlay edges shall be tapered. The leading 

edge of the overlay shall be tapered at a 4:1 (horizontal: vertical) slope. Tapered edges 

longitudinal to the direction of traffic and tapered edges on the trailing edge of the overlay 

and shall be at a 45 degree slope. Tapers of 45 degrees may remain, and PC overlay may 

be placed adjacent. Tapers with a 4:1 (horizontal: vertical) slope shall be sawcut square to 

the overlay surface, prior to placing adjacent PC overlay. 

The Contractor shall collect a ticket for each pass or portion of a pass that is provided by 

each mixer, and ensure that the following information is shown on each ticket: 

(a) Project Number. 

(b) Bridge Number. 

(c) Date and Time. 

(d) Location of Placement (Lane and Station Limits or location and length of placement 

along the length of the bridge). 

(e) Aggregate Weight. 

(f) Resin Binder Weight. 

The tickets shall be available on site for Inspection personnel to use in tabulating quantities. 

Curing: The Contractor shall allow the overlay to cure sufficiently before subjecting it to 

loads or traffic of any nature that may damage the overlay. Cure time depends upon the 

ambient and deck temperatures as well as initiator/accelerator levels. 

The overlay shall be considered cured to a traffic ready state when a minimum reading of 

25 on a properly calibrated Swiss hammer is achieved. Other rebound hammers may be 

use as approved by the Engineer. 
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(F) Acceptance Testing: Acceptance of the deck repairs, surface preparation, and PC overlay will 

be determined by the Engineer based on direct tension bond testing, and smoothness quality 

testing performed by the Engineer, assisted by the Contractor.  

(1) Overlay Direct Tension Bond Testing: Direct tension bond (pull-off) tests shall be 

performed after 24 hours by the Contractor in accordance with ASTM C1583. At a 

minimum, three (3) direct tension bond tests shall be performed on each bridge overlay.  

For bridges with deck areas greater than 25,000 square feet, additional tests shall be 

performed at a frequency of one test per 25,000 square feet of additional deck area, rounded 

up. Additional testing may be required as directed by the Engineer. 

The test result shall be the average of the tests for each structure. Test cores shall be drilled 

a minimum of ½” below the bond line.   

The average minimum bond strength of the PC overlay system on normal weight concrete 

shall be 250 psi, with no individual test measured below 225 psi. An acceptable test will 

demonstrate that the overlay bond strength is sufficient, or by producing a concrete 

subsurface failure area greater than 50% of the test surface area. The Contractor shall repair 

all direct tension test locations with PC overlay in accordance with this Special Provision. 

Direct tension bond testing shall be performed by an independent testing firm and shall be 

arranged by the Contractor. The Contractor may perform the direct tension bond testing 

with the approval of the Engineer. Testing shall be performed using a calibrated tensile 

loading device, in the presence of the Engineer. The tensile loading device shall be 

calibrated annually. The cost of direct tension bond testing shall be included in the bid price 

for Placing and Finishing PC Overlay item. 

(2) Smoothness Quality Testing: As soon as practical after the PC overlay has hardened 

sufficiently, the Contractor shall test the finished surface with an approved rolling 

straightedge that is designed, constructed, and adjusted, so that it will accurately indicate 

or mark all deck areas which deviate from a plane surface by more than ⅛” in 10’. The 

Contractor shall remove all high areas in the hardened surface in excess of ⅛” in 10’ with 

an approved grinding or cutting machine. Any fins or other protrusions remaining after 

grinding operations shall be removed to the satisfaction of the Engineer. Additionally, the 

final PC deck surface shall not deviate from the line and elevation indicated on the plans 

by more than 0.3” over any 50’ length. If approved by the Engineer, correct low areas in 

an acceptable manner.   

(G) Corrective Work 

(1) Repair of Surface Defects: The repair materials and finishing methods for surface defects 

in the overlay shall be in accordance with those used for the application of the overlay. All 

surface defects shall be repaired to the satisfaction of the Engineer before acceptance of 

the work is made. 

(2) Correction for Smoothness:  Areas showing high spots of more than ⅛”in 10’ shall be 

marked and ground until the high spot does not exceed ⅛”in 10’. Ground surface may be 

sawcut grooved to restore the texture if ordered by the Engineer. Areas showing low spots 

of more than ⅛”in 10’ shall be marked and a proposed repair procedure shall be submitted 
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to the Engineer. The use of the proposed repair procedure shall be as recommended by the 

System Provider and approved by the Engineer. 

(3) Replacement of Defective Overlay: A defective overlay, or portion thereof, resulting in 

failing overlay pull bond test results shall be removed and replaced at the Contractor’s 

expense. The Contractor shall submit a written corrective work proposal to the Engineer, 

which shall include the methods and procedures that will be used. The Contractor shall not 

commence corrective work until the methods and procedures have been approved in 

writing by the Engineer. The Engineers approval shall not relieve the Contractor of the 

responsibility of producing work in conformity with the Contract. 

(4) Repair of Cracking: After a one-week cure period, if cracks are in the overlay, the Contractor 

shall fill the cracks with properly catalyzed and mixed primer material at no cost to the 

Department. Care shall be taken to fill the cracks only and ensure minimal primer material 

is left on the finished surface of the overlay.   

MEASUREMENT AND PAYMENT 

Concrete Deck Repair for PC Overlay will be measured and paid for at the contract unit price bid 

per square yard and will be full compensation for placement of concrete deck repair material and 

shall include the cost of labor, tools, equipment and incidentals necessary to complete the work. 

Placing and Finishing PC Overlay will be measured and paid for as the contract unit price bid per 

square yard of overlay placement and final surface finishing. Payment will be full compensation for 

all labor, equipment, and all incidentals necessary to complete the PC overlay placement.  

Construction and removal (if required) of trial application(s), including concrete base surfaces, will 

not be measured and paid for separately, but shall be incidental to complete the work. Tining of 

bridge deck, if used, will be incidental to this pay item.  

Grooving Bridge Floors will be measured and paid in accordance with Article 420-21 of the 

Standard Specifications. 

Only one of the following pay items shall be used for materials, dependent on the PC overlay 

system used. 

(A) Polyester Polymer Concrete Materials will be measured as the actual volume of PPC material 

complete-in-place. The volume shall include material used for overlay, patching of existing 

unsound concrete deck surface or overlays, and bridge deck concrete repairs as directed by the 

Engineer. Tickets provided to the project inspector, showing quantities of PPC produced, shall 

be sufficient to calculate volume of material placed. Materials placed for trial application(s) 

shall be included in this Pay Item if placed and remaining on the bridge deck as part of the 

permanent overlay. Polyester Polymer Concrete Materials will be paid for at the contract unit 

price per cubic yard and will be full compensation to furnish the PPC material, including 

HMWM primer, freight to the project site, receiving, storage, and disposal of any unused PPC 

overlay material. Payment by cubic foot will be based on a 135 lbs/ ft3 unit weight and 

quantities recorded by calibrated mixer unit readouts. 

(B) Epoxy Polymer Concrete Materials will be measured as the actual volume of EPC material 

complete-in-place. The volume shall include material used for overlay, patching of existing 

unsound concrete deck surface or overlays, and bridge deck concrete repairs as directed by the 
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Engineer. Tickets provided to the project inspector, showing quantities of EPC produced, shall 

be sufficient to calculate volume of material placed. Materials placed for trial application(s) 

shall be included in this Pay Item if placed and remaining on the bridge deck as part of the 

permanent overlay. Epoxy Polymer Concrete Materials will be paid for at the contract unit 

price per cubic yard and will be full compensation to furnish the EPC material, including epoxy 

primer, freight to the project site, receiving, storage, and disposal of any unused EPC overlay 

material. Payment by cubic foot will be based on a 135 lbs/ ft3 unit weight and quantities 

recorded by calibrated mixer unit readouts. 

Payment will be made under: 

Pay Item Pay Unit 

Concrete Deck Repair for Polymer Concrete Overlay Square Yard 

Placing & Finishing Polymer Concrete Overlay Square Yard 

Grooving Bridge Floors Square Feet 

Polyester Polymer Concrete Materials Cubic Yard 

Epoxy Polymer Concrete Materials Cubic Yard 

 

 

FOAM JOINT SEALS FOR PRESERVATION (07-16-24) 

SEALS 

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, gasoline, 

salt, and other materials that are spilled on or applied to the surface. Use a resilient, UV stable, 

preformed, impermeable, flexible, expansion joint seal. The joint seal shall consist of low-density, 

closed cell, cross-linked polyethylene non-extrudable foam. The joint seal shall contain no EVA 

(Ethylene Vinyl Acetate). Cell generation shall be achieved by being physically blown using 

nitrogen. No chemical blowing agents shall be used in the cell generation process. 

Use seals manufactured with grooves ⅛” ± wide by ⅛” ± deep and spaced between ¼” and ½” 

apart along the bond surface running the length of the joint. Use seals with a depth that meets the 

manufacturer’s recommendation, but is not less than 70% of the uncompressed width. Provide a 

seal designed so that, when compressed, the center portion of the top does not extend upward 

above the original height of the seal by more than ¼”. Provide a seal that has a working range of 

30% tension and 60% compression and meets the requirements given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile Strength ASTM D3575, Suffix T 110 – 130 psi 

Compression Set ASTM D1056 

Suffix B, 2 hr recovery 
10% - 16% 

Water Absorption ASTM D3575 < 0.03 lb/ft2 

Elongation at Break ASTM D3575 180% - 210% 
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Tear Resistance ASTM D624 (D3575, Suffix G) 14 – 20 pli 

Density 
ASTM D3575, 

Suffix W, Method A 
1.8 – 2.2 lb/ft3 

Toxicity ISO-10993.5 Pass (not cytotoxic) 

Have the top of the joint seal clearly shop marked. Inspect the joint seals upon receipt to ensure 

that the marks are clearly visible before installation. 

 

BONDING ADHESIVE 

Use a two-component, 100% solid, modified epoxy adhesive supplied by the joint seal 

manufacturer that meets the requirements given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 3,000 psi (min.) 

Compressive strength ASTM D695 7,000 psi (min.) 

Hardness Shore D Scale 75-85 psi 

Water Absorption ASTM D570 0.25% by weight max. 

Elongation to Break ASTM D638 5% (max.) 

Bond Strength ASTM C882 2,000 psi (min.) 

Use an adhesive that is workable to 40°F. When installing in ambient air or surface temperatures 

below 40°F or for application on moist, difficult to dry concrete surfaces, use an adhesive specified 

by the manufacturer of the joint seal. 

 

SAWING THE JOINT 

The concrete at the face of the joint (elastomeric concrete, polyester polymer concrete, Portland 

cement concrete, etc.) shall have sufficient time to cure such that no damage can occur to the 

concrete prior to sawing to the final width and depth as specified in the plans. 

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw in the 

desired direction. To control the saw and to produce a straight line as indicated on the plans, anchor 

and positively connect a template or a track to the bridge deck. Do not saw the joint by visual 

means such as a chalk line. Fill the holes used for holding the template or track to the deck with 

an approved flowable, non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one (1) or two (2) passes of the saw by placing and 

spacing two (2) metal blades on the saw shaft to the desired width for the joint opening. 
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The desired depth is the depth of the seal plus ¼” above the top of the seal plus approximately 1” 

below the bottom of the seal. An irregular bottom of sawed joint is permitted as indicated on the 

plans. Grind exposed corners on saw cut edges to a ¼” chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified in the 

plans. Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 

satisfaction of the Engineer. 

 

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

The elastomeric concrete or polyester polymer concrete at the joint shall cure a minimum of 24 

hours prior to seal installation. Portland cement concrete at the joint shall cure following the special 

provisions. 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for spalls, 

popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to blast cleaning 

and installing the seal, at no cost to the Department. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding agent. 

Sandblast the joint opening to provide a firm, clean joint surface free of curing compound, loose 

material and any foreign matter. Sandblast the joint opening without causing pitting or uneven 

surfaces. The aggregate in the joint concrete may be exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle, or fiber, blow the 

surface with compressed air, or vacuum the surface until all traces of blast products and abrasives 

are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 

detrimental amounts of water or oil. 

Examine the blast-cleaned surface and remove any traces of oil, grease, or smudge deposited in 

the cleaning operations. 

Bond the seal to the blast-cleaned surface on the same day the surface is blast cleaned. 

 

SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and as 

recommended below. Do not install the joint seal if the ambient air or surface temperature is below 

45F. Have a manufacturer’s certified trained factory representative present during the installation 

of the first seal of the project. 

Before installing the joint seal, check the uninstalled seal length to ensure the seal is the same 

length as the deck opening. When the joint seal requires splicing, use the heat welding method by 
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placing the joint material ends against a Teflon heating iron of 425-475°F for 7 - 10 seconds, then 

pressing the ends together tightly. Do not test the welding until the material has completely cooled.   

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical walls of 

the joint as a means to minimize clean up. Stir each epoxy bonding agent component 

independently, using separate stirring rods for each component to prevent premature curing of the 

bonding agent. Pour the two (2) components, at the specified mixing ratio, into a clean mixing 

bucket. Mix the components with a low speed drill (400 rpm max.) until a uniform gray color is 

achieved without visible marbling. Apply bonding agent to both sides of the joint concrete, as well 

as both sides of the joint seal, making certain to fill completely the grooves with epoxy. With 

gloved hands, compress the joint seal and with the help of a blunt probe, push the seal into the 

joint opening until the seal is recessed approximately ¼” below the surface. When pushing down 

on the joint seal, apply pressure only in a downward direction. Do not push the joint seal into the 

joint opening at an angle that would stretch the material. Seals that are stretched during installation 

shall be removed and rejected. Once work on placing a seal begins, do not stop until it is completed. 

Clean the excess epoxy from the top of the joint seal immediately with a trowel. Do not use 

solvents or any cleaners to remove the excess epoxy from the top of the seal. Remove the protective 

cover at the joint edges and check for any excess epoxy on the surface. Remove excess epoxy with 

a trowel, the use of solvents or any cleaners will not be allowed. 

The installed system shall be watertight and will be monitored until final inspection and approval. 

Do not place pavement markings on top of foam joint seals. 

MEASUREMENT AND PAYMENT 

Foam Joint Seals for Preservation will be measured and paid for at the contract unit price bid per 

linear foot and will be full compensation for furnishing all material, labor, tools, and equipment 

necessary for installing these seals in place and accepted. 

 

Pay Item       Pay Unit 

Foam Joint Seals for Preservation    Linear Feet 

 

PAINTING EXISTING STRUCTURE (07-16-24) 

GENERAL 

This work shall consist of furnishing all labor, equipment, and materials necessary to clean and 

paint the structural steel of the existing bridge, including girders or beams, diaphragms, all bearing 

plates, anchor bolts, nuts, and washers of the existing structure. Work includes: removal, 

containment and disposal of the existing paint system; preparation of the surface to be painted and 

applying the new paint system; a containment enclosure; and any incidentals necessary to complete 

the project as specified and shown on the plans. 
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SCOPE OF WORK 

Bridge #250227: This bridge was built in 1978 and widened in 2000. It carries SR1400 over 

SR1007 (All American Freeway). The superstructure consists of 4 simple spans with twelve lines 

of steel beams.  Beams in span A, B&C, and D consists of 8 lines of  W30x116 spaced @ 7’-9” & 

4 lines of 44” tapered steel plate girders at variable spacing, 8 lines of 64” steel plate girder spaced 

@ 7’-9” & 4 lines of 55” steel plate girders with variable spacing and 8 lines of W30x99 spaced 

@7’-9” and 4 lines of 44”  tapered steel plate girders with variable spacing respectively, with steel 

diaphragms. The bridge has an overall length of 262’-43/8” with a concrete deck and 87’-31/4” 

total deck width. The minimum vertical clearance is 16’-7 13/16”. The existing paint system is 

green vinyl over Zinc, and the estimated area to be cleaned and painted is 43,155 sq. ft. 

 

TWELVE-MONTH OBSERVATION PERIOD 

The Contractor maintains responsibility for the coating system for a 12-month observation period 

beginning upon the satisfactory completion of all the work required in the plans or as directed by 

the Engineer. The Contractor shall guarantee the coating system under the payment and 

performance bond (refer to Article 103-7 of the Standard Specifications). To successfully complete 

the observation period, the coating system shall meet the following requirements after 12 months 

service: 

(A)  No visible rust, contamination or application defect is observed in any coated area. 

(B)  Painted surfaces have a uniform color and gloss. 

(C)  Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating. 

Final acceptance is made only after the paint system meets the above requirements. 

SUBMITTALS 

Submit all of the following to the Engineer for review and approval before scheduling the pre-

construction meeting. Allow at least two (2) weeks for the review process. 

(A)  The existing paint systems include toxic substances such as red lead oxide, which are 

considered hazardous if improperly removed. The contractor shall be currently certified for 

Society for Protective Coatings (SSPC) Quality Program (QP) 2, Category A, and have 

successfully completed lead paint removal and field painting on similar structures within 

18 months prior to this bid. Lead abatement work completed within the 18 month period shall 

have been completed in accordance with contract specifications, free of citation from safety 

or environmental agencies. Lead abatement work shall include, but not be limited to:  

abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement 

activities (fall protection, personal protective equipment (PPE), etc.); and containment. This 
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requirement is in addition to the contractor pre-qualification requirements covered by Article 

102-2 of the Standard Specifications.   

The apparent low bidder shall submit a list of projects for which QP 2 work was performed 

within the last 18 months including owner contact information and submit to the Engineer a 

“Lead Abatement Affidavit”. See link for form:         

https://www.ncdot.gov/initiatives-

policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf. 

(B) Work schedule which shall be kept up to date, with a copy of the revised schedule being   

provided to the Engineer in a timely manner. 

(C) Containment system plans and design calculations in accordance with SSPC Guide 6, Class 

2A and other project requirements, signed and sealed by a Professional Engineer licensed by 

the State of North Carolina. 

(D) Bridge wash water sampling and disposal plan. 

(E) Subcontractor identification. 

(F) Lighting plan for night work in accordance with Section 1413 of the Standard Specifications. 

(G) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices. 

(H) Health and safety plan addressing at least the required topics as specified by the SSPC QP 1 

and QP 2 program and including hazard communication, respiratory health, emergency 

procedures, and local hospital and treatment facilities with directions and phone numbers, 

disciplinary criteria for workers who violate the plan and accident investigation. The plan shall 

address the following:  hazardous materials, personal protective equipment, general health and 

safety, occupational health and environmental controls, fire protection and prevention, signs 

signals, and barricades, materials handling, storage, use, and disposal, hand and power tools, 

welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists, elevators, and 

conveyors, ladders, toxic and hazardous substances, airless injection and high pressure water 

jet (HPWJ). 

(I) Provide the Engineer a letter of certification that all employees performing work on the project 

have blood lead levels that are below the Occupational Safety and Health Administration 

(OSHA) action level. 

(J) Provide the Engineer with Competent Person qualifications and summary of work experience. 

(K) Environmental Compliance Plan. 

(L) Quality Control Plan (Project Specific) with quality control qualifications and summary of 

work experience. 

(M) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific). 

(N) Abrasive Blast Media: 

(1) Product Data Sheet. 

(2) Blast Media Test Reports in accordance with Article 442-4 of the Standard Specification. 

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
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(O) Coating Material: 

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests Unit). 

(2) Product Data Sheets. 

(3) Material Safety Data Sheets. 

(4) Product Specific Repair Procedures. 

(5) Acceptance letters from paint manufacturers for work practices that conflict with Special 

Provisions and/or paint manufactures product data sheets. 

PRE-CONSTRUCTION MEETING 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-

construction meeting. Allow no less than two (2) weeks for a review process. When requesting a 

pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the 

desired pre-construction date. The contractor’s project supervisor, Competent Person, quality 

control personnel and certified traffic control supervisor shall attend the pre-construction meeting 

in order for the Contractor and NCDOT team to establish responsibilities for various personnel 

during project duration and to establish realistic timeframes for problem escalation. 

CONTAINMENT SYSTEM 

Prior to performing any construction or painting operations on the structure, the Contractor shall 

furnish the Engineer with plans and design calculations for a sufficiently designed containment 

system, which will provide access for any repairs on structural steel members, cleaning and surface 

preparations for structural steel members, and coating operations for structural steel members of 

the bridge. The containment system shall not be installed, and no work shall begin, until the 

Engineer has reviewed and approved, in writing, the submitted containment system plans and 

design calculations. Containment system plans and design calculations shall be prepared, sealed, 

and signed by a Professional Engineer licensed by the State of North Carolina. Allow a minimum 

of two (2) weeks for review of the containment plans and calculations. 

The containment system shall meet or exceed the requirements of Class 2A containment in 

accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the 

containment system, which, at a minimum, shall include loads due to wind, repair materials and 

repair operations, equipment, and tools; however, the capacity shall not be less than that required 

by Federal or State regulations. Design steel members to meet the requirements of the American 

Institute of Steel Construction Manual. Design timber members in accordance with the National 

Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. The containment system shall be constructed of materials capable of withstanding 

damage from any of the work required on this project and shall provide a two (2) hour resistance 

to fire. 

In the containment system plans, describe how debris is contained and collected. Describe the type 

of tarpaulin, bracing materials, and the maximum designed wind load. Design wind loads shall be 
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in accordance with the Falsework and Formwork Special Provision. Describe the dust collection 

system and how a negative pressure of 0.03 inches of water column is maintained inside the 

enclosure, while blasting operations are being conducted. Describe how the airflow inside the 

containment structure is designed to meet all applicable OSHA Standards. Describe how water 

run-off from rain will be routed by or through the enclosure. Describe how wash water will be 

contained and paint chips separated. Describe what physical containment will be provided during 

painting application to protect the public and areas not to be painted. 

Drilling holes in the superstructure for the purpose of attaching the containment system is 

prohibited.   

The Contractor will be responsible for certifying the containment system has been constructed in 

accordance with the approved plans. 

The containment system shall be cleaned after each workday. 

Upon completion of work, remove all anchorages in the substructure and repair the substructure 

at no additional cost to the Department. 

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric 

Pads, and Disc Bearings). 

WASH WATER SAMPLING AND DISPOSAL PLAN 

All wash water shall be collected and sampled prior to disposal. Representative sampling and 

testing methodology shall conform to North Carolina Administrative Code 15A NCAC 02B.0103, 

“Analytical Procedures”. Wash water shall be tested for pollutants listed in 

15A NCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending 

on the test results, wash water disposal methods shall be described in the disposal plan. Wash water 

shall be disposed of in accordance with all current Federal and State regulations. See link for 

NCDOT Guidelines for Managing Bridge Wash Water:         

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf 

WASTE HANDLING OF PAINT AND ABRASIVES 

Comply with all Federal, State, and local regulations. Failure to comply with the regulations could 

result in fines and loss of qualified status with NCDOT. 

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the 

Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for employee 

training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and disposal 

of all hazardous waste generated during paint removal. 

A summary of Generator Requirements is available at the following NCDOT web link, which cites 

the specific regulations for each Generator category:  

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf
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https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/summary-generator-requirements-0/download?attachment 

No work shall begin until the Contractor furnishes the Engineer with a written waste disposal plan. 

Any alternative method for handling waste shall be pre-approved by the Engineer. Example 

guidance on Contractor’s waste disposal plan content can be found in the information below: 

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/generator-category-guidance/download?attachment 
 

(A) Guidance for Small Quantity Generator (SQG) can be found at the following weblink: 

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/small-quantity-generator-checklist-0/download?attachment 

(B) Guidance for Large Quantity Generator (LQG) can be found at the following weblink: 

https://www.deq.nc.gov/environmental-management-commission/water-quality-committee-

meetings/2018/large-quantity-generator-checklist/download 
 

The North Carolina Department of Environmental Quality (NCDEQ) adopted the federal 

provisions of RCRA in the North Carolina Hazardous Waste Management Rules (15A NCAC 

13A) and is responsible for the administration and enforcement of these rules. The Hazardous 

Waste Generator Compliance Manual created by the NCDEQ, Division of Waste Management, 

Hazardous Waste Section, Compliance Branch can be found at:   

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/hazardous-waste-generator-compliance-manual/download?attachment 

Immediately after awarding the contract, arrange for waste containers, sampling, testing, 

transportation, and disposal of all waste. Use an approved hazardous waste management company 

from the following link: 

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-

params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1f

bmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm1

0eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxl

Y3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNv

dW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY19

3a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVN

T1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNj

X25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d 

All removed paint and spent abrasive media shall be tested for lead following the SW-846 Toxicity 

Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as incorporated by reference 

in 40 CFR 260.11, to determine whether it shall be disposed of as hazardous waste. Furnish the 

Engineer with certified test reports showing TCLP results of the paint waste accumulated on site, 

in accordance with “Lead-Based Paint Waste Guidance” at: 

https://www.deq.nc.gov/water-quality/planning/tmdl/303d/2020/lead-based-paint-waste-

guidance/download 

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/summary-generator-requirements-0/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/summary-generator-requirements-0/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/generator-category-guidance/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/generator-category-guidance/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/small-quantity-generator-checklist-0/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/small-quantity-generator-checklist-0/download?attachment
https://www.deq.nc.gov/environmental-management-commission/water-quality-committee-meetings/2018/large-quantity-generator-checklist/download
https://www.deq.nc.gov/environmental-management-commission/water-quality-committee-meetings/2018/large-quantity-generator-checklist/download
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/hazardous-waste-generator-compliance-manual/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/hazardous-waste-generator-compliance-manual/download?attachment
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.deq.nc.gov/water-quality/planning/tmdl/303d/2020/lead-based-paint-waste-guidance/download
https://www.deq.nc.gov/water-quality/planning/tmdl/303d/2020/lead-based-paint-waste-guidance/download
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(C) Toxicity characteristic 40 CFR 261.24 

https://www.ecfr.gov/current/title-40/chapter-I/subchapter-I/part-261/subpart-C/section-

261.24 

(D) Analytical Methods for Characteristic Hazardous Waste Determination 

https://www.deq.nc.gov/waste-determination-test-method/download?attachment 

All sampling shall be performed in the presence of the Engineer’s representative. 

The Competent Person shall obtain composite samples from each barrel of the wash water and 

waste generated by collecting two or more portions taken at regularly spaced intervals during 

accumulation. Composite the portions into one sample for testing purposes. Acquire samples after 

10% or before 90% of the barrel has accumulated. The intent is to provide samples that are 

representative of widely separated portions, but not the beginning and end of wash water or waste 

accumulation. 

Perform sampling by passing a receptacle completely through the discharge stream or by 

completely diverting the discharge into a sample container. If discharge of the wash water or waste 

is too rapid to divert the complete discharge stream, discharge into a container or transportation 

unit sufficiently large to accommodate the flow and then accomplish the sampling in the same 

manner as described above. 

Comply with the NCDEQ Hazardous Waste Compliance Manual. Record quantities of waste by 

weight and dates of waste generation. Waste accumulated at the project site shall be properly 

labeled. Until test results are received, accumulate all waste, and label as “NCDOT Bridge Paint 

Removal Waste – Hazardous Waste Pending Analysis” and include the date generated and contact 

information for the Engineer. Accumulate waste containers in an enclosed, sealed, and secured 

storage container protected from traffic from all directions. Obtain approval for the protection plan 

for these containers from the Engineer. If adequate protection cannot be obtained by use of existing 

guardrail, provide the necessary supplies and equipment to maintain adequate protection. The 

NCDEQ Hazardous Waste Compliance Manual can be found at: 

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/hazardous-waste-generator-compliance-manual/download?attachment 

Once test results are received and waste is characterized, label waste as either “Hazardous Waste 

- Pending Disposal” (for hazardous waste) or “Paint Waste - Pending Disposal” (for non-hazardous 

waste). All waste, hazardous or non-hazardous, requires numbered shipping manifests and/or 

equivalent material accountability.  

Once the waste has been collected, and the quantities determined, prepare the appropriate shipping 

documents and manifests, and present them to the Engineer. 

As of October 1, 2019, "Provisional ID Numbers" (starting with the prefix "NCP") are no longer 

issued by the North Carolina Hazardous Waste Section. EPA Identification (ID) Numbers are now 

issued for sites operating as "Short Term Generators." 

(E) Short Term Generator Guidance: 

https://www.ecfr.gov/current/title-40/chapter-I/subchapter-I/part-261/subpart-C/section-261.24
https://www.ecfr.gov/current/title-40/chapter-I/subchapter-I/part-261/subpart-C/section-261.24
https://www.deq.nc.gov/waste-determination-test-method/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/hazardous-waste-generator-compliance-manual/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/hazardous-waste-generator-compliance-manual/download?attachment
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https://www.deq.nc.gov/environmental-assistance-and-customer-service/esi/short-term-

generators-20200527/download 

 

For questions about Short Term Generator Notification: 

 

Andrew Minter: Administration Specialist   Laura Alexander: Business Officer 

Hazardous Waste Section      Hazardous Waste Section  

Phone: 919-707-8265       Phone: 919-707-8214  

Email: Andrew.Minter@deq.nc.gov     Email: Laura.Alexander@deq.nc.gov 

 

The Engineer will verify the type and quantity of hazardous waste and obtain an  EPA ID number 

(for new sites) or update an existing EPA ID number electronically using the EPA’s RCRAInfo 

database: 

https://rcrainfo.epa.gov/rcrainfoprod/action/secured/login  

(F) Link to Quick Reference Guide for RCRAInfo Registration and Notification Submittal 

https://www.deq.nc.gov/waste-management/dwm/hw/8700-guidelines/guide-rcrainfo-

registration-and-notification/download?attachment 

(G) Link to the more comprehensive RCRAInfo Registration and Notification Tutorial 

https://www.deq.nc.gov/waste-management/dwm/hw/hw-guidelines/rcrainfo-registration-

and-electronic-notification-tutorial/download?attachment 

 

The hazardous waste fee will be assessed at the time the short-term EPA ID number is requested 

and must be paid prior to the EPA ID number being issued. When completing the RCRAInfo 

notification, the Hazardous Waste Section requires a valid email address for the site contact since 

this is the person who will be contacted to pay the fee. NOTE: The cost for waste disposal 

(including lab and Short-Term Generator EPA ID number) shall be included in the bid price for 

this contract. At the time of shipping, the Engineer will ensure the proper EPA ID number has been 

entered in Box 1 of the manifest as well as sign and date the manifest. The maximum on-site 

accumulation time shall be 90 calendar days. All waste, whether hazardous or non-hazardous will 

require numbered shipping manifests. The cost for waste disposal (including lab and Short-Term 

Generator EPA ID number) shall be included in the bid price for this contract.  

If you have site specific questions, please contact your local Hazardous Waste Section Inspector. 

Inspector contact information and regions are on the map at this link:   

https://www.deq.nc.gov/compliance-map-inspector/download?attachment?attachment 

Testing labs shall be certified in accordance with the National Lead Laboratory Accreditation 

Program (NLLAP) and/or the National Environmental Laboratory Accreditation Program 

(NELAP).  

(H) A list of NLLAP certified laboratories may be obtained at:  

https://www.epa.gov/system/files/documents/2023-12/nllap.pdf   

https://www.deq.nc.gov/environmental-assistance-and-customer-service/esi/short-term-generators-20200527/download
https://www.deq.nc.gov/environmental-assistance-and-customer-service/esi/short-term-generators-20200527/download
mailto:Andrew.Minter@deq.nc.gov
mailto:Christine.Twining@ncdenr.gov
https://rcrainfo.epa.gov/rcrainfoprod/action/secured/login
https://www.deq.nc.gov/waste-management/dwm/hw/8700-guidelines/guide-rcrainfo-registration-and-notification/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/8700-guidelines/guide-rcrainfo-registration-and-notification/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/hw-guidelines/rcrainfo-registration-and-electronic-notification-tutorial/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/hw-guidelines/rcrainfo-registration-and-electronic-notification-tutorial/download?attachment
https://www.deq.nc.gov/compliance-map-inspector/download?attachment?attachment
https://www.epa.gov/system/files/documents/2023-12/nllap.pdf
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(I) A list of NELAP certified laboratories may be obtained at:  

https://lams.nelac-institute.org/Search 

All test results shall be documented on the lab analysis as follows: 

(J) For leachable lead: 

(1) Soils/Solid/Liquid- EPA 1311/200.7/6010 

Area sampling will be performed for the first two (2) days at each bridge location. The area 

sample will be located within five (5) feet of the containment and where the highest 

probability of leakage will occur (access door, etc.). Results from the area sampling will be 

given to the Engineer within 72 hours of sampling (excluding weekends). If the results of 

the samples exceed 20 µg/m3 corrective measures shall be taken and monitoring shall be 

continued until two (2) consecutive sample results are less than 20 µg/m3. 

Time Weighted Average (TWA) may suspend the work if there are visible emissions outside 

the containment enclosure or pump monitoring results exceeding the level of 30 µg/m3. 

Where schools, housing and/or buildings are within 500 feet of the containment, the 

Contractor shall perform initial Total Suspended Monitoring (TSP) Lead monitoring for the 

first ten (10) days of the project during abrasive blasting, vacuuming and containment 

removal. Additional monitoring will be required during abrasive blasting two (2) days per 

month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5 µg/m3. 

EQUIPMENT MOBILIZATION 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels 

that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in 

travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-

propelled or attached to a tow vehicle at all times. 

QUALITY CONTROL INSPECTOR 

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure that 

all processes, preparation, blasting and coating application are in accordance with the requirements 

of the contract. The inspector shall have written authority to perform QC duties to include 

continuous improvement of all QC internal procedures. The presence of the engineer or inspector 

at the work site shall in no way lessen the contractor's responsibility for conformity with the 

contract. 

QUALITY ASSURANCE INSPECTOR 

The quality assurance inspector which may be a Department employee or a designated 

representative of the Department shall observe, document, assess, and report that the Contractor is 

complying with all of the requirements of the contract. Inspectors employed by the Department 

are authorized to inspect all work performed and materials furnished. Such inspection may extend 

https://lams.nelac-institute.org/Search
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to all or any part of the work and to the preparation, fabrication, or manufacture of the materials 

to be used. The inspector is not authorized to alter or waive the requirements of the contract. Each 

stage in preparing the structure to be coated which includes but not limited to washing, blasting, 

coating testing and inspection shall be inspected and approved by the Engineer or an authorized 

representative. 

SUBLETTING OF CONTRACT 

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed lead 

paint removal and field painting on all similar structures within 18 months prior to this bid are 

qualified for this work. Work is only sublet by approval of the Engineer. 

PREPARATION OF SURFACES 

Before any other surface preparation is conducted, all surfaces shall be power washed to remove 

dust, salts, dirt, and other contaminants. All wash water shall be contained, collected, and tested in 

accordance with the requirements of NCDOT Guidelines for Managing Bridge Wash Water. 

Obtain approval of the Engineer and allow all cleaned surfaces to dry to the touch and without 

standing water before beginning surface preparation or painting activities. 

Surface preparation is done with materials meeting Article 1080-12 of the 2 Standard 

Specifications. No silica sand or other silica materials are permitted for use. The profile shall be 

between 1.0 and 3.0 mils when measured on a smooth steel surface. Conduct and document at least 

two (2) tests per beam/girder and two (2) tests per span of diaphragms/cross bracing. 

Spread tarpaulins over all pavements and surfaces underneath equipment used for abrasive blasting 

as well as equipment and containers used to collect abrasive media. This requirement will be 

enforced during activity and inactivity of equipment. 

Before the Contractor departs from the work site at the end of the workday, collect all debris 

generated during surface preparation and all dust collector hoses, tarps or other appurtenances 

containing blasting residue in approved containers. 

Clean a 3" x 3" area at each structure to demonstrate the specified finish, and the inspector will 

preserve this area by covering it with tape, plastic or some other suitable means so that it can be 

retained as the Dry Film Thickness (DFT) gauge adjustment standard. An acceptable alternative is 

for the Contractor to provide a steel plate with similar properties and geometry as the substrate to 

be measured. 

The contractor and/or quality assurance representative shall notify the Engineer of any area of 

corroded steel that has lost more than 50% of its original thickness. 

All parts of the bridges not to be painted and the travelling public shall be protected from 

overspray. Submit a plan to protect all parts of bridge that are not required to be painted and a plan 

to protect the traveling public and surrounding environment while applying all coats of paint to a 

structure. 
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Ensure that chloride levels on the surfaces are 7 µg/cm2 or lower using an acceptable sample 

method in accordance with SSPC Guide 15. The frequency of testing shall be two (2) tests per 

span after all surface preparation has been completed and immediately prior to painting. Select test 

areas representing the greatest amount of corrosion in the span as determined by the Engineers’ 

representative. Additional testing may be required if significant amounts of chloride are detected. 

All weld splatter, slag or other surface defects resulting in a raised surface above the final paint 

layer shall be removed prior to application of primer coat. 

PAINTING OF STEEL 

Paint System 1, as specified in these Special Provisions and Article 442-8 of the Standard 

Specifications, is to be used for this work. System 1 is an inorganic zinc primer, two coats acrylic 

paint, and one stripe coat of acrylic paint over blast-cleaned surfaces in accordance with SSPC-

SP-10 (Near White Blast). Perform all mixing operations over an impervious surface with 

provisions to prevent runoff to grade of any spilled material. The contractor is responsible for 

reporting quantities of thinner purchased as well the amounts used. No container with thinner shall 

be left uncovered, when not in use. 

Apply 2" stripe coat, by brush or roller only, to all exposed edges of steel including fasteners before 

applying the finish coat. Locate the edge or corner in the approximate center of the paint stripe. 

Any area where newly applied paint fails to meet the specifications shall be repaired or replaced 

by the Contractor, at no additional cost to the Department. All repair processes must be approved 

by the Engineer before the repair may be made. Repaired areas shall meet the Standard 

Specifications. The Contractor shall apply an additional finish coat of paint to areas where the tape 

adhesion test is conducted. 

MATERIALS 

Only paint suppliers that have a NCDOT qualified inorganic zinc primer may furnish paints for 

this project. All paints applied to a structure shall be from the same supplier. Before any paints are 

applied the Contractor shall provide the Engineer a manufacturer’s certification that each batch of 

paint meets the requirements of the applicable Section 1080 of the Standard Specifications. 

The inspector randomly collects a one-pint sample of each paint product used on the project. 

Additional samples may be collected as needed to verify compliance to the specifications. 

Do not expose paint materials to rain, excessive condensation, long periods of direct sunlight, or 

temperatures above 110°F or below 40°F. In addition, the Contractor shall place a device that 

records the high, low, and current temperatures inside the storage location. Follow the 

manufacturer’s storage requirements if more restrictive than the above requirements. 
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INSPECTION 

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not meeting 

the requirements of SSPC SP-10 shall be remediated prior to application of coating. Surface 

inspection is considered ready for inspection when all blast abrasive, residue and dust is removed 

from surfaces to be coated. 

(A) Quality Assurance Inspection 

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds 

and platforms as required for the inspector to have reasonable and safe access to all parts of 

the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot 

candles of light. All access points shall be illuminated to a minimum of 20-foot candles of 

light.  

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not 

limited to surface contamination testing, adhesion pull testing, and DFT readings as necessary 

to assure quality. 

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced 

inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a 

copy of all inspection reports except for reports performed by a third party and or consultant 

on behalf of the Contractor.  

(B) Inspection Instruments 

At a minimum, furnish the following calibrated instruments and conduct the following 

quality control tests: 

(1) Sling Psychrometer - ASTM E337 - bulb type 

(2) Surface Temperature Thermometer 

(3) Wind Speed Indicator 

(4) Tape Profile Tester - ASTM D4417 Method C 

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(6) Wet Film Thickness Gage - ASTM D4414 

(7) Dry Film Thickness Gage - SSPC-PA2 Modified  

(8) Solvent Rub Test Kit - ASTM D4752 

(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 

(10) Adhesion Pull test - ASTM D4541 

(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology 

Guide 15 
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(C) Quality Control 

Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the 

Standard Specifications and make such records available at the job site for review by the 

inspector and submit to the Engineer as directed. In addition to the information required on 

Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to Form 

M&T-611. These forms can be found at: 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-

Material.aspx?Method=MM-05-02 

(1) Measure DFT at each spot on the attached diagram and at the required number of locations 

as specified below: 

(a) For span members less than 45 feet; three (3) random locations along each girder in 

each span. 

(b) For span members greater than 45 feet; add one additional location for each additional 

ten (10) feet in span length. 

DFT measurements for the prime coat shall not be taken for record until the zinc primer 

has cured in accordance with ASTM D4752 (MEK Rub Test) with no less than a four 

(4) resistance rating. 

Stiffeners and other attachments to beams and or plate girders shall be measured at no 

less than five (5) random spots per span. Also, dry film thickness is measured at no less 

than six (6) random spots per span on diaphragms/cross frames. 

Each spot is an average of three (3) to five (5) individual gage readings as defined in 

SSPC PA-2. No spot average shall be less than 80% of minimum DFT for each layer 

applied; this does not apply to stripe coat application. Spot readings that are non-

conforming shall be re-assessed by performing additional spot measurements not to 

exceed one-foot intervals on both sides of the low areas until acceptable spot averages 

are obtained. These non-conforming areas shall be corrected by the Contractor prior to 

applying successive coats. 

 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Form%20610%20-%20Daily%20Field%20Coating%20Inspection%20Report.xlsx
https://connect.ncdot.gov/resources/Materials/MaterialsResources/MT%20Form%20611%20Dry%20Film%20Thickness%20Report.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/MT%20Form%20611%20Dry%20Film%20Thickness%20Report.pdf
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Method=MM-05-02
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Method=MM-05-02
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(2) Two (2) random adhesion tests (1 test = 3 dollies) per span are conducted on interior 

surfaces in accordance with ASTM D4541 (Adhesion Pull Test) after the prime coat has 

been properly cured in accordance with ASTM D4752 (MEK Rub Test) with no less than 

a four (4) resistance rating and will be touched up by the Contractor. The required minimum 

average adhesion is 400 psi. 

 

(3) Cure of the intermediate and stripe coats shall be accessed by using the thumb test in 

accordance with ASTM D1640 (Curing Formation Test) prior to the application of any 

successive layers of paint. 

 

(4) One random Cut Tape adhesion test per span is conducted in accordance with 

ASTM D3359 (X-Cut Tape Test) on interior surface after the finish coat is cured. Repair 

areas shall be properly tapered and touched up by the Contractor. 

Less than 36" in height and/or bottom 

flanges less than 16" in width. 

7 Spot Areas   

21 Individual DFT Readings 

E1  

C1 
C2 

A1 

*D 

A2 

*D 

B1 
B2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

36" in height or greater and/or bottom 

flanges greater than 16" in width. 

10 Spot Areas 

30 Individual DFT Readings 

D1  

C1 
C2 

A1 

*D 

A2 

*D2 

B1, B2 
F1, F2 

*D areas are only included when 

flange thickness is one inch (1") or 

greater. 

D2  
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SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS 

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other 

approved means. Submit copies of safety and environmental compliance plans that comply with 

SSPC QP 2 Certification requirements. 

HEALTH AND SAFETY RESPONSIBILITIES 

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium. 

It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA 

regulations, which may include medical testing. 

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of 

identifying existing and predictable hazards in the surroundings or working conditions which are 

unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt 

corrective measures to eliminate them; is on site during all surface preparation activities and 

monitors the effectiveness of containment, dust collection systems and waste sampling. Before 

any work begins, provide a written summary of the Competent Person’s safety training. 

Comply with Subarticle 442-14(B) of the Standard Specifications. 

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood 

sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood 

sampling test of 50 or more micrograms per deciliter from work activities involving any lead 

exposure. 

An employee who has been removed with a blood level of 50 micrograms per deciliter or more 

shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the 

employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work 

activities involving any lead exposure. 

All OSHA recordable accidents that occur during the project duration are to be reported to the 

Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve 

civilians or property damage that occurs within the work zone the Division Safety Engineer shall 

be notified immediately. 

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash 

station at each bridge location and a decontamination trailer at each bridge or between bridges 

unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to do 

so and provide an alternative site as approved by the Engineer. The Contractor shall assure that all 

employees whose airborne exposure to lead is above the Permissible Exposure Limit (PEL) shall 

shower at the end of their work shift. 
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STORAGE OF PAINT AND EQUIPMENT 

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all 

pavements and surfaces underneath equipment used for abrasive recycling and other waste 

handling equipment or containers. All land and or lease agreements that involve private property 

shall disclose to the property owner that heavy metals may be present on the Contractor’s 

equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized 

written consent signed by the landowner received by the Engineer at least forty-eight (48) hours 

before using property. All storage of paint, solvents, and other materials applied to structures shall 

be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the 

manufacturers’ requirements. The more restrictive requirements will apply. 

UTILITIES 

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites 

from damage and paint overspray. 

MEASUREMENT AND PAYMENT 

The cost of inspection, surface preparation, and repainting the existing structure is included in the 

lump sum price bid for Cleaning and Repainting of Bridge #___. This price is full compensation 

for furnishing all inspection equipment, all paint, cleaning abrasives, cleaning solvents and all 

other materials; preparing and cleaning surfaces to be painted; applying paint in the field; 

protecting work area, traffic and property; and furnishing blast cleaning equipment, paint spraying 

equipment, brushes, rollers, any other hand or power tools and any other equipment. 

Pollution Control will be paid at the contract lump sum price which will be full compensation for 

all collection, handling, storage, air monitoring, and disposal of debris and wash water, all personal 

protective equipment, and all personal hygiene requirements, and all equipment, material and labor 

necessary for the daily collection of the blast debris into specified containers; and any measures 

necessary to ensure conformance to all safety and environmental regulations as directed by the 

Engineer. 

Painting Containment for Bridge #___ will be paid at the lump sum contract price and will be full 

compensation for the design, materials, installation, maintenance, and removal of the containment 

system.Payment will be made under: 
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Pay Item Pay Unit 

Cleaning and Repainting of Bridge #___ Lump Sum 

Pollution Control Lump Sum 

Painting Containment for Bridge #___ Lump Sum 

 

CLEANING AND PAINTING EXISTING BEARINGS WITH HRCSA (SPECIAL) 

DESCRIPTION 

These items of work shall consist of cleaning, preparation, and field application of the specified 

paint system to existing steel bridge bearings and for all labor, materials, tools and equipment 

necessary, to complete the work to the limits shown on the plans, described in these special 

provisions, or as directed by the Engineer. 

 

The bridge bearings shall be cleaned using hand tools, power tools, and high pressure water 

equipment.  Using dry compressed air, connections and crevices will be dried completely.  Rust 

penetrant will be applied to all open connections, crevices, pack rust and rust scale areas.  A paint 

system with a co-polymerized high ratio of ‘active’ calcium sulfonate (HRCSA) shall be used as 

a stripe coat at all connections/crevices and as a topcoat over the bearings. 

 

The bearings shall be considered to be plates (including masonry plates, sole plates, embedded 

plates, and other associated plates), bolts, nuts, washers, rockers, and any other components or 

hardware that comprise the bearing assembly. 

TWELVE-MONTH OBSERVATION PERIOD 

The Contractor maintains responsibility for the coating system for a 12-month observation period 

beginning upon the satisfactory completion of all the work required in the plans or as directed by 

the Engineer. The Contractor shall guarantee the coating system under the payment and 

performance bond (refer to Article 103-7 of the Standard Specifications). To complete successfully 

the observation period, the coating system shall meet the following requirements after 12 months 

service: 

(A)  No visible rust, contamination or application defect is observed in any coated area. 

(B)  Painted surfaces have a uniform color and gloss. 

(C)  Painted surfaces have an adhesion that meets an ASTM D3359, 3A rating. 

Final acceptance is made only after the paint system meets the above requirements. 
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SUBMITTALS 

Submit all of the following to the Engineer for review and approval before scheduling the pre-

construction meeting. Allow at least two (2) weeks for the review process. 

(A)  The existing paint systems include toxic substances such as red lead oxide, which are 

considered hazardous if improperly removed. The contractor shall be currently Society for 

Protective Coatings (SSPC) Quality Program (QP) 2, Category A certified, and have 

successfully completed lead paint removal and field painting on similar structures within 

18 months prior to this bid. Lead abatement work completed within the 18 month period shall 

have been completed in accordance with contract specifications, free of citation from safety 

or environmental agencies. Lead abatement work shall include, but not be limited to:  

abrasive blasting; waste handling, storage and disposal; worker safety during lead abatement 

activities (fall protection, personal protective equipment (PPE), etc.); and containment. This 

requirement is in addition to the contractor pre-qualification requirements covered by Article 

102-2 of the Standard Specifications.   

The apparent low bidder shall submit a list of projects for which QP 2 work was performed 

within the last 18 months including owner contact information and submit to the Engineer a 

“Lead Abatement Affidavit”. This form may be downloaded from:  

https://www.ncdot.gov/initiatives-

policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf 

(B) Work schedule which shall be kept up to date, with a copy of the revised schedule being   

provided to the Engineer in a timely manner. 

(C) Containment system plans and design calculations in accordance with SSPC Guide 6, Class 

2A and other project requirements, signed and sealed by a Professional Engineer licensed by 

the State of North Carolina. 

(D) Bridge wash water sampling and disposal plan. 

(E) Subcontractor identification. 

(F) Lighting plan for night work in accordance with Section 1413 of the Standard Specifications. 

(G) Traffic control plan with NCDOT certified supervisors, flaggers and traffic control devices. 

(H) Health and safety plan addressing at least the required topics as specified by the SSPC QP 1 

and QP 2 program and including hazard communication, respiratory health, emergency 

procedures, and local hospital and treatment facilities with directions and phone numbers, 

disciplinary criteria for workers who violate the plan and accident investigation. The plan shall 

address the following:  hazardous materials, personal protective equipment, general health and 

safety, occupational health and environmental controls, fire protection and prevention, signs 

signals, and barricades, materials handling, storage, use, and disposal, hand and power tools, 

welding and cutting, electrical, scaffolds, fall protection, cranes, derricks, hoists, elevators, and 

conveyors, ladders, toxic and hazardous substances, airless injection and high pressure water 

jet (HPWJ). 

(I) Provide the Engineer a letter of certification that all employees performing work on the project 

have blood lead levels that are below the Occupational Safety and Health Administration 

(OSHA) action level. 

(J) Provide the Engineer with Competent Person qualifications and summary of work experience. 

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/leadabatementaffidavit.pdf
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(K) Environmental Compliance Plan. 

(L) Quality Control Plan (Project Specific) with quality control qualifications and summary of 

work experience. 

(M) Bridge and Public Protection Plan (Overspray, Utilities, etc. - Project/Task Specific). 

(N) Abrasive Blast Media: 

(1) Product Data Sheet. 

(2) Blast Media Test Reports in accordance with Article 442-4 of the Standard Specification. 

(O) Coating Material: 

(1) NCDOT HICAMS Test Reports (testing performed by NCDOT Materials and Tests Unit). 

(2) Product Data Sheets. 

(3) Material Safety Data Sheets. 

(4) Product Specific Repair Procedures. 

(5) Acceptance letters from paint manufacturer’s for work practices that conflict with special 

provisions and/or paint manufactures product data sheets. 

 

PRE-CONSTRUCTION MEETING 

Submittals shall be reviewed and approved by the Engineer prior to scheduling the pre-

construction meeting. Allow no less than two (2) weeks for a review process. When requesting a 

pre-construction meeting, contact the Engineer at least seven (7) working days in advance of the 

desired pre-construction date. The contractor’s project supervisor, Competent Person, quality 

control personnel and certified traffic control supervisor shall be in attendance at the pre-

construction meeting in order for the Contractor and NCDOT team to establish responsibilities for 

various personnel during project duration and to establish realistic timeframes for problem 

escalation. 

CONTAINMENT SYSTEM 

If a containment plan for painting of bridge structural steel (Painting Existing Structure, Zone 

Painting Existing Structure, Painting Existing Weathering Steel Structures, etc.) is submitted for a 

bridge that will have its bearings cleaned and painted with HRCSA, the containment plan for that 

structural steel paining operation will suffice for cleaning and painting existing bearings with 

HRCSA.  If the structural steel of a bridge is not to be cleaned and painted, and no containment 

plan has been submitted for that bridge, and that bridge will have its bearings cleaned and painted 

with HRCSA, a containment plan for cleaning and painting existing bearings with HRCSA shall 

be submitted for review and approval. 

Prior to performing any construction or painting operations on the structure, the Contractor shall 

furnish the Engineer with plans and design calculations for a sufficiently designed containment 

system, which will provide access for any repairs on structural steel members, cleaning and surface 

preparations for structural steel members, and coating operations for structural steel members of 

the bridge. The containment system shall not be installed, and no work shall begin, until the 

Engineer has reviewed and approved, in writing, the submitted containment system plans and 

design calculations. Containment system plans and design calculations shall be prepared, sealed, 
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and signed by a Professional Engineer licensed by the State of North Carolina. Allow a minimum 

of two (2) weeks for review of the containment plans and calculations. 

The containment system shall meet or exceed the requirements of Class 3W containment in 

accordance with SSPC Guide 6. The Contractor shall determine the required capacity of the 

containment system, which, at a minimum, shall include loads due to wind, repair materials and 

repair operations, equipment, and tools; however, the capacity shall not be less than that required 

by Federal or State regulations. Design steel members to meet the requirements of the American 

Institute of Steel Construction Manual. Design timber members in accordance with the National 

Design Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. The containment system shall be constructed of materials capable of withstanding 

damage from any of the work required on this project and shall provide a two (2) hour resistance 

to fire. 

In the containment plan, describe how debris is contained and collected.  Describe the type of 

tarpaulin, bracing materials and the maximum designed wind load.  Describe the paint and debris 

collection system.  Describe how the airflow inside the containment structure is designed to meet 

all applicable OSHA Standards.  Describe how wash water will be contained and paint chips 

separated.  Describe how water run-off from rain will be routed by or through the enclosure.  

Describe what physical containment will be provided during painting application to protect the 

public and areas not to be painted. 

 

Drilling holes in the superstructure for the purpose of attaching the containment system is 

prohibited.   

The Contractor will be responsible for certifying the containment system has been constructed in 

accordance with the approved plans. 

The containment system shall be cleaned after each workday. 

Upon completion of work, remove all anchorages in the substructure and repair the substructure 

at no additional cost to the Department. 

Protect non-metallic parts of bearings from blasting and painting (i.e.: Pot Bearings, Elastomeric 

Pads, and Disc Bearings). 

WASH WATER SAMPLING AND DISPOSAL PLAN 

All wash water shall be collected and sampled prior to disposal. Representative sampling and 

testing methodology shall conform to North Carolina Administrative Code 15A NCAC 02B.0103, 

“Analytical Procedures”. Wash water shall be tested for pollutants listed in 

15A NCAC 02B.0211(3), 15A NCAC 02T.0505(b)(1) and 15A NCAC 2T.0905(h). Depending 

on the test results, wash water disposal methods shall be described in the disposal plan. Wash water 

shall be disposed of in accordance with all current Federal and State regulations. See link for 

NCDOT Guidelines for Managing Bridge Wash Water:   

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf 

https://www.ncdot.gov/initiatives-policies/Transportation/bridges/Documents/WashWater.pdf
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WASTE HANDLING OF PAINT AND ABRASIVES 

Comply with all Federal, State, and local regulations. Failure to comply with the regulations could 

result in fines and loss of qualified status with NCDOT. 

Comply with the Resource Conservation and Recovery Act (RCRA - 40 CFR 261 - 265) and the 

Occupational Safety and Health Act (OSHA - 29 CFR 1910 - 1926) regulations for employee 

training, and for the handling, storage, labeling, recordkeeping, reporting, inspections and disposal 

of all hazardous waste generated during paint removal. 

A summary of Generator Requirements is available at the following NCDOT web link, which cites 

the specific regulations for each Generator category:  

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/summary-generator-requirements-0/download?attachment 

No work shall begin until the Contractor furnishes the Engineer with a written waste disposal plan. 

Any alternative method for handling waste shall be pre-approved by the Engineer. Example 

guidance on Contractor’s waste disposal plan content can be found in the information below: 

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/generator-category-guidance/download?attachment 
 

(A) Guidance for Small Quantity Generator (SQG) can be found at the following weblink: 

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/small-quantity-generator-checklist-0/download?attachment 

(B) Guidance for Large Quantity Generator (LQG) can be found at the following weblink: 

https://www.deq.nc.gov/environmental-management-commission/water-quality-committee-

meetings/2018/large-quantity-generator-checklist/download 
 

The North Carolina Department of Environmental Quality (NCDEQ) adopted the federal 

provisions of RCRA in the North Carolina Hazardous Waste Management Rules (15A NCAC 

13A) and is responsible for the administration and enforcement of these rules. The Hazardous 

Waste Generator Compliance Manual created by the NCDEQ, Division of Waste Management, 

Hazardous Waste Section, Compliance Branch can be found at:   

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/hazardous-waste-generator-compliance-manual/download?attachment 

Immediately after awarding the contract, arrange for waste containers, sampling, testing, 

transportation, and disposal of all waste. Use an approved hazardous waste management company 

from the following link: 

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-

params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1f

bmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm1

0eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxl

Y3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNv

dW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY19

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/summary-generator-requirements-0/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/summary-generator-requirements-0/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/generator-category-guidance/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/generator-category-guidance/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/small-quantity-generator-checklist-0/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/small-quantity-generator-checklist-0/download?attachment
https://www.deq.nc.gov/environmental-management-commission/water-quality-committee-meetings/2018/large-quantity-generator-checklist/download
https://www.deq.nc.gov/environmental-management-commission/water-quality-committee-meetings/2018/large-quantity-generator-checklist/download
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/hazardous-waste-generator-compliance-manual/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/hazardous-waste-generator-compliance-manual/download?attachment
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
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3a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVN

T1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNj

X25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d 

All removed paint and spent abrasive media shall be tested for lead following the SW-846 Toxicity 

Characteristic Leaching Procedure (TCLP) Method 1311 Extraction, as incorporated by reference 

in 40 CFR 260.11, to determine whether it shall be disposed of as hazardous waste. Furnish the 

Engineer with certified test reports showing TCLP results of the paint waste accumulated on site, 

in accordance with “Lead-Based Paint Waste Guidance” at: 

https://www.deq.nc.gov/water-quality/planning/tmdl/303d/2020/lead-based-paint-waste-

guidance/download 

(C) Toxicity characteristic 40 CFR 261.24 

https://www.ecfr.gov/current/title-40/chapter-I/subchapter-I/part-261/subpart-C/section-

261.24 

(D) Analytical Methods for Characteristic Hazardous Waste Determination 

https://www.deq.nc.gov/waste-determination-test-method/download?attachment 

All sampling shall be performed in the presence of the Engineer’s representative. 

The Competent Person shall obtain composite samples from each barrel of the wash water and 

waste generated by collecting two or more portions taken at regularly spaced intervals during 

accumulation. Composite the portions into one sample for testing purposes. Acquire samples after 

10% or before 90% of the barrel has accumulated. The intent is to provide samples that are 

representative of widely separated portions, but not the beginning and end of wash water or waste 

accumulation. 

Perform sampling by passing a receptacle completely through the discharge stream or by 

completely diverting the discharge into a sample container. If discharge of the wash water or waste 

is too rapid to divert the complete discharge stream, discharge into a container or transportation 

unit sufficiently large to accommodate the flow and then accomplish the sampling in the same 

manner as described above. 

Comply with the NCDEQ Hazardous Waste Compliance Manual. Record quantities of waste by 

weight and dates of waste generation. Waste accumulated at the project site shall be properly 

labeled. Until test results are received, accumulate all waste, and label as “NCDOT Bridge Paint 

Removal Waste – Hazardous Waste Pending Analysis” and include the date generated and contact 

information for the Engineer. Accumulate waste containers in an enclosed, sealed, and secured 

storage container protected from traffic from all directions. Obtain approval for the protection plan 

for these containers from the Engineer. If adequate protection cannot be obtained by use of existing 

guardrail, provide the necessary supplies and equipment to maintain adequate protection. The 

NCDEQ Hazardous Waste Compliance Manual can be found at: 

https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-

documents/hazardous-waste-generator-compliance-manual/download?attachment 

https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.ebs.nc.gov/VendorDirectory/results.html?sap-params=cD0xJTIwJmN1cnJlbnRfc2VhcmNoX3BhZ2U9d2Mmc2VsZWN0aW9uX2Zpcm1fbmFtZT0mc2VsZWN0aW9uX2NlcnQ9JnNlbGVjdGlvbl9maXJtdHlwZT0meXNjX2Zpcm10eXBlPSZzZWxlY3Rpb25fd29ya2xvY2F0aW9uPSZ5c2Nfd29ya2xvY2F0aW9uPSZzZWxlY3Rpb25fYWRkcnN0YXRlPSZ5c2NfYWRkcnN0YXRlPSZzZWxlY3Rpb25fYWRkcmNvdW50eT0meXNjX2FkZHJjb3VudHk9JnNlbGVjdGlvbl93a2NvZGU9MDAzMDQwJnlzY193a2NvZGU9MDAzMDQwJTIwQ09OVEFNSU5BVEVEJTIwTUFURVJJQUxTJTIwUkVNT1ZBTCZzZWxlY3Rpb25fZGlzYz0meXNjX2Rpc2M9JnNlbGVjdGlvbl9uYWljcz0meXNjX25haWNzPSZzZWxlY3Rpb25fY3R5cGU9MA%3d%3d
https://www.deq.nc.gov/water-quality/planning/tmdl/303d/2020/lead-based-paint-waste-guidance/download
https://www.deq.nc.gov/water-quality/planning/tmdl/303d/2020/lead-based-paint-waste-guidance/download
https://www.ecfr.gov/current/title-40/chapter-I/subchapter-I/part-261/subpart-C/section-261.24
https://www.ecfr.gov/current/title-40/chapter-I/subchapter-I/part-261/subpart-C/section-261.24
https://www.deq.nc.gov/waste-determination-test-method/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/hazardous-waste-generator-compliance-manual/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/guidance-document-table-documents/hazardous-waste-generator-compliance-manual/download?attachment
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Once test results are received and waste is characterized, label waste as either “Hazardous Waste 

- Pending Disposal” (for hazardous waste) or “Paint Waste - Pending Disposal” (for non-hazardous 

waste). All waste, hazardous or non-hazardous, requires numbered shipping manifests and/or 

equivalent material accountability.  

Once the waste has been collected, and the quantities determined, prepare the appropriate shipping 

documents and manifests, and present them to the Engineer. 

As of October 1, 2019, "Provisional ID Numbers" (starting with the prefix "NCP") are no longer 

issued by the North Carolina Hazardous Waste Section. EPA Identification (ID) Numbers are now 

issued for sites operating as "Short Term Generators." 

(E) Short Term Generator Guidance: 

https://www.deq.nc.gov/environmental-assistance-and-customer-service/esi/short-term-

generators-20200527/download 

 

For questions about Short Term Generator Notification: 

 

Andrew Minter: Administration Specialist   Laura Alexander: Business Officer 

Hazardous Waste Section      Hazardous Waste Section  

Phone: 919-707-8265       Phone: 919-707-8214  

Email: Andrew.Minter@deq.nc.gov     Email: Laura.Alexander@deq.nc.gov 

 

The Engineer will verify the type and quantity of hazardous waste and obtain an EPA ID number 

(for new sites) or update an existing EPA ID number electronically using the EPA’s RCRAInfo 

database: 

https://rcrainfo.epa.gov/rcrainfoprod/action/secured/login  

(F) Link to Quick Reference Guide for RCRAInfo Registration and Notification Submittal 

https://www.deq.nc.gov/waste-management/dwm/hw/8700-guidelines/guide-rcrainfo-

registration-and-notification/download?attachment 

(G) Link to the more comprehensive RCRAInfo Registration and Notification Tutorial 

https://www.deq.nc.gov/waste-management/dwm/hw/hw-guidelines/rcrainfo-registration-

and-electronic-notification-tutorial/download?attachment 

 

The hazardous waste fee will be assessed at the time the short-term EPA ID number is requested 

and must be paid prior to the EPA ID number being issued. When completing the RCRAInfo 

notification, the Hazardous Waste Section requires a valid email address for the site contact since 

this is the person who will be contacted to pay the fee. NOTE: The cost for waste disposal 

(including lab and Short-Term Generator EPA ID number) shall be included in the bid price for 

this contract. At the time of shipping, the Engineer will ensure the proper EPA ID number has been 

entered in Box 1 of the manifest as well as sign and date the manifest. The maximum on-site 

accumulation time shall be 90 calendar days. All waste, whether hazardous or non-hazardous will 

https://www.deq.nc.gov/environmental-assistance-and-customer-service/esi/short-term-generators-20200527/download
https://www.deq.nc.gov/environmental-assistance-and-customer-service/esi/short-term-generators-20200527/download
mailto:Andrew.Minter@deq.nc.gov
mailto:Christine.Twining@ncdenr.gov
https://rcrainfo.epa.gov/rcrainfoprod/action/secured/login
https://www.deq.nc.gov/waste-management/dwm/hw/8700-guidelines/guide-rcrainfo-registration-and-notification/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/8700-guidelines/guide-rcrainfo-registration-and-notification/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/hw-guidelines/rcrainfo-registration-and-electronic-notification-tutorial/download?attachment
https://www.deq.nc.gov/waste-management/dwm/hw/hw-guidelines/rcrainfo-registration-and-electronic-notification-tutorial/download?attachment
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require numbered shipping manifests. The cost for waste disposal (including lab and Short-Term 

Generator EPA ID number) shall be included in the bid price for this contract.  

If you have site specific questions, please contact your local Hazardous Waste Section Inspector. 

Inspector contact information and regions are on the map at this link:   

https://www.deq.nc.gov/compliance-map-inspector/download?attachment?attachment 

Testing labs shall be certified in accordance with the National Lead Laboratory Accreditation 

Program (NLLAP) and/or the National Environmental Laboratory Accreditation Program 

(NELAP).  

(H) A list of NLLAP certified laboratories may be obtained at:  

https://www.epa.gov/system/files/documents/2023-12/nllap.pdf  

(I) A list of NELAP certified laboratories may be obtained at:  

https://lams.nelac-institute.org/Search 

All test results shall be documented on the lab analysis as follows: 

(J) For leachable lead: 

(1) Soils/Solid/Liquid- EPA 1311/200.7/6010 

Area sampling will be performed for the first two (2) days at each bridge location. The area 

sample will be located within five (5) feet of the containment and where the highest 

probability of leakage will occur (access door, etc.). Results from the area sampling will be 

given to the Engineer within 72 hours of sampling (excluding weekends). If the results of 

the samples exceed 20 µg/m3 corrective measures shall be taken and monitoring shall be 

continued until two (2) consecutive sample results are less than 20 µg/m3. 

Time Weighted Average (TWA) may suspend the work if there are visible emissions outside 

the containment enclosure or pump monitoring results exceeding the level of 30 µg/m3. 

Where schools, housing and/or buildings are within 500 feet of the containment, the 

Contractor shall perform initial Total Suspended Particulate (TSP) Lead monitoring for the 

first ten (10) days of the project during abrasive blasting, vacuuming and containment 

removal. Additional monitoring will be required during abrasive blasting two (2) days per 

month thereafter. Results of the TSP monitoring at any location shall not exceed 1.5 µg/m3. 

EQUIPMENT MOBILIZATION 

The equipment used in any travel lanes and paved shoulder shall be mobile equipment on wheels 

that has the ability to move on/off the roadway in less than 30 minutes. All work conducted in 

travel lanes shall be from truck or trailer supported platforms and all equipment shall be self-

propelled or attached to a tow vehicle at all times. 

https://www.deq.nc.gov/compliance-map-inspector/download?attachment?attachment
https://www.epa.gov/system/files/documents/2023-12/nllap.pdf
https://lams.nelac-institute.org/Search
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QUALITY CONTROL INSPECTOR 

Provide a quality control (QC) inspector in accordance with the SSPC QP guidelines to ensure that 

all processes, preparation, blasting and coating application are in accordance with the requirements 

of the contract. The inspector shall have written authority to perform QC duties to include 

continuous improvement of all QC internal procedures. The presence of the engineer or inspector 

at the work site shall in no way lessen the contractor's responsibility for conformity with the 

contract. 

QUALITY ASSURANCE INSPECTOR 

The quality assurance inspector which may be a Department employee or a designated 

representative of the Department shall observe, document, assess, and report that the Contractor is 

complying with all of the requirements of the contract. Inspectors employed by the Department 

are authorized to inspect all work performed and materials furnished. Such inspection may extend 

to all or any part of the work and to the preparation, fabrication, or manufacture of the materials 

to be used. The inspector is not authorized to alter or waive the requirements of the contract. Each 

stage in preparing the structure to be coated which includes but not limited to washing, blasting, 

coating testing and inspection shall be inspected and approved by the Engineer or an authorized 

representative. 

SUBLETTING OF CONTRACT 

Only contractors certified to meet SSPC QP 2, Category A, and have successfully completed lead 

paint removal and field painting on all similar structures within 18 months prior to this bid are 

qualified for this work. Work is only sublet by approval of the Engineer. 

PREPARATION OF SURFACES 

(A) Removal of Soil, Concrete, Debris, and Other Material 

Soil, concrete, debris, and other foreign material that might be on or attached to the bearings, 

plates, or any other bearing components shall be removed. Removal of such material may 

require the use of brooms, brushes, hand tools, hammers, chisels, pneumatic hammers, or other 

tools or power tools. Pneumatic hammers used for removal of such material shall weigh a 

nominal 15 lbs. or less. Exercise care to avoid nicking or gouging the bearing components 

during removal of soil, concrete, debris, and other foreign material. Should damage occur, 

repairs shall be made to the bearings at no cost to the Department. 

(B) Cleaning and Removal of Pack Rust 

Removal of pack rust shall be done by hand tool cleaning to meet requirements of SSPC 

Surface Preparation (SP)-SP 2, or by power tool cleaning to meet requirements of SSPC-SP 3, 

or a combination of these methods.  Any black oxide scale shall be removed, unless otherwise 

directed by the Engineer.  Pay particular attention to crevice areas when removing pack rust 

and rust scale.  Exercise care to avoid nicking or gouging the bearing components during 
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removal. Remove all rust scale and loose pack rust, followed by high pressure water cleaning. 

(C) High Pressure Water Cleaning (HPWC) 

The bearings shall be cleaned with water at a minimum pressure of 5,000 psi, at five (5) gallons 

per minute, with a rotating tip, at a maximum four (4) inch standoff distance from the steel 

surface, held as perpendicular to the steel surface as possible.   

All water to be used in the surface preparation shall be potable water.   

Ambient wash water temperature is allowed; hot water is not necessary.   

The wash water shall include a soluble salt removing chemical at a minimum ratio of 100:1 

and in compliance with manufacturer recommendations.   

Care should be taken to ensure that the potable wash water does not have a level of chloride 

exceeding 15 parts per million (ppm) when tested. If higher, the level of soluble salt removing 

chemical should be proportionally increased as per manufactures recommendation.   

It should be expected that the surfaces of the steel (and connections) are contaminated with 

soluble salts (e.g. Chlorides, Sulfates, or Nitrates).  Using an acceptable sample method in 

accordance with SSPC Guide 15, ensure that soluble slat levels on the surfaces do not exceed 

allowable soluble salt limits listed below:  

(1) Chloride - NVC3 3 µg/cm2 

(2) Sulfate - NVS10 10 µg/cm2 

(3) Nitrate - NVN10 10 µg/cm2 

 

The frequency of testing shall be two (2) tests per span after all surface preparation has been 

completed and immediately prior to painting.  Select test areas representing the greatest amount 

of corrosion in the span as determined by the Engineers’ representative.  Additional testing 

may be required if significant amounts of chloride are detected. 

The surface cleaning shall meet the requirements of SSPC Waterjet (WJ)-WJ4, to remove loose 

paint and loose rust. SSPC SP2 or SP3 (hand or power tool cleaning) may be used in 

inaccessible areas or when water cleaning is not possible. 

In some cases, after HPWC, there may be areas of tightly adhered black oxide that were not 

removed.  All black oxide scale shall be removed, unless otherwise directed by the Engineer. 

If there is a question of whether all loose paint has been removed, adhesion testing of the 

remaining “tightly adhered” paint shall be done in accordance with ASTM D 4541-02 Standard 

Test Method for Pull-Off Strength of Coatings Using Portable Adhesion Testers, with a 

minimum value of 300 psi. 

Care should be taken to ensure all crevice corroded and pack rusted joints connections and 
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corrosion frozen bearings are flushed with water containing a soluble salt removing chemical, 

at a minimum pressure of 5,000 psi, at five (5) gallons per minute, to ensure removal of all 

loose materials and to flush out any contaminant. 

(D) Compressed Air Drying 

All joints, connections, and bearings shall be blown dry with clean, dry, oil free, high pressure 

(100 psi) compressed air, regardless if the areas appear to be dry.  Use the white blotter test in 

accordance with ASTM D4285 to verify the cleanliness of the compressed air used for blowout 

of “Limited Access” areas and drying.  Conduct the test at least once per shift for each 

compressor system.  Sufficient freedom from oil and moisture is confirmed if soiling and/or 

discoloration are not visible on the paper.  If air contamination is evidenced, change filters, 

clean traps, add moisture separators or filters, or make adjustments as necessary to achieve 

clean, dry air. 

All surfaces shall be inspected at this point.  Surface preparation found to be deficient will be 

repeated at the Contractor’s expense as directed by the Engineer.  Once areas are agreed to be 

satisfactory, the Contractor may proceed with penetrating sealer application. 

PAINTING OF STEEL 

(A) Penetrating Sealer 

Penetrating sealer may be applied by brush, roller, or airless spray method as recommended by 

the manufacturer.  The mixing amount and method of mixing for the sealer components must 

be in accordance with the manufacturer’s instruction. Wet coat sufficiently to completely cover 

and penetrate the steel surface, but do not apply heavy coat. Use coat thickness as 

recommended by the manufacturer.  Apply liberally to crevices and joints and/or spaces where 

a gap has been created between plates and around bolts, nuts and washers.  Allow material to 

soak into spaces.  Brush out any excess material, so as to not retard curing of the topcoat or 

result in an unaesthetically pleasing surface. 

The penetrating sealer shall be applied within 24-hours after completion of the cleaning 

operations and before flash-rusting occurs. No bare steel surface prepared for penetrating sealer 

application shall be left uncoated long enough to allow the formation of rust. Cleaned areas 

upon which rust has formed shall be re-cleaned in accordance with the cleaning requirement 

at no additional cost. The presence of rust shall be determined by the Engineer. 

The receiving steel surface shall be clean and absolutely dry. The permissible steel surface 

temperature and the ambient temperature shall be as recommended by the sealer manufacturer. 

However, in no case, shall the penetrating sealer be applied when the steel surface or the 

ambient temperatures is below 36°F or above 104°F, or the relative humidity exceeds 99% or 

a 3.6°F (2°C) temperature-Dew Point temperature spread.  

Drying time is temperature, humidity, and film thickness dependent. Use manufacturer’s 

recommended drying schedule to estimate the drying time of the penetrating sealer for 
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application of the other coatings. If the manufacturer’s recommendations allow, the use of 

forced air pressure to dry the surface will be permitted. 

(B) HRCSA – Striping and Topcoat 

No application of any stripe/primer shall be allowed until cleaning and preparation of the 

substrate has been approved by the Engineer.  See drawings to determine exact location of 

structure components to be painted. 

The permissible steel surface temperature and the ambient temperature shall be as 

recommended by the coating manufacturer. However, in no case, shall the coating be applied 

when the steel surface or the ambient temperatures is below 36°F or above 104°F, or the 

relative humidity exceeds 99% or a 3.6°F (2°C) temperature-Dew Point temperature spread. 

The Contractor shall provide paint brushes, rollers, and spray equipment to conduct the work 

as specified in this special provision. 

The Contractor shall also provide specialized equipment as required for the painting of limited 

access areas and for other difficult-to-clean areas.  Specialized equipment may include, but is 

not limited to: 

(1) Pole guns for spray painting. 

(2) Mitts, daubers, or other methods to supplement brush application. 

 

Stripe painting will be required on the following surfaces that have been cleaned: edges of 

plates, angles, lattice, connections (rivets and bolt heads) or other shapes, corners, crevices, 

back-to-back angles, and built-up edges.  The surfaces of existing steel members to which new 

steel may be connected (faying surfaces) shall also be cleaned and painted as herein described.  

The stripe coat shall have a band width of at least four (4) in. (101.6 mm) to each side of the 

adjoining edges and is to completely coat the interior of all crevices.  All stripe painting should 

be applied by spray, but immediately afterwards it may be “brushed in” using a brush.  No 

other method of paint application will be allowed for stripe painting. 

Paint for intermediate coat or topcoat may be applied using spray, brush, or roll methods. 

Spray painting will be permitted only within a containment that will contain all of the sprayed 

material, as approved by the Engineer.  Complete protection from paint spatter, spillage, 

overspray, wind-blown paint, or similar releases of paint shall be provided. Covers, tarps, 

mesh, and similar materials shall be placed around the work area to protect public and private 

property, pedestrian, vehicular, marine, or other traffic, all portions of the bridge, highway 

appurtenances, waterways, and similar surrounding areas and property, upon, beneath, or 

adjacent to the structure. 

Apply HRCSA as directed by the manufacturer.  Wait time between the stripe coats, 

intermediate coats, and the topcoat shall be as per the manufacturer’s recommendations.  The 

following paint schedule shall be used unless special exceptions are submitted and approved 
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according to manufacturer recommendations prior to the start of this work. 

Application Location Description Film Thickness 

SPOT Liberally apply a stripe coat to crevice 

corroded and pack rusted bearings and 

connections, provide extra material to bolts, 

nuts and any gaps around rivets. 

15-18 mils (wet) 

10-12 mils (dry) 

SPOT Over exposed metal areas and areas of tightly 

adhered contaminant free rust or flash rust, 

apply a spot prime with 5 to 7 mils DFT of 

Topcoat, including areas mentioned in 

previous SPOT application. 

7-10 mils (wet) 

5-7 mils (dry) 

 

Prior to placing the subsequent coats, the Contractor will ensure that the prior coat is clean of 

all foreign matter, such as grease, dirt, bird waste, etc., before application of the subsequent 

coat. 

Sealer, stripe, spot, and finish coats shall be applied in sufficient quantity so as to produce the 

minimum specified Dry Film Thicknesses (DFT).  Care should be taken to not over apply the 

primer/topcoat, especially on flat surfaces.  Maximum 25 mils DFT. 

Active calcium sulfonate coatings cure slowly, so wet film measurements may be used as 

criteria for preliminary acceptance of the coating.  Wet film thickness (WFT) measurements 

shall be determined as the job progresses and corrections shall be made during paint 

application. 

Dry film thicknesses shall be determined using SSPC Paint Application (PA) PA2 – using a 

digital film thickness gage and a shim – after the coating has cured sufficiently to allow 

accurate measurements. Depending upon ambient air conditions, it may take more than one 

week before DFT measurements can be taken. 

Areas failing to meet the specified WFT range shall be over-coated with the same paint to 

produce at least the total WFT required. 

Paint applied containing unauthorized thinners, paint applied to contaminated surfaces, and 

paint applied contrary to this special provision shall result in the re-cleaning and re-painting of 

the surface.  The work of re-cleaning, re-painting, or over-coating, if required, shall be 

performed within ten (10) working days following notification by the Engineer and shall be 

done by the Contractor to the satisfaction of the Engineer, at no additional cost to the 

Department.   

MATERIALS 

(A) Penetrant and Paint System 
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The paint system to be used shall be a High Ratio Co-Polymerized Calcium Sulfonate 

(HRCSA) coating system.  Characteristics of submitted products shall meet or exceed those of 

the requirements listed within this special provision. 

The structure is to be coated with a High Ratio, Co-Polymerized Calcium Sulfonate (HRCSA) 

corrosion mitigation system. Any Contractor-proposed coating system shall meet the following 

requirements:  

(1) The proposed coating system shall be an HRCSA coating as defined by this special 

provision and shall be submitted for approval. 

(a) Primer/Topcoat (Minimum 9.5% active sulfonate) must maintain a 9-11 to 1 ratio Total 

Base Number to Active Sulfonate, i.e., total base number of 85 to 104 to 9.5% Active 

Sulfonate, as determined by Percent Active Sulfonate Content by Cationic Titration 

(Hyamine) testing, Procedure No. 817/4.9/T1409A.   

(b) Formulations with greater than 27% Alkyd or co-polymer are not valid HRCSA. 

(c) Zero Volatile Organic Compounds (VOC), 100% Solids Penetrant/Sealer approved by 

HRCSA manufacturer (Minimum 15% active sulfonate, a total base number of 135 to 

165, must maintain a 9-11 to 1 ratio Active Sulfonate to Total Base Number as 

determined by Total Base Number Determination testing, Procedure No. 

817/4.9/T1401. 

(2) The proposed coating system shall be certified in writing by the coating manufacturer that 

the HRCSA Primer/Topcoat and the HRCSA Penetrant Sealer meets the HRCSA special 

provision and has been verified by the testing titration protocols indicated above.  The 

Engineer may choose to perform verification testing using the same protocols on materials 

delivered to the job site.   

(3) The proposed coating formulation shall have independent laboratory tests showing that the 

HRCSA coating, as supplied, has been tested to ASTM D5894 with a 24 hour freeze-thaw 

cycle and has passed a minimum 5,000 hours with no rust creepage at the scribe. The 

manufacturer shall certify that the currently manufactured formulation used is the same as 

the formulation that was tested, and can supply supporting documentation. 

 

Lighting shall be equipped with explosion-proof fixtures. 

The accumulation of empty paint cans, combustibles, and other debris will not be permitted. 

Material Safety Data Sheets (MSDS) sheets for all materials shall be maintained on file and 

provided to the Engineer prior to receipt of the material from the manufacturers. 

If required, paint shall be mixed with mechanical mixers in accordance with the paint 

manufacturer’s recommendations. 

The primer, stripe, and other coats may be thinned only if recommended by the manufacturer, 

done in compliance with the manufacturer’s instructions, approved by the Engineer, and mixed 

in the presence of the Engineer.  If recommended by the manufacturer and approved by the 

Engineer, a measuring cup, having graduation in ounces, shall be used in the addition of thinner 

to any paint.  No “eye balling” during addition of thinner to paint will be allowed.  Paint mixed 
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with thinner by “eye balling” will be subject to rejection by the Engineer as ruined material. 

(B) Penetrant and Paint Storage 

Do not expose penetrant and paint materials to rain, excessive condensation, long periods of 

direct sunlight, or temperatures above 100°F or below 40°F.  In addition, the Contractor shall 

place a device which records the high, low, and current temperatures inside the storage 

location.  Follow the manufacturer’s storage requirements if more restrictive than the above 

requirements.  Any material found to be damaged or beyond its expiration date shown on the 

container shall be immediately removed from the project site and will be considered as ruined 

material. 

All storage of paint, solvents, and other materials applied to structures shall be stored in 

accordance with Subarticle 442-9(C) of the Standard Specifications or the manufacturers’ 

requirements. The more restrictive requirements will apply. 

(C) Testing of Paint Samples 

Engineer reserves the right to conduct tests of the materials at any time, and any number of 

times during the period of field painting. 

The Engineer will sample the paint(s) being used. A representative size sample of each 

component of paint(s) at the construction site will be transferred to metal containers, identified, 

sealed, and certified in the presence of the Contractor. 

Tests on paint samples may be performed by the Department in order to confirm the 

manufacturer’s test results submitted with each batch of material. 

If the laboratory test results show that the material being used does not comply with the 

requirements specified in this special provision, the Contractor will be directed to stop painting 

work and remove non-complying paint; pay for testing; re-paint surfaces coated with rejected 

paint; or remove rejected paint from previously painted surfaces if, upon re-painting with 

specified paint, the two (2) coatings are not compatible. 

INSPECTION 

Surface Preparation for System 1 shall be in accordance with SSPC SP-10. Any area(s) not meeting 

the requirements of SSPC SP-10 shall be remediated prior to application of coating. Surface 

inspection is considered ready for inspection when all blast abrasive, residue and dust is removed 

from surfaces to be coated. 

(A) Quality Assurance Inspection 

The Contractor furnishes all necessary OSHA approved apparatus such as ladders, scaffolds 

and platforms as required for the inspector to have reasonable and safe access to all parts of 

the work. The contractor illuminates the surfaces to be inspected to a minimum of 50-foot 
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candles of light. All access points shall be illuminated to a minimum of 20-foot candles of 

light.  

NCDOT reserves the right for ongoing Quality Assurance (QA) inspection to include but not 

limited to surface contamination testing, adhesion pull testing, and DFT readings as necessary 

to assure quality. 

Inform the Engineer and the Division Safety Engineer of all scheduled and unannounced 

inspections from SSPC, OSHA, EPA and/or others that come on site. Furnish the Engineer a 

copy of all inspection reports except for reports performed by a third party and or consultant 

on behalf of the Contractor.  

(B) Inspection Instruments 

At a minimum, furnish the following calibrated instruments and conduct the following 

quality control tests: 

(1) Sling Psychrometer - ASTM E337 - bulb type 

(2) Surface Temperature Thermometer 

(3) Wind Speed Indicator 

(4) Tape Profile Tester - ASTM D4417 Method C 

(5) Surface Condition Standards - SSPC VIS-1 and VIS-3  

(6) Wet Film Thickness Gage - ASTM D4414 

(7) Dry Film Thickness Gage - SSPC-PA2 Modified  

(8) Solvent Rub Test Kit - ASTM D4752 

(9) Adhesion Test Kit - ASTM D3359 Method A (Tape Test) 

(10) Adhesion Pull test - ASTM D4541 

(11) Surface Contamination Analysis Kit or (Chloride Level Test Kit) SSPC Technology 

Guide 15 

 

(C) Quality Control 

 

Maintain a daily quality control record in accordance with Subarticle 442-12(D) of the 

Standard Specifications and make such records available at the job site for review by the 

inspector and submit to the Engineer as directed. In addition to the information required on 

Form M&T-610, submit all Dry Film Thickness (DFT) readings on a form equivalent to Form 

M&T-611. These forms can be found at: 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-

Material.aspx?Method=MM-05-02 

Film thickness shall be measured at no less than six (6) random spots per bearing (each of four 

(4) bearing plate edges and two (2) readings on top of the sole plate).  Also, film thickness 

shall be measured at no less than six (6) random spots per span on diaphragms/cross frames. 

 

Each spot is an average of three (3) to five (5) individual gage readings as defined in SSPC 

PA-2.  No spot average shall be less than 80% of minimum film thickness for each layer 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Form%20610%20-%20Daily%20Field%20Coating%20Inspection%20Report.xlsx
https://connect.ncdot.gov/resources/Materials/MaterialsResources/MT%20Form%20611%20Dry%20Film%20Thickness%20Report.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/MT%20Form%20611%20Dry%20Film%20Thickness%20Report.pdf
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Method=MM-05-02
https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx?Method=MM-05-02
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applied; this does not apply to stripe coat application.  These non-conforming areas shall be 

corrected by the Contractor prior to applying successive coats. 

 

Areas failing to meet the specified film thickness range shall be over-coated with the same 

paint to produce at least the total film thickness required.   

REPAIR OF DAMAGED COATINGS 

All damaged coatings, new or existing, shall be repaired prior to project completion and acceptance 

in accordance with the above specifications for re-coating and over-coating and as directed by the 

Engineer, at no additional cost to the Department. 

COATING MANUFACTURER’S REPRESENTATIVE 

 

Unless waived by the Engineer, the Contractor shall make arrangements for a representative of the 

coating manufacturer to be present on-site as work begins, at a minimum, and as necessary as work 

progresses, to work together with the Contractor and representatives of the Department and to 

provide comments and guidance, so that the cleaning, application, and inspection procedures are 

done properly. 

SAFETY AND ENVIRONMENTAL COMPLIANCE PLANS 

Personnel access boundaries are delineated for each work site using signs, tape, cones, or other 

approved means. Submit copies of safety and environmental compliance plans that comply with 

SSPC QP 2 Certification requirements. 

HEALTH AND SAFETY RESPONSIBILITIES 

This project may involve toxic metals such as arsenic, lead, cadmium and hexavalent chromium. 

It is the contractor’s responsibility to test for toxic metals and if found, comply with the OSHA 

regulations, which may include medical testing. 

Ensure a “Competent Person” as defined in OSHA 29 CFR 1926.62; one who is capable of 

identifying existing and predictable hazards in the surroundings or working conditions which are 

unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt 

corrective measures to eliminate them; is on site during all surface preparation activities and 

monitors the effectiveness of containment, dust collection systems and waste sampling. Before 

any work begins, provide a written summary of the Competent Person’s safety training. 

Comply with Subarticle 442-14(B) of the Standard Specifications. 

Comply with Subarticle 442-14(D) of the Standard Specifications. Ensure employee blood 

sampling test results are less than 50 micrograms per deciliter. Remove employees with a blood 

sampling test of 50 or more micrograms per deciliter from work activities involving any lead 

exposure. 
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An employee who has been removed with a blood level of 50 micrograms per deciliter or more 

shall have two (2) consecutive blood sampling tests spaced one week apart indicating that the 

employee’s blood lead level is at or below 40 micrograms per deciliter before returning to work 

activities involving any lead exposure. 

All OSHA recordable accidents that occur during the project duration are to be reported to the 

Engineer within twenty-four (24) hours of occurrence. In addition, for accidents that involve 

civilians or property damage that occurs within the work zone the Division Safety Engineer shall 

be notified immediately. 

Prior to blasting operations, the Contractor shall have an operational OSHA approved hand wash 

station at each bridge location and a decontamination trailer at each bridge or between bridges 

unless the work is on the roadway, or the Contractor shall show reason why it is not feasible to do 

so and provide an alternative site as approved by the Engineer. The Contractor shall assure that all 

employees whose airborne exposure to lead is above the Permissible Exposure Limit (PEL) shall 

shower at the end of their work shift. 

STORAGE OF PAINT AND EQUIPMENT 

Provide a location for materials, equipment, and waste storage. Spread tarpaulins over all 

pavements and surfaces underneath equipment used for abrasive recycling and other waste 

handling equipment or containers. All land and or lease agreements that involve private property 

shall disclose to the property owner that heavy metals may be present on the Contractor’s 

equipment. Prior to storing the Contractor’s equipment on private property, provide a notarized 

written consent signed by the land owner received by the Engineer at least forty-eight (48) hours 

before using property. All storage of paint, solvents, and other materials applied to structures shall 

be stored in accordance with Subarticle 442-9(C) of the Standard Specifications or the 

manufacturers’ requirements. The more restrictive requirements will apply. 

UTILITIES 

Protect all utility lines or mains that may be supported on, under, or adjacent to bridge work sites 

from damage and paint overspray. 

MEASUREMENT AND PAYMENT 

Painting Containment for Bridge No. ___ will be paid for at the contract unit price which will be 

full compensation for the design, materials, installation, maintenance, and removal of the 

containment system. 

 

Pollution Control will be paid at the contract lump sum price which will be full compensation for 

all collection, handling, storage, air monitoring, and disposal of debris and wash water, all personal 

protective equipment, and all personal hygiene requirements, and all equipment, material and labor 

necessary for the daily collection of the painting operation debris into specified containers; and 

any measures necessary to ensure conformance to all safety and environmental regulations as 

directed by the Engineer. 
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Cleaning and Painting Existing Bearings with High Ratio Calcium Sulfate will be measured and 

paid for each bearing location. The price for each bearing will be full compensation for all labor, 

materials and equipment necessary to complete the work.  All work shall be done in a manner 

satisfactory to the Engineer. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Painting Containment for Bridge No. ___ 

Pollution Control 

Cleaning and Painting Existing Bearings with High Ratio 

Calcium Sulfonate  

 

 

Lump Sum 

Lump Sum 

Each 

EPOXY RESIN INJECTION (08-08-22) 

GENERAL 

For repairing cracks, an applicator certified by the manufacturer of epoxy injection system to be 

used is required to perform the epoxy resin injection.  The Contractor shall submit documentation 

that indicates the firm, supervisor and the workmen have completed an instruction program in the 

methods of restoring concrete structures utilizing the epoxy injection process and have five (5) 

years of relative experience with a record of satisfactory performance on similar projects. 

The Contractor furnishes all materials, tools, equipment, appliances, labor and supervision 

required when repairing cracks with the injection of an epoxy resin adhesive. 

SCOPE OF WORK 

Using Epoxy Resin Injection, repair cracks 25 mils (625 µm) wide or greater in the interior bent 

columns and caps, in the ends of the girders, in the cantilevered portion of the ends of the girders, 

and in the cantilevered portion of the superstructure deck. 

SUBMITTALS 

Prior to construction, the Contractor shall submit the following to the Engineer for review and 

approval: 

(A) Materials – Information detailing the materials and their properties, storage and handling requirements, 

and Material Safety Data Sheets. Material certifications and sampling shall be as required as per 

the NCDOT Standard Specifications Section 106. 

(B) Injection Procedures – Preparation and epoxy injection installation procedures, including 

written instructions from the manufacturer of the proportioning dispenser and the procedures 

recommended to monitor and assure its proportioning accuracy of the unit. 
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(C) Contingencies – Proposed injection repair procedures in the event that during testing it is found 

that the injection installation procedure did not completely fill the cracks with epoxy. 

(D) Qualifications – The resumes of the Contractor’s staff and/or the epoxy resin manufacturer’s 

Technical Representative that will be on site performing the epoxy injection. The resumes shall 

detail the installer's applicable certifications and epoxy injection installation experience.   

(E) References – The names and telephone numbers of contact persons for recent (< 2years?) 

epoxy injection projects.  

COOPERATION 

Cooperate and coordinate with the Technical Representative of the epoxy resin manufacturer for 

satisfactory performance of the work. 

Have the material manufacturer's Technical Representative present when the epoxy resin injection 

process begins and until the Engineer is assured that their service is no longer needed. 

The expense of having this representative on the job is the Contractor’s responsibility at no 

additional cost to the Department. 

MATERIAL PROPERTIES 

Provide a two-component structural epoxy adhesive for injection into cracks or other voids.  

Provide modified epoxy resin (Component “A”) that conforms to the following requirements: 

 

 

 

 

Test Method Specification Requirements 

Viscosity @ 40 ± 3°F, cps 
Brookfield RVT Spindle 

No. 4 @ 20 rpm 
6,000 – 8,000 

Viscosity @ 77 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
400 - 700 

Epoxide Equivalent Weight ASTM D1652 152 - 168 

Ash Content, % ASTM D482 1 max. 

Provide the amine curing agent (Component “B”) used with the epoxy resin that meets the 

following requirements: 

 Test Method Specification Requirements 

Viscosity @ 40 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
700 - 1400 
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Viscosity @ 77 ± 3°F, cps 
Brookfield RVT Spindle 

No. 2 @ 20 rpm 
105 - 240 

Amine Value, mg KOH/g ASTM D664* 490 - 560 

Ash Content, % ASTM D482 1 max. 

 Method modified 

to use perchloric 

acid in acetic 

acid. 

Certify that the Uncured Adhesive, when mixed in the mix ratio that the material supplier specifies, 

has the following properties: 

Pot Life (60 gram mass) 

@ 77 ± 3°F - 15 minutes minimum 

@ 100 ± 3°F - 5 minutes minimum 

Certify that the Adhesive, when cured for seven (7) days at 77 ± 3°F unless otherwise specified, 

has the following properties: 

 

 

 Test Method Specification Requirements 

Ultimate Tensile Strength ASTM D638 7,000 psi (min.) 

Tensile Elongation at Break ASTM D638 4% max. 

Flexural Strength ASTM D790 10,000 psi (min.) 

Flexural Modulus ASTM D790 3.5 x 105 psi 

Compressive Yield Strength ASTM D695 11,000 psi (min.) 

Compressive Modulus ASTM D695 2.0 - 3.5 x 105 psi 

Heat Deflection Temperature 

Cured 28 days @ 77 ± 3°F 
ASTM D648* 

125°F min. 

135°F min. 

Slant Shear Strength, 

5,000 psi (34.5 MPa) 

compressive strength 

concrete 

AASHTO T237 

 

Cured 3 days @ 40°F 

wet concrete 

 
3,500 psi (min.) 

Cured 7 days @ 40°F 

wet concrete 

 
4,000 psi (min.) 

Cured 1 day @ 77°F 

dry concrete 

 
5,000 psi (min.) 
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 Cure test specimens so the peak exothermic temperature does not exceed 77°F. 

Use an epoxy bonding agent, as specified for epoxy mortar, as the surface seal (used to confine 

the epoxy resin during injection). 

EQUIPMENT FOR INJECTION 

Use portable positive displacement type pumps with interlock to provide positive ratio control of 

exact proportions of the two (2) components at the nozzle to meter and mix the two (2) injection 

adhesive components and inject the mixed adhesive into the crack.  Use electric or air powered 

pumps that provide in-line metering and mixing. 

Use injection equipment with automatic pressure control capable of discharging the mixed 

adhesive at any pre-set pressure up to 200   5 psi and equipped with a manual pressure control 

override. 

Use equipment capable of maintaining the volume ratio for the injection adhesive as prescribed by 

the manufacturer.  A tolerance of  5% by volume at any discharge pressure up to 200 psi is 

permitted. 

Provide injection equipment with sensors on both the Component A and B reservoirs that 

automatically stop the machine when only one component is being pumped to the mixing head. 

PREPARATION 

Follow these steps prior to injecting the epoxy resin: 

(A) Remove all dirt, dust, grease, oil, efflorescence and other foreign matter detrimental to the 

bond of the epoxy injection surface seal system from the surfaces adjacent to the cracks or 

other areas of application.  Acids and corrosives are not permitted. 

(B) Provide entry ports along the crack at intervals determined by the Contractor to ensure full 

penetration of the crack.   

(C) Apply surface seal material to the face of the crack between the entry ports.  For through 

cracks, apply surface seal to both faces. 

(D) Allow enough time for the surface seal material to gain adequate strength before proceeding 

with the injection. 

(E) Perform an air pressure check of the surface seal to ensure the system is airtight prior to 

proceeding with the injection. 

EPOXY INJECTION 

Before epoxy adhesive injection occurs, the Contractor shall test discharge one pint of epoxy to 

calibrate the equipment and to demonstrate that the workmen and equipment are working properly. 
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Follow approved preparation and installation procedures submitted by the Contractor.  It is the 

Contractor’s responsibility to achieve full penetration of cracks being injected. 

Perform epoxy adhesive injection continuously until cracks are completely filled. Pressure shall 

be maintained until complete refusal of material is achieved.  Any stoppage of injection for more 

than 15 minutes shall result in the injection equipment being cleaned, at no additional cost to the 

Department, before resuming injection.  

If port to port travel of epoxy adhesive is not indicated, or the surface seal and/or ports become 

dislodged, immediately stop the work and notify the Engineer. 

TESTING 

The Contractor shall core 3” diameter by 6" deep samples of the cured epoxy to verify the cracks 

have been completely filled with epoxy. When coring, care shall be taken to avoid existing steel 

reinforcement, where possible. Injection will not proceed beyond the initial 50 feet until three (3) 

cores have been submitted to, and approved by, the Engineer. If the epoxy does not penetrate a 

minimum of 6” or the full depth of the crack, whichever is less, the repair will be rejected, and the 

contractor shall follow their proposed repair procedure that has been approved by the Engineer.  

The presence of the technical representative will be required when repairs begin. 

The Engineer will take possession of the cores from the repaired concrete for compressive strength 

testing.  If the failure plane is located at the repaired crack, a minimum compressive strength of 

3,000 psi is required of these cores. The cost of coring is incidental to the pay item for epoxy 

injection.  If the core fails, the contractor will be required to take corrective action before 

proceeding and another 50’ test section will be required. 

After the contractor demonstrates acceptable repairs, cores will be taken at a rate of one per 100 

linear feet of repair until completion of the work or unacceptable cores are encountered. 

FINISHING 

When cracks are completely filled, allow the epoxy adhesive to cure for sufficient time to allow 

the removal of the surface seal without any draining or runback of epoxy material from the cracks. 

Fill all cored holes with Type 3 grout in accordance with Section 1003 of the Standard 

Specifications. 

Remove the surface seal material and injection adhesive runs or spills from concrete surfaces. 

Finish the face of the crack and all core holes flush to the adjacent concrete, removing any 

indentations or protrusions caused by the placement of entry ports or grout placement. 
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BASIS OF PAYMENT 

Epoxy Resin Injection will be paid at the contract unit price per linear foot. For full depth cracks, 

payment will be made for one side only.  Such payment will be full compensation for all materials, 

tools, equipment, labor, coring and for all incidentals necessary to complete the work.  

Pay Item     Pay Unit 

Epoxy Resin Injection    Linear Foot 

 

SHOTCRETE REPAIRS (11-30-23) 

GENERAL 

The work covered by this Special Provision consists of removing deteriorated concrete from the 

structure in accordance with the limits, depth and details shown on the plans, described herein and 

as established by the Engineer. This work also includes removing and disposing all loose debris, 

cleaning and repairing reinforcing steel and applying structural shotcrete. 

The location and extent of repairs shown on the plans are general in nature. The Engineer shall 

determine the extent of removal in the field based on an evaluation of the condition of the exposed 

surfaces. 

Any portion of the structure that is damaged from construction operations shall be repaired to the 

Engineer’s satisfaction, at no extra cost to the Department.   

MATERIAL REQUIREMENTS 

Use prepackaged dry mix shotcrete conforming to the requirements of ASTM C1480, the 

applicable sections of the Standard Specifications and the following: 

Test Description Test Method Age (Days) 
Specified 

Requirements 

Silica Fume (%) ASTM C1240 - 10 (Max.) 

Air Content - As Shot (%) 
ASTM C231 or 

ASTM C457 
- 5 ± 2 

Minimum Compressive Strength (psi)  ASTM C109 
7 

28 

3,000 

5,000 

Minimum Bond Pull-off Strength (psi) 
ASTM C1583 

or ASTM C882 
28 250 

Rapid Chloride Permeability Tests 

(range in coulombs) 
ASTM C1202 - 100 – 1,000 
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Admixtures are not allowed unless approved by the Engineer. Store shotcrete in an environment 

where temperatures remain above 40°F and less than 95°F      

All equipment must operate in accordance with the manufacturer's specifications and material must 

be placed within the recommended time. 

QUALITY CONTROL 

(A) Qualification of Shotcrete Contractor 

The shotcrete Contractor shall provide proof of experience by submitting a description of jobs 

similar in size and character that have been completed within the last five (5) years. The name, 

address and telephone number of references for the submitted projects shall also be furnished.  

Failure to provide appropriate documentation will result in the rejection of the proposed 

shotcrete contractor. 

(B) Qualification of Nozzleman 

The shotcrete Contractor’s nozzleman shall be certified by the American Concrete Institute 

(ACI). Submit proof of certification to the Engineer prior to beginning repair work. The 

nozzleman shall maintain certification at all times while work is being performed for the 

Department. Failure to provide and maintain certification will result in the rejection of the 

proposed nozzleman. 

TEMPORARY WORK PLATFORM  

Prior to beginning any repair work, provide details for a sufficiently sized temporary work platform 

at each repair location. Design steel members to meet the requirements of the American Institute 

of Steel Construction Manual.  Design timber members in accordance with the National Design 

Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. Submit the platform design and plans for review and approval. The design and plans 

shall be sealed and signed by a North Carolina registered Professional Engineer. Do not install the 

platform until the design and plans are approved. Drilling holes in the superstructure for the 

purpose of attaching the platform is prohibited. Upon completion of work, remove all anchorages 

in the substructure and repair the substructure at no additional cost to the Department. 

SURFACE PREPARATION 

Prior to starting the repair operation, delineate all surfaces and areas assumed to be deteriorated by 

visually examining and sounding the concrete surface with a hammer or other approved method.  

The Engineer is the sole judge in determining the limits of deterioration. 

Prior to removal, introduce a shallow saw cut approximately ½” in depth around the repair area at 

right angles to the concrete surface. Remove all deteriorated concrete 1 inch below the reinforcing 

steel with a 17 lb (maximum) pneumatic hammer with points that do not exceed the width of the 

shank or with hand picks or chisels as directed by the Engineer. Do not cut or remove the existing 
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reinforcing steel. Unless specifically directed by the Engineer, do not remove concrete deeper than 

1 inch below the reinforcing steel. 

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to remove 

all debris, loose concrete, loose mortar, rust, scale, etc. After sandblasting examine the reinforcing 

steel to ensure at least 90% of the original diameter remains. If there is more than 10% reduction 

in the rebar diameter, splice in and securely tie supplemental reinforcing bars as directed by the 

Engineer.   

Provide stainless welded wire fabric at each repair area larger than one square foot if the depth of 

the repair exceeds 2 inches from the existing, intact exterior face of the concrete member. Provide 

a minimum 4" x 4" - 12 gage stainless welded wire fabric unless otherwise shown on the plans.  

Rigidly secure the welded wire fabric to existing steel or to 3 16⁄ "diameter stainless hook fasteners 

adequately spaced to prevent sagging. Encase the welded wire fabric in shotcrete a minimum depth 

of 1½ inches. 

With the exception of overhead applications, the contractor has the option to use synthetic fiber 

reinforcement as an alternate to welded wire fabric if attaching welded wire fabric is impractical 

or if approved by the Engineer. Welded wire fabric and synthetic fiber reinforcement shall not be 

used in the same repair area. 

Thoroughly clean the repair area of all dirt, grease, oil or foreign matter, and remove all loose or 

weakened material before applying shotcrete. Saturate the repair area with clean water the day 

before applying shotcrete. Bring the wetted surface to a saturated surface dry (SSD) condition prior 

to applying shotcrete and maintain this condition until the application begins.  Use a blowpipe to 

facilitate removal of free surface water. Only oil-free compressed air is to be used in the blowpipe. 

The time between removal of deteriorated concrete and applying shotcrete shall not exceed five 

(5) calendar days. If the time allowance exceeds (5) calendar days, prepare the surface at the 

direction of the Engineer before applying shotcrete. 

APPLICATION AND SURFACE FINISH  

Apply shotcrete only when the surface temperature of the repair area is greater than 40°F and less 

than 95°F. Do not apply shotcrete to frosted surfaces. Maintain shotcrete at a minimum 

temperature of 40°F for three (3) calendar days after placement. 

Apply shotcrete in layers. The properties of the applied shotcrete determine the proper thickness 

of each layer or lift. 

The nozzleman should hold the nozzle three (3) to four (4) feet from the surface being covered in 

a position that ensures the shotcrete strikes at right angles to the surface being covered without 

excessive impact. The nozzleman shall maintain the water amount at a practicable minimum, so 

the mix properly adheres to the repair area. Water content should not become high enough to cause 

the mix to sag or fall from vertical or inclined surfaces, or to separate in horizontal layers. 
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Use shooting wires or guide strips that do not entrap rebound sand. Use guide wires to provide 

a positive means of checking the total thickness of the shotcrete applied. Remove the guide wires 

prior to the final finish coat. 

To avoid leaving sand pockets in the shotcrete, blow or rake off sand that rebounds and does not 

fall clear of the work, or which collects in pockets in the work.  Do not reuse rebound material in 

the work 

If a work stoppage longer than two (2) hours takes place on any shotcrete layer prior to the time it 

has been built up to required thickness, saturate the area with clean water and use a blowpipe as 

outlined previously, prior to continuing with the remaining shotcrete course. Do not apply 

shotcrete to a dry surface. 

Finish all repaired areas, including chamfered edges, as close as practicable to their original 

dimensions and configuration, unless otherwise required to provide a minimum 2" of cover for 

reinforcing steel exposed during repair. If necessary to extend shotcrete repair material beyond the 

original member dimensions and geometry, coordinate with the Engineer to determine methods, 

geometry, and dimensions of the final finished surface to provide a minimum 2" of cover on 

reinforcing steel. Slightly build up and trim shotcrete to the final surface by cutting with the leading 

edge of a sharp trowel.  Use a rubber float to correct any imperfections. Limit work on the finished 

surface to correcting imperfections caused by trowel cutting. 

Immediately after bringing shotcrete surfaces to final thickness, thoroughly check for sags, 

bridging, and other deficiencies.  Repair any imperfections at the direction of the Engineer. 

Cure the completed shotcrete surface in accordance with Article 420-15(B) Water Method of the 

Standard Specifications for seven (7) calendar days. If the water method is impracticable and if 

approved by the Engineer, a membrane curing compound may be used in accordance with 

Subarticle 420-15(C) of the Standard Specifications at double the manufacturer’s recommended 

coverage rate.     

MATERIAL TESTING & ACCEPTANCE 

Each day shotcreting takes place, the nozzleman shall shoot one 18" x 18" x 3.5" test panel in the 

same position as the repair work that is being done to demonstrate the shotcrete is being applied 

properly.  Store, handle and cure the test panel in the same manner as the repaired substructure and 

do not disturb for the first 24 hours after shotcreting.  

Approximately 72 hours after completing the final shotcrete placement, thoroughly test the surface 

with a hammer. At this time, the repair area should have sufficient strength for all sound sections 

to ring sharply.  Remove and replace any unsound portions prior to the final inspection of the work.  

No additional compensation will be provided for removal and replacement of unsound shotcrete. 

In accordance with Subarticle 1002-3(H) of the Standard Specifications, core three (3) 3" diameter 

samples from each test panel. Compressive strength values on test panels shall equal or exceed the 

required 28-day strength requirements. Should failures occur on the test panel cores, acceptance 
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of the material will be determined by tests on cores from the installed work on the structure. A 

minimum of (3) three cores shall be taken from the area in question of the structure. The average 

compressive strength of the cores taken from the structure shall equal or exceed the specified 

strength of the shotcrete applied, and no single core shall have strength less than 85% of the 

specified value. Any cores taken from the structure shall penetrate into the existing concrete at 

least two (2) inches. Cores shall also be inspected for delamination, sand pockets, segregation, and 

voids.   

The adequacy of the bond between the existing concrete and the shotcrete shall be determined by 

direct tension bond testing, in accordance with ASTM C1583 or ASTM C882, as directed by the 

Engineer.  A minimum bond strength of 250 psi will be accepted as satisfactory. Bond failure less 

than 250 psi attributable to the failure of existing concrete will not be cause for rejection. The cost 

of up to three passing direct tension bond tests shall be the responsibility of the Contractor; 

additional passing pull-off tests will be the responsibility of the Department.   

Any repair work failing to meet the requirements of this Special Provision will be rejected and the 

Contractor shall implement a remediation plan to correct the deficiency at no additional cost to the 

Department. No extra payment will be provided for drilling extra cores. Patch all core holes in the 

repaired structure to the satisfaction of the Engineer.   

MEASUREMENT AND PAYMENT 

Shotcrete Repairs will be measured and paid for at the contract unit price bid per cubic foot and 

will be full compensation for removal, containment and disposal off-site of unsound concrete 

including the cost of materials, labor, tools, equipment and incidentals necessary to complete the 

repair work. Depth will be measured from the original outside concrete face. If modifications to 

the dimensions and geometry are approved by the Engineer to achieve proper clearance over 

reinforcing steel, depth measurements will be made from the modified final outside face. The 

Contractor and Engineer will measure quantities after removal of unsound concrete and before 

application of repair material. Payment will also include the cost of sandblasting, surface cleaning 

and preparation, cleaning of reinforcing steel, placement of new steel, cost of temporary work 

platform, testing for soundness and bond strength, curing of shotcrete and taking core samples 

from the test panels and the structure. 

Payment will be made under: 

Pay Item Pay Unit 

Shotcrete Repairs  Cubic Feet 
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CONCRETE REPAIRS (11-30-23) 

GENERAL 

Work includes removal of concrete in spalled, delaminated and/or cracked areas of the existing 

bent caps, bent columns, underside of bridge decks, deck slabs, girders, and bridge rails in 

reasonably close conformity with the lines, depth, and details shown on the plans, described herein 

and as established by the Engineer. This work also includes straightening, cleaning, and 

replacement of reinforcing steel, doweling new reinforcing steel, removing all loose materials, 

removing and disposing of debris, formwork, applying repair material, and protecting adjacent 

areas of the bridge and environment from material leakage. The repair material shall be one of the 

materials described in this Special Provision, unless otherwise noted in the plans or Special 

Provisions. 

The location and extent of repairs shown on the plans described herein are general in nature. The 

Engineer shall determine the extent of removal in the field based on an evaluation of the condition 

of the exposed surfaces. The Contractor shall coordinate removal operations with the Engineer.  

No more than 30% of a round or square column or 30% of the bearing area under a beam shall be 

removed without a temporary support system and approval from the Engineer. 

Repair, to the Engineer’s satisfaction, any portion of the structure that is damaged from 

construction operations. No extra payment is provided for these repairs. 

SURFACE PREPARATION 

Adhere to the following surface preparation requirements or the repair material manufacturer’s 

requirements, whichever is more stringent. 

Prior to starting the repair operation, delineate all surfaces and areas assumed to be deteriorated by 

visually examining and sounding the concrete surface with a hammer or other approved method. 

The Engineer is the sole judge in determining the limits of deterioration. 

Prior to concrete removal, introduce a shallow saw cut, ½” in depth, around the repair area at right 

angles to the concrete surface. Sawcut should be located a minimum 2” beyond the perimeter of 

the deteriorated concrete area to be repaired. Remove all concrete within the sawcut to a minimum 

depth of ½”. If concrete removal exposes reinforcing steel, remove all deteriorated concrete 1” 

below the reinforcing steel with a 17 lb (maximum) pneumatic hammer, with points that do not 

exceed the width of the shank, or with hand picks or chisels, as directed by the Engineer. Do not 

cut or remove the existing reinforcing steel. Unless specifically directed by the Engineer, do not 

remove concrete deeper than 1” below the reinforcing steel. 

Abrasive blast all exposed concrete surfaces and existing reinforcing steel in repair areas to remove 

all debris, loose concrete, loose mortar, rust, scale, etc. After blasting, examine the reinforcing 

steel to ensure at least 90% of the original diameter remains. If there is more than 10% reduction 
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in the rebar diameter, splice in and securely tie supplemental reinforcing bars as directed by the 

Engineer. This might require additional removal of concrete, in order to achieve an appropriate 

splice length of the reinforcing steel. 

Thoroughly clean the repair area of all dirt, grease, oil, or foreign matter, and remove all loose or 

weakened material by abrasive blasting before applying concrete repair material. Acid etch with 

15% hydrochloric acid, only if approved by the Engineer. Follow acid etching by scrubbing and 

flushing with copious amounts of clean water. Check the cleaning using moist pH paper. Water 

cleaning is complete when the paper reads ten (10) or higher. 

Follow all abrasive blasting with vacuum cleaning. 

The time between removal of deteriorated concrete and applying concrete repair material shall not 

exceed 72 hours. If the time allowance exceeds 72 hours, prepare the surface at the direction of the 

Engineer before applying concrete repair material. 

APPLICATION AND SURFACE FINISH  

Apply repair material to damp surfaces only when allowed by repair material recommendations 

and approved by the Engineer. Prepare damp surfaces in accordance with the Standard 

Specifications and/ or repair material manufacturer’s recommendations. Use a blowpipe to 

facilitate removal of free surface water. Only oil-free compressed air is to be used in the blowpipe. 

When surface preparation is completed, mix and apply repair material in accordance with the 

Standard Specifications and/ or repair material manufacturer’s recommendations. 

Use aggregate that is washed, kiln-dried, and bagged. Maximum size of aggregate shall not exceed 

2/3 of the minimum depth of the repair area, or 3/4 of the depth of excavation behind the 

reinforcing steel, whichever is smaller. 

Unless otherwise required by the repair material manufacturer, apply bonding agent to all repair 

areas immediately prior to placing repair material. 

Repair areas shall be formed unless otherwise approved by the Engineer. Form and finish all 

repaired areas, including chamfered edges, as close as practicable to their original “As Built” 

dimensions and configuration. After applying the repair material, remove excessive material and 

provide a smooth, flush surface, unless directed otherwise. 

Cure finished Class A concrete repair material by maintaining 95% relative humidity at the repair 

and surrounding areas by fogging, moist curing, or other approved means for seven (7) days. Cure 

polymer modified concrete repair material in accordance with manufacturer’s recommendations. 

REPAIR MATERIAL OPTIONS 

(A) Polymer Modified Concrete Repair Material 
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Repair material shall be polymer modified cement mortar for vertical or overhead applications 

and shall be suitable for applications in marine environments. Material shall be approved for 

use by NCDOT. Submit repair material to the Engineer for review and approval prior to 

beginning the work. Color of repair material shall be concrete gray. 

(B) Class A Concrete Repair Material 

Repair material shall be Class A Portland Cement Concrete as described in Article 1000-3 of 

the Standard Specifications.  

TEMPORARY WORK PLATFORM  

Prior to beginning any repair work, provide details for a sufficiently sized temporary work platform 

at each repair location. Design steel members to meet the requirements of the American Institute 

of Steel Construction Manual.  Design timber members in accordance with the National Design 

Specification for Stress-Grade Lumber and Its Fastenings of the National Forest Products 

Association. Submit the platform design and plans for review and approval. The design and plans 

shall be sealed and signed by a North Carolina registered Professional Engineer. Do not install the 

platform until the design and plans are approved. Drilling holes in the superstructure for the 

purpose of attaching the platform is prohibited. Upon completion of work, remove all anchorages 

in the substructure and repair the substructure at no additional cost to the Department. 

MEASUREMENT AND PAYMENT 

Concrete Repairs will be measured and paid for at the contract unit price bid per cubic foot and 

will be full compensation for removal, containment and disposal off-site of unsound concrete 

including the cost of materials, reinforcing steel, labor, tools, equipment and incidentals necessary 

to complete the repair work. Depth will be measured from the original outside concrete face. The 

Contractor and Engineer will measure quantities after removal of unsound concrete and before 

application of repair material. Payment will also include the cost of abrasive blasting, surface 

cleaning and preparation, blast cleaning of reinforcing steel, placement of new reinforcing steel, 

cost of temporary work platform, testing of the soundness of the exposed concrete surface, 

furnishing and installation of repair mortar material, curing and sampling of concrete, and 

protection/cleaning of adjacent areas from splatter or leakage. 

Reinforcing Steel that is required for the repairs will be in accordance with Section 425 of the 

Standard Specifications. 

Payment will be made under: 

Pay Item Pay Unit 

Concrete Repairs  Cubic Feet 
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EPOXY COATING AND DEBRIS REMOVAL (SPECIAL) 

GENERAL 

This work applies to all bents and end bents of all bridges throughout the project as noted in the 

plans. Pressure wash, clean and epoxy coat top of the all bent and end bent caps under open joints 

and at the expansion joints of steel girder spans after painting of all girders is concluded. 

Debris removal from the top of bent caps shall be incidental to epoxy coating the top of bent caps. 

Use a Type 4A flexible and moisture insensitive epoxy coating in accordance with Section 1081 

of the Standard Specifications. Provide a Type 3 material certification in accordance with Article 

106-3 showing the proposed epoxy meets Type 4A requirements. 

SURFACES 

Apply the epoxy protective coating to the top surface area, including chamfer area of bent caps 

under open joints and expansion joints of the steel girder spans, excluding areas under elastomeric 

bearings.   

Thoroughly clean all dust, dirt, grease, oil, laitance and other objectionable material from the 

concrete surfaces to be coated. Air blast all surfaces immediately before applying the protective 

coating. 

Use only cleaning agents preapproved by the Engineer. 

APPLICATION 

Apply epoxy protective coating only when the air temperature is at least 40°F and rising, but less 

than 95°F and the surface temperature of the area to be coated is at least 40°F. Remove any excess 

or free-standing water from the surfaces before applying the coating. Apply one coat of epoxy 

protective coating at a rate such that it covers between 100 and 200 sf/gal. 

Under certain combinations of circumstances, the cured epoxy protective coating may develop an 

oily condition on the surface due to amine blush. This condition is not detrimental to the applied 

system. 

Apply the coating so the entire designated surface of the concrete is covered and all pores are 

filled. To provide a uniform appearance, use the exact same material on all visible surfaces.  

BASIS OF PAYMENT 

Epoxy Coating will be measured and paid for by the contract unit price per square foot and shall 

be full compensation for furnishing all material, labor, tools and equipment necessary for 
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cleaning and coating the tops of bent caps. Debris removal from the top of bent caps shall be 

incidental to epoxy coating the top of bent caps.      

 

Pay Item 

 

Pay Unit 

Epoxy Coating  Square Feet 

 



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: CUMBERLAND

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 426
SY

1330000000-E 607 INCIDENTAL MILLING

0003 36
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0004 3
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0005 424
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0006 160
SF

4405000000-E 1110 WORK ZONE SIGNS (PORTABLE)

0007 32
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0008 2
EA

4415000000-N 1115 FLASHING ARROW BOARD

0009 60
DAY

4422000000-N 1120 PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0010 83
EA

4430000000-N 1130 DRUMS

0011 24
EA

4434000000-N 1140 SEQUENTIAL FLASHING WARNING
LIGHTS

0012 36
LF

4445000000-E 1145 BARRICADES (TYPE III)

0013 8
LF

4447000000-E SP PEDESTRIAN CHANNELIZING
DEVICES

0014 2
EA

4480000000-N 1165 TMA

0015 80
HR

4510000000-N 1190 LAW ENFORCEMENT

0016 1,200
LF

4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: CUMBERLAND

0017 540
LF

4775000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (6")
(IV)

0018 325
LF

4780000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(IV)

0019 140
LF

4795000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (24")
(IV)

0020 14
EA

4805000000-N 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(IV)

0021 73
LF

4890000000-E SP GENERIC PAVEMENT MARKING ITEM
INTEGRATED MULTIPOLYMER
PAVEMENT MARKING LINE (12", 90
MILS)

0022 90
LF

4890000000-E SP GENERIC PAVEMENT MARKING ITEM
INTEGRATED MULTIPOLYMER
PAVEMENT MARKING LINE (24", 90
MILS)

0023 1,941
LF

4890000000-E SP GENERIC PAVEMENT MARKING ITEM
INTEGRATED MULTIPOLYMER
PAVEMENT MARKING LINES (4", 90
MILS)

0024 14
EA

4895000000-N SP GENERIC PAVEMENT MARKING ITEM
INTEGRATED MULTIPOLYMER
PAVEMENT MARKING SYMBOLS (90
MILS)

0025 58
EA

4900000000-N 1251 PERMANENT RAISED PAVEMENT
MARKERS

0026 Lump Sum5255000000-N 1413 L.S.PORTABLE LIGHTING

STRUCTURE ITEMS

0027 22,778
SF

8161000000-E 420 GROOVING BRIDGE FLOORS

0028 Lump Sum8296000000-N 442 L.S.POLLUTION CONTROL

0029 23.1
SY

8559000000-E SP CLASS II, SURFACE PREPARATION

0030 1.5
CF

8664000000-E SP SHOTCRETE REPAIRS
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: CUMBERLAND

0031 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #250227

0032 Lump Sum8860000000-N SP L.S.GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #250227

0033 466
LF

8867000000-E SP GENERIC STRUCTURE ITEM
FOAM JOINT SEALS FOR
PRESERVATION

0034 1,094
SF

8892000000-E SP GENERIC STRUCTURE ITEM
EPOXY COATING

0035 23.1
SY

8893000000-E SP GENERIC STRUCTURE ITEM
CONCRETE DECK REPAIR FOR
POLYMER CONCRETE OVERLAY

0036 2,687.1
SY

8893000000-E SP GENERIC STRUCTURE ITEM
PLACING & FINISHING POLYMER
CONCRETE OVERLAY

0037 2,687.1
SY

8893000000-E SP GENERIC STRUCTURE ITEM
SCARIFYING BRIDGE DECK

0038 2,687.1
SY

8893000000-E SP GENERIC STRUCTURE ITEM
SHOTBLASTING BRIDGE DECK

0039 96
EA

8897000000-N SP GENERIC STRUCTURE ITEM
CLEANING AND PAINTING EXISTING
BEARINGS WITH HIGH RATIO
CALCIUM SULFONATE

******* BEGIN SCHEDULE  AA  ******
*******      ( 2 ALTERNATES )      *******

0040
AA1

74.7
CY

8881000000-E SP GENERIC STRUCTURE ITEM
POLYESTER POLYMER CONCRETE
MATERIALS

*** OR ***

0041
AA2

74.7
CY

8881000000-E SP GENERIC STRUCTURE ITEM
EPOXY POLYMER CONCRETE
MATERIALS

***** END SCHEDULE AA *****

Total Amount Of Bid For Entire Project :1048/Oct08/Q38468.4/D238257100000/E41
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Vendor 1 of 5: AMERICAN CIVIL CONSTRUCTORS WEST
COAST LLC (16148)

Call Order 003 (Proposal: C205094)

Bid Information

Proposal County: CUMBERLAND

Vendor Address: 2990 BAY VISTA COURT STE D
BENICIA , CA , 94510

Signature Check: Jeffrey Charles Foerste

Time Bid Received: November 18, 2025 01:23 PM

Amendment Count: 0

Bid Checksum: 6C1B967FDD

Bid Total: $2,084,000.00

Items Total: $2,084,000.00

Time Total: $0.00

Bidding Errors:
None.

Letting of 11/18/2025 NCDOT Detailed Bid Report

NCDOT Page 18 of 136



Vendor 1 of 5: AMERICAN CIVIL CONSTRUCTORS WEST
COAST LLC (16148)

Call Order 003 (Proposal: C205094)

Bid Bond Information

Projects:

Counties:

Bond ID: SNC1029487028

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 10/29/2025 09:11:33 PM

Surety Name: Surety2000

Bond Agency Name: Travelers Casualty and Surety
Company of America

Letting of 11/18/2025 NCDOT Detailed Bid Report

NCDOT Page 19 of 136



Letting: L251118 North Carolina Department of Transportation Contract ID: C205094

11/18/2025 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 003

BondID: SNC1029487028

Surety Registry Agency: Surety2000

Verified?: 1

Surety Agency: Travelers Casualty and Surety Company of America

Bond Execution Date: 10/29/2025 09:11:33 PM

Errors: No Check: 6C1B967FDD

Page 3 Amendment Count: 0



Letting: L251118 North Carolina Department of Transportation Contract ID: C205094

11/18/2025 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 003

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEMS 

0001 0000100000-N 1.000 LS $100,000.0000 $100,000.00

MOBILIZATION  

0002 1330000000-E 426.000 SY $40.0000 $17,040.00

INCIDENTAL MILLING  

0003 1519000000-E 36.000 TON $800.0000 $28,800.00

ASPHALT CONC SURFACE COURSE, TYPE S9.5B  

0004 1575000000-E 3.000 TON $650.0000 $1,950.00

ASPHALT BINDER FOR PLANT MIX  

0005 4400000000-E 424.000 SF $9.0000 $3,816.00

WORK ZONE SIGNS (STATIONARY)  

0006 4405000000-E 160.000 SF $16.0000 $2,560.00

WORK ZONE SIGNS (PORTABLE)  

0007 4410000000-E 32.000 SF $12.0000 $384.00

WORK ZONE SIGNS (BARRICADE MOUNTED)  

0008 4415000000-N 2.000 EA $2,750.0000 $5,500.00

FLASHING ARROW BOARD  

0009 4422000000-N 60.000 DAY $60.0000 $3,600.00

PORTABLE CHANGEABLE MESSAGE SIGN (SHORT TERM)  

0010 4430000000-N 83.000 EA $30.0000 $2,490.00

DRUMS  

0011 4434000000-N 24.000 EA $150.0000 $3,600.00

SEQUENTIAL FLASHING WARNING LIGHTS  

0012 4445000000-E 36.000 LF $40.0000 $1,440.00

BARRICADES (TYPE III)  

0013 4447000000-E 8.000 LF $40.0000 $320.00

PEDESTRIAN CHANNELIZING DEVICES  

0014 4480000000-N 2.000 EA $11,500.0000 $23,000.00

TMA  

0015 4510000000-N 80.000 HR $110.0000 $8,800.00

LAW ENFORCEMENT  

0016 4770000000-E 1200.000 LF $4.5000 $5,400.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (4") (IV) 

0017 4775000000-E 540.000 LF $5.2500 $2,835.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (6") (IV) 

0018 4780000000-E 325.000 LF $9.5000 $3,087.50

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (8") (IV) 

0019 4795000000-E 140.000 LF $30.0000 $4,200.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (24") (IV) 

0020 4805000000-N 14.000 EA $400.0000 $5,600.00

COLD APPLIED PLASTIC PAVEMENT MARKING SYMBOL, TYPE ** (IV) 

0021 4890000000-E 73.000 LF $12.0000 $876.00

GENERIC PAVEMENT MARKING ITEM INTEGRATED MULTIPOLYMER PAVEMENT MARKING LINE 

(12", 90 MILS) 

0022 4890000000-E 90.000 LF $27.0000 $2,430.00

GENERIC PAVEMENT MARKING ITEM INTEGRATED MULTIPOLYMER PAVEMENT MARKING LINE 

(24", 90 MILS) 

0023 4890000000-E 1941.000 LF $3.5000 $6,793.50

Errors: No Check: 6C1B967FDD

Page 2 Amendment Count: 0



Letting: L251118 North Carolina Department of Transportation Contract ID: C205094

11/18/2025 02:00:00 PM 16148 - American Civil Constructors West Coast LLC Call: 003

GENERIC PAVEMENT MARKING ITEM INTEGRATED MULTIPOLYMER PAVEMENT MARKING LINES 

(4", 90 MILS) 

0024 4895000000-N 14.000 EA $275.0000 $3,850.00

GENERIC PAVEMENT MARKING ITEM INTEGRATED MULTIPOLYMER PAVEMENT MARKING SYMBOLS 

(90 MILS) 

0025 4900000000-N 58.000 EA $20.0000 $1,160.00

PERMANENT RAISED PAVEMENT MARKERS  

0026 5255000000-N 1.000 LS $19,657.7500 $19,657.75

PORTABLE LIGHTING  

Section 0001 Total $259,189.75

Section 0004

STRUCTURE ITEMS 

0027 8161000000-E 22778.000 SF $1.0000 $22,778.00

GROOVING BRIDGE FLOORS  

0028 8296000000-N 1.000 LS $25,000.0000 $25,000.00

POLLUTION CONTROL  

0029 8559000000-E 23.100 SY $1,300.0000 $30,030.00

CLASS II, SURFACE PREPARATION  

0030 8664000000-E 1.500 CF $3,500.0000 $5,250.00

SHOTCRETE REPAIRS  

0031 8860000000-N 1.000 LS $650,000.0000 $650,000.00

GENERIC STRUCTURE ITEM CLEANING AND REPAINTING OF BRIDGE #250227 

0032 8860000000-N 1.000 LS $400,000.0000 $400,000.00

GENERIC STRUCTURE ITEM PAINTING CONTAINMENT FOR BRIDGE #250227 

0033 8867000000-E 466.000 LF $125.0000 $58,250.00

GENERIC STRUCTURE ITEM FOAM JOINT SEALS FOR PRESERVATION 

0034 8892000000-E 1094.000 SF $40.0000 $43,760.00

GENERIC STRUCTURE ITEM EPOXY COATING 

0035 8893000000-E 23.100 SY $400.0000 $9,240.00

GENERIC STRUCTURE ITEM CONCRETE DECK REPAIR FOR POLYMER CONCRETE OVERLAY 

0036 8893000000-E 2687.100 SY $54.0000 $145,103.40

GENERIC STRUCTURE ITEM PLACING & FINISHING POLYMER CONCRETE OVERLAY 

0037 8893000000-E 2687.100 SY $32.0000 $85,987.20

GENERIC STRUCTURE ITEM SCARIFYING BRIDGE DECK 

0038 8893000000-E 2687.100 SY $11.5000 $30,901.65

GENERIC STRUCTURE ITEM SHOTBLASTING BRIDGE DECK 

0039 8897000000-N 96.000 EA $750.0000 $72,000.00

GENERIC STRUCTURE ITEM CLEANING AND PAINTING EXISTING BEARINGS WITH HIGH RATIO 

CALCIUM SULFONATE 

0040 8881000000-E 74.700 CY $3,300.0000 $246,510.00

AA1 GENERIC STRUCTURE ITEM POLYESTER POLYMER CONCRETE MATERIALS 

0041 8881000000-E 74.700 CY

AA2 GENERIC STRUCTURE ITEM EPOXY POLYMER CONCRETE MATERIALS 

Section 0004 Total $1,824,810.25

Item Total $2,084,000.00

Errors: No Check: 6C1B967FDD
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ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 

Errors: No Check: 6C1B967FDD
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covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 

Errors: No Check: 6C1B967FDD
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commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: No Check: 6C1B967FDD
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Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 

Errors: No Check: 6C1B967FDD
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that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.

Errors: No Check: 6C1B967FDD
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: 6C1B967FDD
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Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. ☐ Verify

Errors: No Check: 6C1B967FDD
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

0001 LUMP SUM0000100000-N 800 100,000.00 100,000.00MOBILIZATION

0002 426
SY

1330000000-E 607 40.00 17,040.00INCIDENTAL MILLING

0003 36
TON

1519000000-E 610 800.00 28,800.00ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0004 3
TON

1575000000-E 620 650.00 1,950.00ASPHALT BINDER FOR PLANT MIX

0005 424
SF

4400000000-E 1110 9.00 3,816.00WORK ZONE SIGNS (STATIONARY)

0006 160
SF

4405000000-E 1110 16.00 2,560.00WORK ZONE SIGNS (PORTABLE)

0007 32
SF

4410000000-E 1110 12.00 384.00WORK ZONE SIGNS (BARRICADE
MOUNTED)

0008 2
EA

4415000000-N 1115 2,750.00 5,500.00FLASHING ARROW BOARD

0009 60
DAY

4422000000-N 1120 60.00 3,600.00PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0010 83
EA

4430000000-N 1130 30.00 2,490.00DRUMS

0011 24
EA

4434000000-N 1140 150.00 3,600.00SEQUENTIAL FLASHING WARNING
LIGHTS

0012 36
LF

4445000000-E 1145 40.00 1,440.00BARRICADES (TYPE III)

0013 8
LF

4447000000-E SP 40.00 320.00PEDESTRIAN CHANNELIZING
DEVICES

0014 2
EA

4480000000-N 1165 11,500.00 23,000.00TMA

0015 80
HR

4510000000-N 1190 110.00 8,800.00LAW ENFORCEMENT

0016 1,200
LF

4770000000-E 1205 4.50 5,400.00COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

0017 540
LF

4775000000-E 1205 5.25 2,835.00COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (6")
(IV)

0018 325
LF

4780000000-E 1205 9.50 3,087.50COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(IV)

0019 140
LF

4795000000-E 1205 30.00 4,200.00COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (24")
(IV)

0020 14
EA

4805000000-N 1205 400.00 5,600.00COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(IV)
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

0021 73
LF

4890000000-E SP 12.00 876.00GENERIC PAVEMENT MARKING ITEM
INTEGRATED MULTIPOLYMER
PAVEMENT MARKING LINE (12", 90
MILS)

0022 90
LF

4890000000-E SP 27.00 2,430.00GENERIC PAVEMENT MARKING ITEM
INTEGRATED MULTIPOLYMER
PAVEMENT MARKING LINE (24", 90
MILS)

0023 1,941
LF

4890000000-E SP 3.50 6,793.50GENERIC PAVEMENT MARKING ITEM
INTEGRATED MULTIPOLYMER
PAVEMENT MARKING LINES (4", 90
MILS)

0024 14
EA

4895000000-N SP 275.00 3,850.00GENERIC PAVEMENT MARKING ITEM
INTEGRATED MULTIPOLYMER
PAVEMENT MARKING SYMBOLS (90
MILS)

0025 58
EA

4900000000-N 1251 20.00 1,160.00PERMANENT RAISED PAVEMENT
MARKERS

0026 LUMP SUM5255000000-N 1413 19,657.75 19,657.75PORTABLE LIGHTING
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

STRUCTURE ITEMS

0027 22,778
SF

8161000000-E 420 1.00 22,778.00GROOVING BRIDGE FLOORS

0028 LUMP SUM8296000000-N 442 25,000.00 25,000.00POLLUTION CONTROL

0029 23.1
SY

8559000000-E SP 1,300.00 30,030.00CLASS II, SURFACE PREPARATION

0030 1.5
CF

8664000000-E SP 3,500.00 5,250.00SHOTCRETE REPAIRS

0031 LUMP SUM8860000000-N SP 650,000.00 650,000.00GENERIC STRUCTURE ITEM
CLEANING AND REPAINTING OF
BRIDGE #250227

0032 LUMP SUM8860000000-N SP 400,000.00 400,000.00GENERIC STRUCTURE ITEM
PAINTING CONTAINMENT FOR
BRIDGE #250227

0033 466
LF

8867000000-E SP 125.00 58,250.00GENERIC STRUCTURE ITEM
FOAM JOINT SEALS FOR
PRESERVATION

0034 1,094
SF

8892000000-E SP 40.00 43,760.00GENERIC STRUCTURE ITEM
EPOXY COATING

0035 23.1
SY

8893000000-E SP 400.00 9,240.00GENERIC STRUCTURE ITEM
CONCRETE DECK REPAIR FOR
POLYMER CONCRETE OVERLAY

0036 2,687.1
SY

8893000000-E SP 54.00 145,103.40GENERIC STRUCTURE ITEM
PLACING & FINISHING POLYMER
CONCRETE OVERLAY

0037 2,687.1
SY

8893000000-E SP 32.00 85,987.20GENERIC STRUCTURE ITEM
SCARIFYING BRIDGE DECK

0038 2,687.1
SY

8893000000-E SP 11.50 30,901.65GENERIC STRUCTURE ITEM
SHOTBLASTING BRIDGE DECK

0039 96
EA

8897000000-N SP 750.00 72,000.00GENERIC STRUCTURE ITEM
CLEANING AND PAINTING EXISTING
BEARINGS WITH HIGH RATIO
CALCIUM SULFONATE

******* BEGIN SCHEDULE AA*******

*******    ( 2 ALTERNATES )    *******

0040 74.7
CY

8881000000-E SP GENERIC STRUCTURE ITEM
POLYESTER POLYMER CONCRETE
MATERIALS

246,510.00

AA1

*** OR ***

0041 74.7
CY

8881000000-E SP GENERIC STRUCTURE ITEM
EPOXY POLYMER CONCRETE
MATERIALS

AA2

*** END SCHEDULE AA***

0356/Nov25/Q38468.4/D238257100000/E41

$2,084,000.00TOTAL AMOUNT OF BID FOR ENTIRE PROJECT
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