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NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH
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BIDS WILL BE RECEIVED AS SHOWN BELOW:

47749.3.3

B-5985B

ROBESON

C205069

SR-1600

MILES 0.122

BRIDGE #770175 OVER LUMBER RIVER ON SR-1600 (W 5TH ST).

GRADING, DRAINAGE, PAVING, SIGNALS, AND STRUCTURES.

THIS IS A ROADWAY & STRUCTURE  PROPOSAL

DATE AND TIME OF BID OPENING:

FEDERAL-AID NO. 4774902

5% BID BOND OR BID DEPOSIT REQUIRED

Nov 18, 2025 AT 02:00 PM
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C205069 IN ROBESON COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C205069 has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or 
lump sum prices, as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete Contract No. C205069 in Robeson County, for the unit or lump sum prices, 
as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by said 
Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part of 
this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made a 
part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 
direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 
portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages 
in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the 
Department of Transportation, under the condition of this proposal, within 14 calendar days after the written notice of 
award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 
 

10/15/2025
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PROJECT SPECIAL PROVISIONS 

GENERAL 
 
HAUL ROADS: 
(7-16-24) 105 SP1 G04 

 
Revise the Standard Specifications as follows: 
 
Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following 
after second sentence of the second paragraph:   
 
At least 30 days prior to use, the Contractor shall notify the Engineer of any public road 
proposed for use as a haul road for the project. 
 
BUILD AMERICA, BUY AMERICA (BABA): 
(11-15-22)(Rev. 7-16-24) 106 SP1 G05 A 

 
Revise the Standard Specifications as follows: 
 
Page 1-48, Article 106-1 GENERAL REQUIREMENTS, add the following after line 49:   
 
(C) Build America, Buy America (BABA) 
 
All manufactured products and construction materials permanently incorporated into any project 
must meet requirements of the Build America, Buy America (BABA) Act of the Infrastructure 
Investment and Jobs Act (IIJA).  Before any material or product shown on the Department’s 
Build America, Buy America (BABA) List is included for payment on a monthly estimate, the 
Contractor shall furnish the Engineer with a notarized certification certifying that the items 
conform to the BABA Act.  The Department’s Build America Buy America (BABA) List can be 
found on the Department’s website below. 
 
https://connect.ncdot.gov/letting/LetCentral/NCDOT%20BABA%20Materials%20List.pdf 
 
Each purchase order issued by the Contractor or a subcontractor for items on the BABA List to 
be permanently incorporated into any project shall contain in bold print a statement advising the 
supplier that the manufactured products and construction materials must be produced in the 
United States of America.   The Contractor and all affected subcontractors shall maintain a 
separate file for BABA List items so that verification of the Contractor’s efforts to purchase 
items produced in the United States can readily be verified by an authorized representative of the 
Department or the Federal Highway Administration (FHWA). 
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CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 
 

The date of availability for this contract is January 5, 2026,   except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This 
delay in availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is May 3, 2028. 
 
Except where otherwise provided by the contract, observation periods required by the contract 
will not be a part of the work to be completed by the completion date and/or intermediate 
contract times stated in the contract.  The acceptable completion of the observation periods that 
extend beyond the final completion date shall be a part of the work covered by the performance 
and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may 
become chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 

Except for that work required under the Project Special Provisions entitled Planting, 
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 
the Contractor will be required to complete all work included in this contract and shall place and 
maintain traffic on same. 
 
The date of availability for this intermediate contract time is January 5, 2026.    
 
The completion date for this intermediate contract time is November 1, 2027. 
 
The liquidated damages for this intermediate contract time are  Six Thousand  Dollars 
($ 6,000.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 
for and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
ALTERNATE BIDS: 
(12-17-24) 103 SP1 G15 

 
Revise the Standard Specifications as follows: 
 
Page 1-22, Subarticle 103-2(A)(7) Paper Bids, lines 39-41, replace the last sentence of this 
subarticle with the following: 
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Where the bidder submits a unit price other than zero for more than one item of an authorized 
alternate, the Department will determine the lowest total price based on the alternate bid and if 
there are multiple alternates at the lowest total price the alternate will be determined by the 
Department. 
 
Page 1-23, Subarticle 103-2(B)(5) Electronic Bids, lines 7-9, replace the last sentence of this 
subarticle with the following: 
 
Where the bidder submits a unit price other than zero for more than one item of an authorized 
alternate, the Department will determine the lowest total price based on the alternate bid and if 
there are multiple alternates at the lowest total price the alternate will be determined by the 
Department. 
 
PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12)(Rev. 1-16-24) 104 SP1 G16 
 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be 
responsible for preparing the required National Pollutant Discharge Elimination System 
(NPDES) inspection records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  
The Contractor will be responsible for, and shall correct any areas disturbed by operations 
performed in permanent vegetation establishment and the removal of temporary erosion control 
measures, whether occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 
Control will be made at contract unit prices for the affected items.  Work required that is not 
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 
Standard Specifications.  No additional compensation will be made for maintenance and removal 
of temporary erosion control items. 
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MAJOR CONTRACT ITEMS: 
(2-19-02)(Rev. 1-16-24) 104 SP1 G28 
 

The following listed items are the major contract items for this contract (see Article 104-5 of the 
Standard Specifications): 
 
Line #   Description 
137 Reinforced Concrete Deck Slab 
143 FIB 45" Prestressed Concrete Girders 
 
SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37 
 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 
Standard Specifications). 
 
Line # Description 
39-43 Guardrail 
44 Fencing 
48-53 Signing 
60-65, 67-69 Long-Life Pavement Markings 
66 Removable Tape 
123 OR 124 OR 125 OR 126 OR 127 Permanent Pavement Markers 
70-98 Erosion Control 
99-122 Signals/ITS System 
131-135 Drilled Piers 
 
FUEL PRICE ADJUSTMENT: 
(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43 
 

 
Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.4928 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Erosion Control Stone Gal/Ton 0.55 
Rip Rap, Class _____ Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
> 11" Portland Cement Concrete Pavement Gal/SY   0.327 
Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 
9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 
Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 
< 9” Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 
 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%20-%20%20Starting%20Nov%202022%20Lettings.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
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STEEL PRICE ADJUSTMENT: 
(4-19-22)(Rev. 12-20-22)                                                                                        SP1 G47 
  
 

Description and Purpose 
 
Steel price adjustments will be made to the payments due the Contractor for items as defined 
herein that are permanently incorporated into the work, when the price of raw steel mill products 
utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 
up or down as appropriate for cost changes in steel according to this provision.  
 
Eligible Items 
 
The list of eligible bid items for steel price adjustment can be found on the Departments website 
at the following address:   
 
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price
%20Adjustment.xlsx  
 
Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 
associated with these items shall not be included in the price adjustment. 
 
Adjustments will only be made for fluctuations in the material cost of the steel used in the above 
products as specified in the Product Relationship Table below.  The producing mill is defined as 
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 
shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 
shipping, storage, etc.  
 
No steel price adjustments will be made for any products manufactured from steel having an 
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  
  
Bid Submittal Requirements 
 
The successful bidder, within 14 calendar days after the notice of award is received by him, shall 
provide the completed Form SPA-1 to the Department (State Contract Officer or Division 
Contract Engineer) along with the payment bonds, performance bonds and contract execution 
signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 
payment bonds, performance bonds and contract execution signature sheets, the Contractor will 
not be eligible for any steel price adjustment for any item in the contract for the life of the 
contract.  Form SPA-1 can be found on the Department’s website at the following address:     
 
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 
 
The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 
Item Number, Item Description, and Category) for the steel products they wish to have an 
adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 
for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 
steel price adjustment applied to any, all, or none of the eligible items. However, the 
Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 
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may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 
chooses for steel price adjustment must be designated by writing the word “Yes” in the column 
titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 
price item, the entire quantity of the line item will be subject to the price adjustment for the 
duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 
typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 
properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 
automatically be removed from consideration for adjustment.  No steel items will be eligible for 
steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 
this provision. 
 
Establishing the Base Price 
 
The Department will use a blend of monthly average prices as reported from the Fastmarkets 
platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 
available on the first day of the month for the preceding month. The indices will be calculated by 
the Department for the different categories found on the Product Relationship Table below.  For 
item numbers that include multiple types of steel products, the category listed for that item 
number will be used for adjusting each steel component. 
 
The bidding index for Category 1 Steel items is $ 45.00 per hundredweight. 
The bidding index for Category 2 Steel items is $ 51.03 per hundredweight. 
The bidding index for Category 3 Steel items is $ 67.50 per hundredweight. 
The bidding index for Category 4 Steel items is $ 42.95 per hundredweight. 
The bidding index for Category 5 Steel items is $ 54.81 per hundredweight. 
The bidding index for Category 6 Steel items is $ 56.06 per hundredweight. 
The bidding index for Category 7 Steel items is $ 47.10 per hundredweight. 

The bidding index represents a selling price of steel based on Fastmarkets data for the month of 
September 2025. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

 
Product Relationship Table 

Steel Product (Title) 
 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 
Deck, and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

1 

Structural Steel and 
Encasement Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

2 

Steel H-Piles, Soldier Pile 
Walls 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

3 

Guardrail Items and Pipe Based on one or more Material Received Date** 4 
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Piles Fastmarkets indices 
Fence Items Based on one or more 

Fastmarkets indices 
Material Received Date** 5 

Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards 

Based on one or more 
Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete 
Members 

Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 

* BI and MI are in converted units of Dollars per Hundredweight ($/CWT) 
** Material Received Date is defined as the date the materials are received on the project site.  
If a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will 
be the date of the prepayment request instead of the Materials Received Date.  
 
Submit documentation to the Engineer for all items listed in the Contract for which the 
Contractor is requesting a steel price adjustment. 
 
Submittal Requirements 
 
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 
by color marking, and identifiable by Project for inspection and audit verification immediately 
upon arrival at the fabricator.  
 
Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 
 
Submit all documentation to the Engineer prior to incorporation of the steel into the completed 
work.  The Department will withhold progress payments for the affected contract line item if the 
documentation is not provided and at the discretion of the Engineer the work is allowed to 
proceed.  Progress payments will be made upon receipt of the delinquent documentation. 
 
Step 1 (Form SPA -2) 
 
Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 
SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 
components of steel, each component should be listed separately.  Label each SPA-2 
documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 
sequential package number beginning with “1”).   
Example:  412 - 1,  

412 - 2,  
424 – 1,  
424 – 2,  
424 – 3, etc. 

b. The steel product quantity in pounds 
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i. The following sources should be used, in declining order of 
precedence, to determine the weight of steel/iron, based on the 
Engineers decision:   

1. Department established weights of steel/iron by contract pay 
item per pay unit;  

2. Approved Shop Drawings;  
3. Verified Shipping Documents;  
4. Contract Plans;  
5. Standard Drawing Sheets;  
6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  
7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 
steel calculated and shown on the shop drawings or submitted and 
certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 
producing mill (Categories 1-3), received on the project (Categories 4-6), or 
casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 
For each month, upon the incorporation of the steel product into the work, provide the Engineer 
the following: 

 
1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 
work in the given month.   

a. Contract Number 
b. Bidding Index Reference Month 
c. Contract Completion Date or Revised Completion Date 
d. County, Route, and Project TIP information 
e. Item Number  
f. Line-Item Description 
g. Submittal Number from Form SPA-2 
h. Adjustment date  
i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 
NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 
 

Price Adjustment Conditions  
 
Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 
the Department’s website each month at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
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If the monthly Fastmarkets data is not available, the data for the most recent immediately 
preceding month will be used as the basis for adjustment. 
 
Price Adjustment Calculations 
 
The price adjustment will be determined by comparing the percentage of change in index value 
listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  
Weights and date of shipment must be documented as required herein.  The final price 
adjustment dollar value will be determined by multiplying this percentage increase or decrease in 
the index by the represented quantity of steel incorporated into the work, and the established 
bidding index (BI) subject to the limitations herein.  
 
Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;   

SPA =  Steel price adjustment in dollars  
MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
Calculations for price adjustment shall be shown separate from the monthly progress estimate 
and will not be included in the total cost of work for determination of progress or for extension 
of Contract time in accordance with Subarticle 108-10(B)(1).  
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 
in rejection of the bid proposal. 
 
Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work.  
 
Delays to the work caused by steel shortages may be justification for a Contract time extension 
but will not constitute grounds for claims for standby equipment, extended office overhead, or 
other costs associated with such delays.  
 
If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 
the contractor must notify the Department within 7 days prior to purchasing the material. Upon 
receipt of such notification, the Department will direct the Contractor to either (1) proceed with 
the work or (2) suspend the work and explore the use of alternate options. 
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If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted. 
 
When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date. 
 
If the price adjustment is based on estimated material quantities for that time, and a revision to 
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 
will be made to the price adjustment previously calculated. The adjustment will be based on the 
same indices used to calculate the price adjustment which is being revised. If the adjustment date 
of the revised material quantity cannot be determined, the adjustment for the quantity in 
question, will be based on the indices utilized to calculate the steel price adjustment for the last 
initial documentation package submission, for the steel product subject to adjustment, that was 
incorporated into the particular item of work, for which quantities are being finalized.  
Example: Structural steel for a particular bridge was provided for in three different shipments 
with each having a different mill shipping date. The quantity of structural steel actually used for 
the bridge was calculated and a steel price adjustment was made in a progress payment. At the 
conclusion of the work an error was found in the plans of the final quantity of structural steel 
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 
mill shipping dates. The steel price adjustment for the quantity in question would be calculated 
using the indices that were utilized to calculate the steel price adjustment for the quantity of 
structural steel represented by the last initial structural steel documentation package submission.  
The package used will be the one with the greatest sequential number. 
 
Extra Work/Force Account:  
 
When steel products, as specified herein, are added to the contract as extra work, in accordance 
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 
supplemental agreement, the need for application of steel price adjustments on a case-by-case 
basis.  No steel price adjustments will be made for any products manufactured from steel having 
an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 
be made as provided herein, except the Bidding Index will be based on the month in which the 
supplemental agreement pricing was executed. 
 
For work performed on force account basis, reimbursement of actual material costs, along with 
the specified overhead and profit markup, will be considered to include full compensation for the 
current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number __C203394_______________ Bid Reference Month __January 2019__ 
 
Submittal Date  ___8/31/2019____________ 
 
Contract Line Item ______237_______________ 
 
Line Item Description __APPROX….LBS Structural Steel______________________ 
 
Sequential Submittal  
Number  _________2______________ 
 
 
Supplier Description of material Location information Quantity 

in lbs. 
Adjustment 
Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 
     
ABC 
distributing 

Various channel & angle 
shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     
     
     
     
     
     
  Total Pounds of Steel 1,235,000  
 
Note: Attach the following supporting documentation to this form. 

 Bill of Lading to support the shipping dates 
 Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
_______________________________                             ______________________________________ 
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Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number C203394   Bid Reference Month __January 2019__ 
 
Submittal Date  August 31, 2019 
 
Contract Line Item 237 
 
Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 
 
Sequential Submittal  
Number  _________2______________ 
 
 
Supplier Description of material Location 

information 
Quantity 
in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical 
legs) 

-DFEB – STA 36+00 12000 December 11, 2021 

PDQ Mill 4” Tubular steel (Horizontal 
legs) 

-DFEB – STA 36+00 5900 December 11, 2021 

ABC 
distributing 

Various channel & angle 
shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 
Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 
     
     
  Total Pounds of Steel 21,850  
 
Note: Attach the following supporting documentation to this form. 

 Bill of Lading to support the shipping dates 
 Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on September 17, 2019 
 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 
450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  
producing mill in same month, May 2021. 
 
Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $36.12/ CWT 
 
MI = $64.89 / CWT 
 
% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 
Q = 450,000 lbs. 
 
 
SPA = 0.79651162791x $36.12 x (450,000/100) 
 
SPA =  0.79651162791* $36.12 *4,500 
 
SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 



C205069   B-5985B G-15 Robeson County 

 

 

Price Adjustment Sample Calculation (decrease) 
_____________________________________________________________________________________ 
 
Project bid on December 18, 2018 
 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 
600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020. 
 
Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $46.72/ CWT 
 
MI = $27.03 / CWT 
 
% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 
Q = 600,000 lbs. 
 
 
SPA = -0.421446917808 * $46.72 * (600,000/100) 
 
SPA =  -0.421446917808 * $46.72 *6,000 
 
SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on July 16, 2020 
 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 
 
Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 
 
51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 
 
Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $29.21/ CWT 
 
MI = $43.13 / CWT 
 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 
 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08)(Rev. 6-17-25) 108-2 SP1 G58 
 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
DISADVANTAGED BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 10-21-25) 102-15(J) SP1 G61 
 

Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
 
Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
 
Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to 
meet the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 
DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed DBE participation along with a listing of the committed 
DBE firms. 
 

2026 (7/01/25 - 6/30/26) 36% of Total Amount Bid 
2027 (7/01/26 - 6/30/27) 55% of Total Amount Bid 
2028 (7/01/27 - 6/30/28) 9% of Total Amount Bid 
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Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 
that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 
makes minor modifications to the materials, supplies, articles, or equipment is not a 
manufacturer. 
 
Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of 
business.  A regular dealer engages in, as its principal business and in its own name, the purchase 
and sale or lease of the products in question.  A regular dealer in such bulk items as steel, 
concrete or concrete products, gravel, stone, asphalt and petroleum products need not keep such 
products in stock, if it owns and operates distribution equipment for the products.  Any 
supplement of regular dealers’ own distribution equipment shall be by a long-term operating 
lease and not on an ad hoc or contract-by-contract basis. 
 
Distributor – A firm that engages in the regular sale or lease of the items specified by the 
contract. A distributor assumes responsibility for the items it purchases once they leave the point 
of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by 
the carrier’s insurance. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) DBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that 
an applicant is required to apply only once for a DBE certification that will be honored by all 
recipients of USDOT funds in the state and not limited to the Department of Transportation only.  
The Certification Program is in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Contractor enters the payments 
made to DBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.  This form is for paper bid projects only.  
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%20Instructions.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
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https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
  
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed DBE for the estimated amount (based on quantities and unit prices) listed at the time of 
bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%20Subcontractors%20(Federal).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where DBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary 
counting determination for each DBE listed as a regular dealer or distributor to assess its 
eligibility for 60 or 40 percent credit, respectively of the cost of materials or supplies based on its 
demonstrated capacity and intent to perform as a regular dealer or distributor, as defined in 
section 49 CFR 26.55 under the contract at issue. A Contractor will submit the completed form 
with the Letter of Intent. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De
aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 
DBE Goal 
 
There is NO goal for participation by Disadvantaged Business Enterprises for this contract. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be 
found at the following link.  https:// www.ebs.nc.gov/VendorDirectory/default.html 
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The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of DBE Subcontractors 
 
At the time of bid, bidders shall submit all DBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the DBE goal will be considered 
committed, even though the listing shall include both committed DBE subcontractors and 
additional DBE subcontractors.  Additional DBE subcontractor participation submitted at the 
time of bid will be used toward the Department’s overall race-neutral goal.  Only those firms 
with current DBE certification at the time of bid opening will be acceptable for listing in the 
bidder's submittal of DBE participation.  The Contractor shall indicate the following required 
information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of DBE participation in the appropriate section of the 
electronic submittal file. 

 
(1) Submit the names and addresses of DBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of DBE firms shown in the 
electronic submittal file, the bidder may use the dropdown menu to access the 
name and address of the DBE firm. 

 
(2) Submit the contract line numbers of work to be performed by each DBE firm.  

When no figures or firms are entered, the bidder will be considered to have no 
DBE participation. 

 
(3) The bidder shall be responsible for ensuring that the DBE is certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the bid-letting, that DBE's participation will not count 
towards achieving the DBE goal. 

 
(B) Paper Bids 
 

(1) If the DBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
DBE participation, including the names and addresses on Listing of DBE 
Subcontractors contained elsewhere in the contract documents in order for 
the bid to be considered responsive.  Bidders shall indicate the total dollar 
value of the DBE participation for the contract. 

 
(b) If bidders have no DBE participation, they shall indicate this on the 

Listing of DBE Subcontractors by entering the word “None” or the 
number “0.”  This form shall be completed in its entirety.  Blank forms 
will not be deemed to represent zero participation. Bids submitted that 
do not have DBE participation indicated on the appropriate form will not 
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be read publicly during the opening of bids.  The Department will not 
consider these bids for award and the proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the DBE is certified at 

the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that DBE’s participation 
will not count towards achieving the corresponding goal. 

 
(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not 

required for the zero goal, however any DBE participation that is achieved during 
the project shall be reported in accordance with requirements contained elsewhere 
in the special provision. 

 
DBE Prime Contractor 
 
When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
bidder.  In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work 
it performs on the contract with its own forces.  However, all the work that is performed by the 
DBE bidder and any other DBE subcontractors will count toward the DBE goal.  The DBE 
bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit 
toward the DBE goal. 
 
For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract 
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional 
DBE participation with DBE subcontractors or documented through a good faith effort. 
 
DBE prime contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 
unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of 
the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the 
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the 
DBE participation will not count toward meeting the DBE goal.  If the lack of this participation 
drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith 
efforts, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov 
no later than 10:00 a.m. on the eighth calendar day following opening of bids, unless the eighth 
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day falls on an official state holiday.  In that situation, it is due in the office of the 
State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the DBE goal, the apparent lowest responsive bidder shall 
submit to the Department documentation of adequate good faith efforts made to reach the 
DBE goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of bids unless the sixth day falls on an official state holiday.  
In that situation, it is due in the office of the State Contractor Utilization Engineer no later than 
10:00 a.m. on the next official state business day.  If the contractor cannot send the information 
electronically, then one complete set and 5 copies of this information shall be received under the 
same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of DBE quotations shall be a part of the good faith effort submittal.  
This documentation may include written subcontractor quotations, telephone log notations of 
verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient DBE participation.  Adequate good faith efforts also mean that the 
bidder actively and aggressively sought DBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a bidder has made.  Listed below are examples of the types of actions a bidder will take in 
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who 
have the capability to perform the work of the contract.  The bidder must solicit this 
interest within at least 10 days prior to bid opening to allow the DBEs to respond to the 
solicitation.  Solicitation shall provide the opportunity to DBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the DBEs are interested by taking appropriate steps to follow up initial 
solicitations. 
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(B) Selecting portions of the work to be performed by DBEs in order to increase the 
likelihood that the DBE goals will be achieved. 

 
(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate DBE participation, even when the prime contractor might otherwise 
prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  

make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, to facilitate DBE participation.  Evidence of 
such negotiation includes the names, addresses, and telephone numbers of DBEs 
that were considered; a description of the information provided regarding the 
plans and specifications for the work selected for subcontracting; and evidence as 
to why additional agreements could not be reached for DBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the 
contract DBE goal, as long as such costs are reasonable.  Also, the ability 
or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes 
from DBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership 
in specific groups, organizations, or associates and political or social affiliations 
(for example, union vs. non-union employee status) are not legitimate causes for the 
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
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(H) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 
opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 
achieving the DBE goal. 

 
(2) The bidders’ past performance in meeting the DBE goals. 

 
(3) The performance of other bidders in meeting the DBE goal.  For example, when 

the apparent successful bidder fails to meet the DBE goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts 
the apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the DBE goal, but meets or exceeds the average 
DBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort 
has been made to meet the DBE goal. 
 
Non-Good Faith Appeal 
 
The State Prequalification Engineer will notify the Contractor verbally and in writing of non-
good faith.  A Contractor may appeal a determination of non-good faith made by the Goal 
Compliance Committee.  If a Contractor wishes to appeal the determination made by the 
Committee, they shall provide written notification to the State Prequalification Engineer.  The 
appeal shall be made within 2 business days of notification of the determination of non-good 
faith. 
 
Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward 
the contract goal requirement.  The total dollar value of participation by a committed 
DBE will be based upon the value of work performed by the DBE and the actual 
payments to DBE firms by the Contractor. 
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(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation 
for services or purchases that involves the use of a joint check.  Notification shall be 
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint 
checks shall be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement.  Work that a DBE subcontracts to 
a non-DBE firm does not count toward the contract goal requirement.  
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the 
work of the contract than would be expected on the basis of standard industry practices, 
it shall be presumed that the DBE is not performing a commercially useful function.  
The DBE may present evidence to rebut this presumption to the Department.  
The Department's decision on the rebuttal of this presumption is subject to review by the 
Federal Highway Administration but is not administratively appealable to USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Contractor may count 
toward its contract goal requirement a portion of the total value of participation with the 
DBE in the joint venture, that portion of the total dollar value being a distinct clearly 
defined portion of work that the DBE performs with its forces. 

 
(E) Manufacturer, Regular Dealer, Distributor 
 

A Contractor may count toward its DBE requirement 40 percent of its expenditures for 
materials or supplies (including transportation costs) from a DBE distributor, 60 percent 
of its expenditures for materials or supplies (including transportation costs) from a DBE 
regular dealer and 100 percent of such expenditures obtained from a DBE manufacturer. 
 
A Contractor may count toward its DBE requirement the following expenditures to 
DBE firms that are not manufacturers, regular dealers or distributors: 

 
(1) The fees or commissions charged by a DBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 
commissions charged that the Department deems to be reasonable, including 
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transportation charges for the delivery of materials or supplies. Do not count any 
portion of the cost of the materials and supplies themselves. 

 
A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 
with the Letter of Intent to the State Contractor Utilization Engineer or DBE@ncdot.gov. 
The State Contractor Utilization Engineer will make a preliminary assessment as to 
whether a DBE supplier has the demonstrated capacity to perform a commercially useful 
function (CUF) on a contract-by-contract basis prior to its participation. 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to 
DBEs that perform a commercially useful function in the work of a contract.  
A DBE performs a commercially useful function when it is responsible for execution of 
the work of the contract and is carrying out its responsibilities by performing, managing, 
and supervising the work involved.  To perform a commercially useful function, the DBE 
shall also be responsible with respect to materials and supplies used on the contract, for 
negotiating price, determining quality and quantity, ordering the material and installing 
(where applicable) and paying for the material itself.  To determine whether a DBE is 
performing a commercially useful function, the Department will evaluate the amount of 
work subcontracted, industry practices, whether the amount the firm is to be paid under 
the contract is commensurate with the work it is performing and the DBE credit claimed 
for its performance of the work, and any other relevant factors. 

 
(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function: 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 
(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The DBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

 
(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 
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(5) The DBE may also subcontract the work to a non-DBE firm, including from 
an owner-operator.  The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the  
non-DBE subcontractor not to exceed the value of transportation services 
provided by DBE-owned trucks on the contract.  Additional participation by  
non-DBE subcontractors receives credit only for the fee or commission it receives 
as a result of the subcontract arrangement.  The value of services performed under 
subcontract agreements between the DBE and the Contractor will not count 
towards the DBE contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open 

to the general public.  The lease must indicate that the DBE has exclusive use of 
and control over the truck.  This requirement does not preclude the leased truck 
from working for others during the term of the lease with the consent of the DBE, 
so long as the lease gives the DBE absolute priority for use of the leased truck.  
This type of lease may count toward the DBE’s credit as long as the driver is 
under the DBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

DBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door  signs are not permitted. 

 
DBE Replacement 
 
When a Contractor has relied on a commitment to a DBE subcontractor (or an approved 
substitute DBE subcontractor) to meet all or part of a contract goal requirement, the contractor 
shall not terminate the DBE subcontractor or any portion of its work for convenience.  This 
includes, but is not limited to, instances in which the Contractor seeks to perform the work of the 
terminated subcontractor with another DBE subcontractor, a non-DBE subcontractor, or with the 
Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the DBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate a DBE 
subcontractor or any portion of its work, and the reason for the request.  The Contractor must 
give the DBE subcontractor five (5) business days to respond to the Contractor’s Notice of Intent 
to Request Termination and/or Substitution.  If the DBE subcontractor objects to the intended 
termination/substitution, the DBE, within five (5) business days must advise the Contractor and 
the Department of the reasons why the action should not be approved. The five-day notice period 
shall begin on the next business day after written notice is provided to the DBE subcontractor. 
 
A committed DBE subcontractor may only be terminated or any portion of its work after 
receiving the Department’s written approval based upon a finding of good cause for the proposed 
termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 
DBE or any portion of its work that it relied upon to obtain the contract so that the Contractor 
can self-perform the work for which the DBE was engaged, or so that the Contractor can 
substitute another DBE or non-DBE contractor after contract award.  For purposes of this 
section, good cause shall include the following circumstances: 
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(a) The listed DBE subcontractor fails or refuses to execute a written contract; 
(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a 

way consistent with normal industry standards.  Provided, however, that good cause does 
not exist if the failure or refusal of the DBE subcontractor to perform its work on the 
subcontract results from the bad faith or discriminatory action of the prime contractor; 

(c) The listed DBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 
nondiscriminatory bond requirements; 

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed DBE subcontractor is ineligible to work on public works projects because of 
suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 1200 or 
applicable State law; 

(f) The listed DBE subcontractor is not a responsible contractor; 
(g) The listed DBE voluntarily withdraws from the project and provides written notice of 

withdrawal; 
(h) The listed DBE is ineligible to receive DBE credit for the type of work required; 
(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is 

unable to complete its work on the contract; and 
(j) Other documented good cause that compels the termination of the DBE subcontractor. 

 
The Contractor shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time of bid may be used to fulfill the DBE commitment.  
A good faith effort will only be required for removing a committed DBE if there were no 
additional DBEs submitted at the time of bid to cover the same amount of work as the 
DBE that was terminated. 

 
If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Contractor shall submit a good faith effort documenting the 
steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans 

and specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
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(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
DBE participation equal to the remaining work to be performed by the decertified 
firm.  The participation equal to the remaining work performed by the decertified 
firm will count toward the contract goal requirement but not the overall goal. 

 
(i) If the DBE's ineligibility is caused solely by its having exceeded the size 

standard during the performance of the contract. The Department may 
continue to count participation equal to the remaining work performed by 
the decertified firm which will count toward the contract goal requirement 
and overall goal. 

 
(ii) If the DBE’s ineligibility is caused solely by its acquisition by or merger 

with a non-DBE during the performance of the contract. The Department 
may not continue to count the portion of the decertified firm’s 
performance on the contract remaining toward either the contract goal or 
the overall goal, even if the Contractor has executed a subcontract with the 
firm or the Department has executed a prime contract with the DBE that 
was later decertified. 

 
(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the DBE subcontractor with 
another DBE subcontractor to perform at least the same amount of work to meet 
the DBE goal requirement.  If a DBE firm is not found to do the same amount of 
work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 
6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work 
to the same extent as the DBE participated in the original contract work. 
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When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Contractor shall seek additional participation by DBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a DBE, the Contractor shall seek 
additional participation by DBEs equal to the reduced DBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall 
furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 
percentage (60% or 100%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all 
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
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Failure on the part of the Contractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
further bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for work on future DOT projects until the required information is submitted. 

 
Contractors reporting transportation services provided by non-DBE lessees shall evaluate the 
value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the Standard 
Specifications may be cause to disqualify the Contractor. 
 
CERTIFICATION FOR FEDERAL-AID CONTRACTS: 
(3-21-90)  SP1 G85 
 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best 
of his or her knowledge and belief, that: 
 
(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

 
(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
Disclosure Form to Report Lobbying, in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 
and not more than $100,000 for each such failure. 
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The prospective participant also agrees by submitting his or her bid or proposal that he or she 
shall require that the language of this certification be included in all lower tier subcontracts, 
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)  SP01 G090 
 

All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, 
COST PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 
200.216 Prohibition on certain telecommunications and video surveillance services or 
equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)(Rev. 8-19-25)  SP1 G092 

 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107, 
NC GS 15A-300, all FAA rules, regulations and policies and all NCDOT UAS Policies.  The 
required operator certifications include possessing a current Federal Aviation Administration 
(FAA) Remote Pilot Certificate, as well as operating a UAS registered with the FAA. 
 
All UAS operations shall be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
  
 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 



C205069   B-5985B G-33 Robeson County 

 

 

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 
engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 
(11-22-94) 108-5 SP1 G100 
 

To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
 
The hotline is part of the DOT's continuing effort to identify and investigate highway 
construction contract fraud and abuse is operated under the direction of the DOT Inspector 
General.  All information will be treated confidentially and caller anonymity will be respected. 
 
SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 C 
 

Subsurface information is available on the roadway and structure portions of this project. 
 
MAINTENANCE OF THE PROJECT: 
(11-20-07)(Rev. 1-16-24) 104-10 SP1 G125 
 

Revise the Standard Specifications as follows: 
 
Page 1-35, Article 104-10 Maintenance of the Project, line 3, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, line 8, add the following as 
the last sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail 
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or guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, lines 20-22, replace the 
last sentence of the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, 
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 
work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
 
TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent 
defects arising from faulty materials, faulty workmanship or negligence for a period of 
twelve months following the date of final acceptance of the work for maintenance and 
shall replace such defective materials and workmanship without cost to the Department. 
The Contractor will not be responsible for damage due to faulty design, normal wear and 
tear, for negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair 
work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as 
provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 
not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 



C205069   B-5985B G-35 Robeson County 

 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev. 10-15-24) 105-16, 225-2, 16 SP1 G180 
 

General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance 
with Federal, State and Local ordinances and regulations, and manage the Quality 
Control Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 
control/stormwater plan is adequately implemented and maintained on the project and for 
conducting the quality control program.  The Certified Supervisor shall be on the project 
within 24 hours notice from initial exposure of an erodible surface to the project’s final 
acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 
each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 
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(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control/stormwater issues 
due to the Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management 
Practices.  These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel as well as regulatory 
agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references 
NCG010000, General Permit to Discharge Stormwater under the NPDES, and 
states that the Department shall incorporate the applicable requirements into its 
delegated Erosion and Sediment Control Program for construction activities 
disturbing one or more acres of land.  The Department further incorporates these 
requirements on all contracted bridge and culvert work at jurisdictional waters, 
regardless of size.  Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 
24 hour period.  Additional monitoring may be required at the discretion 
of Division of Water Resources personnel if the receiving stream is 303(d) 
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listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 
needed. 

(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be 
subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer. 

 



C205069   B-5985B G-38 Robeson County 

 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 
listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and 
Level II Foreman.  This person shall be onsite whenever construction activities as 
described above are taking place.  This request shall be approved by the Engineer prior to 
work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of 
the project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 
changes in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 
issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 
days after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
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will result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated. 
 
Measurement and Payment 
 
All work described within this provision and the role of Certified Erosion and Sediment 
Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer 
will be incidental to the project for which no direct compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 
 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 
the Contractor shall define the point at which the discharge enters into the State’s surface waters 
and the appropriate sampling locations.  Sampling locations shall include points upstream and 
downstream from the point at which the discharge enters these waters.  Upstream sampling 
location shall be located so that it is not influenced by backwater conditions and represents 
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natural background conditions.  Downstream sampling location shall be located at the point 
where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 
environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to 
plan and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 
100 grams of soil may indicate a high potential for turbidity and should be avoided when 
dewatering into surface water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
NOTE TO CONTRACTOR: 
   
 

*The contractor shall maintain recreational access to the Lumber River during construction. 
 
*-(Per Green Sheet Commitments) 
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PROJECT SPECIAL PROVISIONS 

ROADWAY 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02)(Rev. 3-19-24) 200 SP2 R02A 
 

Perform clearing on this project to the limits established by Method - II shown on Standard 
Drawing No. 200.02 of the Roadway Standard Drawings. Conventional clearing methods may 
be used except where permit drawings or conditions have been included in the proposal which 
require certain areas to be cleared by hand methods.  
 
LUMP SUM GRADING: 
(8-17-10)(Rev. 1-16-24) 226 SP2 R16 
 

Lump sum grading shall be performed in accordance with Section 226 Comprehensive Grading 
of the Standard Specifications except as follows: 
 
Delete all references to Section 230 Borrow Excavation (Item 0106). 
 
SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02)(Rev. 1-16-24) 235, 560 SP2 R45 A 
 

Description 
 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the Standard Specifications. 
 
Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the Standard Specifications for Borrow Excavation. 
 
MANUFACTURED QUARRY FINES IN EMBANKMENTS: 
(01-17-17)(Rev. 4-16-24) 235 SP02 R72 
 

Description 
 
This specification addresses the use of manufactured quarry fines that are not classified as select 
materials. The specification allows the Contractor an option, with the approval of the Engineer, 
to use manufactured quarry fines (MQFs) in embankments as a substitute for conventional 
borrow material. Furnish and place geotextile for subgrade stabilization in accordance with the 
contract.  Geotextile for subgrade stabilization is required to prevent pavement cracking and 
provide separation between the subgrade and pavement section at embankment locations where 
manufactured quarry fines are utilized and as directed by the Engineer. 
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Materials 
 
Manufactured Quarry Fines. 
 
Site specific approval of MQFs material will be required prior to beginning construction as 
detailed in the preconstruction requirements of this provision. 
 
The following MQFs are unacceptable: 
(A) Frozen material, 
(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when 

tested in accordance with AASHTO T 99 Method A or C. 
(C) Material with greater than 80% by weight Passing the #200 sieve 
 
Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health 
and safety.  Moisture condition the MQFs as needed and transport in covered trucks to prevent 
dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 1018 
of the Standard Specifications. 
 
Preconstruction Requirements 
 
When MQFs are to be used as a substitute for earth borrow material, request written approval 
from the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the 
following details: 
 
(A) Description, purpose and location of project. 
(B) Estimated start and completion dates of project. 
(C) Estimated volume of MQFs to be used on project with specific locations and construction 

details of the placement. 
(D) The names, address, and contact information for the generator of the MQFs. 
(E) Physical location of the site at which the MQFs were generated. 
 
The Engineer will forward this information to the State Materials Engineer for review and 
material approval. 
 
Construction Methods 
 
Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the 
outside limits of the embankments or subgrade.  
 
Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10 
inches and compacted to at least a density of 95 percent as determined by test methods in 
AASHTO T 99, Determination of Maximum Dry Density and Optimum Moisture Content, 
Method A or C depending upon particle size of the product.  Provide a moisture content at the 
time of compaction of within 4 percent of optimum but not greater than one percent above 
optimum as determined by AASHTO T 99, Method A or C. 
 
In embankments where MQFs are incorporated, geotextile for subgrade stabilization shall be 
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used. Refer to Article 505-2 of the Standard Specifications for geotextile type and Article 505-3 
of the Standard Specifications for the geotextile construction methods.  
 
Measurement and Payment 
 
Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance 
with Article 230-5 of the Standard Specifications. As an alternate weigh tickets can be provided 
and payment made by converting weight to cubic yards based on the verifiable unit weight.  
Where the pay item for Borrow Excavation is not included in the original contract then no 
separate payment will be made for this item and payment will be included in the lump sum price 
bid for Grading.  
 
Geotextile for Subgrade Stabilization will be measured and paid in accordance with Article 505-
4 of the Standard Specifications.  When the pay item for Geotextile for Subgrade Stabilization is 
not included in the original contract then no payment will be made for this item and will be 
considered incidental to the use of MQFs in embankment.  
 
CORRUGATED ALUMINUM ALLOY CULVERT PIPE: 
(9-21-21)(Rev. 1-16-24) 305, 310  SP3 R34 
 

Revise the Standard Specifications as follows: 
 
Page 3-5, Article 305-2, MATERIALS, add the following after line 16: 
 
Item        Section 
Waterborne Paint      1080-9 
Hot Bitumen       1081-3 
 
Page 3-5, Article 305-3, CONSTRUCTION METHODS, add the following after line 26: 
 
Coating must be applied to the aluminum when in contact with concrete.  Immediately prior to 
coating, aluminum surfaces to be coated shall be cleaned by a method that will remove all dirt, 
oil, grease, chips, and other foreign substances.  Aluminum to be coated shall be given one coat 
of suitable quality coating such as: 
 
Approved waterborne paint (Section 1080-9) 
Approved Hot Bitumen (Section 1081-3) 
 
Other coating materials may be submitted to the Engineer for approval. 
 
Page 3-7, Article 310-6, MEASUREMENT AND PAYMENT, lines 10-11, delete the fourth 
sentence and replace with the following: 
 
Select bedding and backfill material and coating will be included in the cost of the installed pipe. 
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BRIDGE APPROACH FILLS: 
(10-19-10)(Rev. 1-16-24) 422 SP4 R02 
 

Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or part of bridge approach slabs.  Install outlets and grade bridge 
approach fills to drain water through and away from approach fills.  Install geotextiles to allow 
for possible future slab jacking and separate approach fills from embankment fills, natural 
ground and pavement sections as required.  For bridge approach fills behind end bents with 
mechanically stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE 
wall reinforcement connected to end bent caps as required.  Construct bridge approach fills in 
accordance with the contract, accepted submittals and bridge approach fill Roadway Standard 
Drawings. 
 
Define bridge approach fill types as follows: 
 
Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 
Drawing No. 423.01; 
 
Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 
Roadway Standard Drawing No. 423.02; 
 
Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 
Roadway Standard Drawing No. 423.03 and 
 
Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 
accordance with Roadway Standard Drawing No. 423.04. 
 
At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach 
fills, respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of 
constructing an approach fill with a temporary geotextile wall before placing all or a portion of 
the concrete for the backwall and wing walls of the integral end bent cap.  The temporary 
geotextile wall is designed for a construction surcharge, remains in place and is aligned so the 
wall face functions as a form for the integral end bent cap backwall and wing walls. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 
 
Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge 
approach slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for 
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Type 1 and 1A approach fills and the same aggregate type approved for the reinforced zone in 
the accepted MSE wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, 
reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining Walls 
provision.  Provide outlet pipes and fittings for subsurface drainage materials.  Provide 1/4” 
hardware cloth with 1/4 inch openings constructed from 24 gauge wire. 
 
For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type 
5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 
Roadway Standard Drawing No. 423.02 or 423.04. 
 
Construction Methods 
 
Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in 
accordance with the contract.  Ensure limits of approach fills are graded to drain as shown in the 
bridge approach fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in 
embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance with 
Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 235-3(B) 
and 235-3(C) of the Standard Specifications.  Density testing is required within the temporary 
fill slope and additional more frequent density testing is also required for bridge approach 
embankments.  Wait 3 days before cutting the slope back to complete the approach fill 
excavation.  Use excavated material elsewhere on the project to form embankments, subgrades, 
or shoulders.  If a slope for an approach fill is excavated to flatter than what is required for 
access or any other reason, that same slope is required for the entire approach fill excavation.  Do 
not backfill overexcavations that extend outside the approach fill limits shown on the Roadway 
Standard Drawings with embankment soils.  Instead, expand approach fill limits to include 
overexcavations. 
 
Notify the Engineer when embankment fill placement and approach fill excavation is complete.  
Do not place separation geotextiles or aggregate until approach fill dimensions and embankment 
materials below and outside approach fills are approved. 
 
For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within 3 inches of locations shown in the accepted MSE wall submittals.  Install MSE 
wall reinforcement with the orientation, dimensions and number of layers shown in the accepted 
MSE wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement 
embedded in an end bent cap, cut geogrids to the required lengths and after securing ends of 
geogrids in place, reroll and rewrap portions of geogrids not embedded in the cap to protect 
geogrids from damage.  Before placing aggregate over any MSE wall geosynthetic 
reinforcement, pull reinforcement taut so that it is in tension and free of kinks, folds, wrinkles or 
creases. 
 
For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards 
outlets.  Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to 
direct water towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  
Connect outlet pipes and fittings with solvent cement in accordance with Article 815-3 of the 
Standard Specifications and place outlet pads in accordance with Roadway Standard Drawing 
No. 815.03. 
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Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover 
select material or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge 
approach slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 
utilities will interfere with geotextiles or MSE wall reinforcement. 
 
For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom 
portion of integral end bents before temporary geotextile walls as shown in the plans.  Erect and 
set welded wire facing for temporary geotextile walls so facing functions as a form for the 
integral end bent cap backwall.  Place welded wire facing adjacent to each other in the horizontal 
and vertical directions to completely cover the temporary geotextile wall face.  Stagger welded 
wire facing to create a running bond by centering facing over joints in the row below.  Wrap 
reinforcement geotextiles at the wall face in accordance with Roadway Standard Drawing No. 
423.02 or 423.04 and cover geotextiles with at least 3 inches of select material or aggregate.  
Place layers of reinforcement geotextiles within 3 inches of locations shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  Install reinforcement geotextiles with the direction 
shown in Roadway Standard Drawing No. 423.02 or 423.04.  Orient overlapping seams in 
reinforcement geotextiles perpendicular to the integral end bent cap backwall.  Do not overlap 
reinforcement geotextiles so seams are parallel to the wall face.  Before placing select material or 
aggregate over reinforcement geotextiles, pull geotextiles taut so they are in tension and free of 
kinks, folds, wrinkles or creases.  Temporary geotextile walls are designed for a surcharge 
pressure in accordance with Roadway Standard Drawing No. 423.02 or 423.04.  If loads from 
construction equipment will be more than what the wall is designed for, contact the Engineer 
before positioning equipment on top of temporary geotextile walls. 
 
Place select material or aggregate in 6 inch to 8 inch thick lifts.  Compact fine aggregate for 
Type 2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard 
Specifications except compact fine aggregate to a density of at least 98%.  Compact select 
material for Type 1 and 1A approach fills and coarse aggregate for Type 2 and 2A approach fills 
with at least 4 passes of a trench roller in a direction parallel to the end bent cap backwall.  Do 
not displace or damage geosynthetics or MSE wall reinforcement when placing and compacting 
select material or aggregate.  End dumping directly on geosynthetics is not permitted.  Do not 
operate heavy equipment on geosynthetics until they are covered with at least 8 inches of select 
material or aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  
When approach fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select 
material or aggregate and back under approach slabs as shown in Roadway Standard Drawing 
No. 423.03 or 423.04. 
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Measurement and Payment 
 
Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type 1 Bridge 
Approach Fill, Station ________ and Type 2 and 2A approach fills will be paid for at the contract 
lump sum price for Type 2 Bridge Approach Fill, Station ________.  The lump sum price for each 
approach fill will be full compensation for providing labor, tools, equipment and approach fill 
materials, excavating, backfilling, hauling and removing excavated materials, installing wall 
facing, geotextiles and outlets, compacting backfill and supplying select material, aggregate, 
geotextiles, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct 
approach fills behind bridge end bents. 
 
Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made 
in accordance with Section 225, 226, or 230 of the Standard Specifications.  The cost of removal, 
including excavating, hauling, placement, and compaction of the material elsewhere on or off the 
project will be included in the contract lump sum price for Type 1 Bridge Approach Fill, Station 
________. 
 
The contract lump sum price for Type 2 Bridge Approach Fill, Station ________ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for Type 2 approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. ________. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Type 1 Bridge Approach Fill, Station ________ Lump Sum 
Type 2 Bridge Approach Fill, Station ________ Lump Sum 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00)(Rev. 1-16-24) 620 SP6 R25 
 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 568.13 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on October 1, 2025. 
 
FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 

Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
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FINAL SURFACE TESTING ASPHALT PAVEMENT: 
(11-18-25) 610 SP6 R048 
 

Revise the Standard Specifications as follows: 
 
Page 6-24, Article 610-13 FINAL SURFACE TESTING AND ACCEPTANCE, line 35, 
delete the last sentence of the first paragraph of the Article and replace with the following:   
 
Final surface testing is not required on SR-designated routes, on any alignment where the speed 
limit is less than 45 mph, on roundabouts, ramps, loops and turn lanes, or where the paving limits 
are less than one mile in length. 
 
 
DETECTABLE WARNING SURFACE AT CURB RAMPS: 
(8-19-25) 848 SP8 R52A  
 

Description 
 
Install detectable warning surface at curb ramps as shown in the plans or as directed by the 
Engineer, in accordance with Section 848 of the Standard Specifications and this special 
provision. 
 
Materials 
 
Detectable warning surface materials shall consist of raised truncated domes found on the 
NCDOT APL, meet the requirements of Article 848-2 of the Standard Specifications and be 
capable of being affixed to or anchored in the concrete sidewalk, including green concrete 
defined as concrete that has set but not appreciably hardened, cured concrete, or asphalt 
pavement. Surface applied such as glued or stick down applications are prohibited for permanent 
installations unless approved by the Engineer. 
 
The detectable warning surface shall be uniform in color and texture, be free of cracks or other 
defects.  The color shall be an approximate visual match to the color specified in the contract or 
as approved by the Engineer.   
 
Construction Methods 
 
Install all detectable warning surface in accordance with the manufacturer’s recommendations, 
Article 848-3 of the Standard Specifications and as approved by the Engineer.  Ensure the 
surface is free of debris and irregularities prior to placing the detectable warning on the surface.  
Place in fresh concrete, before the concrete has reached initial set, or on a hardened cement 
concrete surface or asphalt pavement surface.  Secure permanent installations with mechanical 
fasteners.  No cutting of the coated colored truncated domes is allowed.  Embossing or stamping 
the wet concrete to achieve the truncated dome pattern or using a mold into which a catalyst-
hardened material is applied is not allowed.  Detectable warning surfaces shall be 24 inches in 
the direction of travel and extend the full width of the flush surface.  The detectable warning 
surface shall show no appreciable fading, lifting or shrinkage and fit contours, breaks and faults 
of concrete and asphalt surfaces and show no significant tearing, rollback, lifting or other signs 
of poor adhesion.   
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Remove and replace any damaged or misaligned detectable warning surfaces and repair any 
damage to adjacent facilities prior to final acceptance at no cost to the Department. The finished 
installation shall meet all applicable ADA and Public Right-of-Way Accessibility Guidelines 
(PROWAG) requirements for placement, orientation, surface condition, and visual contrast. 
 
Measurement and Payment 
 
The detectable warning surface at curb ramps are incidental to Concrete Curb Ramps, Retrofit 
Existing Curb Ramps, and/or Remove and Replace Curb Ramps in accordance with Article 848-4 
of the Standard Specifications. 
 
REMOVE AND RESET BOLLARDS: 

(3-3-23) PSP (Div-6) 

 
Description 
 
Remove existing bollards and reset the same bollards in accordance with the plans and as specified 
by the Engineer. 
 
Construction Methods 
 
Carefully remove the existing bollards, any chains or other connections between bollards, 
concrete footings and/or pipe foundations (for removable bollards) as directed by the Engineer. 
The existing concrete for individual bollard footings shall be broken up and removed and the 
bollards carefully cleaned for reuse. Bollards to be set in concrete pavement shall be reset in 
holes which shall have been formed or drilled in the concrete as shown on the plans or as 
directed by the Engineer. After the bollards have been set in place and properly supported to 
hold them to line and grade, the remaining space shall be filled with a grout consisting of one 
(1) part cement and two (2) parts sand.  
Where not being installed in concrete pavement, individual concrete footings matching those 
removed or as shown on the plans shall be provided for each bollard. Any bollards, chains 
between bollards, and pipe foundations damaged in handling and placing shall be replaced at 
the Contractor’s expense. 
 

Measurement and Payment 
 

Remove And Reset Bollards will be measured and paid as the actual number of bollards reset in 
place as shown on the plans and directions of the Engineer. The unit price per bollard shall 
include the cost of furnishing all labor, materials, and equipment including excavation, 
backfilling, handling, transportation, concrete and all incidentals necessary to complete the 
work. No additional payment will be made for replacing bollards, chains or other connections 
between bollards or pipe foundations damaged by the Contractor during handling and placing. 
 

Pay Item      Pay Unit 
Remove And Reset Bollards    Each 
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FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12)(Rev. 1-16-24) 9, 14, 17 SP9 R05 

 

Description 
 
Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 
message signs (DMS) and high mount and light standards supported by metal poles or upright 
trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 
beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with 
nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other ends 
of rods embedded in the foundation. 
 
Construct concrete foundations with the required resistances and dimensions and install anchor 
rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 
temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 
a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 
 
This provision does not apply to foundations for signal pedestals; see Section 1743 of the 
Standard Specifications and Roadway Standard Drawing No. 1743.01. 
 
Materials 
 
Refer to the Standard Specifications. 
 

Item Section 
Conduit 1091-3 
Grout, Type 2 1003 
Polymer Slurry 411-2(B)(2) 
Portland Cement Concrete 1000 
Reinforcing Steel 1070 
Rollers and Chairs 411-2(C) 
Temporary Casings 411-2(A) 
 
Provide Type 3 material certifications in accordance with Article 106-3 of the Standard 
Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 
blocking at least 12" above the ground and protect it at all times from damage; and when placing 
in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other 
foreign materials.  Load, transport, unload and store foundation and anchor rod assembly 
materials so materials are kept clean and free of damage.  Bent, damaged or defective materials 
will be rejected. 
 
Use conduit type in accordance with the contract.  Use Class A concrete for footings and 
pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams 
and wings including portions of drilled piers above bottom of wings elevations.  Corrugated 
temporary casings may be accepted at the discretion of the Engineer.  A list of approved polymer 
slurry products is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 
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Provide anchor rod assemblies in accordance with the contract consisting of the following: 
 
(A) Straight anchor rods, 
 
(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 
 
(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 
 
Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 
Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 
a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 
with Article 1076-4 of the Standard Specifications.  It is not necessary to galvanize nuts, plates 
and washers embedded in concrete. 
 
Construction Methods 
 
Install the required size and number of conduits in foundations in accordance with the plans and 
accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, 
level and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an 
Ordinary Surface finish in accordance with Subarticle 825-6(B) of the Standard Specifications 
for portions of foundations exposed above finished grade.  Do not remove anchor bolt templates 
or pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until 
concrete attains a compressive strength of at least 3,000 psi. 
 
(A) Drilled Piers 
 

Before starting drilled pier construction, hold a predrill meeting to discuss the 
installation, monitoring and inspection of the drilled piers.  Schedule this meeting after 
the Drilled Pier Contractor has mobilized to the site.  The Resident or Division Traffic 
Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill 
meeting. 

 
Do not excavate holes, install piles or allow equipment wheel loads or vibrations 
within 20 ft of completed piers until 16 hours after Drilled Pier concrete reaches initial 
set. 

 
Check for correct drilled pier alignment and location before beginning drilling.  Check 
plumbness of holes frequently during drilling. 

 
Construct drilled piers with the minimum required diameters shown in the plans.  Install 
piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 
Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 
on the subsurface conditions encountered, drilling through rock and boulders may be 
required.  Do not use blasting for drilled pier excavations. 
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Contain and dispose of drilling spoils and waste concrete as directed and in accordance 
with Section 802 of the Standard Specifications.  Drilling spoils consist of all materials 
and fluids removed from excavations. 

 
If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 
with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  
If it becomes necessary to replace a temporary casing during drilling, backfill the 
excavation, insert a larger casing around the casing to be replaced or stabilize the 
excavation with polymer slurry before removing the temporary casing. 

 
If temporary casings become stuck or the Contractor proposes leaving casings in place, 
temporary casings should be installed against undisturbed material.  Unless otherwise 
approved, do not leave temporary casings in place for mast arm poles and cantilever 
signs.  The Engineer will determine if casings may remain in place.  If the Contractor 
proposes leaving temporary casings in place, do not begin drilling until a casing 
installation method is approved. 

 
Use polymer slurry and additives to stabilize holes in accordance with the slurry 
manufacturer’s recommendations.  Provide mixing water and equipment suitable for 
polymer slurry.  Maintain the required slurry properties at all times except for sand 
content. 

 
Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 
bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 
after filling holes with slurry, at least every 4 hours thereafter and immediately before 
placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 
excavation meet the required polymer slurry properties.  If any slurry test results do not 
meet the requirements, the Engineer may suspend drilling until both samples from 
a sample set meet the required polymer slurry properties. 
 
Remove soft and loose material from bottom of holes using augers to the satisfaction of 
the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 
accordance with Subarticle 411-4(E) of the Standard Specifications except for the 
following: 

 
(1) Inspections for tip resistance and bottom cleanliness are not required, 
(2) Temporary casings may remain in place if approved, and 
(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 
(4) If applicable, concrete placement may be stopped at bottom of grade beam or 

wings elevations for grade beam or wing construction. 
 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 
concrete until a concrete placement procedure is approved.  If applicable, temporary 
casings and fluids may be removed when concrete placement is paused or stopped in 
accordance with the exceptions above provided holes are stable.  Remove contaminated 
concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes 
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are unstable, do not remove temporary casings until a procedure for placing anchor rod 
assemblies and conduit or constructing grade beams or wings is approved. 

 
Use collars to extend drilled piers above finished grade.  Remove collars after Drilled 
Pier concrete sets and round top edges of piers. 

 
If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 
be required in accordance with Article 411-5 of the Standard Specifications.  A drilled 
pier will be considered defective in accordance with Subarticle 411-5(D) of the Standard 
Specifications and drilled pier acceptance is based in part on the criteria in Article 411-6 
of the Standard Specifications except for the top of pier tolerances in Subarticle 411-6(C) 
of the Standard Specifications. 

 
If a drilled pier is under further investigation, do not grout core holes, backfill around the 
pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 
drilled pier is accepted, dewater and grout core holes and backfill around the pier with 
approved material to finished grade.  If the Engineer determines a pier is unacceptable, 
remediation is required in accordance with Article 411-6 of the Standard Specifications.  
No extension of completion date or time will be allowed for remediation of unacceptable 
drilled piers or post repair testing. 

 
Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 
and number of vertical reinforcing bars and the minimum compressive strength of the 
concrete mix at 28 days. 

 
(B) Footings, Pedestals, Grade Beams and Wings 
 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 
accepted submittals and Section 410 of the Standard Specifications.  If unstable, caving 
or sloughing materials are anticipated or encountered, shore foundation excavations as 
needed with an approved method.  Notify the Engineer when foundation excavation is 
complete.  Do not place concrete or reinforcing steel until excavation dimensions and 
foundation material are approved. 

 
Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 
with the dimensions shown in the plans and in accordance with Section 825 of the 
Standard Specifications.  Use forms to construct portions of pedestals and grade beams 
protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width for 
pedestal and grade beam edges exposed above finished grade.  Place concrete against 
undisturbed soil or backfill and fill in accordance with Article 410-8 of the Standard 
Specifications.  Proper compaction around footings and wings is critical for foundations 
to resist uplift and torsion forces. 
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(C) Anchor Rod Assemblies 
 

Size anchor rods for design and the required projection above top of foundations.  
Determine required anchor rod projections from nut, washer and base plate thicknesses, 
the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the 
distance of one nut thickness between top of foundations and bottom of leveling nuts. 

 
Protect anchor rod threads from damage during storage and installation of anchor rod 
assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 
leveling nut locations.  Turn nuts with the effort of one workman using an ordinary 
wrench without a cheater bar.  Report any thread damage to the Engineer that requires 
extra effort to turn nuts. 

 
Arrange anchor rods symmetrically about center of base plate locations as shown in the 
plans.  Set anchor rod elevations based on required projections above top of foundations.  
Securely brace and hold rods in the correct position, orientation and alignment with 
a steel template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 
Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 
assembly in accordance with the following procedure: 

 
(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 
top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  
If necessary, lower leveling nuts to level the template in all directions or 
if applicable, lower nuts to tilt the template so the metal pole or upright truss will 
lean as shown in the plans.  If leveling nuts and washers are not in full contact 
with the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 
nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of 
washers.  High mount luminaires may be attached before erecting metal poles but 
do not attach cables, mast arms or trusses to metal poles or upright trusses at this 
time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 
other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 
washers are not in full contact with the base plate, replace washers with 
galvanized beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 
a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  
Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 
(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 
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contact with the base plate or any nut is not in firm contact with a washer.  If any 
washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 
intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 
top nuts and base plate with ink or paint that is not water-soluble.  Use the  
turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 
top nuts in increments for a total turn that meets the following nut rotation 
requirements: 

NUT ROTATION REQUIREMENTS 
(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 

≤ 1 1/2 1/3 turn (2 flats) 

> 1 1/2 1/6 turn (1 flat) 
Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 
anchor rod.  Cables, mast arms and trusses may now be attached to metal poles 
and upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench 
calibrated within the last 12 months to check nuts in the presence of the Engineer.  
Completely erect mast arm poles and cantilever signs and attach any hardware 
before checking top nuts for these structures.  Check that top nuts meet the 
following torque requirements: 

TORQUE REQUIREMENTS 

Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 

1 270 

1 1/8 380 

1 1/4 420 

≥ 1 1/2 600 
If necessary, retighten top nuts in the presence of the Engineer with a calibrated 
torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 
nuts. 

(13) Do not grout under base plate. 
 
Measurement and Payment 
 
Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 
paid for elsewhere in the contract. 
 
No payment will be made for temporary casings that remain in drilled pier excavations.  
No payment will be made for PIT.  No payment will be made for further investigation of 
defective piers.  Further investigation of piers that are not defective will be paid as extra work in 
accordance with Article 104-7 of the Standard Specifications.  No payment will be made for 
remediation of unacceptable drilled piers or post repair testing. 
 



C205069   B-5985B R-16 Robeson County 

 

 

HIGH STRENGTH CONCRETE FOR DRIVEWAYS: 
(11-21-00)(Rev. 1-16-24) 848 SP10 R02 
 

Use high early strength concrete for all driveways shown in the plans and as directed by the 
Engineer.  Provide high early strength concrete that meets the requirements of Article 1000-6 of 
the Standard Specifications. 
 
Measurement and payment will be in accordance with Section 848 of the Standard 
Specifications. 
 
ELECTRONIC TICKETING SYSTEM: 
(7-16-24)(Rev. 12-17-24) 1020 SP10 R20 
 

Description 
 
At the contractor’s option, the use of an electronic ticketing system for reporting individual and 
cumulative asphalt material deliveries may be utilized on this project.   At the preconstruction 
conference, the contractor shall notify the Engineer if they intend to utilize an electronic 
ticketing system for reporting individual and cumulative asphalt material deliveries to the 
project. 
 
Electronic Ticketing Requirements 
 

a. The electronic ticketing system must be fully integrated with the load read-out system 
at the plant.  The system shall be designed so data inputs from scales cannot be 
altered by either the Contractor or the Department. 
 

b. Material supplier must test to confirm that ticketing data can be shared from the 
originating system no less than 30 days prior to project start.  

 
c. After each truck is loaded, ticket data must be electronically captured, and ticket 

information uploaded via Application Programming Interface (API) to the 
Department.    

 
d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). 

To request a Security Key, fill out the below E-Ticketing Security Request Form: 
https://forms.office.com/g/XnT7QeRtgt  

 
e. Obtain API from NCDOT containing the required e-ticketing data fields and format. 

Download the API from the NCDOT E-ticketing Webpage:   
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx  

 
f. Provide all ticket information in real time and daily summaries to the Department’s 

designated web portal. If the project contains locations with limited cellular service, 
an alternative course of action must be agreed upon. 

 
g. Electronic ticketing submissions must be sent between the Material Supplier and the 

Department. 
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h. The electronic ticket shall contain the following information: 
  

Date 
Contract Number 
Supplier Name 
Contractor Name 
Material 
JMF 
Gross Weight 
Tare Weight 
Net Weight  
Load Number 
Cumulative Weight  
Truck Number 
Weighmaster Certification 
Weighmaster Expiration 
Weighmaster Name 
Facility Name 
Plant Certification Number 
Ticket Number 
Hauling Firm (optional) 
Voided Ticket Number (if necessary) 
Original Ticket Number (if necessary) 
Supplier Revision (If necessary) 

 
The Contractor/supplier can use the electronic ticketing system of their choice to meet the 
requirements of this provision. 
 
Measurement and Payment 
 
No measurement or payment will be made for utilizing an electronic ticketing system as the cost 
of such shall be included in the contract price bid for the material being provided. 
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GLASS BEAD GRADATION FOR PAVEMENT MARKINGS: 
(9-17-24) 1087 SP10 R87 
 

Revise the Standard Specifications as follows: 
 

Page 10-187, Subarticle 1087-4(C), Gradation & Roundness, after line 6, delete and replace 
Table 1087-2 with the following: 

TABLE 1087-2 
GLASS BEAD GRADATION REQUIREMENTS 

Sieve Size 
Gradation Requirements 

Minimum Maximum 
Passing #20 100% -- 

Retained on #30 5% 15% 
Retained on #50 40% 80% 
Retained on #80 15% 40% 

Passing #80 0% 10% 
Retained on #200 0% 5% 

 
SNOWPLOWABLE DELINEATION: 
(10-15-24) 1253 SP12 R53 

 
Description 
 
Furnish, install and maintain snowplowable delineation. 
 
There are five snowplowable delineation alternate options approved for use in North Carolina. 
They include the following markers and markings options: 
(1) Polycarbonate H-shaped Markers  
(2) Inlaid Raised Pavement Markers  
(3) 10' Rumble Skips  
(4) Inlaid Cradle Markers 
(5) 10' Inlaid Pavement Markings  

Only one type of snowplowable delineation will be allowed on a single project. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Epoxy 
Pavement Markings 
Snowplowable Pavement Markers 

1081 
1087 
1086-3 

 
Any snowplowable pavement delineation shall conform to the applicable requirements of 
Sections 1086, 1087, and 1081 of the Standards and Specifications.  Use snowplowable 
delineation markers and markings listed on the NCDOT APL.  Any treatment that requires 
pavement cutting or milling shall be installed within 7 calendar days of the pavement cutting or 
milling operation. 
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Construction Methods 
 
(A) General  

 
For any snowplowable delineation, prior to installation, by brushing, blow cleaning, 
vacuuming or other suitable means, ensure that all materials and the pavement surface are free 
of dirt, grease, dust, oil, moisture, mud, grass, or any other material that would prevent 
adhesion to the pavement by brushing blow cleaning, or vacuuming. If required, apply a 
primer per manufactures recommendations to pavement surfaces before applying pavement 
marking material.  

 
Install snowplowable delineation per manufacturers specifications every 80 feet.  Make sure 
pavement markers are oriented to traffic correctly and pavement markings are applied in a 
uniform thickness.  Do not apply markings over longitudinal joints. Protect the pavement 
markings until they are tack free.  Apply applicable Sections 1205 and 1250 of the Standards 
Specifications. 
 
If damage occurs during installation the effected treatments shall be corrected or replaced. 
This work shall be considered incidental to the installation of the marking or marker.  
  

(B) Polycarbonate H-shaped Markers and Inlaid Cradle Markers 
 
Bond marker housings to the pavement with epoxy adhesive.  Mechanically mix and 
dispense epoxy adhesives as required by the manufacturer’s specifications.  Place the 
markers immediately after the adhesive has been mixed and dispensed. 
 
Install polycarbonate H-shaped markers and inlaid cradle markers castings into slots sawcut 
into the pavement.  Make slots in the pavement to exactly duplicate the shape of the casting 
of the polycarbonate H-shaped markers and inlaid cradle markers. 
 
If saw cutting, milling, or grooving operations are used, promptly remove all resulting debris 
from the pavement surface.  Install the marker housings within 7 calendar days after saw 
cutting , milling, or grooving the pavement.  Remove and dispose of loose material from the 
slots by brushing, blow cleaning or vacuuming.  Dry the slots before applying the epoxy 
adhesive.  Install polycarbonate H-shaped markers and inlaid cradle markers according to the 
manufacturer’s recommendations. 
 
Protect the polycarbonate H-shaped markers or inlaid cradle markers until the epoxy has 
initially cured and is track free. 
 
Construct inlaid cradle markers in accordance with the details in the plans and as directed by 
the Engineer. 

 
(C) Reflector Replacement 
 

The following requirements only apply to polycarbonate H-shaped markers and inlaid cradle 
markers.   
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In the event that a reflector is damaged, replace the damaged reflector by using adhesives and 
methods recommended by the manufacturer of the markers and approved by the Engineer.  
This work is considered incidental if damage occurs during the initial installation of the 
marker housings and maintenance of initial polycarbonate H-shaped markers or inlaid cradle  
markers specified in this section.   
 
If during reflector replacement it is discovered that the housing is missing or broken this will 
be paid as Polycarbonate H-shaped Markers or Inlaid Cradle Markers.  Missing housings 
shall be replaced.  Broken housings shall be removed and replaced.  In both cases the slot for 
the housings shall be properly prepared prior to installing the new housing; patch the existing 
marker slots as directed by the Engineer and install the new marker approximately one foot 
before or after the patch.  Removal of broken housings and preparation of slots will be 
considered incidental to the work of replacing housings.  

 
(D)  Inlaid Raised Pavement Markers 
 

Cut groove in accordance with the details in the plans and as directed by the Engineer.   
 
Use adhesive recommended by the manufacturer to install markers into the groove in 
accordance with Section 1251. The raised pavement markers are incidental to inlaid raised 
pavement markers. 
 

(E)  10' Rumble Skips 
 

Construct 10' rumble skips on asphalt concrete in accordance with Section 665 for all 
centerline and shoulder rumble skips, details in the plans and as directed by the Engineer.  
Construct 10' rumble skips on Portland cement concrete in accordance with Section 730 for 
all centerline and shoulder rumble skips, details in the plans and as directed by the Engineer.  
The milled rumble strips are incidental to the rumble skips.  Using polyurea or extruded 90 
mil thermoplastic construct pavement markings in accordance with Section 1205.  
 

(F) 10' Inlaid Pavement Markings 
 

The groove in which the marking is to be placed shall be one inch wider than the marking to 
be placed and 10 mils deeper than the thickness of the marking. 
 
When using this method, use enhanced reflective media.  The following retroreflectivity 
values shall be met. 
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MINIMUM INITIAL REFLECTOMETER READINGS  

Item Color Reflectivity 

Enhanced Reflectivity Media White 450 mcd/lux/m2 
Yellow 350 mcd/lux/m2 

 
Using polyurea, extruded 90 mil thermoplastic or cold applied plastic construct pavement 
markings in accordance with Section 1205. 

 
Maintenance 
 
Maintain all installed snowplowable delineation before acceptance by the Engineer. 
 
Measurement and Payment 
 
Polycarbonate H-shaped Markers will be measured and paid as the actual number of 
polycarbonate H-shaped markers satisfactorily placed and accepted by the Engineer. 
 
Inlaid Raised Pavement Markers will be measured and paid as the actual number of inlaid raised 
pavement markers satisfactorily placed and accepted by the Engineer.   
 
10' Rumble Skips will be measured and paid as the actual number of rumble skips satisfactorily 
placed and accepted by the Engineer. 
 
Inlaid Cradle Markers will be measured and paid as the actual number of pavement markers 
satisfactorily placed and accepted by the Engineer. 
 
10' Inlaid Pavement Markings will be measured and paid as the actual number of 10' inlaid 
pavement markings satisfactorily placed and accepted by the Engineer.  

Replace Snowplowable Pavement Marker Reflector  will be measured and paid in accordance 
with Article 1253-5. 

Payment will be made under:  
 
Pay Item         Pay Unit 
Polycarbonate H-shaped Markers       Each 
Inlaid Raised Pavement Markers       Each 
10' Rumble Skips       Each 
Inlaid Cradle Markers       Each 
10' Inlaid Pavement Markings      Each 
 



C205069   B-5985B R-22 Robeson County 

 

 

COIR FIBER MAT: 
   (9-16-25) 1629 SP16 R05 

 
Page 16-9, Article 1629-2 MATERIALS, lines 22-24, delete and replace the last paragraph 
with the following: 
 
Provide #3 or #4 uncoated reinforcing steel anchors, 24 inches in length, bent into a U-shape 
with a 4-inch diameter bend and a 4-inch straight leg extending from the bend to catch and 
secure the coir fiber mat. 
 
WATTLE DEVICES: 
   (1-1-24)(Rev. 9-16-25) 1642 SP16 R10 

 
Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following: 
 

(B)  Wattle and Wattle Barrier 

Wattles shall meet Table 1642-1. 

TABLE 1642-1  
100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE 
Property Property Value 

Minimum Diameter 12 inches 
Minimum Density 2.5 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 20 lb +/- 10% per 10 foot length 

 
Coir Fiber Wattles shall meet Table 1642-2. 

TABLE 1642-2  
100% COIR (COCONUT) FIBERS WATTLE 

Property Property Value 
Minimum Diameter 12 inches 
Minimum Density 3.5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 2.6 pcf +/- 10% 
 

Wattle Barriers shall meet Table 1642-3. 
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TABLE 1642-3  
100% CURLED WOOD (EXCELSIOR) FIBERS – WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 2.9 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 5 pcf +/- 10% 

 
Coir Fiber Wattle Barriers shall meet Table 1642-4. 

TABLE 1642-4  
100% COIR (COCONUT) FIBERS WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 10 pcf +/- 10% 
 
Pages 16-24 & 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, lines 42-47 & 
lines 1-2, delete and replace with the following: 
 
Wattle will be measured and paid for by the actual number of linear feet of wattles which are 
installed and accepted.  Such price and payment will be full compensation for all work covered 
by this section, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to install the Wattle. 
 
Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of coir fiber 
wattles which are installed and accepted.  Such price and payment will be full compensation for 
all work covered by this section, including, but not limited to, furnishing all materials, labor, 
equipment and incidentals necessary to install the Coir Fiber Wattles. 
 
Wattle Barrier will be measured and paid as the actual number of linear feet of wattle barrier 
installed and accepted.  Such price and payment will be full compensation for all work covered 
by this provision, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to install the Wattle Barrier. 
 
Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir 
fiber wattle barrier installed and accepted.  Such price and payment will be full compensation for 
all work covered by this provision, including, but not limited to, furnishing all materials, labor, 
equipment and incidentals necessary to install the Coir Fiber Wattle Barrier. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and 
replace “___ Wattle Check” with “Wattle”. 
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Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and 
replace “___ Wattle Barrier” with “Wattle Barrier”. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, add the 
following: 
 
Pay Item Pay Unit 
Coir Fiber Wattle Linear Foot 
Coir Fiber Wattle Barrier Linear Foot 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08)(Rev. 1-16-24) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the 
estimated payments for transportation project contract work to be performed in the appropriation 
fiscal year.  The allotments shall be multiyear allotments and shall be based on estimated 
revenues and shall be subject to the maximum contract authority contained in General Statute 
143C-6-11(c).  Payment for transportation project work performed pursuant to contract in any 
fiscal year other than the current fiscal year is subject to appropriations by the General 
Assembly.  Transportation project contracts shall contain a schedule of estimated completion 
progress, and any acceleration of this progress shall be subject to the approval of the Department 
of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so 
terminated or suspended if funds will not be available for payment of the work to be performed 
during that fiscal year pursuant to the contract.  In the event of termination of any contract, the 
contractor shall be given a written notice of termination at least 60 days before completion of 
scheduled work for which funds are available.  In the event of termination, the contractor shall 
be paid for the work already performed in accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in 
accordance with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor 
shall supply an independent laboratory report for each lot to be tested.  Results from seed so 
sampled shall be final.  Seed not meeting the specifications shall be rejected by the Department 
of Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   
 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
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shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage 
situation.  Those purchase orders of deficient seed lots will be credited with the percentage that 
the seed is deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 

 Sericea Lespedeza 
 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 

 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
 

 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
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 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 
ERRATA 

(1-16-24)(Rev. 9-16-25)  Z-4 
 

Revise the 2024 Standard Specifications as follows: 
 

Division 3 
 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated 
Steel Pipe” with Section “1032-3”. 
 

Division 6 
 
Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The 
work includes, but is not limited to,”. 
 
Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as 
specified.” with “applying the tack coat in accordance with Section 605.”. 
 
Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with 
“QC process in accordance with Section 609.”. 
 
Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 
Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 
 
Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the 
seventh paragraph with the following: 
 
When an erected fixed stringline is utilized for longitudinal profile and cross slope control 
furnish and erect the necessary guide line for the equipment. 
 

Division 8 
 
Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
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Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”. 
 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
 

Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to 
line 25, delete and replace with the following " Flocculant will be measured and paid in 
accordance with Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
 

Division 17 
 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace 
“1.25” with “1-1/4”. 
 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace 
“)(1.25” with “, 1-1/4”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 
moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 

(3-18-03)(Rev. 3-18-25) Z-04a 
 

Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 
a certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United 
States Department of Agriculture.  Have the certificate or limited permit accompany the article 
when it arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-
protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 
in the quarantined area or for any regulated article used on this project originating in a 
quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance of any character, if determined by an 
inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy 
moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious 
weed or plant pest. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 
 

 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically 
set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they 
may be amended from time to time, which are herein incorporated by reference and 
made a part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the 
contractor for work to be performed under a subcontract, including procurements of 
materials, or leases of equipment, each potential subcontractor or supplier shall be 
notified by the contractor of the contractor's obligations under this contract and the 
Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 
or national origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its 
books, records, accounts, other sources of information, and its facilities as may be 
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determined by the Recipient or the FHWA to be pertinent to ascertain compliance 
with such Acts, Regulations, and instructions. Where any information required of a 
contractor is in the exclusive possession of another who fails or refuses to furnish the 
information, the contractor shall so certify to the Recipient or the FHWA, as 
appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions 
of this contract, the Recipient will impose such contract sanctions as it and/or the 
FHWA may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 
complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions 
including sanctions for noncompliance. Provided, that if the contractor becomes 
involved in, or is threatened with litigation by a subcontractor, or supplier because of 
such direction, the contractor may request the Recipient to enter into any litigation to 
protect the interests of the Recipient. In addition, the contractor may request the 
United States to enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT 
that, as a condition to receiving federal financial assistance, NCDOT will comply with 
Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 
part 21 and related nondiscrimination authorities to ensure that no person shall, on the 
ground of race, color, national origin, limited English proficiency, sex, age, or disability 
(including religion/creed or income-level, where applicable), be excluded from 
participation in, be denied the benefits of, or be subjected to discrimination under any 
programs, activities, or services conducted or funded by NCDOT. Contractors and other 
organizations under contract or agreement with NCDOT must also comply with Title VI 
and related authorities, therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., 
subcontractors, consultants, vendors, prime contractors) are responsible for 
complying with NCDOT’s Title VI Program. Contractors are not required to prepare 
or submit Title VI Programs. To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, 
regardless of funding source: 

“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact 
NCDOT OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required 
to prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances 
and/or agreements. Subrecipients must also ensure compliance by their contractors 
and subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 
CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 
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2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, 
aviation, or transit) may file a written complaint. The law also prohibits 
intimidation or retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and 
must be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 
conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-
800-522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a 
representative, and include the complainant’s name, address, and telephone 
number. Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and 
provided to the complainant for confirmation or revision before processing. 
Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 
COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes 
and authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR 
Part 21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 
discrimination on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 
(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or 
sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities 
(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 
regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 
47123) (prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations, which ensures 
Nondiscrimination against minority populations by discouraging programs, policies, 
and activities with disproportionately high and adverse human health or 
environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 
from discriminating because of sex in education programs or activities (20 U.S.C. 
1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from 
the United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 
and upon the condition that the North Carolina Department of Transportation 
(NCDOT) will accept title to the lands and maintain the project constructed thereon 
in accordance with the North Carolina General Assembly, the Regulations for the 
Administration of the Federal-Aid Highway Program, and the policies and 
procedures prescribed by the Federal Highway Administration of the U.S. 
Department of Transportation in accordance and in compliance with all requirements 
imposed by Title 49, Code of Federal Regulations, U.S. Department of 
Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in 
Federally-assisted programs of the U.S Department of Transportation pertaining to 
and effectuating the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 
252; 42 U.S.C. § 2000d to 2000d-4), does hereby remise, release, quitclaim and 
convey unto the NCDOT all the right, title and interest of the U.S. Department of 
Transportation in and to said lands described in Exhibit A attached hereto and made 
a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, 
however, to the covenants, conditions, restrictions and reservations herein contained 
as follows, which will remain in effect for the period during which the real property 
or structures are used for a purpose for which Federal financial assistance is extended 
or for another purpose involving the provision of similar services or benefits and will 
be binding on the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or 
national origin, be excluded from participation in, be denied the benefits of, or be 
otherwise subjected to discrimination with regard to any facility located wholly or in 
part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 
will use the lands and interests in lands and interests in lands so conveyed, in 
compliance with all requirements imposed by or pursuant to Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Effectuation of Title VI of the Civil Rights Act of 
1964, and as said Regulations and Acts may be amended [, and (3) that in the event 
of breach of any of the above-mentioned nondiscrimination conditions, the 
Department will have a right to enter or re-enter said lands and facilities on said land, 
and that above described land and facilities will thereon revert to and vest in and 
become the absolute property of the U.S. Department of Transportation and its 
assigns as such interest existed prior to this instruction].* 
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(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on 
the property described in this (deed, license, lease, permit, etc.) for a purpose 
for which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 
operate such facilities and services in compliance with all requirements 
imposed by the Acts and Regulations (as may be amended) such that no 
person on the grounds of race, color, or national origin, will be excluded from 
participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands 
and facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 
never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 
the lands and facilities thereon, and the above described lands and facilities will 
there upon revert to and vest in and become the absolute property of the NCDOT 
and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the 
ground of race, color, or national origin, will be excluded from participation in, 
denied the benefits of, or be otherwise subjected to discrimination in the use of 
said facilities, (2) that in the construction of any improvements on, over, or under 
such land, and the furnishing of services thereon, no person on the ground of 
race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 
licensee, lessee, permittee, etc.) will use the premises in compliance with all 
other requirements imposed by or pursuant to the Acts and Regulations, as 
amended, set forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of 
the above Non¬ discrimination covenants, the NCDOT will have the right to 
terminate the (license, permit, etc., as appropriate) and to enter or re-enter and 
repossess said land and the facilities thereon, and hold the same as if said 
(license, permit, etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 
and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 
NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 
 
1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female participation”. 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and 
its effort to meet the goals.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade and the Contractor 
shall make a good faith effort to employ minorities and women evenly on each of its projects.  
The transfer of minority or female employees or trainees from Contractor to Contractor or from 
project to project for the sole purpose of meeting the Contractor’s goals shall be a violation of 
the contract, the executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the 
goals will be measured against the total work hours performed. 
 
2. As used in this Notice and in the contract resulting from this solicitation, the “covered 
area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

 
Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 
Bertie County Bladen County Alexander County 
Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 
Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 
Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 
 Area  027  24.7% Iredell County 
Area 024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 
Edgecombe County Lee County  
Green County Person County Area 0480  8.5% 
Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area  028   15.5% Area  030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 
Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 
Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 
Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 
 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 
Duplin County  Yancey County 
Onslow County   
Pender County   
   
 
_____________________________________________________________________________
_ 
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SMSA Areas 
 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 
 Orange County Forsyth County 
Area   9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 
New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 
Area 2560    24.2%   
Cumberland County  Area  1520   18.3% 
  Gaston County 
  Mecklenburg County 
  Union County 
   
   
 
_____________________________________________________________________________
_ 
 
 

Goals for Female 
 
 

Participation in Each Trade 
 

(Statewide)   6.9% 
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FHWA-1273 -- Revised October 23, 2023 

 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels:  
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access      
Road Contracts (included in Appalachian contracts only) 

 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States                  
Code, as required in 23 CFR 633.102(b) (excluding                        
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements                 
and other agreements for supplies or services). 23 CFR                       
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are               
incorporated by reference for work done under any purchase                 
order, rental agreement or agreement for other services. The                
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23                
CFR 633.102(e). 

 
Form FHWA-1273 must be included in all Federal-aid design-                  
build contracts, in all subcontracts and in lower tier              
subcontracts (excluding subcontracts for design services,              
purchase orders, rental agreements and other agreements for                 
supplies or services) in accordance with 23 CFR 633.102. The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 

 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents,             
however, the Form FHWA-1273 must be physically                  
incorporated (not referenced) in all contracts, subcontracts and             
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services                   
related to a construction contract). 23 CFR 633.102(b). 

 
2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization            
and with the assistance of workers under the contractor's               
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23             
CFR 633.102(d). 

 
3. A breach of any of the stipulations contained in these              
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final                
payment, termination of the contract, suspension / debarment                   
or any other action determined to be appropriate by the                 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract,             
the contractor shall not use convict labor for any purpose                
within the limits of a construction project on a Federal-aid                  
highway unless it is labor performed by convicts who are on             
parole, supervised release, or probation. 23 U.S.C. 114(b).              
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.                 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 

 
The provisions of this section related to 23 CFR Part 230,             
Subpart A, Appendix A are applicable to all Federal-aid               
construction contracts and to all related construction                
subcontracts of $10,000 or more. The provisions of 23 CFR              
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 

 
In addition, the contractor and all subcontractors must comply          
with the following policies: Executive Order 11246, 41 CFR             
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),           
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.              
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60-             
1.4(b) and, for all construction contracts exceeding $10,000,            
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 

 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the              
policies of the Secretary of Labor including 41 CFR Part 60,          
and 29 CFR Parts 1625-1627. The contracting agency and           
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the              
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and              
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 
The following provision is adopted from 23 CFR Part 230,           
Subpart A, Appendix A, with appropriate revisions to conform                
to the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to            
take affirmative action to assure equal opportunity as set forth   
under laws, executive orders, rules, regulations (see 28 CFR        
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of                
Labor as modified by the provisions prescribed herein, and    
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO          
and specific affirmative action standards for the contractor's    
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et      
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630            
are incorporated by reference in this contract. In the execution             
of this contract, the contractor agrees to comply with the               
following minimum specific requirement activities of EEO: 

 
a. The contractor will work with the contracting agency and      

the Federal Government to ensure that it has made every                
good faith effort to provide equal opportunity with respect to all      
of its terms and conditions of employment and in their review         
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 

"It is the policy of this Company to assure that applicants        
are employed, and that employees are treated during   
employment, without regard to their race, religion, sex,         
sexual orientation, gender identity, color, national origin, age        
or disability. Such action shall include: employment,     
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms       
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job        
training." 

 
2. EEO Officer: The contractor will designate and make       
known to the contracting officers an EEO Officer who will have    
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who   
must be assigned adequate authority and responsibility to do          
so. 

 
3. Dissemination of Policy: All members of the contractor's    
staff who are authorized to hire, supervise, promote, and    
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully    
cognizant of and will implement the contractor's EEO policy       
and contractual responsibilities to provide EEO in each grade      
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then       
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be         
reviewed and explained. The meetings will be conducted by        
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering        
all major aspects of the contractor's EEO obligations within            
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for     

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or   
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from  
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid  

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To  
meet this requirement, the contractor will identify sources of  
potential minority group employees and establish with such  
identified sources procedures whereby minority and women  
applicants may be referred to the contractor for employment  
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates  
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any  
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection  
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant,      
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform        
every complainant of all of their avenues of appeal. 

 
6. Training and Promotion: 
 
    a. The contractor will assist in locating, qualifying, and       
increasing the skills of minorities and women who are             
applicants for employment or current employees. Such efforts      
should be aimed at developing full journey level status           
employees in the type of trade or job classification involved. 
 
    b. Consistent with the contractor's work force requirements             
and as permissible under Federal and State regulations, the     
contractor shall make full use of training programs (i.e.,   
apprenticeship and on-the-job training programs for the      
geographical area of contract performance). In the event a              
special provision for training is provided under this contract,             
this subparagraph will be superseded as indicated in the               
special provision. The contracting agency may reserve               
training positions for persons who receive welfare assistance               
in accordance with 23 U.S.C. 140(a). 
 
    c. The contractor will advise employees and applicants for 
employment of available training programs and entrance    
requirements for each. 
 
    d. The contractor will periodically review the training and   
promotion potential of employees who are minorities and            
women and will encourage eligible employees to apply for               
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon                 
unions as a source of employees, the contractor will use good          
faith efforts to obtain the cooperation of such unions to                  
increase opportunities for minorities and women. 23 CFR 
230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the          
procedures set forth below: 

 
a. The contractor will use good faith efforts to develop, in 

cooperation with the unions, joint training programs aimed            
toward qualifying more minorities and women for membership       
in the unions and increasing the skills of minorities and women        
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an  

EEO clause into each union agreement to the end that such        
union will be contractually bound to refer applicants without    
regard to their race, color, religion, sex, sexual orientation,       
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the      
extent such information is within the exclusive possession of      
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to     
the contracting agency and shall set forth what efforts have      
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor    

with a reasonable flow of referrals within the time limit set forth      
in the collective bargaining agreement, the contractor will,     
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable     
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 

 
8. Reasonable Accommodation for Applicants /           
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable     
accommodation in all employment activities unless to do so   
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials     
and Leasing of Equipment: The contractor shall not   
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in  
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The   
contractor shall take all necessary and reasonable steps to      
ensure nondiscrimination in the administration of this contract. 
 
    a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this    
contract. 

 
    b. The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 

 
 

10. Assurances Required: 
 

   a. The requirements of 49 CFR Part 26 and the State       
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 
   b. The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex   
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award    
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach    
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
   c. The Title VI and nondiscrimination provisions of U.S.    
DOT Order 1050.2A at Appendixes A and E are incorporated    
by reference. 49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 
   a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-            
minority group members and women employed in each work         
classification on the project; 
 
    (2) The progress and efforts being made in cooperation               
  with unions, when applicable, to increase employment     
  opportunities for minorities and women; and 
 
    (3) The progress and efforts being made in locating, hiring,  
  training, qualifying, and upgrading minorities and women. 

 
   b. The contractors and subcontractors will submit an annual  
report to the contracting agency each July for the duration of          
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is      
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of         
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor        
will be required to collect and report training data. The   
employment data should reflect the work force on board during       
all or any part of the last payroll period preceding the end of        
July. 

 
 

III.  NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction  
contracts and to all related construction subcontracts of more  
than $10,000. 41 CFR 60-1.5. 

 
As prescribed by 41 CFR 60-1.8, the contractor must ensure  
that facilities provided for employees are provided in such a  
manner that segregation on the basis of race, color, religion,  
sex, sexual orientation, gender identity, or national origin  
cannot result. The contractor may neither require such  
segregated use by written or oral policies nor tolerate such use  
by employee custom. The contractor's obligation extends  
further to ensure that its employees are not assigned to  
perform their services at any location under the contractor's  
control where the facilities are segregated. The term "facilities" 
includes waiting rooms, work areas, restaurants and other  
eating areas, time clocks, restrooms, washrooms, locker  
rooms and other storage or dressing areas, parking lots,  
drinking fountains, recreation or entertainment areas,  
transportation, and housing provided for employees. The  
contractor shall provide separate or single-user restrooms and  
necessary dressing or sleeping areas to assure privacy  
between sexes. 

 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA- 
1273 format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 

classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 

 
(iii) The proposed wage rate, including any bona fide fringe 

benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
3. Records and certified payrolls (29 CFR 5.5) 

 
a. Basic record requirements (1) Length of record retention. 

All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in 

the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

 
1. Overtime requirements. No contractor or subcontractor  
contracting for any part of the contract work which may require  
or involve the employment of laborers or mechanics shall  
require or permit any such laborer or mechanic in any  
workweek in which he or she is employed on such work to  
work in excess of forty hours in such workweek unless such  
laborer or mechanic receives compensation at a rate not less  
than one and one-half times the basic rate of pay for all hours  
worked in excess of forty hours in such workweek. 29 CFR  
5.5. 

 
2. Violation; liability for unpaid wages; liquidated  
damages. In the event of any violation of the clause set forth  
in paragraph 1. of this section the contractor and any  
subcontractor responsible therefor shall be liable for the  
unpaid wages and interest from the date of the underpayment.  
In addition, such contractor and subcontractor shall be liable to  
the United States (in the case of work done under contract for  
the District of Columbia or a territory, to such District or to such  
territory), for liquidated damages. Such liquidated damages  
shall be computed with respect to each individual laborer or
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 
 

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 

 
(2) A contracting agency for its reprocurement costs; 

 
(3) A trustee(s) (either a court-appointed trustee or a U.S. 

trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 

 
4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
   d. Informing any other person about their rights under 
CWHSSA or this part. 

 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction    
contracts on the National Highway System pursuant to 23 CFR 
635.116. 

 
1. The contractor shall perform with its own organization       
contract work amounting to not less than 30 percent (or a         
greater percentage if specified elsewhere in the contract) of            
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such           
specialty items performed may be deducted from the total      
original contract price before computing the amount of work 
required to be performed by the contractor's own organization       
(23 CFR 635.116). 

 
   a. The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or           
leased by the prime contractor, and equipment owned or           
rented by the prime contractor, with or without operators.          
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be           
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
       (1) the prime contractor maintains control over the               
supervision of the day-to-day activities of the leased              
employees; 
       (2) the prime contractor remains responsible for the quality    
    of the work of the leased employees; 



C205069    B-5985B SSP-29 Robeson County 
 

 

       (3) the prime contractor retains all power to accept or   
exclude individual employees from work on the project; and 
       (4) the prime contractor remains ultimately responsible for  
    the payment of predetermined minimum wages, the  
    submission of payrolls, statements of compliance and all  
    other Federal regulatory requirements. 

 
       b. "Specialty Items" shall be construed to be limited to work         
that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 

 
VII. SAFETY: ACCIDENT PREVENTION 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 

 
1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635).             
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of  
employees on the job and the safety of the public and to   
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance  
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her    
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.  
3704). 29 CFR 1926.10. 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract  
that the Secretary of Labor or authorized representative    
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry          
out the duties of the Secretary under Section 107 of the          
Contract Work Hours and Safety Standards Act (40 U.S.C.  
3704). 

 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction     
contracts and to all related subcontracts. 

 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high  
degree of reliability on statements and representations made            
by engineers, contractors, suppliers, and workers on Federal-         
aid highway projects, it is essential that all persons concerned      
with the project perform their functions as carefully, thoroughly,     
and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the             
project is a violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these and             
similar acts, Form FHWA-1022 shall be posted on each             
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned             
with the project: 

 

18 U.S.C. 1020 reads as follows: 
 

"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a             
person, association, firm, or corporation, knowingly makes any             
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to                 
be used, or the quantity or quality of the work performed or to             
be performed, or the cost thereof in connection with the             
submission of plans, maps, specifications, contracts, or costs            
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false 

representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to       
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related      
project approved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false 

representation as to material fact in any statement, certificate,          
or report submitted pursuant to provisions of the Federal-aid    
Roads Act approved July 11, 1916, (39 Stat. 355), as            
amended and supplemented; 

 
Shall be fined under this title or imprisoned not more than 5      

years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2       
CFR 200.88; EO 11738) 

 
This provision is applicable to all Federal-aid construction    
contracts in excess of $150,000 and to all related                
subcontracts. 48 CFR 2.101; 2 CFR 200.327. 

 
By submission of this bid/proposal or the execution of this            
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office  
of the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 

 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may     
direct as a means of enforcing such requirements. 2 CFR 
200.327. 

 
 

X. CERTIFICATION REGARDING DEBARMENT,  
SUSPENSION, INELIGIBILITY AND VOLUNTARY  
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 

 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime 
or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by  

submitting this proposal that it will include the clause titled  
"Certification Regarding Debarment, Suspension, Ineligibility  
and Voluntary Exclusion-Lower Tier Covered Transactions,"  
provided by the department or contracting agency, entering  
into this covered transaction, without modification, in all lower  
tier covered transactions and in all solicitations for lower tier  
covered transactions exceeding the $25,000 threshold. 2 CFR  
180.220 and 180.300. 

 
h. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant  
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of  

these instructions, if a participant in a covered transaction  
knowingly enters into a lower tier covered transaction with a  
person who is suspended, debarred, ineligible, or voluntarily  
excluded from participation in this transaction, in addition to  
other remedies available to the Federal Government, the  
department or agency may terminate this transaction for cause  
or default. 2 CFR 180.325. 

 
* * * * * 
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2. Certification Regarding Debarment, Suspension,   
Ineligibility and Voluntary Exclusion – First Tier  
Participants: 

 
a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 
(1) Are not presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 

any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 

 
* * * * * 

 
  3. Instructions for Certification - Lower Tier Participants: 

 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200). 2 CFR 180.220 and 1200.220. 

 
a. By signing and submitting this proposal, the prospective 

lower tier participant is providing the certification set out below. 
 

b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide 

immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 

 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension,            
Ineligibility and Voluntary Exclusion--Lower Tier        
Participants: 

 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 
(1) is presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal. 

 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 

 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of  
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement,  
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or    
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have  
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or    

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite  
for making or entering into this transaction imposed by 31 
U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

 
  3. The prospective participant also agrees by submitting 
its bid or proposal that the participant shall require that the  
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly.  
 
XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381.  
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7.  

2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7.  
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ATTACHMENT A - EMPLOYMENT AND MATERIALS  
PREFERENCE FOR APPALACHIAN DEVELOPMENT  
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)  
This provision is applicable to all Federal-aid projects funded  
under the Appalachian Regional Development Act of 1965. 

 
1. During the performance of this contract, the contractor  

undertaking to do work which is, or reasonably may be, done  
as on-site work, shall give preference to qualified persons who  
regularly reside in the labor area as designated by the DOL  
wherein the contract work is situated, or the subregion, or the  
Appalachian counties of the State wherein the contract work is  
situated, except: 

 
a. To the extent that qualified persons regularly residing in  

the area are not available. 
 
b. For the reasonable needs of the contractor to employ  

supervisory or specially experienced personnel necessary to  
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to  

present or former employees as the result of a lawful collective  
bargaining contract, provided that the number of nonresident  
persons employed under this subparagraph (1c) shall not  
exceed 20 percent of the total number of employees employed  
by the contractor on the contract work, except as provided in  
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State  

Employment Service indicating (a) the classifications of the  
laborers, mechanics and other employees required to perform  
the contract work, (b) the number of employees required in  
each classification, (c) the date on which the participant  
estimates such employees will be required, and (d) any other  
pertinent information required by the State Employment  
Service to complete the job order form. The job order may be  
placed with the State Employment Service in writing or by  
telephone. If during the course of the contract work, the  
information submitted by the contractor in the original job order  
is substantially modified, the participant shall promptly notify  
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified  

job applicants referred to him by the State Employment  
Service. The contractor is not required to grant employment to  
any job applicants who, in his opinion, are not qualified to  
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by  

the contractor with the State Employment Service, the State  
Employment Service is unable to refer any qualified job  
applicants to the contractor, or less than the number  
requested, the State Employment Service will forward a  
certificate to the contractor indicating the unavailability of  
applicants. Such certificate shall be made a part of the  
contractor's permanent project records. Upon receipt of this  
certificate, the contractor may employ persons who do not  
normally reside in the labor area to fill positions covered by the  
certificate, notwithstanding the provisions of subparagraph (1c)  
above. 

 
5. The provisions of 23 CFR 633.207(e) allow the  

contracting agency to provide a contractual preference for the  
use of mineral resource materials native to the Appalachian  
region. 
   6. The contractor shall include the provisions of Sections 1  
through 4 of this Attachment A in every subcontract for work  
which is, or reasonably may be, done as on-site work. 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 
 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the 
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 
Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 
Program.  Standard OJT requirements typically associated with individual projects will no longer 
be applied at the project level.  Instead, these requirements will be applicable on an annual basis 
for each contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make 
every effort to enroll minority and women as trainees to the extent that such persons are available 
within a reasonable area of recruitment.  This training commitment is not intended, and shall not 
be used, to discriminate against any applicant for training, whether a member of a minority group 
or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar 
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 
year’s activity with the Department.  At the beginning of each year, all contractors eligible will 
be contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  
The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are 
not all-inclusive.  Where the training is oriented toward construction applications, training will 
be allowed in lower-level management positions such as office engineers and estimators.  
Contractors shall submit new classifications for specific job functions that their employees are 
performing.  The Department will review and recommend for acceptance to FHWA the new 
classifications proposed by contractors, if applicable.  New classifications shall meet the 
following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to 
the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 
year of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting 
company compliance under these contract documents.  These documents and any other 
information as requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken 
off the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC20250091 01/03/2025 NC91 
Z-091 

Date:  January 3, 2025 
 

General Decision Number:  NC20250091 01/03/2025 NC91 
 

Superseded General Decision Numbers:  NC20240091 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 
Beaufort Granville Pasquotank 
Bertie Halifax Perquimans 
Bladen Harnett Robeson 
Camden Hertford Sampson 
Carteret Hyde Scotland 
Chowan Jones Tyrrell 
Columbus Lenoir Vance 
Craven Martin Warren 
Dare Northampton Washington 
Duplin Pamlico Wilson 
Gates   

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the 
applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658.  
Please note that these Executive Orders apply to covered  contracts entered into by the federal 
government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject 
only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(1).     
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If the contract is entered into on or 
after January 30, 2022, or the 
contract is renewed or extended 
(e.g., an option is exercised) on or 
after January 30, 2022: 

Executive Order 14026 generally applies to the contract.   
 
The contractor must pay all covered workers at least 
$17.75 per hour (or the applicable wage rate listed on 
this wage determination, if it is higher) for all hours 
spent performing on that contract in 2025. 
 

If the contract was awarded on or 
between January 1, 2015 and 
January 29, 2022, and the contract 
is not renewed or extended on or 
after January 30, 2022: 

Executive Order 13658 generally applies to the contract.   
 
The contractor must pay all covered workers at least 
$13.30 per hour (or the applicable wage rate listed on 
this wage determination, if it is higher) for all hours 
spent performing on that contract in 2025. 

 
 
The applicable Executive Order minimum wage rate will be adjusted annually.  If this contract is 
covered by one of the Executive Orders and a classification considered necessary for  
performance of work on the contract does not appear on this wage determination, the contractor 
must still submit a conformance request. 
 
Additional information on contractor requirements and worker protections under the Executive 
Orders is available at http://www.dol.gov/whd/govcontracts. 
 
Modification Number Publication Date 
0 01/03/2025 
 

SUNC2014-006 11/17/2014 

 Rates Fringes 
BLASTER 21.85  
CARPENTER 13.72 **  
CEMENT MASON/CONCRETE FINISHER 14.26 **  
ELECTRICIAN   

Electrician 18.69 2.66 
Telecommunications Technician 14.72 ** 1.67 

IRONWORKER 16.32  
LABORER   

Asphalt Raker and Spreader 12.42 **  
Asphalt Screed/Jackman 13.48 **  
Carpenter Tender 10.85 **  
Cement Mason/Concrete Finisher Tender 11.35 **  
Common or General 10.12 **  
Guardrail/Fence Installer 13.39 **  
Pipelayer 13.31 **  
Traffic Signal/Lighting Installer 16.88  

PAINTER   
Bridge 19.62  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 13.28 **  
Bulldozer Fine 18.46  
Bulldozer Rough 14.09 **  
Concrete Grinder/Groover 24.66  
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 Rates Fringes 
Crane Boom Trucks 17.25  
Crane Other 21.48  
Crane Rough/All-Terrain 19.00  
Drill Operator Rock 15.43 ** 1.61 
Drill Operator Structure 19.12  
Excavator Fine 17.61  
Excavator Rough 12.99 **  
Grader/Blade Fine 16.73  
Grader/Blade Rough 15.28 **  
Loader 2 Cubic Yards or Less 10.28 **  
Loader Greater Than 2 Cubic Yards 13.58 **  
Material Transfer Vehicle (Shuttle Buggy) 17.39  
Mechanic 18.63  
Milling Machine 14.38 **  
Off-Road Hauler/Water Tanker 9.30 **  
Oiler/Greaser 13.45 **  
Pavement Marking Equipment 11.87 **  
Paver Asphalt 15.53 **  
Roller Asphalt Breakdown 12.13 **  
Roller Asphalt Finish 13.65 **  
Roller Other 10.48 **  
Scraper Finish 13.98 **  
Scraper Rough 10.17 **  
Slip Form Machine 19.29  
Tack Truck/Distributor Operator 14.56 **  

TRUCK DRIVER   
GVWR of 26,000 Lbs or Less 10.35 **  
GVWR of 26,001 Lbs or Greater 12.04 **  

 

Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 

** Workers in this classification may be entitled to a higher minimum wage under Executive 
Order 14026 ($17.75) or 13658 ($13.30).  Please see the Note at the top of the wage 
determination for more information.  Please also note that the minimum wage requirements of 
Executive Order 14026 are not currently being enforced as to any contract or subcontract to 
which the states of Texas, Louisiana, or Mississippi, including their agencies, are a party. 
 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this contract is covered by the EO, the 
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 
up to 56 hours of paid sick leave each year.  Employees must be permitted to use paid sick leave 
for their own illness, injury or other health-related needs, including preventive care; to assist a 
family member (or person who is like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons resulting from, or to assist a family 
member (or person who is like family to the employee) who is a victim of, domestic violence, 
sexual assault, or stalking.  Additional information on contractor requirements and worker 
protections under the EO is available at https://www.dol.gov/agencies/whd/government-
contracts. 
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Unlisted classifications needed for work not included within the scope of the classifications 
listed may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(iii)). 
 

The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the type(s) of construction and geographic area covered by the wage 
determination. The classifications are listed in alphabetical order under rate identifiers indicating 
whether the particular rate is a union rate (current union negotiated rate), a survey rate, a 
weighted union average rate, a state adopted rate, or a supplemental classification rate. 
 

Union Rate Identifiers 
 

A four-letter identifier beginning with characters other than "SU", "UAVG", "SA", or "SC" 
denotes that a union rate was prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2024. PLUM is an identifier of the union whose collectively bargained 
rate prevailed in the survey for this classification, which in this example would be Plumbers. 
0198 indicates the local union number or district council number where applicable, i.e., Plumbers 
Local 0198. The next number, 005 in the example, is an internal number used in processing the 
wage determination. The date, 07/01/2024 in the example, is the effective date of the most 
current negotiated rate. 
 

Union prevailing wage rates are updated to reflect all changes over time that are reported to 
WHD in the rates in the collective bargaining agreement (CBA) governing the classification. 
 

Union Average Rate Identifiers 
 

The UAVG identifier indicates that no single rate prevailed for those classifications, but that 
100% of the data reported for the classifications reflected union rates. EXAMPLE: UAVG-OH-
0010 01/01/2024. UAVG indicates that the rate is a weighted union average rate. OH indicates 
the State of Ohio. The next number, 0010 in the example, is an internal number used in 
producing the wage determination. The date, 01/01/2024 in the example, indicates the date the 
wage determination was updated to reflect the most current union average rate. 
 

A UAVG rate will be updated once a year, usually in January, to reflect a weighted average of 
the current rates in the collective bargaining agreements on which the rate is based. 
 

Survey Rate Identifiers 
 

The "SU" identifier indicates that either a single non-union rate prevailed (as defined in 29 CFR 
1.2) for this classification in the survey or that the rate was derived by computing a weighted 
average rate based on all the rates reported in the survey for that classification.  As a weighted 
average rate includes all rates reported in the survey, it may include both union and non-union 
rates. Example: SUFL2022-007 6/27/2024. SU indicates the rate is a single non-union prevailing 
rate or a weighted average of survey data for that classification. FL indicates the State of Florida.  
2022 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
The date, 6/27/2024 in the example, indicates the survey completion date for the classifications 
and rates under that identifier. 
 

"SU" wage rates typically remain in effect until a new survey is conducted. However, the Wage 
and Hour Division (WHD) has the discretion to update such rates under 29 CFR 1.6(c)(1). 
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State Adopted Rate Identifiers 
 

The "SA" identifier indicates that the classifications and prevailing wage rates set by a state (or 
local) government were adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007 
01/03/2024. SA reflects that the rates are state adopted. ME refers to the State of Maine. 2023 is 
the year during which the state completed the survey on which the listed classifications and rates 
are based. The next number, 007 in the example, is an internal number used in producing the 
wage determination. The date, 01/03/2024 in the example, reflects the date on which the 
classifications and rates under the "SA" identifier took effect under state law in the state from 
which the rates were adopted. 
 

WAGE DETERMINATION APPEALS PROCESS 
 

1) Has there been an initial decision in the matter?  This can be: 
 

 a) a survey underlying a wage determination 
b) an existing published wage determination 
c) an initial WHD letter setting forth a position on a wage determination matter 

 d) an initial conformance (additional classification and rate) determination 
 

On survey related matters, initial contact, including requests for summaries of surveys, should be 
directed to the WHD Branch of Wage Surveys. Requests can be submitted via email to 
davisbaconinfo@dol.gov or by mail to: 
 

Branch of Wage Surveys 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 

Regarding any other wage determination matter such as conformance decisions, requests for 
initial decisions should be directed to the WHD Branch of Construction Wage Determinations. 
Requests can be submitted via email to BCWD-Office@dol.gov or by mail to: 

 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 

2) If an initial decision has been issued, then any interested party (those affected by the 
action) that disagrees with the decision can request review and reconsideration from the 
Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).  Requests for 
review and reconsideration can be submitted via mail to dba.reconsideration@dol.gov or 
by mail to: 

 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 
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The request should be accompanied by a full statement of the interested party's position and any 
information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 

3) If the decision of the Administrator is not favorable, an interested party may appeal 
directly to the Administrative Review Board (formerly the Wage Appeals Board).  Write 
to: 

 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
END OF GENERAL DECISION 

 
 



B-5985B GV-1 Robeson County 
 

036892 

PROJECT SPECIAL PROVISIONS 
GEOENVIRONMENTAL 

 
CONTAMINATED SOIL (1/27/2023) 
The Contractor’s attention is directed to the fact that soil contaminated with petroleum 
hydrocarbon compounds may exist within the project area.  Information relating to these 
contaminated areas, sample locations, and investigation reports will be available at the following 
web address by navigating to the correct letting year and month then selecting, “Plans and 
Proposals”, “B-5985B”, “Individual Sheets/520 GeoEnvironmental”: 

http://dotw-xfer01.dot.state.nc.us/dsplan/ 
 

Petroleum contaminated soil may be encountered during any earthwork activities on the project.  
The Contractor shall only excavate those soils that the Engineer designates necessary to complete 
a particular task.  The Engineer shall determine if soil is contaminated based on areas shown on 
the plans, petroleum odors, and unusual soil staining.  Contaminated soil not required to be 
excavated is to remain in place and undisturbed.  Undisturbed soil shall remain in place, whether 
contaminated or not.  The Contractor shall transport all contaminated soil excavated from the 
project to a facility licensed to accept contaminated soil. 
 
In the event that a stockpile is needed, the stockpile shall be created within the property boundaries 
of the source material and in accordance with the Diagram for Temporary Containment and 
Treatment of Petroleum-Contaminated Soil per North Carolina Department of Environmental 
Quality’s (NCDEQ) Division of Waste Management UST Section GUIDELINES FOR EX SITU 
PETROLEUM CONTAMINATED SOIL REMEDIATION.  If the volume of contaminated 
material exceeds available space on site, the Contractor shall obtain a permit from the NCDEQ 
UST Section’s Regional Office for off-site temporary storage. The Contractor shall provide copies 
of disposal manifests completed per the disposal facilities requirements and weigh tickets to the 
Engineer. 
 
Measurement and Payment: 
The quantity of contaminated soil hauled and disposed of shall be the actual number of tons of 
material, which has been acceptably transported and weighed with certified scales as documented 
by disposal manifests and weigh tickets. The quantity of contaminated soil, measured as provided 
above, shall be paid for at the contract unit price per ton for “Hauling and Disposal of Petroleum 
Contaminated Soil”.  
 
The above price and payment shall be full compensation for all work covered by this section, 
including, but not limited to stockpiling, loading, transportation, weighing, laboratory testing, 
disposal, equipment, decontamination of equipment, labor, and personal protective equipment.  
 
Payment shall be made under: 
 
Pay Item Pay Unit 
Hauling and Disposal of Petroleum Contaminated Soil Ton 

 

01/27/2023

http://dotw-xfer01.dot.state.nc.us/dsplan/
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ADA COMPLIANT PEDESTRIAN TRAFFIC CONTROL DEVICES: 

(10/31/2017) (Rev. 6/3/2022) 

 

Description 

 

Furnish, install, and maintain all ADA compliant pedestrian traffic control devices for existing 

pedestrian facilities that are disrupted, closed, or relocated by planned work activities.  

 

The ADA compliant pedestrian traffic control devices used to either close, redirect, divert or 

detour pedestrian traffic are Pedestrian Channelizing Devices, Audible Warning Devices and 

Temporary Curb Ramps.  

 

Construction Methods 

 

The ADA compliant pedestrian traffic control devices involved in the closing or redirecting of 

pedestrians as designated on the Transportation Management Plan (TMP) shall be manufactured 

and assembled in accordance with the requirements of the Americans with Disabilities Act 

(ADA) and be on the NCDOT approved products list.  

 

Pedestrian Channelizing Devices shall be manufactured and assembled to be connected as to 

eliminate any gaps that allow pedestrians to stray from the channelizing path. Any Pedestrian 

Channelizing Devices used to close or block a pedestrian facility shall have a “SIDEWALK 

CLOSED” sign affixed to it and any audible warning devices, if designated on the TMP. 

 

Audible Warning Devices shall be manufactured to include a locator tone activated by a motion 

sensor and have the ability to program a message for a duration of at least 1 minute. The motion 

sensor shall have the ability to detect pedestrians a minimum of 10’ away. The voice module may 

be automatic or it may be push button activated. If push button activated, it shall be mounted at a 

height of approximately 3.5 feet, but no more than 4 feet, above the pedestrian facility.  

 

Temporary Curb Ramps shall be manufactured and assembled to meet all of the requirements for 

persons with walking disabilities, including wheelchair confinement, according to the ADA 

regulations. All detectable warning features are to be included with these installations.  

 

Measurement and Payment 

 

Pedestrian Channelizing Devices will be measured and paid as the maximum number of linear 

feet of Pedestrian Channelizing Devices furnished, acceptably placed, and in use at any one time 

during the life of the project. 

 

No direct payment will be made for any sign affixed to a pedestrian channelizing device. Signs 

mounted to pedestrian channelizing devices will be considered incidental to the device. 
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Audible Warning Devices will be measured and paid as the maximum number of Audible 

Warning Devices furnished, acceptably installed, and in use at any one time during the life of the 

project. 

 

Relocation, replacement, repair, maintenance, or disposal of Pedestrian Channelizing Devices 

and Audible Warning Devices will be incidental to the pay item. 

 

Temporary Curb Ramps will be measured and paid as the actual number of Temporary Curb 

Ramps furnished, acceptably installed, and in use. Temporary Curb Ramps will be paid for each 

time a curb ramp is moved from one location on the project to another location on the project. 

 

Payment will be made under: 

 

Pay Item         Pay Unit 

 

Pedestrian Channelizing Devices      Linear Foot 

 

Audible Warning Devices       Each  

 

Temporary Curb Ramps       Each 
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PROJECT SPECIAL PROVISIONS 

ELECTRICAL CONDUIT SYSTEM 

 

 

1.0 DESCRIPTION 

 

The work covered by this section consists of furnishing and installing a conduit system for future 

lighting, a conduit system for signals and anchor bolts for light standard attachment by others. 

Both conduit systems will be embedded in the bridge parapet and in-ground on the bridge 

approaches. Perform all work in accordance with these special provisions, the plans, the latest 

version of the National Electrical Code (NEC), and the latest version of Division 14 of the North 

Carolina Department of Transportation “Standard Specifications for Roads and Structures”. 

 

The Contractor actually performing the work described in these special provisions shall have a 

license of the proper classification from the North Carolina State Board of  Examiners of 

Electrical Contractors. 

 

The licensed Electrical Contractor must be available on the job site when the work is being 

performed or when requested by the Engineer. The licensed Electrical Contractor shall have a set 

of plans and special provisions in possession on the job site and must maintain accurate "as built" 

plans.  

 

2.0 MATERIALS 

 

Electronically submit catalog cuts and/or drawings for all proposed materials for the Engineer's 

review and approval. Include the brand name, stock number, description, size, rating, 

manufacturing specification, and applicable contract item number(s) on each submittal. The 

Engineer will advise the Contractor of reasons for rejected submittals and will return approved 

submittals to the Contractor. Do not deliver material to the project prior to submittal approval. 

 

Conduit shall be non-metallic and metallic, and sized as noted on the plans. 

 

Non-metallic conduit shall be rigid PVC (Polyvinyl chloride) heavy wall approved for above 

ground and underground use without concrete encasement per UL 651 “Rigid Non-Metallic 

Conduit”.  Use Terminations designed for PVC conduit, to seal and stub out each PVC conduit, 

and to provide watertight protection. Provide UL listed PVC expansion fittings of the appropriate 

size at all parapet construction joints and bent expansion joints, as noted in the plans. Expansion 

fittings shall be weatherproof, designed for non-metallic conduit and provide 4” minimum of 

conduit movement. Provide UL listed PVC adapters for adapting PVC conduits to RGS conduits. 

 

Use rigid galvanized steel conduit (RGC) for metallic conduit per UL 6 “Rigid Metallic Conduit” 

with rigid full weight galvanized threads. Provide electroplated malleable iron fittings for rigid 

galvanized steel conduit per UL 514 and as noted in the plans. Use galvanized malleable iron 

conduit bodies, with covers, solid gaskets, and stainless-steel cover screws. 

 

Provide junction boxes and ground rods that meet the requirements of Section 1411 of the 

Standard Specifications, titled “Electrical Junction Boxes”. 
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Provide pull lines specifically designed for pulling rope through conduit. Use pull lines made of 

2-ply line, with a tensile strength of 240 pounds minimum.  Use rot and mildew resistant pull 

lines that are resistant to tangling when being dispensed. 

 

Use mastic that is a permanent, non-hardening, water sealing compound that adheres to metal, 

plastic, and concrete. 

 

Provide zinc rich paint conforming to Section 1080-9 of the Standard Specifications. 

 

Use anchor bolts, nuts, washers, and shims conforming to the light standard manufacturer’s 

recommendations. 

 

3.0 CONSTRUCTION METHODS 

 

All conduit and boxes installed in the parapet shall be securely fastened with ties prior to placing 

any concrete. After the conduit is encased in concrete, the Contractor shall clean each conduit by 

snaking with a steel band to which shall be attached an approved tube cleaner equipped with a 

mandrel of a diameter not less than 85% of the nominal inside diameter of the conduit. To ensure 

against corrosion in the areas where hot dipped galvanizing has been damaged, cover all raw 

metal surfaces with a cold galvanized, zinc rich paint. 

 

Stub the conduit out at an accessible location and seal with termination kits designed specifically 

for that purpose. Use termination kits of the same material as the conduit. Conduit may enter cast 

iron junction boxes through field drilled holes protected with zinc rich paint before the conduit is 

inserted. Use threaded adapters and insulating bushings at all cast iron junction box to conduit 

connections. Install a pull line, in each conduit for future use. Leave sufficient slack for 

attachment of a rope that will be used to install conductors. Coordinate electrical conduit system 

work with work by others as directed by the Engineer. 

 

Install anchor bolts as shown in the plans. Protect exposed threaded portion of anchor bolts, to 

guard against damage from concrete installation. 

   

Install junction boxes in accordance with Section 1411 of the Standard specifications, titled 

“Electrical Junction Boxes”. 

  

All work must be inspected and approved by the Engineer before concealment. 
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4.0 MEASUREMENT AND PAYMENT 

 

No direct measurement will be made for the conduit systems since they will be paid for on a 

lump sum basis. 

 

Payment for the conduit systems for signals and future lighting will be made at the contract lump 

sum price for 

"Electrical Conduit System at Station 22+08.00 -L-”. 

 

Such price and payment for the conduit systems as provided above will be considered full 

compensation for all materials, equipment, and labor necessary to complete the work in 

accordance with the plans and these special provisions. 

 

Payment will be made under: 

 

 Electrical Conduit System at Station 22+08.00 -L- …………… Lump Sum 
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PROJECT SPECIAL PROVISIONS 

Utilities by Others 

UC: Trever Reeves 

 

May 7, 2025  1/2 

General:  

A) AT&T (Communication) 

B) Charter (Communication) 

C) PNG (Gas) 

D) City of Lumberton (Power) 

E) City of Lumberton (Water) 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor. All utility work listed herein will be done by the utility 

owner. All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

 

A) AT&T (Communication) 

All relocation work will be completed by end of May 2025. 

• Contact person for AT&T:  Nathan Pring, 919-645-8515 

      Np137p@att.com 

 

B) Charter (Communication) 

All relocation work has been completed. 

• Contact person for Charter:  Robert Bullard, 910-308-5718 

robert.bullard@charter.com 

C) PNG (Gas) 

All relocation work has been completed. 

• Contact person for PNG:   Tracy Maddox, 910-321-2909 

tracy.maddox@duke-energy.com 

 

 

 

 

 

 WE Design Your Tomorrow . . 

. 

1223 Jones Franklin Road 

Raleigh, NC  27606 

Phone:  919.851.8077 

Fax:       919.851.8107 

wei@wetherilleng.com 

mailto:Np137p@att.com
mailto:robert.bullard@charter.com
mailto:tracy.maddox@duke-energy.com
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PROJECT SPECIAL PROVISIONS 

Utilities by Others 

UC: Trever Reeves 

 

May 7, 2025  2/2 

D) City of Lumberton (Power Distribution) 

All relocation work has been completed. 

• Contact person for City of Lumberton: Johnny Wilkins, 910-671-3865 

jwilkins@ci.lumberton.nc.us.com 

 

E) City of Lumberton (Water) 

All relocation work has been completed. 

• Contact person for City of Lumberton: Johnny Wilkins, 910-671-3865 

jwilkins@ci.lumberton.nc.us.com 

 

mailto:jwilkins@ci.lumberton.nc.us.com
mailto:jwilkins@ci.lumberton.nc.us.com
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Project Special Provisions 
Erosion Control 

 
STABILIZATION REQUIREMENTS: 
   (4-30-2019)(Rev. 1-21-25) 
 
Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit issued by the North Carolina Department of Environmental 
Quality Division of Energy, Mineral and Land Resources.  Temporary or permanent ground cover 
stabilization shall occur within the following time frames from the last land-disturbing activity: 
 

 Stabilize perimeter dikes, swales, ditches, and perimeter slopes within 7 calendar days. 
 Stabilize high quality water (HQW) zones within 7 calendar days. 
 Stabilize slopes steeper than 3:1 within 7 calendar days. 

o If slopes are 10 feet or less in length and are not steeper than 2:1, 14 calendar days 
are allowed. 

 Stabilize slopes 3:1 to 4:1 within 14 calendar days. 
o 7 calendar days for slopes greater than 50 feet in length and with slopes steeper than 

4:1. 
o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW 

Zones. 
 Stabilize areas with slopes flatter than 4:1 within 14 calendar days. 

o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW 
Zones. 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
SEEDING AND MULCHING: (East) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

All Roadway Areas 
 

March 1 - August 31 September 1 - February 28 
50# Tall Fescue 50# Tall Fescue 
10# Centipede 10# Centipede 
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000#  Limestone 
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Waste and Borrow Locations 
 

March 1 – August 31 September 1 - February 28 
75#  Tall Fescue 75#  Tall Fescue 
25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000# Limestone 

 
Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 
Engineer’s request. 
 

Approved Tall Fescue Cultivars 
 

06 Dust Escalade Kalahari Serengeti 
2nd Millennium Essential Kitty Hawk 2000 Shelby 
3rd Millennium Evergreen 2 Legitimate Shenandoah III 
Avenger Faith Lexington Shenandoah Elite 
Bar Fa Falcon IV LifeGuard Sheridan 
Barlexas Falson NG LSD Sidewinder 
Barlexas II Falcon V Magellan Signia 
Barrera Fat Cat Masterpiece Silver Hawk 
Barrington Fesnova Millennium SRP Skyline 
Barrobusto Fidelity Monet Solara 
Barvado Finelawn Elite Mustang 4 Southern Choice II 
Biltmore Finelawn Xpress Naturally Green Speedway 
Bingo Finesse II Ninja 2 Spyder LS 
Bizem Firebird Ol’ Glory Sunset Gold 
Black Tail Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tahoe II 
Blade Runner II Five Point Pedigree Talladega 
Bonsai Focus Picasso Tanzania 
Braveheart Forte Piedmont Temple 
Bravo Garrison Plantation Terrano 
Bullseye Gazelle II Proseeds 5301 Thor 
Cannavaro GLX Aced Prospect Thunderstruck 
Catalyst Gold Medallion Quest Titanium LS 
Cayenne Grande 3 RainDance Titan LTD 
Cezanne RZ Greenbrooks Raptor II Tracer 
Chipper  Greenkeeper Rebel IV Traverse SRP 
Cochise IV Gremlin Rebel Exeda Trio 
Constitution Greystone Rebel Sentry Tulsa Time 
Corgi Guardian 21 Regenerate Turbo 
Corona Guardian 41 Regiment II Turbo RZ 
Coyote Hemi Rembrandt Tuxedo 
Cumberland Honky Tonk Rendition Ultimate 
Darlington Hot Rod Reunion Umbrella 
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DaVinci Hunter Rhambler 2 SRP Van Gogh 
Desire Inferno Riverside Venture 
Diablo Integrity RNP Watchdog 
Dominion Jaguar 3 Rocket Wolfpack II 
Dynamic Jamboree Saltillo Xtremegreen 
Dynasty Justice Scorpion  

 
On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 
add 20# of Sericea Lespedeza from January 1 - December 31. 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding and Mulching (East) 

 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 
riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides 
of the stream or depression, measured from top of stream bank or center of depression.  The stream 
bank of the stream relocation shall be seeded by a method that does not alter the typical cross 
section of the stream bank.  Native Grass Seeding and Mulching shall also be performed in the 
permanent soil reinforcement mat section of preformed scour holes, and in other areas as directed. 
 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

March 1 - August 31 September 1 - February 28 
18# Creeping Red Fescue 18# Creeping Red Fescue 
6# Indiangrass 6# Indiangrass 
8# Little Bluestem 8# Little Bluestem 
4# Switchgrass 4# Switchgrass 
25# Browntop Millet 35# Rye Grain 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Creeping Red Fescue Cultivars: 

 
Aberdeen Boreal Epic Cindy Lou 

 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
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Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 
 
Measurement and Payment 
 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 
1660-8 of the Standard Specifications. 
 
All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt 
tack shall not be allowed on this project. 
 
CRIMPING STRAW MULCH: 
 
Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 
maintained or allowed during construction.  In areas within six feet of the edge of pavement, straw 
is to be applied and then crimped. After the crimping operation is complete, an additional 
application of straw shall be applied and immediately tacked with a sufficient amount of undiluted 
emulsified asphalt. 
 
Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 
 
Crimping equipment including power source shall be subject to the approval of the Engineer 
providing that maximum spacing of crimper blades shall not exceed 8". 
 
TEMPORARY SEEDING: 
 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 
year.  The Engineer will determine the exact dates for using each kind of seed.  
 
FERTILIZER TOPDRESSING: 
 
Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-
20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 
the same amount of plant food as 10-20-20 analysis and as directed. 
 
Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-
8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 
may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 
the same amount of plant food as 16-8-8 analysis and as directed. 
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SUPPLEMENTAL SEEDING: 
 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 
the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 
rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 
per acre will be determined prior to the time of topdressing and the Contractor will be notified in 
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 
seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 
into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 
be used where degree of slope prevents the use of a sod seeder. 
 
MOWING: 
 
The minimum mowing height on this project shall be 4 inches. 
 
LAWN TYPE APPEARANCE: 
 
All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  
Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 
interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 
 
MINIMIZE REMOVAL OF VEGETATION: 
 
The Contractor shall minimize removal of vegetation within project limits to the maximum extent 
practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 
the construction limits shall only be removed upon approval of Engineer.  No additional payment 
will be made for this minimization work. 
 
CONSTRUCTION MATERIALS MANAGEMENT 
(3-19-19)  (rev. 04-27-20) 
 
Description 
 
The requirements set forth shall be adhered to in order to meet the applicable materials handling 
requirements of the NCG010000 permit.  Structural controls installed to manage construction 
materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 
materials on construction sites shall be as follows: 
 
Polyacrylamides (PAMS) and Flocculants 
 
Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 
under storm-resistant cover or surrounded by secondary containment structures designed to protect 
adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 
of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 
exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 
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with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 
available at: 
 
https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 
 
Equipment Fluids 
 
Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 
and disposed of in a manner so as not to enter surface or ground waters and in accordance with 
applicable state and federal regulations.  Equipment used on the site must be operated and 
maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 
shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 
provided such that there is no discharge of soaps, solvents, or detergents. 
 
Waste Materials 
 
Construction materials and land clearing waste shall be disposed of in accordance with North 
Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 
governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 
construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 
and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 
and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 
liquid construction waste washouts should be located at least 50 feet away from storm drain inlets 
unless there is no alternative.  Other options are to install lined washouts or use portable, removable 
bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 
Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 
Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 
jurisdictional waters and shall be disposed of offsite. 
 
Herbicide, Pesticide, and Rodenticides 
 
Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 
Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 
restrictions. 
 
Concrete Materials 
 
Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 
contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 
from the site. (Note that discharges from onsite concrete plants require coverage under a separate 
NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 
Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 
accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 
(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 
in accordance with state solid waste regulations.   
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Earthen Material Stock Piles 
 
Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 
surface waters unless it can be shown that no other alternatives are reasonably available. 
 
Measurement and Payment 
 
Conditions set within the Construction Materials Management provision are incidental to the 
project for which no direct compensation will be made. 
 
WASTE AND BORROW SOURCES: 
(2-16-11) (Rev. 3-17-22) 
 
Payment for temporary erosion control measures, except those made necessary by the Contractor’s 
own negligence or for his own convenience, will be paid for at the appropriate contract unit price 
for the devices or measures utilized in borrow sources and waste areas. 
 
No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 
 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 
Site Reclamation Procedures for Contracted Projects” located at: 
 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati
on%20Procedures.pdf 
 
All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites. 
 
SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 
Description 
 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 
fence shall be installed prior to any land disturbing activities. 
 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 
 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 
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Materials 
 
(A) Safety Fencing 
 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 
by the Engineer.  The fence material shall have an ultraviolet coating. 
 
Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 
 
(B) Boundary Flagging 
 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 
color and highly visible. 
 
Construction Methods 
 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 
be erected to conform to the general contour of the ground. 
 
(A) Safety Fencing 
 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 
set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 
backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 
power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 
the option of the Contractor, be cut at this angle either before or after the posts are erected. 
 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 
each cable or to the steel posts with wire or other acceptable means. 
 
Place construction stakes to establish the location of the safety fence in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 
of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 
paid for as “Construction Surveying”, except that where there is no pay item for construction 
surveying, all safety fence stakeout will be performed by state forces.   
 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 
duration of the project as determined by the Engineer. 
 
(B) Boundary Flagging 
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Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 
maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 
minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 
to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 
shall be identified with a different colored flagging to distinguish it from mechanized clearing. 
 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 
of the interior boundaries.  This delineation will be considered incidental to the work being paid 
for as Construction Surveying, except that where there is no pay item or construction surveying 
the cost of boundary flagging delineation shall be included in the unit prices bid for the various 
items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 
visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 
substitute for installation of stakes. 
 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 
Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 
as the cost of same shall be included in the unit prices bid for the various items in the contract. 
 
The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 
satisfactory condition for the duration of the project as determined by the Engineer. 
 
Measurement and Payment 
 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 
polypropylene fence installed in place and accepted.  Such payment will be full compensation 
including but not limited to furnishing and installing fence geotextile with necessary posts and post 
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Safety Fence Linear Foot 

 
IMPERVIOUS DIKE: 
(9-9-11)(Rev. 11-15-22) 
 
Description 
 
This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 
Dike for the purpose of diverting normal stream flow around the construction site.  The Contractor 
shall construct an impervious dike in such a manner approved by the Engineer.  The impervious 



B-5985B EC-10 Robeson County 

 

1/14/2025 

dike shall not permit seepage of water into the construction site or contribute to siltation of the 
stream.  The impervious dike shall be constructed of an acceptable material in the locations noted 
on the plans or as directed by the Engineer. 
 
Materials 
 
Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 
of an acceptable size stone lined with polypropylene or other impervious geotextile. 
 
Earth material shall not be used to construct an impervious dike when it is in direct contact with 
the stream unless vegetation can be established before contact with the stream takes place. 
 
Construction Methods 
 
Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 
construct in accordance with Article 410-4 and 410-5. 
 
Measurement and Payment 
 
Impervious Dike will be measured and paid as the actual number of linear feet of impervious 
dike(s) constructed, measured in place from end to end of each separate installation that has been 
completed and accepted by the Engineer.  Such price and payment will be full compensation for 
all work including but not limited to furnishing materials, construction, maintenance, pumping and 
removal of the impervious dike. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Impervious Dike Linear Foot 
 
PUMP AROUND OPERATION: 
 
Description 
 
The work covered by this section consists of furnishing, installing, maintaining and removing any 
and all pump around systems used on this project.  The Contractor shall install a pump around 
system in locations as shown in the plans and in other locations approved by the Engineer.  The 
pump around system shall provide a passageway for the stream flow around the work site. 
 
The quantity of pump around systems may be increased, decreased, or eliminated entirely as 
directed.  Such variations in quantity will not be considered as alterations in the details of 
construction or a change in the character of the work.  See NCDOT Best Management Practices 
for Construction and Maintenance Activities manual for example pump around operation. 
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Materials 
 
Item Section 
Special Stilling Basin 1639 

 
Impervious Dike shall meet the specifications as provided elsewhere in this contract. 
 
Pumps shall be of sufficient size to divert the stream flow around the work area, as approved by 
the Engineer. 
 
Construction Methods 
 
Install impervious dike(s) as shown on the plans or as directed.  Pump water around the work site.  
If the water is turbid or exposed to bare soil, pump through a special stilling basin.  Once the work 
is complete in an area remove the impervious dike(s) and pump system, and stabilize the area. 
 
Measurement and Payment 
 
Impervious Dike will be measured and paid for as provided elsewhere in this contract. 
 
Special Stilling Basin will be measured and paid for in accordance with Article 1639-4 of the 
Standard Specifications. 
 
Payment for pumping operations shall be considered incidental to the work of installing pipes, 
culverts and channels.  The pumping operations shall include but not be limited to, diverting the 
stream flow around the work area and pumping runoff from the work area into a stilling basin, 
special stilling basin or other sediment control device.  No additional payment will be made for 
furnishing materials or maintenance of the pumping operations for the installation of pipes, 
culverts and channels. 
 
The above prices and payments will be full compensation for all work covered by this section 
including, but not limited to furnishing all of the necessary materials, construction, maintenance 
and removal of the impervious dike and pump around system. 
 
FLOATING TURBIDITY CURTAIN: 
 
Description 
 
This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and 
movement of silt particles during construction.  The floating turbidity curtain shall be constructed 
at locations as directed. 
 
Materials 
 
The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating 
material meeting the following specifications: 
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Property Value 
Grab tensile strength *md-370 lbs *cd-250 lbs 
Mullen burst stength 480 psi 
Trapezoid tear strength *md-100 lbs *cd-60 lbs 
Apparent opening size 70 US standard sieve 
Percent open area 4% permittivity  0.28 sec-1 
  
*md - machine direction  
*cd - cross machine direction  

 
In the event that more than one width of fabric is required, a 6" overlap of the material shall also 
be required. 
 
The curtain material shall be supported by a flotation material having over 29 lbs/ft buoyancy.  The 
floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire ropes 
with a heavy vinyl coating as load lines. 
 
Construction Methods 
 
The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its 
removal is requested by the Engineer.  The curtain shall extend to the bottom of the jurisdictional 
resource.  Anchor the curtain according to manufacturer recommendations. 
 
Measurement and Payment 
 
Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of 
curtain furnished as specified and accepted.  Such price and payment will be full compensation for 
the work as described in this section including but not limited to furnishing all materials, tools, 
equipment, and all incidentals necessary to complete the work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Floating Turbidity Curtain Square Yard 
 
CONCRETE WASHOUT: 

(10-22-15)(Rev. 4-15-25) 

 
Description 
 
Concrete washouts  are impermeable enclosures, above or below grade, to contain concrete 
wastewater and associated concrete mix from cleaning of ready-mix trucks, drums, pumps, tools 
or other equipment.  Concrete washouts must collect and retain all the concrete washout water and 
solids, so that this material does not migrate to surface waters or into the ground water. These 
enclosures are not intended for concrete waste not associated with washout operations.  
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Acceptable concrete washouts may include constructed earthen structures, above or below ground, 
or commercially available devices designed specifically to capture concrete wash water.   
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Temporary Silt Fence 1605 
  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall consist of a minimum 10 mil thick polypropylene or polyethylene 
geomembrane.  
 
Construction Methods 
 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed by the Engineer near the project entrance(s) or at location(s) of concrete operations.  
Structures shall be constructed a minimum of 50 feet from drainage conveyances or jurisdictional 
streams or wetlands.  Alternate structure designs or plans for management of concrete washout 
may be submitted for review and approval by the Engineer.   Include in the alternate plan the 
method used to retain, treat and dispose of the concrete washout wastewater generated within the 
project limits and in accordance with the minimum setback requirements.  
 
Install temporary silt fence around the perimeter of the structure enclosure in accordance with the 
details and as directed by the Engineer if the structure is not located in an area where existing 
erosion and sedimentation control devices are capable of containing stormwater runoff. 
 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel.  Install safety fence as directed by the Engineer for visibility 
to construction traffic. 
 

Install prefabricated concrete washouts, designed specifically to capture concrete wash water, at 
locations of additional concrete pouring operations.  Acceptable systems may include geotextile 
lined containers, vinyl or plastic containers or roll-off containers, with or without filter bags with 
a minimum functional holding capacity of 36 cubic feet (1.33 cubic yards).  Submit prefabricated 
concrete washout system for approval by the Engineer prior to installation.  Place prefabricated 
concrete washout devices to a minimum 50 foot setback from drainage conveyances and 
jurisdictional streams and wetlands.  If the minimum setback cannot be achieved, provide 
secondary containment to prevent accidental release of wastewater from reaching drainage 
conveyances or streams. 
 



B-5985B EC-14 Robeson County 

 

1/14/2025 

Prefabricated concrete washouts must be clearly and visibly labeled as such, either by the 
manufacturer on the product itself, or by a sign with the words “Concrete Washout” in close 
proximity of the concrete washout area so it is clearly visible to site personnel. 
 
Maintenance and Removal 
 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity.  Inspect concrete washout structures for damage 
to liner or structure to maintain functionality. 
 
Maintain prefabricated concrete washout systems per manufacturer’s recommendations.  Inspect 
concrete washout structures for damage to linings or structure and repair or replace as necessary. 
 
Remove the concrete washout structures and sign upon project completion. Grade the area to match 
the existing topography and permanently seed and mulch area.  Dispose of prefabricated concrete 
washout structures according to state or local waste regulations. 
 
Measurement and Payment 
 
Concrete Washout Structure will be measured and paid per each enclosure installed in accordance 
with the details in the plans. If alternate plans or details are approved, those structures will also be 
paid for per each approved and installed structure. Such price and payment will be full 
compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 
signage, slurry solidification and incidentals necessary to construct, maintain and remove Concrete 
Washout Structure and dispose of residual concrete washout wastewater and concrete solids. 
 
Prefabricated Concrete Washout will be measured and paid per each system installed in 
accordance with the manufacturer’s recommendations. Such price and payment will be full 
compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 
signage, slurry solidification and incidentals necessary to install, maintain and remove 
Prefabricated Concrete Washout, and dispose of residual concrete washout wastewater and 
concrete solids.   
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 
 
Safety Fence shall be measured and paid for as provided elsewhere in this contract. 
 
No measurement will be made for over excavation or stockpiling or other items necessary to 
complete this work. 
 
Payment will be made under: 



B-5985B EC-15 Robeson County 

 

1/14/2025 

 
Pay Item Pay Unit 

Concrete Washout Structure Each 
Prefabricated Concrete Washout Each 

 
FABRIC INSERT INLET PROTECTION 
(1-1-24) 
 
Description 
 
Install, maintain, and remove Fabric Insert Inlet Protection, of the type specified, in inlet structures 
(catch basins, drop inlets, etc.) in areas where asphalt or concrete may prevent the proper 
installation of a Rock Inlet Sediment Traps Type C, or as directed by the Engineer. 
 
Materials 
 
Provide a fabric inlet protection device composed of a fitted woven polypropylene geotextile 
double sewn with nylon thread suspended sack.  The Fabric Insert Inlet Protection shall be 
manufactured to fit the opening of the catch basin or drop inlet or shall have a deflector to direct 
runoff from the curb opening into the fabric sack. The Fabric Insert Inlet Protection shall have a 
rigid frame or support system to support the loaded weight of the product. The product shall have 
lifting loops for removing the device from the basin and will have dump straps attached at the 
bottom to facilitate the emptying of the device. The Fabric Insert Inlet Protection shall have an 
overflow system to allow stormwater to enter the inlet structure and avoid ponding on the roadway 
when the device reaches capacity. 
 
The fitted filter assembly shall have the following physical properties: 
 
Type 1 (High Flow): 
 

Physical Test Method English 
Grab Tensile ASTM D-4632 255 x 275 lbs 

Minimum Puncture Strength ASTM D-4833 125 lbs 
Mullen Burst ASTM D-3786 420 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 
Flow Rate ASTM D-4491 200 gal/min/ft2 

Apparent Opening ASTM D-4751 20 US Sieve 
Permittivity ASTM D-4491 1.5 sec-1 

 
Type 2 (Low Flow): 
 

Physical Test Method English 
Grab Tensile ASTM D-4632 315 x 300 lbs 

Grab Elongation ASTM D-4632 15 x 15 % 
Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 650 PSI 



B-5985B EC-16 Robeson County 

 

1/14/2025 

Minimum UV Resistance ASTM D-4355 70 %. 
Flow Rate ASTM D-4491 40 gal/min/ft2 

Apparent Opening ASTM D-4751 40 US Sieve 
Permittivity ASTM D-4491 0.55 sec-1 

 
 
Construction Methods 
 
Strictly adhere to the manufacturer’s installation instructions and recommendations.  Maintenance 
shall include regular daily inspections and after each qualifying rain event.  The Fabric Insert Inlet 
Protection shall be emptied, cleaned and placed back into the basin when it reaches 50% capacity 
or as directed by the Engineer. 
 
Measurement and Payment 
 
Fabric Insert Inlet Protection, Type 1 will be measured and paid in units of each of the type 
specified, complete in place and accepted.  Such payment shall be full compensation for furnishing 
and installing the Fabric Insert Inlet Protection, Type 1 in accordance with this specification and 
for all required maintenance. 
 
Fabric Insert Inlet Protection Cleanout will be measured and paid in units of each for the 
maintenance of the device, cleanout and disposal of accumulated sediments. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Fabric Insert Inlet Protection, Type 1 Each 
Fabric Insert Inlet Protection Cleanout Each 
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1. 2024 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2024 Standard Specifications are revised as follows: 

 

1.1. ELECTRICAL JUNCTION BOXES (1091-5) 

Page 10-209, revise paragraphs beginning on line 26 to read "Provide electrical junction boxes with 

covers of the type and size indicated by the contract or plans for the termination of conduits. 

Boxes and covers shall meet all requirements and specifications of ANSI/SCTE 77 2017. Structural 

load tests shall meet the Tier 15 application type." 

 

Page 10-209, line 28, revise title of section 1091-5(B) from “Polymer Concrete (PC) Junction 

Boxes” to “Polymer Concrete (PC), Composite, and Thermoplastic Junction Boxes”.  

 

Page 10-209, revise paragraphs beginning on line 29 through line 41 to read “For PC junction boxes, 

use polymer concrete material made of an aggregate consisting of sand and gravel bound together 

with a polymer and reinforced with glass strands to fabricate box and cover components. 

Provide junction boxes which have bolted covers and open bottoms. Provide vertical extensions of 6 

inches to 12 inches as required by project provisions. 

Provide the required logo on the cover. Provide at least two size 3/8 inch diameter hex head stainless 

steel cover bolts to match inserts in the box. Provide pull slot(s) with stainless steel pin(s). Bodies of 

junction boxes shall be a single piece. 

Polymer concrete, composite, and thermoplastic junction boxes are not required to be listed 

electrical devices.” 

 

1.2. TRAFFIC SIGNAL ACTIVATION (1700-4) 

Page 17-4, revise paragraph beginning on line 42 through line 46 to read “Prior to placing signal in 

the steady (stop-and-go) mode, the signal should be placed in yellow-red flashing mode for up to 7 

days or as directed by the Engineer. Yellow-red flashing mode differs from the red-red flashing 

mode shown in the signal plan. Yellow-red flash mode includes flashing the yellow signal 

indications on all main street through movements while flashing the red signal indications on all side 

street signal heads and any left turn heads on the main street. The signal should not be placed in the 

steady (stop-and-go) mode on a Saturday or Sunday without prior approval from the Engineer. Do 

not place the signal in steady (stop-and-go) mode until inspected and without prior approval of the 

Engineer.” 

 

2. SIGNAL HEADS 

2.1. MATERIALS 

A. General: 

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 12-inch 

and 16-inch pedestrian signal head housings and end caps from die-cast aluminum. Fabricate 9-inch 

pedestrian signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

visor mounting screws, door latches, and hinge pins fabricated from stainless steel. Provide interior 

screws, fasteners, and metal parts fabricated from stainless steel. 

Fabricate tunnel and traditional visors from sheet aluminum.  
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Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of 

tunnel and traditional visors, wire outlet bodies, wire entrance fitting brackets and end caps when 

supplied as components of messenger cable mounting assemblies, pole and pedestal mounting 

assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester 

paint in highway yellow (Federal Standard 595C, Color Chip Number 13538) a minimum of 2.5 to 

3.5 mils thick. Do not apply paint to the latching hardware, rigid vehicle signal head mounting 

brackets for mast-arm attachments, messenger cable hanger components or balance adjuster 

components. 

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 

baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 

“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 

pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 595C, Color Chip 13538).  Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 
 

Test Required Method 

Specific Gravity 1.17 minimum ASTM D 792 

Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 

For pole mounting, provide side of pole mounting assemblies with framework and all other 

hardware necessary to make complete, watertight connections of the signal heads to the poles and 

pedestals. Fabricate the mounting assemblies and frames from aluminum with all necessary 

hardware, screws, washers, etc. to be stainless steel. Provide mounting fittings that match the 

positive locking device on the signal head with the serrations integrally cast into the brackets. 

Provide upper and lower pole plates that have a 1 ¼-inch vertical conduit entrance hubs with the 

hubs capped on the lower plate and 1 ½-inch horizontal hubs. Ensure that the assemblies provide 

rigid attachments to poles and pedestals so as to allow no twisting or swaying of the signal heads. 

Ensure that all raceways are free of sharp edges and protrusions, and can accommodate a minimum 

of ten Number 14 AWG conductors.  

For pedestal mounting, provide a post-top slipfitter mounting assembly that matches the positive 

locking device on the signal head with serrations integrally cast into the slipfitter. Provide stainless 

steel hardware, screws, washers, etc. Provide a minimum of six 3/8 X 3/4-inch long square head 

bolts for attachment to pedestal. Provide a center post for multi-way slipfitters. 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 

inclusion on the Department’s Qualified Products List for traffic signal equipment.  

1. Sample submittal, 
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2. Third-party independent laboratory testing results for each submitted module with evidence of 

testing and conformance with all of the Design Qualification Testing specified in section 6.4 

of each of the following Institute of Transportation Engineers (ITE) specifications: 

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 

Supplement  

 Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow 

Traffic Signal Supplement 

 Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 

Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories. 

They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories. 

Independent laboratory tests from other laboratories may be considered as part of the QPL 

submittal at the discretion of the Department, 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  

5. Submittal of manufacturer’s design and production documentation for the model, including 

but not limited to, electrical schematics, electronic component values, proprietary part 

numbers, bill of materials, and production electrical and photometric test parameters. 

6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 

traffic signal modules. 

Ensure LED traffic signal modules meet the performance requirements for the minimum period 

of 15 years, provide a written warranty against defects in materials and workmanship for the 

modules for a period of 15 years after installation of the modules. During the warranty period, the 

manufacturer must provide new replacement modules within 45 days of receipt of modules that have 

failed at no cost to the State.  Repaired or refurbished modules may not be used to fulfill the 

manufacturer’s warranty obligations.  Provide manufacturer’s warranty documentation to the 

Department during evaluation of product for inclusion on Qualified Products List (QPL). 

B. Vehicle Signal Heads: 

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with 

provisions for attaching backplates. 

Provide visors that are 8 inches in length for 8-inch vehicle signal head sections. Provide visors 

that are 10 inches in length for 12-inch vehicle signal heads. 

Provide a termination block with one empty terminal for field wiring for each indication plus one 

empty terminal for the neutral conductor. Have all signal sections wired to the termination block. 

Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread 

size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.  

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads. 

Mount the termination block in the red section on five-section vehicle signal heads. 

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less 

than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom 

of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and 

are used only for connecting the bottom signal sections together may be flat in construction.  
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For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance 

adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make 

complete, watertight connections of the vehicle signal heads to the messenger cable.  Fabricate 

messenger cable hanger components, wire outlet bodies and balance adjuster components from 

stainless steel or malleable iron galvanized in accordance with ASTM A153 (Class A) or ASTM 

A123.  Provide serrated rings made of aluminum.  Provide messenger cable hangers with U-bolt 

clamps. Fabricate washers, screws, hex-head bolts and associated nuts, clevis pins, cotter pins, U-

bolt clamps and nuts from stainless steel. 

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 

hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast 

arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment. 

Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.  

Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms.  Ensure 

all fastening hardware and fasteners are fabricated from stainless steel. 

Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an 

assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal 

sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and 

yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright 

type LEDs that are rated for 100,000 hours of continuous operation from ­40°F to +165°F. Design 

modules to have a minimum useful life of 15 years and to meet all parameters of this specification 

during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 

connection to the existing terminal block in a standard signal head. Do not provide other types of 

crimped terminals with a spade adapter.   

Ensure the power supply is integral to the module assembly. On the back of the module, 

permanently mark the date of manufacture (month & year) or some other method of identifying date 

of manufacture.   

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 

LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 

smooth outer surface. 

1. LED Circular Signal Modules: 

Provide modules in the following configurations: 12-inch circular sections, and 8-inch circular 

sections. All makes and models of LED modules purchased for use on the State Highway System 

shall appear on the current NCDOT Traffic Signal Qualified Products List (QPL).  

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2024 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red circular 17 11 
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8-inch red circular 13 8 

12-inch green circular 15 15 

8-inch green circular 12 12 

For yellow circular signal modules, provide modules tested under the procedures outlined in the 

VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch 

circular module and 13 Watts or less for the 8-inch circular module.    

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

2. LED Arrow Signal Modules 

Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 

Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2024 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the 

ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 

Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and 

other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Arrow Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red arrow  12 9 

12-inch green arrow  11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in the 

VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

3. LED U-Turn Arrow Signal Modules: 

Provide modules in the following configurations: 12-inch left u-turn arrow signal modules and 

12-inch right u-turn arrow signal modules.   

Modules are not required to be listed on the ITS and Signals Qualified Products List.  Provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 

Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 

Circular Supplement) and other requirements stated in this specification. 

Provide modules that have minimum maintained luminous intensity values that are not less than 

16% of the values calculated using the method described in section 4.1 of the VTCSH Circular 

Supplement. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Circular Supplement:  
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Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red u-turn arrow 17 11 

12-inch green u-turn arrow 15 15 

For yellow u-turn arrow signal modules, provide modules tested under the procedures outlined in 

the VTCSH Circular Supplement to ensure power required at 77° F is 22 Watts or less. 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

4. LED Bi-Modal Green-Yellow Arrow Signal Modules 

Provide 12-inch omnidirectional bi-modal arrow signal modules.  Ensure both green and yellow 

arrow indications are in each module with a clear lens that is integral to the unit.  Ensure both 

indications display an incandescent style look. 

 Modules are not required to be listed on the ITS and Signals Qualified Products List.  Ensure 

that both indications along with the module meet or exceed the requirements in sections 1, 2, 3, 4 

and 5 of the VTCSH Arrow Supplement and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the VTCSH Arrow Supplement:  

Arrow Type Nominal Wattage 

at 77°  F 

12-inch yellow arrow 12 

12-inch green arrow  11 

 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

C. Pedestrian Signal Heads: 

Provide pedestrian signal heads with international symbols that meet the MUTCD. Do not 

provide letter indications. 

Comply with the ITE standard for “Pedestrian Traffic Control Signal Indications” and the 

following sections of the ITE standard for “Vehicle Traffic Control Signal Heads” in effect on the 

date of advertisement:  

 Section 3.00 - “Physical and Mechanical Requirements” 

 Section 4.01 - “Housing, Door, and Visor: General” 

 Section 4.04 - “Housing, Door, and Visor: Materials and Fabrication” 

 Section 7.00 - “Exterior Finish” 

Provide a double-row termination block with three empty terminals and number 10 screws for 

field wiring. Provide barriers between the terminals that accommodate a spade lug sized for number 

10 terminal screws. Mount the termination block in the hand section. Wire all signal sections to the 

terminal block. 

Where required by the plans, provide 16-inch pedestrian signal heads with traditional three-

sided, rectangular visors, 6 inches long. Where required by the plans, provide 12-inch pedestrian 

signal heads with traditional three-sided, rectangular visors, 8 inches long. 

Docusign Envelope ID: 91AB5247-F908-454C-8E42-8C6C60F04969



B-5985B Number TS-8  Robeson County 

Version 24.1 8 print date: 01/09/25 

Provide 2-inch diameter pedestrian push-buttons with weather-tight housings fabricated from 

die-cast aluminum and threading in compliance with the NEC for rigid metal conduit. Provide a 

weep hole in the housing bottom and ensure that the unit is vandal resistant. 

Provide push-button housings that are suitable for mounting on flat or curved surfaces and that 

will accept 1/2-inch conduit installed in the top. Provide units that have a heavy duty push-button 

assembly with a sturdy, momentary, normally-open switch. Have contacts that are electrically 

insulated from the housing and push-button. Ensure that the push-buttons are rated for a minimum of 

5 mA at 24 volts DC and 250 mA at 12 volts AC.  

Provide standard R10-3 signs with mounting hardware that comply with the MUTCD in effect 

on the date of advertisement. Provide R10-3E signs for countdown pedestrian heads and R10-3B for 

non-countdown pedestrian heads. 

Design the LED pedestrian traffic signal modules (hereafter referred to as modules) for 

installation into standard pedestrian traffic signal sections that do not contain the incandescent signal 

section reflector, lens, eggcrate visor, gasket, or socket.  Provide modules that consist of an assembly 

that uses LEDs as the light source in lieu of an incandescent lamp.  Use LEDs that are of the latest 

aluminum indium gallium phosphorus (AlInGaP) technology for the Portland Orange hand and 

countdown displays. Use LEDs that are of the latest indium gallium nitride (InGaN) technology for 

the Lunar White walking man displays. Install the ultra-bright type LEDs that are rated for 100,000 

hours of continuous operation from ­40°F to +165°F.  Design modules to have a minimum useful life 

of 60 months and to meet all parameters of this specification during this period of useful life. 

Design all modules to operate using a standard 3 - wire field installation.  Provide spade 

terminals crimped to the lead wires and sized for a #10 screw connection to the existing terminal 

block in a standard pedestrian signal housing. Do not provide other types of crimped terminals with 

a spade adapter. 

Ensure the power supply is integral to the module assembly.  On the back of the module, 

permanently mark the date of manufacture (month & year) or some other method of identifying date 

of manufacture. 

Provide modules in the following configuration: 16-inch displays which have the solid 

hand/walking man overlay on the left and the countdown on the right, and 12-inch displays which 

have the solid hand/walking man module as an overlay.  All makes and models of LED modules 

purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 

Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 

for each module that appears on the 2024 or most recent Qualified Products List. In addition, provide 

manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 

each module meets or exceeds the ITE “Pedestrian Traffic Control Signal Indicators - Light Emitting 

Diode (LED) Signal Modules” dated August 04, 2010 (hereafter referred to as PTCSI Pedestrian 

Standard) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 

in the PTCSI Pedestrian Standard:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

Hand Indication 16 13 

Walking Man Indication 12 9 

Countdown Indication 16 13 
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Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 

maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 

current and power factor measurements. 

Provide module lens that is hard coated or otherwise made to comply with the material exposure 

and weathering effects requirements of the Society of Automotive Engineers (SAE) J576.  Ensure all 

exposed components of the module are suitable for prolonged exposure to the environment, without 

appreciable degradation that would interfere with function or appearance. 

Ensure the countdown display continuously monitors the traffic controller to automatically learn 

the pedestrian phase time and update for subsequent changes to the pedestrian phase time.   

Ensure the countdown display begins normal operation upon the completion of the preemption 

sequence and no more than one pedestrian clearance cycle. 

3. CONTROLLERS WITH CABINETS 

3.1. MATERIALS – TYPE 2070LX CONTROLLERS 

Furnish model 2070LX controller units that conform to CALTRANS Transportation Electrical 

Equipment Specifications (TEES) (dated March 12, 2009, plus Errata 1 dated January 21, 2010 and 

Errata 2 dated December 5, 2014) except as required herein.  

The Department will provide software at the beginning of the burning-in period. Contractor shall 

give 5 working days notice before needing software. Program software provided by the Department. 

Provide model 2070LX controllers with Linux kernel 2.6.18 or higher and device drivers, 

composed of the unit chassis and at a minimum the following modules and assemblies: 

 MODEL 2070-1C, CPU Module, Single Board, with 8Mb Datakey (blue in color)  

 MODEL 2070-2E+, Field I/O Module (FI/O) 

 Note: Configure the Field I/O Module to disable both the External WDT 

Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

 MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 

 MODEL 2070-4A, Power Supply Module, 10 AMP 

     Provide a Board Support Package (BSP) to the state and to any specified applications software 

manufacturer when requested by the state to facilitate the porting of application software.   

3.2.MATERIALS – GENERAL CABINETS 

Provide a moisture resistant coating on all circuit boards. 

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between 

each load switch field terminal and equipment ground.  Electrical performance is outlined below. 
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PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 

radio frequency interference filter between the stages of the device. Ensure that a maximum 

continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20 

peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum 

clamp voltage of 395V at 20,000A with a nominal series inductance of 200h. Ensure that the 

voltage does not exceed 395V. Provide devices that comply with the following: 

 

Frequency (Hz) Minimum Insertion Loss 

(dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 

 

3.3. MATERIALS – TYPE 170E CABINETS 

A. Type 170 E Cabinets General: 

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet 

Assembly Specification (dated July 2008), except as required herein. 

Furnish model 336S pole mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps.  Do not reassign load switches to accommodate overlaps unless shown on electrical 

details. Provide 336S pole mounted cabinets that are 46” high with 40” high internal rack 

assemblies. 

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 

and 6 overlaps. When overlaps are required, provide auxiliary output files for the overlaps. Do not 

reassign load switches to accommodate overlaps unless shown on electrical details. 
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Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and 

model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) model 

2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1) 

DC isolator (located in slot I14),  and four (4) model 430 flash transfer relays (provide seven (7) 

model 430 flash transfer relays if auxiliary output file is installed) with each cabinet. 

B. Type 170 E Cabinet Electrical Requirements: 

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict 

monitor initiated flashing operation, the controller starts up in the programmed start up phases and 

start up interval. 

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or 

container and placed in the cabinet drawer.  

All AC+ power is subject to radio frequency signal suppression. 

Provide surge suppression in the cabinet for each type of cabinet device. Provide surge 

protection for the full capacity of the cabinet input file. Provide surge suppression devices that 

operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression 

devices provide both common and differential modes of protection.  

Provide a pluggable power line surge protector that is installed on the back of the PDA (power 

distribution assembly) chassis to filter and absorb power line noise and switching transients.  Ensure 

the device incorporates LEDs for failure indication and provides a dry relay contact closure for the 

purpose of remote sensing. Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A 

Maximum Clamp Voltage……………………….395VAC 

Operating Current………………………………..15 amps 

Response Time…………………………………..< 5 nanoseconds 

 

Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device 

meets the following specifications: 

 

Peak Surge Current (6 times, 8x20µs)   

(Differential Mode)………………………….400A 

(Common Mode)……………………………1,000A 

Occurrences (8x20µs waveform)………………..500 min @ 200A 

Maximum Clamp Voltage     

(Differential Mode @400A)…………………35V 

(Common Mode @1,000A)………………….35V 

Response Time…………………………………..< 5 nanoseconds 

Maximum Capacitance…………………………..35 pF 
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Provide a data communications surge suppressor for each communications line entering or 

leaving the cabinet.  Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 min @ 2,000A 

Maximum Clamp Voltage……………………….Rated for equipment protected 

Response Time…………………………………..< 1 nanosecond 

Maximum Capacitance………………………….1,500 pF 

Maximum Series Resistance…………………….15 

 

Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the 

device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 @ 2,000A 

Maximum Clamp Voltage……………………….30V 

Response Time…………………………………..< 1 nanosecond 

 

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure the 

device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Maximum Clamp Voltage………………………350VAC 

Response Time…………………………………..< 200 nanoseconds 

Discharge Voltage ………………………………<200 Volts @ 1,000A 

Insulation Resistance……………………………≥100 MΩ 

 

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand 

maximum overcurrents which could occur before protective device thresholds are attained and 

current flow is interrupted. 

If additional surge protected power outlets are needed to accommodate fiber transceivers, 

modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum 

rating of 15 A / 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure 

the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA. 

Ensure power outlet strip is mounted securely; provide strain relief if necessary. 

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide 

the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure the 

door switches apply DC ground to the Input File when either the front door or the rear door is open. 
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Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent 

fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide 

sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently 

locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or 

terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4 

lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the 

respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit 

breaker). 

 

 

Furnish a police panel with a police panel door. For model 336S cabinets, mount the police panel 

on the rear door.  Ensure that the police panel door permits access to the police panel when the main 

door is closed. Ensure that no rainwater can enter the cabinet even with the police panel door open. 

Provide a police panel door hinged on the right side as viewed from the front. Provide a police panel 
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door lock that is keyed to a standard police/fire call box key. In addition to the requirements of LA 

Specification No. 54-053-08, provide the police panel with a toggle switch connected to switch the 

intersection operation between normal stop-and-go operation (AUTO) and manual operation 

(MANUAL). Ensure that manual control can be implemented using inputs and software such that the 

controller provides full programmed clearance times for the yellow clearance and red clearance for 

each phase while under manual control. 

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control 

the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.  

Ensure the 336S cabinet Input File is wired as follows: 

 

336S Cabinet 

Port-Bit/C-1 Pin Assignment 

Slot # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

C-1 

(Spares) 
59 60 61 62 63 64 65 66 75 76 77 78 79 80 

Port 

C-1 

3-2 

56 

1-1 

39 

3-4 

58 

1-3 

41 

3-1 

55 

1-2 

40 

3-3 

57 

1-4 

42 

2-5 

51 

5-5 

71 

5-6 

72 

5-1 

67 

5-2 

68 

6-7 

81 

Port 

C-1 

2-1 

47 

1-5 

43 

2-3 

49 

1-7 

45 

2-2 

48 

1-6 

44 

2-4 

50 

1-8 

46 

2-6 

52 

5-7 

73 

5-8 

74 

5-3 

69 

5-4 

70 

6-8 

82 

 

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on 

the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the 

rear of the PDA. 

Provide detector test switches mounted at the top of the cabinet rack or other convenient location 

which may be used to place a call on each of eight phases based on the chart below. Provide three 

positions for each switch: On (place call), Off (normal detector operation), and Momentary On 

(place momentary call and return to normal detector operation after switch is released). Ensure that 

the switches are located such that the technician can read the controller display and observe the 

intersection. 

Connect detector test switches for cabinets as follows: 

336S Cabinet 332 Cabinet 

Detector Call Switches Terminals Detector Call Switches Terminals 

Phase 1   I1-F Phase 1   I1-W 

Phase 2   I2-F Phase 2   I4-W 

Phase 3   I3-F Phase 3   I5-W 

Phase 4   I4-F Phase 4   I8-W 

Phase 5   I5-F Phase 5   J1-W 

Phase 6   I6-F Phase 6   J4-W 

Phase 7   I7-F Phase 7   J5-W 

Phase 8   I8-F Phase 8   J8-W 
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Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent 

contacts per side, dual-sided with 0.156 inch contact centers.  Provide the PCB 28/56 connector 

contacts with solder eyelet terminations.   Ensure all connections to the PCB 28/56 connector are 

soldered to the solder eyelet terminations.   

Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector 

pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and U 

of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2, 

which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an 

additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown 

below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and 

yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires 

for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for 

optional use. 

 

 P1 P2 P3 

PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO 

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114 

2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105 

3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120 

4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111 

 

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as 

specified in LA Specification No. 54-053-08.   

Provide a P20 connector that mates with and is compatible with the red interface connector 

mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface 

connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that 

removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition 

and place the cabinet into flashing operation. 

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.  

Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable braided 

sleeve around the wires to organize and protect the wires. 

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor 

as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of 

the P20 connector.  When no auxiliary output file is installed in the cabinet, provide wires for 

channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused wires with 

ring type lugs, insulated, and bundled for optional use. 

 

 P20 Connector 

PIN FUNCTION CONN TO PIN FUNCTION CONN TO 

1 Channel 15 Red 119 2 Channel 16 Red 110 

3 Channel 14 Red 104 4 Chassis GND 01-9 
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Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.  

When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage socket 

located on the Input Panel or on the rear of the PDA. 

Do not wire pin 12 of the load switch sockets. 

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the 

Power Distribution Assembly (PDA) is a four pole relay and K2 on the PDA is a two pole relay. 

Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit 

breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000 

RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature 

on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the circuit 

breaker manufacturer to provide gang tripping operation. 

 

 

Ensure auxiliary output files are wired as follows: 

 

5 Channel 13 Red 113 6 N/C  

7 Channel 12 Red AUX 101 8 Spec Function 1  

9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114 

11 Channel 9 Red AUX 121 12 Channel 8 Red 107 

13 Channel 7 Red 122 14 Channel 6 Red 134 

15 Channel 5 Red 131 16 Channel 4 Red 101 

17 Channel 3 Red 116 18 Channel 2 Red 128 

19 Channel 1 Red 125 20 Red Enable 01-14 
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AUXILIARY OUTPUT FILE 

TERMINAL BLOCK TA ASSIGNMENTS 

POSITION FUNCTION 

1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3 

(OLE) 

2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3 

(OLF) 

3 Flash Transfer Relay Coils 

4 AC - 

5 Power Circuit 5 

6 Power Circuit 5 

7 Equipment Ground Bus 

8 NC 

 

Provide four spare load resistors mounted in each cabinet.   Ensure each load resistor is rated as 

shown in the table below.   Wire one side of each load resistor to AC-.  Connect the other side of 

each resistor to a separate terminal on a four (4) position terminal block.  Mount the load resistors 

and terminal block either inside the back of Output File No. 1 or on the upper area of the Service 

Panel. 

ACCEPTABLE LOAD RESISTOR 

VALUES 

VALUE (ohms) WATTAGE 

1.5K – 1.9 K 25W (min) 

2.0K – 3.0K 10W (min) 

 

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC 

isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation 

Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1. 

C. Type 170 E Cabinet Physical Requirements: 

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as 

specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal Panel as 

specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the Service 

Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs as 

specified in LA Specification No. 54-053-08. 

Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on 

the cabinet is stainless steel or a Department approved non-corrosive alternate.  

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure 

and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same 

standards as the cabinet and doors.  

Provide front and rear doors with latching handles that allow padlocking in the closed position. 

Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place 
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the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key. 

Provide an additional 4.0 inches minimum gripping length. 

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1) 

police master key with each cabinet. Ensure main door locks allow removal of keys in the locked 

position only. 

Provide a surge protection panel with 16 loop surge protection devices and designed to allow 

sufficient free space for wire connection/disconnection and surge protection device replacement. For 

model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional 

two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to 

protect four slots. Provide no protection devices on slot I14.  

For pole mounted cabinets, mount surge protection devices for the AC+ interconnect inputs, 

inductive loop detector inputs, and low voltage DC inputs on a swing down panel assembly 

fabricated from sturdy aluminum. Attach the swing down panel to the bottom rear cabinet rack 

assembly using thumb screws. Ensure the swing down panel allows for easy removal of the input file 

without removing the surge protection panel assembly or its parts. Have the surge protection devices 

mounted horizontally on the panel and soldered to the feed through terminals of four 14 position 

terminal blocks with #8 screws mounted on the other side. Ensure the top row of terminals is 

connected to the upper slots and the bottom row of terminals is connected to the bottom slots. 

Provide a 15 position copper equipment ground bus attached to the field terminal side (outside) of 

the swing down panel for termination of loop lead-in shield grounds. Ensure that a Number 4 AWG 

green wire connects the surge protection panel assembly ground bus to the main cabinet equipment 

ground. 
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For base mounted cabinets, mount surge protection panels on the left side of the cabinet as viewed 

from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily 

removable. Mount the surge protection devices in vertical rows on each panel and connect the 

devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge 

protection panel, terminate all grounds from the surge protection devices on a copper equipment 

ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input 

file using spade lugs for input file protection. 
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Provide permanent labels that indicate the slot and the pins connected to each terminal that may 

be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to 

each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal 

pins of the input slots (either D & E for upper or J & K for lower).   

 Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller 

mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside 

the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a 

storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as 

the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the 

shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070L 

controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in 

the fully extended position and does not inhibit the removal of the 2070L controller or removal of 

cards inside the controller when fully extended. Provide a locking mechanism that is easily released 

when the shelf is to be returned to its non-use position directly under the controller. 

D. Model 2018 Enhanced Conflict Monitor: 

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.  

Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict 

monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated 

March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210 

monitor unit and other requirements stated in this specification.  

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin EE 

and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict 

programming card shall be floating.  Ensure that the absence of the conflict programming card will 

cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until 

the programming card is properly inserted and the conflict monitor is reset. 

      Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically 

display the status of the monitor under normal conditions and to provide a comprehensive review of 

field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the 

channels that were active during a conflict condition and the channels that experienced a failure for 

all other per channel fault conditions detected.  Ensure that these indications and the status of each 

channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the following: 

 AC Power (Green LED indicator) 

 VDC Failed (Red LED indicator) 

 WDT Error (Red LED indicator) 

 Conflict (Red LED indicator) 

 Red Fail (Red LED indicator) 

 Dual Indication (Red LED indicator) 

 Yellow/Clearance Failure (Red LED indicator) 

 PCA/PC Ajar (Red LED indicator) 

 Monitor Fail/Diagnostic Failure (Red LED indicator) 

 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18 

channels) 

Docusign Envelope ID: 91AB5247-F908-454C-8E42-8C6C60F04969



B-5985B Number TS-21  Robeson County 

Version 24.1 21 print date: 01/09/25 

Provide a switch to set the Red Fail fault timing.   Ensure that when the switch is in the ON 

position the Red Fail fault timing value is set to 1350 +/- 150 ms (2018 mode).  Ensure that when the 

switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150 ms (210 mode). 

Provide a switch to set the Watchdog fault timing.   Ensure that when the switch is in the ON 

position the Watchdog fault timing value is set to 1.0 +/- 0.1 s (2018 mode).  Ensure that when the 

switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1 s (210 mode). 

Provide a jumper or switch to set the AC line brown-out levels.   Ensure that when the jumper is 

present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms, 

the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is 

set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch is in the 

OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage 

threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17 ms (210 

mode). 

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure 

that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function 

is disabled.  In this mode of operation, a Watchdog fault will be reset following a power loss, 

brownout, or power interruption.  Ensure that when the jumper is present or the switch is in the ON 

position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog fault will 

be retained until a Reset command is issued.  

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  Ensure 

that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a 

voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).  

Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’ 

at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode). 

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor 

with a red interface connector mounted on the front of the monitor.  Ensure the connector is a 20 pin, 

right angle, center polarized, male connector with latching clip locks and polarizing keys.  Ensure 

the right angle solder tails are designed for a 0.062” thick printed circuit board.  Keying of the 

connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the connector has two rows 

of pins with the odd numbered pins on one row and the even pins on the other row.  Ensure the 

connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating length of the connector 

pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.  
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Ensure the red interface connector pins on the monitor have the following functions: 

 

Pin # Function Pin # Function 

 1 Channel 15 Red  2 Channel 16 Red 

 3 Channel 14 Red  4 Chassis Ground 

 5 Channel 13 Red  6 Special Function 2 

 7 Channel 12 Red  8 Special Function 1 

 9 Channel 10 Red 10 Channel 11 Red 

11 Channel 9 Red 12 Channel 8 Red 

13 Channel 7 Red 14 Channel 6 Red 

15 Channel 5 Red 16 Channel 4 Red 

17 Channel 3 Red 18 Channel 2 Red 

19 Channel 1 Red 20 Red Enable 

 

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a 

latching fault condition and place the cabinet into flashing operation.  

Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red 

Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active 

when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function 

input shall be sensed not active when the input voltage is less than 50 Vrms or the duration is less 
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than 250 ms. A Special Function input is undefined by these specifications and may or may not be 

sensed active when the input voltage is between 50 Vrms and 70 Vrms or the duration is between 250 

ms and 550 ms. 

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following 

requirements: 

 consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on” 

condition;  

 consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off” 

condition (no valid signal);   

 consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms and 

500 ms to be undefined by these specifications;   

 consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 ms 

as an “on” condition; 

 consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms as 

an “off” condition; and 

 consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration between 

200 ms and 500 ms to be undefined by these specifications. 

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and 

the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and 

will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through 

the external remote reset input for the following failures: 

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no 

“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor 

channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor 

channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms 

when used with a 2070 controller, ensure monitor will trigger and put the intersection into 

flash. If the absence of any indication condition lasts less than 700 ms when used with a 170 

controller and 1200 ms when used with a 2070 controller, ensure conflict monitor will not 

trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  Have red monitoring occur when all of the following input 

conditions are in effect:  

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70 

Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and  

b) Neither Special Function 1 nor Special Function 2 inputs are active. 

c) Pin #EE (output relay common) is not active 

2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a 

green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy). If a channel fails 

to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second) 

following the detection of an “on” signal at a Green input for that channel, ensure that the 

monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing 
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yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches 

located on the conflict monitor.  This fault shall not occur when the channel is programmed 

for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common) 

is active. 

3. Dual Indications on the Same Channel: In this condition, more than one indication 

(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are 

detected for a period greater than 500 ms, ensure that the conflict monitor triggers and 

displays the proper failure indication (Dual Ind fault). If this condition is detected for less 

than 200 ms, ensure that the monitor does not trigger.  G-Y-R dual indication monitoring 

shall be enabled on a per channel basis by the use of switches located on the conflict monitor.  

G-Y dual indication monitoring shall be enabled for all channels by use of a switch located 

on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or 

pin #EE (output relay common) is active. 

4. Configuration Settings Change: The configuration settings are comprised of (as a 

minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any 

option switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict 

monitor compares the current configuration settings with the previous stored configuration 

settings on power-up, on reset, and periodically during operation.  If any of the configuration 

settings are changed, ensure that the conflict monitor triggers and causes the program card 

indicator to flash.  Ensure that configuration change faults are only reset by depressing and 

holding the front panel reset button for a minimum of three seconds.  Ensure the external 

remote reset input does not reset configuration change faults.  

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz ± 

20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure the 

conflict monitor will resume normal operation when the AC Line voltage returns above the “restore” 

level.  Ensure the AC Power indicator will remain illuminated when the AC voltage returns above 

the “restore” level.  Should an AC Line power interruption occur while the monitor is in the fault 

mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the 

correct fault and channel indicators will be displayed. 

Provide a flash interval of at least 6 seconds and at most 16 seconds in duration following a 

power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will suspend 

all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of 

4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the flash interval 

after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False 

state and the AC Line voltage is greater than the “restore” level.  If the watchdog input has not made 

5 transitions between the True and False state within 10 ± 0.5 seconds, the monitor shall enter a 

WDT error fault condition. 

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using 

the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54 

research project for protected-permissive left turn signal displays.  Ensure the conflict monitor will 

operate in the FYA mode and FYAc (Compact) mode as specified below to monitor each channel 

pair for the following fault conditions: Conflict, Flash Rate Detection, Red Fail, Dual Indication, and 
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Clearance.  Provide a switch to select between the FYA mode and FYAc mode.  Provide a switch to 

select each FYA phase movement for monitoring. 

 

FYA mode 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red 

Yellow 

Arrow 

Channel 9 

Yellow 

Channel 10 

Yellow 

Channel 11 

Yellow 

Channel 12 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 9 

Green 

Channel 10 

Green 

Channel 11 

Green 

Channel 12 

Green 

Green 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

 

FYAc mode 

FYA Signal 

Head 
Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red 

Yellow 

Arrow 

Channel 1 

Yellow 

Channel 3 

Yellow 

Channel 5 

Yellow 

Channel 7 

Yellow 

Flashing 

Yellow 

Arrow 

Channel 1 

Green 
Channel 3 Green Channel 5 Green Channel 7 Green 

Green 

Arrow 

Channel 9 

Green 

Channel 9 

Yellow 

Channel 10 

Green 

Channel 10 

Yellow 

 

If a FYA channel pair is enabled for FYA operation, the conflict monitor will monitor the FYA 

logical channel pair for the additional following conditions: 

1. Conflict:  Channel conflicts are detected based on the permissive programming jumpers on 

the program card.  This operation remains unchanged from normal operation except for the 

solid Yellow arrow (FYA clearance) signal. 

2. Yellow Change Interval Conflict:  During the Yellow change interval of the Permissive 

Turn channel (flashing Yellow arrow) the conflict monitor shall verify that no conflicting 

channels to the solid Yellow arrow channel (clearance) are active.  These conflicting 

channels shall be determined by the program card compatibility programming of the 

Permissive Turn channel (flashing Yellow arrow).  During the Yellow change interval of the 

Protected Turn channel (solid Green arrow) the conflict monitor shall verify that no 

conflicting channels to the solid Yellow arrow channel (clearance) are active as determined 

by the program card compatibility programming of the Protected Turn channel (solid Green 

arrow). 
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3. Flash Rate Detection:  The conflict monitor unit shall monitor for the absence of a valid 

flash rate for the Permissive turn channel (flashing Yellow arrow).   If the Permissive turn 

channel (flashing Yellow arrow) is active for a period greater than 1600 milliseconds, ensure 

the conflict monitor triggers and puts the intersection into flash. If the Permissive turn 

channel (flashing Yellow arrow) is active for a period less than 1400 milliseconds, ensure the 

conflict monitor does not trigger.  Ensure the conflict monitor will remain in the triggered (in 

fault mode) state until the unit is reset at the front panel or through the external remote reset 

input.  Provide a jumper or switch that will enable and disable the Flash Rate Detection 

function.  Ensure that when the jumper is not present or the switch is in the OFF position the 

Flash Rate Detection function is enabled.  Ensure that when the jumper is present or the 

switch is in the ON position the Flash Rate Detection function is disabled.   

4. Red Monitoring or Absence of Any Indication (Red Failure):  The conflict monitor unit 

shall detect a red failure if there is an absence of voltage on all four of the inputs of a FYA 

channel pair (RA, YA, FYA, GA).     

5. Dual Indications on the Same Channel:  The conflict monitor unit shall detect a dual 

indication if two or more inputs of a FYA channel pair (RA, YA, FYA, GA) are “on” at the 

same time.     

6. Short/Missing Yellow Indication Fault (Clearance Error):  The conflict monitor unit shall 

monitor the solid Yellow arrow for a clearance fault when terminating both the Protected 

Turn channel (solid Green arrow) interval and the Permissive Turn channel (flashing Yellow 

arrow) interval. 

Ensure that the conflict monitor will log at least nine of the most recent events detected by the 

monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum the 

time, date, type of event, status of each field signal indication with RMS voltage, and specific 

channels involved with the event.  Ensure the conflict monitor will log the following events: monitor 

reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that shows all 

channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds 

prior to the current fault trigger point.  Ensure the display resolution of the inputs for the signal 

sequence log is not greater than 50 ms.   

For conflict monitors used within an Ethernet communications system, provide a conflict 

monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by 

a local notebook computer and remotely via a workstation or notebook computer device connected 

to the signal system local area network.  The Ethernet port shall be electrically isolated from the 

conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  Integrate 

monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date from a 

network server in order to synchronize the on-board times between the conflict monitor and the 

controller.  Furnish and install the following Windows based, graphic user interface software on 

workstations and notebook computers where the signal system client software is installed: 1) 

software to view and retrieve all event log information, 2) software that will search and display a list 

of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict 

monitor’s network parameters such as IP address and subnet mask.   

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female 

connector) on the front panel of the conflict monitor in order to provide communications from the 

conflict monitor to the 170/2070 controller or to a Department-furnished laptop computer.  

Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis 

Ground.  Ensure that the controller can receive all event log information through a controller 
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Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module 

(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm 

Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide a 

Windows based graphic user interface software to communicate directly through the same monitor 

RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished 

laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor to function 

as a DCE device with pin connections as follows: 

  

Conflict Monitor RS-232C/D (DB-9 Female) Pinout 

Pin Number Function I/O 

1 DCD O 

2 TX Data O 

3 RX Data I 

4 DTR I 

5 Ground - 

6 DSR O 

7 CTS I 

8 RTS O 

9 NC - 
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MONITOR BOARD EDGE CONNECTOR 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 2 Yellow 

2 Channel 13 Green B Channel 6 Green 

3 Channel 6 Yellow C Channel 15 Green 

4 Channel 4 Green D Channel 4 Yellow 

5 Channel 14 Green E Channel 8 Green 

6 Channel 8 Yellow F Channel 16 Green 

7 Channel 5 Green H Channel 5 Yellow 

8 Channel 13 Yellow J Channel 1 Green 

9 Channel 1 Yellow K Channel 15 Yellow 

10 Channel 7 Green L Channel 7 Yellow 

11 Channel 14 Yellow M Channel 3 Green 

12 Channel 3 Yellow N Channel 16 Yellow 

13 Channel 9 Green P Channel 17 Yellow 

14 Channel 17 Green R Channel 10 Green 

15 Channel 11 Yellow S Channel 11 Green 

16 Channel 9 Yellow T Channel 18 Yellow 

17 Channel 18 Green U Channel 10 Yellow 

--  --  

18 Channel 12 Yellow V Channel 12 Green 

19 Channel 17 Red W Channel 18 Red 

20 Chassis Ground X Not Assigned 

21 AC- Y DC Common 

22 Watchdog Timer Z External Test Reset 

23 +24VDC AA +24VDC 

24 Tied to Pin 25 BB Stop Time (Output) 

25 Tied to Pin 24 CC Not Assigned 

26 Not Assigned DD Not Assigned 

27 Relay Output, Side #3, N.O. EE Relay Output,Side 

#2,Common 

28 Relay Output, Side #1, N.C. FF AC+ 

 

                --  Slotted for keying between Pins 17/U and 18/V 
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS 

Pin # Function (Back Side) Pin # Function (Component 

Side) 

1 Channel 2 Green A Channel 1 Green 

2 Channel 3 Green B Channel 2 Green 

3 Channel 4 Green C Channel 3 Green 

4 Channel 5 Green D Channel 4 Green 

5 Channel 6 Green E Channel 5 Green 

6 Channel 7 Green F Channel 6 Green 

7 Channel 8 Green H Channel 7 Green 

8 Channel 9 Green J Channel 8 Green 

9 Channel 10 Green K Channel 9 Green 

10 Channel 11 Green L Channel 10 Green 

11 Channel 12 Green M Channel 11 Green 

12 Channel 13 Green N Channel 12 Green 

13 Channel 14 Green P Channel 13 Green 

14 Channel 15 Green R Channel 14 Green 

15 Channel 16 Green S Channel 15 Green 

16 N/C T PC AJAR 

17 Channel 1 Yellow U Channel 9 Yellow 

18 Channel 2 Yellow V Channel 10 Yellow 

19 Channel 3 Yellow W Channel 11 Yellow 

20 Channel 4 Yellow X Channel 12 Yellow 

21 Channel 5 Yellow Y Channel 13 Yellow 

22 Channel 6 Yellow Z Channel 14 Yellow 

23 Channel 7 Yellow AA Channel 15 Yellow 

24 Channel 8 Yellow BB Channel 16 Yellow 

--  --  

25 Channel 17 Green CC Channel 17 Yellow 

26 Channel 18 Green DD Channel 18 Yellow 

27 Channel 16 Green EE PC AJAR (Program Card) 

28 Yellow Inhibit Common FF Channel 17 Green 

 

                --  Slotted for keying between Pins 24/BB and 25/CC 
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E. Preemption and Sign Control Box 

Provide preemption and sign control box to operate in a Model 332 and Model 336S cabinet.  

Provide hardware to mount the box to the cage of the cabinet to ensure the front side is facing the 

opposite side of the cabinet.  Furnish the material of the box from a durable finished metallic or 

thermoplastic case.  Ensure the size of the box is not greater than 7(l) x 5(w) x 5(d) inches.  Ensure 

that no modification is necessary to mount the box on the cabinet cage. 

Provide the following components in the preemption and sign control box: relays, fuses, terminal 

blocks, MOVs, resistor, RC network, lamp, and push button switch.   

Provide UL Listed or Recognized relay K1 as a DPDT enclosed relay (120 VAC, 60 Hz coil) 

with an 8-pin octal-style plug and associated octal base.  Provide contact material made of AgCdO 

with a 10 amp, 240 VAC rating.  Ensure the relay has a specified pickup voltage of 102 VAC.   

Provide relay SSR1 as a Triac SPST normally open solid state relay that is rated for 120 VAC 

input and zero-crossing (resistive load) 25 amp @ 120 VAC output.  Ensure the relay turns on at 90 

Vrms within 10 ms and turns off at 10 Vrms within 40 ms.  Ensure the relay has physical 
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characteristics as shown in the wiring detail in Figure 1.  Provide 4 terminal screws with saddle 

clamps. 

Provide fuses F1 and F2 as a UL Listed ¼″ x 1-1/4″ glass tube rated at 250 volts with a 10kA 

interrupting rating.  Ensure F1 non-delay (fast-acting) and F2 slow-blow (time-delay) fuses have a 

maximum opening times of 60 minutes and 120 seconds for currents of 135 and 200 percent of the 

ampere rating, respectively.  Ensure F2 slow-blow (time-delay) fuses have a minimum opening 

times of 12 seconds at 200 percent of the ampere rating.  Provide fuse holders that are UL 

Recognized panel-mounted holders rated 250V, 15 ampere minimum with bayonet-type knobs 

which accept ¼″ x 1-1/4″ glass tube fuses.  

Provide terminal blocks that are rated for 300V and are made of electrical grade thermoplastic or 

thermosetting plastic.  Ensure each terminal block is of closed back design and has recessed-screw 

terminals with molded barriers between terminals.  Ensure each terminal block is labeled with a 

block designation.  Ensure each terminal is labeled with the function and a number. 

Provide 3/4-inch diameter radial lead UL-recognized metal oxide varistors (MOVs) that have 

electrical performance as outlined below. 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 

185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 

77°  F 
395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide resistor R1 as a 2K ohm, 12 watt, wirewound resistor with tinned terminals and 

attaching leads.  Ensure the resistor is spaced apart from surrounding wires. 

Provide a LED or incandescent lamp that has a voltage rating of 120 VAC with a minimum life 

rating at 50,000 hours. 

  

Wire the preemption and sign control box as shown in Figure 1. 
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Figure 1 
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3.4. MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” 

and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 

CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 

Erratum 1. 

4. MICROWAVE VEHICLE DETECTION SYSTEM - MULTIPLE DETECTION ZONES 

4.1. DESCRIPTION 

Design, furnish and install a microwave vehicle detection system with the manufacturer 

recommended cables and hardware in accordance to the plans and specifications.  Ensure the 

detection system provides multiple detection zones.  

4.2. MATERIALS 

Provide design drawings showing design details and microwave sensor locations for review and 

acceptance before installation.  Provide mounting height and location requirements for microwave 

sensor units on the design based on a site survey.  Design microwave vehicle detection system with 

all necessary hardware.  Indicate all necessary poles, spans, mast arms, luminaire arms, cables, 

microwave sensor mounting assemblies and hardware to achieve the required detection zones where 

Department owned poles are not adequate to locate the microwave sensor units.  Do not design for 

the installation of poles in medians. 

Obtain the Engineer’s approval before furnishing microwave vehicle detection system. The 

contractor is responsible for the final design of microwave vehicle detection system.  Review and 

acceptance of the designs by the Department does not relieve the contractor from the responsibility 

to provide fully functional systems and to ensure that the required detection zones can be provided.  

With the exception of contractor-furnished poles, mast arms, and luminaire arms, furnish material, 

equipment, and hardware under this section that is pre-approved on the ITS and Signals QPL.  

Submit and obtain Engineer’s approval of shop drawings for any poles, mast arms, and luminaire 

arms provided by the contractor prior to ordering from manufacturer. 

Provide a detector for either side-fire or forward-fire configuration.  Ensure the detector will 

detect vehicles in sunny, cloudy, rainy, snowy, and foggy weather conditions.  Ensure the detector 

can operate from the voltage supplied by a NEMA TS-1/TS-2 or Type 332 or 336 traffic signal 

cabinet.  Ensure the detector can provide detection calls to the traffic signal controller within a 

NEMA TS-1/TS-2 or Type 332 or 336 cabinet.  Ensure the detection system provides a constant call 

in the event of a component failure or loss of power.  Ensure the detector has an operating 

temperature range of -30 to 165 degrees F and operates within the frequency range of 10 to 25 GHz.  

Ensure the detector is provided with a water-tight housing offering NEMA 4X protection and 

operates properly in up to 95% relative humidity, non-condensing.  

Provide each detector unit to allow the placement of at least 8 detection zones with a minimum 

of 8 detection channel outputs.  When the microwave vehicle detection system requires an integrated 

card rack interface(s), provide only enough interface cards to implement the vehicle detection shown 

on the signal plans.  Provide a means acceptable to the Engineer to configure traffic lanes and 

detection zones.   Provide each channel output with a programmable means to delay the output call 

upon activation of a detection zone that is adjustable in one second increments (maximum) over the 

range of 0 to 25 seconds.  Provide each channel output with a programmable means to extend the 

output call that is adjustable in one second increments (maximum) over the range of 0 to 25 seconds.  

Ensure both delay and extend timing can be set for the same channel output. 
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For advance detection system, ensure the detector senses vehicles in motion at a range of 50 to 

400 feet from the detector unit for forward-fire configuration and a range of 50 to 200 feet from the 

detector unit for side-fire configuration with an accuracy of 95% for both configurations.  Ensure the 

advance detection system provides each channel output call of at least 100 ms in duration. 

For stop bar presence detection system, ensure the detector outputs a constant call while a 

vehicle is in the detection zone and removes the call after all vehicles exit the detection zone.  

Ensure the presence detector unit can cover a detection zone as shown on the plans and has an 

effective range of 10 to 120 feet from the detector unit. 

For units without an integrated card rack interface, provide Form C output relay contacts rated a 

minimum of 3A, 24VDC. 

If a laptop is used to adjust detector settings, ensure that software is licensed for use by the 

Department and by any other agency responsible for maintaining or operating the microwave 

detection system.  Provide the Department with a license to duplicate and distribute the software as 

necessary for design and maintenance support. 

After initial detector configuration and installation, ensure routine adjustments or calibration are 

not needed to maintain acceptable performance. 

4.3. CONSTRUCTION METHODS 

Install the microwave vehicle detection system in accordance with the manufacturer’s 

recommendations.  

Monitor and maintain each detector unit during construction to ensure microwave vehicle 

detection system is functioning properly and aimed for the detection zone shown in the plans. Refer 

to Subarticle 1700-3 (D) Maintenance and Repair of Materials of the Standard Specifications for 

failure to maintain the microwave detection system. 

4.4. MEASUREMENT AND PAYMENT 

Actual number of microwave vehicle detection systems – multiple zones furnished, installed, and 

accepted.  

No measurement will be made of cables or hardware, as these will be considered incidental to 

furnishing and installing microwave vehicle detection systems. 

Payment will be made under: 

Microwave Vehicle Detection System – Multiple Zones .......................................................... Each 

 

5. METAL POLE SUPPORTS 

5.1. METAL POLES 

A. General: 

Furnish and install metal poles, grounding systems, and all necessary hardware. Work covered 

under this special provision includes requirements for design, fabrication, and installation of 

standard and custom/site-specific designed metal pole supports and associated foundations.  

Comply with applicable sections of the 2024 STANDARD SPECIFICATIONS FOR ROADS & 

STRUCTURES, hereinafter referred to as the Standard Specifications.  Provide designs of completed 

assemblies with hardware equaling or exceeding AASHTO LRFD Specifications for Structural 

Supports for Highway Signs, Luminaires and Traffic Signals 1st Edition, 2015 (hereinafter called 1st 

Edition AASHTO), including the latest interim specifications. Provide assemblies with a round or 
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near-round (18 sides or more) cross-section, or a multi-sided cross section with no less than six 

sides. The sides may be straight, convex, or concave. 

For bid purposes, pole heights shown on plans are estimated from available data.  Prior to 

furnishing metal poles, use field measurements and adjusted cross-sections to determine whether 

pole heights will meet required clearances.  If pole heights do not meet required clearances, the 

Contractor should immediately notify the Engineer of the required revised pole heights. 

Standard Drawings for Metal Poles are available that supplement these project special 

provisions. The drawings are located on the Department’s website: 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx 

Comply with article 1098-1(B) of the Standard Specifications for submittal requirements. 

Furnish shop drawings for approval.  Provide copies of detailed shop drawings for each type of 

structure as summarized below.  Ensure shop drawings include material specifications for each 

component.  Ensure shop drawings identify welds by type and size on the detail drawing only, not in 

table format.  Do not release structures for fabrication until shop drawings have been approved 

by NCDOT.  Ensure shop drawings contain an itemized bill of materials for all structural 

components and associated connecting hardware. 

Comply with article 1098-1(A) of the Standard Specifications for Qualified Products List (QPL) 

submittals. All shop drawings must include project location description, signal or asset inventory 

number(s) and project number or work order number. 

Summary of information required for metal pole review submittal: 

 

Item Electronic 

Submittal 
Comments / Special Instructions 

Sealed, Approved Signal or 

ITS Plan/Loading Diagram 

1 set All structure design information needs to reflect 

the latest approved Signal or ITS plans 

Custom Pole Shop 

Drawings 

1 set 

 

Submit drawings on 11” x 17” format media. 

Show NCDOT signal or asset inventory 

number(s), Contractor’s name and relevant 

revision number in the title block. All drawings 

must have a unique drawing number for each 

project. 

Standard Strain Pole Shop 

Drawings (from the QPL) 

1 set Submit drawings on 11” x 17” format media. 

Show NCDOT signal inventory number(s), 

Contractor’s name and relevant revision number 

in the title block. All drawings must have a 

unique drawing number for each project. 

Structure Calculations 1 set Not required for Standard QPL Poles 

Standard Strain Pole 

Foundation Drawings 

1 set Submit drawings on 11” x 17” format media.  

Submit a completed Standard Foundation 

Selection form for each pole using foundation 

table on Metal Pole Drawing M8. 

Custom Foundation 

Drawings 

1 set Submit drawings on 11” x 17” format media. 

Show NCDOT signal or asset inventory 

number(s), Contractor’s name and relevant 

revision number in the title block. All drawings 
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must have a unique drawing number for each 

project.  

If QPL Poles are used, include the corresponding 

QPL pole shop drawings with this submittal. 

Foundation Calculations  1 set Submit copies of LPILE input, output, and 

pile tip deflection graph per Section titled 
Drilled Pier Foundations for Metal Poles of 

this specification for each foundation. 

Not required for Standard Strain Poles (from the 

QPL) 

Soil Boring Logs and 

Report 

1 set Report shall include a location plan and a soil 

classification report including soil capacity, 

water level, hammer efficiency, soil bearing 

pressure, soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 

Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be 

sealed by either a Professional Engineer or Geologist licensed in the state of North Carolina.  Include 

a title block and revision block on the shop drawings and foundation drawings showing the NCDOT 

signal or asset inventory number(s). 

Shop drawings and foundation drawings may be submitted together or separately for 

approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 

approved.  Boring reports shall include the following: Engineer’s summary, boring location maps, 

soil classification per AASHTO Classification System, hammer efficiency, and Metal Pole Standard 

Foundation Selection Form.  Incomplete submittals will be returned without review. The Reviewer 

has the right to request additional analysis and copies of the calculations to expedite the approval 

process.  

B. Materials: 

Fabricate metal pole from coil or plate steel that meet the requirements of ASTM A 572 Gr 55 or 

ASTM A 595 Grade A tubes.  For structural steel shapes, plates, and bars use, as a minimum, ASTM 

A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr 50, or an approved equivalent.  Provide pole 

shafts of round or near round (18 sides or more) cross-section, or multi-sided tubular cross-section 

with no less than six sides, having a uniform linear taper of 0.14 in/ft.  Construct shafts from one 

piece of single-ply plate or coil. For anchor base fabrication, conform to the applicable bolt pattern 

and orientation as shown on Metal Pole Standard Drawing Sheet M2. 

Use the submerged arc process, or other NCDOT previously approved process suitable for 

shafts, to continuously weld pole shafts along their entire length. Finish the longitudinal seam weld 

flush with the outside contour of the base metal.  Ensure shaft has no circumferential welds except at 

the lower end joining the shaft to the pole base. Use full penetration groove welds with backing ring 

for all tube-to-transverse-plate connections in accordance with 1st Edition AASHTO.  Provide 

welding that conforms to Article 1072-18 of the Standard Specifications. No field welding on any 

part of the pole will be permitted unless approved by a qualified Engineer. 

After fabrication, hot-dip galvanize steel poles and all assembly components in accordance with 

section 1076-3 of the Standard Specifications.  Design structural assemblies with weep holes large 

enough and properly located to drain molten zinc during the galvanization process.  Galvanize 

hardware in accordance with section 1076-4 of the Standard Specifications.  Ensure threaded 
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material is brushed and retapped as necessary after galvanizing.  Perform repair of damaged 

galvanizing in accordance with section 1076-7 of the Standard Specifications. Ensure all hardware is 

galvanized steel or stainless steel.  The Contractor is responsible for ensuring the 

Designer/Fabricator specifies connecting hardware and/or materials that prevent a dissimilar metal 

corrosive reaction. 

Ensure each anchor rod is 2-inch minimum diameter and 60-inch length.  Provide 10-inch 

minimum thread projection at the top of the rod, and 8-inch minimum at the bottom of the rod.  Use 

anchor rod assembly and drilled pier foundation materials complying with SP09_R005, hereinafter 

referred to as Foundations and Anchor Rod Assemblies for Metal Poles.  

Ensure anchor bolt hole diameters are ¼-inch larger than the anchor bolt diameters in the base 

plate. 

Provide a circular anchor bolt lock plate securing the anchor bolts at the embedded end with two 

(2) washers and two (2) nuts. Provide a base plate template matching the bolt circle diameter of the 

anchor bolt lock plate. Construct plates and templates from ¼-inch minimum thick steel with a 

minimum width of 4 inches. Hot-dip galvanizing is not required for both plates. 

Provide four (4) heavy hex nuts and four (4) flat washers for each anchor bolt. For nuts, use 

AASHTO M291 grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO 

M293 or equivalent material.  Ensure anchor bolts have required diameters, lengths, and positions, 

and will develop strengths comparable to their respective poles.   

For each pole, provide a grounding lug with a ½-inch minimum thread diameter, coarse thread 

stud and nut that will accommodate #4 AWG ground wire.  Ensure the lug is electrically bonded to 

the pole and is conveniently located inside the pole at the hand hole.   

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  

Ensure cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish cap 

attached to the pole with a sturdy stainless-steel chain that is long enough to permit cap to hang clear 

of the pole-top opening when cap is removed. 

Where required by the plans, furnish couplings 42 inches above bottom of the pole base for 

mounting of pedestrian pushbuttons. Provide mounting points consisting of 1½-inch internally 

threaded half-couplings complying with the NEC, mounted within the poles.  Ensure that couplings 

are essentially flush with the outside surfaces of the poles and are installed before any required hot-

dip galvanizing.  Provide a threaded plug in each mounting point.  Ensure the surface of the plug is 

essentially flush with the outer end of the mounting point when installed and has a recessed slot that 

will accommodate a ½ “drive standard socket wrench. 

Metal poles may be erected and fully loaded after concrete has attained a minimum allowable 

compressive strength of 3,000 psi. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 

electrodes. 

When field drilling is necessary for wire or cable entrances into the pole, comply with the 

following requirements: 

 Do not drill holes within 2 inches of any welds. 

 Do not drill any holes larger than 3 inches in diameter without checking with the ITS & 

Signals Structure Engineers. 

 Avoid drilling multiple holes along the same cross section of tube shafts. 
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 Install rubber grommets in all field drilled holes that wire, or cable will directly enter 

unless holes are drilled for installation of weather heads or couplings. 

 Treat the inside of the drilled holes and repair all galvanized surfaces in accordance with 

Section 1076-7 of the latest edition of the Standard Specification prior to installing 

grommets, caps, or plugs. 

 Cap or plug any existing field drilled holes that are no longer used with rubber, 

aluminum, or stainless-steel hole plugs. 

When street lighting is installed on metal signal structures, isolate the conductors feeding the 

luminaires inside the pole shaft using liquid tight flexible metal conduit (Type LFMC), liquid tight 

flexible nonmetallic conduit (Type LFNC), high density polyethylene conduit (Type HDPE), or 

approved equivalent.  All conductors supplying power for luminaires must run through an external 

disconnect prior to entrance into the structure. In accordance with the National Electrical Code 

(NEC) Article 230.2(E), provide identification of the electrical source provider for the luminaire 

feeder circuit with contact information on a permanent label located in the pole hand hole near the 

feeder circuit raceway. 

Install a ¼-inch thick plate for a concrete foundation tag to include the following information: 

concrete grade, depth, diameter, and reinforcement sizes of the installed foundation.  Install 

galvanized wire mesh to cover gap between the base plate and top of foundation for debris and pest 

control.  Refer to standard drawing M7 for further details. 

Immediately notify the Engineer of any structural deficiency that becomes apparent in any 

assembly, or member of any assembly, because of the design requirements imposed by these 

specifications, the plans, or the typical drawings.  

C. Design: 

Unless otherwise specified, design all metal pole support structures using the following 1st 

Edition AASHTO specifications: 

 Use 700-Year MRI and 10-Year MRI wind pressure maps developed from 3-second gust 

speeds, as provided in Section 3.8. 

 Ensure metal pole support structures include natural wind gust loading and truck-induced 

gust loading for fatigue design, as provided in Sections 11.7.1.2 and 11.7.1.3, respectively. 

Designs need not consider periodic galloping forces. 

 Assume 11.2 mph natural wind gust speed in North Carolina. For natural wind fatigue stress 

calculations, utilize a drag coefficient (Cd) based on the yearly mean wind velocity of 11.2 

mph. 

 When selecting Fatigue Importance Factors, utilize Fatigue Importance Category II, as 

provided for in Table 11.6-1, unless otherwise specified. 

 Calculate all forces using applicable equations from Section 5. The Maximum allowable 

force ratio for all metal pole support designs is 0.9.  

 Conform to Sections 10.4.2 and 11.8 for deflection requirements.  For CCTV and MVD 

support structures, ensure maximum deflection at top of pole does not exceed 2.0 percent of 

pole height. 

 Assume the combined minimum weight of a messenger cable bundle (including messenger 

cable, signal cable and detector lead-in cables) is 1.3 lbs/ft. Assume the combined minimum 

diameter of the cable bundle is 1.3 inches.  
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 All CCTV and MVD poles shall meet the compact section limits per section 5.7.2 along with 

Table 5.7.2-1.  Minimum thickness of CCTV and MVD pole shafts shall be ¼-inch. 

 All CCTV and MVD poles shall use full-penetration groove weld tube-to-transverse plate 

connection with backing ring.  Refer to Metal Pole Standard Drawing Sheet M9 for details.  

Fillet-welded tube-to-transverse-plate connections are not permitted. 

 

Unless otherwise specified by special loading criteria, the following computed surface area for 

ice load on signal heads shall be used: 

 3-section, 12-inch, Surface area: 26.0 ft2   

 4-section, 12-inch, Surface area: 32.0 ft2    

 5-section, 12-inch, Surface area: 42.0 ft2   

Design a base plate for each pole. The minimum base plate thickness for all poles is 

determined by the following criteria: 

Case 1  Circular or rectangular solid base plate with the upright pole welded to the top surface of 

base plate with full penetration butt weld, where no stiffeners are provided. A base plate with a 

small center hole, which is less than 1/3 of the upright diameter, and located concentrically with 

the upright pole, may be considered as a solid base plate. 

The magnitude of bending moment in the base plate, induced by the anchoring force of each 

anchor bolt is M = (P x D1) / 2, where  

M = bending moment at the critical section of the base plate induced by one (1) anchor 

bolt 

P = anchoring force of each anchor bolt 

D1 = horizontal distance between the anchor bolt center and the outer face of the upright, 

or the difference between the bolt circle radius and the outside radius of the upright 

Locate the critical section at the face of the anchor bolt and perpendicular to the bolt circle 

radius. The overlapped part of two (2) adjacent critical sections is considered ineffective. 

Case 2  Circular or rectangular base plate with the upright pole socketed into and attached to the 

base plate with two (2) lines of fillet weld, and where no stiffeners are provided, or any base 

plate with a center hole that is larger in diameter than 1/3 of the upright diameter. 

The magnitude of bending moment induced by the anchoring force of each anchor bolt is M = P 

x D2, 

where P = anchoring force of each anchor bolt                                         

D2 = horizontal distance between the face of the upright and the face of the anchor bolt 

nut 

Locate the critical section at the face of the anchor bolt top nut and perpendicular to the radius of 

the bolt circle. The overlapped part of two (2) adjacent critical sections is considered ineffective. 

If the base plate thickness calculated for Case 2 is less than Case 1, use the thickness calculated 

for Case 1. 

The following additional requirements apply concerning pole base plates. 

 Ensure that whichever case governs as defined above, the anchor bolt diameter is set to 

match the base plate thickness. If the minimum diameter required for the anchor bolt exceeds 

Docusign Envelope ID: 91AB5247-F908-454C-8E42-8C6C60F04969



B-5985B Number TS-40  Robeson County 

Version 24.1 40 print date: 01/09/25 

the thickness required for the base plate, set the base plate thickness equal to the required bolt 

diameter. 

 For all metal poles, use a full penetration groove weld with a backing ring to connect the pole 

upright component to the base. Refer to Metal Pole Standard Drawing Sheet M3 or M4. 

The Professional Engineer is wholly responsible for the design of all poles.  Review and 

acceptance of these designs by the Department does not relieve the said Professional Engineer of 

his or her responsibility.  

D. Mast Arm Poles:  

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details.  

Fabricate metal arm shaft from coil or plate steel that meet the requirements of ASTM A 595 

Grade A tubes.  Provide arm shafts of round or near round (18 sides or more) cross-section, or multi-

sided tubular cross-section with no less than six sides, having a uniform linear taper of 0.14 in/ft.  

Construct shafts from one piece of single-ply plate or coil, eliminating circumferential weld splices.  

Use the submerged arc process, or other NCDOT previously approved process suitable for arm 

shafts, to continuously weld arm shafts along their entire length. The longitudinal seam weld shall be 

finished flush to the outside contour of the base metal.  Ensure arm shaft has no circumferential 

welds except at the lower end joining the shaft to the arm flange plate. Use full penetration groove 

welds with backing ring for all tube-to-transverse-plate connections in accordance with 1st Edition 

AASHTO.  Provide welding that conforms to Article 1072-18 of the Standard Specifications, except 

no field welding on any part of the arm shaft will be permitted unless approved by a qualified 

Engineer.  

After fabrication, hot-dip galvanize steel arm shafts and all assembly components per section 

1076 of the Standard Specifications.  Design arm shafts with weep holes large enough and properly 

located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing on steel 

arm shafts that meets or exceeds ASTM Standard A-123, AASHTO M111, or an approved 

equivalent.  Perform repair of damaged galvanizing that complies with the following Standard 

Specifications article:  

Repair of Galvanizing ........................................................................Article 1076-7 

Ensure metal arm shafts permit cables to be installed inside arm shafts.  For holes in arm shafts 

used to accommodate cables, provide full-circumference grommets.  Wire access holes for arm 

flange plates should be deburred, non-grommeted, and oversized to fit around 4-inch diameter 

grommeted wire access holes for shaft flange plates. 

Provide a minimum of four (4) 1-1/2” diameter high strength bolts for connection between arm 

plate and pole plate.  Increase number of bolts to a minimum of six (6) 1-1/2” diameter high strength 

bolts when arm lengths are greater than 50’-0” long. 

Provide designs with a 6” x 12” hand hole with reinforcing frame for each pole. 

Provide a terminal compartment with cover and screws in each pole encompassing the hand hole 

and containing a 12-terminal barrier type terminal block.  Provide two (2) terminal screws with a 

removable shorting bar between them for each termination.  Furnish terminal compartment covers 

attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure chain or cable is 

long enough to permit cover to hang clear of the compartment opening when cover is removed and is 

strong enough to prevent vandalism. Ensure chain or cable will not interfere with service to cables in 

the pole base. 
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Have poles permanently stamped above the hand holes with the identification tag details as shown 

on Metal Pole Standard Drawing Sheets M2 and M4. 

Provide a removable end cap with stainless steel attachment screws for the end of each mast arm.  

Ensure cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish cap 

attached to arm with a sturdy chain or cable approved by the Engineer.  Ensure chain or cable is long 

enough to permit cap to hang clear of arm end opening when cap is removed. 

Provide pole flange plates and associated gussets and fittings for attachment of required mast arms.  

As part of each mast arm attachment, provide a cable passage hole in pole to allow passage of cables 

from pole to arm.  Provide a grommeted 4-inch diameter cable passage hole on the shaft side of the 

connection to allow passage of cables from pole to arm. 

Furnish all arm plates and necessary attachment hardware, including bolts and brackets.   

Provide two (2) extra bolts for each arm. 

Provide arms with weatherproof connections for attaching to the pole shaft. 

Provide hardware that is galvanized steel, stainless steel, or corrosive-resistant aluminum. 

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings. 

Ensure the installed pole, when fully loaded, is within 1 degree 40 minutes (1°40') of vertical. Install 

poles with the manufacturer’s recommended “rake.”  Where required, use threaded leveling nuts to 

establish rake. 

Install horizontal-type arms with a manufactured rise preventing arm from deflecting below arm 

attachment height. 

Ensure maximum angular rotation of the top of mast arm pole does not exceed 1 degree 40 

minutes (1°40').  Ensure allowable mast arm deflection does not exceed that allowed per 1st Edition 

AASHTO.  For all load combination limit states specified under Section 3 of 1st Edition AASHTO, 

restrict tip of fully loaded arm from going below arm attachment point with the pole. 

5.2. DRILLED PIER FOUNDATIONS FOR METAL POLES 

Analysis procedures and formulas shall be based on AASHTO 1st Edition, latest ACI-318 code 

and the Drilled Shafts: Construction Procedures and Design Methods FHWA-NHI-10-016 manual.  

Design methods based on engineering publications or research papers must have prior approval from 

NCDOT.  The Department reserves the right to accept or reject any method used for the analysis. 

Ensure deflection at top of foundation does not exceed 1 inch for worst-case (Service Limit 

State) lateral load.  

Use LPILE Plus V6.0 or later for lateral analysis. Submit inputs, results and corresponding 

graphs with the design calculations.  

Calculate skin friction using the α-method for cohesive soils and the β-method for cohesion-less 

soils (Broms method will not be accepted). Detailed descriptions of the “α” and “β” methods 

can be found in FHWA-NHI-10-016. 

Omit first 2.5 feet for cohesive soils when calculating skin friction.  

Assume a hammer efficiency of 0.70 unless value is provided. 

All CCTV and MVD pole drilled shafts shall be a minimum of 4’-0” diameter.  Refer to 

Standard Drawing Nos. M7 and M8. 

Design custom foundations to carry maximum capacity of each metal pole.  For standard case 

strain poles with custom design, use actual shear, axial and moment reactions from the Standard 

Strain Pole Foundation Selection Table shown on Standard Drawing No. M8.  
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When poor soil conditions are encountered, which could create an excessively large foundation 

design, consideration may be given to allow an exemption to the maximum capacity design. The 

Contractor must gain approval from the Engineer before reducing a foundation’s capacity.  On 

projects where poor soil is known to be present, the Contractor should have foundation designs 

approved before releasing poles for fabrication. 

Have the Contractor notify the Engineer if the proposed foundation is to be installed on a slope 

other than 8H: 1V or flatter. 

A. Description: 

Furnish and install foundations for NCDOT metal poles with all necessary hardware in 

accordance with the plans and specifications. 

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized 

intersections in North Carolina.  If the plans call for a standard strain pole, then a standard 

foundation may be selected from the plans.  However, the Contractor is not required to use a 

standard foundation.  If the Contractor chooses to design a non-standard site-specific foundation for 

a standard strain pole or if the plans call for a non-standard site-specific pole, design the foundation 

to conform to the applicable provisions in the NCDOT Metal Pole Standard Drawings and Section 

B4 (Non-Standard Foundation Design) below.  If non-standard site-specific foundations are designed 

for standard QPL approved strain poles, the foundation designer must use the design moment 

specified by load case on Metal Pole Standard Drawing Sheet M8.  Failure to conform to this 

requirement will be grounds for rejection of the design. 

If the Contractor chooses to design a non-standard foundation for a standard strain pole and the 

soil test results indicate a standard foundation is feasible for the site, the Contractor will be paid the 

cost of the standard foundation.  Any additional cost associated with a non-standard site-specific 

foundation including additional materials, labor and equipment will be considered incidental to the 

cost of the standard foundation.  All costs for the non-standard foundation design will be considered 

incidental to the cost of the standard foundation. 

B. Soil Test and Foundation Determination: 

1. General: 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material. 

Drilled piers are of straight shaft type and vertical.  

2. Soil Test: 

Perform a soil test at each proposed metal pole location.  Complete all required fill placement 

and excavation at each pole location to finished grade before drilling each boring. Soil tests 

performed that are not in compliance with this requirement may be rejected and will not be paid. 

Drill one boring to a depth of 26 feet within a 25-foot radius of each proposed foundation. 

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 

5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs: 

 A total of 100 blows have been applied in any two consecutive 6-inch intervals. 

 A total of 50 blows have been applied with < 3-inch penetration. 

Describe each pole location along the project corridor in a manner that is easily discernible to 

both the Contractor’s Designer and NCDOT Reviewers.  If the pole is at an intersection, label the 

boring the “Intersection of (Route or SR #), (Street Name) and (Route or SR #), (Street Name), 

________ County, Signal or Asset Inventory No. _____”.  Label borings with “B- N, S, E, W, NE, 

NW, SE or SW” corresponding to the quadrant location within the intersection.  
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If the pole location is located between intersections, provide a coordinate location and offset, or 

milepost number and offset.  Pole numbers should be made available to the Drill Contractor. Include 

pole numbers in the boring label if they are available. If they are not available, ensure the boring 

labels can be cross-referenced to corresponding pole numbers. For each boring, submit a legible 

(hand-written or typed) boring log signed and sealed by a licensed Geologist or Professional 

Engineer registered in North Carolina. Include on each boring the SPT blow counts and N-values at 

each depth, depth of the boring, hammer efficiency, depth of water table and a general description of 

the soil types encountered using the AASHTO Classification System. 

Borings that cannot be easily correlated to their specific pole location will be returned to the 

Contractor for clarification; or if approved by the Engineer, the foundation may be designed using 

the worst-case soil condition obtained as part of this project. 

3. Standard Foundation Determination: 

Use the following method for determining the Design N-value: 

𝑁𝐴𝑉𝐺 =  
𝑁@1′ + 𝑁@2.5′ + ⋯ + 𝑁@𝐷𝑒𝑒𝑝𝑒𝑠𝑡 𝐵𝑜𝑟𝑖𝑛𝑔 𝐷𝑒𝑝𝑡ℎ

𝑇𝑜𝑡𝑎𝑙 𝑁𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝑁 𝑣𝑎𝑙𝑢𝑒𝑠
 

𝑌 = (𝑁@1′)2 + (𝑁@2.5′)2 + ⋯ + (𝑁@𝐷𝑒𝑒𝑝𝑒𝑠𝑡 𝐵𝑜𝑟𝑖𝑛𝑔 𝐷𝑒𝑝𝑡ℎ)2 

𝑍 =  𝑁@1′ + 𝑁@2.5′ + ⋯ + 𝑁@𝐷𝑒𝑒𝑒𝑝𝑒𝑠𝑡 𝐵𝑜𝑟𝑖𝑛𝑔 𝐷𝑒𝑝𝑡ℎ 

𝑁𝑆𝑇𝐷 𝐷𝐸𝑉 = √(
(𝑇𝑜𝑡𝑎𝑙 𝑁𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝑁 𝑣𝑎𝑙𝑢𝑒𝑠 × 𝑌) − 𝑍2

(𝑇𝑜𝑡𝑎𝑙 𝑁𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝑁 𝑣𝑎𝑙𝑢𝑒𝑠) × (𝑇𝑜𝑡𝑎𝑙 𝑁𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 𝑁 𝑣𝑎𝑙𝑢𝑒𝑠 − 1)
) 

 

Design N-value equals lesser of the following two conditions: 

 

𝑁𝐴𝑉𝐺 − (𝑁𝑆𝑇𝐷 𝐷𝐸𝑉 × 0.45) 

OR 

𝐴𝑣𝑒𝑟𝑎𝑔𝑒 𝑜𝑓 𝐹𝑖𝑟𝑠𝑡 𝐹𝑜𝑢𝑟 (4)𝑁 𝑣𝑎𝑙𝑢𝑒𝑠 =  
𝑁@1′ + 𝑁@2.5′ + 𝑁@5′ + 𝑁@7.5′

4
 

 

Note: If less than four (4) N-values are obtained because of criteria listed in Section 2 

above, use average of N-values collected for second condition. Do not include the N-

value at the deepest boring depth for above calculations if the boring is discontinued 

at or before the required boring depth because of criteria listed in Section 2 above. 

Use N-value of zero (0) for weight of hammer or weight of rod. If N-value is greater 

than fifty (50), reduce N-value to fifty (50) for calculations. 

If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use 

standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard 

Strain Pole Foundations Chart (sheet M8) based on the Design N-value and the predominant soil 

type. For each standard pole location, submit a completed “Metal Pole Standard Foundation 

Selection Form” signed by the Contractor’s representative. Signature on form is for verification 
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purposes only. Include the Design N-value calculation and resulting drilled pier length, “L,” on each 

form. 

If non-standard site-specific poles are shown on the plans, submit completed boring logs 

collected in accordance with Section 2 (Soil Test) along with pole loading diagrams from the plans 

to the Contractor-selected pole Fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 

used and a non-standard foundation may be required. In such case, contact the Engineer. 

 The Design N-value is less than four (4). 

 The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than 

the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for 

the additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole. If the slope around 

the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10 

feet from the top of an embankment slope, the Contractor is responsible for providing slope 

information to the foundation Designer and to the Engineer so it can be considered in the design. 

The “Metal Pole Standard Foundation Selection Form” may be found at:  

https://connect.ncdot.gov/resources/safety/Pages/ITS-Design-Resources.aspx 

If assistance is needed, contact the Engineer. 

4. Non-Standard Foundation Design: 

Design non-standard foundations based upon site-specific soil test information collected in 

accordance with Section 2 (Soil Test).  Design drilled piers for side resistance in accordance with 

Section 10.8 of the 2014 AASHTO LRFD Bridge Design Specifications, 7th Edition. Use computer 

software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. Use 

computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the current 

NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier 

foundation for each pole with a length and diameter resulting in horizontal lateral movement less 

than 1 inch at top of the pier, and horizontal rotational movement less than 1 inch at the edge of pier.  

Contact the Engineer for pole loading diagrams of standard poles used for non-standard foundation 

designs.  Submit non-standard foundation designs including drawings, calculations, and soil boring 

logs to the Engineer for review and approval before construction.   

C. Drilled Pier Construction:  

Construct drilled pier foundation and Install anchor rod assemblies in accordance with the 

Foundations and Anchor Rod Assemblies for Metal Poles Standard Special Provision SP09-R005 

located at: 

https://connect.ncdot.gov/resources/Specifications/Pages/2024-Specifications-and-Special-

Provisions.aspx 

5.3. POLE NUMBERING SYSTEM 

A. New Poles  

Attach an identification tag to each pole shaft section as shown on Metal Pole Standard Sheet M2 

“Typical Fabrication Details for All Metal Poles.”  
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5.4. MEASUREMENT AND PAYMENT 

Actual number of metal poles with dual mast arms furnished, installed, and accepted. 

Actual number of designs for mast arms with metal poles furnished and accepted. 

Actual number of soil tests with SPT borings drilled furnished and accepted. 

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed 

and accepted. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 

will be considered incidental to designing Traffic Signal , CCTV or MVD support structures. 

 

Payment will be made under: 

Metal Pole with Dual Mast Arm .....................................................................................................Each 

Mast Arm with Metal Pole Design .................................................................................................Each 

Soil Test ..........................................................................................................................................Each 

Drilled Pier Foundation........................................................................................................ Cubic Yard 
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CONSTRUCTION, MAINTENANCE AND REMOVAL  (SPECIAL) 
OF TEMPORARY ACCESS AT STATION 22+08.00 -L-  

1.0 GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 
necessary for construction of the new bridge, construction of the temporary detour structure, 
or for the removal of an existing bridge, as applicable.  Temporary access may involve the 
use of a rock causeway, a work bridge, or other methods; however, all types of temporary 
access are required to meet the requirements of all permits, the Standard Specifications, and 
this Special Provision. 

2.0 TEMPORARY ROCK CAUSEWAY  

At the contractor’s option, construction of a temporary rock causeway within the limits 
shown on the plans is permitted.  Build the causeway with Class II riprap topped by a layer 
of Class B riprap or as otherwise designated on the plans or approved by the Engineer.  If 
desired, recycle the Class II riprap used in the causeway for placement in the final riprap 
slope protection as directed by the Engineer.  No payment will be made for recycled riprap 
as this material is considered incidental to the causeway placement and removal.  If this 
option is exercised, no adjustment in contract bid price will be allowed due to an underrun 
in the quantity of “Rip Rap Class II (2'-0" Thick)”. 

Completely remove all causeway material including pipes and return the entire causeway  
footprint to the original contours and elevations within 90 days of the completion of the deck 
slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 
remove causeway during the moratorium period shown on the permit. If the completion of 
the deck slab falls within the prohibitive dates for causeway construction or removal, begin 
causeway removal immediately following the prohibitive dates. 

3.0 TEMPORARY WORK BRIDGE 

 
Construction of a temporary work bridge within the limits shown on the plans is required.  
The temporary work bridge shall have a minimum width of 30 feet and shall span channel 
with bent spacing and height in compliance with permits.  Submit details of the temporary 
work bridge to the Engineer prior to constructing the work bridge to ensure conformance 
with the plans and all permits.  Completely remove the temporary bridge prior to final 
acceptance or as otherwise required by the permits.  
 

4.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary Access 
at Station 22+08.00 -L- will be full compensation for the above work, or other methods of 
access, including all material, pipes, work bridge components, equipment, tools, labor, 
disposal, and incidentals necessary to complete the work. 
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THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-17) 

DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the 
Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on the 
plans or by other Special Provisions. Use only Arc Sprayed application methods to apply TSC. 
The Engineer must approve other methods of application. 

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests 
Unit website. 

QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal 
Sprayed Coatings (Metallization) Program.  

MATERIALS 

 
Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings 
(Metallization) Program. 

SURFACE PREPARATION AND TSC APPLICATION 
 
Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal 
Sprayed Coatings (Metallization) Program. Apply TSC with the alloy to the thickness specified 
on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.   

INSPECTION AND TESTING 

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings 
(Metallization) Program. 

REPAIRS 

Perform all shop repairs in accordance with the procedures outlined in the  
Thermal Sprayed Coatings (Metallization) Program.    

Repairs associated with field welding shall be made by removing the existing metallizing by blast 
or power tool cleaning. Affected areas shall be addressed as follows: 

 For Marine Environments, incorporate a minimum surface preparation in accordance with 
SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy mastic 
coating applied in accordance with the manufacturer’s recommendation. Apply a minimum of 
two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.    

 For Non-Marine Environments, incorporate a minimum surface preparation in accordance with 
SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved organic zinc-rich 
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coating applied in accordance with  the manufacturer’s recommendation. Apply a minimum of 
two (2) coats at a rate of 5-7 (WFT) per coat to the affected area. 

(1) Minor localized areas less than or equal to 0.1 ft2 with exposed substrate shall be 
repaired as outlined above for marine and non-marine environments.  

(2) Large localized areas greater than 0.1 ft2 with exposed substrate shall require the 
Contractor to submit a detailed repair procedure to the Engineer for review and 
approval.   

(3) Repair methods for areas where the substrate has not been exposed shall be 
mutually agreed upon between the Contractor and TSC Contractor as approved by 
the Engineer.  

TWELVE MONTH OBSERVATION PERIOD 

 

All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be 
evaluated twelve (12) months after project acceptance for defective materials and workmanship.  

MEASUREMENT AND PAYMENT 

The contract price bid for the metal component to which the TSC is applied will be full 
compensation for the thermal sprayed coating. 

 

SECURING OF VESSELS (10-12-01) 

1.0 GENERAL 

Secure vessels in accordance with Section 107 of the Standard Specifications and the following 
provision. 

When utilizing barges, tugboats or other vessels, take all necessary precautions to ensure that such 
vessels are securely anchored or moored when not in active operation. Take all necessary measures 
to ensure that the vessels are operated in a manner that avoids damage to or unnecessary contact 
with bridges and other highway structures and attachments. If severe weather conditions are 
anticipated or should be anticipated through reasonable monitoring of weather forecasts, take 
additional measures to protect bridges and other highway structures and attachments from extreme 
conditions. The Contractor is strictly liable for damages to any bridge or other highway structures 
or attachments caused by a vessel owned or controlled by the Contractor. The Contractor is also 
liable to third parties for property damages and loss of revenue caused by vessels under the 
Contractor’s control. 

2.0 MEASUREMENT AND PAYMENT 

No separate payment will be made for Securing of Vessels.  
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FALSEWORK AND FORMWORK              (11-30-23) 

GENERAL 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein. Such 
temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it becomes 
self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid 
concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that 
functions as a work platform that supports construction personnel, materials, and tools, but is not 
intended to support the structure. Scaffolding systems that are used to temporarily support 
permanent structures (as opposed to functioning as work platforms) are considered to be falsework 
under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or 
inclined support members. Where the term “temporary works” is used, it includes all of the 
temporary facilities used in bridge construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 
provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 
structure. 

MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the safety 
and quality required by the design assumptions. The Engineer has authority to reject material on 
the basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly 
identify allowable loads or stresses for all materials or manufactured devices on the plans. Revise 
the plan and notify the Engineer if any change to materials or material strengths is required. 

DESIGN REQUIREMENTS 

(A) Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the Engineer, 
with design calculations and supporting data in sufficient detail to permit a structural and safety 
review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 
checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed sequence, 
rate of placement, direction of placement, and location of all construction joints.  

When required, have the drawings and calculations prepared under the guidance of, and sealed 
by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary 
works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 
listing the weight of all construction equipment that will be supported on the temporary work. 
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Show anticipated total settlements and/or deflections of falsework and forms on the working 
drawings. Include falsework footing settlements, joint take-up, and deflection of beams or 
girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 
maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. For 
Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and 
rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 
be cast through the girder top flange and located, measuring along the top of the member, 1’-
2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 
working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware. Submit calculations and working drawings for 
overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 
of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 
girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 
72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 
transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 
geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and 
advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type 
and hanger spacing on prestressed concrete girder casting drawings may delay the approval of 
those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 
the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 
HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 
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falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 
be no differential settlement between the girders and the deck forms during placement of deck 
concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for screed 
and fluid concrete loads to be independent of any previous deck pour components when the 
mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 
devices used as part of the falsework or formwork that remains in the permanent structure. If 
the plan notes indicate that the structure contains the necessary corrosion protection required 
for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 
be allowed. Any coating required by the Engineer will be considered incidental to the various 
pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition of 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein. 

(1) Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in North 
Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 
of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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(B) Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their review, 
revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 
and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required until 
the drawings have been approved. Such approval does not relieve the Contractor of the 
responsibility for the accuracy and adequacy of the working drawings. 

CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 
quality of materials and workmanship employed is consistent with that assumed in the design of 
the temporary works. Do not weld falsework members to any portion of the permanent structure 
unless approved. Show any welding to the permanent structure on the approved construction 
drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 
measurement of falsework settlement. Make sure that the anticipated compressive settlement 
and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make 
sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their 
span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period of 
its use. Certify that the manufactured devices have been maintained in a condition to allow 
them to safely carry their rated loads. Clearly mark each piece so that its capacity can be readily 
determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement. Inspect other temporary works at least once a month to ensure that they are 
functioning properly. Have a North Carolina Registered Professional Engineer inspect the 
cofferdams, shoring, sheathing, support of excavation structures, and support systems for load 
tests prior to loading. 

(B) Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest. If required by the Engineer, conduct load tests to verify proposed bearing 
capacity values that are marginal or in other high-risk situations. 
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The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as those of 
the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 
the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction using 
standard procedures based on the driving characteristics of the pile is permitted. If preferred, 
use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load 
tests to verify bearing capacity values that are marginal or in other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   
Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 
manner as to permit the structure to uniformly and gradually take the stresses due to its own weight. 

MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 
full compensation for the above falsework and formwork. 

 
SUBMITTAL OF WORKING DRAWINGS (11-30-23) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 
Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special 
Provision. The list of submittals contained herein does not represent a list of required submittals 
for the project. Submittals are only necessary for those items as required by the contract. Make 
submittals that are not specifically noted in this provision directly to the Engineer. Either the 
Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review 
submittals. 

If a submittal contains variations from plan details or specifications or significantly affects project 
cost, field construction or operations, discuss the submittal with and submit all copies to the 
Engineer. State the reason for the proposed variation in the submittal. To minimize review time, 
make sure all submittals are complete when initially submitted. Provide a contact name and 
information with each submittal. Direct any questions regarding submittal requirements to the 
Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 
noted below. 
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To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, 
address and telephone number of the facility where fabrication will actually be done if different 
than shown on the title block of the submitted working drawings. This includes, but is not limited 
to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 

ADDRESSES AND CONTACTS 
 

For submittals to the Structures Management Unit, use the following addresses:   
 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

    For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 
 
 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

   For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
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Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 
can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 
Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 
link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 
the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 
  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 
  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Thomas Santee   (919) 920-8901 
  tgsantee@ncdot.gov  
 
 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (704) 455 – 8902 
  ewilliams3@ncdot.gov  

SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 
same time, submit a copy of the same complete submittal directly to the Structures Management 
Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 
and drawing markups for these submittals from the Structures Management Unit. The second table 
in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and 
drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies 
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in which case submit a set of supporting calculations to each unit. Provide additional copies of any 
submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 7 Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

Y N 
“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 

Y 

 

N 

“Strip Seal Expansion 
Joints” 

Falsework & Forms 2 

(substructure) 
Y N 

Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 
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Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 
over Railroad 

Y N Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 

Y N 
Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
Y N 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 
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FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 
Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

 

 

 

 

GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 
Engineering 

Unit  

Submittals 
Required by 
Structures 

Management 
Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 Y N Subarticle 450-3(F)(3) 
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Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA

%20FORM.pdf 
See second page of form for submittal instructions. 

 
4. Electronic copy of submittal is required.  See referenced provision. 
 

CRANE SAFETY (6-20-19) 

GENERAL 

Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration (OSHA) 
regulations.  

 

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 
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CRANE SAFETY SUBMITTAL LIST 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will have the 
responsibility and authority to stop any work activity due to safety concerns.  

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and rigging 
equipment, and safe rigging practices.   

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 
for review upon request.  

(D) Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction Education 
and Research (NCCER). Other approved nationally accredited programs will be considered 
upon request. In addition, crane operators shall have a current CDL medical card. Submit a list 
of crane operator(s) and include current certification for each type of crane operated (small 
hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each 
operator.  

MEASUREMENT AND PAYMENT 

No direct payment will be made for Crane Safety. All costs shall be considered incidental to items 
for which direct payment is made. 

 
GROUT FOR STRUCTURES (12-1-17) 

GENERAL  

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel 
holes and recesses for structures. This Special Provision does not apply to grout placed in post-
tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and place grout 
in accordance with the manufacturer’s recommendations, the applicable sections of the Standard 
Specifications and this Special Provision. 

MATERIAL REQUIREMENT 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the 
Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266. 

Construction loading and traffic loading shall not be allowed until the 3-day compressive strength 
is achieved. 
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SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and accepted.  
Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and 
other foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior 
to placing grout. 

MEASUREMENT AND PAYMENT 

No separate payment will be made for Grout for Structures. The cost of the material, equipment, 
labor, placement, and any incidentals necessary to complete the work shall be considered 
incidental to the structure item requiring grout. 

 
ELASTOMERIC CONCRETE (2-11-19) 

GENERAL 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or epoxy 
and kiln-dried aggregate. Provide an elastomeric concrete and binder system that is preapproved.  
Use the concrete in the blocked out areas on both sides of the bridge deck joints as indicated on 
the plans. 

MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the end 
of the specified curing time). 

 

ELASTOMERIC CONCRETE 
PROPERTIES 

TEST METHOD 
MINIMUM 

REQUIREMENT 

Compressive Strength, psi 
(a) 
STM D695 

2,000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM C882 (C882M) 450 

Durometer Hardness ASTM D2240 50 

 

BINDER PROPERTIES 
(without aggregate) 

TEST METHOD 
MINIMUM 

REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 

Ultimate Elongation ASTM D638 150%  
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Tear Resistance, lb/in ASTM D624 200 

In addition to the requirements above, the elastomeric concrete must be resistant to water, 
chemical, UV and ozone exposure and withstand temperature extremes. Elastomeric concrete 
systems requiring preheated aggregates are not allowed. 

PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, primer 
and binder materials) and a Type 3 certification in accordance with Article 106-3 of the Standard 
Specifications for prequalification to: 

 

North Carolina Department of Transportation 
Materials and Tests Unit 
1801 Blue Ridge Road 
Raleigh, NC   27607 

Prequalification will be determined for the system. Individual components will not be evaluated, 
nor will individual components of previously evaluated systems be deemed prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples will 
be evaluated for compliance with the Materials requirements specified above. Systems satisfying 
all of the Materials requirements will be prequalified for a one year period. Before the end of this 
period new product samples shall be resubmitted for prequalification evaluation.   

If, at any time, any formulation or component modifications are made to a prequalified system that 
system will no longer be approved for use. 

INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has cured for 
seven (7) full days and reached a minimum strength of 3,000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the elastomeric 
concrete to ensure that all steps being performed comply with all manufacturer installation 
requirements including, but not limited to weather conditions (ambient temperature, relative 
humidity, precipitation, wind, etc.), concrete deck surface preparation, binder and aggregate 
mixing, primer application, elastomeric concrete placement, curing conditions and minimum 
curing time before joint exposure to traffic. Do not place elastomeric concrete if the ambient air or 
surface temperature is below 45F. 

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete. Before 
placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.  
Sandblast the concrete surface in the blockout and clear the surface of all loose debris. Do not 
place the elastomeric concrete until the surface preparation is completed and approved.   

Docusign Envelope ID: E7C91D14-D293-446F-B2AA-30B896889AC6



ST-20 
Project B-5985B                                                                                            Robeson County 

  

 
 

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to be in 
contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 
instructions. Place the elastomeric concrete in the areas specified on the plans while the primer is 
still tacky and within two (2) hours after applying the primer. Trowel the elastomeric concrete to 
a smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete deck 
prior to sawing the joint. 

FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be sampled 
for acceptance. A minimum of six (6) 2-inch cube molds and three (3) 3-inch diameter x 6-inch 
cylinders will be taken by the Department for each day’s production. Compression, splitting 
tensile, and durometer hardness testing will be performed by the Department to determine 
acceptance. Materials failing to meet the requirements listed above are subject to removal and 
replacement at no cost to the Department. 

MEASUREMENT AND PAYMENT 

No separate payment will be made for Elastomeric Concrete.  The lump sum contract price bid for 
Foam Joint Seals or Preformed Silicone Expansion Joint Seal will be full compensation for 
furnishing and placing the Elastomeric Concrete. 

 

 
FOAM JOINT SEALS (9-27-12) 

SEALS 

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, gasoline, 
salt, and other materials that are spilled on or applied to the surface. Use a resilient, UV stable, 
preformed, impermeable, flexible, expansion joint seal. The joint seal shall consist of low-density, 
closed cell, cross-linked polyethylene non-extrudable, foam. The joint seal shall contain no EVA 
(Ethylene Vinyl Acetate). Cell generation shall be achieved by being physically blown using 
nitrogen. No chemical blowing agents shall be used in the cell generation process. 

Use seals manufactured with grooves ⅛"± wide by ⅛"± deep and spaced between ¼” and ½” apart 
along the bond surface running the length of the joint. Use seals with a depth that meets the 
manufacturer’s recommendation but is not less than 70% of the uncompressed width. Provide a 
seal designed so that, when compressed, the center portion of the top does not extend upward 
above the original height of the seal by more than ¼”. Provide a seal that has a working range of 
30% tension and 60% compression and meets the requirements given below. 
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TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D3575-08, Suffix T 110 – 130 psi 

Compression Set ASTM D1056 

Suffix B, 2 hr recovery 
10% - 16% 

Water Absorption ASTM D3575 < 0.03 lb/ft2 

Elongation at Break ASTM D3575 180% - 210% 

Tear Strength ASTM D624 (D3575-08, Suffix G) 14 – 20 pli 

Density 
ASTM D3575-08, 

Suffix W, Method A 
1.8 – 2.2 lb/ft3 

Toxicity ISO-10993.5 Pass (not cytotoxic) 

Have the top of the joint seal clearly shop marked.  Inspect the joint seals upon receipt to ensure 
that the marks are clearly visible before installation. 

BONDING ADHESIVE 

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal 
manufacturer that meets the requirements given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 3000 psi (min.) 

Compressive strength ASTM D695 7000 psi (min.) 

Hardness Shore D Scale 75-85 psi 

Water Absorption ASTM D570 0.25% by weight max. 

Elongation to Break ASTM D638 5% (max.) 

Bond Strength ASTM C882 2000 psi (min.) 

Use an adhesive that is workable to 40°F. When installing in ambient air or surface temperatures 
below 40°F or for application on moist, difficult to dry concrete surfaces, use an adhesive specified 
by the manufacturer of the joint seal. 

SAWING THE JOINT 

The joint opening shall be initially formed to the width shown on the plans including the blockout 
for the elastomeric concrete.     

The elastomeric concrete shall have sufficient time to cure such that no damage can occur to the 
elastomeric concrete prior to sawing to the final width and depth as specified in the plans. 

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw in the 
desired direction. To control the saw and to produce a straight line as indicated on the plans, anchor 
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and positively connect a template or a track to the bridge deck. Do not saw the joint by visual 
means such as a chalk line. Fill the holes used for holding the template or track to the deck with 
an approved, flowable non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one or two passes of the saw by placing and spacing two 
metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth is the depth of the seal plus ¼” above the top of the seal plus approximately 1” 
below the bottom of the seal. An irregular bottom of a sawed joint is permitted as indicated on the 
plans.  Grind exposed corners on saw cut edges to a ¼” chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified in the 
plans. Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 
satisfaction of the Engineer. 

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation. 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for spalls, 
popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to blast cleaning 
and installing the seal. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding agent. 
Sandblast the joint opening to provide a firm, clean joint surface free of curing compound, loose 
material, and any foreign matter. Sandblast the joint opening without causing pitting or uneven 
surfaces. The aggregate in the elastomeric concrete may be exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, blow the 
surface with compressed air, or vacuum the surface until all traces of blast products and abrasives 
are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 
detrimental amounts of water or oil. 

Examine the blast cleaned surface and remove any traces of oil, grease or smudge deposited in the 
cleaning operations. 

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 

SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and as 
recommended below. Do not install the joint seal if the ambient air or surface temperature is below 
45F. Have a manufacturer’s certified trained factory representative present during the installation 
of the first seal of the project. 
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Before installing the joint seal, check the uninstalled seal length to ensure the seal is the same 
length as the deck opening. When the joint seal requires splicing, use the heat welding method by 
placing the joint material ends against a teflon heating iron of 425-475°F for 7 - 10 seconds, then 
pressing the ends together tightly. Do not test the welding until the material has completely cooled.   

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical walls of 
the joint as a means to minimize clean up. After opening both cans of the bonding agent, stir each 
can using separate stirring rods for each component to prevent premature curing of the bonding 
agent. Pour the two components, at the specified mixing ratio, into a clean mixing bucket. Mix the 
components with a low speed drill (400 rpm max.) until a uniform gray color is achieved without 
visible marbling. Apply bonding agent to both sides of the elastomeric concrete as well as both 
sides of the joint seal, making certain to completely fill the grooves with epoxy.  With gloved 
hands, compress the joint seal and with the help of a blunt probe, push the seal into the joint 
opening until the seal is recessed approximately ¼” below the surface. When pushing down on the 
joint seal, apply pressure only in a downward direction. Do not push the joint seal into the joint 
opening at an angle that would stretch the material. Seals that are stretched during installation shall 
be removed and rejected. Once work on placing a seal begins, do not stop until it is completed. 
Clean the excess epoxy from the top of the joint seal immediately with a trowel.  Do not use 
solvents or any cleaners to remove the excess epoxy from the top of the seal.  Remove the 
protective cover at the joint edges and check for any excess epoxy on the surface.  Remove excess 
epoxy with a trowel, the use of solvents or any cleaners will not be allowed. 

The installed system shall be watertight and will be monitored until final inspection and approval. 
Do not place pavement markings on top of foam joint seals. 

MEASUREMENT AND PAYMENT 

Foam Joint Seals will be paid for at the lump sum contract price bid. Payment will be full 
compensation for furnishing all material, including elastomeric concrete, labor, tools, and 
equipment necessary for installing these units in place and accepted. 

Payment will be made under: 

Pay Item Pay Unit 

Foam Joint Seals Lump Sum 

 
ASBESTOS ASSESSMENT (11-30-23) 

INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall thoroughly 
inspect the bridge or affected components for the presence of asbestos containing material (ACM) 
using a firm prequalified by NCDOT to perform asbestos surveys. The inspection must be 
performed by a N.C. accredited asbestos inspector with experience inspecting bridges or other 
industrial structures. The N.C. accredited asbestos inspector must conduct a thorough inspection, 
identifying all asbestos-containing material as required by the Environmental Protection Agency 
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National Emission Standards for Hazardous Air Pollutants (NESHAP) Code of Federal 
Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must include 
information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location map, photos 
of existing structure, the date of inspection and the name, N.C. accreditation number, and signature 
of the N.C. accredited asbestos inspector who performed the inspection and completed the report. 
The cover sheet of the report shall include project identification information. Place the following 
notes on the cover sheet of the report and check the appropriate box: 

___ ACM was found              
___ ACM was not found 

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) of 
the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from a 
structure and this work must be completed by a contractor prequalified by NCDOT to perform 
asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR 763.85 (a)(4) 
vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the NESHAP 
RACM. 

DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit 
applications require an original signature and must be submitted to the HHCU 10 working days 
prior to beginning demolition activities. The 10 working day period starts based on the post-
marked date or date of hand delivery. Demolition that does not begin as originally notified requires 
submission of a separate revision form HHCU 3768-R to HHCU. Reference the North Carolina 
Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on revision 
submissions. 

 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 
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SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed. For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  Contact 
information is as follows: 

 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures, and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos permit 
applications at the N.C. Asbestos Hazard Management Program website:  

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html 

 

MEASUREMENT AND PAYMENT 

Asbestos Assessment Payment will be paid at the lump sum contract unit price and will be full 
compensation for all asbestos inspections, reports, permitting and notifications. 
Payment will be made under: 

Pay Item Pay Unit 
Asbestos Assessment Lump Sum 
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CLASSIC CONCRETE BRIDGE RAIL         (SPECIAL) 

1.0 General 

The "Classic Concrete Bridge Rail" shall be in accordance with applicable parts of the Standard 
Specifications, the details shown on the plans and as outlined in these special provisions.  Plans 
for the bridge rails are detailed for cast in place concrete and must be placed using conventional 
forms. 

2.0 Concrete Mix 

Concrete for the bridge rail shall meet the requirements for class AA concrete with exception noted 
below: 

The maximum size coarse aggregate used in the concrete mix shall be #78M.  The slump shall be 
within the range of 5” to 8” when tested in accordance with AASHTO T119.  A high range water 
reducer shall be used.  The quantity of high range water reducer per pound of cement shall be 
within the range recommended on the current list of approved admixtures issued by M&T Unit. 

3.0 Construction 

The bridge rails shall be placed to the established shape, line, grade and dimensions shown on the 
plans. 

Joints in the rails shall be constructed at the locations and of the type specified on the plans.   

4.0 Finishing 

All exposed surfaces which are not satisfactory to the Engineer as to uniformity of color and texture 
or because of excessive patching shall be corrected as required by the Engineer.  All surfaces of 
the bridge rails shall be given a Class I surface finish in accordance with the Standard 
Specifications unless directed otherwise by the Engineer.   

5.0 Measurement   

The quantity to be paid for under this item shall be the actual number of linear feet of “Classic 
Concrete Bridge Rail”, complete in place and accepted, measured continuously along the top 
surface of completed rail from end to end without deductions for spaces between sections. 

6.0 Payment 

The quantity, measured as described above, will be paid for at the contract unit price per linear 
foot bid for “Classic Concrete Bridge Rail”, which price and payment shall be full compensation 
for all materials, admixtures, forms, falsework, curing, surface finish, tools, labor, equipment and 
incidentals necessary to complete the item. 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 10-15-24) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Water Resources, DEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.   
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 



 STATE OF NORTH CAROLINA 

 DEPARTMENT OF TRANSPORTATION
JOSH STEIN 
GOVERNOR 

J.R. "JOEY" HOPKINS
  SECRETARY 

Mailing Address: 
NC DEPARTMENT OF TRANSPORTATION 
ENVIRONMENTAL ANALYSIS UNIT 
1598 MAIL SERVICE CENTER 
RALEIGH NC 27699-1598 

Telephone: (919) 707-6000 

Customer Service:  1-877-368-4968 

Website: www.ncdot.gov 

Location: 
1000 BIRCH RIDGE DRIVE 

RALEIGH NC 27610 

August 29, 2025 

MEMORANDUM TO: 

FROM:  

SUBJECT: 

Division Environmental and Construction Units 

Michael A. Turchy, ECAP Group Leader 
Environmental Analysis Unit 

Environmental Permits for the Replacement of Bridge 125 on NC 41/72 
and Bridge 175 on SR 1600 (West 5th Street) over Lumber River 
in Robeson County, Division 6, TIP: B-5985 A & B.

Note: Since the issuance of Environmental Permits, NCDOT divided B-5985 into two separate projects: 
B-5985 A is the replacement of Bridge 125
B-5985 B is the replacement of Bridge 175.
The enclosed permits authorize both projects.

Please find enclosed the following permits for this project: 

Agency Permit Type Permit Expiration 
US Army Corps of Engineers 
Section 404 Clean Water Act Permit 

Regional General Permit 50 May 25, 2025 

NC Division of Water Resources 
Section 401 Water Quality Certification 

General Certification No. 4135 [RGP50] May 25, 2030 

Work is authorized by the above referenced permit provided it is accomplished in strict accordance with 
the permitted plans. 

The Environmental Coordination and Permitting Group or the Division Environmental Office must be 
consulted if any deviation from the permit(s) is required. 

The General Conditions and Certifications for Nationwide and Regional Permits can be referenced at: 
https://xfer.services.ncdot.gov/pdea/PermIssued/_General_Conditions_and_Certifications/ 
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DEPARTMENT OF THE ARMY 
U.S. ARMY CORPS OF ENGINEERS, WILMINGTON DISTRICT 

WRDA/TRANSPORTATION BRANCH 
3331 HERITAGE TRADE DRIVE SUITE 105 

WAKE FOREST NC 27587 

August 15, 2025 

Regulatory Program/Division 
SAW-2021-00431 

Sent Via Email: csunderwood@ncdot.gov 

Chris Underwood 
Division Environmental Officer 
NCDOT Division 7 
431 Transportation Drive 
Fayetteville, NC 28302 

Dear Mr. Underwood: 

 This letter is in response to the application you submitted to the Wilmington District, 
WRDA/Transportation Branch on August 4, 2025  for a Department of the Army 
general permit verification. This project has been assigned the file number 
SAW-2021-00431 and is known as B-5985, W. 5th Street, Bridge 125 over Lumber 
River. This file number should be referenced in all correspondence concerning this 
project.  

 A review of the information provided indicates that the proposed work would include 
TIP NO. B-5985; bridge replacement permanently impacting a total of 0.288 acre of 
wetlands (0.01 acre permanent wetland fill for stormwater and pipe culvert installation, 
and 0.10 acre of non-404 hand clearing for construction access and overhead power 
line relocation).  Note: This is re-verification of a project authorized under a previous  
Regional General Permit.  The previous authorization included replacement of Bridge 
125 over the Lumber River on  NC 41/72, but work in waters on Bridge 125 has been 
completed. The project area for this determination is illustrated on the enclosed site 
plans/maps. The project/review area is located at Bridge No. 175 over the Lumber 
River, W. 5th Street, at Latitude 34.6203 and Longitude -79.0107; in Lumberton, 
Robeson County, North Carolina.  Note: This is re-verification of a project authorized 
under a previous  Regional General Permit.  The previous authorization included 
replacement of Bridge 125 over the Lumber River on  NC 41/72, but work in waters on 
Bridge 125 has been completed. 

 We have determined that the proposed work is authorized by Regional General 
Permit (RGP) 50 pursuant to authorities under Section 10 of the Rivers and Harbors 
Act of 1899 (33 U.S.C. § 403) and Section 404 of the Clean Water Act (33 U.S.C § 
1344). The proposed work must be accomplished in strict accordance with the 
enclosed general permit conditions, any regional conditions, the special conditions 
listed in this letter, the application materials, and the enclosed original Permit 
Drawings, Sheets 1 
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through 11 of 11, Bridge # 770125 & Bridge # 770175, Submitted 7/12/2022; and Permit 
Drawings, Sheets 1 through 5 of 5, Bridge # 770125 & Bridge # 770175, UTILITIES 
ENVIRONMENTAL PERMIT PLANS, Submitted 7/12/2022. If the extent of the project 
area and/or nature of the authorized impacts to waters are modified, a revised 
application must be submitted to this office for written approval before work is initiated. 
Any deviation from the terms and conditions of the permit, or your submitted plans, may 
subject the permittee to enforcement action.  

 This verification is valid until May 25, 2030, unless the subject general permit(s) is 
suspended, revoked, or is modified prior to that date such that the activity no longer 
complies with the terms and conditions of the general permit.  

1. Based on coordination with the NC State Historic Preservation Office (SHPO),
the following elements will be incorporated into the bridge design.

•The proposed bridge rail for both bridges will be Texas Classic.
•The existing lights on Bridge No. 770125 will be replaced in-kind and lights will
be added to Bridge No. 770175 to mimic the existing lighting on Bridge No.
770125.

2. The Wilmington District, Federal Highway Administration, U.S. Fish and Wildlife
Service (USFWS), and the North Carolina Department of Transportation
(NCDOT) have conducted programmatic Section 7(a)(2) consultation for the
Northern long-eared bat (NLEB) for NCDOT projects located in Divisions 1-8.
The result of this programmatic consultation is a Programmatic Biological
Opinion (PBO) issued by the USFWS titled, “Programmatic Biological Opinion –
Revised, NCDOT Program Effects on the Northern Long-eared Bat in Divisions
1-8”, dated December 15, 2022. This PBO contains agreed upon conservation
measures which would minimize take of NLEB. As noted in the PBO, applicability
of these conservation measures varies depending on the location of the project.
The USFWS has documented that no reasonable and prudent measures, nor
terms and conditions, are necessary or appropriate to minimize the amount or
extent of incidental take of NLEB caused by the Action; therefore, the incidental
take statement does not provide reasonable and prudent measures for this
species. Department of the Army (DA) authorization under general permit or
standard permit (Individual Permit) is conditional upon the permittee’s
compliance with applicable, agreed upon conservations measures of the PBO,
which is incorporated by reference in this verification letter. Failure to comply with
the applicable conservation measures, where a take of the NLEB occurs, would
constitute an unauthorized take by the permittee, and would also constitute
permittee non-compliance with this verification letter. The USFWS is the
appropriate authority to determine compliance with the terms and conditions of its
PBO and the ESA. All PBOs can be found on our website at:
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https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. 

 This general permit verification and any associated authorizations does not preclude 
the necessity to obtain any other Federal, State, or local permits, licenses, and/or 
certifications, which may be required.  

 If you have any questions related to this verification or have issues accessing 
documents referenced in this letter, please contact Eric Alsmeyer, Regulatory Project 
Manager of the WRDA/Transportation Branch at 919.817.1570, by mail at the above 
address, or by email at eric.c.alsmeyer@usace.army.mil. Please take a moment to 
complete our customer satisfaction survey located at 
https://regulatory.ops.usace.army.mil/customer-service-survey/.  

Sincerely, 

M. Scott  Jones, PWS
WRDA / Transportation Branch Chief

Enclosures
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U.S. ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Action Id.  SAW-2021-00431   County:  Robeson County     U.S.G.S. Quad: Southwest Lumberton 

GENERAL PERMIT (REGIONAL AND NATIONWIDE) VERIFICATION 

Permittee:  Michael Turchy 
North Carolina Department of Transportation 

Address:  1598 Mail Service Center 
     Raleigh NC, 27699 

Telephone Number:  919.707.6111 (Jason Dilday) 

Size (acres)     N/A                Nearest Town Lumberton  
Nearest Waterway  Lumber River River Basin Lower Pee Dee 
USGS HUC  03040203    Coordinates  Latitude: 34.6193; Longitude: -79.0121 

Location description:  Bridge Nos. 125 and 175 located on NC 41/NC72 and W 5th Street over the 
Lumber River in Lumberton, Robeson County, NC. 

Description of projects area and activity:  TIP NO. B-5985, permanently impacting a total of 0.288 
acre of wetlands (0.008 acre permanent wetland fill for stormwater and pipe culvert 
installation, and 0.28 acre of non-404 hand clearing for construction access and overhead 
power line relocation). 

Applicable Law:   Section 404 (Clean Water Act, 33 USC 1344);    
 Section 10 (Rivers and Harbors Act, 33 USC 403) 

Authorization:  Regional General Permit Number: RGP-50 
SEE ATTACHED RGP GENERAL, REGIONAL AND/OR SPECIAL CONDITIONS 

Your work is authorized by the above referenced permit provided it is accomplished in strict 
accordance with the attached conditions and your submitted application and attached 
information dated July 12, 2022 and December 23, 2022. Any violation of the attached 
conditions or deviation from your submitted plans may subject the permittee to a stop work 
order, a restoration order, a Class I administrative penalty, and/or appropriate legal action.   

Special condition: 

1. Based on coordination with the NC State Historic Preservation Office (SHPO), the following
elements will be incorporated into the bridge design.

The proposed bridge rail for both bridges will be Texas Classic. 
The existing lights on Bridge No. 770125 will be replaced in-kind and lights will be added to 

Bridge No. 770175 to mimic the existing lighting on Bridge No. 770125.  

This verification will remain valid until the expiration date identified below unless the nationwide and/or 
regional general permit authorization is modified, suspended or revoked.  If, prior to the expiration date 
identified below, the nationwide and/or regional general permit authorization is reissued and/or 
modified, this verification will remain valid until the expiration date identified below, provided it complies 
with all requirements of the modified nationwide permit.  If the nationwide and/or regional general permit 
authorization expires or is suspended, revoked, or is modified, such that the activity would no longer 
comply with the terms and conditions of the nationwide permit, activities which have commenced (i.e., 
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are under construction) or are under contract to commence in reliance upon the nationwide and/or 
regional general permit, will remain authorized provided the activity is completed within twelve months 
of the date of the nationwide and/or regional general permit’s expiration, modification or revocation, 
unless discretionary authority has been exercised on a case-by-case basis to modify, suspend or 
revoke the authorization.   
 
This Department of the Army verification does not relieve the permittee of the responsibility to obtain 
any other required Federal, State or local approvals/permits. 
      
If there are any questions regarding this verification, any of the conditions of the Permit, or the Corps 
of Engineers regulatory program, please contact Eric Alsmeyer at (919) 554-4884 X 23 or 
Eric.C.Alsmeyer@usace.army.mil. 
 
 
 
Corps Regulatory Official: ______________________________________ Date:  January 5, 2023 
Expiration Date of Verification: May  25, 2025 
 
The Wilmington District is committed to providing the highest level of support to the public.  To help 
us ensure we continue to do so, please complete our Customer Satisfaction Survey, located online at 
https://regulatory.ops.usace.army.mil/customer-service-survey/ 
 
  

2023.01.05 
12:44:23 -05'00'
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Action ID Number: SAW-2021-00431   County: Robeson County  
                                 
Permittee:   Michael Turchy 

North Carolina Department of Transportation 
  

Project Name: NC DOT Division 6 B-5985 bridges over Lumber River  
 
Date Verification Issued:  January 5, 2023 
 
Project Manager: Eric Alsmeyer 
 
Upon completion of the activity authorized by this permit and any mitigation required by the 
permit, sign this certification and return it to the following address: 
 

US ARMY CORPS OF ENGINEERS 
WILMINGTON DISTRICT 

Attn: Eric Alsmeyer  
Raleigh Regulatory Field Office 

3331 Heritage Trade Drive, Suite 105 
Wake Forest, NC 27587 
919.554.4884, Ext. 23 

 
Please note that your permitted activity is subject to a compliance inspection by a U. S. Army 
Corps of Engineers representative.  Failure to comply with any terms or conditions of this 
authorization may result in the Corps suspending, modifying or revoking the authorization 
and/or issuing a Class I administrative penalty, or initiating other appropriate legal action. 
 
I hereby certify that the work authorized by the above referenced permit has been completed 
in accordance with the terms and condition of the said permit, and required mitigation was 
completed in accordance with the permit conditions. 
 
 
 
 
 
 
 
 
 _______________________________________  ______________________ 
 Signature of Permittee      Date 
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

ROADWAY ITEM

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 1
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0004 200
CY

0057000000-E 226 UNDERCUT EXCAVATION

0005 Lump Sum0063000000-N SP L.S.GRADING

0006 1,400
CY

0106000000-E 230 BORROW EXCAVATION

0007 200
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0008 200
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0009 Lump Sum0248000000-N SP L.S.GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL,
STATION 22+08 -L-

0010 50
TON

0255000000-E SP GENERIC GRADING ITEM
HAULING AND DISPOSAL OF
PETROLEUM  CONTAMINATED SOIL

0011 40
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0012 120
SY

0321000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0013 188
LF

0335200000-E 305 15" DRAINAGE PIPE

0014 8
EA

0335850000-E 305 **" DRAINAGE PIPE ELBOWS
(15")

0015 44
LF

0366000000-E 310 15" RC PIPE CULVERTS, CLASS III

0016 112
LF

0426000000-E 310 72" RC PIPE CULVERTS, CLASS III

0017 206
LF

0995000000-E 340 PIPE REMOVAL
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

0018 50
CY

1099500000-E 505 SHALLOW UNDERCUT

0019 100
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0020 150
SY

1112000000-E 505 GEOTEXTILE FOR SUBGRADE
STABILIZATION

0021 250
TON

1220000000-E 545 INCIDENTAL STONE BASE

0022 1,400
SY

1297000000-E 607 MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0023 820
SY

1308000000-E 607 MILLING ASPHALT PAVEMENT, ***" TO
******"
(0" TO 1-1/2")

0024 100
SY

1330000000-E 607 INCIDENTAL MILLING

0025 150
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0026 150
TON

1503000000-E 610 ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0027 310
TON

1523000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0028 35
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0029 200
TON

1693000000-E 654 ASPHALT PLANT MIX, PAVEMENT
REPAIR

0030 14.2
CY

2220000000-E 838 REINFORCED ENDWALLS

0031 6
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0032 3
EA

2374000000-N 840 FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0033 2
EA

2374000000-N 840 FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

0034 1
EA

2396000000-N 840 FRAME WITH COVER, STD 840.54

0035 630
LF

2549000000-E 846 2'-6" CONCRETE CURB & GUTTER

0036 470
SY

2591000000-E 848 4" CONCRETE SIDEWALK

0037 8
EA

2605000000-N 848 CONCRETE CURB RAMPS

0038 20
SY

2612000000-E 848 6" CONCRETE DRIVEWAY

0039 125
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0040 5
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0041 2
EA

3180000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE
******
(III, SHOP CURVED)

0042 1
EA

3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE III

0043 3
EA

3288000000-N 862 GUARDRAIL END UNITS, TYPE TL-2

0044 1
EA

3578000000-N SP GENERIC FENCING ITEM
REMOVE AND RESET BOLLARDS

0045 15
TON

3628000000-E 876 RIP RAP, CLASS I

0046 10
TON

3649000000-E 876 RIP RAP, CLASS B

0047 1,705
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0048 212
LF

4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL

0049 10
EA

4102000000-N 904 SIGN ERECTION, TYPE E

0050 2
EA

4116100000-N 904 SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(D)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

0051 6
EA

4116100000-N 904 SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(E)

0052 2
EA

4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0053 8
EA

4192000000-N 907 DISPOSAL OF SUPPORT, U-CHANNEL

0054 1,320
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0055 560
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0056 5
EA

4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE
SIGN

0057 256
LF

4445000000-E 1145 BARRICADES (TYPE III)

0058 882
LF

4447000000-E SP PEDESTRIAN CHANNELIZING
DEVICES

0059 4
EA

4600000000-N SP GENERIC TRAFFIC CONTROL ITEM
TEMPORARY CURB RAMPS

0060 1,093
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0061 192
LF

4695000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (8", 90 MILS)

0062 121
LF

4709000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (24", 90 MILS)

0063 5
EA

4725000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING SYMBOL (90 MILS)

0064 813
LF

4770000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

0065 160
LF

4780000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(II)

0066 80
LF

4780000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(IV)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

0067 29
LF

4795000000-E 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (24")
(II)

0068 4
EA

4805000000-N 1205 COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(II)

0069 20
LF

4890000000-E SP GENERIC PAVEMENT MARKING ITEM
YIELD LINE THERMOPLASTIC
PAVEMENT MARKING (24", 90 MILS)

0070 1,725
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0071 150
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0072 80
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0073 485
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0074 1.5
ACR

6015000000-E 1615 TEMPORARY MULCHING

0075 100
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0076 0.5
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0077 200
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0078 1,460
LF

6029000000-E SP SAFETY FENCE

0079 120
CY

6030000000-E 1630 SILT EXCAVATION

0080 3,000
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0081 1,275
SY

6037000000-E 1629 COIR FIBER MAT

0082 275
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0083 160
SY

6048000000-E SP FLOATING TURBIDITY CURTAIN
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

0084 18
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0085 120
LF

6071012000-E 1642 COIR FIBER WATTLE

0086 1.5
ACR

6084000000-E 1660 SEEDING & MULCHING

0087 0.75
ACR

6087000000-E 1660 MOWING

0088 50
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0089 0.25
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0090 50
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0091 1
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0092 70
LF

6111000000-E SP IMPERVIOUS DIKE

0093 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0094 25
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

0095 1
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

0096 27
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
CLEANOUT

0097 9
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION,
TYPE 1

0098 6
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
PREFABRICATED CONCRETE
WASHOUT

0099 8
EA

7048500000-E 1705 PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

0100 2,250
LF

7060000000-E 1705 SIGNAL CABLE
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

0101 8
EA

7120000000-E 1705 VEHICLE SIGNAL HEAD (12", 3
SECTION)

0102 2
EA

7132000000-E 1705 VEHICLE SIGNAL HEAD (12", 4
SECTION)

0103 20
LF

7288000000-E 1715 PAVED TRENCHING (***********)
(2, 2")

0104 10
LF

7300000000-E 1715 UNPAVED TRENCHING (**********)
(1, 2")

0105 150
LF

7300000000-E 1715 UNPAVED TRENCHING (**********)
(2, 2")

0106 20
LF

7300000000-E 1715 UNPAVED TRENCHING (**********)
(3, 2")

0107 157
LF

7301000000-E 1715 DIRECTIONAL DRILL (**********)
(2, 2")

0108 540
LF

7444000000-E 1725 INDUCTIVE LOOP SAWCUT

0109 1,750
LF

7456100000-E 1726 LEAD-IN CABLE (14-2)

0110 1
EA

7575142060-N 1737 MODIFY RADIO INSTALLATION

0111 2
EA

7590000000-N SP METAL POLE WITH DUAL MAST ARM

0112 2
EA

7613000000-N SP SOIL TEST

0113 14
CY

7614100000-E SP DRILLED PIER FOUNDATION

0114 2
EA

7631000000-N SP MAST ARM WITH METAL POLE
DESIGN

0115 3
EA

7636000000-N 1745 SIGN FOR SIGNALS

0116 2
EA

7642100000-N 1743 TYPE I POST WITH FOUNDATION

0117 6
EA

7642200000-N 1743 TYPE II PEDESTAL WITH FOUNDATION
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

0118 1
EA

7684000000-N 1750 SIGNAL CABINET FOUNDATION

0119 1
EA

7696000000-N 1751 CONTROLLERS WITH CABINET
(************************)
(TYPE 2070LX, BASE MOUNTED)

0120 3
EA

7744000000-N 1751 DETECTOR CARD (TYPE 170)

0121 1
EA

7901000000-N 1753 CABINET BASE EXTENDER

0122 1
EA

7980000000-N SP GENERIC SIGNAL ITEM
MICROWAVE VEHICLE DETECTION
SYSTEM - MULTIPLE ZONES

******* BEGIN SCHEDULE  AA  ******
*******      ( 5 ALTERNATES )      *******

0123
AA1

21
EA

4894900000-E SP GENERIC PAVEMENT MARKING ITEM
10' INLAID PAVEMENT MARKINGS

*** OR ***

0124
AA2

21
EA

4894900000-E SP GENERIC PAVEMENT MARKING ITEM
10' RUMBLE SKIPS

*** OR ***

0125
AA3

21
EA

4895000000-N SP GENERIC PAVEMENT MARKING ITEM
INLAID CRADLE MARKERS

*** OR ***

0126
AA4

21
EA

4895000000-N SP GENERIC PAVEMENT MARKING ITEM
INLAID  RAISED PAVEMENT MARKERS

*** OR ***

0127
AA5

21
EA

4895000000-N SP GENERIC PAVEMENT MARKING ITEM
POLYCARBONATE H-SHAPED
MARKERS

***** END SCHEDULE AA *****

STRUCTURE ITEMS

0128 Lump Sum8017000000-N SP L.S.CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(22+08.00 -L-)

0129 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(22+08.00 -L-)

0130 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

0131 914
LF

8108000000-E 411 **'-**" DIA DRILLED PIERS
(4'-0")

0132 200
LF

8111600000-E 411 PERMANENT STEEL CASING FOR 4'-0"
DIA DRILLED PIER

0133 2
EA

8113000000-N 411 SID INSPECTIONS

0134 2
EA

8114000000-N 411 SPT TESTING

0135 2
EA

8115000000-N 411 CSL TESTING

0136 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(22+08.00 -L-)

0137 17,131
SF

8147000000-E 420 REINFORCED CONCRETE DECK SLAB

0138 12,895
SF

8161000000-E 420 GROOVING BRIDGE FLOORS

0139 229.9
CY

8182000000-E 420 CLASS A CONCRETE (BRIDGE)

0140 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(22+08.00 -L-)

0141 93,960
LB

8217000000-E 425 REINFORCING STEEL (BRIDGE)

0142 25,138
LB

8238000000-E 425 SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0143 2,260
LF

8278000000-E 430 FIB **" PRESTRESSED CONCRETE
GIRDERS
(45")

0144 15,800
LS

8280000000-E 440 APPROX ........ LBS STRUCTURAL
STEEL

0145 25
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

0146 1,680
LF

8364000000-E 450 HP 12 X 53 STEEL PILES
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ROBESON

0147 13
EA

8393000000-N 450 PILE REDRIVES

0148 2
EA

8394000000-N 450 DYNAMIC PILE TESTING

0149 360
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0150 454
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0151 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS

0152 Lump Sum8692000000-N SP L.S.FOAM JOINT SEALS

0153 Lump Sum8734000000-N SP L.S.ELECTRICAL CONDUIT SYSTEM AT
STA ************
(22+08.00 -L-)

0154 591.01
LF

8867000000-E SP GENERIC STRUCTURE ITEM
CLASSIC CONCRETE BRIDGE RAIL

Total Amount Of Bid For Entire Project :1327/Oct09/Q201440.61/D776235704060/E154
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Vendor 1 of 6: S&C CONSTRUCTION LLC (5187)
Call Order 004 (Proposal: C205069)

Bid Information

Proposal County: ROBESON

Vendor Address: 3600 S COLLEGE RD STE E-375
WILMINGTON , NC , 28412

Signature Check: Mary Ann Roberson

Time Bid Received: November 18, 2025 01:37 PM

Amendment Count: 0

Bid Checksum: 83C0C2C0D3

Bid Total: $6,542,886.54

Items Total: $6,542,886.54

Time Total: $0.00

Bidding Errors:
None.

Letting of 11/18/2025 NCDOT Detailed Bid Report
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Vendor 1 of 6: S&C CONSTRUCTION LLC (5187)
Call Order 004 (Proposal: C205069)

Bid Bond Information

Projects:

Counties:

Bond ID: C8EA-38EC-A15F-4E3D

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation: PA

Agency Execution Date: 2025-11-18T00:00:00

Surety Name: Tinubu Surety

Bond Agency Name: Philadelphia Indemnity
Insurance Company

Letting of 11/18/2025 NCDOT Detailed Bid Report

NCDOT Page 30 of 136



Letting: L251118 North Carolina Department of Transportation Contract ID: C205069

11/18/2025 02:00:00 PM 5187 - S&C Construction, LLC Call: 004

BondID: C8EA-38EC-A15F-4E3D

Surety Registry Agency: Tinubu Surety

Verified?: 1

Surety Agency: Philadelphia Indemnity Insurance Company

Bond Execution Date: 2025-11-18T00:00:00

Errors: No Check: 83C0C2C0D3

Page 3 Amendment Count: 0



Letting: L251118 North Carolina Department of Transportation Contract ID: C205069

11/18/2025 02:00:00 PM 5187 - S&C Construction, LLC Call: 004

Line Number Item Number Quantity Unit Unit Price Extension Price

Section 0001

ROADWAY ITEM 

0001 0000100000-N 1.000 LS $294,000.0000 $294,000.00

MOBILIZATION  

0002 0000400000-N 1.000 LS $33,600.0000 $33,600.00

CONSTRUCTION SURVEYING  

0003 0050000000-E 1.000 ACR $0.0100 $0.01

SUPPLEMENTARY CLEARING & GRUBBING  

0004 0057000000-E 200.000 CY $0.0100 $2.00

UNDERCUT EXCAVATION  

0005 0063000000-N 1.000 LS $480,000.0000 $480,000.00

GRADING  

0006 0106000000-E 1400.000 CY $33.6000 $47,040.00

BORROW EXCAVATION  

0007 0195000000-E 200.000 CY $1.1200 $224.00

SELECT GRANULAR MATERIAL  

0008 0196000000-E 200.000 SY $1.1200 $224.00

GEOTEXTILE FOR SOIL STABILIZATION  

0009 0248000000-N 1.000 LS $52,640.0000 $52,640.00

GENERIC GRADING ITEM TYPE 1 BRIDGE APPROACH FILL, STATION 22+08 -L-

0010 0255000000-E 50.000 TON $112.0000 $5,600.00

GENERIC GRADING ITEM HAULING AND DISPOSAL OF PETROLEUM  CONTAMINATED SOIL 

0011 0318000000-E 40.000 TON $56.0000 $2,240.00

FOUNDATION CONDITIONING MATERIAL, MINOR STRUCTURES  

0012 0321000000-E 120.000 SY $1.1200 $134.40

FOUNDATION CONDITIONING GEOTEXTILE  

0013 0335200000-E 188.000 LF $35.8400 $6,737.92

15" DRAINAGE PIPE  

0014 0335850000-E 8.000 EA $112.0000 $896.00

**" DRAINAGE PIPE ELBOWS (15") 

0015 0366000000-E 44.000 LF $78.4000 $3,449.60

15" RC PIPE CULVERTS, CLASS III  

0016 0426000000-E 112.000 LF $1,310.4000 $146,764.80

72" RC PIPE CULVERTS, CLASS III  

0017 0995000000-E 206.000 LF $22.4000 $4,614.40

PIPE REMOVAL  

0018 1099500000-E 50.000 CY $1.1200 $56.00

SHALLOW UNDERCUT  

0019 1099700000-E 100.000 TON $44.8000 $4,480.00

CLASS IV SUBGRADE STABILIZATION  

0020 1112000000-E 150.000 SY $1.1200 $168.00

GEOTEXTILE FOR SUBGRADE STABILIZATION  

0021 1220000000-E 250.000 TON $44.8000 $11,200.00

INCIDENTAL STONE BASE  

0022 1297000000-E 1400.000 SY $4.4800 $6,272.00

MILLING ASPHALT PAVEMENT, ***" DEPTH (1-1/2") 

0023 1308000000-E 820.000 SY $4.4800 $3,673.60

MILLING ASPHALT PAVEMENT, ***" TO ******" (0" TO 1-1/2") 

Errors: No Check: 83C0C2C0D3
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Letting: L251118 North Carolina Department of Transportation Contract ID: C205069

11/18/2025 02:00:00 PM 5187 - S&C Construction, LLC Call: 004

0024 1330000000-E 100.000 SY $11.2000 $1,120.00

INCIDENTAL MILLING  

0025 1491000000-E 150.000 TON $132.1600 $19,824.00

ASPHALT CONC BASE COURSE, TYPE B25.0C  

0026 1503000000-E 150.000 TON $134.4000 $20,160.00

ASPHALT CONC INTERMEDIATE COURSE, TYPE I19.0C  

0027 1523000000-E 310.000 TON $137.2000 $42,532.00

ASPHALT CONC SURFACE COURSE, TYPE S9.5C  

0028 1575000000-E 35.000 TON $590.0000 $20,650.00

ASPHALT BINDER FOR PLANT MIX  

0029 1693000000-E 200.000 TON $196.0000 $39,200.00

ASPHALT PLANT MIX, PAVEMENT REPAIR  

0030 2220000000-E 14.200 CY $3,024.0000 $42,940.80

REINFORCED ENDWALLS  

0031 2286000000-N 6.000 EA $4,200.0000 $25,200.00

MASONRY DRAINAGE STRUCTURES  

0032 2374000000-N 3.000 EA $840.0000 $2,520.00

FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (F) 

0033 2374000000-N 2.000 EA $840.0000 $1,680.00

FRAME WITH GRATE & HOOD, STD 840.03, TYPE ** (G) 

0034 2396000000-N 1.000 EA $560.0000 $560.00

FRAME WITH COVER, STD 840.54  

0035 2549000000-E 630.000 LF $50.4000 $31,752.00

2'-6" CONCRETE CURB & GUTTER  

0036 2591000000-E 470.000 SY $67.2000 $31,584.00

4" CONCRETE SIDEWALK  

0037 2605000000-N 8.000 EA $31.6400 $253.12

CONCRETE CURB RAMPS  

0038 2612000000-E 20.000 SY $112.0000 $2,240.00

6" CONCRETE DRIVEWAY  

0039 3030000000-E 125.000 LF $27.4400 $3,430.00

STEEL BEAM GUARDRAIL  

0040 3150000000-N 5.000 EA $12.3200 $61.60

ADDITIONAL GUARDRAIL POSTS  

0041 3180000000-N 2.000 EA $3,192.0000 $6,384.00

GUARDRAIL ANCHOR UNITS, TYPE ****** (III, SHOP CURVED) 

0042 3215000000-N 1.000 EA $2,632.0000 $2,632.00

GUARDRAIL ANCHOR UNITS, TYPE III  

0043 3288000000-N 3.000 EA $3,640.0000 $10,920.00

GUARDRAIL END UNITS, TYPE TL-2  

0044 3578000000-N 1.000 EA $560.0000 $560.00

GENERIC FENCING ITEM REMOVE AND RESET BOLLARDS 

0045 3628000000-E 15.000 TON $112.0000 $1,680.00

RIP RAP, CLASS I  

0046 3649000000-E 10.000 TON $112.0000 $1,120.00

RIP RAP, CLASS B  

0047 3656000000-E 1705.000 SY $2.2400 $3,819.20

GEOTEXTILE FOR DRAINAGE  

0048 4072000000-E 212.000 LF $8.1200 $1,721.44

Errors: No Check: 83C0C2C0D3
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Letting: L251118 North Carolina Department of Transportation Contract ID: C205069

11/18/2025 02:00:00 PM 5187 - S&C Construction, LLC Call: 004

SUPPORTS, 3-LB STEEL U-CHANNEL  

0049 4102000000-N 10.000 EA $336.0000 $3,360.00

SIGN ERECTION, TYPE E  

0050 4116100000-N 2.000 EA $392.0000 $784.00

SIGN ERECTION, RELOCATE TYPE **** (GROUND MOUNTED) (D) 

0051 4116100000-N 6.000 EA $280.0000 $1,680.00

SIGN ERECTION, RELOCATE TYPE **** (GROUND MOUNTED) (E) 

0052 4155000000-N 2.000 EA $11.2000 $22.40

DISPOSAL OF SIGN SYSTEM, U-CHANNEL  

0053 4192000000-N 8.000 EA $11.2000 $89.60

DISPOSAL OF SUPPORT, U-CHANNEL  

0054 4400000000-E 1320.000 SF $8.9600 $11,827.20

WORK ZONE SIGNS (STATIONARY)  

0055 4410000000-E 560.000 SF $8.1200 $4,547.20

WORK ZONE SIGNS (BARRICADE MOUNTED)  

0056 4420000000-N 5.000 EA $10,024.0000 $50,120.00

PORTABLE CHANGEABLE MESSAGE SIGN  

0057 4445000000-E 256.000 LF $25.2000 $6,451.20

BARRICADES (TYPE III)  

0058 4447000000-E 882.000 LF $28.5600 $25,189.92

PEDESTRIAN CHANNELIZING DEVICES  

0059 4600000000-N 4.000 EA $532.0000 $2,128.00

GENERIC TRAFFIC CONTROL ITEM TEMPORARY CURB RAMPS 

0060 4685000000-E 1093.000 LF $3.0800 $3,366.44

THERMOPLASTIC PAVEMENT MARKING LINES (4", 90 MILS)  

0061 4695000000-E 192.000 LF $4.4800 $860.16

THERMOPLASTIC PAVEMENT MARKING LINES (8", 90 MILS)  

0062 4709000000-E 121.000 LF $16.8000 $2,032.80

THERMOPLASTIC PAVEMENT MARKING LINES (24", 90 MILS)  

0063 4725000000-E 5.000 EA $168.0000 $840.00

THERMOPLASTIC PAVEMENT MARKING SYMBOL (90 MILS)  

0064 4770000000-E 813.000 LF $4.4800 $3,642.24

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (4") (II) 

0065 4780000000-E 160.000 LF $7.8400 $1,254.40

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (8") (II) 

0066 4780000000-E 80.000 LF $28.0000 $2,240.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (8") (IV) 

0067 4795000000-E 29.000 LF $28.0000 $812.00

COLD APPLIED PLASTIC PAVEMENT MARKING LINES, TYPE ** (24") (II) 

0068 4805000000-N 4.000 EA $560.0000 $2,240.00

COLD APPLIED PLASTIC PAVEMENT MARKING SYMBOL, TYPE ** (II) 

0069 4890000000-E 20.000 LF $16.8000 $336.00

GENERIC PAVEMENT MARKING ITEM YIELD LINE THERMOPLASTIC PAVEMENT MARKING (24", 

90 MILS) 

0070 6000000000-E 1725.000 LF $4.2000 $7,245.00

TEMPORARY SILT FENCE  

0071 6006000000-E 150.000 TON $1.0000 $150.00

STONE FOR EROSION CONTROL, CLASS A  

0072 6009000000-E 80.000 TON $1.0000 $80.00

Errors: No Check: 83C0C2C0D3
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Letting: L251118 North Carolina Department of Transportation Contract ID: C205069

11/18/2025 02:00:00 PM 5187 - S&C Construction, LLC Call: 004

STONE FOR EROSION CONTROL, CLASS B  

0073 6012000000-E 485.000 TON $1.0000 $485.00

SEDIMENT CONTROL STONE  

0074 6015000000-E 1.500 ACR $1.0000 $1.50

TEMPORARY MULCHING  

0075 6018000000-E 100.000 LB $4.0000 $400.00

SEED FOR TEMPORARY SEEDING  

0076 6021000000-E 0.500 TON $1.0000 $0.50

FERTILIZER FOR TEMPORARY SEEDING  

0077 6024000000-E 200.000 LF $1.0000 $200.00

TEMPORARY SLOPE DRAINS  

0078 6029000000-E 1460.000 LF $2.3500 $3,431.00

SAFETY FENCE  

0079 6030000000-E 120.000 CY $1.0000 $120.00

SILT EXCAVATION  

0080 6036000000-E 3000.000 SY $2.7400 $8,220.00

MATTING FOR EROSION CONTROL  

0081 6037000000-E 1275.000 SY $7.8400 $9,996.00

COIR FIBER MAT  

0082 6042000000-E 275.000 LF $4.4800 $1,232.00

1/4" HARDWARE CLOTH  

0083 6048000000-E 160.000 SY $28.0000 $4,480.00

FLOATING TURBIDITY CURTAIN  

0084 6070000000-N 18.000 EA $560.0000 $10,080.00

SPECIAL STILLING BASINS  

0085 6071012000-E 120.000 LF $8.9600 $1,075.20

COIR FIBER WATTLE  

0086 6084000000-E 1.500 ACR $3,220.0000 $4,830.00

SEEDING & MULCHING  

0087 6087000000-E 0.750 ACR $1.1200 $0.84

MOWING  

0088 6090000000-E 50.000 LB $10.6400 $532.00

SEED FOR REPAIR SEEDING  

0089 6093000000-E 0.250 TON $560.0000 $140.00

FERTILIZER FOR REPAIR SEEDING  

0090 6096000000-E 50.000 LB $8.9600 $448.00

SEED FOR SUPPLEMENTAL SEEDING  

0091 6108000000-E 1.000 TON $560.0000 $560.00

FERTILIZER TOPDRESSING  

0092 6111000000-E 70.000 LF $28.0000 $1,960.00

IMPERVIOUS DIKE  

0093 6114500000-N 10.000 MHR $1.1200 $11.20

SPECIALIZED HAND MOWING  

0094 6117000000-N 25.000 EA $1.1200 $28.00

RESPONSE FOR EROSION CONTROL  

0095 6117500000-N 1.000 EA $1,120.0000 $1,120.00

CONCRETE WASHOUT STRUCTURE  

0096 6132000000-N 27.000 EA $112.0000 $3,024.00

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION CLEANOUT 

Errors: No Check: 83C0C2C0D3
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Letting: L251118 North Carolina Department of Transportation Contract ID: C205069

11/18/2025 02:00:00 PM 5187 - S&C Construction, LLC Call: 004

0097 6132000000-N 9.000 EA $112.0000 $1,008.00

GENERIC EROSION CONTROL ITEM FABRIC INSERT INLET PROTECTION, TYPE 1 

0098 6132000000-N 6.000 EA $1.1200 $6.72

GENERIC EROSION CONTROL ITEM PREFABRICATED CONCRETE WASHOUT 

0099 7048500000-E 8.000 EA $1,400.0000 $11,200.00

PEDESTRIAN SIGNAL HEAD (16", 1 SECTION W/COUNTDOWN)  

0100 7060000000-E 2250.000 LF $6.4400 $14,490.00

SIGNAL CABLE  

0101 7120000000-E 8.000 EA $1,512.0000 $12,096.00

VEHICLE SIGNAL HEAD (12", 3 SECTION)  

0102 7132000000-E 2.000 EA $1,904.0000 $3,808.00

VEHICLE SIGNAL HEAD (12", 4 SECTION)  

0103 7288000000-E 20.000 LF $44.8000 $896.00

PAVED TRENCHING (***********) (2, 2") 

0104 7300000000-E 10.000 LF $39.2000 $392.00

UNPAVED TRENCHING (**********) (1, 2") 

0105 7300000000-E 150.000 LF $15.6800 $2,352.00

UNPAVED TRENCHING (**********) (2, 2") 

0106 7300000000-E 20.000 LF $39.2000 $784.00

UNPAVED TRENCHING (**********) (3, 2") 

0107 7301000000-E 157.000 LF $44.8000 $7,033.60

DIRECTIONAL DRILL (**********) (2, 2") 

0108 7444000000-E 540.000 LF $15.6800 $8,467.20

INDUCTIVE LOOP SAWCUT  

0109 7456100000-E 1750.000 LF $3.3000 $5,775.00

LEAD-IN CABLE (14-2)  

0110 7575142060-N 1.000 EA $5,040.0000 $5,040.00

MODIFY RADIO INSTALLATION  

0111 7590000000-N 2.000 EA $61,600.0000 $123,200.00

METAL POLE WITH DUAL MAST ARM  

0112 7613000000-N 2.000 EA $4,480.0000 $8,960.00

SOIL TEST  

0113 7614100000-E 14.000 CY $2,800.0000 $39,200.00

DRILLED PIER FOUNDATION  

0114 7631000000-N 2.000 EA $560.0000 $1,120.00

MAST ARM WITH METAL POLE DESIGN  

0115 7636000000-N 3.000 EA $728.0000 $2,184.00

SIGN FOR SIGNALS  

0116 7642100000-N 2.000 EA $3,920.0000 $7,840.00

TYPE I POST WITH FOUNDATION  

0117 7642200000-N 6.000 EA $4,480.0000 $26,880.00

TYPE II PEDESTAL WITH FOUNDATION  

0118 7684000000-N 1.000 EA $2,800.0000 $2,800.00

SIGNAL CABINET FOUNDATION  

0119 7696000000-N 1.000 EA $30,240.0000 $30,240.00

CONTROLLERS WITH CABINET (************************) (TYPE 2070LX, BASE MOUNTED) 

0120 7744000000-N 3.000 EA $504.0000 $1,512.00

DETECTOR CARD (TYPE 170)  

0121 7901000000-N 1.000 EA $728.0000 $728.00

Errors: No Check: 83C0C2C0D3
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Letting: L251118 North Carolina Department of Transportation Contract ID: C205069

11/18/2025 02:00:00 PM 5187 - S&C Construction, LLC Call: 004

CABINET BASE EXTENDER  

0122 7980000000-N 1.000 EA $16,800.0000 $16,800.00

GENERIC SIGNAL ITEM MICROWAVE VEHICLE DETECTION SYSTEM - MULTIPLE ZONES 

0123 4894900000-E 21.000 EA

AA1 GENERIC PAVEMENT MARKING ITEM 10' INLAID PAVEMENT MARKINGS 

0124 4894900000-E 21.000 EA

AA2 GENERIC PAVEMENT MARKING ITEM 10' RUMBLE SKIPS 

0125 4895000000-N 21.000 EA

AA3 GENERIC PAVEMENT MARKING ITEM INLAID CRADLE MARKERS 

0126 4895000000-N 21.000 EA

AA4 GENERIC PAVEMENT MARKING ITEM INLAID  RAISED PAVEMENT MARKERS 

0127 4895000000-N 21.000 EA $225.0000 $4,725.00

AA5 GENERIC PAVEMENT MARKING ITEM POLYCARBONATE H-SHAPED MARKERS 

Section 0001 Total $1,941,772.21

Section 0004

STRUCTURE ITEMS 

0128 8017000000-N 1.000 LS $336,000.0000 $336,000.00

CONSTRUCTION, MAINTENANCE, & REMOVAL OF TEMP ACCESS AT STA ************ (22

+08.00 -L-) 

0129 8035000000-N 1.000 LS $564,000.0000 $564,000.00

REMOVAL OF EXISTING STRUCTURE AT STATION ************ (22+08.00 -L-) 

0130 8065000000-N 1.000 LS $2,800.0000 $2,800.00

ASBESTOS ASSESSMENT  

0131 8108000000-E 914.000 LF $879.2000 $803,588.80

**'-**" DIA DRILLED PIERS (4'-0") 

0132 8111600000-E 200.000 LF $461.4400 $92,288.00

PERMANENT STEEL CASING FOR 4'-0" DIA DRILLED PIER  

0133 8113000000-N 2.000 EA $1,120.0000 $2,240.00

SID INSPECTIONS  

0134 8114000000-N 2.000 EA $1,120.0000 $2,240.00

SPT TESTING  

0135 8115000000-N 2.000 EA $2,800.0000 $5,600.00

CSL TESTING  

0136 8121000000-N 1.000 LS $11,200.0000 $11,200.00

UNCLASSIFIED STRUCTURE EXCAVATION AT STATION ******** (22+08.00 -L-) 

0137 8147000000-E 17131.000 SF $45.2700 $775,520.37

REINFORCED CONCRETE DECK SLAB  

0138 8161000000-E 12895.000 SF $0.5200 $6,705.40

GROOVING BRIDGE FLOORS  

0139 8182000000-E 229.900 CY $1,064.0000 $244,613.60

CLASS A CONCRETE (BRIDGE)  

0140 8210000000-N 1.000 LS $115,360.0000 $115,360.00

BRIDGE APPROACH SLABS, STATION ************ (22+08.00 -L-) 

0141 8217000000-E 93960.000 LB $1.3400 $125,906.40

REINFORCING STEEL (BRIDGE)  

0142 8238000000-E 25138.000 LB $2.1600 $54,298.08

SPIRAL COLUMN REINFORCING STEEL (BRIDGE)  

Errors: No Check: 83C0C2C0D3
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Letting: L251118 North Carolina Department of Transportation Contract ID: C205069

11/18/2025 02:00:00 PM 5187 - S&C Construction, LLC Call: 004

0143 8278000000-E 2260.000 LF $411.0400 $928,950.40

FIB **" PRESTRESSED CONCRETE GIRDERS (45") 

0144 8280000000-E 1 LS $67,244.8000 $67,244.80

APPROX ........ LBS STRUCTURAL STEEL  

0145 8328200000-E 25.000 EA $952.0000 $23,800.00

PILE DRIVING EQUIPMENT SETUP FOR *** STEEL PILES (HP 12 X 53) 

0146 8364000000-E 1680.000 LF $44.8000 $75,264.00

HP 12 X 53 STEEL PILES  

0147 8393000000-N 13.000 EA $1.1200 $14.56

PILE REDRIVES  

0148 8394000000-N 2.000 EA $3,360.0000 $6,720.00

DYNAMIC PILE TESTING  

0149 8608000000-E 360.000 TON $84.0000 $30,240.00

RIP RAP CLASS II (2'-0" THICK)  

0150 8622000000-E 454.000 SY $2.2400 $1,016.96

GEOTEXTILE FOR DRAINAGE  

0151 8657000000-N 1.000 LS $14,560.0000 $14,560.00

ELASTOMERIC BEARINGS  

0152 8692000000-N 1.000 LS $8,400.0000 $8,400.00

FOAM JOINT SEALS  

0153 8734000000-N 1.000 LS $61,600.0000 $61,600.00

ELECTRICAL CONDUIT SYSTEM AT STA ************ (22+08.00 -L-) 

0154 8867000000-E 591.010 LF $407.6800 $240,942.96

GENERIC STRUCTURE ITEM CLASSIC CONCRETE BRIDGE RAIL 

Section 0004 Total $4,601,114.33

Item Total $6,542,886.54

Errors: No Check: 83C0C2C0D3
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ELECTRONIC BID SUBMISSION

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

==============================================================================

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

The prequalified bidder declares (or certifies, verifies, or states) under 

penalty of perjury under the laws of the United States that neither he, nor 

any official, agent or employee has entered into any agreement, participated 

in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the 

prequalified bidder has not been convicted of violating N.C.G.S. §133-24 

within the last three years, and that the prequalified bidder intends to do 

the work with his own bonafide employees or subcontractors and will not bid 

for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the 

Contractor is attesting his status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance 

by, any State Employee of any gift from anyone with a contract with the State, 

or from any person seeking to do business with the State. By execution of any 

response in this procurement, you attest, for your entire organization and its 

employees or agents, that you are not aware that any such gift has been 

offered, accepted, or promised by any employees of your organization.

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER

Conditions for certification:

1. The prequalified bidder shall provide immediate written notice to the 

Department if at any time the bidder learns that his certification was 

erroneous when he submitted his debarment certification or explanation that is 

file with the Department, or has become erroneous because of changed 

circumstances.

2. The terms covered transaction, debarred, suspended, ineligible, lower tier 

Errors: No Check: 83C0C2C0D3
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covered transaction, participant, person, primary covered transaction, 

principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules 

implementing Executive Order 12549. A copy of the Federal Rules requiring this 

certification and detailing the definitions and coverages may be obtained from 

the Contract Officer of the Department.

3. The prequalified bidder agrees by submitting this form, that he will not 

knowingly enter into any lower tier covered transaction with a person who is 

debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in NCDOT contracts, unless authorized by the Department.

4. For Federal Aid projects, the prequalified bidder further agrees that by 

submitting this form he will include the Federal- Aid Provision titled 

Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all 

lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of a participant in a 

lower tier covered transaction that he is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous. The bidder may decide the method and frequency by 

which he will determine the eligibility of his subcontractors.

6. Nothing contained in the foregoing shall be construed to require 

establishment of a system of records in order to render in good faith the 

certification required by this provision. The knowledge and information of a 

participant is not required to exceed that which is normally possessed by a 

prudent person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Department may terminate 

any contract if the bidder knowingly enters into a lower tier covered 

transaction with a person who is suspended, debarred, ineligible, or 

voluntarily excluded from participation in this transaction, in addition to 

other remedies available by the Federal Government.

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, 

that he and his principals:

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any Federal 

department or agency;

b. Have not within a three-year period preceding this proposal been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a 

public transaction; violation of Federal or State antitrust statutes or 

Errors: No Check: 83C0C2C0D3
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commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged 

by a governmental entity (Federal, State or local) with commission of any of 

the offenses enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status 

changes and will show in his bid proposal an explanation for the change in 

status.

If the prequalified bidder cannot certify that he is not debarred, he shall 

provide an explanation with this submittal. An explanation will not 

necessarily result in denial of participation in a contract.

Failure to submit a non-collusion and debarment certification will result in 

the prequalified bidder’s bid being considered non-responsive.

EXPLANATION:

==============================================================================

Errors: No Check: 83C0C2C0D3
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Award Limits on Multiple Projects

By answering YES to this statement, the bidder acknowleges that they are using 

the award limits on multiple projects? Yes No

A bidder who desires to bid on more than one project on which bids are to be 

opened on the same date, and who also desires to avoid receiving an award of 

more projects than he is equipped to handle, may bid on any number of projects 

but may limit the total amount of work awarded to him on selected projects by 

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid 

for which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of for those

projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

Contract Number 

County 

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, 

the total value of which is more than the above stipulated award limits, the 

Board of Transportation will award me (us) projects from among those indicated 

Errors: No Check: 83C0C2C0D3
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that have a total value not to exceed the award limit and will result in the 

lowest total bids to the Department of Transportation.

Errors: No Check: 83C0C2C0D3
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THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 0 amendment files

Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all 

requirements included in the hard copy proposal, addendum, amendments, plans, 

standard specifications, supplemental specifications and special provisions 

are part of the bid and contract. Further, I acknowledge that I have read, 

understand, accept, acknowledge and agree to comply with all statements in 

this electronic bid.

I hereby certify that I have the authority to submit this bid.

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Signature ____________________________________

Agency ____________________________________

Date _____________________

Errors: No Check: 83C0C2C0D3
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Attachments

Failure to complete and attach the Fuel Usage Factor Adjustment Form will 

result in using 2.90 gallons per ton as the Fuel Usage Factor for Diesel for 

the asphalt items included on the form. The contractor will not be permitted 

to change the option after the bids are submitted.

NOTE: The maximum upload limit is 5 MB. ☐ Verify

Errors: No Check: 83C0C2C0D3
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEM

0001 LUMP SUM0000100000-N 800 294,000.00 294,000.00MOBILIZATION

0002 LUMP SUM0000400000-N 801 33,600.00 33,600.00CONSTRUCTION SURVEYING

0003 1
ACR

0050000000-E 226 0.01 0.01SUPPLEMENTARY CLEARING &
GRUBBING

0004 200
CY

0057000000-E 226 0.01 2.00UNDERCUT EXCAVATION

0005 LUMP SUM0063000000-N SP 480,000.00 480,000.00GRADING

0006 1,400
CY

0106000000-E 230 33.60 47,040.00BORROW EXCAVATION

0007 200
CY

0195000000-E 265 1.12 224.00SELECT GRANULAR MATERIAL

0008 200
SY

0196000000-E 270 1.12 224.00GEOTEXTILE FOR SOIL
STABILIZATION

0009 LUMP SUM0248000000-N SP 52,640.00 52,640.00GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL,
STATION 22+08 -L-

0010 50
TON

0255000000-E SP 112.00 5,600.00GENERIC GRADING ITEM
HAULING AND DISPOSAL OF
PETROLEUM  CONTAMINATED SOIL

0011 40
TON

0318000000-E 300 56.00 2,240.00FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0012 120
SY

0321000000-E 300 1.12 134.40FOUNDATION CONDITIONING
GEOTEXTILE

0013 188
LF

0335200000-E 305 35.84 6,737.9215" DRAINAGE PIPE

0014 8
EA

0335850000-E 305 112.00 896.00**" DRAINAGE PIPE ELBOWS
(15")

0015 44
LF

0366000000-E 310 78.40 3,449.6015" RC PIPE CULVERTS, CLASS III

0016 112
LF

0426000000-E 310 1,310.40 146,764.8072" RC PIPE CULVERTS, CLASS III

0017 206
LF

0995000000-E 340 22.40 4,614.40PIPE REMOVAL

0018 50
CY

1099500000-E 505 1.12 56.00SHALLOW UNDERCUT

0019 100
TON

1099700000-E 505 44.80 4,480.00CLASS IV SUBGRADE STABILIZATION

0020 150
SY

1112000000-E 505 1.12 168.00GEOTEXTILE FOR SUBGRADE
STABILIZATION

0021 250
TON

1220000000-E 545 44.80 11,200.00INCIDENTAL STONE BASE
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ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEM

0022 1,400
SY

1297000000-E 607 4.48 6,272.00MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0023 820
SY

1308000000-E 607 4.48 3,673.60MILLING ASPHALT PAVEMENT, ***" TO
******"
(0" TO 1-1/2")

0024 100
SY

1330000000-E 607 11.20 1,120.00INCIDENTAL MILLING

0025 150
TON

1491000000-E 610 132.16 19,824.00ASPHALT CONC BASE COURSE, TYPE
B25.0C

0026 150
TON

1503000000-E 610 134.40 20,160.00ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0027 310
TON

1523000000-E 610 137.20 42,532.00ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0028 35
TON

1575000000-E 620 590.00 20,650.00ASPHALT BINDER FOR PLANT MIX

0029 200
TON

1693000000-E 654 196.00 39,200.00ASPHALT PLANT MIX, PAVEMENT
REPAIR

0030 14.2
CY

2220000000-E 838 3,024.00 42,940.80REINFORCED ENDWALLS

0031 6
EA

2286000000-N 840 4,200.00 25,200.00MASONRY DRAINAGE STRUCTURES

0032 3
EA

2374000000-N 840 840.00 2,520.00FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0033 2
EA

2374000000-N 840 840.00 1,680.00FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0034 1
EA

2396000000-N 840 560.00 560.00FRAME WITH COVER, STD 840.54

0035 630
LF

2549000000-E 846 50.40 31,752.002'-6" CONCRETE CURB & GUTTER

0036 470
SY

2591000000-E 848 67.20 31,584.004" CONCRETE SIDEWALK

0037 8
EA

2605000000-N 848 31.64 253.12CONCRETE CURB RAMPS

0038 20
SY

2612000000-E 848 112.00 2,240.006" CONCRETE DRIVEWAY

0039 125
LF

3030000000-E 862 27.44 3,430.00STEEL BEAM GUARDRAIL

0040 5
EA

3150000000-N 862 12.32 61.60ADDITIONAL GUARDRAIL POSTS

0041 2
EA

3180000000-N 862 3,192.00 6,384.00GUARDRAIL ANCHOR UNITS, TYPE
******
(III, SHOP CURVED)
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ROADWAY ITEM

0042 1
EA

3215000000-N 862 2,632.00 2,632.00GUARDRAIL ANCHOR UNITS, TYPE III

0043 3
EA

3288000000-N 862 3,640.00 10,920.00GUARDRAIL END UNITS, TYPE TL-2

0044 1
EA

3578000000-N SP 560.00 560.00GENERIC FENCING ITEM
REMOVE AND RESET BOLLARDS

0045 15
TON

3628000000-E 876 112.00 1,680.00RIP RAP, CLASS I

0046 10
TON

3649000000-E 876 112.00 1,120.00RIP RAP, CLASS B

0047 1,705
SY

3656000000-E 876 2.24 3,819.20GEOTEXTILE FOR DRAINAGE

0048 212
LF

4072000000-E 903 8.12 1,721.44SUPPORTS, 3-LB STEEL U-CHANNEL

0049 10
EA

4102000000-N 904 336.00 3,360.00SIGN ERECTION, TYPE E

0050 2
EA

4116100000-N 904 392.00 784.00SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(D)

0051 6
EA

4116100000-N 904 280.00 1,680.00SIGN ERECTION, RELOCATE TYPE ****
(GROUND MOUNTED)
(E)

0052 2
EA

4155000000-N 907 11.20 22.40DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0053 8
EA

4192000000-N 907 11.20 89.60DISPOSAL OF SUPPORT, U-CHANNEL

0054 1,320
SF

4400000000-E 1110 8.96 11,827.20WORK ZONE SIGNS (STATIONARY)

0055 560
SF

4410000000-E 1110 8.12 4,547.20WORK ZONE SIGNS (BARRICADE
MOUNTED)

0056 5
EA

4420000000-N 1120 10,024.00 50,120.00PORTABLE CHANGEABLE MESSAGE
SIGN

0057 256
LF

4445000000-E 1145 25.20 6,451.20BARRICADES (TYPE III)

0058 882
LF

4447000000-E SP 28.56 25,189.92PEDESTRIAN CHANNELIZING
DEVICES

0059 4
EA

4600000000-N SP 532.00 2,128.00GENERIC TRAFFIC CONTROL ITEM
TEMPORARY CURB RAMPS

0060 1,093
LF

4685000000-E 1205 3.08 3,366.44THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0061 192
LF

4695000000-E 1205 4.48 860.16THERMOPLASTIC PAVEMENT
MARKING LINES (8", 90 MILS)

0062 121
LF

4709000000-E 1205 16.80 2,032.80THERMOPLASTIC PAVEMENT
MARKING LINES (24", 90 MILS)
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0063 5
EA

4725000000-E 1205 168.00 840.00THERMOPLASTIC PAVEMENT
MARKING SYMBOL (90 MILS)

0064 813
LF

4770000000-E 1205 4.48 3,642.24COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

0065 160
LF

4780000000-E 1205 7.84 1,254.40COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(II)

0066 80
LF

4780000000-E 1205 28.00 2,240.00COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (8")
(IV)

0067 29
LF

4795000000-E 1205 28.00 812.00COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (24")
(II)

0068 4
EA

4805000000-N 1205 560.00 2,240.00COLD APPLIED PLASTIC PAVEMENT
MARKING SYMBOL, TYPE **
(II)

0069 20
LF

4890000000-E SP 16.80 336.00GENERIC PAVEMENT MARKING ITEM
YIELD LINE THERMOPLASTIC
PAVEMENT MARKING (24", 90 MILS)

0070 1,725
LF

6000000000-E 1605 4.20 7,245.00TEMPORARY SILT FENCE

0071 150
TON

6006000000-E 1610 1.00 150.00STONE FOR EROSION CONTROL,
CLASS A

0072 80
TON

6009000000-E 1610 1.00 80.00STONE FOR EROSION CONTROL,
CLASS B

0073 485
TON

6012000000-E 1610 1.00 485.00SEDIMENT CONTROL STONE

0074 1.5
ACR

6015000000-E 1615 1.00 1.50TEMPORARY MULCHING

0075 100
LB

6018000000-E 1620 4.00 400.00SEED FOR TEMPORARY SEEDING

0076 0.5
TON

6021000000-E 1620 1.00 0.50FERTILIZER FOR TEMPORARY
SEEDING

0077 200
LF

6024000000-E 1622 1.00 200.00TEMPORARY SLOPE DRAINS

0078 1,460
LF

6029000000-E SP 2.35 3,431.00SAFETY FENCE

0079 120
CY

6030000000-E 1630 1.00 120.00SILT EXCAVATION

0080 3,000
SY

6036000000-E 1631 2.74 8,220.00MATTING FOR EROSION CONTROL

0081 1,275
SY

6037000000-E 1629 7.84 9,996.00COIR FIBER MAT
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0082 275
LF

6042000000-E 1632 4.48 1,232.001/4" HARDWARE CLOTH

0083 160
SY

6048000000-E SP 28.00 4,480.00FLOATING TURBIDITY CURTAIN

0084 18
EA

6070000000-N 1639 560.00 10,080.00SPECIAL STILLING BASINS

0085 120
LF

6071012000-E 1642 8.96 1,075.20COIR FIBER WATTLE

0086 1.5
ACR

6084000000-E 1660 3,220.00 4,830.00SEEDING & MULCHING

0087 0.75
ACR

6087000000-E 1660 1.12 0.84MOWING

0088 50
LB

6090000000-E 1661 10.64 532.00SEED FOR REPAIR SEEDING

0089 0.25
TON

6093000000-E 1661 560.00 140.00FERTILIZER FOR REPAIR SEEDING

0090 50
LB

6096000000-E 1662 8.96 448.00SEED FOR SUPPLEMENTAL SEEDING

0091 1
TON

6108000000-E 1665 560.00 560.00FERTILIZER TOPDRESSING

0092 70
LF

6111000000-E SP 28.00 1,960.00IMPERVIOUS DIKE

0093 10
MHR

6114500000-N 1667 1.12 11.20SPECIALIZED HAND MOWING

0094 25
EA

6117000000-N 1675 1.12 28.00RESPONSE FOR EROSION CONTROL

0095 1
EA

6117500000-N SP 1,120.00 1,120.00CONCRETE WASHOUT STRUCTURE

0096 27
EA

6132000000-N SP 112.00 3,024.00GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
CLEANOUT

0097 9
EA

6132000000-N SP 112.00 1,008.00GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION,
TYPE 1

0098 6
EA

6132000000-N SP 1.12 6.72GENERIC EROSION CONTROL ITEM
PREFABRICATED CONCRETE
WASHOUT

0099 8
EA

7048500000-E 1705 1,400.00 11,200.00PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

0100 2,250
LF

7060000000-E 1705 6.44 14,490.00SIGNAL CABLE

0101 8
EA

7120000000-E 1705 1,512.00 12,096.00VEHICLE SIGNAL HEAD (12", 3
SECTION)

0102 2
EA

7132000000-E 1705 1,904.00 3,808.00VEHICLE SIGNAL HEAD (12", 4
SECTION)
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0103 20
LF

7288000000-E 1715 44.80 896.00PAVED TRENCHING (***********)
(2, 2")

0104 10
LF

7300000000-E 1715 39.20 392.00UNPAVED TRENCHING (**********)
(1, 2")

0105 150
LF

7300000000-E 1715 15.68 2,352.00UNPAVED TRENCHING (**********)
(2, 2")

0106 20
LF

7300000000-E 1715 39.20 784.00UNPAVED TRENCHING (**********)
(3, 2")

0107 157
LF

7301000000-E 1715 44.80 7,033.60DIRECTIONAL DRILL (**********)
(2, 2")

0108 540
LF

7444000000-E 1725 15.68 8,467.20INDUCTIVE LOOP SAWCUT

0109 1,750
LF

7456100000-E 1726 3.30 5,775.00LEAD-IN CABLE (14-2)

0110 1
EA

7575142060-N 1737 5,040.00 5,040.00MODIFY RADIO INSTALLATION

0111 2
EA

7590000000-N SP 61,600.00 123,200.00METAL POLE WITH DUAL MAST ARM

0112 2
EA

7613000000-N SP 4,480.00 8,960.00SOIL TEST

0113 14
CY

7614100000-E SP 2,800.00 39,200.00DRILLED PIER FOUNDATION

0114 2
EA

7631000000-N SP 560.00 1,120.00MAST ARM WITH METAL POLE
DESIGN

0115 3
EA

7636000000-N 1745 728.00 2,184.00SIGN FOR SIGNALS

0116 2
EA

7642100000-N 1743 3,920.00 7,840.00TYPE I POST WITH FOUNDATION

0117 6
EA

7642200000-N 1743 4,480.00 26,880.00TYPE II PEDESTAL WITH FOUNDATION

0118 1
EA

7684000000-N 1750 2,800.00 2,800.00SIGNAL CABINET FOUNDATION

0119 1
EA

7696000000-N 1751 30,240.00 30,240.00CONTROLLERS WITH CABINET
(************************)
(TYPE 2070LX, BASE MOUNTED)

0120 3
EA

7744000000-N 1751 504.00 1,512.00DETECTOR CARD (TYPE 170)

0121 1
EA

7901000000-N 1753 728.00 728.00CABINET BASE EXTENDER

0122 1
EA

7980000000-N SP 16,800.00 16,800.00GENERIC SIGNAL ITEM
MICROWAVE VEHICLE DETECTION
SYSTEM - MULTIPLE ZONES
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ROADWAY ITEM

******* BEGIN SCHEDULE AA*******

*******    ( 5 ALTERNATES )    *******

0123 21
EA

4894900000-E SP GENERIC PAVEMENT MARKING ITEM
10' INLAID PAVEMENT MARKINGSAA1

*** OR ***

0124 21
EA

4894900000-E SP GENERIC PAVEMENT MARKING ITEM
10' RUMBLE SKIPSAA2

*** OR ***

0125 21
EA

4895000000-N SP GENERIC PAVEMENT MARKING ITEM
INLAID CRADLE MARKERSAA3

*** OR ***

0126 21
EA

4895000000-N SP GENERIC PAVEMENT MARKING ITEM
INLAID  RAISED PAVEMENT MARKERSAA4

*** OR ***

0127 21
EA

4895000000-N SP GENERIC PAVEMENT MARKING ITEM
POLYCARBONATE H-SHAPED
MARKERS

4,725.00

AA5

*** END SCHEDULE AA***
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

STRUCTURE ITEMS

0128 LUMP SUM8017000000-N SP 336,000.00 336,000.00CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(22+08.00 -L-)

0129 LUMP SUM8035000000-N 402 564,000.00 564,000.00REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(22+08.00 -L-)

0130 LUMP SUM8065000000-N SP 2,800.00 2,800.00ASBESTOS ASSESSMENT

0131 914
LF

8108000000-E 411 879.20 803,588.80**'-**" DIA DRILLED PIERS
(4'-0")

0132 200
LF

8111600000-E 411 461.44 92,288.00PERMANENT STEEL CASING FOR 4'-0"
DIA DRILLED PIER

0133 2
EA

8113000000-N 411 1,120.00 2,240.00SID INSPECTIONS

0134 2
EA

8114000000-N 411 1,120.00 2,240.00SPT TESTING

0135 2
EA

8115000000-N 411 2,800.00 5,600.00CSL TESTING

0136 LUMP SUM8121000000-N 412 11,200.00 11,200.00UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(22+08.00 -L-)

0137 17,131
SF

8147000000-E 420 45.27 775,520.37REINFORCED CONCRETE DECK SLAB

0138 12,895
SF

8161000000-E 420 0.52 6,705.40GROOVING BRIDGE FLOORS

0139 229.9
CY

8182000000-E 420 1,064.00 244,613.60CLASS A CONCRETE (BRIDGE)

0140 LUMP SUM8210000000-N 422 115,360.00 115,360.00BRIDGE APPROACH SLABS, STATION
************
(22+08.00 -L-)

0141 93,960
LB

8217000000-E 425 1.34 125,906.40REINFORCING STEEL (BRIDGE)

0142 25,138
LB

8238000000-E 425 2.16 54,298.08SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0143 2,260
LF

8278000000-E 430 411.04 928,950.40FIB **" PRESTRESSED CONCRETE
GIRDERS
(45")

0144 15,800
LS

8280000000-E 440 67,244.80 67,244.80APPROX ........ LBS STRUCTURAL
STEEL

0145 25
EA

8328200000-E 450 952.00 23,800.00PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

0146 1,680
LF

8364000000-E 450 44.80 75,264.00HP 12 X 53 STEEL PILES
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Line
   #

ItemNumber Sec
  #

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

STRUCTURE ITEMS

0147 13
EA

8393000000-N 450 1.12 14.56PILE REDRIVES

0148 2
EA

8394000000-N 450 3,360.00 6,720.00DYNAMIC PILE TESTING

0149 360
TON

8608000000-E 876 84.00 30,240.00RIP RAP CLASS II (2'-0" THICK)

0150 454
SY

8622000000-E 876 2.24 1,016.96GEOTEXTILE FOR DRAINAGE

0151 LUMP SUM8657000000-N 430 14,560.00 14,560.00ELASTOMERIC BEARINGS

0152 LUMP SUM8692000000-N SP 8,400.00 8,400.00FOAM JOINT SEALS

0153 LUMP SUM8734000000-N SP 61,600.00 61,600.00ELECTRICAL CONDUIT SYSTEM AT
STA ************
(22+08.00 -L-)

0154 591.01
LF

8867000000-E SP 407.68 240,942.96GENERIC STRUCTURE ITEM
CLASSIC CONCRETE BRIDGE RAIL

0356/Nov25/Q201440.61/D776235704060/E154

$6,542,886.54TOTAL AMOUNT OF BID FOR ENTIRE PROJECT
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