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STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: NOVEMBER 20, 2018 AT 2:00 PM

CONTRACT ID C204130      

WBS 17BP.14.R.154,  50192.3.1

LOCATION US-23/441 FROM US-64 TO SR-1652 (WIDE HORIZON DR)/SR-1152
(BELDEN CIR), & BRIDGE NO. 314 OVER CARTOOGECHAYE CREEK.

ROUTE NO. US 23

MILES 1.113

T.I.P. NO. R-5734A

FEDERAL-AID NO. STATE FUNDED

COUNTY MACON

TYPE OF WORK GRADING, DRAINAGE, PAVING, SIGNAL, CULVERT, AND STRUCTURE.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

INCLUDES ADDENDUM  No. 2 DATED 11-14-2018 

INCLUDES ADDENDUM  No. 1  DATED 11-06-2018



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204130 IN MACON COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204130 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 

contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 

him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 

construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 

the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 

the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 

as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C204130 in Macon County, for the unit or lump 

sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared 

by said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a 

part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 

of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

11/14/2018
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 

The date of availability for this contract is January 2, 2019, except that work in jurisdictional 

waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 

the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 

in availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is April 30, 2021. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may become 

chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work included in this contract and shall place and maintain traffic 

on same. 

 

The date of availability for this intermediate contract time is January 2, 2019. 

 

The completion date for this intermediate contract time is November 1, 2020. 

 

The liquidated damages for this intermediate contract time are Two Thousand Dollars 

($ 2,000.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 

and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07)                                                                                                  108                                                                                              SP1 G14 

A 
 

The Contractor shall complete the required work of installing, maintaining, and removing the 

traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The 

Contractor shall not close or narrow a lane of traffic on Any Road during the following time 

restrictions: 

DAY AND TIME RESTRICTIONS 

 

Monday thru Sunday (Everyday) 

6:00 AM to 7:00 PM 

 

In addition, the Contractor shall not close or narrow a lane of traffic on Any Road, detain and/or 

alter the traffic flow on or during holidays, holiday weekends, special events, or any other time 

when traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For any unexpected occurrence that creates unusually high traffic volumes, as directed 

by the Engineer. 

 

2. For New Year's Day, between the hours of 6:00 AM December 31st and 7:00 PM 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 

7:00 PM the following Tuesday. 

 

3. For Easter, between the hours of 6:00 AM Thursday and 7:00 PM Monday. 

 

4. For Memorial Day, between the hours of 6:00 AM Friday and 7:00 PM Tuesday. 

 

5. For Independence Day, between the hours of 6:00 AM the day before Independence 

Day and 7:00 PM the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between 

the hours of 6:00 AM the Thursday before Independence Day and 7:00 PM the 

Tuesday after Independence Day. 

 

6. For Labor Day, between the hours of 6:00 AM Friday and 7:00 PM Tuesday. 

 

7. For Thanksgiving, between the hours of 6:00 AM Tuesday and 7:00 PM Monday. 

 

8. For Christmas, between the hours of 6:00 AM the Friday before the week of Christmas 

Day and 7:00 PM the following Tuesday after the week of Christmas Day. 

 

9. For any event at the Smoky Mountain Center for the Performing Arts that creates 

unusually high traffic volumes, as directed by the Engineer. 

 

10. For any event at the Macon County Fairgrounds that creates unusually high traffic 

volumes, as directed by the Engineer. 
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Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 

Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that 

lane closures will not be required during these periods, unless otherwise directed by the 

Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor 

begins to install all traffic control devices for lane closures according to the time restrictions 

listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is 

required to complete the removal of all traffic control devices for lane closures according to the 

time restrictions stated above and place traffic in the existing traffic pattern. 

 

The restrictions provided in this Intermediate Contract Time do not apply to SR-1152 

(Belden Circle) during the work required of Step #1 thru Step #4, as described on Sheet 

TMP-1B of 17BP.14.R.154. 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per fifteen (15) minute time 

period. 

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 

H 

 

The Contractor shall complete the work required of Phase I Step #2B as shown on Sheet 

TMP-3 and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is either June 1, 2019 or August 1, 

2019, as elected by the Contractor. 

 

The completion date for this intermediate contract time will be the date which is thirty (30) 

consecutive calendar days after and including the date the Contractor elects to begin this work. 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES: 
(6-18-13) 108 SP1 G14 L 

 

The Contractor shall complete the work required of 17BP.14.R.154 as shown on Sheet TMP-1B 

(17BP.14.R.154) and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is January 2, 2019. 

 

The completion date for this intermediate contract time is October 1, 2019. 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day. 
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PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 

 

CONSTRUCTION MORATORIUM 1: 
(7-15-14) SP1 G18A 

 

No in-water work or land disturbance within the 25 feet wide buffer zone will be allowed from 

October 15 through April 15 of any year. 

 

CONSTRUCTION MORATORIUM 2: 
(1-19-16) SP1 G18C 

 

No tree cutting will be allowed from April 15 through October 15 of any year. 
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DELAY IN RIGHT OF ENTRY: 
(7-1-95) 108 SP1 G22 B 

 

The Contractor will not be allowed right of entry to the following parcels prior to the listed dates 

unless otherwise permitted by the Engineer. 

 

Parcel No. Property Owner Date 

002 JAMES A. VANDERWOUDE 11-1-2018 

003 B & B CONCRETE PRODUCTS INC. 11-1-2018 

004 VIOLET KLATT REVOCABLE TRUST 11-1-2018 

006 Danny Charles Bates 11-1-2018 

006A Nelson W. Bates (for Archeological Data recovery by NCDOT) UNKNOWN 

7 Becky N. McIntosh (for Archeological Data recovery by 

NCDOT) 
UNKNOWN 

 

MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2018 Standard Specifications): 

 

Line #  Description 

  47 — Asphalt Concrete Base Course, Type B25.0 C 

  49 — Asphalt Concrete Surface Course, Type S9.5 C 

  186 — 4’ Diameter Utility Manhole 

       

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2018 Standard Specifications). 

 

Line # Description 

90 thru 101 Guardrail 

102 thru 108 Fencing 

113 thru 134 Signing 

145 thru 155, 164 Long-Life Pavement Markings 

156 Removable Tape 

165 thru 166 Permanent Pavement Markers 

168 thru 198 Utility Construction 

199 thru 226, 229 thru 230 Erosion Control 

227 thru 228 Reforestation 

231 thru 263 Signals/ITS System 
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SPECIAL REQUIREMENTS FOR WORK IN NATIONAL FOREST: 
(7-1-95) 107-13 SP1 G40 

 

In addition to other requirements in this proposal with respect to clearing, erosion control, 

protection of environment, etc., comply with the following requirements: 

 

(A) Comply with the portions of these Special Requirements, entitled “Fire Plan,” “Clearing 

Plan,” and “Landscape and Erosion Control Plan.”  Note the fact that merchantable timber 

within Forest Service Property will become the property of the Contractor. 

 

(B) Comply with the following recommendations of the State Fish and Game Department and 

Forest Service for wildlife and fish management: 

 

(1) Take all necessary precautions to avoid damage to fish habitat and exercise every 

reasonable precaution to prevent muddying or silting live streams. 

 

(2) Do not deposit material removed from the roadway or channel changes in live 

streams or into the streams or stream channel where it would be washed away by 

high stream flows. 

 

(3) Do not haul materials, including logs, brush, and debris, by fording live streams.  

Instead, provide temporary bridges or other structures for this purpose. 

 

(C) Dispose of waste material resulting from slides during construction and surplus material at 

locations approved by the Forest Supervisor.  Submit a plan showing the proposed method 

of disposal at the time approval is requested. 

 

(D) Treat sections of existing road to be abandoned as a result of the proposed new 

construction, as designated by the Forest Supervisor, to restore them to their natural state.  

The necessary treatment will be determined during a joint review between the Forest 

Service and the State and may include ripping of roadbed, removal of drainage structure, 

and opening drainage channels.  Plans and specifications as mutually deemed appropriate 

to accomplish the objective will become a part of this stipulation. 

 

(E) Permanently monument the right of way prior to completion of construction in accordance 

with State requirements for such right of way, but in any event the minimum requirements 

will be to place permanent monuments at the intersection of right of way with all property 

lines, section lines, and at intervals of not more than 1,000 feet along the right-of-way 

limits. 

 

(F) Re-establish or restore public land monuments disturbed or destroyed by construction, 

reconstruction, or maintenance according to instructions of the Bureau of Land 

Management, Department of the Interior.  Do not damage, destroy, or obliterate other land 

monuments and property corners or witness markers without the prior permission of the 

Regional Forester.  Relocate or re-establish these land monuments, property corners, and 

witness markers in accordance with standards satisfactory to the Regional Forester. 
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Fire Protection Plan 

 

During the period of construction, perform both independently and in cooperation with the Forest 

Service everything that is reasonable and practical to prevent and suppress forest fires on the 

easement area and in its immediate vicinity.  Include provisions in all subcontracts for the 

construction of the road requiring subcontractors and their respective employees to do likewise.  

The contractors and subcontractors, shall conform to, but not be limited to, the following Fire Plan: 

 

(A) Take immediate independent or cooperative action to control and extinguish any fire, 

regardless of cause, within the easement area and its vicinity. 

 

(B) Maintain at readily available sites one or more boxes of firefighting tools to be furnished 

by the Forest Service for forest fire fighting purposes only. 

 

(C) Perform debris burning only in the center of the right of way, and only after a strip 20 feet 

wide around each pile is cleared to mineral soil. 

 

(D) Keep fires compact by throwing in the larger material as it burns.  If piles are too close 

together or burn hot, light every second or third pile; allow these to cool down before firing 

the others.  On slopes start burning at the top and work down.  Confine fires to piles at all 

times. 

 

(E) Do not leave fires unattended. 

 

(F) Discontinue burning upon notification by the District Forest Ranger or his representative 

that fire danger is such that there is abnormal risk. 

 

(G) Whenever a fire escapes, notify the District Ranger immediately even if the fire is 

suppressed without Forest Service assistance. 

 

(H) The contractor or subcontractor responsible will bear the costs, including Forest Service 

direct costs and value of resources damages, incurred by the Forest Service in controlling 

and extinguishing any fire on or threatening National Forest lands which they or their 

employees caused with or without negligence in connection with construction operations. 

 

(I) Contact the District Ranger 24 hours in advance of burning. 

 

Clearing Plan 

 

Conform to the following clearing plan: 

 

(A) Dispose of unmerchantable materials including tops, branches, etc., by piling and burning 

as directed by the Forest Service or used in brush barriers.  Alternate methods of disposal, 

including any of the following methods or combinations of methods (lop and scatter, chip, 

remove, pile only), shall be approved in advance by the Forest Service. 
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(B) The maximum clearing and grubbing limits are to be as shown on the plans except that 

cutting of hazard trees outside these limits may be done with approval.  Confine 

construction machinery within the clearing limits. 

 

Landscape and Erosion Control Plan 

 

The erosion control plan will be designed and implemented to prevent visible sediment, as defined 

by NC DEQ regulations, from reaching any defined stream channel. 

 

Conform to, but not be limited to, the following Landscape and Erosion Control Plan. 

 

(A) Prevent visible sediment from entering any stream channel.  If an erosion control practice 

must be sited in a channel, it shall stop further down-channel transport of visible sediment. 

 

(B) Bear responsibility for the prevention and control of soil erosion and gullying on the right 

of way and lands adjacent thereto resulting from the construction of maintenance of the 

road.  Revegetate with grass (not Love Grass) or herbaceous plants all ground where the 

soil has been exposed.  Accomplish revegetation within 20 working days following final 

grading. 

 

(C) Round the ends of cut sections and the tops of back slopes. 

 

(D) Vegetate all front and back slopes by liming, fertilizing, mulching and seeding; including 

any waste area.  Mulch critical areas if they are to be exposed greater than 5 working days 

of probable inclement weather during seasons when seeding is impracticable.  Critical areas 

include all bare soils within 100 feet (slope distance) of perennial and intermittent streams.  

Mulch these as soon as practical and after final seeding. 

 

(E) Maintain all erosion control practices in a timely manner to prevent visible sediment from 

entering any stream channel, until such time that the final revegetation stabilizes the site 

and prevents erosion and off-site movement of sediment. 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 2.3501 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 
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Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 5-15-18) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be 

performed by committed MBE/WBE subcontractors.  

 

2019 (7/01/18 - 6/30/19) 38% of Total Amount Bid 

2020 (7/01/19 - 6/30/20) 53% of Total Amount Bid 

2021 (7/01/20 - 6/30/21) 9% of Total Amount Bid 
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Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE and 

WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

Combined MBE/WBE Goal 

 

The Combined MBE/WBE Goal for this project is 7.0  % 

 

The Combined Goal was established utilizing the following anticipated participation for Minority 

Business Enterprises and Women Business Enterprises:  

 

(A) Minority Business Enterprises 3.0 % 

 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above. 
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(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 

participation obtained shall be reported to the Department. 

 

(B) Women Business Enterprises  4.0 % 

 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 

participation obtained shall be reported to the Department. 

 

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 

Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 

combination of MBE and WBE participation. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal.  The 

Directory can be found at the following link.   

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 

subcontractor participation above the goal will follow the banking guidelines found elsewhere in 

this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 

of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 

current MBE and WBE certification at the time of bid opening will be acceptable for listing in the 

bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following 

required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

Expedite, the bidding software of Bid Express®. 
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(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in Expedite, the bidder may use the dropdown menu to access the name and address 

of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving the Combined MBE/WBE goal. 

 

(B) Paper Bids 

 

(1) If the Combined MBE/WBE Goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the Combined MBE/WBE 

Goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 
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MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal, 

the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 

MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  However, 

all the work that is performed by the MBE or WBE bidder and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE 

Subcontractor just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 

Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 

on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 

holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 

later than 10:00 a.m. on the next official state business day. 

 

Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal 

by $1,000 or more, the excess will be placed on deposit by the Department for future use by the 

bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 

accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as 

there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
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Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 

situation, it would be due in the office of the State Contractor Utilization Engineer no later than 

10:00 a.m. on the next official state business day.  If the contractor cannot send the information 

electronically, then one complete set and 5 copies of this information shall be received under the 

same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the contract goal, as long as such costs are reasonable.  Also, the 

ability or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes from 

MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
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(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

  In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the Combined MBE/WBE Goal. 

 

(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

Non-Good Faith Appeal 

 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or at 

DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 
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a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the anticipated MBE participation.  The same holds true for 

work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 

to a non-MBE/WBE firm does not count toward the contract goal requirement. It should 

be noted that every effort shall be made by MBE and WBE contractors to subcontract to 

the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 

MBE or WBE participation breakdown. This, however, may not always be possible due to 

the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 

been made to reach out to similarly certified firms and there is no interest or availability, 

and they can get assistance from other certified firms, the Engineer will not hold the prime 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 

WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 

manufacturer. 
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(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE/ WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. If it is determined that a MBE or WBE is not performing a 

Commercially Useful Function, the contractor may present evidence to rebut this 

presumption to the Department.  

 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 



C204130    R-5734A, 17BP.14.R.154 G-20 Macon County 

 

there shall not be a contrived arrangement for the purpose of meeting the Combined 

MBE/WBE Goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 

breakdown.  This, however, may not always be possible due to the limitation of 

firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 

to reach out to similarly certified transportation service providers and there is no 

interest or availability, and they can get assistance from other certified providers, 

the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 
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MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute 

MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not 

terminate the MBE/WBE for convenience.  This includes, but is not limited to, instances in which 

the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 

subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an 

affiliate.  A MBE/WBE may only be terminated after receiving the Engineer’s written approval 

based upon a finding of good cause for the proposed termination.  The prime contractor must give 

the MBE/WBE firm 5 days to respond to the prime contractor’s notice of intent to terminate and 

advise the prime contractor and the Department of the reasons, if any, why the firm objects to the 

proposed termination of its subcontract and why the Department should not approve the action. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, 

the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 

commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBEs/WBEs 

submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 

terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
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(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another similarly certified MBE/WBE subcontractor to perform 

at least the same amount of work to meet the Combined MBE/WBE Goal 

requirement.  If a MBE/WBE firm is not found to do the same amount of work, 

a good faith effort must be submitted to NCDOT (see A herein for required 

documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 
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When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 



C204130    R-5734A, 17BP.14.R.154 G-24 Macon County 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 

 

CONTRACTOR'S LICENSE REQUIREMENTS: 
(7-1-95) 102-14 SP1 G88 

 

If the successful bidder does not hold the proper license to perform any plumbing, heating, air 

conditioning, or electrical work in this contract, he will be required to sublet such work to a 

contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 

(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 

the General Statutes (licensing of electrical contractors). 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 D 

 

Subsurface information is available on the roadway and structure portions of this project. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, except 

for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 

covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 

104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 
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COOPERATION BETWEEN CONTRACTORS: 
(7-1-95) 105-7 SP1 G133 

 

The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications. 

 

2018CPT.14.12.10561, etc. (C204191) is currently under construction and will not be completed 

prior to the letting of this project.  R-5734A is located adjacent to Maps #1, #2, and #6 thru #10. 

 

U-5604 (C204216) is currently under construction and located in the vicinity of R-5734A. 

 

The Contractor on this project shall cooperate with the Contractor working within or adjacent to 

the limits of this project to the extent that the work can be carried out to the best advantage of all 

concerned. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 
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notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 
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(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of 0.5 inch that occurs within a 24 hour period.  

Additional monitoring may be required at the discretion of Division of 

Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 
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(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 
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applicable, the certification number of the Level III-A Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 
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Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 
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sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to 

address water quality standards.  Tier I Methods include stilling basins which are standard 

compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed 

to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options 

that may be needed for protection of rare or unique resources or where special environmental 

conditions exist at the site which have led to additional requirements being placed in the DWQ’s 

401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization 

or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the 

Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 

environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed.  

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method “II” shown on Standard 

Drawing No. 200.02 of the 2018 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.  

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 

 

Measurement and Payment 

 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the 2018 Standard Specifications for Borrow Excavation. 

 

CURED-IN-PLACE PIPE: 
 

Furnish and install pipe liner as shown at recommended locations on the plans.  Pipe liner should 

be from NCDOT Approved Product Listing for drainage pipe liners at the following link or an 

approved equal: 

 

https://connect.ncdot.gov/resources/Products/Pages/default.aspx  

 

Pipe liner should maintain equivalent hydraulic conveyance as existing pipe.  Pipe liner is subject 

to approval by the engineer.  

 

___”Cured-In-Place Pipe will be measured and paid as the actual number of linear feet of pipe 

liner that has been incorporated into the completed and accepted work. 

 

Pay Item     Pay Unit 

___”Cured-In-Place Pipe   Linear Foot 

 

https://connect.ncdot.gov/resources/Products/Pages/default.aspx
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FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 

 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these provisions, 

the plans, and as directed. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Flowable Fill 1000-6 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 

flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 

in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 

cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 

compensation for all work covered by this provision including, but not limited to, the mix design, 

furnishing, hauling, placing and containing the flowable fill. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 

 

BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or 

aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 

bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 

natural ground as required.  For bridge approach fills behind end bents with mechanically 

stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 

reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 

contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 

Roadway Detail Drawing No. 422D10. 

 

Define bridge approach fill types as follows: 
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Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 

422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 

 

Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.01; 

 

Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.02 and 

 

Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 

Roadway Detail Drawing No. 422D10. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Geotextiles, Type 1 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

 

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 

Class V or Class VI select material for standard and modified approach fills.  For an approach fill 

behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 

the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 

MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 

Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 

drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 

 

Construction Methods 

 

Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 

when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 

approach fill dimensions and foundation material are approved. 

 

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 

backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 

reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 

wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 

an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 

reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  

Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 

kinks, folds, wrinkles or creases. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 

other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 
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parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 

needed.  Contact the Engineer when existing or future obstructions such as foundations, 

pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 

reinforcement. 
 

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 

2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 

beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 

accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 

accordance with 2018 Roadway Standard Drawing No. 815.03. 
 

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 

pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 

in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 

loads. 
 

Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 

approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 

compact fine aggregate to a density of at least 98%.  Compact select material for standard or 

modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 

compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 

reinforcement or drains when placing and compacting select material or aggregate.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 

drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 

damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 

beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 

shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 

422D10. 
 

Measurement and Payment 
 

Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 

Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 

lump sum price for each approach fill will be full compensation for providing labor, tools, 

equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 

materials, installing geotextiles and drains, compacting backfill and supplying select material, 

aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 

incidentals necessary to construct approach fills behind bridge end bents. 
 

The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 

compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 

designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 

connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 

incidental to the contract unit price for MSE Retaining Wall No. __. 
 

Payment will be made under: 
 

Pay Item Pay Unit 

Type I Standard Approach Fill, Station ____ Lump Sum 

Type II Modified Approach Fill, Station ____ Lump Sum 

Type III Reinforced Approach Fill, Station ____ Lump Sum 
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EXISTING BRIDGE PLAQUE (17BP.14.R.154) 
(10-24-17)   

 

Description 

 

Remove and deliver the existing bridge plaque(s) and rail(s) to the Town of Franklin, North 

Carolina to the location directed by the Engineer. 

 

Construction Methods 

 

Remove the existing bridge plaque and rail intact using methods that will not damage the plaque 

and rail approved by the Engineer.  The plaque(s) and rail(s) shall be placed on a pallet and 

delivered to a location directed by the Engineer within the Town of Franklin North Carolina.  

 

Measurement and Payment 

 

The Removal and delivery of the Bridge Plaque and Column shall be included and incidental to 

the pay item for “Removal of Existing Structure at station 14+94.00 –L-”; including all labor, 

equipment, tools, delivery, and materials necessary to remove and deliver the plaque(s) and rail(s). 

 

AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 5-8, Article 505-1 DESCRIPTION, lines 4-6, replace the paragraph with the following: 

 

Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil 

stabilization and place Class IV subgrade stabilization at locations shown in the plans and as 

directed. 

 

Undercut natural soil materials if necessary to construct aggregate subgrades.  Define “subbase” 

as the portion of the roadbed below the Class IV subgrade stabilization.  For Type 2 aggregate 

subgrades, undercut subbases as needed.  The types of aggregate subgrade with thickness and 

compaction requirements for each are as shown below. 

 

Type 1 – A 6 to 24 inch thick aggregate subgrade with Class IV subgrade stabilization compacted 

to 92% of AASHTO T 180 as modified by the Department or to the highest density that can be 

reasonably obtained. 

 

Type 2 – An 8 inch thick aggregate subgrade on a proof rolled subbase with Class IV subgrade 

stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, line 12, insert the following after the 

first sentence of the first paragraph: 

 

For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before 

installing geotextile for soil stabilization. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, lines 16-17, replace the last sentence 
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of the first paragraph with the following: 

 

Compact ABC as required for the type of aggregate subgrade constructed. 

 

Page 5-8, Article 505-4 MEASUREMENT AND PAYMENT, line 26, insert the following after 

the last sentence of the first paragraph: 

 

Undercut Excavation of natural soil materials from subbases for Type 2 aggregate subgrades will 

be measured and paid in accordance with Article 225-7 or 226-3.  No measurement will be made 

for any undercut excavation of fill materials from subbases. 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 562.78 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on October 1, 2018. 

 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following:  

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 

“S9.5B”. 
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Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade B 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22  6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 

replace with the following:  

TABLE 610-5 

BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A,  

S9.5B, S9.5C,  

I19.0C, B25.0C 

PG 64-22 PG 64-22A PG 58-28 

S9.5D, OGFC PG 76-22B n/a n/a 

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 

the following:  

 

TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and 

air temperature shall be 50 F. 

 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  
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TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 

100 lbs/sy or higher. 
 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 

Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 

Asphalt Concrete Surface Course, Type S9.5D Ton 

 

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 

following:  

 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 

B. 95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured 

faces. 

 

MODIFIED CONCRETE FLUME WITH CONCRETE OUTLET: 
(3-19-96)(Rev. 6-17-08) 825 SP8 R10 

 

At locations shown in the plans, construct concrete flumes, concrete curb, and apron in accordance 

with the details in the plans.  Use materials meeting the requirements of Section 825 of the 

2018 Standard Specifications except that the concrete must be Class B or of higher compressive 

strength. 
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Each concrete flume, concrete curb, and apron completed and accepted will be paid at the contract 

unit price per each for Modified Concrete Flume.  Such price and payment will be full 

compensation for all materials, labor, equipment, tools, removing and disposing of the temporary 

slope drains, and any other incidentals necessary to complete the work satisfactorily. 

 

The concrete curb and ditch outside the pay limits of the apron will be measured and paid in 

accordance with Section 846 and 850 of the 2018 Standard Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Modified Concrete Flume Each 

 

REINFORCED CONCRETE DRIVEWAY: 
 

Description 

 

Construct Reinforced Concrete Driveway  in accordance with Section 848 of the Standard 

Specifications as modified by the typical section and detail in the plans and this provision. 

 

Materials 

 

Concrete shall be Class A Concrete meeting the requirements of Section 1000 of the Standard 

Specifications. 

 

Wire mesh reinforcement shall be welded wire fabric meeting the requirements of Section 1070 of 

the Standard Specifications. 

 

Measurement and Payment 

 

Reinforced Concrete Driveway will be measured and paid for in square yards of Reinforced 

Concrete Driveway that have completed and accepted.  Such price and payment will be full 

compensation for all work of constructing the driveway, including but not limited to excavating 

and backfilling, furnishing and placing concrete, and constructing joints. 

 

Pay Item          Pay Unit 

 

Reinforced Concrete Driveway                                   Square Yard 

 

CONVERT EXISTING CATCH BASIN TO TRAFFIC BEARING JUNCTION BOX: 
(1-1-02) (Rev. 7-18-06) 840, 859 SP8 R50 

 

At the proper phase of construction, convert the existing catch basin at locations indicated in the 

plans or where directed, to traffic bearing junction box in accordance with the details in the plans 

and the applicable requirements of Sections 840 and 859 of the 2018 Standard Specifications. 

 

Convert Existing Catch Basin to Traffic Bearing Junction Box will be measured and paid as each, 

completed and accepted.  Such price and payment is considered full compensation for all 
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equipment, materials, labor, tools, and incidentals necessary to complete each conversion 

satisfactorily. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Convert Existing Catch Basin to Traffic Bearing Junction Box Each 

 

GUARDRAIL END UNITS, TYPE - TL-2: 
(10-21-08) (Rev. 7-1-17) 862 SP8 R64 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 

plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with 

Article 106-2 of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans, and details 

and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 

Specifications. 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-2 Each 

 

GUARDRAIL END UNITS, TYPE - TL-3: 
(4-20-04) (Rev. 7-1-17) 862 SP8 R65 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 

plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 

Article 106-2 of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans, and details 

and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-3 Each 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 
(1-16-2018) 862 SP8 R70 

 

Guardrail anchor units will be in accordance with the details in the plans and the applicable 

requirements of Section 862 of the 2018 Standard Specifications. 

 

Revise the 2018 Standard Specifications as follows:  

 

Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 

 

Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 

measured and paid as units of each completed and accepted.  No separate measurement will be 

made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 

components of the completed unit that are within the pay limits shown in the plans for the unit as 

all such components will be considered to be part of the unit.  

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Anchor Units, Type ____ Each 

Temporary Guardrail Anchor Units, Type ___ Each 

 

GUARDRAIL POST CAPS: 

 

Description 

 

Provide and install guardrail post caps in accordance with the contract documents and as directed 

by the Engineer. 

 

Materials 

 

Guardrail post caps shall be plastic or other approved material and shall fit securely on top of the 

guardrail post. Guardrail post caps shall be attached in a manner that prevents inadvertent or 

unauthorized removal. Guardrail post caps shall be of a design that protects pedestrians from the 

top of the guardrail post. Guardrail post caps shall be similar in design to those used on NCDOT 

Project R-2519A (C202332) US-19 East near Burnsville. The contractor is not restricted to any 

particular manufacturer or product, but the guardrail post cap to be installed is subject to approval 

by the Engineer. 

 

Measurement and Payment 

 

Guardrail Post Caps will be measured and paid for per each that are furnished, installed and 

accepted. Such price and payment will be full compensation for all labor, materials and incidentals 

necessary to complete the work described in this special provision. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Post Caps Each 
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WALL MOUNTED PEDESTRIAN HANDRAIL: 
  

Description 

 

Furnish and install wall mounted pedestrian handrail at the locations shown in the plans, in 

accordance with the contract documents and as directed by the Engineer.  

 

Measurement and Payment 

 

 Wall Mounted Pedestrian Handrail will measured and paid for as the actual number of linear feet 

of safety rail measured along the top of the rail to the nearest 0.1 of a foot.  Such price and payment 

shall be full compensation for fabricating, furnishing, installing, painting and all incidentals 

necessary to satisfactorily install the safety rail. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Wall Mounted Pedestrian Handrail Linear Foot 

 

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12) (Rev. 1-16-18) 9, 14, 17 SP9 R05 
 

Description 

 

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 

message signs (DMS) and high mount and light standards supported by metal poles or upright 

trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 

beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with nuts 

and washers on the exposed ends of rods and nuts and a plate or washers on the other ends of rods 

embedded in the foundation. 

 

Construct concrete foundations with the required resistances and dimensions and install anchor 

rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 

consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 

temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 

a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 

“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 

 

This provision does not apply to foundations for signal pedestals; see Section 1743 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing No. 1743.01. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Conduit 1091-3 

Grout, Type 2 1003 
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Item Section 

Polymer Slurry 411-2(B)(2) 

Portland Cement Concrete 1000 

Reinforcing Steel 1070 

Rollers and Chairs 411-2(C) 

Temporary Casings 411-2(A) 

 

Provide Type 3 material certifications in accordance with Article 106-3 of the 2018 Standard 

Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 

blocking at least 12" above the ground and protect it at all times from damage; and when placing 

in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign 

materials.  Load, transport, unload and store foundation and anchor rod assembly materials so 

materials are kept clean and free of damage.  Bent, damaged or defective materials will be rejected. 

 

Use conduit type in accordance with the contract.  Use Class A concrete for footings and pedestals, 

Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams and wings 

including portions of drilled piers above bottom of wings elevations.  Corrugated temporary 

casings may be accepted at the discretion of the Engineer.  A list of approved polymer slurry 

products is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide anchor rod assemblies in accordance with the contract consisting of the following: 

 

(A) Straight anchor rods, 

 

(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 

 

(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 

 

Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 

Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 

a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 

with Article 1076-4 of the 2018 Standard Specifications.  It is not necessary to galvanize nuts, 

plates and washers embedded in concrete. 

 

Construction Methods 

 

Install the required size and number of conduits in foundations in accordance with the plans and 

accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, level 

and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an Ordinary 

Surface finish in accordance with Subarticle 825-6(B) of the 2018 Standard Specifications for 

portions of foundations exposed above finished grade.  Do not remove anchor bolt templates or 

pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until concrete 

attains a compressive strength of at least 3,000 psi. 

 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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(A) Drilled Piers 

 

Before starting drilled pier construction, hold a predrill meeting to discuss the installation, 

monitoring and inspection of the drilled piers.  Schedule this meeting after the Drilled Pier 

Contractor has mobilized to the site.  The Resident or Division Traffic Engineer, Contractor 

and Drilled Pier Contractor Superintendent will attend this predrill meeting. 

 

Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 20 

ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

 

Check for correct drilled pier alignment and location before beginning drilling.  Check 

plumbness of holes frequently during drilling. 

 

Construct drilled piers with the minimum required diameters shown in the plans.  Install 

piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 

Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 

on the subsurface conditions encountered, drilling through rock and boulders may be 

required.  Do not use blasting for drilled pier excavations. 

 

Contain and dispose of drilling spoils and waste concrete as directed and in accordance 

with Section 802 of the 2018 Standard Specifications.  Drilling spoils consist of all 

materials and fluids removed from excavations. 

 

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 

with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  

If it becomes necessary to replace a temporary casing during drilling, backfill the 

excavation, insert a larger casing around the casing to be replaced or stabilize the 

excavation with polymer slurry before removing the temporary casing. 

 

If temporary casings become stuck or the Contractor proposes leaving casings in place, 

temporary casings should be installed against undisturbed material.  Unless otherwise 

approved, do not leave temporary casings in place for mast arm poles and cantilever signs.  

The Engineer will determine if casings may remain in place.  If the Contractor proposes 

leaving temporary casings in place, do not begin drilling until a casing installation method 

is approved. 

 

Use polymer slurry and additives to stabilize holes in accordance with the slurry 

manufacturer’s recommendations.  Provide mixing water and equipment suitable for 

polymer slurry.  Maintain the required slurry properties at all times except for sand content. 

 

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 

bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 

after filling holes with slurry, at least every 4 hours thereafter and immediately before 

placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 

excavation meet the required polymer slurry properties.  If any slurry test results do not 

meet the requirements, the Engineer may suspend drilling until both samples from a sample 

set meet the required polymer slurry properties. 
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Remove soft and loose material from bottom of holes using augers to the satisfaction of 

the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 

accordance with Subarticle 411-4(E) of the 2018 Standard Specifications except for the 

following: 

 

(1) Inspections for tip resistance and bottom cleanliness are not required, 

(2) Temporary casings may remain in place if approved, and 

(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 

(4) If applicable, concrete placement may be stopped at bottom of grade beam or wings 

elevations for grade beam or wing construction. 

 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 

concrete until a concrete placement procedure is approved.  If applicable, temporary 

casings and fluids may be removed when concrete placement is paused or stopped in 

accordance with the exceptions above provided holes are stable.  Remove contaminated 

concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes are 

unstable, do not remove temporary casings until a procedure for placing anchor rod 

assemblies and conduit or constructing grade beams or wings is approved. 

 

Use collars to extend drilled piers above finished grade.  Remove collars after Drilled Pier 

concrete sets and round top edges of piers. 

 

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 

be required in accordance with Article 411-5 of the 2018 Standard Specifications.  

A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 

2018 Standard Specifications and drilled pier acceptance is based in part on the criteria in 

Article 411-6 of the 2018 Standard Specifications except for the top of pier tolerances in 

Subarticle 411-6(C) of the 2018 Standard Specifications. 

 

If a drilled pier is under further investigation, do not grout core holes, backfill around the 

pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 

drilled pier is accepted, dewater and grout core holes and backfill around the pier with 

approved material to finished grade.  If the Engineer determines a pier is unacceptable, 

remediation is required in accordance with Article 411-6 of the 2018 Standard 

Specifications.  No extension of completion date or time will be allowed for remediation 

of unacceptable drilled piers or post repair testing. 

 

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 

and number of vertical reinforcing bars and the minimum compressive strength of the 

concrete mix at 28 days. 

 

(B) Footings, Pedestals, Grade Beams and Wings 

 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 

accepted submittals and Section 410 of the 2018 Standard Specifications.  If unstable, 

caving or sloughing materials are anticipated or encountered, shore foundation excavations 
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as needed with an approved method.  Notify the Engineer when foundation excavation is 

complete.  Do not place concrete or reinforcing steel until excavation dimensions and 

foundation material are approved. 

 

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 

with the dimensions shown in the plans and in accordance with Section 825 of the 

2018 Standard Specifications.  Use forms to construct portions of pedestals and grade 

beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 

for pedestal and grade beam edges exposed above finished grade.  Place concrete against 

undisturbed soil or backfill and fill in accordance with Article 410-8 of the 2018 Standard 

Specifications.  Proper compaction around footings and wings is critical for foundations to 

resist uplift and torsion forces. 

 

(C) Anchor Rod Assemblies 

 

Size anchor rods for design and the required projection above top of foundations.  

Determine required anchor rod projections from nut, washer and base plate thicknesses, 

the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the distance 

of one nut thickness between top of foundations and bottom of leveling nuts. 

 

Protect anchor rod threads from damage during storage and installation of anchor rod 

assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 

leveling nut locations.  Turn nuts with the effort of one workman using an ordinary wrench 

without a cheater bar.  Report any thread damage to the Engineer that requires extra effort 

to turn nuts. 

 

Arrange anchor rods symmetrically about center of base plate locations as shown in the 

plans.  Set anchor rod elevations based on required projections above top of foundations.  

Securely brace and hold rods in the correct position, orientation and alignment with a steel 

template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 

assembly in accordance with the following procedure: 

 

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 

top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  

If necessary, lower leveling nuts to level the template in all directions or 

if applicable, lower nuts to tilt the template so the metal pole or upright truss will 

lean as shown in the plans.  If leveling nuts and washers are not in full contact with 

the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 

nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of washers.  

High mount luminaires may be attached before erecting metal poles but do not 

attach cables, mast arms or trusses to metal poles or upright trusses at this time. 
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(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 

surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 

other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 

washers are not in full contact with the base plate, replace washers with galvanized 

beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 

a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  

Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 

(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 

contact with the base plate or any nut is not in firm contact with a washer.  If any 

washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 

intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 

top nuts and base plate with ink or paint that is not water-soluble.  Use the  

turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 

top nuts in increments for a total turn that meets the following nut rotation 

requirements: 

NUT ROTATION REQUIREMENTS 

(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 

≤ 1 1/2 1/3 turn (2 flats) 

> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles and 

upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench calibrated 

within the last 12 months to check nuts in the presence of the Engineer.  Completely 

erect mast arm poles and cantilever signs and attach any hardware before checking 

top nuts for these structures.  Check that top nuts meet the following torque 

requirements: 

TORQUE REQUIREMENTS 

Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 

1 270 

1 1/8 380 

1 1/4 420 

≥ 1 1/2 600 

If necessary, retighten top nuts in the presence of the Engineer with a calibrated 

torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 

nuts. 

(13) Do not grout under base plate. 
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Measurement and Payment 

 

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 

paid for elsewhere in the contract. 

 

No payment will be made for temporary casings that remain in drilled pier excavations.  

No payment will be made for PIT.  No payment will be made for further investigation of defective 

piers.  Further investigation of piers that are not defective will be paid as extra work in accordance 

with Article 104-7 of the 2018 Standard Specifications.  No payment will be made for remediation 

of unacceptable drilled piers or post repair testing. 

 

HIGH STRENGTH CONCRETE FOR DRIVEWAYS: 
(11-21-00) (Rev. 1-17-12) 848 SP10 R02 

 

Use high early strength concrete for all driveways shown in the plans and as directed by the 

Engineer.  Provide high early strength concrete that meets the requirements of Article 1000-5 of 

the 2018 Standard Specifications. 

 

Measurement and payment will be in accordance with Section 848 of the 2018 Standard 

Specifications. 

 

TEMPORARY SHORING: 
(2-20-07) (Rev. 1-16-18)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 

Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 

directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 

at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 

when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 

the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 

provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 

for temporary shoring at locations shown in the plans and as directed.  Positive protection is 

required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 

Design Guide. 

 

(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 
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(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 

of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 

at least one helix steel plate followed by extensions with only central shafts (no helixes) 

and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 

for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 

Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 

anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 

wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 

the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, welded wire grid 

or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 

 

(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01.  Define “concrete 

barrier” as unanchored or anchored PCB or an approved equal.  Define “temporary 

guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing 

No. 862.02. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 
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Item Section 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2018 Standard Specifications.  Use Class IV select material for temporary guardrail.  Use neat 

cement grout for Type 2 grout for ground anchors.  Use Class A concrete that meets Article 450-

2 of the 2018 Standard Specifications or Type 1 grout for drilled-in piles.  Provide untreated timber 

with a thickness of at least 3 inches and a bending stress of at least 1,000 pounds per square inch 

for timber lagging.  Provide steel bracing that meets ASTM A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 

it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 

unload and store anchor materials so materials are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 

Specifications.  Splice bars in accordance with Article 1070-9 of the 2018 Standard 

Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 

that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 

(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 

couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 

to connect helical anchors together and to piles. 
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(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 

walls with separate reinforcement and facing components, provide connectors (e.g., 

bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 

the Wire Wall Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

 

(3) Geogrid Reinforcement 

 

Use geogrids with a roll width of at least 4 feet and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 

 

Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals.  Geogrids are typically approved for ultimate tensile 

strengths in the machine direction (MD) and cross-machine direction (CD) or short-

term design strengths for a 3-year design life in the MD based on material type.  

Define material type from the website above for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 

 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx
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Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of temporary shoring 

except for barrier above temporary walls.  Concrete barrier with the minimum required 

clear distance is required above temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 

of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 

working drawings and design calculations for temporary shoring designs in accordance 

with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing 

plan views, shoring profiles, typical sections and details of temporary shoring design and 

construction sequence.  Do not begin shoring construction until a design submittal is 

accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

 

Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 
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(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

 

(a) Unit weight (γ) = 120 pcf; 

(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring.  This traffic surcharge does not apply 

to construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  For LRFD shoring 

designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 

the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 

per foot applied 18 inches above top of shoring if concrete barrier is above and next 

to shoring or temporary guardrail is above and attached to shoring.  For anchored 

shoring designs, apply traffic impact load as horizontal load (PH1) in accordance 

with Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 

 

Extend cantilever, braced and anchored shoring at least 32 inches above top of 

shoring if shoring is designed for traffic impact.  Otherwise, extend shoring at least 

6 inches above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 3 

inches if the horizontal distance to the closest edge of pavement or structure is less 

than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 

cantilever and braced shoring in accordance with the plans and AASHTO Guide 

Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 
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tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 feet 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 

a clearance of at least 6 inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are also 

required between shoring backfill and backfill or natural ground on top of and at 

the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 

inches except for walls on structures or rock as determined by the Engineer.  Use 

a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 

whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 

reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 

limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 

use geotextile properties approved by the Department or default values in 

accordance with the AASHTO LRFD specifications.  For geogrid reinforcement, 

use approved geogrid properties available from the website shown elsewhere in this 

provision.  If the website does not list a short-term design strength for an approved 

geogrid, use a short-term design strength equal to the ultimate tensile strength 

divided by 3.5 for the geogrid reinforcement.  Use geosynthetic properties for the 

direction reinforcement will be installed, a 3-year design life and shoring backfill 

to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 

maximum horizontal clearance between geogrids of 3 feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 

24 inch long legs.  Locate geotextile or geogrid reinforcement so reinforcement 

layers are at the same level as the horizontal legs of welded wire facing.  Use 

vertical reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 feet 

back behind facing into shoring backfill. 
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For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least 3 feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 

Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard 

Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and 

862.03. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 

the accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 
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(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except 

that a pile driving equipment data form is not required.  Piles may be installed with 

a vibratory hammer as approved by the Engineer. 

 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment.  When this occurs, a revised design submittal 

may be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3 inches of contact in the horizontal direction between 

the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 

the current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

 

(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  

Perform density and flow field tests in the presence of the Engineer in 

accordance with American National Standards Institute/American 
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Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud 

Balance) and ASTM C939 (Flow Cone), respectively. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor.  Attain the minimum required 

installation torque and penetration before terminating anchor installation.  When 

replacing a helical anchor, embed last helix of the replacement anchor at least 3 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

 

(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 

between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit PDF files of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design or 

installation methods.  If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

 

(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 
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Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans and accepted submittals and cover geotextiles with at least 3" of shoring 

backfill.  Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18 inches with seams oriented perpendicular to the wall face.  Hold 

geotextiles in place with wire staples or anchor pins as needed. 

 

Place reinforcement within 3 inches of locations shown in the plans and accepted 

submittals.  Before placing shoring backfill, pull reinforcement taut so it is in tension and 

free of kinks, folds, wrinkles or creases.  Install reinforcement with the direction shown in 

the plans and accepted submittals.  For temporary wire walls with separate reinforcement 

and facing components, attach welded wire grid or metallic strip reinforcement to welded 

wire facing as shown in the accepted submittals.  Do not splice or overlap reinforcement 

so seams are parallel to the wall face.  Contact the Engineer when unanticipated existing 

or future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere 

with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2018 Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 

compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 

a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 

acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geotextile or geogrid 

reinforcement is not permitted.  Do not operate heavy equipment on reinforcement until it 

is covered with at least 8 inches of shoring backfill.  Replace any damaged reinforcement 

to the satisfaction of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2018 Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless otherwise 

required. 
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Measurement and Payment 
 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 

as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 

measured as the square feet of exposed shoring face area with the shoring height equal to the 

difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 

the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 

shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 
 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 
 

No payment will be made for temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 

proposals will be accepted based solely on revising or eliminating shoring locations shown in the 

plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 

or site conditions. 
 

PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 
 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

2018 Standard Specifications. 
 

Payment will be made under: 
 

Pay Item Pay Unit 

Temporary Shoring Square Foot 
 

PERMANENT SEEDING AND MULCHING: 
(7-1-95) 1660 SP16 R02 

 

The Department desires that permanent seeding and mulching be established on this project as 

soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain an 

early stand of vegetation on this project, the Contractor's attention is called to the following: 
 

For all permanent seeding and mulching that is satisfactorily completed in accordance with the 

requirements of Section 1660 in the 2018 Standard Specifications and within the following 

percentages of elapsed contract times, an additional payment will be made to the Contractor as an 

incentive additive.  The incentive additive will be determined by multiplying the number of acres 

of seeding and mulching satisfactorily completed times the contract unit bid price per acre for 

Seeding and Mulching times the appropriate percentage additive. 
 

Percentage of Elapsed Contract Time Percentage Additive 

0% - 30% 30% 

30.01% - 50% 15% 
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Percentage of elapsed contract time is defined as the number of calendar days from the date of 

availability of the contract to the date the permanent seeding and mulching is acceptably completed 

divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(2-12-18)  Z-4 

 

Revise the 2018 Standard Specifications as follows: 

 

 

Division 7 

Page 7-27, line 4, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “724-4”.  

 

Page 7-28, line 10, Article 725-1 MEASUREMENT AND PAYMENT, replace article number 

“725-1” with “725-3”.  

 

 

Division 8 

Page 8-23, lines 3, 6, 11 and 13, Section 836, SLUICE GATE, replace article number “8366” 

with “836”.  

 

 

Division 10 

Page 10-69, Table 1046-1 WIRE DIAMETER, rename RECYCLED PLASTIC AND 

COMPOSITE OFFSET BLOCK PROPERTIES 

 

Page 10-162, line 1, Article 1080-50 PAINT FOR VERTICAL MARKERS, replace article 

number “1080-50” with “1080-10”.  

 

Page 10-162, line 5, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, replace 

article number “1080-61” with “1080-11”.  

 

Page 10-162, line 22, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING 

STEEL, replace article number “1080-72” with “1080-12”.  

 

Page 10-163, line 25, Article 1080-83 FIELD PERFORMANCE AND SERVICES, replace 

article number “1080-83” with “1080-13”.  
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 

 

Replace Article 103-4(B) with the following: 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined 

by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
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Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
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2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 
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➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  

 

 

TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  
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Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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REINFORCED SOIL SLOPES: (4-19-16) 
 

Description 

Construct reinforced soil slopes (RSS) consisting of select material and geogrid reinforcement in 
the reinforced zone with erosion control products on slope faces.  Slope erosion control includes 
matting with shoulder and slope borrow or geocells with compost blanket.  Construct RSS in 
accordance with the contract and if included in the plans, Standard Detail No. 1803.01 or 
1803.02.  RSS are required to reinforce embankments and stabilize slopes at locations shown in 
the plans and as directed.  Define “geogrids” as primary or secondary geogrids and “matting” as 
coir fiber mat or matting for erosion control.  Define “standard RSS” as a RSS that meets a 
standard reinforced soil slope drawing (Standard Detail No. 1803.01 or 1803.02). 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 
Geocells 1056 
Matting for Erosion Control 1060-8 
Select Materials 1016 
Shoulder and Slope Borrow 1019-2 

Unless required otherwise in the plans, use Class I, II or III select material in the reinforced zone 
of RSS.  Use seeded compost blankets that meet the Compost Blanket provision and coir fiber 
mat that meets the Coir Fiber Mat provision. 

(A) Geogrids 

Handle and store geogrids in accordance with Article 1056-2 of the Standard 
Specifications.  Define “machine direction” (MD) and “cross-machine direction” (CD) 
for geogrids in accordance with ASTM D4439.  Provide Type 1 material certifications for 
geogrid strengths in the MD and CD in accordance with Article 1056-3 of the Standard 
Specifications.  Test geogrids in accordance with ASTM D6637. 

Use geogrids with a roll width of at least 4 ft.  Use primary geogrids with an “approved” 
status code and secondary geogrids with an “approved” or “approved for provisional use” 
status code.  Do not use geogrids with an “approved for provisional use” status code for 
primary geogrids.  The list of approved geogrids is available from: 
connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 

Provide geogrids with design strengths in accordance with the plans.  For standard RSS 
and based on actual RSS angle and height and select material to be used in the reinforced 
zone at each standard RSS location, provide geogrids with long-term design strengths in 
accordance with Standard Detail No. 1803.01 or 1803.02.  Geogrids are typically 
approved for ultimate tensile strengths in the MD and CD or long-term design strengths 
for a 75-year design life in the MD based on material type.  Define material type from the 
website above for select material as follows: 

Material Type Select Material 

Borrow Class I Select Material
Fine Aggregate Class II or Class III Select Material 
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If the website does not list a long-term design strength in the MD for an approved 
geogrid, do not use the geogrid for primary geogrid.  If the website does not list a long-
term design strength in the CD for an approved geogrid, use a long-term design strength 
equal to the ultimate tensile strength divided by 7 for the secondary geogrid. 

Construction Methods 

Before starting RSS construction, the Engineer may require a preconstruction meeting to discuss 
the construction and inspection of the RSS.  If this meeting is required and occurs before all RSS 
submittals and material certifications have been accepted, additional preconstruction meetings 
may be required before beginning construction of RSS without accepted submittals.  The 
Resident or District Engineer, Roadway Construction Engineer, Geotechnical Operations 
Engineer, Contractor and RSS Contractor Superintendent will attend preconstruction meetings. 

Control drainage during construction in the vicinity of RSS.  Direct run off away from RSS, 
select material and backfill.  Contain and maintain select material and backfill and protect 
material from erosion. 

Excavate as necessary for RSS in accordance with the contract.  Maintain a horizontal clearance 
of at least 12" between the ends of primary geogrids and limits of reinforced zone as shown in 
the plans.  When excavating existing slopes, bench slopes in accordance with Subarticle 235-
3(A) of the Standard Specifications.  Notify the Engineer when excavation is complete.  Do not 
place primary geogrids until excavation dimensions and in-situ material are approved. 

Place geogrids within 3" of locations shown in the plans and in slight tension free of kinks, folds, 
wrinkles or creases.  Install geogrids with the orientation, dimensions and number of layers 
shown in the plans.  Contact the Engineer when existing or future obstructions such as 
foundations, pavements, pipes, inlets or utilities will interfere with geogrids.  If necessary, the 
top geogrid layer may be lowered up to 9" to avoid obstructions.  Extend geogrids to slope faces. 

Install primary geogrids with the MD perpendicular to the embankment centerline.  The MD is 
the direction of the length or long dimension of the geogrid roll.  Unless shown otherwise in the 
plans, do not splice or overlap primary geogrids in the MD so splices or overlaps are parallel to 
toe of RSS.  Unless shown otherwise in the plans and except for clearances at the ends of 
primary geogrids, completely cover select material at each primary geogrid layer with geogrid so 
primary geogrids are adjacent to each other in the CD, i.e., perpendicular to the MD.  The CD is 
the direction of the width or short dimension of the geogrid roll. 

Install secondary geogrids with MD parallel to toe of RSS.  Secondary geogrids should be 
continuous for each secondary geogrid layer.  If secondary geogrid roll length is too short, 
overlap ends of secondary geogrid rolls at least 12" in the direction that select material will be 
placed to prevent lifting the edge of the top geogrid. 

Place select material in the reinforced zone in 8" to 10" thick lifts and compact material in 
accordance with Subarticle 235-3(C) of the Standard Specifications.  For RSS steeper than 1.5:1 
(H:V), compact slope faces with an approved method.  Do not use sheepsfoot, grid rollers or 
other types of compaction equipment with feet.  Do not displace or damage geogrids when 
placing and compacting select material.  End dumping directly on geogrids is not permitted.  Do 
not operate heavy equipment on geogrids until they are covered with at least 8" of select 
material.  To prevent damaging geogrids, minimize turning and avoid sudden braking and sharp 
turns with compaction equipment.  Replace any damaged geogrids to the satisfaction of the 
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Engineer.  Construct remaining portions of embankments outside the reinforced zone in 
accordance with Section 235 of the Standard Specifications. 

Plate slope faces of RSS with at least 6" of shoulder and slope borrow except when using 
geocells for slope erosion control.  Install slope erosion control as shown in the plans and as soon 
as possible to prevent damage to slope faces of RSS.  If damage occurs, repair RSS and slope 
faces to the satisfaction of the Engineer before seeding or installing erosion control products.  
For matting, seed slope faces and cover shoulder and slope borrow with coir fiber mat or matting 
for erosion control as shown in the plans in accordance with the Coir Fiber Mat provision or 
Section 1631 of the Standard Specifications, respectively.  Install geocells filled with seeded 
compost in accordance with the accepted submittals and the Cellular Confinement Systems and 
Compost Blanket provisions.  Maintain slope erosion control until vegetation is established. 

Measurement and Payment 

Reinforced Soil Slopes will be measured and paid in square yards.  RSS will be measured along 
the slope faces of RSS before installing slope erosion control as the square yards of RSS.  No 
payment will be made for repairing damaged RSS or slope faces. 

The contract unit price for Reinforced Soil Slopes will be full compensation for providing labor, 
tools, equipment and RSS materials, compacting select materials and supplying and placing 
geogrids, select material, shoulder and slope borrow and any incidentals necessary to construct 
RSS except for erosion control products.  The contract unit price for Reinforced Soil Slopes will 
also be full compensation for excavating and hauling and removing excavated materials to install 
RSS. 

Coir fiber mat and matting for erosion control will be measured and paid in accordance with the 
Coir Fiber Mat provision and Article 1631-4 of the Standard Specifications, respectively.  
Geocells and seeded compost blankets will be will be measured and paid in accordance with the 
Cellular Confinement Systems and Compost Blanket provisions, respectively. 

Payment will be made under: 

Pay Item  Pay Unit 
Reinforced Soil Slopes Square Yard 

 
 
 

039779 
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SOLDIER PILE RETAINING WALLS (5-16-17) 

1.0 GENERAL 

Construct soldier pile retaining walls consisting of driven or drilled-in steel H-piles with 
either precast concrete panels in between piles or a cast-in-place reinforced concrete face 
attached to front of piles unless required otherwise in the plans.  Timber lagging is typically 
used for temporary support of excavations during construction.  Provide cast-in-place 
reinforced concrete coping as required.  Design and construct soldier pile retaining walls 
based on actual elevations and wall dimensions in accordance with the contract and 
accepted submittals.  Use a prequalified Cantilever Wall Contractor to construct soldier pile 
retaining walls.  Define “soldier pile wall” as a soldier pile retaining wall.  Define “panel” 
as a precast concrete panel and “concrete facing” as a cast-in-place reinforced concrete 
face.  Define “pile” as a steel H-pile and “coping” as cast-in-place concrete coping. 

2.0 MATERIALS 

Refer to the Standard Specifications. 

Item Section 
Flowable Fill, Excavatable 1000-6
Geosynthetics 1056
Joint Materials 1028
Masonry 1040
Grout, Type 1 1003
Portland Cement Concrete 1000
Reinforcing Steel 1070
Retaining Wall Panels 1077
Select Material 1016
Shoulder Drain Materials 816-2
Steel H-Piles 1084-1
Untreated Timber 1082-2
Welded Stud Shear Connectors 1072-6

Provide Type 2 geotextile for separation geotextiles and Class VI select material (standard 
size No. 57 stone) for leveling pads and backfilling.  Use Class A concrete for concrete 
facing and coping and Class A concrete that meets Article 450-2 of the Standard 
Specifications or grout for drilled-in piles.  Use untreated timber with a thickness of at least 
3" and a bending stress of at least 1,000 psi for timber lagging. 

Unless required otherwise in the contract, produce panels with a smooth flat final finish 
that meets Article 1077-11 of the Standard Specifications.  When noted in the plans, 
produce panels with an exposed aggregate finish that meets Article 1077-12 of the 
Standard Specifications.  Produce panels within 1/4" of the panel dimensions shown in the 
accepted submittals.  Damaged panels with excessive discoloration, chips or cracks as 
determined by the Engineer will be rejected.   

For soldier pile walls with panels, galvanize piles in accordance with Section 1076 of the 

DocuSign Envelope ID: 945CC5BA-AE91-4C3C-901E-65A99A2A7863



R-5734A GT-2.2 Macon County
 

Standard Specifications.  When noted in the plans, paint galvanized piles in accordance 
with Article 442-12 of the Standard Specifications.  Apply the following system to paint 
galvanized piles gray with waterborne paints that meet Article 1080-11 of the Standard 
Specifications.  For painting galvanized piles other colors, contact the Materials and Tests 
(M&T) Unit for an appropriate paint system. 

GRAY PAINT SYSTEM FOR GALVANIZED PILES 

Coat Color Dry/Wet Film Thickness (Mils) 

Min. Max. 

Intermediate Brown 3.0 DFT 5.0 DFT 

Stripe White 4.0 WFT 7.0 WFT 

Topcoat Gray 2.0 DFT 4.0 DFT 

Total  5.0 DFT 9.0 DFT 

Store steel materials on blocking at least 12" above the ground and protect it at all times 
from damage; and when placing in the work make sure it is free from dirt, dust, loose mill 
scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload and store 
soldier pile wall materials so materials are kept clean and free of damage.  Bent, damaged 
or defective materials will be rejected. 

3.0 PRECONSTRUCTION REQUIREMENTS 

A. Soldier Pile Wall Surveys 

The Retaining Wall Plans show a plan view, typical sections, details, notes and an 
elevation or profile view (wall envelope) for each soldier pile wall.  Before beginning 
soldier pile wall design, survey existing ground elevations shown in the plans and other 
elevations in the vicinity of soldier pile wall locations as needed.  For proposed slopes 
above or below soldier pile walls, survey existing ground elevations to at least 10 ft 
beyond slope stake points.  Based on these elevations, finished grades and actual soldier 
pile wall dimensions and details, submit revised wall envelopes for acceptance.  Use 
accepted wall envelopes for design. 

B. Soldier Pile Wall Designs 

For soldier pile wall designs, submit 11 copies of working drawings and 3 copies of 
design calculations and a PDF copy of each at least 30 days before the preconstruction 
meeting.  Do not begin soldier pile wall construction until a design submittal is 
accepted. 

Use a prequalified Cantilever Wall Design Consultant to design soldier pile walls.  
Provide designs sealed by a Design Engineer approved as a Geotechnical Engineer (key 
person) for the Cantilever Wall Design Consultant. 

Design soldier pile walls in accordance with the plans and Article 11.8 of the AASHTO 
LRFD Bridge Design Specifications unless otherwise required.  Design soldier pile 
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walls for seismic if walls are located in seismic zone 2 based on Figure 2-1 of the 
Structure Design Manual.  Design soldier pile walls for a maximum deflection of 2" or 
1.5% of H, whichever is less, with H as shown in the plans. 

When noted in the plans, design soldier pile walls for a live load (traffic) surcharge of 
250 lb/sf in accordance with Article 11.5.6 of the AASHTO LRFD specifications.  For 
steel beam guardrail with 8 ft posts above soldier pile walls, analyze walls for a 
horizontal load (PH1) of 300 lb/ft of wall in accordance with Figure 3.11.6.3-2(a) of the 
AASHTO LRFD specifications.  For concrete barrier rail above soldier pile walls, 
analyze walls for a PH1 of 500 lb/ft of wall in accordance with Figure 3.11.6.3-2(a). 

When a rock mass shear strength (Sm) is noted in the plans, analyze piles using the 
equation shown in Figure 3.11.5.6-2 of the AASHTO LRFD specifications to calculate 
the passive resistance of the rock (	P ).  Use a maximum H-pile spacing of 10 ft.  At the 
Contractor’s option, use driven or drilled-in piles for soldier pile walls with concrete 
facing unless otherwise required.  For soldier pile walls with panels, use drilled-in piles 
unless noted otherwise in the plans.  Use concrete or grout for embedded portions of 
drilled-in piles.  Install drilled-in piles by excavating holes with diameters that will 
result in at least 3" of clearance all around piles. 

Provide temporary support of excavations for excavations more than 4 ft deep and 
timber lagging in accordance with the AASHTO Guide Design Specifications for Bridge 
Temporary Works.  At the Contractor’s option and when noted in the plans, provide 
temporary slopes instead of temporary support of excavations.  Do not extend 
temporary slopes outside right-of-way or easement limits.  Except for fill sections or 
when using temporary slopes, backfill voids behind panels, lagging and piles with No. 
57 stone.  Place separation geotextile between No. 57 stone and overlying fill or 
pavement sections except when concrete pavement, full depth asphalt or cement treated 
base is placed directly on stone. 

At the Contractor’s option, use panels or concrete facing unless required otherwise in 
the plans.  Design panels and concrete facing in accordance with the plans and Section 
5 of the AASHTO LRFD Bridge Design Specifications.  Provide reinforcing steel of 
sufficient density to satisfy Article 5.7.3.4 of the AASHTO LRFD specifications.  Use 
panels or concrete facing with the dimensions shown in the plans and attach facing to 
front of H-piles with welded stud shear connectors. 

Use No. 57 stone for aggregate leveling pads.  Use 6" thick leveling pads beneath 
panels and concrete facing.  Unless required otherwise in the plans, embed top of 
leveling pads at least 12" below bottom of walls shown in the plans. 

Provide wall drainage systems consisting of geocomposite sheet drains, an aggregate 
shoulder drain and outlet components.  Place sheet drains with a horizontal spacing of 
no more than 10 ft and center drains between adjacent piles.  Attach sheet drains to 
front of timber lagging or back of panels or concrete facing and connect drains to 
aggregate leveling pads.  Locate a continuous aggregate shoulder drain along the base 
of panels or concrete facing in front of piles and leveling pads.  Provide aggregate 
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shoulder drains and outlet components in accordance with Standard Drawing No. 
816.02 of the Roadway Standard Drawings. 

Unless required otherwise in the plans, use cast-in-place reinforced concrete coping at 
top of soldier pile walls with panels.  Use coping dimensions shown in the plans and at 
the Contractor’s option, connect coping to panels with dowels or extend coping down 
back of panels.  When concrete barrier rail is required above soldier pile walls, use 
concrete barrier rail with moment slab as shown in the plans. 

Submit working drawings and design calculations for acceptance in accordance with 
Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 
views, wall profiles with pile locations, typical sections and details of piles, drainage, 
temporary support, leveling pads, panels and concrete facing.  If necessary, include 
details on working drawings for coping, concrete barrier rail with moment slab and 
obstructions extending through walls or interfering with piles, barriers or moment slabs.  
Submit design calculations including deflection calculations for each wall section with 
different surcharge loads, geometry or material parameters.  Include analysis of 
temporary conditions in design calculations.  When designing soldier pile walls with 
computer software, a hand calculation is required for the tallest wall section. 

C. Soldier Pile Wall Construction Plan 

Submit 4 copies and a PDF copy of a soldier pile wall construction plan at least 30 days 
before the preconstruction meeting.  Do not begin soldier pile wall construction until 
the construction plan submittal is accepted.  Provide project specific information in the 
soldier pile wall construction plan including a detailed construction sequence.  For 
driven piles, submit proposed pile driving methods and equipment in accordance with 
Subarticle 450-3(D)(2) of the Standard Specifications.  For drilled-in piles, submit 
installation details including drilling equipment and methods for stabilizing and filling 
holes.  Provide details in the construction plan of excavations including temporary 
support and any other information shown in the plans or requested by the Engineer. 

If alternate construction procedures are proposed or necessary, a revised soldier pile 
wall construction plan submittal may be required.  If the work deviates from the 
accepted submittal without prior approval, the Engineer may suspend soldier pile wall 
construction until a revised plan is accepted. 

D. Preconstruction Meeting 

Before starting soldier pile wall construction, hold a preconstruction meeting to discuss 
the construction and inspection of the soldier pile walls.  If this meeting occurs before 
all soldier pile wall submittals have been accepted, additional preconstruction meetings 
may be required before beginning construction of soldier pile walls without accepted 
submittals.  The Resident or Bridge Maintenance Engineer, Bridge Construction 
Engineer, Geotechnical Operations Engineer, Contractor and Cantilever Wall 
Contractor Superintendent will attend preconstruction meetings. 

4.0 CONSTRUCTION METHODS 
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Control drainage during construction in the vicinity of soldier pile walls.  Direct run off 
away from soldier pile walls and areas above and behind walls.  Contain and maintain No. 
57 stone and backfill and protect material from erosion. 

Notify the Engineer before blasting in the vicinity of soldier pile walls.  Perform blasting in 
accordance with the contract.  Unless required otherwise in the plans, install foundations 
located behind soldier pile walls before beginning wall construction if the horizontal 
distance to the closest foundation is less than the height of the tallest wall section. 

Install soldier pile walls in accordance with the accepted submittals and as directed.  Do not 
excavate behind soldier pile walls unless a temporary slope is shown in the accepted 
submittals.  If overexcavation occurs and is not approved, repair walls with an approved 
method and a revised soldier pile wall design or construction plan may be required. 

A. Piles 

If a temporary slope is shown in the accepted submittals, excavate the slope before 
installing piles.  Otherwise, install piles before excavating for soldier pile walls.  Weld 
stud shear connectors to piles in accordance with Article 1072-6 of the Standard 
Specifications. 

Install piles within 1" of horizontal and vertical alignment shown in the accepted 
submittals and with no negative batter (piles leaning forward).  Minimize alignment 
variations between piles for soldier pile walls with concrete facing since variations can 
result in thicker concrete facing in some locations in order to provide the minimum 
required facing thickness elsewhere.  Locate piles so the minimum required concrete 
facing thickness, if applicable, and roadway clearances are maintained for variable pile 
alignments. 

Install piles to the required elevations in accordance with Subarticles 450-3(D) and 
450-3(E) of the Standard Specifications.  Piles may be installed with a vibratory 
hammer as approved by the Engineer.  Do not splice piles.  If necessary, cut off piles at 
elevations shown in the accepted submittals along a plane normal to the pile axis. 

Use pile excavation to install drilled-in piles.  If overexcavation occurs, fill to required 
elevations with No. 57 stone before setting piles.  After filling holes with concrete or 
grout to the elevations shown in the accepted submittals, remove any fluids and fill 
remaining portions of holes with flowable fill.  Cure concrete or grout at least 7 days 
before excavating. 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain the 
required penetration.  When this occurs, a revised soldier pile wall design or 
construction plan submittal may be required.  When a minimum pile penetration into 
rock is noted in the plans, rock is as determined by the Engineer.  

B. Excavation 

If a temporary slope is shown in the accepted submittals, excavate the slope as shown.  
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Otherwise, excavate in front of piles from the top down in accordance with the accepted 
submittals.  Excavate in staged horizontal lifts with a maximum height of 5 ft.  Use 
timber lagging or an alternate approved method for temporary support of excavations in 
accordance with the accepted submittals. 

Install temporary support within 24 hours of excavating each lift unless otherwise 
approved.  The installation may be delayed if it can be demonstrated that delays will 
not adversely affect excavation stability.  If excavation faces will be exposed for more 
than 24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect 
excavation faces from changes in moisture content. 

If an excavation becomes unstable at any time, suspend soldier pile wall construction 
and temporarily stabilize the excavation by immediately placing an earth berm up 
against the unstable excavation face.  When this occurs, repair walls with an approved 
method and a revised soldier pile wall design or construction plan may be required. 

Remove flowable fill and material in between piles as necessary to install timber 
lagging.  Position lagging with at least 3" of contact in the horizontal direction between 
the lagging and pile flanges.  Do not excavate the next lift until temporary support for 
the current lift is accepted. 

C. Wall Drainage Systems 

Install wall drainage systems as shown in the accepted submittals and in accordance 
with Section 816 of the Standard Specifications.  Place geocomposite sheet drains with 
the geotextile side facing away from wall faces.  Secure sheet drains so drains are in 
continuous contact with surfaces to which they are attached and allow for full flow the 
entire height of soldier pile walls.  Discontinuous sheet drains are not allowed.  If 
splices are needed, overlap sheet drains at least 12" so flow is not impeded.  Connect 
sheet drains to aggregate leveling pads by embedding drain ends at least 4" into No. 57 
stone. 

D. Leveling Pads, Panels, Coping and Concrete Facing 

Construct aggregate leveling pads at elevations and with dimensions shown in the 
accepted submittals.  Compact leveling pads with a vibratory compactor to the 
satisfaction of the Engineer. 

Set panels against pile flanges as shown in the accepted submittals.  Position panels 
with at least 2" of contact in the horizontal direction between the panels and pile 
flanges.  If contact cannot be maintained, remove panels, fill gaps with joint filler and 
reset panels.  Securely support panels until enough No. 57 stone or backfill is placed to 
hold panels in place. 

Construct coping as shown in the accepted submittals and Subarticle 452-3(C) of the 
Standard Specifications.  When single faced precast concrete barrier is required in front 
of and against soldier pile walls, stop coping just above barrier so coping does not 
interfere with placing barrier up against wall faces.  If the gap between a single faced 
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barrier and wall face is wider than 2", fill gap with Class V select material (standard 
size No. 78M stone).  Otherwise, fill gap with backer rod and seal joint between barrier 
and soldier pile wall with silicone sealant. 

Construct concrete facing in accordance with the accepted submittals and Section 420 
of the Standard Specifications.  Do not remove forms until concrete attains a 
compressive strength of at least 2,400 psi.  Unless required otherwise in the plans, 
provide a Class 2 surface finish for concrete facing that meets Subarticle 420-17(F) of 
the Standard Specifications.  Construct concrete facing joints at a spacing of 10 ft to 12 
ft unless required otherwise in the plans.  Make 1/2" thick expansion joints that meet 
Article 420-10 of the Standard Specifications for every third joint and 1/2" deep 
grooved contraction or sawed joints that meet Subarticle 825-10(B) or 825-10(E) 
respectively for the remaining joints.  Stop reinforcing steel for concrete facing 2" on 
either side of expansion joints. 

If a brick veneer is required, construct brick masonry in accordance with Section 830 of 
the Standard Specifications.  Anchor brick veneers to soldier pile walls with approved 
brick to concrete type anchors in accordance with the manufacturer’s instructions.  
Space anchors no more than 16" apart in the vertical direction and no more than 32" 
apart in the horizontal direction with each row of anchors staggered 16" from the row 
above and below. 

Seal joints above and behind soldier pile walls between coping or concrete facing and 
concrete slope protection with silicone sealant. 

E. Backfill 

For fill sections or if a temporary slope is shown in the accepted submittals, backfill 
behind piles, panels and concrete facing in accordance with Article 410-8 of the 
Standard Specifications.  Otherwise, backfill voids behind panels, lagging and piles 
with No. 57 stone as shown in the accepted submittals.  Ensure all voids between panels 
and lagging and between piles, lagging and excavation faces are filled with No. 57 
stone.  Compact stone to the satisfaction of the Engineer.  When separation geotextiles 
are required, overlap adjacent geotextiles at least 18" and hold separation geotextiles in 
place with wire staples or anchor pins as needed. 

F. Pile Coatings 

For soldier pile walls with panels, clean exposed galvanized or painted surfaces of piles 
with a 2,500 psi pressure washer after wall construction is complete.  Repair galvanized 
surfaces that are exposed and damaged in accordance with Article 1076-7 of the 
Standard Specifications.  Repair painted surfaces that are exposed and damaged by 
applying 4.0 to 7.0 mils wet film thickness of a topcoat to damaged areas with brushes 
or rollers.  Use the same paint for damaged areas that was used for the topcoat when 
painting piles initially.  Feather or taper topcoats in damaged areas to be level with 
surrounding areas. 

5.0 MEASUREMENT AND PAYMENT 
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Soldier Pile Retaining Walls will be measured and paid in square feet.  Soldier pile walls 
will be measured as the square feet of wall face area with the pay height equal to the 
difference between top of wall and top of leveling pad elevations.  Define “top of wall” as 
top of coping or top of panels or concrete facing for soldier pile walls without coping. 

The contract unit price for Soldier Pile Retaining Walls will be full compensation for 
providing designs, submittals, labor, tools, equipment and soldier pile wall materials, 
installing piles, excavating, backfilling, hauling and removing excavated materials and 
supplying temporary support of excavations, wall drainage systems, leveling pads, panels, 
concrete facing, No. 57 stone, geotextiles and any incidentals necessary to construct soldier 
pile walls.  The contract unit price for Soldier Pile Retaining Walls will also be full 
compensation for coping, pile coatings, backer rod and silicone sealant, No. 78M stone and 
brick veneers, if required.  No additional payment will be made and no extension of 
completion date or time will be allowed for repairing overexcavations or unstable 
excavations or thicker concrete facing. 

The contract unit price for Soldier Pile Retaining Walls does not include the cost for 
ditches, fences, handrails, barrier or guardrail associated with soldier pile walls as these 
items will be paid for elsewhere in the contract. 

Where it is necessary to provide backfill material behind soldier pile walls from sources 
other than excavated areas or borrow sources used in connection with other work in the 
contract, payment for furnishing and hauling such backfill material will be paid as extra 
work in accordance with Article 104-7 of the Standard Specifications.  Placing and 
compacting such backfill material is not considered extra work but is incidental to the work 
being performed. 

Payment will be made under: 

Pay Item  Pay Unit 
Soldier Pile Retaining Walls Square Foot 
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TEMPORARY SOIL NAIL WALLS: (1-16-18) 
 

Description 

Construct temporary soil nail walls consisting of soil nails spaced at a regular pattern and 
connected to a reinforced shotcrete face.  A soil nail consists of a steel bar grouted in a drilled 
hole inclined at an angle below horizontal.  At the Contractor’s option, use temporary soil nail 
walls instead of temporary shoring for full cut sections.  Design and construct temporary soil nail 
walls based on actual elevations and wall dimensions in accordance with the contract and 
accepted submittals.  Use a prequalified Anchored Wall Contractor to construct temporary soil 
nail walls.  Define “soil nail wall” as a temporary soil nail wall and “Soil Nail Wall Contractor” 
as the Anchored Wall Contractor installing soil nails and applying shotcrete.  Define “nail” as a 
soil nail. 

Provide positive protection for soil nail walls at locations shown in the plans and as directed.  
See Temporary Shoring provision for positive protection types and definitions. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 
Geocomposites 1056 
Neat Cement Grout, Type 2 1003 
Reinforcing Steel 1070 
Shotcrete 
Select Material, Class IV 

1002 
1016 

Steel Plates 1072-2 

Use Class IV select material for temporary guardrail.  Provide soil nails consisting of grouted 
steel bars and nail head assemblies.  Use deformed steel bars that meet AASHTO M 275 or M 
31, Grade 60 or 75.  Splice bars in accordance with Article 1070-9 of the Standard 
Specifications. 

Fabricate centralizers from schedule 40 PVC plastic pipe or tube, steel or other material not 
detrimental to steel bars (no wood).  Size centralizers to position bars within 1" of drill hole 
centers and allow tremies to be inserted to ends of holes.  Use centralizers that do not interfere 
with grout placement or flow around bars. 

Provide nail head assemblies consisting of nuts, washers and bearing plates.  Use steel plates for 
bearing plates and steel washers and hex nuts recommended by the Soil Nail Manufacturer. 

Provide Type 6 material certifications for soil nail materials in accordance with Article 106-3 of 
the Standard Specifications.  Store steel materials on blocking at least 12" above the ground and 
protect it at all times from damage; and when placing in the work make sure it is free from dirt, 
dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 
and store soil nail wall materials so materials are kept clean and free of damage.  Bent, damaged 
or defective materials will be rejected. 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
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barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans.  At the Contractor’s option or if the minimum required clear 
distance is not available, set concrete barrier next to and up against traffic side of soil nail 
walls except for barrier above walls.  Concrete barrier with the minimum required clear 
distance is required above soil nail walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and soil nail walls.  At the Contractor’s option or if clear distance for soil 
nail walls is less than 4 ft, use temporary guardrail with 8 ft posts and a clear distance of 
at least 2.5 ft.  Place ABC in clear distance and around guardrail posts instead of 
pavement. 

(C) Soil Nail Wall Designs 

Before beginning soil nail wall design, survey existing ground elevations in the vicinity 
of wall locations to determine actual design heights (H).  Use a prequalified Anchored 
Wall Design Consultant to design soil nail walls.  Provide designs sealed by a Design 
Engineer approved as a Geotechnical Engineer (key person) for the Anchored Wall 
Design Consultant. 

Submit PDF files of working drawings and design calculations for soil nail wall designs 
in accordance with Article 105-2 of the Standard Specifications.  Submit working 
drawings showing plan views, wall profiles, typical sections and details of soil nail wall 
design and construction sequence.  Include details in working drawings of soil nail 
locations, unit grout/ground bond strengths, shotcrete reinforcement and if necessary, 
obstructions extending through walls or interfering with nails.  Include details in 
construction sequence of excavation, grouting, installing reinforcement, nail testing and 
shotcreting with mix designs and shotcrete nozzleman certifications.  Do not begin soil 
nail wall construction until a design submittal is accepted. 

Design soil nail walls in accordance with the plans and allowable stress design method in 
the FHWA Geotechnical Engineering Circular No. 7 “Soil Nail Walls” (Publication No. 
FHWA-IF-03-017) unless otherwise required. 

Design soil nails that meet the following unless otherwise approved: 

(1) Horizontal and vertical spacing of at least 3 ft, 

(2) Inclination of at least 12° below horizontal and 

(3) Diameter of 4" to 10". 

Do not extend nails beyond right-of-way or easement limits.  If existing or future 
obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with 
nails, maintain a clearance of at least 6" between obstructions and nails. 

Design soil nail walls for a traffic surcharge of 250 psf if traffic will be above and within 
H of walls.  This traffic surcharge does not apply to construction traffic.  Design soil nail 
walls for any construction surcharge if construction traffic will be above and within H of 
walls.  For temporary guardrail with 8 ft posts above soil nail walls, analyze walls for a 
horizontal load of 300 lb/ft of wall. 
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Place geocomposite drain strips with a horizontal spacing of no more than 10 ft and 
center strips between adjacent nails.  Attach drain strips to excavation faces.  Use 
shotcrete at least 4" thick and reinforce shotcrete with #4 waler bars around nail heads.  
Two waler bars (one on each side of nail head) in the horizontal and vertical directions 
are required for a total of 4 bars per nail. 

(D) Preconstruction Meeting 

Before starting soil nail wall construction, hold a preconstruction meeting to discuss the 
construction, inspection and testing of the soil nail walls.  If this meeting occurs before 
all soil nail wall submittals have been accepted, additional preconstruction meetings may 
be required before beginning construction of soil nail walls without accepted submittals.  
The Resident, District or Bridge Maintenance Engineer, Area Construction Engineer, 
Geotechnical Operations Engineer, Contractor and Soil Nail Wall Contractor 
Superintendent will attend preconstruction meetings. 

(E) Preconstruction Meeting 

Before beginning wall construction, provide preconstruction test panels in accordance 
with Subarticle 1002-3(D) of the Standard Specifications. 

Construction Methods 

Control drainage during construction in the vicinity of soil nail walls.  Direct run off away from 
soil nail walls and areas above and behind walls. 

Install foundations located behind soil nail walls before beginning wall construction.  Do not 
excavate behind soil nail walls.  If overexcavation occurs, repair walls with an approved method 
and a revised soil nail wall design may be required. 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 
accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing 
No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the Standard 
Specifications and Roadway Standard Drawing No. 862.01, 862.02 and 862.03. 

(A) Excavation 

Excavate for soil nail walls from the top down in accordance with the accepted 
submittals.  Excavate in staged horizontal lifts with no negative batter (excavation face 
leaning forward).  Excavate lifts in accordance with the following: 

(1) Heights not to exceed vertical nail spacing, 

(2) Bottom of lifts no more than 3 ft below nail locations for current lift and 

(3) Horizontal and vertical alignment within 6" of location shown in the accepted 
submittals. 

Remove any cobbles, boulders, rubble or debris that will protrude more than 2" into the 
required shotcrete thickness.  Rocky ground such as colluvium, boulder fills and 
weathered rock may be difficult to excavate without leaving voids. 

Apply shotcrete to excavation faces within 24 hours of excavating each lift unless 
otherwise approved.  Shotcreting may be delayed if it can be demonstrated that delays 
will not adversely affect excavation stability.  If excavation faces will be exposed for 
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more than 24 hours, use polyethylene sheets anchored at top and bottom of lifts to protect 
excavation faces from changes in moisture content. 

If an excavation becomes unstable at any time, suspend soil nail wall construction and 
temporarily stabilize the excavation by immediately placing an earth berm up against the 
unstable excavation face.  When this occurs, repair walls with an approved method and a 
revised soil nail wall design may be required. 

Do not excavate the next lift until nail installations and testing and shotcrete application 
for the current lift are accepted and grout and shotcrete for the current lift have cured at 
least 3 days and 1 day, respectively. 

(B) Soil Nails 

Drill and grout nails the same day and do not leave drill holes open overnight.  Control 
drilling and grouting to prevent excessive ground movements, damaging structures and 
pavements or fracturing rock and soil formations.  If ground heave or subsidence occurs, 
suspend soil nail wall construction and take corrective action to minimize movement.  If 
property damage occurs, make repairs with an approved method and a revised soil nail 
wall design may be required. 

(1) Drilling 

Use drill rigs of the sizes necessary to install soil nails and with sufficient capacity 
to drill through whatever materials are encountered.  Drill straight and clean holes 
with the dimensions and inclination shown in the accepted submittals.  Drill holes 
within 6" of locations and 2° of inclination shown in the accepted submittals 
unless otherwise approved. 

Stabilize drill holes with temporary casings if unstable, caving or sloughing 
material is anticipated or encountered.  Do not use drilling fluids to stabilize drill 
holes or remove cuttings. 

(2) Steel Bars 

Center steel bars in drill holes with centralizers.  Securely attach centralizers 
along bars at no more than 8 ft centers.  Attach uppermost and lowermost 
centralizers 18" from excavation faces and ends of holes. 

Do not insert steel bars into drill holes until hole locations, dimensions, 
inclination and cleanliness are approved.  Do not vibrate, drive or otherwise force 
bars into holes.  If a steel bar cannot be completely and easily inserted into a drill 
hole, remove the bar and clean or redrill the hole. 

(3) Grouting 

Remove oil, rust inhibitors, residual drilling fluids and similar foreign materials 
from holding tanks/hoppers, stirring devices, pumps, lines, tremie pipes and any 
other equipment in contact with grout before use.  Measure grout temperature, 
density and flow during grouting with at least the same frequency grout cubes are 
made for compressive strength.  Perform density and flow field tests in the 
presence of the Engineer in accordance with American National Standards 
Institute/American Petroleum Institute Recommended Practice 13B-1 (Section 4, 
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Mud Balance) and ASTM C939 (Flow Cone), respectively. 

Inject grout at the lowest point of drill holes through tremies, e.g., grout tubes, 
casings, hollow-stem augers or drill rods, in one continuous operation.  Fill drill 
holes progressively from ends of holes to excavation faces and withdraw tremies 
at a slow even rate as holes are filled to prevent voids in grout.  Extend tremies 
into grout at least 5 ft at all times except when grout is initially placed in holes. 

Provide grout free of segregation, intrusions, contamination, structural damage or 
inadequate consolidation (honeycombing).  Cold joints in grout are not allowed 
except for test nails.  Remove any temporary casings as grout is placed and record 
grout volume for each drill hole. 

(4) Nail Heads 

Install nail head assemblies after shotcreting.  Before shotcrete reaches initial set, 
seat bearing plates and tighten nuts so plates contact shotcrete uniformly.  If 
uniform contact is not possible, install nail head assemblies on mortar pads so nail 
heads are evenly loaded. 

(C) Drain Strips 

Install geocomposite drain strips as shown in the accepted submittals.  Before installing 
shotcrete reinforcement, place drain strips with the geotextile side against excavation 
faces.  For highly irregular faces and at the discretion of the Engineer, drain strips may be 
placed after shotcreting over weep holes through the shotcrete.  Hold drain strips in place 
with anchor pins so strips are in continuous contact with surfaces to which they are 
attached and allow for full flow the entire height of soil nail walls.  Discontinuous drain 
strips are not allowed.  If splices are needed, overlap drain strips at least 12" so flow is 
not impeded.  Cut off excess drain strip length and expose strip ends below shotcrete 
when soil nail wall construction is complete. 

(D) Shotcrete 

Clean ungrouted zones of drill holes and excavation faces of loose materials, mud, 
rebound and other foreign material.  Moisten surfaces to receive shotcrete.  Install 
shotcrete reinforcement in accordance with the contract and accepted submittals.  Secure 
reinforcing steel so shooting does not displace or vibrate reinforcement.  Install approved 
thickness gauges on 5 ft centers in the horizontal and vertical directions to measure 
shotcrete thickness. 

Apply shotcrete in accordance with the contract, accepted submittals and Subarticle 
1002-3(F) of the Standard Specifications.  Use approved shotcrete nozzlemen who made 
satisfactory preconstruction test panels to apply shotcrete.  Direct shotcrete at right angles 
to excavation faces except when shooting around reinforcing steel.  Rotate nozzle 
steadily in small circular patterns and apply shotcrete from bottom of lifts up. 

Make shotcrete surfaces uniform and free of sloughing or sagging.  Completely fill 
ungrouted zones of drill holes and any other voids with shotcrete.  Taper construction 
joints to a thin edge over a horizontal distance of at least the shotcrete thickness.  Wet 
joint surfaces before shooting adjacent sections. 

Repair surface defects as soon as possible after shooting.  Remove any shotcrete which 
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lacks uniformity, exhibits segregation, honeycombing or lamination or contains any voids 
or sand pockets and replace with fresh shotcrete to the satisfaction of the Engineer.  
Protect shotcrete from freezing and rain until shotcrete reaches initial set. 

(E) Construction Records 

Provide 2 copies of soil nail wall construction records within 24 hours of completing each 
lift.  Include the following in construction records: 

(1) Names of Soil Nail Wall Contractor, Superintendent, Nozzleman, Drill Rig 
Operator, Project Manager and Design Engineer; 

(2) Wall description, county, Department’s contract, TIP and WBS element number; 

(3) Wall station and number and lift location, dimensions, elevations and description; 

(4) Nail locations, dimensions and inclinations, bar types, sizes and grades and 
temporary casing information; 

(5) Date and time drilling begins and ends, steel bars are inserted into drill holes, 
grout and shotcrete are mixed and arrives on-site and grout placement and 
shotcrete application begins and ends; 

(6) Grout volume, temperature, flow and density records; 

(7) Ground and surface water conditions and elevations if applicable; 

(8) Weather conditions including air temperature at time of grout placement and 
shotcrete application; and 

(9) All other pertinent details related to soil nail wall construction. 

After completing each soil nail wall or stage of a wall, provide a PDF file of all 
corresponding construction records. 

Nail Testing 

“Proof tests” are performed on nails incorporated into walls, i.e., production nails.  Define “test 
nail” as a nail tested with a proof test.  Proof tests are typically required for at least one nail per 
nail row per soil nail wall or at least 5% of production nails, whichever is greater.  More or less 
test nails may be required depending on subsurface conditions encountered.  The Engineer will 
determine the number and locations of proof tests required.  Do not test nails until grout and 
shotcrete attain the required 3 day compressive strength. 

(A) Test Equipment 

Use the following equipment to test nails: 

(1) Two dial gauges with rigid supports, 

(2) Hydraulic jack and pressure gauge and 

(3) Jacking block or reaction frame. 

Provide dial gauges with enough range and precision to measure the maximum test nail 
movement to 0.001".  Use pressure gauges graduated in 100 psi increments or less.  
Submit identification numbers and calibration records for load cells, jacks and pressure 
gauges with the soil nail wall design.  Calibrate each jack and pressure gauge as a unit. 
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Align test equipment to uniformly and evenly load test nails.  Use a jacking block or 
reaction frame that does not damage or contact shotcrete within 3 ft of nail heads.  Place 
dial gauges opposite each other on either side of test nails and align gauges within 5° of 
bar inclinations.  Set up test equipment so resetting or repositioning equipment during 
nail testing is not needed. 

(B) Test Nails 

Test nails include both unbonded and bond lengths.  Grout only bond lengths before nail 
testing.  Provide unbonded and bond lengths of at least 3 ft and 10 ft, respectively. 

Steel bars for production nails may be overstressed under higher test nail loads.  If 
necessary, use larger size or higher grade bars with more capacity for test nails instead of 
shortening bond lengths to less than the minimum required. 

(C) Proof Tests 

Determine maximum bond length (LB) using the following: 

LB ≤ (CRT × At × fy) / (QALL × 1.5) 

Where, 
LB = bond length (ft), 
CRT = reduction coefficient, 0.9 for Grade 60 and 75 bars or 0.8 for Grade 150 bars, 
At = bar area (in2), 
fy = bar yield stress (ksi) and 
QALL = allowable unit grout/ground bond strength (kips/ft). 

Determine design test load (DTL) based on as-built bond length and allowable unit 
grout/ground bond strength using the following: 

DTL = LB × QALL 

Where, 
DTL = design test load (kips). 

Perform proof tests by incrementally loading nails to failure or a load of 150% of DTL 
based on the following schedule: 

Load Hold Time 

AL* Until movement stabilizes 

0.25 DTL Until movement stabilizes 

0.50 DTL Until movement stabilizes 

0.75 DTL Until movement stabilizes 

1.00 DTL Until movement stabilizes 

1.25 DTL Until movement stabilizes 

1.50 DTL 10 or 60 minutes (creep test) 

AL* 1 minute 
* Alignment load (AL) is the minimum load needed to align 

test equipment and should not exceed 0.05 DTL. 

Reset dial gauges to zero after applying alignment load.  Record test nail movement at 
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each load increment and monitor test nails for creep at the 1.5 DTL load increment.  
Measure and record movement during creep test at 1, 2, 3, 5, 6 and 10 minutes.  If test 
nail movement between 1 and 10 minutes is greater than 0.04", maintain the 1.5 DTL 
load increment for an additional 50 minutes and record movement at 20, 30, 50 and 60 
minutes.  Repump jack as needed to maintain load during hold times. 

(D) Test Nail Acceptance 

Submit 2 copies of test nail records including load versus movement and time versus 
creep movement plots within 24 hours of completing each proof test.  The Engineer will 
review the test nail records to determine if test nails are acceptable.  Test nail acceptance 
is based in part on the following criteria. 

(1) Total movement during creep test is less than 0.04" between the 1 and 10 minute 
readings or less than 0.08" between the 6 and 60 minute readings and creep rate is 
linear or decreasing throughout hold time. 

(2) Total movement at maximum load exceeds 80% of the theoretical elastic 
elongation of the unbonded length. 

(3) Pullout failure does not occur at or before the 1.5 DTL load increment.  Define 
“pullout failure” as the inability to increase load while movement continues.  
Record pullout failure load as part of test nail data. 

Maintain stability of unbonded lengths for subsequent grouting.  If a test nail is accepted 
but the unbonded length cannot be satisfactorily grouted, do not incorporate the test nail 
into the soil nail wall and add another production nail to replace the test nail. 

If the Engineer determines a test nail is unacceptable, either perform additional proof 
tests on adjacent production nails or revise the soil nail design or installation methods for 
the production nails represented by the unacceptable test nail as determined by the 
Engineer.  Submit a revised soil nail wall design for acceptance, provide an acceptable 
test nail with the revised design or installation methods and install additional production 
nails for the nails represented by the unacceptable test nail. 

After completing nail testing for each soil nail wall or stage of a wall, provide a PDF file 
of all corresponding test nail records. 

Measurement and Payment 

Temporary soil nail walls will be measured and paid in square feet.  Temporary soil nail walls 
will be paid for at the contract unit price for Temporary Shoring.  Temporary soil nail walls will 
be measured as the square feet of exposed wall face area.  No measurement will be made for any 
embedment or pavement thickness above soil nail walls. 

The contract unit price for Temporary Shoring will be full compensation for providing soil nail 
wall designs, submittals, labor, tools, equipment and soil nail wall materials, excavating, hauling 
and removing excavated materials, installing and testing soil nails, grouting, shotcreting and 
supplying drain strips and any incidentals necessary to construct soil nail walls.  No additional 
payment will be made and no extension of completion date or time will be allowed for repairing 
property damage, overexcavations or unstable excavations, unacceptable test nails or thicker 
shotcrete. 
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No payment will be made for temporary shoring not shown in the plans or required by the 
Engineer including shoring for OSHA reasons or the Contractor’s convenience.  No value 
engineering proposals will be accepted based solely on revising or eliminating shoring locations 
shown in the plans or estimated quantities shown in the bid item sheets as a result of actual field 
measurements or site conditions. 

PCB will be measured and paid in accordance with Section 1170 of the Standard Specifications.  
No additional payment will be made for anchoring PCB for soil nail walls.  Costs for anchoring 
PCB will be incidental to soil nail walls. 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 
Standard Specifications. 
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10-15-13 Overhead Sign Foundations  1 of 3 

OVERHEAD AND DYNAMIC MESSAGE SIGN FOUNDATIONS 

Description 

Sign foundations include foundations for overhead and dynamic message signs (DMS) supported 
by metal poles or upright trusses.  Sign foundations consist of footings with pedestals or drilled 
piers with or without grade beams or wings, conduit and anchor rod assemblies.  Construct sign 
foundations in accordance with the contract and accepted submittals.  Define “cantilever sign” as 
an overhead cantilever sign support in accordance with Figure 1-1 of the AASHTO Standard 
Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals. 

Materials 

Use sign foundation materials that meet the Foundations and Anchor Rod Assemblies for Metal 
Poles provision. 

Assumed Subsurface Conditions 

Assume the following soil parameters and groundwater elevation for sign foundations unless 
these subsurface conditions are not applicable to sign locations: 

(A) Unit weight (γ� = 120 lb/cf, 

(B) Friction angle (ϕ� = 30°, 

(C) Cohesion (c) = 0 lb/sf and 

(D) Groundwater 7 ft below finished grade. 

A subsurface investigation is required if the Engineer determines these assumed subsurface 
conditions do not apply to a sign location and the sign cannot be moved.  Subsurface conditions 
requiring a subsurface investigation include but are not limited to weathered or hard rock, 
boulders, very soft or loose soil, muck or shallow groundwater.  No extension of completion date 
or time will be allowed for subsurface investigations. 

Subsurface Investigations 

Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring 
in accordance with ASTM D1586 at each sign location requiring a subsurface investigation. 
Rough grade sign locations to within 2 ft of finished grade before beginning drilling.  Drill 
borings to 2 drilled pier diameters below anticipated pier tip elevations or refusal, whichever is 
higher. 

Use the computer software gINT version V8i or later manufactured by Bentley Systems, Inc. 
with the current NCDOT gINT library and data template to produce SPT boring logs.  Provide 
boring logs sealed by a geologist or engineer licensed in the state of North Carolina. 

R-5734A 1                          Macon
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Sign Foundation Designs 

Design sign foundations for the wind zone and clearances shown in the plans and the slope of 
finished grade at each sign location.  Use the assumed soil parameters and groundwater elevation 
above for sign foundation designs unless a subsurface investigation is required.  For sign 
locations requiring a subsurface investigation, design sign foundations for the subsurface 
conditions at each sign location.  Design footings, pedestals, drilled piers, grade beams and 
wings in accordance with the 6th Edition of the AASHTO Standard Specifications for Structural 
Supports for Highway Signs, Luminaires and Traffic Signals.  In some instances, conflicts with 
drainage structures may dictate sign foundation types. 

Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for 
Highway Bridges.  Do not use an allowable bearing pressure of more than 3,000 lb/sf for 
footings. 

Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO 
Standard Specifications for Highway Bridges except reduce ultimate side resistance by 25% for 
uplift.  Use the computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to 
analyze drilled piers.  Provide drilled pier designs with a horizontal deflection of less than 1" at 
top of piers.  For cantilever signs with single drilled pier foundations supporting metal poles, use 
wings to resist torsion forces.  Provide drilled pier designs with a factor of safety of at least 2.0 
for torsion. 

For drilled pier sign foundations supporting upright trusses, use dual drilled piers connected with 
a grade beam having a moment of inertia approximately equal to that of either pier.  The Broms’ 
method is acceptable to analyze drilled piers with grade beams instead of LPILE.  Use a safety 
factor of at least 3.5 for the Broms’ design method in accordance with C13.6.1.1 of the AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic 
Signals. 

Submit boring logs, if any, working drawings and design calculations for acceptance in 
accordance with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings 
showing plan views, required foundation dimensions and elevations and typical sections with 
reinforcement, conduit and anchor rod assembly details.  Include all boring logs, design 
calculations and LPILE output for sign foundation design submittals.  Have sign foundations 
designed, detailed and sealed by an engineer licensed in the state of North Carolina. 

Construction Methods 

Construct footings, pedestals, drilled piers, grade beams and wings and install anchor rod 
assemblies for sign foundations in accordance with the Foundations and Anchor Rod Assemblies 
for Metal Poles provision. 

Measurement and Payment 

Overhead Footings will be measured and paid in cubic yards.  Sign foundations will be measured 
as the cubic yards of foundation concrete for footings, pedestals, drilled piers, grade beams and 
wings shown on the accepted submittals.  The contract unit price for Overhead Footings will be 
full compensation for providing labor, tools, equipment and foundation materials, stabilizing or 
shoring excavations and supplying concrete, reinforcing steel, conduit, anchor rod assemblies 
and any incidentals necessary to construct sign foundations.  Subsurface investigations required 
by the Engineer will be paid as extra work in accordance with Article 104-7 of the 2018 
Standard Specifications. 
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Payment will be made under: 

Pay Item Pay Unit 
Overhead Footings Cubic Yard 
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DISPOSAL OF SIGN SYSTEM ON SPAN WIRE 

The work covered by this special provision consists of removal and disposal of the 
system for overhead signs mounted on span wire.  The system includes the signs, span 
wire, poles, and all associated hardware necessary for the span wire sign system. 

All material shall be removed and disposed according to the State and Local codes, 
regulations, and ordinances and shall be in accordance with the Section 907 of the 
NCDOT Standard Specifications for Roads and Structures. 

Compensation: 

Disposal of the system as described above shall be paid for at the unit price for each span 
wire sign system. 

Payment will be made under: 

Disposal of Sign System on Span Wire  ..................................................................... Each 
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IN LANE ROUTE SHIELDS: 

(01/31/2018) 
 

Description 
 

This work shall consist of applying NCDOT approved In Lane Route Shields in accordance 
with Section 1205 of the 2018 Standard Specifications. 

 
Application 

 
Install Heated-In-Place Thermoplastic In Lane Route Shields that are capable of adhering to both 
asphalt and concrete pavements. Installation shall be in accordance with the manufacturer’s 
specifications. 

 
Measurement and Payment 

 
In Lane  Route Shields will  be  measured and paid  for  in units of each that  have  been 
satisfactorily placed and accepted. 

 
Add the following pay item: 

 

Pay Item Pay Unit 
In Lane Route Shields Each 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In Lane Route Shields 1 of 1 
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DOCUMENT NOT CONSIDERED FINAL 

UNLESS ALL SIGNATURES COMPLETED 

 

PROJECT SPECIAL PROVISIONS 
Utility Construction 

 
 

 
 
Stantec Consulting Services Inc. 
301 N. Main St., Suite 2452 
Winston-Salem, NC 27101 
Firm License No.:   

  
 
 
 
 
Utility Owner: 
Town of Franklin 
95 E. Main St. 
Franklin, NC 28734 
 
 
 
Revise the 2018 Standard Specifications as follows: 

Page 10-61, Sub-article 1034-1 Clay Pipe, strike this sub-article in its entirety. No 
vitrified clay pipe shall be included in this project. 

 
 
Page 10-61, Sub-article 1034-2 Plastic Pipe, (B) PVC Force Main Sewer Pipe, 
add the following sentences: 
 
PVC force main piping shall have a green exterior color.  Under no circumstances 
shall pipe with a blue exterior color be accepted.  
  
Where PVC pipe is installed in iron pipe size (IPS), an IPS gasket shall be 
furnished with each fitting to insure compatibility. 
 
 
Page 10-61, Sub-article 1034-3 Concrete Sewer Pipe, strike this sub-article in its 
entirety.  No concrete sewer pipe shall be included in this project. 

 
 
Page 10-61, Sub-article 1034-4 Ductile Iron Pipe, (A) Gravity Flow Sewer Pipe, add 
the following sentences to Sub-article (A). 
 
Pipe Lining: 
The standard of quality is Protecto 401™ Ceramic Epoxy. The material shall be an 
amine cured novolac epoxy containing at least 20% by volume of ceramic quartz 
pigment. Any request for substitution must be accompanied by a successful 
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history of lining pipe and fittings for sewer service, a test report verifying the 
following properties, and a certification of the test results. 
 
After surface preparation and within 12 hours of surface preparation, the interior of 
the pipe shall receive 40 mils nominal dry film thickness. No lining shall take place 
when the substrate or ambient temperature is below 40°F. The surface also must 
be dry and dust free. 
 
Pipe Handling: 
Lined pipe and fittings must be handled only from the outside of the pipe and 
fittings.  No forks, chains, straps, hooks, etc. shall be placed inside the pipe and 
fittings for lifting, positioning, or laying.  The pipe shall not be dropped or unloaded 
by rolling.  Care should be taken not to let the pipe strike sharp objects while 
swinging or being off loaded 
 
 
Page 10-62, Sub-article 1036-1 General, add the following sentences: 

All materials in contact with potable water shall be in conformance with Section 1417 of 
the Safe Drinking Water Act. 

 

All permanent PVC water lines to be incorporated into the project and to be taken over 
by the Town of Franklin shall be installed with a copper tracer wire. 

 
 
Page 10-63, Sub-article 1036-6 Fire Hydrants, replace with the following: 

 
Fire hydrants shall comply with all of the applicable requirements of the AWWA C-502, 
latest revision, for dry-barrel fire hydrants and with these specifications.  Hydrants shall be 
of the traffic model type incorporating a break-away flange arrangement which will permit 
the upper section of the hydrant barrel to separate from the lower section upon impact.  
Each hydrant shall include an automatic system designed to lubricate the entire length of 
the threaded part of the valve stem each time the hydrant is operated.  It shall be further 
equipped with “O”-ring seals to ensure that threads on the valve stem do not come into 
contact with water at any time.  
  
Hydrants shall open counterclockwise with a compression base valve opening against and 
closing with pressure and be capable of withstanding 250 psi working pressures and 500 
psi hydrostatic test pressures, unless otherwise specified.  The pentagonal operating  
nut shall be 1-1/2” from the point to the flat.  Hydrants shall be equipped with one (1) 4-
1/2” pumper nozzle and two (2) 2-1/2” hose nozzles, all with National Standard Threads 
per Appendix A of AWWA C-502, and chained nozzle caps.  Nozzles shall be reverse 
threaded into the fire hydrant barrel.    
  
Unless otherwise indicated on the plans approved by the Town, all hydrants shall have 6” 
mechanical joint bottom connections.  For hydrants connected to 6” water mains, the 
hydrant shall have a 4½” main valve opening. For hydrants connected to water mains 8” 
and larger, the hydrant shall have a 5¼” main valve opening.  The hydrant main valve shall 
be of the full compression design, opening against and closing with pressure.  The valve 
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seat ring shall thread into a bronze sub-seat, and all gaskets sealing the seat ring shall be 
a bronze-to-bronze surface.  
  
All iron parts within fire hydrants shall be ductile iron.  
  
The bury length (distance from ground line to insert of the hydrant inlet) shall be 4’-0” 
unless ground conditions shown on the Town approved plans warrant a deeper bury.  
  
Drain valves shall be all bronze and allow complete draining of all residual water from the 
hydrant barrel.  
  
All bolting and fasteners below ground shall be stainless steel.  
  
The operating machine shall utilize two (2) “O”-ring seals between the revolving nut and 
bronze-sheathed upper section of the valve rod.  The top of the rod shall also be fitted with 
a travel stop nut to limit downward travel of the rod.  All-weather grease shall be used to 
provide permanent lubrication.  A thermoplastic thrust washer shall be used to reduce 
friction in the thrust collar while opening the hydrant.  
  
The hydrant inlet shall be mechanical joint.  Joint restraint shall be accomplished for 
mechanical joint by use of mechanical joint gripper glands or ¾”Ø galvanized threaded 
rods. 
 
Following installation and testing all hydrants shall be painted with two (2) 6-mil coats of 
epoxy paint. 
 
Summary Public Fire Hydrants: 

• Yellow Paint for the “Body” of the hydrant 
• Hydrant connections shall be National Standard Thread 
• Black “Out of Use” disk (no bag) installed immediately upon fire hydrant installation 
• 1 to 4 inches from bottom of breakaway flange to final 

grade  
 
Hydrants accepted by the Town of Franklin are as follows: 

• Super Centurion 250, A-423 5 ¼” manufactured by Mueller Company 
 

 
Page 10-63, Sub-article 1036-7 (A), replace the first sentence with the following: 

All gate valves shall be designed for a minimum working pressure of 200 psi unless 
otherwise specified. 

Use iron body gate valves which conform to ANSI/AWWA C509 for resilient seat-type 
valves. 

 
 

Page 10-63, Sub-article 1036-7 (C), add the following sentence: 

All air release valves shall be Golden Anderson Fig. 910 or approved equivalent.  
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Page 15-1, Sub-article 1500-2 Cooperation with the Utility Owner, paragraph 2, 
add the following sentence: 

The water utility owner is the Town of Franklin. The Town Engineer is Nathanael Moore 
and he can be reached at 336-524-2516.  The Public Works Director is Jay Gibson, 
Public Works Director and he can be reached by phone at (828) 369-5228. 

 
 
Page 15-2, Sub-article 1500-9, paragraph 2, sentence 2, replace in its entirety with the 
following sentences: 

Interruptions in water service for all distribution system mains shall be limited to a 
maximum of 4 hours unless otherwise specifically approved by the Town of Franklin 
City Engineer.  Interruptions in water service for all water services shall be limited to a 
maximum of 6 hours unless otherwise specifically approved by the Town of Franklin 
City Engineer. 
 
 
Page 15-2, Sub-article 1500-9, add the following paragraphs: 

All existing water and sewer services which are to be modified, reconnected, relocated, 
or removed shall be done to the satisfaction of the utility owner’s representatives. The 
Contractor shall coordinate field review by the utility owner’s representatives through the 
Town of Franklin’s City Engineer. 

All proposed water and sewer services which are to be installed shall be done to the 
satisfaction of the utility owner’s representatives. The Contractor shall coordinate field 
review by the utility owner’s representatives through the Town of Franklin’s City Engineer. 

 
 
Page 15-5, Sub-article 1510-2, Materials, add the following sentences: 

All water lines that will belong to the of Town of Franklin that are 6” in diameter or larger 
shall be ductile iron PC 350. 

 
 

Page 15-8, Sub-article 1515-3 Construction Methods (A), add the following paragraph: 

Air release valves installed directly to water main shall be installed in 4’ manholes 
sections. Manhole shall be set plumb and on a firm foundation. Each joint between 
sections and all wall openings shall be sealed inside and out with a 2:1 sand-cement 
mortar and made watertight. 
 

 

Page 15-8, Sub-article 1515-3 Construction Methods (B), add the following paragraph: 

All water meters incorporated into the project shall conform to the Town of Franklin 
Standards and shall be purchased from the Town of Franklin’s meter inventory and 
installed by the Contractor. 
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Page 15-8, Sub-article 1515-3 (B) Meters, add the following to line 29: 

Meter box shall be standard rectangular meter box design.  Meter box shall be sized to 
accept a 5/8" water meter, specifically MB-6 or Dexor Plastics DX1015-24 CIR. Meter box 
and associated installations shall be in accordance with Town of Franklin Standard 
Details W-14. 

 

 

Page 15-10, Sub-article 1520-2, Materials, add the following paragraph: 

All sanitary sewer cleanouts shall be provided and installed as specified in the plans and 
shall be either Sch 40 PVC or PC 350 ductile iron pipe. 

 
 
Page 15-11, Sub-article 1520-3, replace Line 2 with the following: 

No vitrified clay pipe material shall be included in this project. 

 
 
Page 15-11, Sub-article 1520-3(A)(2) Testing, replace in entirety with the following: 

Testing for sanitary sewer pipe and appurtenances shall be in accordance with Town 
of Franklin Specifications Section 02730, Part 3.02. 

 
 
Page 15-15, Sub-article 1525-3 Construction Methods (A), Cast-In-Place Concrete, 
Brick and Block Masonry, Line 9, delete the second and last sentences in entirety: 

No brick or block masonry manholes shall be included in this project. 

 
 
Page 15-16, Sub-article 1530-3 Construction Methods (B), Abandoning Manholes, 
Line 5, replace with the following: 

Abandon utility manholes in the construction limits by removing the top of the manhole 
to the manhole spring line or to an elevation of 3 feet below the roadway subgrade, 
whichever is greater and filling the manhole barrel with approved material. 
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UTILITY CONSTRUCTION: 

 

Prepared by:  

STV Engineers, Inc. 

900 West Trade Street, Suite 715  

Charlotte, NC 28202 

704/372-1885 

NC License Number F-0991 
    

 Document not considered Final 

Unless All Signatures Completed 

 

PROJECT SPECIAL PROVISIONS 

Unless otherwise indicated in these special provisions, all materials and requirements for proposed 

water and sewer lines shall at a minimum meet the standards and requirements outlined in the 

NCDOT Standard Specifications.   

 

CONNECTIONS TO EXISTING SEWERS 

Tie-ins to existing activated sewer lines will be allowed when proper precautions are taken to 

protect the existing main.  Tie-ins to existing inactivated sewer lines not installed under the same 

contract will not be allowed without written approval from all parties involved (Owner, contractors, 

contract holders, etc.).  The Contractor will be required to install watertight masonry plugs in the 

proposed pipeline at the existing manhole and at the first proposed manhole until all construction 

is completed and testing begun.    

Stub-outs between new manholes and existing sewer mains shall match the direction and slope of 

the existing sewer main. 

Temporary Watertight Plugs: The Contractor shall install temporary watertight plugs in the 

proposed sewer line at any manhole that is incomplete, at the open end of the pipeline prior to 

leaving the job site daily and elsewhere as dictated by good engineering and construction practices.  

All installed pipe shall be backfilled or otherwise securely tied down to prevent flotation in the 

event water enters or rises in the trench. The plugs as installed shall prevent infiltration or the 

introduction of any foreign material into either the existing or proposed systems. The Contractor 

shall at his own expense flush, or otherwise cause the line (and manholes) to be cleaned out without 

any discharge into the existing system.     

Upon completion of all construction, the Contractor will be responsible for the complete removal 

of all watertight plugs, in the sequence necessary to allow testing and subsequent activation, all 

under the direction of the Engineer. 
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Scheduling: When the flow of an existing sewer must be interrupted and/or bypassed, the 

Contractor shall, before beginning any construction, submit a work schedule which will minimize 

the interruption and/or bypassing of wastewater flow during construction. This schedule must be 

approved by the Department and may require night, holiday, and/or weekend work. 

 

PAY ITEM DESCRIPTIONS FOR WATER LINE AND SANITARY SEWER 

CONSTRUCTION 

The bid for each pay item shall include the cost of all materials, equipment, labor and all else 

required to complete that pay item as specified.  

Materials shall be new, in good condition and free from defects.  

Materials, equipment, labor, permits, fees or incidentals required to complete Work for which there 

is no clearly described pay item shall have their cost incorporated into the pay items listed below. 

No separate payment for this Work will be made.  

Payment will be made according to the unit price or lump sum bid in the Proposal. 

Abbreviations used in the Plans, Specifications, and Bid Form include, but are not limited to: 

1. LS = lump sum 

2. EA = each 

3. LF = linear foot 

4. VF = vertical foot 

5. CY = cubic yard 

6. LBS = pounds 

7. SF = square foot 

8. TN = ton 

 

TEMPORARY SANITARY SEWER BYPASS PUMPING 

1.0 DESCRIPTION 

This item, Temporary Sanitary Sewer Bypass Pumping, shall include the cost of all materials, 

equipment, labor and all else required to complete this pay item as specified.  

When pumping is required, an identical standby pump shall be on site in the event of failure of the 

primary pump.  If, at any time during construction, effluent from the existing sewer is not fully 

contained by the bypass system, gravity service will be restored by a temporary tie to the new 

construction and work shall be suspended until the problem is resolved to the satisfaction of the 

Engineer.  The Contractor shall be responsible for any fines levied as a result of effluent reaching 

the creek.  The Contractor will be required to verify his method of handling sewer flows during 

construction by pumping at peak flows for 1 hour as approved by the Department. 

This is a lump sum pay item. It includes everything associated with the installation, operation, 

maintenance, and removal of a temporary sanitary sewer bypass pumping operation. There are no 

separate pay items associated with this Work. The Work, in its entirety, is payable only through 

this lump sum pay item. 
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2.0 MATERIALS AND METHODS 

Contractor shall maintain continuous sanitary service to all users, except when a planned outage 

with a specified duration has been preapproved by the Engineer.  

The Contractor shall not be permitted to plug or sever sewer lines without a fully functional and 

approved bypass pumping operation.  

The number and size of pumps, pipes, and connections utilized in the bypass pumping operation 

shall be designed, scheduled, and installed such that if the largest pump is taken out of service, the 

remaining pumps can maintain bypass flows without a surcharge that results in an overflow of 

sewage. 

Prior to existing sanitary sewer flows being bypassed, the Contractor shall develop a temporary 

sanitary sewer bypass pumping operation plan. Contractor's proposed temporary sanitary sewer 

bypass pumping operation shall be designed and sealed by a North Carolina Professional Engineer.  

Contractor shall submit the temporary sanitary sewer bypass pumping operation plan to the 

Department for review. Include the following items: 

1. Sealed 11" x 17" sheets for plan view, prepared and sealed by a Registered North 

Carolina Professional Engineer 

2. Scale: 1" = 40' 

3. Show location, size and number of pumps 

4. Show above ground temporary force main and buried temporary force main 

5. Label force main size, length, material type and thickness 

6. Show phasing and duration for which force main and pumps will remain in service 

7. Show location of signage 

8. Show all associated traffic and pedestrian control 

Contractor is responsible for determining peak flows, including wet weather flows, to be handled 

by the temporary sanitary sewer bypass pumping operation. This shall be accomplished by 

coordinating with the Utility Owner. 

Contractor shall be responsible for monitoring the bypass pumping operation at all times it is 

operational. 'Monitoring' shall be defined as the continuous presence of the Contractor's qualified 

personnel at the site of the bypass pumping operation, until all sewage flows are conveyed by the 

new, permanent, activated sanitary sewer system. 

The Contractor shall make all repairs and provide additional support services and protection when 

the temporary sanitary sewer bypass pumping operation has been damaged by vandalism or other 

events. 

The Contractor shall immediately notify the Utility Owner and the Department in the event a 

surcharge occurs that results in an overflow of sewage.  

The Contractor shall be responsible for paying fines and cleanup operations associated with 

overflow violations attributed to the bypass pumping operation at no additional cost to the 

Department.  

DocuSign Envelope ID: 106E3528-C2F4-4C71-86B0-5F11307E35D5



17BP.14.R.154  UC-9 Macon County 

 

   

 

All related asphalt and concrete work associated with the temporary sanitary sewer bypass 

pumping operation, including trenched force main, temporary surfaces, steel plates, saw cutting, 

removal and disposal of asphalt and concrete, and installation of temporary paving if required are 

included in this pay item. 

Ingress and egress to properties shall be maintained at all times. Pedestrian and vehicular traffic 

shall be maintained at all times.  

Precautions shall be taken to ensure the temporary sanitary sewer bypass pumping operation does 

not damage public or private properties. In the event damage occurs, Contractor shall make 

provisions to correct such damage at no additional cost to the Department. 

The Contractor shall respond, with personnel and equipment, within the following time limits to 

complaints from the Utility Owner.  

1. 15 - minutes for weekday regular hour complaints 

2. 1 - hour for night/weekend complaints 

 

3.0 MEASUREMENT 

Temporary Sanitary Sewer Bypass Pumping is a lump sum item that will be measured by the 

complete installation and acceptance of the Temporary Sanitary Sewer Bypass Pumping as 

described above.   

 

4.0 PAYMENT 

Temporary Sanitary Sewer Bypass Pumping Operation, measured as provided above, will be paid 

for at the lump sum Contract unit price for "Temporary Sanitary Sewer Bypass Pumping." Such 

payment will be full compensation for all Work covered by this Project Special Provision. 

Payment will be made under: 

TEMPORARY SANITARY SEWER BYPASS PUMPING ................................................................... LS 
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       Michael Baker Engineering, Inc. 
       8000 Regency Parkway, Suite 600 
       Cary, North Carolina 27518  

Phone: 919-463-5488 
       Fax:  919-463-5490 
 

General: 

The following utility companies have facilities that will be in conflict with the 
construction of this project: 

A) Duke Energy – Power (Distribution) 
B) Frontier – Communications 
C) Balsam West Fibernet – Communications 
D) Morris Broadband – Communications  
E) Toccoa Natural Gas - Gas 

The conflicting facilities of these concerns will be adjusted prior to the date of availability, 
unless otherwise noted and are therefore listed in these special provisions for the benefit of 
the Contractor.  All utility work listed herein will be done by the utility owners.  All utilities 
are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 
Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Duke Energy – Power (Distribution)  
1) Duke Energy will install new utility poles and aerial lines within the project 

limits. 
2) Duke Energy’s relocation work will be completed by February 8, 2019. 
3) Contact person for Duke Energy is Ovidiu Babici at (864) 510-3779 or 

ovidiu.babici@duke-energy.com.  

B) Frontier – Communications 
1) Frontier will follow Duke Energy’s pole line, install buried cables and abandon 

existing facilities within the project limits.  
2) Frontier’s aerial relocation work will be completed by April 5, 2019. 
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3) Frontier will need four weeks’ notice and ten weeks to complete their buried 
relocations following rough grade, right of center, from beginning of project 
limits to Station -L- 27+00.  

4) Contact person for Frontier is Tina Rutherford at (828) 631-4058 or 
tina.rutherford@ftr.com.  

  
C) Balsam West Fibernet – Communications  

1) Balsam West Fibernet will install buried cables and abandon facilities within 
the project limits.  

2) Balsam West Fibernet will need four weeks’ notice and ten weeks to complete 
their buried relocation following rough grade, right of center. 

3) Contact person for Balsam West Fibernet is Danny Haynes at (828) 399-9760 
or dhaines@balsamwest.net. 

 
D) Morris Broadband – Communications  

1) Morris Broadband will follow Duke Energy’s pole line within the project limits. 
2) Morris Broadband’s relocation work will be completed by 3/15/19. 
3) Contact person for Morris Broadband is Chris McCall at (828) 697-3600 Ext. 

646 or chris.mccall@morris.com. 
 
E) Toccoa Natural Gas – Gas 

1) Toccoa Natural Gas has an eight-inch steel high pressure line that will remain 
in place during sewer and drainage construction at approximate Station -L- 
15+00, 29+00 and 34+00.  Toccoa Natural Gas requests seven days’ notice prior 
to construction and shall be on site while working near their facilities. 

2) Toccoa Natural Gas will lower their eight-inch steel high pressure gas at 
approximate Station -L- 17+00 and 33+00. 

3) Toccoa Natural Gas’s facilities will be relocated from approximate Station -L- 
44+00 through the end of the project limits. 

4) Toccoa Natural Gas’s relocation work will be completed by February 15, 2019. 
5) Contact person for Toccoa Natural Gas is Rance Fleming at (828) 349-1222 or 

rfleming@cityoftoccoa.com. 
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PROJECT SPECIAL PROVISIONS 

UTILITIES BY OTHERS: 

Description 

The following utility companies have facilities that will be in conflict with the construction of this 

project: 

A. Duke Energy 

B. Frontier Communications 

C. Morris Broadband 

The conflicting facilities will be adjusted prior to the date of availability and are therefore listed in 

these special provisions for the benefit of the Contractor.  All utility work listed herein will be 

done by the utility owner.  All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications. 

Utilities Requiring Adjustment: 

A. Duke Energy – Power Distribution 

(a) Duke Energy owns aerial power transmission and distribution facilities to the 

east and west of -L- (Belden Circle.  There are no conflicts anticipated with 

these aerial lines. 

(b) Contact person for Duke Energy is: 

 Jimmy Voris  

957 Spartanburg Highway  

Hendersonville, NC 28792  

(828) 698-2043- Office  

(828) 606-7808- Cell  

james.voris@duke-energy.com 

B. Frontier Communications 

(a) Frontier owns aerial and buried facilities located along the western side of 

Belden Circle (-L-).  These facilities parallel and cross the bridge and are in 

conflict with construction.  Frontier will relocate their facilities by setting three 

new permanent joint use poles at -L- Sta. 14+51 35’ Lt., -L- Sta. 15+73 45’ Lt., 

and -L- Sta. 16+45 20’ Lt. Frontier will also set a new telephone pedestal at -L- 

Sta. 14+15 28’ Lt. 
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(b) Contact person for Frontier Communications is: 

Tina Rutherford  

84 Allen Street  

Sylva, NC 28779  

(828) 631-4058- Office  

(828) 421-2475- Cell  

tina.rutherford@ftr.com 

C. Morris Broadband - Communications 

(a) Morris Broadband owns aerial facilities located along the western side of 

Belden Circle (-L-).  These facilities parallel and cross the bridge and are in 

conflict with construction. Morris Broadband will relocate their facilities to the 

new permanent joint use poles being set by Frontier. 

(c) Contact person for Morris Broadband is: 

Doug King  

719 South Grove Street  

Hendersonville, NC 28792 

(828) 697-3600- Office  

(828) 772-1167- Cell  

doug.king@morris.com 
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective August 1, 2016 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 

SEEDING AND MULCHING: (WestEd) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 
 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
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Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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Approved Kentucky Bluegrass Cultivars: 

 

4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington  

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note  Ginney II Prosperity  

 

Approved Hard Fescue Cultivars: 

 

Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 - 

December 31. 

 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times the 

normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed slurry is 

used, the required limestone should also be included to prevent fertilizer acidity from killing the 

inoculant bacteria.  Caution should be used to keep the inoculant below 80 F to prevent harm to 

the bacteria.  The rates and grades of fertilizer and limestone shall be the same as specified for 

Seeding and Mulching. 
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Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding And Mulching (West) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 
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TEMPORARY SEEDING: 
 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 

determine the exact dates for using each kind of seed. 

 

FERTILIZER TOPDRESSING: 
 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 

 

SUPPLEMENTAL SEEDING: 
 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 

degree of slope prevents the use of a sod seeder. 

 

MOWING: 
 

The minimum mowing height on this project shall be six inches. 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

REFORESTATION: 

 

Description 

 

Reforestation will be planted within interchanges and along the outside borders of the road, and in 

other areas as directed.  Reforestation is not shown on the plan sheets.  See the Reforestation Detail 

Sheet. 

 

All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 

activities shall be restored to the preconstruction contours and revegetated with native woody 

species. 
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The entire Reforestation operation shall comply with the requirements of Section 1670 of the 

Standard Specifications. 

 

Materials 

 

Reforestation shall be bare root seedlings 12"-18" tall. 

 

Construction Methods 

 

Reforestation shall be shall be planted as soon as practical following permanent Seeding and 

Mulching.  The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, 

or as directed. 

 

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, 

method of application, and the time of application shall be submitted to the Engineer for approval. 

 

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 

time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots 

shall be moistened immediately prior to planting. 

 

Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 

 

Measurement and Payment 
 

Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 

Specifications. 

 

RESPONSE FOR EROSION CONTROL: 

 

Description 

 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 

supplies to the project necessary for the pursuit of any or all of the following work as shown herein, 

by an approved subcontractor. 

 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  
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SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 

Construction Methods 

 

Provide an approved subcontractor who performs an erosion control action as described in the 

NPDES Inspection Form SPPP30.  Each erosion control action may include one or more of the 

above work items. 

 

Measurement and Payment 

 

Response for Erosion Control will be measured and paid for by counting the actual number of 

times the subcontractor moves onto the project, including borrow and waste sites, and satisfactorily 

completes an erosion control action described in Form 1675.  The provisions of Article 104-5 of 

the Standard Specifications will not apply to this item of work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Response for Erosion Control Each 

 

ENVIRONMENTALLY SENSITIVE AREAS: 

 

Description 

 

This project is located in an Environmentally Sensitive Area.  This designation requires special 

procedures to be used for clearing and grubbing, temporary stream crossings, and grading 

operations within the Environmentally Sensitive Areas identified on the plans and as designated 

by the Engineer.  This also requires special procedures to be used for seeding and mulching and 

staged seeding within the project. 

 

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 

stream or depression measured from top of streambank or center of depression. 
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Construction Methods 

 

(A) Clearing and Grubbing 

 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 

clearing operations, but not grubbing operations until immediately prior to beginning 

grading operations as described in Article 200-1 of the Standard Specifications.  Only 

clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 

prior to beginning grading operations.  Erosion control devices shall be installed 

immediately following the clearing operation. 

 

(B) Grading 

 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall 

progress in a continuous manner until complete.  All construction within these areas shall 

progress in a continuous manner such that each phase is complete and areas are 

permanently stabilized prior to beginning of next phase.  Failure on the part of the 

Contractor to complete any phase of construction in a continuous manner in 

Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 

of work in accordance with Article 108-7 of the Standard Specifications. 

 

(C) Temporary Stream Crossings 

 

Any crossing of streams within the limits of this project shall be accomplished in 

accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 

(D) Seeding and Mulching 

 

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 

Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Seeding and mulching shall be performed on the areas disturbed by construction 

immediately following final grade establishment.  No appreciable time shall lapse into the 

contract time without stabilization of slopes, ditches and other areas within the 

Environmentally Sensitive Areas. 

 

(E) Stage Seeding 

 

The work covered by this section shall consist of the establishment of a vegetative cover 

on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in stages 

on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 

greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 

Additional payments will not be made for the requirements of this section, as the cost for this work 

shall be included in the contract unit prices for the work involved. 
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MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

STOCKPILE AREAS: 

 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 

around any erodible material stockpile areas as directed. 

 

ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 

or earth berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections 

that are temporarily removed shall be reinstalled across access/haul roads at the end of each 

working day. 

 

WASTE AND BORROW SOURCES: 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contracte

dReclamationProcedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

TEMPORARY DIVERSION: 

 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 

accordance with Section 1630 of the Standard Specifications.  The quantity of excavation for 

installation and cleanout will be measured and paid for as Silt Excavation in accordance with 

Article 1630-3 of the Standard Specifications. 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclamationProcedures.pdf
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 
 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 
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including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM): 

 

Description 

 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 

fiber netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 

velocity break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.  

Installation shall follow the detail provided in the plans and as directed.  Work includes furnishing 

materials, installation of coir fiber wattles, matting installation, PAM application, and removing 

wattles. 

 

Materials 

 

Coir Fiber Wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft3 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into 

the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 
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Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 

used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 

each wattle.  The PAM product used shall be listed on the North Carolina Department of 

Environmental Quality Division of Water Resources web site as an approved PAM product for use 

in North Carolina. 

 

Construction Methods 

 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 

and at the end of each section of wattle.  A minimum of 4 stakes shall be installed on the 

downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 

according to the detail.  Install a minimum of 2 stakes on the upstream side of the wattle according 

to the detail provided in the plans.  Stakes shall be driven into the ground a minimum of 10 in. 

with no more than 2 in. projecting from the top of the wattle.  Drive stakes at an angle according 

to the detail provided in the plans. 

 

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 

ditch slopes and according to the detail provided in the plans and as directed.  Overlap adjoining 

sections of wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in 

accordance with Article 1631-3 of the Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow 

over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  

PAM applications shall be done during construction activities after every rainfall event that is 

equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles 

are removed, and shall remove and dispose of silt accumulations at the wattles when so directed 

in accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 

which are installed and accepted.  Such price and payment will be full compensation for all work 

covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to install the Coir Fiber Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the coir fiber wattles. Such price and payment will be full compensation for all work 
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covered by this section, including, but not limited to, furnishing all materials, labor, equipment 

and incidentals necessary to apply the Polyacrylamide(PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

Coir Fiber Wattle Linear Foot 

 

SILT FENCE COIR FIBER WATTLE BREAK: 

(8-21-12) 1605,1630  

 

Description 

 

Silt fence coir fiber wattle breaks are tubular products consisting of coir fibers (coconut fibers) 

encased in coir fiber netting and used in conjunction with temporary silt fence at the toe of fills to 

intercept runoff.  Silt fence coir fiber wattle breaks are to be placed at locations shown on the plans 

or as directed.  Installation shall follow the detail provided in the plans and as directed.  Work 

includes furnishing materials, installation, maintenance and removing Silt fence coir fiber wattle 

breaks. 

 

Materials 

 

Coir fiber wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12" 

Minimum Length 10 ft 

Minimum Density 3.5 lb/cf ± 10% 

Net Material Coir Fiber 

Net Openings 2" x 2" 

Net Strength 90 lb. 

Minimum Weight 2.6 lb/ft ± 10% 

 

Stakes shall be used as anchors.  Provide hardwood stakes a minimum of 2-ft long with 

a 2" x 2" nominal square cross section.  One end of the stake shall be sharpened or beveled to 

facilitate driving down into the underlying soil. 

 

Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in 

length with a throat of 1" in width. 

 

Construction Methods 

 

Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be 

placed.  Secure silt fence coir fiber wattle breaks to the soil by wire staples approximately every 

linear foot and at the end of each wattle.  Install at least 4 stakes on the downslope side of the 
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wattle with a maximum spacing of 2 linear feet and according to the detail.  Install at least 2 stakes 

on the upslope side of the silt fence coir fiber wattle break according to the detail provided in the 

plans.  Drive stakes into the ground at least 10" with no more than 2" projecting from the top of 

the wattle.  Drive stakes at an angle according to the detail provided in the plans. 

 

Install temporary silt fence in accordance with Section 1605 of the Standard Specifications and 

overlap each downslope side of silt fence wattle break by 6". 

 

Maintain the silt fence coir fiber wattle breaks until the project is accepted or until the silt fence 

coir fiber wattle breaks are removed, and remove and dispose of silt accumulations at the silt fence 

coir fiber wattle breaks when so directed in accordance with Section 1630 of the Standard 

Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattle will be measured and paid as the actual number of linear feet of wattles installed 

and accepted.  Such price and payment will be full compensation for all work covered by this 

provision, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to install the silt fence coir fiber wattle break. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 

 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 

POLYACRYLAMIDE (PAM): 

 

Description 

 

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 

devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 

PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 

runoff.  Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 

locations shown on the plans or as directed.  Installation shall follow the detail provided in the 

plans and as directed.  Work includes furnishing materials, installation of Temporary Rock Silt 

Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 

Type A with Excelsior Matting and PAM. 

 

Materials 

 

Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 

Specifications for Stone for Erosion Control, Class B. 

 

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 

the Standard Specifications for these stone sizes. 
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Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 

Specifications, or shall meet specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  

Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM will be placed, and from offsite material used to construct the 

roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 

Rock Silt Check Type A.  The PAM product used shall be listed on the North Carolina Department 

of Environmental Quality Division of Water Resources web site as an approved PAM product for 

use in North Carolina. 

 

Construction Methods 

 

Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 

of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 

in the plans. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and anchored 

by placing Class B stone on top of the matting at the upper and lower ends. 

 

Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 

A and matting where the water is going to flow over.  PAM applications shall be done during 

construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 

and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 

Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 

the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 

1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 

this contract. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 

applied to the Temporary Rock Silt Checks Type A.  Such price and payment will be full 

compensation for all work covered by this section, including, but not limited to, furnishing all 

materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 
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Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 

 

IMPERVIOUS DIKE: 

 

Description 

 

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for the 

purpose of diverting normal stream flow around the construction site.  The Contractor shall 

construct an impervious dike in such a manner approved by the Engineer.  The impervious dike 

shall not permit seepage of water into the construction site or contribute to siltation of the stream.  

The impervious dike shall be constructed of an acceptable material in the locations noted on the 

plans or as directed. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 

of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 

 

Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted.  Such price and payment will be full compensation for all work including 

but not limited to furnishing materials, construction, maintenance, and removal of the impervious 

dike. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 

 

TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 

 

Description 

 

This work consists of furnishing, installing, maintaining and removing any and all temporary 

pipe used on this project in conjunction with the culvert construction. 
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Construction Methods 

 

The Contractor shall install temporary pipe in locations shown on the plans in such a manner 

approved by the Engineer.  The temporary pipe shall provide a passageway for the stream through 

the work-site.  The minimum size requirements will be as stated on the erosion control plans. 

 

Measurement and Payment 

 

__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 

temporary pipe approved by the Engineer and measured in place from end to end.  Such price and 

payment will be full compensation for all work covered by this section including but not limited 

to furnishing all materials required for installation, construction, maintenance, and removal of 

temporary pipe. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

__" Temporary Pipe Linear Foot 

 

COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 
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Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 
 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

STREAM CHANNEL RELOCATION LIMITATIONS: 

 

The following sequence of construction shall be followed in the areas designated on the plans as 

stream relocations.  Failure on the part of the Contractor to follow this sequence, and complete 

each step prior to proceeding in this area as specified, will be just cause for the Engineer to direct 

the suspension of work in accordance with Article 108-7 of the Standard Specifications. 

 

(A) Clear, but do not grub area within the Environmentally Sensitive Area on the existing 

stream to be relocated. 
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(B) Construct and stabilize, with vegetation or erosion control materials sufficient to restrain 

erosion, the proposed stream channel relocation as shown on the plans. 

(C) Divert water into newly constructed channel only after it has been stabilized and approved. 

(D) Begin grubbing and/or grading within the Environmentally Sensitive Area of the existing 

stream. 

 

The Contractor shall perform seeding and mulching and install erosion control matting to all 

cut/fill slopes adjacent to stream relocations in accordance with the contract. 

 

The above requirements apply to the stream channels being constructed at the following stations: 

 

Approx. Sta. 20+10 to 24+00 -L- RT 

 

STREAMBANK REFORESTATION: 

 

Description 

 

Streambank Reforestation will be planted in areas designated on the plans and as directed.  See the 

Streambank Reforestation Detail Sheets. 

 

The entire Streambank Reforestation operation shall comply with the requirements of Section 1670 

of the Standard Specifications. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Live Stakes: 

 

Type I Streambank Reforestation shall be live stakes, planted along both streambanks.  Live stakes 

shall be ½"- 2" in diameter.  Stakes shall also be 2 ft. - 3 ft. in length. 

 

Live staking plant material shall consist of a random mix made up of 50% Black Willow (Salix 

nigra) and 50% Silky Dogwood (Cornus amomum).  Other species may be substituted upon 

approval of the Engineer.  All plant material shall be harvested locally (within the same 

physiographic ecoregion and plant hardiness zone) or purchased from a local nursery, with the 

approval of the Engineer.  All live stakes shall be dormant at time of acquisition and planting. 

 

Staples, stakes, or reinforcement bars shall be used as anchors and shall meet the following 

requirements: 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 
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mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Bare Root Seedlings: 

 

Type II Streambank Reforestation shall be bare root seedlings 12"-18" tall. 

 

Construction Methods 

 

Coir fiber matting shall be installed on the streambanks where live staking is to be planted as 

shown on the Streambank Reforestation Detail Sheets and in locations as directed.  Work includes 

providing all materials, excavating and backfilling, and placing and securing coir fiber mat. 

 

Provide a smooth soil surface free from stones, clods, or debris that will prevent the contact of the 

matting with the soil. Place the matting immediately upon final grading and permanent seeding.  

Take care to preserve the required line, grade, and cross section of the area covered. 

 

Unroll the matting and apply without stretching such that it will lie smoothly but loosely on the 

soil surface.  Bury the top slope end of each piece of matting in a narrow trench at least 6" deep 

and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end of the 

upper roll over the buried end of the second roll so there is a 6" overlap.  Construct check trenches 

at least 12" deep every 50 ft. longitudinally along the edges of the matting, or as directed.  Fold 

over and bury matting to the full depth of the trench, close and tamp firmly.  Overlap matting at 

least 6" where 2 or more widths of matting are installed side by side. 

 

Wooden stakes, reinforcement bars, or staples may be used as anchors in accordance with the 

Streambank Reforestation Detail Sheets and as directed.  Place anchors across the matting at ends, 

junctions, and check trenches approximately 1 ft. apart.  Place anchors down the center of each 

strip of matting 3 ft. apart.  Place anchors along all lapped edges 1 ft. apart.  Refer to the 

Streambank Reforestation Detail Sheets for anchoring pattern.  The Engineer may require 

adjustments in the trenching or anchoring requirements to fit individual site conditions. 

 

During preparation of the live stakes, the basal ends shall be cleanly cut at an angle to facilitate 

easy insertion into the soil, while the tops shall be cut square or blunt for tamping.  All limbs shall 

be removed from the sides of the live cutting prior to installation. 
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Live stakes shall be installed within 48 hours of cutting.  Outside storage locations should be 

continually shaded and protected from wind and direct sunlight.  Live cut plant material shall 

remain moist at all times before planting. 

 

Stakes shall be spaced approximately 4 ft. on center.  Live stakes shall be installed according to 

the configuration presented on the Streambank Reforestation Detail Sheets. 

 

Tamp live stakes perpendicularly into the finished bank slope with a dead blow hammer, with buds 

oriented in an upward direction.  Stakes should be tamped until approximately ¾ of the stake length 

is within the ground.  The area around each live stake shall be compacted by foot after the live 

stake has been installed. 

 

1"- 2" shall be cut cleanly off of the top of each live stake with loppers at an angle of approximately 

15 degrees following installation.  Any stakes that are split or damaged during installation shall be 

removed and replaced. 

 

The bare root seedlings shall be planted as soon as practical following permanent Seeding and 

Mulching.  The seedlings shall be planted from top of bank out, along both sides of the stream, as 

designated on the plans. 

 

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 

fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, 

method of application, and the time of application shall be submitted to the Engineer for approval. 

 

With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 

time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots 

shall be moistened immediately prior to planting. 

 

Seasonal Limitations: Streambank reforestation shall be planted from November 15 through March 

15. 

 

Measurement and Payment 
 

Streambank Reforestation will be measured and paid for as the actual number of acres of land 

measured along the surface of the ground, which has been acceptably planted in accordance with 

this section. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Streambank Reforestation Acre 
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FABRIC INSERT INLET PROTECTION DEVICE (HIGH FLOW) 

(6-29-17) 

 

Description 

 

This work shall consist of installing, maintaining, and removing Fabric Insert Inlet Protection 

Device, of the type specified, in inlet structures (catch basins, drop inlets, etc) in areas where 

asphalt or concrete  may prevent the proper installation of a Rock Inlet Sediment Traps Type C, 

or  as directed. 

 

Materials 

 

The product shall be a fabric inlet protection device composed of a fitted woven polypropylene 

geotextile double sewn with nylon thread suspended sack.  The Fabric Insert Inlet Protection 

Device shall be manufactured to fit the opening of the catch basin or drop inlet or shall have a 

deflector to direct runoff from the curb opening into the fabric sack. The Fabric Insert Inlet 

Protection Device shall have a rigid frame or support system to support the loaded weight of the 

product. The product shall have lifting loops for removing the device from the basin and will have 

dump straps attached at the bottom to facilitate the emptying of the device. The Fabric Insert Inlet 

Protection Device shall have an overflow system to allow stormwater to enter the inlet structure 

and avoid ponding on the roadway when the device reaches capacity 

The stitching shall meet the following physical properties: 

 

Physical Test Method English 

Average Wide Width Strength ASTM D-4884 165 lb/in 

 

The fitted filter assembly shall have the following physical properties: 

 

Physical Test Method English 

Grab Tensile ASTM D-4632 255 x 275 lbs 

Minimum Puncture Strength ASTM D-4833 125 lbs 

Mullen Burst ASTM D-3786 420 PSI 

Minimum UV Resistance ASTM D-4355 70 %. 

Flow Rate ASTM D-4491 200 gal/min/ft2 

Apparent Opening ASTM D-4751 20 US Sieve 

Permittivity ASTM D-4491 1.5 sec-1 

 

Construction Methods 

 

Strictly comply with manufacturer’s installation instructions and recommendations.  Maintenance 

shall include regular daily inspections and after each qualifying rain event.  The Fabric Insert Inlet 

Protection Device shall be emptied, cleaned and placed back into the basin when it reaches 50% 

capacity or as directed. 
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Measurement and Payment 

 

This work will be paid for at the contract unit price per Fabric Insert Inlet Protection Device of 

the type specified, complete in place and accepted.  Such payment shall be full compensation for 

furnishing and installing the Fabric Insert Inlet Protection Device in accordance with this 

specification and for all required maintenance. 

 

Maintenance of the device, cleanout and disposal of accumulated sediments shall be paid for by 

Fabric Insert Inlet Protection Device Cleanout. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Fabric Insert Inlet Protection Device Each 

Fabric Insert Inlet Protection Device Cleanout Each 

 

CONCRETE WASHOUT STRUCTURE: 
(12-05-16) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete waste water.   

 

Materials 

 

Item Section 
Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   
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Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic. 

 

The construction details for the above grade and below grade concrete washout structures can be 

found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 

 

Alternate details for accommodating concrete washout may be submitted for review and approval.  

 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 

 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details are approved then those details will also be paid for per each approved 

and installed device.  

 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Concrete Washout Structure Each 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/
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1. 2018 STANDARD SPECIFICATIONS FOR ROADS & STRUCTURES 

The 2018 Standard Specifications are revised as follows: 

1.1. GENERAL REQUIREMENTS – Construction Methods (1700-3(K)) 

Page 17-4, revise sentence starting on line 14 to read “Modify existing electrical services, as 
necessary, to meet the grounding requirements of the NEC, these Standard Specifications, Standard 
Drawings, and the project plans.”   

Page 17-4, revise sentence beginning on line 21 to read “Furnish and install additional ground rods 
to grounding electrode system as necessary to meet the Standard Specifications, Standard Drawings, 
and test requirements.”  

1.2. WOOD POLES – Construction Methods (1720-3) 

Page 17-18, revise sentence starting on line 13 to read “On new Department-owned poles, install a 
grounding system consisting of #6 AWG solid bare copper wire that is mechanically crimped using 
an irreversible compression tool with die to a single ground rod installed at base of pole or to the 
electrical service grounding electrode system located within 10 feet of the pole.” 

2. SIGNAL HEADS 

2.1. MATERIALS 

A. General: 

Fabricate vehicle signal head housings and end caps from die-cast aluminum. Fabricate 12-inch 
and 16-inch pedestrian signal head housings and end caps from die-cast aluminum. Fabricate 9-inch 
pedestrian signal head housings, end caps, and visors from virgin polycarbonate material. Provide 
visor mounting screws, door latches, and hinge pins fabricated from stainless steel. Provide interior 
screws, fasteners, and metal parts fabricated from stainless steel. 

Fabricate tunnel and traditional visors from sheet aluminum.  

Paint all surfaces inside and outside of signal housings and doors. Paint outside surfaces of 
tunnel and traditional visors, wire outlet bodies, wire entrance fitting brackets and end caps when 
supplied as components of messenger cable mounting assemblies, pole and pedestal mounting 
assemblies, and pedestrian pushbutton housings. Have electrostatically-applied, fused-polyester 
paint in BLACK (Federal Standard 595C, Color Chip Number 37038) a minimum of 2.5 to 3.5 mils 
thick. Do not apply paint to the latching hardware, rigid vehicle signal head mounting brackets for 
mast-arm attachments, messenger cable hanger components or balance adjuster components. 

Have the interior surfaces of tunnel and traditional visors painted an alkyd urea black synthetic 
baking enamel with a minimum gloss reflectance and meeting the requirements of MIL-E-10169, 
“Enamel Heat Resisting, Instrument Black.” 

Where required, provide polycarbonate signal heads and visors that comply with the provisions 
pertaining to the aluminum signal heads listed on the QPL with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 
UV stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is highway 
BLACK (Federal Standard 595C, Color Chip Number 37038). Ensure the color is incorporated into 
the plastic material before molding the signal head housings and end caps. Ensure the plastic 
formulation provides the following physical properties in the assembly (tests may be performed on 
separately molded specimens): 
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Test Required Method 
Specific Gravity 1.17 minimum ASTM D 792 
Flammability Self-extinguishing ASTM D 635 
Tensile Strength, yield, PSI 8500 minimum ASTM D 638 
Izod impact strength, ft-lb/in [notched, 1/8 inch] 12 minimum ASTM D 256 

 

For light emitting diode (LED) traffic signal modules, provide the following requirements for 
inclusion on the Department’s Qualified Products List for traffic signal equipment.  

1. Sample submittal, 

2. Third-party independent laboratory testing results for each submitted module with evidence of 
testing and conformance with all of the Design Qualification Testing specified in section 6.4 
of each of the following Institute of Transportation Engineers (ITE) specifications: 

• Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Circular Signal 
Supplement  

• Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow 
Traffic Signal Supplement 

• Pedestrian Traffic Control Signal Indications –Light Emitting Diode (LED) Signal 
Modules. 

(Note: The Department currently recognizes two approved independent testing laboratories. 
They are Intertek ETL Semko and Light Metrics, Incorporated with Garwood Laboratories. 
Independent laboratory tests from other laboratories may be considered as part of the QPL 
submittal at the discretion of the Department, 

3. Evidence of conformance with the requirements of these specifications, 

4. A manufacturer’s warranty statement in accordance with the required warranty, and  

5. Submittal of manufacturer’s design and production documentation for the model, including 
but not limited to, electrical schematics, electronic component values, proprietary part 
numbers, bill of materials, and production electrical and photometric test parameters. 

6. Evidence of approval of the product to bear the Intertek ETL Verified product label for LED 
traffic signal modules. 

In addition to meeting the performance requirements for the minimum period of 60 months, 
provide a written warranty against defects in materials and workmanship for the modules for a 
period of 60 months after installation of the modules. During the warranty period, the manufacturer 
must provide new replacement modules within 45 days of receipt of modules that have failed at no 
cost to the State.  Repaired or refurbished modules may not be used to fulfill the manufacturer’s 
warranty obligations.  Provide manufacturer’s warranty documentation to the Department during 
evaluation of product for inclusion on Qualified Products List (QPL). 

B. Vehicle Signal Heads: 

Comply with the ITE standard “Vehicle Traffic Control Signal Heads”. Provide housings with 
provisions for attaching backplates. 

Provide visors that are 10 inches in length for 12-inch vehicle signal heads. 
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Provide a termination block with one empty terminal for field wiring for each indication plus one 
empty terminal for the neutral conductor. Have all signal sections wired to the termination block. 
Provide barriers between the terminals that have terminal screws with a minimum Number 8 thread 
size and that will accommodate and secure spade lugs sized for a Number 10 terminal screw.  

Mount termination blocks in the yellow signal head sections on all in-line vehicle signal heads. 
Mount the termination block in the red section on five-section vehicle signal heads. 

Furnish vehicle signal head interconnecting brackets. Provide one-piece aluminum brackets less 
than 4.5 inches in height and with no threaded pipe connections. Provide hand holes on the bottom 
of the brackets to aid in installing wires to the signal heads. Lower brackets that carry no wires and 
are used only for connecting the bottom signal sections together may be flat in construction.  

For messenger cable mounting, provide messenger cable hangers, wire outlet bodies, balance 
adjusters, bottom caps, wire entrance fitting brackets, and all other hardware necessary to make 
complete, watertight connections of the vehicle signal heads to the messenger cable.  Fabricate 
messenger cable hanger components, wire outlet bodies and balance adjuster components from 
stainless steel or malleable iron galvanized in accordance with ASTM A153 (Class A) or ASTM 
A123.  Provide serrated rings made of aluminum.  Provide messenger cable hangers with U-bolt 
clamps. Fabricate washers, screws, hex-head bolts and associated nuts, clevis pins, cotter pins, U-
bolt clamps and nuts from stainless steel. 

For mast-arm mounting, provide rigid vehicle signal head mounting brackets and all other 
hardware necessary to make complete, watertight connections of the vehicle signal heads to the mast 
arms and to provide a means for vertically adjusting the vehicle signal heads to proper alignment. 
Fabricate the mounting assemblies from aluminum, and provide serrated rings made of aluminum.  
Provide stainless steel cable attachment assemblies to secure the brackets to the mast arms.  Ensure 
all fastening hardware and fasteners are fabricated from stainless steel. 

Provide LED vehicular traffic signal modules (hereafter referred to as modules) that consist of an 
assembly that uses LEDs as the light source in lieu of an incandescent lamp for use in traffic signal 
sections. Use LEDs that are aluminum indium gallium phosphorus (AlInGaP) technology for red and 
yellow indications and indium gallium nitride (InGaN) for green indications. Install the ultra bright 
type LEDs that are rated for 100,000 hours of continuous operation from -40°F to +165°F. Design 
modules to have a minimum useful life of 60 months and to meet all parameters of this specification 
during this period of useful life. 

For the modules, provide spade terminals crimped to the lead wires and sized for a #10 screw 
connection to the existing terminal block in a standard signal head. Do not provide other types of 
crimped terminals with a spade adapter.   

Ensure the power supply is integral to the module assembly. On the back of the module, 
permanently mark the date of manufacture (month & year) or some other method of identifying date 
of manufacture.   

Tint the red, yellow and green lenses to correspond with the wavelength (chromaticity) of the 
LED. Transparent tinting films are unacceptable.  Provide a lens that is integral to the unit with a 
smooth outer surface. 
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1. LED Circular Signal Modules: 

Provide modules in the following configurations: 12-inch circular sections, and 8-inch circular 
sections. All makes and models of LED modules purchased for use on the State Highway System 
shall appear on the current NCDOT Traffic Signal Qualified Products List (QPL).  

Provide the manufacturer’s model number and the product number (assigned by the Department) 
for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 
each module meets or exceeds the ITE “Vehicle Traffic Control Signal Heads – Light Emitting 
Diode (LED) Circular Signal Supplement” dated June 27, 2005 (hereafter referred to as VTCSH 
Circular Supplement) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 
in the VTCSH Circular Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red circular 17 11 

12-inch green circular 15 15 

For yellow circular signal modules, provide modules tested under the procedures outlined in the 
VTCSH Circular Supplement to insure power required at 77° F is 22 Watts or less for the 12-inch 
circular module and 13 Watts or less for the 8-inch circular module.    

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

2. LED Arrow Signal Modules 

Provide 12-inch omnidirectional arrow signal modules.  All makes and models of LED modules 
purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 
Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 
for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 
each module meets or exceeds the requirements for 12-inch omnidirectional modules specified in the 
ITE “Vehicle Traffic Control Signal Heads – Light Emitting Diode (LED) Vehicle Arrow Traffic 
Signal Supplement” dated July 1, 2007 (hereafter referred to as VTCSH Arrow Supplement) and 
other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 
in the VTCSH Arrow Supplement:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

12-inch red arrow  12 9 

12-inch green arrow  11 11 

For yellow arrow signal modules, provide modules tested under the procedures outlined in the 
VTCSH Arrow Supplement to insure power required at 77° F is 12 Watts or less.  
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Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of an arrow traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

C. Pedestrian Signal Heads: 

Provide pedestrian signal heads with international symbols that meet the MUTCD. Do not 
provide letter indications. 

Comply with the ITE standard for “Pedestrian Traffic Control Signal Indications” and the 
following sections of the ITE standard for “Vehicle Traffic Control Signal Heads” in effect on the 
date of advertisement:  

• Section 3.00 - “Physical and Mechanical Requirements” 

• Section 4.01 - “Housing, Door, and Visor: General” 

• Section 4.04 - “Housing, Door, and Visor: Materials and Fabrication” 

• Section 7.00 - “Exterior Finish” 

Provide a double-row termination block with three empty terminals and number 10 screws for 
field wiring. Provide barriers between the terminals that accommodate a spade lug sized for number 
10 terminal screws. Mount the termination block in the hand section. Wire all signal sections to the 
terminal block. 

Where required by the plans, provide 16-inch pedestrian signal heads with traditional three-
sided, rectangular visors, 6 inches long.  

Provide 2-inch diameter pedestrian push-buttons with weather-tight housings fabricated from 
die-cast aluminum and threading in compliance with the NEC for rigid metal conduit. Provide a 
weep hole in the housing bottom and ensure that the unit is vandal resistant. 

Provide push-button housings that are suitable for mounting on flat or curved surfaces and that 
will accept 1/2-inch conduit installed in the top. Provide units that have a heavy duty push-button 
assembly with a sturdy, momentary, normally-open switch. Have contacts that are electrically 
insulated from the housing and push-button. Ensure that the push-buttons are rated for a minimum of 
5 mA at 24 volts DC and 250 mA at 12 volts AC.  

Provide standard R10-3 signs with mounting hardware that comply with the MUTCD in effect 
on the date of advertisement. Provide R10-3E signs for countdown pedestrian heads and R10-3B for 
non-countdown pedestrian heads. 

Design the LED pedestrian traffic signal modules (hereafter referred to as modules) for 
installation into standard pedestrian traffic signal sections that do not contain the incandescent signal 
section reflector, lens, eggcrate visor, gasket, or socket.  Provide modules that consist of an assembly 
that uses LEDs as the light source in lieu of an incandescent lamp.  Use LEDs that are of the latest 
aluminum indium gallium phosphorus (AlInGaP) technology for the Portland Orange hand and 
countdown displays. Use LEDs that are of the latest indium gallium nitride (InGaN) technology for 
the Lunar White walking man displays. Install the ultra-bright type LEDs that are rated for 100,000 
hours of continuous operation from -40°F to +165°F.  Design modules to have a minimum useful life 
of 60 months and to meet all parameters of this specification during this period of useful life. 

Design all modules to operate using a standard 3 - wire field installation.  Provide spade 
terminals crimped to the lead wires and sized for a #10 screw connection to the existing terminal 
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block in a standard pedestrian signal housing. Do not provide other types of crimped terminals with 
a spade adapter. 

Ensure the power supply is integral to the module assembly.  On the back of the module, 
permanently mark the date of manufacture (month & year) or some other method of identifying date 
of manufacture. 

Provide modules in the following configuration: 16-inch displays which have the solid 
hand/walking man overlay on the left and the countdown on the right, and 12-inch displays which 
have the solid hand/walking man module as an overlay.  All makes and models of LED modules 
purchased for use on the State Highway System shall appear on the current NCDOT Traffic Signal 
Qualified Products List (QPL). 

Provide the manufacturer’s model number and the product number (assigned by the Department) 
for each module that appears on the 2018 or most recent Qualified Products List. In addition, provide 
manufacturer’s certification in accordance with Article 106-3 of the Standard Specifications, that 
each module meets or exceeds the ITE “Pedestrian Traffic Control Signal Indicators - Light Emitting 
Diode (LED) Signal Modules” dated August 04, 2010 (hereafter referred to as PTCSI Pedestrian 
Standard) and other requirements stated in this specification. 

Provide modules that meet the following requirements when tested under the procedures outlined 
in the PTCSI Pedestrian Standard:  

Module Type Max. Wattage at 165°  F Nominal Wattage at 77°  F 

Hand Indication 16 13 

Walking Man Indication 12 9 

Countdown Indication 16 13 

Note: Use a wattmeter having an accuracy of ±1% to measure the nominal wattage and 
maximum wattage of a circular traffic signal module.  Power may also be derived from voltage, 
current and power factor measurements. 

Provide module lens that is hard coated or otherwise made to comply with the material exposure 
and weathering effects requirements of the Society of Automotive Engineers (SAE) J576.  Ensure all 
exposed components of the module are suitable for prolonged exposure to the environment, without 
appreciable degradation that would interfere with function or appearance. 

Ensure the countdown display continuously monitors the traffic controller to automatically learn 
the pedestrian phase time and update for subsequent changes to the pedestrian phase time.   

Ensure the countdown display begins normal operation upon the completion of the preemption 
sequence and no more than one pedestrian clearance cycle. 

D. Signal Cable: 

Furnish 16-4 and 16-7 signal cable that complies with IMSA specification 20-1 except provide 
the following conductor insulation colors: 

• For 16-4 cable: white, yellow, red, and green 

• For 16-7 cable: white, yellow, red, green, yellow with black stripe tracer, red with black 
stripe tracer, and green with black stripe tracer. Apply continuous stripe tracer on conductor 
insulation with a longitudinal or spiral pattern. 
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Provide a ripcord to allow the cable jacket to be opened without using a cutter. IMSA 
specification 19-1 will not be acceptable. Provide a cable jacket labeled with the IMSA specification 
number and provide conductors constructed of stranded copper. 

3. CONTROLLERS WITH CABINETS 

3.1.MATERIALS – GENERAL CABINETS 

Provide a moisture resistant coating on all circuit boards. 

Provide one 20 mm diameter radial lead UL-recognized metal oxide varistor (MOV) between 
each load switch field terminal and equipment ground.  Electrical performance is outlined below. 

 

PROPERTIES OF MOV SURGE PROTECTOR 

Maximum Continuous Applied Voltage at 
185°  F 

150 VAC (RMS) 

200 VDC 

Maximum Peak 8x20µs Current at 185°  F 6500 A 

Maximum Energy Rating at 185°  F 80 J 

Voltage Range 1 mA DC Test at 77°  F 212-268 V 

Max. Clamping Voltage 8x20µs, 100A at 
77°  F 

395 V 

Typical Capacitance (1 MHz) at 77°  F 1600 pF 

 

Provide a power line surge protector that is a two-stage device that will allow connection of the 
radio frequency interference filter between the stages of the device. Ensure that a maximum 
continuous current is at least 10A at 120V. Ensure that the device can withstand a minimum of 20 
peak surge current occurrences at 20,000A for an 8x20 microsecond waveform. Provide a maximum 
clamp voltage of 395V at 20,000A with a nominal series inductance of 200μh. Ensure that the 
voltage does not exceed 395V. Provide devices that comply with the following: 
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Frequency (Hz) Minimum Insertion Loss 
(dB) 

                                 60   0 

                          10,000 30 

                          50,000 55 

                        100,000 50 

                        500,000 50 

                     2,000,000 60 

                     5,000,000 40 

                   10,000,000 20 

                   20,000,000 25 

 

3.2. MATERIALS – TYPE 170E CABINETS 

A. Type 170 E Cabinets General: 

Conform to the city of Los Angeles’ Specification No. 54-053-08, Traffic Signal Cabinet 
Assembly Specification (dated July 2008), except as required herein. 

Furnish model 336S pole mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 
and 6 overlaps.  Do not reassign load switches to accommodate overlaps unless shown on electrical 
details. Provide 336S pole mounted cabinets that are 46” high with 40” high internal rack 
assemblies. 

Furnish model 332 base mounted cabinets configured for 8 vehicle phases, 4 pedestrian phases, 
and 6 overlaps. When overlaps are required, provide auxiliary output files for the overlaps. Do not 
reassign load switches to accommodate overlaps unless shown on electrical details. 

Provide model 200 load switches, model 222 loop detector sensors, model 252 AC isolators, and 
model 242 DC isolators according to the electrical details.  As a minimum, provide one (1) model 
2018 conflict monitor, one (1) model 206L power supply unit, two (2) model 204 flashers, one (1) 
DC isolator (located in slot I14),  and four (4) model 430 flash transfer relays (provide seven (7) 
model 430 flash transfer relays if auxiliary output file is installed) with each cabinet. 

B. Type 170 E Cabinet Electrical Requirements: 

Provide a cabinet assembly designed to ensure that upon leaving any cabinet switch or conflict 
monitor initiated flashing operation, the controller starts up in the programmed start up phases and 
start up interval. 

Furnish two sets of non-fading cabinet wiring diagrams and schematics in a paper envelope or 
container and placed in the cabinet drawer.  

All AC+ power is subject to radio frequency signal suppression. 

Provide surge suppression in the cabinet for each type of cabinet device. Provide surge 
protection for the full capacity of the cabinet input file. Provide surge suppression devices that 
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operate properly over a temperature range of -40º F to +185º F.  Ensure the surge suppression 
devices provide both common and differential modes of protection.  

Provide a pluggable power line surge protector that is installed on the back of the PDA (power 
distribution assembly) chassis to filter and absorb power line noise and switching transients.  Ensure 
the device incorporates LEDs for failure indication and provides a dry relay contact closure for the 
purpose of remote sensing. Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Occurrences (8x20µs waveform)………………..10 minimum @ 20,000A 

Maximum Clamp Voltage……………………….395VAC 

Operating Current………………………………..15 amps 

Response Time…………………………………..< 5 nanoseconds 

 

Provide a loop surge suppressor for each set of loop terminals in the cabinet.  Ensure the device 
meets the following specifications: 

 

Peak Surge Current (6 times, 8x20µs)   

(Differential Mode)………………………….400A 

(Common Mode)……………………………1,000A 

Occurrences (8x20µs waveform)………………..500 min @ 200A 

Maximum Clamp Voltage     

(Differential Mode @400A)…………………35V 

(Common Mode @1,000A)………………….35V 

Response Time…………………………………..< 5 nanoseconds 

Maximum Capacitance…………………………..35 pF 

 

Provide a data communications surge suppressor for each communications line entering or 
leaving the cabinet.  Ensure the device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 min @ 2,000A 

Maximum Clamp Voltage……………………….Rated for equipment protected 

Response Time…………………………………..< 1 nanosecond 

Maximum Capacitance………………………….1,500 pF 

Maximum Series Resistance…………………….15Ω 



R-5734A TS-12 Macon County 

Version 18.1 12 print date: 10/04/18 

 

Provide a DC signal surge suppressor for each DC input channel in the cabinet.  Ensure the 
device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..10,000A 

Occurrences (8x20µs waveform)………………..100 @ 2,000A 

Maximum Clamp Voltage……………………….30V 

Response Time…………………………………..< 1 nanosecond 

 

Provide a 120 VAC signal surge suppressor for each AC+ interconnect signal input.  Ensure the 
device meets the following specifications: 

 

Peak Surge Current (Single pulse, 8x20µs)……..20,000A 

Maximum Clamp Voltage………………………350VAC 

Response Time…………………………………..< 200 nanoseconds 

Discharge Voltage ………………………………<200 Volts @ 1,000A 

Insulation Resistance……………………………≥100 MΩ 

 

Provide conductors for surge protection wiring that are of sufficient size (ampacity) to withstand 
maximum overcurrents which could occur before protective device thresholds are attained and 
current flow is interrupted. 

If additional surge protected power outlets are needed to accommodate fiber transceivers, 
modems, etc., install a UL listed, industrial, heavy-duty type power outlet strip with a minimum 
rating of 15 A / 125 VAC, 60 Hz. Provide a strip that has a minimum of 3 grounded outlets. Ensure 
the power outlet strip plugs into one of the controller unit receptacles located on the rear of the PDA. 
Ensure power outlet strip is mounted securely; provide strain relief if necessary. 

Provide a door switch in the front and a door switch in the rear of the cabinet that will provide 
the controller unit with a Door Ajar alarm when either the front or the rear door is open.  Ensure the 
door switches apply DC ground to the Input File when either the front door or the rear door is open. 
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Furnish a fluorescent fixture in the rear across the top of the cabinet and another fluorescent 
fixture in the front across the top of the cabinet at a minimum. Ensure that the fixtures provide 
sufficient light to illuminate all terminals, labels, switches, and devices in the cabinet. Conveniently 
locate the fixtures so as not to interfere with a technician’s ability to perform work on any devices or 
terminals in the cabinet. Provide a protective diffuser to cover exposed bulbs. Install 16 watt T-4 
lamps in the fluorescent fixtures. Provide a door switch to provide power to each fixture when the 
respective door is open. Wire the fluorescent fixtures to the 15 amp ECB (equipment circuit 
breaker). 

 

 

Furnish a police panel with a police panel door. For model 336S cabinets, mount the police panel 
on the rear door.  Ensure that the police panel door permits access to the police panel when the main 
door is closed. Ensure that no rainwater can enter the cabinet even with the police panel door open. 
Provide a police panel door hinged on the right side as viewed from the front. Provide a police panel 
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door lock that is keyed to a standard police/fire call box key. In addition to the requirements of LA 
Specification No. 54-053-08, provide the police panel with a toggle switch connected to switch the 
intersection operation between normal stop-and-go operation (AUTO) and manual operation 
(MANUAL). Ensure that manual control can be implemented using inputs and software such that the 
controller provides full programmed clearance times for the yellow clearance and red clearance for 
each phase while under manual control. 

Provide a 1/4-inch locking phone jack in the police panel for a hand control to manually control 
the intersection. Provide sufficient room in the police panel for storage of a hand control and cord.  

Ensure the 336S cabinet Input File is wired as follows: 

 

336S Cabinet 

Port-Bit/C-1 Pin Assignment 

Slot # 1 2 3 4 5 6 7 8 9 10 11 12 13 14 

C-1 
(Spares) 

59 60 61 62 63 64 65 66 75 76 77 78 79 80 

Port 

C-1 

3-2 

56 

1-1 

39 

3-4 

58 

1-3 

41 

3-1 

55 

1-2 

40 

3-3 

57 

1-4 

42 

2-5 

51 

5-5 

71 

5-6 

72 

5-1 

67 

5-2 

68 

6-7 

81 

Port 

C-1 

2-1 

47 

1-5 

43 

2-3 

49 

1-7 

45 

2-2 

48 

1-6 

44 

2-4 

50 

1-8 

46 

2-6 

52 

5-7 

73 

5-8 

74 

5-3 

69 

5-4 

70 

6-8 

82 

 

For model 332 base mounted cabinets, ensure terminals J14-E and J14-K are wired together on 
the rear of the Input File. Connect TB9-12 (J14 Common) on the Input Panel to T1-2 (AC-) on the 
rear of the PDA. 

Provide detector test switches mounted at the top of the cabinet rack or other convenient location 
which may be used to place a call on each of eight phases based on the chart below. Provide three 
positions for each switch: On (place call), Off (normal detector operation), and Momentary On 
(place momentary call and return to normal detector operation after switch is released). Ensure that 
the switches are located such that the technician can read the controller display and observe the 
intersection. 

Connect detector test switches for cabinets as follows: 
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336S Cabinet 332 Cabinet 

Detector Call Switches Terminals Detector Call Switches Terminals 

Phase 1   I1-F Phase 1   I1-W 

Phase 2   I2-F Phase 2   I4-W 

Phase 3   I3-F Phase 3   I5-W 

Phase 4   I4-F Phase 4   I8-W 

Phase 5   I5-F Phase 5   J1-W 

Phase 6   I6-F Phase 6   J4-W 

Phase 7   I7-F Phase 7   J5-W 

Phase 8   I8-F Phase 8   J8-W 

 

Provide the PCB 28/56 connector for the conflict monitor unit (CMU) with 28 independent 
contacts per side, dual-sided with 0.156 inch contact centers.  Provide the PCB 28/56 connector 
contacts with solder eyelet terminations.   Ensure all connections to the PCB 28/56 connector are 
soldered to the solder eyelet terminations.   

Ensure that all cabinets have the CMU connector wired according to the 332 cabinet connector 
pin assignments (include all wires for auxiliary output file connection).  Wire pins 13, 16, R, and U 
of the CMU connector to a separate 4 pin plug, P1, as shown below.  Provide a second plug, P2, 
which will mate with P1 and is wired to the auxiliary output file as shown below.  Provide an 
additional plug, P3, which will mate with P1 and is wired to the pedestrian yellow circuits as shown 
below.  When no auxiliary output file is installed in the cabinet, provide wires for the green and 
yellow inputs for channels 11, 12, 17, and 18, the red inputs for channels 17 and 18, and the wires 
for the P2 plug.  Terminate the two-foot wires with ring type lugs, insulated, and bundled for 
optional use. 

 

 P1 P2 P3 

PIN FUNCTION CONN TO FUNCTION CONN TO FUNCTION CONN TO 

1 CH-9G CMU-13 OLA-GRN A123 2P-YEL 114 

2 CH-9Y CMU-16 OLA-YEL A122 4P-YEL 105 

3 CH-10G CMU-R OLB-GRN A126 6P-YEL 120 

4 CH-10Y CMU-U OLB-YEL A125 8P-YEL 111 

 

Do not provide the P20 terminal assembly (red monitor board) or red interface ribbon cable as 
specified in LA Specification No. 54-053-08.   

Provide a P20 connector that mates with and is compatible with the red interface connector 
mounted on the front of the conflict monitor.  Ensure that the P20 connector and the red interface 
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connector on the conflict monitor are center polarized to ensure proper connection.  Ensure that 
removal of the P20 connector will cause the conflict monitor to recognize a latching fault condition 
and place the cabinet into flashing operation. 

Wire the P20 connector to the output file and auxiliary output file using 22 AWG stranded wires.  
Ensure the length of these wires is a minimum of 42 inches in length.  Provide a durable braided 
sleeve around the wires to organize and protect the wires. 

Wire the P20 connector to the traffic signal red displays to provide inputs to the conflict monitor 
as shown below.  Ensure the pedestrian Don’t Walk circuits are wired to channels 13 through 16 of 
the P20 connector.  When no auxiliary output file is installed in the cabinet, provide wires for 
channels 9 through 12 reds.   Provide a wire for special function 1. Terminate the unused wires with 
ring type lugs, insulated, and bundled for optional use. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Ensure the controller unit outputs to the auxiliary output file are pre-wired to the C5 connector.  
When no auxiliary output file is installed in the cabinet, connect the C5 connector to a storage socket 
located on the Input Panel or on the rear of the PDA. 

Do not wire pin 12 of the load switch sockets. 

In addition to the requirements of LA Specification No. 54-053-08, ensure relay K1 on the 
Power Distribution Assembly (PDA) is a four pole relay and K2 on the PDA is a two pole relay. 

Provide a two pole, ganged circuit breaker for the flash bus circuit.  Ensure the flash bus circuit 
breaker is an inverse time circuit breaker rated for 10 amps at 120 VAC with a minimum of 10,000 
RMS symmetrical amperes short circuit current rating.  Do not provide the auxiliary switch feature 
on the flash bus circuit breaker.  Ensure the ganged flash bus circuit breaker is certified by the circuit 
breaker manufacturer to provide gang tripping operation. 

 

 P20 Connector 

PIN FUNCTION CONN TO PIN FUNCTION CONN TO 

1 Channel 15 Red 119 2 Channel 16 Red 110 

3 Channel 14 Red 104 4 Chassis GND 01-9 

5 Channel 13 Red 113 6 N/C  

7 Channel 12 Red AUX 101 8 Spec Function 1  

9 Channel 10 Red AUX 124 10 Channel 11 Red AUX 114 

11 Channel 9 Red AUX 121 12 Channel 8 Red 107 

13 Channel 7 Red 122 14 Channel 6 Red 134 

15 Channel 5 Red 131 16 Channel 4 Red 101 

17 Channel 3 Red 116 18 Channel 2 Red 128 

19 Channel 1 Red 125 20 Red Enable 01-14 
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Ensure auxiliary output files are wired as follows: 

 

AUXILIARY OUTPUT FILE 

TERMINAL BLOCK TA ASSIGNMENTS 

POSITION FUNCTION 

1 Flasher Unit #1, Circuit 1/FTR1 (OLA, OLB)/FTR3 
(OLE) 

2 Flasher Unit #1, Circuit 2/FTR2 (OLC, OLD)/FTR3 
(OLF) 

3 Flash Transfer Relay Coils 

4 AC - 

5 Power Circuit 5 

6 Power Circuit 5 

7 Equipment Ground Bus 

8 NC 

 

Provide four spare load resistors mounted in each cabinet.   Ensure each load resistor is rated as 
shown in the table below.   Wire one side of each load resistor to AC-.  Connect the other side of 
each resistor to a separate terminal on a four (4) position terminal block.  Mount the load resistors 
and terminal block either inside the back of Output File No. 1 or on the upper area of the Service 
Panel. 
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ACCEPTABLE LOAD RESISTOR 
VALUES 

VALUE (ohms) WATTAGE 

1.5K – 1.9 K 25W (min) 

2.0K – 3.0K 10W (min) 

 

Provide Model 200 load switches, Model 204 flashers, Model 242 DC isolators, Model 252 AC 
isolators, and Model 206L power supply units that conform to CALTRANS’ “Transportation 
Electrical Equipment Specifications” dated March 12, 2009 with Erratum 1. 

C. Type 170 E Cabinet Physical Requirements: 

Do not mold, cast, or scribe the name “City of Los Angeles” on the outside of the cabinet door as 
specified in LA Specification No. 54-053-08.  Do not provide a Communications Terminal Panel as 
specified in LA Specification No. 54-053-08.  Do not provide terminal block TBB on the Service 
Panel.  Do not provide Cabinet Verification Test Program software or associated test jigs as 
specified in LA Specification No. 54-053-08. 

Furnish unpainted, natural, aluminum cabinet shells. Ensure that all non-aluminum hardware on 
the cabinet is stainless steel or a Department approved non-corrosive alternate.  

Ensure the lifting eyes, gasket channels, police panel, and all supports welded to the enclosure 
and doors are fabricated from 0.125 inch minimum thickness aluminum sheet and meet the same 
standards as the cabinet and doors.  

Provide front and rear doors with latching handles that allow padlocking in the closed position. 
Furnish 0.75 inch minimum diameter stainless steel handles with a minimum 0.5 inch shank. Place 
the padlocking attachment at 4.0 inches from the handle shank center to clear the lock and key. 
Provide an additional 4.0 inches minimum gripping length. 

Provide Corbin #2 locks on the front and rear doors. Provide one (1) Corbin #2 and one (1) 
police master key with each cabinet. Ensure main door locks allow removal of keys in the locked 
position only. 

Provide a surge protection panel with 16 loop surge protection devices and designed to allow 
sufficient free space for wire connection/disconnection and surge protection device replacement. For 
model 332 cabinets, provide an additional 20 loop surge protection devices. Provide an additional 
two AC+ interconnect surge devices to protect one slot and eight DC surge protection devices to 



R-5734A TS-19 Macon County 

Version 18.1 19 print date: 10/04/18 

protect four slots. Provide no protection devices on slot I14. 

 

For base mounted cabinets, mount surge protection panels on the left side of the cabinet as viewed 
from the rear. Attach each panel to the cabinet rack assembly using bolts and make it easily 
removable. Mount the surge protection devices in vertical rows on each panel and connect the 
devices to one side of 12 position, double row terminal blocks with #8 screws. For each surge 
protection panel, terminate all grounds from the surge protection devices on a copper equipment 
ground bus attached to the surge protection panel. Wire the terminals to the rear of a standard input 
file using spade lugs for input file protection. 
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Provide permanent labels that indicate the slot and the pins connected to each terminal that may 
be viewed from the rear cabinet door. Label and orient terminals so that each pair of inputs is next to 
each other. Indicate on the labeling the input file (I or J), the slot number (1-14) and the terminal 
pins of the input slots (either D & E for upper or J & K for lower).   

 Provide a minimum 14 x 16 inch pull out, hinged top shelf located immediately below controller 
mounting section of the cabinet. Ensure the shelf is designed to fully expose the table surface outside 
the controller at a height approximately even with the bottom of the controller. Ensure the shelf has a 
storage bin interior which is a minimum of 1 inch deep and approximately the same dimensions as 
the shelf. Provide an access to the storage area by lifting the hinged top of the shelf. Fabricate the 
shelf and slide from aluminum or stainless steel and ensure the assembly can support the 2070L 
controller plus 15 pounds of additional weight. Ensure shelf has a locking mechanism to secure it in 
the fully extended position and does not inhibit the removal of the 2070L controller or removal of 
cards inside the controller when fully extended. Provide a locking mechanism that is easily released 
when the shelf is to be returned to its non-use position directly under the controller. 

D. Model 2018 Enhanced Conflict Monitor: 

Furnish Model 2018 Enhanced Conflict Monitors that provide monitoring of 18 channels.  
Ensure each channel consists of a green, yellow, and red field signal input.  Ensure that the conflict 
monitor meets or exceeds CALTRANS’ Transportation Electrical Equipment Specifications dated 
March 12, 2009, with Erratum 1 (hereafter referred to as CALTRANS’ 2009 TEES) for a model 210 
monitor unit and other requirements stated in this specification.  

Ensure the conflict monitor is provided with an 18 channel conflict programming card.  Pin EE 
and Pin T of the conflict programming card shall be connected together.  Pin 16 of the conflict 
programming card shall be floating.  Ensure that the absence of the conflict programming card will 
cause the conflict monitor to trigger (enter into fault mode), and remain in the triggered state until 
the programming card is properly inserted and the conflict monitor is reset. 

      Provide a conflict monitor that incorporates LED indicators into the front panel to dynamically 
display the status of the monitor under normal conditions and to provide a comprehensive review of 
field inputs with monitor status under fault conditions.  Ensure that the monitor indicates the 
channels that were active during a conflict condition and the channels that experienced a failure for 
all other per channel fault conditions detected.  Ensure that these indications and the status of each 
channel are retained until the Conflict Monitor is reset.  Furnish LED indicators for the following: 

• AC Power (Green LED indicator) 

• VDC Failed (Red LED indicator) 

• WDT Error (Red LED indicator) 

• Conflict (Red LED indicator) 

• Red Fail (Red LED indicator) 

• Dual Indication (Red LED indicator) 

• Yellow/Clearance Failure (Red LED indicator) 

• PCA/PC Ajar (Red LED indicator) 
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• Monitor Fail/Diagnostic Failure (Red LED indicator) 

• 54 Channel Status Indicators (1 Red, 1 Yellow, and 1 Green LED indicator for each of the 18 
channels) 

Provide a switch to set the Red Fail fault timing.   Ensure that when the switch is in the ON 
position the Red Fail fault timing value is set to 1350 +/- 150 ms (2018 mode).  Ensure that when the 
switch is in the OFF position the Red Fail fault timing value is set to 850 +/- 150 ms (210 mode). 

Provide a switch to set the Watchdog fault timing.   Ensure that when the switch is in the ON 
position the Watchdog fault timing value is set to 1.0 +/- 0.1 s (2018 mode).  Ensure that when the 
switch is in the OFF position the Watchdog fault timing value is set to 1.5 +/- 0.1 s (210 mode). 

Provide a jumper or switch to set the AC line brown-out levels.   Ensure that when the jumper is 
present or the switch is in the ON position the AC line dropout voltage threshold is 98 +/- 2 Vrms, 
the AC line restore voltage threshold is 103 +/- 2 Vrms, and the AC line brown-out timing value is 
set to 400  +/- 50ms (2018 mode).  Ensure that when the jumper is not present or the switch is in the 
OFF position the AC line dropout voltage threshold is 92 +/- 2 Vrms, the AC line restore voltage 
threshold is 98 +/- 2 Vrms, and the AC line brown-out timing value is set to 80 +/- 17 ms (210 
mode). 

Provide a jumper or switch that will enable and disable the Watchdog Latch function.  Ensure 
that when the jumper is not present or the switch is in the OFF position the Watchdog Latch function 
is disabled.  In this mode of operation, a Watchdog fault will be reset following a power loss, 
brownout, or power interruption.  Ensure that when the jumper is present or the switch is in the ON 
position the Watchdog Latch function is enabled.  In this mode of operation, a Watchdog fault will 
be retained until a Reset command is issued.  

Provide a jumper that will reverse the active polarity for pin #EE (output relay common).  Ensure 
that when the jumper is not present pin #EE (output relay common) will be considered ‘Active’ at a 
voltage greater than 70 Vrms and ‘Not Active’ at a voltage less than 50 Vrms (Caltrans mode).  
Ensure that when the jumper is present pin #EE (output relay common) will be considered ‘Active’ 
at a voltage less than 50 Vrms and ‘Not Active’ at a voltage greater than 70 Vrms (Failsafe mode). 

In addition to the connectors required by CALTRANS’ 2009 TEES, provide the conflict monitor 
with a red interface connector mounted on the front of the monitor.  Ensure the connector is a 20 pin, 
right angle, center polarized, male connector with latching clip locks and polarizing keys.  Ensure 
the right angle solder tails are designed for a 0.062” thick printed circuit board.  Keying of the 
connector shall be between pins 3 and 5, and between 17 and 19.  Ensure the connector has two rows 
of pins with the odd numbered pins on one row and the even pins on the other row.  Ensure the 
connector pin row spacing is 0.10” and pitch is 0.10”.  Ensure the mating length of the connector 
pins is 0.24”.  Ensure the pins are finished with gold plating 30µ” thick.  
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Ensure the red interface connector pins on the monitor have the following functions: 

 

Pin # Function Pin # Function 

 1 Channel 15 Red  2 Channel 16 Red 

 3 Channel 14 Red  4 Chassis Ground 

 5 Channel 13 Red  6 Special Function 2 

 7 Channel 12 Red  8 Special Function 1 

 9 Channel 10 Red 10 Channel 11 Red 

11 Channel 9 Red 12 Channel 8 Red 

13 Channel 7 Red 14 Channel 6 Red 

15 Channel 5 Red 16 Channel 4 Red 

17 Channel 3 Red 18 Channel 2 Red 

19 Channel 1 Red 20 Red Enable 

 

Ensure that removal of the P20 cable connector will cause the conflict monitor to recognize a 
latching fault condition and place the cabinet into flashing operation.  
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Provide Special Function 1 and Special Function 2 inputs to the unit which shall disable only Red 
Fail Monitoring when either input is sensed active. A Special Function input shall be sensed active 
when the input voltage exceeds 70 Vrms with a minimum duration of 550 ms. A Special Function 
input shall be sensed not active when the input voltage is less than 50 Vrms or the duration is less 
than 250 ms. A Special Function input is undefined by these specifications and may or may not be 
sensed active when the input voltage is between 50 Vrms and 70 Vrms or the duration is between 250 
ms and 550 ms. 

Ensure the conflict monitor recognizes field signal inputs for each channel that meet the following 
requirements: 

• consider a Red input greater than 70 Vrms and with a duration of at least 500 ms as an “on” 
condition;  

• consider a Red input less than 50 Vrms or with a duration of less than 200 ms as an “off” 
condition (no valid signal);   

• consider a Red input between 50 Vrms and 70 Vrms or with a duration between 200 ms and 
500 ms to be undefined by these specifications;   

• consider a Green or Yellow input greater than 25 Vrms and with a duration of at least 500 ms 
as an “on” condition; 

• consider a Green or Yellow input less than 15 Vrms or with a duration of less than 200 ms as 
an “off” condition; and 

• consider a Green or Yellow input between 15 Vrms and 25 Vrms or with a duration between 
200 ms and 500 ms to be undefined by these specifications. 

Provide a conflict monitor that recognizes the faults specified by CALTRANS’ 2009 TEES and 
the following additional faults. Ensure the conflict monitor will trigger upon detection of a fault and 
will remain in the triggered (in fault mode) state until the unit is reset at the front panel or through 
the external remote reset input for the following failures: 

1. Red Monitoring or Absence of Any Indication (Red Failure): A condition in which no 
“on” voltage signal is detected on any of the green, yellow, or red inputs to a given monitor 
channel. If a signal is not detected on at least one input (R, Y, or G) of a conflict monitor 
channel for a period greater than 1000 ms when used with a 170 controller and 1500 ms 
when used with a 2070 controller, ensure monitor will trigger and put the intersection into 
flash. If the absence of any indication condition lasts less than 700 ms when used with a 170 
controller and 1200 ms when used with a 2070 controller, ensure conflict monitor will not 
trigger. Red fail monitoring shall be enabled on a per channel basis by the use of switches 
located on the conflict monitor.  Have red monitoring occur when all of the following input 
conditions are in effect:  

a) Red Enable input to monitor is active (Red Enable voltages are “on” at greater than 70 
Vrms, off at less than 50 Vrms, undefined between 50 and 70 Vrms), and  

b) Neither Special Function 1 nor Special Function 2 inputs are active. 
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c) Pin #EE (output relay common) is not active 

2. Short/Missing Yellow Indication Fault (Clearance Error): Yellow indication following a 
green is missing or shorter than 2.7 seconds (with ± 0.1-second accuracy). If a channel fails 
to detect an “on” signal at the Yellow input for a minimum of 2.7 seconds (± 0.1 second) 
following the detection of an “on” signal at a Green input for that channel, ensure that the 
monitor triggers and generates a clearance/short yellow error fault indication.  Short/missing 
yellow (clearance) monitoring shall be enabled on a per channel basis by the use of switches 
located on the conflict monitor.  This fault shall not occur when the channel is programmed 
for Yellow Inhibit, when the Red Enable signal is inactive or pin #EE (output relay common) 
is active. 

3. Dual Indications on the Same Channel: In this condition, more than one indication 
(R,Y,G) is detected as “on” at the same time on the same channel. If dual indications are 
detected for a period greater than 500 ms, ensure that the conflict monitor triggers and 
displays the proper failure indication (Dual Ind fault). If this condition is detected for less 
than 200 ms, ensure that the monitor does not trigger.  G-Y-R dual indication monitoring 
shall be enabled on a per channel basis by the use of switches located on the conflict monitor.  
G-Y dual indication monitoring shall be enabled for all channels by use of a switch located 
on the conflict monitor. This fault shall not occur when the Red Enable signal is inactive or 
pin #EE (output relay common) is active. 

4. Configuration Settings Change: The configuration settings are comprised of (as a 
minimum) the permissive diode matrix, dual indication switches, yellow disable jumpers, any 
option switches, any option jumpers, and the Watchdog Enable switch.  Ensure the conflict 
monitor compares the current configuration settings with the previous stored configuration 
settings on power-up, on reset, and periodically during operation.  If any of the configuration 
settings are changed, ensure that the conflict monitor triggers and causes the program card 
indicator to flash.  Ensure that configuration change faults are only reset by depressing and 
holding the front panel reset button for a minimum of three seconds.  Ensure the external 
remote reset input does not reset configuration change faults.  

Ensure the conflict monitor will trigger and the AC Power indicator will flash at a rate of 2 Hz ± 
20% with a 50% duty cycle when the AC Line voltage falls below the “drop-out” level.  Ensure the 
conflict monitor will resume normal operation when the AC Line voltage returns above the “restore” 
level.  Ensure the AC Power indicator will remain illuminated when the AC voltage returns above 
the “restore” level.  Should an AC Line power interruption occur while the monitor is in the fault 
mode, then upon restoration of AC Line power, the monitor will remain in the fault mode and the 
correct fault and channel indicators will be displayed. 

Provide a flash interval of at least 6 seconds and at most 10 seconds in duration following a 
power-up, an AC Line interruption, or a brownout restore.  Ensure the conflict monitor will suspend 
all fault monitoring functions, close the Output relay contacts, and flash the AC indicator at a rate of 
4 Hz ± 20% with a 50% duty cycle during this interval.  Ensure the termination of the flash interval 
after at least 6 seconds if the Watchdog input has made 5 transitions between the True and False 
state and the AC Line voltage is greater than the “restore” level.  If the watchdog input has not made 
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5 transitions between the True and False state within 10 ± 0.5 seconds, the monitor shall enter a 
WDT error fault condition. 

Ensure the conflict monitor will monitor an intersection with a minimum of four approaches using 
the four-section Flashing Yellow Arrow (FYA) vehicle traffic signal as outlined by the NCHRP 3-54 
research project for protected-permissive left turn signal displays.  Ensure the conflict monitor will 
operate in the FYA mode and FYAc (Compact) mode as specified below to monitor each channel 
pair for the following fault conditions: Conflict, Flash Rate Detection, Red Fail, Dual Indication, and 
Clearance.  Provide a switch to select between the FYA mode and FYAc mode.  Provide a switch to 
select each FYA phase movement for monitoring. 

 

FYA mode 

 

FYA Signal 
Head 

Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 9 Red Channel 10 Red Channel 11 Red Channel 12 Red 

Yellow 
Arrow 

Channel 9 
Yellow 

Channel 10 
Yellow 

Channel 11 
Yellow 

Channel 12 
Yellow 

Flashing 
Yellow 
Arrow 

Channel 9 
Green 

Channel 10 
Green 

Channel 11 
Green 

Channel 12 
Green 

Green 
Arrow 

Channel 1 
Green 

Channel 3 Green Channel 5 Green Channel 7 Green

 

 

FYAc mode 

 

FYA Signal 
Head 

Phase 1 Phase 3 Phase 5 Phase 7 

Red Arrow Channel 1 Red Channel 3 Red Channel 5 Red Channel 7 Red 

Yellow 
Arrow 

Channel 1 
Yellow 

Channel 3 
Yellow 

Channel 5 
Yellow 

Channel 7 
Yellow 

Flashing 
Yellow 
Arrow 

Channel 1 
Green 

Channel 3 Green Channel 5 Green Channel 7 Green

Green 
Arrow 

Channel 9 
Green 

Channel 9 
Yellow 

Channel 10 
Green 

Channel 10 
Yellow 
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If a FYA channel pair is enabled for FYA operation, the conflict monitor will monitor the FYA 
logical channel pair for the additional following conditions: 

1. Conflict:  Channel conflicts are detected based on the permissive programming jumpers on 
the program card.  This operation remains unchanged from normal operation except for the 
solid Yellow arrow (FYA clearance) signal. 

2. Yellow Change Interval Conflict:  During the Yellow change interval of the Permissive 
Turn channel (flashing Yellow arrow) the conflict monitor shall verify that no conflicting 
channels to the solid Yellow arrow channel (clearance) are active.  These conflicting 
channels shall be determined by the program card compatibility programming of the 
Permissive Turn channel (flashing Yellow arrow).  During the Yellow change interval of the 
Protected Turn channel (solid Green arrow) the conflict monitor shall verify that no 
conflicting channels to the solid Yellow arrow channel (clearance) are active as determined 
by the program card compatibility programming of the Protected Turn channel (solid Green 
arrow). 

3. Flash Rate Detection:  The conflict monitor unit shall monitor for the absence of a valid 
flash rate for the Permissive turn channel (flashing Yellow arrow).   If the Permissive turn 
channel (flashing Yellow arrow) is active for a period greater than 1600 milliseconds, ensure 
the conflict monitor triggers and puts the intersection into flash. If the Permissive turn 
channel (flashing Yellow arrow) is active for a period less than 1400 milliseconds, ensure the 
conflict monitor does not trigger.  Ensure the conflict monitor will remain in the triggered (in 
fault mode) state until the unit is reset at the front panel or through the external remote reset 
input.  Provide a jumper or switch that will enable and disable the Flash Rate Detection 
function.  Ensure that when the jumper is not present or the switch is in the OFF position the 
Flash Rate Detection function is enabled.  Ensure that when the jumper is present or the 
switch is in the ON position the Flash Rate Detection function is disabled.   

4. Red Monitoring or Absence of Any Indication (Red Failure):  The conflict monitor unit 
shall detect a red failure if there is an absence of voltage on all four of the inputs of a FYA 
channel pair (RA, YA, FYA, GA).     

5. Dual Indications on the Same Channel:  The conflict monitor unit shall detect a dual 
indication if two or more inputs of a FYA channel pair (RA, YA, FYA, GA) are “on” at the 
same time.     

6. Short/Missing Yellow Indication Fault (Clearance Error):  The conflict monitor unit shall 
monitor the solid Yellow arrow for a clearance fault when terminating both the Protected 
Turn channel (solid Green arrow) interval and the Permissive Turn channel (flashing Yellow 
arrow) interval. 

Ensure that the conflict monitor will log at least nine of the most recent events detected by the 
monitor in non-volatile EEPROM memory (or equivalent).  For each event, record at a minimum the 
time, date, type of event, status of each field signal indication with RMS voltage, and specific 
channels involved with the event.  Ensure the conflict monitor will log the following events: monitor 
reset, configuration, previous fault, and AC line.  Furnish the signal sequence log that shows all 
channel states (Greens, Yellows, and Reds) and the Red Enable State for a minimum of 2 seconds 
prior to the current fault trigger point.  Ensure the display resolution of the inputs for the signal 
sequence log is not greater than 50 ms.   
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For conflict monitors used within an Ethernet communications system, provide a conflict 
monitor with an Ethernet 10/100 Mbps, RJ-45 port for data communication access to the monitor by 
a local notebook computer and remotely via a workstation or notebook computer device connected 
to the signal system local area network.  The Ethernet port shall be electrically isolated from the 
conflict monitor’s electronics and shall provide a minimum of 1500 Vrms isolation.  Integrate 
monitor with Ethernet network in cabinet.  Provide software to retrieve the time and date from a 
network server in order to synchronize the on-board times between the conflict monitor and the 
controller.  Furnish and install the following Windows based, graphic user interface software on 
workstations and notebook computers where the signal system client software is installed: 1) 
software to view and retrieve all event log information, 2) software that will search and display a list 
of conflict monitor IP addresses and IDs on the network, and 3) software to change the conflict 
monitor’s network parameters such as IP address and subnet mask.   

For non-Ethernet connected monitors, provide a RS-232C/D compliant port (DB-9 female 
connector) on the front panel of the conflict monitor in order to provide communications from the 
conflict monitor to the 170/2070 controller or to a Department-furnished laptop computer.  
Electrically isolate the port interface electronics from all monitor electronics, excluding Chassis 
Ground.  Ensure that the controller can receive all event log information through a controller 
Asynchronous Communications Interface Adapter (Type 170E) or Async Serial Comm Module 
(2070).  Furnish and connect a serial cable from the conflict monitor’s DB-9 connector to Comm 
Port 1 of the 2070 controller.  Ensure conflict monitor communicates with the controller.  Provide a 
Windows based graphic user interface software to communicate directly through the same monitor 
RS-232C/D compliant port to retrieve and view all event log information to a Department-furnished 
laptop computer.  The RS-232C/D compliant port on the monitor shall allow the monitor to function 
as a DCE device with pin connections as follows: 

  

Conflict Monitor RS-232C/D (DB-9 Female) Pinout 

Pin Number Function I/O 

1 DCD O 

2 TX Data O 

3 RX Data I 

4 DTR I 

5 Ground - 

6 DSR O 

7 CTS I 

8 RTS O 

9 NC - 
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MONITOR BOARD EDGE CONNECTOR 

Pin # Function (Back Side) Pin # Function (Component 
Side) 

1 Channel 2 Green A Channel 2 Yellow 
2 Channel 13 Green B Channel 6 Green 
3 Channel 6 Yellow C Channel 15 Green 
4 Channel 4 Green D Channel 4 Yellow 
5 Channel 14 Green E Channel 8 Green 
6 Channel 8 Yellow F Channel 16 Green 
7 Channel 5 Green H Channel 5 Yellow 
8 Channel 13 Yellow J Channel 1 Green 
9 Channel 1 Yellow K Channel 15 Yellow 
10 Channel 7 Green L Channel 7 Yellow 
11 Channel 14 Yellow M Channel 3 Green 
12 Channel 3 Yellow N Channel 16 Yellow 
13 Channel 9 Green P Channel 17 Yellow 
14 Channel 17 Green R Channel 10 Green 
15 Channel 11 Yellow S Channel 11 Green 
16 Channel 9 Yellow T Channel 18 Yellow 
17 Channel 18 Green U Channel 10 Yellow 
--  --
18 Channel 12 Yellow V Channel 12 Green 
19 Channel 17 Red W Channel 18 Red 
20 Chassis Ground X Not Assigned 
21 AC- Y DC Common 
22 Watchdog Timer Z External Test Reset 
23 +24VDC AA +24VDC
24 Tied to Pin 25 BB Stop Time (Output) 
25 Tied to Pin 24 CC Not Assigned 
26 Not Assigned DD Not Assigned 
27 Relay Output, Side #3, N.O. EE Relay Output,Side 

#2,Common 
28 Relay Output, Side #1, N.C. FF AC+

 

                --  Slotted for keying between Pins 17/U and 18/V 
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CONFLICT PROGRAM CARD PIN ASSIGNMENTS 

Pin # Function (Back Side) Pin # Function (Component 
Side) 

1 Channel 2 Green A Channel 1 Green 
2 Channel 3 Green B Channel 2 Green 
3 Channel 4 Green C Channel 3 Green 
4 Channel 5 Green D Channel 4 Green 
5 Channel 6 Green E Channel 5 Green 
6 Channel 7 Green F Channel 6 Green 
7 Channel 8 Green H Channel 7 Green 
8 Channel 9 Green J Channel 8 Green 
9 Channel 10 Green K Channel 9 Green 
10 Channel 11 Green L Channel 10 Green 
11 Channel 12 Green M Channel 11 Green 
12 Channel 13 Green N Channel 12 Green 
13 Channel 14 Green P Channel 13 Green 
14 Channel 15 Green R Channel 14 Green 
15 Channel 16 Green S Channel 15 Green 
16 N/C T PC AJAR
17 Channel 1 Yellow U Channel 9 Yellow 
18 Channel 2 Yellow V Channel 10 Yellow 
19 Channel 3 Yellow W Channel 11 Yellow 
20 Channel 4 Yellow X Channel 12 Yellow 
21 Channel 5 Yellow Y Channel 13 Yellow 
22 Channel 6 Yellow Z Channel 14 Yellow 
23 Channel 7 Yellow AA Channel 15 Yellow 
24 Channel 8 Yellow BB Channel 16 Yellow 
--  --
25 Channel 17 Green CC Channel 17 Yellow 
26 Channel 18 Green DD Channel 18 Yellow 
27 Channel 16 Green EE PC AJAR (Program Card)
28 Yellow Inhibit Common FF Channel 17 Green 

 

                --  Slotted for keying between Pins 24/BB and 25/CC 
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3.3.     MATERIALS – TYPE 170 DETECTOR SENSOR UNITS 

Furnish detector sensor units that comply with Chapter 5 Section 1, “General Requirements,” 
and Chapter 5 Section 2, “Model 222 & 224 Loop Detector Sensor Unit Requirements,” of the 
CALTRANS “Transportation Electrical Equipment Specifications” dated March 12, 2009 with 
Erratum 1. 

3.4. MATERIALS – TYPE 2070E CONTROLLERS 

Furnish model 2070E controller units that conform to CALTRANS Transportation Electrical 
Equipment Specifications (TEES) (dated March 12, 2009, plus Errata 1 dated January 21, 2010 and 
Errata 2 dated December 5, 2014) except as required herein.  

The Department will provide software at the beginning of the burning-in period. Contractor shall 
give 5 working days notice before needing software. Program software provided by the Department. 

Provide model 2070E controllers with OS-9 release 1.3.1 or later with kernel edition #380 or 
later operating software and device drivers, composed of the unit chassis and at a minimum the 
following modules and assemblies: 
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• MODEL 2070-1E, CPU Module, Single Board, with 8Mb Datakey (blue in color)  
• MODEL 2070-2E+, Field I/O Module (FI/O) 

• Note: Configure the Field I/O Module to disable both the External WDT 
Shunt/Toggle Switch and SP3 (SP3 active indicator is “off”) 

• MODEL 2070-3B, Front Panel Module (FP), Display B (8x40) 
• MODEL 2070-4A, Power Supply Module, 10 AMP 
• MODEL 2070-7A, Async Serial Com Module (9-pin RS-232) 

4. VIDEO IMAGING LOOP EMULATOR DETECTOR SYSTEMS 

4.1. DESCRIPTION 

Design, furnish, provide training, and install video imaging loop emulator detection systems with 
all necessary hardware in accordance with the plans and specifications. 

Unless otherwise specified in the contract, all loop emulator detection equipment will remain the 
property of the contractor. 

4.2. MATERIALS 

A. General: 

Material and equipment furnished under this section must be pre-approved on the Department’s 
QPL by the date of installation except miscellaneous hardware such as cables and mounting 
hardware do not need to be pre-approved. 

Used equipment will be acceptable provided the following conditions have been met: 

• Equipment is listed on the current QPL. 

• Equipment is in good working condition. 

• Equipment is to remain the property of the contractor. 

Ensure that software is licensed for use by the Department and by any other agency responsible 
for maintaining or operating the loop emulation system. Provide the Department with a license to 
duplicate and distribute the software as necessary for design and maintenance support. 

Design and furnish video imaging loop emulator detection systems that detect vehicles at 
signalized intersections by processing video images and providing detection outputs to the signal 
controller in real time (within 112 milliseconds of vehicle arrival). 

Furnish all required camera sensor units, loop emulator processor units, hardware and software 
packages, cabling, poles, mast arms, harnesses, camera mounting assemblies, surge protection 
panels, grounding systems, messenger cable and all necessary hardware. Furnish systems that allow 
the display of detection zones superimposed on an image of the roadway on a Department-furnished 
monitor or laptop computer screen. Ensure detection zones can be defined and data entered using a 
simple keyboard or mouse and monitor, or using a laptop PC with software. 

Provide design drawings showing design details and camera sensor unit locations for review and 
acceptance before installation. Provide mounting height and location requirements for camera sensor 
units on the design based on site survey. Design video imaging loop emulator detection systems with 
all necessary hardware. Indicate all necessary poles, spans, mast arms, luminaire arms, cables, 
camera mounting assemblies and hardware to achieve the required detection zones where 
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Department owned poles are not adequate to locate the camera sensor units. Do not design for the 
installation of poles in medians. 

Obtain the Engineer’s approval before furnishing video imaging loop emulator detection 
systems. The contractor is responsible for the final design of video imaging loop emulator detection 
systems. Review and acceptance of the designs by the Department does not relieve the contractor 
from the responsibility to provide fully functional systems and to ensure that the required detection 
zones can be provided.  

Provide the ability to program each detection call (input to the controller) with the following 
functions: 

• Full Time Delay – Delay timer is active continuously, 

• Normal Delay – Delay timer is inhibited when assigned phase is green (except when used 
with TS 2 and 170/2070L controllers), 

• Extend – Call is extended for this amount of time after vehicle leaves detection area, 

• Delay Call/Extend Call – This feature uses a combination of full time delay and extend time 
on the same detection call. Ensure operation is as follows: Vehicle calls are received after the 
delay timer times out. When a call is detected, it is held until the detection area is empty and 
the programmed extend time expires. If another vehicle enters the detection area before the 
extend timer times out, the call is held and the extend time is reset. When the extend timer 
times out, the delay timer has to expire before another vehicle call can be received. 

Provide the ability to program each detection zone as one of the following functions: 

• Presence detector, 

• Directional presence detector, 

• Pulse detector, 

• Directional pulse detector. 

Ensure previously defined detector zones and configurations can be edited.  

Provide each individual system with all the necessary equipment to focus and zoom the camera 
lenses without the need to enter the camera enclosure. 

Provide systems that allow for the placement of at least 8 detection zones within the combined 
field of view of a single camera sensor unit. Provide a minimum of 8 detection outputs per camera. 

Provide detection zones that can be overlapped. Ensure systems reliably detect vehicles when the 
horizontal distance from the camera sensor unit to the detection zone area is less than ten times the 
mounting height of the sensor. Ensure systems detect vehicles in multiple travel lanes. 

Ensure systems can detect vehicle presence within a 98 to 102 percent accuracy (up to 2 percent 
of the vehicles missed and up to 2 percent of false detection) for clear, dry, daylight conditions, a 96 
to 105 percent accuracy (up to 4 percent of the vehicles missed and up to 5 percent false detection) 
for dawn and dusk conditions, and a 96 percent accuracy (up to 4 percent of the vehicles missed) for 
night and adverse conditions (fog, snow, rain, etc.) using standard sensor optics and in the absence of 
occlusion. 

Repair and replace all failed components within 72 hours. 



R-5734A TS-33 Macon County 

Version 18.1 33 print date: 10/04/18 

The Department may conduct field-testing to ensure the accuracy of completed video imaging 
loop emulator detection systems. 

B. Loop Emulator System: 

Furnish loop emulator systems that receive and simultaneously process information from camera 
sensor units, and provides detector outputs to signal controllers. 

Ensure systems provide the following: 

• Operate in a typical roadside environment and meet the environmental specifications and are 
fully compatible with NEMA TS 1, NEMA TS 2, or Type 170/2070L controllers and 
cabinets, 

• provide a “fail-safe” mode whereby failure of one or more of the camera sensor units or 
power failure of the loop emulator system will cause constant calls to be placed on the 
affected vehicle detection outputs to the signal controller, 

• provide compensation for minor camera movement of up to 2 percent of the field of view at 
400 feet without falsely detecting vehicles, 

• process the video at a minimum rate of 30 times per second, 

• provide separate wired connectors inside the controller cabinet for video recording each 
camera, 

• provide remote video monitoring with a minimum refresh rate at 1 frame per second over a 
standard dial-up telephone line, 

• provide remote video detection monitoring. 

Furnish camera sensor units that comply with the following: 

• have an output signal conforming to EIA RS-170 standard, 

• have a nominal output impedance of 75 ohms, 

• be immune to bright light sources, or have built in circuitry or protective devices to prevent 
damage to the sensor when pointed directly at strong light sources, 

• be housed in a light colored environmental enclosure that is water proof and dust tight, and 
that conforms to NEMA-4 specifications or better, 

• simultaneously monitor at least five travel lanes when placed at the proper mounting location 
with a zoom lens, 

• have a sunshield attached to the environmental enclosure to minimize solar heating, 

• meet FCC class B requirements for electromagnetic interference emissions, 

• have a heater attached to the viewing window of the environmental enclosure to prevent ice 
and condensation in cold weather. 

Where coaxial video cables and other cables are required between the camera sensor and other 
components located in the controller cabinet, furnish surge protection in the controller cabinet. 

If furnishing coaxial communications cable comply with the following, as recommended by the 
approved loop emulator manufacturer: 



R-5734A TS-34 Macon County 

Version 18.1 34 print date: 10/04/18 

• Number 20 AWG, solid bare copper conductor terminated with crimped-on BNC connectors 
(do not use BNC adapters) from the camera sensor to the signal controller cabinet. 

• Number 22 AWG, stranded bare copper conductor terminated with crimped-on BNC 
connectors (do not use BNC adapters) from the camera sensor unit to the junction box, and 
within the signal controller cabinet. 

Furnish power cable appropriately sized to meet the power requirements of the sensors. At a 
minimum, provide three conductor 120 VAC field power cable. 

As determined during the site survey, furnish sensor junction boxes with nominal 6 x 10 x 6 
inches dimensions at each sensor location. Provide terminal blocks and tie points for coaxial cable. 

C. Video Imaging Loop Emulator System Support: 

Furnish video imaging loop emulator systems with either a simple keyboard or a mouse with 
monitor and appropriate software, or with system software for use on department-owned laptop PCs. 
Ensure the system is Windows 2000 and Windows XP compatible. 

Provide Windows 2000 and Windows XP compatible personal computer software, if needed, to 
provide remote video and video detection monitoring.  

Ensure systems allow the user to edit previously defined detector configurations. When a vehicle 
is within a detection zone, provide for a change in color or intensity of the detection zone perimeter 
or other appropriate display changes on the Department-furnished monitor or laptop computer 
screen. 

Provide cabling and interconnection hardware with 6-foot minimum length interconnection cable 
to interface with the system. 

Provide all associated equipment manuals and documentation. 

4.3. CONSTRUCTION METHODS 

Arrange and conduct site surveys with the system manufacturer’s representative and Department 
personnel to determine proper camera sensor unit selection and placement. Provide the Department 
at least 3 working days notice before conducting site surveys. Upon completion of the site surveys 
the Department will provide revised plans reflecting the findings of the site survey. 

Before beginning work at locations requiring video imaging loop emulator detection systems, 
furnish system software. Upon activation of detection zones, provide detector configuration files. 
Ensure that up-to-date detection configuration files are furnished for various detection zone 
configurations that may be required for construction phasing. 

Place into operation loop emulator detection systems. Configure loop emulator detection systems 
to achieve required detection in designated zones. Have a certified manufacturer’s representative on 
site to supervise and assist with installation, set up, and testing of the system.  

Install the necessary processing and communications equipment in the signal controller cabinet. 
Make all necessary modifications to install equipment, cabling harnesses, and camera sensor 
interface panels with surge suppression. 

Perform modifications to camera sensor unit gain, sensitivity, and iris limits necessary to 
complete the installation. 

Do not install camera sensor units on signal poles unless approved by the Engineer. 
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Install the necessary cables from each sensor to the signal controller cabinet along signal cabling 
routes. Install surge protection and terminate all cable conductors. 

Relocate camera sensor units and reconfigure detection zones as necessary according to the plans 
for construction phases. 

Provide at least 8 hours of training on the set up, operation, troubleshooting, and maintenance of 
the loop emulator detection system to a maximum of ten Department personnel. Arrange for training 
to be conducted by the manufacturer’s representative at an approved site within the Division 
responsible for administration of the project. Thirty days before conducting training submit a 
detailed course curriculum, draft manuals and materials, and resumes. Obtain approval of the 
submittal before conducting the training. At least one week before beginning training, provide three 
sets of complete documentation necessary to maintain and operate the system. Do not perform 
training until installation of loop emulator detection systems is complete. 

4.4. MEASUREMENT AND PAYMENT 

Actual number of site surveys, arranged, conducted, and accepted. 

Actual number of luminaire arms for video systems furnished, installed, and accepted. 

Actual number of cameras without internal loop emulator processing units furnished, installed, 
and accepted. 

Actual number of external loop emulator processing units furnished, installed, and accepted. 

Actual number of camera sensor units relocated with detection zones reconfigured installed, and 
accepted. 

No measurement will be made of video imaging loop emulator system support or training, power 
and video cables, and trenching as these items will be considered incidental to furnishing and 
installing video imaging loop emulator detection systems. 

Payment will be made under: 

Site Survey ................................................................................................................................. Each 
Luminaire Arm for Video System ............................................................................................. Each 
Camera without Internal Loop Emulator Processing Unit ......................................................... Each 
External Loop Emulator Processing Unit .................................................................................. Each 
Relocate Camera Sensor Unit .................................................................................................... Each 
 

5. TRAFFIC SIGNAL SUPPORTS 

5.1. METAL TRAFFIC SIGNAL SUPPORTS – ALL POLES 

A. General: 

Furnish and install metal poles with mast arms, grounding systems, and all necessary hardware. 
The work covered by this special provision includes requirements for the design, fabrication, and 
installation of both standard and custom/site specifically designed metal traffic signal supports and 
associated foundations.  

Provide metal traffic signal support systems that contain no guy assemblies, struts, or stay 
braces.  Provide designs of completed assemblies with hardware that equals or exceeds AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals 
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6th Edition, 2013 (hereafter called 6th Edition AASHTO), including the latest interim specifications. 
Provide assemblies with a round or near-round (18 sides or more) cross-section, or a multi sided 
cross section with no less than six sides. The sides may be straight, convex, or concave. 

Pole heights shown on signal plans are estimated from available data for bid purposes.  Prior to 
furnishing metal signal poles, use field measurements and adjusted cross-sections to determine 
whether pole heights are sufficient to obtain required clearances.  If pole heights are not sufficient, the 
Contractor should immediately notify the Engineer of the required revised pole heights. 

Ensure that metal signal poles permit cables to be installed inside poles and any required mast 
arms.  For holes in the poles and arms used to accommodate cables, provide full-circumference 
grommets. Arm flange plate wire access holes should be deburred, non grommeted, and oversized to 
fit around the 2” diameter grommeted shaft flange plate wire access hole.  

After fabrication, have steel poles, required mast arms, and all parts used in the assembly hot-dip 
galvanized per section 1076.  Design structural assemblies with weep holes large enough and properly 
located to drain molten zinc during the galvanization process. Provide hot-dip galvanizing on 
structures that meets or exceeds ASTM Standard A-123.  Provide galvanizing on hardware that meets 
or exceeds ASTM Standard A-153.  Ensure that threaded material is brushed and retapped as necessary 
after galvanizing.  Perform repair of damaged galvanizing that complies with the following: 

Repair of Galvanizing ........................................................................Article 1076-7 

Standard Drawings for Metal Poles are available that supplement these project special 
provisions. These drawings are located on the Department’s website: 

https://connect.ncdot.gov/resources/safety/pages/ITS-Design-Resources.aspx 

Comply with article 1098-1B of the 2018 STANDARD SPECIFICATIONS FOR ROADS & 
STRUCTURES, hereinafter referred to as the Standard Specifications for submittal requirements. 
Furnish shop drawings for approval.  Provide the copies of detailed shop drawings for each type of 
structure as summarized below.  Ensure that shop drawings include material specifications for each 
component and identify welds by type and size on the detail drawing only, not in table format.  Do 
not release structures for fabrication until shop drawings have been approved by NCDOT.  
Provide an itemized bill of materials for all structural components and associated connecting 
hardware on the drawings. 

Comply with article 1098-1A of the Standard Specifications for Qualified Products List (QPL) 
submittals. All shop drawings must include project location description, signal inventory number(s) 
and a project number or work order number on the drawings. 

Summary of information required for metal pole review submittal: 

 

Item Hardcopy 
Submittal

Electronic 
Submittal 

Comments / Special Instructions 

Sealed, Approved Signal 
Plan/Loading Diagram 

1 1 All structure design information needs to reflect 
the latest approved signal plans 

Custom Pole Shop 
Drawings 

4 sets 1 set 

 

Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block. All drawings must have a unique drawing
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number for each project and identified for 
multiple pages. 

Standard Pole Shop 
Drawings (from the QPL) 

4 sets 1 set Submit drawings on 11” x 17” format media. 
Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block. All drawings must have a unique drawing 
number for each project and identified for 
multiple pages. 

Structure Calculations 1 set 1 set Not required for Standard QPL Poles 

Standard Pole Foundation 
Drawings 

1 set 1 set Submit drawings on 11” x 17” format media.  
Submit a completed Standard Foundation 
Selection form for each pole using foundation 
table on Metal Pole Drawing M-8. 

Custom Foundation 
Drawings 

4 sets 1 set Submit drawings on 11” x 17” format media. 
Show NCDOT inventory number(s), contractor’s 
name and relevant revision number in the title 
block. All drawings must have a unique drawing 
number for each project and identified for 
multiple pages.  

If QPL Poles are used, include the corresponding 
QPL pole shop drawings with this submittal. 

 

Foundation Calculations  1 1 Submit copies of LPILE input, output and pile 
tip deflection graph per Section 11.4 of this 
specification for each foundation. 

Not required for Standard QPL Poles 

Soil Boring Logs and 
Report 

1 1 Report should include a location plan and a soil 
classification report including soil capacity, 
water level, hammer efficiency, soil bearing 
pressure, soil density, etc. for each pole. 

NOTE – All shop drawings and custom foundation design drawings must be sealed by a 
Professional Engineer licensed in the state of North Carolina.  All geotechnical information must be 
sealed by either a Professional Engineer or geologist licensed in the state of North Carolina.  Include 
a title block and revision block on the shop drawings and foundation drawings showing the NCDOT 
inventory number. 

Shop drawings and foundation drawings may be submitted together or separately for 
approval.  However, shop drawings must be approved before foundations can be reviewed.  
Foundation designs will be returned without review if the associated shop drawing has not been 
approved.  Boring reports should include the following: Engineer’s summary, boring location maps, 
soil classification per AASHTO Classification System, hammer efficiency, and Metal Pole Standard 
Foundation Selection Form.  Incomplete submittals will be returned without review. The Reviewer 
has the right to request additional analysis and copies of the calculations to expedite the approval 
process.  
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B. Materials: 

Fabricate metal pole and arm shaft from coil or plate steel to meet the requirements of ASTM A 
595 Grade A tubes.  For structural steel shapes, plates and bars use A572 Gr 50 min or ASTM A709 
Gr 50 min.  Provide pole and arm shafts that are round in cross section or multisided tubular shapes 
and have a uniform linear taper of 0.14 in/ft.  Construct shafts from one piece of single ply plate or 
coil so there are no circumferential weld splices.  Galvanize in accordance with AASHTO M 111 or 
an approved equivalent. 

Use the submerged arc process or other NCDOT previously approved process suitable for pole 
shaft and arms to continuously weld pole shafts and arm shafts along their entire length. The 
longitudinal seam weld will be finished flush to the outside contour of the base metal.  Ensure shafts 
have no circumferential welds except at the lower end joining the shaft to the pole base and arm 
base. Use full penetration groove welds with backing ring for all tube-to-transverse-plate 
connections in accordance with 6th Edition AASHTO.  Provide welding that conforms to Article 
1072-18 of the Standard Specifications, except that no field welding on any part of the pole will be 
permitted unless approved by a qualified engineer. 

Refer to Metal Pole Standard Drawing Sheets M2 through M5 for fabrication details. Fabricate 
anchor bases and mast arm connecting plates from plate steel meeting, as a minimum, the 
requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr50, or an approved 
equivalent. Conform to the applicable bolt pattern and orientation as shown on Metal Pole Standard 
Drawing Sheet M2. 

Ensure all hardware is galvanized steel or stainless steel.  The Contractor is responsible for 
ensuring that the designer/fabricator specifies connecting hardware and/or materials that do not 
create a dissimilar metal corrosive reaction. 

Provide a minimum of four (4) 1-1/2" diameter high strength bolts for connection between arm 
plate and pole plate.  Increase number of bolts to six (6) 1-1/2" diameter high strength bolts when 
arm lengths are greater than 50’-0” long. 

Unless otherwise required by the design, ensure each anchor rod is 2” diameter and 60” length. 
Provide 10” minimum thread projection at the top of the rod, and 8” minimum at the bottom of the 
rod.  Use anchor rod assembly and drilled pier foundation materials that meet the Foundations and 
Anchor Rod Assemblies for Metal Poles provision.  

For each structural bolt and other steel hardware, hot dip galvanizing shall conform to the 
requirements of AASHTO M 232 (ASTM A 153). Ensure end caps for poles or mast arms are 
constructed of cast aluminum conforming to Aluminum Alloy 356.0F. 

Provide a circular anchor bolt lock plate that will be secured to the anchor bolts at the embedded 
end with 2 washers and 2 nuts. Provide a base plate template that matches the bolt circle diameter of 
the anchor bolt lock plate. Construct plates and templates from ¼” minimum thick steel with a 
minimum width of 4”. Galvanizing is not required for both plates. 

Provide 4 heavy hex nuts and 4 flat washers for each anchor bolt. For nuts, use AASHTO M291 
grade 2H, DH, or DH3 or equivalent material. For flat washers, use AASHTO M293 or equivalent 
material. 
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C. Construction Methods: 

Erect signal support poles only after concrete has attained a minimum allowable compressive 
strength of 3000 psi. Install anchor rod assemblies in accordance with the Foundations and Anchor 
Rod Assemblies for Metal Poles provision. 

For further construction methods, see construction methods for Metal Pole with Mast Arm. 

Connect poles to grounding electrodes and bond them to the electrical service grounding 
electrodes. 

For holes in the poles used to accommodate cables, install grommets before wiring pole or arm. 
Do not cut or split grommets. 

Attach the terminal compartment cover to the pole by a sturdy chain or cable. Ensure the chain or 
cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 
removed, and is strong enough to prevent vandalism. Ensure the chain or cable will not interfere 
with service to the cables in the pole base. 

Attach cap to pole with a sturdy chain or cable. Ensure the chain or cable is long enough to 
permit the cap to hang clear of the opening when the cap is removed. 

Perform repair of damaged galvanizing that complies with the Standard Specifications, Article 
1076-7 “Repair of Galvanizing.” 

Install galvanized wire mesh around the perimeter of the base plate to cover the gap between the 
base plate and top of foundation for debris and pest control. 

Install a ¼” thick plate for concrete foundation tag to include: concrete grade, depth, diameter, 
and reinforcement sizes of the installed foundation. 

5.2. METAL POLE UPRIGHTS (VERTICAL MEMBERS) 

A. Materials: 

• Provide tapered tubular shafts and fabricated of steel conforming to ASTM A-595 Grade 
A or an approved equivalent.  

• Hot-dip galvanize poles in accordance with AASHTO M 111 or an approved equivalent. 

• Have shafts that are continuously welded for the entire length by the submerged arc 
process, and with exposed welds ground or rolled smooth and flush with the base metal.  
Provide welding that conforms to Article 1072-18 of the Standard Specification except that 
no field welding on any part of the pole will be permitted. 

• Have Shafts with no circumferential welds except at the lower end joining the shaft to the 
base. 

• Have anchor bases for steel poles fabricated from plate steel meeting as a minimum the 
requirements of ASTM A572 Gr 50, AASHTO M270 Gr 50, ASTM A709 Gr 50, or an 
approved equivalent. 

Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 
and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 
the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 
Drawing Sheet M6 for construction details. 
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Have poles permanently stamped above the hand holes with the identification tag details as shown 
on Metal Pole Standard Drawing Sheet M2. 

Provide liquid tight flexible metal conduit (Type LFMC), liquid tight flexible nonmetallic conduit 
(Type LFNC), high density polyethylene conduit (Type HDPE), or approved equivalent to isolate 
conductors feeding luminaires. 

Fabricate poles from a single piece of steel or aluminum with single line seam weld with no 
transverse butt welds.  Fabrication of two ply pole shafts is unacceptable with the exception of fluted 
shafts.  Provide tapers for all shafts that begin at base and that have diameters which decrease 
uniformly at the rate of not more than 0.14 inch per foot (11.7 millimeters per meter) of length. 

Provide four anchor nuts and four washers for each anchor bolt.  Ensure that anchor bolts have 
required diameters, lengths, and positions, and will develop strengths comparable to their respective 
poles.   

Provide a terminal compartment with cover and screws in each pole that encompasses the hand 
hole and contains a 12-terminal barrier type terminal block.  Provide two terminal screws with a 
removable shorting bar between them for each termination.  Furnish terminal compartment covers 
attached to the pole by a sturdy chain or cable approved by the Engineer.  Ensure that the chain or 
cable is long enough to permit the cover to hang clear of the compartment opening when the cover is 
removed, and is strong enough to prevent vandals from being able to disconnect the cover from the 
pole.  Ensure that the chain or cable will not interfere with service to the cables in the pole base. 

Install grounding lugs that will accept #4 or #6 AWG wire to electrically bond messenger cables 
to the pole. Refer to Metal Pole Standard Drawing Sheet M6 for construction details. 

For each pole, provide a 1/2 inch minimum thread diameter, coarse thread stud and nut for 
grounding which will accommodate #6 AWG ground wire.  Ensure that the lug is electrically bonded 
to the pole and is conveniently located inside the pole at the hand hole. 

Provide a removable pole cap with stainless steel attachment screws for the top of each pole.  
Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 
cap attached to the pole with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 
or cable is long enough to permit the cap to hang clear of the pole-top opening when the cap is 
removed. 

When required by the plans, furnish couplings 42 inches above the bottom of the base for mounting 
of pedestrian pushbuttons. Provide mounting points consisting of 1-1/2 inch internally threaded half-
couplings that comply with the NEC and that are mounted within the poles.  Ensure that couplings are 
essentially flush with the outside surfaces of the poles and are installed before any required 
galvanizing.  Provide a threaded plug in each mounting point.  Ensure that the surface of the plug is 
essentially flush with the outer end of the mounting point when installed and has a recessed hole to 
accommodate a standard wrench. 

MAST ARM POLE SHAFTS 

Ensure that allowable pole deflection does not exceed that allowed per 6th Edition AASHTO. 
Ensure that maximum angular rotation of the top of the mast arm pole does not exceed 1 degree 40 
minutes (1°40'). 
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B. Construction Methods: 

Install metal poles, hardware, and fittings as shown on the manufacturer’s installation drawings. 
Install metal poles so that when the pole is fully loaded it is within 1 degree 40 minutes (1°40') of 
vertical. Install poles with the manufacturer’s recommended “rake.”  Use threaded leveling nuts to 
establish rake if required. 

5.3. MAST ARMS 

Provide pole plates and associated gussets and fittings for attachment of required mast arms.  As 
part of each mast arm attachment, provide a cable passage hole in the pole to allow passage of signal 
cables from the pole to the arm. 

Ensure that allowable mast arm deflection does not exceed that allowed per 6th Edition AASHTO.  
Also when arm is fully loaded, tip of the arm shall not go below the arm attachment point with the 
pole for all load conditions per 6th Edition AASHTO. 

Furnish all arm plates and necessary attachment hardware, including bolts and brackets.   

Provide two extra bolts for each arm. 

Provide grommet holes on the arms to accommodate cables for the signals. 

Provide arms with weatherproof connections for attaching to the shaft of the pole. 

Provide hardware that is galvanized steel, stainless steel, or corrosive-resistant aluminum. 

Provide a removable end cap with stainless steel attachment screws for the end of each mast arm.  
Ensure that the cap is cast aluminum conforming to Aluminum Association Alloy 356.0F.  Furnish 
cap attached to the arm with a sturdy chain or cable approved by the Engineer.  Ensure that the chain 
or cable is long enough to permit the cap to hang clear of the arm end opening when the cap is removed. 

Comply with the following for Steel Luminaire Arms: 

• In addition to tapered tube, luminaire arms may be standard weight black steel pipe 
conforming to ASTM A 53-90a, Type E or Type S, Grade B or an approved equivalent. 

• Conform to the welding requirements of the steel poles. 

• After all fabricating, cutting, punching, and welding are completed, luminaire arms should be 
hot-dipped galvanized inside and outside. 

• In accordance with the National Electrical Code (NEC) Article 230.2(E), provide identification 
of the electrical source provider for the luminaire feeder circuit with contact information on a 
permanent label located in the pole hand hole in the vicinity of the feeder circuit raceway. 

A. Materials: 

After all fabricating, cutting, punching, and welding are completed, hot-dip galvanize the 
structure in accordance with the AASHTO M 111 or an approved equivalent. 

B. Construction Methods: 

Install horizontal-type arms with sufficient manufactured rise to keep arm from deflecting below 
the arm attachment height. 

Attach cap to the mast arm with a sturdy chain or cable. Ensure that the chain or cable is long 
enough to permit the cap to hang clear of the arm opening when the cap is removed. 
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For mast arm poles, use full penetration welds with back-up ring at the pole base and at the arm 
base connection. 

5.4. DRILLED PIER FOUNDATIONS FOR METAL TRAFFIC SIGNAL POLES 

Analysis procedures and formulas shall be based on AASHTO 6th Edition, latest ACI code and 
the Drilled Shafts: Construction Procedures and Design Methods FHWA-NHI-10-016 manual.  
Design methods based on engineering publications or research papers needs to have prior approval 
from NCDOT.  The Department reserves the right to accept or disapprove any method used for the 
analysis. 

Use a Factor of Safety of 1.33 for torsion and 2.0 for bending for the foundation design. 

Foundation design for lateral load shall not exceed 1” lateral deflection at top of foundation.  

For lateral analysis, use LPILE Plus V6.0 or later. Inputs, results and corresponding graphs are to 
be submitted with the design calculations.  

Skin Friction is to be calculated using the α-method for cohesive soils and the β-method for 
cohesion-less soils (Broms method will not be accepted). Detailed descriptions of the “α” and 
“β” methods can be found in FHWA-NHI-10-016. 

Omit first 2.5ft for cohesive soils when calculating skin friction.  

When hammer efficiency is not provided, assume a value of 0.70. 

Design all custom foundations to carry the maximum capacity of each metal pole.  For standard 
case strain poles only, if a custom foundation is designed, use the actual shear, axial and moment 
reactions from the Standard Foundation Selection Table shown on Standard Drawing No. M8.  

When poor soil conditions are encountered which could create an excessively large foundation 
design, consideration may be given to allowing an exemption to the maximum capacity design. The 
contractor must gain approval from the engineer before reducing a foundation’s capacity.  On 
projects where poor soil is known to be present, it is advisable that the contractor consider getting 
foundations approved before releasing poles for fabrication. 

Have the contractor notify the engineer if the proposed foundation is to be installed on a slope 
other than 8H: 1V or flatter. 

A. Description: 

Furnish and install foundations for NCDOT metal poles with all necessary hardware in 
accordance with the plans and specifications. 

Metal Pole Standards have been developed and implemented by NCDOT for use at signalized 
intersections in North Carolina.  If the plans call for a standard pole, then a standard foundation may 
be selected from the plans.  However, the Contractor is not required to use a standard foundation.  If 
the Contractor chooses to design a non-standard site-specific foundation for a standard pole or if the 
plans call for a non-standard site-specific pole, design the foundation to conform to the applicable 
provisions in the NCDOT Metal Pole Standard Drawings and Section B7 (Non-Standard Foundation 
Design) below.  If non-standard site specific foundations are designed for standard QPL approved 
strain poles, the foundation designer must use the design moment specified by load case on Metal 
Pole Standard Drawing Sheet M8.  Failure to conform to this requirement will be grounds for 
rejection of the design. 
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If the Contractor chooses to design a non-standard foundation for a standard pole and the soil test 
results indicate a standard foundation is feasible for the site, the Contractor will be paid the cost of 
the standard foundation (drilled pier and wing wall, if applicable). Any additional costs associated 
with a non-standard site-specific foundation including additional materials, labor and equipment will 
be considered incidental to the cost of the standard foundation. All costs for the non-standard 
foundation design will also be considered incidental to the cost of the standard foundation. 

B. Soil Test and Foundation Determination: 

1. General: 

Drilled piers are reinforced concrete sections, cast-in-place against in situ, undisturbed material. 
Drilled piers are of straight shaft type and vertical.  

Some standard drilled piers for supporting poles with mast arms may require wing walls to resist 
torsional rotation. Based upon this provision and the results of the required soil test, a drilled pier 
length and wing wall requirement may be determined and constructed in accordance with the plans. 

For non-standard site-specific poles, the contractor-selected pole fabricator will determine if the 
addition of wing walls is necessary for the supporting foundations. 

2. Soil Test: 

Perform a soil test at each proposed metal pole location.  Complete all required fill placement 
and excavation at each signal pole location to finished grade before drilling each boring. Soil tests 
performed that are not in compliance with this requirement may be rejected and will not be paid. 
Drill one boring to a depth of 26 feet within a 25 foot radius of each proposed foundation. 

Perform standard penetration tests (SPT) in accordance with ASTM D 1586 at depths of 1, 2.5, 
5, 7.5, 10, 15, 20 and 26 feet. Discontinue the boring if one of the following occurs: 

• A total of 100 blows have been applied in any 2 consecutive 6-in. intervals. 

• A total of 50 blows have been applied with < 3-in. penetration. 

Describe each intersection as the “Intersection of (Route or SR #), (Street Name) and (Route or 
SR #), (Street Name), ________ County, Signal Inventory No. _____”. Label borings with “B- N, S, 
E, W, NE, NW, SE or SW” corresponding to the quadrant location within the intersection. Pole 
numbers should be made available to the Drill Contractor. Include pole numbers in the boring label 
if they are available. If they are not available, ensure the boring labels can be cross-referenced to 
corresponding pole numbers. For each boring, submit a legible (hand written or typed) boring log 
signed and sealed by a licensed Geologist or Professional Engineer registered in North Carolina. 
Include on each boring the SPT blow counts and N-values at each depth, depth of the boring, 
hammer efficiency, depth of water table and a general description of the soil types encountered using 
the AASHTO Classification System. 

 

3. Standard Foundation Determination: 

Use the following method for determining the Design N-value: 

NAVG = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

Total Number of N-values 
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Y = (N@1’)2 + (N@2.5’)2 +  ……... (N@Deepest Boring Depth)2 

 

Z = (N@1’ + N@2.5’ +……... N@Deepest Boring Depth) 

 

NSTD DEV =        (Total Number of N-values x Y) – Z2         0.5 

(Total Number of N-values) x (Total Number of N-values – 1)  

Design N-value equals lesser of the following two conditions: 

NAVG – (NSTD DEV  x 0.45) 

Or 

Average of First Four N-Values =   (N@1’ + N@2.5’ + N@5’ + N@7.5’) 

4 

Note: If less than 4 N-values are obtained because of criteria listed in Section 2 above, use 
average of N-values collected for second condition. Do not include the N-value at the 
deepest boring depth for above calculations if the boring is discontinued at or before 
the required boring depth because of criteria listed in Section 2 above. Use N-value of 
zero for weight of hammer or weight of rod. If N-value is greater than 50, reduce N-
value to 50 for calculations. 

If standard NCDOT strain poles are shown on the plans and the Contractor chooses to use 
standard foundations, determine a drilled pier length, “L,” for each signal pole from the Standard 
Foundations Chart (sheet M 8) based on the Design N-value and the predominant soil type. For each 
standard pole location, submit a completed “Metal Pole Standard Foundation Selection Form” 
signed by the Contractor’s representative. Signature on form is for verification purposes only. 
Include the Design N-value calculation and resulting drilled pier length, “L,” on each form. 

If non-standard site-specific poles are shown on the plans, submit completed boring logs 
collected in accordance with Section 2 (Soil Test) above along with pole loading diagrams from the 
plans to the contractor-selected pole fabricator to assist in the pole and foundation design. 

If one of the following occurs, the Standard Foundations Chart shown on the plans may not be 
used and a non-standard foundation may be required. In such case, contact the Engineer. 

• The Design N-value is less than 4. 

• The drilled pier length, “L”, determined from the Standard Foundations Chart, is greater than 
the depth of the corresponding boring. 

In the case where a standard foundation cannot be used, the Department will be responsible for the 
additional cost of the non-standard foundation. 

Foundation designs are based on level ground around the traffic signal pole. If the slope around 
the edge of the drilled pier is steeper than 8:1 (H:V) or the proposed foundation will be less than 10 
feet from the top of an embankment slope, the Contractor is responsible for providing slope 
information to the foundation designer and to the Engineer so it can be considered in the design. 
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The “Metal Pole Standard Foundation Selection Form” may be found at:  

http://www.ncdot.gov/doh/preconstruct/highway/geotech/formdet/misc/MetalPole.pdf 

If assistance is needed, contact the Engineer. 

4. Non-Standard Foundation Design: 

Design non-standard foundations based upon site-specific soil test information collected in 
accordance with Section 2 (Soil Test) above.  Design drilled piers for side resistance only in 
accordance with Section 4.6 of the AASHTO Standard Specifications for Highway Bridges. Use the 
computer software LPILE version 6.0 or later manufactured by Ensoft, Inc. to analyze drilled piers. 
Use the computer software gINT V8i or later manufactured by Bentley Systems, Inc. with the 
current NCDOT gINT library and data template to produce SPT boring logs.  Provide a drilled pier 
foundation for each pole with a length and diameter that result in a horizontal lateral movement of 
less than 1 inch at the top of the pier and a horizontal rotational movement of less than 1 inch at the 
edge of the pier.  Contact the Engineer for pole loading diagrams for standard poles to be used for 
non-standard foundation designs.  Submit any non-standard foundation designs including drawings, 
calculations, and soil boring logs to the Engineer for review and approval before construction.   

C. Drilled Pier Construction: 

Construct drilled pier foundations in accordance with the Foundations and Anchor Rod 
Assemblies for Metal Poles provision. 

5.5. CUSTOM DESIGN OF TRAFFIC SIGNAL SUPPORTS 

A. General: 

Design traffic signal supports with foundations consisting of metal poles with mast arms. 

The lengths of the metal signal poles shown on the plans are estimated from available data for 
bid purposes. Determine the actual length of each pole from field measurements and adjusted cross-
sections. Furnish the revised pole heights to the Engineer. Use all other dimensional requirements 
shown on the plans. 

Ensure each pole includes an identification tag with information and location positions as 
defined on Metal Pole Standard Drawing Sheets M2, M3 and M4.  All pole shaft tags must include 
the NCDOT Inventory number followed by the pole number shown on the traffic signal or ITS (non-
signalized locations) plan. 

Design all traffic signal support structures using the following 6th Edition AASHTO specifications: 

• Design for a 50 year service life as recommended by Table 3.8.3-2. 

• Use the wind pressure map developed from 3-second gust speeds, as provided in Article 3.8. 

• Ensure signal support structures include natural wind gust loading and truck-induced gust 
loading in the fatigue design, as provided for in Articles 11.7.1.2 and 11.7.1.3, respectively. 
Designs need not consider periodic galloping forces. 

• Assume the natural wind gust speed in North Carolina is 11.2 mph. For natural wind fatigue 
stress calculations, utilize a drag coefficient (Cd) computed for 11.2 mph wind velocity and 
not the basic wind speed velocity. 

• Design for Category II fatigue, as provided for in Article 11.6, unless otherwise specified. 
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• Calculate all stresses using applicable equations from Section 5. The Maximum allowable 
stress ratios for all signal support designs are 0.9.  

• Conform to article 10.4.2 and 11.8 for all deflection requirements.  

Ensure that the design permits cables to be installed inside poles and mast arms.  

Unless otherwise specified by special loading criteria, the computed surface area for ice load on 
signal heads is: 

• 3-section, 12-inch, Surface area: 26.0 ft2  (17.0 ft2 without back plate) 

• 4-section, 12-inch, Surface area: 32.0 ft2   (21.0 ft2 without back plate) 

• 5-section, 12-inch, Surface area: 42.0 ft2  (29.0 ft2 without back plate) 

The ice loading for signal heads defined above includes the additional surface area that back 
plates will induce. Special loading criteria may be specified in instances where back plates will not 
be installed on signal heads. Refer to the Loading Schedule on each Metal Pole Loading Diagram for 
revised signal head surface areas. The pole designer should revise ice loads accordingly in this 
instance. Careful examination of the plans when this is specified is important as this may impact 
sizing of the metal support structure and foundation design which could affect proposed bid quotes. 
All maximum stress ratios of 0.9 still apply.  

Assume the combined minimum weight of a messenger cable bundle (including messenger 
cable, signal cable and detector lead-in cables) is 1.3 lbs/ft. Assume the combined minimum 
diameter of this cable bundle is 1.3 inches. 

Ensure that designs provide a removable pole cap with stainless steel attachment screws for each 
pole top and mast arm end. 

B. Metal Poles: 

Submit design drawings for approval including pre-approved QPL pole drawings. Show all the 
necessary details and calculations for the metal poles including the foundation and connections. 
Include NCDOT inventory number on design drawings. Include as part of the design calculations the 
ASTM specification numbers for the materials to be used. Provide the types and sizes of welds on 
the design drawings. Include a Bill of Materials on design drawings. Ensure design drawings and 
calculations are signed, dated, and sealed by the responsible professional engineer licensed in the 
state of North Carolina. Immediately bring to the attention of the Engineer any structural deficiency 
that becomes apparent in any assembly or member of any assembly as a result of the design 
requirements imposed by these specifications, the plans, or the typical drawings. Said Professional 
Engineer is wholly responsible for the design of all poles and arms.  Review and acceptance of these 
designs by the Department does not relieve the said Professional Engineer of his responsibility. Do 
not fabricate the assemblies until receipt of the Department’s approval of the design drawings. 

For mast arm poles, provide designs with provisions for pole plates and associated gussets and 
fittings for mast arm attachment. As part of each mast arm attachment, provide a grommeted 2” 
diameter hole on the shaft side of the connection to allow passage of the signal cables from the pole 
to the arm. 

Where ice is present, assume wind loads as shown in Figure 3.9.4.2-3 of the 6th Edition 
AASHTO Specification for Group III loading. 
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Provide a grounding lug(s) in the approximate vicinity of the messenger cable clamp for bonding 
and grounding messenger cable.  Lugs must accept #4 or #6 AWG wire to bond messenger cables to 
the pole in order to provide an effective ground fault circuit path.  Refer to Metal Pole Standard 
Drawing Sheet M6 for construction details. 

Design tapers for all pole shafts that begin at the base with diameters that decrease uniformly at 
the rate of 0.14 inch per foot of length. 

Design a base plate on each pole. The minimum base plate thickness for all poles is determined 
by the following criteria: 

Case 1  Circular or rectangular solid base plate with the upright pole welded to the top surface of 
base plate with full penetration butt weld, and where no stiffeners are provided. A base plate with 
a small center hole, which is less than 1/3 of the upright diameter, and located concentrically 
with the upright pole, may be considered as a solid base plate. 

The magnitude of bending moment in the base plate, induced by the anchoring force of each 
anchor bolt is M = (P x D1) / 2, where  

 

M = bending moment at the critical section of the base plate induced by one anchor bolt 

P = anchoring force of each anchor bolt 

D1 = horizontal distance between the anchor bolt center and the outer face of the upright, 
or the difference between the bolt circle radius and the outside radius of the upright 

Locate the critical section at the face of the anchor bolt and perpendicular to the bolt circle 
radius. The overlapped part of two adjacent critical sections is considered ineffective. 

Case 2  Circular or rectangular base plate with the upright pole socketed into and attached to the 
base plate with two lines of fillet weld, and where no stiffeners are provided, or any base plate 
with a center hole that is larger in diameter than 1/3 of the upright diameter. 

The magnitude of bending moment induced by the anchoring force of each anchor bolt is M = P 
x D2, 

where P = anchoring force of each anchor bolt                                         

D2 = horizontal distance between the face of the upright and the face of the anchor bolt 
nut 

Locate the critical section at the face of the anchor bolt top nut and perpendicular to the radius of 
the bolt circle. The overlapped part of two adjacent critical sections is considered ineffective. 

If the base plate thickness calculated for Case 2 is less than Case 1, use the thickness calculated 
for Case 1. 

The following additional owner requirements apply concerning pole base plates. 

• Ensure that whichever case governs as defined above, the anchor bolt diameter is set to 
match the base plate thickness. If the minimum diameter required for the anchor bolt exceeds 
the thickness required for the base plate, set the base plate thickness equal to the required bolt 
diameter. 
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• For all metal poles with mast arms, use a full penetration groove weld with a backing ring to 
connect the pole upright component to the base. Refer to Metal Pole Standard Drawing Sheet 
M4. 

Ensure that designs have anchor bolt holes with a diameter 1/4 inch larger than the anchor 
bolt diameters in the base plate. 

Ensure that the anchor bolts have the required diameters, lengths, and positions, and will develop 
strengths comparable to their respective poles. 

Provide designs with a 6 x 12-inch hand hole with a reinforcing frame for each pole. 

Provide designs with a terminal compartment with cover and screws in each pole that 
encompasses the hand hole and contains provisions for a 12-terminal barrier type terminal block.  

For each pole, provide designs with provisions for a 1/2 inch minimum thread diameter, coarse 
thread stud and nut for grounding which will accommodate a #6 AWG ground wire. Ensure the lug 
is electrically bonded to the pole and is conveniently located inside the pole at the hand hole. 

When required, design couplings on the pole for mounting pedestrian pushbuttons at a height of 
42 inches above the bottom of the base. Provide mounting points consisting of 1-1/2 inch internally 
threaded half-couplings that comply with the NEC that are mounted within the poles. Ensure the 
couplings are essentially flush with the outside surfaces of the poles and are installed before any 
required galvanizing. Provide a threaded plug for each half coupling. Ensure that the surface of the 
plug is essentially flush with the outer end of the mounting point when installed and has a recessed 
hole to accommodate a standard wrench. 

C. Mast Arms: 

Design all arm plates and necessary attachment hardware, including bolts and brackets as 
required by the plans. 

Design for grommeted holes on the arms to accommodate the cables for the signals if specified. 

Design arms with weatherproof connections for attaching to the shaft of the pole. 

Always use a full penetration groove weld with a backing ring to connect the mast arm to the 
pole. Refer to Metal Pole Standard Drawing Sheet M5. 

Capacity of tapped flange plate must be sufficient to develop the full capacity of the connecting 
bolts.  In all cases the flange plate of both arm and shaft must be at least as thick as the arm 
connecting bolts are in diameter.  

5.6. METAL SIGNAL POLE REMOVALS 

A. Description: 

Remove and dispose of existing metal signal poles including mast arms, and remove and dispose 
of existing foundations, associated anchor bolts, electrical wires and connections. 

B. Construction Methods: 

1. Foundations: 

Remove and promptly dispose of the metal signal pole foundations including reinforcing steel, 
electrical wires, and anchor bolts to a minimum depth of two feet below the finished ground 
elevation. At the Contractor’s option, remove the complete foundation. 
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2. Metal Poles: 

Assume ownership of the metal signal poles, remove the metal signal poles, and promptly 
transport the metal signal poles from the project. Use methods to remove the metal signal poles and 
attached traffic signal equipment that will not result in damage to other portions of the project or 
facility. Repair damages that are a result of the Contractor's actions at no additional cost to the 
Department. 

Transport and properly dispose of the materials. 

Backfill and compact disturbed areas to match the finished ground elevation.  Seed unpaved 
areas. 

Use methods to remove the foundations that will not result in damage to other portions of the 
project or facility. Repair damages that are a result of the Contractor's actions at no cost to the 
Department. 

5.7. POLE NUMBERING SYSTEM 

A. New Poles 

Attach an identification tag to each pole shaft and mast arm section as shown on Metal Pole 
Standard Drawing Sheet M2 “Typical Fabrication Details Common To All Metal Poles”. 

5.8. MEASUREMENT AND PAYMENT 

Actual number of metal poles with single mast arms furnished, installed, and accepted. 

Actual number of soil tests with SPT borings drilled furnished and accepted. 

Actual volume of concrete poured in cubic yards of drilled pier foundation furnished, installed 
and accepted. 

Actual number of designs for mast arms with metal poles furnished and accepted. 

Actual number of metal signal pole foundations removed and disposed. 

Actual number of metal signal poles removed and disposed. 

No measurement will be made for foundation designs prepared with metal pole designs, as these 
will be considered incidental to designing signal support structures. 

Payment will be made under: 

Metal Pole with Single Mast Arm ..................................................................................................Each 
Soil Test ..........................................................................................................................................Each 
Drilled Pier Foundation........................................................................................................ Cubic Yard 
Mast Arm with Metal Pole Design .................................................................................................Each 
Metal Pole Foundation Removal ....................................................................................................Each 
Metal Pole Removal ........................................................................................................................Each 
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6. PROTECTIVE COATING FOR METAL POLES 

6.1. DESCRIPTION 

Protective coating for metal poles is a supplemental durable color coating that is applied to 
galvanized steel and aluminum traffic signal structures installed in locations where maintaining an 
aesthetic appearance is important.  Powder Coating is the preferred supplemental protective coating 
process for coating galvanized steel and aluminum structures. However, for the purposes of this 
special provision, an Acrylic Primer and top coat paint system is included as an acceptable 
alternative when protective color coating is required.     

Provide protective coating over galvanization for all steel poles including all necessary hardware 
in accordance with the plans and specifications. Any aluminum components do not need to be 
galvanized before application of protective coating. 

6.2. MATERIALS 

With the exception of aluminum components, furnish all metal poles with galvanic protection 
along with a tough and durable application of protective coating. Aluminum components shall have 
a durable powder coating application.  Galvanization is not required for aluminum components. 

Furnish pole caps that have a low gloss powder finish applied over a hot-dipped galvanized 
surface. Comply with the applicable provisions of Section 442-10 and 442-12 of the Standard 
Specifications.  

Ensure the selected color for protective coating has been verified and approved by the 
Engineer prior to fabrication. 

6.3. COATING SHOP APPROVAL 

Approve the coating shop facility prior to the application of any coating process. Submit all 
requests, procedures, and documents electronically to: 

 Mr. Brian Hunter, P.E., Chemical Testing Engineer 
 bhunter@ncdot.gov 

A) Submit a quality control procedure that the company has established to ensure a quality and 
durable coating. The quality control procedure shall contain at a minimum the following: 

• Qualified / Certified personnel to manage the QC Program and to conduct Quality 
Control tests 

• Qualified / certified coaters 
• Source and type of powder 
• How the powder will be stored 
• Powder application facility (heated or unheated) 
• Surface pre-treatment 
• Surface preparation including profile 
• Application methods 
• Curing conditions (conventional or infrared) 
• Curing Temperature 
• Adhesion & Holiday Detection 
• Repair Procedure 
• Storage and protection of coated items 
• Shipping and handling (packing, protection, and wrapping) 
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B) Submit a powder certification from the manufacturer 

C) Submit the following to the Chemical Testing Engineer a minimum of four weeks prior to 
 coating application.  

1. Two test panels of ASTM A36 steel, ¼ or greater in thickness measuring 8 inches by 11 
inches using the proposed color of the final coat; a powder coated over galvanized test 
panel and a powder coated over un-galvanized test panel. 

2. In addition, provide two (2) samples of the same or comparable material and thickness as 
production pieces.  Ensure production piece replicas do not exceed twelve inches (12”) in 
length and width nor 50 pounds in weight. 

3. Submit all test panels with inspection reports and records according to Standard 
Specifications, Section 442, Section 1072, Section 1076, and Section 1080. 

4. Acceptance of the panels is determined by meeting the requirements of ASTM D-4541 of 
800 psi for both galvanized and un-galvanized and production piece test panels. 

5. Send all panels to: 

Materials and Tests Unit 
1801 Blue Ridge Road 
Raleigh, NC 27607 
Attn: Chemical Testing Engineer 

6.4. POWDER COATING 

A. Galvanizing: 

Galvanize steel products in accordance with Section 1076 of the Standard Specifications.  Ensure 
the fabricator or designated representative(s) that is supplying the components to be galvanized 
communicates with the galvanizer to indicate that the galvanized pieces will be powder coated to 
avoid water or chromate quenching. 

B. Surface Preparation: 

Comply with manufacturer’s recommended surface coating specifications, Steel Structure 
Painting Council (SSPC) specifications and applicable articles of Section 442 (Painting Steel 
Structures) of the Standard Specifications.  Ensure that surface preparations and treatments are 
performed and meet the requirements of the above referenced specifications. 

Some pole components, specifically steel plates ¾ inches or more in thickness, may need blast 
cleaning prior to structure assembly to remove impurities and non-metallic foreign materials.  
Mechanically remove all weld flux after structure is assembled 

Degrease and prepare steel structure for zinc coating after assembly using full immersion baths 
and pickling processes in heat controlled caustic and acid solutions.  Rinse and clean structure to 
remove caustic or acid solutions by immersion in a circulating fresh water bath.  Immerse structure 
in a heat controlled concentrated zinc ammonium chloride flux solution and air dry as a final prep 
before hot-dip galvanization. 

Ensure that the surface preparation is no less than specified by the powder manufacturer’s 
recommendations.  Prepare all components to be coated in accordance with SSPC SP-2 (Hand Tool 
Cleaning) and/or SSPC SP-3 (Power Tool Cleaning).  Remove all drainage spikes, high spots, 
protrusions, or other surface defects using hand or power tools.  Do not remove the galvanization 
below the limits set forth in AASHTO M111. 
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Remove grease, oils, moisture, scale, rust, or any other foreign matter prior to powder coating to 
ensure ideal adhesion and coating performance.  Prepare and coat the galvanized surface as soon as 
possible after the galvanization process.  

C. Powder Coating Application and Curing: 

Prepare galvanized finish for powder coating by brush blasting in accordance with SSPC-SP7.  
Ensure all threaded components of the structure are protected from damage during blasting process. 

Use thermosetting powder resin that meets 5A or 5B classifications of ASTM D3359.  Apply 
powder coating electrostatically.  Follow manufacturer’s recommended preheating requirements.  
Ensure the top coat finish is applied uniformly to all surfaces with a dry film thickness of between 
3.0 to 5.0 mils.  Cure the top coat by heating the structure to manufacturer recommended 
temperatures at the duration required to ensure complete and uniform bond.  

D. Quality Control: 

Ensure the applicator provides all test reports and documentation and inspects all coated material 
as outlined in the Standard Specifications, Section 442, Section 1072, Section 1076, and Section 
1080.  Ensure the quality control inspection is kept separate from the production functions.  

E. Storage, Shipping, and Handling: 

Store all powder coated material inside or as directed by the Engineer. 

Protect the product from incurring damage during all shipping, handling, and storing activities.  
Do not store the product directly on the ground or in areas where water may pool; the Engineer 
determines the effectiveness of all storage, shipping, and handling methods.  

F. Repair of Powder Coated Material: 

Repair all damage to the coating by the original method of application as outlined in the coating 
facility’s repair procedure.  Ensure all repair areas meet the original requirements for adhesion as 
stated in this Project Special Provision. 

Photograph, document, and report all damages upon delivery to the project site prior to 
unloading.  Provide documented damage notifications to the Engineer or to their authorized 
representative so the application firm can be notified.  The Engineer has the authority to accept or 
reject the material as outlined in the Standard Specifications. 

Submit to the Engineer a repair procedure for damaged coatings which occur during storage, 
transporting, handling and or installation.  Utilize a liquid paint approved by the Department, 
compatible with the powder applied product.  Ensure all repair areas demonstrate an adhesion rating 
of 400 psi in accordance with ASTM D-4541.  Obtain Engineer’s acceptance of the final finish.  

6.5. ACRYLIC PRIMER AND TOP COAT PAINT SYSTEM 4 (MODIFIED) 

A. Description: 

Follow NCDOT procedures for Powder Coating over Galvanizing.  Provide an Acrylic Primer 
and top coat when a substitute for powder coating is necessary. 

Provide supplemental coating for all mast arms with metal signal poles and all necessary 
hardware for the signalized intersection in accordance with NCDOT Standard specifications – 
sections 442 and 1080, as contained herein, and as shown on the plans.  
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Ensure all painting work for new structures, except field touch-up and bolt painting is performed 
in the shop. 

B. Surface Preparation: 

Ensure all surface preparation is not less than that specified by the paint manufacturer’s 
recommendations. 

Ensure all components to be coated are prepared in accordance with SSPC SP2 (Hand Tool 
Cleaning and or SSPC SP-3 (Power Tool Cleaning). Remove all drainage spikes, high spots, 
protrusions, or other surface defects using hand or power tools. Do not remove the galvanization 
below the limits set forth in AASHTO M111. 

Perform abrasive sweep blasting in accordance with ASTM D6386. Refer to this section for a 
description of the abrasive blast material to be used. Use a material and technique capable of 
stripping action to remove corrosion products and to provide a rough surface profile while leaving 
base zinc layers intact. 

Blow down all blasted surfaces with clean compressed air to provide a clean, dry surface. 

Ensure all surfaces are free of visible zinc oxides or zinc hydroxides. 

C. Materials: 

Use an approved/qualified waterborne paint meeting the requirements of NCDOT Standard 
specification section 1080. Do not apply paint until each batch has been tested by the Department. 
Provide color as specified in the contract documents. 

Ensure all paint used on this contract is produced by the same manufacturer. 

D. Painting: 

Apply paint in accordance with the requirements of Section 1080 and Section 442 of the 2010 
Standard Specifications using System 4 as modified herein. 

System 4 (Modified) 
Acrylic Primer and Top Coats 

Coat Material Mils Dry/Wet Film 
Thickness

Mils Dry/Wet Film 
Thickness 

  Minimum Maximum 
Primer 1080-12 White 3.0 DFT 5.0 DFT 
Stripe 1080-12 Brown 4.0 WFT 7.0 WFT 
Topcoat 1080-12 Brown 2.0 DFT 4.0 DFT 
Total  5.0 DFT 9.0 DFT 

 

 

Shop paint all galvanized surfaces within 8 hours after surface preparation with the exception of 
field touch-up and bolt painting. 

Mask off and do not paint all data plates and faying surfaces prior to application. 

Spray apply all coatings except for the stripe coat. Brush apply the stripe coat to all plate edges, 
welds, bolt holes and bolts prior to applying the finish coat. 
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E. Curing: 

Store all material in a heated shop for a period no less than 24 hours once top coat has been 
applied. Continue storing material until requirements of ASTM D-1640 have been met. 

F. Inspection: 

Provide inspection records showing the initial average thickness of the hot dipped galvanizing as 
well as the final average DFT measurement. 

Ensure all material is of a uniform appearance free of runs, drips, and sags. 

G. Handling: 

Do not handle, ship, or erect coated members until paint is thoroughly dry. 

Protect all shipping and handling either from the coating facility to project site and or storage site 
to area(s) to construction location from incurring damage to product.  Wood blocks and nylon slings 
are recommended for securing, loading, hoisting, or storing members. 

H. Repair of Damaged Coating: 

Repair damage occurring to the galvanized portion of the coating during shipment or installation 
in accordance with Articles 1076-6 and 1080-9 of the Standard Specifications.  Repair damage 
occurring to the painted portion of the coating during shipment or installation by applying 4.0-7.0 
wet mils of topcoat with a brush or roller and feather or taper this to be level with the surrounding 
areas. 

6.6.  MEASUREMENT AND PAYMENT 

Actual number of single mast arm poles with protective coating applied furnished, installed, 
and accepted. 

Actual number of pushbutton posts with protective coating applied furnished, installed, and 
accepted. 

 

 

Payment will be made under: 

Pay Item  Pay Unit 

Protective Coating for Single Mast Arm Pole (Black) ...................................................................Each 
Protective Coating for Pushbutton Post (Black) .............................................................................Each 
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FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 

the Standard Specifications or other provisions; no additional submittals are required 

herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain 

plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 

temporary structure that functions as a work platform that supports construction personnel, 

materials, and tools, but is not intended to support the structure.  Scaffolding systems that 

are used to temporarily support permanent structures (as opposed to functioning as work 

platforms) are considered to be falsework under the definitions given.  Shoring is a 

component of falsework such as horizontal, vertical, or inclined support members.  Where 

the term “temporary works” is used, it includes all of the temporary facilities used in bridge 

construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 

imposed and provide the necessary rigidity to achieve the lines and grades shown on the 

plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 

the safety and quality required by the design assumptions.  The Engineer has authority to 

reject material on the basis of its condition, inappropriate use, safety, or nonconformance 

with the plans.  Clearly identify allowable loads or stresses for all materials or 

manufactured devices on the plans. Revise the plan and notify the Engineer if any change 

to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework and 

forms on the working drawings.  Include falsework footing settlements, joint take-up, 

and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. 

Overhang 

Width, 

(inches) 

Max. Slab 

Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel 

Weight, (lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT 63 51 12 2000 50 

MBT 72 55 12 1700 48 

FIB 45 42 14 2000 35 

 

Overhang width is measured from the centerline of the girder to the edge of the deck 

slab. 

For Type II, III, IV & Florida I-Beam prestressed concrete girders (PCG), 45-degree 

cast-in-place half hangers and rods must have a minimum safe working load of 6,000 

lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2½” from the edge of the top flange.  Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the 

member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 

near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details.  Failure to notify the 

Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
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Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour 

components when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 

other such devices used as part of the falsework or formwork that remains in the 

permanent structure.  If the plan notes indicate that the structure contains the necessary 

corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 

these devices.  Electroplating will not be allowed.  Any coating required by the 

Engineer will be considered incidental to the various pay items requiring temporary 

works. 

Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 

 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in 

North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 
 

The following requirements replace those of Article 3.4.8.2. 

 

Do not remove forms until the concrete has attained strengths required in Article 420-16 

of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to the 

surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR (mph) COUNTY 25 YR (mph) COUNTY 25 YR (mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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B. Review and Approval 

 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 

required until the drawings have been approved.  Such approval does not relieve the 

Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 

concrete structures, make sure that the calculated deflection of falsework flexural members 

does not exceed 1/240 of their span regardless of whether or not the deflection is 

compensated by camber strips. 

A. Maintenance and Inspection 
 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so 

that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 

the presence of the Engineer, not more than 24 hours prior to the beginning of each 

concrete placement.  Inspect other temporary works at least once a month to ensure that 

they are functioning properly.  Have a North Carolina Registered Professional Engineer 

inspect the cofferdams, shoring, sheathing, support of excavation structures, and support 

systems for load tests prior to loading. 

B. Foundations 

 

Determine the safe bearing capacity of the foundation material on which the supports 

for temporary works rest.  If required by the Engineer, conduct load tests to verify 

proposed bearing capacity values that are marginal or in other high-risk situations. 
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The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 

washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  

If preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in 

other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 

will be full compensation for the above falsework and formwork. 
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CRANE SAFETY (8-15-05) 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

regulations (OSHA). 

 

Submit all items listed below to the Engineer prior to beginning crane operations involving 

critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 

crane chart capacity for the radius at which the load will be lifted or requires the use of more 

than one crane. Changes in personnel or equipment must be reported to the Engineer and all 

applicable items listed below must be updated and submitted prior to continuing with crane 

operations. 

CRANE SAFETY SUBMITTAL LIST 

Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and 

rigging equipment, and safe rigging practices.   

Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

Certifications:  By July 1, 2006, crane operators performing critical lifts shall be certified 

by NC CCO (National Commission for the Certification of Crane Operators), or 

satisfactorily complete the Carolinas AGC’s Professional Crane Operator's Proficiency 

Program. Other approved nationally accredited programs will be considered upon 

request. All crane operators shall also have a current CDL medical card. Submit a list of 

anticipated critical lifts and corresponding crane operator(s). Include current 

certification for the type of crane operated (small hydraulic, large hydraulic, small 

lattice, large lattice) and medical evaluations for each operator.  
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GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 

and place grout in accordance with the manufacturer’s recommendations, the applicable 

sections of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 

of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 

strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 

oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 

remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 
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SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 

Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all 

copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 

minimize review time, make sure all submittals are complete when initially submitted.  

Provide a contact name and information with each submittal.  Direct any questions 

regarding submittal requirements to the Engineer, Structures Management Unit contacts or 

the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working 

drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 

items and fabricated steel or aluminum items. 

2.ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 
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mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  

Western Regional Geotechnical  

Manager  

North Carolina Department  

of Transportation  

Geotechnical Engineering Unit  

Western Regional Office  

5253 Z Max Boulevard  

Harrisburg, NC  28075 

 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 

Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact:      James Bolden  

                                             (919) 707 – 6408 

           (919)250–4082 facsimile 

      jlbolden@ncdot.gov 
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Secondary Structures Contacts: Emmanuel Omile         (919) 707 – 6451 

  Madonna Rorie         (919) 707 – 6508 

      

Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Chris Kreider         (919) 662 – 4710 

  ckreider@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams         (704) 455 – 8902 

  ewilliams3@ncdot.gov 

3. SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  

At the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management 

Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 

will receive review comments and drawing markups for these submittals from the 

Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide 

additional copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 
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Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 

    

 

Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & 

“Falsework and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & 

“Falsework and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 
4
 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  6 and 0 Article 420-3 
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1 reproducible 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   

1 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   

1 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 
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PROJECT SPECIAL PROVISIONS 

STRUCTURES: 
   

 

 

Prepared by: 

STV Engineers, Inc. 

900 West Trade Street, Suite 715 

Charlotte, NC 28202 

704/372-1885 

NC License Number F-0991  

Document not considered Final 

Unless All Signatures Completed 

 

FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 

the Standard Specifications or other provisions; no additional submittals are required 

herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting.  Formwork is the temporary structure or mold used to retain 

plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 

temporary structure that functions as a work platform that supports construction personnel, 

materials, and tools, but is not intended to support the structure.  Scaffolding systems that 

are used to temporarily support permanent structures (as opposed to functioning as work 

platforms) are considered to be falsework under the definitions given.  Shoring is a 

component of falsework such as horizontal, vertical, or inclined support members.  Where 

the term “temporary works” is used, it includes all of the temporary facilities used in bridge 

construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 

imposed and provide the necessary rigidity to achieve the lines and grades shown on the 

plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 

the safety and quality required by the design assumptions.  The Engineer has authority to 

reject material on the basis of its condition, inappropriate use, safety, or nonconformance 

with the plans.  Clearly identify allowable loads or stresses for all materials or 

manufactured devices on the plans. Revise the plan and notify the Engineer if any change 

to materials or material strengths is required. 
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3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to 

be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction joints.  

Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work.  Show anticipated total settlements and/or deflections of falsework and 

forms on the working drawings.  Include falsework footing settlements, joint take-up, and 

deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 

maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have a 

minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the member.  

DocuSign Envelope ID: 893673B1-6DA7-4BB6-8621-956D90BCCE65



17BP.14.R154  ST-19 Macon County  

 

However, for 72-inch members, the heel of the bracket shall bear on the web, near the 

bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 

geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal 

and advise the girder producer of the proposed details.  Failure to notify the Engineer of 

hanger type and hanger spacing on prestressed concrete girder casting drawings may delay 

the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 

flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 

the manufacturer’s stated safe working load.  Use of dual leg hangers (such as Meadow 

Burke HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design 

the falsework and forms supporting deck slabs and overhangs on girder bridges so that 

there will be no differential settlement between the girders and the deck forms during 

placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour components 

when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other 

such devices used as part of the falsework or formwork that remains in the permanent 

structure.  If the plan notes indicate that the structure contains the necessary corrosion 

protection required for a Corrosive Site, epoxy coat, galvanize or metalize these devices.  

Electroplating will not be allowed.  Any coating required by the Engineer will be 

considered incidental to the various pay items requiring temporary works. 

 

DocuSign Envelope ID: 893673B1-6DA7-4BB6-8621-956D90BCCE65



17BP.14.R154  ST-20 Macon County  

 

Design falsework and formwork requiring submittals in accordance with the 1995 AASHTO 

Guide Design Specifications for Bridge Temporary Works except as noted herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  

In addition, Table 2.2A is included to provide the maximum wind speeds by county 

in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 

420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 

required until the drawings have been approved.  Such approval does not relieve the 

Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 

concrete structures, make sure that the calculated deflection of falsework flexural members 

does not exceed 1/240 of their span regardless of whether or not the deflection is 

compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so 

that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 

the presence of the Engineer, not more than 24 hours prior to the beginning of each 

concrete placement.  Inspect other temporary works at least once a month to ensure that 

they are functioning properly.  Have a North Carolina Registered Professional Engineer 

inspect the cofferdams, shoring, sheathing, support of excavation structures, and 

support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 

for temporary works rest.  If required by the Engineer, conduct load tests to verify 

proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 

washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  

If preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in 

other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 

will be full compensation for the above falsework and formwork. 

 

SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision.  For this provision, “submittals” refers to only those listed in this 

provision.  The list of submittals contained herein does not represent a list of required 

submittals for the project.  Submittals are only necessary for those items as required by the 

contract.  Make submittals that are not specifically noted in this provision directly to the 
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Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all 

copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 

minimize review time, make sure all submittals are complete when initially submitted.  

Provide a contact name and information with each submittal.  Direct any questions 

regarding submittal requirements to the Engineer, Structures Management Unit contacts or 

the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 

provide the name, address and telephone number of the facility where fabrication will 

actually be done if different than shown on the title block of the submitted working 

drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 

items and fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   

Send submittals to: 

jlbolden@ncdot.gov        (James Bolden) 

Send an additional e-copy of the submittal to the following address: 

eomile@ncdot.gov           (Emmanuel Omile) 

mrorie@ncdot.gov            (Madonna Rorie) 
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For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  

Western Regional Geotechnical  

Manager  

North Carolina Department  

of Transportation  

Geotechnical Engineering Unit  

Western Regional Office  

5253 Z Max Boulevard  

Harrisburg, NC  28075 

 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 

Construction Submittals” link. 
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Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

Primary Structures Contact: James Bolden   (919) 707 – 6408 

     (919) 250 – 4082 facsimile 

     jlbolden@ncdot.gov 

Secondary Structures Contacts: Emmanuel Omile (919) 707 – 6451 

  Madonna Rorie (919) 707 – 6508 

      

Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Chris Kreider (919) 662 – 4710 

  ckreider@ncdot.gov 

 

Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams     (704) 455 – 8902 

  ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  

At the same time, submit the number of hard copies shown below of the same complete 

submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 

Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management 

Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 

will receive review comments and drawing markups for these submittals from the 

Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit.  Provide 

additional copies of any submittal as directed. 
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STRUCTURE SUBMITTALS 

 

Submittal 

Copies 

Required by 

Structures 

Management 

Unit 

Copies 

Required by 

Geotechnical 

Engineering 

Unit 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

    

    

Expansion Joint Seals 

(hold down plate type with base 

angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
2, then 9 0 

“Modular Expansion Joint 

Seals” 

    

 

Expansion Joint Seals 

(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 

(substructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
8 0 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

8 0 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 7 0 Article 1072-8 
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Bearings 4,5 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 
4
 8 0 “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
7 0 Article 420-20 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

2, then 

1 reproducible 

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

2, then 

1 reproducible 
0 

“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
10 0 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
7 0 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 
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Temporary Detour Structures 10 2 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 

Submittal 

Copies 

Required by 

Geotechnical 

Engineering 

Unit  

Copies 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   

1 calculations 
2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   

1 calculations 
2 drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (8-15-05) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

regulations (OSHA). 

 

Submit all items listed below to the Engineer prior to beginning crane operations involving 

critical lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s 

crane chart capacity for the radius at which the load will be lifted or requires the use of more 

than one crane. Changes in personnel or equipment must be reported to the Engineer and all 

applicable items listed below must be updated and submitted prior to continuing with crane 

operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 

rigging operations.  Qualifications and experience should include, but not be limited to, 

weight calculations, center of gravity determinations, selection and inspection of sling 

and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be 

certified by NC CCO (National Commission for the Certification of Crane Operators), 

or satisfactorily complete the Carolinas AGC’s Professional Crane Operator's 

Proficiency Program. Other approved nationally accredited programs will be 

considered upon request. All crane operators shall also have a current CDL medical 

card. Submit a list of anticipated critical lifts and corresponding crane operator(s). 

Include current certification for the type of crane operated (small hydraulic, large 

hydraulic, small lattice, large lattice) and medical evaluations for each operator.  

 

 

GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 

and place grout in accordance with the manufacturer’s recommendations, the applicable 

sections of the Standard Specifications and this provision. 
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2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 

of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 

strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 

oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 

remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 

 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION 

ACTIVITIES 

(12-30-15) 

INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall 

thoroughly inspect the bridge or affected components for the presence of asbestos 

containing material (ACM) using a firm prequalified by NCDOT to perform asbestos 

surveys.  The inspection must be performed by a N.C. accredited asbestos inspector with 

experience inspecting bridges or other industrial structures. The N.C. accredited asbestos 

inspector must conduct a thorough inspection, identifying all asbestos-containing material 

as required by the Environmental Protection Agency National Emission Standards for 

Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, 

Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must 

include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 

location map, photos of existing structure, the date of inspection and the name, N.C. 

accreditation number, and signature of the N.C. accredited asbestos inspector who 

performed the inspection and completed the report. The cover sheet of the report shall 
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include project identification information. Place the following notes on the cover sheet of 

the report and check the appropriate box: 

___ ACM was found              

___ ACM was not found 

 

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit 

(HHCU) of the N.C. Department of Health & Human Services, Division of Public Health, 

if more than 35 cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is 

to be removed from a structure and this work must be completed by a contractor 

prequalified by NCDOT to perform asbestos abatement.  RACM is defined in 40 CFR, Part 

61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and 

Miscellaneous which does not meet the NESHAP RACM. 

 

DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a 

Demolition Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and 

Asbestos Permit applications require an original signature and must be submitted to the 

HHCU 10 working days prior to beginning demolition activities.  The 10 working day 

period starts based on the post-marked date or date of hand delivery.  Demolition that does 

not begin as originally notified requires submission of a separate revision form HHCU 

3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A, 

Subchapter 41C, Article .0605 for directives on revision submissions. 

 

Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services 

1912 Mail Service Center 

Raleigh, NC 27699-1912 

Telephone: (919) 707-5950 

Fax: (919) 870-4808 
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SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and 

NESHAP requirements must be followed.  For projects involving permitted RACM 

removals, both the applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  

Contact information is as follows: 

 

Buncombe County 

WNC Regional Air Pollution Control Agency 

49 Mt. Carmel Road 

Asheville, NC 28806  

(828) 250-6777 

 

Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 

Winston-Salem, NC 27101 

(336) 703-2440 

 

Mecklenburg County 

Land Use and Environmental Services Agency 

Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430 

 

ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures and 

N.C. accredited inspectors, as well as associated forms for demolition notifications and 

asbestos permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 

 

BASIS OF PAYMENT 

Payment for the work required in this provision will be at the lump sum contract unit price 

for “Asbestos Assessment”.  Such payment will be full compensation for all asbestos 

inspections, reports, permitting and notifications. 
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CONSTRUCTION, MAINTENANCE AND REMOVAL  (12-12-13) 

OF TEMPORARY ACCESS AT STATION 14+94.00 -L- 

1.0 GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 

necessary for construction of the new bridge, construction of the temporary detour 

structure, or for the removal of an existing bridge, as applicable.  Temporary access may 

involve the use of a rock causeway [workpad], a work bridge, or other methods; however, 

all types of temporary access are required to meet the requirements of all permits, the 

Standard Specifications, and this Special Provision. 

2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 

At the contractor’s option, construction of a temporary rock causeway [workpad] within the 

limits shown on the plans is permitted.  Build the causeway [workpad] with Class II riprap 

topped by a layer of Class B riprap or as otherwise designated on the plans or approved by 

the Engineer.  If desired, recycle the Class II riprap used in the causeway [workpad] for 

placement in the final riprap slope protection as directed by the Engineer.  No payment will 

be made for recycled riprap as this material is considered incidental to the causeway 

[workpad] placement and removal.  If this option is exercised, no adjustment in contract 

bid price will be allowed due to an underrun in the quantity of “Rip Rap Class II (2'-0" 

Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 

causeway [workpad] footprint to the original contours and elevations within 90 days of the 

completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 

remove causeway [workpad] during the moratorium period shown on the permit. If the 

completion of the deck slab falls within the prohibitive dates for causeway [workpad] 

construction or removal, begin causeway [workpad] removal immediately following the 

prohibitive dates. 

3.0 TEMPORARY WORK BRIDGE 

 

At the contractor’s option, construction of a temporary work bridge in lieu of the 

causeway(s) [workpad] is acceptable, provided the temporary work bridge satisfies all 

permits.  Submit details of the temporary work bridge to the Engineer prior to constructing 

the work bridge to ensure conformance with the plans and all permits.  Completely remove 

the temporary bridge prior to final acceptance or as otherwise required by the permits. 
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4.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary 

Access at Station  14+94.00 -L-” will be full compensation for the above work, or other 

methods of access, including all material, pipes, work bridge components, equipment, 

tools, labor, disposal, and incidentals necessary to complete the work. 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 

8/7/2018 | 9:19 AM EDT
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1 

NATIONWIDE PERMIT 33 
DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 
FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS 

FEDERAL REGISTER 
AUTHORIZED MARCH 19, 2017 

Temporary Construction, Access, and Dewatering. Temporary structures, work, and 
discharges, including cofferdams, necessary for construction activities or access fills or 
dewatering of construction sites, provided that the associated primary activity is authorized 
by the Corps of Engineers or the U.S. Coast Guard. This NWP also authorizes temporary 
structures, work, and discharges, including cofferdams, necessary for construction activities 
not otherwise subject to the Corps or U.S. Coast Guard permit requirements. Appropriate 
measures must be taken to maintain near normal downstream flows and to minimize 
flooding. Fill must consist of materials, and be placed in a manner, that will not be eroded by 
expected high flows. The use of dredged material may be allowed if the district engineer 
determines that it will not cause more than minimal adverse environmental effects. 
Following completion of construction, temporary fill must be entirely removed to an area 
that has no waters of the United States, dredged material must be returned to its original 
location, and the affected areas must be restored to pre- construction elevations. The affected 
areas must also be revegetated, as appropriate. This permit does not authorize the use of 
cofferdams to dewater wetlands or other aquatic areas to change their use. Structures left in 
place after construction is completed require a separate section 10 permit if located in 
navigable waters of the United States. (See 33 CFR part 322.) 

Notification: The permittee must submit a pre-construction notification to the district 
engineer prior to commencing the activity if the activity is conducted in navigable waters of 
the United States (i.e., section 10 waters) (see general condition 32). The pre- construction 
notification must include a restoration plan showing how all temporary fills and structures 
will be removed and the area restored to pre-project conditions. (Authorities: Sections 10 and 
404) 

*
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NATIONWIDE PERMIT GENERAL CONDITIONS 

The following General Conditions must be followed in order for any authorization by a NWP to 
be valid: 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on
navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through 
regulations or otherwise, must be installed and maintained at the permittee's expense on 
authorized facilities in navigable waters of the United States. 

(c) The permittee understands and agrees that, if future operations by the United 
States require the removal, relocation, or other alteration, of the structure or work herein 
authorized, or if, in the opinion of the Secretary of the Army or his authorized representative, 
said structure or work shall cause unreasonable obstruction to the free navigation of the 
navigable waters, the permittee will be required, upon due notice from the Corps of Engineers, 
to remove, relocate, or alter the structural work or obstructions caused thereby, without expense 
to the United States. No claim shall be made against the United States on account of any such 
removal or alteration. 

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life
cycle movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to 
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

3. Spawning Areas. Activities in spawning areas during spawning seasons must
be avoided to the maximum extent practicable. Activities that result in the physical 
destruction (e.g., through excavation, fill, or downstream smothering by substantial turbidity) 
of an important spawning area are not authorized. 

4. Migratory Bird Breeding Areas. Activities in waters of the United States that
serve as breeding areas for migratory birds must be avoided to the maximum extent 
practicable. 

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish
populations, unless the activity is directly related to a shellfish harvesting activity 
authorized by NWPs 4 and 48, or is a shellfish seeding or habitat restoration activity 
authorized by NWP 27. 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris,
car bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic 
pollutants in toxic amounts (see section 307 of the Clean Water Act). 
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7. Water Supply Intakes. No activity may occur in the proximity of a public water
supply intake, except where the activity is for the repair or improvement of public water supply 
intake structures or adjacent bank stabilization. 

8. Adverse Effects From Impoundments. If the activity creates an impoundment
of water, adverse effects to the aquatic system due to accelerating the passage of water, 
and/or restricting its flow must be minimized to the maximum extent practicable. 

9. Management of Water Flows. To the maximum extent practicable, the pre-
construction course, condition, capacity, and location of open waters must be maintained for 
each activity, including stream channelization, storm water management activities, and 
temporary and permanent road crossings, except as provided below. The activity must be 
constructed to withstand expected high flows. The activity must not restrict or impede the 
passage of normal or high flows, unless the primary purpose of the activity is to impound water 
or manage high flows. The activity may alter the pre-construction course, condition, capacity, 
and location of open waters if it benefits the aquatic environment (e.g., stream restoration or 
relocation activities). 

10. Fills Within 100-Year Floodplains. The activity must comply with applicable
FEMA-approved state or local floodplain management requirements. 

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed
on mats, or other measures must be taken to minimize soil disturbance. 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment
controls must be used and maintained in effective operating condition during construction, and 
all exposed soil and other fills, as well as any work below the ordinary high water mark or 
high tide line, must be permanently stabilized at the earliest practicable date. Permittees are 
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety
and the affected areas returned to pre-construction elevations. The affected areas must be 
revegetated, as appropriate. 

14. Proper Maintenance. Any authorized structure or fill shall be properly
maintained, including maintenance to ensure public safety and compliance with applicable 
NWP general conditions, as well as any activity-specific conditions added by the district 
engineer to an NWP authorization. 

15. Single and Complete Project. The activity must be a single and complete
project. The same NWP cannot be used more than once for the same single and complete 
project. 

16. Wild and Scenic Rivers.  (a) No NWP activity may occur in a component of
the National Wild and Scenic River System, or in a river officially designated by Congress as a 
“study river” for possible inclusion in the system while the river is in an official study status, 
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unless the appropriate Federal agency with direct management responsibility for such river, 
has determined in writing that the proposed activity will not adversely affect the Wild and 
Scenic River designation or study status. 

(b) If a proposed NWP activity will occur in a component of the National Wild and 
Scenic River System, or in a river officially designated by Congress as a “study river” for 
possible inclusion in the system while the river is in an official study status, the permittee must 
submit a pre-construction notification (see general condition 32). The district engineer will 
coordinate the PCN with the Federal agency with direct management responsibility for that 
river. The permittee shall not begin the NWP activity until notified by the district engineer that 
the Federal agency with direct management responsibility for that river has determined in 
writing that the proposed NWP activity will not adversely affect the Wild and Scenic River 
designation or study status. 

(c) Information on Wild and Scenic Rivers may be obtained from the appropriate 
Federal land management agency responsible for the designated Wild and Scenic River or 
study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land Management, 
U.S. Fish and Wildlife Service). Information on these rivers is also available at: 
http://www.rivers.gov/. 

17. Tribal Rights. No NWP activity may cause more than minimal adverse effects
on tribal rights (including treaty rights), protected tribal resources, or tribal lands. 

18. Endangered Species. (a) No activity is authorized under any NWP which is
likely to directly or indirectly jeopardize the continued existence of a threatened or endangered 
species or a species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the critical 
habitat of such species. No activity is authorized under any NWP which “may affect” a listed 
species or critical habitat, unless ESA section 7 consultation addressing the effects of the 
proposed activity has been completed. Direct effects are the immediate effects on listed species 
and critical habitat caused by the NWP activity. Indirect effects are those effects on listed 
species and critical habitat that are caused by the NWP activity and are later in time, but still 
are reasonably certain to occur. 

(b) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. If pre-construction notification is required for the proposed activity, 
the Federal permittee must provide the district engineer with the appropriate documentation to 
demonstrate compliance with those requirements. The district engineer will verify that the 
appropriate documentation has been submitted. If the appropriate documentation has not been 
submitted, additional ESA section 7 consultation may be necessary for the activity and the 
respective federal agency would be responsible for fulfilling its obligation under section 7 of 
the ESA. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if any listed species or designated critical habitat might be affected or is in the 
vicinity of the activity, or if the activity is located in designated critical habitat, and shall not 
begin work on the activity until notified by the district engineer that the requirements of the 
ESA have been satisfied and that the activity is authorized. For activities that might affect 
Federally-listed endangered or threatened species or designated critical habitat, the pre-
construction notification must include the name(s) of the endangered or threatened species that 

*
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might be affected by the proposed activity or that utilize the designated critical habitat that 
might be affected by the proposed activity. The district engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated critical 
habitat and will notify the non- Federal applicant of the Corps’ determination within 45 days of 
receipt of a complete pre- construction notification. In cases where the non-Federal applicant 
has identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has 
provided notification that the proposed activity will have “no effect” on listed species or critical 
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant has 
not heard back from the Corps within 45 days, the applicant must still wait for notification from 
the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the 
district engineer may add species-specific permit conditions to the NWPs. 

(e) Authorization of an activity by an NWP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the FWS or the NMFS, the Endangered Species Act prohibits any person 
subject to the jurisdiction of the United States to take a listed species, where "take" means to 
harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage 
in any such conduct. The word “harm” in the definition of “take'' means an act which actually 
kills or injures wildlife. Such an act may include significant habitat modification or degradation 
where it actually kills or injures wildlife by significantly impairing essential behavioral 
patterns, including breeding, feeding or sheltering. 

(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take 
permit with an approved Habitat Conservation Plan for a project or a group of projects that 
includes the proposed NWP activity, the non-federal applicant should provide a copy of that 
ESA section 10(a)(1)(B) permit with the PCN required by paragraph (c) of this general 
condition. The district engineer will coordinate with the agency that issued the ESA section 
10(a)(1)(B) permit to determine whether the proposed NWP activity and the associated 
incidental take were considered in the internal ESA section 7 consultation conducted for the 
ESA section 10(a)(1)(B) permit. If that coordination results in concurrence from the agency 
that the proposed NWP activity and the associated incidental take were considered in the 
internal ESA section 7 consultation for the ESA section 10(a)(1)(B) permit, the district 
engineer does not need to conduct a separate ESA section 7 consultation for the proposed NWP 
activity.  The district engineer will notify the non-federal applicant within 45 days of receipt of 
a complete pre-construction notification whether the ESA section 10(a)(1)(B) permit covers the 
proposed NWP activity or whether additional ESA section 7 consultation is required. 

(g) Information on the location of threatened and endangered species and their 
critical habitat can be obtained directly from the offices of the FWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and 
http://www.nmfs.noaa.gov/pr/species/esa/ respectively. 

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for
ensuring their action complies with the Migratory Bird Treaty Act and the Bald and Golden 
Eagle Protection Act. The permittee is responsible for contacting appropriate local office of the 
U.S. Fish and Wildlife Service to determine applicable measures to reduce impacts to migratory 
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birds or eagles, including whether “incidental take” permits are necessary and available under 
the Migratory Bird Treaty Act or Bald and Golden Eagle Protection Act for a particular 
activity. 

20. Historic Properties. (a) In cases where the district engineer determines that the
activity may have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places, the activity is not authorized, until the requirements of 
Section 106 of the National Historic Preservation Act (NHPA) have been satisfied. 

(b) Federal permittees should follow their own procedures for complying with the 
requirements of section 106 of the National Historic Preservation Act. If pre-construction 
notification is required for the proposed NWP activity, the Federal permittee must provide the 
district engineer with the appropriate documentation to demonstrate compliance with those 
requirements. The district engineer will verify that the appropriate documentation has been 
submitted.  If the appropriate documentation is not submitted, then additional consultation 
under section 106 may be necessary. The respective federal agency is responsible for fulfilling 
its obligation to comply with section 106. 

(c) Non-federal permittees must submit a pre-construction notification to the 
district engineer if the NWP activity might have the potential to cause effects to any historic 
properties listed on, determined to be eligible for listing on, or potentially eligible for listing on 
the National Register of Historic Places, including previously unidentified properties. For such 
activities, the pre-construction notification must state which historic properties might have the 
potential to be affected by the proposed NWP activity or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic properties. 
Assistance regarding information on the location of, or potential for, the presence of historic 
properties can be sought from the State Historic Preservation Officer, Tribal Historic 
Preservation Officer, or designated tribal representative, as appropriate, and the National 
Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 
notifications, district engineers will comply with the current procedures for addressing the 
requirements of section 106 of the National Historic Preservation Act. The district engineer 
shall make a reasonable and good faith effort to carry out appropriate identification efforts, 
which may include background research, consultation, oral history interviews, sample field 
investigation, and field survey. Based on the information submitted in the PCN and these 
identification efforts, the district engineer shall determine whether the proposed NWP activity 
has the potential to cause effects on the historic properties. Section 106 consultation is not 
required when the district engineer determines that the activity does not have the potential to 
cause effects on historic properties (see 36 CFR 800.3(a)). Section 106 consultation is required 
when the district engineer determines that the activity has the potential to cause effects on 
historic properties. The district engineer will conduct consultation with consulting parties 
identified under 36 CFR 800.2(c) when he or she makes any of the following effect 
determinations for the purposes of section 106 of the NHPA: no historic properties affected, no 
adverse effect, or adverse effect.  Where the non-Federal applicant has identified historic 
properties on which the activity might have the potential to cause effects and so notified the 
Corps, the non-Federal applicant shall not begin the activity until notified by the district 
engineer either that the activity has no potential to cause effects to historic properties or that 
NHPA section 106 consultation has been completed. 

*
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(d) For non-federal permittees, the district engineer will notify the prospective 
permittee within 45 days of receipt of a complete pre-construction notification whether NHPA 
section 106 consultation is required.  If NHPA section 106 consultation is required, the district 
engineer will notify the non-Federal applicant that he or she cannot begin the activity until 
section 106 consultation is completed. If the non-Federal applicant has not heard back from the 
Corps within 45 days, the applicant must still wait for notification from the Corps. 

(e) Prospective permittees should be aware that section 110k of the NHPA (54 
U.S.C. 306113) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of section 106 of the NHPA, has intentionally 
significantly adversely affected a historic property to which the permit would relate, or having 
legal power to prevent it, allowed such significant adverse effect to occur, unless the Corps, 
after consultation with the Advisory Council on Historic Preservation (ACHP), determines that 
circumstances justify granting such assistance despite the adverse effect created or permitted 
by the applicant. If circumstances justify granting the assistance, the Corps is required to 
notify the ACHP and provide documentation specifying the circumstances, the degree of 
damage to the integrity of any historic properties affected, and proposed mitigation.  This 
documentation must include any views obtained from the applicant, SHPO/THPO, appropriate 
Indian tribes if the undertaking occurs on or affects historic properties on tribal lands or affects 
properties of interest to those tribes, and other parties known to have a legitimate interest in the 
impacts to the permitted activity on historic properties. 

21. Discovery of Previously Unknown Remains and Artifacts.  If you discover
any previously unknown historic, cultural or archeological remains and artifacts while 
accomplishing the activity authorized by this permit, you must immediately notify the district 
engineer of what you have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination 
required to determine if the items or remains warrant a recovery effort or if the site is eligible 
for listing in the National Register of Historic Places. 

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-
managed marine sanctuaries and marine monuments, and National Estuarine Research 
Reserves. The district engineer may designate, after notice and opportunity for public 
comment, additional waters officially designated by a state as having particular environmental 
or ecological significance, such as outstanding national resource waters or state natural 
heritage sites. The district engineer may also designate additional critical resource waters after 
notice and opportunity for public comment. 

(a) Discharges of dredged or fill material into waters of the United States are not 
authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent 
to such waters. 

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, and 
54, notification is required in accordance with general condition 32, for any activity proposed in 
the designated critical resource waters including wetlands adjacent to those waters. The district 
engineer may authorize activities under these NWPs only after it is determined that the impacts 
to the critical resource waters will be no more than minimal. 
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23. Mitigation. The district engineer will consider the following factors when
determining appropriate and practicable mitigation necessary to ensure that the individual and 
cumulative adverse environmental effects are no more than minimal: 

(a) The activity must be designed and constructed to avoid and minimize adverse 
effects, both temporary and permanent, to waters of the United States to the maximum extent 
practicable at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 
compensating for resource losses) will be required to the extent necessary to ensure that the 
individual and cumulative adverse environmental effects are no more than minimal. 

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for 
all wetland losses that exceed 1/10-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be 
more environmentally appropriate or the adverse environmental effects of the proposed 
activity are no more than minimal, and provides an activity-specific waiver of this 
requirement. For wetland losses of 1/10-acre or less that require pre-construction notification, 
the district engineer may determine on a case-by-case basis that compensatory mitigation is 
required to ensure that the activity results in only minimal adverse environmental effects. 

(d) For losses of streams or other open waters that require pre-construction 
notification, the district engineer may require compensatory mitigation to ensure that the 
activity results in no more than minimal adverse environmental effects.  Compensatory 
mitigation for losses of streams should be provided, if practicable, through stream 
rehabilitation, enhancement, or preservation, since streams are difficult-to-replace resources 
(see 33 CFR 332.3(e)(3)). 

(e) Compensatory mitigation plans for NWP activities in or near streams or other 
open waters will normally include a requirement for the restoration or enhancement, 
maintenance, and legal protection (e.g., conservation easements) of riparian areas next to open 
waters. In some cases, the restoration or maintenance/protection of riparian areas may be the 
only compensatory mitigation required. Restored riparian areas should consist of native 
species. The width of the required riparian area will address documented water quality or 
aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 
side of the stream, but the district engineer may require slightly wider riparian areas to address 
documented water quality or habitat loss concerns. If it is not possible to restore or 
maintain/protect a riparian area on both sides of a stream, or if the waterbody is a lake or 
coastal waters, then restoring or maintaining/protecting a riparian area along a single bank or 
shoreline may be sufficient. Where both wetlands and open waters exist on the project site, the 
district engineer will determine the appropriate compensatory mitigation (e.g., riparian areas 
and/or wetlands compensation) based on what is best for the aquatic environment on a 
watershed basis. In cases where riparian areas are determined to be the most appropriate form 
of minimization or compensatory mitigation, the district engineer may waive or reduce the 
requirement to provide wetland compensatory mitigation for wetland losses. 

(f) Compensatory mitigation projects provided to offset losses of aquatic 
resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate 
compensatory mitigation option if compensatory mitigation is necessary to ensure that the 
activity results in no more than minimal adverse environmental effects. For the NWPs, the 
preferred mechanism for providing compensatory mitigation is mitigation bank credits or in-
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lieu fee program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number 
and type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted 
to the district engineer, the district engineer may approve the use of permittee-responsible 
mitigation. 

(2) The amount of compensatory mitigation required by the district engineer must 
be sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

(3) Since the likelihood of success is greater and the impacts to potentially 
valuable uplands are reduced, aquatic resource restoration should be the first 
compensatory mitigation option considered for permittee-responsible mitigation. 

(4) If permittee-responsible mitigation is the proposed option, the prospective 
permittee is responsible for submitting a mitigation plan. A conceptual or detailed mitigation 
plan may be used by the district engineer to make the decision on the NWP verification request, 
but a final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of the 
final mitigation plan is not practicable or not necessary to ensure timely completion of the 
required compensatory mitigation (see 33 CFR 332.3(k)(3)). 

(5) If mitigation bank or in-lieu fee program credits are the proposed option, the 
mitigation plan only needs to address the baseline conditions at the impact site and the 
number of credits to be provided. 

(6) Compensatory mitigation requirements (e.g., resource type and amount to be 
provided as compensatory mitigation, site protection, ecological performance standards, 
monitoring requirements) may be addressed through conditions added to the NWP 
authorization, instead of components of a compensatory mitigation plan (see 33 CFR 
332.4(c)(1)(ii)). 

(g) Compensatory mitigation will not be used to increase the acreage losses 
allowed by the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 
1/2-acre, it cannot be used to authorize any NWP activity resulting in the loss of greater than 
1/2-acre of waters of the United States, even if compensatory mitigation is provided that 
replaces or restores some of the lost waters. However, compensatory mitigation can and should 
be used, as necessary, to ensure that an NWP activity already meeting the established acreage 
limits also satisfies the no more than minimal impact requirement for the NWPs. 

(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or 
permittee-responsible mitigation. When developing a compensatory mitigation proposal, the 
permittee must consider appropriate and practicable options consistent with the framework at 
33 CFR 332.3(b). For activities resulting in the loss of marine or estuarine resources, 
permittee-responsible mitigation may be environmentally preferable if there are no mitigation 
banks or in-lieu fee programs in the area that have marine or estuarine credits available for 
sale or transfer to the permittee. For permittee-responsible mitigation, the special conditions of 
the NWP verification must clearly indicate the party or parties responsible for the 
implementation and performance of the compensatory mitigation project, and, if required, its 
long-term management. 

(i) Where certain functions and services of waters of the United States are 
permanently adversely affected by a regulated activity, such as discharges of dredged or fill 
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material into waters of the United States that will convert a forested or scrub-shrub wetland to 
a herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level. 

24. Safety of Impoundment Structures. To ensure that all impoundment structures
are safely designed, the district engineer may require non-Federal applicants to demonstrate that 
the structures comply with established state dam safety criteria or have been designed by 
qualified persons. The district engineer may also require documentation that the design has 
been independently reviewed by similarly qualified persons, and appropriate modifications 
made to ensure safety. 

25. Water Quality. Where States and authorized Tribes, or EPA where applicable,
have not previously certified compliance of an NWP with CWA section 401, individual 401 
Water Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district 
engineer or State or Tribe may require additional water quality management measures to ensure 
that the authorized activity does not result in more than minimal degradation of water quality. 

26. Coastal Zone Management. In coastal states where an NWP has not previously
received a state coastal zone management consistency concurrence, an individual state coastal 
zone management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 
measures to ensure that the authorized activity is consistent with state coastal zone management 
requirements. 

27. Regional and Case-By-Case Conditions. The activity must comply with any
regional conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) 
and with any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. 
EPA in its section 401 Water Quality Certification, or by the state in its Coastal Zone 
Management Act consistency determination. 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a
single and complete project is prohibited, except when the acreage loss of waters of the United 
States authorized by the NWPs does not exceed the acreage limit of the NWP with the highest 
specified acreage limit. For example, if a road crossing over tidal waters is constructed under 
NWP 14, with associated bank stabilization authorized by NWP 13, the maximum acreage loss 
of waters of the United States for the total project cannot exceed 1/3-acre. 

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide 
permit verification to the new owner by submitting a letter to the appropriate Corps district 
office to validate the transfer. A copy of the nationwide permit verification must be attached to 
the letter, and the letter must contain the following statement and signature: 
“When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, including 
any special conditions, will continue to be binding on the new owner(s) of the property. To 
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validate the transfer of this nationwide permit and the associated liabilities associated with 
compliance with its terms and conditions, have the transferee sign and date below.” 

(Transferee) 

(Date) 

30. Compliance Certification. Each permittee who receives an NWP verification
letter from the Corps must provide a signed certification documenting completion of the 
authorized activity and implementation of any required compensatory mitigation.  The 
success of any required permittee-responsible mitigation, including the achievement of 
ecological performance standards, will be addressed separately by the district engineer. The 
Corps will provide the permittee the certification document with the NWP verification letter. 
The certification document will include: 

(a) A statement that the authorized activity was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation 
was completed in accordance with the permit conditions. If credits from a mitigation bank or 
in-lieu fee program are used to satisfy the compensatory mitigation requirements, the 
certification must include the documentation required by 33 CFR 332.3(l)(3) to confirm that 
the permittee secured the appropriate number and resource type of credits; and 

(c) The signature of the permittee certifying the completion of the activity and 
mitigation. 

The completed certification document must be submitted to the district engineer 
within 30 days of completion of the authorized activity or the implementation of any required 
compensatory mitigation, whichever occurs later. 

31. Activities Affecting Structures or Works Built by the United States.  If an NWP
activity also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter 
or temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) 
federally authorized Civil Works project (a “USACE project”), the prospective permittee must 
submit a pre-construction notification. See paragraph (b)(10) of general condition 32. An 
activity that requires section 408 permission is not authorized by NWP until the appropriate 
Corps office issues the section 408 permission to alter, occupy, or use the USACE project, and 
the district engineer issues a written NWP verification. 

32. Pre-Construction Notification. (a) Timing. Where required by the terms of the
NWP, the prospective permittee must notify the district engineer by submitting a pre- 
construction notification (PCN) as early as possible. The district engineer must determine if the 
PCN is complete within 30 calendar days of the date of receipt and, if the PCN is determined to 
be incomplete, notify the prospective permittee within that 30 day period to request the 
additional information necessary to make the PCN complete. The request must specify the 
information needed to make the PCN complete. As a general rule, district engineers will request 
additional information necessary to make the PCN complete only once. However, if the 

*
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prospective permittee does not provide all of the requested information, then the district 
engineer will notify the prospective permittee that the PCN is still incomplete and the PCN 
review process will not commence until all of the requested information has been received by 
the district engineer. The prospective permittee shall not begin the activity until either: 

(1) He or she is notified in writing by the district engineer that the activity may 
proceed under the NWP with any special conditions imposed by the district or division 
engineer; or 

(2) 45 calendar days have passed from the district engineer’s receipt of the 
complete PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to 
general condition 18 that listed species or critical habitat might be affected or are in the vicinity 
of the activity, or to notify the Corps pursuant to general condition 20 that the activity might 
have the potential to cause effects to historic properties, the permittee cannot begin the activity 
until receiving written notification from the Corps that there is “no effect” on listed species or 
“no potential to cause effects” on historic properties, or that any consultation required under 
Section 7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or section 106 of the 
National Historic Preservation Act (see 33 CFR 330.4(g)) has been completed. Also, work 
cannot begin under NWPs 21, 49, or 50 until the permittee has received written approval from 
the Corps. If the proposed activity requires a written waiver to exceed specified limits of an 
NWP, the permittee may not begin the activity until the district engineer issues the waiver. If 
the district or division engineer notifies the permittee in writing that an individual permit is 
required within 45 calendar days of receipt of a complete PCN, the permittee cannot begin the 
activity until an individual permit has been obtained. Subsequently, the permittee’s right to 
proceed under the NWP may be modified, suspended, or revoked only in accordance with the 
procedure set forth in 33 CFR 330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and 
include the following information: 

(1) Name, address and telephone numbers of the prospective permittee; 
(2) Location of the proposed activity; 
(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use 

to authorize the proposed activity; 
(4) A description of the proposed activity; the activity’s purpose; direct and indirect 

adverse environmental effects the activity would cause, including the anticipated amount of loss 
of wetlands, other special aquatic sites, and other waters expected to result from the NWP 
activity, in acres, linear feet, or other appropriate unit of measure; a description of any proposed 
mitigation measures intended to reduce the adverse environmental effects caused by the 
proposed activity; and any other NWP(s), regional general permit(s), or individual permit(s) 
used or intended to be used to authorize any part of the proposed project or any related activity, 
including other separate and distant crossings for linear projects that require Department of the 
Army authorization but do not require pre-construction notification. The description of the 
proposed activity and any proposed mitigation measures should be sufficiently detailed to allow 
the district engineer to determine that the adverse environmental effects of the activity will be 
no more than minimal and to determine the need for compensatory mitigation or other 
mitigation measures.  For single and complete linear projects, the PCN must include the 
quantity of anticipated losses of wetlands, other special aquatic sites, and other waters for each 
single and complete crossing of those wetlands, other special aquatic sites, and other waters. 
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Sketches should be provided when necessary to show that the activity complies with the terms 
of the NWP. (Sketches usually clarify the activity and when provided results in a quicker 
decision. Sketches should contain sufficient detail to provide an illustrative description of the 
proposed activity (e.g., a conceptual plan), but do not need to be detailed engineering plans); 

(5) The PCN must include a delineation of wetlands, other special aquatic sites, 
and other waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, 
on the project site. Wetland delineations must be prepared in accordance with the current 
method required by the Corps. The permittee may ask the Corps to delineate the special 
aquatic sites and other waters on the project site, but there may be a delay if the Corps does 
the delineation, especially if the project site is large or contains many wetlands, other special 
aquatic sites, and other waters. Furthermore, the 45 day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate; 

(6) If the proposed activity will result in the loss of greater than 1/10-acre of 
wetlands and a PCN is required, the prospective permittee must submit a statement 
describing how the mitigation requirement will be satisfied, or explaining why the 
adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit 
a conceptual or detailed mitigation plan. 

(7) For non-Federal permittees, if any listed species or designated critical habitat 
might be affected or is in the vicinity of the activity, or if the activity is located in designated 
critical habitat, the PCN must include the name(s) of those endangered or threatened species 
that might be affected by the proposed activity or utilize the designated critical habitat that 
might be affected by the proposed activity. For NWP activities that require pre-construction 
notification, Federal permittees must provide documentation demonstrating compliance with 
the Endangered Species Act; 

(8) For non-Federal permittees, if the NWP activity might have the potential to 
cause effects to a historic property listed on, determined to be eligible for listing on, or 
potentially eligible for listing on, the National Register of Historic Places, the PCN must state 
which historic property might have the potential to be affected by the proposed activity or 
include a vicinity map indicating the location of the historic property. For NWP activities that 
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act; 

(9) For an activity that will occur in a component of the National Wild and Scenic 
River System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, the PCN must identify the 
Wild and Scenic River or the “study river” (see general condition 16); and 

(10) For an activity that requires permission from the Corps pursuant to 33 U.S.C. 
408 because it will alter or temporarily or permanently occupy or use a U.S. Army Corps of 
Engineers federally authorized civil works project, the pre-construction notification must 
include a statement confirming that the project proponent has submitted a written request for 
section 408 permission from the Corps office having jurisdiction over that USACE project. 

(c) Form of Pre-Construction Notification: The standard individual permit 
application form (Form ENG 4345) may be used, but the completed application form must 
clearly indicate that it is an NWP PCN and must include all of the applicable information 
required in paragraphs (b)(1) through (10) of this general condition. A letter containing the 
required information may also be used.  Applicants may provide electronic files of PCNs and 
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supporting materials if the district engineer has established tools and procedures for electronic 
submittals. 

(d) Agency Coordination: (1) The district engineer will consider any comments 
from Federal and state agencies concerning the proposed activity’s compliance with the terms 
and conditions of the NWPs and the need for mitigation to reduce the activity’s adverse 
environmental effects so that they are no more than minimal. 

(2) Agency coordination is required for: (i) all NWP activities that require pre- 
construction notification and result in the loss of greater than 1/2-acre of waters of the United 
States; (ii) NWP 21, 29, 39, 40, 42, 43, 44, 50, 51, and 52 activities that require pre-
construction notification and will result in the loss of greater than 300 linear feet of stream 
bed; (iii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per 
running foot, or involve discharges of dredged or fill material into special aquatic sites; and 
(iv) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody more than 
30 feet from the mean low water line in tidal waters or the ordinary high water mark in the 
Great Lakes. 

(3) When agency coordination is required, the district engineer will immediately 
provide (e.g., via e-mail, facsimile transmission, overnight mail, or other expeditious manner) a 
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural 
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception of 
NWP 37, these agencies will have 10 calendar days from the date the material is transmitted to 
notify the district engineer via telephone, facsimile transmission, or e-mail that they intend to 
provide substantive, site-specific comments. The comments must explain why the agency 
believes the adverse environmental effects will be more than minimal. If so contacted by an 
agency, the district engineer will wait an additional 15 calendar days before making a decision 
on the pre-construction notification. The district engineer will fully consider agency comments 
received within the specified time frame concerning the proposed activity’s compliance with 
the terms and conditions of the NWPs, including the need for mitigation to ensure the net 
adverse environmental effects of the proposed activity are no more than minimal. The district 
engineer will provide no response to the resource agency, except as provided below. The 
district engineer will indicate in the administrative record associated with each pre-construction 
notification that the resource agencies’ concerns were considered. For NWP 37, the emergency 
watershed protection and rehabilitation activity may proceed immediately in cases where there 
is an unacceptable hazard to life or a significant loss of property or economic hardship will 
occur. The district engineer will consider any comments received to decide whether the NWP 
37 authorization should be modified, suspended, or revoked in accordance with the procedures 
at 33 CFR 330.5. 

(4) In cases of where the prospective permittee is not a Federal agency, the district 
engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential 
Fish Habitat conservation recommendations, as required by section 305(b)(4)(B) of the 
Magnuson-Stevens Fishery Conservation and Management Act. 

(5) Applicants are encouraged to provide the Corps with either electronic files or 
multiple copies of pre-construction notifications to expedite agency coordination. 

DISTRICT ENGINEER’S DECISION 

1. In reviewing the PCN for the proposed activity, the district engineer will
determine whether the activity authorized by the NWP will result in more than minimal 
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individual or cumulative adverse environmental effects or may be contrary to the public 
interest.  If a project proponent requests authorization by a specific NWP, the district engineer 
should issue the NWP verification for that activity if it meets the terms and conditions of that 
NWP, unless he or she determines, after considering mitigation, that the proposed activity will 
result in more than minimal individual and cumulative adverse effects on the aquatic 
environment and other aspects of the public interest and exercises discretionary authority to 
require an individual permit for the proposed activity. For a linear project, this determination 
will include an evaluation of the individual crossings of waters of the United States to 
determine whether they individually satisfy the terms and conditions of the NWP(s), as well as 
the cumulative effects caused by all of the crossings authorized by NWP. If an applicant 
requests a waiver of the 300 linear foot limit on impacts to streams or of an otherwise 
applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51, 52, or 54, 
the district engineer will only grant the waiver upon a written determination that the NWP 
activity will result in only minimal individual and cumulative adverse environmental effects. 
For those NWPs that have a waivable 300 linear foot limit for losses of intermittent and 
ephemeral stream bed and a 1/2-acre limit (i.e., NWPs 21, 29, 39, 40, 42, 43, 44, 50, 51, and 
52), the loss of intermittent and ephemeral stream bed, plus any other losses of jurisdictional 
waters and wetlands, cannot exceed 1/2-acre. 

2. When making minimal adverse environmental effects determinations the district
engineer will consider the direct and indirect effects caused by the NWP activity. He or she 
will also consider the cumulative adverse environmental effects caused by activities authorized 
by NWP and whether those cumulative adverse environmental effects are no more than 
minimal.  The district engineer will also consider site specific factors, such as the 
environmental setting in the vicinity of the NWP activity, the type of resource that will be 
affected by the NWP activity, the functions provided by the aquatic resources that will be 
affected by the NWP activity, the degree or magnitude to which the aquatic resources perform 
those functions, the extent that aquatic resource functions will be lost as a result of the NWP 
activity (e.g., partial or complete loss), the duration of the adverse effects (temporary or 
permanent), the importance of the aquatic resource functions to the region (e.g., watershed or 
ecoregion), and mitigation required by the district engineer. If an appropriate functional or 
condition assessment method is available and practicable to use, that assessment method may 
be used by the district engineer to assist in the minimal adverse environmental effects 
determination. The district engineer may add case-specific special conditions to the NWP 
authorization to address site- specific environmental concerns. 

3. If the proposed activity requires a PCN and will result in a loss of greater than
1/10-acre of wetlands, the prospective permittee should submit a mitigation proposal with the 
PCN. Applicants may also propose compensatory mitigation for NWP activities with smaller 
impacts, or for impacts to other types of waters (e.g., streams). The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant has 
included in the proposal in determining whether the net adverse environmental effects of the 
proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
the terms and conditions of the NWP and that the adverse environmental effects are no more 
than minimal, after considering mitigation, the district engineer will notify the permittee and 
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include any activity-specific conditions in the NWP verification the district engineer deems 
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless the 
district engineer determines that prior approval of the final mitigation plan is not practicable or 
not necessary to ensure timely completion of the required compensatory mitigation. If the 
prospective permittee elects to submit a compensatory mitigation plan with the PCN, the district 
engineer will expeditiously review the proposed compensatory mitigation plan. The district 
engineer must review the proposed compensatory mitigation plan within 45 calendar days of 
receiving a complete PCN and determine whether the proposed mitigation would ensure the 
NWP activity results in no more than minimal adverse environmental effects. If the net adverse 
environmental effects of the NWP activity (after consideration of the mitigation proposal) are 
determined by the district engineer to be no more than minimal, the district engineer will 
provide a timely written response to the applicant. The response will state that the NWP activity 
can proceed under the terms and conditions of the NWP, including any activity-specific 
conditions added to the NWP authorization by the district engineer. 

4. If the district engineer determines that the adverse environmental effects of the
proposed activity are more than minimal, then the district engineer will notify the applicant 
either: (a) that the activity does not qualify for authorization under the NWP and instruct the 
applicant on the procedures to seek authorization under an individual permit; (b) that the 
activity is authorized under the NWP subject to the applicant’s submission of a mitigation plan 
that would reduce the adverse environmental effects so that they are no more than minimal; or 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31, 
or to evaluate PCNs for activities authorized by NWPs 21, 49, and 50), with activity-specific 
conditions that state the mitigation requirements. The authorization will include the necessary 
conceptual or detailed mitigation plan or a requirement that the applicant submit a mitigation 
plan that would reduce the adverse environmental effects so that they are no more than 
minimal. When compensatory mitigation is required, no work in waters of the United States 
may occur until the district engineer has approved a specific mitigation plan or has determined 
that prior approval of a final mitigation plan is not practicable or not necessary to ensure timely 
completion of the required compensatory mitigation. 

FURTHER INFORMATION 

1. District Engineers have authority to determine if an activity complies with the
terms and conditions of an NWP. 

2. NWPs do not obviate the need to obtain other federal, state, or local permits,
approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges.
4. NWPs do not authorize any injury to the property or rights of others.
5. NWPs do not authorize interference with any existing or proposed Federal

project (see general condition 31). 
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DEFINITIONS 

Best management practices (BMPs): Policies, practices, procedures, or structures 
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 

Compensatory mitigation: The restoration (re-establishment or rehabilitation), 
establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 
resources for the purposes of offsetting unavoidable adverse impacts which remain after all 
appropriate and practicable avoidance and minimization has been achieved. 

Currently serviceable: Useable as is or with some maintenance, but not so degraded 
as to essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 
place. 

Discharge:  The term “discharge” means any discharge of dredged or fill material 
into waters of the United States. 

Ecological reference:  A model used to plan and design an aquatic habitat and 
riparian area restoration, enhancement, or establishment activity under NWP 27.  An ecological 
reference may be based on the structure, functions, and dynamics of an aquatic habitat type or a 
riparian area type that currently exists in the region where the proposed NWP 27 activity is 
located. Alternatively, an ecological reference may be based on a conceptual model for the 
aquatic habitat type or riparian area type to be restored, enhanced, or established as a result of 
the proposed NWP 27 activity. An ecological reference takes into account the range of 
variation of the aquatic habitat type or riparian area type in the region. 

Enhancement: The manipulation of the physical, chemical, or biological 
characteristics of an aquatic resource to heighten, intensify, or improve a specific aquatic 
resource function(s). Enhancement results in the gain of selected aquatic resource function(s), 
but may also lead to a decline in other aquatic resource function(s).  Enhancement does not 
result in a gain in aquatic resource area. 

Ephemeral stream: An ephemeral stream has flowing water only during, and for a 
short duration after, precipitation events in a typical year. Ephemeral stream beds are located 
above the water table year-round. Groundwater is not a source of water for the stream. Runoff 
from rainfall is the primary source of water for stream flow. 

Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area. 

High Tide Line: The line of intersection of the land with the water’s surface at the 
maximum height reached by a rising tide. The high tide line may be determined, in the absence 
of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 
fine shell or debris on the foreshore or berm, other physical markings or characteristics, 
vegetation lines, tidal gages, or other suitable means that delineate the general height reached 
by a rising tide. The line encompasses spring high tides and other high tides that occur with 
periodic frequency but does not include storm surges in which there is a departure from the 
normal or predicted reach of the tide due to the piling up of water against a coast by strong 
winds such as those accompanying a hurricane or other intense storm. 

Historic Property: Any prehistoric or historic district, site (including archaeological 
site), building, structure, or other object included in, or eligible for inclusion in, the National 
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Register of Historic Places maintained by the Secretary of the Interior. This term includes 
artifacts, records, and remains that are related to and located within such properties. The term 
includes properties of traditional religious and cultural importance to an Indian tribe or Native 
Hawaiian organization and that meet the National Register criteria (36 CFR part 60). 

Independent utility: A test to determine what constitutes a single and complete non-
linear project in the Corps Regulatory Program. A project is considered to have independent 
utility if it would be constructed absent the construction of other projects in the project area. 
Portions of a multi-phase project that depend upon other phases of the project do not have 
independent utility. Phases of a project that would be constructed even if the other phases were 
not built can be considered as separate single and complete projects with independent utility. 

Indirect effects: Effects that are caused by the activity and are later in time or farther 
removed in distance, but are still reasonably foreseeable. 

Intermittent stream: An intermittent stream has flowing water during certain times of 
the year, when groundwater provides water for stream flow. During dry periods, intermittent 
streams may not have flowing water. Runoff from rainfall is a supplemental source of water for 
stream flow. 

Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
Permanent adverse effects include permanent discharges of dredged or fill material that change 
an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 
waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 
impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be used 
to offset losses of aquatic functions and services. The loss of stream bed includes the acres or 
linear feet of stream bed that are filled or excavated as a result of the regulated activity. Waters 
of the United States temporarily filled, flooded, excavated, or drained, but restored to pre- 
construction contours and elevations after construction, are not included in the measurement of 
loss of waters of the United States. Impacts resulting from activities that do not require 
Department of the Army authorization, such as activities eligible for exemptions under section 
404(f) of the Clean Water Act, are not considered when calculating the loss of waters of the 
United States. 

Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of 
1899. These waters are defined at 33 CFR part 329. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 
flow of tidal waters. Non-tidal wetlands contiguous to tidal waters are located landward of the 
high tide line (i.e., spring high tide line). 

Open water: For purposes of the NWPs, an open water is any area that in a year with 
normal patterns of precipitation has water flowing or standing above ground to the extent that 
an ordinary high water mark can be determined. Aquatic vegetation within the area of flowing 
or standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 
established by the fluctuations of water and indicated by physical characteristics, or by other 
appropriate means that consider the characteristics of the surrounding areas. 

Perennial stream: A perennial stream has flowing water year-round during a typical 
year. The water table is located above the stream bed for most of the year.  Groundwater is the 
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primary source of water for stream flow. Runoff from rainfall is a supplemental source of 
water for stream flow. 

Practicable: Available and capable of being done after taking into consideration cost, 
existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the 
Corps for confirmation that a particular activity is authorized by nationwide permit. The request 
may be a permit application, letter, or similar document that includes information about the 
proposed work and its anticipated environmental effects. Pre-construction notification may be 
required by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is 
authorized by nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic 
resources by an action in or near those aquatic resources. This term includes activities 
commonly associated with the protection and maintenance of aquatic resources through the 
implementation of appropriate legal and physical mechanisms. Preservation does not result in a 
gain of aquatic resource area or functions. 

Protected tribal resources:  Those natural resources and properties of traditional or 
customary religious or cultural importance, either on or off Indian lands, retained by, or 
reserved by or for, Indian tribes through treaties, statutes, judicial decisions, or executive orders, 
including tribal trust resources. 

Re-establishment: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/historic functions to a former aquatic 
resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 
aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of repairing natural/historic functions to a degraded 
aquatic resource. Rehabilitation results in a gain in aquatic resource function, but does not 
result in a gain in aquatic resource area. 

Restoration: The manipulation of the physical, chemical, or biological characteristics 
of a site with the goal of returning natural/historic functions to a former or degraded aquatic 
resource. For the purpose of tracking net gains in aquatic resource area, restoration is divided 
into two categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under 
the 404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas 
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools. 

Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine- marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
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Shellfish seeding: The placement of shellfish seed and/or suitable substrate to 
increase shellfish production. Shellfish seed consists of immature individual shellfish or 
individual shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate 
may consist of shellfish shells, shell fragments, or other appropriate materials placed into 
waters for shellfish habitat. 

Single and complete linear project: A linear project is a project constructed for the 
purpose of getting people, goods, or services from a point of origin to a terminal point, which 
often involves multiple crossings of one or more waterbodies at separate and distant locations. 
The term “single and complete project” is defined as that portion of the total linear project 
proposed or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
single waterbody) at a specific location. For linear projects crossing a single or multiple 
waterbodies several times at separate and distant locations, each crossing is considered a single 
and complete project for purposes of NWP authorization. However, individual channels in a 
braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, etc., 
are not separate waterbodies, and crossings of such features cannot be considered separately. 

Single and complete non-linear project: For non-linear projects, the term “single and 
complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished 
by one owner/developer or partnership or other association of owners/developers.  A single and 
complete non-linear project must have independent utility (see definition of “independent 
utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits 
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality 
degradation, and flooding and mitigating the adverse effects of changes in land use on the 
aquatic environment. 

Stormwater management facilities: Stormwater management facilities are those 
facilities, including but not limited to, stormwater retention and detention ponds and best 
management practices, which retain water for a period of time to control runoff and/or improve 
the quality (i.e., by reducing the concentration of nutrients, sediments, hazardous substances 
and other pollutants) of stormwater runoff. 

Stream bed: The substrate of the stream channel between the ordinary high water 
marks. The substrate may be bedrock or inorganic particles that range in size from clay to 
boulders. Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, 
are not considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity, 
or location that causes more than minimal interruption of normal stream processes. A 
channelized stream remains a water of the United States. 

Structure: An object that is arranged in a definite pattern of organization.  Examples 
of structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, 
permanent mooring structure, power transmission line, permanently moored floating vessel, 
piling, aid to navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal 
waters. Tidal waters rise and fall in a predictable and measurable rhythm or cycle due to the 
gravitational pulls of the moon and sun. Tidal waters end where the rise and fall of the water 
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surface can no longer be practically measured in a predictable rhythm due to masking by other 
waters, wind, or other effects. Tidal wetlands are located channelward of the high tide line. 

Tribal lands: Any lands title to which is either: 1) held in trust by the United States 
for the benefit of any Indian tribe or individual; or 2) held by any Indian tribe or individual 
subject to restrictions by the United States against alienation. 

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent 
sovereign authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive 
order or agreement, and that give rise to legally enforceable remedies. 

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances 
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems. 

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 
United States. If a wetland is adjacent to a waterbody determined to be a water of the United 
States, that waterbody and any adjacent wetlands are considered together as a single aquatic 
unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, ponds, 
and wetlands. 
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FINAL 2017 REGIONAL CONDITIONS 

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT: 
The web links (both internal to our Wilmington District and any external links to collaborating 
agencies) in this document are valid at the time of publication.  However, the Wilmington 
District Regulatory Program web page addresses, as with other agency web sites, may change 
over the timeframe of the five-year Nationwide Permit renewal cycle, in response to policy 
mandates or technology advances.  While we will make every effort to check on the integrity of 
our web links and provide re-direct pages whenever possible, we ask that you report any broken 
links to us so we can keep the page information current and usable.  We apologize in advanced 
for any broken links that you may encounter, and we ask that you navigate from the Regulatory 
home page (Regulatory Permit Program Wetlands and Streams) of the Wilmington District 
Corps of Engineers, to the “Permits” section of our web site to find links for pages that cannot 
be found by clicking directly on the listed web link in this document. 

Final 2017 Regional Conditions for Nationwide Permits (NWP) in the Wilmington District 

1.0 Excluded Waters 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes.  These waters are: 

1.1 Anadromous Fish Spawning Areas 

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 
(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 
spawning areas are excluded during the period between February 15 and June 30, without prior 
written approval from the Corps and either NCDMF or NCWRC.  

1.2 Trout Waters Moratorium 

Waters of the United States in the designated trout watersheds of North Carolina are excluded 
during the period between October 15 and April 15 without prior written approval from the 
NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries and Wildlife 
Management (FWM) office if the project is located on EBCI trust land.  (See Section 2.7 for 
information on the designated trout watersheds).  

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 
(NMFS) 

Waters of the United States designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

The Corps has identified waters that will be subject to additional notification requirements for 
activities authorized by all NWPs.  These waters are: 

2.1 Western NC Counties that Drain to Designated Critical Habitat 

For proposed activities within waters of the United States that require a Pre-Construction 
Notification (PCN) and are located in the sixteen counties listed below, permittees must provide 
a copy of the PCN to the U.S. Fish and Wildlife Service (USFWS), 160 Zillicoa Street, 
Asheville, North Carolina 28801.  This PCN must be sent concurrently to the U.S. Fish and 
Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 
18 for specific notification requirements related to the Endangered Species Act and the below 
website for information on the location of designated critical habitat. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon, Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 
and Yancey.    

Website and office addresses for Endangered Species Act Information: 

The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General Condition 
18 requirements:  
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.a
spx    

Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4633: 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and including 
Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           U.S. Fish and Wildlife Service 
Asheville Field Office  
160 Zillicoa Street 
Asheville, NC  28801 
Telephone: (828) 258-3939 

Raleigh U.S. Fish and Wildlife Service Office counties: all counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.   

U.S. Fish and Wildlife Service 
Raleigh Field Office   
Post Office Box 33726 

*

*
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Raleigh, NC  27636-3726 
Telephone: (919) 856-4520            

2.2 Special Designation Waters 

Prior to the use of any NWP, except NWP 3, that involves a discharge of dredged or fill material 
in any of the following identified waters and/or adjacent wetlands in North Carolina, permittees 
shall submit a PCN to the District Engineer prior to commencing the activity (see General 
Condition 32). The North Carolina waters and wetlands that require additional notification 
requirements are: 

“Outstanding Resource Waters” (ORW) or “High Quality Waters” (HQW) as designated by the 
North Carolina Environmental Management Commission; “Primary Nursery Areas” (PNA), 
including inland PNA, as designated by the North Carolina Marine Fisheries Commission and 
the NCWRC; or wetlands adjacent to these waters.   Definitions of ORW, HQW and PNA waters 
can be found in the North Carolina State Administrative Code, Title 15A, Subchapters 2B and 
10C (15A NCAC 02B, 15A NCAC 10C) and at the following World Wide Web page: 
http://reports.oah.state.nc.us/ncac.asp?folderName=\Title%2015A%20-
%20Environmental%20Quality&lookUpError=15A%20NCAC%20000%20.  Surface water 
classifications for waters in North Carolina can be viewed at the North Carolina Division of 
Water Resources website or at the following World Wide Web Page: 
https://deq.nc.gov/about/divisions/water-resources/planning/classification-
standards/classifications 

Permittees who do not have internet access may contact the Corps at (910) 251- 4633. 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

Non-federal permittees for any NWP in a designated “Area of Environmental Concern” (AEC) 
in the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal 
Area Management Act (CAMA) must also obtain the required CAMA permit.  Development 
activities for non-federal projects may not commence until a copy of the approved CAMA permit 
is furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 
Office – 69 Darlington Avenue, Wilmington, NC  28403, (910) 251-4802 or Washington Field 
Office – 2407 West 5th Street, Washington, NC  27889, (910) 251-4610). 

2.4 Barrier Islands 

Prior to the use of any NWP on a barrier island of North Carolina, permittees must submit a PCN 
to the District Engineer prior to commencing the activity (see General Condition 32).   

2.5 Mountain or Piedmont Bogs 

Prior to the use of any NWP in a Bog, as classified by the North Carolina Wetland Assessment 
Methodology (NCWAM), permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32).  The latest version of NCWAM can be 

*

*

*
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viewed on the Corps RIBITS (Regulatory In-lieu Fee and Bank Information Tracking System) 
website or at the following World Wide Web Page:    
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

2.6 Animal Waste Facilities 

Prior to use of any NWP for construction of animal waste facilities in waters of the United 
States, including wetlands, permittees shall submit a PCN to the District Engineer prior to 
commencing the activity (see General Condition 32). 

2.7 Trout Waters 

Prior to any discharge of dredge or fill material into streams, waterbodies or wetlands within the 
294 designated trout watersheds of North Carolina, the permittee shall submit a PCN (see 
General Condition 32) to the District Engineer prior to commencing the activity, unless other 
thresholds are established in the Regional Conditions in Section 4 (Additional Regional 
Conditions for Specific Nationwide Permits).  The permittee shall also provide a copy of the 
notification to the appropriate NCWRC office, or to the EBCI FWM Office (if the project is 
located on EBCI trust land), to facilitate the determination of any potential impacts to designated 
Trout Waters.  

Notification to the Corps will include a statement with the name of the NCWRC or EBCI FWM 
biologist contacted, the date of the notification, the location of work, a delineation of wetlands 
and waters, a discussion of alternatives to working in the mountain trout waters, why alternatives 
were not selected, and, if applicable, a plan to provide compensatory mitigation for all 
unavoidable adverse impacts to mountain trout waters. 

NCWRC and NC Trout Watersheds: 

NCWRC Contact** Counties that are 
entirely within Trout 
Watersheds*  

Counties that are 
partially within Trout 
Watersheds* 

Mountain Coordinator 
Balsam Depot 
20830 Great Smoky 
Mountain Expressway 
Waynesville, NC  28786 
Telephone: (828) 558-6011 

For NCDOT Projects: 

NCDOT Coordinator 
206 Charter. Street 
Albemarle, NC 28001 
Telephone: (704) 982-9181 

Alleghany 
Ashe 
Avery 
Graham 
Haywood 

Jackson 
Macon  
Swain 
Transylvania 
Watauga 

Burke 
Buncombe 
Caldwell 
Cherokee 
Clay 
Henderson 
Madison 

McDowell 
Mitchell 
Polk 
Rutherford 
Surry 
Wilkes 
Yancey 

*

*
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*NOTE: To determine notification requirements, contact the Corps Asheville Regulatory Field
Office at (828) 271-7980 or view maps for each County at the following World Wide Web page: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.   

**If a project is located on EBCI trust land, submit the PCN in accordance with Section 3.14. 
Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with questions. 

2.8 Western NC Waters and Corridors 

The permittee shall submit a PCN (see General Condition 32) to the District Engineer prior to 
commencing the activity in waters of the United States if the activity will occur within any of the 
following identified waters in western North Carolina, within 0.5 mile on either side of these 
waters, or within 0.75 mile of the Little Tennessee River, as measured from the top of the bank 
of the respective water (i.e., river, stream, or creek):  

Brasstown Creek 
Burningtown Creek 
Cane River 
Caney Fork  
Cartoogechaye Creek 
Chattooga River 
Cheoah River 
Cowee Creek 
Cullasaja River 
Deep Creek  
Ellijay Creek 
French Broad River 
Garden Creek  
Hiwassee River 
Hominy Creek  
Iotla Creek 
Little Tennessee River (within the river or within 0.75 mile on either side of this river) 
Nantahala River 
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River 
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek 
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek 
Swannanoa River 
Sweetwater Creek  

*

P-32

http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout/
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout/


 

Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee) 
Valley River 
Watauga Creek 
Watauga River 
Wayah Creek 
West Fork French Broad River 

To determine notification requirements, contact the Corps Asheville Regulatory Field Office at 
(828) 271-7980 or view maps for all corridors at the following World Wide Web page:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx 

3.0 List of Corps Regional Conditions for All Nationwide Permits 

The following conditions apply to all Nationwide Permits in the Wilmington District: 

3.1 Limitation of Loss of Stream Bed 

NWPs may not be used for activities that may result in the loss or degradation of more than 300 
total linear feet of stream bed, unless the District Engineer has waived the 300 linear foot limit 
for ephemeral and intermittent streams on a case-by-case basis and has determined that the 
proposed activity will result in minimal individual and cumulative adverse impacts to the aquatic 
environment.  Waivers for the loss of ephemeral and intermittent streams must be in writing and 
documented by appropriate/accepted stream quality assessments*.  This waiver only applies to 
the 300 linear feet threshold for NWPs. 

This Regional Condition does not apply to NWP 23 (Approved Categorical Exclusions).   

*NOTE:  Permittees should utilize the most current methodology prescribed by Wilmington
District to assess stream function and quality.  Information can be found at: 
https://ribits.usace.army.mil/ribits_apex/f?p=107:27:0::NO:::   

3.2 Mitigation for Loss of Stream Bed 

For any NWP that results in a loss of more than 150 linear feet of stream, the permittee shall 
provide a mitigation proposal to compensate for more than minimal individual and cumulative 
adverse impacts to the aquatic environment.   For stream losses of 150 linear feet or less that 
require a PCN, the District Engineer may determine, on a case-by-case basis, that compensatory 
mitigation is required to ensure that the activity results in minimal adverse effect on the aquatic 
environment. 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet 

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 
perennial stream, intermittent or ephemeral stream, the permittee shall submit a PCN to the 
District Engineer prior to commencing the activity (see General Condition 32).  This applies to 
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NWPs that do not have specific notification requirements.  If a NWP has specific notification 
requirements, the requirements of the NWP should be followed. 

3.4 Restriction on Use of Live Concrete 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 
including bags of uncured concrete, may not come into contact with the water in or entering into 
waters of the United States.  Water inside coffer dams or casings that has been in contact with 
wet concrete shall only be returned to waters of the United States after the concrete is set and 
cured and when it no longer poses a threat to aquatic organisms. 

3.5 Requirements for Using Riprap for Bank Stabilization 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 
measures shall be applied: 

3.5.1. Where bank stabilization is conducted as part of an activity, natural design, bioengineering 
and/or geoengineering methods that incorporate natural durable materials, native seed mixes, and 
native plants and shrubs are to be utilized to the maximum extent practicable.  

3.5.2. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters.  The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition may be requested in writing. The waiver will only be issued if it can be demonstrated 
that the impacts of complying with this Regional Condition would result in greater adverse 
impacts to the aquatic environment. 

3.5.3. The placement of riprap shall be limited to the areas depicted on submitted work plan 
drawings. 

3.5.4. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 
quantities that would not have an adverse environmental effect. 

3.5.5. It shall be of a size sufficient to prevent its movement from the authorized alignment by 
natural forces under normal conditions. 

3.5.6. The riprap material shall consist of clean rock or masonry material such as, but not limited 
to, granite, marl, or broken concrete. 

3.6 Requirements for Culvert Placement 

3.6.1 For all NWPs that involve the construction/installation of culverts, measures will be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms.  The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by altering the width or depth of the stream profile in connection 
with the construction activity.  The width, height, and gradient of a proposed culvert should be 
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sufficient to pass the average historical low flow and spring flow without adversely altering flow 
velocity.  Spring flow is the seasonal sustained high flow that typically occurs in the spring.  
Spring flows should be determined from gage data, if available.  In the absence of such data, 
bank-full flow can be used as a comparable indicator.  

In Public Trust Areas of Environmental Concern (AEC) and/or the Estuarine Waters AEC as 
designated by the Coastal Area Management Act (CAMA):  All pipes/culverts must be 
sufficiently sized to allow for the burial of the bottom of the culvert at least one foot below 
normal bed elevation.   

In all other areas:  Culverts greater than 48 inches in diameter will be buried at least one foot 
below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried to maintain 
aquatic passage and to maintain passage during drought or low flow conditions, and every effort 
shall be made to maintain the existing channel slope.   

Culverts must be designed and constructed in a manner that minimizes destabilization and head 
cutting.  Destabilizing the channel and head cutting upstream should be considered and 
appropriate actions incorporated in the design and placement of the culvert. 

A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp; this request must be specific as to the reasons(s) for the 
request. The waiver will be issued if it can be demonstrated that the proposed design would 
result in less impacts to the aquatic environment. 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 
manner that does not restrict the flow and circulation patterns of waters of the United States.  
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Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 
have to be buried, but the culverts must be of adequate size and/or number to ensure unrestricted 
transmission of water. 

3.6.2 Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area.  Additional culverts or culvert barrels at such crossings shall be 
allowed only to receive bank-full flows.  

3.6.3 Where adjacent floodplain is available, flows exceeding bank-full should be accommodated 
by installing culverts at the floodplain elevation. Additional culverts or culvert barrels at such 
crossings should not be buried, or if buried, must have sills at the inlets to ensure that they only 
receive flows exceeding bank-full. 

3.6.4 Excavation of existing stream channels shall be limited to the minimum necessary to 
construct or install the proposed culvert.  The final width of the impacted stream at the culvert 
inlet and outlet should be no greater than the original stream width.  A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the request.  The 
waiver will be issued if the proposed design would result in less impacts to the aquatic 
environment and/or if it can be demonstrated that it is not practicable to restore the final width of 
the impacted stream at the culvert inlet and outlet to the width of the original stream channel.  

3.6.5 The width of the culvert shall be comparable to the width of the stream channel.  If the 
width of the culvert is wider than the stream channel, the culvert shall include baffles, benches 
and/or sills to maintain the width of the stream channel.  A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request.  The waiver 
will be issued if it can be demonstrated that it is not practicable or necessary to include baffles, 
benches or sills and the design would result in less impacts to the aquatic environment. 

3.7 Notification to NCDEQ Shellfish Sanitation Section 

Permittees shall notify the NCDEQ Shellfish Sanitation Section prior to dredging in or removing 
sediment from an area closed to shell fishing where the effluent may be released to an area open 
for shell fishing or swimming in order to avoid contamination from the disposal area and cause a 
temporary shellfish closure to be made.  Such notification shall also be provided to the 
appropriate Corps Regulatory Field Office.  Any disposal of sand to the ocean beach should 
occur between November 1 and April 30 when recreational usage is low.  Only clean sand 
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should be used and no dredged sand from closed shell fishing areas may be used.  If beach 
disposal were to occur at times other than stated above or if sand from a closed shell fishing area 
is to be used, a swimming advisory shall be posted, and a press release shall be issued by the 
permittee.   

3.8 Submerged Aquatic Vegetation 

Impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP, except NWP 
48, unless EFH Consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act).  Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV.  The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is 
authorized. 

3.9 Sedimentation and Erosion Control Structures and Measures 

All PCNs will identify and describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the United States.   The structures and measures should be 
depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 
and streams. 

3.10 Restoration of Temporary Impacts to Stream Beds 

Upon completion of work that involves temporary stream impacts, streambeds are to be restored 
to pre-project elevations and widths using natural streambed material such that the impacted 
stream reach mimics the adjacent upstream and downstream reach.  The impacted area shall be 
backfilled with natural streambed material to a depth of at least 12 inches or to the bottom depth 
of the impacted area if shallower than 12 inches. An engineered in-stream structure or material 
can be used to provide protection of a buried structure if it provides benefits to the aquatic 
environment and can be accomplished by a natural streambed design. A permittee may request a 
waiver of this condition if it is determined a buried structure needs significant physical protection 
beyond those provided in this condition. This condition does not apply to NWP 27 – Aquatic 
Habitat Restoration, Enhancement, and Establishment Activities. 

3.11 Restoration of Temporary Impacts to Stream Banks 

Upon completion of work involving temporary stream bank impacts, stream banks are to be 
restored to pre-project grade and contours or beneficial grade and contours if the original bank 
slope is steep and unstable. Natural durable materials, native seed mixes, and native plants and 
shrubs are to be utilized in the restoration. Natural designs which use bioengineered and/or geo-
engineered methods are to be applied. An engineered structure or material can be used to provide 
protection of a buried structure if it provides benefits to the stream bank environment, provided it 
is not in excess of the minimum amount needed for protection and does not exceed an average of 
one cubic yard per running foot placed along the bank below the plane of the ordinary high water 
mark. A permittee may request a waiver of this condition if it is determined a buried structure 
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needs significant physical protection beyond those provided in this condition. This condition 
does not apply to NWP 27 – Aquatic Habitat Restoration, Enhancement, and Establishment 
Activities. 

3.12 Federal Navigation Channel Setbacks and Corps Easements 

3.12.1 Authorized structures and fills located in or adjacent to Federally authorized waterways 
will be constructed in accordance with the latest setback criteria established by the Wilmington 
District Engineer.  You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx.  This general permit does 
not authorize the construction of hardened or permanently fixed structures within the Federally 
Authorized Channel Setback, unless the activity is approved by the Corps.  The permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to the construction of any 
structures or fills within the Federally Authorized Channel Setback. 

3.12.2  The permittee shall obtain a Consent to Cross Government Easement from the 
Wilmington District’s Land Use Coordinator prior to any crossing of the Corps easement and/or 
prior to commencing construction of any structures, authorized dredging or other work within the 
right-of-way of, or in proximity to, a federally designated disposal area.  The Land Use 
Coordinator may be contacted at: CESAW-OP-N, 69 Darlington Avenue, Wilmington, North 
Carolina 28403-1343, email: SAWWeb-NAV@usace.army.mil 

3.13 Northern Long-eared Bat – Endangered Species Act Compliance 

The Wilmington District, U.S. Army Corps of Engineers has consulted with the United States 
Fish and Wildlife Service (USFWS) in regards to the threatened Northern long-eared bat 
(NLEB) (Myotis septentrionalis) and Standard Local Operating Procedures for Endangered 
Species (SLOPES) have been approved by the Corps and the USFWS.  This condition concerns 
effects to the NLEB only and does not address effects to other federally listed species and/or 
federally designated critical habitat.   

A.  Procedures when the Corps is the lead federal* agency for a project:  

The permittee must comply with (1) and (2) below when: 

• the project is located in the western 41 counties of North Carolina, to include non-
federal aid North Carolina Department of Transportation (NCDOT) projects, OR;

• the project is located in the 59 eastern counties of North Carolina, and is a non-
NCDOT project.

*Generally, if a project is located on private property or on non-federal land, and the project
is not being funded by a federal entity, the Corps will be the lead federal agency due to the 
requirement to obtain Department of the Army authorization to impact waters of the United 
States.  If the project is located on federal land, contact the Corps to determine the lead 
federal agency.  
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(1) A permittee using a NWP must check to see if their project is located in the range of 
the NLEB by using the following website:  
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the 
project is within the range of the NLEB, or if the project includes percussive activities 
(e.g., blasting, pile driving, etc.), the permittee is then required to check the appropriate 
website in the paragraph below to discover if their project:  

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas
on the map), AND/OR; 

• involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html.  For the eastern 
59 counties in NC (covered by the Raleigh Ecological Services Field Office), check the 
project location against the electronic maps found at: 
https://www.fws.gov/raleigh/NLEB_RFO.html.   

(2) A permittee must submit a PCN to the District Engineer, and receive written 
authorization from the District Engineer, prior to commencing the activity, if the activity 
will involve any of the following:  

• tree clearing/removal, construction/installation of wind turbines in a red HUC,
AND/OR;

• bridge removal or maintenance, unless the bridge has been inspected and there is
no evidence of bat use, (applies anywhere in the range of the NLEB),  AND/OR:

• percussive activities in a red HUC, or within 0.25 mile of a red HUC.

The permittee may proceed with the activity without submitting a PCN to either the Corps 
or the USFWS, provided the activity complies with all applicable NWP terms and general 
and regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that 
the project is: 

• located outside of a red HUC (and there are no percussive activities), and the
activity will NOT include bridge removal or maintenance, unless the bridge has
been inspected and there is no evidence of bat use, OR;

• located outside of a red HUC and there are percussive activities, but the percussive
activities will not occur within 0.25-mile of a red HUC boundary, and the activity
will NOT include bridge removal or maintenance, unless the bridge has been
inspected and there is no evidence of bat use, OR;
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• located in a red HUC, but the activity will NOT include: tree clearing/removal;
construction/installation of wind turbines; bridge removal or maintenance, unless
the bridge has been inspected and there is no evidence of bat use, and/or; any
percussive activities.

B. Procedures when the USACE is not the lead federal agency: 

For projects where another federal agency is the lead federal agency - if that other federal agency 
has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has (1) 
determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without notification to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 

The NLEB SLOPES can be viewed on the USACE website at the following World Wide Web 
Page: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at (910) 
251- 4633. 

3.14 Work on Eastern Band of Cherokee Indians Land 

All PCNs submitted for activities in waters of the United States on Eastern Band of Cherokee 
Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land), must 
comply with the requirements of the latest MOU between the Wilmington District and the 
Eastern Band of Cherokee Indians. 

   

P-40

http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/ESA/


 

4.0 Additional Regional Conditions for Specific Nationwide Permits 
 
4.1 NWP #33 – Temporary Construction, Access, and Dewatering 
 
4.1.1 The permittee shall submit a PCN to the District Engineer prior to commencing the activity 
if the activity will involve the discharge of dredged or fill material into more than 1/10-acre of 
wetlands or 150 linear feet of stream channel for the construction of temporary access fills and/or 
temporary road crossings. 
 
4.1.2 For activities that require a PCN, the PCN must include a restoration plan that thoroughly 
describes how all temporary fills will be removed, describes how pre-project conditions will be 
restored, and includes a timetable for all restoration activities. 
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R-5734A P-57  Macon County 

PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17) Z-1 

PERMITS 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  

Work in Navigable Waters (404) 
U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Environmental Management, DEQ 

State of North Carolina 

Trout Buffer Zone Waiver Department of Energy, Mineral, and Land Resources, 

DEQ, State of North Carolina 

The Contractor shall comply with all applicable permit conditions during construction of this 

project.  Those conditions marked by * are the responsibility of the Department and the Contractor 

has no responsibility in accomplishing those conditions. 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 

Specifications and the following: 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 

10/26/2018 | 7:19 AM EDT



SEE ATTACHED RGP or NWP GENERAL, REGIONAL AND/OR SPECIAL CONDITIONS
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DEPARTMENT OF THE ARMY 
Wilmington District, Corps of Engineers 

69 Darlington A venue 
Wilmington, North Carolina 28403-1343 

April30, 2015 

Regional General Permit No. 198200031 
Name of Permittee: North Carolina Department of Transportation 
Effective Date: April30. 2015 
Expiration Date: April 30. 2020 

DEPARTMENT OF THE ARMY 
REGIONAL GENERAL PERMIT 

A regional general permit (RGP) to perform work in or affecting navigable waters of the United 
States and waters of the United States, upon recommendation of the Chief of Engineers, pursuant 
to Section 10 of the Rivers and Harbors Act of March 3, 1899 (33 U.S.C. 403), and Section 404 
of the Clean Water Act (33 U.S. C. 1344), is hereby modified and re-issued by authority of the 
Secretary of the Army by the 

District Commander 
U.S. Army Engineer District, Wilmington 
Corps of Engineers 
69 Darlington A venue 
Wilmington, North Carolina 28403-1343 

TO AUTHORIZE THE DISCHARGE OF DREDGED OR FILL MATERIAL IN 
WATERS OF THE UNITED STATES (U.S.), INCLUDING WETLANDS, ASSOCIATED 
WITH MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS CONDUCTED 
BY THE VARIOUS DIVISIONS OF THE NORTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (NCDOT) INCLUDING THE NCDOT DIVISION OF 
HIGHWAYS, RAIL, BICYCLE/PEDESTRIAN, ECT. 

Activities authorized are: 

a. Construction, maintenance, and repair of bridges, to include work on the approaches, where 
permanent impacts resulting in a loss of waters of the U.S. will be less than or equal to 500 linear 
feet (lf) of stream and/or one (1) acre of wetland/non-tidal open water for each single and complete 
linear project*. 

b. Best-fit widening projects that have undergone interagency review and completed the 
cuTI'ent interagency Merger Process, which merges the requirements of the National Environmental 
Policy Act (NEPA) with those found within Section 404 of the Clean Water Act (CWA). 

1 
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While there is no impact threshold for these widening projects, the Corps has the discretion to 
require an individual permit if it determines that the proposed impacts will have more than a 
minimal impact on the aquatic environment or on other environmental factors, or if the project 
would normally require an Environmental Impact Statement(EIS) under current Federal Highway 
Administration (FHWA) guidelines. Best-fit projects may include a small amount of new location 
roadway for components such as interchanges or intersections, provided the new location portion 
has been concurred upon by the merger team. 

c. Minor widening projects, such as paving and/or widening secondary roads, or interchange 
improvements, when permanent impacts which result in a loss of waters of the U.S. from 
installation and/or extension of culverts and/or pipes will be less than or equal to 500 lf of stream 
and/or one (1) acre of wetland/non-tidal open water for each single and complete linear project*. 

d. Stream relocation(s) associated with projects identified in a-c above. Stream relocation 
lengths are to be evaluated independently and are not included within each respective maximum 
limit threshold for the authorized actions stated above. 

*single and complete linear project: A linear project is a project constructed for the purpose of 
getting people, goods, or services from a point of origin to a terminal point, which often involves 
multiple crossings of one or more waterbodies at separate and distant locations. The term "single 
and complete project" is defined as that portion of the total linear project proposed or 
accomplished by one owner/developer or partnership or other association of owners/developers 
that includes all crossings of a single water of the U.S. (i.e., a single waterbody) at a specific 
location. For linear projects crossing a single or multiple waterbodies several times at separate 
and distant locations, each crossing is considered a single and complete project for purposes of 
this RGP. However, individual channels in a braided stream or river, or individual arms of a 
large, irregularly shaped wetland or lake, etc., are not separate waterbodies, and crossings of 
such features cannot be considered separately. 

Generally, off-site detours are preferred to avoid and minimize impacts to the human and natural 
environment. However, if an off-site detour is considered impracticable, then an on-site detour 
may be considered as a necessary component of the actions described above. Impacts from the 
detour may be considered temporary and may not require compensatory mitigation if the 
impacted area is restored to its pre-project condition after construction is complete. If the 
construction of a detour (on-site or off-site) includes standard undercutting methods, removal of 
all material and backfilling with suitable material is required. 

1. Special Conditions. 

a. The applicant must submit a pre-construction notification (PCN) with specified 
attachments to the District Engineer and receive written verification from the Corps that the 
proposed work complies with this RGP prior to commencing any activity authorized by this 
RGP. 

b. If the project will not impact a designated "Area of Environmental Concern" (AEC) 
in the twenty (20) counties ofNorth Carolina covered by the North Carolina Coastal Area 
Management Act (CAMA), then a consistency submission is not required. If the project will 
impact a designated AEC and meets the definition of"development", then the applicant must 
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obtain the required CAMA permit. Development activities may not commence until a copy of 
the approved CAMA permit is furnished to the appropriate Wilmington District Regulatory Field 
Office (Wilmington Field Office- 69 Darlington Avenue, Wilmington, NC 28403 or 
Washington Field Office- 2407 West 5th Street, Washington, NC 27889). 

The twenty (20) CAMA counties in North Carolina include Beaufort, Bertie, Brunswick, Camden, 
Carteret, Chowan, Craven, Currituck, Dare, Gates, Hertford, Hyde, New Hanover, Onslow, 
Pamlico, Pasquotank, Pender, Perquimans, Tyrrell, and Washington. 

c. Discharges into Waters of the U.S. designated by either the North Carolina Division 
of Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) 
as anadromous fish spawning areas are prohibited during the period between February 1 and June 
30, without prior written approval from NCDMF, NCWRC, National Marine Fisheries Service 
(NMFS), and the Corps. Discharges into waters of the U.S. designated by NCDMF as primary 
nursery areas and discharges into waters of the U.S. designated by NCWRC as primary nursery 
areas in inland waters shall be coordinated with NCDCM (per existing agreement with NCDMF) 
and NCWRC prior to being authorized by this RGP. Coordination with NCDCM and NCWRC 
may result in a required construction moratorium during periods of significant biological 
productivity or critical life stages. 

The applicant should contact: 

NC Division of Marine Fisheries 
3441 Arend ell Street 
Morehead City, NC 28557 
Telephone 252-726-7021 
or 800-682-2632 

North Carolina Wildlife Resources Commission 
Habitat Conservation Program Manager 
1721 Mail Service Center 
Raleigh, NC 27699-1721 
Telephone (919) 733-7638 

d. This permit does not authorize the use of culverts in areas designated as anadromous 
fish spawning areas by the NCDMF or the NCWRC. 

e. Waters of the U.S. designated as sturgeon spawning areas are excluded during the 
period between February 1 and June 30, without prior written approval from NMFS. 

f. Ifthe project is located within the twenty (20) counties ofNorth Carolina designated as 
coastal counties by CAMA, then all pipe and culvert inverts will be buried at least one foot 
below normal bed elevation when they are placed within the Public Trust AEC and/or the 
Estuarine Waters AEC as designated by CAMA. If the project is not located within the twenty 
(20) counties ofNorth Carolina designated as coastal counties by CAMA, then culvert inverts 
will be buried at least one foot below the bed of the stream for culverts greater than 48 inches in 
diameter. Culverts 48 inches in diameter or less shall be buried or placed on the stream bed as 
practicable and appropriate to maintain aquatic passage, and every effort shall be made to 
maintain the existing channel slope. The potential for destabilization of the channel and head 
cutting upstream should be considered in the placement of the culvert. A waiver from the depth 
specifications in this condition may be requested in writing. The waiver will only be issued if it 
can be demonstrated that the impacts of complying with this condition would result in more 
adverse impacts to the aquatic environment. Culverts placed in wetlands do not have to be buried. 
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g. No work shall be authorized by this RGP within the twenty coastal counties, as defined 
by the NCDCM, without prior consultation with NOAA Fisheries. For each activity reviewed by 
the Corps where it is determined that the activity may affect Essential Fish Habitat (EFH) for 
federally managed species, an EFH Assessment shall be prepared by the applicant and 
forwarded to the Corps and NOAA Fisheries for review and comment prior to authorization of 
work 

h. Discharges of dredged or fill material into waters of the U.S., including wetlands, must 
be minimized or avoided to the maximum extent practicable. 

i. No activity may result in substantial permanent disruption of the movement of those 
species of aquatic life indigenous to the waterbody, including those species that normally migrate 
through the area. The dimension, pattern, and profile of the stream above and below a pipe or 
culvert should not be modified by widening the stream channel or by reducing the depth of the 
stream in connection with the construction activity. It is acceptable to use rock vanes at culvert 
outlets to ensure, enhance, or maintain aquatic passage. Pre-formed scour holes are acceptable 
when designed for velocity reduction. The width, height, and gradient of a proposed opening 
should be such as to pass the average historical low flow and spring flow without adversely 
altering flow velocity. Spring flow should be determined from gauge data, if available. In the 
absence of such data, bankfull flow can be used as a comparable level. Where adjacent floodplain 
is available, flows exceeding bank-full should be accommodated by installing culverts at the 
floodplain elevation, if practicable. If multiple culyerts are used, the construction of floodplain 
benches and/or sills to maintain base flow is required, if practicable. 

j. Upon completion of any work authorized by this RGP, all temporary fills (to include 
culverts, etc.) will be completely removed from waters ofthe U.S. and the areas will be restored 
to preconstruction conditions, to include pre-project elevations and contours, restoring natural 
hydrology and stream corridors, and reestablishing native vegetation/riparian corridors. This 
work will be completed within 60 days of completion of project construction. If this timeframe 
occurs while a required moratorium of this permit is in effect, the temporary fill shall be 
removed in its entirety within 60 days of the moratorium end date. If vegetation cannot be 
planted due to the time of the year, all disturbed areas will be seeded with a native mix 
appropriate for the impacted area, and vegetation will be planted in the fall. A native seed mix 
may contain non-invasive small grain annuals (e.g. millet and rye grain) to ensure adequate cover 
while native vegetation becomes established. The PCN must include a restoration plan showing 
how all temporary fills and structures will be removed and how the area will be restored to pre
project conditions. 

k. All activities authorized by this RGP shall, to the extent practicable, be conducted "in 
the dry", with barriers installed between work areas and aquatic habitat to protect that habitat 
from sediment, concrete, and other pollutants. Where concrete is utilized, measures will be taken 
to prevent live or fresh concrete, including bags of uncured concrete, from coming into contact 
with waters of the U.S. until the concrete has cured/hardened. All water in the work area that has 
been in contact with concrete shall only be returned to waters of the U.S. when it no longer poses 
a threat to aquatic organisms (concrete is set and cured). 

1. In cases where new alignment approaches are to be constructed and the existing 
approach fill in waters of the U.S. is to be abandoned and no longer maintained as a roadway, the 
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abandoned fill shall be removed and the area will be restored to preexisting wetland/stream 
conditions and elevations, to include restoring natural hydrology and stream corridors, and 
reestablishing native vegetation/riparian corridors, to the extent practicable. This activity may 
qualify as compensatory mitigation credit for the project and will be assessed on a case-by-case 
basis in accordance with Special Conditions "q" and "r" below. A restoration plan detailing this 
activity will be required with the submittal of the PCN. 

m. To the maximum extent practicable, the pre-construction course, condition, capacity, 
and location of open waters must be maintained for each activity, including stream 
channelization and storm water management activities, except as provided below. The activity 
must be constructed to withstand expected high flows. The activity must not restrict or impede 
the passage of normal or high flows. The activity may alter the pre-construction course, 
condition, capacity, and location of open waters if it benefits the aquatic environment (e.g., 
stream restoration or relocation activities). 

n. The project must be implemented and/or conducted so that all reasonable and 
practicable measures to ensure that equipment, structures, fill pads, and work associated with the 
project do not adversely affect upstream and/or downstream reaches. Adverse effects include, but 
are not limited to, channel instability, flooding, and/or shoreline/streambank erosion. During 
construction, the permittee shall routinely monitor for these effects, cease all work if/when 
detected, take initial corrective measures to correct actively eroding areas, and notify the Corps 
immediately. Pe1manent corrective measures may require additional authorization from the 
Corps. 

o. All PCNs will describe sedimentation and erosion control structures and measures 
proposed for placement in waters of the U.S. To the extent practicable, structures and measures 
should be depicted on maps, surveys or drawings showing location and impacts to jurisdictional 
wetlands and streams. In addition, appropriate soil and erosion control measures must be 
established and maintained during construction. All fills, temporary and permanent, must be 
adequately stabilized at the earliest practicable date to prevent erosion of fill material into 
adjacent waters or wetlands. 

p. Before discharging dredged or fill material into waters of the U.S. in the twenty-five 
(25) mountain counties ofNorth Carolina, the applicant will submit a PCN to the NCWRC and 
the Corps concurrently. The PCN shall summarize altematives to conducting work in mountain 
trout waters considered during the planning process, detail why altematives were or were not 
selected, and contain a compensatory mitigation plan for all unavoidable adverse impacts to 
mountain trout waters. For proposals where a bridge is replaced with a culvert, the PCN must 
also include details of any on-site evaluations that were conducted to determine that installation 
of a culvert will not adversely affect passage of fish or other aquatic biota at the project site. This 
information must include factors such as the proposed slope of the culvert and determinations of 
how the slope will be expected to allow or impede passage, the necessity of baffles and/or sills to 
ensure passage, design considerations to ensure that expected baseflow will be maintained for 
passage and that post-construction velocities will not prevent passage, site conditions that will or 
will not allow proper burial ofthe culve1i, existing structures (e.g., perched culvelis, waterfalls, 
etc.) and/or stream pattems up and downstream of the culvert site that could affect passage and 
bank stability, and any other considerations regarding passage. The level of detail for this 
information should be based on site conditions (i.e., culverts on a slope over 3% will most likely 
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require more information than culverts on a slope that is less than 1%, etc.). Also, in order to 
evaluate potential impacts, describe bedforms that will be impacted by the proposed culvert
e.g., pools, glides, riffles, etc. The NCWRC will respond both to the proponent and directly to the 
Corps. 

The twenty-five (25) designated trout counties ofNorth Carolina include Alleghany, Caldwell, 
Watauga, Ashe, Mitchell, Wilkes, A very, Burke, Stokes, Suny, Buncombe, Henderson, Polk, 
Cherokee, Jackson, Rutherford, Clay, Macon, Swain, Graham, Madison, Transylvania, 
Haywood, McDowell, and Yancey. 

The applicant may contact NCWRC at: 

North Carolina Wildlife Resources 
Commission 
Ms. Marla Chambers 
Western NCDOT Permit Coordinator 
206 Charter Street 
Albemarle, NC 28001 
Office: 704-982-9181 

q. Compensatory mitigation will be required for permanent impacts resulting in a loss of 
waters of the U.S., including wetlands, from culverts/pipes and associated fill. Mitigation will 
also be required for stream relocation projects. The applicant will attach a proposed mitigation 
plan to the PCN. Mitigation proposals will be in accordance with cunently approved 
Wilmington District and/or Corps-wide mitigation regulations and guidance. The Corps Project 
Manager will make the fmal determination concerning the appropriate amount and type of 
mitigation. 

r. Stream relocation(s) associated with projects may be authorized under this RGP. As 
stated above, mitigation will be required for all relocation projects. If the stream relocation is 
conducted in accordance with the requirements stated below in 1-5, the relocated segment of 
stream may* be considered toward reducing the amount of compensatory mitigation required. A 
relocation plan must be submitted with the PCN that addresses all factors required within the 
cunent Wilmington District, Corps of Engineers Stream Mitigation Guidelines, which can 
include, but may not be limited to: 

(1) The relocated stream has pattern, profile, and dimension based on natural 
channel design. If natural channel design construction is not possible due to site constraints, the 
relocated stream must have pattern, profile, and dimension similar to, or better than, the existing 
stream. Note that site constraints do not include those situations where NCDOT chooses not to 
acquire additional adjacent property that is available for purchase. 

(2) The new stream meets the cunent buffer requirements as stated in cunent 
District stream mitigation guidance. If the required buffer widths cannot be obtained, a project
by-project decision will be completed to determine if additional compensatory mitigation is 
required. 

(3) The new location allows the relocated stream to remain stable (e.g., in a 
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valley vs. on a slope, no bends that will impact stability, etc.). 

( 4) There is no loss of channel for any reason (e.g., old channel is 200' and new 
channel is 150' =50' channel loss; part of the new channel is put in a culvert; the new channel 
(sides and bottom) is hardened with concrete, rip rap, etc.). 

( 5) The Corps will determine if monitoring and reporting will be required for a 
specific project and the parameters of any required monitoring and reporting. If monitoring is 
required, a monitoring plan must be included with the PCN and meet current requirements. 

All relocation plans must clearly depict both the existing channel and the proposed (relocated) 
channel. 

*Conducting stream relocation(s) in accordance with 1-5 above may not fully compensate for 
the impact and may require additional compensatory mitigation. The Corps Project Manager 
will determine ifthe proposed amount of mitigation is adequate on a project-by-project basis. 

If stream relocation cannot be conducted in accordance with 1-5 above, mitigation at a 2:1 ratio 
will typically be required unless: ( 1) the applicant provides a Stream Quality Assessment 
Worksheet or NCSAM documentation (when available) that supports a different mitigation 
ratio; (2) the Corps Project Manager determines that the relocated stream, while not in full 
compliance with 1-5 above, warrants partial mitigation, or; (3) the Corps determines that the 
existing stream is an excellent quality stream, in which case a 3: 1 mitigation ratio may be 
required. The Corps Project Manager will make the final determination concerning the 
appropriate amount and type of mitigation. 

If the Corps determines that the proposed stream relocation is of such a magnitude that it cannot 
be authorized by this RGP, an Individual Permit will be required. 

s. The applicant shall sign and return the compliance certificate that is attached to the 
RGP verification letter. 

t. In the event that any Federal agency maintains an objection or any required State 
authorization is outstanding, no notice to proceed will be given until objections are resolved and 
State authorizations are issued. 

u. The Corps may place additional special conditions, limitations, or restrictions on any 
verification of the use ofRGP 31 on a project-by-project basis. 

2. General Conditions. 

a. Except as authorized by this RGP or any Corps approved modification to this RGP, no 
excavation, fill or mechanized land-clearing activities shall take place within waters or wetlands, 
at any time in the construction or maintenance of this project. This permit does not authorize 
temporary placement or double handling of excavated or fill material within waters or wetlands 
outside the permitted area. This prohibition applies to all borrow and fill activities connected 
with this project. 
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b. Authorization under this RGP does not obviate the need to obtain other federal, state, 
or local authorizations. 

c. All work authorized by this RGP must comply with the terms and conditions of the 
applicable CWA Section 401 Water Quality Certification for this RGP issued by the NCDWR. 

d. The permittee shall employ all sedimentation and erosion control measures necessary 
to prevent an increase in sedimentation or turbidity within waters and wetlands outside the 
permit area. This shall include, but is not limited to, the immediate installation of silt fencing or 
similar appropriate devices around all areas subject to soil disturbance or the movement of 
earthen fill, and the immediate stabilization of all disturbed areas. Additionally, the project must 
remain in full compliance with all aspects of the Sedimentation Pollution Control Act of 1973 
(North Carolina General Statutes Chapter 113A Article 4). 

e. The activities authorized by this RGP must not interfere with the public's right to free 
navigation on all navigable waters of the U.S. No attempt will be made by the permittee to 
prevent the full and free use by the public of all navigable waters at or adjacent to the authorized 
work for a reason other than safety. 

f. The permittee understands and agrees that, if future operations by the U.S. require the 
removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the 
opinion of the Secretary of the Army or his authorized representative, said structure or work shall 
cause unreasonable obstruction to the free navigation of the navigable waters, the permittee will be 
required, upon due notice from the Corps of Engineers, to remove, relocate, or alter the structural 
work or obstructions caused thereby, without expense to the U.S. No claim shall be made against 
the U.S. on account of any such removal or alteration. 

g. The permittee, upon receipt of a notice of revocation of this permit or upon its 
expiration before completion of the work will, without expense to the U.S. and in such time and 
manner as the Secretary of the Army or his authorized representative may direct, restore the 
affected water of the U.S. to its former conditions. 

h. The permittee will allow the Wilmington District Engineer or his representative to 
inspect the authorized activity at any time deemed necessary to assure that the activity is being 
performed or maintained in strict accordance with the Special and General Conditions of this 
permit. 

i. This RGP does not grant any property rights or exclusive privileges. 

j. This permit does not authorize any injury to the property or rights of others. 

k. This RGP does not authorize the interference with any existing or proposed federal 
project. 

1. In issuing this permit, the Federal Government does not assume any liability for the 
following: 

(1) Damages to the permitted project or uses thereof as a result of other permitted 
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or unpermitted activities or from natural causes. 

(2) Damages to the permitted project or uses thereof as a result of cun·ent or 
future activities undertaken by or on behalf of the U.S. in the public interest. 

(3) Damages to persons, property, or to other permitted or unpermitted activities 
or structures caused by the activity authorized by this permit. 

( 4) Design or construction deficiencies associated with the permitted work. 

( 5) Damage claims associated with any future modification, suspension, or 
revocation of this permit. 

m. Authorization provided by this RGP may be modified, suspended or revoked in whole 
or in part if the Wilmington District Engineer, acting for the Secretary of the Army, determines 
that such action is in the best public interest. The term of this RGP shall be five (5) years unless 
subject to modification, suspension or revocation. Any modification, suspension or revocation of 
this authorization will not be the basis for any claim for damages against the U.S. Government. 

n. This RGP does not authorize any activity, which the District Engineer determines, 
after any necessary investigations, will adversely affect: 

(1) Rivers named in Section 3 of the Wild and Scenic Rivers Act (15 U.S.C. 
1273), those proposed for inclusion as provided by Sections 4 and 5 of the Act, and wild, scenic 
and recreational rivers established by state and local entities. 

(2) Sites included in or determined eligible for listing in the National Registry of 
Natural Landmarks. 

(3) NOAA designated marine sanctuaries, National Estuarine Research Reserves, 
and coral reefs. 

( 4) Submerged Aquatic Vegetation (SA V) as defined by the N.C. Division of 
Marine Fisheries at 15A NCAC 03I .0101(4)(i)). 

o. Endangered Species. 

(1) No activity is authorized under this RGP which is likely to directly or indirectly 
jeopardize the continued existence of a threatened or endangered species or a species proposed for 
such designation, as identified under the Federal Endangered Species Act (ESA), or which will 
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity is 
authorized under this RGP which "may affect" a listed species or critical habitat, unless Section 7 
consultation addressing the effects of the proposed activity has been completed. 

(2) Federal agencies should follow their own procedures for complying with the 
requirements of the ESA. Federal permittees (and when FHWA is the lead federal agency) must 
provide the district engineer with the appropriate documentation to demonstrate compliance with 
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those requirements. The district engineer will review the documentation and determine whether 
it is sufficient to address ESA compliance for the RGP activity, or whether additional ESA 
consultation is necessary. 

(3) Non-federal permittees must submit a PCN to the district engineer if any 
listed species or designated critical habitat might be affected or is in the vicinity of the project, or 
if the project is located in designated critical habitat, and shall not begin work on the activity 
until notified by the district engineer that the requirements ofthe ESA have been satisfied and 
that the activity is authorized. For activities that might affect federally-listed endangered or 
threatened species or designated critical habitat, the PCN must include the name( s) of the 
endangered or threatened species that might be affected by the proposed work or that utilize the 
designated critical habitat that might be affected by the proposed work. The district engineer will 
determine whether the proposed activity "may affect" or will have "no effect" to listed species 
and designated critical habitat and will notify the non-federal applicant ofthe Corps' 
determination within 45 days of receipt of a complete PCN notification. fu cases where the non
federal applicant has identified listed species or critical habitat that might be affected or is in the 
vicinity of the project, and has so notified the Corps, the applicant shall not begin work until the 
Corps has provided notification that the proposed activities will have "no effect" on listed 
species or critical habitat, or until Section 7 consultation has been completed. If the non-federal 
applicant has not heard back from the Corps within 45 days, the applicant must still wait for 
notification from the Corps. 

(4) As a result of formal or informal consultation with the U.S. Fish and 
Wildlife Service (USFWS) or NMFS, the district engineer may add species-specific 
endangered species conditions to the RGP. 

(5) Authorization of an activity by a RGP does not authorize the "take" of a 
threatened or endangered species as defined under th~ ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with "incidental take" 
provisions, etc.) from the USFWS or the NMFS, the ESA prohibits any person subject to the 
jurisdiction of the U.S. to take a listed species, where "take" means to harass, harm, pursue, hunt, 
shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. The word 
"harm" in the definition of "take" means an act which actually kills or injures wildlife. Such an 
act may include significant habitat modification or degradation where it actually kills or injures 
wildlife by significantly impairing essential behavioral patterns, including breeding, feeding or 
sheltering. 

(6) fuformation on the location of threatened and endangered species and their 
critical habitat can be obtained directly from the offices of the USFWS and NMFS or their world 
wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and 
http://www .noaa. gov /fisheries.html respective! y. 

p. The permittee is responsible for obtaining any "take" permits required under the 
USFWS 's regulations governing compliance with the Migratory Bird Treaty Act or the Bald and 
Golden Eagle Protection Act. The permittee should contact the appropriate local office of the 
USFWS to determine if such "take" permits are required for a particular activity. 

q. For proposed activities the sixteen counties listed below, applicants must provide a 
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copy of the PCN to the USFWS, 160 Zillicoa Street, Asheville, North Carolina 28801. This 
PCN must be sent concurrently to the USFWS and the Corps Project Manager for that specific 
county. 

Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville USFWS: Avery, Cherokee, Forsyth, Graham, Haywood, Henderson, Jackson, Macon 
Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union and Yancey. 

Applicants may contact the appropriate USFWS office listed below or the US Army Corps of 
Engineers: 

US Fish and Wildlife Service 
Asheville Field Office 
160 Zillicoa Street 
Asheville, NC 28801 
Telephone: (828) 258-3939 

Asheville USFWS Office counties: All counties west of and including Anson, Stanly, Davidson, 
Forsyth and Stokes Counties. 

US Fish and Wildlife Service 
Raleigh Field Office 
Post Office Box 33726 
Raleigh, NC 27636-3726 
Telephone: (919) 856-4520 

Raleigh USFWS Office counties: all counties east of and including Richmond, Montgomery, 
Randolph, Guilford, and Rockingham Counties. 

r. Permittees are advised that development activities in or near a floodway may be 
subject to the National Flood Insurance Program that prohibits any development, including fill, 
within a floodway that results in any increase in base flood elevations. This RGP does not 
authorize any activity prohibited by the National Flood Insurance Program. 

s. The permittee must make every reasonable effort to perform the work authorized 
herein in a manner so as to minimize any adverse impact on fish, wildlife and natural 
environmental values. 

t. All activities authorized by this RGP that involve the use of riprap material for 
bank stabilization, the following measures shall be applied: 

(1) Filter cloth must be placed underneath the riprap as an additional requirement 
of its use inN orth Carolina waters. 

(2) The placement of riprap shall be limited to the areas depicted on submitted 
work plan drawings and not be placed in a manner that prevents or impedes fish passage. 

(3) The riprap material shall be clean and free from loose dirt or any pollutant 
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except in trace quantities that will not have an adverse environmental effect. 

( 4) It shall be of a size sufficient to prevent its movement from the 
authorized alignment by natural forces under normal conditions. 

(5) The riprap material shall consist of clean rock or masonry material such as, 
but not limited to, granite, marl, or broken concrete. 

( 6) A waiver from the specifications in this general condition may be requested in 
writing. The waiver will only be issued if it can be demonstrated that the impacts of complying 
with this condition will result in greater adverse impacts to the aquatic environment. 

u. The permittee must install and maintain, at his expense, any signal lights and signals 
prescribed by the U.S. Coast Guard, through regulations or otherwise, on authorized facilities. 
For further information, the permittee should contact the U.S. Coast Guard Marine Safety Office 
at (910) 772-2191. 

v. The permittee must maintain any structure or work authorized by this permit in good 
condition and in conformance with the terms and conditions of this permit. The Permittee is not 
relieved of this requirement if the Permittee abandons the structure or work. Transfer in fee 
simple of the work authorized by this permit will automatically transfer this permit to the 
property's new owner, with all ofthe rights and responsibilities enumerated herein. The 
permittee must inform any subsequent owner of all activities undertaken under the authority of 
this permit and provide the subsequent owner with a copy of the terms and conditions of this 
permit. 

w. At his sole discretion, any time during the processing cycle, the Wilmington District 
Engineer may determine that this RGP will not be applicable to a specific proposal. ill such 
case, the procedures for processing an individual permit in accordance with 33 CFR 325 will be 
available. 

x. The activity must comply with applicable FEMA approved state or local floodplain 
management requirements. 

y. All fill material placed in waters or wetlands shall be generated from an upland source 
and will be clean and free of any pollutants except in trace quantities. Metal products, organic 
materials (including debris from land clearing activities), or unsightly debris will not be used. 

z. All excavated material will be disposed of in approved upland disposal areas. 

aa. Historic Properties. 

(1) ill cases where the district engineer determines that the activity may affect 
properties listed, or eligible for listing, in the National Register of Historic Places (NRHP), the 
activity is not authorized, until the requirements of Section 106 of the National Historic 
Preservation Act (NHP A) have been satisfied. 
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(2) Federal permittees (or when FHWA is the lead federal agency) should follow 
their own procedures for complying with the requirements of Section 106 of the NHP A. Federal 
permittees must provide the district engineer with the appropriate documentation to demqnstrate 
compliance with those requirements. The district engineer will review the documentation and 
determine whether it is sufficient to address Section 1 06 compliance for this RGP activity, or 
whether additional Section 106 consultation is necessary. 

(3) Non-federal permittees must submit a PCN to the district engineer if the 
authorized activity may have the potential to cause effects to any historic properties listed on, 
determined to be eligible for listing on, or potentially eligible for listing on the NRHP, including 
previously unidentified properties. For such activities, the PCN must state which historic 
propetiies may be affected by the proposed work or include a vicinity map indicating the 
location of the historic properties or the potential for the presence of historic propetiies. 
Assistance regarding information on the location of or potential for the presence of historic 
resources can be sought from the State Historic Preservation Officer (SHPO) or Tribal Historic 
Preservation Officer (THPO), as appropriate, and the NRHP (see 33 CPR 330.4(g)). When 
reviewing PCNs, district engineers will comply with the cunent procedures for addressing the 
requirements of Section 106 of the NHP A. The district engineer shall make a reasonable and 
good faith effmi to cany out appropriate identification efforts, which may include background 
research, consultation, oral history interviews, sample field investigation, and field survey. 
Based on the information submitted and these efforts, the district engineer shall determine 
whether the proposed activity has the potential to cause an effect on the historic propetiies. 
Where the non-federal applicant has identified historic propetiies on which the activity may 
have the potential to cause effects and so notified the Corps, the non-federal applicant shall not 
begin the activity until notified by the district engineer either that the activity has no potential to 
cause effects or that consultation under Section 1 06 of the NHP A has been completed. 

( 4) The district engineer will notify the prospective permittee within 45 days of 
receipt of a complete PCN whether NHP A Section 106 consultation is required. Section 106 
consultation is not required when the Corps determines that the activity does not have the 
potential to cause effects on historic properties (see 36 CPR §800.3(a)). IfNHPA Section 106 
consultation is required and will occur, the district engineer will notify the non-federal applicant 
that he or she cannot begin work until Section 106 consultation is completed. If the non-federal 
applicant has not heard back from the Corps within 45 days, the applicant must still wait for 
notification from the Corps. 

(5) Prospective permittees should be aware that Section 110k ofthe NHPA (16 
U.S.C. 470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant 
who, with intent to avoid the requirements of Section 106 of the NHP A, has intentionally 
significantly adversely affected a historic property to which the permit will relate, or having legal 
power to prevent it, allowed such significant adverse effect to occur, unless the Corps, after 
consultation with the Advisory Council on Historic Preservation (ACHP), determines that 
circumstances justify granting such assistance despite the adverse effect created or permitted by 
the applicant. If circumstances justify granting the assistance, the Corps is required to notify the 
ACHP and provide documentation specifying the circumstances, the degree of damage to the 
integrity of any historic properties affected, and proposed mitigation. This documentation must 
include any views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the 
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undertaking occurs on or affects historic properties on tribal lands or affects properties of interest 
to those tribes, and other parties known to have a legitimate interest in the impacts to the permitted 
activity on historic properties. 

bb. If you discover any previously unknown historic or archeological remains while 
accomplishing the activity authorized by this permit, you must immediately notify this office of 
what you have found. We will initiate the Federal and state coordination required to determine if 
the remains warrant a recovery effort or if the site is eligible for listing in the NRHP. 

cc. There will be no umeasonable interference with navigation or the right of the public 
to riparian access by the existence or use of activities authorized by this RGP. 

dd. Heavy equipment working in wetlands or mudflats must be placed on mats, or other 
measures must be taken to minimize soil disturbance. · 

ee. This RGP will not be applicable to proposed construction when the Wilmington 
District Engineer determines that the proposed activity will significantly affect the quality of 
the human environment and determines that an EIS must be prepared. 

ff. Activities which have commenced (i.e. are under construction) or are under contract 
to commence in reliance upon this general permit will remain authorized provided the activity is 
completed within twelve months of the date of the general permit's expiration, modification, or 
revocation. Activities completed under the authorization of this general permit which were in 
effect at the time the activity was completed continue to be authorized by the general permit. 

BY AUTHORITY OF THE SECRETARY OF THE ARMY: 

7i!r 
Kevin P. nders Sr. 
Colonel, . S. Army 
District Commander 
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Macon

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1205 0015000000-N SEALING ABANDONED WELLS0003

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N TYPE II MODIFIED APPROACH
FILL, STATION *******
(14+94.00 -L-)

0004

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0005

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0006

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,050226 0057000000-E UNDERCUT EXCAVATION0007

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,630240 0134000000-E DRAINAGE DITCH EXCAVATION0008

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,300265 0195000000-E SELECT GRANULAR MATERIAL0009

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,500270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0010

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  0199000000-E TEMPORARY SHORING0011

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200275 0223000000-E ROCK PLATING0012

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130SP  0225000000-E REINFORCED SOIL SLOPES0013

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,441300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0014

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,114300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0015

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

248305 0335200000-E 15" DRAINAGE PIPE0016

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28305 0335400000-E 24" DRAINAGE PIPE0017

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112305 0335500000-E 30" DRAINAGE PIPE0018

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2305 0335850000-E **" DRAINAGE PIPE ELBOWS
(15")

0019



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Macon

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

396310 0366000000-E 15" RC PIPE CULVERTS, CLASS
III

0020

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400310 0372000000-E 18" RC PIPE CULVERTS, CLASS
III

0021

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40310 0378000000-E 24" RC PIPE CULVERTS, CLASS
III

0022

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

88310 0390000000-E 36" RC PIPE CULVERTS, CLASS
III

0023

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

608310 0402000000-E 48" RC PIPE CULVERTS, CLASS
III

0024

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

92310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(48")

0025

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,528310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0026

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

376310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0027

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

304310 0448400000-E 24" RC PIPE CULVERTS, CLASS IV0028

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

544310 0448500000-E 30" RC PIPE CULVERTS, CLASS IV0029

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

836310 0448600000-E 36" RC PIPE CULVERTS, CLASS IV0030

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

388310 0448700000-E 42" RC PIPE CULVERTS, CLASS IV0031

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36310 0588000000-E 18" CS PIPE CULVERTS, 0.064"
THICK

0032

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12310 0594000000-E 24" CS PIPE CULVERTS, 0.064"
THICK

0033

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1310 0636000000-E **" CS PIPE ELBOWS, *****"
THICK
(18", 0.064")

0034

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

106SP  0986000000-E GENERIC PIPE ITEM
15" CURED IN PLACE PIPE

0035

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

255SP  0986000000-E GENERIC PIPE ITEM
18" CURED IN PLACE PIPE

0036



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Macon

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155SP  0986000000-E GENERIC PIPE ITEM
24" CURED IN PLACE PIPE

0037

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

185SP  0986000000-E GENERIC PIPE ITEM
30" CURED IN PLACE PIPE

0038

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,746340 0995000000-E PIPE REMOVAL0039

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150505 1099500000-E SHALLOW UNDERCUT0040

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0041

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

516520 1121000000-E AGGREGATE BASE COURSE0042

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,050545 1220000000-E INCIDENTAL STONE BASE0043

GAL    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

175600 1275000000-E PRIME COAT0044

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,590607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0045

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,100607 1330000000-E INCIDENTAL MILLING0046

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,050610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0047

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,810610 1503000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0048

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,610610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0049

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,130620 1575000000-E ASPHALT BINDER FOR PLANT MIX0050

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0051

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67.2815 2022000000-E SUBDRAIN EXCAVATION0052

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200815 2026000000-E GEOTEXTILE FOR SUBSURFACE
DRAINS

0053

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33.6815 2036000000-E SUBDRAIN COARSE AGGREGATE0054



Line
#
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#

Item Number
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County : Macon

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0055

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1815 2070000000-N SUBDRAIN PIPE OUTLET0056

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6815 2077000000-E 6" OUTLET PIPE0057

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.148840 2253000000-E PIPE COLLARS0058

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.13840 2264000000-E PIPE PLUGS0059

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

52SP  2275000000-E FLOWABLE FILL0060

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

101840 2286000000-N MASONRY DRAINAGE STRUCTURES0061

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

61.1840 2308000000-E MASONRY DRAINAGE STRUCTURES0062

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25840 2364000000-N FRAME WITH TWO GRATES, STD
840.16

0063

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8840 2366000000-N FRAME WITH TWO GRATES, STD
840.24

0064

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0065

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0066

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0067

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0068

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18840 2396000000-N FRAME WITH COVER, STD 840.540069

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22852 2451000000-N CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

0070

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

460846 2538000000-E **'-**" CONCRETE CURB & GUTTER
(2'-9")

0071

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,800846 2542000000-E 1'-6" CONCRETE CURB & GUTTER0072
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County : Macon

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11,560846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0073

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48846 2556000000-E SHOULDER BERM GUTTER0074

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  2570000000-N MODIFIED CONCRETE FLUME0075

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,600848 2591000000-E 4" CONCRETE SIDEWALK0076

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39848 2605000000-N CONCRETE CURB RAMPS0077

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

714848 2612000000-E 6" CONCRETE DRIVEWAY0078

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50850 2619000000-E 4" CONCRETE PAVED DITCH0079

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,600852 2655000000-E 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0080

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20852 2657000000-E **" MONOLITHIC CONCRETE MEDIAN
(*****)
(5-1/2", KEYED IN)

0081

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

259SP  2738000000-E GENERIC PAVING ITEM
REINFORCED CONCRETE DRIVEWAY

0082

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90848 2761000000-E GENERIC PAVING ITEM
8" CONCRETE DRIVEWAY

0083

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10858 2800000000-N ADJUSTMENT OF CATCH BASINS0084

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4858 2830000000-N ADJUSTMENT OF MANHOLES0085

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7858 2845000000-N ADJUSTMENT OF METER BOXES OR
VALVE BOXES

0086

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1859 2860000000-N CONVERT EXISTING CATCH BASIN
TO JUNCTION BOX

0087

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2859 2905000000-N CONVERT EXISTING DROP INLET TO
JUNCTION BOX

0088

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  2995000000-N GENERIC DRAINAGE ITEM
CONVERT EXISTING CATCH BASIN
TO TRAFFIC BEARING JUNCTION
BOX

0089

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,000862 3030000000-E STEEL BEAM GUARDRAIL0090
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112.5862 3045000000-E STEEL BEAM GUARDRAIL, SHOP
CURVED

0091

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15862 3150000000-N ADDITIONAL GUARDRAIL POSTS0092

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1862 3195000000-N GUARDRAIL END UNITS, TYPE AT-10093

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6862 3210000000-N GUARDRAIL END UNITS, TYPE
CAT-1

0094

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SP  3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0095

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30096

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3288000000-N GUARDRAIL END UNITS, TYPE TL-20097

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,555863 3360000000-E REMOVE EXISTING GUARDRAIL0098

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

287.5862 3380000000-E TEMPORARY STEEL BEAM GUARDRAIL0099

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  3389150000-N TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

0100

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

161SP  3435000000-N GENERIC GUARDRAIL ITEM
GUARDRAIL POST CAPS

0101

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

73866 3533000000-E CHAIN LINK FENCE, **" FABRIC
(60")

0102

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

382866 3536000000-E CHAIN LINK FENCE, 48" FABRIC0103

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7866 3539000000-E METAL LINE POSTS FOR **" CHAIN
LINK FENCE
(60")

0104

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32866 3542000000-E METAL LINE POSTS FOR 48" CHAIN
LINK FENCE

0105

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4866 3545000000-E METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(60")

0106

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4866 3548000000-E METAL TERMINAL POSTS FOR 48"
CHAIN LINK FENCE

0107
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

182SP  3575000000-E GENERIC FENCING ITEM
WALL MOUNTED PEDESTRIAN
HANDRAIL

0108

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,176876 3628000000-E RIP RAP, CLASS I0109

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50876 3635000000-E RIP RAP, CLASS II0110

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

332876 3649000000-E RIP RAP, CLASS B0111

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,083876 3656000000-E GEOTEXTILE FOR DRAINAGE0112

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3902 4048000000-E REINFORCED CONCRETE SIGN FOUN-
DATIONS

0113

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1902 4054000000-E PLAIN CONCRETE SIGN FOUNDA-
TIONS

0114

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49SP  4057000000-E OVERHEAD FOOTING0115

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,159903 4060000000-E SUPPORTS, BREAKAWAY STEEL BEAM0116

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415903 4066000000-E SUPPORTS, SIMPLE STEEL BEAM0117

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,250903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0118

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(13+25 -LPD-)

0119

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(69+00 -L-)

0120

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13904 4096000000-N SIGN ERECTION, TYPE D0121

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

118904 4102000000-N SIGN ERECTION, TYPE E0122

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13904 4108000000-N SIGN ERECTION, TYPE F0123

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4904 4110000000-N SIGN ERECTION, TYPE ***
(GROUND MOUNTED)
(A)

0124
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(A)

0125

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(B)

0126

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(D)

0127

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(E)

0128

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2904 4116100000-N SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(F)

0129

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1907 4138000000-N DISPOSAL OF SUPPORT, STEEL
BEAM

0130

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1907 4152000000-N DISPOSAL OF SIGN SYSTEM, STEEL
BEAM

0131

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0132

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1907 4192000000-N DISPOSAL OF SUPPORT, U-CHANNEL0133

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  4360000000-N GENERIC SIGNING ITEM
DISPOSAL OF SIGN SYSTEM ON
SPAN WIRE

0134

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68011104400000000-E WORK ZONE SIGNS (STATIONARY)0135

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28811104405000000-E WORK ZONE SIGNS (PORTABLE)0136

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5711104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0137

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111154415000000-N FLASHING ARROW BOARD0138

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55511304430000000-N DRUMS0139

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8011354435000000-N CONES0140
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6411454445000000-E BARRICADES (TYPE III)0141

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111654480000000-N TMA0142

HR     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3211904510000000-N LAW ENFORCEMENT0143

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

812514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0144

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,75012054685000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

0145

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,55112054686000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

0146

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

97512054688000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (6", 90 MILS)

0147

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41912054690000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (6", 120 MILS)

0148

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,42012054695000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

0149

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,31312054697000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120 MILS)

0150

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26512054700000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

0151

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65512054710000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

0152

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3612054721000000-E THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

0153

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11412054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0154

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5212054726110000-E HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL
(90 MILS)

0155

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68412054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

0156
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

46,34812054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0157

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,87712054820000000-E PAINT PAVEMENT MARKING LINES
(8")

0158

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,60212054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0159

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1612054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0160

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16212054845000000-N PAINT PAVEMENT MARKING SYMBOL0161

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34312054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0162

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1112054875000000-N REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

0163

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  4895000000-N GENERIC PAVEMENT MARKING ITEM
IN LANE ROUTE SHIELD

0164

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

412514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0165

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

87412534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0166

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.14135255000000-N PORTABLE LIGHTING0167

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2015105325800000-E 8" WATER LINE0168

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2015105326000000-E 10" WATER LINE0169

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,04515105326200000-E 12" WATER LINE0170

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,40015105329000000-E DUCTILE IRON WATER PIPE
FITTINGS

0171

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415155558000000-E 12" VALVE0172

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

315155571000000-E **" TAPPING SLEEVE & VALVE
(1")

0173

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155588000000-E *" AIR RELEASE VALVE
(12")

0174
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615155648000000-N RELOCATE WATER METER0175

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

215155666000000-N FIRE HYDRANT0176

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155672000000-N RELOCATE FIRE HYDRANT0177

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2815155673000000-E FIRE HYDRANT LEG0178

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8915155686500000-E WATER SERVICE LINE0179

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13415205691100000-E 4" SANITARY GRAVITY SEWER0180

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,50315205691300000-E 8" SANITARY GRAVITY SEWER0181

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,49615205691500000-E 12" SANITARY GRAVITY SEWER0182

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18515205691600000-E 16" SANITARY GRAVITY SEWER0183

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415205768000000-N SANITARY SEWER CLEAN-OUT0184

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7115205768500000-E SEWER SERVICE LINE0185

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12215255775000000-E 4' DIA UTILITY MANHOLE0186

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1715255781000000-E UTILITY MANHOLE WALL 4' DIA0187

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37615305800000000-E ABANDON 6" UTILITY PIPE0188

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

94715305801000000-E ABANDON 8" UTILITY PIPE0189

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,67315305802000000-E ABANDON 10" UTILITY PIPE0190

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,16815305804000000-E ABANDON 12" UTILITY PIPE0191

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12415305810000000-E ABANDON 16" UTILITY PIPE0192

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1415305816000000-N ABANDON UTILITY MANHOLE0193

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9015405835700000-E 16" ENCASEMENT PIPE0194

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8915405836000000-E 24" ENCASEMENT PIPE0195



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 12 of 17 ITEMIZED PROPOSAL FOR CONTRACT NO. C204130Nov 14, 2018 9:34 am

County : Macon

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9015505872500000-E BORE AND JACK OF **"
(16")

0196

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8915505872500000-E BORE AND JACK OF **"
(24")

0197

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  5912000000-N GENERIC UTILITY ITEM
TEMPORARY SANITARY SEWER BY-
PASS PUMPING

0198

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,87016056000000000-E TEMPORARY SILT FENCE0199

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0200

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,20516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0201

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,47516106012000000-E SEDIMENT CONTROL STONE0202

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

916156015000000-E TEMPORARY MULCHING0203

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70016206018000000-E SEED FOR TEMPORARY SEEDING0204

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.516206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0205

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40016226024000000-E TEMPORARY SLOPE DRAINS0206

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  6029000000-E SAFETY FENCE0207

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,09016306030000000-E SILT EXCAVATION0208

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26,85016316036000000-E MATTING FOR EROSION CONTROL0209

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,510SP  6037000000-E COIR FIBER MAT0210

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,84016326042000000-E 1/4" HARDWARE CLOTH0211

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80SP  6045000000-E **" TEMPORARY PIPE
(18")

0212

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

916396070000000-N SPECIAL STILLING BASINS0213

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

460SP  6071012000-E COIR FIBER WATTLE0214
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LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350SP  6071020000-E POLYACRYLAMIDE (PAM)0215

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4516406071030000-E COIR FIBER BAFFLE0216

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10.516606084000000-E SEEDING & MULCHING0217

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.516606087000000-E MOWING0218

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15016616090000000-E SEED FOR REPAIR SEEDING0219

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516616093000000-E FERTILIZER FOR REPAIR SEEDING0220

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0221

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5.7516656108000000-E FERTILIZER TOPDRESSING0222

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SP  6111000000-E IMPERVIOUS DIKE0223

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2016676114500000-N SPECIALIZED HAND MOWING0224

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  6117000000-N RESPONSE FOR EROSION CONTROL0225

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  6117500000-N CONCRETE WASHOUT STRUCTURE0226

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5.116706123000000-E REFORESTATION0227

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.31SP  6126000000-E STREAMBANK REFORESTATION0228

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

0229

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43SP  6132000000-N GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

0230

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1417057048500000-E PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

0231

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,95517057060000000-E SIGNAL CABLE0232

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4517057120000000-E VEHICLE SIGNAL HEAD (12", 3
SECTION)

0233
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1017057132000000-E VEHICLE SIGNAL HEAD (12", 4
SECTION)

0234

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1417057144000000-E VEHICLE SIGNAL HEAD (12", 5
SECTION)

0235

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,08517107264000000-E MESSENGER CABLE (3/8")0236

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,01517157300000000-E UNPAVED TRENCHING (**********)
(1, 2")

0237

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,90517157301000000-E DIRECTIONAL DRILL (**********)
(2, 2")

0238

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5517167324000000-N JUNCTION BOX (STANDARD SIZE)0239

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417207360000000-N WOOD POLE0240

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

717217372000000-N GUY ASSEMBLY0241

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,20017257444000000-E INDUCTIVE LOOP SAWCUT0242

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,00017267456000000-E LEAD-IN CABLE (************)
(14-2)

0243

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  7481000000-N SITE SURVEY0244

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  7481200000-N LUMINAIRE ARM FOR VIDEO SYSTEM0245

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  7481240000-N CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

0246

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SP  7481260000-N EXTERNAL LOOP EMULATOR PRO-
CESSING UNIT

0247

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9SP  7481280000-N RELOCATE CAMERA SENSOR UNIT0248

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417367575142000-N 900MHZ SERIAL SPREAD SPECTRUM
RADIO

0249

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  7588000000-N METAL POLE WITH SINGLE MAST
ARM

0250

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  7613000000-N SOIL TEST0251
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CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144SP  7614100000-E DRILLED PIER FOUNDATION0252

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  7631000000-N MAST ARM WITH METAL POLE DE-
SIGN

0253

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1817457636000000-N SIGN FOR SIGNALS0254

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1417437642200000-N TYPE II PEDESTAL WITH FOUND-
ATION

0255

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417507684000000-N SIGNAL CABINET FOUNDATION0256

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417517696000000-N CONTROLLERS WITH CABINET
(************************)
(TYPE 2070E, BASE MOUNTED)

0257

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3417517744000000-N DETECTOR CARD (TYPE 170)0258

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

417537901000000-N CABINET BASE EXTENDER0259

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7960000000-N METAL POLE FOUNDATION REMOVAL0260

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  7972000000-N METAL POLE REMOVAL0261

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SP  7980000000-N GENERIC SIGNAL ITEM
PROTECTIVE COATING FOR
PUSHBUTTON POST (BLACK)

0262

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  7980000000-N GENERIC SIGNAL ITEM
PROTECTIVE COATING FOR SINGLE
MAST ARM POLE (BLACK)

0263

CULVERT ITEMS

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.414 8126000000-N CULVERT EXCAVATION, STA ******
(19+20.00 -L-)

0264

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16414 8133000000-E FOUNDATION CONDITIONING MATER-
IAL, BOX CULVERT

0265

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41.7420 8196000000-E CLASS A CONCRETE (CULVERT)0266



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 16 of 17 ITEMIZED PROPOSAL FOR CONTRACT NO. C204130Nov 14, 2018 9:34 am

County : Macon

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,911425 8245000000-E REINFORCING STEEL (CULVERT)0267

WALL ITEMS

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

935SP  8802014000-E SOLDIER PILE RETAINING WALLS0268

STRUCTURE ITEMS

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8017000000-N CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(14+94.00 -L-)

0269

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(14+94.00 -L-)

0270

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8065000000-N ASBESTOS ASSESSMENT0271

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(14+94.00 -L-)

0272

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43.7420 8175000000-E CLASS AA CONCRETE (BRIDGE)0273

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

59.4420 8182000000-E CLASS A CONCRETE (BRIDGE)0274

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(14+94.00 -L-)

0275

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,862425 8217000000-E REINFORCING STEEL (BRIDGE)0276

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,092425 8224000000-E EPOXY COATED REINFORCING STEEL
(BRIDGE)

0277

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

0278

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

980450 8364000000-E HP12X53 STEEL PILES0279
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

92.2460 8482000000-E THREE BAR METAL RAIL0280

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100460 8505000000-E VERTICAL CONCRETE BARRIER RAIL0281

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

285876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0282

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320876 8622000000-E GEOTEXTILE FOR DRAINAGE0283

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0284

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,100430 8753200000-E 3'-0" X 3'-3" PRESTRESSED CONC
BOX BEAMS

0285

Total Amount Of Bid For Entire Project :0934/Nov14/Q326971.338/D1250663908000/E285



Vendor 1 of 3: BUCHANAN AND SONS INC (5018)
Call Order 002 (Proposal: C204130)

Bid Information
Proposal County: MACON

Vendor Address: P.O. Box 123
Whittier , NC , 28789

Signature Check: Christopher_Buchanan_5018

Time Bid Received: November 20, 2018 01:48 PM

Amendment Count: 2

Bid Checksum: FA62D1A7

Bid Total: $14,032,805.00

Items Total: $14,032,805.00

Time Total: $0.00

Bidding Errors:
None.

Letting of 11/20/2018 NCDOT Detailed Bid Report

NCDOT Page 2 of 55

COMBINED GOAL SET: 7.00%
COMBINED GOAL OBT: 8.99%



Vendor 1 of 3: BUCHANAN AND SONS INC (5018)
Call Order 002 (Proposal: C204130)

Bid Bond Information
Projects:

Counties:

Bond ID: SNC18303642

Paid by Check: No

Bond Percent: 5%

Bond Maximum:

State of Incorporation:

Agency Execution Date: 11/19/2018 12

Surety Name: surety2000

Bond Agency Name: Hudson Insurance Company

Letting of 11/20/2018 NCDOT Detailed Bid Report

NCDOT Page 3 of 55



Bidder 1 of 3

Vendor 5018's Bid Information for Call 002, Letting L181120, 11/20/18

Buchanan and Sons Inc (5018)
Call Order 002 (Proposal ID C204130)

LIST OF DBE PARTICIPANTS

VENDOR  DBE NAME                        WORK CERT
NUMBER  ADDRESS                         CODE TYPE OF WORK     TYPE AMOUNT
--------------------------------------------------------------------------------
9615    OWLE CONTAINER INCORPORATED Sub     962,850.50

P.O. BOX 1281  , ANDREWS, NC 28901
6101    DMJ'S INCORPORATED Sub 52,580.00

P.O. BOX 924  , ROBBINSVILLE, NC 28771
TOTAL: $1,015,430.50

7.24%
Vendor 5018's Bid Information for Call 002, Letting L181120, 11/20/18

Buchanan and Sons Inc (5018)
Call Order 002 (Proposal ID C204130)

Miscelleneous Data Info - Contractor Responses:
===============================================

NON-COLLUSION AND DEBARMENT CERTIFICATION

Explanation of the prospective bidder that is unable to certify to any of the
statements in this certification:

Explanation:
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using
the award limits on multiple projects. No

It is the desire of the Bidder to be awarded contracts, the value of which
will not exceed a total of NOT ANSWERED for those
projects indicated herein, for which bids will be opened on (MM/DD/YY)

The Award Limits shall apply to the following projects:

Contract Number County
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED
NOT ANSWERED

Bid Bond Data Info - Contractor Responses:
===============================================

BondID: SNC18303642

Letting of 11/20/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 2 of 65

-----------------------------------------------

--------------
---------------------------------------------

180,050.00 COMMITTED

--------------

---------------------------
--------

CONCRETE SPECIALTY CONTRACTORS
BULLINGTON CONSTRUCTION

940,584.96

140,248.00

COMMITTED
COMMITTED

TOTAL:  $1,260,882.96
8.99%



Bidder 1 of 3

Surety Registry Agency: surety2000
Verified?: Yes

Surety Agency: Hudson Insurance Company
Bond Execution Date: 11/19/2018 12

Bond Amount:     $701,640.25 (Five Percent of Bid)

Letting of 11/20/2018 NCDOT Bid Download Report by Bid Amount

NCDOT Page 3 of 65



                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

Section 0001       ROADWAY ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |0000100000-N  MOBILIZATIO|               |                |              |

|0001|N                        |LUMP           |LUMP            |    725,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0000400000-N  CONSTRUCTIO|               |                |              |

|0002|N SURVEYING              |LUMP           |LUMP            |    180,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0015000000-N  SEALING    |               |                |              |

|0003|ABANDONED WELLS          |          1.000|     2,303.66000|      2,303.66|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0030000000-N  TYPE II    |               |                |              |

|0004|MODIFIED APPROACH        |LUMP           |LUMP            |     15,000.00|

|    |FILL, STATION *******    |               |                |              |

|    |(14+94.00 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |0043000000-N  GRADING    |               |                |              |

|0005|                         |LUMP           |LUMP            |    910,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |0050000000-E  SUPPLEMENTA|               |                |              |

|0006|RY CLEARING & GRUB-BING  |          2.000|     8,400.00000|     16,800.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |0057000000-E  UNDERCUT   |               |                |              |

|0007|EXCAVATION               |      1,050.000|        20.00000|     21,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0134000000-E  DRAINAGE   |               |                |              |

|0008|DITCH EXCAVATION         |      3,630.000|        21.50000|     78,045.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0195000000-E  SELECT     |               |                |              |

|0009|GRANULAR MATERIAL        |      3,300.000|        65.00000|    214,500.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |0196000000-E  GEOTEXTILE |               |                |              |

|0010|FOR SOIL STABILIZA-TION  |      3,500.000|         1.90000|      6,650.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: FA62D1A7  Page   1



                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0199000000-E  TEMPORARY  |               |                |              |

|0011|SHORING                  |        200.000|       114.00000|     22,800.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |0223000000-E  ROCK       |               |                |              |

|0012|PLATING                  |        200.000|        72.00000|     14,400.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0225000000-E  REINFORCED |               |                |              |

|0013|SOIL SLOPES              |        130.000|       190.00000|     24,700.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0318000000-E  FOUNDATION |               |                |              |

|0014|CONDITIONING MATE- RIAL, |      1,441.000|        50.00000|     72,050.00|

|    |MINOR STRUCTURES         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |0320000000-E  FOUNDATION |               |                |              |

|0015|CONDITIONING GEO-        |      5,114.000|         4.00000|     20,456.00|

|    |TEXTILE                  |SY             |                |              |

+------------------------------------------------------------------------------+

|    |0335200000-E  15"        |               |                |              |

|0016|DRAINAGE PIPE            |        248.000|        65.20000|     16,169.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335400000-E  24"        |               |                |              |

|0017|DRAINAGE PIPE            |         28.000|        75.00000|      2,100.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335500000-E  30"        |               |                |              |

|0018|DRAINAGE PIPE            |        112.000|        92.30000|     10,337.60|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0335850000-E  **"        |               |                |              |

|0019|DRAINAGE PIPE ELBOWS     |          2.000|       545.00000|      1,090.00|

|    |(15")                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |0366000000-E  15" RC PIPE|               |                |              |

|0020|CULVERTS, CLASS   III    |        396.000|        60.50000|     23,958.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0372000000-E  18" RC PIPE|               |                |              |

|0021|CULVERTS, CLASS   III    |        400.000|        72.00000|     28,800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0378000000-E  24" RC PIPE|               |                |              |

|0022|CULVERTS, CLASS   III    |         40.000|        89.50000|      3,580.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: FA62D1A7  Page   2



                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0390000000-E  36" RC PIPE|               |                |              |

|0023|CULVERTS, CLASS   III    |         88.000|       109.00000|      9,592.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0402000000-E  48" RC PIPE|               |                |              |

|0024|CULVERTS, CLASS   III    |        608.000|       182.00000|    110,656.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448000000-E  ****" RC   |               |                |              |

|0025|PIPE CULVERTS, CLASS  IV |         92.000|       340.00000|     31,280.00|

|    |(48")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448200000-E  15" RC PIPE|               |                |              |

|0026|CULVERTS, CLASS IV       |      2,528.000|        76.10000|    192,380.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448300000-E  18" RC PIPE|               |                |              |

|0027|CULVERTS, CLASS IV       |        376.000|        84.00000|     31,584.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448400000-E  24" RC PIPE|               |                |              |

|0028|CULVERTS, CLASS IV       |        304.000|       115.00000|     34,960.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448500000-E  30" RC PIPE|               |                |              |

|0029|CULVERTS, CLASS IV       |        544.000|       116.50000|     63,376.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448600000-E  36" RC PIPE|               |                |              |

|0030|CULVERTS, CLASS IV       |        836.000|       170.00000|    142,120.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0448700000-E  42" RC PIPE|               |                |              |

|0031|CULVERTS, CLASS IV       |        388.000|       171.00000|     66,348.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0588000000-E  18" CS PIPE|               |                |              |

|0032|CULVERTS, 0.064"  THICK  |         36.000|        73.00000|      2,628.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0594000000-E  24" CS PIPE|               |                |              |

|0033|CULVERTS, 0.064"  THICK  |         12.000|       168.00000|      2,016.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0636000000-E  **" CS PIPE|               |                |              |

|0034|ELBOWS, *****"    THICK  |          1.000|       480.00000|        480.00|

|    |(18", 0.064")            |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |0986000000-E  GENERIC    |               |                |              |

|0035|PIPE ITEM 15" CURED IN   |        106.000|       132.00000|     13,992.00|

|    |PLACE PIPE               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0986000000-E  GENERIC    |               |                |              |

|0036|PIPE ITEM 18" CURED IN   |        255.000|       177.00000|     45,135.00|

|    |PLACE PIPE               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0986000000-E  GENERIC    |               |                |              |

|0037|PIPE ITEM 24" CURED IN   |        155.000|       268.00000|     41,540.00|

|    |PLACE PIPE               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0986000000-E  GENERIC    |               |                |              |

|0038|PIPE ITEM 30" CURED IN   |        185.000|       285.00000|     52,725.00|

|    |PLACE PIPE               |LF             |                |              |

+------------------------------------------------------------------------------+

|    |0995000000-E  PIPE       |               |                |              |

|0039|REMOVAL                  |      1,746.000|        14.50000|     25,317.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |1099500000-E  SHALLOW    |               |                |              |

|0040|UNDERCUT                 |        150.000|        15.50000|      2,325.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |1099700000-E  CLASS IV   |               |                |              |

|0041|SUBGRADE STABILIZA-  TION|        250.000|        42.00000|     10,500.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1121000000-E  AGGREGATE  |               |                |              |

|0042|BASE COURSE              |        516.000|        39.00000|     20,124.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1220000000-E  INCIDENTAL |               |                |              |

|0043|STONE BASE               |      2,050.000|        49.00000|    100,450.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1275000000-E  PRIME COAT |               |                |              |

|0044|                         |        175.000|        30.00000|      5,250.00|

|    |                         |GAL            |                |              |

+------------------------------------------------------------------------------+

|    |1297000000-E  MILLING    |               |                |              |

|0045|ASPHALT PAVEMENT,        |      2,590.000|         9.00000|     23,310.00|

|    |***"DEPTH (1-1/2")       |SY             |                |              |

+------------------------------------------------------------------------------+

|    |1330000000-E  INCIDENTAL |               |                |              |

|0046|MILLING                  |      5,100.000|        12.00000|     61,200.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------

                                                      Check: FA62D1A7  Page   4



                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |1491000000-E  ASPHALT    |               |                |              |

|0047|CONC BASE COURSE, TYPE   |      7,050.000|       112.00000|    789,600.00|

|    |B25.0C                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1503000000-E  ASPHALT    |               |                |              |

|0048|CONC INTERMEDIATE        |      4,810.000|       112.00000|    538,720.00|

|    |COURSE, TYPE I19.0C      |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1523000000-E  ASPHALT    |               |                |              |

|0049|CONC SURFACE COURSE,     |      9,610.000|       106.00000|  1,018,660.00|

|    |TYPE S9.5C               |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1575000000-E  ASPHALT    |               |                |              |

|0050|BINDER FOR PLANT MIX     |      1,130.000|       864.00000|    976,320.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |1693000000-E  ASPHALT    |               |                |              |

|0051|PLANT MIX, PAVEMENT      |        200.000|       250.00000|     50,000.00|

|    |REPAIR                   |TON            |                |              |

+------------------------------------------------------------------------------+

|    |2022000000-E  SUBDRAIN   |               |                |              |

|0052|EXCAVATION               |         67.200|        25.00000|      1,680.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2026000000-E  GEOTEXTILE |               |                |              |

|0053|FOR SUBSURFACE     DRAINS|        200.000|         6.50000|      1,300.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2036000000-E  SUBDRAIN   |               |                |              |

|0054|COARSE AGGREGATE         |         33.600|        95.00000|      3,192.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2044000000-E  6"         |               |                |              |

|0055|PERFORATED SUBDRAIN PIPE |        200.000|        18.00000|      3,600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2070000000-N  SUBDRAIN   |               |                |              |

|0056|PIPE OUTLET              |          1.000|       580.00000|        580.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2077000000-E  6" OUTLET  |               |                |              |

|0057|PIPE                     |          6.000|        40.50000|        243.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2253000000-E  PIPE       |               |                |              |

|0058|COLLARS                  |          3.148|     2,636.00000|      8,298.13|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2264000000-E  PIPE PLUGS |               |                |              |

|0059|                         |          0.130|    13,152.00000|      1,709.76|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2275000000-E  FLOWABLE   |               |                |              |

|0060|FILL                     |         52.000|       320.00000|     16,640.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |2286000000-N  MASONRY    |               |                |              |

|0061|DRAINAGE STRUCTURES      |        101.000|     2,435.00000|    245,935.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2308000000-E  MASONRY    |               |                |              |

|0062|DRAINAGE STRUCTURES      |         61.100|       245.00000|     14,969.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2364000000-N  FRAME WITH |               |                |              |

|0063|TWO GRATES, STD    840.16|         25.000|       750.00000|     18,750.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2366000000-N  FRAME WITH |               |                |              |

|0064|TWO GRATES, STD    840.24|          8.000|       700.00000|      5,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2367000000-N  FRAME WITH |               |                |              |

|0065|TWO GRATES, STD    840.29|          4.000|       700.00000|      2,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0066|GRATE & HOOD, STD        |         10.000|       820.00000|      8,200.00|

|    |840.03, TYPE ** (E)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0067|GRATE & HOOD, STD        |         16.000|       820.00000|     13,120.00|

|    |840.03, TYPE ** (F)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2374000000-N  FRAME WITH |               |                |              |

|0068|GRATE & HOOD, STD        |         25.000|       830.00000|     20,750.00|

|    |840.03, TYPE ** (G)      |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2396000000-N  FRAME WITH |               |                |              |

|0069|COVER, STD 840.54        |         18.000|       610.00000|     10,980.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2451000000-N  CONCRETE   |               |                |              |

|0070|TRANSITIONAL SECTION FOR |         22.000|       950.00000|     20,900.00|

|    |DROP INLET               |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2538000000-E  **'-**"    |               |                |              |

|0071|CONCRETE CURB & GUTTER   |        460.000|        34.20000|     15,732.00|

|    |(2'-9")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2542000000-E  1'-6"      |               |                |              |

|0072|CONCRETE CURB & GUTTER   |      2,800.000|        24.25000|     67,900.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2549000000-E  2'-6"      |               |                |              |

|0073|CONCRETE CURB & GUTTER   |     11,560.000|        30.75000|    355,470.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2556000000-E  SHOULDER   |               |                |              |

|0074|BERM GUTTER              |         48.000|        52.50000|      2,520.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |2570000000-N  MODIFIED   |               |                |              |

|0075|CONCRETE FLUME           |          1.000|     2,625.00000|      2,625.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2591000000-E  4" CONCRETE|               |                |              |

|0076|SIDEWALK                 |      4,600.000|        50.50000|    232,300.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2605000000-N  CONCRETE   |               |                |              |

|0077|CURB RAMPS               |         39.000|     2,000.00000|     78,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2612000000-E  6" CONCRETE|               |                |              |

|0078|DRIVEWAY                 |        714.000|        79.50000|     56,763.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2619000000-E  4" CONCRETE|               |                |              |

|0079|PAVED DITCH              |         50.000|        73.50000|      3,675.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2655000000-E  5"         |               |                |              |

|0080|MONOLITHIC CONCRETE      |      1,600.000|        73.50000|    117,600.00|

|    |ISLANDS(KEYED IN)        |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2657000000-E  **"        |               |                |              |

|0081|MONOLITHIC CONCRETE      |         20.000|        85.00000|      1,700.00|

|    |MEDIAN(*****) (5-1/2",   |               |                |              |

|    |KEYED IN)                |SY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |2738000000-E  GENERIC    |               |                |              |

|0082|PAVING ITEM REINFORCED   |        259.000|        90.00000|     23,310.00|

|    |CONCRETE DRIVEWAY        |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2761000000-E  GENERIC    |               |                |              |

|0083|PAVING ITEM 8" CONCRETE  |         90.000|       120.00000|     10,800.00|

|    |DRIVEWAY                 |SY             |                |              |

+------------------------------------------------------------------------------+

|    |2800000000-N  ADJUSTMENT |               |                |              |

|0084|OF CATCH BASINS          |         10.000|     1,000.00000|     10,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2830000000-N  ADJUSTMENT |               |                |              |

|0085|OF MANHOLES              |          4.000|     1,550.00000|      6,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2845000000-N  ADJUSTMENT |               |                |              |

|0086|OF METER BOXES OR  VALVE |          7.000|       995.00000|      6,965.00|

|    |BOXES                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2860000000-N  CONVERT    |               |                |              |

|0087|EXISTING CATCH BASIN  TO |          1.000|     2,200.00000|      2,200.00|

|    |JUNCTION BOX             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2905000000-N  CONVERT    |               |                |              |

|0088|EXISTING DROP INLET      |          2.000|     2,200.00000|      4,400.00|

|    |TOJUNCTION BOX           |EA             |                |              |

+------------------------------------------------------------------------------+

|    |2995000000-N  GENERIC    |               |                |              |

|0089|DRAINAGE ITEM CONVERT    |          2.000|     1,700.00000|      3,400.00|

|    |EXISTING CATCH BASIN TO  |               |                |              |

|    |TRAFFIC BEARING JUNCTION |               |                |              |

|    | BOX                     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3030000000-E  STEEL BEAM |               |                |              |

|0090|GUARDRAIL                |      2,000.000|        18.90000|     37,800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3045000000-E  STEEL BEAM |               |                |              |

|0091|GUARDRAIL, SHOP    CURVED|        112.500|        23.10000|      2,598.75|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3150000000-N  ADDITIONAL |               |                |              |

|0092|GUARDRAIL POSTS          |         15.000|        47.25000|        708.75|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3195000000-N  GUARDRAIL  |               |                |              |

|0093|END UNITS, TYPE AT-1     |          1.000|       750.00000|        750.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3210000000-N  GUARDRAIL  |               |                |              |

|0094|END UNITS, TYPE     CAT-1|          6.000|       700.00000|      4,200.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3215000000-N  GUARDRAIL  |               |                |              |

|0095|ANCHOR UNITS, TYPE  III  |          7.000|     2,100.00000|     14,700.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3287000000-N  GUARDRAIL  |               |                |              |

|0096|END UNITS, TYPE TL-3     |          6.000|     3,300.00000|     19,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3288000000-N  GUARDRAIL  |               |                |              |

|0097|END UNITS, TYPE TL-2     |          4.000|     3,520.00000|     14,080.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3360000000-E  REMOVE     |               |                |              |

|0098|EXISTING GUARDRAIL       |      1,555.000|         1.15000|      1,788.25|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3380000000-E  TEMPORARY  |               |                |              |

|0099|STEEL BEAM GUARDRAIL     |        287.500|        13.60000|      3,910.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3389150000-N  TEMPORARY  |               |                |              |

|0100|GUARDRAIL END UNITS, TYPE|          1.000|     3,700.00000|      3,700.00|

|    |***** (TL-3)             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3435000000-N  GENERIC    |               |                |              |

|0101|GUARDRAIL ITEM GUARDRAIL |        161.000|        45.40000|      7,309.40|

|    |POST CAPS                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3533000000-E  CHAIN LINK |               |                |              |

|0102|FENCE, **" FABRIC (60")  |         73.000|        20.45000|      1,492.85|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3536000000-E  CHAIN LINK |               |                |              |

|0103|FENCE, 48" FABRIC        |        382.000|        15.90000|      6,073.80|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |3539000000-E  METAL LINE |               |                |              |

|0104|POSTS FOR **" CHAINLINK  |          7.000|        85.50000|        598.50|

|    |FENCE (60")              |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |3542000000-E  METAL LINE |               |                |              |

|0105|POSTS FOR 48" CHAINLINK  |         32.000|        73.75000|      2,360.00|

|    |FENCE                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3545000000-E  METAL      |               |                |              |

|0106|TERMINAL POSTS FOR **"   |          4.000|       230.00000|        920.00|

|    |CHAIN LINK FENCE (60")   |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3548000000-E  METAL      |               |                |              |

|0107|TERMINAL POSTS FOR 48"   |          4.000|       170.00000|        680.00|

|    |CHAIN LINK FENCE         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |3575000000-E  GENERIC    |               |                |              |

|0108|FENCING ITEM WALL MOUNTED|        182.000|       170.00000|     30,940.00|

|    |PEDESTRIAN       HANDRAIL|LF             |                |              |

+------------------------------------------------------------------------------+

|    |3628000000-E  RIP RAP,   |               |                |              |

|0109|CLASS I                  |      1,176.000|        80.50000|     94,668.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3635000000-E  RIP RAP,   |               |                |              |

|0110|CLASS II                 |         50.000|        72.00000|      3,600.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3649000000-E  RIP RAP,   |               |                |              |

|0111|CLASS B                  |        332.000|        82.00000|     27,224.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |3656000000-E  GEOTEXTILE |               |                |              |

|0112|FOR DRAINAGE             |      5,083.000|         2.75000|     13,978.25|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |4048000000-E  REINFORCED |               |                |              |

|0113|CONCRETE SIGN            |          3.000|       735.00000|      2,205.00|

|    |FOUN-DATIONS             |CY             |                |              |

+------------------------------------------------------------------------------+

|    |4054000000-E  PLAIN      |               |                |              |

|0114|CONCRETE SIGN FOUNDA-    |          1.000|       735.00000|        735.00|

|    |TIONS                    |CY             |                |              |

+------------------------------------------------------------------------------+

|    |4057000000-E  OVERHEAD   |               |                |              |

|0115|FOOTING                  |         49.000|     1,155.00000|     56,595.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |4060000000-E  SUPPORTS,  |               |                |              |

|0116|BREAKAWAY STEEL BEAM     |      3,159.000|         6.30000|     19,901.70|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4066000000-E  SUPPORTS,  |               |                |              |

|0117|SIMPLE STEEL BEAM        |        415.000|         6.30000|      2,614.50|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |4072000000-E  SUPPORTS,  |               |                |              |

|0118|3-LB STEEL U-CHANNEL     |      2,250.000|         8.00000|     18,000.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0119|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     85,000.00|

|    |AT STA ****** (13+25     |               |                |              |

|    |-LPD-)                   |               |                |              |

+------------------------------------------------------------------------------+

|    |4082100000-N  SUPPORTS,  |               |                |              |

|0120|OVERHEAD SIGN STRUC-TURE |LUMP           |LUMP            |     75,000.00|

|    |AT STA ****** (69+00 -L-)|               |                |              |

+------------------------------------------------------------------------------+

|    |4096000000-N  SIGN       |               |                |              |

|0121|ERECTION, TYPE D         |         13.000|       125.00000|      1,625.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4102000000-N  SIGN       |               |                |              |

|0122|ERECTION, TYPE E         |        118.000|        74.00000|      8,732.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4108000000-N  SIGN       |               |                |              |

|0123|ERECTION, TYPE F         |         13.000|       155.00000|      2,015.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4110000000-N  SIGN       |               |                |              |

|0124|ERECTION, TYPE ***       |          4.000|       735.00000|      2,940.00|

|    |(GROUND MOUNTED) (A)     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0125|ERECTION, RELOCATE TYPE  |          1.000|       735.00000|        735.00|

|    |**** (GROUND MOUNTED) (A)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0126|ERECTION, RELOCATE TYPE  |          1.000|       735.00000|        735.00|

|    |**** (GROUND MOUNTED) (B)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0127|ERECTION, RELOCATE TYPE  |          2.000|       116.00000|        232.00|

|    |**** (GROUND MOUNTED) (D)|EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0128|ERECTION, RELOCATE TYPE  |          2.000|        74.00000|        148.00|

|    |**** (GROUND MOUNTED) (E)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4116100000-N  SIGN       |               |                |              |

|0129|ERECTION, RELOCATE TYPE  |          2.000|       165.00000|        330.00|

|    |**** (GROUND MOUNTED) (F)|EA             |                |              |

+------------------------------------------------------------------------------+

|    |4138000000-N  DISPOSAL OF|               |                |              |

|0130|SUPPORT, STEEL    BEAM   |          1.000|       210.00000|        210.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4152000000-N  DISPOSAL OF|               |                |              |

|0131|SIGN SYSTEM, STEELBEAM   |          1.000|       230.00000|        230.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4155000000-N  DISPOSAL OF|               |                |              |

|0132|SIGN SYSTEM, U-   CHANNEL|         80.000|         1.15000|         92.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4192000000-N  DISPOSAL OF|               |                |              |

|0133|SUPPORT, U-CHANNEL       |          1.000|         1.15000|          1.15|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4360000000-N  GENERIC    |               |                |              |

|0134|SIGNING ITEM DISPOSAL OF |          1.000|     2,300.00000|      2,300.00|

|    |SIGN SYSTEM ON    SPAN   |               |                |              |

|    |WIRE                     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4400000000-E  WORK ZONE  |               |                |              |

|0135|SIGNS (STATIONARY)       |        680.000|        14.30000|      9,724.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4405000000-E  WORK ZONE  |               |                |              |

|0136|SIGNS (PORTABLE)         |        288.000|        32.10000|      9,244.80|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4410000000-E  WORK ZONE  |               |                |              |

|0137|SIGNS (BARRICADE         |         57.000|        11.50000|        655.50|

|    |MOUNTED)                 |SF             |                |              |

+------------------------------------------------------------------------------+

|    |4415000000-N  FLASHING   |               |                |              |

|0138|ARROW BOARD              |          1.000|     2,500.00000|      2,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4430000000-N  DRUMS      |               |                |              |

|0139|                         |        555.000|        63.00000|     34,965.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4435000000-N  CONES      |               |                |              |

|0140|                         |         80.000|        24.00000|      1,920.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4445000000-E  BARRICADES |               |                |              |

|0141|(TYPE III)               |         64.000|        31.00000|      1,984.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4480000000-N  TMA        |               |                |              |

|0142|                         |          1.000|    50,000.00000|     50,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4510000000-N  LAW        |               |                |              |

|0143|ENFORCEMENT              |         32.000|        68.00000|      2,176.00|

|    |                         |HR             |                |              |

+------------------------------------------------------------------------------+

|    |4650000000-N  TEMPORARY  |               |                |              |

|0144|RAISED PAVEMENT          |          8.000|       115.00000|        920.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4685000000-E  THERMOPLAST|               |                |              |

|0145|IC PAVEMENT MARKINGLINES |      7,750.000|         0.95000|      7,362.50|

|    |(4", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4686000000-E  THERMOPLAST|               |                |              |

|0146|IC PAVEMENT MARKING LINES|     17,551.000|         1.00000|     17,551.00|

|    |(4", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4688000000-E  THERMOPLAST|               |                |              |

|0147|IC PAVEMENT MARKINGLINES |        975.000|         3.40000|      3,315.00|

|    |(6", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4690000000-E  THERMOPLAST|               |                |              |

|0148|IC PAVEMENT MARKINGLINES |        419.000|         3.70000|      1,550.30|

|    |(6", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4695000000-E  THERMOPLAST|               |                |              |

|0149|IC PAVEMENT MARKINGLINES |      1,420.000|         2.30000|      3,266.00|

|    |(8", 90 MILS)            |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4697000000-E  THERMOPLAST|               |                |              |

|0150|IC PAVEMENT MARKINGLINES |      2,313.000|         3.40000|      7,864.20|

|    |(8", 120 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4700000000-E  THERMOPLAST|               |                |              |

|0151|IC PAVEMENT MARKINGLINES |        265.000|         3.00000|        795.00|

|    |(12", 90 MILS)           |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4710000000-E  THERMOPLAST|               |                |              |

|0152|IC PAVEMENT MARKINGLINES |        655.000|         8.00000|      5,240.00|

|    |(24", 120 MILS)          |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4721000000-E  THERMOPLAST|               |                |              |

|0153|IC PAVEMENT              |         36.000|       125.00000|      4,500.00|

|    |MARKINGCHARACTER (120    |               |                |              |

|    |MILS)                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4725000000-E  THERMOPLAST|               |                |              |

|0154|IC PAVEMENT MARKINGSYMBOL|        114.000|       136.00000|     15,504.00|

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4726110000-E  HEATED-IN-P|               |                |              |

|0155|LACE THERMOPLASTIC       |         52.000|       370.00000|     19,240.00|

|    |PAVEMENT MARKING SYMBOL  |               |                |              |

|    |(90 MILS)                |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4770000000-E  COLD       |               |                |              |

|0156|APPLIED PLASTIC PAVEMENT |        684.000|         3.00000|      2,052.00|

|    |MARKING LINES, TYPE **   |               |                |              |

|    |(4") (IV)                |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4810000000-E  PAINT      |               |                |              |

|0157|PAVEMENT MARKING LINES   |     46,348.000|         0.30000|     13,904.40|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4820000000-E  PAINT      |               |                |              |

|0158|PAVEMENT MARKING LINES   |      5,877.000|         1.15000|      6,758.55|

|    |(8")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4835000000-E  PAINT      |               |                |              |

|0159|PAVEMENT MARKING LINES   |      1,602.000|         3.40000|      5,446.80|

|    |(24")                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4840000000-N  PAINT      |               |                |              |

|0160|PAVEMENT MARKING         |         16.000|        65.00000|      1,040.00|

|    |CHARAC-TER               |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4845000000-N  PAINT      |               |                |              |

|0161|PAVEMENT MARKING SYMBOL  |        162.000|        65.00000|     10,530.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |4850000000-E  REMOVAL OF |               |                |              |

|0162|PAVEMENT MARKING   LINES |        343.000|         2.30000|        788.90|

|    |(4")                     |LF             |                |              |

+------------------------------------------------------------------------------+

|    |4875000000-N  REMOVAL OF |               |                |              |

|0163|PAVEMENT MARKING         |         11.000|        85.00000|        935.00|

|    |SYMBOLS & CHARACTERS     |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4895000000-N  GENERIC    |               |                |              |

|0164|PAVEMENT MARKING ITEM IN |          1.000|     4,000.00000|      4,000.00|

|    |LANE ROUTE SHIELD        |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4900000000-N  PERMANENT  |               |                |              |

|0165|RAISED PAVEMENT          |          4.000|       230.00000|        920.00|

|    |MARKERS                  |EA             |                |              |

+------------------------------------------------------------------------------+

|    |4905000000-N  SNOWPLOWABL|               |                |              |

|0166|E PAVEMENT MARKERS       |        874.000|        32.00000|     27,968.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5255000000-N  PORTABLE   |               |                |              |

|0167|LIGHTING                 |LUMP           |LUMP            |    111,000.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |5325800000-E  8" WATER   |               |                |              |

|0168|LINE                     |         20.000|       116.00000|      2,320.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326000000-E  10" WATER  |               |                |              |

|0169|LINE                     |         20.000|       144.00000|      2,880.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5326200000-E  12" WATER  |               |                |              |

|0170|LINE                     |      2,045.000|       134.50000|    275,052.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5329000000-E  DUCTILE    |               |                |              |

|0171|IRON WATER PIPE          |     14,400.000|         8.00000|    115,200.00|

|    |FITTINGS                 |LB             |                |              |

+------------------------------------------------------------------------------+

|    |5558000000-E  12" VALVE  |               |                |              |

|0172|                         |          4.000|     4,950.00000|     19,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5571000000-E  **" TAPPING|               |                |              |

|0173|SLEEVE & VALVE (1")      |          3.000|     1,750.00000|      5,250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5588000000-E  *" AIR     |               |                |              |

|0174|RELEASE VALVE (12")      |          2.000|     6,750.00000|     13,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5648000000-N  RELOCATE   |               |                |              |

|0175|WATER METER              |          6.000|     2,400.00000|     14,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5666000000-N  FIRE       |               |                |              |

|0176|HYDRANT                  |          2.000|     5,500.00000|     11,000.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5672000000-N  RELOCATE   |               |                |              |

|0177|FIRE HYDRANT             |          1.000|     2,300.00000|      2,300.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5673000000-E  FIRE       |               |                |              |

|0178|HYDRANT LEG              |         28.000|       182.00000|      5,096.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5686500000-E  WATER      |               |                |              |

|0179|SERVICE LINE             |         89.000|        40.00000|      3,560.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5691100000-E  4" SANITARY|               |                |              |

|0180|GRAVITY SEWER            |        134.000|       100.00000|     13,400.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5691300000-E  8" SANITARY|               |                |              |

|0181|GRAVITY SEWER            |      1,503.000|       180.00000|    270,540.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5691500000-E  12"        |               |                |              |

|0182|SANITARY GRAVITY SEWER   |      2,496.000|       220.00000|    549,120.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5691600000-E  16"        |               |                |              |

|0183|SANITARY GRAVITY SEWER   |        185.000|       290.00000|     53,650.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5768000000-N  SANITARY   |               |                |              |

|0184|SEWER CLEAN-OUT          |          4.000|     1,200.00000|      4,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5768500000-E  SEWER      |               |                |              |

|0185|SERVICE LINE             |         71.000|        52.00000|      3,692.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5775000000-E  4' DIA     |               |                |              |

|0186|UTILITY MANHOLE          |        122.000|     3,850.00000|    469,700.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5781000000-E  UTILITY    |               |                |              |

|0187|MANHOLE WALL 4' DIA      |         17.000|       450.00000|      7,650.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5800000000-E  ABANDON 6" |               |                |              |

|0188|UTILITY PIPE             |        376.000|         9.75000|      3,666.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5801000000-E  ABANDON 8" |               |                |              |

|0189|UTILITY PIPE             |        947.000|        10.00000|      9,470.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5802000000-E  ABANDON 10"|               |                |              |

|0190|UTILITY PIPE             |      1,673.000|        15.00000|     25,095.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5804000000-E  ABANDON 12"|               |                |              |

|0191|UTILITY PIPE             |      2,168.000|        19.00000|     41,192.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5810000000-E  ABANDON 16"|               |                |              |

|0192|UTILITY PIPE             |        124.000|        24.00000|      2,976.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5816000000-N  ABANDON    |               |                |              |

|0193|UTILITY MANHOLE          |         14.000|     2,600.00000|     36,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |5835700000-E  16"        |               |                |              |

|0194|ENCASEMENT PIPE          |         90.000|       104.00000|      9,360.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5836000000-E  24"        |               |                |              |

|0195|ENCASEMENT PIPE          |         89.000|       190.00000|     16,910.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5872500000-E  BORE AND   |               |                |              |

|0196|JACK OF **" (16")        |         90.000|       740.00000|     66,600.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |5872500000-E  BORE AND   |               |                |              |

|0197|JACK OF **" (24")        |         89.000|       820.00000|     72,980.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |5912000000-N  GENERIC    |               |                |              |

|0198|UTILITY ITEM TEMPORARY   |LUMP           |LUMP            |     34,000.00|

|    |SANITARY SEWER BY- PASS  |               |                |              |

|    |PUMPING                  |               |                |              |

+------------------------------------------------------------------------------+

|    |6000000000-E  TEMPORARY  |               |                |              |

|0199|SILT FENCE               |      9,870.000|         2.65000|     26,155.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6006000000-E  STONE FOR  |               |                |              |

|0200|EROSION CONTROL,    CLASS|        760.000|        84.50000|     64,220.00|

|    |A                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6009000000-E  STONE FOR  |               |                |              |

|0201|EROSION CONTROL,    CLASS|      1,205.000|        71.50000|     86,157.50|

|    |B                        |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6012000000-E  SEDIMENT   |               |                |              |

|0202|CONTROL STONE            |      1,475.000|        70.00000|    103,250.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6015000000-E  TEMPORARY  |               |                |              |

|0203|MULCHING                 |          9.000|     1,050.00000|      9,450.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6018000000-E  SEED FOR   |               |                |              |

|0204|TEMPORARY SEEDING        |        700.000|         2.10000|      1,470.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6021000000-E  FERTILIZER |               |                |              |

|0205|FOR TEMPORARY SEED-ING   |          3.500|       850.00000|      2,975.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6024000000-E  TEMPORARY  |               |                |              |

|0206|SLOPE DRAINS             |        400.000|        14.70000|      5,880.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6029000000-E  SAFETY     |               |                |              |

|0207|FENCE                    |        400.000|         2.00000|        800.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6030000000-E  SILT       |               |                |              |

|0208|EXCAVATION               |      1,090.000|        21.00000|     22,890.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6036000000-E  MATTING FOR|               |                |              |

|0209|EROSION CONTROL          |     26,850.000|         1.90000|     51,015.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6037000000-E  COIR FIBER |               |                |              |

|0210|MAT                      |      1,510.000|         6.30000|      9,513.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |6042000000-E  1/4"       |               |                |              |

|0211|HARDWARE CLOTH           |      3,840.000|         6.30000|     24,192.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6045000000-E  **"        |               |                |              |

|0212|TEMPORARY PIPE (18")     |         80.000|        39.00000|      3,120.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6070000000-N  SPECIAL    |               |                |              |

|0213|STILLING BASINS          |          9.000|       200.00000|      1,800.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6071012000-E  COIR FIBER |               |                |              |

|0214|WATTLE                   |        460.000|        12.00000|      5,520.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6071020000-E  POLYACRYLAM|               |                |              |

|0215|IDE (PAM)                |        350.000|        10.00000|      3,500.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6071030000-E  COIR FIBER |               |                |              |

|0216|BAFFLE                   |         45.000|         7.35000|        330.75|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6084000000-E  SEEDING &  |               |                |              |

|0217|MULCHING                 |         10.500|     2,200.00000|     23,100.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6087000000-E  MOWING     |               |                |              |

|0218|                         |          6.500|       210.00000|      1,365.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6090000000-E  SEED FOR   |               |                |              |

|0219|REPAIR SEEDING           |        150.000|         2.10000|        315.00|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6093000000-E  FERTILIZER |               |                |              |

|0220|FOR REPAIR SEEDING       |          0.500|     1,200.00000|        600.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |6096000000-E  SEED FOR   |               |                |              |

|0221|SUPPLEMENTAL SEEDING     |        250.000|         3.15000|        787.50|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |6108000000-E  FERTILIZER |               |                |              |

|0222|TOPDRESSING              |          5.750|     1,050.00000|      6,037.50|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

|    |6111000000-E  IMPERVIOUS |               |                |              |

|0223|DIKE                     |        300.000|        65.00000|     19,500.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |6114500000-N  SPECIALIZED|               |                |              |

|0224|HAND MOWING              |         20.000|        45.00000|        900.00|

|    |                         |MHR            |                |              |

+------------------------------------------------------------------------------+

|    |6117000000-N  RESPONSE   |               |                |              |

|0225|FOR EROSION CONTROL      |         50.000|       105.00000|      5,250.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6117500000-N  CONCRETE   |               |                |              |

|0226|WASHOUT STRUCTURE        |         13.000|     2,100.00000|     27,300.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6123000000-E  REFORESTATI|               |                |              |

|0227|ON                       |          5.100|     3,450.00000|     17,595.00|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6126000000-E  STREAMBANK |               |                |              |

|0228|REFORESTATION            |          0.310|     3,450.00000|      1,069.50|

|    |                         |ACR            |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0229|EROSION CONTROL ITEM     |         86.000|       185.00000|     15,910.00|

|    |FABRIC INSERT INLET      |               |                |              |

|    |PROTECTION DEVICE        |               |                |              |

|    |CLEANOUT                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |6132000000-N  GENERIC    |               |                |              |

|0230|EROSION CONTROL ITEM     |         43.000|       265.00000|     11,395.00|

|    |FABRIC INSERT INLET      |               |                |              |

|    |PROTECTIONDEVICE         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7048500000-E  PEDESTRIAN |               |                |              |

|0231|SIGNAL HEAD (16",        |         14.000|     1,000.00000|     14,000.00|

|    |1SECTION W/COUNTDOWN)    |EA             |                |              |

+------------------------------------------------------------------------------+
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7060000000-E  SIGNAL     |               |                |              |

|0232|CABLE                    |     13,955.000|         3.70000|     51,633.50|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7120000000-E  VEHICLE    |               |                |              |

|0233|SIGNAL HEAD (12", 3      |         45.000|     1,020.00000|     45,900.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7132000000-E  VEHICLE    |               |                |              |

|0234|SIGNAL HEAD (12", 4      |         10.000|     1,110.00000|     11,100.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7144000000-E  VEHICLE    |               |                |              |

|0235|SIGNAL HEAD (12", 5      |         14.000|     1,550.00000|     21,700.00|

|    |SECTION)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7264000000-E  MESSENGER  |               |                |              |

|0236|CABLE (3/8")             |      1,085.000|         4.85000|      5,262.25|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7300000000-E  UNPAVED    |               |                |              |

|0237|TRENCHING (**********)   |      3,015.000|         7.95000|     23,969.25|

|    |(1, 2")                  |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7301000000-E  DIRECTIONAL|               |                |              |

|0238|DRILL (**********) (2,   |      1,905.000|        18.75000|     35,718.75|

|    |2")                      |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7324000000-N  JUNCTION   |               |                |              |

|0239|BOX (STANDARD SIZE)      |         55.000|       397.00000|     21,835.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7360000000-N  WOOD POLE  |               |                |              |

|0240|                         |          4.000|     1,110.00000|      4,440.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7372000000-N  GUY        |               |                |              |

|0241|ASSEMBLY                 |          7.000|       570.00000|      3,990.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7444000000-E  INDUCTIVE  |               |                |              |

|0242|LOOP SAWCUT              |      5,200.000|         8.50000|     44,200.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |7456000000-E  LEAD-IN    |               |                |              |

|0243|CABLE (************)     |     13,000.000|         2.00000|     26,000.00|

|    |(14-2)                   |LF             |                |              |

+------------------------------------------------------------------------------+
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7481000000-N  SITE SURVEY|               |                |              |

|0244|                         |          3.000|       851.00000|      2,553.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481200000-N  LUMINAIRE  |               |                |              |

|0245|ARM FOR VIDEO SYSTEM     |         12.000|       740.00000|      8,880.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481240000-N  CAMERA     |               |                |              |

|0246|WITHOUT INTERNAL LOOP    |         12.000|     3,350.00000|     40,200.00|

|    |EMULATOR PROCESSING UNIT |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481260000-N  EXTERNAL   |               |                |              |

|0247|LOOP EMULATOR PRO-       |          3.000|     9,550.00000|     28,650.00|

|    |CESSING UNIT             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7481280000-N  RELOCATE   |               |                |              |

|0248|CAMERA SENSOR UNIT       |          9.000|       910.00000|      8,190.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7575142000-N  900MHZ     |               |                |              |

|0249|SERIAL SPREAD SPECTRUM   |          4.000|     3,600.00000|     14,400.00|

|    |RADIO                    |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7588000000-N  METAL POLE |               |                |              |

|0250|WITH SINGLE MAST   ARM   |         16.000|    19,900.00000|    318,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7613000000-N  SOIL TEST  |               |                |              |

|0251|                         |         16.000|     1,600.00000|     25,600.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7614100000-E  DRILLED    |               |                |              |

|0252|PIER FOUNDATION          |        144.000|     1,000.00000|    144,000.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |7631000000-N  MAST ARM   |               |                |              |

|0253|WITH METAL POLE DE-  SIGN|         16.000|       400.00000|      6,400.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7636000000-N  SIGN FOR   |               |                |              |

|0254|SIGNALS                  |         18.000|       510.00000|      9,180.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7642200000-N  TYPE II    |               |                |              |

|0255|PEDESTAL WITH FOUND-     |         14.000|     1,760.00000|     24,640.00|

|    |ATION                    |EA             |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |7684000000-N  SIGNAL     |               |                |              |

|0256|CABINET FOUNDATION       |          4.000|     1,365.00000|      5,460.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7696000000-N  CONTROLLERS|               |                |              |

|0257|WITH CABINET             |          4.000|    15,000.00000|     60,000.00|

|    |(************************|               |                |              |

|    |) (TYPE 2070E, BASE      |               |                |              |

|    |MOUNTED)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7744000000-N  DETECTOR   |               |                |              |

|0258|CARD (TYPE 170)          |         34.000|       130.00000|      4,420.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7901000000-N  CABINET    |               |                |              |

|0259|BASE EXTENDER            |          4.000|       625.00000|      2,500.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7960000000-N  METAL POLE |               |                |              |

|0260|FOUNDATION REMOVAL       |          1.000|     2,300.00000|      2,300.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7972000000-N  METAL POLE |               |                |              |

|0261|REMOVAL                  |          1.000|     1,700.00000|      1,700.00|

|    |                         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0262|SIGNAL ITEM PROTECTIVE   |         14.000|       230.00000|      3,220.00|

|    |COATING FOR PUSHBUTTON   |               |                |              |

|    |POST (BLACK)             |EA             |                |              |

+------------------------------------------------------------------------------+

|    |7980000000-N  GENERIC    |               |                |              |

|0263|SIGNAL ITEM PROTECTIVE   |         16.000|     2,850.00000|     45,600.00|

|    |COATING FOR SINGLE MAST  |               |                |              |

|    |ARM POLE (BLACK)         |EA             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0001 Total                       |                  13,013,978.40|

+------------------------------------------------------------------------------+

Section 0002       CULVERT ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8126000000-N  CULVERT    |               |                |              |

|0264|EXCAVATION, STA ******   |LUMP           |LUMP            |     11,000.00|

|    |(19+20.00 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8133000000-E  FOUNDATION |               |                |              |

|0265|CONDITIONING MATER-IAL,  |         16.000|        86.50000|      1,384.00|

|    |BOX CULVERT              |TON            |                |              |

+------------------------------------------------------------------------------+

|    |8196000000-E  CLASS A    |               |                |              |

|0266|CONCRETE (CULVERT)       |         41.700|     1,500.00000|     62,550.00|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8245000000-E  REINFORCING|               |                |              |

|0267|STEEL (CULVERT)          |      3,911.000|         1.70000|      6,648.70|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0002 Total                       |                      81,582.70|

+------------------------------------------------------------------------------+

Section 0003       WALL ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8802014000-E  SOLDIER    |               |                |              |

|0268|PILE RETAINING WALLS     |        935.000|       170.00000|    158,950.00|

|    |                         |SF             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0003 Total                       |                     158,950.00|

+------------------------------------------------------------------------------+

Section 0004       STRUCTURE ITEMS

             Alt Group

+------------------------------------------------------------------------------+

|    |8017000000-N  CONSTRUCTIO|               |                |              |

|0269|N, MAINTENANCE, &        |LUMP           |LUMP            |     62,500.00|

|    |REMOVAL OF TEMP ACCESS AT|               |                |              |

|    |STA ************         |               |                |              |

|    |(14+94.00 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |8035000000-N  REMOVAL OF |               |                |              |

|0270|EXISTING STRUCTURE AT    |LUMP           |LUMP            |     49,600.00|

|    |STATION ************     |               |                |              |

|    |(14+94.00 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |8065000000-N  ASBESTOS   |               |                |              |

|0271|ASSESSMENT               |LUMP           |LUMP            |      2,500.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8121000000-N  UNCLASSIFIE|               |                |              |

|0272|D STRUCTURE EXCAVA-TION  |LUMP           |LUMP            |     10,000.00|

|    |AT STATION ********      |               |                |              |

|    |(14+94.00 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |8175000000-E  CLASS AA   |               |                |              |

|0273|CONCRETE (BRIDGE)        |         43.700|       851.00000|     37,188.70|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8182000000-E  CLASS A    |               |                |              |

|0274|CONCRETE (BRIDGE)        |         59.400|       851.00000|     50,549.40|

|    |                         |CY             |                |              |

+------------------------------------------------------------------------------+

|    |8210000000-N  BRIDGE     |               |                |              |

|0275|APPROACH SLABS,          |LUMP           |LUMP            |     29,500.00|

|    |STATION************      |               |                |              |

|    |(14+94.00 -L-)           |               |                |              |

+------------------------------------------------------------------------------+

|    |8217000000-E  REINFORCING|               |                |              |

|0276|STEEL (BRIDGE)           |     10,862.000|         1.70000|     18,465.40|

|    |                         |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8224000000-E  EPOXY      |               |                |              |

|0277|COATED REINFORCING       |      1,092.000|         1.70000|      1,856.40|

|    |STEEL(BRIDGE)            |LB             |                |              |

+------------------------------------------------------------------------------+

|    |8328200000-E  PILE       |               |                |              |

|0278|DRIVING EQUIPMENT SETUP  |         14.000|       360.00000|      5,040.00|

|    |FOR *** STEEL PILES (HP  |               |                |              |

|    |12 X 53)                 |EA             |                |              |

+------------------------------------------------------------------------------+

|    |8364000000-E  HP12X53    |               |                |              |

|0279|STEEL PILES              |        980.000|        91.00000|     89,180.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8482000000-E  THREE BAR  |               |                |              |

|0280|METAL RAIL               |         92.200|       295.00000|     27,199.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8505000000-E  VERTICAL   |               |                |              |

|0281|CONCRETE BARRIER RAIL    |        100.000|       182.00000|     18,200.00|

|    |                         |LF             |                |              |

+------------------------------------------------------------------------------+

|    |8608000000-E  RIP RAP    |               |                |              |

|0282|CLASS II (2'-0" THICK)   |        285.000|        23.00000|      6,555.00|

|    |                         |TON            |                |              |

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                                State of NC                      Date: 10-23-18

                          Dept of Transportation              Revised: 11-14-18

Contract ID:  C204130               Project(s): STATE FUNDED

Letting Date: 11-20-18  Call Order: 002

Bidder: 5018 - Buchanan and Sons Inc

+------------------------------------------------------------------------------+

|Line|      Item               |    Approx.    |    Unit Price  |  Bid Amount  |

| No.|   Description           |   Quantity    |----------------|--------------|

|    |                         |   and Units   |  Dollars | Cts |  Dollars  |Ct|

+------------------------------------------------------------------------------+

|    |8622000000-E  GEOTEXTILE |               |                |              |

|0283|FOR DRAINAGE             |        320.000|         8.00000|      2,560.00|

|    |                         |SY             |                |              |

+------------------------------------------------------------------------------+

|    |8657000000-N  ELASTOMERIC|               |                |              |

|0284|BEARINGS                 |LUMP           |LUMP            |      5,500.00|

|    |                         |               |                |              |

+------------------------------------------------------------------------------+

|    |8753200000-E  3'-0" X    |               |                |              |

|0285|3'-3" PRESTRESSED CONCBOX|      1,100.000|       329.00000|    361,900.00|

|    |BEAMS                    |LF             |                |              |

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Section 0004 Total                       |                     778,293.90|

+------------------------------------------------------------------------------+

|    |                                         |                               |

|    |Bid Total                                |                  14,032,805.00|

+------------------------------------------------------------------------------+

--------------------------------------------------------------------------------
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                    NON-COLLUSION AND DEBARMENT CERTIFICATION

The bidder certifies that neither he, nor any official, agent or employee of

the bidder has entered into any agreement, participated in any collusion, or

otherwise taken any action which is in restraint of free competitive bidding in

connection with this bid, and that the bidder intends to do the work with its

own bonafide employees or subcontractors and is not bidding for the benefit of

another contractor. In addition, submitting this electronic bid constitutes the

bidder's certification of Status under penalty of perjury under the laws of the

United States and in accordance with the Debarment Certification on file with

the Department.

By submitting this bid, the bidder certifies to the best of his knowledge and

belief that he and his principals:

a.  Are not presently debarred, suspended, proposed for debarment, declared

    ineligible, or voluntarily excluded from covered transactions by any Federal

    department or agency;

b.  Have not within a three-year period preceding this proposal been convicted

    of or had a civil judgment rendered against them for commission of fraud or

    a criminal offense in connection with obtaining, attempting to obtain, or

    performing a public (Federal, State or local) transaction or contract under

    a public transaction; violation of Federal or State antitrust statutes or

    commission of embezzlement, theft, forgery, bribery, falsification or

    destruction of records; making false statements; or receiving stolen

    property;

c.  Are not presently indicted for or otherwise criminally or civilly charged by

    a governmental entity (Federal, State or local) with commission of any of

    the offenses enumerated in paragraph b. of this certification; and

d.  Have not within a three-year period preceding this proposal had one or more

    public transactions (Federal, State or local) terminated for cause or

    default.

Where the prospective bidder is unable to certify to any of the statements in

this certification, the bidder shall submit an explanation in the blanks

provided herein.  The explanation will not necessarily result in denial of

participation in a contract.

Explanation:

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

NOT ANSWERED

If the prequalified bidder's status changes, he shall immediately submit a new

fully executed non-collusion affidavit and debarment certification with an

explanation of the change to the Contract Office prior to submitting the bid.

Failure to furnish a certification or an explanation will be grounds for

rejection of a bid

--------------------------------------------------------------------------------
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                     AWARD LIMITS ON MULTIPLE PROJECTS

By answering YES to this statement, the bidder acknowleges that they are using

the award limits on multiple projects. No

A bidder who desires to bid on more than one project on which bids are to be

opened on the same date, and who also desires to avoid receiving an award of

more projects than he is equipped to handle, may bid on any number of projects

but may limit the total amount of work awarded to him on selected projects by

completing the AWARD LIMITS ON MULTIPLE PROJECTS.

The Award Limits on Multiple Projects must be filled in on each project bid for

which the Bidder desires protection.

It is the desire of the Bidder to be awarded contracts, the value of which

will not exceed a total of NOT ANSWERED for those

projects indicated herein, for which bids will be opened on           (MM/DD/YY)

The Award Limits shall apply to the following projects:

             Contract Number               County

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

      NOT ANSWERED

It is agreed that if I am (we are) the low Bidder(s) on indicated projects, the

total value of which is more than the above stipulated award limits, the Board

of Transportation will award me (us) projects from among those indicated that

have a total value not to exceed the award limit and will result in the lowest

total bids to the Department of Transportation.
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         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:10-23-18

                     DBE COMMITMENT ITEMS                        PAGE: 29

PROPOSAL: C204130

LETTING:  L181120           CALL: 002

VENDOR: 5018   Buchanan and Sons Inc

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

DBE SUBCONTRACTOR: 9615 OWLE CONTAINER INCORPORATED

Will Use Quote: Yes

0001 0000100000-N  MOBILIZATION LS           1.000    48100.00000     48100.00

0011 0199000000-E  TEMPORARY SH SF         200.000      100.00000     20000.00

0264 8126000000-N  CULV EXCAV @ LS           1.000     9000.00000      9000.00

0265 8133000000-E  FND CONDIT M TON         16.000       76.00000      1216.00

0266 8196000000-E  CLASS A CONC CY          41.700     1300.00000     54210.00

0267 8245000000-E  REINF STEEL  LB        3911.000        1.50000      5866.50

0268 8802014000-E  SOLDIER PILE SF         935.000      150.00000    140250.00

0269 8017000000-N  CM&R TEMP AC LS           1.000    55000.00000     55000.00

0270 8035000000-N  REMV EXIST S LS           1.000    43700.00000     43700.00

0271 8065000000-N  ASBESTOS ASS LS           1.000     2200.00000      2200.00

0272 8121000000-N  UNCL STR EXC LS           1.000     7900.00000      7900.00

0273 8175000000-E  CLASS AA CON CY          43.700      750.00000     32775.00

0274 8182000000-E  CLASS A CONC CY          59.400      750.00000     44550.00

0275 8210000000-N  BRG APPR SLA LS           1.000    25700.00000     25700.00

0276 8217000000-E  REINF STEEL  LB       10862.000        1.50000     16293.00

0277 8224000000-E  EPOXY COAT R LB        1092.000        1.50000      1638.00

0278 8328200000-E  PILE DRV EQU EA          14.000      310.00000      4340.00

0279 8364000000-E  HP12X53 PILE LF         980.000       80.00000     78400.00

0280 8482000000-E  THREE BAR ME LF          92.200      260.00000     23972.00

0281 8505000000-E  VERT CONC BA LF         100.000      160.00000     16000.00

0282 8608000000-E  RIP RAP II ( TON        285.000       20.00000      5700.00

0283 8622000000-E  GEOTEXTILE F SY         320.000        7.00000      2240.00

0284 8657000000-N  ELASTOMERIC  LS           1.000     4800.00000      4800.00

0285 8753200000-E  3'-0"X 3'-3" LF        1100.000      290.00000    319000.00

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    962,850.50

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   962,850

DBE SUBCONTRACTOR: 6101 DMJ'S INCORPORATED

Will Use Quote: Yes

0217 6084000000-E  SEEDING AND  ACR         10.500     2100.00000     22050.00

0218 6087000000-E  MOWING       ACR          6.500      200.00000      1300.00

0219 6090000000-E  SEED FOR REP LB         150.000        2.00000       300.00

0220 6093000000-E  FERT FOR REP TON          0.500      800.00000       400.00

0221 6096000000-E  SEED FOR SUP LB         250.000        3.00000       750.00

0222 6108000000-E  FERTILIZER T TON          5.750     1000.00000      5750.00

0224 6114500000-N  SPECIALIZED  MHR         20.000       40.00000       800.00

0225 6117000000-N  RESPONSE FOR EA          50.000      100.00000      5000.00

0227 6123000000-E  REFORESTATIO ACR          5.100     3000.00000     15300.00

0228 6126000000-E  STREAMBANK R ACR          0.310     3000.00000       930.00

--------------------------------------------------------------------------------

                                                      Check: FA62D1A7  Page  29



         NORTH CAROLINA STATE DEPARTMENT OF TRANSPORTATION       DATE:10-23-18

                     DBE COMMITMENT ITEMS                        PAGE: 30

-------------------------------------------------------------------------------

LINE ITEM          ITEM         UNIT SUBCONTRACTOR  SUBCONTRACTOR   EXTENDED

NO.  NO.           DESC.        TYPE QUANTITY       UNIT PRICE      AMOUNT

-------------------------------------------------------------------------------

                                                                 -------------

      DBE COMMITMENT TOTAL FOR SUBCONTRACTOR:                    52,580.00

      DBE COMMITMENT TOTAL FOR VENDOR (SubContractor )                   52,580.

TOTAL DBE COMMITMENT FOR VENDOR:           Entered:     7.24% or    1015430.50

                                          Required:     7.00% or     982296.35

                                                               <GOAL MET>

--------------------------------------------------------------------------------

                                                      Check: FA62D1A7  Page  30



THIS PROPOSAL CONTAINS THE FOLLOWING ERRORS/WARNINGS (IF ANY)

This Bid contains 2 amendment files

 00001  11-05-18  MODIFY ITEMS

 00002  11-13-18  MODIFY ITEM

                        Electronic Bid Submission

By submitting this bid electronically, I hereby acknowledge that all

requirements included in the hard copy proposal, addendum, amendments, plans,

standard specifications, supplemental specifications and special provisions

are part of the bid and contract.  Further, I acknowledge that I have read,

understand, accept, acknowledge and agree to comply with all statements in this

electronic bid.

I Hereby certify that I have the authority to submit this bid.

Signature                      Agency                     Date

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------

------------------------------ -------------------------- -------------------
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 725,000.00 725,000.000001
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION SURVEYING801 0000400000-N 180,000.00 180,000.000002
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SEALING ABANDONED WELLS205 0015000000-N 2,303.66 2,303.660003
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumTYPE II MODIFIED APPROACH
FILL, STATION *******
(14+94.00 -L-)

SP  0030000000-N 15,000.00 15,000.000004
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGRADING226 0043000000-N 910,000.00 910,000.000005
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SUPPLEMENTARY CLEARING & GRUB-
BING

226 0050000000-E 8,400.00 16,800.000006
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,050UNDERCUT EXCAVATION226 0057000000-E 20.00 21,000.000007
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,630DRAINAGE DITCH EXCAVATION240 0134000000-E 21.50 78,045.000008
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,300SELECT GRANULAR MATERIAL265 0195000000-E 65.00 214,500.000009
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,500GEOTEXTILE FOR SOIL STABILIZA-
TION

270 0196000000-E 1.90 6,650.000010
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200TEMPORARY SHORINGSP  0199000000-E 114.00 22,800.000011
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200ROCK PLATING275 0223000000-E 72.00 14,400.000012
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130REINFORCED SOIL SLOPESSP  0225000000-E 190.00 24,700.000013
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,441FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

300 0318000000-E 50.00 72,050.000014
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,114FOUNDATION CONDITIONING GEO-
TEXTILE

300 0320000000-E 4.00 20,456.000015
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24815" DRAINAGE PIPE305 0335200000-E 65.20 16,169.600016
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2824" DRAINAGE PIPE305 0335400000-E 75.00 2,100.000017
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11230" DRAINAGE PIPE305 0335500000-E 92.30 10,337.600018
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2**" DRAINAGE PIPE ELBOWS
(15")

305 0335850000-E 545.00 1,090.000019
EA     
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Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39615" RC PIPE CULVERTS, CLASS
III

310 0366000000-E 60.50 23,958.000020
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40018" RC PIPE CULVERTS, CLASS
III

310 0372000000-E 72.00 28,800.000021
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4024" RC PIPE CULVERTS, CLASS
III

310 0378000000-E 89.50 3,580.000022
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8836" RC PIPE CULVERTS, CLASS
III

310 0390000000-E 109.00 9,592.000023
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60848" RC PIPE CULVERTS, CLASS
III

310 0402000000-E 182.00 110,656.000024
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

92****" RC PIPE CULVERTS, CLASS
IV
(48")

310 0448000000-E 340.00 31,280.000025
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,52815" RC PIPE CULVERTS, CLASS IV310 0448200000-E 76.10 192,380.800026
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

37618" RC PIPE CULVERTS, CLASS IV310 0448300000-E 84.00 31,584.000027
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30424" RC PIPE CULVERTS, CLASS IV310 0448400000-E 115.00 34,960.000028
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54430" RC PIPE CULVERTS, CLASS IV310 0448500000-E 116.50 63,376.000029
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

83636" RC PIPE CULVERTS, CLASS IV310 0448600000-E 170.00 142,120.000030
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38842" RC PIPE CULVERTS, CLASS IV310 0448700000-E 171.00 66,348.000031
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3618" CS PIPE CULVERTS, 0.064"
THICK

310 0588000000-E 73.00 2,628.000032
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1224" CS PIPE CULVERTS, 0.064"
THICK

310 0594000000-E 168.00 2,016.000033
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1**" CS PIPE ELBOWS, *****"
THICK
(18", 0.064")

310 0636000000-E 480.00 480.000034
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

106GENERIC PIPE ITEM
15" CURED IN PLACE PIPE

SP  0986000000-E 132.00 13,992.000035
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

255GENERIC PIPE ITEM
18" CURED IN PLACE PIPE

SP  0986000000-E 177.00 45,135.000036
LF     
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#
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Bid

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

155GENERIC PIPE ITEM
24" CURED IN PLACE PIPE

SP  0986000000-E 268.00 41,540.000037
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

185GENERIC PIPE ITEM
30" CURED IN PLACE PIPE

SP  0986000000-E 285.00 52,725.000038
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,746PIPE REMOVAL340 0995000000-E 14.50 25,317.000039
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150SHALLOW UNDERCUT505 1099500000-E 15.50 2,325.000040
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250CLASS IV SUBGRADE STABILIZA-
TION

505 1099700000-E 42.00 10,500.000041
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

516AGGREGATE BASE COURSE520 1121000000-E 39.00 20,124.000042
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,050INCIDENTAL STONE BASE545 1220000000-E 49.00 100,450.000043
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

175PRIME COAT600 1275000000-E 30.00 5,250.000044
GAL    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,590MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

607 1297000000-E 9.00 23,310.000045
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,100INCIDENTAL MILLING607 1330000000-E 12.00 61,200.000046
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,050ASPHALT CONC BASE COURSE, TYPE
B25.0C

610 1491000000-E 112.00 789,600.000047
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,810ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

610 1503000000-E 112.00 538,720.000048
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,610ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

610 1523000000-E 106.00 1,018,660.000049
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,130ASPHALT BINDER FOR PLANT MIX620 1575000000-E 864.00 976,320.000050
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200ASPHALT PLANT MIX, PAVEMENT
REPAIR

654 1693000000-E 250.00 50,000.000051
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67.2SUBDRAIN EXCAVATION815 2022000000-E 25.00 1,680.000052
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200GEOTEXTILE FOR SUBSURFACE
DRAINS

815 2026000000-E 6.50 1,300.000053
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33.6SUBDRAIN COARSE AGGREGATE815 2036000000-E 95.00 3,192.000054
CY     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2006" PERFORATED SUBDRAIN PIPE815 2044000000-E 18.00 3,600.000055
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SUBDRAIN PIPE OUTLET815 2070000000-N 580.00 580.000056
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66" OUTLET PIPE815 2077000000-E 40.50 243.000057
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.148PIPE COLLARS840 2253000000-E 2,636.00 8,298.130058
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.13PIPE PLUGS840 2264000000-E 13,152.00 1,709.760059
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

52FLOWABLE FILLSP  2275000000-E 320.00 16,640.000060
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

101MASONRY DRAINAGE STRUCTURES840 2286000000-N 2,435.00 245,935.000061
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

61.1MASONRY DRAINAGE STRUCTURES840 2308000000-E 245.00 14,969.500062
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25FRAME WITH TWO GRATES, STD
840.16

840 2364000000-N 750.00 18,750.000063
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8FRAME WITH TWO GRATES, STD
840.24

840 2366000000-N 700.00 5,600.000064
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4FRAME WITH TWO GRATES, STD
840.29

840 2367000000-N 700.00 2,800.000065
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

840 2374000000-N 820.00 8,200.000066
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

840 2374000000-N 820.00 13,120.000067
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

840 2374000000-N 830.00 20,750.000068
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18FRAME WITH COVER, STD 840.54840 2396000000-N 610.00 10,980.000069
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22CONCRETE TRANSITIONAL SECTION
FOR DROP INLET

852 2451000000-N 950.00 20,900.000070
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

460**'-**" CONCRETE CURB & GUTTER
(2'-9")

846 2538000000-E 34.20 15,732.000071
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,8001'-6" CONCRETE CURB & GUTTER846 2542000000-E 24.25 67,900.000072
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11,5602'-6" CONCRETE CURB & GUTTER846 2549000000-E 30.75 355,470.000073
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48SHOULDER BERM GUTTER846 2556000000-E 52.50 2,520.000074
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1MODIFIED CONCRETE FLUMESP  2570000000-N 2,625.00 2,625.000075
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,6004" CONCRETE SIDEWALK848 2591000000-E 50.50 232,300.000076
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39CONCRETE CURB RAMPS848 2605000000-N 2,000.00 78,000.000077
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7146" CONCRETE DRIVEWAY848 2612000000-E 79.50 56,763.000078
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

504" CONCRETE PAVED DITCH850 2619000000-E 73.50 3,675.000079
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,6005" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

852 2655000000-E 73.50 117,600.000080
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20**" MONOLITHIC CONCRETE MEDIAN
(*****)
(5-1/2", KEYED IN)

852 2657000000-E 85.00 1,700.000081
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

259GENERIC PAVING ITEM
REINFORCED CONCRETE DRIVEWAY

SP  2738000000-E 90.00 23,310.000082
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90GENERIC PAVING ITEM
8" CONCRETE DRIVEWAY

848 2761000000-E 120.00 10,800.000083
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10ADJUSTMENT OF CATCH BASINS858 2800000000-N 1,000.00 10,000.000084
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4ADJUSTMENT OF MANHOLES858 2830000000-N 1,550.00 6,200.000085
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7ADJUSTMENT OF METER BOXES OR
VALVE BOXES

858 2845000000-N 995.00 6,965.000086
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1CONVERT EXISTING CATCH BASIN
TO JUNCTION BOX

859 2860000000-N 2,200.00 2,200.000087
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2CONVERT EXISTING DROP INLET TO
JUNCTION BOX

859 2905000000-N 2,200.00 4,400.000088
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2GENERIC DRAINAGE ITEM
CONVERT EXISTING CATCH BASIN
TO TRAFFIC BEARING JUNCTION
BOX

SP  2995000000-N 1,700.00 3,400.000089
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,000STEEL BEAM GUARDRAIL862 3030000000-E 18.90 37,800.000090
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112.5STEEL BEAM GUARDRAIL, SHOP
CURVED

862 3045000000-E 23.10 2,598.750091
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15ADDITIONAL GUARDRAIL POSTS862 3150000000-N 47.25 708.750092
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GUARDRAIL END UNITS, TYPE AT-1862 3195000000-N 750.00 750.000093
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6GUARDRAIL END UNITS, TYPE
CAT-1

862 3210000000-N 700.00 4,200.000094
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7GUARDRAIL ANCHOR UNITS, TYPE
III

SP  3215000000-N 2,100.00 14,700.000095
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6GUARDRAIL END UNITS, TYPE TL-3SP  3287000000-N 3,300.00 19,800.000096
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4GUARDRAIL END UNITS, TYPE TL-2SP  3288000000-N 3,520.00 14,080.000097
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,555REMOVE EXISTING GUARDRAIL863 3360000000-E 1.15 1,788.250098
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

287.5TEMPORARY STEEL BEAM GUARDRAIL862 3380000000-E 13.60 3,910.000099
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

SP  3389150000-N 3,700.00 3,700.000100
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

161GENERIC GUARDRAIL ITEM
GUARDRAIL POST CAPS

SP  3435000000-N 45.40 7,309.400101
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

73CHAIN LINK FENCE, **" FABRIC
(60")

866 3533000000-E 20.45 1,492.850102
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

382CHAIN LINK FENCE, 48" FABRIC866 3536000000-E 15.90 6,073.800103
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7METAL LINE POSTS FOR **" CHAIN
LINK FENCE
(60")

866 3539000000-E 85.50 598.500104
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32METAL LINE POSTS FOR 48" CHAIN
LINK FENCE

866 3542000000-E 73.75 2,360.000105
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4METAL TERMINAL POSTS FOR **"
CHAIN LINK FENCE
(60")

866 3545000000-E 230.00 920.000106
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4METAL TERMINAL POSTS FOR 48"
CHAIN LINK FENCE

866 3548000000-E 170.00 680.000107
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

182GENERIC FENCING ITEM
WALL MOUNTED PEDESTRIAN
HANDRAIL

SP  3575000000-E 170.00 30,940.000108
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,176RIP RAP, CLASS I876 3628000000-E 80.50 94,668.000109
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50RIP RAP, CLASS II876 3635000000-E 72.00 3,600.000110
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

332RIP RAP, CLASS B876 3649000000-E 82.00 27,224.000111
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,083GEOTEXTILE FOR DRAINAGE876 3656000000-E 2.75 13,978.250112
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3REINFORCED CONCRETE SIGN FOUN-
DATIONS

902 4048000000-E 735.00 2,205.000113
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1PLAIN CONCRETE SIGN FOUNDA-
TIONS

902 4054000000-E 735.00 735.000114
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49OVERHEAD FOOTINGSP  4057000000-E 1,155.00 56,595.000115
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,159SUPPORTS, BREAKAWAY STEEL BEAM903 4060000000-E 6.30 19,901.700116
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415SUPPORTS, SIMPLE STEEL BEAM903 4066000000-E 6.30 2,614.500117
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,250SUPPORTS, 3-LB STEEL U-CHANNEL903 4072000000-E 8.00 18,000.000118
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(13+25 -LPD-)

906 4082100000-N 85,000.00 85,000.000119
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumSUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(69+00 -L-)

906 4082100000-N 75,000.00 75,000.000120
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SIGN ERECTION, TYPE D904 4096000000-N 125.00 1,625.000121
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

118SIGN ERECTION, TYPE E904 4102000000-N 74.00 8,732.000122
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SIGN ERECTION, TYPE F904 4108000000-N 155.00 2,015.000123
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SIGN ERECTION, TYPE ***
(GROUND MOUNTED)
(A)

904 4110000000-N 735.00 2,940.000124
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(A)

904 4116100000-N 735.00 735.000125
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(B)

904 4116100000-N 735.00 735.000126
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(D)

904 4116100000-N 116.00 232.000127
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(E)

904 4116100000-N 74.00 148.000128
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SIGN ERECTION, RELOCATE TYPE
**** (GROUND MOUNTED)
(F)

904 4116100000-N 165.00 330.000129
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1DISPOSAL OF SUPPORT, STEEL
BEAM

907 4138000000-N 210.00 210.000130
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1DISPOSAL OF SIGN SYSTEM, STEEL
BEAM

907 4152000000-N 230.00 230.000131
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

907 4155000000-N 1.15 92.000132
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1DISPOSAL OF SUPPORT, U-CHANNEL907 4192000000-N 1.15 1.150133
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC SIGNING ITEM
DISPOSAL OF SIGN SYSTEM ON
SPAN WIRE

SP  4360000000-N 2,300.00 2,300.000134
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

680WORK ZONE SIGNS (STATIONARY)11104400000000-E 14.30 9,724.000135
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

288WORK ZONE SIGNS (PORTABLE)11104405000000-E 32.10 9,244.800136
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

57WORK ZONE SIGNS (BARRICADE
MOUNTED)

11104410000000-E 11.50 655.500137
SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1FLASHING ARROW BOARD11154415000000-N 2,500.00 2,500.000138
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

555DRUMS11304430000000-N 63.00 34,965.000139
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80CONES11354435000000-N 24.00 1,920.000140
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

64BARRICADES (TYPE III)11454445000000-E 31.00 1,984.000141
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1TMA11654480000000-N 50,000.00 50,000.000142
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32LAW ENFORCEMENT11904510000000-N 68.00 2,176.000143
HR     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8TEMPORARY RAISED PAVEMENT
MARKERS

12514650000000-N 115.00 920.000144
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,750THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

12054685000000-E 0.95 7,362.500145
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,551THERMOPLASTIC PAVEMENT MARKING
LINES (4", 120 MILS)

12054686000000-E 1.00 17,551.000146
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

975THERMOPLASTIC PAVEMENT MARKING
LINES (6", 90 MILS)

12054688000000-E 3.40 3,315.000147
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

419THERMOPLASTIC PAVEMENT MARKING
LINES (6", 120 MILS)

12054690000000-E 3.70 1,550.300148
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,420THERMOPLASTIC PAVEMENT MARKING
LINES (8", 90 MILS)

12054695000000-E 2.30 3,266.000149
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,313THERMOPLASTIC PAVEMENT MARKING
LINES (8", 120 MILS)

12054697000000-E 3.40 7,864.200150
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

265THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

12054700000000-E 3.00 795.000151
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

655THERMOPLASTIC PAVEMENT MARKING
LINES (24", 120 MILS)

12054710000000-E 8.00 5,240.000152
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36THERMOPLASTIC PAVEMENT MARKING
CHARACTER (120 MILS)

12054721000000-E 125.00 4,500.000153
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

114THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

12054725000000-E 136.00 15,504.000154
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

52HEATED-IN-PLACE THERMOPLASTIC
PAVEMENT MARKING SYMBOL
(90 MILS)

12054726110000-E 370.00 19,240.000155
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

684COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

12054770000000-E 3.00 2,052.000156
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

46,348PAINT PAVEMENT MARKING LINES
(4")

12054810000000-E 0.30 13,904.400157
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,877PAINT PAVEMENT MARKING LINES
(8")

12054820000000-E 1.15 6,758.550158
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,602PAINT PAVEMENT MARKING LINES
(24")

12054835000000-E 3.40 5,446.800159
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16PAINT PAVEMENT MARKING CHARAC-
TER

12054840000000-N 65.00 1,040.000160
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

162PAINT PAVEMENT MARKING SYMBOL12054845000000-N 65.00 10,530.000161
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

343REMOVAL OF PAVEMENT MARKING
LINES (4")

12054850000000-E 2.30 788.900162
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

12054875000000-N 85.00 935.000163
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1GENERIC PAVEMENT MARKING ITEM
IN LANE ROUTE SHIELD

SP  4895000000-N 4,000.00 4,000.000164
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4PERMANENT RAISED PAVEMENT
MARKERS

12514900000000-N 230.00 920.000165
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

874SNOWPLOWABLE PAVEMENT MARKERS12534905000000-N 32.00 27,968.000166
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumPORTABLE LIGHTING14135255000000-N 111,000.00 111,000.000167
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

208" WATER LINE15105325800000-E 116.00 2,320.000168
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2010" WATER LINE15105326000000-E 144.00 2,880.000169
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,04512" WATER LINE15105326200000-E 134.50 275,052.500170
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,400DUCTILE IRON WATER PIPE
FITTINGS

15105329000000-E 8.00 115,200.000171
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

412" VALVE15155558000000-E 4,950.00 19,800.000172
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3**" TAPPING SLEEVE & VALVE
(1")

15155571000000-E 1,750.00 5,250.000173
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2*" AIR RELEASE VALVE
(12")

15155588000000-E 6,750.00 13,500.000174
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6RELOCATE WATER METER15155648000000-N 2,400.00 14,400.000175
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2FIRE HYDRANT15155666000000-N 5,500.00 11,000.000176
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1RELOCATE FIRE HYDRANT15155672000000-N 2,300.00 2,300.000177
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28FIRE HYDRANT LEG15155673000000-E 182.00 5,096.000178
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

89WATER SERVICE LINE15155686500000-E 40.00 3,560.000179
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1344" SANITARY GRAVITY SEWER15205691100000-E 100.00 13,400.000180
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,5038" SANITARY GRAVITY SEWER15205691300000-E 180.00 270,540.000181
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,49612" SANITARY GRAVITY SEWER15205691500000-E 220.00 549,120.000182
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18516" SANITARY GRAVITY SEWER15205691600000-E 290.00 53,650.000183
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SANITARY SEWER CLEAN-OUT15205768000000-N 1,200.00 4,800.000184
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

71SEWER SERVICE LINE15205768500000-E 52.00 3,692.000185
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1224' DIA UTILITY MANHOLE15255775000000-E 3,850.00 469,700.000186
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17UTILITY MANHOLE WALL 4' DIA15255781000000-E 450.00 7,650.000187
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

376ABANDON 6" UTILITY PIPE15305800000000-E 9.75 3,666.000188
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

947ABANDON 8" UTILITY PIPE15305801000000-E 10.00 9,470.000189
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,673ABANDON 10" UTILITY PIPE15305802000000-E 15.00 25,095.000190
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,168ABANDON 12" UTILITY PIPE15305804000000-E 19.00 41,192.000191
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

124ABANDON 16" UTILITY PIPE15305810000000-E 24.00 2,976.000192
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14ABANDON UTILITY MANHOLE15305816000000-N 2,600.00 36,400.000193
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9016" ENCASEMENT PIPE15405835700000-E 104.00 9,360.000194
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8924" ENCASEMENT PIPE15405836000000-E 190.00 16,910.000195
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

90BORE AND JACK OF **"
(16")

15505872500000-E 740.00 66,600.000196
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

89BORE AND JACK OF **"
(24")

15505872500000-E 820.00 72,980.000197
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumGENERIC UTILITY ITEM
TEMPORARY SANITARY SEWER BY-
PASS PUMPING

SP  5912000000-N 34,000.00 34,000.000198
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,870TEMPORARY SILT FENCE16056000000000-E 2.65 26,155.500199
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

760STONE FOR EROSION CONTROL,
CLASS A

16106006000000-E 84.50 64,220.000200
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,205STONE FOR EROSION CONTROL,
CLASS B

16106009000000-E 71.50 86,157.500201
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,475SEDIMENT CONTROL STONE16106012000000-E 70.00 103,250.000202
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9TEMPORARY MULCHING16156015000000-E 1,050.00 9,450.000203
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

700SEED FOR TEMPORARY SEEDING16206018000000-E 2.10 1,470.000204
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.5FERTILIZER FOR TEMPORARY SEED-
ING

16206021000000-E 850.00 2,975.000205
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400TEMPORARY SLOPE DRAINS16226024000000-E 14.70 5,880.000206
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SAFETY FENCESP  6029000000-E 2.00 800.000207
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,090SILT EXCAVATION16306030000000-E 21.00 22,890.000208
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26,850MATTING FOR EROSION CONTROL16316036000000-E 1.90 51,015.000209
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,510COIR FIBER MATSP  6037000000-E 6.30 9,513.000210
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,8401/4" HARDWARE CLOTH16326042000000-E 6.30 24,192.000211
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80**" TEMPORARY PIPE
(18")

SP  6045000000-E 39.00 3,120.000212
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9SPECIAL STILLING BASINS16396070000000-N 200.00 1,800.000213
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

460COIR FIBER WATTLESP  6071012000-E 12.00 5,520.000214
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

350POLYACRYLAMIDE (PAM)SP  6071020000-E 10.00 3,500.000215
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45COIR FIBER BAFFLE16406071030000-E 7.35 330.750216
LF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10.5SEEDING & MULCHING16606084000000-E 2,200.00 23,100.000217
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6.5MOWING16606087000000-E 210.00 1,365.000218
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150SEED FOR REPAIR SEEDING16616090000000-E 2.10 315.000219
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.5FERTILIZER FOR REPAIR SEEDING16616093000000-E 1,200.00 600.000220
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

250SEED FOR SUPPLEMENTAL SEEDING16626096000000-E 3.15 787.500221
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5.75FERTILIZER TOPDRESSING16656108000000-E 1,050.00 6,037.500222
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300IMPERVIOUS DIKESP  6111000000-E 65.00 19,500.000223
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SPECIALIZED HAND MOWING16676114500000-N 45.00 900.000224
MHR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50RESPONSE FOR EROSION CONTROLSP  6117000000-N 105.00 5,250.000225
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13CONCRETE WASHOUT STRUCTURESP  6117500000-N 2,100.00 27,300.000226
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5.1REFORESTATION16706123000000-E 3,450.00 17,595.000227
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.31STREAMBANK REFORESTATIONSP  6126000000-E 3,450.00 1,069.500228
ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE CLEANOUT

SP  6132000000-N 185.00 15,910.000229
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43GENERIC EROSION CONTROL ITEM
FABRIC INSERT INLET PROTECTION
DEVICE

SP  6132000000-N 265.00 11,395.000230
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14PEDESTRIAN SIGNAL HEAD (16", 1
SECTION W/COUNTDOWN)

17057048500000-E 1,000.00 14,000.000231
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,955SIGNAL CABLE17057060000000-E 3.70 51,633.500232
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45VEHICLE SIGNAL HEAD (12", 3
SECTION)

17057120000000-E 1,020.00 45,900.000233
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10VEHICLE SIGNAL HEAD (12", 4
SECTION)

17057132000000-E 1,110.00 11,100.000234
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14VEHICLE SIGNAL HEAD (12", 5
SECTION)

17057144000000-E 1,550.00 21,700.000235
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,085MESSENGER CABLE (3/8")17107264000000-E 4.85 5,262.250236
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,015UNPAVED TRENCHING (**********)
(1, 2")

17157300000000-E 7.95 23,969.250237
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,905DIRECTIONAL DRILL (**********)
(2, 2")

17157301000000-E 18.75 35,718.750238
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55JUNCTION BOX (STANDARD SIZE)17167324000000-N 397.00 21,835.000239
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4WOOD POLE17207360000000-N 1,110.00 4,440.000240
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7GUY ASSEMBLY17217372000000-N 570.00 3,990.000241
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,200INDUCTIVE LOOP SAWCUT17257444000000-E 8.50 44,200.000242
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,000LEAD-IN CABLE (************)
(14-2)

17267456000000-E 2.00 26,000.000243
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3SITE SURVEYSP  7481000000-N 851.00 2,553.000244
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12LUMINAIRE ARM FOR VIDEO SYSTEMSP  7481200000-N 740.00 8,880.000245
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12CAMERA WITHOUT INTERNAL LOOP
EMULATOR PROCESSING UNIT

SP  7481240000-N 3,350.00 40,200.000246
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3EXTERNAL LOOP EMULATOR PRO-
CESSING UNIT

SP  7481260000-N 9,550.00 28,650.000247
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9RELOCATE CAMERA SENSOR UNITSP  7481280000-N 910.00 8,190.000248
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4900MHZ SERIAL SPREAD SPECTRUM
RADIO

17367575142000-N 3,600.00 14,400.000249
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16METAL POLE WITH SINGLE MAST
ARM

SP  7588000000-N 19,900.00 318,400.000250
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SOIL TESTSP  7613000000-N 1,600.00 25,600.000251
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

144DRILLED PIER FOUNDATIONSP  7614100000-E 1,000.00 144,000.000252
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16MAST ARM WITH METAL POLE DE-
SIGN

SP  7631000000-N 400.00 6,400.000253
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18SIGN FOR SIGNALS17457636000000-N 510.00 9,180.000254
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14TYPE II PEDESTAL WITH FOUND-
ATION

17437642200000-N 1,760.00 24,640.000255
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SIGNAL CABINET FOUNDATION17507684000000-N 1,365.00 5,460.000256
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4CONTROLLERS WITH CABINET
(************************)
(TYPE 2070E, BASE MOUNTED)

17517696000000-N 15,000.00 60,000.000257
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34DETECTOR CARD (TYPE 170)17517744000000-N 130.00 4,420.000258
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4CABINET BASE EXTENDER17537901000000-N 625.00 2,500.000259
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1METAL POLE FOUNDATION REMOVALSP  7960000000-N 2,300.00 2,300.000260
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1METAL POLE REMOVALSP  7972000000-N 1,700.00 1,700.000261
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14GENERIC SIGNAL ITEM
PROTECTIVE COATING FOR
PUSHBUTTON POST (BLACK)

SP  7980000000-N 230.00 3,220.000262
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16GENERIC SIGNAL ITEM
PROTECTIVE COATING FOR SINGLE
MAST ARM POLE (BLACK)

SP  7980000000-N 2,850.00 45,600.000263
EA     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCULVERT EXCAVATION, STA ******
(19+20.00 -L-)

414 8126000000-N 11,000.00 11,000.000264
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16FOUNDATION CONDITIONING MATER-
IAL, BOX CULVERT

414 8133000000-E 86.50 1,384.000265
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

41.7CLASS A CONCRETE (CULVERT)420 8196000000-E 1,500.00 62,550.000266
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,911REINFORCING STEEL (CULVERT)425 8245000000-E 1.70 6,648.700267
LB     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

935SOLDIER PILE RETAINING WALLSSP  8802014000-E 170.00 158,950.000268
SF     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumCONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(14+94.00 -L-)

SP  8017000000-N 62,500.00 62,500.000269
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumREMOVAL OF EXISTING STRUCTURE
AT STATION ************
(14+94.00 -L-)

402 8035000000-N 49,600.00 49,600.000270
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumASBESTOS ASSESSMENTSP  8065000000-N 2,500.00 2,500.000271
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumUNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
(14+94.00 -L-)

412 8121000000-N 10,000.00 10,000.000272
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43.7CLASS AA CONCRETE (BRIDGE)420 8175000000-E 851.00 37,188.700273
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

59.4CLASS A CONCRETE (BRIDGE)420 8182000000-E 851.00 50,549.400274
CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumBRIDGE APPROACH SLABS, STATION
************
(14+94.00 -L-)

422 8210000000-N 29,500.00 29,500.000275
LS     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,862REINFORCING STEEL (BRIDGE)425 8217000000-E 1.70 18,465.400276
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,092EPOXY COATED REINFORCING STEEL
(BRIDGE)

425 8224000000-E 1.70 1,856.400277
LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12 X 53)

450 8328200000-E 360.00 5,040.000278
EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

980HP12X53 STEEL PILES450 8364000000-E 91.00 89,180.000279
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

92.2THREE BAR METAL RAIL460 8482000000-E 295.00 27,199.000280
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100VERTICAL CONCRETE BARRIER RAIL460 8505000000-E 182.00 18,200.000281
LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

285RIP RAP CLASS II (2'-0" THICK)876 8608000000-E 23.00 6,555.000282
TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320GEOTEXTILE FOR DRAINAGE876 8622000000-E 8.00 2,560.000283
SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumELASTOMERIC BEARINGS430 8657000000-N 5,500.00 5,500.000284
LS     
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,1003'-0" X 3'-3" PRESTRESSED CONC
BOX BEAMS

430 8753200000-E 329.00 361,900.000285
LF     

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $14,032,805.00

0827/Dec12/Q326971.338/D1250663908000/E285
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